



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

April 2025

Construction and operation activities:

- ❖ Continued placing waste in Cells 16
- ❖ Continued placing waste in the proposed Stage 3 Final Cover area
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Began installing Cell 16 Stage 1 landfill gas infrastructure
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility

Reports/Plans Submitted:

- ❖ March 2025 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

- ❖ 2024 Annual Solid Waste Report / 2025 Updated JRL Operations Manual

License/permits/approvals applied for, received, or renewed:

- ❖ Requested/received approval to operate a PFAS Treatment System Demonstration Unit
- ❖ Received MEDEP approval for the 2025 Annual Oversized Bulky Waste Limit Request

License/permits/application/report fees paid:

- ❖ Annual License Fee S-022376-SG-A-N \$395.00
- ❖ Annual Reporting Fee S-022376-SG-A-N \$148.51

Volume of leachate transported for disposal:

- ❖ 2,746,740 Gallons

Landfill gas extracted for destruction through flares: Everlast

- ❖ JRL Flare - (66,160,403) Cubic Feet
- ❖ Archaea RNG Flare - (not yet finalized for reporting) Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 66,187.64 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cells 16
- ❖ Continue placing waste in the proposed Stage 3 Final Cover area to get to final waste grades
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installing Cell 16 Stage 1 landfill gas infrastructure
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Bangor Natural Gas will continue installing the future RNG permanent pipeline once easements are received

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass
Calendar 2025**

Bypass Management Options:

Transported by Pine Tree Waste Services to Eagle Point Energy Center
 Transported by Pine Tree Waste Services to Juniper Ridge Landfill
 Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL
 Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:

Category 1 Waste
 Category 2 Waste

					MSW Tons Bypassed by MRC/MWS		
	Commercial				3rd Party	Residential	
	Pine Tree Waste Services Commercial Waste						
	Category 1		Category 2			PTW	directly or 3rd party
	PERC/EPEC	JRL	PERC/EPEC	JRL	JRL	JRL	JRL
January	0	2501.53	0	5618.73	780.36	1728.33	2426.32
February	0	2278.25	0	4488.61	679	1302.69	1915.33
March	0	2494.2	0	5595.76	823.95	1530.73	2349.48
April	0	2702.08	0	5713.99	855.11	804.34	2266.13
May							
June							
July							
August							
September							
October							
November							
December							