



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

May 2026

Construction and operation activities:

- ❖ Continued placing waste in Cell 16
- ❖ Performed site maintenance/cleanup as required
- ❖ Continue extending gas wells in the landfill as filling occurred
- ❖ Completed the installation of Cell 16 Stage 4 landfill gas infrastructure
- ❖ Continued Cell 17 site preparation activities
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility

Reports/Plans Submitted:

- ❖ April 2026 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)
- ❖ Provided review comments/data for Cell 17 Design

License/permits/approvals applied for, received, or renewed:

- ❖ Received Condition Compliance License for Cell 17 Design (S-020700-WD-A-N-0001)

License/permits/application/report fees paid:

- ❖ Solid Waste Annual License (S-022376-SG-A-N) - \$410.00

Volume of leachate transported for disposal:

- ❖ 1,226,035 Gallons

Landfill gas extracted for destruction through flares:

- ❖ JRL Flare - 143,964,320 Cubic Feet
- ❖ Archaea RNG Flare - 0 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 74,057.17 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cells 15 and 16
- ❖ Begin waste placement on the side slopes of Cells 1-5 in preparation for Stage 4 Final Cover
- ❖ Begin Cell 17 Construction
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass
Calendar 2026**

Bypass Management Options:

Transported by Pine Tree Waste Services to Eagle Point Energy Center
 Transported by Pine Tree Waste Services to Juniper Ridge Landfill
 Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL
 Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:

Category 1 Waste

Category 2 Waste

					MSW Tons Bypassed by MRC/MWS		
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party		
	Category 1		Category 2			PTW	directly or 3rd party
EPEC	JRL	EPEC	JRL	JRL		JRL	JRL
January	475.01	792.02	0	5199.91	0	0	0
February	527.33	520.71	0	4285.29	0	0	0
March	776.99	486.56	0	5634.73	0	0	0
April	890.1	242.61	0	5779.14	0	0	10.55
May	829.19	212.39	0	5585.22	0	0	0
June							
July							
August							
September							
October							
November							
December							