



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

November 2022

Construction and operation activities:

- ❖ Continued installing soil intermediate cover in Cells 1, 2, 3A, and 3B
- ❖ Continued waste placement in Cells 13 and 14
- ❖ Performed site maintenance/cleanup/mowing as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Continued Cell 13 Stage 4 landfill gas infrastructure
- ❖ Finished construction of the east road which now provides access to the top of the landfill
- ❖ Continued installing Cell 14 stage 1 landfill gas infrastructure

Reports/Plans Submitted:

- ❖ October 2022 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

- ❖ Fall 2022 JRL leachate PFAS testing results
- ❖ Fall water quality monitoring data

License/permits/approvals applied for, received, or renewed:

- ❖ Received JRL's finalized solid waste minor revision license S-020700-WD-CO-M, regarding the RNG Facility
- ❖ Submitted a request/received approval for Alternative Daily Cover product AC667SE (Foam) to be utilized on a 6-month trial basis
- ❖ Submitted a request for LSC Environmental Product's, Posi-Shell (EC-4) to be utilized as intermediate cover at JRL

License/permits/application/report fees paid:

- ❖ None

Volume of leachate transported for disposal:

- ❖ 2,161,570 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 110,240,705 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 78,329.39 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cells 13/14
- ❖ Continue installing intermediate cover on the side slopes of Cells 1, 2, 3A, and 3B
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue the installation of Cell 13 Stage 4 and Cell 14 stage 1 landfill gas infrastructure
- ❖ Continue Cell 15 site preparation construction activities

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2022**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2022 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	874.28	2044.13	0	4721.35	0	0	0
February	1966.53	822.33	0	4584.74	0	0	0
March	3465.38	0	0	5949.67	0	0	0
April	2016.53	1225.84	0	5747.71	0	0	0
May	218.38	2803.24	0	5941.51	0	0	0
June	326.85	2919.8	0	6509.48	88.32	469.91	1083.94
July	649.97	2235.97	0	5952.11	96.21	477.52	980.08
August	985.44	2533.86	0	6656.97	74.96	468.29	957.5
September	619.82	2810.48	0	6042.15	197.92	897.26	2258.59
October	516.86	2824.01	0	6195.49	237.12	1087.29	2442.79
November	802.17	2510.79	0	5653.87	241.76	74.94	3968.78
December							