



Operated by NEWSME Landfill Operations, LLC

## **MONTHLY STATUS REPORT**

**December 2025**

### **Construction and operation activities:**

- ❖ Continued placing waste in Cell 16
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Began installing Cell 16 Stage 3 landfill gas infrastructure
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Unutil (Bangor Natural Gas) continued installing the future RNG permanent pipeline
- ❖ Completed Cell 17 site preparation activities

### **Reports/Plans Submitted:**

- ❖ November 2025 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*
- ❖ Submitted reports/EDDs for summer 2025 water quality and January-August underdrain monitoring

### **License/permits/approvals applied for, received, or renewed:**

- ❖ A determination that the landfill expansion application was received as complete for processing. This is not an expansion approval but does start the guaranteed processing time of 540 days
- ❖ Submitted comments regarding the JRL RNG Minor Revision and proposed operational changes/improvements (assigned license number S-020700-WD-CX-M). Approval of some minor operational improvements was granted. Other proposed modifications will be addressed through the issuance of the pending license

### **License/permits/application/report fees paid:**

- ❖ Stormwater Fee - MER05B477 - \$778.00

**Volume of leachate transported for disposal:**

- ❖ 1,592,180 Gallons

**Landfill gas extracted for destruction through flares:**

- ❖ JRL Flare – 158,586,483 Cubic Feet
- ❖ Archaea RNG Flare - 0 Cubic Feet

**Quantity of wastes/other materials received at the landfill:**

- ❖ 62,360.38 Tons

**Management of Coastal Resources of Maine LLC MSW Bypass:**

- ❖ Please refer to Attachment A

**Anticipated construction and operation activities next month:**

- ❖ Continue placing waste in Cell 16
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Complete installing Cell 16 Stage 3 landfill gas infrastructure
- ❖ Continued construction and commissioning of the Renewable Natural Gas (RNG) Facility
- ❖ Unitil (Bangor Natural Gas) will continue installing the future RNG permanent pipeline

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of  
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of MRC/MWC Bypass  
Calendar 2025**

**Bypass Management Options:**

Transported by Pine Tree Waste Services to Eagle Point Energy Center  
 Transported by Pine Tree Waste Services to Juniper Ridge Landfill  
 Transported by an MRC/MWS member municipality (e.g. from transfer station) to JRL  
 Transported by a 3rd party (either commercial or residential MSW).

**Commercial Waste Categories from 2019 MRC/MWS/Pine Tree Waste Supply Agreement:**

Category 1 Waste  
 Category 2 Waste

|           |   |         |            |         | MSW Tons Bypassed by MRC/MWS |             |                       |
|-----------|---|---------|------------|---------|------------------------------|-------------|-----------------------|
|           | Commercial                                |         |            |         | 3rd Party                    | Residential |                       |
|           | Pine Tree Waste Services Commercial Waste |         |            |         |                              | PTW         | directly or 3rd party |
|           | Category 1                                |         | Category 2 |         |                              |             |                       |
|           | EPEC                                      | JRL     | EPEC       | JRL     | JRL                          | JRL         | JRL                   |
| January   | 0   | 2501.53 | 0          | 5618.73 | 780.36                       | 1728.33     | 2426.32               |
| February  | 0   | 2278.25 | 0          | 4488.61 | 679                          | 1302.69     | 1915.33               |
| March     | 0   | 2494.2  | 0          | 5595.76 | 823.95                       | 1530.73     | 2349.48               |
| April     | 0   | 2702.08 | 0          | 5713.99 | 855.11                       | 804.34      | 2266.13               |
| May       | 0   | 2906.25 | 0          | 5899.74 | 880.25                       | 138.15      | 2703.44               |
| June      | 0   | 2643.51 | 0          | 5014.05 | 836.53                       | 224.34      | 3068.3                |
| July      | 0   | 2715.77 | 0          | 6445.88 | 843.01                       | 121.51      | 3132.48               |
| August    | 0   | 2476.59 | 0          | 3687.75 | 700.93                       | 150.51      | 2716.43               |
| September | 0   | 2649.89 | 0          | 4940.54 | 393.31                       | 196.64      | 2038.9                |
| October   | 26.17                                     | 2406.92 | 0          | 5183.24 | 41.16                        | 17.42       | 656.47                |
| November  | 228.14                                    | 1905.51 | 0          | 4325.57 | 0                            | 5.04        | 336.17                |
| December  | 487.76                                    | 1317.17 | 0          | 4586.89 | 0                            | 15.71       | 0                     |