



STATE OF MAINE  
DEPARTMENT OF  
INLAND FISHERIES & WILDLIFE  
353 WATER STREET  
41 STATE HOUSE STATION  
AUGUSTA ME 04333-0041



Project: MDIFW Panther Pond Dam Reconstruction  
Engineer: GEI Consultants  
BGS Project # 3163  
Bid Date: November 02, 2023-2 PM

## ADDENDUM NO. 3

Issue date and time: October 28, 2023- 8:00 AM  
Issued by: Richard Parker- MDIFW

**Question 1.** Why was the bid delayed?

**Answer.** The bid was extended to 2PM on Thursday, November 2 to address a concern raised regarding the elevation of Panther Pond during construction. An agreement has been reached setting a revised maximum drawdown elevation during construction. Project specifications shall be changed as shown below to reflect revised maximum construction drawdown elevation.

*Revision of Technical Specifications dated September 8, 2023*

### Section 01 51 38 DIVERSION AND CARE OF WATER

#### 1. 1.02 PERFORMANCE

- a. **A reservoir drawdown to El. 275.9 NAVD88 (280 ON STAFF GUAGE) will be allowed between June, July, and August 2024. The reservoir will be maintained at normal maximum pool El. 276.4 NAVD88 (280.5 ON STAFF GUAGE) in September. Actual reservoir levels over the course of construction will depend on precipitation, inflows, and weather factors outside the control of the contractor.**

**End of Addendum NO. 3**