

**ADDENDUM NO. 1  
TO  
CONTRACT & SPECIFICATIONS**

**REID STATE PARK CONTROL STATION REPLACEMENT  
GEORGETOWN, MAINE  
September 27, 2022**

The following changes have been made to the **SPECIFICATIONS**:

1. **DIVISION 00 – 00 11 13 NOTICE TO CONTRACTORS**, page 1  
The Final Completion for all work under contract has been changed from **April 28, 2023** to **June 1, 2023**.

The following comments have been provided as **CLARIFICATIONS**:

2. **GENERAL:**

If surface paving is performed between January 1, 2023 and June 1, 2023, the paving shall occur in one workday, in which the park entrance will be closed by Reid State Park staff for vehicular traffic to accommodate the planned paving operations. The workday chosen for paving operations should be coordinated with the Engineer and Reid State Park staff to facilitate the closing of the entrance, and the selected workday shall not occur on a Saturday, Sunday, or Holiday.

3. **GENERAL:**

In addition to the removal of the four (4) trees that are called out on the plans to be removed on Sheet 3, there will be Clearing & Grubbing of existing wooded areas on both sides of the proposed roadway to construct the proposed slopes. Clearing & Grubbing will be in adherence to Section 31 11 00 Clearing and Grubbing in the Specifications.

**PINE TREE  
ENGINEERING**