



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

July 2020

Construction and operation activities:

- ❖ Continued placing waste in Cell 11 and other adjacent cells on top of the landfill
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending wells in the landfill as filling occurred
- ❖ Continued installing Cell 11 Stage 4/5 landfill gas infrastructure
- ❖ Continued the relocation of the former office building to be used as a storage building
- ❖ Completed the relocation of the old scales
- ❖ Continued Cell 12 construction
- ❖ Continued installing Cell 12 primary liner system and components
- ❖ Completed Detention Pond 10 inlet swale
- ❖ Placed road gravel for the road adjacent to Cell 12

Reports/Plans Submitted:

- ❖ June 2020 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

- ❖ Air License Semi-annual Reports
- ❖ Cell 12 compacted clay placement test pad results

License/permits/approvals applied for, received, or renewed:

- ❖ Cell 12 permit field change orders #4, #5, #6 submitted and approved by MEDEP.
- ❖ Applied/received Special Waste License S-020700-WT-CH-N to dispose of lead stabilized soil from the Stanley Boat Yard in Southwest Harbor, ME

License/permits/application/report fees paid:

- ❖ Special Waste License application fee to dispose of lead stabilized soil from the Stanley Boat Yard in Southwest Harbor, ME - \$352.00
- ❖ Secure Landfill License – S-020700-WD-A-N - \$15,011.00

Volume of leachate transported for disposal:

- ❖ 1,152,965 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 71,813,043 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 74,633.93 tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cell 11, and other adjacent cells on top of the landfill
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installing the Cell 11 Stage 4/5 landfill gas collection infrastructure
- ❖ Continue the relocation of the old office building for future use as a storage building
- ❖ Continue Cell 12 construction
- ❖ Continue installing Cell 12 primary liner system and components
- ❖ Perform leak check on Cell 12 liner system
- ❖ Install guardrails along the access road adjacent to Cell 12
- ❖ Construct the Cell 12 leachate pump station and sump
- ❖ Loam and seed around perimeter of Cell 12
- ❖ Complete the connection of the Cell 12 landfill gas header to the 24” landfill gas header
- ❖ Complete the paving of the access road adjacent to Cell 12

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2020**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2020 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	3064.69	0.14	1083.9	3439.86	237.97	245.71	465.31
February	2436.72	0	996.15	3005.28	234.87	0	0
March	3066.17	1.42	988.78	3558.42	260.46	395.64	833.16
April	2663.76	0	1016.68	3532.04	159.29	0	201.18
May	2832.79	4.24	1038.76	3602.55	164.42	250.6	518.78
June	3112.92	5.15	975.04	2740.96	200.19	1525.68	2653.73
July	2291.37	0	0	4006.59	0	0	0
August							
September							
October							
November							
December							