



Operated by NEWSME Landfill Operations, LLC

## MONTHLY STATUS REPORT

**September 2020**

### **Construction and operation activities:**

- ❖ Continued placing waste in Cell 11 and other adjacent cells on top of the landfill
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending wells in the landfill as filling occurred
- ❖ Continued installing Cell 11 Stage 4/5 landfill gas infrastructure
- ❖ Continued the relocation of the former office building to be used as a storage building
- ❖ Completed Cell 12 leachate pump station and sump
- ❖ Completed Cell 12 construction and performed a project walk through with the MEDEP
- ❖ Removed the sand plug from the berm once the MEDEP issued a conditional approval to place waste in Cell 12
- ❖ Began placing soft layer material in Cell 12
- ❖ Completed adding loam and seed around the perimeter of Cell 12
- ❖ Completed the paving of the access road adjacent to Cell 12
- ❖ Sargent Corporation began site cleanup and demobilization

### **Reports/Plans Submitted:**

- ❖ August 2020 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*

### **License/permits/approvals applied for, received, or renewed:**

- ❖ Approval by the MEDEP to commence operation in Cell 12
- ❖ Applied for a Special Waste License to dispose of 4 tons of carbon dust from Fiber Materials in Biddeford, ME
- ❖ Applied for a Special Waste License to dispose of 100 tons of PCB contaminated plywood from Mt. Ararat High School in Topsham, ME

**License/permits/application/report fees paid:**

- ❖ Special Waste License application fee to dispose of 4 tons of carbon dust from Fiber Materials in Biddeford, ME \$352.00
- ❖ Special Waste License application fee to dispose of 100 tons of PCB contaminated plywood from Mt. Ararat High School in Topsham, ME \$352.00

**Volume of leachate transported for disposal:**

- ❖ 987,085 Gallons

**Landfill gas extracted for destruction through flares:**

- ❖ 60,827,081 Cubic Feet

**Quantity of wastes/other materials received at the landfill:**

- ❖ 76,865.76 tons

**Management of Coastal Resources of Maine LLC MSW Bypass:**

- ❖ Please refer to Attachment A

**Anticipated construction and operation activities next month:**

- ❖ Continue placing waste in Cell 11 and other adjacent cells on top of the landfill until final waste grades are reached
- ❖ Continue placing soft layer material/waste in Cell 12
- ❖ Begin placing intermediate cover material on Cell 11 and other adjacent cells on top of the landfill as final waste grades are reached
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installing the Cell 11 Stage 4/5 landfill gas collection infrastructure
- ❖ Continue the relocation of the old office building for future use as a storage building

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of  
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass  
Calendar 2020**

**Bypass Management Options:**

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

**Commercial Waste Categories from 2020 CRM/Pine Tree Waste Supply Agreement:**

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	3064.69	0.14	1083.9	3439.86	237.97	245.71	465.31
February	2436.72	0	996.15	3005.28	234.87	0	0
March	3066.17	1.42	988.78	3558.42	260.46	395.64	833.16
April	2663.76	0	1016.68	3532.04	159.29	0	201.18
May	2832.79	4.24	1038.76	3602.55	164.42	250.6	518.78
June	3112.92	5.15	975.04	2740.96	200.19	1525.68	2653.73
July	2291.37	0	0	4006.59	0	0	0
August	608	2574.34	0	4768.27	0	0	0
September	430.67	2779.15	0	3632.89	0	0	0
October							
November							
December							