



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

May 2018

Construction and operation activities:

- ❖ Continued full operation in Cell 10
- ❖ Completed Stage 2 gas infrastructure
- ❖ New electrical power line put into service
- ❖ Worked to repair holes in intermediate cover and installed anchors
- ❖ Completed grubbing/grinding in Cell 11
- ❖ Reclaimed/removed existing landfill access road
- ❖ Relocated gas treatment condensate line
- ❖ Completed excavation/grading of Detention Pond 9
- ❖ Continued soil placement to achieve base grade
- ❖ Began assembly of clay placement watering system.
- ❖ Removed geomembrane and cut back soils for tie in to Cell 9 and a portion of Cell 7
- ❖ Began to final grade south end to base grade
- ❖ Prepare clay pit in preparation for clay haul
- ❖ Constructed north east level spreader

Reports/Plans Submitted:

- ❖ April 2018 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report
- (Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*

License/permits/approvals applied for, received, or renewed:

- ❖ Renewal of US Fish and Wildlife Migratory Bird Depredation Permit

License/permits/application/report fees paid:

- ❖ Depredation Permit renewal fee – \$100.00

Volume of leachate transported for disposal:

- ❖ 1,109,425 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 58,346,284 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 65,282.61 Tons

Anticipated construction and operation activities next month:

- ❖ Full operations in Cell 10
- ❖ Begin to install Stage 3 LFG infrastructure
- ❖ Continue fill placement to construct cell floor and perimeter berm subgrade
- ❖ Seed and mulch Detention Pond 9
- ❖ Begin to import and place clay in Cell 11
- ❖ Submit Test Pad Program to MEDEP for review and approval
- ❖ Begin to install 60 Mil Secondary Liner system and GCL