



Operated by NEWSME Landfill Operations, LLC

## MONTHLY STATUS REPORT

**November 2018**

### **Construction and operation activities:**

- ❖ Continued full operation in Cell 10 & the top of the landfill
- ❖ Began placing waste in the north end of Cell 11, while continuing to place soft layer in the middle portion of Cell 11
- ❖ Continued to grade the south side slope of Cell 10 in preparation of installing synthetic cover material
- ❖ Begin well extensions to wells located on the top of the landfill

### **Reports/Plans Submitted:**

- ❖ October 2018 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*

### **License/permits/approvals applied for, received, or renewed:**

None

### **License/permits/application/report fees paid:**

- ❖ MSGP Annual Fee - \$340.00
- ❖ Air Licensing Fee - \$4799.69

### **Volume of leachate transported for disposal:**

- ❖ 2,804,680 Gallons

### **Landfill gas extracted for destruction through flares:**

- ❖ 65,709,624 Cubic Feet

### **Quantity of wastes/other materials received at the landfill:**

- ❖ 64,180.83 Tons

**Anticipated construction and operation activities next month:**

- ❖ Continue full operation in Cell 10, the top of the original landfill footprint, and in the north portion of Cell 11.
- ❖ Continue placing soft layer in middle/south portion of Cell 11 and begin placing waste when appropriate
- ❖ Continue filling/grading Cell 10 south slope and install synthetic cover material
- ❖ Continue well extensions on the top of the landfill as filling occurs
- ❖ Install 6 gas wells on the top of the original landfill footprint
- ❖ Begin to mine Cap 1 area for soft layer materials as needed