



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

September 2018

Construction and operation activities:

- ❖ Continued full operation in Cell 10
- ❖ Installed Stage 3/4 gas wells in Cell 10, along with 4 additional wells on top
- ❖ Completed hydrostatic testing of Cell 11 leachate dual containment piping
- ❖ Completed construction of Cell 11 pump station structure
- ❖ Paved new access road along Cell 11
- ❖ Finished loam placement and seeded/mulched jug handle area
- ❖ Finished loam placement and seeded/mulched east berm and ditch line
- ❖ Constructed rip rap down spouts
- ❖ Installed guard rails along access roads
- ❖ Installing litter and chain link fences
- ❖ Began site cleanup

Reports/Plans Submitted:

- ❖ August 2018 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

License/permits/approvals applied for, received, or renewed:

- ❖ Special Waste Permit (treated building debris cont. w/lead dust) – Waterville Armory
- ❖ -Received License on 09/13/18 (#S-020700-WT-BO-N)

- ❖ Special Waste Permit Application (trench debris/hides/misc. debris) – Hancock Tannery
- ❖ -Received License on 09/21/18 (#S-020700-WT-BR-N)

License/permits/application/report fees paid:

- ❖ Special Waste Permit (trench debris/hides/misc. debris) – Hancock Tannery) - \$332

Volume of leachate transported for disposal:

- ❖ 713,800 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 61,535,511 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 59,533.08 Tons

Anticipated construction and operation activities next month:

- ❖ Full operations in Cell 10
- ❖ Finish grading Cell 10 side slopes and install alternative daily synthetic cover
- ❖ Finish chain link/litter fences
- ❖ Finish site cleanup after Cell 11 construction
- ❖ Begin placing soft layer in Cell 11