

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member				(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
				Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	1	PROJECT ITEMS		Cat Alt Set:	Cat Alt Member:	LCC:			
0010	202.127	(3200)	(3200)	77,000.00000	77,000.00	60,000.00000	60,000.00	22,000.00000	22,000.00
REMOVE EXISTING BITUMINOUS PAVEMENT		SY	SY						
0020	202.14	1,450.000	1,450.000	68.00000	98,600.00	20.00000	29,000.00	150.00000	217,500.00
REMOVING EXISTING RAILINGS (PROPERTY OF CONTRACTOR)		LF	LF						
0030	202.202	4,350.000	4,350.000	9.00000	39,150.00	9.00000	39,150.00	7.50000	32,625.00
REMOVING PAVEMENT SURFACE		SY	SY						
0040	304.15	90.000	90.000	77.00000	6,930.00	125.00000	11,250.00	60.00000	5,400.00
AGGREGATE BASE COURSE - TYPE B		CY	CY						
0050	403.2081	630.000	630.000	122.00000	76,860.00	122.00000	76,860.00	138.00000	86,940.00
12.5 MM POLYMER MODIFIED HOT MIX ASPHALT		T	T						
0060	403.209	18.000	18.000	140.00000	2,520.00	140.00000	2,520.00	165.00000	2,970.00
HOT MIX ASPHALT 9.5 MM (SIDEWALKS, DRIVES, INCIDENTALS)		T	T						
0070	403.211	126.000	126.000	130.00000	16,380.00	130.00000	16,380.00	150.00000	18,900.00
HOT MIX ASPHALT (SHIMMING)		T	T						
0080	403.2131	278.000	278.000	122.00000	33,916.00	125.00000	34,750.00	150.00000	41,700.00
12.5 MM POLYMER MODIFIED HMA BASE		T	T						
0090	409.15	545.000	545.000	10.00000	5,450.00	10.00000	5,450.00	20.00000	10,900.00
BITUMINOUS TACK COAT - APPLIED		G	G						

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member				(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
				Quantity and Units	Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price
SECTION:	1	PROJECT ITEMS		Cat Alt Set:	Cat Alt Member:	LCC:			
0100	502.35	180.000	180.000	175.00000	31,500.00	125.00000	22,500.00	325.00000	58,500.00
STRUCTURAL CONCRETE, STAMPED COLORED CONCRETE PAVEMENT									
		SY	SY						
0110	503.12	7,600.000	7,600.000	1.00000	7,600.00	0.75000	5,700.00	1.00000	7,600.00
REINFORCING STEEL, FABRICATED AND DELIVERED									
		LB	LB						
0120	503.13	7,600.000	7,600.000	2.00000	15,200.00	2.50000	19,000.00	12.00000	91,200.00
REINFORCING STEEL, PLACING									
		LB	LB						
0130	504.811	1,200.000	1,200.000	25.00000	30,000.00	12.00000	14,400.00	40.00000	48,000.00
STRUCTURAL STEEL REPAIR									
		LB	LB						
0140	506.142	(9700)	(9700)	25,000.00000	25,000.00	5,000.00000	5,000.00	15,000.00000	15,000.00
FIELD PAINTING EXISTING STRUCTURAL STEEL									
		LB	LB						
0150	506.17	(9700)	(9700)	25,000.00000	25,000.00	12,000.00000	12,000.00	15,000.00000	15,000.00
SURFACE PREPARATION OF EXISTING STRUCTURAL STEEL									
		LB	LB						
0160	506.18	(9700)	(9700)	25,000.00000	25,000.00	20,000.00000	20,000.00	10,000.00000	10,000.00
CONTAINMENT AND POLLUTION CONTROL									
		LB	LB						
0170	506.191	(9700)	(9700)	5,000.00000	5,000.00	1,850.00000	1,850.00	3,000.00000	3,000.00
DISPOSAL OF SPECIAL WASTE OR HAZARDOUS WASTE MATERIAL									
		LB	LB						
0180	506.9102	(1)	(1)	7,500.00000	7,500.00	50,000.00000	50,000.00	500.00000	500.00
ZINC RICH COATING SYSTEM (SHOP APPLIED)									
		LS	LS						

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member				(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
				Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	1	PROJECT ITEMS		Cat Alt Set:	Cat Alt Member:	LCC:			
0190	507.0846	(1424)	(1424)	210,000.00000	210,000.00	250,000.00000	250,000.00	210,000.00000	210,000.00
BARRIER-MOUNTED STEEL BRIDGE RAILING, 1 BAR		LF	LF						
0200	508.14	(3000)	(3000)	65,000.00000	65,000.00	100,000.00000	100,000.00	70,000.00000	70,000.00
HIGH PERFORMANCE WATERPROOFING MEMBRANE		SY	SY						
0210	511.07	(1)	(1)	318,000.00000	318,000.00	250,000.00000	250,000.00	150,000.00000	150,000.00
COFFERDAM: NO.1		LS	LS						
0220	515.20	2,150.000	2,150.000	9.00000	19,350.00	3.00000	6,450.00	10.00000	21,500.00
PROTECTIVE COATING FOR CONCRETE SURFACES		SY	SY						
0230	518.50	890.000	890.000	53.00000	47,170.00	38.00000	33,820.00	50.00000	44,500.00
REPAIR OF UPWARD FACING SURFACES - TO REINFORCING STEEL < 8 IN.		SF	SF						
0240	518.51	880.000	880.000	85.00000	74,800.00	81.00000	71,280.00	75.00000	66,000.00
REPAIR OF UPWARD FACING SURFACES - BELOW REINFORCING STEEL < 8 IN.		SF	SF						
0250	518.60	1,100.000	1,100.000	120.00000	132,000.00	128.00000	140,800.00	125.00000	137,500.00
REPAIR OF VERTICAL SURFACES < 8 IN.		SF	SF						
0260	518.61	95.000	95.000	3,100.00000	294,500.00	1,300.00000	123,500.00	2,000.00000	190,000.00
REPAIR OF VERTICAL SURFACES >= 8 IN.		CY	CY						
0270	518.70	600.000	600.000	155.00000	93,000.00	177.00000	106,200.00	145.00000	87,000.00
REPAIR OF OVERHEAD		SF	SF						

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member				(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
				Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	1	PROJECT ITEMS		Cat Alt Set:	Cat Alt Member:	LCC:			
SURFACES < 8 IN.									
0280	520.50	3.000	3.000	9,000.00000	27,000.00	10,000.00000	30,000.00	10,000.00000	30,000.00
REMOVE AND REPLACE GLAND SEAL									
0290	520.55	1.000	1.000	9,000.00000	9,000.00	10,000.00000	10,000.00	10,000.00000	10,000.00
REMOVE AND REPLACE COMPRESSION SEAL									
0300	526.301	(1800)	(1800)	40,000.00000	40,000.00	150,000.00000	150,000.00	90,000.00000	90,000.00
TEMPORARY CONCRETE BARRIER TYPE I									
0310	526.341	(1)	(1)	155,000.00000	155,000.00	400,000.00000	400,000.00	450,000.00000	450,000.00
PERMANENT CONCRETE BARRIER SPECIAL									
0320	527.34	2.000	2.000	4,000.00000	8,000.00	1,500.00000	3,000.00	6,200.00000	12,400.00
WORK ZONE CRASH CUSHIONS									
0330	535.64	(1)	(1)	95,000.00000	95,000.00	160,000.00000	160,000.00	75,000.00000	75,000.00
POST TENSIONING SYSTEM									
0340	604.18	2.000	2.000	1,200.00000	2,400.00	1,000.00000	2,000.00	2,000.00000	4,000.00
ADJUSTING MANHOLE OR CATCH BASIN TO GRADE									
0350	608.26	81.000	81.000	100.00000	8,100.00	75.00000	6,075.00	125.00000	10,125.00
CURB RAMP DETECTABLE WARNING FIELD									
0360	608.46	129.000	129.000	40.00000	5,160.00	46.00000	5,934.00	10.00000	1,290.00
REGRAIDING SIDEWALK									

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units	(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1	PROJECT ITEMS	Cat Alt Set:	Cat Alt Member:	LCC:			
0370 609.11	56.000 56.000	40.00000	2,240.00	42.00000	2,352.00	36.00000	2,016.00
VERTICAL CURB TYPE 1	LF LF						
0380 609.238	5.000 5.000	350.00000	1,750.00	400.00000	2,000.00	300.00000	1,500.00
TERMINAL CURB TYPE 1 - 8 FOOT	EA EA						
0390 609.2381	8.000 8.000	375.00000	3,000.00	400.00000	3,200.00	350.00000	2,800.00
TERMINAL CURB TYPE 1 - 8' CIRCULAR	EA EA						
0400 609.34	600.000 600.000	33.00000	19,800.00	30.00000	18,000.00	26.00000	15,600.00
CURB TYPE 5	LF LF						
0410 609.35	66.000 66.000	105.00000	6,930.00	91.00000	6,006.00	85.00000	5,610.00
CURB TYPE 5 - CIRCULAR	LF LF						
0420 615.07	75.000 75.000	60.00000	4,500.00	55.00000	4,125.00	60.00000	4,500.00
LOAM	CY CY						
0430 619.13	20.000 20.000	75.00000	1,500.00	70.00000	1,400.00	60.00000	1,200.00
BARK MULCH	CY CY						
0440 626.31	2.000 2.000	1,000.00000	2,000.00	1,500.00000	3,000.00	750.00000	1,500.00
18 INCH FOUNDATION	EA EA						
0450 627.325	440.000 440.000	60.00000	26,400.00	60.00000	26,400.00	60.00000	26,400.00
RED PAVEMENT MARKINGS	SY SY						
0460 627.733	6,200.000 6,200.000	0.25000	1,550.00	0.25000	1,550.00	0.25000	1,550.00
4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE	LF LF						

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units		(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
			Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1	PROJECT ITEMS		Cat Alt Set:	Cat Alt Member:	LCC:			
0470 627.75	2,400.000 2,400.000		2.00000	4,800.00	2.00000	4,800.00	2.00000	4,800.00
WHITE OR YELLOW PAVEMENT & CURB MARKING	SF SF							
0480 627.77	420.000 420.000		4.00000	1,680.00	4.00000	1,680.00	4.00000	1,680.00
REMOVING PAVEMENT MARKINGS	SF SF							
0490 627.78	6,175.000 6,175.000		0.50000	3,087.50	0.25000	1,543.75	0.25000	1,543.75
TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW	LF LF							
0500 629.05	20.000 20.000		40.00000	800.00	42.00000	840.00	40.00000	800.00
HAND LABOR, STRAIGHT TIME	HR HR							
0510 631.12	8.000 8.000		125.00000	1,000.00	134.00000	1,072.00	150.00000	1,200.00
ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)	HR HR							
0520 631.172	8.000 8.000		70.00000	560.00	67.00000	536.00	85.00000	680.00
TRUCK - LARGE (INCLUDING OPERATOR)	HR HR							
0530 631.32	8.000 8.000		250.00000	2,000.00	313.00000	2,504.00	250.00000	2,000.00
CULVERT CLEANER (INCLUDING OPERATOR)	HR HR							
0540 634.160	(1) (1)		89,500.00000	89,500.00	110,000.00000	110,000.00	100,000.00000	100,000.00
HIGHWAY LIGHTING	LS LS							
0550 639.18	1.000 1.000		4,000.00000	4,000.00	14,000.00000	14,000.00	15,000.00000	15,000.00
FIELD OFFICE TYPE A	EA EA							

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member				(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
				Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION:	1	PROJECT ITEMS		Cat Alt Set:	Cat Alt Member:	LCC:			
0560	643.62	1.000	1.000	15,000.00000	15,000.00	20,000.00000	20,000.00	15,000.00000	15,000.00
RECTANGULAR RAPID FLASHING BEACON		EA	EA						
0570	643.92	2.000	2.000	1,000.00000	2,000.00	2,000.00000	4,000.00	2,000.00000	4,000.00
PEDESTAL POLE		EA	EA						
0580	645.106	1.000	1.000	200.00000	200.00	215.00000	215.00	700.00000	700.00
DEMOUNT REGULATORY, WARNING, CONFIRMATION AND ROUTE MARKER ASSEMBLY SIGN		EA	EA						
0590	645.292	91.000	91.000	50.00000	4,550.00	50.00000	4,550.00	75.00000	6,825.00
REGULATORY, WARNING, CONFIRMATION AND ROUTE MARKER ASSEMBLY SIGNS TYPE II		SF	SF						
0600	652.33	30.000	30.000	55.00000	1,650.00	50.00000	1,500.00	75.00000	2,250.00
DRUM		EA	EA						
0610	652.34	100.000	100.000	25.00000	2,500.00	20.00000	2,000.00	25.00000	2,500.00
CONE		EA	EA						
0620	652.35	740.000	740.000	17.00000	12,580.00	18.00000	13,320.00	30.00000	22,200.00
CONSTRUCTION SIGNS		SF	SF						
0630	652.36	210.000	210.000	25.00000	5,250.00	65.00000	13,650.00	100.00000	21,000.00
MAINTENANCE OF TRAFFIC CONTROL DEVICES		CD	CD						
0640	652.38	860.000	860.000	23.00000	19,780.00	23.00000	19,780.00	25.00000	21,500.00
FLAGGER		HR	HR						

Tabulation of Bids

Contract ID: 022599.00 **Counties:** ANDROSCOGGIN
Letting Date: January 10, 2018 **District(s):** SOUTHERN REGION
Call Order: 7 **Project(s):** NHPP-1865(000), STP-2259(900)
Contract Time: 11/15/18 COMPLETION DATE
Contract Description: LEWISTON, AUXILIARY TURNING LANES

Maine Department of Transportation
A True Copy: _____
Title : _____
Attest: _____
Notary Public

Line No / Item ID Item Description Alt Set / Alt Member	Quantity and Units	(1) CPM CONSTRUCTORS		(2) WYMAN & SIMPSON, INC.		(3) REED & REED, INC.	
		Unit Price	Ext Amount	Unit Price	Ext Amount	Unit Price	Ext Amount
SECTION: 1	PROJECT ITEMS	Cat Alt Set:	Cat Alt Member:	LCC:			
0650 652.41	5.000 5.000	5,500.00000	27,500.00	6,000.00000	30,000.00	11,000.00000	55,000.00
PORTABLE CHANGEABLE MESSAGE SIGN	EA EA						
0660 656.75	(1) (1)	2,500.00000	2,500.00	15,000.00000	15,000.00	12,000.00000	12,000.00
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL	LS LS						
0670 658.20	22.000 22.000	10.00000	220.00	10.00000	220.00	10.00000	220.00
ACRYLIC LATEX COLOR FINISH, GREEN	SY SY						
0680 659.10	(1) (1)	265,000.00000	265,000.00	280,000.00000	280,000.00	250,000.00000	250,000.00
MOBILIZATION	LS LS						
Section Totals:			\$2,667,913.50		\$2,884,112.75		\$2,950,624.75
Life Cycle Costs:							
Section Total with LCC:			\$2,667,913.50		\$2,884,112.75		\$2,950,624.75
Contract Item Totals			\$2,667,913.50		\$2,884,112.75		\$2,950,624.75
Contract Time Totals							
Contract Life Cycle Costs Totals			\$0.00		\$0.00		\$0.00
Contract Grand Totals			\$2,667,913.50		\$2,884,112.75		2,950,624.75

() indicates item is bid as Lump Sum

