



STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

Janet T. Mills  
GOVERNOR

Bruce A. Van Note  
COMMISSIONER

June 6, 2022  
Subject: Pavement Milling, HMA Overlay,  
Intersection Improvements with Drainage &  
Safety Improvements  
State WINs: 016710.01, 024151.00 &  
026624.10  
Location: **Kittery**  
**Amendment No. 1**

Dear Sir/Ms.:

Please make the following changes to the Bid Documents:

In the Bid Book:

**REMOVE** pages 17 – 20. Proposal Schedule of Items, 4 pages, dated 5/13/2022, and **REPLACE** with the attached, revised Proposal Schedule of Items, 4 pages, dated 6/6/2022.

**REMOVE** page 105, SPECIAL PROVISION - SECTION 107 - PROSECUTION AND PROGRESS - (Contract Time – Working Days), 2 pages, dated May 6, 2022, and **REPLACE** with the attached, revised SPECIAL PROVISION - SECTION 107 - PROSECUTION AND PROGRESS - (Contract Time – Working Days), 2 pages, dated June 6, 2022,

The following questions have been received:

**Question:** Special Provision Section 107, page 105, note #1 the contractor shall complete all work on segments 4, 5 & 7 between June 19th, 2022 and September 2nd, 2022. This bids on June 8th, the department has 30 days to award, another 2-3 weeks to get all the paper, submittals and ect.. before work can begin, how will the department address this time frame?

**Response:** See changes to the revised SPECIAL PROVISION - SECTION 107 - PROSECUTION AND PROGRESS - (Contract Time – Working Days), dated May 6, 2022.

**Question:** Item #424.37 Crack Repair, schedule of items page 17 has 500 LF, but on page 58 of the construction notes, the stations noted for this work has more LF? Could the department clarify the comments under item 424.37 Centerline/Edge line, is it one or the other or both?

**Response:** See changes to the revised Proposal Schedule of Items, dated 6/6/2022. The locations for 424.37 Crack Repair are both stations left and right and other locations as determined by the Resident after the pavement surface is removed.

Consider these changes and information prior to submitting your bid on **June 8, 2022**.

Sincerely,



George M. A. Macdougall P.E.  
Contracts & Specifications Engineer

SPECIAL PROVISION  
SECTION 107  
PROSECUTION AND PROGRESS  
(Contract Time – Working Days)

This Contract shall be completed within **70** working days.

The Contractor may begin work anytime in accordance with Standard Specification 104.4.2 and upon approval of all required submittals. Time charge will commence on the start date or no later than **July 31, 2022** whichever occurs first.

At least 21 calendar days prior to the desired Begin Construction Date, the Contractor shall submit an **electronic copy of their signed request to begin work and the Begin Construction Date**. This signed request shall be sent read receipt through **email** with their **Schedule of Work**, in accordance with Standard Specification 107.4.2, to **Shawn.Smith@Maine.gov**, **Scott.Bickford@Maine.gov** and **Ryan.Hodgman@Maine.gov**. The Contractor shall notify all utility contacts listed in the 104 Special Provision and provide the utility contacts the submitted schedule of work within 2 calendar days of the schedule of work submittal. Upon receipt of the schedule of work, a pre-construction meeting will be scheduled.

The Contractor may request to adjust the submitted schedule of work and Begin Construction Date once after the initial submittal. The Department will allow adjustments in the Begin Construction Date of up to **seven calendar days** if the request is made at least **21 calendar days** prior to the updated Begin Construction Date. This signed request shall be sent read receipt through **email** with their **Schedule of Work**, in accordance with Standard Specification 107.4.2, to **Shawn.Smith@Maine.gov** and **Scott.Bickford@Maine.gov**. The Contractor shall notify all utility contacts listed in the 104 Special Provision and provide the utility contacts the updated schedule of work within 2 calendar days of the request to adjust the Begin Construction Date.

1. The Contractor shall complete all work on Segments 4, 5 and 7 prior to September 2, 2022. If the specified work is incomplete, the Department will charge Supplemental Liquidated Damages in accordance with the per diem rates set forth in Section 107.7.2 of the Standard Specifications.
2. Ramps may be closed Sunday night through Friday morning between the hours of 7:00 PM and 7:00 AM with 72 hours' notice. Work on ramps may continue after these hours with shoulder closures only. The contractor shall notify local emergency personnel resources of closure dates and times. Under no circumstances will two adjacent on or off ramps be closed simultaneously. Message Boards will be in-place 72 hours prior to ramp closure with a message approved by the Department.

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 016710.01

Project(s): 016710.01, 024151.00, 026624.10

SECTION: 1 HIGHWAY ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0010	202.202 REMOVING PAVEMENT SURFACE	126,920.000 SY	_____	 _____	_____	 _____
0020	202.203 PAVEMENT BUTT JOINTS	1,670.000 SY	_____	 _____	_____	 _____
0030	203.20 COMMON EXCAVATION	10.000 CY	_____	 _____	_____	 _____
0040	304.10 AGGREGATE SUBBASE COURSE - GRAVEL	10.000 CY	_____	 _____	_____	 _____
0050	403.2081 12.5 MM POLYMER MODIFIED HOT MIX ASPHALT	10,950.000 T	_____	 _____	_____	 _____
0060	403.209 HOT MIX ASPHALT 9.5 MM (SIDEWALKS, DRIVES, INCIDENTALS)	200.000 T	_____	 _____	_____	 _____
0070	403.211 HOT MIX ASPHALT (SHIMMING)	3,400.000 T	_____	 _____	_____	 _____
0080	409.15 BITUMINOUS TACK COAT - APPLIED	10,190.000 G	_____	 _____	_____	 _____
0090	411.10 UNTREATED AGGREGATE SURFACE COURSE (TRUCK MEASURE)	60.000 CY	_____	 _____	_____	 _____
0100	424.22 ASPHALT RUBBER CRACK SEALER TYPE 2, APPLIED	15,300.000 LB	_____	 _____	_____	 _____
0110	424.24 ASPHALT RUBBER CRACK SEALER TYPE 4, APPLIED	1,700.000 LB	_____	 _____	_____	 _____
0120	424.37 CRACK REPAIR	1,350.000 LF	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 016710.01

Project(s): 016710.01, 024151.00, 026624.10

SECTION: 1 HIGHWAY ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0130	604.161 ALTERING CATCH BASIN	12.000 EA	_____	 _____	_____	 _____
0140	604.18 ADJUSTING MANHOLE OR CATCH BASIN TO GRADE	29.000 EA	_____	 _____	_____	 _____
0150	609.35 CURB TYPE 5 - CIRCULAR	10.000 LF	_____	 _____	_____	 _____
0160	609.40 RESET CURB TYPE 5	20.000 LF	_____	 _____	_____	 _____
0170	615.10 DIRTY BORROW	400.000 CY	_____	 _____	_____	 _____
0180	618.14 SEEDING METHOD NUMBER 2	61.000 UN	_____	 _____	_____	 _____
0190	619.12 MULCH	61.000 UN	_____	 _____	_____	 _____
0200	627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE	74,050.000 LF	_____	 _____	_____	 _____
0210	627.744 6" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE	2,970.000 LF	_____	 _____	_____	 _____
0220	627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING	6,380.000 SF	_____	 _____	_____	 _____
0230	627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW	222,000.000 LF	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 016710.01

Project(s): 016710.01, 024151.00, 026624.10

SECTION: 1 HIGHWAY ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0240	627.781 TEMPORARY 6 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW	8,910.000 LF	_____	 _____	_____	 _____
0250	627.9 PAVEMENT PAINTING	90.000 SF	_____	 _____	_____	 _____
0260	629.05 HAND LABOR, STRAIGHT TIME	50.000 HR	_____	 _____	_____	 _____
0270	631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)	55.000 HR	_____	 _____	_____	 _____
0280	631.172 TRUCK - LARGE (INCLUDING OPERATOR)	110.000 HR	_____	 _____	_____	 _____
0290	639.19 FIELD OFFICE TYPE B	1.000 EA	_____	 _____	_____	 _____
0300	645.1061 RELOCATE EXISTING SIGN ASSEMBLY AND POST	1.000 EA	_____	 _____	_____	 _____
0310	652.312 TYPE III BARRICADE	4.000 EA	_____	 _____	_____	 _____
0320	652.33 DRUM	65.000 EA	_____	 _____	_____	 _____
0330	652.34 CONE	260.000 EA	_____	 _____	_____	 _____
0340	652.35 CONSTRUCTION SIGNS	1,430.000 SF	_____	 _____	_____	 _____
0350	652.36 MAINTENANCE OF TRAFFIC CONTROL DEVICES	112.000 CD	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 016710.01

Project(s): 016710.01, 024151.00, 026624.10

SECTION: 1 HIGHWAY ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0360	652.38 FLAGGER	3,630.000 HR	_____	 _____	_____	 _____
0370	652.381 TRAFFIC OFFICER	150.000 HR	_____	 _____	_____	 _____
0380	652.41 PORTABLE CHANGEABLE MESSAGE SIGN	5.000 EA	_____	 _____	_____	 _____
0390	656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL	LUMP SUM		 LUMP SUM	_____	 _____
0400	659.10 MOBILIZATION	LUMP SUM		 LUMP SUM	_____	 _____
<b>Section: 1</b>			<b>Total:</b>		_____	 _____

SECTION: 2 SANITARY ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0410	812.162 ADJUSTING SEWER MANHOLE TO GRADE	12.000 EA	_____	 _____	_____	 _____
<b>Section: 2</b>			<b>Total:</b>		_____	 _____
			<b>Total Bid:</b>		_____	 _____