



Paul R. LePage  
GOVERNOR

STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

May 15, 2012  
Subject: **Kittery**  
Federal Project No: BH-1671(100)X  
State WIN: 016710.10  
**Amendment No.4**

David Bernhardt  
COMMISSIONER

Dear Sir/Ms:

The following question has been received:

**Question:** In response to the Amendment #3 which added US Coast Guard submission requirements, is MDOT going to revise the completion date accordingly? Note 3 states that the Coast Guard requires 30 days prior to commencement of any work for review. Given a May 30<sup>th</sup> award date, that cuts the current construction schedule in half. Amendment #3 is dated 5/14/12 which is after the stated deadline for questions.

**Response:** The Contractor shall submit the required documents in electronic format via email as soon as possible upon award of the contract and the USCG will endeavor to review and approve the documents in a timely manner. The Contract Completion Date will not be revised.

Consider this information prior to submitting your bid on May 16, 2012.

Sincerely,

  
George M. A. Macdougall P.E.  
Contracts & Specifications Engineer



PRINTED ON RECYCLED PAPER