



Janet T. Mills
GOVERNOR

STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Bruce A. Van Note
COMMISSIONER

October 11, 2019
Subject: Ohio Street Bridge Replacement
State WIN: 018722.00
Location: **Bangor**
Amendment No. 4

Dear Sir/Ms.:

The following question has been received:

Question: In reference to Specification Section 107, would the Department consider shifting the full bridge closure window from the proposed February – August of 2020 to late March – September of 2020? The shift in dates would keep the same duration for the shutdown originally specified in the contract while allowing the work to begin during more favorable weather conditions and would be more cost effective.

Response: No. The dates of the bridge closure window have been selected to coordinate with the schools. The closure beginning relative to their February vacation and ending before they start up again in the fall. The city of Bangor also has a tentative project on the temporary detour route to be completed after the bridge is opened to traffic in the fall.

Consider these changes and information prior to submitting your bid on **October 16, 2019**.

Sincerely,

A handwritten signature in blue ink that reads "George M. A. Macdougall".

George M. A. Macdougall P.E.
Contracts & Specifications Engineer