



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Janet T. Mills
GOVERNOR

Bruce A. Van Note
COMMISSIONER

May 13, 2021
Subject: Intersection Improvements
State WINs: 018892.00, 022508.00 &
022509.00
Location: **Wiscasset**
Amendment No. 4

Dear Sir/Ms.:

Please make the following changes to the Bid Documents:

In the Bid Book:

CHANGE from Amendment No. 2, the bid opening date from “May 19, 2021” to read “**May 26, 2021**”.
Make this change in pen and ink.

REMOVE from Amendment No. 3, SPECIAL PROVISION – SECTION 107 – PROSECUTION & PROGRESS – (CONTRACT TIME), 1 page, dated May 13, 2020, and **REPLACE** with the attached, revised SPECIAL PROVISION – SECTION 107 – PROSECUTION & PROGRESS – (CONTRACT TIME), 1 page, dated May 13, 2021.

The following question has been received:

Question: Would the department consider pushing the bid date back to 5/26? With the new deadlines per amendment three, more time will be needed to bid the project as the original deadlines and traffic control requirements hindered our ability to bid.

Response: See above changes.

Consider these changes and information prior to submitting your bid on **May 26, 2021**.

Sincerely,

A handwritten signature in blue ink that reads "George Macdougall".

George M. A. Macdougall P.E.
Contracts & Specifications Engineer

**SPECIAL PROVISION
SECTION 107
PROSECUTION & PROGRESS
(CONTRACT TIME)**

1. The Contractor will be allowed to commence work anytime provided that all required plans/submittals have been received and approved by the Department and a Pre-Construction meeting is held.
2. Completion date for this Contract is **June 24, 2022**.
3. All base paving and shim shall be completed prior to the end of 2021.
4. Once operations commence, for every weekday not worked, the Contractor will be charged supplemental liquidated damages per Section 107.7.2 of the Standard Specifications; excluding days lost to inclement weather, holidays and approved absences.
5. Absences must be requested at least 72 hours in advanced and are subject to Department approval based on existing roadway condition, paving deadlines, adherence to schedule, traffic restrictions, detours, etc. The Contractor must assure that the roadway surface and signage are maintained for safe passage of the traveling public during any approved absences. The Contract completion date will not be modified due to approved absences.
6. If two-way traffic cannot be maintained during the day, the following criteria will be required:
 - **Work will only be allowed Sunday night through Thursday morning 7:00 PM to 6:00 AM for all operations on WIN 018892.00**
 - **Work will only be allowed Sunday night through Friday morning 7:00 PM to 6:00 AM for all operations on WINs 022508.00 & 022509.00.**
7. The Contractor shall stop all work and have all lanes open and in a safe operating condition to traffic on the following dates:
 - **Friday, May 28, 2021 at 6:00 AM until Tuesday, June 1, 2021 at 6:00 AM due to Memorial Day.**
 - **Friday, July 2, 2021 at 6:00 AM until Monday, July 5, 2021 at 6:00 AM due to Independence Day.**
 - **Friday, September 3, 2021 at 6:00 AM until Tuesday, September 7, 2021 at 6:00 AM due to Labor Day.**
 - **Friday, May 27, 2022 at 6:00 AM until Tuesday, May 31, 2022 at 6:00 AM due to Memorial Day.**