



STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

Janet T. Mills  
GOVERNOR

Bruce A. Van Note  
COMMISSIONER

July 24, 2023  
Subject: Red Bridge Replacement  
State WIN: 021700.01  
Location: **Rumford & Mexico**  
**Amendment No. 2**

Dear Sir/Ms.:

Make the following changes to the Bid Documents:

**Remove** Pages twenty-nine to thirty six titled CONTRACT AGREEMENT, OFFER, & AWARD totaling eight pages and **Replace** with the attached CONTRACT AGREEMENT, OFFER & AWARD totaling Eight pages

**Remove** Pages seventy to seventy one titled SPECIAL PROVISION SECTION 107 dated May 22, 2023 and **Replace** with the attached SPECIAL PROVISIONSECTION 107 dated July 20, 2023

In the Bid Book (page 16 to 27) REMOVE the “Proposal Schedule of items” 17 paged dated 6/14/2023 and **REPLACE** with the attached new “Proposed Schedule of Items “17 pages dated 7/21/2023.

In the Plans:

**REMOVE** the following Plan Sheet and **REPLACE** with the attached new Plan Sheet:

REMOVE 2 of 56 and REPLACE with 2 with revisions dated 7/20/2023

**The following Questions Have Been Recieved**

**Question:** We don't feel there is ample time to complete the project in the time allowed in Special Provision Section 107.

The softball fields that are in paragraph 2 of SP 107 shall remain open until the last day of school for RSU 10 in June of 2025 (Option #2). Substantial completion is June 15, 2026, this allows 1 year for the construction of the temporary bridge, removal of the existing bridge, related cofferdam work and substructure work all within the allowable in-water work window that expires in November 1, 2025. Please add an additional year for construction or allow the closure of the ball fields one year sooner.

**Response:** See the attached revised Special Provision Section 107 – TIME.

**Question:** Please provide CADD files, if available.

**Response:** Cadd files have been posted to the MaineDOT website for downloaded.

**Question:** Due to the complex nature of the project, can the bid opening be pushed one week?

**Response:** Yes, please see above.

**Question:**

Can the ball field closure date be moved up into springtime? The current 107 specials have the project starting in either 2023 or 2024 and then essentially shutting down for close to 7-8 months while waiting for the end of school. This puts a large strain on the in-water work window work schedule.

**Response:** See the attached revised Special Provision Section 107 – TIME.

Consider these changes and information prior to submitting your bid on **August 2, 2023**.

Sincerely,



George M. A. Macdougall P.E.  
Contracts & Specifications Engineer

## CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, acting through and by its Department of Transportation (Department), an agency of state government with its principal administrative offices located at Child Street Augusta, Maine, with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

\_\_\_\_\_ with its principal place of business located at \_\_\_\_\_

The Department and the Contractor, in consideration of the mutual promises set forth in this Agreement (the "Contract"), hereby agree as follows:

### A. **The Work.**

The Contractor agrees to complete all Work as specified or indicated in the Contract including Extra Work in conformity with the Contract, WIN **021700.01** for **Red Bridge Replacement** in the town of **Rumford** and in the town of **Mexico**, County of **Oxford**, Maine. The Work includes construction, maintenance during construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, tools supplies, permanent materials and temporary materials required to perform the Work; performing construction quality control including inspection, testing and documentation; providing all required documentation at the conclusion of the project; warranting its work; and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as provided in the Contract. Payment shall be made as provided in the same.

### B. **Time.**

The Contractor agrees to complete all Work, except warranty work, on or before **November 15, 2025**, if the contractor's schedule of work indicates the new bridge and approaches will be Substantially Complete in accordance with Special Provision 107 Time option number 1. The Contractor agrees to complete all Work, except warranty work, on or before **October 17, 2026**, if the contractor's schedule of work indicates the new bridge and approaches will be Substantially Complete in accordance with Special Provision 107 Time option number 2. Further, the Department may deduct from moneys otherwise due the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 107.7 and 107.8 of the *State of Maine Department of Transportation Standard Specifications, March 2020 Edition* and related Special Provisions.

**C. Price.**

The quantities given in the Schedule of Items of the Bid Package will be used as the basis for determining the original Contract amount and for determining the amounts of the required Performance Surety Bond and Payment Surety Bond, and that the amount of this offer is

**Section 1 \$** \_\_\_\_\_

**Section 2 \$** \_\_\_\_\_

Performance Bond and Payment Bond each being 100% of the amount of this Contract.

**D. Contract.**

This Contract, which may be amended, modified, or supplemented in writing only, consists of the Contract documents as defined in the Plans, *Standard Specifications, March 2020 Edition, Standard Details March 2020 Edition* as updated through advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; and Contract Bonds. It is agreed and understood that this Contract will be governed by the documents listed above.

**E. Certifications.**

By signing below, the Contractor hereby certifies that to the best of the Contractor's knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or set forth in the Bid and the Bid Documents, including those in Appendix A to Division 100 of the *Standard Specifications March 2020 Edition* (Federal Contract Provisions Supplement), and the Contract are still complete and accurate as of the date of this Agreement.
2. The Contractor knows of no legal, contractual, or financial impediment to entering into this Contract.
3. The person signing below is legally authorized by the Contractor to sign this Contract on behalf of the Contractor and to legally bind the Contractor to the terms of the Contract.

**F. Offer.**

The undersigned, having carefully examined the site of work, the Plans, *Standard Specifications March 2020 Edition*, *Standard Details March 2020 Edition* as updated through advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; and Contract Bonds contained herein for construction of: **WIN 021700.01, Red Bridge replacement plus other incidental work**, State of Maine, on which bids will be received until the time specified in the “Notice to Contractors” do(es) hereby bid and offer to enter into this contract to supply all the materials, tools, equipment and labor to construct the whole of the Work in strict accordance with the terms and conditions of this Contract at the unit prices in the attached “Schedule of Items.”

The Offeror agrees to perform the work required at the price specified above and in accordance with the bids provided in the attached “Schedule of Items” in strict accordance with the terms of this solicitation, and to provide the appropriate insurance and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items,” which may be ordered by the Resident, and to accept as full compensation the amount determined upon a “Force Account” basis as provided in the *Standard Specifications, March 2020 Edition*, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check, cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is accepted, and the undersigned shall fail to abide by the terms and conditions of the offer and fail to furnish satisfactory insurance and Contract bonds under the conditions stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the *Standard Specifications March 2020 Edition* and complete the Work within the time limits given in the Special Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) Requirements contained in the attached Notice (Additional Instructions to Bidders) and submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan with their bid.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the Bidder has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of competitive bidding in connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby execute two duplicate originals of this Agreement and thereby binds itself to all covenants, terms, and obligations contained in the Contract Documents.

CONTRACTOR

\_\_\_\_\_

Date

\_\_\_\_\_  
\_\_\_\_\_  
(Signature of Legally Authorized Representative  
of the Contractor)

\_\_\_\_\_

Witness

\_\_\_\_\_  
\_\_\_\_\_  
(Name and Title Printed)

**G. Award.**

Your offer is hereby accepted for (see checked boxes):

Section 1

Section 2

**Contract Amount:** \_\_\_\_\_

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

\_\_\_\_\_

Date

\_\_\_\_\_  
By: Bruce A. Van Note, Commissioner

\_\_\_\_\_

Witness

## CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, acting through and by its Department of Transportation (Department), an agency of state government with its principal administrative offices located at Child Street Augusta, Maine, with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

\_\_\_\_\_ with its principal place of business located at \_\_\_\_\_

The Department and the Contractor, in consideration of the mutual promises set forth in this Agreement (the "Contract"), hereby agree as follows:

### A. **The Work.**

The Contractor agrees to complete all Work as specified or indicated in the Contract including Extra Work in conformity with the Contract, WIN **021700.01** for **Red Bridge Replacement** in the town of **Rumford** and in the town of **Mexico**, County of **Oxford**, Maine. The Work includes construction, maintenance during construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, tools supplies, permanent materials and temporary materials required to perform the Work; performing construction quality control including inspection, testing and documentation; providing all required documentation at the conclusion of the project; warranting its work; and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as provided in the Contract. Payment shall be made as provided in the same.

### B. **Time.**

The Contractor agrees to complete all Work, except warranty work, on or before **November 15, 2025**, if the contractor's schedule of work indicates the new bridge and approaches will be Substantially Complete in accordance with Special Provision 107 Time option number 1. The Contractor agrees to complete all Work, except warranty work, on or before **October 17, 2026**, if the contractor's schedule of work indicates the new bridge and approaches will be Substantially Complete in accordance with Special Provision 107 Time option number 2. Further, the Department may deduct from moneys otherwise due the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 107.7 and 107.8 of the *State of Maine Department of Transportation Standard Specifications, March 2020 Edition* and related Special Provisions.

**C. Price.**

The quantities given in the Schedule of Items of the Bid Package will be used as the basis for determining the original Contract amount and for determining the amounts of the required Performance Surety Bond and Payment Surety Bond, and that the amount of this offer is

**Section 1 \$** \_\_\_\_\_

**Section 2 \$** \_\_\_\_\_

Performance Bond and Payment Bond each being 100% of the amount of this Contract.

**D. Contract.**

This Contract, which may be amended, modified, or supplemented in writing only, consists of the Contract documents as defined in the Plans, *Standard Specifications, March 2020 Edition, Standard Details March 2020 Edition* as updated through advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; and Contract Bonds. It is agreed and understood that this Contract will be governed by the documents listed above.

**E. Certifications.**

By signing below, the Contractor hereby certifies that to the best of the Contractor's knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or set forth in the Bid and the Bid Documents, including those in Appendix A to Division 100 of the *Standard Specifications March 2020 Edition* (Federal Contract Provisions Supplement), and the Contract are still complete and accurate as of the date of this Agreement.
2. The Contractor knows of no legal, contractual, or financial impediment to entering into this Contract.
3. The person signing below is legally authorized by the Contractor to sign this Contract on behalf of the Contractor and to legally bind the Contractor to the terms of the Contract.

**F. Offer.**

The undersigned, having carefully examined the site of work, the Plans, *Standard Specifications March 2020 Edition*, *Standard Details March 2020 Edition* as updated through advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; and Contract Bonds contained herein for construction of: **WIN 021700.01, Red Bridge replacement plus other incidental work**, State of Maine, on which bids will be received until the time specified in the "Notice to Contractors" do(es) hereby bid and offer to enter into this contract to supply all the materials, tools, equipment and labor to construct the whole of the Work in strict accordance with the terms and conditions of this Contract at the unit prices in the attached "Schedule of Items."

The Offeror agrees to perform the work required at the price specified above and in accordance with the bids provided in the attached "Schedule of Items" in strict accordance with the terms of this solicitation, and to provide the appropriate insurance and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached "Schedule of Items," which may be ordered by the Resident, and to accept as full compensation the amount determined upon a "Force Account" basis as provided in the *Standard Specifications, March 2020 Edition*, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check, cashier's check, certificate of deposit or U. S. Postal Money Order in the amount given in the "Notice to Contractors", payable to the Treasurer of the State of Maine and accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is accepted, and the undersigned shall fail to abide by the terms and conditions of the offer and fail to furnish satisfactory insurance and Contract bonds under the conditions stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the *Standard Specifications March 2020 Edition* and complete the Work within the time limits given in the Special Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) Requirements contained in the attached Notice (Additional Instructions to Bidders) and submit a completed Contractor's Disadvantaged Business Enterprise Utilization Plan with their bid.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the Bidder has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of competitive bidding in connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby execute two duplicate originals of this Agreement and thereby binds itself to all covenants, terms, and obligations contained in the Contract Documents.

CONTRACTOR

\_\_\_\_\_

Date

\_\_\_\_\_  
\_\_\_\_\_  
(Signature of Legally Authorized Representative  
of the Contractor)

\_\_\_\_\_

Witness

\_\_\_\_\_  
\_\_\_\_\_  
(Name and Title Printed)

**G. Award.**

Your offer is hereby accepted for (see checked boxes):

Section 1

Section 2

**Contract Amount:** \_\_\_\_\_

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

\_\_\_\_\_

Date

\_\_\_\_\_  
By: Bruce A. Van Note, Commissioner

\_\_\_\_\_

Witness

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0010	201.23 REMOVING SINGLE TREE TOP ONLY	27.000 EA	_____	 _____	_____	 _____
0020	201.24 REMOVING STUMP	27.000 EA	_____	 _____	_____	 _____
0030	202.01 REMOVING STRUCTURES AND OBSTRUCTIONS	LUMP SUM	LUMP SUM		_____	 _____
0040	202.15 REMOVING EXISTING MANHOLE OR CATCH BASIN	1.000 EA	_____	 _____	_____	 _____
0050	202.19 REMOVING EXISTING BRIDGE	LUMP SUM	LUMP SUM		_____	 _____
0060	202.202 REMOVING PAVEMENT SURFACE	970.000 SY	_____	 _____	_____	 _____
0070	202.203 PAVEMENT BUTT JOINTS	90.000 SY	_____	 _____	_____	 _____
0080	202.2111 REMOVING, STORING, AND RESETTING OBJECTS	1.000 EA	_____	 _____	_____	 _____
0090	203.20 COMMON EXCAVATION	1,860.000 CY	_____	 _____	_____	 _____
0100	203.2318 DISPOSAL OF SPECIAL WASTE	2,160.000 T	_____	 _____	_____	 _____
0110	203.24 COMMON BORROW	10.000 CY	_____	 _____	_____	 _____
0120	203.25 GRANULAR BORROW	530.000 CY	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0130	206.061 STRUCTURAL EARTH EXCAVATION - DRAINAGE AND MINOR STRUCTURES, BELOW GRADE	6.000 CY	_____	 _____	_____	 _____
0140	206.07 STRUCTURAL ROCK EXCAVATION - DRAINAGE AND MINOR STRUCTURES	2.000 CY	_____	 _____	_____	 _____
0150	206.082 STRUCTURAL EARTH EXCAVATION - MAJOR STRUCTURES	1,300.000 CY	_____	 _____	_____	 _____
0160	304.10 AGGREGATE SUBBASE COURSE - GRAVEL	1,505.000 CY	_____	 _____	_____	 _____
0170	403.2081 12.5 MM POLYMER MODIFIED HOT MIX ASPHALT	235.000 T	_____	 _____	_____	 _____
0180	403.209 HOT MIX ASPHALT 9.5 MM (SIDEWALKS, DRIVES, INCIDENTALS)	105.000 T	_____	 _____	_____	 _____
0190	403.2131 12.5 MM POLYMER MODIFIED HMA BASE	450.000 T	_____	 _____	_____	 _____
0200	409.15 BITUMINOUS TACK COAT - APPLIED	230.000 G	_____	 _____	_____	 _____
0210	411.131 STONE DUST SURFACE COURSE	1,675.000 SF	_____	 _____	_____	 _____
0220	461.131 TEMPORARY PAVEMENT	515.000 T	_____	 _____	_____	 _____
0230	501.231 DYNAMIC LOADING TEST	6.000 EA	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0240	501.50 STEEL H-BEAM PILES 89 LBS/FT, DELIVERED	580.000 LF	_____	 _____	_____	 _____
0250	501.501 STEEL H-BEAM PILES 89 LBS/FT, IN PLACE	580.000 LF	_____	 _____	_____	 _____
0260	501.903 PILE TIPS - ROCK INJECTOR POINT	25.000 EA	_____	 _____	_____	 _____
0270	501.92 PILE DRIVING EQUIPMENT MOBILIZATION	LUMP SUM		LUMP SUM	_____	 _____
0280	502.219 STRUCTURAL CONCRETE, ABUTMENTS AND RETAINING WALLS	LUMP SUM		LUMP SUM	_____	 _____
0290	502.22 STRUCTURAL CONCRETE, ABUTMENTS AND RETAINING WALLS (PLACED UNDER WATER)	215.000 CY	_____	 _____	_____	 _____
0300	502.26 STRUCTURAL CONCRETE ROADWAY AND SIDEWALK SLABS ON STEEL BRIDGES	LUMP SUM		LUMP SUM	_____	 _____
0310	502.31 STRUCTURAL CONCRETE APPROACH SLABS	LUMP SUM		LUMP SUM	_____	 _____
0320	502.49 STRUCTURAL CONCRETE CURBS AND SIDEWALKS	LUMP SUM		LUMP SUM	_____	 _____
0330	502.83 PRECAST BLOCK MAT	1,500.000 SF	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0340	503.12 REINFORCING STEEL, FABRICATED AND DELIVERED	49,200.000 LB	_____	 _____	_____	 _____
0350	503.13 REINFORCING STEEL, PLACING	49,200.000 LB	_____	 _____	_____	 _____
0360	503.19 LOW-CARBON, CHROMIUM REINFORCEMENT - FABRICATED & DELIVERED	16,200.000 LB	_____	 _____	_____	 _____
0370	503.20 LOW-CARBON, CHROMIUM REINFORCEMENT - PLACING	16,200.000 LB	_____	 _____	_____	 _____
0380	504.702 STRUCTURAL STEEL FABRICATED AND DELIVERED, WELDED	LUMP SUM		LUMP SUM	_____	 _____
0390	504.71 STRUCTURAL STEEL ERECTION	LUMP SUM		LUMP SUM	_____	 _____
0400	505.08 SHEAR CONNECTORS	LUMP SUM		LUMP SUM	_____	 _____
0410	507.08161 STEEL APPROACH RAILING, 4 BAR	4.000 EA	_____	 _____	_____	 _____
0420	507.0831 STEEL BRIDGE RAILING, 4 BAR	LUMP SUM		LUMP SUM	_____	 _____
0430	507.084 STEEL PIPE HAND RAILING	120.000 LF	_____	 _____	_____	 _____
0440	508.14 HIGH PERFORMANCE WATERPROOFING MEMBRANE	LUMP SUM		LUMP SUM	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0450	510.12 SPECIAL DETOUR__FOOT ROADWAY WIDTH, VEHICULAR AND PEDESTRIAN TRAFFIC SEPARATED 24 FT	LUMP SUM	LUMP	SUM	_____	_____
0460	511.07 COFFERDAM: ABUT NO.1	LUMP SUM	LUMP	SUM	_____	_____
0470	511.07 COFFERDAM: ABUT NO.1 RIPRAP	LUMP SUM	LUMP	SUM	_____	_____
0480	511.07 COFFERDAM: ABUT NO.2 RIPRAP & PIER REMOVAL	LUMP SUM	LUMP	SUM	_____	_____
0490	511.07 COFFERDAM: BOAT LAUNCH	LUMP SUM	LUMP	SUM	_____	_____
0500	512.081 FRENCH DRAINS	LUMP SUM	LUMP	SUM	_____	_____
0510	513.22 CRUSHED STONE SLOPE PROTECTION	33.000 SY	_____	_____	_____	_____
0520	515.21 PROTECTIVE COATING FOR CONCRETE SURFACES	LUMP SUM	LUMP	SUM	_____	_____
0530	520.22 EXPANSION DEVICE - COMPRESSION SEAL	1.000 EA	_____	_____	_____	_____
0540	523.52 BEARING INSTALLATION	10.000 EA	_____	_____	_____	_____
0550	523.5401 LAMINATED ELASTOMERIC BEARINGS, FIXED	5.000 EA	_____	_____	_____	_____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0560	523.5402 LAMINATED ELASTOMERIC BEARINGS, EXPANSION	5.000 EA	_____	 _____	_____	 _____
0570	526.301 PORTABLE CONCRETE BARRIER TYPE I	LUMP SUM	LUMP SUM		_____	 _____
0580	527.34 WORK ZONE CRASH CUSHIONS	4.000 UN	_____	 _____	_____	 _____
0590	530.30 GFRP, REINFORCEMENT BARS, FABRICATED & DELIVERED	60,700.000 LF	_____	 _____	_____	 _____
0600	530.31 GFRP, REINFORCEMENT BARS, PLACING	60,700.000 LF	_____	 _____	_____	 _____
0610	603.199 24 INCH CULVERT PIPE OPTION III	60.000 LF	_____	 _____	_____	 _____
0620	603.229 42 INCH CULVERT PIPE OPTION III	160.000 LF	_____	 _____	_____	 _____
0630	604.072 CATCH BASIN TYPE A1-C	2.000 EA	_____	 _____	_____	 _____
0640	604.077 72 INCH CATCH BASIN TYPE A1-C	1.000 EA	_____	 _____	_____	 _____
0650	604.15 MANHOLE	1.000 EA	_____	 _____	_____	 _____
0660	604.18 ADJUSTING MANHOLE OR CATCH BASIN TO GRADE	5.000 EA	_____	 _____	_____	 _____
0670	605.09 6 INCH UNDERDRAIN TYPE B	402.000 LF	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID:

Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0680	605.11 12 INCH UNDERDRAIN TYPE C	45.000 LF	_____	_____	_____	_____
0690	606.1301 31" W-BM GR, MID-WAY SPLICE-SGL FACED	368.000 LF	_____	_____	_____	_____
0700	606.1304 31" W-BM GR, MID-WAY SPLICE-OVER 15' RAD	37.500 LF	_____	_____	_____	_____
0710	606.1305 31" W-BM GR, MID-WAY SPLICE FLARED TERMINAL	1.000 EA	_____	_____	_____	_____
0720	606.1721 BRIDGE TRANSITION - TYPE 1	4.000 EA	_____	_____	_____	_____
0730	606.265 TERMINAL END - SINGLE RAIL - GALVANIZED STEEL	4.000 EA	_____	_____	_____	_____
0740	606.353 REFLECTORIZED FLEXIBLE GUARDRAIL MARKER	8.000 EA	_____	_____	_____	_____
0750	606.358 GUARDRAIL, MODIFY	9.000 LF	_____	_____	_____	_____
0760	607.156 SWING GATE - SECURITY CHAIN LINK FENCE 20FT X 8FT TALL	1.000 EA	_____	_____	_____	_____
0770	607.1701 TEMPORARY CHAIN LINK FENCE - 6' MOVEABLE	150.000 LF	_____	_____	_____	_____
0780	607.181 CHAIN LINK FENCE - 8 FOOT HIGH SECURITY	185.000 LF	_____	_____	_____	_____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0790	607.24 REMOVE AND RESET FENCE	300.000 LF	_____	 _____	_____	 _____
0800	608.08 REINFORCED CONCRETE SIDEWALK	35.000 SY	_____	 _____	_____	 _____
0810	608.26 CURB RAMP DETECTABLE WARNING FIELD	54.000 SF	_____	 _____	_____	 _____
0820	609.11 VERTICAL CURB TYPE 1	946.000 LF	_____	 _____	_____	 _____
0830	609.12 VERTICAL CURB TYPE 1 - CIRCULAR	15.000 LF	_____	 _____	_____	 _____
0840	609.221 TERMINAL CURB TYPE 1	160.000 LF	_____	 _____	_____	 _____
0850	609.222 TERMINAL CURB TYPE 1 - CIRCULAR	20.000 LF	_____	 _____	_____	 _____
0860	609.38 RESET CURB TYPE 1	10.000 LF	_____	 _____	_____	 _____
0870	610.08 PLAIN RIPRAP	30.000 CY	_____	 _____	_____	 _____
0880	610.16 HEAVY RIPRAP	2,935.000 CY	_____	 _____	_____	 _____
0890	610.18 STONE DITCH PROTECTION	10.000 CY	_____	 _____	_____	 _____
0900	613.319 EROSION CONTROL BLANKET	70.000 SY	_____	 _____	_____	 _____
0910	615.07 LOAM	46.000 CY	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
0920	618.13 SEEDING METHOD NUMBER 1	8.000 UN	_____	_____	_____	_____
0930	619.12 MULCH	8.000 UN	_____	_____	_____	_____
0940	619.14 EROSION CONTROL MIX	10.000 CY	_____	_____	_____	_____
0950	620.58 EROSION CONTROL GEOTEXTILE	2,880.000 SY	_____	_____	_____	_____
0960	626.11 PRECAST CONCRETE JUNCTION BOX	1.000 EA	_____	_____	_____	_____
0970	626.21 METALLIC CONDUIT	55.000 LF	_____	_____	_____	_____
0980	626.22 NON-METALLIC CONDUIT	380.000 LF	_____	_____	_____	_____
0990	626.421 24 INCH DIAMETER FOUNDATION	8.000 LF	_____	_____	_____	_____
1000	627.18 12 " SOLID WHITE PAVEMENT MARKING	345.000 LF	_____	_____	_____	_____
1010	627.733 4" WHITE OR YELLOW PAINTED PAVEMENT MARKING LINE	2,300.000 LF	_____	_____	_____	_____
1020	627.75 WHITE OR YELLOW PAVEMENT & CURB MARKING	475.000 SF	_____	_____	_____	_____
1030	627.77 REMOVING PAVEMENT MARKINGS	300.000 SF	_____	_____	_____	_____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID: Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
1040	627.78 TEMPORARY 4 INCH PAINTED PAVEMENT MARKING LINE, WHITE OR YELLOW	4,700.000 LF	_____	 _____	_____	 _____
1050	629.05 HAND LABOR, STRAIGHT TIME	20.000 HR	_____	 _____	_____	 _____
1060	631.12 ALL PURPOSE EXCAVATOR (INCLUDING OPERATOR)	20.000 HR	_____	 _____	_____	 _____
1070	631.172 TRUCK - LARGE (INCLUDING OPERATOR)	30.000 HR	_____	 _____	_____	 _____
1080	631.32 CULVERT CLEANER (INCLUDING OPERATOR)	10.000 HR	_____	 _____	_____	 _____
1090	634.160 HIGHWAY LIGHTING	LUMP SUM		 LUMP SUM	_____	 _____
1100	634.2042 LED LUMINARIES	3.000 EA	_____	 _____	_____	 _____
1110	634.210 CONVENTIONAL LIGHT STANDARD	3.000 EA	_____	 _____	_____	 _____
1120	634.25 SERVICE POLE COMPLETE WITH CABINET AND CONTROLS	1.000 EA	_____	 _____	_____	 _____
1130	634.314 #6 AWG COPPER WIRE	350.000 LF	_____	 _____	_____	 _____
1140	639.18 FIELD OFFICE TYPE A	1.000 EA	_____	 _____	_____	 _____
1150	641.95 SPORTS SHELTER	1.000 EA	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID:

Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
1160	642.17 CAST-IN-PLACE CONCRETE STEPS	1.500 CY	_____	 _____	_____	 _____
1170	643.61 FLASHING BEACON MODIFICATION	LUMP SUM	LUMP SUM		_____	 _____
1180	652.312 TYPE III BARRICADE	4.000 EA	_____	 _____	_____	 _____
1190	652.33 DRUM	30.000 EA	_____	 _____	_____	 _____
1200	652.34 CONE	100.000 EA	_____	 _____	_____	 _____
1210	652.35 CONSTRUCTION SIGNS	400.000 SF	_____	 _____	_____	 _____
1220	652.361 MAINTENANCE OF TRAFFIC CONTROL DEVICES	LUMP SUM	LUMP SUM		_____	 _____
1230	652.38 FLAGGER	2,000.000 HR	_____	 _____	_____	 _____
1240	652.41 PORTABLE CHANGEABLE MESSAGE SIGN	2.000 EA	_____	 _____	_____	 _____
1250	656.75 TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL	LUMP SUM	LUMP SUM		_____	 _____
1260	659.10 MOBILIZATION	LUMP SUM	LUMP SUM		_____	 _____
1270	660.21 ON-THE-JOB TRAINING (BID)	1,000.000 HR	_____	 _____	_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 1 MAIN ITEMS

Alt Set ID:

Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
1280	674.10 PREFABRICATED CONCRETE MODULAR GRAVITY WALL	1,084.000 SF	_____	 _____	_____	 _____
1290	801.071 TEMPORARY SEWER BY-PASS	LUMP SUM	LUMP SUM		_____	 _____
1300	801.18 12 INCH PVC SANITARY SEWER (SDR-35)	115.000 LF	_____	 _____	_____	 _____
1310	812.162 ADJUSTING SEWER MANHOLE TO GRADE	5.000 EA	_____	 _____	_____	 _____
1320	853.16 BOAT RAMP PLANKS	25.000 EA	_____	 _____	_____	 _____
<b>Section: 1</b>			<b>Total:</b>		_____	 _____

Maine Department of Transportation

Proposal Schedule of Items

Proposal ID: 021700.01

Project(s): 021700.01

SECTION: 2

MEXICO WATER DISTRICT - RUMFORD WATER DISTRICT

Alt Set ID:

Alt Mbr ID:

Contractor: \_\_\_\_\_

Proposal Line Number	Item ID Description	Approximate Quantity and Units	Unit Price		Bid Amount	
			Dollars	Cents	Dollars	Cents
1330	823.3251 8 INCH GATE VALVE WITH BOX	1.000 EA	_____	_____	_____	_____
1340	823.36 CUT & PLUG WATER MAIN W/ THRUST BLOCK	2.000 EA	_____	_____	_____	_____
1350	824.30 FIRE HYDRANT	2.000 EA	_____	_____	_____	_____
<b>Section: 2</b>			<b>Total:</b>		_____	_____
			<b>Total Bid:</b>		_____	_____

**SPECIAL PROVISION**  
**SECTION 107**  
**TIME**  
(Scheduling of Work and Completion Date)

The Contractor shall select one of the following schedule options for construction of the Work:

**Option #1:**

Construction shall begin in calendar year 2023.

The existing boat launch is located underneath the bridge on the Mexico side of the Swift River. The new boat launch shall be constructed and open to use by boaters before the existing boat launch is removed and before removal of any portion of the existing bridge commences.

The ball field located at the southwest corner of the bridge (between station 1+20 and station 5+20 right) must be taken out of service for construction of the Special Detour and for improvements to the ball field. The Contractor shall contact the RSU 10 Superintendent's office (207-369-5560) and the Rumford Parks Department at 207-364-7758 a minimum of two weeks prior to closure of the ball field.

The Contractor shall plan the work such that the new bridge and approaches are Substantially Complete on or before July 19, 2025. Substantially Complete is defined as restoring two-way traffic and a minimum of one sidewalk, with the bridge rail, transition barriers, high performance water proofing membrane and base pavement on the bridge deck installed and accepted and the approaches having base pavement, temporary pavement ramps/wedges at the bridge ends, temporary pavement markings, approach guardrail and bridge transitions installed and accepted.

The specified Contract Completion date is November 15, 2025.

**Option #2:**

Construction shall begin in calendar year 2024.

The existing boat launch is located underneath the bridge on the Mexico side of the Swift River. The new boat launch shall be constructed and open to use by boaters before the existing boat launch is removed and before removal of any portion of the existing bridge commences.

The ball field located at the southwest corner of the bridge (between station 1+20 and station 5+20 right) must be taken out of service for construction of the Special Detour and for improvements to the ball field. The ball field shall not be taken out of service until after June 21, 2024 or the last day of school in June of 2024 for RSU 10, whichever date is earlier. The Contractor shall contact the RSU 10 Superintendent's office (207-369-5560) and the Rumford Parks Department at 207-364-7758 two weeks prior to closure of the ball field.

The Contractor shall plan the work such that the new bridge and approaches are Substantially Complete on or before June 15, 2026. Substantially Complete is defined as restoring two-way traffic and a minimum of one sidewalk, with the bridge rail, transition barriers, high performance water proofing membrane and base pavement on the bridge deck installed and accepted and the approaches having base pavement, temporary pavement ramps/wedges at the bridge ends, temporary pavement markings, approach guardrail and bridge transitions installed and accepted.

The specified Contract Completion date is October 17, 2026.

Supplemental Liquidated Damages will be assessed at the rate of one thousand dollars (\$1,000.00) per Day for each Day, or any portion of a Day, that the new bridge is not Substantially Complete after the dates by which work is specified to be Substantially Complete. This assessment of Supplemental Liquidated Damages will be in addition to the Liquidated Damages specified in Standard Specifications Section 107.

Date: 7/20/2023

Username:

Division: HIGHWAY

Filename: ... \BRIDGE\MSTA\... Quantities.dgn

ESTIMATED QUANTITIES			
ITEM NO.	DESCRIPTION	QUANTITY	UNIT
201.23	Removing Single Tree - Top Only	27	EA
201.24	Removing Stump	27	EA
202.01	Removing Structures And Obstructions	1	LS
202.15	Removing Manhole Or Catch Basin	1	EA
202.19	Removing Existing Bridge	1	LS
202.202	Removing Pavement Surface	970	SY
202.203	Pavement Butt Joints	90	SY
202.2111	Removing, Storing, And Resetting Object	1	EA
203.20	Common Excavation	1860	CY
203.2318	Disposal Of Special Waste	2160	TON
203.24	Common Borrow	10	CY
203.25	Granular Borrow	530	CY
206.061	Structural Earth Excavation - Drainage And Minor Structures Below Grade	6	CY
206.07	Structural Rock Excavation - Drainage And Minor Structures	2	CY
206.082	Structural Earth Excavation - Major Structures, Plan Quantity	1,300	CY
304.10	Aggregate Subbase Course - Gravel	1505	CY
403.2081	Hot Mix Asphalt, 12.5 mm Nominal Maximum Size	235	TON
403.209	Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Sidewalks, Drives & Incidentals)	105	TON
403.2131	Hot Mix Asphalt, 12.5 mm Nominal Maximum Size (Base And Intermediate Base Course, Polymer Modified)	450	TON
409.15	Bituminous Tack Coat, Applied	230	GAL
411.131	Stone Dust Surface Course	1675	SF
461.131	Temporary Pavement	515	TON
501.231	Dynamic Loading Test	6	EA
501.50	Steel H-Beam Piles, 89 Lb/Lf, Delivered	580	LF
501.501	Steel H-Beam Piles, 89 Lb/Lf, In Place	580	LF
501.903	Pile Tips - Rock Injector Point	25	EA
501.92	Pile Driving Equipment Mobilization	1	LS
502.219	Structural Concrete Abutment And Retaining Walls	447	CY
502.22	Structural Concrete Abutment And Retaining Walls, Placed Under Water	215	CY
502.26	Structural Concrete Roadway And Sidewalk Slabs On Steel Bridge	233	CY
502.31	Structural Concrete Approach Slabs	26	CY
502.49	Structural Concrete Curbs And Sidewalks	78	CY
502.83	Precast Block Mat	1500	SF
503.12	Reinforcing Steel, Fabricated And Delivered	49,200	LB
503.13	Reinforcing Steel, Placing	49,200	LB
503.19	Low-Carbon Chromium Reinforcement, Fabricated And Delivered	16,200	LB
503.20	Low-Carbon Chromium Reinforcement, Placing	16,200	LB
504.702	Structural Steel Fabricated & Delivered, Welded	454000	LB
504.71	Structural Steel Erection	454000	LB
505.08	Shear Connectors	2430	EA
507.08161	Steel Approach Railing, 4-Bar	4	EA
507.0831	Steel Bridge Railing, 4 Bar	410	LF
507.084	Steel Pipe Hand Railing	120	LF
508.14	High Performance Waterproofing Membrane	610	SY
510.12	Special Detour, 24 Foot Roadway Width Vehicular And Pedestrian Traffic Separated	1	LS
511.07	Cofferdam - Abutment No. 1	1	LS
511.07	Cofferdam - Boat Launch	1	LS
511.07	Cofferdam - Abutment No. 1 Riprap	1	LS
511.07	Cofferdam - Abutment No. 2 Riprap And Pier Removal	1	LS
512.081	French Drains	190	LF
513.22	Crushed Stone Slope Protection	33	SY
515.21	Protective Coating For Concrete Structures	390	SY
520.22	Expansion Device - Compression Seal	1	EA
523.52	Bearing Installation	10	EA
523.5401	Laminated Elastomeric Bearings, Fixed	5	EA
523.5402	Laminated Elastomeric Bearings, Expansion	5	EA
526.301	Temporary Conc. Barrier Type I	1100	LF
527.34	Work Zone Crash Cushion	4	UN
530.30	Glass Fiber Reinforced Polymer, Reinforcement Bars, Fabricated & Delivered	60,700	LF
530.31	Glass Fiber Reinforced Polymer, Reinforcement Bars, Placing	60,700	LF
603.199	24" Culv Pipe Option III	60	LF
603.229	42" Culv Pipe Option III	160	LF
604.072	Catch Basin Type A1-C	2	EA
604.077	72" Catch Basin Type A1-C	1	EA
604.15	Manhole	1	EA
604.18	Adjust Manhole Or Catch Basin To Grade	5	EA
605.09	6" Underdrain Type B	402	LF
605.11	12" Inch Underdrain Type C	45	LF
606.1301	31" W-Beam Guardrail - Mid-Way Splice - Single Faced	368	LF
606.1304	31" W-Beam Guardrail - Mid-Way Splice - Over 15' Radius	37.5	LF
606.1305	31" W-Beam Guardrail - Mid-Way Splice Flared Terminal	1	EA
606.1721	Bridge Transition - Type I	4	EA
606.265	Terminal End - Single Rail - Galvanized Steel	4	EA
606.353	Reflectorized Flexible Guardrail Marker	8	EA
606.358	Guardrail, Modify	9	LF
607.156	Swing Gate - Security Chain Link Fence 20 Ft Wide X 8 Ft Tall	1	EA
607.1701	Temporary Chain Link Fence - 6Ft, Moveable	150	LF
607.181	Chain Link Fence - 8 Ft., High-Security Fencing	185	LF
607.24	Remove And Reset Fence	300	LF
608.08	Reinforced Concrete Sidewalk	35	SY
608.26	Curb Ramp Detectable Warning Field	54	SF
609.11	Vertical Curb Type I	946	LF
609.12	Vertical Curb Type I - Circular	15	LF
609.221	Terminal Curb Type I	160	LF
609.222	Terminal Curb Type I - Circular	20	LF

ESTIMATED QUANTITIES			
ITEM NO.	DESCRIPTION	QUANTITY	UNIT
609.38	Reset Curb Type I	10	LF
610.08	Plain Riprap	30	CY
610.16	Heavy Riprap	2,935	CY
610.18	Stone Ditch Protection	10	CY
613.319	Erosion Control Blanket	70	SY
615.07	Loam	46	CY
618.13	Seeding Method Number 1	8	UN
619.12	Mulch	8	UN
619.14	Erosion Control Mix	10	CY
620.58	Erosion Control Geotextile	2,880	SY
626.11	Precast Concrete Junction Box	1	EA
626.21	Metallic Conduit	55	LF
626.22	Non Metallic Conduit	380	LF
626.421	24-Inch Diameter Foundation	8	LF
627.18	12-Inch Solid White Pavement Marking Line	345	LF
627.733	4" White Or Yellow Painted Pavement Marking Line	2300	LF
627.75	White Or Yellow Pavement & Curb Marking	475	SF
627.77	Remove Pavement Markings	300	SF
627.78	Temporary 4" Painted Pavement Marking Line, White Or Yellow	4700	LF
629.05	Hand Labor, Straight Time	20	HR
631.12	All Purpose Excavator (Including Operator)	20	HR
631.172	Truck - Large (Including Operator)	30	HR
631.32	Culvert Clearing (Including Operator)	10	HR
634.160	Highway Lighting	1	LS
634.2042	LED Luminaires	3	EA
634.210	Conventional Light Standard	3	EA
634.25	Service Pole Complete With Cabinet And Controller	1	EA
634.314	*6 AWG Copper Wire	350	LF
639.18	Field Office, Type A	1	EA
641.95	Sports Shelter	1	EA
642.17	Cast-In-Place Concrete Steps	1.5	CY
643.61	Flashing Beacon Modification	1	LS
652.312	Type III Barricades	4	EA
652.33	Drum	30	EA
652.34	Cone	100	EA
652.35	Construction Signs	400	SF
652.361	Maintenance Of Traffic Control Devices	420	CD
652.38	Flaggers	2000	HR
652.41	Portable Changeable Message - Sign	2	EA
656.75	Temporary Soil Erosion And Water Pollution Control	1	LS
659.10	Mobilization	1	LS
660.21	On-The-Job Training	1000	HR
674.10	Prefabricated Concrete Modular Gravity Wall	1084	SF
853.16	Boat Ramp Planks	25	EA
ESTIMATED QUANTITIES WATER DISTRICT			
ITEM NO.	DESCRIPTION	QUANTITY	UNIT
823.3251	8" Gate Valve With Box	1	EA
823.36	Cut & Plug Water Main W/Thrust Block	2	EA
824.30	Fire Hydrant Assembly	2	EA
ESTIMATED QUANTITIES SEWER DISTRICT			
ITEM NO.	DESCRIPTION	QUANTITY	UNIT
801.071	Temporary Sewer Bypass	1	LS
801.18	12" PVC Sanitary Sewer (SDR-35)	115	LF
812.162	Adjusting Sewer Manhole to Grade	5	EA

STATE OF MAINE DEPARTMENT OF TRANSPORTATION	STP-2170(000)	WIN 21700.01	BRIDGE #2707	BRIDGE PLANS																																				
<table border="1"> <tr> <td>PROJ. MANAGER</td> <td>M. WIGHT</td> <td>BY</td> <td>DATE</td> </tr> <tr> <td>DESIGN-DETAILED</td> <td>D. Bryant</td> <td>S. Moran</td> <td>5/2023</td> </tr> <tr> <td>CHECKED-REVIEWED</td> <td>R. Hebert</td> <td>R. Hebert</td> <td>5/2023</td> </tr> <tr> <td>DESIGNS-DETAILED</td> <td></td> <td></td> <td></td> </tr> <tr> <td>REVISIONS 1</td> <td>Updated Quantities</td> <td></td> <td>7/2023</td> </tr> <tr> <td>REVISIONS 2</td> <td></td> <td></td> <td></td> </tr> <tr> <td>REVISIONS 3</td> <td></td> <td></td> <td></td> </tr> <tr> <td>REVISIONS 4</td> <td></td> <td></td> <td></td> </tr> <tr> <td>FIELD CHANGES</td> <td></td> <td></td> <td></td> </tr> </table>					PROJ. MANAGER	M. WIGHT	BY	DATE	DESIGN-DETAILED	D. Bryant	S. Moran	5/2023	CHECKED-REVIEWED	R. Hebert	R. Hebert	5/2023	DESIGNS-DETAILED				REVISIONS 1	Updated Quantities		7/2023	REVISIONS 2				REVISIONS 3				REVISIONS 4				FIELD CHANGES			
PROJ. MANAGER	M. WIGHT	BY	DATE																																					
DESIGN-DETAILED	D. Bryant	S. Moran	5/2023																																					
CHECKED-REVIEWED	R. Hebert	R. Hebert	5/2023																																					
DESIGNS-DETAILED																																								
REVISIONS 1	Updated Quantities		7/2023																																					
REVISIONS 2																																								
REVISIONS 3																																								
REVISIONS 4																																								
FIELD CHANGES																																								
<p>RED BRIDGE OVER SWIFT RIVER RUMFORD - MEXICO OXFORD COUNTY</p> <p>ESTIMATED QUANTITIES</p> <p>SHEET NUMBER</p> <p>2</p> <p>OF 56</p>																																								

