



STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

Janet T. Mills  
GOVERNOR

Bruce A. Van Note  
COMMISSIONER

June 22, 2020  
Subject: HMA Overlay with Drainage  
& Safety Improvements  
State WIN: 023805.00  
Location: **Woolwich & Wiscasset**  
**Amendment No. 3**

Dear Sir/Ms.:

The following question has been received:

**Question:** Will the department consider allowing this job to be constructed entirely in 2021 rather than requiring the contractor to start in August of 2020?

**Response:** The Department is requiring the project to start in 2020 as required in Special Provision 107; "This Contract shall be completed within **79** working days. The Contractor may begin work anytime in accordance with Standard Specification 104.4.2 and upon approval of all required submittals. Time charge will commence on the start date or no later than **August 17, 2020**, whichever occurs first."

Consider these changes and information prior to submitting your bid on **June 24, 2020**.

Sincerely,

A handwritten signature in blue ink that reads "George Macdougall".

George M. A. Macdougall P.E.  
Contracts & Specifications Engineer