



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Janet T. Mills
GOVERNOR

Bruce A. Van Note
COMMISSIONER

March 21, 2022
Subject: HMA Overlay with Drainage and
Safety Improvements
State WIN: 024133.00
Location: **Newport, Palmyra, and
Pittsfield**
Amendment No. 1

Dear Sir/Ms.:

Please make the following changes to the Bid Documents:

In the Bid Book:

REMOVE page 85, “**SPECIAL PROVISION SECTION 105 GENERAL SCOPE OF WORK (LIMITATIONS OF OPERATIONS)**”, 1 page, dated February 14, 2022 and **REPLACE** with the attached, revised “**SPECIAL PROVISION SECTION 105 GENERAL SCOPE OF WORK (LIMITATIONS OF OPERATIONS)**”, 1 page, dated March 21, 2022.

ADD the attached “**SPECIAL PROVISION SECTION 105 (Cooperation Between Contractors)**”, 1 page, dated March 21, 2022.

Consider these changes and information prior to submitting your bid on **March 30, 2022**.

Sincerely,

A handwritten signature in blue ink that reads "George M. A. Macdougall".

George M. A. Macdougall P.E.
Contracts & Specifications Engineer

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(LIMITATIONS OF OPERATIONS)

1. Only one paving operation is allowed at one time, excluding hand placed paving, unless otherwise approved by Resident.
2. The Contractor shall plan operations so that the Resident will have sufficient advance notification to provide the necessary inspection and testing. Sufficient notification is considered 48 hours.
3. Hourly rental item work to remove excess material from inslopes and ditches shall not commence until after the completion of all HMA shim placement unless otherwise authorized by the Department.
4. **Station 454+25 to 460+15** – The Contractor shall not place shim and surface until the Entrance Widening and Utility Extensions associated with the Hometown Healthcare Project have been completed.

**Pittsfield - Newport
24133.00
U.S. Route 2
March 21, 2022**

**SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Cooperation Between Contractors)**

It is hereby brought to the Contractor's attention that The Hometown Health Center has an Entrance Widening and Utility Extension project being conducted beginning at Tractor Supply Drive (Station 454+25 to 460+15) which is within the project limits of WIN 24133.00

The Contractor shall cooperate with the Hometown Health Center and its Contractors at all times, and the Contractor shall provide project access as necessary and as directed by the Resident. Work for the Entrance Widening & Utility Extension is anticipated to begin around May of 2022 and to be complete by July 2022. For more information on this project please contact:

Frank L. Crabtree PE, Harriman A/E
fcrabtree@harriman.com
(207) 784-5100

The Contractor shall coordinate all activities including traffic control to ensure safe travel for motorists. This shall be specifically addressed within the Contractor's Traffic Control Plan.