



STATE OF MAINE  
DEPARTMENT OF TRANSPORTATION  
16 STATE HOUSE STATION  
AUGUSTA, MAINE 04333-0016

Janet T. Mills  
GOVERNOR

Bruce A. Van Note  
COMMISSIONER

February 26, 2024  
Subject: Light Capital Paving  
Federal WIN: 026764.00  
**Location:** Cumberland Area  
**Amendment No. 1**

Dear Sir/Ms.:

The following questions have been received:

**Question:** What are the start dates?

**Response:** See attached SP 107.

Consider these changes and information prior to submitting your bid on **March 6, 2024**.

Sincerely,

A handwritten signature in blue ink that reads "George Macdougall".

George M. A. Macdougall P.E.  
Contracts & Specifications Engineer

SPECIAL PROVISION  
SECTION 107  
PROSECUTION AND PROGRESS  
(Contract Time – Working Days Light Capital Paving)

This Contract shall be completed within **41** working days. The Contractor may begin work anytime on or after **July 8<sup>th</sup>, 2024** in accordance with Standard Specification 104.4.2 and upon approval of all required submittals. Time charge will commence on the start date or no later than **August 10, 2024**, whichever occurs first. Work added to or deleted from the Contract will increase or decrease Working Days at a rate of 1 day per 750 tons. A revised schedule of work shall be submitted and approved for these changes.

At least 21 calendar days prior to the desired Begin Construction Date **and no later than June 15<sup>th</sup>**, the Contractor shall submit an **electronic copy of their signed request to begin work and the Begin Construction Date**. This signed request shall be sent read receipt through **email** with their **Schedule of Work**, in accordance with Standard Specification 107.4.2, to [Timothy.Pelotte@Maine.gov](mailto:Timothy.Pelotte@Maine.gov), [Emory.Lovely@Maine.gov](mailto:Emory.Lovely@Maine.gov) and [Clem.Baxter@Maine.gov](mailto:Clem.Baxter@Maine.gov). The approved Schedule of Work will detail the anticipated working days and show a completion within the allowable working times. Working days do not need to be continuous. The Contractor shall notify all utility contacts listed in the 104 Special Provision and provide the utility contacts the submitted schedule of work within 2 calendar days of the schedule of work submittal. **A penalty in the amount of \$500/day will be assessed for each calendar day or partial calendar day beyond June 15<sup>th</sup> that the schedule of work is not received.** Upon receipt of the schedule of work, a pre-construction meeting will be scheduled.

The Contractor may request to adjust the submitted schedule of work and Begin Construction Date once after the initial submittal. The Department will allow adjustments in the Begin Construction Date of up to seven calendar days if the request is made at least 21 calendar days prior to the updated Begin Construction Date. This signed request shall be sent read receipt through **email** with their **Schedule of Work**, in accordance with Standard Specification 107.4.2, to [Timothy.Pelotte@Maine.gov](mailto:Timothy.Pelotte@Maine.gov), [Emory.Lovely@Maine.gov](mailto:Emory.Lovely@Maine.gov) and [Clem.Baxter@Maine.gov](mailto:Clem.Baxter@Maine.gov). The Contractor shall notify all utility contacts listed in the 104 Special Provision and provide the utility contacts the updated schedule of work within 2 calendar days of the request to adjust the Begin Construction Date.

Win: 27352.00- Start at the Pownal Road/Route 136 intersection and pull to Griffin Road day 1 have this section completed by 7am. then, day 2, start at Pownal Road/Route 136 and pull to Griffin Road and have this section completed by 7am.

No work will be allowed on September 21, 2024. Maine Department of Transportation, Southern Region employee Recognition Day is scheduled on this day.