



STATE OF MAINE
DEPARTMENT OF TRANSPORTATION
16 STATE HOUSE STATION
AUGUSTA, MAINE 04333-0016

Janet T. Mills
GOVERNOR

Bruce A. Van Note
COMMISSIONER

April 5, 2024

Subject: Emergency Large Culvert
Replacement
State WIN: 027174.00
Location: **Woolwich**
Amendment No. 1

Dear Sir/Ms.:

The following questions have been received:

Question: Will the typical preconstruction submittals be required to be received and approved prior to the start of work? (i.e. Traffic Control Plan, QC Plan, CMP Schedule, Safety Plan, Soil Erosion and Water Pollution Control Plan, and Survey Layout Plan)

Response: Given the emergency nature of this project and the need for construction to begin on April 15th, 2024 to limit the time of the detour. The Department intends on awarding the project on Thursday April 11th and conducting the pre-construction meeting on April 11th, 2024 at 2:30 PM at MaineDOT Headquarters 16 Child Street, Augusta. All preconstruction submittals will be required on or before 12 noon Friday, April 12th, 2024. The Department will expedite review so work can begin on April 15th, 2024.

Question: Will a preconstruction and utility coordination meeting be required to be held prior to the start of work onsite?

Response: Yes, April 11th, 2024 at 2:30 PM at MaineDOT Headquarters 16 Child Street, Augusta.

Question: What will be the review time for critical path submittals (i.e. Cofferdam Designs, material gradations and proctors, HMA Mix Design, Geogrid Submittal, Culvert Handling and Storage Plan, Traffic Control Plan, Concrete Mix Design, and Pavement Marking Submittal)

Response: All review of submittals will be expedited to keep project on schedule.

Consider these changes and information prior to submitting your bid on **April 10, 2024**.

Sincerely,

Kevin Hanlon for

George M. A. Macdougall P.E.
Contracts & Specifications Engineer