<u>Date</u>	Day/ Night	Ramp B	Ramp C	Merrymeeting Bay
Monday, May 02, 2011	**		A	
Tuesday, May 03, 2011	**			
Wednesday, May 04, 2011	<u>**</u> (5)			
Thursday, May 05, 2011	** (b)			
Friday, May 06, 2011	9 0		Â	
Saturday, May 07, 2011	** (a)	Stage 1 - Night Closure		
Sunday, May 08, 2011	6	Stage 1 - Night Closure		
Monday, May 09, 2011	**			
Tuesday, May 10, 2011 Wednesday, May 11, 2011	©			
Thursday, May 12, 2011	<u>***</u>			
Friday, May 13, 2011	<u> </u>	Stage 1 - Night Closure		
Saturday, May 14, 2011	<u> </u>	Stage 1 - Night Closure	25 Day Closure	
Sunday, May 15, 2011	<u> </u>	Stage 1 - Night Closure		
Monday, May 16, 2011	<u> </u>	Stage 1 - Night Closure		
Tuesday, May 17, 2011	◎			Night Lane Closure(s)
Wednesday, May 18, 2011	<u> </u>			Night Lane Closure(s)
Thursday, May 19, 2011		Stage 1 - Concrete cure. Lane width reduced to 12 feet. Truck and		Night Lane Closure(s) Night Lane Closure(s)
Friday, May 20, 2011	0	wideload detour		Night Lane Closure(s)
Saturday, May 21, 2011				Hight Earle Glosuie(3)
Sunday, May 22, 2011	S			
Monday, May 23, 2011				Night Lane Closure(s)
Tuesday, May 24, 2011	0	F		Night Lane Closure(s)
Wednesday, May 25, 2011	*			Night Lane Closure(s)

	Day/		_	
<u>Date</u>	Night	Ramp B	Ramp C	Merrymeeting Bay
Thursday, May 26, 2011	*		25 Day Closure (continued)	Night Lane Closure(s)
Friday, May 27, 2011	**		(continued)	Night Lane Closure(s)
Saturday, May 28, 2011	*			Night Lane Closure(s)
Sunday, May 29, 2011	*	Holiday Weekend	- Work restrictions and no	detours permitted
Monday, May 30, 2011 HOLIDAY	•	Tioliday Weekena	Work restrictions drawn	actions permitted
Tuesday, May 31, 2011	<u>**</u>			Night Lane Closure(s)
Wednesday, June 01, 2011	<u>*</u>			Night Lane Closure(s)
Thursday, June 02, 2011	<u>**</u>			Night Lane Closure(s)
Friday, June 03, 2011	<u></u>			Night Lane Closure(s)
Saturday, June 04, 2011	<u>**</u>	Stage 2 - Night Closure		3
Sunday, June 05, 2011	©	Stage 2 - Night Closure		
Monday, June 06, 2011	<u>*</u>			Night Lane Closure(s)
Tuesday, June 07, 2011	<u> </u>			Night Lane Closure(s)
Wednesday, June 08, 2011	**			Night Lane Closure(s)
Thursday, June 09, 2011		Stage 2 - Night Closure		Night Lane Closure(s)
Friday, June 10, 2011	*	Stage 2 - Night Closure		Night Lane Closure(s)
Saturday, June 11, 2011	0	Stage 2 - Night Closure	er -	
Sunday, June 12, 2011		Stage 2 - Night Closure		
Monday, June 13, 2011	6			Night Lane Closure(s)
Tuesday, June 14, 2011	₩			
Wednesday, June 15, 2011	<u>**</u>	Stage 2 - Concrete cure.		
Thursday, June 16, 2011	• •	Lane width reduced to 12 feet. Truck and		
Friday, June 17, 2011	Å O	wideload detour		
Saturday, June 18, 2011	0			
Sunday, June 19, 2011	<u></u>			

	1			
<u>Date</u>	<u>Day/</u> Night	Ramp B	Ramp C	Merrymeeting Bay
Monday, June 20, 2011	*		Â	b
Tuesday, June 21, 2011	©			<u> </u>
Wednesday, June 22, 2011	6			
Thursday, June 23, 2011	•			
Friday, June 24, 2011	*		A	
Saturday, June 25, 2011	**			
Sunday, June 26, 2011	(A		
Monday, June 27, 2011	©			
Tuesday, June 28, 2011	()			भर
Wednesday, June 29, 2011	(losures, lane width reducti not occur after Wednesda	•
Thursday, June 30, 2011	*			
Friday, July 01, 2011	<u>**</u>			
Saturday, July 02, 2011	(
Sunday, July 03, 2011	(10000000000000000000000000000000000000	 Work restrictions and no he event of schedule over 	-
Monday, July 04, 2011	(a)			
Tuesday, July 05, 2011	() 🐞			
Wednesday, July 06, 2011	0 .			
	`			
	*	= 6:00 AM through 7:00 F	PM	
		= 7:00 PM through 6:00 A	AM	
		= Bridge closed to traffic		
		= Lane width reduced to	12 feet with trucks detoure	ed
		= Lane closures. Maximu	ım of one lane closure in e	each direction