

Maine Department of Transportation FY 2024 Competitive Highway Bridge Program Off-System Bridge Investment Project Schedule



Attachment G – Schedule

Bridge #	Town Name	Advertise	Construction Start	Construction Completion	Preliminary Design	Final Design/RFP Development	ROW Acquisition	NEPA Determination Type	NEPA	Scope of Project
0382	Salem Twp	10/1/2027	6/1/2029	12/1/2030	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
0561	Chesterville/Vienna	10/1/2027	6/1/2029	12/1/2030	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
2090	Embden	10/1/2027	6/1/2029	12/1/2030	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
2159	Bowdoin/Lisbon	10/1/2027	10/1/2027	6/1/2029	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
2672	Caratunk	10/1/2027	10/1/2027	6/1/2029	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
3420	Cornville	10/1/2027	6/1/2029	12/1/2030	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
3921	Caratunk	10/1/2027	10/1/2027	6/1/2029	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
5123	Topsham	10/1/2027	10/1/2027	6/1/2029	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
5494	Orland/Bucksport	10/1/2027	12/1/2030	8/30/2032	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
5505	Carmel	10/1/2027	12/1/2030	8/30/2032	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement
5559	Sangerville	10/1/2027	12/1/2030	8/30/2032	1/1/2026 - 1/1/2027	1/1/2027 - 9/30/2027	6/1/2026 - 9/30/2027	Categorical Exclusion	1/1/2026 - 8/31/2027	Bridge Replacement