



Construction Schedule  
Bar Harbor MaineDOT



Project No.:	19197.00																				START ACTIVITY					
Week Ending:	7/28/2017																				CPT ACTIVITY					
Resident:	Dale Mayo																									
Superintendent:	Scott Blanchard					8/4					8/11					8/18					8/25					
<b>WORK DESCRIPTION</b>																										
Activity/Equipment/ Personnel	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	
<b>Shoulders &amp; Driveways</b>																										
Old Bar Harbor Road -Sand Point Road	X	X	X	X	X	X	X	X	X	X																
Sand Point Road - Lookout Point (N)											X	X	X	X	X	X	X	X	X	X						
<b>Install Drainage</b>																										
Lookout Point (N) - Hamor Lane	X	X	X	X	X	X	X	X	X	X																
Hamor Lane - Crooked Road											X	X	X	X	X	X	X	X	X	X						
<b>Install Water Services</b>																										
Sand Point Road - Lookout Point (N)	X	X																								
Lookout Point (N) - Hamor Lane	X	X	X	X	X	X	X	X	X	X																
Hamor Lane - Crooked Road											X	X	X	X	X	X	X	X	X	X						
<b>Excavate &amp; Gravel Main Line</b>																										
Sand Point Road - Lookout Point (N)	X	X	X	X	X																					
Lookout Point (N) - Hamor Lane						X	X	X	X	X	X	X	X	X	X											
<b>Finegrade &amp; Pave</b>																										
Sand Point Road - Lookout Point (N)	X	X	X	X	X	X	X	X	X	X																
Lookout Point (N) - Hamor Lane											X	X	X	X	X	X	X	X	X	X						



Construction Schedule  
Bar Harbor MaineDOT



Project No.:	19197.00																				START ACTIVITY
Week Ending:	7/28/2017																				CPT ACTIVITY
Resident:	Dale Mayo																				
Superintendent:	Scott Blanchard					8/4	8/11					8/18	8/25								
<b>WORK DESCRIPTION</b>																					
Activity/Equipment/ Personnel	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	
<b>Emera Line Work</b>																					
Ocean Avenue	X	X	X	X	X																
The Bluffs	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
<b>Charter Line Work</b>																					
Breakneck Rd. - The Bluffs	X	X	X	X	X																
Ovean Avenue						X	X	X	X	X											
Prospect St. - Ferry Terminal											X	X	X	X	X						
Ferry Terminal - The Bluffs																X	X	X	X	X	
<b>FirstLight/OTT Line Work</b>																					
Breakneck Rd. - The Bluffs						X	X	X	X	X											
The Bluffs											X	X	X	X	X						
The Bluffs - Ferry Terminal																X	X	X	X	X	
<b>FairPoint Line Work</b>																					
Breakneck Rd. - The Bluffs											X	X	X	X	X	X	X	X	X	X	
Ocean Avenue																X	X	X	X	X	