



Hallowell Water Street Reconstruction

Construction Workdays:

- **Monday – Friday.** No work on Saturdays or Sundays

Times of Construction

- **Mondays – Thursdays:** sunrise to sunset
- **Fridays:** sunrise – 3 pm
- **Five 24 hours-a-day operations allowed**, otherwise no night work.
- No work on the following state or city holidays
 - **Memorial Day-** Monday, May 28th
 - **Independence Day-** Wednesday, July 4th, 2018
 - **Old Hallowell Days-** Friday, July 20th, 2018
 - **Labor Day-** Monday, September 3rd, 2018
 - **Columbus Day-** Monday, October 8th, 2018
 - **Veteran’s Day-** Monday, November 12th, 2018



Project Schedule:

- **Advertise the project to contractors-** January 31
- **Open Bids-** February 21
- **Contract Awarded-** March 16 (or as soon as all appropriate documents have been finalized)
- Contractor to hold Open House for the public one week prior to construction launch.
- **Start of Construction-** No later than April 2
- **Finish east side of downtown-** June 29
- Remove barriers and open Water Street to full width until after Old Hallowell Days (detour to remain in affect otherwise)
- **Water Street downtown complete-** October 5, 2018
- **Construction complete (except surface pavement)** November 16, 2018
- **Surface Pavement-** June 3 – June 6 of 2019 (Proposed to be night time operations)
- **Project completed-** June 6, 2019