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Construction activities performed during February 2015: 
 

• Graded Cell 8, Stage 3 for intermediate cover 
• Completed installation of Stage 3 gas collection in cell 8 

 
Construction activities anticipated for March 2015: 
 

• Begin Stage 3 synthetic intermediate cover, cell 8 
 

Reports/Plans submitted during February 2015: 
 

• January 2015 - Monthly Status Report 
(prepared and distributed to the State of Maine Bureau of General Services) 

• January 2015 - Waste Activity Report  
(prepared and distributed to the State of Maine Bureau of General Services) 

• January 2015 - Overweight Truck Report  
(prepared and distributed to the State of Maine Bureau of General Services) 

• January 2015 - Odor Complaint Report  
(prepared and distributed to the State of Maine Bureau of General Services) 

• January 2015 - Host Benefits Summary  
(prepared and distributed to the State of Maine Bureau of General Services) 
 

Highlights of landfill activities during February 2015: 
 

• Full operation in cell 8 
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Activities anticipated for March 2015: 
 

• Full operation in cell 8 
 
Landfill Related Complaints for February 2015: 

 
• JRL received five complaints during the month of February 2015.  Four 

complaints were confirmed to be landfill related. 
 

Licenses/permits/approvals applied for, received, or renewed in February 2015: 
 

• None 
 

License, permit, application or report fees paid in February 2015: 
 

• Tier II Annual Report Fee 
 

Volume of leachate transported for disposal during February 2015: 
 

• 689,315 Gallons 
 
Landfill gas extracted for destruction through flares during February 2015: 
 

• 91,260,361 Cubic Feet   
*Flow meter malfunction – 2/2, 2/3, 2/26, and 2/27 

 
Quantity of wastes/other materials received at the landfill during February 2015: 
 

• 30,632.66 Tons 


