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Construction activities performed during March 2015: 
 

• Continued grading and began installation of intermediate cover for Cell 8, Stage 3   
 

Construction activities anticipated for April 2015: 
 

• Finish intermediate cover for Stage 3, Cell 8 
 

Reports/Plans submitted during March 2015: 
 

• February 2015 - Monthly Status Report 
(prepared and distributed to the State of Maine Bureau of General Services) 

• February 2015 - Waste Activity Report  
(prepared and distributed to the State of Maine Bureau of General Services) 

• February 2015 - Overweight Truck Report  
(prepared and distributed to the State of Maine Bureau of General Services) 

• February 2015 - Odor Complaint Report  
(prepared and distributed to the State of Maine Bureau of General Services) 

• February 2015 - Host Benefits Summary  
(prepared and distributed to the State of Maine Bureau of General Services) 
 

Highlights of landfill activities during March 2015: 
 

• Full operation in cell 8 
 
Activities anticipated for April 2015: 
 

• Full operation in cell 8 
 
Landfill Related Complaints for March 2015: 

 
• JRL received seven complaints during the month of March 2015.  Two 

complaints were confirmed to be landfill related. 
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Licenses/permits/approvals applied for, received, or renewed in March 2015: 
 

• None 
 

License, permit, application or report fees paid in March 2015: 
 

• NEWSME annual borrow pit removal fee 
 

Volume of leachate transported for disposal during March 2015: 
 

• 1,171,005 Gallons 
 
Landfill gas extracted for destruction through flares during March 2015: 
 

• 78,828,331 Cubic Feet   
*Readings were corrected to fix flow meter erroneous readings. 
 

Quantity of wastes/other materials received at the landfill during March 2015: 
 

• 43,766.87 Tons 


