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CAQH CORE is a federal initiative requiring the adoption of operating rules for the eligibility for a health plan and health care claims status transactions.

In order to comply with the CAQH CORE Phase I & II certification requirements 3 things must happen: 
· Implementation of additional web services

· The modification of data content, and 
· The enhancement of transaction responses
The implementation of additional web services encompasses adding a new Claims Status Service Layer in the EDI Gateway to provide real time 276/277 Claims Status Service Request and Response.
The modification of data content consists of reporting back real time eligibility including the member’s copayment amount in a 270/271 Eligibility Benefit Inquiry and Response for specified service types as defined by CAQH CORE.
The enhancement of transaction responses encompasses improving the current response time for 270/271 Eligibility Benefit Inquiry and Response and 276/277 Health Care Claims Status Request and Response. 

At this time the requirements phase is completed. The State of Maine and Molina met with CMS regarding the copayment reporting requirements and has received an official approval response from CMS on this solution.  Molina has requested additional clarification from CMS regarding the use of a generic copay message when the provider is submitting a generic request this week to ensure compliance of the solution.

Specific mapping of MIHMS edits to claim status codes that will be utilized in the 276/277 transactions specified for Maine has been completed. 
The baseline solution has been configured and the Maine specific requirements have been developed and configured into the baseline solution. 
The documentation analysis is complete for the CAQH CORE project. The documentation to be updated as part of the changes set forth by the CAQH CORE certification requirements includes EDI Companion Guides and training materials.  The update to the 270, 276, 277 and 835 5010 Companion Guides have been updated and forwarded to the State, for review and approval and Training Material’s impacted by CAQH Core has been identified and updates begun.

The System Integration Testing environment has been established and the testing phase of the solution has begun.  Test cases have been presented to the State to identify any additional testing they would like to see.   Molina will be taking an iterative approach to testing, providing the state team with test results as they become available providing them the needed time for review.
Molina will continue to work closely with the State of Maine towards a quality timely delivery of the CAQH Core Phase I & Phase II target implementation date of July 26, 2013. 



