Bates vs.  DHHS Consent Decree Quarterly Report:  May 1, 2010
Part 1:  Systems Development    
Of the 119 components to the system development portion of the Consent Decree Plan of October 2006, 116 have been accomplished previously or deleted per amendment and are no longer reported. The remaining 3 components are reported below.  All components have been completed as of this report.
Beginning with the 8/1/08 quarterly report, OAMHS deleted past reporting on components that was no longer needed to understand the current status of the component, leaving only the most current, salient reporting. 

	COMPONENT

of Consent Decree Plan
	PAGE
	DUE DATE
	ACTION

Note: This is a cumulative report.  Each action is listed by the filing date of the quarterly report. Only new attachments are included.
	COMPLETED

YES ( X )

	
	
	
	
	

	CHAPTER 4 – CONTINUITY OF CARE AND SERVICES
	
	
	
	

	Realignment of Services
	
	
	
	

	Performance Requirements
	
	
	
	

	Flexible Services and Housing
	
	
	
	

	Peer Services
	
	
	
	

	49.  Begin implementation of consumer participation in licensing 

	35
	April. 2007
	February 2010: Amendment request submitted November 25, 2009 to delete this component as well as components 50 and 51. 

May 2010: Amendment approved February 23, 2010
	Task deleted per amendment 2/13/2010

	50.  Provide training in spring 2007   

	35
	Spring 2007
	May 2010: See Component # 49.

	Task deleted per amendment 2/13/2010

	51.  Begin consumer participation in licensing  reviews      

	35
	June 2007
	May 2010: See Component # 49.

	Task deleted per amendment 2/13/2010

	Persons Experiencing Psychiatric Crises
	
	
	
	

	73.  Involve consumers in training for EDs to increase non traumatic transportation options

	39
	
	November 2009: The original contractor submitted a product that did not meet OAMHS expectations for an interactive training. Consequently, after work with the contractor to improve the product was unsuccessful, OAMHS terminated their contract. OAMHS hired consultants to edit and revise the script – this has been completed. OAMHS is currently negotiating with a web based training developer to complete the task.
February 2010: OAMHS contracted with a new web based training developer in November.  The developer has completed the storyboard and voiceover and is now working on the final build.  OAMHS is working on arranging for continuing education credits in preparation for posting on the OAMHS web site in the next quarter.

May 2010: ED Training posted April 1, 2010 at http://www.maine.gov/dhhs/mh/mhed.  

	April 1, 2010: Complete

	82.  Collaborate with MHA,ED Physicians, MSNA to provide training to lessen trauma in ED

	42
	SFY 2007
	August 2007, Nov. 2007, Feb. 2008, May 2008, August 2008, November 2008, February 2009, May 2009, August 2009, November 2009, February 2010, May 2010: See Component #73.
	

	Vocational Opportunities
	
	
	
	

	88.Update the MOA between OAMHS and BRS

   Expanded reporting per 3/16/07 letter to the Court Master 


	44
	October 2006 MOA

Ongoing
	Task 2:  Review qualitative and quantitative data and other sources to determine the array of employment services needed, the resources currently available, and solutions to obstacles.

February 2009 – August 2009: Narrative descriptions describing the Employment Services Networks (ESNS) and the ESNs’ activities to formalize the report on the resources currently available to address the employment needs and the solutions to obtaining employment support within each CSN were deleted.
November 2009: OAMHS has been unable to complete this task through the ESNs as originally envisioned. The Muskie School has now been contracted to compile the data from existing sources and complete the task by the beginning of January 2010. 
February 2010: Initial draft received early in January. Draft is now in the process of review and revision. 
May 2010: Report reviewing qualitative and quantitative data to determine the array of employment services needed, the resources currently available, and solutions to obstacles has been completed. The Office of Adult Mental Health Services will review the Vocational Report in collaboration with the Maine DOL Bureau of Rehabilitation Services as well as with the DHHS Choices CEO grant advisory committee. 

	X  November 2006 MOA signed

January 2008: expanded reporting completed  Tasks 1, 3, and 4
April 2010: Task 2 completed



	CHAPTER 6 - ASSURING QUALITY SERVICES
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