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Acronyms Used in This Report                                                
 

 

 

 

Commonly Used Terms                                                       
 

Energy Auditor  An employee of a contracted Community Action Agency who 

holds certification in the field of energy auditing and who 

performs either the initial energy audit of potential households 

or the final inspection on weatherized households. 

Energy Burden   The expenditures of the household for home energy divided by 

the income of the household. 

High Energy Burden   A low-income household whose residential energy burden 

exceeds the median level of energy burden for all low-income 

households in the State. 

High User List  The spreadsheet provided by MaineHousing to each 

Community Action Agency that lists the previous year’s LIHEAP 

recipients.  The list is used as a tool by the Community Action 

Agencies in selecting which households to weatherize. 

Hypothermia 

Vulnerable   

A household member who is over 60 years, under 24 months, 

or otherwise “hypothermia vulnerable” as designated by a 

medical doctor. 

Low-Income Household 

or LIHEAP Eligible 

Household 

Households that are below 150% of the Federal Poverty Line 

OR Households that contain a disabled or hypothermia 

vulnerable member and are below 170% of the Federal Poverty 

Line. 

 

 

ACF Administration for Children and Families (federal)  FFY Federal Fiscal Year 

ARRA American Recovery and Reinvestment Act GOC Government Oversight Committee 

CAA Community Action Agency H&S Health and Safety Measures  

CHIP Central Heating Improvement Program HHS Health and Human Services (federal) 

CSR Client Service Ratio IR Incidental Repairs 

CY Calendar Year LIHEAP Low-Income Home Energy Assistance Program 

DHHS Department of Health & Human Services (Maine) MaineHousing Maine State Housing Authority 

DHLC Design Heat Load Calculation MERAC Maine Energy Assistance and Conservation 

DOE Department of Energy (federal) PUA Per Unit Average 

ECIP Energy Crisis Intervention Programs SIR Savings-to-Investment Ratio 

ECOS Energy Conservation Online System TSS Technical Service Specialist (MaineHousing) 

EHS Energy and Housing Services (MaineHousing) WAP Weatherization Assistance Program 
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Maine State Housing Authority: Energy Assistance Programs LIHEAP 

and WAP– Programs Administered Well Overall; LIHEAP Controls Should be 

Improved and Ongoing Efforts to Strengthen WAP Program Operations Should 

Continue 

Introduction ――――――――――――――――――――――――――――――――― 

The Maine Legislature’s Office of Program Evaluation and Government 
Accountability (OPEGA) has completed a review of the Maine State Housing 
Authority’s (MaineHousing) Low-Income Home Energy Assistance (LIHEAP) and 
Weatherization Assistance Programs (WAP). This review was performed at the 
direction of the Government Oversight Committee (GOC) for the 125th Legislature 
and is the latter of two reviews of the agency within the past two years.  

MaineHousing is a quasi-independent State agency established under 30-A MRSA, 
Chapter 201. It is empowered to issue bonds as needed and to act as the public 
agency of the State for the purpose of accepting federal funds for various federal 
housing and energy programs. MaineHousing defines its mission as assisting 
“Maine people to obtain and maintain decent, safe, affordable housing and services 
suitable to their unique housing needs.” According to MaineHousing, it currently 
administers over 30 different federally or other funded programs and uses 
numerous business partners from both the private and non-profit sectors to deliver 
its programs. Two of these programs are LIHEAP and WAP. 

Both LIHEAP and WAP are federally funded programs which enable states to help 
low-income households, particularly those with members susceptible to 
hypothermia, meet their home heating needs. MaineHousing implements these 
programs through a network of Community Action Agencies (CAA), who offer 
complementary services to the same client base.   

LIHEAP primarily provides fuel assistance and in the period of federal fiscal years 
(FFY) 2008 through 2012, a total of $227,245,393 in fuel assistance benefits were 
paid. An annual average of 58,650 households received LIHEAP assistance. WAP 
provides assistance through the installation of weatherization measures in eligible 
households. From calendar years (CY) 2010 – 2012, the program spent $64.5 
million in the weatherization of over 6,250 low-income households – a record 
amount due to an influx of federal Recovery Act funding during this time frame.  

The focus of OPEGA’s review differed for the two energy assistance programs. 
The portion related to LIHEAP was focused on effective and efficient 
administration of the program, while the focus of the WAP portion was on the 
results being achieved. The specific questions addressed by OPEGA were 
approved by the GOC prior to the review’s initiation. See Appendix A for 
complete scope and methods. 

MaineHousing’s LIHEAP 

and WAP programs assist 

low-income Mainers with 

their home-heating needs. 

OPEGA focused on 

whether LIHEAP was 

administered effectively 

and efficiently and 

whether WAP produced 

satisfactory results. 
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Questions, Answers and Issues ――――――――――――――――――――― 

1. Is the LIHEAP Program being administered effectively and efficiently such that LIHEAP funds are providing 

assistance to as many eligible homeowners as possible? 

OPEGA concluded that overall MaineHousing administers the LIHEAP program 
in an effective and efficient manner. The program operates in alignment with 
federal expectations and MaineHousing attempts to maximize benefits and clients 
served within the parameters of those expectations. MaineHousing also spends 
LIHEAP administrative funds appropriately.  

OPEGA did note, however, that controls to prevent and detect abuse of LIHEAP 
benefits were weak, allowing for potential abuse to occur and go undetected. 
Although only a small percentage of records analyzed by OPEGA were flagged as 
potential issues, the control weaknesses should be addressed to the extent possible. 

2. Is the WAP Program achieving satisfactory results?  If not, why not?  If so, what are the primary factors 

contributing to its success? 

OPEGA concluded that the WAP program generally produces satisfactory results, 
though there are certain steps that MaineHousing can take to strengthen program 
performance. MaineHousing had already begun these actions during the time of 
this review. Overall, the program is well operated and in alignment with federal 
expectations. The households that are weatherized reflect program priorities and 
requirements. Weatherization projects are generally completed to program 
specifications and clients are very satisfied with the services received. Finally, 
policies and fiscal benchmarks are in place to ensure that funds are spent on actual 
weatherization services and, in particular, those services that produce greater energy 
savings than they cost.  

OPEGA identified the following issues during the course of this review.  See pages 30-38 for further 

discussion and our recommendations. 

 

  

see page 10-19 for 

more on this point 

see page 19-29 for 

more on this point 

 System of controls for minimizing abuse of LIHEAP fuel assistance is weak. 

 Guidance, practices and oversight for procuring weatherization goods and services inadequate for 
consistently obtaining best combination of price and quality across the WAP program. 

 MaineHousing lacks outcomes-based performance measures and data for monitoring WAP program 
performance on a comprehensive basis. 

 Continuing performance and quality concerns exist in local level implementation of WAP program. 
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In Summary――――――――――――――――――――――――――――――――――――― 

The LIHEAP and WAP programs are administered by the Energy and Housing 
Services (EHS) Division within MaineHousing. The outputs of the programs are 
different – LIHEAP provides fuel assistance while WAP assists with home 
weatherization measures – but the outcomes are similar in that both programs 
assist with keeping low-income Mainers warm throughout the colder months. 
MaineHousing contracts with CAAs throughout the State for local-level 
implementation of these programs. 

LIHEAP is funded through an annual federal grant from the US Department of 
Health and Human Services (HHS). These grant funds can be used for three types 
of assistance for eligible, low-income households: cash benefits to help pay for 
home-heating fuel; crisis payments, if needed, to resolve household energy–related 
emergencies; and weatherization efforts to improve energy efficiency. Over the five 
year period that was the scope of OPEGA’s LIHEAP review, a total of 
$227,245,393 was spent on fuel assistance and crisis payments for an average of 
58,650 households annually. LIHEAP grant funds dedicated to weatherization 
efforts were used as a source of funding for WAP. 

WAP is also supported by an annual federal grant from the US Department of 
Energy (DOE). During the time period encompassed by OPEGA’s review, WAP 
received significant federal funding under the American Recovery and 
Reinvestment Act (ARRA) as well. Additionally, in the past two calendar years, 
MaineHousing has dedicated internal funds to the program. 

WAP provides “weatherization measures”- such measures as insulation, air sealing 
and weatherstripping - to make households more energy efficient and comfortable, 
thereby reducing the need for costly fuel in future years. Providing WAP services 
requires technical skill both in the energy assessment and home improvement 
process. The program involves modifying individuals’ private property and, 
consequently, requires significant administrative oversight to ensure that 
appropriate and satisfactory services are delivered. From CY 2010 – 2012, a total of 
$64,507,737 from all sources, including LIHEAP, was spent through WAP to 
weatherize 6,254 households. This production level was significantly greater than 
normal due to additional federal funds from ARRA. Pre-ARRA levels were roughly 
1,300 households per year.   

OPEGA found that MaineHousing’s administration of the LIHEAP program was 
largely effective and efficient. OPEGA reviewed MaineHousing’s LIHEAP 
program goals, target populations, tiered benefit calculation, service delivery 
network, fund allocations and uses and found all to be aligned with federal and 
State requirements. MaineHousing also attempts to maximize the number of 
households served by the fuel assistance portion of the program to the degree 
possible within the federal parameters. 

There are, however, control weaknesses in the LIHEAP application process and 
the related computer system that create potential for abuse of the program. 
OPEGA noted that, while applicant provided income is verified with third parties 
in some situations, there is potential that unclaimed income will not be identified.  
In addition, some information provided by the applicant and used for determining 

MaineHousing, in 

partnership with 

contracted Community 

Action Agencies 

throughout the State, 

administers two 

predominately federally 

funded programs that aim 

to keep low-income 

Mainers warm. 

Although the programs 

have common purposes, 

they are administered 

differently; LIHEAP 

provides fuel assistance 

while WAP provides 

weatherization measures 

that enable the house to 

be more energy efficient. 

OPEGA found that 

MaineHousing administers 

both programs in 

alignment with federal 

expectations and they are 

generally well-run. 
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eligibility and the level of fuel assistance benefit, as well as preventing duplicate 
benefits for a household, is generally not independently verified against third party 
sources. The process control weaknesses are compounded by deficiencies in the 
computer application used by MaineHousing and the CAAs to manage the 
LIHEAP program. Although only a small percentage of LIHEAP benefit records 
analyzed by OPEGA were flagged as potential issues, we recommend 
strengthening controls to minimize the risk of abuse.  

OPEGA also found that the WAP program is generally well run and produces 
satisfactory results. MaineHousing and the CAAs are in alignment with both federal 
and State expectations. Weatherization projects are generally completed to the 
expected standards, and the program is structured to prioritize those households 
with the greatest need. OPEGA did identify several areas where MaineHousing 
could take steps to improve program operations and enhance program 
performance, all of which MaineHousing had already begun addressing. These 
areas, for which we have made recommendations, include procurement, 
MaineHousing’s oversight and support of the CAAs, and use of outcome-based 
performance measures and data for monitoring the program. 

As part of assessing satisfactory results for WAP, OPEGA also considered the 
extent to which funds were targeted to priority populations on a program-wide 
basis, as well as the extent to which energy efficiency gains and/or the numbers of 
households served are maximized. OPEGA noted two policy-decisions 
MaineHousing has made that impact these potential outcome measures. 

First, based on DOE requirements, 
MaineHousing advises CAAs to 
prioritize those households that have a 
high energy burden and/or contain an 
individual vulnerable to hypothermia. 
Yet these priorities are not fully 
reflected in the way MaineHousing 
allocates available WAP funds. 
MaineHousing allocates WAP funds to 
CAAs based on the percentage of LIHEAP recipients each CAA served in the 
previous year. This allocation method is administratively efficient and makes sense 
given that there are many more houses in need of weatherization than funds can 
currently support. However, it does not factor in whether particular CAA service 
areas contain a disproportionate amount of “prioritized” households, or conditions 
which may affect these populations, such as climate and poverty rates in a region.   

Second, MaineHousing has a comprehensive policy that directs CAAs to install all 
weatherization measures in a household that result in energy savings at least equal 
to cost, which is all those that have a savings-to-investment ratio (SIR) of at least 
one. MaineHousing’s approach is reasonable given that federal requirements dictate 
that houses receiving weatherization services under the program cannot be re-
weatherized by the program. Consequently, MaineHousing is choosing to 
implement everything that is cost-effective during the one opportunity to do so. 
OPEGA’s analyses of SIRs versus costs, however, suggest that setting a higher SIR 
threshold for measures to be installed may maximize both energy savings and 
number of households served to a greater extent than the current policy. 

Energy Burden – The expenditures 

of the household for home energy 

divided by the income of the 

household. 

 

High Energy Burden – A low-income 

household whose residential energy 

burden exceeds the median level of 

energy burden for all low-income. 

households in the state. 

OPEGA identified some 

WAP policy-level decisions 

that might be reconsidered 

in the future to ensure that 

the most clients, and the 

neediest clients, are 

served to the degree 

possible and allowable. 

There are certain steps 

that MaineHousing can 

take to improve the overall 

implementation of the 

programs. In the case of 

WAP, MaineHousing had 

already begun taking 

action during the course of 

the review. 
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OPEGA makes no specific recommendation for action in regard to these WAP 
policy decisions at this time. It is uncertain, given the current state of need in 
Maine, whether different policies would result in substantially greater outcomes and 
MaineHousing does not currently have the data that would facilitate such an 
assessment. However, we do suggest that at some point in the future 
MaineHousing, in collaboration with the CAAs and in a data-informed manner, 
may want to consider whether these policies still best serve the needs of low-
income Mainers. 

Lastly, in the course of this review, OPEGA explored to what extent 
MaineHousing’s weatherization efforts were coordinated with other entities 
providing weatherization programs – particularly those of the quasi-State agency 
Efficiency Maine Trust (EMT). EMT’s enabling statute contains certain specific 
requirements with regard to MaineHousing that are being met, and the two 
agencies are coordinating enough to ensure there is no duplication among their 
respective programs.  

Overview of Programs, Structure and Funding ―――――――――――― 

The EHS Division within MaineHousing 
administers the LIHEAP and the WAP 
programs. The Division is the primary 
grantee for both of these federally funded 
programs that are intended to assist with 
the heating needs of low-income Mainers. 
Eligible recipients for both programs are 
households that are below 150% of the 
Federal Poverty Line or households that 
contain a disabled or hypothermia 
vulnerable member and are below 170% of 
the Federal Poverty Line. “Hypothermia 
vulnerable member” is defined as an individual over 60 years, under 24 months, or 
otherwise “hypothermia vulnerable” as designated by a medical doctor.  

LIHEAP primarily provides fuel assistance to households, with the amount of 
assistance provided determined based on the heating costs and financial status of 
the household. WAP provides for the installation of home weatherization 
measures, and incidental home improvement measures as allowed, in order to keep 
the house warmer and thereby decrease the need for fuel in the future. The amount 
of WAP services provided depends on the weatherization needs of each house and 
is limited by certain fiscal thresholds and allowable uses of funds under the 
program. In order to receive WAP and other energy services administered by EHS, 
households must be certified as LIHEAP-eligible and are generally identified from 
a list of the prior year’s LIHEAP recipients. 

MaineHousing and 

Efficiency Maine Trust 

coordinate to ensure that 

weatherization efforts are 

not duplicated. 

MaineHousing’s EHS 

Division administers 

LIHEAP and WAP. These 

two programs constitute 

the majority of effort within 

EHS. 

Low-income Household - 

Households that are below 150% of 

the Federal Poverty Line or are 

below 170% of the Federal Poverty 

Line and contain an individual 

vulnerable to hypothermia. 

 

Hypothermia Vulnerable –  

An individual over 60 years, under 

24 months, or otherwise designated 

hypothermia vulnerable by a 

medical doctor. 

 



Maine State Housing Authority: Energy Assistance Programs LIHEAP and WAP 

Office of Program Evaluation & Government Accountability                                                                                                        page  6      6 

LIHEAP and WAP constitute the majority of effort within EHS although the 
Division also administers programs related to home repair, lead abatement and 
assistance with electric utility bills among others. Of the two programs, WAP is the 
more administratively burdensome program for EHS to manage. WAP is much 
more complex and requires EHS to perform a complete technical, programmatic 
and fiscal review of all weatherization jobs, including field inspections on a portion 
of jobs. In comparison, intake and processing for LIHEAP is fairly standardized 
and utilizes a computer system to calculate the benefit amount. Thus, only minimal 
on-going EHS oversight of LIHEAP activities at the local level is necessary.  

Implementation Network 

MaineHousing contracts with CAAs for the local-level administration and 
implementation of both LIHEAP and WAP. This structure is based on federal 
expectations that grantees should contract with local public or non-profit agencies, 
in particular CAAs, so long as these sub-grantees are selected on the basis of public 
comment. 

CAAs were established as either private corporations or public agencies pursuant to 
the Economic Opportunity Act of 1964, Pub. L 88-452, which authorizes them to 
administer funds received from federal, State, local or private funding entities to 
assess, design, operate, finance and oversee antipoverty programs. Although each 
one is unique in terms of the portfolio of programs offered, many offer community 
coordination, emergency and education services. 

In Maine, there are ten CAAs located throughout the State that serve all residents, 
traditionally along county-based service areas. MaineHousing currently contracts 
with nine of the ten CAAs for the implementation of both LIHEAP and WAP at 
the local-level. In the past, MaineHousing has terminated relations with CAAs 
based on poor performance; in these instances, neighboring CAAs have been 
selected to serve the newly available area through a competitive process. Appendix 
B is a map of the service areas for CAAs currently contracted to provide LIHEAP 
and WAP services. Table 1 includes the names of each CAA, their service areas, 
and the respective populations. 
  

LIHEAP Goal: To provide fuel assistance to low-income households in the State of Maine, 

and to respond to energy-related crises affecting those households. 

WAP Goal: To provide weatherization assistance which increases the energy efficiency of 

dwellings owned or occupied by low-income persons, reduce their total residential energy 

expenditures, and improve their health and safety, especially low-income persons who are 

particularly vulnerable such as the elderly, the handicapped, and children. 

Source: MaineHousing 

MaineHousing contracts 

with nine Community 

Action Agencies (CAAs) for 

local-level implementation 

of both programs.  

Collectively, these 

agencies ensure that all 

counties and eligible 

families are served.  
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The CAAs’ implementation of LIHEAP involves outreach to the low-income 
population and enrollment of said individuals. MaineHousing contracts with 
vendors throughout the State who agree to provide fuel to LIHEAP households at 
a discounted price. Because fuel contracts are established and administered by 
MaineHousing, CAAs are not responsible for oversight of fuel provision to 
LIHEAP recipients. 

In contrast, CAAs are responsible for the procurement of weatherization services 
as part of their implementation of WAP. They primarily procure these services, 
which include weatherization materials, from construction contractors skilled in 
installation of weatherization measures. These contractors are selected through an 
annual bid process conducted by the CAAs. The CAAs establish and administer 
these contracts, including overseeing the contractors’ work and performance.  

Program Funding and Allocations 

LIHEAP and WAP are predominately funded through two annual federal grant 
awards from different federal agencies. The grants have well-defined criteria on 
allowable uses of funds, but also allow grantees flexibility in determining how they 
will support program operations. MaineHousing submits an annual application for 
each of these grants which are reviewed and approved by the federal agencies 
before grant awards are made. The applications describe how MaineHousing will 
implement the respective programs and MaineHousing is expected to be in 
compliance with approved applications and any amendments to them. 

Within the parameters of the federal programs associated with these grants, 
MaineHousing determines how the grant funds will be allocated, both in terms of 
use of funds and how much is allotted to each CAA. The vast majority of the grant 
funds are spent on direct client benefits.  

Table 1: Contracted Community Action Agencies 

Community Action Agency Abbrev. 

Counties 

Served 

Service Area 

Population 

Aroostook County Action Program, Inc. ACAP Aroostook 70,868 

Community Concepts, Inc. CCI 
Androscoggin 

Oxford 
165,090 

Kennebec Valley Community Action Program KVCAP 

Somerset 

Kennebec 

Sagadahoc 

Lincoln 

243,134 

The Opportunity Alliance OA Cumberland 283,921 

Penquis Community Action Program PCAP 

Penobscot 

Piscataquis 

Knox 

210,704 

Waldo Community Action Partners WCAP Waldo 38,820 

Washington Hancock Community Agency WHCA 
Washington 

Hancock 
87,020 

Western Maine Community Action WMCA Franklin 30,630 

York County Community Action Corporation YCCAC York 199,005 

Source: MaineHousing documents and US Census Data – 2012 Estimate 

The CAAs are responsible 

for the outreach and 

enrollment of low-income 

households in the LIHEAP 

program and for 

procurement and oversight 

of weatherization services 

for the WAP program. 

LIHEAP and WAP are 

primarily funded by two 

annual federal grants. 
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Both MaineHousing and the CAAs are restricted in the amount of funds that can 
be used for administrative purposes – for both grants, no more than 10% of funds 
can be utilized for such a purpose. This 10% must include costs for MaineHousing 
and the CAAs. MaineHousing allocates the 10% differently across the two 
programs. For LIHEAP, MaineHousing retains only 3.5% of the grant funds for its 
own administrative costs, but for WAP it retains 5%. The remaining allowed 
administrative expense allocation for both grants is directed to the CAAs. 

LIHEAP 

The annual LIHEAP grant is awarded by the US Department of Health and 
Human Services (HHS). LIHEAP grant funds are often dispersed to Maine in two 
types of awards: an initial base award and a supplemental award(s) of additional 
funds usually released in the midst of the heating season. The amount of the 
supplemental award(s) varies significantly on a yearly basis. Table 2 shows the 
amounts of the base and supplemental LIHEAP grant awards received for the 
FFYs within the scope of this review. 

Table 2.  MaineHousing's LIHEAP Fund Sources for Federal Fiscal Years 2008-2012 

Sources FFY 08 FFY 09 FFY 10 FFY 11 FFY 12 

LIHEAP Base Grant Award $25,546,902  $47,649,042  $52,324,193  $28,668,332  $38,520,365  

Supplemental LIHEAP Awards $19,288,554  $28,643,659  $5,895,401  $25,688,631  $0  

Leveraging Award $333,866  $189,894  $0 $0 $178,307  

Total LIHEAP Funding $45,169,322  $76,482,595  $58,219,594  $54,356,963  $38,698,672  

Source: OPEGA analysis of MaineHousing fiscal information 

Allowable uses of the base LIHEAP grant award for eligible households include 
administrative and outreach expenses, standard LIHEAP fuel purchases, 
emergency fuel purchases and repairs, central heating improvements and 
weatherization measures. Unlike the base award, supplemental LIHEAP grant 
funds are usually restricted to standard fuel purchases. The supplemental grants 
also allow a specified percentage to be used for administrative expenses.  

One use that LIHEAP grant funds are allocated for is the installation of 
weatherization measures in eligible, low-income households. These funds are 
directed to, and used as a funding source for, WAP. 

WAP 

In addition to funding from the LIHEAP grant, WAP is also funded through an 
annual grant award from the US Department of Energy (DOE). The grant funds 
from this WAP base award must solely be used to support weatherization activities 
and program administration. While the total amount of funding WAP receives 
from the LIHEAP grant is actually greater than the base award from DOE, 
MaineHousing uses the program rules and expectations governed by DOE across 
both funding sources. 
 
WAP was also supported by additional funding from DOE under the American 
Recovery and Reinvestment Act of 2009 (ARRA) during calendar years (CY) 2009-
2012. The Act appropriated an additional $5 billion over three years for the federal 

LIHEAP funds are used for 
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chooses to do this. 

Federal WAP funds must 

be used only for 

weatherization and related 

program administration.   

Federal requirements for 

both LIHEAP and WAP 

allow for up to 10% of 

funds to be collectively 

used by MaineHousing 

and the CAAs for 

administrative purposes. 
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Weatherization Assistance Program, which represented a significant increase for a 
program that had received about $225 million per year in recent years. In total, 
Maine received $48,897,064 under ARRA. Maine was one of a few states to expend 
all of its allocated funds during the time period allowed and exceeded production 
estimates. Moreover, Maine was one of 31 states who received regular DOE 
funding in CY 2012; such funding was only provided to states that had expended 
their ARRA allocation. The remaining 19 states operated on ARRA carry-over for 
the current program year. ARRA also changed multiple existing provisions for 
weatherization. Of these changes, the only lasting provision related to the statewide 
average allowable assistance level per home, which increased significantly from 
$2,500 to about $6,500.  

Lastly, WAP is supported by some internal funds that MaineHousing allocates to 
the WAP program for additional weatherization work at the local-level. 
MaineHousing refers to this funding source as Weatherization Supplemental.  

OPEGA’s review of WAP encompassed a period of three CYs – 2010-2012. This 
time period was chosen based on two primary factors. First, the funding cycles for 
the various funding sources are different and we needed one consistent time period 
to facilitate our analyses. The fact that each of the funding sources covers different 
time periods adds complexity to the fiscal management and reporting on this 
program. Second, this time period was during and after the initiation of ARRA 
funding. As noted, program rules were significantly modified under ARRA and a 
review of prior years may have confounded potential issues.  

Table 3 shows the amount of expended WAP funds from all sources for each 
calendar year of the review, noting again that the funding sources have differing 
program years.  

Table 3: Total WAP Expenditures for Calendar Years 2010-2012 

 

2010 2011 2012 TOTAL 

DOE $1,904,765 $2,626,149 $2,341,586 $6,872,500 

LIHEAP (1) $2,993,959 $5,488,404 $1,808,374  $10,290,737  

ARRA $19,105,228 $16,187,784 $9,257,775  $44,550,786  

Weatherization 

Supplemental 
$0 $1,517,931 $1,275,212  $2,793,144 

TOTAL $24,003,952 $25,820,269 $14,682,947  $64,507,168  

Source: OPEGA analysis of MaineHousing fiscal spreadsheets 

(1) Excludes expenses related to Central Home Improvement Program 

Program Monitoring 

Under federal expectations for both programs, MaineHousing is required to 
monitor the CAAs, as sub-grantees of federal funds, for proper expenditure of 
funds and compliance with program rules. MaineHousing submits monitoring 
plans as part of its federal grant applications for the LIHEAP and WAP programs. 
The monitoring plans describe the specific mechanisms MaineHousing uses to 
fulfill its sub-grantee monitoring responsibilities. 
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One monitoring mechanism MaineHousing uses for both programs is an on-site 
annual monitoring visit. The Grant Management Compliance Specialist in 
MaineHousing’s EHS Division visits each CAA every year and reviews procedures 
and records to address the following areas: financial/fiscal accountability; 
procurement of weatherization and heating improvement services; recordkeeping; 
work plans and budget; reports; WAP program requirements; and the sub-grantee's 
annual audit. These visits conclude with an exit interview and MaineHousing is 
subsequently required to provide a written report summarizing the visit and 
identifying issues that need corrective action.   

OPEGA reviewed the reports and follow-up documentation from MaineHousing’s 
monitoring visits for CYs 2010-2012 and noted that MaineHousing visited only 
three of the nine contracted CAAs in CY 2012, due to staff turnover. OPEGA also 
noted opportunities to strengthen this monitoring mechanism, some of which 
MaineHousing is currently in the midst of addressing. (See Recommendation 4.) 

In addition to this annual site visit for both programs, CAAs are required to 
provide the result of their annual independent financial audits.  MaineHousing 
employs other monitoring mechanisms specific to each program. These are 
described in the LIHEAP and WAP sections of this report. 

LIHEAP Assessment                                                                        
OPEGA’s Approach 

OPEGA sought to determine whether the LIHEAP program was administered 
effectively and efficiently. We focused on assessing whether the following four 
criteria, important to program effectiveness and efficient use of funds, were met:  

 The program is administered in alignment with federal expectations. 

 Funds used for the administration of the program are appropriate.  

 Fuel assistance funds are expended in a manner that maximizes benefits 
and clients served. 

 Process and system controls are adequate to ensure that only eligible 
applicants receive fuel assistance benefits and that benefit amounts are 
appropriate. 

In making this assessment, OPEGA reviewed federal and State requirements, 
program rules and procedures, the use of LIHEAP funds, and the processes and 
practices used at MaineHousing and the CAAs for LIHEAP fuel assistance 
benefits. We also gained an understanding of MERAC (Maine Energy Assistance 
and Conservation) and analyzed 620,297 records of data from MERAC on 293,862 
LIHEAP fuel assistance recipients for the five year period 2008 to 2012.1 MERAC 
is a centralized, networked computer application used by MaineHousing and the 
CAAs to manage the LIHEAP program, which features include client intake, some 
certification, vendor management and payment, accounting, and social security 
income validation. 

                                                      
1
Recipient households with more than one household member had multiple records.  
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LIHEAP  Administered in Alignment with Federal Expectations 

The LIHEAP program is a federal HHS Block Grant program established under 45 
CFR 96 and also subject to requirements in 42 USC 94. At the federal level, 
LIHEAP is administered by the Administration for Children and Families (ACF). 
Grantees must submit an annual application which describes how they will 
implement the LIHEAP program within their state. 

From a State perspective, LIHEAP is governed modestly by statute Title 30-A 
Chapter 201, but more predominately by MaineHousing Rules Chapter 24, which is 
specific to LIHEAP, and the annual plan developed by MaineHousing and 
submitted to ACF as part of the annual grant application. In addition to federal and 
State rules and regulations which dictate program operations, MaineHousing 
provides a program handbook to the CAAs as a resource and guide for the 
administration of LIHEAP. The handbook is designed to specify the procedures 
for operating the program and to be used in conjunction with MaineHousing Rules 
Chapter 24.  

Program Goals, Target Population and Implementation Network 

The federal authorizing statute for LIHEAP notes that the grants are provided to 
states to assist low-income households, particularly those with the lowest incomes 
that pay a high proportion of household income in meeting their immediate home 
energy needs. Grantees are allowed to utilize administrative agencies to implement 
local-level activities under 42 USC 94 and MaineHousing establishes its right to do 
so both in Chapter 24 of the MaineHousing Rules and Title 30-A Chapter 201 of 
Maine State Statute.   

OPEGA reviewed MaineHousing’s LIHEAP program goals, target populations, 
and implementation network which are described on pages five through six. We 
found all to be consistent and sufficiently aligned with federal and State 
requirements. We also noted that the combination of MaineHousing’s LIHEAP 
rules and the program handbook provides sufficient guidance to help ensure CAAs 
implement the program in compliance with federal expectations.  

Use of LIHEAP Funds 

Funds from the annual federal LIHEAP grant are typically received in two types of 
awards, a base award and subsequent supplemental award(s). Federal regulations 
(42 USC 94) prescribe several allowable uses of the base award and maximum 
percentages of the award that may be spent on each. Allowable uses of 
supplemental award funds may be more restricted and are specified when the 
supplemental awards are issued. 
 
As described below, OPEGA found that MaineHousing’s allocation of base award 
funds to program uses falls within the percentages prescribed by federal 
regulations. The total funds spent on each allowable LIHEAP use from all 
LIHEAP fund sources in the program years covered in this review are shown in 
Table 4.2  

                                                      
2 In addition to the LIHEAP base and supplemental grant awards, MaineHousing received 

leveraging awards in several of the years OPEGA reviewed. 
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Fuel Expenses. Based on the maximum percentage limits set for the other 
allowable use categories, grantees must use a minimum of 70% of the grant funds 
in the base award for the fuel expenses category. This category includes the fuel 
purchases for low-income households that are the standard LIHEAP fuel 
assistance benefit. It also includes emergency fuel purchases and heating system 
repairs for low-income households associated with MaineHousing’s Energy Crisis 
Intervention Program (ECIP). A household is eligible for ECIP if it is experiencing 
an energy-related crisis which poses a health and safety threat, meets the income 
eligibility for one of several time periods or is eligible for LIHEAP (whichever 
allows income eligibility), and has demonstrated a good faith effort to avert the 
energy crisis before applying for ECIP. 

In recent years, MaineHousing has allocated 74% of the base LIHEAP grant award 
for fuel expenses. These funds are retained by MaineHousing and, in most cases, 
paid out as fuel assistance benefits directly to the vendors serving LIHEAP 
recipients. MaineHousing reserves a certain portion of this allocation specifically 
for the ECIP program. An average of about $1.6 million per year has been spent in 
ECIP benefits over the past five years.  

Weatherization and Heating Improvement Expenses. A maximum of 15% of 
the base grant award can be spent on weatherization and heating improvement 
expenses. This category includes expenses for installation of traditional household 
weatherization measures associated with MaineHousing’s WAP program. 
Additionally, it covers expenses for improvements to central heating systems for 
eligible low-income households associated with MaineHousing’s Central Heat 
Improvement Program (CHIP). Such improvements include cleaning, 
tuning, evaluating, repairing, and replacing heating systems; other measures 
necessary to fix heating systems or bring them up to code; and some other heating-
related measures (e.g. chimney cleaning, thermostat replacement). 

 

Table 4. MaineHousing's LIHEAP Fund Uses for Federal Fiscal Years 2008 - 2012 

Use Category FFY 08 FFY 09 FFY 10 FFY 11 FFY 12 

Fuel Expenses $38,455,775 $56,742,342 $54,362,758 $51,286,906 $26,397,612 

    Standard LIHEAP Fuel Assistance  (LIHEAP) $36,696,161 $55,015,634 $52,845,302 $49,670,028 $24,994,752 

    Energy Crisis Intervention  Program(ECIP) $1,759,614 $1,726,708 $1,517,456 $1,616,878 $1,402,860 

Weatherization and Heating Improvement 

Expenses (WAP and CHIP) $4,475,723 $6,694,274 $6,646,156 $7,802,067 $2,940,452 

Administrative Expenses $3,268,968 $4,510,990 $4,616,829 $5,471,397 $3,852,037 

      MaineHousing Administration (1) $939,417 $1,700,636 $1,636,698 $2,036,465 $1,222,663 

      CAA Administration $2,329,551 $2,810,354 $2,980,131 $3,434,932 $2,629,374 

Other Expenses $394,340 $543,329 $337,418 $258,024 $337,338 

Total All Uses $46,594,806 $68,490,935 $65,963,161 $64,818,394 $33,527,439 

Source: MaineHousing's 2012 LIHEAP Annual Report 17 Year Summary 

(1) MaineHousing administrative expense totals include LIHEAP funds spent on computer systems supporting LIHEAP and WAP. 
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MaineHousing typically allocates the full 15% allowed for weatherization and 
heating improvements to those purposes. The funds are allotted among the nine 
CAAs to support the WAP and CHIP efforts. The allotments are based on the 
number of certified eligible LIHEAP applications taken by the CAA in the 
previous year. MaineHousing requires that each CAA use at least 25% of their 
allotment for CHIP. However, the CAAs may dedicate more of the funding to 
CHIP if they desire and they have chosen to do so. For the past three LIHEAP 
program years, CAAs have spent an average of 42% of their allotted funds for this 
category on CHIP, with an individual CAA low of 26.8% and high of 52.0%. 

Administrative Expenses. A maximum of 10% of the grant award can be spent 
on this category of expenses which includes outreach activities; salaries and fringe 
associated with program administration/operation; required contract and 
consulting fees; travel costs; equipment/office supplies; and charges such as rent, 
telephone, and technology charges. Administrative costs for all programs funded 
with LIHEAP grant funds are an allowable use in this category, including 
weatherization. 

MaineHousing typically allocates the full 10% allowed in the base award to 
administrative expenses, allocating 3.5% for its own administrative costs and the 
other 6.5% to the CAAs for their administrative costs. The 6.5% is allotted among 
the nine CAAs based on the number of certified eligible LIHEAP applications 
taken by the CAA in the previous year. 

Other Expenses. A maximum of 5% of the grant award can be spent in this 
miscellaneous expense category for other efforts to address home energy needs. 
Such efforts include budget counseling, energy education for clients, outreach, 
payment arrangement assistance, and home visits. MaineHousing has only been 
allocating 1% of the base award to this purpose in recent years. These funds are 
also allotted among the CAAs based on the number of certified eligible LIHEAP 
applications taken by the CAA in the previous year. 

Program Monitoring 

Under 45 CFR 96, MaineHousing is required to monitor the CAAs to assure the 
proper disbursal and accounting of federal funds, as well as compliance with 
program rules. MaineHousing implements this through two annual site visits to 
each CAA. One annual monitoring visit, described on pages nine through ten, 
focuses on the financial and fiscal accountability and recordkeeping for LIHEAP 
and WAP, as well as compliance with programmatic aspects of WAP. 
MaineHousing also does a separate site visit to each CAA that is focused on 
compliance with the programmatic aspects of LIHEAP. This monitoring visit 
includes a review of application files and applicant data to assess whether CAAs are 
making appropriate client eligibility and benefit determinations.  

OPEGA found that MaineHousing’s monitoring plan for LIHEAP is in alignment 
with federal expectations for oversight of the program and that all of the program 
compliance monitoring visits for LIHEAP had been completed in FFY12. 
However, we noted that only three of the nine annual monitoring visits covering 
the fiscal and accounting aspects of the program had been completed in FFY12. 
(See Recommendation 4.) 

MaineHousing’s 
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was also generally in 

alignment with federal 

expectations. 
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Funds Used for Administrative Expenses Appropriate 

There are two layers of administrative activity and costs associated with the 
LIHEAP program: those at MaineHousing and those at the CAAs. The amount of 
LIHEAP funds available and used for administration expenses varies in total from 
year to year in accordance with the total grant award as shown in Table 4. 
Consequently, OPEGA sought to verify that LIHEAP administrative funds were 
used only for the purposes of administering fuel assistance, weatherization and 
other allowable program uses under the grant and were not subsidizing any other 
MaineHousing or CAA activities. 

CAA Administration 

CAAs, in general, use their administrative funds to take and process LIHEAP fuel 
assistance applications, as well as to run the WAP, CHIP and ECIP programs. 
CAAs self-report their administrative costs to MaineHousing using categories 
defined by MaineHousing. These reports allow for tracking how the CAAs’ 
allotments of LIHEAP administrative funds were spent. However, they do not 
capture any LIHEAP-related administrative expenses that may be covered by other 
funding sources at the CAA level.  

OPEGA surveyed the CAAs as to whether they were using other funds to 
subsidize the administration of LIHEAP fuel assistance program. All nine CAAs 
responded with eight of the nine describing how they did subsidize administration 
of LIHEAP in one way or another. In light of these responses, and other factors, 
OPEGA determined it was unlikely CAAs were using LIHEAP administrative 
funds for unallowable uses and that further detailed analysis of CAA administrative 
expenses for the purposes of OPEGA’s review would be of little value.   

MaineHousing Administration  

MaineHousing is also able to use its LIHEAP administrative funds for expenses 
related to administering any of the programs funded through the LIHEAP grant. 
To assess MaineHousing’s use of LIHEAP administrative funds, OPEGA reviewed 
the CY13 budget for the EHS Division and gauged whether the portion of 
budgeted expenses intended to be covered with LIHEAP funds seemed 
appropriate and reasonable.  

OPEGA noted that salaries and related benefits were the largest budgeted expense 
for EHS in CY13, representing 53.7% of the total budget. We also noted that 
58.4% of those salary and benefit expenses (totaling $757,674) were budgeted to be 
funded by LIHEAP administrative funds. OPEGA reviewed the job description, 
salary, and percent of salary to be charged to LIHEAP administration for each of 
the 16 relevant positions. We determined that all positions were legitimately related 
to the administration of LIHEAP fuel assistance and WAP and were funded at 
appropriate levels by LIHEAP given the position responsibilities. In fact, it 
appeared that the percentages of some salaries funded by LIHEAP could even be 
legitimately higher. 

The EHS Division CY13 budget had other LIHEAP funded expenses, which were 
also reviewed by OPEGA. These included allocated payroll expenses, allocated 
overhead expenses, and operating expenses. When applicable, the methodologies 
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MaineHousing and found 

those uses appropriate. 
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for the expense allocations were also reviewed. We found all of these expenses to 
be within the allowable uses for LIHEAP administrative funds and assessed them 
to be reasonable given the level of EHS activity associated with LIHEAP and 
WAP. 

Based on this review, OPEGA estimated MaineHousing’s appropriate and 
reasonable total administrative costs associated with LIHEAP-funded programs for 
CY13. We compared that figure to MaineHousing’s annual reported and allowed 
LIHEAP-funded administrative costs for several past years, with similar LIHEAP 
and WAP activity levels, and found them to be comparable. Consequently, 
OPEGA finds it likely that LIHEAP administrative funds have been used for 
appropriate LIHEAP-related purposes and not for funding other MaineHousing 
activities, even though the total amount of LIHEAP administrative funds available 
and reported as spent fluctuates greatly from year to year. 

MaineHousing Makes Effort to Maximize Benefits and Clients Served 

The major expenditure of LIHEAP is fuel assistance, particularly home heating oil. 
OPEGA reviewed how MaineHousing calculates the fuel assistance benefit 
amounts for eligible households. We determined that the methodology used directs 
the highest benefit amounts to those with the highest need in alignment with 
federal expectations. We also noted that MaineHousing makes efforts to maximize 
the amount of LIHEAP grant funds available for fuel assistance, and to make those 
dollars go farther by obtaining fuel discounts from vendors.  

Calculation of LIHEAP Fuel Assistance Benefits  

LIHEAP fuel assistance benefits are intended to help defray the cost of heat for 
low-income households, but are not intended to pay a household’s entire winter or 
annual heating cost. Eligible households are limited to one standard fuel assistance 
benefit award per heating season, with the possibility of a household applying for 
ECIP benefits if the household encounters an emergency heating situation. 

The program provides a fixed benefit based on household income, household size, 
and energy consumption from the base LIHEAP award. A supplemental benefit, 
calculated in the same manner as the initial benefit and applied to all eligible 
households in the program year, is provided if and when supplemental grants are 
issued to the states. In most cases, benefit payments are issued directly to recipient-
selected vendors once households have been determined eligible for assistance. 
Vendors apply these payments to recipient accounts. 
 
Once the base LIHEAP grant award amount for each year is known, 
MaineHousing establishes a benefit per point dollar value that will be used in 
calculating the benefit amounts for eligible households. The dollar per point value 
is based on the amount of the federal grant, the number of eligible households 
served in the previous year, the average energy cost for an eligible household in the 
previous year, any anticipated changes in the federal grant to be received in the 
current year, and any anticipated increase or decrease in average benefit payments 
or the number of eligible households. OPEGA observed that in recent years 
MaineHousing has dedicated more than the minimum percentage of the federal 
grant to fuel assistance, signaling an effort to maximize fuel assistance benefits. 
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The intent of the program is that the greatest benefits will go to those eligible 
households with the lowest income and the highest energy cost in relation to 
income, taking into account family size. To accomplish this, the dollar amount of 
fuel assistance an individual household qualifies for is determined via a calculation 
that weighs both household fuel consumption (in dollars) and poverty (as a 
percentage of poverty level). The calculation assigns an increasing number of points 
as fuel consumption increases and a decreasing percentage of those points as 
income, as a percentage of poverty level, increases. The resulting adjusted points 
total is multiplied by the dollar per point value established by MaineHousing. 

MERAC performs the calculation to determine the appropriate level of benefit 
based on client data entered to the system. Examples illustrating this calculation are 
shown in Table 5. 

The fuel consumption figure used in the benefit calculation is based on actual fuel 
purchases if the household received LIHEAP assistance during the previous 
program year, or if the household used only one fuel source purchased from a 
single vendor such that actual fuel cost can be readily determined and documented. 
In all other cases, including when heat is included in a household’s rent, the Design 
Heat Load Calculation (DHLC) is used to determine the energy consumption of 
the household. The DHLC converts the applicant’s described dimensions of the 
residence into an estimated fuel cost.  

Typically, tenants in subsidized housing with heat included would not be eligible 
for any fuel assistance benefits under LIHEAP. However, as allowed under the 
federal program, a maximum benefit of $5 in fuel assistance is given for households 
in these circumstances. This benefit allows an applicant to claim LIHEAP 
assistance in his/her application for food assistance, which then allows the 
household to use the Full Standard Utility Allowance in its food assistance 
application. This has the effect of decreasing the applicant’s income and, in turn, 
increasing the food assistance benefit received.  

Fuel Discounts 

MaineHousing uses the buying leverage of the LIHEAP program to achieve 
savings for LIHEAP recipients by requiring participating fuel dealers to price oil 
and kerosene at a discount. In the past, dealers had a choice of how those discounts 
were calculated and selected either a margin over rack price or a discount off retail 
price. 

Table 5.  Examples of LIHEAP Fuel Assistance Benefit Calculation  

Income Level Determinations Consumption Determinations Final Calculation 

Household 

Size 

Household 

Income 

Poverty 

Level 

% of 

Poverty 

Level Range 

% of 

Points 

Fuel 

Cost Range Points 

Adjusted 

Points 

Benefit 

Per 

Point 

Benefit 

Award 

3 $28,000  $19,090  147% 

126% - 

150% 80% $1,500  

$1,201 - 

$1,600 20 16 $36  $576  

4 $28,000  $23,050  121% 

101% - 

125% 90% $2,200  

$2,001 - 

$2,500 30 27 $36  $972  

Source:  OPEGA's calculations based on formula published in MaineHousing's program handbook.  
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During its most recent rule-making proceeding, MaineHousing eliminated the less 
popular margin over rack pricing option and now mandates a discount off retail of 
$0.07 per gallon from participating vendors. The discount applies not only to the 
fuel purchased with LIHEAP funds, but also to all oil and kerosene purchases paid 
for directly by LIHEAP recipients. 

An additional benefit of the bulk vendor discounts is that it is a countable activity 
for the LIHEAP Leveraging, which was created to encourage grantees to look for 
ways to add non-federal dollars or other resources to their LIHEAP programs. 
Countable leveraged dollars or other resources are reported to the U.S. Department 
of Health and Human Services and the grantee is awarded additional LIHEAP 
funds. In the most recent year, FFY 2012, MaineHousing received a leveraging 
award of $178,000. 
 

Controls to Prevent/Detect Abuse of LIHEAP Benefits Are Weak 

CAAs process applications and determine eligibility for LIHEAP fuel assistance 
benefits from potential recipients within their respective service areas. It is a 
detailed but standardized process that CAAs conduct in accordance with the 
Program Handbook issued by MaineHousing and supported by MERAC.  

CAAs routinely process thousands of LIHEAP applications during a short period 
of time. Prospective clients go to their respective CAA and meet with an intake 
worker, who collects necessary information line-by-line on the application, counsels 
the applicant, and collects the necessary documentation provided by the applicant 
to support the information given. 

For households that were served in the prior year, CAAs may use a telephone with 
mail-out application process. CAA employees must verify that there have been no 
changes to the household that would affect its benefit level (deceased, additional 
income, etc.). Once the telephone application process is completed, the CAA will 
mail the application and reminder form to the applicant to verify the information 
and sign the documents.   
 
Information collected for the LIHEAP application includes:  

 Names, dates of birth, social security numbers, and addresses for the 
primary applicant and all other household members. Applicants should be 
prepared to provide names of all persons living in the household, as well as 
social security numbers for all those over two years old. Applicants should 
provide proof of present address. 

 Specifics on the dwelling including whether the applicant rents or owns, the 
type of dwelling (modular, stick-built, mobile home or apartment), number 
of rooms and how many are heated, whether the heat is included in rent, 
whether the housing is subsidized, and the type of heating system and 
whether it is working. 

 Number of vendors the applicant purchased fuel from in the previous 
heating season, the monthly allowances for utilities/heat (applies to 
subsidized housing only), and landlord information (if renting). Applicants 
should provide recent copies of energy and utility bills. 

CAAs process thousands 

of applications for LIHEAP 

fuel assistance in a short 

period of time. 

Information needed to 

determine eligibility and 

fuel assistance benefit 

levels is collected from 

applicants. 



Maine State Housing Authority: Energy Assistance Programs LIHEAP and WAP 

Office of Program Evaluation & Government Accountability                                                                                                        page  18      18 

 Gross household income for the last three or twelve months and the 
sources of that income including: gross wages; income from roomers or 
boarders; unemployment; alimony and child support; military pay; self-
employment income; Social Security, Supplemental Security Income and 
Social Security Disability; Temporary Assistance for Needy Families and 
certain other assistance programs provided through the Maine Department 
of Health and Human Services (DHHS). Applicants are expected to 
provide documentation of the income reported. If an applicant claims to 
have had no income in the selected time period, the CAA must require the 
submission of additional documentation, such as current tax forms, bank 
statements (showing withdrawals to see how expenses are being met) and 
copies of overdue bills or collection notices.   

Once the application is complete, it is reviewed by a second CAA employee during 
a certification process. LIHEAP procedures call for the certifier to take several 
steps meant to ensure that applicants provide accurate and complete information 
used in the eligibility and benefit level determinations. These controls include: 

 a check of certain information on the application, primarily income and 
heating expenses, against supporting required documentation; 

 an automated check through MERAC against systems at Maine DHHS to 
verify applicant-declared social security income and disability payments by 
matching social security numbers, name and date of birth; 

 a check with the Maine Department of Labor for potential unemployment 
income for applicants over 18 years of age that report having zero income; 

 a reasonableness check on reported income in relation to basic household 
expenses; and 

 a check for whether another LIHEAP application for the household has 
already been processed. 

MERAC calculates whether applicants are income-eligible based on information 
entered in the system. MERAC also calculates the level of fuel assistance benefit 
eligible households qualify for in accordance with an established methodology 
described on page 15. 

In addition to the controls described above, MaineHousing also relies on an 
automated control within MERAC to check for duplicate social security numbers 
entered to the system. This is the primary control for preventing multiple benefits 
to the same applicant or household within a program year. It should also serve to 
identify individuals that are being claimed as household members on more than 
one application. 

OPEGA’s analysis of LIHEAP recipient data identified records with data 
anomalies in the social security number and date of birth fields that would impact 
the effectiveness of the automated controls. The analyses also identified situations 
that appear to indicate the MERAC check for duplicate social security numbers and 
other process controls are not functioning as intended. Overall, OPEGA found the 
system of controls for preventing and detecting potential abuse within the 
LIHEAP fuel assistance program to be weak. (See Recommendation 1.)  
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Step One: Household Selection 

WAP Assessment                                                                             
OPEGA’s Approach 

The focus of OPEGA’s review of the WAP program was to determine whether the 
program was producing satisfactory results. In order to define “satisfactory results,” 
OPEGA reviewed the official goal for the program as well as MaineHousing’s 
internal goals for the program. OPEGA also reviewed national literature on WAP 
performance benchmarks. The federal funder, DOE, notes that the single most 
important metric in regard to program performance is the number of units that are 
weatherized. DOE monitors the program to ensure that grantees meet Federal 
regulations including cost, but these fiscal benchmarks do not address the impact 
or outcomes of the program and few such evaluations have been performed.   

OPEGA developed the following four criteria to use in assessing satisfactory 
results. These criteria represent a hybrid of the stated goals for the program, 
information that is available, as well as OPEGA’s own perspective about what 
enables a program to produce satisfactory results. The criteria are: 

 The program is operated in alignment with federal expectations with a 
system in place to ensure proper alignment. 

 Weatherized households are consistent with the program’s priorities and 
requirements. 

 Weatherized households are technically well-done and to clients’ 
satisfaction. 

 MaineHousing and the CAAs maximize energy savings and clients served. 
 
To gauge MaineHousing performance in relation to these criteria, OPEGA gained 
an understanding of the WAP process, related computer systems, and 
MaineHousing’s coordination with EMT. We also reviewed MaineHousing’s 
contracts and supporting documentation, grant related information, internal 
databases, and performance monitoring information. 

Weatherization Process 

The process of weatherizing individual households includes multiple steps.   

CAAs identify households by reviewing the High User List – a list comprised of the 
previous year’s LIHEAP recipients. Households with a high energy burden and/or 
containing a member of a hypothermia vulnerable population are prioritized. 
Households are ineligible for weatherization service if they have already received 
weatherization services in prior years or are otherwise structurally unfit.  
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Step Two: Energy Audit 

Step Three: Weatherization Work Order 

Step Four:  Household Weatherization 

Step Five: Final Inspection 

Step Six: Administrative Processing 

Step Seven: Quality Control 

A certified energy auditor employed by a CAA performs an energy audit to identify 
what weatherization measures should be completed. The energy auditor works with 
the household members to obtain consent for service, provide education, and 
verify homeownership. 

A work order is produced using MaineHousing software; the various possible 
measures are sorted based on potential energy savings. All measures with an SIR of 
greater than one are installed.   

A CAA assigns the weatherization job to either an independent contractor who was 
selected through a competitive procurement process or an in-house crew. The 
assigned professional(s) performs the weatherization measures in accordance with 
the work order. The CAA’s energy auditor oversees the process and dictates or 
approves any changes. 

A certified energy auditor employed by the respective CAA performs a final 
inspection. The energy auditor must be different from the individual who 
performed the initial energy audit. The final inspection includes a review of all 
measures to ensure they were completed as prescribed in the work order, a general 
inspection of the house to ensure there was no damage or materials and/or waste 
left behind, and a sign-off by the client. 

On a monthly basis, CAAs submit billing packets to MaineHousing for 
reimbursement; billing packets are comprised of individual job packets for each 
household weatherized. All job packets receive a fiscal, technical and programmatic 
review by MaineHousing staff. Once all job packets have been approved, 
MaineHousing remits payment to the CAA on the entire billing packet. 

MaineHousing Technical Service Specialists perform inspections on units that are 
either completed (pre-arranged visit) or still in-progress (“surprise” visit). 
MaineHousing is federally required to inspect at least 5% of completed units, but 
the Agency aims to inspect 10% of units. After the job packet for a household is 
processed by MaineHousing, a feedback card is sent to household members 
inquiring about overall experience, education provided and quality of service. 
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Computer Systems 

Until recently, MaineHousing has not had a comprehensive data system to facilitate 
program management. The two systems that it has supported – MEAFF and 
MEADOW – were decentralized, meaning that MaineHousing could not gain 
access to CAA files or run queries easily. The systems were intended to produce 
paperwork to support the energy audit process but were not for managing the 
program as a whole – either from the CAA or MaineHousing perspective.   

Historically, MaineHousing has cobbled together various systems or databases to 
use for different areas of program operations. For example, the data needed in 
support of this report (relating solely to WAP) was maintained in four separate 
databases. As a result of the limited data systems, OPEGA encountered difficulty 
in determining the accurate program reach rate, demographic make-up of clients 
served, and total fiscal amounts spent on houses where CAAs were able to leverage 
funds. (See Recommendation 3.)   

This issue was identified by MaineHousing and one of the impetuses for the 
development of a new data system. In late 2012, MaineHousing began to transition 
to the new system, Energy Conservation Online System (ECOS), and at the time of 
this report, is winding down the first phase of implementation. A service release to 
be implemented in August 2013 will allow the CAAs to utilize ECOS from the first 
(audit) to final (billing) stages of a weatherization project. The second phase of 
implementation will begin in the fall of 2013 and will feature routine data queries to 
assist in program management and oversight. 

Also in late 2012, MaineHousing commissioned an independent audit of its 
information technology consulting services, including ECOS. This audit was 
intended to assess whether ECOS meets MaineHousing’s energy program 
management, operational and compliance needs and MaineHousing’s options in 
regard to ongoing maintenance and support of the ECOS system. The final report 
from this review has recently been submitted to MaineHousing.  

Efficiency Maine Trust 

Efficiency Maine Trust was created by the Maine Legislature in 2009 with the 
intent, in part, to consolidate under one agency the funds for Maine’s consumer 
energy efficiency programs and to integrate delivery of electric and thermal 
efficiency measures. EMT’s enabling statute establishes that it must approve 
MaineHousing plans for weatherization on an annual basis. EMT must also report 
on activities of the WAP in its annual report to the Legislature. While 
MaineHousing is the administrator of the WAP, EMT must report to the 
Legislature on budget, expenses, and units weatherized by MaineHousing using 
federal WAP and LIHEAP funds. 

MaineHousing and EMT meet these requirements on both an executive and 
programmatic level. The EMT Board also acts as the WAP Policy Advisory 
Committee for the program, a committee required by the federal funder. It is 
through this process that MaineHousing submits their annual plan, akin to the 
annual grant application, to the EMT Board. The relationship is further supported 
by the presence of MaineHousing’s Director on the EMT Board.  
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Primary duties of MaineHousing (Grantee) include: 

 Act as the grantee according to federal regulations; 

 Select sub-grantees and allocate funds to them;  

 Coordinate the WAP program with LIHEAP;  

 Employ sufficient staff to administer the program, monitor compliance, inspect at least 5% of weatherized units, and 

provide technical assistance/monitoring of sub-grantees;  

 Establish requirements regarding expenditure of funds allocated to sub-grantees; and 

 Suspend/terminate of the sub-grantee contract if the sub-grantee fails to comply with the provisions of the 

Weatherization Act. 

Primary duties of CAAs (Sub-grantees) include: 

 Inform the public about the availability of weatherization services, and coordinate outreach activities with fuel 

assistance programs as applicable; 

 Provide application intake, documentation and verification services;   

 Make eligibility determinations of all applicants and dwelling units; 

 Procure weatherization materials, supplies and services;  

 Provide and deliver allowable weatherization services to eligible households for eligible dwelling units; and 

 Pursue and coordinate opportunities for leveraging additional funds from other federal and non-federal sources for 

low income weatherization, energy conservation and housing rehabilitation activities. 

 

MaineHousing does not currently administer any programs for EMT, although it 
has in the past. Both entities ensure that they do not operate programs that may be 
duplicative of each other, especially critical in light of EMT’s mandate to serve low-
income households. MaineHousing and EMT have an agreed upon market 
segmentation approach which clearly delineates which entity is serving which 
population. 

WAP Administered in Alignment with Federal Expectations  

The US DOE Weatherization Assistance for Low-Income Persons program is 
authorized under 42 USC Chapter 81 Part A, which provides the funding 
philosophy and high-level requirements relating to programmatic policies and 
procedures. WAP is also subject to 10 CFR Chapter 2 Part 440 for more detailed 
program requirements. MaineHousing is authorized to be the recipient of federal 
funding pertaining to low-income weatherization under MRSA Title 30-A Chapter 
201 §4741.15 and governed by Chapter 25 of the MaineHousing Rules.   

As the primary grantee of both US DOE and HHS funding (under LIHEAP) 
dedicated to providing weatherization service for low-income Mainers, 
MaineHousing is responsible for upholding these federal and State regulations and 
expectations. As contractors or sub-grantees, the CAAs maintain a responsibility to 
abide by their contractual expectations as set forth by MaineHousing.  

 
OPEGA reviewed the relevant federal and State regulations to assess whether 
MaineHousing operates WAP in alignment with federal expectations. OPEGA also 
reviewed audit reports issued from recent DOE site visits and desk audits and 
spoke with the federal project officer at DOE. All of these sources confirmed that 
MaineHousing is substantially in alignment with federal expectations. Those issues 
that did arise during the federal audit process were not substantive and were 
resolved in a timely fashion. Likewise, the federal project officer noted that 
MaineHousing’s performance is good and that Maine is thought of as one of the 
better and more progressive states. 
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OPEGA did note two instances where MaineHousing was not in total compliance 
with program expectations. The first is in regard to the performance monitoring; 
the second is in regard to the procurement process undertaken by the individual 
CAAs for goods and services. (See Recommendations 2 and 4.) Otherwise, 
MaineHousing was substantially in alignment with federal program expectations. 

MaineHousing also maintains a series of fiscal thresholds and monitors CAA 
compliance with them to ensure that funds are spent appropriately in accordance 
with federal spending guidelines. These fiscal thresholds are as follows: 

 Per Unit Average (PUA): The total cost of labor and materials for enacted 
weatherization measures. Total must be less than a certain amount. 

 Client Service Ratio (CSR): A ratio determined by the total Direct Client 
Service cost (materials, direct labor and CAA energy auditor salary and 
fringe for up to 6 hours per job) divided by the total contract amount. Total 
must be greater than a certain percentage.   

 Health and Safety (H&S): Measures necessary to maintain the physical well-
being of both the occupants and/or weatherization workers where actions 
taken are required to perform work or as a result of work. Total must be 
less than a certain amount.   

 Incidental Repairs (IR): Materials and installation that are deemed necessary 
for the effectiveness of one or more of the actual weatherization measures. 
Total must be less than a certain percentage of the Per Unit Average.  

All of these thresholds are averages applied to the entire contract term for each 
CAA. That is, an individual household may go above one of these thresholds but 
the total households weatherized by the CAA must be within these parameters. 
PUA is set at the federal level while the other thresholds are set by MaineHousing 
per DOE guidance. MaineHousing must be in compliance with these thresholds 
for the program as a whole.   

When a CAA is out of compliance with the threshold, the instance will be 
documented as part of MaineHousing’s performance monitoring of the CAAs. 
Second infractions will result in the CAA needing to fiscally address the concern. 
MaineHousing has recently implemented a process whereby they send CAAs 
monthly reports with the fiscal thresholds and spending to date so that these 
thresholds can be more closely monitored. 

OPEGA reviewed these thresholds for the program years within our review period 
for every CAA and funding source. There were a few instances of non-compliance, 
most frequently during program year 2011, although these instances never affected 
the MaineHousing average for a federal funding source. (See Recommendation 4.)    
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Weatherized Households Reflect Program Priorities and Requirements 

Priority populations are being served 

MaineHousing identifies that the target population for WAP services are 
households certified as LIHEAP eligible. Every year, MaineHousing requires each 
CAA to develop and maintain a waiting list consisting of all LIHEAP eligible 
households that have not previously received weatherization services. The waiting 
list should rank households in the following order: 

 Highest Priority - High Energy Users/Burdened Households.  

 2nd Priority - Households containing disabled and/or hypothermia-
vulnerable persons. 

 3rd Priority - Leveraging opportunities (jobs where there are opportunities 
to leverage other funding sources to pay for additional weatherization-
related measures).  

 4th Priority – Length of time household has been on the waiting list. 

MaineHousing assists the CAAs in developing waiting lists by providing the High 
User List to each CAA annually. The list is an excel file which contains thousands 
of records on LIHEAP recipients from the previous year. Information, such as fuel 
type, annual energy consumption usage for heat3, energy burden, and whether the 
household contains a disabled or hypothermia vulnerable individual, is provided for 
each recipient.  

In selecting which households will receive weatherization services, CAAs must also 
consider factors such as whether a house is of sufficient structural integrity, how to 
balance serving the entire service area, and how to remain within the operating 
budget and the established fiscal thresholds. Above all, the household must be 
willing to participate in the program.   

OPEGA initially sought to determine whether households being weatherized under 
WAP were reflective of the stated priorities by cross-referencing the database 
which contains information on weatherized households with the High User List 
generated each year. However, we were unable to adequately match these different 
documents to conclusively determine the demographic characteristics of those 
served. (See Recommendation 3.) Instead, OPEGA surveyed the CAAs on how 
they select households to weatherize and reviewed the demographic data on 
unduplicated household counts that MaineHousing submits annually to HHS. 

CAAs generally report that the vast majority of their weatherization clients are 
either identified through the High User List or the current year’s LIHEAP 
application intake process. MaineHousing’s reported demographic data on 
weatherized households also shows that each year about three in every four 
households served contains a household member who is disabled or vulnerable to 
hypothermia. 

                                                      
3 All LIHEAP vendors are required to provide consumption data and clients are asked to 

provide fuel bills. 
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Based on these information sources, OPEGA determined that weatherized 
households generally reflect the program priorities of serving high energy use 
households that contain a member of hypothermia vulnerable population within 
each CAA service area. We noted, however, that MaineHousing’s method of 
allotting WAP funds among CAAs does not necessarily reflect targeting priority 
populations on a program-wide basis. WAP funds are allotted among CAAs based 
on the percentage of LIHEAP recipients each CAA served in the prior year. This 
allocation method does not account for whether particular CAAs may have more 
priority households within their service area, or conditions such as poverty rates or 
climate that may affect the priority populations. The allocation method is, however, 
administratively efficient and reasonable given that there are many more houses in 
need of weatherization than funds can currently support. 

Savings-to Investment Ratio Targets are being Met 

One of the most significant requirements in regard to weatherizing houses is in 
determining what work to perform. When the initial energy audit is performed, 
prospective measures are identified in a list sorted in descending order based on 
estimated energy savings. With some exceptions, each weatherization measure to be 
installed must have an SIR of greater than one, and the entire job must have a SIR 
of greater than one.4 This policy is set at the federal level and maintained by 
MaineHousing. It is also MaineHousing’s policy to require that all measures with an 
SIR of greater than one should be installed. 
 
One exception to this is funds used for the elimination of health and safety hazards 
which are necessary for, or because of, the installation of weatherization measures. 
The other exception to this is some work that may be done using the 
weatherization funds from LIHEAP. Although MaineHousing now operates the 
entire WAP program under federal DOE weatherization policies regardless of 
funding source, this has not always been the case. In the past, not all measures 
needed to have an SIR greater than one and waivers were allowed for some 
measures usually prohibited. 

OPEGA examined records of the 6,254 households weatherized from 2010 to 
2012 and noted that 50 or only .8% did not have an SIR of greater than one. Some 
of the lower SIRs were related to the exception described above and others resulted 
from data entry errors in the file we were reviewing. Consequently, OPEGA 
determined that MaineHousing is in alignment with the program requirement to 
only implement weatherization measures that result in long-term fiscal savings. 

Weatherization Projects Generally Well-Done and Clients Satisfied 

MaineHousing provides WAP programmatic guidance through the contracts it 
establishes with the CAAs and a technical standards manual that addresses the 
actual weatherization services and measures. The standards manual was updated in 
2011 through a collaborative process that included representation from each CAA.  

                                                      
4 Savings-to-investment ratio is determined by dividing the calculated value of the 

weatherization measure by its cost. The equation incorporates variables such as the 

anticipated life of the measure, fuel savings and inflation. 

According to DOE and 

MaineHousing policy, 

weatherization measures 

must result in savings in 

order to be implemented. 

OPEGA determined that, 

with very few exceptions, 

projects completed had a 

savings-to-investment ratio 

of greater than one. 



Maine State Housing Authority: Energy Assistance Programs LIHEAP and WAP 

Office of Program Evaluation & Government Accountability                                                                                                        page  26      26 

MaineHousing then monitors whether weatherization projects are technically well-
done and to the client’s satisfaction through several quality control mechanisms. 
One mechanism is a customer feedback system whereby survey cards are sent to 
weatherized households. These cards ask a series of 10 questions and clients 
respond using a Likert scale of 1-4 (very satisfied - not satisfied at all). Questions 
assess client involvement and satisfaction with the process, among other things. 
There is also a place for comments.   

OPEGA reviewed the client survey responses received by MaineHousing for 2010 
-2012, noting that there was a relatively robust survey return-rate of near 50%. We 
determined that clients generally expressed significant satisfaction with the services, 
with almost 95% of clients reporting being either satisfied or very satisfied with the 
services. All questions on the survey individually had very positive responses with 
over 90% of clients rating each question as satisfied or very satisfied. Moreover, 
94% of clients answered very satisfied or satisfied to the question - Is your home 
more comfortable as a result of the weatherization done to it?  

MaineHousing policy dictates that surveys with concerns or poor ratings are turned 
over to a Technical Service Specialist (TSS), one of three MaineHousing field staff 
employees who perform technical reviews and inspections, to be addressed. This 
policy helps to ensure that concerns have some sort of follow-up to address 
potential deficiencies. Less than 3% of returned survey cards OPEGA reviewed 
were forwarded to a TSS. Some clients also call MaineHousing directly when there 
is a concern. These complaints are also turned over to a TSS for follow-up, most 
frequently in the form of an inspection on the house.   
 

OPEGA reviewed 1,120 inspection records from MaineHousing’s database that 
contains information on all inspections performed. Less than 10% of these 
inspections (91 cases in total) were conducted at the impetus of the client, 
either through a negative feedback card or through a direct request. These 
91 instances were of a total potential of over 6,000 jobs that occurred during this 
review period, indicating that about 1.5% of jobs resulted in some level of client 
concern that rose to the level that MaineHousing became involved.   

Based on the survey and inspection data analyzed, OPEGA assesses that there are 
very high levels of client satisfaction with the weatherization program.   

On the other hand, there are somewhat high rates of issues identified by 
MaineHousing through its inspections. Throughout the three-year period OPEGA 
reviewed, one in every four units MaineHousing inspected had a technical 
deficiency. This rate significantly improved over the review period, from a high of 
33.3% in 2010 to a low of 10.5% in 2012, which seems to indicate that quality has 
been noticeably increasing over time. It is possible that the high deficiency rate in 
2010 is a relic of ARRA, where production demands increased significantly and 
placed strain on MaineHousing, CAAs, and weatherization technicians alike. 
OPEGA also observed notable differences between CAAs, however, with a review-
period low deficiency rate of 10.1% and a high of 44.1% on inspections conducted 
by MaineHousing. This indicates that there is notable variation between CAAs, not 
just in contractor performance, but also the ability of the CAA to "catch" these 
deficiencies as part of their own oversight processes.  
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Based on our analysis of MaineHousing inspection deficiency rates, OPEGA 
assesses that the majority of household weatherization projects are completed to 
expected technical standards. The quality of work has significantly improved over 
time, though there may be some CAAs that had poorer performance than others. 
(See Recommendation 4.) 

MaineHousing and CAAs Generally Maximize WAP Benefits and Clients 

Served 

Client Service Ratio Targets Typically Met 

MaineHousing employs two mechanisms to ensure that CAAs are spending funds, 
to the greatest extent possible, on actual weatherization services for direct client 
benefit. The first, which is dictated at the federal level, is the amount of funding 
allowed to be retained for administrative purposes. The second, which 
MaineHousing dictates, is the Client Service Ratio (CSR) – a fiscal threshold that is 
a ratio determined in dividing the total a CAA spent on direct client service (i.e., 
actual weatherization services) by the total amount of its WAP contract. 

OPEGA reviewed the CSRs and found that CAAs are typically above the specific 
thresholds set by MaineHousing each year. For example, in 2012 the CSR threshold 
for LIHEAP funds was set at 53% and all CAAs met or exceeded that target. We 
also calculated a statewide CSR average and compared each CAA to that. A few 
CAAs seem to consistently be above the statewide CSR average (i.e. they spend 
more on direct client service as compared to the contract as a whole) while other 
CAAs seem to consistently be below it. These differences may indicate that some 
CAAs are more efficient, administratively, in weatherizing houses than 
others. However, those CAAs with the lower CSRs are also the more rural CAAs 
and as such may have other causal factors, such as lengthy travel, that account for 
these differences. Also, while administrative efficiency is positive in that more 
funding can be directed to client services, other factors – such as quality oversight – 
must be considered as part of an entire package of a CAAs performance and 
expenditure of funds.  

Competitive Bidding Used to Procure Services but CAAs have Continuing 
Procurement Issues 

One of the contractual responsibilities of the CAAs is to procure weatherization 
materials, supplies and services. They do this through undertaking an annual 
procurement process whereby they solicit proposals for such goods and services; 
awarded individuals are then contracted with throughout the year to implement 
weatherization services. Two of the nine CAAs employ their own, “in-house” 
weatherization crews, but both must still rely upon outside contractors for at least a 
portion of their work. Using a competitive process to select weatherization 
contractors is in alignment with federal expectations and, when well-structured, 
serves to help ensure that CAAs obtain the best combination of quality and price 
for goods and services.  
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than others. However, 

factors such as geographic 

service area may impact 

this measure for some 

CAAs. 

CAAs conduct an annual 

bid process to procure 

weatherization goods and 

services. CAAs must 

develop their own process 

that is in alignment with 

pertinent federal 

expectations. OPEGA 

noted that procurement 

was the most frequently 

cited concern of 

MaineHousing’s annual 

site visits. 
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MaineHousing does not maintain its own written procurement guidelines for 
CAAs, but rather relies upon and directs CAAs to the pertinent federal guidelines. 
Thus, the procurement process for each CAA is developed in-house and, 
conceivably, is different across each CAA.  

Procurement of weatherization services appears to be at least somewhat 
problematic for the CAAs. MaineHousing identified procurement concerns as the 
most frequent issue among CAAs during its annual monitoring visits. OPEGA also 
heard confusion and frustration from some CAAs in regard to the current system. 
MaineHousing has taken some steps toward standardizing and improving the 
competitive procurement process and should continue those efforts. OPEGA also 
noted potential opportunities to obtain better prices program-wide that could be 
explored. (See Recommendation 2.) 

Weatherization measures installed are cost effective and benefits to individual 
households are maximized 

As previously discussed, weatherization efforts are being targeted to the priority 
populations and, with very few exceptions, weatherization projects are meeting the 
SIR target of greater than one. It is also MaineHousing’s policy to require that all 
measures with an SIR of greater than one should be installed in a household. In 
part, this is because houses cannot be “re-weatherized” in the future so 
MaineHousing takes advantage of this one-time opportunity to make as many 
improvements as possible. Taken together, these policies serve to maximize the 
energy savings and benefits for households that are in the most need. 

However, households with the highest energy burden, which should be prioritized, 
are sometimes the most costly to weatherize. CAAs must balance the needs of 
houses, and the work to be done, with the allowable costs and fiscal thresholds that 
they are also required to adhere to. For example, the PUA threshold limits to some 
degree how much a CAA can spend on any individual household, even though the 
PUA is calculated as an average of all households weatherized by the CAA in the 
program year. By limiting what can be spent on any one household, the fiscal 
thresholds and allowable uses effectively serve to help maximize the number of 
households receiving benefits.  

The prioritization of certain households and the commitment to maximizing 
weatherization measures within the home are two core philosophical tenants of the 
program as dictated by DOE and MaineHousing. They are somewhat counter, 
though, to a possible philosophy of maximizing total energy savings and total 
clients served across the entire program. OPEGA conducted an analysis of SIRs 
and project costs by CAA and found that SIR was inversely related to cost. The 
higher the PUA is for each CAA, the lower the average SIR. Considering that SIR 
is calculated by dividing the estimated savings of the anticipated weatherization 
measures by the cost, it makes sense that lower costs would be associated with a 
higher SIR. It is notable, however, that the CAA with the highest PUA had the 
lowest average SIR and the CAA with the lowest PUA had the highest average SIR.   

 

MaineHousing’s current 

policies serve to maximize 

the energy savings and 

benefits for households 

that are most in need. 

Fiscal thresholds CAAs 

must meet serve to help 

maximize the number of 

households receiving 

benefits.  
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The inverse relationship between SIR and project costs may be due to factors such 
as age and general condition of the housing stock eligible for weatherization in each 
respective CAA service area. A conversation with the federal project officer noted 
that older houses often produce more energy savings. However, the results of our 
analysis also suggest that setting a higher SIR threshold for measures to be installed 
may potentially maximize both energy savings and number of households served 
across the entire program to a greater extent than the current policy of 
implementing all measures with SIR greater than one in a single household. 

At this time, MaineHousing does not have the data that would facilitate assessing 
the impact of any policy change and it is uncertain, given the current state of need 
in Maine, whether changing policies would result in substantially greater outcomes. 

OPEGA analyses of SIRs to 

project costs suggest there 

may be potential for 

further maximizing energy 

savings and number of 

clients served on a 

program-wide basis by 

setting a higher SIR for 

measures to be installed.  

Although MaineHousing 

does not currently have 

data necessary to assess 

the impact of such a policy 

change or whether it would 

be desirable, ECOS will 

provide that information in 

the future. 
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Recommendations ――――――――――――――――――――――――――――― 

MaineHousing Should Strengthen LIHEAP Controls to Minimize 

Potential for Abuse 

Eligibility for a fuel assistance benefit under the LIHEAP program is based on 
financial status of the household within program minimum and maximum 
parameters. Under program rules, eligible households are limited to one benefit per 
program year. The specific benefit amount a household qualifies for is determined 
through a calculation designed to provide the greatest assistance to those with the 
greatest need. This calculation, as described on page 15, also factors in income and 
household size as well as the applicant’s home heating costs for the prior year. 
Applicants for LIHEAP assistance have an incentive to not only meet eligibility 
requirements, but also to qualify for the highest benefit possible.  

OPEGA assessed the adequacy of program integrity controls by reviewing the 
processes for determining LIHEAP eligibility and benefit levels, and analyzing data 
from MERAC5 on the households receiving LIHEAP benefits during our five year 
review period – an average of 58,650 each year. Specifically, we focused on whether 
there were sufficient controls to prevent or detect situations where applicants might 
provide false or incomplete information in order to be found eligible, qualify for a 
larger benefit amount or obtain multiple benefits. These scenarios included: 

 applicants not reporting all their household income; 

 applicants claiming more household members than actually live in the 
household; and 

 several variations on two people living in the same household both applying 
for a benefit for the same household. 

As described below, OPEGA determined that few such controls are in place and 
those that do exist are weak or not functioning as intended.  

OPEGA noted that information used to determine eligibility and benefit level is 
primarily provided by the applicant. The application certifier at the CAA double 
checks information provided against supporting documentation the applicant is 
required to provide, such as recent pay stubs or W-2 forms, but there is very 
limited verification of key information with third party sources. For example:  

 Income is subject to third party verification when the applicant declares 
unemployment benefits (verified through the Maine Department of Labor) 
or Social Security income or disability benefits (verified through Maine 
DHHS’ ACES benefit system). Additionally, MaineHousing confirms 
declarations of zero or little income with the Department of Labor. 
However, one safeguard that MaineHousing has in place to identify 
instances in which all income may not be declared relies upon the 
subjective judgment of the certifier. The program handbook states that 

                                                      
5 Maine Energy Assistance and Conservation (MERAC) is the computer application used by 

MaineHousing and the CAAs to manage the LIHEAP program. 

1 



Maine State Housing Authority: Energy Assistance Programs LIHEAP and WAP 

Office of Program Evaluation & Government Accountability                                                                                                        page  31      31 

certifiers are to compare income to expenses and assess whether the 
information makes sense - whether there is enough income to meet basic 
necessities. If the certifier does not believe income could cover basic 
necessities, then additional information from the applicant is supposed to 
be requested. The handbook, however, does not provide any clear guidance 
on what a questionable ratio of income to expenses would be. 

 The income verifications described above also help to confirm the 
applicant’s identity. However, there are no mechanisms for confirming 
identities or validity of SSNs for applicants with third party sources in any 
other circumstances, and no mechanisms for confirming identities or 
validity of SSNs for household members at all. 

 The handbook states that lease/rent agreements should be obtained from 
applicants, but signed statements or letters from landlords are sufficient if 
the lease/rent agreements cannot be obtained. Landlords are not contacted 
as part of the certification process to confirm addresses, lessee names or 
number of persons living in the household. The LIHEAP handbook states 
that application certifiers should verify whether or not any other members 
of the household have already applied for LIHEAP. However, it appears 
possible that two or more applicants could each submit a lease or letter for 
the same household and avoid detection as MERAC does not check for 
duplicate addresses. OPEGA’s analysis of LIHEAP recipient data identified 
944 addresses that were used two or more times in a program year for at 
least two different households. While these instances may be entirely 
appropriate as households relocate, they also suggest a potential 
opportunity for program abuse that could be brought to the certifier’s 
attention through improved controls.  

Additionally, OPEGA discovered that a primary control MaineHousing relies on 
may not be functioning as intended – partly due to data reliability issues in 
MERAC. According to MaineHousing, applicants are required to provide SSNs for 
themselves and all household members over the age of two. SSNs are entered into 
MERAC which purportedly does not allow duplicate SSNs to be entered in the 
same program year. These measures should prevent applicants from receiving 
multiple benefits or claiming the same individual as a household member in more 
than one household. However, OPEGA’s analysis of LIHEAP recipient data 
identified: 

 approximately 123 records, representing 92 individuals, where the SSN field 
was blank, filled with a “NULL” value or had an SSN of 000-00-0000; and 

 multiple occurrences of the same individual (as identified by SSN or by a 
name and birth date combination) being in different households within the 
same program year – in some instances it appeared the same individual was 
associated with more than one SSN.  

OPEGA’s analysis also identified issues with the reliability of the date of birth data 
in MERAC. MaineHousing states that primary applicants should be adults, but we 
found seven records, representing seven individuals in which the primary 
applicant’s date of birth indicated the primary applicant was a toddler or younger. 
There were also seven records, representing five individuals, in which the 
applicant’s date of birth occurred in the future. 
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MaineHousing reports that periodic data queries are run to identify problems with 
data in MERAC, but those queries apparently did not detect these data anomalies. 
These queries are also not designed for the purpose of flagging potential abuse 
situations and MaineHousing currently does not have any other standard controls 
that serve to detect instances of potential abuse that should be further investigated. 

OPEGA shared the results on duplicate SSNs and invalid birth dates with 
MaineHousing. MaineHousing acknowledged that MERAC does not have any 
controls to ensure valid birth dates and, therefore, data entry errors would not be 
prevented. However, MaineHousing could not explain why MERAC was not 
preventing duplicate social security numbers from being entered. MaineHousing 
staff tried to recreate the scenarios OPEGA had identified in MERAC but could 
not, indicating that the system control was working. Consequently, MaineHousing 
assumes that any past weakness in this control have been corrected through 
MERAC upgrades.  

Because of the control weaknesses noted, OPEGA analyzed the LIHEAP recipient 
data file to identify any scenarios that were at higher risk of potential abuse. With 
few exceptions, individuals should not have appeared in more than one recipient 
record per program year. OPEGA used both the SSN and a unique identifier 
consisting of name and date of birth fields to test for individuals in multiple 
records. This analysis identified approximately 300 occurrences that may be 
instances of: 

 multiple benefits to the same household or applicant within a program year; 
or  

 applicants claiming household members that are not part of the household.  

OPEGA also shared these results with MaineHousing and the Agency is currently 
researching explanations for them.  

Lastly, OPEGA sought to assess the risk that CAA or MaineHousing employees 
could be inappropriately receiving LIHEAP benefits by virtue of working in the 
program or their relationship with another employee working in the program. 
OPEGA obtained employee names and addresses for the most recent three to five 
years from the CAAs (total of 4,194 employees) and MaineHousing’s Energy and 
Housing Division (total of 38 employees) and matched it against LIHEAP recipient 
data.  

Our very high level comparison identified occurrences matching two 
MaineHousing employees to LIHEAP recipients and 622 CAA employee name and 
addresses to LIHEAP recipients, some occurring in multiple years.  Employees 
may legitimately qualify for benefits under the program and MaineHousing is 
currently researching the matching records for its employees. However, substantial 
additional detailed analysis and research would be required to determine whether all 
of the matches for CAA employees were appropriate benefits. OPEGA is working 
with MaineHousing to assess whether the level of research effort required to make 
those determinations is warranted. Regardless, the number of matches from our 
cursory test, combined with the weak controls in the program overall, indicates a 
level of potential risk that may warrant regular additional scrutiny of benefits 
provided to CAA employees.  



Maine State Housing Authority: Energy Assistance Programs LIHEAP and WAP 

Office of Program Evaluation & Government Accountability                                                                                                        page  33      33 

Recommended Management Action: 

OPEGA recommends that MaineHousing take steps to strengthen controls to 
improve the reliability of MERAC data and prevent or detect program abuse. We 
acknowledge that implementing or strengthening controls, especially manual or 
preventive controls, may increase the administrative burden for the program. We 
encourage MaineHousing management to seek the assistance of its Internal Audit 
Director in determining which control options will most cost-effectively minimize 
risk to an acceptable level.   

Specifically, we recommend that MaineHousing: 

A. Implement controls to ensure that MERAC is populated with valid dates of 
birth for all applicants and household members, and validly formatted social 
security numbers for all applicants and household members age two or over. 
Potential controls include designing hard and soft edit checks into MERAC, 
assigning personnel to conduct quality control checks on data entered to 
MERAC, and standardizing the queries run by MaineHousing to flag data 
anomalies.   

B. Address whatever current deficiencies exist in MERAC that are causing the 
system to fail to identify and prevent duplicate social security numbers from 
being entered in the same program year.  

C. Establish a ratio of income to expenses to be published in the LIHEAP 
handbook to be used as a standard for certifiers to follow in identifying and 
addressing applications with questionable reported income levels. 

D. Implement any additional controls needed, after addressing MERAC 
deficiencies, to prevent or detect the potential abuse situations OPEGA 
identified in this review. Potential controls include verification of key applicant 
information against third party sources, manually or in an automated fashion 
using MERAC, and conducting routine, scheduled queries of the LIHEAP 
recipient data to identify questionable applications to be reviewed by the CAAs. 
At a minimum, these surveillance measures should seek to identify situations of 
applicants or household members appearing in multiple households and 
multiple household IDs with the same address. 

E. Establish a procedure that requires a review of certification and determination 
of LIHEAP benefits for CAA employees by either a second CAA or 
MaineHousing.  

We also recommend that MaineHousing complete its research into the 
explanations for the data anomalies and questionable benefits records shared by 
OPEGA. The results of that research, including an estimate of any dollars 
associated with identified fraud or abuse, should be reported to OPEGA and the 
GOC. 
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MaineHousing Should Strengthen Procurement Guidance and 

Oversight in the WAP Program to Ensure Quality Goods and 

Services are Consistently Obtained at Best Price. 

Currently, each CAA selects vendors and procures weatherization services and 
materials through an annual bid and contracting process. MaineHousing dictates 
that the CAAs’ procurement practices must be in compliance with pertinent federal 
regulations. CAAs are otherwise responsible for individually developing and 
implementing their own procurement processes. In OPEGA’s opinion, this 
procurement framework lacks the standardization and coordination necessary to 
ensure that CAAs consistently obtain the best combination of price and quality 
program-wide as evidenced by several observations made during this review. 

MaineHousing reviews procurement and contracting processes at each CAA during 
its annual monitoring visits. OPEGA reviewed the reports from these annual audits 
for 2010 – 2012 and noted that procurement concerns had been reported for six of 
the nine CAAs within those years. In some cases the concerns were relatively 
limited and related to administrative details such as updating files. In other cases, 
concerns were more significant, including a potential conflict of interest and one 
instance where a selected vendor had costs significantly higher than other bids.   

Some of these concerns also recurred from year to year which has prompted 
MaineHousing to take incremental steps toward the goal of standardizing the 
procurement process. For example, MaineHousing maintains a list of tasks that all 
prospective contractors must provide a bid price on as part of their proposal. This 
past year, MaineHousing also became more involved in the process, namely by 
participating in the bid openings at each CAA and also requiring bid 
documentation to be uploaded into ECOS. 

Additionally, some CAAs expressed the sentiment that their procurement process 
does not always result in the selection of technicians who provide quality work and 
OPEGA noted a couple of indicators that not all work is done to the required 
standard. OPEGA surveyed the CAAs about the percent of weatherization projects 
that required the contractor to perform rework as a result of the final job 
inspection done by the CAA. CAAs responses varied widely, with some reporting 
relatively low rates of rework and others reporting a noticeably higher rate. 
OPEGA also analyzed data on the inspections of weatherized units conducted by 
MaineHousing in 2010 – 2012. About one in every four units had some noted 
deficiency, though the deficiency rate varied significantly by CAA and improved 
throughout the review period.  

Lastly, we observed that there are opportunities for identifying and obtaining best 
prices across the program that neither MaineHousing nor the CAAs have explored, 
partly due to a lack of data to facilitate the required analyses. Such efforts might 
include: 

 comparing bids across CAAs to determine differences in prices for goods and 
services most frequently employed;  

 identifying contractors that submit bids and perform work across CAA service 
areas, analyzing bid prices to determine that prices are uniform, and sharing 
knowledge of past performance of those contractors across CAAs; and  

2 
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 evaluating whether a more centralized procurement process and/or bulk 
purchasing of commonly used weatherization materials at the state-wide level 
would be cost beneficial.  

Recommended Management Actions: 

MaineHousing should continue to monitor procurement at the local level through 
ongoing efforts and ensure that CAAs address procurement concerns identified in 
a timely and effective manner. In addition, MaineHousing should continue and 
further their ongoing efforts to develop, in collaboration with the CAAs, a more 
standardized procurement process for all CAAs to implement. The process should 
include: 

 adequate controls to ensure fairness in selecting and assigning work to 
contractors, including addressing potential conflict of interest situations;  

 selection criteria that appropriately balance price with quality considerations 
such as contractor qualifications, experience and past performance on 
weatherization projects; and 

 performance expectations for quality, perhaps in terms of deficiencies upon 
final inspection, incorporated into contract terms and conditions along with 
appropriate penalties. 

 

MaineHousing Should Establish Performance Benchmarks and 

Utilize New Data System ECOS for Improving Management and 

Performance Monitoring of the WAP Program 

MaineHousing utilizes a series of fiscal thresholds as part of their contract 
management to ensure that CAAs are in alignment with WAP spending 
requirements. These thresholds are primarily process-related benchmarks that are 
indicative of program outputs but not necessarily outcomes. OPEGA observes that 
there are no outcome-related benchmarks for the program to provide a more 
comprehensive picture of program performance. 

In part, the absence of outcome-related benchmarks is due to the fact that they are 
not federally required. DOE requires that grantees submit only basic information 
on number of weatherized units, fiscal expenditures, and aggregate demographic 
characteristics and MaineHousing meets these requirements without issue. There is 
little motivation to set additional benchmarks, especially when doing so would add 
to the program’s administrative burden. 

The absence of a comprehensive data system has also limited what MaineHousing 
has historically been able to use for outcome-related benchmarks. The data that 
OPEGA sought to analyze as part of this review needed to be culled from four 
different MaineHousing databases and still we were not able to perform all desired 
analyses because of limited data availability. For example, OPEGA was unable to 
conclusively determine what percentage of weatherized houses had a high energy 
burden and contained one or more members who were hypothermia vulnerable – 
the two highest priorities for weatherization services. 

3 
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The absence of a system has also impeded MaineHousing’s ability to routinely 
monitor and assess other aspects of program performance. For example, in those 
cases where CAAs leveraged funds, MaineHousing was unable to view how much 
may have been leveraged or what the additional funds resulted in. This has 
occasionally resulted in confusion on MaineHousing’s part when staff reviewing 
job packets questioned why a certain measure had not been installed. In actuality it 
had been, but the CAA was not seeking reimbursement for it under WAP. 

Lastly, the absence of a system has also impeded the CAAs’ ability to efficiently 
administer the program. For example, OPEGA anecdotally heard that it can be 
administratively cumbersome to select which houses can be weatherized. This is 
due to ineligible units (previously weatherized or structurally unsound) being on the 
High User List provided by MaineHousing that the CAAs are supposed to 
prioritize from. As a result, CAAs need to maintain a separate system for 
identifying which houses may be ineligible for service. 

The advent of ECOS is noteworthy as it provides MaineHousing and the CAAs the 
opportunity to manage WAP in ways not previously possible. The new system 
should provide the ability to track new performance measures and more closely 
monitor local-level implementation, as well as allow a more comprehensive picture 
of program operations – all while doing so more expeditiously. These benefits are, 
of course, contingent upon the soundness of the system as well as its utility. Even 
now, ECOS is in the midst of implementation and still quite new to the CAAs. 
While it will optimally allow for more advanced program management, it is likely to 
take some time before the CAAs and MaineHousing are able to realize this benefit.  

It also appears that ECOS is capturing data that could support efficient analysis and 
tracking of outcome-based performance measures. At its current state of 
implementation, MaineHousing has an opportunity to examine and establish 
relevant outcome measures, and ensure that ECOS is set up to readily provide the 
data needed. 

Recommended Management Action:   

As MaineHousing continues with the implementation of ECOS, they should 
undertake a process to develop outcome-based performance benchmarks. These 
benchmarks should be focused on assessing areas such as program impact and 
efficiency. MaineHousing should develop of a plan to ensure that progress towards 
the established benchmarks is routinely assessed and applied to future program 
operations. MaineHousing should also ensure that ECOS is designed with 
sufficient controls over the completeness and reliability of key data fields, as well as 
sufficient query and report capabilities.  
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MaineHousing Should Continue to Improve Its Oversight and 

Support of WAP Sub-grantees 

As the primary grantee for federal weatherization funds, MaineHousing has an 
obligation to oversee local-level program implementation and fiscal expenditures. 
MaineHousing implements this requirement through several efforts including 
contract management, an annual monitoring visit to each CAA, a comprehensive 
review of the paperwork on each weatherized household, and inspections of 
weatherized units. OPEGA noted, however, some indicators of performance 
concerns at the CAA level that indicate MaineHousing’s oversight of the sub-
grantees should be strengthened.  

OPEGA reviewed the reports and follow-up documentation from MaineHousing’s 
annual monitoring visits for 2010 - 2012. We observed that, even though the 
program is quite established, there are still multiple performance issues among 
many CAAs. The three most frequently cited issues in the reports were: 
procurement concerns; general accounting concerns; and service eligibility 
concerns. Some findings at individual CAAs appear to be historical in nature, 
demonstrating that over time they have not been adequately addressed.  

We also reviewed CAA adherence to the fiscal thresholds established by 
MaineHousing as part of the weatherization contracts. We noted several instances, 
multiple for one CAA, where CAAs were in violation of those thresholds and 
discussed with MaineHousing how such violations were handled. We observed that 
MaineHousing did not seem to have a consistent policy for addressing them. 

Finally, OPEGA observed somewhat high rates of deficiencies noted during 
MaineHousing inspections of weatherization projects. These indicate that not only 
are the weatherization technicians not installing the measures correctly, but also 
that the CAA-employed energy auditors are failing to catch these problems during 
the final inspection process. This issue is compounded by a notable discrepancy 
among the CAAs for self-reported instances of reworks, with some CAAs 
reporting few reworks and others reporting a higher level. While some level of 
rework seems like a natural aspect of such a technical program, the outliers for 
rework rates are notable and possibly indicative of weak CAA oversight of 
weatherization projects and/or very poor workmanship by the contractor. 

Despite what appear to be on-going performance issues at the CAAs, 
MaineHousing completed only three of nine annual monitoring visits for calendar 
year 2012 due to staff turnover. There was also inconsistent documentation on file 
to show what follow up MaineHousing had done, and what actions CAAs had 
taken, on issues identified in the annual reports. Moreover, while the criteria for 
what to review as part of the site visit are clearly articulated, there is no guidance 
for any corrective action that may result based on poor performance. For example, 
MaineHousing does not maintain criteria as to why an agency would be placed on a 
“watch list.” This may result in confusion at the CAA level as to what is expected 
and, anecdotally, CAAs reported that MaineHousing guidance is not always 
consistently implemented.   

4 
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During the course of the review, MaineHousing acknowledged some weaknesses in 
its oversight and monitoring of CAAs and describe ongoing efforts to address such 
those weaknesses. For example, MaineHousing is currently developing new plans 
for the annual monitoring visits, plans that will include, in part, more of a field 
presence for MaineHousing staff in order to be active resources. MaineHousing has 
also taken steps to address CAA adherence to the fiscal thresholds, including more 
proactive monitoring of these measures.   

Recommended Management Action:   

MaineHousing should continue its efforts to strengthen its oversight and 
monitoring system. This includes taking steps to ensure that monitoring efforts are 
performed in a timely fashion and that there is sufficient guidance to ensure that 
monitoring efforts are clear, consistent and result in meaningful corrective actions. 
Further, MaineHousing should identify whether additional training or technical 
assistance measures are necessary in regard to the quality of work expected. 
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Agency Response―――――――――――――――――――――――――――――― 

In accordance with 3 MRSA §996, OPEGA provided MaineHousing an 
opportunity to submit additional comments on the draft of this report. 
MaineHousing’s response letter can be found at the end of this report. 

In addition, OPEGA discussed the preceding issues and recommendations with 
MaineHousing’s management in advance. MaineHousing’s planned management 
actions, as provided by its management team, are summarized below. They are 
numbered to correspond with the issues described by OPEGA in the 
Recommendations section of the report.   

MaineHousing Should Strengthen LIHEAP Controls to Minimize 

Potential for Abuse 

A. MaineHousing currently performs “Healthy Data Queries” to ensure that data 
within the MERAC system is valid and reliable. As a result of this review by 
OPEGA, MaineHousing has already added to these queries additional tests for 
valid birthdates and social security numbers.  Errors identified by these queries 
are compiled into a report and distributed to the appropriate CAA for review, 
so that data entry errors can be resolved.   Within the next six months, these 
monitoring reports will be scheduled on a regular basis so that anomalies and 
other issues are identified and resolved in a timely manner.  

B. MaineHousing has an established, active Steering Committee responsible for 
overseeing the MERAC system and ensuring data integrity, and the Steering 
Committee has directed MERAC support personnel to troubleshoot and 
address current data deficiencies. MaineHousing is currently researching all 
records identified by OPEGA, including the existence of duplicate social 
security numbers.  Once that research is complete, the Steering Committee will 
ensure that the next scheduled service release of MERAC will prevent these 
issues from reoccurring.   In the meantime, MaineHousing will continue to use 
the “Healthy Data Query” process to detect and correct any data issues.  

C. MaineHousing, working with the CAAs, will establish a ratio of income to 
expenses so that certifiers will have a common standard when working with 
LIHEAP applicants. This ratio will be published in the LIHEAP handbook so 
that all certifiers are aware of the new standard.   The handbook will be updated 
by mid-August 2013, in time for the 2014 LIHEAP program year.  In addition, 
MaineHousing has scheduled training for approximately 100 CAA intake 
workers and certifiers in mid-August, 2013.  

D. MaineHousing’s “Healthy Data Queries” discussed above will be expanded to 
identify invalid entries involving multiple households.  In addition, 
MaineHousing currently verifies a subset of applicant social security numbers 
with the Social Security Administration.  MaineHousing recognizes that 
verifying 100 percent of the social security numbers provided by applicants is 
desirable, and believes that the process is mature enough now that this is 
possible.  However, the availability of resources and the impact on the 
timeliness of benefit payments must be considered. 

1 
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Concurrently, the Council on Program Integrity, at the request of the U.S. 
Department of Health and Human Service, is conducting risk assessments, 
including within the Low Income Home Energy Assistance Program, to 
identify and address systemic and programmatic vulnerabilities. As a result, 
DHHS is enhancing existing program integrity efforts, exploring new strategies, 
sharing best practices, and measuring results.  MaineHousing plans to 
implement additional controls and data integrity strategies that are 
recommended as a result of this national effort and appropriate for 
MaineHousing’s programs. 

E. Similar to procedures required for CAA employees who apply for 
weatherization and heating improvement, MaineHousing will establish a 
procedure where MaineHousing must review the certification and 
determination of LIHEAP benefits for households that include a 
MaineHousing or CAA employee. This procedural change will be incorporated 
into the handbook supporting Program Year 2014, in time for applications to 
begin mid-August, 2013.   

MaineHousing will continue to investigate the 1,478 data irregularities identified by 
OPEGA within the 620,297 records covering the years 2008 - 2012. To date, we 
have been unable to duplicate a number of those situations in MERAC, which 
suggests that errors were fixed in upgrade versions of MERAC. Additionally, we 
believe that the actual number of anomalies is smaller, as one error could have been 
carried forward over the entire five- year period as clients re-apply for LIHEAP 
benefits year after year. That said, MaineHousing takes data integrity very seriously 
and will continue to research these instances to ensure our data is as accurate as 
possible. MaineHousing will report its findings to OPEGA in August, 2013. 

In addition to working to prevent fraud and abuse in the application process, 
MaineHousing has an Energy Programs Compliance Officer who researches all 
claims of fraud, whether they come directly from CAAs, other clients, or via the 
State of Maine Fraud Hotline administered by the Maine State Department of 
Audit. In 2012, 81 instances of fraud totaling $91,418.10 were uncovered in the 
LIHEAP program; $30,257.42 of that sum has since been recovered. To date in 
2013 those figures are 39 instances totaling $38,199.19, with $4,124.25 of that sum 
being recovered.  

MaineHousing Should Strengthen Procurement Guidance and 

Oversight in the WAP Program to Ensure Quality Goods and Services 

are Consistently Obtained at Best Price 

The procurement process will continue to be a focus of MaineHousing’s 
monitoring efforts at the local level. Additionally, MaineHousing will work with the 
CAAs to develop a more standardized procurement procedure that will encompass 
selection criteria, provide adequate controls in the selection process, manage 
potential conflict of interest situations, and clearly delineate CAA and contractor 
performance expectations.  While it is important to have consistency, there will 
need to be some flexibility to allow CAAs to adopt appropriate practices to address 
regional geographic and demographic differences. 
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MaineHousing Should Establish Performance Benchmarks and Utilize 

New Data System ECOS for Improving Management and Performance 

Monitoring of the WAP Program. 

MaineHousing looks forward to full implementation of ECOS functionality. The 
system was envisioned and designed to provide the information necessary to enable 
improved management and performance monitoring of the Weatherization 
Assistance Program. For each CAA, questions that MaineHousing will be able to 
answer include: 

 length of time between the initial audit and completion through the billing 
cycle, 

 number of re-works performed by weatherization contractor, and 

 how well the priority list is managed.  

With this type of information, MaineHousing will establish benchmarks with 
respect to program operations, contractor performance, and CAA management of 
the weatherization process. These benchmarks will be closely monitored and the 
information will be very helpful in our efforts to continually improve the efficiency 
and effectiveness of the program for Maine’s low-income population.  Given that 
ECOS has been implemented for only six months, available information remains 
limited.  ECOS will continue to accumulate data throughout 2013, which will 
provide solid information for the development and monitoring of benchmarks for 
the DOE program year starting April 1, 2014.   

MaineHousing Should Continue to Improve Its Oversight and Support 

of WAP Sub-grantees 

MaineHousing is back on track to perform annual performance monitoring of each 
CAA. Staff turnover in 2012 affected our ability to visit each CAA during the year, 
but a new Grants Management Compliance Specialist has since been hired and 
trained. The Compliance Specialist has been tasked with ensuring meaningful 
recommendations, consistent across all participating CAAs. He is also able to 
provide technical assistance to the CAAs as the need is identified. MaineHousing’s 
Energy and Housing Services (EHS) Department has a team of Technical Services 
Specialists and a Program Officer who also provide technical assistance to CAAs 
and contractors as they monitor the quality of the weatherization work performed. 
MaineHousing will continue to identify training needs and find ways to ensure that 
training is provided.  Additionally, contracts with the CAAs will be amended, and 
revised guidance documents will be implemented in time for the DOE program 
year starting April 1, 2014. 
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Appendix A.  Scope and Methods 

The scope for this review, as approved by the Government Oversight Committee, included a set of questions related 
to Maine State Housing Authority’s (MaineHousing) major energy assistance programs – the Low-Income Home 
Energy Assistance Program (LIHEAP) and the Weatherization Assistance Program (WAP). OPEGA focused 
primarily on LIHEAP activity for the period 2008 – 2012 and WAP activity for the period 2010 – 2012. OPEGA 
performed the following work to address the assigned questions:  

 Conducted interviews with management representatives of MaineHousing, a selection of Community Action 
Agencies (CAA), and Efficiency Maine Trust. 

 Conducted interviews with the Federal Department of Energy Project Officer for Maine and consultants from 
CohnReznick (the firm MaineHousing contracted for its IT systems audit). 

 Reviewed documentation provided by MaineHousing, including grant-related information (applications, progress 
reports, financial statements), performance monitoring information (annual monitoring visit reports) and program 
guidance (contract template, information memorandum, policy manuals). 

 Reviewed documents and conducted additional research in regard to rules and expectations of the LIHEAP and 
WAP programs, including federal regulations and information memorandum and State statute and rules. 

 Administered a survey to all CAAs and analyzed the survey responses. 

 Obtained and analyzed the following data files from MaineHousing: 

o savings-to-investment ratio database, which provides cost, savings and other information on unduplicated 
weatherized households; 

o monitoring and inspections database, which provides MaineHousing generated information gleaned 
during inspections of weatherized households; 

o client feedback database, which contains information on client satisfaction with the weatherization 
process; 

o High User Lists, which contain information on the previous year’s LIHEAP recipient households for use 
in WAP;  

o LIHEAP recipient data culled from the Maine Energy Assistance and Conservation (MERAC) system; 
and 

o LIHEAP vendor data. 

 Obtained names and addresses of all CAA employees, as well as employees in MaineHousing’s Energy and 
Housing Service Division, and matched them against LIHEAP recipient and/or vendor data.  
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Appendix B: Map of Contracted Community Action Agency Service Areas 
 

 

  

 

Agency County Service Area 

Aroostook County Action Program (ACAP)  Aroostook 

Community Concepts (CCI) Androscoggin & Oxford 

Kennebec Valley Community Action Program 

(KVCAP)  

Somerset, Kennebec, 

Sagadahoc & Lincoln 

Opportunity Alliance (OA)  Cumberland 

Penquis Community Action Program (PCAP)  Penobscot, Piscataquis & 

Knox 

Waldo Community Action Partners (WCAP)  Waldo 

Washington Hancock Community Agency 

(WHCA)  

Washington & Hancock 

Western Maine Community Action (WMCA)  Franklin 

York County Community Action Corporation 

(YCCAAC)  

York 



 

 

July 22, 2013 
 
Beth Ashcroft, Director 
Office of Program Evaluation and Government Accountability 
82 State House Station  
Augusta, Maine 04333  
 
Dear Beth: 
 
We’d like to thank you and your staff for your efforts on the program evaluations of the LIHEAP 
and Weatherization programs.  These programs are important to low-income Maine households 
struggling to stay warm in the winter months.   
 
We are pleased that the answer is yes to both questions that the Government Oversight Committee 
asked you to evaluate.  Overall, you found that “MaineHousing administers both programs in 
alignment with federal expectations and they are generally well-run.”  Specifically, you concluded 
that “MaineHousing administers the LIHEAP program in an effective and efficient manner” and 
that “the WAP program generally produces satisfactory results,” as evidenced by the fact that nearly 
95 percent of weatherization clients surveyed were satisfied or very satisfied.   
 
These findings are underscored by the fact that of the 620,297 records reviewed over a five-year 
period (2008-2012), you found just 1,478 (or 0.2 percent) data “anomalies.”  Stated another way, 
program data is 99.8 percent accurate.  Accordingly, we believe your conclusion that “OPEGA 
found the system of controls for preventing and detecting potential abuse within the LIHEAP fuel 
assistance program to be weak” is overstated and inconsistent with your overall findings.  We agree 
that there are areas that need improvement; we do not agree that the overall system is weak. 
 
Data integrity has always been a paramount concern, and we are researching each of the data 
anomalies so that they may be corrected and any root causes eliminated.  We appreciate your 
suggestions to improve our procurement processes, monitoring and oversight of the Community 
Action Agencies who work as our sub-grantees, and the development of performance benchmarks.  
Those suggestions were thoughtful and helpful, often clarifying issues that we had already been 
discussing.  We will continue our efforts in all three of these areas, and we look forward to full 
implementation of the ECOS system to provide enabling supporting data.  
 
You and your staff worked very hard to understand two exceptionally complicated programs.  We 
appreciate the effort and the professionalism that your staff exhibited throughout this entire process. 
 
      Sincerely, 
 
 
 

John G. Gallagher, Director 
 


