
            
   

 
 
 
 

     Updated   04/30/13
 
 
 
 

 FEDERAL PROJECT 
 
 

 
 

1



 Effective January 19, 2012 
Supersedes December 23, 2011 

 
 

BIDDING INSTRUCTIONS 
 
FOR ALL PROJECTS: 
 
1. Use pen and ink to complete all paper Bids. 
2. As a minimum, the following must be received prior to the time of Bid opening: 
 
For a Paper Bid: 

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid 
Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty, 
(if required), and f) any other certifications or Bid requirements listed in the Bid 
Documents as due by Bid opening. 

For an Electronic Bid: 
a) a completed Bid using Expedite® software and submitted via the Bid Express™ web- 

based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid 
Bond (with original to be delivered within 72 hours), and c) any other Certifications 
or Bid requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates). 
4. Bid Guaranty acceptable forms are: 

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or 
on a form that does not contain any significant variations from the Department’s form 
as determined by the Department) for 5% of the Bid Amount or 

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order 
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors 
or 

c)   an electronic bid bond submitted with an electronic bid. 
 

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is 
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta. 
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable. 

 
IN ADDITION, FOR FEDERAL AID PROJECTS: 
 
6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are 

submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a 
curable defect. 

 
 

If you need further information regarding Bid preparation, call the DOT 
Contracts Section at (207) 624-3410. 

 
For complete bidding requirements, refer to Section 102 of the Maine Department 

of Transportation, Standard Specifications, Revision of December 2002. 
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January 19, 2012 
Supersedes September 09, 2011 

Page 1 of 1 

NOTICE 
 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional planholders list.   
 
Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes or David Venner at the MDOT 
Contracts mailbox at: MDOT.contracts@maine.gov.  Each bid package will require a 
separate request.   
 
Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.  
 
The downloading of bid packages from the MDOT website is not the same as providing 
an electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contact Patrick Corum 
at patrick.corum@maine.gov , Rebecca Snowden at rebecca.snowden@maine.gov or 
Diane Barnes at diane.barnes@maine.gov.  
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NOTICE 
 

For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 
 
 Bid Enclosed - Do Not Open 
 PIN: 
 Town: 
 Date of Bid Opening: 

Name of Contractor with mailing address and telephone 
number: 

 
In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 
 
 Double Envelope: Bid Enclosed 
 PIN: 
 Town: 
 Date of Bid Opening: 
 Name of Contractor: 

This should not be much of a change for those of you who 
use Federal Express or similar services. 

 
Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation: 
 
 Bid Enclosed: Do Not Open 
 PIN: 
 Town: 
 Name of Contractor: 

October 16, 2001 
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

 
KNOW ALL MEN BY THESE PRESENTS THAT        
 
    , of the City/Town of    and State of   
 
as Principal, and                 as Surety, a 
 
Corporation duly organized under the laws of the State of               and having a usual place of 
 
Business in       and hereby held and firmly bound unto the Treasurer of 
 
the State of Maine in the sum of                     ,for payment which Principal and Surety bind 
 
themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    
 
 
The condition of this obligation is that the Principal has submitted to the Maine Department of       
 
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       
 
part herein, to enter into a written contract for the construction of       
 
             
 
       and if the Department shall accept said bid  
 
and the Principal shall execute and deliver a contract in the form attached hereto (properly  
 
completed in accordance with said bid) and shall furnish bonds for this faithful performance of  
 
said contract, and for the payment of all persons performing labor or furnishing material in  
 
connection therewith, and shall in all other respects perform the agreement created by the  
 
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  
 
force, and effect. 
 
    Signed and sealed this  day of    20  
 
WITNESS:      PRINCIPAL: 
 
       By      
 
       By:      
 
       By:      
 
WITNESS      SURETY: 
       By      
 
       By:      
 
       Name of Local Agency:        
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NOTICE 
 

Bidders: 
 
Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts 
that have been Advertised for Bid. Include additional numbered 
pages as required. Questions are to be faxed to the number listed 
in the Notice to Contractors. This is the only allowable 
mechanism for answering Project specific questions. Maine DOT 
will not be bound to any answers to Project specific questions 
received during the Bidding phase through other processes.   
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State of Maine 
Department of Transportation 

 

REQUEST FOR INFORMATION 
   Date _______________     Time __________ 
 
Information Requested:                PIN:  __________  Town(s):  _________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by:  _______________________________  Phone: (______)_____________________ 
Bid Date:  _________________________________  Fax:  (_____)________________________ 
Complete top portion of form and transmit to the number listed in the Notice to Contractors  
RFI No: ________   RFI received: __________________________________________ 

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
    
  Response By:________________________________  Date: __________________ 
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NOTICE 

Disadvantaged Business Enterprise Proposed Utilization 
 
The Apparent Low Bidder shall submit the Disadvantaged 
Business Enterprise Proposed Utilization form with their bid. 
This is a curable bid defect. 
 
The Contractor’s Disadvantaged Business Enterprise Proposed 
Utilization Plan form contains additional information that is 
required by USDOT. 
 
The Contractor’s Disadvantaged Business Enterprise Proposed 
Utilization Plan form should be used. 
 
A copy of the new Contractor’s Disadvantaged Business 
Enterprise Proposed Utilization Plan and instructions for 
completing it are attached. 
 
Note: Questions about DBE firms, or to obtain a printed copy of 
the DBE Directory, contact The Office of Civil Rights at (207) 
624-3066. 
 
MDOTs DBE Directory of Certified firms can also be obtained at  
www.maine.gov/mdot/disadvantaged-business-enterprises/dbe-home.php 
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INSTRUCTIONS FOR PREPARING THE 
MaineDOT CONTRACTOR’S DBE/SUBCONTRACTOR 

UTILIZATION FORM 
 

The Contractor Shall Extend equal opportunity to MaineDOT 
certified DBE firms (as listed in MaineDOT’s DBE Directory of 
Certified Businesses) in the selection and utilization of 
Subcontractors and Suppliers. 
 
SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM: 
 
Insert Contractor name, the name of the person(s) preparing the 
form, and that person(s) telephone, fax number and e-mail address. 
 
Calculate and provide percentage of your bid that will be allocated 
to DBE firms, Federal Project Identification Number, and location 
of the Project work. 
 
In the columns, name each subcontractor, DBE and non-DBE firm 
to be used, provide the Unit/Item cost of the work/product to be 
provided by the subcontractor, give a brief description and the 
dollar value of the work. 
 
 
 
 
Revised 1/12 
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DBE GOAL NOTICE 
Maine Department of Transportation 

Disadvantaged Business Enterprise Program 
 
 

Notice is hereby given that in accordance with US DOT regulation 49 CFR 
Part 26, the Maine Department of Transportation has established a DBE 
Program for disadvantaged business participation in the federal-aid highway and 
bridge construction program; MaineDOT contracts covered by the program include 
consulting, construction, supplies, manufacturing, and service contracts. 
 
For FFY 2013-15 (October 1, 2012 through September 30, 2015) MaineDOT has 
established an annual DBE participation goal of 4.0% to be achieved through 
race/gender neutral means. This goal has been approved by the Federal Highway 
Administration and remains in effect through September 30, 2015.  Maine DOT 
must meet this goal each federal fiscal year.  If the goal is not met, MaineDOT 
must provide a justification for not meeting the goal and provide a plan to ensure 
the goal is met, which may include contract goals on certain projects that 
contractors will be required to meet.  
 
MaineDOT asks all contractors, consultants and subcontractors to seek certified 
DBE firms for projects and to work to meet the determined 4.0% goal without the 
need to impose contract goals.  DBE firms are listed on the MaineDOT website at: 
 
http://www.maine.gov/mdot/disadvantaged-business-enterprises/pdf/directory.pdf 
 
 
Interested parties may view MaineDOT’s DBE goal setting methodology also 
posted on this website. If you have questions regarding this goal or the DBE 
program you may contact Sherry Tompkins at the Maine Department of 
Transportation, Civil Rights Office by telephone at (207) 624-3066 or by e-mail at: 
sherry.tompkins@maine.gov 
 
 . 
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R:\Civil Rights\Civil Rights_Private\DBE\DBE Contractor Utilization.doc 

Page ___ of ___ 
    

MaineDOT CONTRACTOR’S DBE/SUBCONTRACTOR 
PROPOSED UTILIZATION FORM 

 
 

 
  

Contractor:  ______________________________                    Telephone: __________________       Ext _________ 
 

Contact Person:  ____________________________                        Fax: _____________________ 
 
E-mail: ________________________________ 
 
BID DATE:  ______________________  
                                                                                                      
 
FEDERAL PROJECT PIN # _______________     PROJECT LOCATION:  ___________________________________ 
 
                                               TOTAL ANTICIPATED  DBE  ____ %  PARTICIPATION  FOR THIS CONTRACT 
 

W 
B 
E 

D 
B 
E 

Non 
DBE 

Firm Name  Item Number & 
Description of Work 

Quantity Cost Per 
Unit/Item 

Anticipated 
$ Value 

        

        

        

        

        

        

        

     
 

Subcontractor
Total> 

 

     DBE Total >  
     
 
 
NOTE: THIS INFORMATION IS USED TO TRACK AND REPORT ANTICIPATED DBE PARTICIPATION IN ALL 
FEDERALLY FUNDED MAINE DOT CONTRACTS.  THE ANTICIPATED DBE AMOUNT IS VOLUNTARY AND WILL 
NOT BECOME A PART OF THE CONTRACTUAL TERMS.   
 
 
 
 
 
 
 
 
 
 
 

For a complete list of certified firms and company designation (WBE/DBE) go to 
http://www.maine.gov/mdot       

       
Rev. 05/13 

    Equal Opportunity Use: 
 
     Form received: ___/___/___   Verified by: ___________________________________________     
 

FHWA   FTA FAA   

All Bidders must furnish this form with their bid on Bid Opening day 
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Maine Department of Transportation Civil 
Rights Office 

 

Directory of Certified Disadvantaged Business 
Enterprises  

 

Listing can be found at: 
www.maine.gov/mdot/disadvantaged-business-

enterprises/dbe-home.php 
  

 

For additional information and guidance contact: Civil 
Rights Office at (207) 624-3066 

 
  

It is the responsibility of the Contractor to access 
the DBE Directory at this site in order to have 
the most current listings. 
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September 14, 2007 

Vendor Registration 
 
Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml 
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Portland 
Thompson’s Point 

WIN 017336.00, 018389.00, 018394.00 
018394.10, 018394.11, 018394.12, 018394.13 

US EDA No. 01-01-14202 
April 14, 2011 

Supersedes August 3, 2004 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  PROJECT ITEMS 
 
 ------------------------------------------------------------------------------- 
      |202.129 REMOVE EXISTING  |               |          |     |          | 
  0010|WOODEN SIDEWALK BRIDGE   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.15 REMOVING MANHOLE  |               |          |     |          | 
  0020|OR CATCH BASIN           |          5.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.2004 REMOVE AND      |               |          |     |          | 
  0030|RELOCATE BUS SHELTER     |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.203 PAVEMENT BUTT    |               |          |     |          | 
  0040|JOINTS                   |       1267.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.20 COMMON EXCAVATION |               |          |     |          | 
  0050|                         |       6802.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.2312 HEALTH AND      |               |          |     |          | 
  0060|SAFETY PLAN              |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.24 COMMON BORROW     |               |          |     |          | 
  0070|                         |       1099.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.25 GRANULAR BORROW   |               |          |     |          | 
  0080|                         |        239.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |206.061 STRUCTURAL EARTH |               |          |     |          | 
  0090|EXCAVATION - DRAINAGE    |         60.000|          |     |          | 
      |AND MINOR STRUCTURES,    |CY             |          |     |          | 
      |BELOW GRADE              |               |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |304.09 AGGREGATE BASE    |               |          |     |          | 
  0100|COURSE - CRUSHED         |        161.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |304.10 AGGREGATE SUBBASE |               |          |     |          | 
  0110|COURSE - GRAVEL          |       4170.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.207 HOT MIX ASPHALT  |               |          |     |          | 
  0120|19.0 MM HMA              |        731.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.208 HOT MIX ASPHALT  |               |          |     |          | 
  0130|12.5 MM HMA SURFACE      |        661.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.209 HOT MIX ASPHALT  |               |          |     |          | 
  0140|9.5 MM (SIDEWALKS,       |        800.000|          |     |          | 
      |DRIVES, INCIDENTALS)     |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.211 HOT MIX ASPHALT  |               |          |     |          | 
  0150|(SHIMMING)               |         55.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.213 HOT MIX ASPHALT  |               |          |     |          | 
  0160|12.5 MM BASE             |        406.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |409.15 BITUMINOUS TACK   |               |          |     |          | 
  0170|COAT - APPLIED           |        288.000|          |     |          | 
      |                         |G              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |411.13 STONE DUST        |               |          |     |          | 
  0180|SURFACE COURSE           |        170.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |502.461 STRUCTURAL       |               |          |     |          | 
  0190|CONCRETE, REPLACE        |        132.000|          |     |          | 
      |CONCRETE SLAB.           |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |512.07 FRENCH DRAINS     |               |          |     |          | 
  0200|(STONES ONLY)            |         92.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |527.3032 ENERGY          |               |          |     |          | 
  0210|ABSORBING SYSTEM         |          2.000|          |     |          | 
      |(ET-PLUS) - TYPE 3AA     |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |528.08 STRUCTURAL TIMBER |               |          |     |          | 
  0220|PEDESTRIAN BRIDGE        |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.132 8" CULV PIPE     |               |          |     |          | 
  0230|OPTION III               |         40.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.149 10" DIAMETER PVC |               |          |     |          | 
  0240|PIPE                     |         10.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.155 12 INCH          |               |          |     |          | 
  0250|REINFORCED CONCRETE PIPE |         57.000|          |     |          | 
      |CLASS III                |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.159 12 INCH CULVERT  |               |          |     |          | 
  0260|PIPE OPTION III          |        116.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.165 15 INCH          |               |          |     |          | 
  0270|REINFORCED CONCRETE PIPE |         68.000|          |     |          | 
      |CLASS III                |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.169 15 INCH CULVERT  |               |          |     |          | 
  0280|PIPE OPTION III          |         18.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.205 30 INCH          |               |          |     |          | 
  0290|REINFORCED CONCRETE PIPE |        418.000|          |     |          | 
      |CLASS III                |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           4 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |603.215 36 INCH          |               |          |     |          | 
  0300|REINFORCED CONCRETE PIPE |         24.000|          |     |          | 
      |CLASS III                |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.4105 CONCRETE PIPE   |               |          |     |          | 
  0310|COLLAR                   |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.071 CATCH BASIN TYPE |               |          |     |          | 
  0320|A1-P                     |         13.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.091 CATCH BASIN TYPE |               |          |     |          | 
  0330|B1-P                     |          4.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.15 MANHOLE           |               |          |     |          | 
  0340|                         |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.153 60 INCH MANHOLE  |               |          |     |          | 
  0350|                         |          4.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.158 UTILITY VAULT    |               |          |     |          | 
  0360|                         |          3.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.16 ALTERING CATCH    |               |          |     |          | 
  0370|BASIN TO MANHOLES        |         11.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.18 ADJUSTING MANHOLE |               |          |     |          | 
  0380|OR CATCH BASIN TO GRADE  |         13.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |604.243 CATCH BASIN TYPE |               |          |     |          | 
  0390|F3-C                     |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           5 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |604.251 CATCH BASIN TYPE |               |          |     |          | 
  0400|A5-P                     |          3.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |605.09 6 INCH UNDERDRAIN |               |          |     |          | 
  0410|TYPE B                   |       2195.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |605.11 12 INCH           |               |          |     |          | 
  0420|UNDERDRAIN TYPE C        |        325.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |606.151 GUARDRAIL TYPE   |               |          |     |          | 
  0430|3AA - SINGLE RAIL        |        100.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |606.24 GUARDRAIL TYPE 3D |               |          |     |          | 
  0440|- SINGLE RAIL            |        113.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |606.265 TERMINAL END -   |               |          |     |          | 
  0450|SINGLE RAIL - GALVANIZED |          1.000|          |     |          | 
      |STEEL                    |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |606.353 REFLECTORIZED    |               |          |     |          | 
  0460|FLEXIBLE GUARDRAIL       |         58.000|          |     |          | 
      |MARKER                   |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |606.363 GUARDRAIL REMOVE |               |          |     |          | 
  0470|AND DISPOSE              |        254.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |607.154 DRIVEWAY GATE 21 |               |          |     |          | 
  0480|FOOT - METAL             |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |607.163 CHAIN LINK FENCE |               |          |     |          | 
  0490|- 4 FOOT P.V.C. COATED   |        150.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           6 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |607.24 REMOVE AND RESET  |               |          |     |          | 
  0500|FENCE                    |        592.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |608.08 REINFORCED        |               |          |     |          | 
  0510|CONCRETE SIDEWALK        |        420.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |608.26 CURB RAMP         |               |          |     |          | 
  0520|DETECTABLE WARNING FIELD |       1142.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.11 VERTICAL CURB     |               |          |     |          | 
  0530|TYPE 1                   |       3101.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.12 VERTICAL CURB     |               |          |     |          | 
  0540|TYPE 1 - CIRCULAR        |        963.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.234 TERMINAL CURB    |               |          |     |          | 
  0550|TYPE 1 - 4 FOOT          |         17.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.237 TERMINAL CURB    |               |          |     |          | 
  0560|TYPE 1 - 7 FOOT          |         44.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.238 TERMINAL CURB    |               |          |     |          | 
  0570|TYPE 1 - 8 FOOT          |         97.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.26 CURB TRANSITION   |               |          |     |          | 
  0580|SECTION B TYPE 1         |         21.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.34 CURB TYPE 5       |               |          |     |          | 
  0590|                         |       1922.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           7 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |609.35 CURB TYPE 5 -     |               |          |     |          | 
  0600|CIRCULAR                 |        535.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.38 RESET CURB TYPE 1 |               |          |     |          | 
  0610|                         |        120.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |609.40 RESET CURB TYPE 5 |               |          |     |          | 
  0620|                         |         50.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.08 PLAIN RIPRAP      |               |          |     |          | 
  0630|                         |        140.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |613.319 EROSION CONTROL  |               |          |     |          | 
  0640|BLANKET                  |       1164.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |615.07 LOAM              |               |          |     |          | 
  0650|                         |        835.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |618.1301 SEEDING METHOD  |               |          |     |          | 
  0660|NUMBER 1 - PLAN QUANTITY |         77.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |619.1201 MULCH - PLAN    |               |          |     |          | 
  0670|QUANTITY                 |         69.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |620.54 STABILIZATION     |               |          |     |          | 
  0680|GEOTEXTILE               |        544.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |620.58 EROSION CONTROL   |               |          |     |          | 
  0690|GEOTEXTILE               |        300.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 

22



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           8 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |620.60 SEPARATION        |               |          |     |          | 
  0700|GEOTEXTILE               |        171.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.031 EVERGREEN TREES  |               |          |     |          | 
  0710|(4 FOOT - 5 FOOT) GROUP  |         48.000|          |     |          | 
      |A                        |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.28 LARGE DECIDUOUS   |               |          |     |          | 
  0720|TREE (2.50 INCH - 3 INCH |         18.000|          |     |          | 
      |CALIPER) GROUP B         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.281 LARGE DECIDUOUS  |               |          |     |          | 
  0730|TREE (2.50 INCH - 3 INCH |         37.000|          |     |          | 
      |CALIPER) GROUP C         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.389 DWARF EVERGREENS |               |          |     |          | 
  0740|(15 INCH - 18 INCH)      |         84.000|          |     |          | 
      |GROUP A                  |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.396 DWARF EVERGREENS |               |          |     |          | 
  0750|(18 INCH - 24 INCH)      |        144.000|          |     |          | 
      |GROUP B                  |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.403 DWARF EVERGREENS |               |          |     |          | 
  0760|(2 FOOT - 2.50 FOOT)     |          6.000|          |     |          | 
      |GROUP C                  |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.494 BROADLEAF        |               |          |     |          | 
  0770|EVERGREENS (2 FOOT - 2.  |         24.000|          |     |          | 
      |50 FOOT) GROUP C         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.546 DECIDUOUS SHRUBS |               |          |     |          | 
  0780|(2 FOOT - 3 FOOT) GROUP  |          6.000|          |     |          | 
      |A                        |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |621.71 HERBACEOUS        |               |          |     |          | 
  0790|PERENNIALS GROUP A       |        336.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           9 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |621.80 ESTABLISHMENT     |               |          |     |          | 
  0800|PERIOD                   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.11 PRECAST CONCRETE  |               |          |     |          | 
  0810|JUNCTION BOX             |         22.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.21 METALLIC CONDUIT  |               |          |     |          | 
  0820|                         |         40.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.22 NON-METALLIC      |               |          |     |          | 
  0830|CONDUIT                  |       4450.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.221 NON-METALLIC     |               |          |     |          | 
  0840|CONDUIT CONCRETE ENCASED |       4780.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.31 18 INCH           |               |          |     |          | 
  0850|FOUNDATION               |         52.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.32 24 INCH           |               |          |     |          | 
  0860|FOUNDATION               |          2.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.33 30 INCH           |               |          |     |          | 
  0870|FOUNDATION               |         10.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |626.36 REMOVE OR MODIFY  |               |          |     |          | 
  0880|CONCRETE FOUNDATION      |          7.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.30 GROOVING FOR      |               |          |     |          | 
  0890|PAVEMENT MARKING         |       4800.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          10 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |627.407 REFLECTORIZED    |               |          |     |          | 
  0900|PLASTIC WHITE OR YELLOW  |       4800.000|          |     |          | 
      |PAVEMENT MARKING         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.733 4" WHITE OR      |               |          |     |          | 
  0910|YELLOW PAINTED PAVEMENT  |       6002.000|          |     |          | 
      |MARKING LINE             |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.744 6" WHITE OR      |               |          |     |          | 
  0920|YELLOW PAINTED PAVEMENT  |       2300.000|          |     |          | 
      |MARKING LINE             |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.75 WHITE OR YELLOW   |               |          |     |          | 
  0930|PAVEMENT & CURB MARKING  |       7740.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.76 TEMPORARY         |               |          |     |          | 
  0940|PAVEMENT MARKING LINE,   |LUMP           |LUMP      |     |          | 
      |WHITE OR YELLOW          |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.77 REMOVING PAVEMENT |               |          |     |          | 
  0950|MARKINGS                 |       1500.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |629.05 HAND LABOR,       |               |          |     |          | 
  0960|STRAIGHT TIME            |        149.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.10 AIR COMPRESSOR    |               |          |     |          | 
  0970|(INCLUDING OPERATOR)     |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.11 AIR TOOL          |               |          |     |          | 
  0980|(INCLUDING OPERATOR)     |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.12 ALL PURPOSE       |               |          |     |          | 
  0990|EXCAVATOR (INCLUDING     |         94.000|          |     |          | 
      |OPERATOR)                |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          11 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |631.13 BULLDOZER         |               |          |     |          | 
  1000|(INCLUDING OPERATOR)     |         50.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.14 GRADER (INCLUDING |               |          |     |          | 
  1010|OPERATOR)                |         40.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.172 TRUCK - LARGE    |               |          |     |          | 
  1020|(INCLUDING OPERATOR)     |         74.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.18 CHAIN SAW RENTAL  |               |          |     |          | 
  1030|(INCLUDING OPERATOR)     |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.20 STUMP CHIPPER     |               |          |     |          | 
  1040|(INCLUDING OPERATOR)     |         25.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.22 FRONT END LOADER  |               |          |     |          | 
  1050|(INCLUDING OPERATOR)     |         74.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.32 CULVERT CLEANER   |               |          |     |          | 
  1060|(INCLUDING OPERATOR)     |         48.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |634.16 HIGHWAY LIGHTING  |               |          |     |          | 
  1070|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |634.208 REMOVE AND RESET |               |          |     |          | 
  1080|LIGHT STANDARDS          |          3.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |634.2101 TYPE A LIGHT    |               |          |     |          | 
  1090|STANDARD                 |         28.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          12 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |634.2102 TYPE B LIGHT    |               |          |     |          | 
  1100|STANDARD                 |          6.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |634.721 RELOCATE LIGHT   |               |          |     |          | 
  1110|POLE                     |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |635.31 PREFAB CONCRETE   |               |          |     |          | 
  1120|BLOCK GRAVITY WALL       |        120.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |639.18 FIELD OFFICE TYPE |               |          |     |          | 
  1130|A                        |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.62 RECTANGULAR RAPID |               |          |     |          | 
  1140|FLASHING BEACON          |         10.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.71 TRAFFIC SIGNAL    |               |          |     |          | 
  1150|MODIFICATION  CONGRESS   |LUMP           |LUMP      |     |          | 
      |STREET AND SEWALL ST     |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.71 TRAFFIC SIGNAL    |               |          |     |          | 
  1160|MODIFICATION  CONGRESS   |LUMP           |LUMP      |     |          | 
      |STREET AND STEVENS AVE   |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.71 TRAFFIC SIGNAL    |               |          |     |          | 
  1170|MODIFICATION  FORE RIVER |LUMP           |LUMP      |     |          | 
      |PARKWAY AND CONGRESS ST  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.71 TRAFFIC SIGNAL    |               |          |     |          | 
  1180|MODIFICATION  THOMPSON   |LUMP           |LUMP      |     |          | 
      |POINT ROAD AND FORE      |               |          |     |          | 
      |RIVER PARKWAY            |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.83 VIDEO DETECTION   |               |          |     |          | 
  1190|SYSTEM                   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          13 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |643.86 TRAFFIC SIGNAL    |               |          |     |          | 
  1200|LOOP DETECTORS           |          2.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.91 MAST ARM POLE     |               |          |     |          | 
  1210|                         |          2.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.92 PEDESTAL POLE     |               |          |     |          | 
  1220|                         |         22.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.94 DUAL PURPOSE POLE |               |          |     |          | 
  1230|DUAL PURP W/35FT MAST    |          1.000|          |     |          | 
      |ARM                      |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.94 DUAL PURPOSE POLE |               |          |     |          | 
  1240|W/ 10FT & 50FT MAST ARM  |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.94 DUAL PURPOSE POLE |               |          |     |          | 
  1250|W/ 20FT MAST ARM         |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |643.94 DUAL PURPOSE POLE |               |          |     |          | 
  1260|W/ 30FT & 50FT MAST ARM  |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |645.106 DEMOUNT          |               |          |     |          | 
  1270|REGULATORY, WARNING,     |         35.000|          |     |          | 
      |CONFIRMATION AND ROUTE   |EA             |          |     |          | 
      |MARKER ASSEMBLY SIGN     |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |645.108 DEMOUNT POLE     |               |          |     |          | 
  1280|                         |         35.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 

28



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          14 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |645.116 REINSTALL        |               |          |     |          | 
  1290|REGULATORY, WARNING,     |         35.000|          |     |          | 
      |CONFIRMATION AND ROUTE   |EA             |          |     |          | 
      |MARKER ASSEMBLY SIGN     |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |645.118 REINSTALL POLE   |               |          |     |          | 
  1300|                         |         35.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |645.271 REGULATORY,      |               |          |     |          | 
  1310|WARNING, CONFIRMATION    |       1172.000|          |     |          | 
      |AND ROUTE MARKER         |SF             |          |     |          | 
      |ASSEMBLY SIGNS, TYPE I   |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |645.512 LED BLANK-OUT    |               |          |     |          | 
  1320|SIGN, OVERHEAD MOUNT     |          6.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.30 FLASHING ARROW    |               |          |     |          | 
  1330|BOARD                    |          4.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.312 TYPE III         |               |          |     |          | 
  1340|BARRICADE                |         84.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.33 DRUM              |               |          |     |          | 
  1350|                         |        490.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.34 CONE              |               |          |     |          | 
  1360|                         |        490.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.35 CONSTRUCTION      |               |          |     |          | 
  1370|SIGNS                    |       4516.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.36 MAINTENANCE OF    |               |          |     |          | 
  1380|TRAFFIC CONTROL DEVICES  |        566.000|          |     |          | 
      |                         |CD             |          |     |          | 
 ------------------------------------------------------------------------------- 

29



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:          15 
                                                               DATE:      131021 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017336.00         PROJECT(S): STP-1733(600) 
                                            STP-1838(900) 
                                            018394.00 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |652.38 FLAGGER           |               |          |     |          | 
  1390|                         |       4100.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.381 TRAFFIC OFFICER  |               |          |     |          | 
  1400|                         |        128.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.41 PORTABLE          |               |          |     |          | 
  1410|CHANGEABLE MESSAGE SIGN  |         11.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |656.75 TEMPORARY SOIL    |               |          |     |          | 
  1420|EROSION AND WATER        |LUMP           |LUMP      |     |          | 
      |POLLUTION CONTROL        |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  1430|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |660.21 ON-THE-JOB        |               |          |     |          | 
  1440|TRAINING (BID)           |        960.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |827.362 GAS MAIN         |               |          |     |          | 
  1450|TRENCHING                |        650.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | SECTION 0001 TOTAL                      |                           | 
------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 
 ------------------------------------------------------------------------------- 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 017336.00, 018389.00, 
018394.00, 018394.10, 018394.11, 018394.12, 018394.13, for Exit 5 Improvements at 
Thompson’s Point in the city of Portland, County of Cumberland, Maine.  The 
Work includes construction, maintenance during construction, warranty as provided in 
the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
December 1, 2014.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Federal Contract 
Provisions Supplement, and the Contract are still complete and accurate as of the 
date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: WIN 017336.00, 018389.00, 018394.00, 018394.10, 018394.11, 018394.12, 
018394.13 Exit 5 Improvements at Thompson’s Point plus other incidental work, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of December 2002 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid.  
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Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 017336.00, 018389.00, 
018394.00, 018394.10, 018394.11, 018394.12, 018394.13, for Exit 5 Improvements at 
Thompson’s Point in the city of Portland, County of Cumberland, Maine.  The 
Work includes construction, maintenance during construction, warranty as provided in 
the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
December 1, 2014.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Federal Contract 
Provisions Supplement, and the Contract are still complete and accurate as of the 
date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: WIN 017336.00, 018389.00, 018394.00, 018394.10, 018394.11, 018394.12, 
018394.13 Exit 5 Improvements at Thompson’s Point plus other incidental work, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of December 2002 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid.  
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Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.1224.00, for the Hot 
Mix Asphalt Overlay in the town/city of South Nowhere, County of  Washington, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
November 15, 2006.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions. 
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and 
Contract Bonds contained herein for construction of:  

 
 ________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid. 

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David A. Cole, Commissioner 
 
 
________________________________ 
       (Witness) 
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      BOND # _____________________ 
 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ in the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 
 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 
 

Signed and sealed this .................................. day of ............................................, 20….. .  
 

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 
 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ in the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of 
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

 
A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 
 
Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 
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NOTICE 
 

 
 

All bids for Federal Projects shall be accompanied by 
the DBE Proposed Utilization form. If you are submitting 
an electronic bid, the DBE Utilization Form may be 
faxed to 207-624-3431. Failure to submit the form with
the bid will be considered a curable defect. 
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U. S. DEPARTMENT OF COMMERCE 
ECONOMIC DEVELOPMENT ADMINISTRATION 

EDA CONTRACTING PROVISIONS
                                   FOR CONSTRUCTION PROJECTS

These EDA Contracting Provisions for Construction Projects (EDA Contracting Provisions) are 
intended for use by recipients receiving federal assistance from the U. S. Department of 
Commerce - Economic Development Administration (EDA).  They contain provisions specific to 
EDA and other federal provisions not normally found in non-federal contract documents.  The 
requirements contained herein must be incorporated into all construction contracts and 
subcontracts funded wholly or in part with federal assistance from EDA.  
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1. DEFINITIONS

Agreement – The written instrument that is evidence of the agreement between the Owner and 
the Contractor overseeing the Work.   

Architect/Engineer - The person or other entity engaged by the Recipient to perform 
architectural, engineering, design, and other services related to the work as provided for in the 
contract.

Contract – The entire and integrated written agreement between the Owner and the Contractor 
concerning the Work.  The Contract supersedes prior negotiations, representations, or 
agreements, whether written or oral. 

Contract Documents – Those items so designated in the Agreement.  Only printed or hard copies 
of the items listed in the Agreement are Contract Documents.  

Contractor – The individual or entity with whom the Owner has entered into the Agreement. 

Drawings or Plans – That part of the Contract Documents prepared or approved by the 
Architect/Engineer that graphically shows the scope, extent, and character of the Work to be 
performed by the Contractor.  

EDA - The United States of America acting through the Economic Development Administration 
of the U.S.  Department of Commerce or any other person designated to act on its behalf.  EDA 
has agreed to provide financial assistance to the Owner, which includes assistance in financing 
the Work to be performed under this Contract.  Notwithstanding EDA’s role, nothing in this 
Contract shall be construed to create any contractual relationship between the Contractor and 
EDA.

Owner – The individual or entity with whom the Contractor has entered into the Agreement and 
for whom the Work is to be performed. 

Project – The total construction of which the Work to be performed under the Contract 
Documents may be the whole, or a part. 

Recipient - An entity receiving Federal financial assistance from EDA, including any EDA-
approved successor to the entity. 

Specifications – That part of the Contract Documents consisting of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, and certain 
administrative requirements and procedural matters applicable thereto. 

Subcontractor – An individual or entity having direct contract with the Contractor or with any 
other Subcontractor for the performance of a part of the Work at the Site. 
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Work – The entire construction or the various separately identifiable parts thereof required to be 
provided under the Contract Documents.  Work includes and is the result of performing or 
providing all labor, services, and documentation necessary to produce such construction and 
furnishing, installing, and incorporating all materials and equipment into such construction, all as 
required by the Contract Documents. 

2. APPLICABILITY

The Project to which the construction work covered by this Contract pertains is being assisted by 
the United States of America through federal assistance provided by the U.S. Department of 
Commerce - Economic Development Administration (EDA).  Neither EDA, nor any of its 
departments, entities, or employees is a party to this Contract.  The following EDA Contracting 
Provisions are included in this Contract and all subcontracts or related instruments pursuant to 
the provisions applicable to such federal assistance from EDA. 

3. FEDERALLY REQUIRED CONTRACT PROVISIONS

(a)  Administrative, contractual, or legal remedies in instances where contractors violate or 
breach contract terms, and provide for such sanctions and penalties as may be appropriate 
(Contracts more than the simplified acquisition threshold - currently fixed at $100,000. See 41 
U.S.C. 403(11)). 

(b)  Termination for cause and for convenience by the Recipient including the manner by which 
it will be effected and the basis for settlement (all contracts in excess of $10,000). 

(c)  Compliance with Executive Order 11246 of September 24, 1965, Equal Employment 
Opportunity, as amended by Executive Order 11375 of October 13, 1967 and as supplemented 
by Department of Labor regulations at 41 C.F.R. chapter 60 (applicable to all construction 
contracts awarded in excess of $10,000 by recipients of federal assistance and their contractors 
or subrecipients). 

(d)  Compliance with the Copeland "Anti-Kickback" Act (18 U.S.C. § 874) as supplemented by 
Department of Labor regulations at 29 C.F.R. part 3 (all contracts and subgrants for construction 
or repair). 

(e)  Compliance with the Davis-Bacon Act (40 U.S.C. § 3145) as supplemented by Department 
of Labor regulations at 29 C.F.R. part 5 (construction contracts in excess of $2,000 awarded by 
Recipients and subrecipients). 

(f)  Compliance with sections 103 and 107 of the Contract Work Hours and Safety Standards Act 
(40 U.S.C. §§ 327-330) as supplemented by Department of Labor regulations at 29 C.F.R. part 5. 
(construction contracts awarded by Recipients and subrecipients in excess of $2,000, and in 
excess of $2,500 for other contracts which involve the employment of mechanics or laborers) 

(g)  EDA requirements and regulations pertaining to reporting. 
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(h)  EDA requirements and regulations pertaining to patent rights with respect to any discovery 
or invention which arises or is developed in the course of or under such contract. 

(i)  EDA requirements and regulations pertaining to copyrights and rights in data. 

(j)  Compliance with all applicable standards, orders, or requirements issued under section 306 of 
the Clear Air Act (42 U.S.C. § 7606), section 508 of the Clean Water Act (33 U.S.C. § 1368), 
Executive Order 11738, Providing for Administration of the Clean Air Act and the Federal 
Water Pollution Control Act With Respect to Federal Contracts, Grants, or Loans, and 
Environmental Protection Agency regulations at 48 C.F.R. part 15 (applicable to contracts, 
subcontracts, and subgrants of amounts in excess of $ 100,000). 

4. REQUIRED PROVISIONS DEEMED INSERTED

Each and every provision of law and clause required by law to be inserted in this contract shall 
be deemed to be inserted herein and the contract shall be read and enforced as though it were 
included herein, and if through mistake or otherwise any such provision is not inserted, or is not 
correctly inserted, then upon the application of either party the contract shall forthwith be 
physically amended to make such insertion of correction. 

5. INSPECTION BY EDA REPRESENTATIVES

The authorized representatives and agents of EDA shall be permitted to inspect all work, 
materials, payrolls, personnel records, invoices of materials, and other relevant data and records. 

6. EXAMINATION AND RETENTION OF CONTRACTOR’S RECORDS

(a)  The Owner, EDA, or the Comptroller General of the United States, or any of their duly 
authorized representatives shall, generally until three years after final payment under this 
contract, have access to and the right to examine any of the Contractor’s directly pertinent books, 
documents, papers, or other records involving transactions related to this contract for the purpose 
of making audit, examination, excerpts, and transcriptions. 

(b)  The Contractor agrees to include in first-tier subcontracts under this contract a clause 
substantially the same as paragraph (a) above. “Subcontract,” as used in this clause, excludes 
purchase orders that do not exceed $10,000. 

(c)  The periods of access and examination in paragraphs (a) and (b) above for records relating to 
(1) appeals under the disputes clause of this contract, (2) litigation or settlement of claims arising 
from the performance of this contract, or (3) costs and expenses of this contract to which the 
Owner, EDA, or Comptroller General or any of their duly authorized representatives has taken 
exception shall continue until disposition of such appeals, litigation, claims, or exceptions. 
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7. CONSTRUCTION SCHEDULE AND PERIODIC ESTIMATES

Immediately after execution and delivery of the contract, and before the first partial payment is 
made, the Contractor shall deliver to the Owner an estimated construction progress schedule in a 
form satisfactory to the Owner, showing the proposed dates of commencement and completion 
of each of the various subdivisions of work required under the Contract Documents and the 
anticipated amount of each monthly payment that will become due to the Contractor in 
accordance with the progress schedule.  The Contractor also shall furnish the Owner (a) a 
detailed estimate giving a complete breakdown of the contract price and (b) periodic itemized 
estimates of work done for the purpose of making partial payments thereon.  The costs employed 
in making up any of these schedules will be used only to determine the basis of partial payments 
and will not be considered as fixing a basis for additions to or deductions from the contract price. 

8. CONTRACTOR'S TITLE TO MATERIAL

No materials, supplies, or equipment for the work shall be purchased by the Contractor or by any 
subcontractor that is subject to any chattel mortgage or under a conditional sale contract or other 
agreement by which an interest is retained by the seller.  The Contractor warrants and guarantees 
that he/she has good title to all work, materials, and equipment used by him/her in the Work, free 
and clear of all liens, claims, or encumbrances. 

9. INSPECTION AND TESTING OF MATERIALS

All materials and equipment used in the completion of the Work shall be subject to adequate 
inspection and testing in accordance with accepted standards.  The laboratory or inspection 
agency shall be selected by the Owner.  Materials of construction, particularly those upon which 
the strength and durability of any structure may depend, shall be subject to inspection and testing 
to establish conformance with specifications and suitability for intended uses. 

10. “OR EQUAL" CLAUSE

Whenever a material, article, or piece of equipment is identified in the Contract Documents by 
reference to manufacturers’ or vendors’ names, trade names, catalogue numbers, etc., it is 
intended merely to establish a standard.  Any material, article, or equipment of other 
manufacturers and vendors that will perform adequately the duties imposed by the general design 
will be considered equally acceptable provided the material, article, or equipment so proposed is, 
in the opinion of the Architect/Engineer, of equal substance and function.  However, such 
substitution material, article, or equipment shall not be purchased or installed by the Contractor 
without the Architect/Engineer's written approval. 

11. PATENT FEES AND ROYALTIES

(a)  Contractor shall pay all license fees and royalties and assume all costs incident to the use in 
the performance of the Work or the incorporation in the Work of any invention, design, process, 
product, or device that is the subject of patent rights or copyrights held by others. If a particular 
invention, design, process, product, or device is specified in the Contract Documents for use in 
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the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is 
subject to patent rights or copyrights calling for the payment of any license fee or royalty to 
others, the existence of such rights shall be disclosed by the Owner in the Contract Documents. 

(b)  To the fullest extent permitted by Laws and Regulations, the Contractor shall indemnify and 
hold harmless the Owner and the Architect/Engineer, and the officers, directors, partners, 
employees, agents, consultants, and subcontractors of each and any of them from and against all 
claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any infringement of patent rights or copyrights 
incident to the use in the performance of the Work or resulting from the incorporation in the 
Work of any invention, design, process, product, or device not specified in the Contract 
Documents. 

12. CLAIMS FOR EXTRA COSTS

No claims for extra work or cost shall be allowed unless the same was done in pursuance of a 
written order from the Architect/Engineer approved by the Owner. 

13. CONTRACTORS AND SUBCONTRACTORS INSURANCE

(a)  The Contractor shall not commence work under this Contract until the Contractor has 
obtained all insurance reasonably required by the Owner, nor shall the Contractor allow any 
subcontractor to commence work on his/her subcontract until the insurance required of the 
subcontractor has been so obtained and approved. 

(b)  Types of insurance normally required are:  

 (1) Workmen's Compensation 
 (2) Contractor's Public Liability and Property Damage 
 (3) Contractor's Vehicle Liability 
 (4) Subcontractors Public Liability, Property Damage and Vehicle Liability 
 (5) Builder's Risk (Fire and Extended Coverage) 

(c) Scope of Insurance and Special Hazards:   The insurance obtained, which is described 
above, shall provide adequate protection for the Contractor and his/her subcontractors, 
respectively, against damage claims that may arise from operations under this contract, whether 
such operations be by the insured or by anyone directly or indirectly employed by him/her and 
also against any of the special hazards that may be encountered in the performance of this 
Contract.

(d) Proof of Carriage of Insurance:  The Contractor shall furnish the Owner with certificates 
showing the type, amount, class of operations covered, effective dates, and dates of expiration of 
applicable insurance policies. 
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14. CONTRACT SECURITY BONDS

(a)  If the amount of this Contract exceeds $100,000, the Contractor shall furnish a performance 
bond in an amount at least equal to one hundred percent (100%) of the Contract price as security 
for the faithful performance of this Contract and also a payment bond in an amount equal to one 
hundred percent (100%) of the Contract price or in a penal sum not less than that prescribed by 
State, Territorial, or local law, as security for the payment of all persons performing labor on the 
Work under this Contract and furnishing materials in connection with this Contract.  The 
performance bond and the payment bond may be in one or in separate instruments in accordance 
with local law.  Before final acceptance, each bond must be approved by EDA.  If the amount of 
this Contract does not exceed $100,000, the Owner shall specify the amount of the payment and 
performance bonds. 

(b)  All bonds shall be in the form prescribed by the Contract Documents except as otherwise 
provided in applicable laws or regulations, and shall be executed by such sureties as are named 
in the current list of Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies as published in Treasury Circular 570 
(amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of the 
Treasury.  All bonds signed by an agent must be accompanied by a certified copy of the agent’s 
authority to act.  Surety companies executing the bonds must also be authorized to transact 
business in the state where the Work is located. 

15. LABOR STANDARDS - DAVIS-BACON AND RELATED ACTS
 (as required by section 601 of PWEDA) 

(a) Minimum Wages

(1) All laborers and mechanics employed or working upon the site of the Work in the 
construction or development of the Project will be paid unconditionally and not less often 
than once a week, and without subsequent deduction or rebate on any account (except 
such payroll deductions as are permitted by regulations issued by the Secretary of Labor 
under the Copeland Act at 29 C.F.R. part 3, the full amount of wages and bona fide fringe 
benefits (or cash equivalents thereof) due at the time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor, which is 
attached hereto and made a part hereof, regardless of any contractual relationship that 
may be alleged to exist between the Contractor and such laborers and mechanics.  
Contributions made or costs reasonably anticipated for bona fide fringe benefits under 
Section 1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered 
wages paid to such laborers or mechanics, subject to the provisions of 29 C.F.R.
§ 5.5(a)(1)(iv); also, regular contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or programs, which cover 
the particular weekly period, are deemed to be constructively made or incurred during 
such weekly period.  Such laborers and mechanics shall be paid the appropriate wage rate 
and fringe benefits on the wage determination for the classification of work actually 
performed, without regard to skill, except as provided in 29 C.F.R. § 5.5(a)(4).  Laborers 
or mechanics performing work in more than one classification may be compensated at the 
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rate specified for each classification for the time actually worked therein, provided that 
the employer's payroll records accurately set forth the time spent in each classification in 
which work is performed.  The wage determination (including any additional 
classification and wage rates determined under 29 C.F.R. § 5.5(a)(1)(ii) and the Davis-
Bacon poster (WH-1321) shall be posted at all times by the contractor and its 
subcontractors at the site of the work in a prominent and accessible place where it can be 
easily seen by the workers. 

(2) (i)  Any class of laborers or mechanics to be employed under the  Contract, but not 
listed in the wage determination, shall be classified in conformance with the wage 
determination.  EDA shall approve an additional classification and wage rate and fringe 
benefits therefore only when the following criteria have been met: 

(A) The work to be performed by the classification requested is not performed by 
a classification in the wage determination; 

(B) The classification is utilized in the area by the construction industry; and 

(C) The proposed wage rate, including any bona fide fringe benefits, bears a 
reasonable relationship to the wage rates contained in the wage determination. 

(ii)  If the Contractor and the laborers and mechanics to be employed in the classification 
(if known), or their representatives, and EDA or its designee agree on the classification 
and wage rate (including the amount designated for fringe benefits where appropriate), a 
report of the action taken shall be sent by EDA or its designee to the Administrator of the 
Wage and Hour Division, Employment Standards Administration, U.S. Department of 
Labor, Washington, D.C. 20210.  

(iii)  In the event the Contractor, the laborers or mechanics to be employed in the 
classification or their representatives, and EDA or its designee do not agree on the 
proposed classification and wage rate (including the amount designated for fringe 
benefits, where appropriate), EDA or its designee shall refer the questions, including the 
views of all interested parties and the recommendation of EDA or its designee, to the 
Administrator for determination.  

(iv) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs (a)(2)(ii) or (iii) of this section, shall be paid to all workers performing work 
in the classification under this contract from the first day on which work is performed in 
the classification. 

(3) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the 
Contractor shall either pay the benefit as stated in the wage determination or shall pay 
another bona fide fringe benefit or an hourly cash equivalent thereof. 
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(4)  If the Contractor does not make payments to a trustee or other third person, the 
Contractor may consider as part of the wages of any laborer or mechanic the amount of 
any costs reasonably anticipated in providing bona fide fringe benefits under a plan or 
program, provided, that the Secretary of Labor has found, upon the written request of the 
Contractor, that the applicable standards of the Davis-Bacon Act have been met.  The 
Secretary of Labor may require the Contractor to set aside in a separate account assets for 
the meeting of obligations under the plan or program. 

(b)  Withholding

EDA or its designee shall upon its own action or upon written request of an authorized 
representative of the Department of Labor withhold or cause to be withheld from the Contractor 
under this Contract or any other federal contract with the same prime Contractor, or any other 
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held 
by the same prime contractor so much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees and helpers, 
employed by the Contractor or any subcontractor the full amount of wages required by the 
Contract. In the event of failure to pay any laborer or mechanic, including any apprentice, trainee 
or helper employed or working on the site of the Work in the construction or development of the 
Project, all or part of the wages required by the Contract, EDA or its designee may, after written 
notice to the Contractor, sponsor, applicant, or owner, take such action as may be necessary to 
cause the suspension of any further payment, advance, or guarantee of funds until such violations 
have ceased.  EDA or its designee may, after written notice to the Contractor, disburse such 
amounts withheld for and on account of the Contractor or subcontractor to the respective 
employees to whom they are due. The Comptroller General shall make such disbursements in the 
case of direct Davis-Bacon Act contracts. 

(c) Payrolls and basic records  

(1)  Payrolls and basic records relating thereto shall be maintained by the Contractor 
during the course of the Work and preserved for a period of three years thereafter for all 
laborers and mechanics working at the site of the Work in the construction or 
development of the Project.  Such records shall contain the name, address, and social 
security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe 
benefits or cash equivalents thereof of the types described in section 1(b) (2) (B) of the 
Davis-Bacon Act), daily and weekly number of hours worked, deductions made and 
actual wages paid.  Whenever the Secretary of Labor has found under 29 C.F.R. § 
5.5(a)(1)(iv) that the wages of any laborer or mechanic include the amount of any costs 
reasonably anticipated in providing benefits under a plan or program described in section 
1(b)(2)(B) of the Davis-Bacon Act, the Contractor shall maintain records which show 
that the commitment to provide such benefits is enforceable, the plan or program is 
financially responsible, and the plan or program has been communicated in writing to the 
laborers or mechanics affected, and provide records that show the costs anticipated or the 
actual cost incurred in providing such benefits.  Contractors employing apprentices or 
trainees under approved programs shall maintain written evidence of the registration of 
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apprenticeship programs and certification of trainee programs, the registration of the 
apprentices and trainees, and the ratios and wage rates prescribed in the applicable 
programs.  

(2) (i) For each week in which Contract work is performed, the Contractor shall submit a 
copy of all payrolls to the Owner for transmission to EDA or its designee.  The payrolls 
submitted shall set out accurately and completely all of the information required to be 
maintained under 29 C.F.R. part 5.5(a)(3)(i). This information may be submitted in any 
form desired.  Optional Form WH-347 is available for this purpose.  It may be purchased 
from the Superintendent of Documents (Federal Stock Number 029-005-00014-1), U.S. 
Government Printing Office, Washington, D.C. 20402; or downloaded from the U.S. 
Department of Labor’s website at www.dol.gov/esa/forms/whd/index.htm.  The prime 
Contractor is responsible for the submission of copies of payrolls by all subcontractors 

(ii)  Each payroll submitted shall be accompanied by a “Statement of Compliance,” 
signed by the Contractor or subcontractor or his or her agent who pays or supervises the 
payment of the persons employed under the Contract and shall certify the following: 

(A)  That the payroll for the payroll period contains the information required to be 
maintained under 29 C.F.R. § 5.5(a)(3)(i) and that such information is correct and 
complete; 

(B)  That each laborer or mechanic (including each helper, apprentice, and 
trainee) employed on the Contract during the payroll period has been paid the full 
weekly wages earned, without rebate, either directly or indirectly, and that no 
deductions have been made either directly or indirectly from the full wages 
earned, other than permissible deductions as set forth in 29 C.F.R. part 3; 

(C)  That each laborer or mechanic has been paid not less than the applicable 
wage rates and fringe benefits or cash equivalents for the classification of work 
performed, as specified in the applicable wage determination incorporated into the 
Contract.

(iii)  The weekly submission of a properly executed certification set forth on the reverse 
side of Optional Form WH-347 shall satisfy the requirement for submission of the 
“Statement of Compliance” required by paragraph 14(c)(ii) of this section. 

(iv)  The falsification of any of the above certifications may subject the Contractor or 
subcontractor to civil or criminal prosecution under section 1001 of Title 18 and section 
231 of Title 31 of the U.S. Code.

(3)  The Contractor or subcontractor shall make the records required under paragraph 
14(c)(1) of this section available for inspection, copying, or transcription by authorized 
representatives of EDA or its designee or the Department of Labor, and shall permit such 
representatives to interview employees during working hours on the job.  If the 
Contractor or subcontractor fails to submit the required records or to make them 
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available, EDA or its designee may, after written notice to the Contractor or Owner, take 
such action as may be necessary to cause the suspension of any further payment, advance, 
or guarantee of funds.  Furthermore, failure to submit the required records upon request 
or to make such records available may be grounds for debarment action pursuant to 29 
C.F.R. part 5.12. 

(d) Apprentices and Trainees.

(1) Apprentices.  Apprentices will be permitted to work at less than the predetermined 
rate for the work they performed when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered with the U.S. Department of 
Labor, Employment and Training Administration, Bureau of Apprenticeship and 
Training, or with a State Apprenticeship Agency recognized by the Bureau, or if a person 
is employed in his or her first 90 days of probationary employment as an apprentice in 
such an apprenticeship program, who is not individually registered in the program, but 
who has been certified by the Bureau of Apprenticeship and Training or a State 
Apprenticeship Agency (where appropriate) to be eligible for probationary employment 
as an apprentice.  The allowable ratio of apprentices to journeymen on the job site in any 
craft classification shall not be greater than the ratio permitted to the Contractor as to the 
entire work force under the registered program.  Any worker listed on a payroll at an 
apprentice wage rate who is not registered or otherwise employed as stated above, shall 
be paid not less than the applicable wage rate on the wage determination for the 
classification of work actually performed.  In addition, any apprentice performing work 
on the job site in excess of the ratio permitted under the registered program shall be paid 
not less than the applicable wage rate on the wage determination for the work actually 
performed.  Where a Contractor is performing construction on a Project in a locality other 
than that in which its program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the Contractor's or 
subcontractor's registered program shall be observed.  Every apprentice must be paid at 
not less than the rate specified in the registered program for the apprentice's level of 
progress, expressed as a percentage of the journeymen hourly rate specified in the 
applicable wage determination.  Apprentices shall be paid fringe benefits in accordance 
with the provisions of the apprenticeship program.  If the apprenticeship program does 
not specify fringe benefits, apprentices must be paid the full amount of fringe benefits 
listed on the wage determination for the applicable classification. If the Administrator 
determines that a different practice prevails for the applicable apprentice classification, 
fringes shall be paid in accordance with that determination.  In the event the Bureau of 
Apprenticeship and Training, or a State Apprenticeship Agency recognized by the 
Bureau, withdraws approval of an apprenticeship program, the Contractor will no longer 
be permitted to utilize apprentices at less than the applicable predetermined rate for the 
work performed until an acceptable program is approved. 

(2) Trainees.  Except as provided in 29 C.F.R. § 5.16, trainees will not be permitted to 
work at less than the predetermined rate for the work performed unless they are employed 
pursuant to and individually registered in a program that has received prior approval, 
evidenced by formal certification by the U.S. Department of Labor, Employment and 
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Training Administration.  The ratio of trainees to journeymen on the job site shall not be 
greater than permitted under the plan approved by the Employment and Training 
Administration.  Every trainee must be paid at not less than the rate specified in the 
approved program for the trainee's level of progress, expressed as a percentage of the 
journeyman's hourly rate specified in the applicable wage determination.  Trainees shall 
be paid fringe benefits in accordance with the provisions of the trainee program.  If the 
trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage 
and Hour Division determines that there is an apprenticeship program associated with the 
corresponding journeyman wage rate on the wage determination which provides for less 
than full fringe benefits for apprentices.  Any employee listed on the payroll at a trainee 
rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage 
rate on the wage determination for the classification of work actually performed.  In 
addition, any trainee performing work on the job site in excess of the ratio permitted 
under the registered program shall be paid not less than the applicable wage rate on the 
wage determination for the work actually performed.  In the event the Employment and 
Training Administration withdraws approval of a training program, the Contractor will no 
longer be permitted to utilize trainees at less than the applicable predetermined rate for 
the work performed until an acceptable program is approved. 

(3)  Equal employment opportunity.  The utilization of apprentices, trainees and 
journeymen under this part shall be in conformity with the equal employment opportunity 
requirements of Executive Order 11246, Equal Employment Opportunity, as amended, 
and 29 C.F.R. part 30. 

(e) Compliance with Copeland Anti-Kickback Act Requirements.  The Contractor shall 
comply with the Copeland Anti-Kickback Act (18 U.S.C. § 874 and 40 U.S.C. § 276(c)) as 
supplemented by Department of Labor regulations (29 C.F.R. part 3, “Contractors and 
Subcontractors on Public Buildings or Public Works Financed in Whole or in Part by Loans or 
Grants of the United States”). The Act provides that the Contractor and any subcontractors shall 
be prohibited from inducing, by any means, any person employed in the construction, 
completion, or repair of public facilities, to give up any part of the compensation to which they 
are otherwise entitled.  The Owner shall report all suspected or reported violations to EDA. 

(f) Subcontracts.  The Contractor and any subcontractors will insert in any subcontracts the 
clauses contained in 29 C.F.R. §§ 5.5(a)(1) through (10) and such other clauses as EDA or its 
designee may require, and also a clause requiring the subcontractors to include these clauses in 
any lower tier subcontracts.  The prime Contractor shall be responsible for the compliance by 
any subcontractor or lower tier subcontractor with all the contract clauses in 29 C.F.R. part 5.5. 

(g) Contract termination; debarment.  The breach of the contract clauses in 29 C.F.R. part 5.5 
may be grounds for termination of the contract, and for debarment as a Contractor and a 
subcontractor as provided in 29 C.F.R. § 5.12. 
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(h) Compliance with Davis-Bacon and Related Act Requirements.  All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 C.F.R. parts 1, 3, and 5 are 
herein incorporated by reference in this contract. 

(i) Disputes concerning labor standards.  Disputes arising out of the labor standards 
provisions of this Contract shall not be subject to the general disputes clause of this Contract.
Such disputes shall be resolved in accordance with the procedures of the Department of Labor 
set forth in 29 C.F.R. parts 5, 6, and 7.  Disputes within the meaning of this clause include 
disputes between the contractor (or any of its subcontractors) and EDA or its designee, the U.S. 
Department of Labor, or the employees or their representatives. 

(j) Certification of Eligibility.

(1)By entering into this Contract, the Contractor certifies that neither it nor any person or 
firm that has an interest in the Contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 
C.F.R. § 5.12(a)(1).

(2) No part of this Contract shall be subcontracted to any person or firm ineligible for 
award of a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 
C.F.R. § 5.12(a)(1).

(3) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 
U.S.C. § 1001.

16. LABOR STANDARDS - CONTRACT WORK HOURS AND SAFETY 
STANDARDS ACT

As used in this paragraph, the terms “laborers” and “mechanics” include watchmen and guards. 

(a) Overtime requirements.  No Contractor or subcontractor contracting for any part of the 
Contract work, which may require or involve the employment of laborers or mechanics, shall 
require or permit any such laborer or mechanic in any workweek in which that person is 
employed on such work to work in excess of forty hours in such workweek unless such laborer 
or mechanic receives compensation at a rate not less than one and one-half times the basic rate of 
pay for all hours worked in excess of forty hours in such workweek. 

(b) Violation; liability for unpaid wages, liquidated damages.  In the event of any violation of 
the clause set forth in paragraph (a) of this section, the Contractor and any subcontractor 
responsible therefore shall be liable for the unpaid wages.  In addition, such Contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages.  
Such liquidated damages shall be computed with respect to each individual laborer or mechanic, 
including watchmen and guards, employed in violation of the clause set forth in paragraph (a) of 
this section, in the sum of $10 for each calendar day on which such individual was required or 
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permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (a) of this section. 

(c) Withholding for unpaid wages and liquidated damages.  EDA or its designee shall upon 
its own action or upon written request of an authorized representative of the Department of 
Labor withhold or cause to be withheld, from any monies payable on account of work performed 
by the Contractor or subcontractor under any such Contract or any other federal contract with the 
same prime Contractor, or any other federally-assisted contract subject to the Contract Work 
Hours and Safety Standards Act, which is held by the same prime Contractor such sums as may 
be determined to be necessary to satisfy any liabilities of such Contractor or subcontractor for 
unpaid wages and liquidated damages as provided in the clause set forth in paragraph (b) of this 
section.

(d) Subcontracts.  The Contractor or subcontractor shall insert in any subcontracts the clauses 
set forth in paragraphs (a) through (c) of this section and also a clause requiring the 
subcontractors to include these clauses in any lower tier subcontracts. The prime Contractor shall 
be responsible for compliance by any subcontractor or lower tier subcontractor with the clauses 
set forth in paragraphs (a) through (c) of this section.

17. EQUAL EMPLOYMENT OPPORTUNITY

(a)  The Recipient hereby agrees that it will incorporate or cause to be incorporated into any 
contract for construction work, or modification thereof, as defined in the regulations of the 
Secretary of Labor at 41 C.F.R. chapter 60, which is paid for in whole or in part with funds 
obtained from EDA, the following equal opportunity clause: 

During the performance of this contract, the Contractor agrees as follows: 

(1)  The Contractor will not discriminate against any employee or applicant for 
employment because of race, color, religion, sex, or national origin.  The Contractor will 
take affirmative action to ensure that applicants are employed, and that employees are 
treated during employment without regard to their race, color, religion, sex or national 
origin.  Such action shall include, but not be limited to the following: Employment, 
upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or 
termination; rates of pay or other forms of compensation; and selection for training 
including apprenticeship.  The Contractor agrees to post in conspicuous places available 
to employees and applicants for employment notices to be provided setting forth the 
provisions of this nondiscrimination clause. 

(2)  The Contractor will, in all solicitations or advertisements for employees placed by or 
on behalf of the Contractor state that all qualified applicants will receive consideration 
for employment without regard to race, color, religion, sex, or national origin. 

(3)  The Contractor will send to each labor union or representative of workers with which 
it has a collective bargaining agreement or other contract or understanding a notice to be 
provided advising the said labor union or workers representatives of the Contractor's 
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commitments hereunder, and shall post copies of the notice in conspicuous places 
available to employees and applicants for employment. 

(4)  The Contractor will comply with all provisions of Executive Order 11246 of 
September 24, 1965 and of the rules, regulations, and relevant orders of the Secretary of 
Labor.

(5)  The Contractor will furnish all information and reports required by Executive Order 
11246 of September 24, 1965, and pursuant to rules, regulations, and orders of the 
Secretary of Labor and will permit access to its books, records, and accounts by the 
Secretary of Labor for purposes of investigation to ascertain compliance with such rules, 
regulations, and orders. 

(6) In the event of the Contractor's noncompliance with the nondiscrimination clauses of 
this Contract or with any of the said rules, regulations, or orders, this Contract may be 
canceled, terminated, or suspended in whole or in part and the Contractor may be 
declared ineligible for further Government contracts or federally-assisted construction 
contracts in accordance with procedures authorized in Executive Order 11246 of 
September 24, 1965, and such other sanctions may be imposed and remedies invoked as 
provided in Executive Order 11246 of September 24, 1965, or by rule, regulations or 
order of the Secretary of Labor, or as otherwise provided by law. 

(7)  The Contractor will include the portion of the sentence immediately preceding 
paragraph 17(a) (1) and the provisions of paragraphs 17(a)(1) through (6) in every 
subcontract or purchase order unless exempted by rules, regulations, or orders of the 
Secretary of Labor issued pursuant to section 204 of Executive Order 11246 of 
September 24, 1965, so that such provisions will be binding upon each subcontractor or 
vendor. The Contractor will take such action with respect to any subcontract or purchase 
order as EDA or the Secretary of Labor may direct as a means of enforcing such 
provisions, including sanctions for noncompliance.  Provided, however, that in the event 
the Contractor becomes involved in or is threatened with litigation with or by a 
subcontractor or vendor as a result of such direction by EDA or the Secretary of Labor, 
the Contractor may request the United States to enter into such litigation to protect the 
interests of the United States. 

(8)  The Recipient further agrees that it will be bound by the above equal opportunity 
clause with respect to its own employment practices when it participates in federally-
assisted construction work.  Provided, however, that if the Recipient so participating is a 
State or local government, the above equal opportunity clause is not applicable to any 
agency, instrumentality, or subdivision of such government that does not participate in 
work on or under the Contract. 

(9)  The Recipient agrees that it will assist and cooperate actively with EDA and the 
Secretary of Labor in obtaining the compliance of contractors and subcontractors with the 
equal opportunity clause and the rules, regulations, and relevant orders of the Secretary of 
Labor, that it will furnish EDA and the Secretary of Labor such information as they may 
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require for the supervision of such compliance, and that it will otherwise assist EDA in 
the discharge of the EDA’s primary responsibility for securing compliance. 

(10)  The Recipient further agrees that it will refrain from entering into any contract or 
contract modification subject to Executive Order 11246 of September 24, 1965, with a 
Contractor debarred from, or who has not demonstrated eligibility for, Government 
contracts and federally assisted construction contracts pursuant to the Executive order 
and will carry out such sanctions and penalties for violation of the equal opportunity 
clause as may be imposed upon contractors and subcontractors by EDA or the Secretary 
of Labor pursuant to Part II, Subpart D of the Executive order.  In addition, the Recipient 
agrees that if it fails or refuses to comply with these undertakings, EDA may take any or 
all of the following actions: Cancel, terminate, or suspend in whole or in part this EDA 
financial assistance; refrain from extending any further assistance to the applicant under 
the program with respect to which the failure or refund occurred until satisfactory 
assurance of future compliance has been received from such applicant; and refer the case 
to the Department of Justice for appropriate legal proceedings. 

(b)  Exemptions to Above Equal Opportunity Clause (41 C.F.R. chapter 60): 

(1) Contracts and subcontracts not exceeding $10,000 (other than Government bills of 
lading) are exempt.  The amount of the Contract, rather than the amount of the federal 
financial assistance, shall govern in determining the applicability of this exemption. 

(2)  Except in the case of subcontractors for the performance of construction work at the 
site of construction, the clause shall not be required to be inserted in subcontracts below 
the second tier. 

(3)  Contracts and subcontracts not exceeding $10,000 for standard commercial supplies 
or raw materials are exempt. 

18. CONTRACTING WITH SMALL, MINORITY AND WOMEN’S BUSINESSES

(a)  If the Contractor intends to let any subcontracts for a portion of the work, the Contractor 
shall take affirmative steps to assure that small, minority and women’s businesses are used when 
possible as sources of supplies, equipment, construction, and services.  

(b)  Affirmative steps shall consist of:  

(1)  Placing qualified small and minority businesses and women’s business enterprises on 
solicitation lists; 

(2)  Ensuring that small and minority businesses and women’s business enterprises are 
solicited whenever they are potential sources; 
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(3)  Dividing total requirements, when economically feasible, into smaller tasks or 
quantities to permit maximum participation by small and minority businesses and 
women’s business enterprises; 

(4)  Establishing delivery schedules, where the requirements of the contract permit, which 
encourage participation by small and minority businesses and women’s business 
enterprises;  

(5)  Using the services and assistance of the U.S. Small Business Administration, the 
Minority Business Development Agency of the U.S. Department of Commerce, and State 
and local governmental small business agencies; 

(6)  Requiring each party to a subcontract to take the affirmative steps of this section; and

(7)  The Contractor is encouraged to procure goods and services from labor surplus area 
firms. 

19. HEALTH, SAFETY, AND ACCIDENT PREVENTION

(a)  In performing this contract, the Contractor shall: 

(1)  Ensure that no laborer or mechanic shall be required to work in surroundings or 
under working conditions which are unsanitary, hazardous, or dangerous to their health 
and/or safety as determined under construction safety and health standards promulgated 
by the Secretary of Labor by regulation; 

(2)  Protect the lives, health, and safety of other persons; 

(3)  Prevent damage to property, materials, supplies, and equipment; and, 

(4)  Avoid work interruptions. 

(b)  For these purposes, the Contractor shall: 

(1)  Comply with regulations and standards issued by the Secretary of Labor at 29 C.F.R. 
part 1926.  Failure to comply may result in imposition of sanctions pursuant to the 
Contract Work Hours and Safety Standards Act (40 U.S.C. § 3701 – 3708); and 

(2)  Include the terms of this clause in every subcontract so that such terms will be 
binding on each subcontractor. 

(c)  The Contractor shall maintain an accurate record of exposure data on all accidents incident to 
work performed under this Contract resulting in death, traumatic injury, occupational disease, or 
damage to property, materials, supplies, or equipment, and shall report this data in the manner 
prescribed by 29 C.F.R. part 1904.
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(d)  The Owner shall notify the Contractor of any noncompliance with these requirements and of 
the corrective action required.  This notice, when delivered to the Contractor or the Contractor’s 
representative at the site of the Work, shall be deemed sufficient notice of the noncompliance 
and corrective action required.  After receiving the notice, the Contractor shall immediately take 
corrective action.  If the Contractor fails or refuses to take corrective action promptly, the Owner 
may issue an order stopping all or part of the Work until satisfactory corrective action has been 
taken.  The Contractor shall not base any claim or request for equitable adjustment for additional 
time or money on any stop order issued under these circumstances. 

(e)  The Contractor shall be responsible for its subcontractors’ compliance with the provisions of 
this clause.  The Contractor shall take such action with respect to any subcontract as EDA, or the 
Secretary of Labor shall direct as a means of enforcing such provisions. 

20. CONFLICT OF INTEREST AND OTHER PROHIBITED INTERESTS

(a)  No official of the Owner who is authorized in such capacity and on behalf of the Owner to 
negotiate, make, accept, or approve, or to take part in negotiating, making, accepting, or 
approving any architectural, engineering, inspection, construction or material supply contract or 
any subcontract in connection with the construction of the Project, shall become directly or 
indirectly interested personally in this Contract or in any part hereof.

(b)  No officer, employee, architect, attorney, engineer, or inspector of or for the Owner who is 
authorized in such capacity and on behalf of the Owner to exercise any legislative, executive, 
supervisory or other similar functions in connection with the construction of the Project, shall 
become directly or indirectly interested personally in this Contract or in any part thereof, any 
material supply contract, subcontract, insurance contract, or any other contract pertaining to the 
Project.

(c)  The Contractor may not knowingly contract with a supplier or manufacturer if the individual 
or entity who prepared the Contract Documents has a corporate or financial affiliation with the 
supplier or manufacturer. 

(d)  The Owner’s officers, employees, or agents shall not engage in the award or administration 
of this Contract if a conflict of interest, real or apparent, may be involved.  Such a conflict may 
arise when:  (i) the employee, officer or agent; (ii) any member of their immediate family; (iii) 
their partner or (iv) an organization that employs, or is about to employ, any of the above, has a 
financial interest in the Contractor.  The Owner’s officers, employees, or agents shall neither 
solicit nor accept gratuities, favors, or anything of monetary value from the Contractor or 
subcontractors.

(e)  If the Owner finds after a notice and hearing that the Contractor, or any of the Contractor’s 
agents or representatives, offered or gave gratuities (in the form of entertainment, gifts, or 
otherwise) to any official, employee, or agent of the Owner or EDA in an attempt to secure this 
Contract or favorable treatment in awarding, amending, or making any determinations related to 
the performance of this Contract, the Owner may, by written notice to the Contractor, terminate 
this Contract.  The Owner may also pursue other rights and remedies that the law or this Contract 
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provides.  However, the existence of the facts on which the Owner bases such findings shall be 
an issue and may be reviewed in proceedings under the dispute resolution provisions of this 
Contract.

(f)  In the event this Contract is terminated as provided in paragraph (e) of this section, the 
Owner may pursue the same remedies against the Contractor as it could pursue in the event of a 
breach of this Contract by the Contractor.  As a penalty, in addition to any other damages to 
which it may be entitled by law, the Owner may pursue exemplary damages in an amount (as 
determined by the Owner) which shall not be less than three nor more than ten times the costs the 
Contractor incurs in providing any such gratuities to any such officer or employee. 

21. RESTRICTIONS ON LOBBYING

(a)  This Contract, or subcontract is subject to section 319 of Public Law 101-121, which added 
section 1352, regarding lobbying restrictions, to chapter 13 of title 31 of the United States Code.
The new section is explained in the common rule, 15 C.F.R. part 28 (55 FR 6736-6748, February 
26, 1990).  Each bidder under this Contract or subcontract is generally prohibited from using 
federal funds for lobbying the Executive or Legislative Branches of the Federal Government in 
connection with this EDA Award. 

(b) Contract Clause Threshold: This Contract Clause regarding lobbying must be included in 
each bid for a contract or subcontract exceeding $100,000 of federal funds at any tier under the 
EDA Award. 

(c) Certification and Disclosure:  Each bidder of a contract or subcontract exceeding $100,000 
of federal funds at any tier under the federal Award must file Form CD-512, Certification 
Regarding Lobbying, and, if applicable, Standard Form-LLL, Disclosure of Lobbying Activities,
regarding the use of any nonfederal funds for lobbying.  Certifications shall be retained by the 
Contractor or subcontractor at the next higher tier.  All disclosure forms, however, shall be 
forwarded from tier to tier until received by the Recipient of the EDA Award, who shall forward 
all disclosure forms to EDA. 

(d) Continuing Disclosure Requirement:  Each Contractor or subcontractor that is subject to 
the Certification and Disclosure provision of this Contract Clause is required to file a disclosure 
form at the end of each calendar quarter in which there occurs any event that requires disclosure 
or that materially affects the accuracy of the information contained in any disclosure form 
previously filed by such person.  Disclosure forms shall be forwarded from tier to tier until 
received by the Recipient of the EDA Award, who shall forward all disclosure forms to EDA. 

(e) Indian Tribes, Tribal Organizations, or Other Indian Organizations:  Indian tribes, 
tribal organizations, or any other Indian organizations, including Alaskan Native organizations, 
are excluded from the above lobbying restrictions and reporting requirements, but only with 
respect to expenditures that are by such tribes or organizations for lobbying activities permitted 
by other federal law.  An Indian tribe or organization that is seeking an exclusion from 
Certification and Disclosure requirements must provide EDA with the citation of the provision or 
provisions of federal law upon which it relies to conduct lobbying activities that would otherwise 
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be subject to the prohibitions in and to the Certification and Disclosure requirements of section 
319 of Public Law No. 101-121, preferably through an attorney's opinion.  Note, also, that a non-
Indian subrecipient, contractor, or subcontractor under an award to an Indian tribe, for example, 
is subject to the restrictions and reporting requirements. 

22. HISTORICAL AND ARCHAEOLOGICAL DATA PRESERVATION

The Contractor agrees to facilitate the preservation and enhancement of structures and objects of 
historical, architectural or archaeological significance and when such items are found and/or 
unearthed during the course of project construction.  Any excavation by the Contractor that 
uncovers an historical or archaeological artifact shall be immediately reported to the Owner and 
a representative of EDA. Construction shall be temporarily halted pending the notification 
process and further directions issued by EDA after consultation with the State Historic 
Preservation Officer (SHPO) for recovery of the items.  See the National Historic Preservation 
Act of 1966 (80 Stat 915, 16 U.S.C. § 470) and Executive Order No. 11593 of May 31, 1971. 

23. CLEAN AIR AND WATER 

Applicable to Contracts in Excess of $100,000 

(a) Definition.  “Facility” means any building, plant, installation, structure, mine, vessel, or 
other floating craft, location, or site of operations, owned, leased, or supervised by the Contractor 
or any subcontractor, used in the performance of the Contract or any subcontract.  When a 
location or site of operations includes more than one building, plant, installation, or structure, the 
entire location or site shall be deemed a facility except when the Administrator, or a designee, of 
the United States Environmental Protection Agency (EPA) determines that independent facilities 
are collocated in one geographical area. 

(b)  In compliance with regulations issued by the EPA, 2 C.F.R. part 1532, pursuant to the Clean 
Air Act, as amended (42 U.S.C. § 7401 et seq.); the Federal Water Pollution Control Act, as 
amended (33 U.S.C. § 1251 et seq.); and Executive Order 11738, the Contractor agrees to:

(1)  Not utilize any facility in the performance of this contract or any subcontract which is 
listed on the EPA List of Violating Facilities pursuant to 2 C.F.R. part 1532 for the 
duration of time that the facility remains on the list; 

(2) Promptly notify the Owner if a facility the Contractor intends to use in the 
performance of this contract is on the EPA List of Violating Facilities or the Contractor 
knows that it has been recommended to be placed on the List; 

(3) Comply with all requirements of the Clean Air Act and the Federal Water Pollution 
Control Act, including the requirements of section 114 of the Clean Air Act and section 
308 of the Federal Water Pollution Control Act, and all applicable clean air and clean 
water standards; and 
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(4) Include or cause to be included the provisions of this clause in every subcontract and 
take such action as EDA may direct as a means of enforcing such provisions. 

24. USE OF LEAD-BASED PAINTS ON RESIDENTIAL STRUCTURES

(a)  If the work under this Contract involves construction or rehabilitation of residential 
structures, the Contractor shall comply with the Lead-based Paint Poisoning Prevention Act (42 
U.S.C. § 4831).  The Contractor shall assure that paint used on the Project on applicable surfaces 
does not contain lead in excess of the percentages set forth in Paragraphs (a) and (b) of this 
section.  In determining compliance with these standards, the lead content of the paint shall be 
measured on the basis of the total nonvolatile content of the paint or on the basis of an equivalent 
measure of lead in the dried film of paint already applied. 

(1)  For paint manufactured after June 22, 1977, paint may not contain lead in excess of 6 
one-hundredths of 1 percent (.0006) lead by weight. 

(2)  For paint manufactured on or before June 22, 1977, paint may not contain lead in 
excess of five-tenths of 1 percent lead by weight. 

(b)  As a condition to receiving assistance under PWEDA, recipients shall assure that the 
restriction against the use of lead-based paint is included in all contracts and subcontracts 
involving the use of federal funds. 

(c) Definitions
(1) “Applicable surfaces” are those exterior surfaces which are readily accessible to 
children under seven years of age. 

(2)  “Residential structures” means houses, apartments, or other structures intended for 
human habitation, including institutional structures where persons reside, which are 
accessible to children under seven years of age, such as day care centers, intermediate 
and extended care facilities, and certain community facilities. 

25. ENERGY EFFICIENCY

The Contractor shall comply with all standards and policies relating to energy efficiency which 
are contained in the energy conservation plan issued in compliance with the Energy Policy and 
Conservation Act (Public L. No. 94-163) for the State in which the Work under the Contract is 
performed. 

26. ENVIRONMENTAL REQUIREMENTS

When constructing a Project involving trenching and/or other related earth excavations, the 
Contractor shall comply with the following environmental constraints: 

(1) Wetlands.  When disposing of excess, spoil, or other construction materials on 
public or private property, the Contractor shall not fill in or otherwise convert wetlands. 
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(2) Floodplains.  When disposing of excess, spoil, or other construction materials on 
public or private property, the Contractor shall not fill in or otherwise convert 100 year 
floodplain areas delineated on the latest Federal Emergency Management Agency 
(FEMA) Floodplain Maps, or other appropriate maps, i.e., alluvial soils on Natural 
Resource Conservation Service (NRCS) Soil Survey Maps. 

(4) Endangered Species.  The Contractor shall comply with the Endangered Species 
Act, which provides for the protection of endangered and/or threatened species and 
critical habitat. Should any evidence of the presence of endangered and/or threatened 
species or their critical habitat be brought to the attention of the Contractor, the 
Contractor will immediately report this evidence to the Owner and a representative of 
EDA.  Construction shall be temporarily halted pending the notification process and 
further directions issued by EDA after consultation with the U.S. Fish and Wildlife 
Service.

27. DEBARMENT, SUSPENSION, INELIGIBILITY, AND VOLUNTARY 
EXCLUSIONS

As required by Executive Order 12549, Debarment and Suspension, and implemented at 2 
C.F.R. part 1326, for prospective participants in lower tier covered transactions (except 
subcontracts for goods or services under the $25,000 small purchase threshold unless the 
subrecipient will have a critical influence on or substantive control over the award), as defined at 
2 C.F.R. part 1326. 

(1)  By entering into this Contract, and by further executing Form CD-512, the Contractor 
and subcontractors certify, that neither it nor its principals is presently debarred, 
suspended, proposed for debarment, declared ineligible, or voluntarily excluded from 
participation in this Contract by any federal department or agency.   

(2)  Where the Contractor or subcontractors are unable to certify to any of the statements 
in this certification, the Contractor or subcontractors shall attach an explanation to this 
bid.

See also15 C.F.R. §§ 14.13 or 24.35, as applicable.

28. EDA PROJECT SIGN

The Contractor shall supply, erect, and maintain in good condition a Project sign according to the 
specifications provided by EDA.  To the extent practical, the sign should be a free standing sign.
Project signs shall not be located on public highway rights-of-way.  Location and height of signs 
will be coordinated with the local agency responsible for highway or street safety in the Project 
area, if any possibility exists for obstructing vehicular traffic line of sight.  Whenever the EDA 
site sign specifications conflict with State law or local ordinances, the EDA Regional Director 
will permit such conflicting specifications to be modified so as to comply with State law or local 
ordinance.
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NOTICE OF REQUIREMENTS FOR AFFIRMATIVE ACTION 
TO ENSURE EQUAL EMPLOYMENT OPPORTUNITY 
(EXECUTIVE ORDER 11246 AND 41 CFR PART 60-4) 

 
The following Notice shall be included in, and shall be a part of all solicitations for offers and 
bids on all Federal and federally assisted construction contracts or subcontracts in excess of 
$10,000. 
 
The Offeror's or Bidder's attention is called to the "Equal Opportunity Clause" and the "Standard 
Federal Equal Employment Opportunity Construction Contract Specifications" set forth herein. 
 
The goals and timetables for minority and female participation, expressed in percentage terms for 
the Contractor's aggregate workforce in each trade on all construction work in the covered area, 
are as follows: 
             
Timetables  Goals for minority   Goals for female 

participation for each trade  participation for each trade 
     

                  %    6 .9%    
 
These goals are applicable to all the Contractor's construction work (whether or not it is 
Federal or federally assisted) performed in the covered area. If the contractor performs 
construction work in a geographical area located outside of the covered area, it shall 
apply the goals established for such geographical area where the work is actually 
performed. With regard to this second area, the contractor also is subject to the goals for 
both its federally involved and non federally involved construction.  
The Contractor's compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-
4.3(a), and its efforts to meet the goals. The hours of minority and female employment 
and training must be substantially uniform throughout the length of the contract, and in 
each trade and the contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or 
trainees from Contractor to Contractor or from project to project for the sole purpose of 
meeting the Contractor's goals shall be a violation of the contract, the Executive Order, 
and the regulations in 41 CFR Part 60-4. Compliance with the goals will be measured 
against the total work hours performed.  
 
The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation. The notification shall list the name, address and telephone 
number of the subcontractor; employer identification number of the subcontractor; 
estimated dollar amount of the subcontract; estimated starting and completion dates of the 
subcontract; and the geographical area in which the subcontract is to be performed.  
As used in this Notice, and in the contract resulting from this solicitation, the "covered 
area" is: 
 

State of          
 

County of         
 

City of           
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EDA PROJECT SIGN 

The Contractor shall supply, erect, and maintain in good condition a project sign according to the 
specifications set forth below: 

EDA SITE SIGN SPECIFICATIONS 

Size: 4'  x  8'  x  ¾" 

Materials: Exterior grade/MDO plywood (APA rating A-B) 

Supports: 4" x 4" x 12' posts with 2" x 4" cross branching 

Erection: Posts shall be set a minimum of three feet deep in concrete footings that are at least 12"  
 in diameter. 

Paint: Outdoor enamel 

Colors: Jet Black, Blue (PMS300), and Gold (PMS7406). Specifically, on white background the  
 following will be placed:  

 The U. S. Department of Commerce seal in blue, black, and gold;  

 “EDA” in blue;  

 “U. S. DEPARTMENT OF COMMERCE ECONOMIC DEVELOPMENT    
 ADMINISTRATION” in black;  

 “In partnership with” in blue;  

 (Actual name of the) “Investment Recipient” in black;  

 “PUTTING AMERICA TO WORK” in blue;  

 “Barack Obama, President of the United States” in black.  

Lettering: Specific fonts are named below; positioning will be as shown on the attached illustration. 

 “U. S. DEPARTMENT OF COMMERCE ECONOMIC DEVELOPMENT    
 ADMINISTRATION” use Bank Gothic Medium -  

 “In partnership with” use UniversTM 55 Oblique -  

 (Name of) “Investment Recipient” use UniversTM Extra Black 85 -  

 “PUTTING AMERICA TO WORK” use Walkway Black -  

 “Barack Obama, President of the United States” use UniversTM 55 Oblique -    

Project signs will not be erected on public highway rights-of-way.  If any possibility exists for obstruction 
to traffic line of sight, the location and height of the sign will be coordinated with the agency responsible 
for highway or street safety in the area. 

The EDA Regional Director may permit modifications to these specifications if they conflict with state 
law or local ordinances.  70
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CONTRACT CLAUSE
NEW RESTRICTIONS ON LOBBYING

This contract, subcontract, or subgrant is subject to Section 319 of Public Law 101-121, which added
section 1352, regarding lobbying restrictions, to Chapter 13 of Title 31 of the United States Code.  The
new section is explained in the common rule, 15 CFR Part 28 (55 FR 6736-6748, 2/26/90).  Each
bidder/applicant/recipient of this contract subcontract, or subgrant and subrecipients are generally
prohibited from using Federal funds for lobbying the Executive or Legislative Branches of the Federal
Government in connection with this Award.

Contract Clause Threshold
This Contract Clause regarding lobbying must be included in each application for a subgrant and in each
bid for a contract or subcontract exceeding $100,000 of Federal funds at any tier under the Federal
Award.

Certification and Disclosure
Each applicant/recipient of a subgrant and each bidder/applicant/ recipient of a contract or subcontract
exceeding $100,000 of Federal funds at any tier under the Federal Award must file a "Certification
Regarding Lobbying" and, if applicable, Standard Form LLL, "Disclosure of Lobbying Activities,"
regarding the use of any nonfederal funds for lobbying.  Certifications shall be retained by the next
higher tier.  All disclosure forms, however, shall be forwarded from tier to tier until received by the
Recipient of the Federal Award (grant), who shall forward all disclosure forms to the Federal agency.

Continuing Disclosure Requirement
Each subgrantee, contractor, or subcontractor that is subject to the Certification and Disclosure provision
of this Contract Clause is required to file a disclosure form at the end of each calendar quarter in which
there occurs any event that requires disclosure or that materially affects the accuracy of the information
contained in any disclosure form previously filed by such person.  Disclosure forms shall be forwarded
from tier to tier until received by the Recipient of the Federal Award (grant) who shall forward all
disclosure forms to the Federal agency.

Indian Tribes, Tribal Organizations, or Other Indian Organizations
Indian tribes, tribal organizations, or any other Indian organizations, including the Alaskan Native
organizations, are excluded from the above lobbying restrictions and reporting requirements, but only
with respect to expenditures that are by such tribes or organizations for lobbying activities permitted by
other Federal law.  An Indian tribe or organization that is seeking an exclusion from Certification and
Disclosure requirements must provide (preferably in an attorney's opinion) EDA with the citation of the
provision or provisions of Federal law upon which it relies to conduct lobbying activities that would
otherwise be subject to the prohibitions in and to the Certification and Disclosure requirements of
Section 319 of Public Law No. 101-121.  Note, also, that a non-Indian subgrantee, contractor, or
subcontractor under an award (grant) to an Indian tribe, for example, is subject to the restrictions and
reporting requirements.

75



FORM CD-512 UNITED STATES DEPARTMENT OF COM MERCE
(7-91)

CERTlFlCATlONS  REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION-LOWER TIER COVERED TRANSACTIONS AND LOBBYING

Applicants should refer to the regulations cited below to determine the certification to which they are required to attest. Applicants
should also review the instructions for certification included in the regulations before completing this form.  Signature on this form
provides for compliance with certification requirements under 15 CFR Part 26, “Governmentwide Debarment and Suspension
(Nonprocurement)” and 15 CFR Part 28, “New Restrictions on Lobbying.”

1. DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION-LOWER TIER COVERED
TRANSACTIONS

As required by Executive Order 12549, Debarment and
Suspension, and implemented at 15 CFR Part 26, Section
26.510, Participants responsibilities, for prospective partici-
pants in lower tier covered transactions (except subcontracts
for goods or services under the $25,000 small purchase
threshold unless the subtier recipient will have a critical
influence on or substantive control over the award), as
defined at 15 CFR Part 26, Sections 26.105 and 26.110 -

(1) The prospective lower tier participant certifies, by submis-
sion of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participation
in this transaction by any Federal department or agency.

(2) Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

(2) If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any agency,
a Member of Congress, an officer or employee of Congress,
or an employee of a member of Congress in connection with
this Federal contract, grant, loan, or cooperative agreement,
the undersigned shall complete and submit Standard Form-
LLL, ‘Disclosure Form to Report Lobbying,” in accordance
with its instructions.

(3) The undersigned shall require that the language of this
certification be included in the award documents for all
subawards at all tiers (including subcontracts, subgrants,
and contracts under grants, loans, and cooperative  agree-
ments) and that all subrecipients shall certify and disclose
accordingly.

This certification is a material representation of fact upon
which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequi-
site for making or entering into this transaction imposed by
section 1352, title 31, U.S. Code. Any person who fails to file
the required certification shall be subject to a civil penalty of
not less than $10,000 and not more than $100,000 for each
such failure.

2. LOBBYING
As required by Section 1352, Title 31 of the U.S. Code, and
implemented at 15 CFR Part 28, for persons entering into a
grant, cooperative agreement or contract over $100,000 or a
loan or loan guarantee over $150,000 as defined at 15 CFR
Part 28, Sections 28.105 and 28.110, the applicant certifies
that to the best of his or her knowledge and belief, that:

Statement for loan Guarantees and Loan Insurance
The undersigned states, to the best of his or her knowledge
and belief, that:

If any funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee
of any agency, a Member of Congress, an officer or employee
of Congress, or an employee of a Member of Congress in

(1) No Federal appropriated funds have been paid or will be connection with this commitment providing for the United
paid, by or on behalf of the undersigned, to any person for States to insure or guarantee a loan, the undersigned shall
influencing or attempting to influence an officer or employee complete and submit Standard Form-LLL, ‘Disclosure Form
of any agency, a Member of Congress, an officer or employee to Report Lobbying,’ in accordance with its instructions.
of Congress, or an employee of a Member of Congress in
connection with the awarding of any Federal contract, the

Submission of this statement is a prerequisite for making or

making of any Federal grant, the making of any Federal loan.
entering into this transaction imposed by section 1352, title

the entering into of any cooperative agreement, and the
31, U.S. Code. Any person who fails to file the required

extension, continuation, renewal, amendment, or modifica-
statement shall be subject to a civil penalty of not less than

tion of any Federal contract, grant, loan, or cooperative
$10,000 and not more than $100,000 for each such failure.

agreement.

As the duly authorized representative of the applicant, I hereby certify that the applicant will comply
with the above applicable certification(s).

NAME OF APPLICANT AWARD NUMBER AND/OR PROJECT NAME

PRINTED NAME AND TITLE OF AUTHORIZED REPRESENTATIVE

SIGNATURE DATE

USCOMM DC 91-7114
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PORTLAND 
THOMPSON POINT ROAD 
HIGHWAY IMPROVEMENTS 
PIN 18394.10 
 
 
GENERAL NOTE 
 
 
Due to the history of the project vicinity as a rail line, coal ash maybe present on 
this project in buried pockets.  This material is identified as being fine grained 
black material.  This material, if encountered, must be reused on-site as fill 
material.  If the material cannot be reused on site, the contractor is responsible 
for obtaining all approvals or permits and any required analytical results for 
proper disposal at a licensed MDEP facility.    
 
A Maine Department of Environmental Protection (MDEP) data base review 
suggested some petroleum contamination issues at the project.  However, the 
scope of work for this project suggests petroleum or hazardous waste should not 
be encountered.  However, in light of the industrial/commercial nature of the area 
and reported spills, the contractor shall employ appropriate health and safety 
measures to protect its workers against hazards associated with working near 
petroleum-impacted soils.  Furthermore, the Contractor shall remain alert for any 
additionally evidence of contamination.   If the Contractor encounters evidence of 
soil or groundwater contamination, the Contractor shall secure the excavation, 
stop work in the contaminated area, and immediately notify the Resident.  The 
Resident shall contact the Hydrogeologist in MDOT’s Environmental Office at 
207-624-3100 and the Maine Department of Environmental Protection at 800-
482-0777. Work may only continue with authorization from the Resident.  
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General Decision Number: ME130050 07/05/2013  ME50 
 
Superseded General Decision Number: ME20120050 
 
State: Maine 
 
Construction Type: Highway 
 
County: Cumberland County in Maine. 
 
HIGHWAY CONSTRUCTION PROJECTS (excluding tunnels, building  
structures in rest area projects & railroad construction; 
bascule, suspension & spandrel arch bridges designed for  
commercial navigation, bridges involving marine construction;  
and other major bridges). 
 
 
Modification Number     Publication Date 
          0              01/04/2013 
          1              07/05/2013 
 
* ENGI0004-006 04/01/2013 
 
                                  Rates          Fringes 
 
POWER EQUIPMENT OPERATOR:   
     Milling Machine.............$ 20.90             9.94 
---------------------------------------------------------------- 
*  SUME2011-045 09/14/2011 
 
                                  Rates          Fringes 
 
CARPENTER, Includes Form Work....$ 17.10             1.95 
   
CEMENT MASON/CONCRETE FINISHER...$ 16.94             0.00 
   
ELECTRICIAN......................$ 17.90             3.69 
   
INSTALLER - GUARDRAIL............$ 16.47             1.85 
   
IRONWORKER, REINFORCING..........$ 18.79             0.00 
   
IRONWORKER, STRUCTURAL...........$ 18.75             4.56 
   
LABORER:  Asphalt Raker..........$ 15.79             1.45 
   
LABORER:  Common or General......$ 13.15             1.08 
   
LABORER:  Flagger................$  9.00             0.00 
   
LABORER:  Landscape..............$ 14.92             2.30 
   
LABORER:  Wheelman...............$ 18.76             4.93 
   
OPERATOR:  Backhoe...............$ 19.38             2.52 
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OPERATOR:  Bobcat/Skid    
Steer/Skid Loader................$ 17.64             4.50 
   
OPERATOR:  Broom/Sweeper.........$ 14.92             2.31 
   
OPERATOR:  Bulldozer.............$ 18.57             3.88 
   
OPERATOR:  Crane.................$ 21.15             0.00 
   
OPERATOR:  Excavator.............$ 18.81             1.31 
   
OPERATOR:  Grader/Blade..........$ 27.40             8.46 
   
OPERATOR:  Loader................$ 16.40             3.39 
   
OPERATOR:  Mechanic..............$ 23.27             6.28 
   
OPERATOR:  Milling Machine    
Reclaimer Combo..................$ 24.77             8.39 
   
OPERATOR:  Paver  (Asphalt,    
Aggregate, and Concrete).........$ 18.16             4.74 
   
OPERATOR:  Roller excluding    
Asphalt..........................$ 17.00             4.08 
   
OPERATOR:  Screed................$ 19.98             5.46 
   
PILEDRIVERMAN....................$ 19.95             5.26 
   
TRUCK DRIVER, Includes all    
axles including Dump Trucks......$ 14.65             2.87 
   
TRUCK DRIVER:  Lowboy Truck......$ 15.15             5.62 
---------------------------------------------------------------- 
 
WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 
 
================================================================ 
  
 
Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 
 
 
---------------------------------------------------------------- 
  
 
The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
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determination.  The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is union or non-union. 
 
 
Union Identifiers 
 
An identifier enclosed in dotted lines beginning with 
characters other than "SU" denotes that the union 
classification and rate have found to be prevailing for that 
classification. Example:  PLUM0198-005 07/01/2011.  The first 
four letters , PLUM, indicate the international union and the 
four-digit number, 0198, that follows indicates the local union 
number or district council number where applicable , i.e., 
Plumbers Local 0198.  The next number, 005 in the example, is 
an internal number used in processing the wage determination. 
The date, 07/01/2011, following these characters is the 
effective date of the most current  negotiated rate/collective 
bargaining agreement which would be July 1, 2011 in the above 
example. 
 
Union prevailing wage rates will be updated to reflect any 
changes in the collective bargaining agreements governing the 
rates. 
 
0000/9999: weighted union wage rates will be published annually 
each January. 
 
 
 
Non-Union Identifiers 
 
Classifications listed under an "SU" identifier were derived 
from survey data by computing average rates and are not union 
rates; however, the data used in computing these rates may 
include both union and non-union data.  Example:  SULA2004-007 
5/13/2010. SU indicates the rates are not union majority rates, 
LA indicates the State of Louisiana; 2004 is the year of the 
survey; and 007 is an internal number used in producing the 
wage determination.  A 1993 or later date, 5/13/2010, indicates 
the classifications and rates under that identifier were issued 
as a General Wage Determination on that date. 
 
Survey wage rates will remain in effect and will not change 
until a new survey is conducted. 
  
 
---------------------------------------------------------------- 
 
                   WAGE DETERMINATION APPEALS PROCESS 
 
1.) Has there been an initial decision in the matter? This can 
be: 
 
*  an existing published wage determination 

80



*  a survey underlying a wage determination 
*  a Wage and Hour Division letter setting forth a position on 
   a wage determination matter 
*  a conformance (additional classification and rate) ruling 
 
On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 
 
With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations.  Write to: 
 
            Branch of Construction Wage Determinations 
            Wage and Hour Division 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 
 
3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board).  Write to: 
 
            Administrative Review Board 
            U.S. Department of Labor 
            200 Constitution Avenue, N.W. 
            Washington, DC 20210 
 
4.) All decisions by the Administrative Review Board are final. 
 
================================================================ 
 
          END OF GENERAL DECISION 
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April 10, 2013 
Supersedes December 17, 2010 

 

1 of 1 

SPECIAL PROVISION 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
(Electronic Payroll Submission) 

(Payment Tracking) 
 

104.3.8.1 Electronic Payroll Submission  The prime contractor and all subcontractors and 
lower-tier subcontractors will submit their certified payrolls electronically on this 
contract utilizing the Elation System web based reporting. There is no charge to the 
contracting community for the use of this service. The submission of paper payrolls will 
not be allowed or accepted. Additional information can be found at 
http://www.maine.gov/mdot/contractors/ under the “Quick Links”. 
 
104.3.8.2 Payment Tracking  The prime contractor and all subcontractors and lower-tier 
subcontractors will track and confirm the delivery and receipt of all payments through the 
Elation System 
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  May 18, 2012 

SPECIAL PROVISION 
SECTION 104.5.5 

GENERAL RIGHTS AND RESPONSIBILITIES 
Prompt Payment of Subcontractors  

 
 
104.5.5 
 
 
104.5.5 Prompt Payment of Subcontractors  
A. Pay When Paid The Contractor shall pay Subcontractors for all Work satisfactorily 
performed and Invoiced by the Subcontractor no later than 30 Days from the date the 
Contractor receives payment from the Department for such Subcontractor’s Work.  
 
B.  Payment Tracking Federal Projects  On federally funded projects, the prime 
contractor, subcontractors and lower-tier subcontractors will track and confirm the 
delivery and receipt of all payments through the Elation System. They will be responsible 
for entering all payments to all sub and lower tier contractors.  MaineDOT will run a 
query monthly to ensure that contractors are complying and generate an e-mail to 
contractors who have not responded to confirm receipt of MaineDOT payment or 
contractor payment to lower tier subcontractors.   
 
 
C. Retainage The Contractor shall return to the Subcontractor all retainage withheld from the 
Subcontractor within 30 Days after the date the Subcontractor's Work is satisfactorily 
completed. If there is a Delay in such return of retainage, the Subcontractor may pursue all 
rights it may have under the claims procedure referenced in Section 104.5.6 - Subcontractor 
Claims for Payment. 
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  Town: Portland, Thompson Point 

  Project/PIN: 18394.13,18394.10 and 18394.00 

  Date: July 24, 2013 

Ver: 12/2000 

1 of 9 

 

 

 

SPECIAL PROVISION 

PROTECTION OF RAILROAD TRAFFIC AND STRUCTURES 

 

 

1.  GENERAL REQUIREMENTS   

 

Part of the work required by the Contract will be performed within a railroad right of way and/or 

adjacent to the tracks, telephone, telegraph, signal and electric supply lines of a railroad or 

railroads.  The Contractor agrees to perform all such work in compliance with all of the terms of 

this Special Provision and all safety rules, regulations, or standards applicable to the Railroad.   

The Contractor shall be fully responsible for all damages arising from his failure to comply with 

the requirements of this Special Provision.  The Contractor shall be deemed to have included all 

costs in the unit prices of the Schedule of Prices and the Proposal. 

 

2.  AMOUNT OF RAILROAD WORK 

 

The estimated amount of work to be done within 25 feet of the track of the  

 Pan Am Railways is 12% of the contract. 

 

3.  NUMBER OF TRAINS AND TRAIN SPEED 

 

The Contractor is notified that a maximum speed of (10 mph) will be considered as prevailing for 

the operation of trains of the Railroad at this project and that the approximate number of trains 

per day at this project is 4. 

 

4.  PRIORITY OF RAILROAD OPERATIONS 

 

The train movements of the Railroad, and its lessees, and licensees shall have absolute priority 

over the performance of the Construction Project within the railroad right of way.  The 

Contractor hereby agrees that the hours and times of work within the Railroad right of way must 

be coordinated through the Railroad and such hour and times are subject to change without prior 

notice to the Contractor, unless other prior arrangements have been made through the Railroad. 

 

5.  AUTHORITY OF RAILROAD TO STOP WORK 

 

If the Contractor fails to comply with the safety terms of this Special Provision, or if the Chief 

Engineer of the Railroad determines that the Contractor is using unsafe practices that threaten the 

safety of rail traffic, rail workers, or the general public, the Railroad shall have the right to 

immediately order the Contractor to cease work and vacate the Railroad’s property.   The 

Railroad agrees to confirm any cessation of work in writing by delivering to the Department’s 

Construction Manager a completed Stop Work Order form attached as Exhibit A within 24 hours 

of giving any such order. 
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  Town: Portland, Thompson Point 

  Project/PIN: 18394.13,18394.10 and 18394.00 

  Date: July 24, 2013 

Ver: 12/2000 

2 of 9 

 

6.  ENTRY UPON RAILROAD PROPERTY 

 

The Pan Am Railroad hereby agrees to permit the Contractor, together with their subcontractors, 

suppliers, consultants and engineers (the “Contractor”), to enter upon the Railroad property for 

the purpose of performing the Construction Project, PROVIDED THAT the Contractor complies 

with all of the terms of this Special Provision and all safety requirements and directions of the 

Chief Engineer of the Pan Am Railroad, or his authorized representative (the “Railroad’s Chief 

Engineer”). 

 

7.  NOTICE REQUIRED BEFORE ENTRY 

 

The Contractor shall give written notice to the Railroad's Chief Engineer at least (7) calendar 

day(s) in advance of the time it proposes to do work within the limits of the Railroad right-of-

way or perform operations that may create a Hazard as specified by this Special Provision.  The 

Contractor shall give such notice regardless of whether the work may also be within the limits of 

a public highway.   

 

8.  HAZARDS 

 

The Contractor shall assess to its own satisfaction hazards which may be caused by its 

operations.  At a minimum, the Contractor agrees that the following shall constitute Hazards. 

 

An operating track shall be considered fouled and subject to hazard when any object is brought 

nearer than (15 feet) to the gauge line of the near rail of the track. 

 

A signal line or communication line shall be considered fouled and subject to hazard when any 

object is brought nearer than (10  feet) to any wire or cable. 

  

An electric supply line shall be considered fouled and subject to hazard when any object is 

brought nearer than (10  feet) to any wire of the line. 

 

Cranes, trucks, power shovels or any other equipment shall be considered as fouling and 

subjecting to hazard a track, signal line, communication or electric supply line when working in 

such position that failure of equipment, with or without load, could foul the track, signal line, 

communication or electric supply line. 

 

Railroad operation will be considered subject to hazard when explosives are used in the vicinity 

of railroad premises, or during the driving or pulling of sheeting for any footing adjacent to a 

track, or when erecting structural steel adjacent to a track, or when performing work under, 

across or adjacent to a track, or when operations involve, swinging booms or chutes that could in 

any way come nearer then 25 feet  to the gauge line of the near rail of the track, or when erection 

or removal of staging, false work or forms fouls a track or wire line. 
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 None of the operations specified as a Hazard above shall be carried on during the approach or 

passing of a train or without permission from the Railroad's Chief Engineer and the presence of a 

railroad inspector/flagman, unless other prior arrangements have been made through the 

Railroad. 

 

9.  MINIMUM CLEARANCES 

 

During the construction of staging, false work or forms, the Contractor shall at all times maintain 

a minimum vertical clearance of (22.5  feet) above the top of high rail and a minimum side 

clearance of (10 feet) from the gauge line of the near rail where track is tangent.  Additional side 

clearance must be maintained where track is on a curve.  

 

10.  WORK PLAN SUBMITTAL AND APPROVAL 

 

The Contractor shall submit in writing to the Railroad’s Chief Engineer or duly authorized 

representative, and the Departments Railroad Property Manager or his appointed representative, 

at least fourteen (14) calendar day(s) in advance of the start of the project, an outline of his plan 

for work within the Railroad right of way including contemplated method(s) of construction.  

This plan must meet with the approval of the Railroad’s Chief Engineer and the Department’s 

Railroad Property Manager in every respect.  If the Contractor contemplates the use of “on the 

track equipment”, it should so state and obtain from the Railroad the conditions pertaining to 

such operations.  All Railroad costs included in this operation will be borne by the Contractor.  In 

a like manner, any of the Contractor’s equipment or material on cars for this project shall be 

handled in conformance with existing traffic rules with all costs borne by the Contractor. 

 

Prior to submitting his Proposal, the Contractor shall have ascertained from the Railroad and 

from the Department’s Railroad Property Manager or his appointed representative, all 

information relating to its requirements and regulations and all costs in connection with 

compliance thereto. 

 

11.  EXCAVATIONS 

 

Before excavation for footings adjacent to tracks and/or within the Railroad’s  right-of-way may 

commence, whether or not also within the limits of a public highway, plans and calculations for 

such excavations, prepared by a Professional Engineer authorized to practice in Maine, shall be 

submitted to the Railroad’s Chief Engineer for review and approval.  Unless other prior 

arrangements have been made, the Railroad’s Chief Engineer shall have fourteen (14) calendar 

days  to perform such review and approval and issue a written permission to proceed with the 

excavation.  No excavation shall proceed without such permission. 
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At a minimum, excavations must utilize proper bracing, shoring, sheeting or other support as 

determined by the Railroad's Chief Engineer, to support the tracks with railroad traffic.  Open 

excavation shall be suitably planked over when construction operations are not in progress, the 

location of any wires, conduits, pipes, cables or other railroad facilities below the surface of the 

ground.  Damage to any such facilities caused by the failure of the Contractor to ascertain the 

location of such facilities or by failure to use due care to avoid injury to such facilities shall be at 

the expense of the Contractor. 

 

12.  EQUIPMENT 

 

Equipment of the Contractor shall be in such condition so as to prevent failure that would cause 

delay in the operation of trains or damage to railroad facilities.  Equipment shall not be placed or 

put in operation adjacent to a track without first obtaining permission of the Railroad.  The 

Railroad agrees that such permission shall not be unreasonably withheld. 

 

13.  RAILROAD SERVICES - GENERALLY 

 

When work is to be performed within the Railroad’s right-of-way, the Railroad shall provide the 

services, equipment and materials provided in this Special Provision including, but not limited 

to, engineering, flagging, inspection, signal protection and/or relocation, and restoration or 

replacement of the Railroad’s track structure of ballast.   Further, if the Railroad's Chief Engineer 

determines that the Contractor’s operations do not comply with all of the safety requirements of 

this Special Provision and all safety requirements and directions of said Chief Engineer, the 

Railroad will employ the necessary qualified employees to protect its trains and other facilities.  

The Contractor shall pay to the Railroad the cost for performing all Railroad Services unless said 

costs are to be paid by the Department as specified in this Special Provision. 

 

14.  INSPECTION / FLAGGING 

 

The Railroad shall furnish and assign all inspectors / flaggers for general inspection purposes of 

general protection of railroad property and operations during construction as the Railroad’s Chief 

Engineer determines are necessary to preserve safety.  

 

 (a) Responsibility for Cost.  The Department will bear the cost of flagging or inspection 

(including travel time) or any combination thereof up to (10) man days of said flagging or 

inspection.  If, in the opinion of the Railroad's Chief Engineer, further services of a flagger or 

inspector will be required due to the operations of the Contractor, the services will be furnished 

and the cost thereof (salary, expenses, insurance, taxes and vacation allowance, etc.) shall be paid 

to the Railroad by the Department, and will be recovered by the Department from the Contractor. 
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 (b) Terms.  The minimum hours per day for the Railroad employees engaged in inspection 

flagging services shall be eight (8) hours.  Time at rates for straight time, overtime or for 

deadheading starts in accordance with established practices in effect in the territory in which the 

project is located.  Information as to these practices should be obtained from the Railroad's Chief 

Engineer. 

 

The Contractor shall notify the Railroad's Chief Engineer and the Chief Engineer of the 

Department in writing 7 calendar day(s) before beginning, resuming or suspending work within  

(25 feet)  of the track, so that an inspector may be provided or removed in accordance with the 

requirements of this Special Provision.  An inspector may be removed upon 2 calendar day(s) 

notice, but not before the inspector has worked five (5) consecutive days.  Failure to give notice 

of intent to suspend work shall be cause of charge to the Contractor the cost of inspection during 

the period when work is suspended. 

 

 (c) Estimated Cost.  The following is an estimate of the cost per day of inspection/flagging 

necessary for this project. The rates shown include all overhead charges, travel time, deadheading 

and personal expenses. 

 

Date of estimate 8/15/13. 

 

Estimated daily rate for four (4) consecutive hours Monday-Friday (straight time): $161.04. 

 

Estimated daily rate for four (4) consecutive hours Saturday, Sunday, Holiday (overtime):  

$241.56. 

 

Estimated rate for hours worked in excess of eight (8) hours in any one day:  $60.39 

Rates charged will be those in effect at the time of the performing the inspection/ flagging which 

may be different than the rates used at the date of the Estimate.   

 

 (d) Definitions. 

 

Man day (M.D.) - eight (8) consecutive hours or any portion thereof. 

 

Overtime - Each additional hour or fraction thereof consecutive to and beyond the standard man 

day will count as 3/16 of a man day. 

 

Standard Man day - Eight (8) consecutive hour, Monday - Friday between the hours of 7:00 a.m. 

to3:30p.m , minus lunch period, unless otherwise noted and agreed to by all parties. * 

*Does not include lunch period from 12:00-12:30p.pm. 
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Travel Time - Time required by flagger and/or inspector to commute between his or her point of 

headquarters to the project site.  This time shall not be charged used in determining available 

man days. 

 

15.  OTHER CONTRACTOR RESPONSIBILITIES 

 

The restoring and resurfacing of tracks, if disturbed due to Contractor’s operations, shall be at the 

expense of the Contractor. 

 

Any other changes made or services furnished by the Railroad as a result of the Contractor will 

be at the Contractor’s expense. 

 

16.  EXTRA-CONTRACT SERVICES 

 

Temporary and permanent changes of tracks and telephone, signal and electric supply lines made 

necessary by or to clear the permanent work of the Contractor as shown on the construction plans 

and included in the Railroad force account as recollectable from the State will be made or caused 

to be made by the Railroad without expense to the Contractor. 

 

17.  INDEMNIFICATION 

 

Where work is being performed over, under, across or adjacent to Railroad premises, the 

Contractor shall defend, indemnify and save harmless the Railroad and the Maine Department of 

Transportation from and against any and all loss, cost, damage, claims, suits, demands, or 

liability for damages for personal injury including death and for damage to property, which may 

arise from or out of the operations conducted under his contract, occurring by reason of any act or 

omission of the Contractor, his agents, servants or employees, or by reason of any act or omission 

of any subcontractor, his agents, servants or employees. 

 

18.  INSURANCE 

 

In addition to any other forms of insurance or bonds required under the terms of the Contract, the 

Contractor will be required to procure and maintain, at its sole cost and expense, the following 

insurance coverages naming the Railroad as an insured. 

 

(a) Railroad Protective Liability Insurance with limits not less $2 million than per single 

occurrence and $6M per aggregate total occurrences. 

 

(b) Comprehensive General Liability Insurance protecting against liability from bodily injury or 

property damage arising out of the Construction Project with limits of not less than $2M per 

single occurrence and $6M per aggregate total occurrences. 
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(c) Workers Compensation and Occupational Disease Insurance, as required by law. 

 

(d) Automobile Liability Insurance covering all motor vehicles used about or in connection with 

the Construction Project. 

 

If any part of the work is sublet, these insurance coverages shall be provided by or on behalf of 

the subcontractors to cover their operations 

 

Each policy shall carry an endorsement covering the “save harmless” clause in favor of the 

Railroad and the Maine Department of Transportation, as set forth in the paragraph, 

“Responsibility for Damage Claims”. 

 

If blasting is to be done in the vicinity of the Railroad, the insurance policies shall include such 

coverage. 

 

The policies shall be in force before any work is done on the project and shall remain in effect 

until all work required to be performed under the terms of the contract is satisfactorily completed 

as evidenced by the formal acceptance by the State and the Railroad. 

 

Before any work is done on the project, the Department of Transportation and the Railroad's 

Chief Engineer shall be furnished certificates of each policy.  Further, the original policy of the 

Comprehensive General Liability Insurance and the Railroad Protective Liability Insurance shall 

be furnished to the Railroad's Chief Engineer and a duplicate shall be furnished to the 

Department of Transportation. 

  

The policy or policies of the Railroad’s protective public liability and property damage liability 

shall be written by a Company authorized to do business in the State of Maine, and shall be 

signed by the President and Secretary of the Insurance Company and shall be countersigned by an 

authorized representative of the Company. 

 

19.  ROADWAY WORKER SAFETY REGULATION 

 

Notice to all Contractors/Subcontractors and individuals must be aware of the Federal Roadway 

Worker Safety Regulation, CFR 49, Part 214(c).  They may be required to comply with this 

regulation.  Any requirements for them to comply will be discussed at the pre-construction utility 

meeting. 
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EXHIBIT A 

ORIGINAL TO CONTRACTOR 

MDOT/RAILROAD STOP WORK ORDER 

 

Section A - Contractor  

 

 

Town 

 DOT Railroad Project # 

Railroad Name Location 

 Notice # 

DESCRIPTION OF SAFETY HAZARD/REASON FOR ORDER 

 

 

 

 

 

 

   

Standard Violated 

 

 

RAC (Risk Assessment Code) 

 

                             N/R 

Railroad Official (Flagger/Inspector) Name 

 

 

Signature 

Date 

 

 

SECTION B - ACTION TAKEN: 

 

 

 

 

 

 

cc:   
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1. Risk Assessment.  Each identified/validated hazard shall be assigned a Risk Assessment Code (RAC) 

by the Safety Office.  The RAC represents the degree of risk associated with the deficiency and combines 

the elements of hazard severity and mishap probability.  The RAC is derived as follows: 

 

a. Hazard Severity.  The hazard severity is an assessment of the worst potential consequence:  Defined 

by degree of injury, occupational illness, or property damage, which is likely to occur as a result of a 

deficiency.  Hazard severity categories shall be assigned by roman numeral according to the following 

criteria. 

 

(1) Category I - Catastrophic:  The hazard may cause death or loss of a facility. 

 

(2) Category II - Critical:  May cause severe injury, severe occupational illness, or major property 

damage. 

 

(3) Category III -  Marginal:  May cause minor injury, minor occupational illness, or minor property 

damage. 

 

(4) Category IV - Negligible:  Probably would not affect personnel safety or health, but is nevertheless in 

violation of a NAVOSH standard. 

 

b. Mishap Probability.  The mishap probability is the probability that a hazard will result in a mishap, 

based on an assessment of such factors as location, exposure in terms of cycles or hours of operation, and 

affected population.  Mishap probability shall be assigned an Arabic letter according to the following 

criteria: 

 

(1) Sub-category A - Likely to occur immediately or within a short period of time. 

 

(2) Sub-category B - Probably will occur in time. 

 

(3) Sub-category C - May occur in time. 

 

(4) Sub-category D - Unlikely to occur. 

 

c. Risk Assessment Code.  The RAC is an expression of risk which combines the elements of hazard 

severity and mishap probability.  Using the matrix shown below, the RAC is expressed as a single Arabic 

number that can be used to help determine hazard abatement priorities. 

 

 Mishap Probability RAC 

  A B C D 1  -  Critical 

 

Hazard Severity 

I 1 1 2 3               2  -  Serious 

II 1 2 3 4               3  -  Moderate 

III 2 3 4 5               4  -  Minor 

IV 3 4 5 5               5  -  Negligible 
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 SPECIAL PROVISIONS 

SECTION 104 

Utility Overview for all WIN’s 

 

MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 

Specifications is required. 

 

 

GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 

utility and/or railroad work to be undertaken in conjunction with this project.  The following list 

identifies all known utilities or railroads having facilities presently located within the limits of 

this project or intending to install facilities during project construction.  

 

 

Overview: 

Utility/Railroad Aerial Underground Railroad 

Time Warner Cable X X  

Central Maine Power Company X X  

Fairpoint X X  

MaineCom Services X X   

Oxford Networks X X  

MDOT  X  

Portland Sewer District  X  

Portland Water District  X  

Pan Am Railroad   X 

Unitil  X  

NNEPRA   X 

 

 

 

Temporary utility adjustments are not anticipated. If temporary relocation becomes necessary, 

sufficient time will need to be allowed prior to the construction for all required temporary 

relocation. 

 

If the Contractor feels temporary relocation is necessary they must notify the Department of 

their concerns prior to construction and extra time may be required. 
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The Contractor shall not excavate around any pole, street light or guy anchor to a depth that 

compromises the stability of the pole. 

 

 

Utility working days are Monday through Friday, conditions permitting. Times are estimated on 

the basis of a single crew for each utility. Any times and dates mentioned are estimates only and 

are dependent upon favorable weather, working conditions, and freedom from emergencies. The 

Contractor shall have no claim against the Department if they are exceeded. 

  

 

In all cases, the utilities shall be notified, by the Contractor, well in advance (three weeks) before 

work in any area is to commence. 

 

 

Unless otherwise specified, any underground utility facilities shown on the project plans 

represent approximate locations gathered from available information.  The Department cannot 

certify the level of accuracy of this data.  Underground facilities indicated on the topographic 

sheets (plan views) have been collected from historical records and/or on-site designations 

provided by the respective utility companies.  Underground facilities indicated on the cross-

sections have been carried over from the plan view data and may also include further 

approximations of the elevations (depths) based upon straight-line interpolation from the nearest 

manholes, gate valves, or test pits. 

 

 

The Contractor shall plan and schedule his work in such a manner that the utilities that are 

located on this project will not be harmed, damaged or impacted in anyway. The Contractor shall 

make contact with the Utility directly when utility work is needed. The Contractor and Utility 

will coordinate their work plans in an effort not to interfere with each other’s progress or the 

completion of the project. 

 

 

AERIAL 

 

 

Several utilities have aerial wires crossings over most of these WIN’s. These locations are at 

random locations. These wires do not appear to be issue given the project scope. No relocation or 

involvement of any kind is anticipated by the aerial utilities as part of the work but the contractor 

should inspect these locations, prior to bid, and be aware of these lines when preparing their bid 

and using machines that are over legal heights. 
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CMP has major substation just off the project that serves most of Portland. No power can be 

disconnected even for a short time. The contractor is once again advised to use caution when 

working in that area with over height machines and excavating underground. 

 

 

SUBSURFACE 

 

Unless otherwise specified, any underground utility facilities indicated in these project 

documents represent approximate locations gathered from available information.  The 

Department cannot certify the level of accuracy of this data.  If after utility lines have been 

marked and a possible conflict occurs the Contractor shall notify the Resident for layout 

adjustment. It is not the Departments intent to relocate any underground for curb, signal bases, 

site lights or message board bases The Contractor is required to notify the underground utility 

involved for more accurate layout of their facility. Some hand shoveling may be required in 

some areas. No extra compensation will be considered for these slow areas. 

 

 

Some utilities may have some gate values that may need to be adjusted in the widening areas 

through the project. Unless otherwise stated the utility will be responsible for those adjustments.  

 

 

 

 

WIN 18394.00 Roadway widening and safety improvements on Thompson Point Road 

 

 

The Portland Water District operates a water line within Thompson Point to a terminus point at 

a metering pit approximately Station 61+65, 32’ left. It appears this line is just out of the 

proposed limits of construction. The metering pit will be in the fill slope and will need to have 

the frame and cover adjusted. The Contractor will be adjusting this frame and cover as part of a 

bid item. There may be some privately owned lines that extend into the project limits and the 

PWD will try to locate those lines as part of dig safe. The contractor shall provide at least a five 

(5) working day notice before commencing any work in these areas. If the scope of work 

changes in these areas the Contractor must contact the Water District before executing the 

change. The contact for the Portland Water District is Christian Rodriquez at 774-5961. 
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The Portland Sewer District operates a gravity and forced main system to the south side of the 

tracks. The Contractor will be directed, by the Resident, to dig test pits in the proposed locations 

to determine any utility impacts. Once locations of the future catch basins are determined the 

Contractor may have to work close or under a sewer line. Payment for coordinating with, and 

working around any utility will be considered incidental to the drainage items. It is the intent of 

the department to make field changes, as much as possible, so not to impact existing utilities. 

The Contractor should expect some delays when in these areas and extra time should be allowed. 

No additional money will be granted for redesign or Contractor delays. The Contractor shall plan 

and schedule his work in such a manner that the utilities that are located on this project will not 

be harmed, damaged or impacted in any way. The Contractor and Utility will coordinate and 

communicate their work plans in an effort not to interfere with each other’s progress or the 

completion of the project. There does not appear to be any conflict with these facilities but the 

Contractor shall use caution when excavating in the area of these lines. It is not the intent of the 

Department to relocate these sewer lines. The contact for the City of Portland is John Emerson 

at 874-8468.  

 

 

Test pits may need to be done prior to locating the Overhead Lane Usage Sign bases. It is the 

Departments intent not to relocate any utilities as part of this installation. If an underground 

conflict occurs with these bases the contractor shall consult the Resident for an acceptable 

location. This work shall be done prior to ordering the sign truss. 

 

 

Central Maine Power operates and underground high voltage power line that is incased in a 

metal oil filed sleeve that runs parallel to the tracks. This line is not to be damaged or disturbed 

in any way. The pipe is bedded in sand and must be replaced if disturbed. Prior to excavating 

within 20’ of this line the Contractor must notify CMP, at least 24hrs in advance, so they may 

have on site representation if they choose. Any work within 3’ in any direction around this pipe 

must be done by hand. This power line cannot be shut down. Contractor shall expect work in this 

area to be slow and no extra time or compensation can be requested. Any extra cost associated 

with this line shall be considered incidental to the drainage items. The Contact for this line will 

be Arthur Brown at 626-9562. 

 

Unitil Gas Co will be installing a Gas Main from Sewall St, across the tracks, to the end of the 

project approximately Station 61+50. Unitil will be using the Contractor for trenching and 

backfill of the gas line trench and sleeve under the railway as per bid item # 827.36. The 

Contractor must work with Unitil scheduling this work in agreement with the 105 spec. Unitil 

will be installing the pipe and sleeve in the contractors trench. The contractor shall provide at 

least a five (5) working day notice before commencing any work for this installation. If the scope 

of work changes in these areas the Contractor must contact Unitil before executing the change. 

The Contact for Unitil is Joe Renda at 541-2568. 
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The Pan Am Railroad will be rebuilding their rail in the area of Thompson Point Rd as part of 

this project. The Contractor shall reference the 105 spec and other construction documents to 

schedule their work, within the Railroad ROW. The Contractor shall be made aware that there 

are communication cables that run parallel to the tracks on both the north and south side of the 

tracks within the ROW. These lines will not be marked by dig safe and the Contractor must 

contact the Railroad directly to mark these lines as well as schedule a RR flagger when needed. 

The Contractor must give the Railroad at least 5 days prior notice when requesting RR flagging. 

It will be very important that the Contractor work and make contact directly for scheduling of 

their work. As part of these documents there is a Railroad Protection Agreement (PRTS) 

between the Department and Pan Am. The Contractor must familiarize themselves with this 

agreement and its insurance requirements. The Contractor must produce insurance certificates, 

for those amounts, prior to working within the Railroad ROW. The contact for the Pan Am 

Railroad is Tim Glover at (978) 663-1077. 

 

 

 

 

WIN: 18394.10 Intersection Improvements, Thompson Pt, Fore River Parkway and I-295 

 

Unitil Gas Co will be installing a Gas Main from Sewall St, across the tracks, to the end of the 

project approximately Station 61+50. Unitil will be using the Contractor for trenching and 

backfill of the gas line trench and sleeve under the railway as per bid item # 827.36. The 

Contractor must work with Unitil scheduling this work in agreement with the 105 spec. Unitil 

will be installing the pipe and sleeve in the contractors trench. The contractor shall provide at 

least a five (5) working day notice before commencing any work for this installation. If the scope 

of work changes in these areas the Contractor must contact Unitil before executing the change. 

The Contact for Unitil is Joe Renda at 541-2568. 

 

 

The Pan Am Railroad will be rebuilding their rail in the area of Thompson Point Rd as part of 

this project. The Contractor shall reference the 105 spec and other construction documents to 

schedule their work, within the Railroad ROW. The Contractor shall be made aware that there 

are communication cables that run parallel to the tracks on both the north and south side of the 

tracks within the ROW. These lines will not be marked by dig safe and the Contractor must 

contact the Railroad directly. It will be very important that the Contractor work and make contact 

directly for scheduling of their work. As part of these documents there is a Railroad Protection 

Agreement (PRTS) between the Department and Pan Am. The Contractor must familiarize 

themselves with this agreement and its insurance requirements. The Contractor must produce 

insurance certificates, for those amounts, prior to working within the Railroad ROW. The contact 

for the Pan Am Railroad is Tim Glover at (978) 663-1077. 
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Test pits may need to be done prior to locating the Overhead Lane Usage Sign bases. It is the 

Departments intent not to relocate any utilities as part of this installation. If an underground 

conflict occurs with these bases the contractor shall consult the Resident for an acceptable 

location. This work shall be done prior to ordering the sign truss. 

 

 

The Maine Department of Transportation has site lighting with underground services in the 

area of the ramps and Fore River Parkway. The contact person shall be Ron Cote at 624-3602 for 

location and marking of the underground facilities. Dig safe may not mark these buried lines. 

The contractor shall provide at least a five (5) working day notice, to the Department for 

marking, before commencing any work in these areas. 

 

 

 

Central Maine Power has a pole that services the Portland Transportation Center. This pole 

currently conflicts with the proposed curbing. CMP will relocating this pole about 3 feet closer to 

the building. The Contractor will need to provide hand labor to assist the utility the underground 

conduit relocation. This work will be directed by the Resident and be paid under the hand labor 

item. 

 

 

The Portland Water District has a water service that enters into the Portland Transportation 

Center at approximately Station 65+00. The Contractor is advised to dig a test pit to find the 

location of this service prior to installing drainage in that area. PWD will need 5 days prior 

notice to mark this line. The contact for the Portland Water District is Christian Rodriquez at 

774-5961. 

 

 

Portland Sewer also has a service in the same general location as the Water District. The same 

test pit recommendation and notification, as mentioned above, applies. The contact for the City 

of Portland is John Emerson at 874-8468. 

 

 

The City of Portland operates and maintains street lights on Thompson Point Rd and around the 

Portland Transportation Center. Most of these lights will be relocated or changed as part of the 

job but if the Contractor needs to know about the existing system they are to contact the City. 

The contact for the City of Portland Traffic is Kevin Thomas at 756-8291. 
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WIN 18394.11 Sewall St Sidewalk and Street Lighting 

 

There are above ground utility poles located on this part of the project. The proposed scope of 

this project does not require these poles to be relocated. The Contractor is advised, as stated 

earlier in the general section of this document, not to undermine the existing poles and 

compromises their stability. If the scope of this part of the job changes, and poles need to be 

moved, the Contractor must contact the Resident immediately for direction. 

 

There are many underground utilities on this portion of the project. The underground utilities 

include: electric, communication, gas, fire alarm, water and sewer. These utilities do not appear 

to conflict with the proposed work. It is not the intent of the Department to relocate any of these 

facilities for our construction but if a conflict does exist the Contractor shall immediately contact 

the Resident for redesign. No additional money will be granted for redesign or Contractor delays. 

If surface adjustments need to be made to any of the utilities gates manholes of service boxes, the 

Contractor must contact the appropriate utility, using the contact list below for these adjustments. 

 

The City of Portland operates and maintains traffic signals on Congress Street. If the Contractor 

needs to know about the existing system they are to contact the City. The contact for the City of 

Portland Traffic is Kevin Thomas at 756-8291. 

 

 

 

WIN 18394.12 Traffic Calming and re-striping on Congress St 

 

 

The City of Portland operates and maintains traffic signals on Congress Street. If the Contractor 

needs to know about the existing system they are to contact the City. The contact for the City of 

Portland Traffic is Kevin Thomas at 756-8291. 

 

 

There are many underground utilities on this portion of the project. The underground utilities 

include: electric, communication, gas, fire alarm, water and sewer. These utilities do not appear 

to conflict with the proposed work. It is not the intent of the Department to relocate any of these 

facilities for our construction but if a conflict does exist the Contractor shall immediately contact 

the Resident for redesign. No additional money will be granted for redesign or Contractor delays. 

If surface adjustments need to be made to any of the utilities gates manholes of service boxes, the 

Contractor must contact the appropriate utility, using the contact list below for these adjustments. 
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WIN 18394.13 Embankment Widening near Amtrak platform 

 

The Portland Sewer District operates a gravity and forced main system to the south side of the 

tracks. The Contractor shall plan and schedule his work in such a manner that the utilities that are 

located on this project will not be harmed, damaged or impacted in any way. The Contractor and 

Utility will coordinate and communicate their work plans in an effort not to interfere with each 

other’s progress or the completion of the project. There does not appear to be any conflict with 

these facilities but the Contractor shall use caution when excavating in the area of these lines. It 

is not the intent of the Department to relocate this sewer line. The contact for the City of 

Portland is John Emerson at 874-8468. 

 

There is a site light that currently exists on the project that will need to be moved. This pole will 

be removed and reset as part of a bid item by the Contractor. The Contractor is advised to have 

this item done prior to any widening. 

 

The Pan Am Railroad and NNEPRA have tracks near this widening. The Contractor shall be 

made aware that there are communication cables that run parallel to the tracks on this side of the 

tracks within the ROW. These lines will not be marked by dig safe and the Contractor must 

contact the Railroad directly to mark these lines as well as schedule a RR flagger when needed. 

The Contractor must give the Railroad at least 5 days prior notice when requesting RR flagging. 

It will be very important that the Contractor work and make contact directly for scheduling of 

their work. As part of these documents there is a Railroad Protection Agreement (PRTS) 

between the Department and Pan Am. The Contractor must familiarize themselves with this 

agreement and its insurance requirements. The Contractor must produce insurance certificates, 

for those amounts, prior to working within the Railroad ROW. The contact for the Pan Am 

Railroad is Tim Glover at (978) 663-1077. 

 

 

WIN 17336.00 Multi-use Trail from PTC, across the Fore River Parkway, to Congress St 

 

The Maine Department of Transportation has site lighting with underground services in the 

area of the ramps and Fore River Parkway. The contact person shall be Ron Cote at 624-3602 for 

location and marking of the underground facilities. Dig safe may not mark these buried lines. 

The contractor shall provide at least a five (5) working day notice, to the Department for 

marking, before commencing any work in these areas. 

 

The City of Portland operates and maintains traffic signals on Thompson Point Rd and around 

the Fore River Parkway. If the Contractor needs to know about the existing system they are to 

contact the City. The contact for the City of Portland Traffic is Kevin Thomas at 756-8291. 
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UTILITY SIGNING 
 

Any utility working within the construction limits of this project shall ensure that the traveling 

public is adequately protected at all times. All work areas shall be signed, lighted, and traffic 

flaggers employed as determined by field conditions. All traffic controls shall be in accordance 

with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and 

Highways, as issued by the Federal Highway Administration. 

 

 

SAFE PRACTICES AROUND UTILITY FACILITIES 
 

The Contractor shall be responsible for complying with M.R.S.A. Title35-A, Chapter 7-A 

Sections 751 -761 Overhead High-Voltage Line Safety Act. Prior to commencing any work that 

may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial 

utilities as per section 757 of the above act.  

 

 

DIG SAFE 

 

The Contractor shall be responsible for determining the presence of underground utility facilities 

prior to commencing any excavation work and shall notify utilities of proposed excavation in 

accordance with M.R.S.A. Title 23 §3360-A, Maine “Dig Safe” System. The contractor is also 

reminded that all utilities on the project may not be members of Dig Safe. 

 

 

MAINTAINING UTILITY LOCATION MARKINGS 

 

 

The Contractor will be responsible for maintaining the buried utility location markings following 

the initial locating by the appropriate utility or their designated representative. 
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The Contractor shall communicate with all utilities directly using the contact information 

provided below. Utility Coordinator will be available if communication problems occur. 

 

 

Utility Contacts                                             Coordinator                                                Phone          

                                                  
State of Maine               Ron Cote                         624-3602 

Central Maine Power Company          Gary Hawkes                               828-2832 

Central Maine Power-Transmission           Arthur Brown     626-9562  

 Fairpoint                                                   Marty Pease                                  797-1911 

Time Warner Cable        Don Johnson                      253-2291 

Portland Water District   Christian Rodriquez   774-5961 

Maine Com Services               Mark Curtis   441-9532 

Portland Sewer District            John Emerson                             874-8468 

Oxford Networks            Scott Crocket                   333-3471 

Pan Am Railways                                          Tim Glover                  (978) 663-1077 

Unitil                                                               Joe Renda        541-2568 

City of Portland Traffic              Kevin Thomas    756-8291 

NNEPRA                                                        James Russell     780-1000 

City of Portland Fire Alarm                        Ben Diaz      874-8489 
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SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Buy America Certification) 

 
105.11  Federal Requirements  Add the following as the third and subsequent paragraphs: 
 
“Prior to payment by the Department, the Contractor shall provide a certification from 
the producer of steel or iron, or any product containing steel or iron as a component, 
stating that all steel or iron furnished or incorporated into the furnished product was 
manufactured in the United States in accordance with the requirements of the Buy 
America provisions of 23 CFR 635.410, as amended. Such certification shall also include 
(1) a statement that the iron or steel product or component was produced entirely within 
the United States, or (2) a statement that the iron or steel product or component was 
produced within the United States except for minimal quantities of foreign steel and iron 
valued at $ (actual value). 
 
All manufacturing processes must take place domestically. Manufacturing begins with 
the initial melting and mixing, and continues through the coating stage. Any process 
which modifies the chemical content, the physical size and shape, or the final finish is 
considered a manufacturing process. These processes include rolling, extruding, 
machining, bending, grinding, drilling, and coating. “Coating” includes epoxy coating, 
galvanizing, painting, or any other coating that protects or enhances the value of the 
material. 
 
A Buy America Certification is required from each manufacturer, fabricator, supplier, 
subcontractor, etc. that meets the “manufacturing” definition above. 
 
Buy America does not apply to raw materials (iron ore and alloys), scrap, pig iron, or 
processed, pelletized, and reduced iron ore.” 
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SPECIAL PROVISION 105 
GENERAL SCOPE OF WORK 

Equal Opportunity and Civil Rights 
(Disadvantaged Business Enterprises Program) 

 
105.10.1.1 Disadvantaged Business Enterprises Program The Maine Department of 
Transportation (MaineDOT) has established a Disadvantaged Business Enterprise (DBE) 
program in accordance with regulations of the United States Department of Transportation 
(USDOT), 49 CFR Part 26.  The MaineDOT receives federal financial assistance from USDOT, 
and as a condition of receiving this assistance, the Department has signed an assurance that it 
will comply with 49 CFR Part 26.The MaineDOT is responsible for determining the eligibility of 
and certifying DBE firms in Maine.  
 
A DBE is defined as a for-profit business that is owned and controlled by one or more socially 
and economically disadvantaged person(s). For the purpose of this definition: 
 

1. “Socially and economically disadvantaged person” means an individual who is a citizen 
or lawful permanent resident of the United States and who is Black, Hispanic, Native 
American, Asian, Female; or a member of another group or an individual found to be 
disadvantaged by the Small Business Administration pursuant to Section 3 of the Small 
Business Act. 

2. “Owned and controlled” means a business which is: 
a. A sole proprietorship legitimately owned and controlled by an individual who is a 

disadvantaged person.  
b. A partnership or limited liability company in which at least 51% of the beneficial 

ownership interests legitimately are held by a disadvantaged person(s).  
c. A corporation or other entity in which at least 51% of the voting interest and 51% 

of the beneficial ownership interests legitimately are held by a disadvantaged 
person(s).  

 
The disadvantaged group owner(s) or stockholder(s) must possess control over management, 
interest in capital, and interest in earnings commensurate with the percentage of ownership.  If 
the disadvantaged group ownership interests are real, substantial and continuing and not created 
solely to meet the requirements of this program, a firm is considered a bona fide DBE. 
 
105.10.1.2 Commercially Useful Function  MaineDOT will count expenditures of a DBE 
contractor toward DBE goals only if the DBE is performing a commercially useful function on 
that contract.  A DBE performs a commercially useful function when it is responsible for 
execution of the work of the contract and is carrying out its responsibilities by actually 
performing, managing, and supervising the work involved. Credit will only be given when the 
DBE meets all conditions for a CUF.   Credit for labor will be in accordance with the 
responsibilities outlined in the contract. To perform a commercially useful function, the DBE 
must also be responsible, with respect to materials and supplies used on the Contract, for 
negotiating price, determining quality and quantity, ordering the materials, and installing (where 
applicable) and paying for the material itself. To determine whether a DBE is performing a 
commercially useful function, MaineDOT will evaluate the amount of work subcontracted, 
industry practices, whether the amount the firm is to be paid under the Contract is commensurate 
with the work it is actually performing and DBE credit claimed for its performance of the work, 
and other relevant factors. 
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Rented equipment used by the DBE must not be rented from the Prime Contractor on a job that 
the DBE is subcontracted with that Prime Contractor for regular course of business.  
 
A current listing of certified DBEs that may wish to participate in the highway construction 
program and the scope of work for which they are certified can be found at 
http://www.maine.gov/mdot/disadvantaged-business-enterprises/pdf/directory.pdf. Credit will be 
given for the value described by a DBE performing as:  

A. A prime contractor; 100% of actual value of work performed by own workforces.  
B. An approved subcontractor; 100% of work performed by own workforces.  
C. An owner-operator of construction equipment; 100% of expenditures committed.   
D. A manufacturer; 100% of expenditures committed. The manufacturer must be a firm that 

operates or maintains a factory or establishment that produces on the premises the 
materials or supplies obtained by the Contractor. Brokers and packagers shall not be 
regarded as manufacturers.  

E. A regular dealer; 60% of expenditures committed. A regular dealer is defined as a firm 
that owns, operates, or maintains a store, warehouse or other establishment in which the 
materials or supplies required for the performance of the contract are bought, kept in 
stock, and regularly sold to the public.  For purposes of this provision a “Broker” is a 
DBE that has entered into a legally binding relationship to provide goods or services 
delivered or performed by a third party. Brokers and packagers shall not be regarded as 
regular dealers.  

F. A bona fide service provider; 100% of reasonable fees or commissions. Eligible services 
include professional, technical, consultant, or managerial, services and assistance in the 
procurement of essential personnel, facilities, equipment, materials or supplies required 
for the performance of the contract. Eligible services also include agencies providing 
bonding and insurance specifically required for the performance of the contract.  

G. A trucking, hauling or delivery operation. 100% of expenditures committed when trucks 
are owned, operated, licensed and insured by the DBE and used on the contract and, if 
applicable, includes the cost of the self supplied materials and supplies.100% of 
expenditures committed when the DBE leases trucks from another DBE firm including an 
owner-operator. 100% of reasonable fees or commissions the DBE receives as a result of 
a lease arrangement for trucks from a non-DBE, including an owner-operator. 

H. Any combination of the above. 
 
105.10.1.3 Race-neutral Goals The Maine DOT is required to set an annual goal (approved on a 
three year basis) for DBE participation in Federal-aid projects. In order to fulfill that goal, 
bidders are encouraged to utilize DBE businesses certified by the MaineDOT.  MaineDOT seeks 
to meet the established DBE goal solely through race-neutral means.  Race-neutral DBE 
participation occurs when a DBE is awarded a prime contract through customary competitive 
procurement procedures, is awarded a subcontract on a contract that does not carry a DBE 
contract goal, or wins a subcontract from a prime contractor that did not consider its DBE status 
in making the award.  A DBE/subcontractor Utilization Proposed Form is required to be included 
in bid documents.  
 
MaineDOT will analyze each project and create a Project Availability Target (PAT), based on a 
number of factors including project scope, available DBE firms, firms certified in particular 
project work, etc. Each bid will request that the contractor attempt to meet the PAT.  This PAT is 
developed to assist contractors to better understand what the MaineDOT expectations are for a 
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specific project.  The PAT is NOT a mandate but an assessment of what this particular project 
can bear for DBE participation.  The Department anticipates that each contractor will make the 
best effort to reach or exceed this PAT for the project. 
  
 
105.10.1.4 Race-conscious Project Goals   If it is determined by the Department that the annual 
DBE goal will not be met through race-neutral means, the Department may implement race-
conscious contract goals on some projects.   Race-conscious contract goals are goals that are 
enforceable by the Department and require that the prime contractor use good faith effort to 
achieve the goal set by the Department for that particular project. If race conscious means are 
implemented on a project, the Prime must comply with the requirements of 49 CFR. 
 
At the time of the bid opening, all Bidders shall submit with their bid a Disadvantaged Business 
Enterprise (DBE) Commitment Form provided by the Department. This form will list the DBE 
and non-DBE firms that are proposed to be used during the execution of the Work. The list shall 
show the name of the firm, the item/material/type of work involved and the dollar amount of 
work to be performed. The dollar total of each commitment shall be totaled and a percentage 
determined.  
 
If the project goal is not met, acceptable documentation showing all good faith efforts made to 
obtain participation may be required in order to award the project. Failure to provide the required 
listing with the dollar participation total or acceptable documentation of good faith efforts to 
obtain DBE participation within 3 days after the bid opening date will be considered a lack of 
responsiveness on the part of the low bidder. Rejection of the low bid under these circumstances 
will require the low bidder to surrender the Proposal Guaranty to the Department. The 
submission and approval of the above forms does not constitute a formal subcontract.  
 
If for any reason during the progress of the Work the Contractor finds that DBEs included on the 
list are unable to perform the proposed work, the Contractor, with written release by the 
committed DBE or approval of the Department, may substitute other DBE firms for those named 
on the list.  If the Contractor is able to clearly document their inability to find qualified substitute 
firms to meet the project goal, the Contractor may request in writing approval to substitute the 
DBE with a non-DBE firm. If at any time during the life of the Contract it is determined that the 
Contractor is not fulfilling the goal or commitment(s) and is not making a good faith effort to 
fulfill the DBE requirement, the Department may withhold progress payments.  If good faith 
effort is determined by the Department, failure to meet the DBE contract goal will not be a 
detriment to the bid award. Fulfillment of the goal percentage shall be determined by dividing 
the dollars committed to the DBEs by the actual contract dollars. These requirements are in 
addition to all other Equal Employment Opportunity requirements on Federal-aid contracts. 
 
105.10.1.5 Certification of DBE attainment on Contracts  The MaineDOT must certify that it has 
conducted post-award monitoring of all contracts to ensure that DBEs had done the work for 
which credit was claimed.  The certification is for the purpose of ensuring accountability for 
monitoring which the regulation already requires.  The MaineDOT will certify these contracts 
through review of CUF forms, Elations sub-contract payment tracking as well as occasional on-
site reviews of projects and through the project’s final closeout documentation provided by our 
Contracts Section. 
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105.10.1.6 Bidders’ List Survey  Pursuant to 49 CFR 26.11 the MaineDOT is  required to “create 
and maintain” a bidders list and gather bidder information on our construction/consultant 
projects,  Contractors will maintain information on all subcontract bids submitted by DBE and 
Non-DBE  firms and provide that information to the Department.  The Following information is 
required:  
 
Firm Name 
Firm Address 
Firm status (DBE or non-DBE) 
Age of firm (years) 
And the annual gross receipts amount as indicated by defined brackets, i.e. $500,000 to 
$800,000, rather than requesting exact figures.  
 
Not only is this information critical in determining the availability of DBE businesses relative to 
other businesses that do similar work, but the Federal Highway Administration requires that we 
obtain this information.  
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MaineDOT DBE Project Attainment Target (PAT)  
for this Project is 6 % 

 
 

The MaineDOT seeks to meet the specified annual Disadvantaged Business Enterprise (DBE) 
usage goal set out by 49 CFR 26.45 through the efforts of contractors seeking to employ 
qualified DBE subcontractors.  We seek to meet this goal by race neutral means and do not, at 
this time, use contract specific requirements for each project.  We do however, understand the 
capacity of Maine’s DBE community and the unique characteristics a project may have that 
would differ from the broad annual goal.   
  
Taking this into consideration, the MaineDOT will review each project and develop an 
anticipated attainment or Project Attainment Target (PAT) based on several factors that are 
project specific.  Those factors include: 
 

□ Scope of Work 
□ DBE availability according to Specification Item 
□ Geographic  location 
□ DBE capacity 

 
This PAT is developed to assist contractors to better understand the DBE participation that the 
MaineDOT can reasonably expect for a specific project.  The PAT is NOT a mandate but an 
assessment of the DBE opportunities that this project could meet or exceed.  MaineDOT 
anticipates that each contractor will make the best effort to reach or exceed the PAT for this 
project. 
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           Town: Portland  
                     PIN #: 18394.13  
           Date: 9/13/13 

 
SPECIAL PROVISION 

SECTION 105 
General Scope of Work 

(Environmental Requirements) 
 
In-Water work consists of any activity conducted below the normal high water mark of a river, steam, brook, 
lake, pond or “Coastal Wetland” areas that are subject to tidal action during the highest tide level for the year 
which an activity is proposed as identified in the tide tables published by the National Ocean Service.  
http://www.oceanservice.noaa.gov/   For the full definition of “Coastal Wetlands”, please refer to 38 MRSA 
480-B(2)    
 
I.  In-Water Work shall not be allowed between the dates of April 10 and November 7.   

(In-Water work is allowed from November 8 to April 9) 
 

II. In-Water work window applies to the following water bodies at the following station #’s: 
1. Fore River at approximately Station 153+00 to Station 154+00 Right  

 
III. Special Conditions:  

1. Special Conditions of Army Corps of Engineers (ACOE) Category II permit apply (see permit 
and conditions in contract documents).  

2. Conditions of DEP Permit-By-Rule Section 11 apply (see permit and conditions in contract 
documents). 

3. Work in coastal wetlands shall be completed in the dry at lower tides and protected between tide 
cycles until stabilized 

 
IV. Approvals:  

1. Temporary Soil Erosion and Water Pollution Control Plan  
2. Permitted Resource Impacts (square feet), see ACOE permit for locations:   

Coastal Wetland: 
  Permanent: EEM-1393; EUS-300 
                       Temporary: 0   

 

  
 
V. All activities are prohibited (including placement and removal of cofferdams unless otherwise permitted by 

Regulatory Agencies) below the normal high water mark if outside the prescribed in-water work window, 
except for the following: 

 
1. Work within a cofferdam constructed according to MaineDOT’s Standard Specifications and in 

adherence with the contractors approved “Soil Erosion and Water Pollution Control Plan”.  
 

VI. No work is allowed that completely blocks a river, stream, or brook without providing downstream flow. 
 
NOTE: Regulatory Review and Approval is required to modify the existing In-Water work window.  Requests 
for work window extensions must be submitted to the MaineDOT Environmental Office.  Approval of requests 
for work window extensions are not guaranteed and may result in delays in construction schedule that are the 
sole responsibility of the contractor.  
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SPECIAL PROVISION 
SECTION 105 

LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC 
(NPDES) 

 
105.8.2 Permit Requirements  This Section is revised by the addition of the following paragraph: 
 
”The Contractor is advised that the Environmental Protection Agency has issued a final National 
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges 
from construction sites disturbing more than 2 ha [5 acres].  This permit requires: 
 

• Storm Water Pollution Prevention Plan 
 

• Submission of a Notification of Intent (NOI) at least 48 hours before construction 
commences 

 
• Submission of a Notification of Termination (NOT) when a site has been finally 

stabilized and all storm water discharges from construction activities are eliminated. 
 
If the project’s land disturbances is 2 ha [5 acres] or more, the Department will prepare the 
plan and submit the NOI (and NOT).  The Contractor shall prepare plans and submit NOI’s 
(and NOT’s) for regulated construction activities beyond the project limits (e.g., borrow pits). 
 
The Contractor shall be familiar with and comply with these regulations.” 
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SPECIAL PROVISION 105 

OVERLIMIT PERMITS 
 
Title 29-A § 2382 MRSA  Overlimit Movement Permits. 
 
1. Overlimit movement permits issued by State. The Secretary of State, acting under 
guidelines and advice of the Commissioner of Transportation, may grant permits to move 
nondivisible objects having a length, width, height or weight greater than specified in this 
Title over a way or bridge maintained by the Department of Transportation 
 
2. Permit fee. The Secretary of State, with the advice of the Commissioner of 
Transportation, may set the fee for single trip permits, at not less than $6, nor more than 
$30, based on weight, height, length and width. The Secretary of State may, by rule, 
implement fees that have been set by the Commissioner of Transportation for multiple 
trip, long-term overweight movement permits. Rules established pursuant to this section 
are routine technical rules pursuant to Title 5, chapter 375, subchapter II-A. 
 
3. County and municipal permits. A county commissioner or municipal officer may 
grant a permit, for a reasonable fee, for travel over a way or bridge maintained by that 
county or municipality 
 
4. Permits for weight. A vehicle granted a permit for excess weight must first be 
registered for the maximum gross vehicle weight allowed for that vehicle. 
 
5. Special mobile equipment. The Secretary of State may grant a permit, for no more 
than one year, to move pneumatic-tire equipment under its own power, including Class A 
and Class B special mobile equipment, over ways and bridges maintained by the 
Department of Transportation. The fee for that permit is $15 for each 30-day period. 
 
6. Scope of permit. A permit is limited to the particular vehicle or object to be moved, 
the trailer or semitrailer hauling the overlimit object and particular ways and bridges. 
 
7. Construction permits. A permit for a stated period of time may be issued for loads 
and equipment employed on public way construction projects, United States Government 
projects or construction of private ways, when within construction areas established by 
the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within 
that municipality;  
 
B. May require the contractor to be responsible for damage to ways used in the 
construction areas and may provide for:  
 

(1) Withholding by the agency contracting the work of final payment 
under contract; or 
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(2) The furnishing of a bond by the contractor to guarantee suitable repair 
or payment of damages. 
 
The suitability of repairs or the amount of damage is to be determined by 
the Department of Transportation on state-maintained ways and bridges, 
otherwise by the municipal officers; 

 
C. May be granted by the Department of Transportation or by the state engineer in 
charge of the construction contract; and 
 
D. For construction areas, carries no fee and does not come within the scope of 
this section. 

 
8. Gross vehicle weight permits. The following may grant permits to operate a vehicle 
having a gross vehicle weight exceeding the prescribed limit: 
 

A. The Secretary of State, with the consent of the Department of Transportation, 
for state and state aid highways and bridges within city or compact village limits;  
 
B. Municipal officers, for all other ways and bridges within that city and compact 
village limits; and  
 
C. The county commissioners, for county roads and bridges located in 
unorganized territory. 

 
9. Pilot vehicles. The following restrictions apply to pilot vehicles. 
 

A. Pilot vehicles required by a permit must be equipped with warning lights and 
signs as required by the Secretary of State with the advice of the Department of 
Transportation. 
 
B. Warning lights may be operated and lettering on the signs may be visible on a 
pilot vehicle only while it is escorting a vehicle with a permit on a public way.  

 
With the advice of the Commissioner of Transportation and the Chief of the State Police, 
the Secretary of State shall establish rules for the operation of pilot vehicles. 
 
9-A. Police escort. A person may not operate a single vehicle or a combination of 
vehicles of 125 feet or more in length or 16 feet or more in width on a public way unless 
the vehicle or combination of vehicles is accompanied by a police escort. The Secretary 
of State, with the advice of the Commissioner of Transportation, may require a police 
escort for vehicles of lesser dimensions. 
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A. The Bureau of State Police shall establish a fee for state police escorts to 
defray the costs of providing a police escort. A county sheriff or municipal police 
department may establish a fee to defray the costs of providing police escorts. 
 
B. The Bureau of State Police shall provide a police escort if a request is made by 
a permittee. A county sheriff or municipal police department may refuse a 
permittee's request for a police escort. 
 
C. A vehicle or combination of vehicles for which a police escort is required must 
be accompanied by a state police escort when operating on the interstate highway 
system. 

 
10. Taxes paid. A permit for a mobile home may not be granted unless the applicant 
provides reasonable assurance that all property taxes, sewage disposal charges and drain 
and sewer assessments applicable to the mobile home, including those for the current tax 
year, have been paid or that the mobile home is exempt from those taxes. A municipality 
may waive the requirement that those taxes be paid before the issuance of a permit if the 
mobile home is to be moved from one location in the municipality to another location in 
the same municipality for purposes not related to the sale of the mobile home. 
 
11. Violation. A person who moves an object over the public way in violation of this 
section commits a traffic infraction. 
 
Section History:  
PL 1993,  Ch. 683,   §A2 (NEW).  
PL 1993,  Ch. 683,   §B5 (AFF).  
PL 1997,  Ch. 144,   §1,2 (AMD).  
PL 1999,  Ch. 117,   §2 (AMD).  
PL 1999,  Ch. 125,   §1 (AMD).  
PL 1999,  Ch. 580,   §13 (AMD).  
PL 2001,  Ch. 671,   §30 (AMD).  
PL 2003,  Ch. 166,   §13 (AMD).  
PL 2003,  Ch. 452,   §Q73,74 (AMD). 
PL 2003,  Ch. 452,   §X2 (AFF).  
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   Project No. 017336.00, 018389.00, 018394.00, 018394.10, 

 018394.11, 018394.12, & 018394.13 
US EDA No. 01-01-14202 

 
SPECIAL PROVISION 105 
CONSTRUCTION AREA 

 
A Construction Area located in the City of Portland has been established by the Maine Department of 
Transportation (MDOT) in accordance with provisions of  29-A § 2382 Maine Revised Statutes Annotated 
(MRSA). 
 
  The section of highway under construction in the city of Portland, Cumberland County 

located on Congress Street, Sewall Street, Thompson Point Road, Interstate 295, exit 5A & 
5B Ramp, Fore River Parkway, Park Avenue, and Whitney Avenue. 

 
 
Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment 
employed on public way construction projects, United States Government projects or construction of private 
ways, when within construction areas established by the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within that municipality;  
 
B. May require the contractor to be responsible for damage to ways used in the construction areas and 
may provide for:  
 

(1) Withholding by the agency contracting the work of final payment under contract; or 
 
(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of 
damages. 
 
The suitability of repairs or the amount of damage is to be determined by the Department of 
Transportation on state-maintained ways and bridges, otherwise by the municipal officers; 

 
C. May be granted by the Department of Transportation or by the state engineer in charge of the 
construction contract; and 
 
D. For construction areas, carries no fee and does not come within the scope of this section.” 

 
The Municipal Officers for the City of Portland agreed that an Overlimit Permit will be issued to the 
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as specified 
in 29-A MRSA, on the municipal ways as described in the “Construction Area”. 
 
As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined 
prior to use of any municipal way.  The MDOT will assist in determining the bond amount if requested by the 
municipality.   
 
The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Project Survey Control & Construction Layout) 

 
Description   The Contractor may elect to utilize electronic methods of project location 
layout and control (such as, but not limited to, Global Position System (GPS) and/or 
Robotic Total Station (RTS) equipment) provided the following requirements are met. 
 
Project Control Work Plan   The Contractor shall provide a Project Control Work Plan to 
the Department at least 14 days prior to the preconstruction meeting.  The Project Control 
Work Plan shall include: 

 Design software and version used to develop Digital Terrain Model (DTM) 
 Make and model of equipment and software used for project layout/staking 
 Make and model of equipment and software used for machine guidance/control 

and the make and model of machine to be used 
 Manufacturer stated vertical and horizontal accuracy attainable by equipment 
 Site Calibration and control verification procedures including timetable and 

tolerances 
 Calibration procedure and records for equipment used for machine 

guidance/control 
 Description of procedure used to integrate vertical refinement equipment (i.e. 

laser), including process of determining and verifying transmitter set-up location 
and communicating any necessary adjustments to the machine control equipment 

 Narrative description of methods used to establish any additional project control 
points (horizontal or vertical) 

 Type(s) and locations of base stations to be used, including methods for 
determining on-site bases and localization procedure for off-site bases 

 Name, title and role of all contractor personnel involved with equipment utilized 
on the project (including development of DTM) 

 Designated on-site contractor person to be primary contact for issues arising from 
Contractor’s use of GPS or RTS equipment 

 
The Department will review and provide comments to the Contractor within 14 days of 
receipt of the Project Control Work Plan. 
 
Digital Terrain Model (DTM)  Any electronic project design data provided to the 
Contractor will not be deemed a part of the contract.   Any electronic data provided to the 
Contractor is done as a courtesy by the Department.  The Contractor shall not take 
advantage of any Ambiguity, error, omission, conflict, or discrepancy contained in the 
electronic data.  If the Contractor discovers any such ambiguity, etc., the Contractor shall 
notify the Department before performing any Work related to the ambiguity, etc.   
 
The Contractor shall convert any electronic data provided by the Department into the 
format required by the Contractor’s system and equipment at the Contractor’s expense.  
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The completed Digital Terrain Model (DTM) to be used for construction shall be 
submitted to the Department in InRoads DTM, LandXML, or other format acceptable to 
the Department for review with the Project Control Work Plan.  No changes shall be 
made to the electronic model after submittal without prior written consent by the Project 
Resident. 
 
Department Verification  The Contractor shall furnish a GPS Rover or RTS equipment 
with the same capabilities as units used by the Contractor and compatible with the 
system(s) used by the Contractor to the Project Resident prior to commencing work 
utilizing electronic layout methods.  The unit(s) shall stay in the possession of the 
Department for the duration of the project and shall be returned, in good condition, to the 
Contractor upon final acceptance of the field work. 
 
Any augmented features (such as laser refinement) used by the contractor shall be 
included in the features available on the equipment provided to the Department. 
 
With the equipment, the Contractor shall provide eight hours of manufacturer certified 
training on the use of the GPS or RTS and the Contractor’s systems to Department 
project personnel prior to beginning any work. This training is for the purpose of 
providing Department project personnel with an understanding of the equipment, 
software, and electronic data being used by the Contractor. 
 
Equipment Use  All work accomplished through electronic layout methods and/or 
machine control must meet the same accuracy requirements as conventional grading 
construction as detailed in the Standard Specifications.  The contractor shall not utilize 
GPS or RTS equipment for a construction activity that requires a greater precision than 
the machine’s capability as per the manufacturer’s recommendation. 
 
Basis of Payment  No payment shall be made for the elected use of electronic methods of 
project location layout and control.  Any delays arising from the operation of GPS or 
RTS layout or machine control systems will not result in adjustment to the bid price or 
quantity of any construction items or be justification for granting any type of contract 
extension.  Any costs incurred through incorrect use of GPS or RTS layout or machine 
control systems or re-construction necessary through their use are the sole responsibility 
of the Contractor.  Training of Department project personnel in the use of GPS or RTS 
will be paid on a reimbursable basis based on submitted invoices, without Contractor 
markup. 
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SPECIAL PROVISION 

SECTION 105 

GENERAL SCOPE OF WORK 
(Limitations of Operations) 

 

The Limitations of Operations noted in this section are related to all construction 

activities occurring on the Exit 5 Improvements at Thompson’s Point. 

 

WIN 18394.00/18394.10 - Thompson’s Point Road 

1. Thompson’s Point Road (TPR) shall remain open to two lanes of vehicular traffic from 

Sta. 66+50 to 73+86 at all times unless otherwise noted herein, or approved by the 

Resident.   

 

2. TPR shall remain open to one lane of alternating vehicular traffic from Sta. 61+50 to 

66+50 unless otherwise noted herein, or approved by the Resident.   

 

3. Temporary lane widths shall be 11’ minimum and shall accommodate bus (Concord 

Coach Lines and METRO) and truck (HP Hood) turning movements.  

 

4. The Contractor shall maintain access to all business entrances during construction. 

 

5. The Contractor shall maintain pedestrian access at all times.  A pedestrian access plan 

with temporary signage requirements shall be provided with the Traffic Control Plan 

submittal. 

 

6. Concord Coach Lines (CCL) operates the regional bus service at the Portland 

Transportation Center (PTC).  The regional bus operations occur non-stop, 24 hours/day, 

7 days a week.  Bus access to the facilities include entering the Transportation Center at 

Sta. 63+72 RT, exiting the Transportation Center at Sta. 64+42 RT, entering the bus 

maintenance facility at Sta. 66+45 LT and exiting the bus maintenance facility at Sta. 

64+47 LT.  The Contractor shall maintain access to these facilities at all times.  

 

7. HP Hood (Hood) operates a truck layover facility at Sta. 61+00 LT.  This facility is used 

for temporary storage of both loaded and unloaded tractor trailers.  The movement of 

trailers occur non-stop, 24 hours/day, 7 days a week.  Typical night-time operations (6:00 

p.m. to 6:00 a.m.) include 6-8 trailer movements with additional movements during the 

day-time.  The Contractor shall maintain access to this facility at all times.     

 

8. Pan Am Railways (Pan Am) has a two-track at-grade rail crossing with Thompson’s 

Point Road at Sta. 63+15.  The Contractor shall maintain rail access at all times.  The 

Contractor is required to coordinate railroad flagger protection when completing work 

within or moving equipment within the railroad right-of-way.   The railroad signal system 
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shall be maintained during construction.  The Contractor shall coordinate and provide a 

40-day advanced notification to the Resident and Pan Am for all work activities near the 

railroad crossing. 

 

9. All work related to the roadway reconstruction from Sta. 61+50 to 66+50 shall be 

completed as night work with the road open to one lane of alternating vehicular traffic.  

Utilities (gas and conduits) at the railroad crossing can be installed to within 25 ft. of the 

nearest rail and capped.  A casing pipe (steel sleeve) is required on all proposed utilities 

within the right-of-way limits of NNEPRA and Pan Am.  Work in this area shall be 

completed from May 1, 2014 to May 30, 2014, with the exception of the placement of the 

surface pavement, areas of planned utility work (gas and conduits) during September 

2014, construction of the multi-use path and construction within 25 ft. of the nearest rail.  

The Contractor will be permitted to work seven days per week. Night work shall begin at 

9:00 p.m. and end at 7:00 a.m.  

 

10. The Contractor shall note that City of Portland, Department of Public Service Permits are 

required for this project.  The Contractor shall obtain a street opening permit for any 

work within the public right-of-way.  The Contractor is also required to obtain approvals 

for night work activities and working on Sundays.  The Contractor is required to obtain 

any and all City permits or waivers required for the project.  Permit fees will be waived.  

Coordinate with the Resident and the City of Portland.  City of Portland contact is Carol 

Merritt at 874-8300, ext. 8828. 

 

11. The Contractor shall note the existing bus entrance to the Transportation Center (Sta. 

63+72 RT) has a concrete surface.  Replacement of the concrete entrance is proposed.  

The Contractor will be allowed to close this entrance during the concrete placement and 

curing work.  CCL will use the exit driveway (64+42 RT) for entering and exiting 

operations during this closure time.  Coordinate the timing and duration of the entrance 

closure work with the Resident and CCL.  Contact information for CCL will be provided 

after award of contract. 

 

12. The CCL buses have low vehicle under clearance.  Fine grading of the bus driveways are 

required to ensure the buses can navigate the drives without contacting the ground.  The 

Contractor shall allow CCL (and METRO bus) to test the drive grades prior to placement 

of driveway pavement and concrete.  Adjustments to the driveway grades may be 

required.  Contractor shall adjust the drive grades as required to ensure buses do not 

contact the ground. 

 

13. METRO bus service has a bus stop at the PTC.  The existing METRO bus stop and 

shelter is located on TPR at Sta. 65+40 RT.  The proposed METRO bus shelter will be 

located on TPR at Sta. 65+30 RT.  The METRO service runs daily from 6:00 a.m. to 

10:00 p.m.  The Contractor shall maintain access to the bus shelter at all times. 
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14. The Contractor shall temporarily relocate the METRO bus shelter to Sta. 68+60 LT while 

the TPR is reconstructed from Sta. 61+50 to 66+50.  The temporary shelter shall be 

located at least 8 ft. from the roadway curbing.  Temporary pavement shall be placed 

under the shelter and in front of the shelter from the roadway curb line to the shelter, for 

the full width of the shelter.  The pavement shall be sloped no more that 2% in any 

direction.  Signing shall be provided to direct pedestrian traffic to the temporary bus 

shelter location.  Coordinate work with the Resident and METRO. 

 

15. The Contractor shall also construct a temporary paved turnaround for the METRO buses 

while the temporary shelter is in use.  The location of the temporary turnaround shall be 

from Sta. 66+50 to 67+25 LT, utilizing the existing right-of-way for Sewall Street, 

Thompson’s Point Road and the land owned by State of Maine, Department of 

Transportation.  See special details for approximate location.   

 

16. The temporary turnaround for METRO shall not impact the existing parking lot on land 

owned by the State of Maine nor shall it impact the existing Sewall Street cul-de-sac 

curbing.  Existing boulders shall be reset around the perimeter of the temporary 

turnaround to prevent access to Sewall Street; however Contractor shall not block access 

the bus maintenance facility.  Contractor shall relocate and maintain the gated emergency 

access to Sewall Street.  Pedestrian access can be redirected through the MaineDOT 

parking lot and pedestrian access shall be shown on the traffic control plan.  The 

Contractor shall allow METRO to test the temporary turnaround prior to placement of 

pavement, to ensure the turnaround radius is adequate for their bus operations.  

Adjustments to the layout of the temporary turnaround may be required.  The Contractor 

shall not construct the final roadway improvements in this area until the use of the 

temporary turnaround has ended.  Coordinate work with Resident and METRO.  Contact 

information for METRO will be provided after award of contract. 

 

17. The Contractor shall note that six (6) taxi vehicles are permitted by the City of Portland 

to park on TPR to service the PTC.  The existing location for those stalls is from Sta. 

67+00 to 68+50 LT.  The proposed location for three (3) new on-street parking taxi stalls 

shall be from Sta. 67+95 to 68+57 RT.  The Contractor shall maintain six (6) temporary 

parking stalls for taxi vehicles during construction.  The temporary stalls shall be 8 ft. in 

width and 20 ft. in length each and shall be located along TPR between Sta. 67+00 and 

72+00 LT or RT.  Temporary taxi stalls shall be signed in accordance with the MUTCD.  

Temporary taxi stall signs shall be incidental to the related contract items. 

 

18. Pan Am is planning to replace the railroad at-grade crossing with TPR at Sta. 63+15 and 

install new signal equipment.  The work will be completed by Pan Am in the month of 

September, 2014.  Pan Am anticipates that the Contractor will assist in completing 

portions of this work.  Contractor work may include excavation, drainage, backfill, 

ballast, lifting prefabricated railroad panels, positioning of railroad panels and paving.  

These items are not part of the contract for this project and will not be part of the bid for 
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this contract.  The Contractor shall coordinate any railroad work not designated in the 

contract documents directly with the railroad.  The Contractor shall coordinate the TPR 

construction activities with the Resident, Pan Am, City of Portland and Forefront Partners 

(Chris Thompson).   

 

19. The Contractor shall note that TPR will be closed to allow for the replacement of the 

railroad at-grade crossing.  The closure shall be a 48-hour continuous closure and shall 

occur on a non-holiday weekend.  During this closure, the Contractor will be required to 

excavate the gas main trench as well as install proposed conduits within casing pipe(s) 

under the railroad crossing, as shown on the plans.  A 16-hour work window within the 

overall 48-hour closure time will be provided to the Contractor to install new conduits, 

casing and complete the gas main trench work.  This will occur after the existing tracks 

have been removed by Pan Am.   

 

20. The Contractor on behalf of Pan Am is required to setup portable changeable message 

signs (PCMS) at least 7 days in advance of the planned closure notifying traffic of the 

planned closure.  The PCMS shall remain in place for the duration of the closure. 

 

21. The Contractor on behalf of Pan Am is required to submit an Emergency Access Plan 

(EAP) for the proposed TPR closure to the City of Portland and Forefront Partners for 

approval.  The Contractor is required to follow the requirements stated in said Plan.  

Payment for development of the EAP is incidental to the 652 pay items. 

 

22. The Contractor shall note that there is a major underground electrical line crossing TPR 

at Sta. 63+55.  This utility consists of 3 cables encased within an oil filled steel pipe.  

Contractor shall notify CMP when work is planned in this area.   

 

23. The Contractor shall submit a Winter Maintenance Plan to the City of Portland for 

approval.  The Plan shall address roadway maintenance, snow storage and snow & ice 

removal requirements.  Contractor shall meet with City of Portland to coordinate the 

winter maintenance plan prior to Oct 31, 2013. 

 

 

WIN 17336.00 - Fore River Parkway Multi-Use Path 

1. No day-time lane closures (work within the travel lanes) are allowed for the multi-use 

path work along Fore River Parkway.  Night-time lane closures are permitted as approved 

by the Resident.  Night work shall begin at 7:00 p.m. and end at 6:00 a.m.  A 48-hour 

advance notice is required for lane closures. 

 

2. The Contractor shall note that City of Portland, Department of Public Service Permits are 

required for this project.  The Contractor shall obtain a street opening permit for any 

work within the public right-of-way.  The Contractor is also required to obtain approvals 

for night work activities and working on Sundays.  The Contractor is required to obtain 
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any and all City permits or waivers required for the project.  Permit fees will be waived.  

Coordinate with the Resident and the City of Portland.  City of Portland contact is Carol 

Merritt at 874-8300, ext. 8828. 

 

 

 

WIN 18394.10 – I295 Southbound Off-ramp Improvements (Exit 5A/5B) 

1. No day-time lane closures (work within the travel lanes) are allowed for the work at the 

intersection of TPR, Fore River Parkway and I-295 Exit 5A and the intersection of 

Congress Street and I-295 Exit 5B.  Night-time lane closures are permitted as approved 

by the Resident.  Night work shall begin at 7:00 p.m. and end at 6:00 a.m.  A 48-hour 

advance notice is required for lane closures. 

 

2. The Contractor shall note that City of Portland, Department of Public Service Permits are 

required for this project.  The Contractor shall obtain a street opening permit for any 

work within the public right-of-way.  The Contractor is also required to obtain approvals 

for night work activities and working on Sundays.  The Contractor is required to obtain 

any and all City permits or waivers required for the project.  Permit fees will be waived.  

Coordinate with the Resident and the City of Portland.  City of Portland contact is Carol 

Merritt at 874-8300, ext. 8828. 

 

 

 

WIN 18394.11 – Sewall Street 

1. The Contractor shall maintain access to all business and residential entrances during 

construction. 

 

2. The Contractor shall maintain pedestrian access at all times.  A pedestrian access plan 

with temporary signage requirements shall be provided with the Traffic Control Plan 

submittal. 

 

3. The Contractor shall submit a Winter Maintenance Plan to the City of Portland for 

approval.  The Plan shall address roadway maintenance, snow storage and snow & ice 

removal requirements.  Contractor shall meet with City of Portland to coordinate the 

winter maintenance plan prior to Oct 31, 2013. 

 

4. Sewall Street shall remain open to one lane of alternating vehicular traffic unless 

otherwise noted herein, or approved by the Resident.  Existing on-street parking and cul-

de-sac parking shall be maintained unless otherwise noted herein.  Contractor shall 

ensure that the traffic control does not affect the operations of the Sewall Street and 

Congress Street signalized intersection. 

 

121



Portland 

Exit 5 Improvements at Thompson’s Point 

EDA Award #01-01-14202 
Multi-WIN 

October 6, 2013 

 

6 of 8 

5. Work zone areas along Sewall Street shall be limited to 200 ft. in length and on one side 

of the road.  No more than one work zone will be allowed at a time.  Existing on-street 

parking can be closed within work zone areas.  Contractor shall note that there is a City 

of Portland procedure to follow for closing of on-street parking.  Contractor shall provide 

a 48-hour minimum notice to the City of Portland and coordinate with the City as 

required. 

 

6. The Contractor shall note that City of Portland, Department of Public Service Permits are 

required for this project.  The Contractor shall obtain a street opening permit for any 

work within the public right-of-way.  The Contractor is required to obtain any and all 

City permits or waivers required for the project.  Permit fees will be waived.  Coordinate 

with the Resident and the City of Portland.  City of Portland contact is Carol Merritt at 

874-8300, ext. 8828. 

 

 

  

WIN 18394.12 – Congress Street 

1. Two-way traffic shall be maintained at all times.  There shall be no lane closures (work 

within the travel lanes) in the eastbound direction from 7:00 a.m. to 9:00 a.m.  There shall 

be no lane closures (work within the travel lanes) in the westbound direction from 3:00 

p.m. to 6:00 p.m.  Only one lane closure is permitted at a time.  A 48-hour advance notice 

is required for lane closures. 

 

2. The Contractor shall maintain access to all business and residential entrances during 

construction. 

 

3. The Contractor shall maintain pedestrian access at all times.  A pedestrian access plan 

with temporary signage requirements shall be provided with the Traffic Control Plan 

submittal. 

 

4. The Contractor shall note that City of Portland, Department of Public Service Permits are 

required for this project.  The Contractor shall obtain a street opening permit for any 

work within the public right-of-way.  The Contractor is also required to obtain approvals 

for night work activities and working on Sundays.  The Contractor is required to obtain 

any and all City permits or waivers required for the project.  Permit fees will be waived.  

Coordinate with the Resident and the City of Portland.  City of Portland contact is Carol 

Merritt at 874-8300, ext. 8828. 

 

 

WIN 18394.12 – Libbytown/Rosemont Neighborhood 

1. The Contractor shall maintain access to all business and residential entrances during 

construction. 
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2. The Contractor shall maintain pedestrian access at all times where sidewalks are present.  

A pedestrian access plan with temporary signage requirements shall be provided with the 

Traffic Control Plan submittal. 

 

3. Night-work will not be permitted.  Work shall be completed from 7:00 a.m. to 6:00 p.m. 

 

4. The Contractor shall submit a Winter Maintenance Plan to the City of Portland for 

approval.  The Plan shall address roadway maintenance, snow storage and snow & ice 

removal requirements.  Contractor shall meet with City of Portland to coordinate the 

winter maintenance plan prior to Oct 31, 2013. 

 

5. The Libbytown/Rosement neighborhood streets shall remain open to one lane of 

alternating vehicular traffic unless otherwise noted herein, or approved by the Resident.  

Existing on-street parking shall be maintained unless otherwise noted herein.  Contractor 

shall ensure that the traffic control does not affect the operations of the adjacent 

intersections of Congress Street, Brighton Avenue and Stevens Avenue. 

 

6. Work zone areas within the Libbytown/Rosemont Neighborhood shall be limited to 200 

ft. in length.  Existing on-street parking can be closed within work zone areas.  Contractor 

shall note that there is a City of Portland procedure to follow for closing of on-street 

parking.  Contractor shall provide a 48-hour minimum notice to the City of Portland and 

coordinate with the City as required. 

 

7. The Contractor shall note that City of Portland, Department of Public Service Permits are 

required for this project.  The Contractor shall obtain a street opening permit for any 

work within the public right-of-way.  The Contractor is required to obtain any and all 

City permits or waivers required for the project.  Permit fees will be waived.  Coordinate 

with the Resident and the City of Portland.  City of Portland contact is Carol Merritt at 

874-8300, ext. 8828. 

 

 

  

WIN 18394.13 – Railroad Embankment Widening 

1. The Contractor is required to coordinate railroad flagger protection when completing 

work within or moving equipment within the railroad right-of-way.  The railroad signal 

system shall be maintained during construction.  The Contractor shall coordinate all work 

activities with Resident and Pan Am. 

 

2. The Contractor shall complete the work in a manner that does not cross or impact the 

existing railroad tracks. 
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3. Construction work shall be completed between November 9, 2013 and April 8, 2014.  

Work shall be completed in the dry during lower tides and no placement of material at 

higher tides will be permitted.  Placement of material shall be completed with an 

excavator.  Dumping of material from trucks is not permitted.  Contractor shall cover 

material with fabric during higher tides to prevent erosion and sediment runoff while the 

embankment is being constructed.  Coordinate work with Resident.   

 

4. The Contractor is notified that the surficial soils may become weak when disturbed, 

specifically by operating heavy, track-mounted equipment in direct contact with the 

subgrade.  The Contractor shall coordinate the work accordingly. 
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SPECIAL PROVISION 
SECTION 107 

TIME 
 

            
           
 107.4.2  Schedule of Work Required.   This Section is amended by the following:   
 

In addition to the Contractors initial CPM Schedule, the Department will require 
the Contractor to update the schedule monthly to show current progress. The 
submittal date for monthly updates shall be determined by the Resident.  

 
  

125



April 5, 2007 
Supersedes March 8, 2007 

Page 1 of 1 
 

SPECIAL PROVISION 
SECTION 107 

TIME 
(Scheduling of Work – Projected Payment Schedule) 

 
Description  The Contractor shall also provide the Department with a Quarterly Projected 
Payment Schedule that estimates the value of the Work as scheduled, including requests 
for payment of Delivered Materials.  The Projected Payment Schedule must be in 
accordance with the Contractor's Schedule of Work and prices submitted by the 
Contractor’s Bid.  The Contractor shall submit the Projected Payment Schedule as a 
condition of Award. 
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SPECIAL PROVISION 

SECTION 107 
SCHEDULING OF WORK 

 
Replace Section 107.4.2 with the following: 
 
”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its 
Schedule of Work.  The Contractor shall plan the Work, including the activity of 
Subcontractors, vendors, and suppliers, such that all Work will be performed in 
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient 
time for the Department to perform its functions as indicated in this Contract, including 
QA inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and 
review of Working Drawings. 
 
 At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, submittals and approvals, and a timeline.  
Milestones to be included in the schedule include:  (A) start of Work,  (B) beginning and 
ending of planned Work suspensions,  (C) Completion of Physical Work, and  (D) 
Completion.  If the Contractor Plans to Complete the Work before the specified 
Completion date, the Schedule shall so indicate. 
 
 Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract. 
 
 The Department will review the Schedule of Work and provide comments to the 
Contractor within 20 days of receipt of the schedule.  The Contractor will make the 
requested changes to the schedule and issue the finalized version to the Department.” 
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SPECIAL PROVISION 

SECTION 107 

PROSECUTION AND PROGRESS 

(Contract Time) 

 

1. The Contract Completion Date shall be December 1, 2014.  For every calendar day 

past this date that the contract is not complete, the contractor will be charged $1,000 

(per calendar day) in liquidated damages. 

 

2. For work not completed on Thompson’s Point Road between Sta. 61+50 to 66+50 by 

May 31, 2014 (as defined in Special Provision 105, Limitation of Operations), the 

Contractor will be charged supplemental liquidated damages of $1,000 (per calendar 

day) for everyday the work is not completed. 

 

3. For utility work not completed at the Railroad Crossing on Thompson’s Point Road 

between Sta. 62+75 to 63+50 within the 16–hour limitation (as defined in Special 

Provision 105, Limitations of Operations), the Contractor will be charged 

supplemental liquidated damages of $1,000 (per hour) for every hour the utility work 

is not completed. 
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SPECIAL PROVISION 
SECTION 108 

PAYMENT 
(Asphalt Escalator) 

 
108.4.1 Price Adjustment for Hot Mix Asphalt:  For all contracts with hot mix asphalt in excess of 500 
tons total, a price adjustment for performance graded binder will be made for the following pay items: 
 
  Item 403.102 Mot Mix Asphalt – Special Areas 

Item 403.206  Hot Mix Asphalt - 25 mm  
Item 403.207  Hot Mix Asphalt - 19 mm 
Item 403.2071 Hot Mix Asphalt - 19 mm (Polymer Modified) 
Item 403.2072 Hot Mix Asphalt - 19 mm (Asphalt Rich Base) 
Item 403.2073 Warm Mix Asphalt - 19 mm  
Item 403.208  Hot Mix Asphalt - 12.5 mm  
Item 403.2081 Hot Mix Asphalt - 12.5 mm (Polymer Modified) 
Item 403.20813 Warm Mix Asphalt - 12.5 mm (Polymer Modified) 
Item 403.2083 Warm Mix Asphalt - 12.5 mm  
Item 403.209  Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)  
Item 403.210  Hot Mix Asphalt - 9.5 mm 
Item 403.2101 Hot Mix Asphalt - 9.5 mm (Polymer Modified) 
Item 403.2102 Hot Mix Asphalt - 9.5 mm (Asphalt Rich Base) 
Item 403.2103 Warm Mix Asphalt - 9.5 mm 
Item 403.2104 Hot Mix Asphalt - 9.5 mm (3/4” Surface) 
Item 403.211  Hot Mix Asphalt – Shim 
Item 403.2111 Hot Mix Asphalt – Shim (Polymer Modified) 
Item 403.2113 Warm Mix Asphalt - Shim 
Item 403.212   Hot Mix Asphalt - 4.75 mm (Shim) 
Item 403.2123 Warm Mix Asphalt - 4.75 mm (Shim) 
Item 403.213   Hot Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.2131 Hot Mix Asphalt - 12.5 mm (base and intermediate course Polymer Modified) 
Item 403.2132 Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate course) 
Item 403.2133 Warm Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.214   Hot Mix Asphalt - 4.75 mm (Surface) 
Item 403.2143 Warm Mix Asphalt - 4.75 mm (Surface) 
Item 403.301 Hot Mix Asphalt (Asphalt Rubber Gap-Graded) 
Item 404.70 Colored Hot Mix Asphalt – 9.5mm (Surface) 
Item 404.72 Colored Hot Mix Asphalt – 9.5mm (Islands, sidewalks, & incidentals) 

  Item 461.13 Maintenance Surface Treatment 
 
Price adjustments will be based on the variance in costs for the performance graded binder component of 
hot mix asphalt.  They will be determined as follows: 
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The quantity of hot mix asphalt for each pay item will be multiplied by the performance graded binder 
percentages given in the table below times the difference in price between the base price and the period 
price of asphalt cement.  Adjustments will be made upward or downward, as prices increase or decrease. 
 
 
 
Item 403.102–6.2% 
Item 403.206–4.8%     
Item 403.207–5.2% Item 403.2071–5.2% Item 403.2072–5.8% Item 403.2073–5.2%   
Item 403.208–5.6% Item 403.2081–5.6% Item 403.20813–5.6% Item 403.2083–5.6% 
Item 403.209–6.2% 
Item 403.210–6.2% Item 403.2101–6.2% Item 403.2102–6.8%   Item 403.2103–6.2%  
Item 403.2104–6.2% 
Item 403.211–6.2% Item 403.2111–6.2%      Item 403.2113–6.2% 
Item 403.212–6.8%         Item 403.2123–6.8% 
Item 403.213–5.6% Item 403.2131–5.6% Item 403.2132–6.2%   Item 403.2133–5.6%  
Item 403.214–6.8%         Item 403.2143–6.8% 
Item 403.301–6.2%  
Item 404.70–6.2% 
Item 404.72–6.2% 
Item 461.13–6.4% 

 
Hot Mix Asphalt:  The quantity of hot mix asphalt will be determined from the quantity shown on the 
progress estimate for each pay period. 
 
Base Price:  The base price of performance graded binder to be used is the price per standard ton 
current with the bid opening date.  This price is determined by using the average New England Selling 
Price (Excluding the Connecticut market area), as listed in the Asphalt Weekly Monitor.  
 
Period Price:  The period price of performance graded binder will be determined by the Department 
by using the average New England Selling Price (Excluding the Connecticut market area), listed in 
the Asphalt Weekly Monitor current with the paving date. The maximum Period Price for paving after 
the adjusted Contract Completion Date will be the Period Price on the adjusted Contract Completion 
Date.  
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SPECIAL PROVISION 
SECTION 202 

REMOVING STRUCTURES AND OBSTRUCTIONS 
 

 
 
The last paragraph of Subsection 202.08, Basis of Payment is revised by the addition of 
the following: 
 
 
Pay Item           Pay Unit 
 
202.129    Removing Existing Wooden Sidewalk Bridge         LS   
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SPECIAL PROVISION 

SECTION 202 

REMOVING STRUCTURES AND OBSTRUCTIONS 

(Remove and Relocate Bus Shelter) 

 

This section of the Standard Specifications is amended by the addition of the following: 

 

Description. This work shall consist of removing the existing bus shelter and associated concrete pad, 

temporarily locating the bus shelter in a location as defined in Special Provision Section 105, Limitations of 

Operations and then relocating the bus shelter to a location as shown on the plans and noted in the 105 

specification.   

 

CONSTRUCTION REQUIREMENTS 

 

General. The temporary location for the bus shelter shall have a 2” hot mix asphalt wearing surface with a 6” 

aggregate subbase course – gravel base.  The proposed location for the bus shelter shall have a concrete pad 

approximately 5 ft. by 11 ft. in size which is slightly larger than the existing shelter, which is approximately 

4 ft. by 10 ft..  The concrete pad shall meet the requirements of Special Provision 502, Structural Concrete, 

Replace Concrete Slab and shall have a depth of 8 inches.   

 

The location of the temporary and proposed bus shelter shall be a minimum of 8 ft. from the roadway curb 

line to the front face of the shelter and shall maintain a 2% cross slope grading towards to the roadway.  The 

area in front of the shelter shall be paved for the full width of the shelter as shown on the plans. 

 

Method of Measurement.  Remove and relocate bus shelter will be measured as one lump sum, complete, in-

place and accepted in the proposed location, as shown on the plans.  Measurement will include relocating the 

bus shelter into the temporary location prior to relocating it to the proposed location, as noted in the 105 

Special Provision.  

 

Basis of Payment. The accepted quantity of remove and relocate bus shelter, will be paid for at the contract 

unit bid price per lump sum, which will be full compensation for all labor, equipment, materials and any 

incidentals needed to complete the work.  Removal of the existing concrete slab will be considered incidental 

to this special provision. 

 

The excavation, gravel, grading and pavement work necessary for the temporary bus shelter location will be 

paid for under the appropriate individual pay items and are not included for payment under this special 

provision. 

 

The excavation, gravel, grading and concrete pad work for the proposed bus shelter location will be paid for 

under the appropriate individual pay items and are not considered for payment under this special provision.  

 

Payment will be made under:  

 

Pay Item  Pay Unit 

202.2004 Remove and Relocate Bus Shelter Lump Sum 
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SPECIAL PROVISION 

SECTION 304 
AGGREGATE BASE AND SUBBASE COURSE 

(Aggregate Subbase) 
 
If the Contractor wishes to route public traffic over the completed aggregate subbase 
course, the course shall be constructed with a minimum 50 mm [2 in] surcharge above the 
design grade, except as described below.  Whenever the surcharge is used, it shall be 
constructed with material meeting the requirements underlying Aggregate.  Also, 
whenever, the surcharge is used, it shall be placed on all the aggregate subbase course 
subjected to public driveways, sidewalks, approach roads, or the outer portions of the 
shoulders.  Removal of the surcharge shall be followed immediately in succession by the 
fine grading of the aggregate subbase and construction of the next course. 
 
The furnishing, placing, maintaining, and removal of the surcharge will not be paid for 
directly, but will be considered incidental to the Aggregate Subbase Course pay item. 
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SPECIAL PROVISION 
SECTION 403  

HOT MIX ASPHALT PAVEMENT 
 

401 HOT MIX ASPHALT LONGITUDINAL JOINT DENSITY 
 
401.30 Description  The Department will measure the pavement density of longitudinal  joints  
constructed between adjoining mainline travel lanes. Core samples shall be tested according to 
AASHTO T-166. The Department will randomly determine core locations.  The Contractor 
shall cut 6 in [150 mm] diameter cores at no additional cost to the Department by the end of the 
working day following the day the pavement is placed, and immediately give them to the 
Department.  The cores will be placed in a transport container provided by the Department and 
transported by the Contractor to the designated MaineDOT Lab as directed by the Department. 
Cores shall not be cut except for verification at a rate not to exceed 3 per day or 2 per 1000 ton 
[1000 Mg] placed. Pre-testing of the acceptance cores will not be allowed.  At the time of 
sampling, the Contractor and the Department shall mutually determine if a core is damaged.  If 
it is determined that the core(s) is damaged, the Contractor shall cut new core(s) at the same 
offset and within 3 ft [1 m] of the initial sample.  At the time the core is cut, the Contractor and 
the Department will mutually determine if saw cutting of the core is needed, and will mark the 
core at the point where sawing is needed.  The core may be saw cut by the Contractor in the 
Department's presence onsite, or in an MaineDOT Lab by The Department, without disturbing 
the layer being tested to remove lower layers of Hot Mix Asphalt Pavement, gravel, or RAP.  
No recuts are allowed at a test location after the core has been tested.  A minimum of five 
centerline joint cores will be obtained for each lot.  Upon conclusion of each lot, density results 
shall be examined for statistical outliers as stated in Section 106.7.2. 
 
Cores shall be taken directly over the construction joint. Should the notched wedge joint device 
be used, the cores shall be cut directly over the taper portion of the wedge (approximately 
centered 3” from the visible joint).  
 
If the pay factor for Density falls below 0.80 for Method A or C, or 0.86 for Method B, the 
Contractor shall make corrective action to the longitudinal joint density construction method 
before proceeding with the Lot, or before starting a new Lot. In cases where the corrective action 
can be shown to immediately increase density, such as with informational cores or density gauge 
readings, the Contractor may elect to resume production once the corrective action methods are 
established. Additional QC testing shall be performed to verify the effectiveness of the corrective 
action.  
 
Should the pay factor for Density remain at or fall below the specified action limit of 0.80 for 
Method A or C, or 0.86 for Method B, then the Contractor shall be required to make further 
adjustments to the construction method. The Department will consider corrective action 
acceptable if the density pay factor increases based on independent verification samples or 
acceptance samples.  
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401.31 Acceptance  This method utilizes Quality Level Analysis and pay factor specifications as 
described in Section 106.  For Hot Mix Asphalt Pavement designated for acceptance under 
Quality Assurance provisions, the Department will sample once per sublot on a statistically 
random basis, test, and evaluate in accordance with the following Acceptance Criteria: 
 

TABLE 1:  ACCEPTANCE CRITERIA 
PROPERTIES POINT OF 

SAMPLING 
LOT SIZE SUBLOT SIZE TEST 

METHOD 
%TMD 
(Centerline 
Joint) 

Completed 
centerline joint 

5000 ft* [1520 
m] 

1000 ft [300 m] AASHTO T269 

* Lot size will not exceed 7500 ft [2280 m].  Projects longer than 7500 ft [2280 m] will be 
divided into two or more lots.  Partial lots will be included in the previous lot if equal to or less 
than one-half the size of a normal lot.  If greater than one-half the normal lot size, it will be 
tested as a separate lot. 
 
  

The Department will determine a pay factor using acceptance limits from Table 2. 
 

TABLE 2:  METHOD A   DENSITY ACCEPTANCE LIMITS 
 

 LSL 
Percent of Maximum Theoretical Density* 91.0 

 
* The Theoretical Maximum Density will be determined from the average of the Gmm values 
used to determine the percent compaction of the nearest acceptance cores on either side of the 
Centerline Joint Core from each adjacent mat. 
  
The Department will calculate the Pay Adjustment for Centerline Joint Density as follows: 

 
PA = (joint density PF- 1.0)(Q)(P) x0.40  

Where 
PA = Pay Adjustment 
Q = Quantity of traveled way pavement represented by PF in tons [Mg] 

 P = Contract price per ton [Mg] 
 PF = Pay Factor 
 

If the joint density Pay Factor is less than 0.88, the Pay Adjustment shall be: 
 
  PA = (-0.05)(Q)(P) 
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SPECIAL PROVISION 
DIVISION 400  
PAVEMENTS 

 
SECTION 401 - HOT MIX ASPHALT PAVEMENT 

 
401.01 Description  The Contractor shall furnish and place one or more courses of Hot Mix Asphalt Pavement 
(HMA) on an approved base in accordance with the contract documents and in reasonably close conformity with 
the lines, grades, thickness, and typical cross sections shown on the plans or established by the Resident.  The 
Department will accept this work under Quality Assurance provisions, in accordance with these specifications 
and the requirements of Section 106 – Quality, the provisions of AASHTO M 323 except where otherwise noted 
in sections 401 and 703 of these specifications, and the Maine DOT Policies and Procedures for HMA Sampling 
and Testing. 

 
401.02 Materials  Materials shall meet the requirements specified in Section 700 - Materials: 

 Asphalt Cement                                              702.01 
 Aggregates for HMA Pavement                     703.07 
 HMA Mixture Composition                           703.09 
 

401.021 Recycled Asphalt Materials  Recycled Asphalt Pavement (RAP) may be introduced into the mixture at 
percentages approved by the Department according to the Maine DOT Policies and Procedures for HMA 
Sampling and Testing. If approved by the Department, the Contractor shall provide documentation stating the 
source, test results for average residual asphalt content, and stockpile gradations showing RAP materials have 
been sized to meet the maximum aggregate size requirements of each mix designation. The Department will 
obtain samples for verification and approval prior to its use. 
 
For specification purposes, RAP will be categorized as follows: 
 

Class III – The Contractor may use a maximum of 10 percent Class III RAP in any base, binder, surface, or 
shim course. Class III RAP will be allowed in hand-placed mixes for item 403.209 at a rate of up to 20 
percent. 
 
Class II – The Contractor may use a maximum of 20 percent Class II RAP in any base, binder, surface, or 
shim course. 
 
Class I – The Contractor may use a maximum of 30 percent Class I RAP in any base, binder, surface, or 
shim course provided that PG 58-34 asphalt binder is used in the mixture.  A PG 52-34 may be used when 
approved by the Department. 

 
In the event that RAP source or properties change, the Contractor shall notify the Department of the change 
and submit new documentation stating the new source or properties a minimum of 72 hours prior to the change 
to allow for obtaining new samples and approval.  
 
401.03 Composition of Mixtures  The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, 
Performance Graded Asphalt Binder (PGAB), and mineral filler if required.  HMA shall be designed and tested 
according to AASHTO R35 and the volumetric criteria in Table 1.  The Contractor shall size, uniformly grade, 
and combine the aggregate fractions in proportions that provide a mixture meeting the grading requirements of 
the Job Mix Formula (JMF).   
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The Contractor shall submit for Department approval a JMF to the Central Laboratory in Bangor for each mixture 
to be supplied.  The Department may approve 1 active design per nominal maximum size, per traffic level, per 
plant, plus a 9.5mm “fine” mix for shimming and where required, a non-RAP design for bridge decks.  The 
Department shall then have 15 calendar days in which to process a new design before approval.  The JMF shall 
establish a single percentage of aggregate passing each sieve size within the limits shown in section 703.09.  The 
mixture shall be designed and produced, including all production tolerances, to comply with the allowable control 
points for the particular type of mixture as outlined in 703.09.  The JMF shall state the original source, gradation, 
and percentage to be used of each portion of the aggregate including RAP when utilized, and mineral filler if 
required.  It shall also state the proposed PGAB content, the name and location of the refiner, the supplier, the 
source of PGAB submitted for approval, the type of PGAB modification if applicable, and the location of the 
terminal if applicable. 

 
In addition, the Contractor shall provide the following information with the proposed JMF: 

 Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.) 
 Stockpile Gradation Summary 
 Design Aggregate Structure Consensus Property Summary 
 Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart) 
 Trial Blend Test Results for at least three different asphalt contents  
            Design Aggregate Structure for at least three trial blends 
 Test results for the selected aggregate blend at a minimum of three binder contents 

Specific Gravity and temperature/viscosity charts for the PGAB to be used 
Recommended mixing and compaction temperatures from the PGAB supplier 

            Material Safety Data Sheets (MSDS) For PGAB 
 Asphalt Content vs. Air Voids trial blend curve 

  Test report for Contractor’s Verification sample 
            Summary of RAP test results (if used), including count, average and standard deviation of binder    
            content and gradation 
 
At the time of JMF submittal, the Contractor shall identify and make available the stockpiles of all proposed 
aggregates at the plant site.  There must be a minimum of 150 Mg [150 ton] for stone stockpiles, 75 Mg [75 
ton] for sand stockpiles, and 50 Mg [50 ton] of blend sand before the Department will sample.  The Department 
shall obtain samples for laboratory testing.  The Contractor shall also make available to the Department the 
PGAB proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce 
samples for testing of the mixture.  Before the start of paving, the Contractor and the Department shall split a 
production sample for evaluation.  The Contractor shall test its split of the sample and determine if the results 
meet the requirements of the Department’s written policy for mix design verification (See Maine DOT Policies 
and Procedures for HMA Sampling and Testing available at the Central Laboratory in Bangor).  If the results 
are found to be acceptable, the Contractor will forward their results to the Department’s Lab, which will test 
the Department’s split of the sample.  The results of the two split samples will be compared and shared 
between the Department and the Contractor.  If the Department finds the mixture acceptable, an approved JMF 
will be forwarded to the Contractor and paving may commence.  The first day’s production shall be monitored, 
and the approval may be withdrawn if the mixture exhibits undesirable characteristics such as checking, 
shoving or displacement.   
 
The Contractor shall be allowed to submit aim changes within 24 hours of receipt of the first Acceptance test 
result. Should all of the Acceptance samples of a Lot be obtained prior to the receipt of the first Acceptance 
result, the Department will not allow the aim changes to be applied to that Lot. Adjustments will be allowed of 
up to 2% on the percent passing the 2.36 mm sieve through the 0.075 mm and 3% on the percent passing the 
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4.75 mm or larger sieves.  Adjustments will be allowed on the %PGAB of up to 0.2%.  Adjustments will be 
allowed on GMM of up to 0.010.  
 
The Contractor shall submit a new JMF for approval each time a change in material source or materials 
properties is proposed.  The same approval process shall be followed.  The cold feed percentage of any 
aggregate may be adjusted up to 10 percentage points from the amount listed on the JMF, however no 
aggregate listed on the JMF shall be eliminated.   The cold feed percentage for RAP may be reduced up to 10 
percentage points from the amount listed on the JMF and shall not exceed the percentage of RAP approved in 
the JMF or for the specific application under any circumstances. 

 
TABLE 1:  VOLUMETRIC DESIGN CRITERIA 

Design 
ESAL’s 
(Millions

) 

Required Density 
(Percent of Gmm) 

Voids in the Mineral Aggregate 
(VMA)(Minimum Percent) 

Voids Filled 
with Binder 

(VFB) 
(Minimum 

%) 

 
 

Fines/Eff. 
Binder 
Ratio 

Nominal Maximum Aggregate Size (mm) 
Ninitial Ndesign Nmax 25 

 
19 

 
12.5 

 
9.5 

 
4.75 

 
<0.3 <91.5 

96.0 <98.0 13.0 14.0 15.0 16.0 16.0 

70-80 

0.6-1.2 
0.3 to <3 <90.5 65-80  
3 to <10 

<89.0 65-80* 10 to <30 
> 30 

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82. 
*For 4.75 mm nominal maximum aggregate size mixtures, the maximum VFB is 84.  
 
401.04 Temperature Requirements  After the JMF is established, the temperatures of the mixture shall conform 
to the following tolerances:   
                     In the truck at the mixing plant  – allowable range 135° to 163°C [275 to 325°F] 
                     At the Paver      – allowable range 135° to 163°C [275 to 325°F] 
 
The JMF and the mix subsequently produced shall meet the requirements of Tables 1 and Section 703.07.   

 
401.05 Performance Graded Asphalt Binder  Unless otherwise noted in Special Provision 403 - Hot Mix 
Asphalt Pavement, the Contractor may utilize either a 64-28 or 58-28 PGAB. The Contractor must stipulate 
which PGAB grading will be used to construct the entire HMA pavement structure prior to starting work. For 
mixtures containing greater than 20 percent but no more than 30 percent RAP the PGAB shall be PG 58-34 (or 
PG 52-34 when approved by the Department). The PGAB shall meet the applicable requirements of AASHTO 
M320 - Standard Specification for PGAB.  The Contractor shall provide the Department with an approved 
copy of the Quality Control Plan for PGAB in accordance with AASHTO R 26 Certifying Suppliers of PGAB.  
The Contractor shall request approval from the Department for a change in PGAB supplier or source by 
submitting documentation stating the new supplier or source a minimum of 24 hours prior to the change. In the 
event that the PGAB supplier or source is changed, the Contractor shall make efforts to minimize the 
occurrence of PGAB co-mingling. 
 
401.06 Weather and Seasonal Limitations  The State is divided into two paving zones as follows: 
 

a. Zone 1  Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to 
Calais. 

b. Zone 2   Areas south of Zone 1 including the US Route 2 and Route 9 boundaries. 
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The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way wearing course in 
either Zone between the dates of April 15th and November 15th, provided that the air temperature as 
determined by an approved thermometer (placed in the shade at the paving location) is 4°C [40°F] or higher.  
The Contractor may place Hot Mix Asphalt Pavement produced with an accepted WMA technology for any 
base, intermediate base, or shim course in either Zone between the dates of April 15th and November 15th, 
provided that the air temperature as determined by an approved thermometer (placed in the shade at the paving 
location) is 2°C [35°F] or higher, and the area to be paved is not frozen. The Hot Mix Asphalt Pavement 
produced with an approved WMA technology shall meet the requirements of section 401.04 - Temperature 
Requirements, unless otherwise approved by the Department. 
 
The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course in Zone 1 between the 
dates of May 1st and the Saturday following October 1st and in Zone 2 between the dates of April 15th and the 
Saturday following October 15th, provided the air temperature determined as above is 10°C [50°F] or higher.  
For the purposes of this Section, the traveled way includes truck lanes, ramps, approach roads and auxiliary 
lanes. The atmospheric temperature for all courses on bridge decks shall be 10°C [50°F] or higher. 

 
Hot Mix Asphalt Pavement used for curb, driveways, sidewalks, islands, or other incidentals is not subject to 
seasonal limitations, except that conditions shall be satisfactory for proper handling and finishing of the 
mixture. All mixtures used for curb, driveways, sidewalks, islands, or other incidentals shall conform to section 
401.04  - Temperature Requirements. Unless otherwise specified, the Contractor shall not place Hot Mix 
Asphalt Pavement on a wet or frozen surface and the air temperature shall be 4°C [40°F] or higher. 

 
On all sections of overlay with wearing courses less than 25 mm [1 in] thick, the wearing course for the 
travelway and adjacent shoulders shall be placed between the dates of May 15th and the Saturday following 
September 15th.  

 
On all sections of overlay with wearing courses less than 1 inch thick, the wearing course for the travelway and 
adjacent shoulders shall be placed between the dates of June 1st and the Saturday following September 1st if the 
work is to be performed, either by contract requirement, or Contractor option, during conditions defined as 
“night work”. 
 
401.07 Hot Mix Asphalt Plant 
 
401.071 General Requirements  HMA plants shall conform to AASHTO M156.  

 
a. Truck Scales  When the hot mix asphalt is to be weighed on scales meeting the requirements of Section 
108 - Payment, the scales shall be inspected and sealed by the State Sealer as often as the Department 
deems necessary to verify their accuracy. 
 
Plant scales shall be checked prior to the start of the paving season, and each time a plant is moved to a new 
location.  Subsequent checks will be made as determined by the Resident.  The Contractor will have at least 
ten 20 Kg [50 pound] masses for scale testing. 

 
401.072 Automation of Batching  Batch plants shall be automated for weighing, recycling, and monitoring the 
system.  In the case of a malfunction of the printing system, the requirements of Section 401.074 c. of this 
specification will apply. 

 
The batch plant shall accurately proportion the various materials in the proper order by weight.  The entire 
batching and mixing cycle shall be continuous and shall not require any manual operations.  The batch plant 
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shall use auxiliary interlock circuits to trigger an audible alarm whenever an error exceeding the acceptable 
tolerance occurs.  Along with the alarm, the printer shall print an asterisk on the delivery slip in the same row 
containing the out-of-tolerance weight.  The automatic proportioning system shall be capable of consistently 
delivering material within the full range of batch sizes.  When RAP is being used, the plant must be capable of 
automatically compensating for the moisture content of the RAP. 

 
All plants shall be equipped with an approved digital recording device.  The delivery slip load ticket shall 
contain information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass and 
paragraphs a, b, and c of Section 401.073 

 
401.073 Automatic Ticket Printer System on Automatic HMA Plant  An approved automatic ticket printer 
system shall be used with all approved automatic HMA plants.  The requirements for delivery slips for 
payment of materials measured by weight, as given in the following Sections, shall be waived: 108.1.3 a., 
108.1.3 b., 108.1.3 c., and 108.1.3 d.  The automatic printed ticket will be considered as the Weight Certificate. 

 
The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the weigh slip or ticket, printed by the 
automatic system, which accompanies each truckload, except for the following changes: 

 
a.  The quantity information required shall be individual weights of each batch or total net weight of 

each truckload. 
b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a malfunction 

as described in 401.074 c.). 
c. The MDOT designation for the JMF. 
 

401.074 Weight Checks on Automatic HMA Plant  At least twice during each 5 days of production either of 
the following checks will be performed: 

 
a.  A loaded truck may be intercepted and weighed on a platform scale that has been sealed by the State 
Sealer of Weights and Measures within the past 12 months. The inspector will notify the producer to 
take corrective action on any discrepancy over 1.0%.   The producer may continue to operate for 48 
hours under the following conditions. 

1. If the discrepancy does not exceed 1.5%; payment will still be governed by the printed 
ticket.   

2. If the discrepancy exceeds 1.5%, the plant will be allowed to operate as long as payment is 
determined by truck platform scale net weight.  

If, after 48 hours the discrepancy has not been addressed and reduced below 1.0%, than plant operations 
will cease.  Plant operation may resume after the discrepancy has been brought within 1.0%. 
 
b.  Where platform scales are not readily available, a check will be made to verify the accuracy and 
sensitivity of each scale within the normal weighing range and to assure that the interlocking devices 
and automatic printer system are functioning properly. 
 
c.  In the event of a malfunction of the automatic printer system, production may be continued without  
the use of platform truck scales for a period not to exceed the next two working days, providing total   
weights of each batch are recorded on weight tickets and certified by a Licensed Public Weighmaster. 
 

401.08 Hauling Equipment  Trucks for hauling Hot Mix Asphalt Pavement shall have tight, clean, and smooth 
metal dump bodies, which have been thinly coated with a small amount of approved release agent to prevent 140
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the mixture from adhering to the bodies. Solvent based agents developed to strip asphalts from aggregates will 
not be allowed as release agents. 

 
All truck dump bodies shall have a cover of canvas or other water repellent material capable of heat retention, 
which completely covers the mixture.  The cover shall be securely fastened on the truck, unless unloading. 

 
All truck bodies shall have an opening on both sides, which will accommodate a thermometer stem. The 
opening shall be located near the midpoint of the body, at least 300 mm [12 in] above the bed. 

 
401.09 Pavers  Pavers shall be self-contained, self-propelled units with an activated screed (heated if 
necessary) capable of placing courses of Hot Mix Asphalt Pavement in full lane widths specified in the contract 
on the main line, shoulder, or similar construction. 
 
On projects with no price adjustment for smoothness, pavers shall be of sufficient class and size to place Hot 
Mix Asphalt Pavement over the full width of the mainline travel way with a 3 m [10 ft] minimum main screed 
with activated extensions.    
 
The Contractor shall place Hot Mix Asphalt Pavement on the main line with a paver using an automatic grade 
and slope controlled screed, unless otherwise authorized by the Department.  The controls shall automatically 
adjust the screed and increase or decrease the layer thickness to compensate for irregularities in the preceding 
course.  The controls shall maintain the proper transverse slope and be readily adjustable so that transitions and 
superelevated curves can be properly paved.  The controls shall operate from a fixed or moving reference such 
as a grade wire or ski type device (floating beam) with a minimum length of 10 m [30 ft], a non-contact grade 
control with a minimum span of 7.3 m [24 ft], except that a 12 m [40 ft] reference shall be used on Expressway 
projects. 

 
The Contractor shall operate the paver in such a manner as to produce a visually uniform surface texture and a 
thickness within the requirements of Section 401.101 - Surface Tolerances.  The paver shall have a receiving 
hopper with sufficient capacity for a uniform spreading operation and a distribution system to place the mixture 
uniformly, without segregation in front of the screed.  The screed assembly shall produce a finished surface of 
the required evenness and texture without tearing, shoving, or gouging the mixture.  Pavers with extendible 
screeds shall have auger extensions and tunnel extenders as per the manufacturer’s recommendations, a copy of 
which shall be available if requested. 

 
The Contractor shall have the paver at the project site sufficiently before the start of paving operations to be 
inspected and approved by the Department.  The Contractor shall repair or replace any paver found worn or 
defective, either before or during placement, to the satisfaction of the Department.  Pavers that produce an 
unevenly textured or non-uniform mat will be repaired or replaced before continuing to place HMA on 
MaineDOT projects.   
On a daily basis, the Contractor shall perform nuclear density testing across the mat being placed, prior to being 
compacted by equipment., at 300 mm [12 in] intervals,  If the density values vary by more than 2.0% from the 
mean, the Contractor shall make adjustments to the screed until the inconsistencies are remedied. 
 
Failure to replace or repair defective placement equipment may result in a letter of suspension of work and 
notification of a quality control violation resulting in possible monetary penalties as governed by Section 106 - 
Quality 
 
401.10 Rollers  Rollers shall be static steel, pneumatic tire, oscillatory, or approved vibrator type.  Rollers shall 
be in good mechanical condition, capable of starting and stopping smoothly, and be free from backlash when 
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reversing direction.  Rollers shall be equipped and operated in such a way as to prevent the picking up of hot 
mixed material by the roller surface.  The use of rollers, which result in crushing of the aggregate or in 
displacement of the HMA will not be permitted.  Any Hot Mix Asphalt Pavement that becomes loose, broken, 
contaminated, shows an excess or deficiency of Performance Graded Asphalt Binder, or is in any other way 
defective shall be removed and replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which 
shall be immediately compacted to conform to the adjacent area. 
 
The Contractor shall repair or replace any roller found to be worn or defective, either before or during 
placement, to the satisfaction of the Department.  Rollers that produce grooved, unevenly textured or non-
uniform mat will be repaired or replaced before continuing to place HMA on MaineDOT projects. 
The type of rollers to be used and their relative position in the compaction sequence shall generally be the 
Contractor’s option, provided specification densities are attained and with the following requirements: 

 
a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, on irregular or 
milled surfaces, or on bridges, at least one roller shall be 14.5 Mg [16 ton] pneumatic-tired.  Unless 
otherwise allowed by the Resident, pneumatic-tired rollers shall be equipped with skirting to minimize the 
pickup of HMA materials from the paved surface. When required by the Resident, the roller shall be 
ballasted to 18.1 Mg [20 ton]. 
 
b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, unless otherwise 
authorized by the Department. 

 
c. Vibratory rollers shall not be operated in the vibratory mode when checking or cracking of the mat 
occurs, or on bridge decks. 

 
d. Any method, which results in cracking or checking of the mat, will be discontinued and corrective action 
taken.  

 
The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the manufacturer’s 
recommendations, a copy of which shall be available if requested.  

 
401.101 Surface Tolerances  The Department will check surface tolerance utilizing the following methods : 

 
a.) A 5 m [16 ft] straightedge or string line placed directly on the surface, parallel to the centerline of             
pavement. 
b.) A 3 m [10 ft] straightedge or string line placed directly on the surface, transverse to the centerline of 
pavement. 
  

The Contractor shall correct variations exceeding 6 mm [¼ in] by removing defective work and replacing it with 
new material as directed by the Department.  The Contractor shall furnish a 10 foot straightedge for the 
Departments use. 
 
401.11 Preparation of Existing Surface  The Contractor shall thoroughly clean the surface upon which Hot Mix 
Asphalt Pavement is to be placed of all objectionable material.  When the surface of the existing base or  
pavement is irregular, the Contractor shall bring it to uniform grade and cross section. All surfaces shall have a 
tack coat applied prior to placing any new HMA course. Tack coat shall conform to the requirements of 
Section 409 – Bituminous Tack Coat, Section 702 – Bituminous Material, and all applicable sections of the 
contract. 
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401.12 Hot Mix Asphalt Documentation  The Contractor and the Department shall agree on the amount of Hot 
Mix Asphalt Pavement that has been placed each day. 
 
401.13 Preparation of Aggregates  The Contractor shall dry and heat the aggregates for the HMA to the 
required temperature.  The Contractor shall properly adjust flames to avoid physical damage to the aggregate 
and to avoid depositing soot on the aggregate. 

 
401.14 Mixing  The Contractor shall combine the dried aggregate in the mixer in the amount of each fraction 
of aggregate required to meet the JMF.  The Contractor shall measure the amount of PGAB and introduce it 
into the mixer in the amount specified by the JMF. 

 
The Contractor shall produce the HMA at the temperature established by the JMF.  

 
The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam excessively, or 
displace excessively under the action of the rollers.  The Contractor shall introduce the aggregate into the mixer 
at a temperature of not more than 14°C [25°F] above the temperature at which the viscosity of the PGAB being 
used is 0.150 Paοs. 

 
The Contractor shall store and introduce into the mixer the Performance Graded Asphalt Binder at a uniformly 
maintained temperature at which the viscosity of the PGAB is between 0.150 Paοs and 0.300 Paοs.  The 
aggregate shall be coated completely and uniformly with a thorough distribution of the PGAB.  The Contractor 
shall determine the wet mixing time for each plant and for each type of aggregate used. 

 
401.15 Spreading and Finishing  On areas where irregularities or unavoidable obstacles make the use of 
mechanical spreading and finishing equipment impracticable, the Contractor shall spread, rake, and lute the 
HMA with hand tools to provide the required compacted thickness. Solvent based agents developed to strip 
asphalts from aggregates will not be allowed as release agents. 
 
On roadways with adjoining lanes carrying traffic, the Contractor shall place each course over the full width of 
the traveled way section being paved that day, unless otherwise noted by the Department in Section 403 - Hot 
Bituminous Pavement.  
 
401.16 Compaction  Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, and any 
surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the HMA by rolling.   

 
The Contractor shall roll the surface when the mixture is in the proper condition and when the rolling does not 
cause undue displacement, cracking, or shoving.  The Contractor shall prevent adhesion of the HMA to the 
rollers or vibrating compactors without the use of fuel oil or other petroleum based release agents. Solvents 
designed to strip asphalt binders from aggregates will not be permitted as release agents on equipment, tools,  
or  pavement surfaces.  
The Contractor shall immediately correct any displacement occurring as a result of the reversing of the 
direction of a roller or from other causes to the satisfaction of the Department.  Any operation other than 
placement of variable depth shim course that results in breakdown of the aggregate shall be discontinued.  Any 
new pavement that shows obvious cracking, checking, or displacement shall be removed and replaced for the 
full lane width as directed by the Resident at no cost to the Department. 
 
Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor shall 
thoroughly compact the HMA with mechanical vibrating compactors.  The Contractor shall only use hand 
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tamping in areas inaccessible to all other compaction equipment.  On depressed areas, the Contractor may use a 
trench roller or cleated compression strips under a roller to transmit compression to the depressed area. 

 
Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or deformation as a 
result of an interruption in mix delivery shall be removed and replaced, with material that meets contract 
specifications at no cost to the Department.  

 
401.17 Joints  The Contractor shall construct wearing course transverse joints in such a manner that minimum 
tolerances shown in Section 401.101 - Surface Tolerances are met when measured with a straightedge. 

 
The paver shall maintain a uniform head of HMA during transverse and longitudinal joint construction.   
 
The HMA shall be free of segregation and meet temperature requirements outlined in section 401.04.   
Transverse joints of the wearing course shall be straight and neatly trimmed.  The Contractor may form a 
vertical face exposing the full depth of the course by inserting a header, by breaking the bond with the 
underlying course, or by cutting back with hand tools.  The Department may allow feathered or "lap" joints on 
lower base courses or when matching existing base type pavements. 

 
Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner that best ensure 
joint integrity.  Methods or activities that prove detrimental to the construction of straight, sound longitudinal 
joints will be discontinued. 
 
The Contractor shall apply a coating of emulsified asphalt immediately before paving all joints to the vertical 
face and 75 mm [3 in] of the adjacent portion of any pavement being overlaid except those formed by pavers 
operating in echelon.  The Contractor shall use an approved spray apparatus designed for covering a narrow 
surface.  The Department may approve application by a brush for small surfaces, or in the event of a 
malfunction of the spray apparatus, but for a period of not more than one working day. 

 
Where pavement under this contract joins an existing pavement, or when the Department directs, the 
Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical joint.  The 
Department will not permit broken or raveled edges.  The cost of all work necessary for the preparation of 
joints is incidental to related contract pay items. 
 
401.18 Quality Control Method A, B & C  The Contractor shall operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements.  The QCP shall meet the 
requirements of Section 106.6 - Acceptance and this Section.  The Contractor shall not begin paving operations 
until the Department approves the QCP in writing.   

 
Prior to placing any mix, the Department and the Contractor shall hold a Pre-paving conference to discuss the 
paving schedule, source of mix, type and amount of equipment to be used, sequence of paving pattern, rate of 
mix supply, random sampling, project lots and sublots and traffic control.  A copy of the QC random numbers 
to be used on the project shall be provided to The Resident.  The Departments’ random numbers for 
Acceptance testing shall be generated and on file with the Resident and the Project Manager.  All field and 
plant supervisors including the responsible onsite paving supervisor shall attend this meeting. 
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The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement including, but not 
limited to, the following: 

 
a. JMF(s) 
b. Hot mix asphalt plant details                     
c. Stockpile Management (to include provisions for a minimum 2 day stockpile) 
d. Make and type of paver(s)  
e. Make and type of rollers including weight, weight per inch of steel wheels, and average contact 

pressure for pneumatic tired rollers 
f. Name of QCP Administrator, and certification number 
g. Name of Process Control Technician(s) and certification number(s) 
h. Name of Quality Control Technicians(s) and certification number(s)  
i. Mixing & transportation including process for ensuring that truck bodies are clean and free of debris 

or contamination that could adversely affect the finished pavement 
j. Testing Plan 
k. Laydown operations including longitudinal joint construction, procedures for avoiding paving in    
      inclement weather, type of release agent to be used on trucks tools and rollers, compaction of  
      shoulders, tacking of all joints, methods to ensure that segregation is minimized, procedures to  
      determine the maximum rolling and paving speeds based on best engineering practices as well as  
      past experience in achieving the best possible smoothness of the pavement. Solvent based agents  
      developed to strip asphalts from aggregates will not be allowed as release agents. 
l. Examples of Quality Control forms including a daily plant report and a daily paving report 
m. Silo management and details (can show storage for use on project of up to 36 hours) 
n. Provisions for varying mix temperature due to extraordinary conditions. 
o. Name and responsibilities of the Responsible onsite Paving Supervisor. 
p. Method for calibration/verification of Density Gauge 
q. A note that all testing will be done in accordance with AASHTO and the Maine DOT Policies and 

Procedures for HMA Sampling and Testing. 
r. A detailed description of RAP processing, stockpiling and introduction into the plant as well as a 

note detailing conditions under which the percent of RAP will vary from that specified on the JMF. 
s. A detailed procedure outlining when production will be halted due to QC or Acceptance testing 

results. 
t.  A plan to address the change in PGAB source or supplier and the potential co-mingling of differing 

PGAB’s. 
u. A procedure to take immediate possession of acceptance samples once released by MaineDOT and 

deliver said samples to the designated acceptance laboratory. 
v. Provisions for how the QCP will be communicated to the Contractor’s field personnel 

 
 
The QCP shall include the following technicians together with following minimum requirements: 

 
a.   QCP Administrator - A qualified individual shall administer the QCP.  The QCP Administrator must be 
a full-time employee of or a consultant engaged by the Contractor or paving subcontractor.  The QCP 
Administrator shall have full authority to institute any and all actions necessary for the successful operation 
of the QCP.  The QCP Administrator (or its designee in the QCP Administrator’s absence) shall be 
available to communicate with the Department at all times.  The QCP Administrator shall be certified as a 
Quality Assurance Technologist certified by the New England Transportation Technician Certification 
Program (NETTCP). 
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b.  Process Control Technician(s) (PCT) shall utilize test results and other quality control practices to assure 
the quality of aggregates and other mix components and control proportioning to meet the JMF(s).  The 
PCT shall inspect all equipment used in mixing to assure it is operating properly and that mixing conforms 
to the mix design(s) and other Contract requirements.  The QCP shall detail how these duties and 
responsibilities are to be accomplished and documented, and whether more than one PCT is required.  The 
Plan shall include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials.  The 
PCT shall be certified as a Plant Technician by the NETTCP. 

 
c.  Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the job site to 
assure that delivered materials meet the requirements of the JMF(s).  The QCT shall inspect all equipment 
utilized in transporting, laydown, and compacting to assure it is operating properly and that all laydown and 
compaction conform to the Contract requirements.  The QCP shall detail how these duties and 
responsibilities are to be accomplished and documented, and whether more than one QCT is required.  The 
QCP shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials.  The QCT 
shall be certified as a Paving Inspector by the NETTCP. 

 
The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the QCT.  The 
Project Superintendent shall be named in the QCP, and the responsibilities for successful implementation of the 
QCP shall be outlined. 
 
The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance with the following 
minimum frequencies: 
 
 

TABLE 2 :  MINIMUM QUALITY CONTROL FREQUENCIES 
Test or Action Frequency Test Method 

Temperature of mix 6 per day at street and plant - 
Temperature of mat 4 per day - 
%TMD (Surface) 1 per 125 Mg [125 ton] 

(As noted in QC Plan) 
ASTM D2950 

%TMD (Base) 1 per 250 Mg [250 ton] 
(As noted in QC Plan) 

AASHTO T269 

Fines / Effective Binder 1 per 500 Mg [500 ton] AASHTO T 312* 
Gradation 1 per 500 Mg [500 ton] AASHTO T30  
PGAB content 1 per 500 Mg [500 ton] AASHTO T164 or 

T308 
Voids at Ndesign 1 per 500 Mg [500 ton] AASHTO T 312* 
Voids in Mineral Aggregate at 
Ndesign 

1 per 500 Mg [500 ton] AASHTO T 312* 

Rice Specific Gravity 1 per 500 Mg [500 ton] AASHTO T209 
Coarse Aggregate Angularity 1 per 5000 Mg [5000 ton] ASTM D5821 
Flat and Elongated Particles 1 Per 5000 Mg [5000 ton] ASTM D4791 
Fine Aggregate Angularity 1 Per 5000 Mg [5000 ton] AASHTO T304 

      *Method A and B only 
 

The Contractor may utilize innovative equipment or techniques not addressed by the Contract documents to 
produce or monitor the production of the mix, subject to approval by the Department.   
 
The Contractor shall submit all Hot Mix Asphalt Pavement plant test reports, inspection reports and updated pay 
factors in writing, signed by the appropriate technician and present them to the Department by 1:00 P.M. on the 
next working day, except when otherwise noted in the QCP due to local restrictions.  The Contractor shall also 146
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retain splits of the previous 5 QC tests, with QC results enclosed for random selection and testing by The 
Department during QA inspections of the HMA production facility.  Test results of splits that do not meet the 
Dispute Resolution Variance Limits in Table 10 shall trigger an investigation by the MDOT Independent 
Assurance Unit, and may result in that lab losing NETTCP certification and the ability to request a dispute 
[Section 401.223 - Process for Dispute Resolution (Methods A , B and C only)].    
 
The Contractor shall make density test results, including randomly sampled densities, available to the Department 
onsite.  Summaries of each day's results, including a daily paving report, shall be recorded and signed by the QCT 
and presented to the Department by 1:00 p.m. the next working day. 

 
The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary to 
complete the tests in Table 2.  The Contractor shall locate an approved Gyratory Compactor at the plant testing 
lab or within 30 minutes of the plant site. 
 
The Contractor shall fill all holes in the pavement resulting from cutting cores by the Contractor or the 
Department with a properly compacted, acceptable mixture no later than the following working day.  Before 
filling, the Contractor shall carefully clean the holes and apply a coating of emulsified asphalt.  On surface 
courses, cores shall not be cut except for Verification of the Nuclear Density Gauge, at a rate not to exceed 3 per 
day or 2 per 1000 Mg [1000 ton] placed. 
The Contractor shall monitor plant production using running average of three control charts as specified in 
Section 106 - Quality.  Control limits shall be as noted in Table 3 below. The UCL and LCL, shall not exceed 
the allowable gradation control points for the particular type of mixture as outlined in Table 1 of section 703.09 

 
TABLE 3:  Control Limits 

Property UCL and LCL 
Passing 4.75 mm and larger sieves Target +/-4.0 
Passing 2.36 mm sieve Target +/-2.5 
Passing .075 mm sieve Target +/-1.2 
PGAB Content* Target +/-0.3 
Voids in the Mineral Aggregate LCL = LSL + 0.2 
% Voids at Ndesign JMF Target +/-1.3 

 

*Based on AASHTO T 308 
 
The Contractor shall cease paving operations whenever one of the following occurs on a lot in progress: 
 

a. Method A: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines 
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less 
than 0.85.  

b. Method B: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines 
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less 
than 0.90. 

c.  Method C: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, percent passing the nominal 
maximum sieve, percent passing 2.36 mm sieve, percent passing 0.300 mm sieve, percent passing 
0.075 mm sieve or density using all Acceptance or all available Quality Control tests for the current 
lot is less than 0.85.  

d.  The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the requirements of 
Table 3: Aggregate Consensus Properties Criteria in Section 703.07 for the design traffic level. 

e.   Each of the first 2 control tests for a Method A or B lot fall outside the upper or lower limits for VMA, 
Voids @ Nd, or Percent PGAB; or under Method C, each of the first 2 control tests for the lot fall 147
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outside the upper or lower limits for the nominal maximum, 2.36 mm, 0.300 mm or 0.075 mm sieves, 
or percent PGAB. 

f.   The Flat and Elongated Particles value exceeds 10% by ASTM D4791. 
g. There is any visible damage to the aggregate due to over-densification other than on variable depth 

shim courses. 
h. The Contractor fails to follow the approved QCP. 
 

 
The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the proposed 
corrective action, by the end of the work day. Failure to do so will be treated as a second incident under 106.4.6 
QCP Non-compliance. The Department will consider corrective action acceptable if the pay factor for the failing 
property increases, based on samples already in transit, or a verification sample is tested and the property falls 
within the specification limits. 
 
In cases where the corrective action can be accomplished immediately, such as batch weight or cold feed 
changes, the Contractor may elect to resume production once the corrective action is completed. Additional QC 
testing shall be performed to verify the effectiveness of the corrective action. Subsequent occurrences of 
shutdown for the same property in a Lot in progress will require paving operations to cease. Paving operations 
shall not resume until the Contactor and the Department determines that material meeting the Contract 
requirements will be produced. The Department may allow the Contractor to resume production based upon a 
passing QC sample, with a split of the sample being sent to the Department for verification testing. If the 
submitted verification sample test results fall outside the specification limits, the Contractor shall cease 
production until a verification sample is submitted to the Department has been tested by the Department and 
found to be within specification limits. 
If the Contractor’s control chart shows the process to be out of control (defined as a single point outside of the 
control limits on the running average of three chart) on any property listed in Table 3: Control Limits, the 
Contractor shall notify the Resident in writing of any proposed corrective action by 1:00 PM the next working 
day. 
 
The Department retains the exclusive right, with the exception of the first day’s production of a new JMF, to 
determine whether the resumption of production involves a significant change to the production process.  If the 
Department so determines, then the current lot will be terminated, a pay factor established, and a new lot will 
begin. 
 
401.19 Quality Control Method D  For Items covered under Method D, the Contractor shall submit a modified 
QC Plan detailing, how the mix is to be placed, what equipment is to be used, and what HMA plant is to be used.  
All mix designs (JMF) shall be approved and verified by MDOT prior to use.  Certified QC personnel shall not 
be required.  The Contractor shall certify the mix and the test results for each item by a Certificate of Compliance. 
 
401.20 Acceptance Method A, B & C  These methods utilizes Quality Level Analysis and pay factor 
specifications. 
For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance provisions, the Department 
will sample once per sublot on a statistically random basis, test, and evaluate in accordance with the following 
Acceptance Criteria: 
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TABLE 4:  ACCEPTANCE CRITERIA 
 

PROPERTIES POINT OF 
SAMPLING 

TEST METHOD 

Gradation Paver Hopper AASHTO T30 
PGAB Content Paver Hopper AASHTO T308 
%TMD 
(Surface) 

Mat behind all Rollers AASHTO T269 

%TMD (Base 
or Binder) 

Mat behind all Rollers AASHTO T269 
 

Air Voids at Nd Paver Hopper AASHTO T 312 
%VMA at Nd Paver Hopper AASHTO T 312 
Fines to 
Effective Binder 

Paver Hopper AASHTO T 312 

%VFB Paver Hopper AASHTO T 312 
 

 
In the event the Department terminates a Lot prematurely but fails to obtain the required number of 
acceptance samples to calculate the volumetric property pay factor under the test method specified in the 
contract, the pay factor shall be calculated using the number of samples actually obtained from the contract. 
Should the number of acceptance samples taken total less than three, the resulting pay factor shall be 1.0 for 
volumetric properties. A minimum of three cores will be used for a density pay factor, if applicable, for 
quantities placed to date. 
  
Should the Contractor request a termination of the Lot in progress prior to three acceptance samples being 
obtained, and the Department agrees to terminate the Lot, then the pay factor for mixture properties shall be 
0.80. A minimum of three cores will be used to determine a density pay factor, if applicable, for quantities 
placed to date.  
 
Lot Size  For purposes of evaluating all acceptance test properties, a lot shall consist of the total quantity 
represented by each item listed under the lot size heading. 

 
Sublot size   - Refer to section 401.201, 401.202, and 401.203 for minimum size and number of sublots. The 
quantity represented by each sample will constitute a sublot.  

 
If there is less than one-half of a sublot remaining at the end, then it shall be combined with the previous 
sublot.  If there is more than one-half sublot remaining at the end, then it shall constitute the last sublot and 
shall be represented by test results.  If it becomes apparent partway through a Lot that, due to an underrun, 
there will be insufficient mix quantity to obtain the minimum number of sublots needed, the Resident may 
adjust the size of the remaining sublots and select new sample locations based on the estimated quantity of 
material remaining in the Lot. 

 
 
Acceptance Testing  The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with 
AASHTO T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and Procedures for 
HMA Sampling and Testing, which will then be transported by the Contractor to the designated MDOT 
Laboratory within 48 hours (except when otherwise noted in the project specific QCP due to local 
restrictions), as directed by MDOT in approved transport containers to be provided by the Department, unless 
otherwise directed by the Resident. Failure to deliver an acceptance sample to the designated acceptance 
laboratory will be considered the second incident under 106.4.6–QCP Non-Compliance.  

149



February 13, 2013 
Supersedes February 7, 2013 

 
 

Page 15 of 24 

 
The Department will take the sample randomly within each sublot.  Target values shall be as specified in the 
JMF.  The Department will use Table 5 for calculating pay factors for gradation, PGAB Content, Air Voids at 
Ndesign, VMA, Fines to Effective Binder and VFB. The Department will withhold reporting of the test results 
for the Acceptance sample until 7:00 AM, on the second working day of receipt of the sample, or after 
receipt of the Contractors results of the Acceptance sample split. Upon conclusion of each lot, where there is 
a minimum of four sublots, results shall be examined for statistical outliers, as stated in Section 106.7.2 - 
Statistical Outliers. 
 
Isolated Areas  During the course of inspection, should it appear that there is an isolated area that is not 
representative of the lot based on a lack of observed compactive effort, excessive segregation or any other 
questionable practice, that area may be isolated and tested separately.  An area so isolated that has a 
calculated pay factor below 0.80, based on three random tests shall be removed and replaced at the expense of 
the Contractor for the full lane width and a length not to be less than 50 m [150 ft]. 

       
 Pavement Density  The Department will measure pavement density using core samples tested according 

to AASHTO T-166.  The Department will randomly determine core locations.  The Contractor shall cut 
6 inch diameter cores at no additional cost to the Department by the end of the working day following 
the day the pavement is placed, and immediately give them to the Department. Cores for Acceptance 
testing shall be cut such that the nearest edge is never within 0.225 m (9  inches) of any joint. The cores 
will be placed in a transport container provided by the Department and transported by the Contractor to 
the designated MDOT Lab as directed by the Department.  Pre-testing of the cores will not be allowed.  
At the time of sampling, the Contractor and the Department shall mutually determine if a core is 
damaged.  If it is determined that the core(s) is damaged, the Contractor shall cut new core(s) at the 
same offset and within 1 m [3 ft] of the initial sample.  At the time the core is cut, the Contractor and 
the Department will mutually determine if saw cutting of the core is needed, and will mark the core at 
the point where sawing is needed.  The core may be saw cut by the Contractor in the Department's 
presence onsite, or in an MDOT Lab by The Department, without disturbing the layer being tested to 
remove lower layers of Hot Mix Asphalt Pavement, gravel, or RAP.  No recuts are allowed at a test 
location after the core has been tested.  Upon conclusion of each lot, density results shall be examined 
for statistical outliers as stated in Section 106.7.2.  

  
On all sections of overlay with wearing courses designed to be 19 mm [3/4 in] or less in thickness, there shall 
be no pay adjustment for density otherwise noted in Section 403 - Hot Bituminous Pavement. For overlays 
designed to be 19 mm [3/4 in] or less in thickness, density shall be obtained by the same rolling train and 
methods as used on mainline travelway surface courses with a pay adjustments for density, unless otherwise 
directed by the Department. 
 
There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 - Hot 
Bituminous Pavement.  Density for shoulders shall be obtained by the same rolling train and methods as used 
on mainline travelway, unless otherwise directed by the Department.  Efforts to obtain optimum compaction 
will not be waived by the Department unless it is apparent during construction that local conditions make 
densification to this point detrimental to the finished pavement surface course. 
 
401.201 Method A  Lot Size will be the entire production per JMF for the project, or if so agreed at the Pre-
paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 Mg 
[1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg [500 ton] 
for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of sublots for 
mixture properties shall be 4, and the minimum number of sublots for density shall be five. 
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TABLE 5:   METHOD A  ACCEPTANCE LIMITS 

Property USL and LSL 
Passing 4.75 mm and larger sieves Target +/-7% 
Passing 2.36 mm to 1.18 mm sieves Target +/-4% 
Passing 0.60 mm  Target +/-3% 
Passing 0.30 mm to 0.075 mm sieve Target +/-2% 
PGAB Content Target +/-0.4% 
Air Voids 4.0% +/-1.5% 
Fines to Effective Binder 0.9 +/-0.3 
Voids in the Mineral Aggregate LSL Only from Table 1 
Voids Filled with Binder Table 1 values plus a 4% 

production tolerance for USL only 
% TMD (In place density) 95.0% +/- 2.5% 

 
401.202 Method B  Lot Size will be the entire production per JMF for the project and shall be divided into 3 
equal sublots for Mixture Properties and 3 equal sublots for density. 

 
TABLE 6:  METHOD B ACCEPTANCE LIMITS 

Property USL and LSL 
Percent Passing 4.75 mm and larger sieves Target +/-7 
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5 
Percent Passing 0.60 mm  Target +/-4 
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3 
PGAB Content Target +/-0.5 
Air Voids 4.0% +/-2.0 
Fines to Effective Binder 0.9 +/-0.3 
Voids in the Mineral Aggregate LSL from Table 1 
Voids Filled with Binder Table1 plus a 4% production tolerance for USL. 
% TMD (In-place Density) 95.0% +/- 2.5% 

 

 
401.203 Testing Method C  Lot Size will be the entire production per JMF for the project, or if so agreed at the 
Pre-paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 
Mg [1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg 
[500 ton] for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of 
sublots for mixture properties shall be 4, and the minimum number of sublots for density shall be five. 
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TABLE 7:  METHOD C ACCEPTANCE LIMITS 

Property USL and LSL 
Passing 4.75 mm and larger sieves Target +/-7% 
Passing 2.36 mm to 1.18 mm sieves Target +/-5% 
Passing 0.60 mm  Target +/-4% 
Passing 0.30 mm to 0.075 mm sieve Target +/-2% 
PGAB Content Target +/-0.4% 
Air Voids 4.0% +/-1.5% 
Fines to Effective Binder 0.9 +/-0.3 
Voids in the Mineral Aggregate LSL Only from Table 1 
Voids Filled with Binder Table 1 values plus a 4% production 

tolerance for USL only 
% TMD (In place density) 95.0% +/- 2.5% 

 
401.204 Testing Method D  For hot mix asphalt items designated as Method D in Section 403 - Hot 
Bituminous Pavement, one sample will be taken from the paver hopper or the truck body per 250 Mg [250 ton] 
per pay item.  The mix will be tested for gradation and PGAB content.  Disputes will not be allowed. If the mix 
is within the tolerances listed in Table 8: Method D Acceptance Limits, the Department will pay the contract 
unit price. Contractor shall cut two 150 mm [6 in] cores, which shall be tested for percent TMD per AASHTO 
T-269 unless otherwise noted in Section 403 - Hot Bituminous Pavement.  If the average for the two tests falls 
below 92.5% the disincentive shall apply. If the test results for each 250 Mg [250 ton] increment are outside 
these limits, the following deductions (Table 8b) shall apply to the HMA quantity represented by the test.  

 
TABLE 8:  METHOD D ACCEPTANCE LIMITS 

 

Property USL and LSL 
Percent Passing 4.75 mm and larger sieves Target +/-7 
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5 
Percent Passing 0.60 mm  Target +/-4 
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3 
PGAB Content Target +/-0.5 
% TMD (In-place Density) 95.0% +/- 2.5% 

 
 

 
TABLE 8b Method “D” Price Adjustments 

 

PGAB Content -5% 
2.36 mm sieve -2% 
0.30 mm sieve -1% 
0.075 mm sieve -2% 

Density -10% 
 
 
401.21 Method of Measurement  The Department will measure Hot Mix Asphalt Pavement by the Mg [ton] in 
accordance with Section 108.1 - Measurement of Quantities for Payment. 

 
401.22 Basis of Payment  The Department will pay for the work, in place and accepted, in accordance with the 
applicable sections of this Section, for each type of HMA specified. 
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The Department will pay for the work specified in Section 401.11, for the HMA used, except that cleaning 
objectionable material from the pavement and furnishing and applying bituminous material to joints and contact 
surfaces is incidental. 

 
Payment for this work under the appropriate pay items shall be full compensation for all labor, equipment, 
materials, and incidentals necessary to meet all related contract requirements, including design of the JMF, 
implementation of the QCP, obtaining core samples, transporting cores and samples, filling core holes, applying 
emulsified asphalt to joints, and providing testing facilities and equipment. 
The Department will make a pay adjustment for quality as specified below.   

 
401.221 Pay Adjustment The Department will sample, test, and evaluate Hot Mix Asphalt Pavement in 
accordance with Section 106 - Quality and Section 401.20 - Acceptance, of this Specification. 

 
401.222 Pay Factor (PF)  The Department will use the following criteria for pay adjustment using the pay 
adjustment factors under Section 106.7 - Quality Level Analysis: 
 
Density If the pay factor for Density falls below 0.80 for Method A or C or 0.86 for Method B, all of the cores 
will be randomly re-cut by Sublot.  A new pay factor will be calculated that combines all initial and retest 
results.  If the resulting pay factor is below 0.80 for Method A or C or below 0.86 for Method B, the entire Lot 
shall be removed and replaced with material meeting the specifications at no additional cost to the Department, 
except that the Department may, when it appears that there is a distinct pattern of defective material, isolate 
any defective material by investigating each mix sample sublot and require removal of defective mix sample 
sublots only, leaving any acceptable material in place if it is found to be free of defective material.  Pay factors 
equal to or greater than the reject level will be paid accordingly.  

 
Gradation  For HMA evaluated under Acceptance Method A or B, the Department will determine a composite 
pay factor (CPF) using applicable price adjustment factors “f“ from Table 9: Table of Gradation Composite “f” 
Factors, and Acceptance limits from Table 5: Method A Acceptance Limits, for Method A or Table 6: Method B 
Acceptance Limits, for Method B.  The Department will not make price adjustments for gradation on Methods A 
and B, but will monitor them as shutdown criteria. 

 
TABLE 9: TABLE OF GRADATION COMPOSITE " f " FACTORS  (Methods A and B) 

 
 

Constituent 
"f" Factor 

19 mm 12.5 mm 9.5 mm 4.75 mm 

Gradation 

25 mm  - - - - 
19 mm  4 - - - 

12.5 mm   4 4 - 
9.50 mm     4 
2.36 mm 6 6 6 8 
1.18 mm     
0.60 mm 2 2 2 2 
0.30 mm  2 2 2 2 
0.075 mm  6 6 6 8 

 
For HMA evaluated under Acceptance Method C, the Department will determine a pay factor using acceptance 
limits from Table 7: Method C Acceptance Limits. 
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VMA, Air Voids, VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using the 
applicable Acceptance Limits. 
 
The following variables will be used for pay adjustment: 
 

PA   = Pay Adjustment 
     Q   = Quantity represented by PF in Mg [ton] 

  P      = Contract price per Mg [ton] 
  PF   = Pay Factor 

  
Pay Adjustment Method A 

 
The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder 
content, voids @Nd,  VMA, VFB, F/Beff, and the screen sizes listed in Table 9 for the type of HMA represented in 
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.80, then the composite 
pay factor for PGAB Content, VMA, and Air Voids shall be 0.55.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 5: 
Method A Acceptance Limits: 
 

 PA   = (density PF- 1.0)(Q)(P)x0.50  
 
PGAB Content, VMA and Air Voids:  The Department will determine a pay adjustment using Table 5: Method 
A Acceptance Limits as follows: 
 

PA  = (voids @ Nd PF- 1.0)(Q)(P)x0.20 + (VMA @ Nd PF- 1.0)(Q)(P)x0.20 + (PGAB PF- 
1.0)(Q)(P)x0.10 

 
VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using Table 5: Method A 
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but 
will monitor them as shutdown criteria.  

 
Pay Adjustment Method B 

 
The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder 
content, voids @Nd,  VMA, VFB, F/Beff, and the screen sizes listed in Table 9 for the type of HMA represented in 
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.86, then the composite 
pay factor for PGAB Content, VMA, and Air Voids shall be 0.70.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 6: 
Method B Acceptance Limits: 
 

 PA   = (density PF- 1.0)(Q)(P)x0.50  
 
PGAB Content, VMA and Air Voids:  The Department will determine a pay adjustment using Table 6: Method 
B Acceptance Limits as follows: 

 
PA  = (voids @ Nd PF- 1.0)(Q)(P)x0.20 + (VMA @ Nd PF- 1.0)(Q)(P)x0.20 + (PGAB PF- 

1.0)(Q)(P)x0.10 
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VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using Table 6: Method B 
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but 
will monitor them as shutdown criteria. 
 

Pay Adjustment Method C 
 
The Department will use density, Performance Graded Asphalt Binder content, and the percent passing the 
nominal maximum, 2.36 mm, 0.300 mm and 0.075 mm sieves for the type of HMA represented in the JMF. If the 
PGAB content falls below 0.80, then the PGAB pay factor shall be 0.55.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 7: 
Method C Acceptance Limits: 
 
     PA   = (density PF- 1.0)(Q)(P)x0.50 
 
PGAB Content and Gradation  The Department will determine a pay factor using Table 7: Method C Acceptance 
Limits. The Department will calculate the price adjustment for Mixture Properties as follows: 

 
PA  = (% Passing Nom. Max PF-1.0)(Q)(P)X0.05+(% passing 2.36 mm PF-
1.0)(Q)(P)X0.05+(%passing 0.30 mm PF-1.0)(Q)(P)X0.05+(%passing 0.075 mm PF-
1.0)(Q)(P)X0.10+(PGAB PF-1.0)(Q)(P)X0.25 

 
VMA, Air Voids, VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using 
Table 7: Method C Acceptance Limits. The Department will not make price adjustments for VMA, Air Voids, 
VFB or Fines to Effective Binder, but will monitor them as shutdown criteria. 

 
 

Pay Adjustment Method D 
 

The Department will use density, Performance Graded Asphalt Binder content, and the screen sizes listed in 
Table 8b for the type of HMA represented in the JMF. If test results do not meet the Table 8 requirements, 
deducts as shown in Table 8b shall be applied to the quantity of mix represented by the test.  

 
401.223  Process for Dispute Resolution (Methods A B & C only)   

  
a. Dispute Resolution sampling  At the time of Hot-Mix Asphalt sampling, the Department will obtain a 

split sample of each Acceptance test random sample for possible dispute resolution testing.  The Contractor 
shall also obtain a split sample of the HMA at this same time. If the Contractor wishes to retain the option 
of requesting dispute testing of the initial Acceptance sample, the Contractor will test their split of the  

 
Acceptance sample and shall report their results to the Resident, with a copy to the QA Engineer at the 

Central Laboratory in Bangor by 7:00 AM, on the second working day from time of QA sampling, 
otherwise dispute resolution will not be initiated. The Department’s dispute resolution split sample will be 
properly labeled and stored for a period of at least two weeks, or until the sample is tested. 

 
b. Disputing Acceptance results  The Contractor may dispute the Department’s Acceptance results and 

request (Methods A, B, & C) that the dispute resolution split sample be tested by notifying the 
Department’s Resident and the QA Engineer at the Central Laboratory in Bangor in writing within two 
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working days after receiving the results of the Acceptance test.  The following shall be provided in the 
request: 

 Acceptance sample reference number  
 The specific test result(s) or property(ies) being disputed, and 
 The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP and 

MDOT) of their split of the Acceptance sample indicating that the variances in Table10: Dispute 
Resolution Variance Limits, for the specific test result(s) or property(ies) were exceeded. 

 
c. Disputable items  The Contractor may dispute any or all of the following Method A or B test results 

when the difference between the Department’s value and the Contractor’s value for that test equals or 
exceeds the corresponding allowable variation in Table 10: Dispute Resolution Variance Limits, PGAB 
content, Gmb, and Gmm.  In addition, if the allowable variation for these tests is not met or exceeded, the 
Contractor may dispute either or both of the following material properties provided the difference between 
results for them equals or exceeds the corresponding allowable variation in Table 10: Voids at Ndesign, and 
VMA.  
For Method C only: The results for PGAB content and the screen sizes used for pay adjustment may be 
disputed. 
 

d. Outcome  The value of any disputed result or property reported for the initial Acceptance sample 
shall stand if the value reported for the dispute resolution sample is not closer to the value the Contractor 
reported for their split sample than to the value reported for the initial Acceptance sample. If the value 
reported for the dispute resolution falls precisely half-way between the other two values the value reported 
for the dispute resolution will replace the original acceptance value. Otherwise, the value reported for the 
dispute resolution sample will replace the value reported for the initial Acceptance sample, and will be used 
to re-calculate any other affected results or properties.  

 
TABLE 10:   DISPUTE RESOLUTION VARIANCE LIMITS 

 

 
SECTION 402 - PAVEMENT SMOOTHNESS 

 
402.00 Smoothness Projects   Projects to have their pavement smoothness analyzed in accordance with this 
Specification will be so noted in Special Provision 403 - Bituminous Box 

 
402.01 Pavement Smoothness  The final pavement surface shall be evaluated for smoothness using a Class I or 
Class II profiler as defined by ASTM E950 (94).  Smoothness measurements will be expressed in terms of the 
International Roughness Index (IRI) as defined by the World Bank, in units of inches/mile.  
 

PGAB Content +/-0.4% 
Gmb +/-0.030 
Gmm +/-0.020 

Voids @ Nd +/-0.8% 
VMA +/-0.8% 

Passing 4.75 mm and larger sieves +/- 4.0% 
Passing 2.36 mm to 0.60 mm sieves +/- 3.0% 

Passing 0.30 mm  to 0.15 +/- 2.0 % 
0.075 mm sieve +/- 1.0% 
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402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A sublot will consist of 20 
lane-meters [50 lane-feet].  Partial lots will be included in the previous lot if less than one-half the size of a 
normal lot. If equal to or greater than one-half the normal lot size, it will be tested as a separate lot. 
 
402.03 Acceptance Testing  The Department will conduct Acceptance testing following completion of the 
surface course.  Sections to be excluded from testing include the following: 
    

Bridge decks and joints (no smoothness measurements will be taken within 30 m [100 ft] of bridge joints) 
 Acceleration and deceleration lanes 

Shoulders and ramps 
 Side streets and roads 

Within 30 m [100 ft] of transverse joints at the beginning and end of the project  
Within 30 m [100 ft] of railroad crossings  
Urban areas with speed limits of 50 kph [30 mph] or lower 

Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements will 
determine the smoothness for that lot.  
 
The smoothness measurements will be statistically evaluated for pay factors as described in Subsection 106.7 - 
Quality Level Analysis, using the specification limits shown below.  

 
ACCEPTANCE LIMITS 

Level USL 
I 0.95 m/km [60 in/mile] 
II 1.10 m/km [70 in/mile] 
III 1.25 m/km [80 in/mile] 

 
Computation of Smoothness Pay Adjustment: 
  
 PA = (PF-1.0)(Q)(P) 
  where: 

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, ramps, 
acceleration and deceleration lanes)  

 PF = smoothness pay factor for the Lot 
 P = Contract unit price for surface pavement 
 PA = pay adjustment 
 
402.04 Unacceptable Work  In the event that any Lot is found to have a pay factor less than 0.80, the 
Contractor shall take whatever remedial action is required to correct the pavement surface in that Lot at no 
additional expense to the Department.  Such remedial action may include but is not limited to removal and 
replacement of the unacceptable pavement.  In the event remedial action is necessary, the Contractor shall  
submit a written plan to the Resident outlining the scope of the remedial work.  The Resident must approve this 
plan before the remedial work can begin.  Following remedial work, the Lot shall be retested, and will be 
subject to the specification limits listed above.  The resulting pay factor, if within the acceptable range, will be 
used in the final pay adjustment.  The Contractor shall pay the cost of retesting the pavement following 
corrective action. 
 
Localized surface tolerance defects will be subject to the provisions outlined in Section 401.101 Surface 
Tolerances. 
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 Payment will be made under: 
 

Pay Item                                                   Pay Unit 
 

402.10 Incentive/Disincentive - Pavement Smoothness              Lump Sum 
 

SECTION 403 - HOT BITUMINOUS PAVEMENT 
 
403.01 Description  This work shall consist of constructing one or more courses of bituminous pavement on an 
approved base in accordance with these specifications, and in reasonably close conformity with the lines, 
grades, thickness and typical cross sections shown on the plans or established. 
 
The bituminous pavement shall be composed of a mixture of aggregate, filler if required, and bituminous 
material. 

 
403.02 General  The materials and their use shall conform to the requirements of Section 401 - Hot Mix 
Asphalt Pavement. 

 
403.03 Construction  The construction requirements shall be as specified in Section 401 - Hot Mix Asphalt 
Pavement. 
In addition, hot bituminous pavement placed on bridges shall also conform to the following requirements. 
 

a. The mixture shall be composed of aggregate, PGAB and mineral filler but no recycled asphalt 
pavement and placed in courses as specified in the Special Provisions. 
 

b. The bottom course shall be placed with an approved rubber mounted bituminous paver of such type and 
operated in such a manner that the membrane waterproofing will not be damaged in any way. 
 

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide stability. 
 

d. The Contractor will not be required to cut sample cores from the compacted pavement on the bridge 
deck. 
 

e. After the top course has been placed, the shoulder areas shall be sealed 1 meter [3 ft] wide with two 
applications of an emulsified bituminous sealer meeting the requirements of Section 702.12 - 
Emulsified Bituminous Sealing Compound.  The first application shall be pre-mixed with fine, sharp 
sand, similar to mortar sand, as needed to fill all voids in the mix in the area being sealed.  The second 
application may be applied without sand.  The sealer shall be carried to the curb at the gutter line in 
sufficient quantity to leave a bead or fillet of material at the face of the curb.  The area to be sealed shall 
be clean, dry and the surface shall be at ambient temperature. 
 

f. The furnishing and applying of the required quantity of sealer for the bridge shoulder areas shall be 
incidental to placing the hot bituminous pavement. 
 

g. The atmospheric temperature for all courses on bridge decks shall be 10°C [50°F] or higher. 
 
h. The use of an oscillating steel roller shall be required to compact all mixtures pavements placed on bridge decks. 
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403.04 Method of Measurement  Hot bituminous pavement will be measured as specified in Section 401.21- 
Method of Measurement. 

 
403.05 Basis of Payment  The accepted quantities of hot bituminous pavement will be paid for at the contract 
unit price per Megagram [ton] for the bituminous mixtures, including bituminous material complete in place. 

 
Method A, Method B, Method C and Method D shall be used for acceptance as specified in Section 401 - Hot 
Mix Asphalt Pavements.  (See Complementary Notes, Section 403 - Hot Bituminous Pavement, for Method 
location). 
 

Payment will be made under: 
 
Pay Item                               Pay Unit 
 

403.102   Hot Mix Asphalt Pavement for Special Areas                  MG [Ton] 
    403.206    Hot Mix Asphalt, 25 mm Nominal Maximum Size                 MG [Ton] 
  403.207    Hot Mix Asphalt, 19.0 mm Nominal Maximum Size                 MG [Ton] 
  403.2071   Hot Mix Asphalt , 19.0 mm Nominal Maximum Size                         MG [Ton] 
            403.2072   Asphalt Rich Hot Mix Asphalt,19.0 mm Nominal Maximum Size     MG [Ton] 

                          (Asphalt Rich Base and Intermediate course) 
403.208    Hot Mix Asphalt, 12.5 mm Nominal Maximum Size                 MG [Ton] 

            403.2081   Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (PG 70-28)       MG [Ton] 
            403.209    Hot Mix Asphalt, 9.5 mm Nominal Maximum Size                 MG [Ton] 
                 (sidewalks, drives, islands & incidentals) 
  403.210    Hot Mix Asphalt, 9.5 mm Nominal Maximum Size                 MG [Ton] 
  403.2101   Hot Mix Asphalt - 9.5 mm Nominal Maximum Size (PG 70-28)         MG [Ton] 
            403.2102   Asphalt Rich Hot Mix Asphalt, 9.5 mm Nominal Maximum Size     MG [Ton] 

                          (Asphalt Rich Intermediate course) 
403.211    Hot Mix Asphalt (shimming)                                  MG [Ton] 

  403.212    Hot Mix Asphalt, 4.75 mm Nominal Maximum Size                 MG [Ton] 
403.2131   Hot Mix Asphalt, 12.5 mm Nominal Maximum Size,  (PG 70-28)      MG [Ton] 

                                      (Base and Intermediate Base course) 
403.2132   Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size    MG [Ton] 

                                      (Base and Intermediate Base course) 
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SPECIAL PROVISION 
SECTION 703 

AGGREGATES 

 
The Standard Specifications, Revision of 2002 Section 700 - Materials, Subsection 703.09 HMA Mixture 
Composition has been revised as follows: 
 

703.09 HMA Mixture Composition  The coarse and fine aggregate shall meet the requirements of Section 
703.07.  The several aggregate fractions for mixtures shall be sized, graded, and combined in such proportions 
that the resulting composite blends will meet the grading requirements of the following tables or as otherwise 
specified.      
 

TABLE 1:  COMPOSITION OF MIXTURES - CONTROL POINTS 
 GRADING 

SIEVE SIZE TYPE 19 mm TYPE 12.5 mm TYPE 9.5 mm TYPE  4.75 mm 

  PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE 
37.5 mm       
25 mm   100    
19 mm   90-100 100   
12.5 mm   -90  90-100 100 100 
9.5 mm   - -90 90-100 95-100 
4.75 mm   - - -90 80-100 
2.36 mm   23-49 28-58 32-67 40 - 80 
1.18 mm   - - - - 
600 µm  - - - - 
300 µm   - - - - 
75 µm   2.0-7.0 2.0-7.0 2.0-7.0 2.0-7.0 
 RESTRICTED ZONES 

SIEVE SIZE TYPE 19 mm 
[¾ in] 

TYPE 12.5 mm 
[½ in] 

*TYPE  9.5 mm 
[⅜ in] 

TYPE  4.75 mm 
[#40] 

  PERCENT BY WEIGHT PASSING - COMBINED     AGGREGATE 
37.5 mm  [1½ in] - - - - 
25 mm  [1 in]  - - - - 
19 mm  [¾ in]  - - - - 
12.5 mm  [½ in] - - - - 
9.5 mm  [⅜ in] - - - - 
4.75 mm   [No. 4] - - - - 
2.36 mm   [No. 8] 34.6 39.1 47.2 - 
1.18 mm   [No. 16] 22.3-28.3 25.6-31.6 31.6-37.6 - 
600 µm  [No. 30] 16.7-20.7 19.1-23.1 23.5-27.5 - 
300 µm  [No. 50] 13.7 15.5 18.7 - 
75 µm  [No. 200] - - - - 

 

*   The restricted zone is presented for information and definition of “Fine” 9.5mm mixes only.  
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SPECIAL PROVISION 
DIVISION 400  
PAVEMENTS 

 
SECTION 401 - HOT MIX ASPHALT PAVEMENT 

(Longitudinal joint construction using wedge/taper apparatus)  
 
 
 

The Special Provision 400. Section 401 – Hot Mix Asphalt Pavement, subsection 401.15 – Spreading and 
Finishing, and subsection 401.17- Joints have been modified with the following revisions. All sections not 
revised by this Special Provision shall be as outlined in the Special Provision 400 Pavements, Section 401 – 
Hot Mix Asphalt Pavement. References to Standard Specifications, Special Provisions, or other documents, 
shall be determined as the most current version available at the time of bid, or as amended. All costs associated 
with this Item will not be paid for directly, but shall be considered included in the associated contract items. 
 
401.15 Spreading and Finishing  The section has been amended as follows: 
 

On areas where irregularities or unavoidable obstacles make the use of mechanical spreading and finishing 
equipment impracticable, the Contractor shall spread, rake, and lute the HMA with hand tools to provide the 
required compacted thickness. Solvent based agents that strip asphalts from aggregates will not be allowed as 
release agents. 

 
On roadways with adjoining lanes carrying traffic, the Contractor shall place each course over the full 

width of the traveled way section being paved that day, unless otherwise noted by the Department in Section 
403 - Hot Bituminous Pavement, or within this Special Provision.  

 
When an approved longitudinal joint construction method is utilized, such as a manufactured notched 

wedge apparatus, the Department may allow the placement of mixtures in one continuous lane for each 
calendar day worked, with the following conditions: 

 
The Contractor may utilize a manufactured notched wedge joint apparatus on all HMA layers 1 ½ inch or 

greater in Zone 1 between the dates of May 30th and the Saturday following September 1st, and in Zone 2 
between the dates of May 15th and the Saturday following September 15th.  When the work is to be performed, 
either by contract requirement or Contractor option, during conditions defined as “night work”, the same 
seasonal limitations shall apply unless the Department determines that the construction method is producing an 
unsound joint. This work will not be allowed during times of inclement weather as outlined in Division 400 – 
Special Provision 401; subsection 401.06 Weather and Seasonal Limitations. 

 
If this option is utilized on roadways with two-way traffic, the Contractor will be required to place a 

matching course of HMA over the adjacent section of travel lane before the end of the following calendar day. 
Failure to match the centerline course the following day will constitute a traffic control violation unless an 
excusable delay is granted by the Department.  

 
If this option is utilized on divided highways or expressways with directional traffic, the Contractor will be 

required to place a matching course of HMA over the adjacent section of travel lane within seven calendar days 
from placement of the initial paved lane. Failure to match the centerline course the within the seven calendar 
days will constitute a traffic control violation unless an excusable delay is granted by the Department.  
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The Contractor will also be responsible for installing additional warning signage that clearly defines the 
centerline elevation differential hazard, as well as additional centerline delineation such as double RPM 
application, or temporary painted line. The Traffic Control Plan shall include this option and the additional 
requirements. All signs and traffic control devices will conform to Section 719.01, and Section 652, and will be 
installed prior to the work, at a maximum spacing of 0.50 mile [0.80 km] for the entire length of the effected 
roadway section. On roadways with two-way traffic, the Contractor will be required to place the specified 
course over the full width of the mainline traveled way being paved prior to opening the sections to weekend or 
holiday traffic. If this option is utilized, all additional signing, labor, traffic control devices, or incidentals will 
not be paid for directly, but will be considered incidental to the appropriate 652 bid items. 
 

The Department reserves the right to have centerline cores cut by the Contractor’s QC personnel for 
informational purposes to monitor the density along the joint. Informational cores at the centerline joint will be 
taken centered over the tapered part of the wedge joint. 

 
Any notched wedge joint constructed areas that become cracked or broken shall be trimmed back to the 

limits affected prior to placing the adjoining lane.  Any materials that become unbound or separated from the 
wedge or tapered joint section, or contaminated by materials determined by the Department as being 
detrimental to the construction of a sound construction joint, shall be removed by sweeping, compressed air 
and lance, or by hand tools as required. This work, if necessary, will not be paid for directly, but shall be 
considered incidental to the related contract items.   
 
401.17 Joints  The following section has been amended as follows: 
 

Should the notched wedge joint device be used, the Contractor shall apply a coating of emulsified asphalt 
on the vertical and tapered surface of the longitudinal centerline joint immediately before paving. The rate of 
application shall be approximately 0.050 G/SY. This application shall be in addition to the normal application 
of tack coats to the construction joint face and horizontal surfaces prior to placing a new lift. The Contractor 
shall use an approved spray apparatus designed for covering a narrow surface.  The Department may approve 
application by a brush for small surfaces, or in the event of a malfunction of the spray apparatus, but for a 
period of not more than one working day. 
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SPECIAL PROVISION 
SECTION 403 

HOT MIX ASPHALT 
Desc. Of 
Course 

Grad 
Design. 

Item 
Number 

Bit Cont. 
% of Mix 

Total 
 Thick 

No. Of 
Layers 

Comp. Notes 

6” HMA Overlay Areas 
Thompson’s Point Road- Travelway Widening Areas 

I-295 Exit 5 B / 5A Travelway & Shoulder Widening Areas 
Wearing 12.5 mm 403.208 N/A 1 ½” 1 1,5,10 

Intermediate 12.5 mm 403.213 N/A 1 ½” 1 1,5,10 
Base 19.0 mm 403.207 N/A 3” 1 1,4,10 

6” HMA Overlay Areas 
Thompson’s Point Road / Sewall Street - Shoulder Widening Areas 

Miscellaneous Shoulder Widening Areas 
Wearing 12.5 mm 403.208 N/A 1 ½” 1 1,2,5,10 

Intermediate 12.5 mm 403.213 N/A 1 ½” 1 1,2,5,10 
Base 19.0 mm 403.207 N/A 3” 1 1,2,4,10 

4” HMA Overlay Areas– 018394.12 
Neighborhood Curb Replacement / Shoulder Areas 

Neighborhood Traffic Circle Island Areas 
Wearing 9.5 mm 403.209 N/A 4” 2/more 2,4,10,11 

Shim – As Directed by Resident 
Shim 9.5 mm 403.211 N/A variable 1/more 2,4,10,11 

Speed Humps – 018394.12 
Wearing 9.5 mm 403.209 N/A variable 2/more 2,4,10,11 

Commercial Driveways 
Wearing 9.5 mm 403.209 N/A 3” 2/more 2,3,10,11,14 

Residential Driveways, Multi-Use Paths, Sidewalks, Islands, Misc. 
Wearing 9.5 mm 403.209 N/A 2” 1/more 2,3,10,11,14 

       
 

COMPLEMENTARY NOTES 
 
1. The required PGAB for this mixture will meet a PG 64-28 grading. 
2. The incentive/disincentive provisions for density shall not apply. Rollers shall meet the 

requirements of this special provision. The use of an oscillating steel roller shall be required 
to compact all mixtures pavements placed on bridge decks. 

3. The design traffic level for mix placed shall be <0.3 million ESALS. The design, verification, 
Quality Control, and Acceptance tests for this mix will be performed at 50 gyrations. 

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS.  The design, 
verification, Quality Control, and Acceptance tests for this mix will be performed at 50 
gyrations.   
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5. The aggregate qualities shall meet the design traffic level of 3 to <10 million ESALS for mix 
placed under this contract. The design, verification, Quality Control, and Acceptance tests for 
this mix will be performed at 75 gyrations. 

10. Section 106.6 Acceptance, (2) Method D. 
11. The combined aggregate gradation required for this item shall be classified as a 9.5mm “fine 

graded ” mixture, (using the Primary Control Sieve control point) as defined in 703.09. 
14. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB 

content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for 
PGAB content and gradation may be substituted for this item. A job mix formula shall be 
submitted to the department for approval. 

 
Tack Coat 

A tack coat of emulsified asphalt, RS-1, Item 409.15 shall be applied to any existing pavement at 
a rate of approximately 0.025 gal/yd², and on milled pavement approximately 0.05 gal/yd², prior 
to placing a new course. A fog coat of emulsified asphalt shall be applied between shim / 
intermediate course and the surface course, at a rate not to exceed 0.025 gal/yd². Tack used 
between layers of pavement will be paid for at the contract unit price for Item 409.15 Bituminous 
Tack Coat.  
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SPECIAL PROVISION 
SECTION 411 

(STONE DUST SURFACE COURSE) 
 

411.01  Description  Add the following to the end of the section: 
 
 The work generally consists of removing, hauling, and disposing of all material encountered 
for the construction of the project in accordance with the specifications and in reasonably close 
conformity with the lines, grades, thickness and typical cross sections shown on the plans. 
 
411.02  Aggregate  Replace this section with the following: 
 
 Contractor shall submit sample, gradation information, and source location of the proposed 
stone dust material to the Owner and Engineer for approval prior to delivering material to the 
site.  Stone dust material shall consist of hard, durable, uncoated particles of rock deleterious 
substances.  The stone dust material shall meet the following gradation requirements or approved 
equal: 
 

Sieve Size Percent Passing by Weight 
¼” 100 
#10 50 - 85 
#40 20 - 45 
#200 3 - 10 

 
 
411.03  Placing  The following sentence is added: 
 
 The stone dust surface will be prepared and placed in accordance with MDOT Specifications 
Section 304 and meet compaction requirements of 95% of optimum density (AASHTO T-180). 
 
411.03 Basis of Payment  Payment will be made under: 
 

Pay Item         Pay Unit 
411.13  Stone Dust Surface Course T 
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SPECIAL PROVISION 

SECTION 502 

STRUCTURAL CONCRETE 

(Replace Concrete Slab) 

 

This section of the Standard Specifications is amended by the addition of the following: 

 

Description. This work shall consist of replacing concrete driveway pavement and bus shelter pad as shown 

on the plans. 

 

CONSTRUCTION REQUIREMENTS 

 

General. The base for the concrete shall be prepared in accordance with the general notes, drawings, and with 

the applicable requirements of Section 304 of the Standard Specifications. 

 

Concrete shall be Class A.  Strength testing of the concrete is not necessary for this item.  Construction joints 

shall be provided at intervals no greater than 20 ft. and expansion joints shall be provided at intervals no 

greater than 10 ft. unless approved by the Resident.  Coordinate joint locations with Resident.  

 

Adjoining concrete surfaces shall be thoroughly cleaned before placing the new slab. 

 

If existing reinforcing steel is found, it shall be replaced by salvaging the existing bars or furnishing new 

bars.  New reinforcement shall be welded steel wire fabric, 6 inch x 6 inch - w1.4 x w1.4.  Reinforcement 

shall be placed to allow a 3 inch minimum clearance from all concrete edges.  

 

Basis of Payment. The accepted quantity of structural concrete, replace concrete slab, will be paid for at the 

contract unit bid price for the number of cubic meters placed within the limits, shown on the plans and 

accepted. Payment shall be full compensation for replacing existing reinforcing steel, furnishing and placing 

portland cement concrete and for all other incidentals necessary to complete the work. 

 

Payment will be made under:  

 

 

Pay Item  Pay Unit 

 

502.461 Structural Concrete, Replace Concrete Slab cubic yard 
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SPECIAL PROVISION 
SECTION 512 

FRENCH DRAINS 
 

 
 

512.01 Description. Delete in entirety and replace with: 
 
This work shall consist of furnishing, placing and compacting stone for French Drains and 
geotextile for French Drains in accordance with these specifications and in reasonably close 
conformity with the lines and grades shown in the Contract. 
 
512.02 Materials. Delete in entirety and replace with: 
 
Materials shall meet the requirements of the following Sections of Division 700- Materials. 
 
Stone for French Drains 703.24 
Drainage Geotextile- non woven 722.02 
 
512.03 Drains.  Delete in entirety and replace with: 
 
Stone for French Drains shall form a section, as provided in the Typical Section B Detail, for the 
entire length of the typical section as noted in the plan over profile.   Drainage Geotextile shall 
be installed to separate the stone for French Drains from the surrounding gravel.  Installation of 
the Drainage Geotextile shall be in accordance with Section 620-Geotextiles. 
 
Stone for French Drains shall be compacted to the same requirements as the adjacent subbase. 
 
512.04 Method of Measurement. Delete the second paragraph and replace with: 
 
Excavation for French Drains will be measured for payment in accordance with Section 203- 
Excavation and Embankment. 
 
512.05 Basis of Payment. Delete in entirety and replace with: 
 
French Drains will be paid for at the unit, based on a cubic yard, complete in place. 
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SPECIAL PROVISION 

SECTION 527 

ENERGY ABSORBING UNIT 

(ET-Plus) 
 
 
Description:  This work shall consist of furnishing and installing an ET-Plus crash cushion as a 

permanent energy absorbing system in accordance with these specifications at locations shown 

on the Plans or as directed by the Resident. 

 

Materials:  The Energy Absorbing Unit shall be the NCHRP 350 Test Level 2 ET-Plus system as 

manufactured by Trinity Highway Products as approved and crash tested by the Federal 

Highway Administration. 

 

Steel guardrail components shall be corrosion resistant, meeting the requirements for Type 3AA 

guardrail as defined in the Standard Specifications Sections 606 and Division 700. 

 

Installation:  A set of installation drawings shall be submitted to the Resident for the system 

installed.  The system shall be installed according to the manufacturer’s recommendations and 

the installation drawings. 

 

Method of Measurement:  Energy Absorbing Units shall be measured by each unit, complete, in 

place, and accepted. 

 

Basis of Payment:  The accepted quantity of Energy Absorbing Units shall be paid for at the 

contract unit price, such payment being full compensation for all labor, materials, equipment, 

and incidentals necessary to complete the work.   

 

Payment will be made under: 

 

Pay Item    Unit 

527.3032 Energy Absorbing System (ET-Plus) – Type 3AA Each 
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SPECIAL PROVISION 
SECTION 528 

(TIMBER PEDESTRIAN FOOTBRIDGE) 
 

528.01  Description  Work under this item shall be in conformance with the applicable portions 
of Division 500 of the Standard Specifications.  The work under this specification shall include 
furnishing and installing a Timber Pedestrian Footbridge including bridge bearings, as shown on 
the Plans.  All necessary work and incidental items required to complete the installation and 
connections to the substructure (including bearings and anchor bolts) shall be included in this 
work.  
 
528.02  Materials 
 
Timber: 
 

 All wood to be #2 pressure treated southern Pine. 

 Wood decking shall be No. 1 grade Southern yellow Pine Planks.  Decking shall be 
treated utilizing Micronized Copper Quaternary (MCQ) preservative treatment. Decking 
shall be treated to a total absorption of 0.4 pounds per cubic foot of wood.  

 
Fasteners   
 

 All fasteners to be galvanized. 
 
Reinforcement  
 

 Rebar to be grade 60. 
 
Concrete  
 

 Concrete to be 3000 PSI; Air Entrained. 
 
528.03  Bridge Requirements  The bridge length shall be 56’-0” (straight line dimension) and 
shall be measured from centerline of start bearing to centerline of end bearing. Bridge width shall 
be 5’-0” and shall be measured from the inside face of the railing. The bridge shall meet the 
current version of ADA Standards for Accessible Design.   
 
The bridge shall meet all requirements as described herein and as shown on the Plans.  
 
Impacts to wetland areas are to be minimized and shall only include impacts completed during 
installation of bearing posts.  
 
528.04  Fabrication  Wood decking shall be placed tight together with no gaps. Fasteners shall be 
carriage bolts installed in predrilled holes and shall be galvanized in accordance with ASTM A 
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153. Powder actuated fasteners will not be allowed.  A minimum of two fasteners shall be 
installed at either end of every plank.  Planks shall also receive a minimum of two interior 
connection bolts at a stringer location at the center of the plank.  
 
528.05  Quality and Assurance Inspections  The Engineer, Owner or an independent inspector 
representing the Owner, will inspect various phases of work to verify that work is in accordance 
with these specifications and Plans.  
 
The Contractor shall facilitate the inspection as required, allowing adequate time for inspections 
and providing access to the work together with all necessary safety equipment needed by the 
inspector to perform the inspections. The contractor shall furnish and maintain in working order 
all equipment and instruments that are necessary to inspect all phases of the work.   
 
528.06  Warranty  The bridge fabricator shall warranty the bridge to be free of material and 
workmanship defects for a period of 10 years from the date of delivery.  Wood decking and 
wood attachments shall carry a 10 year warranty against rot, termite damage, or fungal decay.  
 
528.07  Method of Measurement  Timber Pedestrian Footbridge shall be measured as a unit 
including fabricating and installing a bridge as shown on the Plans. The bridge shall include all 
bridge bearings, anchor bolts, attachments, hardware and other incidentals required for complete 
installation of the Timber Pedestrian Footbridge.  
 
528.08  Basis of Payment  The installed and accepted Timber Pedestrian Footbridge will be paid 
for at the contract lump sum price, complete in place.  Such payment shall be considered full 
compensation for fabrication, shop drawings, and coordination including all materials, labor, 
equipment, and incidentals required to complete the work.  
   
 Payments will be made under:  
 
 Pay Item Pay Unit 
 528.08 Structural Timber-Pedestrian Bridge, In Place  Lump Sum 
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SPECIAL PROVISION 
SECTION 603 

PIPE CULVERTS AND STORM DRAINS 
 

This Section is amended by addition of the following: 

Basis of Payment. 

Payment will be made under: 

Pay Item         Pay Unit 

603.205 30” Reinforced Concrete Pipe, Class III   Linear Foot 
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SPECIAL PROVISION 
SECTION 603 

(PIPE CULVERTS AND STORM DRAINS) 
 
603.01  Description  Add the following to the end of the section: 
 
 The work of this section shall include culvert pipe less then 12” diameter.  
 
603.02 Materials Meet Sections  Replace this section with the following: 
 
 Corrugated Polyethylene Pipe     706.06 
 
603.03 Construction Requirements  Replace this section with the following: 
  
 603.031 General  Culvert pipe shall be furnished under the following options unless 
otherwise specified. 
 
 Option I The contractor shall furnish any of the following type of pipe under Option I:  
 
 Corrugated Polyethylene Pipe 
 Smooth Walled Polyethylene Pipe 
 
 603.032 Excavation  Trenches shall be excavated in accordance with the requirements of 
Section 206 – Structural Excavation and wide enough to allow joining the culvert and 
compacting the bedding and backfill material under and around the culvert.  Unless otherwise 
designated, trench walls shall be as nearly vertical as possible and the trench width no greater 
then necessary for installation of the culvert.  
 
603.04  Basis of Payment  Add the following to this section:  
 
 Payment will be made under: 
 

Pay Item         Pay Unit 
603.132  8” Culvert Pipe Option I Linear Foot 
603.149  10” Culvert Pipe Option I Linear Foot 
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SPECIAL PROVISION 

SECTION 603 

PIPE CULVERTS AND STORM DRAINS 

 

This Section is amended by addition of the following: 

Basis of Payment. 

Payment will be made under: 

Pay Item         Pay Unit 

603.155 12” Reinforced Concrete Pipe, Class III   Linear Foot 

603.165 15” Reinforced Concrete Pipe, Class III   Linear Foot 

603.195 24” Reinforced Concrete Pipe, Class III   Linear Foot 

603.215 36” Reinforced Concrete Pipe, Class III   Linear Foot 
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SPECIAL PROVISION 

SECTION 603 

PIPE CULVERTS AND STORM DRAINS 

 (Concrete Pipe Collar) 

 

603.01  Description 

 

 The following paragraphs are added: 

 

 This work also consists of furnishing and installing a concrete pipe collar to join the 

existing culverts to the proposed concrete culverts in accordance with the details as shown 

on the Plans.  The Contractor shall note that the pipe ends may be of different sizes & type 

and may not fit snugly together. 

 

603.01  Method of Measurement 

 

 The following paragraph is added: 

 

 The concrete pipe collar shall be measured by each unit installed, complete in place 

and accepted.  This shall be full compensation for furnishing labor and materials to 

construct a concrete pipe collar to connect the existing and proposed pipe ends in a working 

like manner. 

 

603.12  Basis of Payment 

 

 Concrete pipe collars will be paid for at the Contract unit price each regardless of 

the size of the existing and proposed pipes. 

  

 Payment will be made under: 

 

Pay Item         Pay Unit 

 

603.4105 Concrete Pipe Collar      Each 
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SPECIAL PROVISION 

SECTION 604 

MANHOLES AND CATCH BASINS 
 

 

  

This section is amended by the addition of the following:      

 

Description: This work consists of constructing catch basins and manholes in accordance 

with the requirements of Section 604 of the Standard Specifications and as shown in the 

Standard Details.           

 

Method of Measurement:  Measurement shall be in accordance with Subsection 604.05. 

                     

Basis of Payment:  Payment shall be in accordance with Subsection 604.06.  

            

            

 Payment will be made under:        

            

 Pay Item                        Pay Unit   

 604.071                   Catch Basin Type A1-P               EA 

 604.091         Catch Basin Type B1-P                     EA 

 604.251         Catch Basin Type A5-P                     EA  
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SPECIAL PROVISION 
SECTION 604 

MANHOLES AND CATCH BASINS 
 

This Section is amended by addition of the following: 

Basis of Payment. 

Payment will be made under: 

Pay Item         Pay Unit 

604.153 60” Manhole       each 
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SPECIAL PROVISION 

SECTION 604 

Manholes, Inlets and Catch Basins 

(Utility Vault– 7 FT. x 11 FT.) 

 

 

This section shall be amended with the addition of the following: 

 

Description  This work shall consist of installing utility vaults at locations noted on the plans.  

Utility vaults shall be Smith-Midland Model 1060 MH, or approved equal.  Outside vault 

dimensions shall be 11 ft. long by 7 ft. wide by 7.5 ft. deep.  Vault shall be precast concrete, 

2-piece construction with slab and adjacent wall sections monolithic.  Reduced wall thickness 

with knockout panels shall be provided to accommodate connections with duct bank and 

conduits.  A 30” manhole access opening and 12” square closed sump shall be provided. 

 

The utility vault shall be designed to withstand a HS25 live load using the LFD code and in 

accordance with the AASHTO Standard Specifications. 

 

Method of Measurement.  Utility Vault - 7 FT. x 11 FT. will be measured by each unit, 

complete, in-place and accepted. 

 

Basis of Payment.   The Utility Vault – 7 FT. x 11 FT. will be paid for at the contract unit 

price per each in place and accepted.  This payment shall be full compensation for furnishing 

and installing the utility vault including the precast vault sections, manholes, excavation and 

backfill and any other material, labor, equipment, and incidentals necessary to complete the 

work. 

 

 

Pay Item       Pay Unit 

 

604.158 Utility Vault - 7 FT. x 11 FT.   Each 
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SPECIAL PROVISION 
SECTION 606 
GUARDRAIL 

 
606.01 Description  This work shall consist of furnishing and installing guardrail components in 

accordance with these specifications and in reasonably close conformity with the lines and grades shown 
on the plans or as established.  The types of guardrail are designated as follows: 

 
Type 3-Galvanized steel "w" beam, wood posts or galvanized steel posts. 
Type 3a-Galvanized steel "w" beam, wood posts, wood or composite offset blocks. 
Type 3aa-Corrosion resistant steel "w" beam, wood posts, wood or composite offset blocks. 
Type 3b-Galvanized steel "w" beam, galvanized steel posts, galvanized steel offset blocks. 
Type 3c-Galvanized steel "w" beam, wood posts or galvanized steel posts, wood or composite 
offset blocks. 
Type 3d-Galvanized steel "w" beam, galvanized steel posts, wood or composite offset blocks. 
Thrie Beam-Galvanized steel thrie beam, wood posts or galvanized steel posts, wood or 
composite offset blocks. 

 
Median barriers shall consist of two beams of the above types, mounted on single posts. Except for 

thrie beam, median barriers may include rub rails when called for. 
 
Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to 

install guardrail as shown on the plans.  This work shall also include drilling for and installation of offset 
blocks if specified, and incidental hardware necessary for satisfactory completion of the work. 

 
Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing 

designated guardrail and resetting in a new location as shown on the plans or directed by the Resident.  
Remove, Modify, and Reset guardrail and Modify guardrail include the following guardrail 
modifications:  Removing plate washers at all posts, except at anchorage assemblies as noted on the 
Standard Details, Adding offset blocks, and other modifications as listed in the Construction Notes or 
General Notes.  Modifications shall conform to the guardrail Standard Details. 

 
Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing 

bridge.  This work shall consist of constructing a concrete end post or modifying an existing endpost as 
required, furnishing, and installing a terminal connector, necessary hardware, and incidentals required to 
complete the work as shown on the plans.  Bridge Transition shall consist of a bridge connection and 
furnishing and installing guardrail components as shown in the Standard Details. 

 
606.02 Materials  Materials shall meet the requirements specified in the following Sections of 

Division 700 - Materials: 
 
 Timber Preservative           708.05 
 Metal Beam Rail          710.04 
 Guardrail Posts          710.07 
 Guardrail Hardware          710.08 
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Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway 
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative 
Committee, Task Force 13 Report. 

 
Posts for underdrain delineators shall be “U” channel steel, 2.44m [8 ft] long, 3.72 kg/m [2 ½ lb/ft] 

minimum and have 9.5 mm [3/8 in] round holes, 25 mm [1 in] center to center for a minimum distance 
of 610 mm [2 ft] from the top of the post. 

  
Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be 

mounted onto guardrail posts at the flared end treatment’s terminal and its tangent point, both at the 
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be grey with either 
silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading ends, and 
green at trailing ends.  Whenever the end treatment is not flared, markers will only be required at the end 
treatment’s terminal. These shall be red or green as appropriate.  Markers shall be installed on the 
protected side of guardrail posts unless otherwise approved by the Resident.  Reflectorized flexible 
guardrail markers shall be from the Maine DOT’s Approved Product List of Guardrail Material.  The 
marker shall be grey, flexible, durable, and of a non-discoloring material to which 75 mm [3 in] by 225 
mm [9 in] reflectors shall be applied, and capable of recovering from repeated impacts. Reflective 
material shall meet the requirements of Section 719.01 for ASTM D 4956 Type III reflective sheeting. 
The marker shall be secured to the guardrail post with two fasteners, as shown in the Standard Details.   

 
Reflectorized beam guardrail (“butterfly”-type) delineators shall be mounted on all “w”-beam 

guardrail. The delineators shall be mounted within the guardrail beam at guardrail posts. Delineators 
shall be fabricated from high-impact, ultraviolet & weather resistant thermoplastic. Reflectorized beam 
guardrail delineators shall be placed at approximately 20 m [62.5 ft] intervals or every tenth post on 
tangents and at approximately 10 m [31.25 ft] intervals or every fifth post on curves. Exact locations of 
the delineators shall be as directed by the Resident. On divided highways, the left hand delineators shall 
be yellow and the right hand delineators shall be silver/white. On two directional highways, the right 
hand side shall be silver/white and no reflectorized delineator used on the left. All reflectors shall have 
reflective sheeting applied to only one side of the delineator facing the direction of traffic as shown in 
the Standard Detail 606(07). Reflectorized sheeting for guardrail delineators shall meet the requirements 
of Section 719.01.   

 
Single wood post shall be of cedar, white oak, or tamarack, well seasoned, straight, and sound and 

have been cut from live trees.  The outer and inner bark shall be removed and all knots trimmed flush 
with the surface of the post.  Posts shall be uniform taper and free of kinks and bends. 

 
Single steel post shall conform to the requirements of Section 710.07 b. 
 
Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of 

ASTM A120, Schedule No. 40, Standard Weight.   
 
Acceptable multiple mailbox assemblies shall be listed on the Department’s Approved Products List 

and shall be NCHRP 350 tested and approved. 
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The Guardrail 350 Flared Terminal shall be a terminal with a 1.2 m [4 ft] offset as shown in the 
Manufacturer’s installation instructions. 

 
Existing materials damaged or lost during adjusting, removing and resetting, or removing, 

modifying, and resetting, shall be replaced by the Contractor without additional compensation.  Existing 
guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when directed by the 
Resident. 

 
606.03 Posts   Posts for guardrail shall be set plumb in holes or they may be driven if suitable 

driving equipment is used to prevent battering and distorting the post.  When posts are driven through 
pavement, the damaged area around the post shall be repaired with approved bituminous patching.  
Damage to lighting and signal conduit and conductors shall be repaired by the Contractor. 

 
When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in 

layers with suitable material, thoroughly tamped. 
 
The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the 

oncoming traffic.  Markers shall be installed on the protected side of guardrail posts.  Markers, which 
become bent or otherwise damaged, shall be removed and replaced with new markers. 

 
Single wood posts shall be set plumb in holes and backfilled in layers with suitable material, 

thoroughly tamped.  The Resident will designate the elevation and shape of the top.  The posts, that are 
not pressure treated, shall be painted two coats of good quality oil base exterior house paint. 

 
Single steel posts shall be set plumb in holes as specified for single wood posts or they may be 

driven if suitable driving equipment is used to prevent battering and distorting the post. 
 
Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes 

shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes shall 
not be burned. 

 
606.04 Rails  Brackets and fittings shall be placed and fastened as shown on the plans.  Rail beams 

shall be erected and aligned to provide a smooth, continuous barrier.  Beams shall be lapped with the 
exposed end away from approaching traffic. 

 
End assemblies shall be installed as shown on the plans and shall be securely attached to the rail 

section and end post. 
 
All bolts shall be of sufficient length to extend beyond the nuts but not more than 13 mm [½ in]. 

Nuts shall be drawn tight. 
 
Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes 

shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes shall 
not be burned. 
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606.045 Offset Blocks   The same offset block material is to be provided for the entire project unless 

otherwise specified. 
 
606.05 Shoulder Widening  At designated locations the existing shoulder of the roadway shall be 

widened as shown on the plans.  All grading, paving, seeding, and other necessary work shall be in 
accordance with the Specifications for the type work being done. 

 
606.06 Mail Box Post  Single wood post shall be installed at the designated location for the support 

of the mailbox.  The multiple mailbox assemblies shall be installed at the designated location in 
accordance with the Standard Details and as recommended by the Manufacturer.  Attachment of the 
mailbox to the post will be the responsibility of the home or business owner. 

 
606.07 Abraded Surfaces  All galvanized surfaces of new guardrail and posts, which have been 

abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and cut 
ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint. 

 
606.08 Method of Measurement  Guardrail will be measured by the meter [linear foot] from center 

to center of end posts along the gradient of the rail except where end connections are made to masonry 
or steel structures, in which case measurement will be as shown on the plans. 

 
Terminal section, low volume end, NCHRP 350 end treatments, reflectorized flexible guardrail 

marker, terminal end, bridge transition, bridge connection, multiple mailbox post, and single post will be 
measured by each unit of the kind specified and installed.  

 
Widened shoulder will be measured as a unit of grading within the limits shown on the plans. 
 
Excavation in solid rock for placement of posts will be measured by the cubic meter [cubic yard] 

determined from the actual depth of the hole and a hypothetical circle diameter of 600 mm [2 ft]. 
 
606.09 Basis of Payment  The accepted quantities of guardrail will be paid for at the contract unit 

price per meter [linear foot] for the type specified, complete in place.  Reflectorized beam guardrail 
(“butterfly”-type) delineators will not be paid for directly, but will be considered incidental to guardrail 
items.  Terminal section, buffer end, NCHRP 350 end treatment, bridge connection, single post and 
reflectorized flexible guardrail markers will be paid for at the contract unit price each for the kind 
specified complete in place. 

 
NCHRP 350 end treatments and low volume guardrail ends will be paid for at the contract price 

each, complete in place which price shall be full payment for furnishing and installing all components 
including the terminal section, posts, offset blocks, "w" beam, cable foundation posts, plates and for all 
incidentals necessary to complete the installation within the limits as shown on the Standard Details or 
the Manufacturer’s installation instructions.  Each end treatment will be clearly marked with the 
manufacturers name and model number to facilitate any future needed repair.  Such payment shall also 
be full compensation for furnishing all material, excavating, backfilling holes, assembling, and all 
incidentals necessary to complete the work, except that for excavation for posts or anchorages in solid 
ledge rock, payment will be made under Pay Item 206.07.  Type III Retroreflective Adhesive Sheeting 
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shall be applied to the approach buffer end sections and sized to substantially cover the end section.  On 
all roadways, the ends shall be marked with alternating black and retroreflective yellow stripes.  The 
stripes shall be 75 mm [3 in] wide and sloped down at an angle of 45 degrees toward the side on which 
traffic is to pass the end section.   Guardrail 350 flared terminal shall also include a set of installation 
drawings supplied to the Resident.  

 
Anchorages to bridge end posts will be part of the bridge work.  Connections thereto will be 

considered included in the unit bid price for guardrail. 
 
Guardrail to be placed on a radius of curvature of 45 m [150 ft] or less will be paid for under the 

designated radius pay item for the type guardrail being placed. 
 
Widened shoulder will be paid for at the contract unit price each complete in place and will be full 

compensation for furnishing and placing, grading and compaction of aggregate subbase and any required 
fill material. 

 
Adjust guardrail will be paid for at the contract unit price per meter and will be full compensation for 

adjusting to grade.  Payment shall also include adjusting terminal end treatments where required. 
 
Modify guardrail will be paid for at the contract unit price per meter and will be full compensation 

for furnishing and installing offset blocks, additional posts, and other specified modifications; removing, 
modifying, installing, and adjusting to grade existing posts and beams; removing plate washers and 
backup plates, and all incidentals necessary to complete the work.  Payment shall also include removing 
and resetting terminal ends where required. 

 
Remove and Reset guardrail will be paid for at the contract unit price per meter and will be full 

compensation for removing, transporting, storing, reassembling all parts, necessary cutting, furnishing 
new parts when necessary, reinstalling at the new location, and all other incidentals necessary to 
complete the work.  Payment shall also include removing and resetting terminal ends when required.  No 
payment will be made for guardrail removed, but not reset and all costs for such removal shall be 
considered incidental to the various contract pay items. 

 
Remove, Modify, and Reset guardrail will be paid for at the contract unit price per meter and will be 

full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail. 
 
Bridge Connections will be paid for at the contract unit price each.  Payment shall include, attaching 

the connection to the endpost including furnishing and placing concrete and reinforcing steel necessary 
to construct new endposts if required, furnishing and installing the terminal connector, and all 
miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.   

 
Bridge Transitions will be paid for at the contract unit price each.  Payment shall include furnishing 

and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition 
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary 
materials and labor, including the bridge connection as stated in the previous paragraph. 

 
 Payment will be made under: 
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   Pay Item       Pay Unit  
          

606.15  Guardrail Type 3a-Single Rail    meter [Linear Foot] 
606.151 Guardrail Type 3aa-Single Rail    meter [Linear Foot] 
606.17  Guardrail Type 3b-Single Rail    meter [Linear Foot] 
606.1721 Bridge Transition - Type I          Each 
606.1722 Bridge Transition - Type II         Each 
606.1731 Bridge Connection - Type I         Each 
606.1732 Bridge Connection - Type II        Each 
606.178 Guardrail Beam      meter [Linear foot] 
606.18  Guardrail Type 3b - Double Rail    meter [Linear foot] 
606.19  Guardrail Type 3a - 4.5 m [15 ft] radius and less    meter [Linear Foot] 
606.191 Guardrail Type 3aa - 4.5 m [15 ft] radius and less    meter [Linear Foot] 
606.20  Guardrail Type 3a - over 4.5 m [15 ft] radius     meter [Linear Foot] 
606.201 Guardrail Type 3aa - over 4.5 m [15 ft] radius   meter [Linear Foot] 
606.21  Guardrail Type 3b - 4.5 m [15 ft] radius and less    meter [Linear Foot] 
606.22  Guardrail Type 3b - over 4.5 m [15 ft] radius     meter [Linear Foot] 
606.23  Guardrail Type 3c - Single Rail    meter [Linear Foot] 
606.2301 Guardrail Type 3c - Double Rail    meter [Linear Foot] 
606.231 Guardrail Type 3c - 4.5 m [15 ft] radius and less  meter [Linear Foot] 
606.232 Guardrail Type 3c - over 4.5 m [15 ft] radius    meter [Linear Foot] 
606.24  Guardrail Type 3d - Single Rail    meter [Linear Foot] 
606.2401 Guardrail Type 3d - Double Rail    meter [Linear Foot] 
606.241 Guardrail Type 3d - 4.5 m [15 ft] radius and less   meter [Linear Foot] 
606.242 Guardrail Type 3d - over 4.5 m [15 feet] radius   meter [Linear Foot] 
606.25  Terminal Connector                 Each 
606.257 Terminal Connector - Thrie Beam           Each 
606.265 Terminal End-Single Rail - Galvanized Steel         Each 
606.266 Terminal End-Single Rail - Corrosion Resistant Steel     Each 
606.275 Terminal End-Double Rail - Galvanized Steel      Each 
606.276 Terminal End-Double Rail - Corrosion Resistant Steel    Each 
606.353 Reflectorized Flexible Guardrail Marker      Each 
606.354 Remove and Reset Reflectorized Flexible Guardrail Marker Each 
606.356 Underdrain Delineator Post     Each 
606.358 Guardrail, Modify, Type 3b to 3c    meter [Linear Foot] 
606.3581 Guardrail, Modify Existing to Type 3d   meter [Linear Foot] 
606.362 Guardrail, Adjust      meter [Linear Foot] 
606.365 Guardrail, Remove, Modify, and Reset, Type 3b to 3c meter [Linear Foot] 
606.3651 Guardrail, Remove, Modify, and Reset Existing to Type 3d meter [Linear Foot] 
606.366 Guardrail, Removed and Reset, Type 3c   meter [Linear Foot] 
606.367 Replace Unusable Existing Guardrail Posts   Each 
606.47  Single Wood Post                 Each 
606.48  Single Galvanized Steel Post           Each 
606.50  Single Steel Pipe Post                 Each 
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606.51  Multiple Mailbox Support               Each 
606.55  Guardrail Type 3 - Single Rail     meter [Linear Foot] 
606.551 Guardrail Type 3 - Single Rail with Rub Rail    meter [Linear Foot] 
606.56  Guardrail Type 3 - Double Rail      meter [Linear Foot] 
606.561 Guardrail Type 3 - Double Rail with Rub Rail    meter [Linear Foot] 
606.568  Guardrail, Modify Type 3c -Double Rail   meter [Linear Foot] 
606.59  Guardrail Type 3 - 4.5 m [15 ft] radius and less      meter [Linear Foot] 
606.60  Guardrail Type 3 - over 4.5 m [15 ft] radius     meter [Linear Foot] 
606.63  Thrie Beam Rail Beam     meter [Linear Foot] 
606.64  Guardrail Thrie Beam - Double Rail        meter [Linear Foot] 
606.65  Guardrail Thrie Beam - Single Rail       meter [Linear Foot] 
606.66  Terminal End Thrie Beam                   Each 
606.70  Transition Section - Thrie Beam                  Each 
606.71  Guardrail Thrie Beam - 4.5 m  [15 ft] radius and less  meter [Linear Foot] 

 606.72  Guardrail Thrie Beam - over 4.5 m [15 ft] radius    meter [Linear Foot] 
606.73   Guardrail Thrie Beam - Single Rail Bridge Mounted  meter [Linear Foot] 

 606.74   Guardrail Type 3 - Single Rail Bridge Mounted     meter [Linear Foot] 
606.753 Widen Shoulder for Low Volume Guardrail End - Type 3 Each    
606.754 Widen Shoulder for Guardrail 350 Flared Terminal  Each 
606.78  Low Volume Guardrail End - Type 3    Each 
606.79  Guardrail 350 Flared Terminal    Each 
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MARKER DETAILS

REFLECTORIZED FLEXIBLE GUARDRAIL 
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Top Of Guardrail Post

Top of Stiffening Pipe

Bolt Ì +  1/16 " = Drill Ì
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3" x 9" Reflector meeting ASTM 4956 

Type III requirements

1.

  

 

2.

 

MANUFACTURER - PROVIDED

STIFFENING PIPE

Reflectorized Flexible Guardrail Markers shall be from Maine DOT’s

Approved Product List of Guardrail Material.

 

Installation: 

a.  Each bolt-hole diameter shall be the bolt diameter +  1/16 ".

b.  Wood post attachment - attach marker with 2,  5/16 " diameter zinc-coated lag

  bolts, having 2" of embedment into wood post.

c.  Steel post attachment - attach marker with 2,  1/4 " diameter zinc-coated

  bolt, washer and nut assemblies, having  1/2 " of bolt extension behind steel

  post.

d.  When provided by the marker manufacturer, a stiffening pipe shall be 

  inserted into the base of the marker prior to drilling bolt holes and shall 

  remain in-place.  
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SPECIAL PROVISION 

SECTION 606 

GUARDRAIL 
(Remove and Dispose) 

 

This Section of the Standard Specifications is amended by the addition of the following: 

 

Description  This work shall consist of the removing and disposing of existing beam 

guardrail, as indicated on the plans. 

 

CONSTRUCTION REQUIREMENTS 

 

General  The existing guardrail shall be removed and shall become the property of the 

Contractor to be disposed of off the project. 

 

Method of Measurement  Guardrail, Remove and Dispose, will be measured by the linear 

foot of rail. 

 

Basis of Payment  The quantity of Guardrail, Remove and Dispose, will be paid for at the 

contract unit price per linear foot. 

 

Payment will be made under: 

 

 Pay Item                 Pay Unit 

 

606.363  Guardrail, Remove and Dispose                     Linear Foot 
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SPECIAL PROVISION 

SECTION 607 

FENCES 

(Driveway Gate 21 foot - Metal) 

 

This section of the Standard Specifications is amended by the addition of the following: 

 

Description. This work shall consist of installing a 21 foot metal automatic driveway gate at the location 

shown on the plans and as per the special details.  The gate will be used by the Portland Fire Department 

(PFD) and the Portland Department of Public Services (PDPS) only.   

 

CONSTRUCTION REQUIREMENTS 

 

General. The driveway gate shall be installed in accordance with the plans and this specification.  The 

driveway gate shall be a single arm gate made of steel or equally strong material, as approved by the 

Engineer.  The gate needs to open in the up position, and not swing.  When the gate is in the up position, the 

gate arm needs to be in a near vertical position to along passage of fire trucks.   

 

The driveway gate shall be solar powered with remote operational communication capabilities.  Remote 

operational communication shall be compatible with the PFD radio system, using the “yelp” signal system or 

approved equal, to allow for access by all PFD vehicles.  In addition, “clicker” capabilities must be available 

for use by the PDPS.  Sixteen (16) clickers shall be provided.   

 

A keyed manual override feature shall be provided with the gate installation. 

 

In addition to solar power, hard wire backup capabilities shall be included with the installation of the 

driveway gate.  The hard wire installation shall include underground conduit (4”) and junction boxes 

installed from the gate to a nearby utility pole with an existing transformer, as shown on the plans.   

 

All exposed materials including post, arm, control box and other features shall be appropriately treated to 

prevent rust and/or corrosion. 

 

Contractor is required to submit a shop drawing for the solar powered gate design and for the layout for the 

hard wire backup connection.  Foundation shall be sufficient is size to properly hold the driveway gate arm 

assembly without settlement, sagging or rotation.  Calculations shall be provided on the foundation design.   

 

 

Method of Measurement.  Driveway Gate 21 Foot – Metal installed will be measured for payment by each, 

complete, in-place and accepted in the proposed location, as shown on the plans.   

 

 

Basis of Payment. The driveway gate 21 foot – metal will be paid for by each at the contract price, which 

payment will be full compensation for furnishing all materials including, but not limited to the gate 

assembly, locks, post, arm, foundation, controller cabinet, wiring, solar panels and equipment, batteries, 
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radio devices and all appurtenances and incidentals required for a complete and functioning installation and 

for furnishing all tools and labor necessary for completing the installation and testing.   

 

Conduits and junction boxes will be paid for separately and are not considered part of the driveway gate pay 

item. 

 

Payment will be made under:  

 

Pay Item  Pay Unit 

607.154 Driveway Gate 21 Foot - Metal Each 
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SPECIAL PROVISION 

SECTION 608 

DETECTABLE WARNINGS 

(Cast Iron) 

 

Description  This work shall consist of furnishing and installing curb ramp detectable 

warning plates with truncated domes at the locations shown on the plans or as established 

by the Resident. 

 

MATERIALS 

 

Detectable Warnings  The Contractor shall provide new cast iron detectable warning 

plates as manufactured by one of the manufacturers listed on Maine DOT’s Qualified 

Products list of Cast Iron Detectable Warning Plates.  This list can be found at: 

 

http://www.maine.gov/mdot/tr/qpl/  

 

Each field shall match the width of the ramp and shall have a natural finish. 

 

Prior to starting this work, the Contractor shall submit for approval the name of the 

selected supplier, manufacturer’s literature describing the product, installation 

procedures, and routine maintenance required. 

 

Concrete  Portland cement concrete shall meet the requirements of Section 502, 

Structural Concrete, Class A 

 

CONSTRUCTION REQUIREMENTS 

 

Existing Concrete Curb Ramps  Existing Concrete shall be saw-cut to a dimension 

100mm [4 in] larger than the detectable warning plates.  New concrete shall be placed in 

the resulting opening and finished, and the new plates set into the wet concrete, according 

to manufacturer recommendations.  New plates shall be set square with the curb edge and 

the base of the truncated domes shall be flush with adjacent surfaces to allow proper 

drainage. 

 

New Concrete Curb Ramps  New concrete shall be placed and finished for the ramp, and 

the new plates set into the wet concrete, according to manufacturer recommendations.  

New plates shall be set square with the curb edge and the base of the truncated domes 

shall be flush with adjacent surfaces to allow proper drainage 

 

New Asphalt Ramps  Asphalt shall be saw cut and removed to provide an opening that 

will allow for the dimensions of the cast iron plate surrounded by an additional 100mm [4 

in] border on all sides of the plate.  New concrete shall be placed in the resulting opening 

and finished, and the new plates set into the wet concrete, according to manufacturer 
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recommendations.  New plates shall be set square with the curb edge and the base of the 

truncated domes shall be flush with adjacent surfaces to allow proper drainage. 

 

Method of Measurement  Detectable warning fields properly placed and accepted shall be 

measured for payment by the square meter [ft
2
].  Measurement shall include actual plate 

area, not surrounding concrete. 

 

Basis of Payment  Payment will be full compensation at the contract unit price for all 

labor, materials, and equipment required to install the detectable warning fields.  This 

shall include surface preparation and removal of concrete or asphalt, and necessary 

replacement concrete.  On new concrete ramps, concrete shall be paid for under separate 

items 

 

Pay Item         Pay Unit 

 

608.26  Curb Ramp Detectable Warning Field Square Meter [Square Foot] 
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SPECIAL PROVISIONS 

SECTION 621 
LANDSCAPE 

(Plant Species Specification and Quantities List) 
 

The following list of items provides the estimated quantities for use on this project. The scientific name of 
the plant material is provided along with the common name in parenthesis. 
 
The contractor shall follow MDOT Standard Specifications (Dec 2002) for landscape materials and 
installation procedures (sec. 621).  
 
In accordance with Section 104.5.9, a separate Performance Bond will not be required for the Landscape 
portion of this contract.  A Maintenance Bond for a Two-Year Establishment period in the full value of 
the planting shall be included in this project.    
 
The MDOT Landscape Architect or his designee will be available to inspect plant materials and stake the 
location of plant materials at the time of planting.  
 
ITEM.  Description  Quan   
 18394.10 Thompson’s/Sewall Street 18394.10    

 18394.00 Thompson’s Point Conn.     18394.00   
 17336.00 Path   17336.00 Total

621.031 Evergreen Trees 4’ - 5’   B&B Group A          24 
 Thuja occ ‘Nigra Green’ (Dark Green Arb.) 12    
 Larix decidua (Eastern Larch)   36  

621.28 Med. Dec Trees  2 1/2” – 3”cal .B&B  Gr.B    12 
 Ginkgo biloba ‘Princeton Sentry’ (Ginkgo) 3    
 Malus ‘Snowdrift’  (Snowdrift Crabapple) 6    
 Syringa ret. ‘Ivory Silk’ (Jap. Tree Lilac) 6    
621.281 Med.Decid. Trees 2 1/2” - 3” cal B&B Gr.C     
 Quercus bicolor     (Swamp White Oak) 1 24 12 37 
621.389 Dwf.Evergreen Shrubs 15” – 18” Gr. A     
 Juniperus wiltoni  (Wiltoni Juniper) 24 60   
621.396 Dwf. Evergreen Shrubs 18” – 24” Cont.     
 Juniperus pfitziana compacta (Juniper) 24 120   
621.403 Dwf.Evergreen Shrubs 2.5’ – 3’ Gr. A     
 Thuja Woodwardi (Globe Arborvitae) 6    
621.494 Broadleef Evergreens 2’ – 2.5’ Group C     
 Rhododendron PJM ‘Scintillation’ 24    
621.546 Deciduous Shrubs 2’ – 3’ Group A     
 Forsythia ‘ Meadowlark’  (Forsythia) 6 12   
621.71 Herbaceous Perennials 1 Gal. Cont.      
 Hemerocallis  ‘Happy Returns’ 60 60   
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 Calamagrostis ‘Karl Foerster’ 12 60   
 Heme. Hyperion/Happy returns/Apricot 

Spar. 
12 60   

 Panicum ‘Heavy Metal’ 12 60   
621.80 Establishment Period Two-Year LS LS LS 1 
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SPECIAL SPECIFICATIONS 

SECTION 626 

FOUNDATIONS, CONDUIT AND JUNCTION BOXES 

FOR HIGHWAY SIGNING, LIGHTING AND SIGNALS 

 

The provisions of Section 626 of the Standard Specifications shall apply with the following 

additions and modifications. 

 

626.01   DESCRIPTION 

 This work shall consist of furnishing and installing concrete foundations for new and relocated 

existing lighting standards, conduit, and precast concrete junction boxes in accordance with these 

specifications and plans. This work shall also consist of the removal of existing lighting standards and 

associated concrete foundations, as well as the relocation of existing precast concrete junction boxes to 

accommodate the new street/sidewalk configuration. 

  

626.021   MATERIALS 

 Materials shall meet the requirements specified in the following Subsection of Division 700 - 

Materials: 

Reinforcing Steel  709.01 

Steel Conduit   715.02 

Non-Metallic Conduit  715.03 

 

626.022   EQUIPMENT LIST AND DRAWINGS 

 Provide scale drawings and details for anchor bolt installation methods.   

 

626.03  GENERAL 

 Coordinate excavation for lighting pole bases, conduit and precast concrete junction boxes with 

existing underground utilities.  Where conflicts are found with existing utilities, make all practical 

efforts to install new work to produce a minimum impact on existing conditions.  Where relocation of 

existing utilities is deemed necessary, obtain approval from affected utility supplier in advance of 

commencing relocation work. 

 

626.031  CONDUIT 

 Precast concrete junction boxes shall be flush in-ground water-tight polymer concrete 12 inch 

(nom.) by 12 inch (nom.) with flared side construction. Boxes shall comply with ANSI/SCTE 77 

loading. Precast concrete junction boxes shall be as manufactured by Hubbell/CDR # 

B13121212A/C10121202A, or approved equal. 

 

626.034  CONCRETE FOUNDATIONS 

 Anchor bolts for new and relocated lighting poles shall be of size and diameter as required and as 

detailed on the Contract Drawings. 

 

626.04   METHOD OF MEASUREMENT 
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 Provision of new lighting standard concrete foundations will be measured by the single unit, 

including concrete and steel reinforcing.  Provision of new precast concrete junction boxes shall be 

measured by the single unit. Steel and non-metallic conduit will be measured per linear feet.   

 

626.05   BASIS OF PAYMENT 

 The accepted quantity of new lighting standard foundation bases will be paid for at the contract 

unit price for each foundation.  Payment shall be full compensation for the complete installed foundation 

base. 

 

 The accepted quantity of new precast concrete junction boxes will be paid for at the contract unit 

price for each box.  Payment shall be full compensation for the complete installed box with cover. 

 

 The accepted quantity of removal of existing foundation bases for existing lighting standards that 

are being removed under this contract will be paid for at the contract unit price for each removal.  

Payment shall be full compensation for the complete removal including all incidentals necessary to 

complete the work. 

 

 Payment will be made for the total number of linear feet of each type of conduit actually 

furnished, installed and accepted at the contract unit price per linear foot.  This price shall include the 

cost of furnishing and installing the conduit; pull wire; fittings; labor; equipment and incidentals 

necessary to complete the work.  
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SPECIAL PROVISIONS 

SECTION 626 

CONDUIT 

(Non-Metallic Conduit, Concrete Encased) 

 

Description.  This work shall consist of furnishing and installing all materials for concrete 

encased non-metallic conduit, as shown on the plans, special details and as directed by 

the Resident.  A concrete encased 12-conduit duct bank is proposed for this project. 

 

MATERIALS 

General.  All non-metallic conduit furnished by the Contractor shall be schedule 80 and 

shall meet the requirements of Section 626.02 and Section 715.03 of the Standard 

Specifications. 

 

Concrete for encasement of buried non-metallic conduit shall have a minimum 

compressive strength of 2,900 psi and a maximum aggregate size of one inch. 

 

CONSTRUCTION REQUIREMENTS 

General.  Concrete encasement shall be a minimum of four inches (4”) thickness above, 

below, and on the sides of buried non-metallic conduit.  Spacing between multiple 

conduits shall be two inches (2”).  Minimum cover over encasement shall be thirty-six 

inches (36”).  All other construction requirements of Section 626.03, Section 626.031 and 

Section 626.033 of the Standard Specifications pertaining to non-metallic conduit shall 

apply, except as they may conflict with this Special Provision. 

 

Method of Measurement.  Non-Metallic Conduit, Concrete Encased, satisfactorily 

installed and accepted, will be measured for payment by the linear foot, for each non-

metallic conduit installed and accepted.  Non-metallic conduit embedded in structures 

will be incidental to other items of the contract. 

 

Basis of Payment.  The accepted quantity of Non-Metallic Conduit, Concrete Encased, 

will be paid for at the contract unit price per linear foot, which payment will be full 

compensation for all labor, materials, equipment and incidentals necessary to complete 

the work, including but not limited to furnishing and installing the conduit, excavating, 

furnishing and placing concrete encasement and other special backfill materials that may 

be specified on the plans, connections to utility vaults, pull-lines, fittings, bonding, test 

cleaning interiors of conduits, and related incidental work and materials. 

 

Payment will be made under:  

 

Pay Item        Pay Unit 

626.221 Non-Metallic Conduit, Concrete Encased  Linear Foot 
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SPECIAL PROVISION 

SECTION - 627 

GROOVING FOR PAVEMENT MARKING 
 
 
 

Description. 

This work shall consist of furnishing and installing a groove in the pavement for placement of 

pavement markings as shown on the plans or as directed by the Resident. 

 
Construction Requirements. 

The grooves shall be cut such that the surface of the groove is uniform with minimal variation in 

height. 

 
The grooves shall be located where the final pavement marking will be placed according to the 

plans or as directed by the Resident. 

 
On bituminous pavements the width of the groove shall be 1 inch wider than the width of the 

painted lines indicated on the plans or as directed by the Resident.  Lengths of grooves shall be 

determined from contract documents. 

 
The final depth of the groove on bituminous pavements shall be 80 mils, plus or minus 5 mils. 

The groove shall be clean and dry before the installation of the pavement marking can begin. 

All debris resulting from the installation of the grooves shall be removed and disposed of by the 

contractor. 

 
Method of Measurement. 

Grooves will be measured by the square foot.  When used for sections of broken lines that 

include the gaps for acceleration/deceleration, auxiliary lanes, and passing zones the length 

measured for payment shall include only the grooved areas.  Breaks will not be included in the 

length measured for payment. 

 
Basis of Payment. 

The accepted quantity of grooves will be paid for at the contract unit price per square foot, 

complete and accepted.  Payment will be considered full compensation for all labor, 

equipment, and material necessary to complete the described work, including loading, hauling, 

stockpiling and disposal of material; and any other incidental items. 
 

Pay Item  Pay Unit 

 
627.30 

 
Grooving for Pavement Marking 

 
Square Foot 
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SPECIAL PROVISION 

SECTION 627 

PAVEMENT MARKINGS 

(Preformed Grooved Pavement Marking Tape) 

 

DESCRIPTION. This work shall consist of furnishing and applying pavement marking tape in 

grooves as specified in the Contract Documents and as directed by the Resident.  The location 

for this pavement marking treatment shall be Thompson’s Point Road and other locations as 

noted on the plans or as directed by the Resident.  The materials used shall perform in 

accordance with the specification, functional, and environmental requirements.  

 

MATERIALS.  
The tape shall be Pre-Formed Pre-Patterned Pavement Marking Material (i.e., 3M™ Stamark™ 

High Performance Tape Series 380IES), or approved equal.   

 

Manufacturer’s Materials Certification shall be provided to the Resident. 

 

CONSTRUCTION.  

 

CONTRACTOR’S RESPONSIBILITIES:  
The Contractor shall provide a copy of the manufacturer’s application recommendations to the 

Resident. The Tape shall be stored and installed per the Manufacturer’s recommendations, and as 

directed by the Resident. Due to the complexity of the striping, pavement inlay method is not 

recommended.  A tape manufacturer’s representative shall be present during the installation 

work.   

 

Pavement Marking Tape shall conform to pavement contours and be resistant to deformation 

under normal traffic conditions.  Equipment used in the application of the tape shall conform to 

the Manufacturer’s recommendations and as approved by the Resident.  

  

Inspection. Visual defects after installation (such as buckling or line waviness) shall be repaired 

prior to the opening of traffic, as determined by the Resident’s visual inspection.  

 

Retroreflectance.  

Initial retroreflectivity values, measured in mcd/lux/m², shall not fall below 500 and 300, for 

white and yellow tape respectively.  

 

Warranty. 

The manufacturer shall warrant that pavement marking material sold for longitudinal and symbol 

and legend pavement marking applications in the United States and Canada will remain effective 

for its intended use under normal traffic conditions and meet the minimum retained coefficient of 
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retroreflection value of 100 millicandelas per foot squared per foot-candle (measured at 1.05° 

observation and 88.76° entrance angles) subject to the following provisions: 

TABLE 1 

APPLICATION* WARRANTY PERIOD 

Longitudinal Markings 4 years 

Symbols and Legends 2 years 

 

   Note: Entrance angle 88.76° and Observation Angle 

1.05° represent a simulated driver viewing geometry at a 

30 meter distance. 

    

If the pavement markings are applied in accordance with all the manufacturer’s application 

recommendations and fail during the warranty period, fail to adhere to the roadway, or fail due to 

complete wear-through during the warranty period shown above (from the date of installation), 

the manufacturer’s sole responsibility and purchaser’s and user’s exclusive remedy shall be:  

The manufacturer will provide the replacement materials that will restore the pavement marking 

retroreflectivity values to warranty levels or greater. 

Method of Measurement.  Preformed Grooved Pavement Marking Tape will be measured by 

square foot, complete, in-place and accepted. 

 

Basis of Payment.   Preformed Grooved Pavement Marking Tape will be paid for at the contract 

unit price per square foot, in place and accepted.  This payment shall be full compensation for 

furnishing and installing the pavement marking tape, and any other material, labor, equipment, 

and incidentals necessary to complete the work. 

Grooving for pavement markings will be paid for separately under pay item 627.30. 

 

Pay Item          Pay Unit 

627.407 Reflectorized Plastic White or Yellow Pavement Marking Line Square Foot 
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SPECIAL PROVISION 

SECTION 627 

PAVEMENT MARKINGS 
 

 

 

The last paragraph of Subsection 627.10, Basis of Payment is revised by the addition of 

the following: 

 

 

Pay Item           Pay Unit 

 

627.733    4” White or Yellow Painted Pavement Marking Line       LF    

 

627.744 6” White or Yellow Painted Pavement Marking Line       LF   
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SPECIAL PROVISION 

Section 634 and 643 
Highway Lighting and Traffic Signals 

 
 
 
Section 634.09 testing of highway lighting, the first sentence shall be amended as 
follows: 
 Before acceptance of the work, the contractor shall cause the following tests to be 
made on all lighting circuits, by a licensed electrician. 
 
 The tests do not need to be performed in the presence of the Resident, but the test 
results shall be recorded on the Highway Lighting Quality Control Check List and 
submitted to the Resident by the Contractor for acceptance. The form shall be signed by 
the licensed electrician certifying that the highway lighting meets the requirements of 
section 634.09. 
 
 
 
  Subsection 634.14, field testing of Traffic Signals, the first sentence shall be amended as 
follows: 
 Before acceptance of the work the contractor shall cause the following tests to be 
made on all traffic signal equipment and circuits, by a licensed electrician. 
 
 The tests do not need to be performed in the presence of the Resident, but the test 
results shall be recorded on the Traffic Signal Quality Control Check List and submitted 
to the Resident by the Contractor for acceptance. The form shall be signed by the licensed 
electrician certifying that the signal equipment and circuits meet the requirements of 
section 634.14. 
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Subsection 634.09 Field Testing 

Project Pin #

Location (if multiple services, please be specific)-

Grounding Electrode Resistance at service

Number of Circuits

Hand-Off-Auto Switch?

Circuit #1

Open Circuit Resistance- (Ohm out both hot legs at the 
cabinet while they are shorted together at the last pole and 
the fuse holders are disconnected at each pole)

Megger Test- (Meg out both hot legs to ground at the 
cabinet while they are shorted together at the last pole and 
the fuse holders are disconnected at each pole)

Current draw- (during normal operation) Leg #1 Leg #2

Operating Voltage at last pole 

Circuit #2

Open Circuit Resistance- (Ohm out both hot legs at the 
cabinet while they are shorted together at the last pole and 
the fuse holders are disconnected at each pole)

Megger Test- (Meg out both hot legs to ground at the 
cabinet while they are shorted together at the last pole and 
the fuse holders are disconnected at each pole)

Current draw- (during normal operation) Leg #1 Leg #2

Operating Voltage at last pole 

                                                                                                                          (YEAR)

Electrician's Signature

Electrician's License #

when tested, was functioning as intended.

Highway Lighting Quality Control Checklist

with subsection 643.14 and current NEC ___________________ guidelines, and  

I, _______________________________,  certify that this work was done in accordance
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Subsection 634.09 Field Testing 

Project Pin #

Location (if multiple services, please be specific)-

Grounding Electrode Resistance at service

Number of Circuits

Hand-Off-Auto Switch?

Circuit #3

Open Circuit Resistance- (Ohm out both hot legs at the 
cabinet while they are shorted together at the last pole 
and the fuse holders are disconnected at each pole)

Megger Test- (Meg out both hot legs to ground at the 
cabinet while they are shorted together at the last pole 
and the fuse holders are disconnected at each pole)

Current draw- (during normal operation) Leg #1 Leg #2

Operating Voltage at last pole 

Circuit #4

Open Circuit Resistance- (Ohm out both hot legs at the 
cabinet while they are shorted together at the last pole 
and the fuse holders are disconnected at each pole)

Megger Test- (Meg out both hot legs to ground at the 
cabinet while they are shorted together at the last pole 
and the fuse holders are disconnected at each pole)

Current draw- (during normal operation) Leg #1 Leg #2

Operating Voltage at last pole 

                                                                                                                          (YEAR)

Electrician's Signature

Electrician's License #

when tested, was functioning as intended.

Highway Lighting Quality Control Checklist

I, _______________________________,  certify that this work was done in accordance

with subsection 643.14 and current NEC ___________________ guidelines, and  
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Grounding Electrode Resistance at service

Location

Street Approach

Loop #

Phase #

L,C, or R Lane

Pulse or Presence

Street Approach

Loop #

Phase #

L,C, or R Lane

Pulse or Presence

Street Approach

Loop #

Phase #

L,C, or R Lane

Pulse or Presence

   (YEAR)

     Resistance

     Meg to ground

when tested, was functioning as intended.

Traffic Signal Quality Control Checklist

     Resistance

     Meg to ground

     Amount of bondo covering loop

Project Pin #

Subsection 643.14 Field Testing

ID tags on loop amps / detector cards?

     Amount of bondo covering loop

     Resistance

Electricain's License #

Electrician's Signature

     Meg to ground

     Amount of bondo covering loop

I, _______________________________,  certify that this work was done in accordance 

with subsection 643.14 and current NEC ___________________ guidelines, and 
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SPECIAL SPECIFICATIONS 

SECTION 634 

HIGHWAY LIGHTING 

 

 The provisions of Section 634 of the Standard Specifications shall apply with the following additions and 

modifications: 

 

634.01   DESCRIPTION 

 This work shall consist of furnishing and installing new lighting standards, as well as the removal of 

existing lighting standards. Also included is the provision of wiring conductors and new electrical service 

panelboards for the new lighting standards. 

 

634.02   GENERAL 

 Lighting poles and luminaires shall be provided as detailed on the Contract Drawings.  Power connection 

for new lighting poles shall be obtained by new panelboards to be connected to existing metered services 

contracted with the Central Maine Power Company.  Installation of new lighting standards shall be in full 

accordance with the details shown on the Contract Drawings.   

 

634.021   MATERIALS 

 Materials shall meet the requirements specified in the following Subsection of Division 700 - Materials: 

Secondary Wiring 715.07 

 

Luminaires, Lamps, and Ballasts 715.08 

 

Photo-Electric Control 715.10 

 

Anchor Bolts 720.07 

 

634.024   LIGHTING STANDARDS 

 Lighting standards shall meet all physical and construction standards and requirements listed in the Maine 

Department of Transportation Specification Standards, including the design weight and projected area of 

luminaires. 

 

634.04   CABLE INSTALLATION 

 All cable servicing lighting poles shall be furnished and installed under this contract.  The Contractor 

shall furnish and install cable, and shall make connections at the base of poles to underground service cables. 

 

634.05   LIGHT STANDARD 

 Type A and C Light Standards:  Lighting poles as furnished by Holophane Lighting model #SLA 

model #SLA 25 T2JBP PLN AB-27-4-BK or approved equal:  25-foot tall, by 5 3/5-inch square, straight extruded 

aluminum pole with post-top tenon. Light Standard shall include a polyester powder coat paint finish (black).   

 

Type A and C Light Standards shall be supplied with a decorative base cover by Holophane Lighting 

model # SLDECVRCACSBT2D1, or approved equal:  Cast aluminum clamshell base cover with polyester 

powder coat paint finish (black).  Type A and C Light Standards shall be supplied with a bracket arm by 

Holophane Lighting model # SLNY72T2721 HDI, or approved equal: 72-inch aluminum bracket arm with 

polyester powder coat paint finish (black). Type A and C Light Standards shall be supplied with breakaway 
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devices conforming to the latest “AASHTO Standards Specifications for structural supports for highway signs”, 

luminaires and traffic signals and NCHRP report 350. The breakaway device shall be designed such that the 

anchor bolts will not bend when a vehicle hits the pole. A frangible coupling such as Transpo Pole-Safe 5000 

Series (with a female anchor), the Manitoba Safety Base with reaction plate, or approved equal shall be used. 

 

Type B Light Standard:  40-foot tapered pole with a minimal length horizontal 2” diameter pipe tenon. 

Poles may be aluminum or galvanized steel. Type B Light Standard shall be supplied with breakaway devices 

conforming to the latest “AASHTO Standards Specifications for structural supports for highway signs”, luminaires 

and traffic signals and NCHRP report 350. The breakaway device shall be designed such that the anchor bolts will 

not bend when a vehicle hits the pole. A frangible coupling such as Transpo Pole-Safe 5000 Series (with a female 

anchor), the Manitoba Safety Base with reaction plate, or approved equal shall be used. 

 

 Existing Pole or New Signal Pole::  Lighting pole horizontal tenon bracket adapter to be supplied for 

existing light standard. Horizontal tenon bracket adapter by Holophane Lighting model # BR1060 UN, or 

approved equal.  

 

634.051   REMOVING LIGHT STANDARDS 

 Removal of existing lighting fixtures that are installed on utility poles (indicated on the Contract 

Drawings as Types EX2 and EX8) and are leased from the Central Maine Power Company shall be coordinated 

with CMP. 

 

 Removal of existing Lighting Standards (indicated on the Contract Drawings as Type EX3) shall be 

removed in their entirety including pole and luminaire. The removed Lighting Standards shall be delivered in 

undamaged condition to the City of Portland at a location as directed by the City. 

 

 Relocation of existing Lighting Standards (indicated on the Contract Drawings as Type EX9) shall 

include the removal and relocation of the existing lighting pole, along with the reinstallation and the electrical 

wiring re-connection. 

 

634.06   LUMINAIRES 

 Luminaires mounted on the Type A Light Standards: Luminaires as furnished by Holophane 

Lighting:  model # LEDG 072 35 4K AS K L3 PCS R DL, or approved equal. The luminaire shall utilize a 4000K 

LED lamp array, and shall include an integral 120 volt dual LED driver operating at 350 mA, surge suppression 

device, and photocell controller. The luminaire shall provide an IES Type 3 optical distribution pattern.  The 

luminaire shall include a polyester powder coat paint finish (black).   

 

Luminaires mounted on the Type B Light Standards: Luminaires as furnished by Holophane Lighting:  

model # LEDG 120 35 4K AS G L3 DL, or approved equal.  The luminaire shall utilize a 4000K LED lamp array, 

and shall include an integral 120 volt dual LED driver operating at 350 mA, and surge suppression device. The 

luminaire shall provide an IES Type 3 optical distribution pattern.  The luminaire shall include a polyester powder 

coat paint finish (black). 

 

Luminaires mounted on the Type C Light Standards: Luminaires as furnished by Holophane 

Lighting:  model # LEDG 072 70 4K AS K L3 PCS R DL, or approved equal. The luminaire shall utilize a 4000K 

LED lamp array, and shall include an integral 120 volt LED driver operating at 700 mA, surge suppression 

device, and photocell controller. The luminaire shall provide an IES Type 3 optical distribution pattern.  The 

luminaire shall include a polyester powder coat paint finish (black).   
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Luminaires mounted on existing or new utility or signal poles: Luminaires as furnished by Holophane 

Lighting:  model # LEDG 120 35 4K AS G L3 DL, or approved equal.  The luminaire shall utilize a 4000K LED 

lamp array, and shall include an integral 120 volt dual LED driver operating at 350 mA, and surge suppression 

device. The luminaire shall provide an IES Type 3 optical distribution pattern.  The luminaire shall include a 

polyester powder coat paint finish (black). 

 

634.08   NEW ELECTRICAL SERVICES 

 The existing 120/240 volt, 3 wire utility service equipment at Sewall Street and at Congress Street will be 

modified and reused. At the existing Sewall Street service equipment, the existing circuit breaker that presently 

serves street lighting shall be removed and shall be replaced with a new 120/240 volt, single phase panelboard 

with four 20-ampere, 1-pole branch circuit breakers. At the Congress Street service equipment, the existing 120 

volt street lighting contactor shall be removed and shall be replaced with a new 120/240 volt, 100-ampere, 2-pole 

contactor. Also a new 120/240 volt, single phase panelboard with two 20-ampere, 1-pole branch circuit breakers 

shall be provided to facilitate new street lighting. 

 

634.082   BONDING AND GROUNDING 

 A separate, continuous, green insulated ground conductor shall be provided to extend from the luminaires 

to a ground lug at the inside base of each pole. The ground conductor shall be extended from each Lighting 

standard to the service equipment at either Sewall Street or Congress Street and shall be terminated at the service 

ground at the respective lighting power panels. 

 

634.093   BASIS OF PAYMENT 

 

This Section is amended by addition of the following: 

 

 The accepted quantity of Type A, Type B and Type C Light Standards will be paid for at the contract unit 

price each for the number of standards by each type.  Payment shall be full compensation for the light standard, 

including pole, bracket arm, decorative base cover, and all incidentals necessary to complete the work. 

 

 The Type C Light Standard will be paid for under 634.2101, Type A Light Standard. 

 

The accepted quantity of removing and resetting of existing Lighting Standards will be paid for at the 

contract unit price for each relocation.  Payment shall be full compensation for the complete removal and 

reinstallation including luminaire and pole, as well as all incidentals necessary to complete the work. 

 

 Payment will be made as a single contract lump sum price for highway lighting shall include new 

electrical service arrangements, wiring, removal of existing Lighting Standards, luminaires, removal and existing 

luminaires, relocation of existing junction boxes, delivery of removed lighting components to the City, as well 

incidentals necessary to complete the work. 

 

Pay Item  Pay Unit 
  

634.208 Remove and Reset Light Standard  Each 

 

634.2101 Type A Light Standard  Each 

 

634.2102 Type B Light Standard  Each 
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SPECIAL PROVISION 

SECTION 634 

Railroad Lighting 

Remove and Reset Light Pole 

 

Description: This work will consist of Railroad site light pole and existing light removal 

and reset located at station 152+95-12’ RT.  The light pole and light will be re-located 

15’ or less from their existing location directed by Resident. The contractor shall 

guarantee stability of the pole for a period of two years. 

 

Method of Measurement: The removal and resetting of light pole and light shall be 

measured for payment as one lump sum satisfactorily installed and operating. 

 

Construction Requirements: To include but not limited to 1 wooden pole, light, 

electrical disconnect and reconnection, additional sch 80 conduit and wire, anchors, 

support wire and testing.  Removal and disposal of old pole (if applicable) and any 

displaced material incidental to the item.    

 

Basis of Payment:  Payment will be for the accepted relocated light as shown on the 

plans at the contract lump sum price, which will be full compensation for all labor, 

materials, and incidentals needed to satisfactorily complete the work, including the 

conduit, wiring, new or reset foundation and operational testing. 

 

Payment will be under: 

 

Item No.   Description     Unit 
634.721       Relocate Light Pole                  LS 
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SPECIAL PROVISION 
SECTION 635 

PRECAST CONCRETE BLOCK GRAVITY WALL 
 
The following replaces Section 635 in the Standard Specifications in its entirety: 
 

635.01 Description The work under this item shall consist of design, fabrication, furnishing 
and construction of a Precast Concrete Block Gravity Wall in accordance with these specifications 
and in close conformance with the lines and grades shown on the Plans, or established by the 
Resident. The Precast Concrete Block Gravity Wall shall consist of facing blocks made of wet 
cast concrete made from Portland cement, water, chemical admixtures, and aggregates, supported 
on concrete leveling pads, and if required, geosynthetic-reinforced backfill. 
 

Included in the scope of the precast gravity wall construction are: geotechnical design of any 
wall with a exposed height greater than 4.5 feet or as specified on the Plans, all grading 
necessary for wall construction, compaction of the wall foundation soil, backfill, piped drainage, 
construction of leveling pads, and block wall installation. The top of the upper row of blocks 
shall be at or above the top of the face elevation shown on the Plans. 
 

635.02 Quality Assurance  The wall system shall be one of the approved combinations of 
facing block and soil reinforcement systems noted in the Plans or on the Department’s Qualified 
Products List (QPL). Alternate wall systems will not be considered for this Item. 

 
All design calculations and Shop Drawings shall be signed and sealed by a Professional 

Engineer licensed in the State of Maine. 
 
The Contractor shall require the wall design-supplier to provide an on-site, qualified 

experienced technical representative to advise the Contractor concerning proper installation 
procedures. The technical representative shall be on-site during initial stages of installation and 
thereafter shall remain available for consultation as necessary for the Contractor or as required by 
the Resident. 
 

635.03 Materials  Materials for walls shall meet the requirements of the following sections of 
Division 700: 
 

Gravel Borrow 703.20 
Underdrain Backfill Type C 703.22 
Underdrain Pipe 706.06 or 706.09 
Reinforcing Steel 709.01 
Structural Precast Concrete Units 712.061 
Reinforcement Geotextile 722.01 
Drainage Geotextile 722.02 
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The Contractor is cautioned that all of the materials listed are not required for every Precast 
Concrete Block Gravity Wall. The Contractor shall furnish the Resident a Materials Certification 
Letter certifying that the applicable materials comply with this section of the specifications. 
Materials shall meet the following additional requirements: 

 
635.031 Concrete Units The Materials Certification Letter described above shall contain the 

date of concrete casting, a lot identification number, compressive strength results, and entrained air 
results. All prefabricated concrete units shall conform to the requirements of 712.061 with the 
following exceptions: 

 
A. Materials. Materials are modified as follows: the maximum water cement ratio shall be 0.42, 

use of calcium nitrite is not required, and the minimum 28 day compressive strength shall be 
4600 psi. 

 
B. Quality Control and Quality Assurance. Quality Control and Quality Assurance is modified 

as follows: delete the second and third paragraphs. 
 
C. Construction. Construction requirements are modified as follows: 
 

Delete the second paragraph and replace it with the following: 
 

All units for a designated wall system, including end blocks, steps, caps and other wall units 
shall be manufactured from the same material sources of aggregates, brand and type of 
cement and color pigment. 

 
Replace the first sentence in the paragraph which begins “The forms shall remain …” with 
the following: 
 
The forms shall remain in place until the concrete has gained sufficient strength such that 
removal of the forms and subsequent handling will not damage the units. 
 
Replace the paragraph which begins “A minimum of 8 ….” With the following: 
 
The Contractor shall make and test at least one set of cylinders for every 50 yd3 of 
production concrete used to cast the concrete units. 

 
Replace the paragraph which begins “At least once …” with the following: 
 
The Contractor shall make four cylinders for use by the Department for every 200 yd3. 

 
Add the following paragraph at the end of the Construction section: 
 
Face texture of the units shall be a formed finish on all exposed surfaces. Pigment shall 
be added during the casting process of the concrete unit to achieve a consistent shade of 
gray or other color as determined by the Resident. 
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D. Tolerances. Maximum dimensional deviation of formed unit dimensions shall be ½ - inch or 
2 percent or the manufacturer’s published tolerances, whichever is less. Units not meeting 
the specified tolerances will be rejected. 

 
635.032 Geosynthetic Reinforcement  Geosynthetic reinforcement shall be as required by the 

proprietary wall system manufacturer or wall designer. Geosynthetic reinforcement shall consist of 
a geotextile or geogrid approved by the Geotechnical Engineer. Substitution of a geosynthetic 
other than that required by the proprietary wall system manufacturer shall not be allowed unless 
approved by the Geotechnical Engineer after submittal of shop drawings and pullout and 
interface friction test data. 
 
A. Geotextiles and Thread for Sewing. Woven or nonwoven geotextiles shall consist of long 

chain polymeric filaments or yarns formed into a stable network such that the filaments or 
yarns retain their position relative to each other during handling, placement, and design life. At 
least 95 percent by weight of the long chain polymer shall be polyolefin or polyester. The 
material shall be free of defects and tears. Geotextiles used for reinforcement shall conform as 
a minimum to the properties indicated for 722.01, Stabilization/Reinforcement Geotextile and 
shall meet the requirements of part D and E below. Geotextiles shall have a minimum 
permeability greater or equal to that shown on the Shop Drawings and the reinforced soil 
permeability. 
 

B. Geogrids. The geogrid shall be a regular network of integrally connected polymer tensile 
elements with aperture geometry sufficient to permit significant mechanical interlock with the 
surrounding soil or rock. The geogrid structure shall be dimensionally stable and able to retain 
its geometry under manufacture, transport and installation. Geogrids shall conform as a 
minimum to the criteria specified in part D and E below. 
 

C. Required Properties. The specific geosynthetic materials shall be preapproved and shall the 
have the ultimate tensile strength (Tult) shown on the approved Shop Drawings for the 
geosynthetic specified and for the fill type shown. Tult shall be determined from wide width 
tests specified in ASTM D 4595 for geotextiles and ASTM D 6637 or GRI:GG1 for geogrids. 
The ultimate tensile strength value is based on the minimum average roll values (MARV) for 
the product. 
 

D. The geosynthetic shall conform to the following criteria: 
 

1. PP and HDPE: Min. retained strength of 70 percent after 150 hours, per ASTM D-4355. 
2. HDPE: Grade = E-4, E-5, E-8, E-9, E-10, E-11, J-3, J-4, or J-5, per ASTM D-1248. 
3. PET: Molecular weight (Mn) > 25,000, per GRI:GG8 and ASTM D-4603. 
4. PET: Carboxyl end group (CEG) ≥ 15 mmol/kg, GRI:GG7. 
5. All polymers: Minimum Weight per Unit Area of 8 oz/yd2, per ASTM D-5261. 
6. All Polymers: Maximum 0 percent post consumer recycled material by weight. 
7. A default total reduction factor for creep, durability, and installation damage of RF = 7 

may be used in design, provided the criteria of 2 through 6 are satisfied and 1 is adjusted 
to 70 percent after 500 hours is satisfied. 
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E. Manufacturer Quality Control. The geosynthetic reinforcements shall be manufactured with a 

high degree of quality control. The Manufacturer is responsible for establishing and 
maintaining a quality control program to ensure compliance with the requirements of the 
specification. The purpose of the QC testing program is to verify that the reinforcement 
geosynthetic being supplied to the project is representative of the material used for 
performance testing and approval. Conformance testing shall be performed as part of the 
manufacturing process and may vary for each type of product. As a minimum the following 
index tests shall be considered as applicable for an acceptable QA/QC program: 

 
 Property Test Procedure 

1. Specific Gravity (HDPE only) ASTM D-1505 
2. Ultimate Tensile Strength ASTM D-4595 GRI:GG1 
3. Melt Flow (HDPE and PP only) ASTM D-1238 
4. Intrinsic Viscosity (PET only) ASTM D-4603 
5. Carboxyl End Group (PET only) ASTM D-2455 

 

F. Sampling Testing and Acceptance. Sampling and conformance testing shall be in accordance 
with ASTM D-4354. Conformance testing procedures are established above. Geosynthetic 
product acceptance shall be based on ASTM D-4759. The quality control certificate shall 
include: 

 
1. Roll numbers and identification 
2. Sampling procedures 
3. Results of quality control tests, including a description of test methods used. 

 
G. Certification. The Contractor shall submit a manufacturer’s certification that the geosynthetics 

supplied meet the respective index criteria set when the geosynthetic was approved, measured 
in full accordance with all test methods and standards specified, or referenced, in this 
specification. 

 
The manufacturer’s certificate shall state that the furnished geosynthetic meets the 
requirements of these specifications as evaluated by the manufacturer’s quality control 
program. The values submitted shall be certified by a person having legal authority to bond 
the manufacturer. In case of dispute over validity of values, the Resident can require the 
Contractor to supply test data from an agency approved laboratory to support the values 
submitted, at the Contractor’s cost. 

 
635.033 Geosynthetic Connection Installation shall be in accordance with manufacturer’s 

recommendations. Connectors shall be either fiberglass bars or rods supplied for this purpose by 
the manufacturer, or ½-inch diameter epoxy coated reinforcing bar, coated on the ends and 
meeting the requirements of Section 503, Reinforcing Steel. 
 

635.034 Concrete Leveling Pad Concrete for leveling pads shall be Fill Concrete conforming to 
the requirements of Section 502 Structural Concrete. Unless otherwise specified, concrete for 
leveling pads shall be accepted under Method “C” requirements. 
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635.035 Backfill Material Backfill material placed behind the concrete units shall meet the 

requirements of Section 703.20 Gravel Borrow, except that the backfill material shall only 
contain particles that will pass the 3-inch square mesh sieve. The contractor is required to 
submit a grain size distribution curve (ASTM D 422) and a moisture-density relationship curve 
(AASHTO T-180) for acceptance of the proposed backfill material and determination of the 
appropriate installation damage reduction factor (RFID). 
 

Walls with reinforced backfill require that the backfill material be subjected to pH testing to 
determine the appropriate durability reduction factor (RFD). 
 

Material between blocks must be Gravel Borrow, or Underdrain Backfill Material meeting 
the requirements of Section 703.22, Type C. 
 

635.036 Materials Certification Letter The Contractor, or the supplier as his agent, shall 
furnish the Resident a Materials Certification Letter for the above materials, including the 
backfill material, in accordance with Section 700 of the Standard Specifications. A copy of all test 
results performed by the Contractor or his supplier necessary to assure contract compliance shall 
also be furnished to the Resident. The Resident will base acceptance upon the materials 
Certificate Letter, accompanying test reports, and visual inspection. 
 

635.04 Design Requirements The wall shall be designed with a service life of not less than 
75 years. The Precast Concrete Block Gravity Wall shall be designed and sealed by a Professional 
Engineer licensed in the State of Maine. The wall shall be designed in accordance with the 
following: 
 

1. AASHTO LRFD Bridge Design Specifications, current edition, herein referred to as LRFD 
2. FHWA-NHI-10-024 and FHWA-NHI-10-025, Design and Construction of Mechanically 
3. Stabilized Earth Walls and Reinforced Soil Slopes, Volumes I and II, 2009 
4. FHWA-NHI-09-087 Corrosion/Degradation of Soil Reinforcements for Mechanically 
5. Stabilized Earth Walls and Reinforced Soil Slopes, 2009 
6. 4. The Contract Plans 
7. 5. The requirements specified herein 
8. 6. The manufacturer’s requirements 

 
Where conflicting requirements occur, the more stringent requirements shall govern. 

 
Forty-five days prior to beginning construction of the wall, the design computations shall be 

submitted to the Resident for review by the Geotechnical Engineer. Any additional design or 
costs arising as a result of rejection of a wall design by the Geotechnical Engineer shall be borne by 
the Contractor. 
 

Design calculations that consist of computer program generated output shall be supplemented 
with at least one hand calculation and graphic demonstrating the design methodology used. Design 
calculations shall provide thorough documentation of the sources of equations used and material 
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properties. The design by the wall system supplier shall consider the stability of the wall as outlined 
below and in the Contract Documents: 
 

A. Failure Plane The theoretical failure plane within the reinforced soil mass shall be 
determined in accordance with LRFD Article 11 and be analyzed so that the soil stabilizing 
components extend sufficiently beyond the failure plane within the reinforced soil mass to 
stabilize the material. 

 
B. External Loads  External loads which affect the internal and external stability such as 

those applied through traffic loadings, impact on traffic barrier posts, slope surcharge, 
hydrostatic, and seismic loads shall be accounted for in the design. Traffic surcharge and 
traffic impact loads shall be calculated and applied in compliance with LRFD Section 11. 

 
C. External Stability Loads and load combinations selected for design shall be consistent 

with LRFD. Application of load factors shall be taken as specified in LRFD Section 11. 
Sliding resistance factors and bearing resistance factors shall be consistent with LRFD. 
Overturning and sliding provisions of LRFD shall apply. 

 
D. Internal Stability Evaluation of reinforcement pullout, reinforcement rupture and 

reinforcement/block connection pullout or rupture shall be consistent with LRFD Section 
11, and checked at each level. Loads, load combinations and load factors shall be as 
specified in LRFD Section 11. Resistance factors for internal design are specified in 
LRFD Section 11. Maximum reinforcement loads shall be calculated using the Simplified 
Method approach. Calculations for factored stresses and resistances shall be based upon 
assumed conditions at the end of the design life. 

 
a. Geosynthetic Reinforcement Design Tensile Resistance The nominal long term 

reinforcement design strength (Tal) shall be determined by reducing Tult by reduction 
factors (RF) in accordance with the documents referenced above. The designer shall 
procure and use the manufacturers tested and certified geosynthetic reinforcement 
reduction factors for creep (RFCR), durability (RFD), and installation damage (RFID) to 
determine Tal. In absence of manufacturers tested and certified reduction factors, a 
combined default reduction factor RF = 7 shall be used in accordance with the 
referenced documents. For RFID, the installation damage reduction factor shall be 
checked in accordance with LRFD and FHWA-NHI-00-044. 

 
b. Reinforcement/Facing Connection Design Strength The nominal long- term 

connection strength between the geosynthetic reinforcement and the concrete blocks 
shall be checked in accordance with LRFD and FHWA- NHI-10-024. Connection 
strengths used in design shall not exceed test results for the connection materials 
supplied by the manufacturer. 

 
c. Reinforcement Pullout The pullout resistance factor, (F*), and scale effect correction 

factor (α) used in pullout design, shall be determined from project specific pullout tests 
using the proposed geosynthetic in the specified project backfill material or equivalent 
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soil. The pullout resistance factors shall be determined in accordance with LRFD and 
FHWA-NHI-10-024. In the absence of test data, empirical relationships may be used to 
determine the pullout resistance factors, any empirical relationships used in design shall 
be referenced in the design calculations.  

 
E. Backfill and Foundation Soils Parameters The friction angle of the backfill used in the 

reinforced fill zone for internal stability design shall be assumed have a friction angle of 34 
degrees unless specific project select backfill is tested for frictional strength. The friction 
angle of the foundation soils and random backfill shall be assumed to be 30 degrees unless 
otherwise shown on the plans. 

 

F. Reinforcement Length The soil reinforcement shall be the same length from the bottom to 
the top of each wall section. The reinforcement length defining the width of the entire 
reinforced soil mass may vary with wall height. The minimum length of the soil 
reinforcement shall be 8 ft, but shall not be less than 70 percent of the wall height, H, for 
walls with level surcharges, or 70 percent of H1 for walls with a sloped surcharge or 
walls supporting an abutment. The mechanical wall height, H or H1, shall be the 
vertical difference between the top of the leveling footing and the elevation at which the 
failure surface, as described above, intercepts the ground surface supported by the wall. 

 
G. Bearing Resistance The factored bearing pressures under the Precast Concrete Block 

Gravity Wall shall be clearly indicated on the Shop Drawings. Walls shall be dimensioned 
so that the factored bearing resistance of the foundation soils, as noted on the Plans, is not 
exceeded. 

 
H. Facing Stability  Stability calculations for the concrete facing blocks shall be in accordance 

with LRFD, and shall include an evaluation of the maximum vertical spacing between 
reinforcement layers. 

 
I. Stability During Construction Walls shall be designed to resist failure by instability of 

temporary construction slope. Passive pressure in front of the wall mass shall be assumed 
to be zero for design purposes. 

 
J. Design Life The wall design life shall be a minimum of 75 years. 

 
K. Depth of Embedment The depth of embedment for frost protection and stability shall be at 

or below the elevation shown on the Plans and the approved Shop Drawings. 
 

L. Drainage System  Piped drainage shall be designed to collect and dispose of water from the 
base of the reinforced soil zone and backfill soil. This shall outlet into surrounding 
drainage systems or ditches. 

 
635.05 Submittals  The Contractor shall supply wall design computations, wall details, 

dimensions, quantities, and cross sections necessary to construct the wall.  A sample hand 
calculation including all equations, parameter values used, units, theory, free-body diagram, 
comparison to design requirements, etc. shall be provided. Spread sheet calculations alone are not 
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acceptable. 
 

Forty-five days prior to beginning construction of the wall, four (4) sets of the wall 
design computations and Shop Drawings shall be submitted to the Resident for review by the 
Geotechnical Engineer. Mix design information shall be submitted at the same time, including 
aggregate source, current gradation, aggregate quality information and concrete unit weight. 
 

The contractor shall also submit backfill material test results as part of the wall 
submittal package. Backfill material test results shall include grain size distribution curve, 
moisture- density relationship curve, and pH test results required for reinforced backfill only. 
 

If geotechnical design is required, the fully detailed plans shall be prepared in conformance 
with Section 105 and shall include, but not be limited to the following items: 
 
A. A plan and elevation sheet or sheets for each wall, containing the following: elevations at the 

top of leveling pads, the distance along the face of the wall to all steps in the leveling pads, the 
location of the original and final ground line. 

 
B. All details for foundations and leveling pads, including details for steps in the leveling pads, as 

well as allowable and actual maximum bearing pressures shall be provided. 
 
C. Details for the barriers, posts, curbs and facing as required by the project conditions.  

 
D. Design computations prepared and sealed by a licensed Professional Engineer. 

 
E. Prior to the beginning of construction, the contractor shall supply the Resident with two copies 

of the design-supplier’s Installation Manual.  In addition, the Contractor shall have two copies of 
the Installation Manual on the project site. 

 
635.06 Construction Requirements The Precast Concrete Block Gravity Wall shall have the 

following construction requirements: 
 

A. Excavation. The excavation and use as fill disposal of all excavated material shall meet the 
requirements of Section 203 -- Excavation and Embankment, except as modified herein. 
 

B. Foundation.  The area upon which the prefabricated block gravity wall structure is to 
rest, and within the limits shown on the submitted plans, shall be graded for a width 
equal to, or exceeding, the length of the blocks.  Prior to wall and leveling pad 
construction, this foundation material shall be compacted to at least 95 percent of 
maximum laboratory dry density (AASHTO T-180 Method C or D).  Frozen and 
unsuitable soil shall be removed and replaced with gravel borrow compacted to 95 
percent of AASHTO T-180. 

 
A concrete leveling pad shall be constructed as indicated on the plans. Dimensions may be 
modified per the wall supplier’s recommendations, with written approval of the 

216



Page 9 of 10

Portland 
Appendix G-Trail Plans 

WIN 18394.10 
EDA grant award No.: 01-01-14202 

September 09, 2013 

 

Geotechnical Engineer. The leveling pad shall be cast to the design elevations as shown on 
the plans, or as required by the wall supplier upon written approval of the Geotechnical 
Engineer. The allowable elevation tolerances from the design elevations are +0.01 feet 
and -0.02 feet. Leveling pads which do not meet this requirement shall be repaired or 
replaced as directed by the Resident at no additional cost to the Department. Placement of 
wall units may begin after the strength of the concrete leveling pad reaches 1000 psi or is 
adequate to support the proposed loads. Contractor may begin placement of concrete block 
units after 12 hours at his own risk. 

 
C. Method and Equipment. Prior to erection of the prefabricated concrete block wall, the 

Contractor shall furnish the Resident with detailed information concerning the proposed 
construction method and equipment to be used. The erection procedure shall be in 
accordance with the manufacturer’s instructions. Any units that are damaged due to 
handling will be replaced at the Contractor’s expense. 
 

D. Installation of Wall Units. A field representative from the wall system being used shall be 
available, as needed, during the erection of the wall.   The services of the representative 
shall be at no additional cost to the project. Horizontal joint fillers shall be installed as 
needed. 
 

E. The maximum offset in any unit horizontal joint shall be 1/4 inch. The prefabricated wall 
blocks shall be installed to a tolerance of plus or minus 3/4 inch in 10 feet in vertical 
alignment and horizontal alignment. 
 

F. Backfill Placement. Backfill placement shall closely follow the erection of each row of 
prefabricated wall units. The Contractor shall decrease the lift thickness if necessary to 
obtain the specified density. The maximum lift thickness shall be 8 inches loose. Gravel 
borrow backfill shall be compacted in accordance with Section 203.12 except that the 
minimum required compaction shall be at least 92 percent of maximum density as 
determined by AASHTO T-180 Method C or D.  Backfill compaction shall be 
accomplished without disturbance or displacement of the wall blocks. Sheepsfoot rollers 
will not be allowed. Whenever a compaction test fails, no additional backfill shall be 
placed over the area until the lift is recompacted and a passing test achieved. 

 
The moisture content of the backfill material prior to and during compaction shall be 
uniform throughout each layer.  Backfill material shall have a placement moisture content 
less than or equal to the optimum moisture content.  Backfill material with a placement 
moisture content in excess of the optimum moisture content shall be removed and reworked 
until the moisture content is uniform and acceptable throughout the entire lift. The optimum 
moisture content shall be determined in accordance with AASHTO T-180, Method C or D. 
At the end of the day’s operations, the Contractor shall shape the last level of backfill so as 
to direct runoff of rain water away from the wall face. 
 
Material between blocks must be Gravel Borrow or Underdrain Backfill Material meeting 
the requirements of Section 703.22, Type C. If Gravel Borrow is used between blocks, 
722.02 drainage geotextile shall be placed behind vertical joints to prevent loss of granular 
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material between blocks. Compliance with the gradation requirements shall be the 
responsibility of the Contractor, who shall furnish a copy of the backfill test results prior to 
construction.  If Underdrain Backfill Material is used between blocks, no geotextile is 
required behind vertical joints.  

 
635.07 Method of Measurement  Precast Concrete Block Gravity Wall will be measured by the 

square foot of front surface not to exceed the dimensions shown on the Contract Plans unless 
authorized by the Resident. Vertical and horizontal dimensions will be from the edges of the 
blocks. No field measurements for computations will be made unless the Resident specifies, in 
writing, a change in the limits indicated on the Plans. 
 

635.08 Basis of Payment The accepted quantity of Precast Concrete Block Gravity Wall will be 
paid for at the contract unit price per square foot complete in place. Payment shall be full 
compensation for furnishing geotechnical design as required, all labor, equipment and materials 
including all precast concrete units, hardware, joint fillers, geosynthetics, reinforcing steel, 
drainage pipe, backfill materials and technical field representative. Excavation, foundation material 
and backfill material will all be incidental to the Precast Concrete Block Gravity Wall. 
 

Cost of cast-in-place concrete for leveling pad will not be paid for separately, but will be 
considered incidental to the Precast Concrete Block Gravity Wall. 
 

There will be no allowance for excavating and backfilling for the Precast Concrete Block 
Gravity Wall beyond the limits shown on the approved submitted plans, except for excavation 
required to remove unsuitable subsoil in preparation for the foundation. Payment for excavating 
unsuitable subsoil shall be full compensation for all costs of pumping, drainage, sheeting, 
bracing and incidentals for proper execution of the work, and will be paid as Common Excavation 
in accordance with Section 203. 
 
Payment will be made under: 
 
Pay Item  Pay Unit 
 
635.31 Precast Concrete Block Gravity Wall square foot 
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SPECIAL PROVISION 

SECTION 643 

TRAFFIC SIGNALS 

(RECTANGULAR RAPID FLASHING BEACON) 
  

The Contractor shall install rectangular rapid flashing beacons as shown on the plan and details. 

Their installation shall be as described in this special provision. 
 
 
1.   Beacon Dimensions and Placement in Sign Assembly: 

a.   Each temporary rectangular rapid flashing beacon (RRFB) shall consist of two rectangular-

shaped yellow indications (in each direction), each with an LED-array based light source. 

Each RRFB indication shall be a minimum of approximately 5 inches wide by approximately 

2 inches high.  Flashing lights and signage shall be in both directions of vehicle travel. 

b.   The two RRFB indications shall be aligned horizontally, with the longer dimension 

horizontal and with a minimum space between the two indications of approximately seven  

inches (7 in), measured from inside edge of one indication to inside edge of the other 

indication. 

c.   The outside edges of the RRFB indications, including any housing, shall not project beyond 

the outside edges of the W11-15 or W11-2 signage attached to the beacon assembly. 

d.   As a specific exception to 2009 MUTCD Section 4L.01 guidance, the RRFB shall be located 

between the bottom of the crossing warning sign and the top of the supplemental downward 

diagonal arrow plaque, rather than 12 inches above or below the sign assembly. 

 

2.   Beacon Flashing Requirements: 

a.   When activated, the two yellow indications in each RRFB shall flash in a rapidly alternating 

"wig-wag" flashing sequence (left light on, then right light on). 

b.   As a specific exception to 2009 MUTCD Section 4L.01 requirements for the flash rate of 

beacons, RRFBs shall use a much faster flash rate. Each of the two yellow indications of an 

RRFB shall have 70 to 80 periods of flashing per minute and shall have alternating but 

approximately equal periods of rapid pulsing light emissions and dark operation. During each 

of its 70 to 80 flashing periods per minute, one of the yellow indications shall emit two rapid 

pulses of light and the other yellow indication shall emit three rapid pulses of light. 

c.   The flash rate of each individual yellow indication, as applied over the full on-off sequence 

of a flashing period of the indication, shall not be between 

5 and 30 flashes per second, to avoid frequencies that might cause seizures. 

d.   The light intensity of the yellow indications shall meet the minimum specifications of 

Society of Automotive Engineers (SAE) standard J595 (Directional Flashing Optical 

Warning Devices for Authorized Emergency, Maintenance, and Service Vehicles) dated 

January 2005. 
 

3.   Beacon Operation: 
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a.   The RRFB, normally dark, shall initiate operation only upon pedestrian actuation, and shall 

cease operation at a predetermined time after the pedestrian actuation. 

b.   All RRFBs associated with a given crosswalk shall, when activated, simultaneously 

commence operation of their alternating rapid flashing indications and shall cease operation 

simultaneously. 

c.   A pedestrian instruction sign with the legend PUSH BUTTON TO TURN ON WARNING 

LIGHT should be mounted adjacent to or integral with each pedestrian pushbutton. 

d.   The duration of a predetermined period of operation of the RRFBs following each actuation 

shall be 20 seconds. 

e.   Each pole will be outfitted with a 45 watt solar panel, a NEMA 4X aluminum pole mount 

cabinet and a 35 Ahr battery. A padlock with a 4 number tumbler resettable combination 

shall be provided for each cabinet. 

f. Communication between the devices shall be via spread spectrum wireless. 

 

4.  Pole and Foundation 

a.   Shall be mounted on a pedestal pole. 

b.   Each pole shall be anchored to a pre-cast 18-inch diameter foundation. 

 

643.18 Method of Measurement 

Rectangular rapid flashing beacons installed with signs and equipment shown on the plans and 

details at each location shall constitute a single installation.  Each installation will be measured for 

payment by each in place. 

     

643.19 Basis of Payment 

The rectangular rapid flashing beacon will be paid for by each at the contract price, which payment 

will be full compensation for furnishing all materials including, but not limited to the LED-arrays, 

flasher, timer, controller cabinets, wiring, pedestrian push buttons, crosswalk signs, solar panels and 

equipment, batteries, radio devices and all appurtenances and incidentals required for a complete and 

functioning installation and for furnishing all tools and labor necessary for completing the 

installation.   

 

Pedestal pole and foundation will be paid for separately and are not considered part of the RRFB 

pay items. 

 

Payment will be made under: 
 

Pay Item Description Pay Unit 

643.62 Rectangular Rapid Flashing Beacon Each 
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SPECIAL PROVISION 

SECTION 643 
TRAFFIC SIGNALS 

 
Under 643.023 Design and Fabrication, add the following to the end of the first 
paragraph: 
 
Cantilevered signal support structures with mast arms shall be classified as Fatigue 
Category III with Fatigue Importance Factors (If) of 0.59 for Natural Wind Gusts and 
0.68 for Truck-Induced Gusts unless specified otherwise on the contract plans. 
 
If Category II is specified on the contract plans, the Fatigue Importance Factors (If) shall 
be 0.80 for Natural Wind Gusts and 0.84 for Truck-Induced Gusts.  If Category I is 
specified on the contract plans, the Fatigue Importance Factors (If) shall be 1.0 for 
Natural Wind Gusts and 1.0 for Truck-Induced Gusts. 
 
Designing for fatigue induced by Galloping or Vortex Shedding is not required for traffic 
signal structures with mast or bracket arms.    
 
643.09 Service Connection, add the following after the last paragraph: 
 
“All meter mounting devices shall be installed so that the meters will be upright (plumb). 
They shall be installed with the top of the meter not less than 1.2 M [48 in] nor more than 
1.5 M [60 in] from the floor to the final grade. Exceptions to this height requirement will 
be made where special permission has been given to install group or modular metering, 
overall metering enclosures, or pole-mounted meters. Level grade shall be maintained for 
a minimum of 1.0 M [3 ft] in front of the meter enclosure to provide a safe working 
space. In order to meet this requirement on uneven terrain, as an option, the Contractor 
may install a pressure-treated wood platform.  
 
For any non-residential (industrial or commercial) self-contained meter socket the by-
pass requirements are single phase, 100 or 150 amp, single handle lever operated. 
 
The Contractor shall meet all requirements and regulations of Utility Companies when 
installing equipment on their poles and for the service connection. It is the responsibility 
of the Contractor to contact the appropriate Utility to determine their specific 
requirements.” 
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Special Provision 

SECTION 643 

Traffic Signals 

 

643.021 Materials 

Add Concrete  Section 502.03 

Add Reinforcing Steel Section 503.02 

 

Add Section 643.041  Foundations  as follows:   

 

Foundations shall consist of cast-in-place reinforced concrete drilled shafts.  Supplier shall 

determine the Bending Moment, Shear Force, Torsion and Axial Load at the top of each mast 

arm or dual purpose pole foundation.  Foundation size (diameter and length) shall depend on the 

Bending Moment and Torsion at the top of the foundation based on charts provided in this 

Special Provision.  The larger of the foundation sizes shown for Bending Moment or Torsion 

shall be the required foundation size.  Length shall be added as noted to account for embankment 

fill or sloping ground conditions.  Lengths are depths below lowest adjacent (proposed) grade. 

 

For the following signals, the foundations shall consist of one drilled shaft per mast arm or dual 

purpose pole and the drilled shaft foundation diameters and lengths shall be determined using 

Charts 1 and 2: 

 

Station 61+45, 28 RT,  

Station 71+23, 32 RT,  

Station 52+00.5, 12.7 LT, and 

Station 369+94.4, 29.2 RT 

  
Chart 1 - Foundation Length (ft) Based on Torsion 

TORSION 

(kip-ft) 

FOUNDATION DIAMETER (inches) 

30 36 42 48 54 60 

30 14 11 10    

40 16 13 11 10   

50 19 15 12 11 10  

60 
 

17 14 12 11 10 

70 
 

19 15 13 12 10 

80 
  

17 14 12 11 

90 
  

18 15 13 12 

100 
  

20 16 14 12 

110 
   

17 15 13 

120 
   

18 16 14 

130 
   

20 17 15 

140 
   

21 18 15 

150 
   

22 18 16 

160 
   

23 19 17 

170 
   

24 20 17 
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Chart 2 - Foundation Length (ft) Based on Bending Moment 

BENDING MOMENT 

(kip-ft) 

FOUNDATION DIAMETER (inches) 

30 36 42 48 

30 9 
  

 

40 11 10 
 

 

50 11 11 
 

 

60 12 12 
 

 

70 13 12 
 

 

80 13 13 
 

 

90 13 13 
 

 

100 14 14 
 

 

110 14 14 
 

 

120 15 14 
 

 

130 15 15 
 

 

140 16 15 15 15 

150 16 16 16 16 

160 16 16 16 16 

170 17 17 16 16 

 

For the following signals, the existing 36-inch diameter foundation shall be reused and 

supplemented as needed and specified herein with one additional drilled shaft per mast arm or 

dual purpose pole to form a couplet.  The additional drilled shaft shall be located no closer than 

three shaft diameters from the existing foundation (9 feet in both cases) and positioned to best 

counteract the bending moment.  The supplier shall be responsible for the design of all above-

ground structures, including the connection between the new and existing drilled shafts to form a 

couplet. 

 

Station 73+71.1, 33.1 RT, and 

Station 100+37.7, 8.7 RT 

 

If the applied bending moment is less than 45.0 kip-feet and the applied torsion is less than 25.0 

kip-feet, the existing drilled shaft foundation may be reused and no additional drilled shaft is 

necessary.  Otherwise the diameter and length of the additional drilled shaft foundation at each 

location shall be determined using Chart 3: 
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Chart 3 - Length (ft) of Additional Foundation Based on Total Bending Moment 

TOTAL MOMENT 

(kip-ft) 

FOUNDATION DIAMETER (inches) 

30 36 

Up to 70 9 9 

80 10 10 

90 11 11 

100 11 11 

110 12 12 

120 12 12 

130 13 13 

140 14 14 

150 14 14 

160 15 14 

170 15 15 

 

Concrete for foundations shall be placed immediately after excavation to prevent water from 

accumulating in the excavated areas.  Concrete shall be Class LP in accordance with Section 

502, Structural Concrete.  Drilled shaft foundation holes, except in bedrock, shall be excavated 

by auger method to the neat line of the outside dimensions of the drilled shaft without disturbing 

the soil around or below the proposed drilled shaft.  Drilled shafts shall not be permanently 

cased, except for the top 3 feet; concrete shall be cast directly against the surrounding soil.  

Precast foundations will not be permitted. 

 

Reinforcing Steel shall be according to the following Chart 4: 

 
Chart 4 - Summary of Reinforcing Steel 

 

For the reinforcing chart above, the top of the foundation shall be 3 inches above the highest 

adjacent ground and spacing shall be measured from the top of the foundation. 

 

All provisions of Section 626.034 Concrete Foundations shall apply to these drilled shaft 

foundations. 

 

  

STEEL REINFORCING 

REQUIREMENTS 

FOUNDATION DIAMETER (inches) 

30 36 42 48 54 60 

Quantity longitudinal bars 18 15 18 25 29 33 

Longitudinal bar size #6 #8 #8 #8 #8 #8 

Spiral bar size #5 #5 #5 #5 #5 #5 

Spiral bar spacing (0-2 ft) (inches) 4 4 4 4 4 4 

Spiral bar spacing (2 ft to L/2) (inches) 12 8 8 8 8 8 

Spiral bar spacing (L/2 to tip) (inches) 12 12 12 12 12 12 
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In areas where bedrock is encountered above the proposed bottom of the drilled shaft, the 

Contractor will have the option of removing rock and placing the shaft at the design depth shown 

above, or constructing a rock-anchored foundation system to the depth of the foundation shown.  

Rock-anchored foundations shall be constructed according to Standard Detail 626(06) 

Foundations for Traffic Signals, Highway Signing and Lighting, or as approved by the 

Department for drilled shafts greater than 36 inches in diameter. 

 

Any damage to slopes or pavement resulting from installation of mast arm or dual purpose poles 

and foundations shall be repaired by the Contractor as directed by the Resident.  Costs of repairs 

shall be incidental to payment under Section 643. 

 

Section 643.19 Basis of Payment  Add the following sentence:  Foundations for Mast Arm Poles 

and Dual Purpose Poles shall be incidental to the Pole Item and shall be full compensation for all 

labor, equipment and materials for the accepted complete signal foundation installation, 

including but not limited to foundations, excavation, excavation support/ stabilization, backfill, 

replacement of subbase gravel, replacement or repair of pavement, slope regrading, and 

placement of loam, seed and mulch on disturbed slopes. 

 

 

END OF SPECIAL PROVISION 643 
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SPECIAL PROVISION 

SECTION 643 

TRAFFIC SIGNAL 
(Illuminated LED Overhead Sign) 

 

                                                                                                                                                       

Description.  This work shall consist of furnishing and installing a Light Emitting Diode 

blankout sign mounted on a mast arm and all wiring and other incidentals necessary to 

provide a complete functioning installation. 

 

The illuminated sign shall be National Sign and Signal Model #24LEDLC22-RXWA or 

approved equal.  The LED blank-out sign shall have two-messages (white down arrow 

and red “X”) and shall be double faced. 

 

Robert Cairns, Sales Representative for National Sign and Signal, (#614-353-0765) 

provided specification information for this item. 

 

General.  All equipment shall be new unless otherwise specified or approved. All 

equipment, installation of equipment and related incidental work shall comply with the 

latest provisions of NEC, MUTCD, NESC, NEMA and applicable ITE standards for 

traffic control equipment and must be completed to the satisfaction of the Resident. 

 

Materials.  In addition to requirements for specific components detailed herein, other 

materials shall meet the requirements of the following sections of the Standard 

Specifications: 

 

Steel Conduit     715.02 

Non-Metallic Conduit   715.03 

Assembly Hardware    719.07 

 

LED Blank-Out Sign  Shop drawings and manufacturer’s specifications for the LED 

blank-out sign proposed by the Contractor shall be submitted to the Resident for approval 

before the sign is ordered. The 24” wide by 24” high display cabinet shall be a NEMA-

rated – Type 4 rain-tight enclosure of heavy-duty extruded sheet aluminum, powder 

coated painted black, with welded seams and integrated visor, or an equivalent approved 

polycarbonate enclosure. Front panel shall be UVstabilized polycarbonate with pebble 

texture. Door clamps and all mounting hardware shall be stainless steel. Light emitting 

diodes shall be high-intensity white for the arrow and red for the X. Diodes shall have a 

viewing angle of no more than 23 degrees. The LED message shall be a red “X”, a white 

down and shall not be visible when the sign is not activated. The system shall be rated for 

a minimum of 100,000 hours of activated operation. The assembly shall include photocell 
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control to provide automatic dimming in response to ambient light conditions, for 

reduced energy consumption. The system shall be capable of operating satisfactorily 

within a temperature range of -35°F to +165°F and humidity range of 18% to 90% 

relative humidity. The display shall be watertight against blowing rain at intensities of up 

to 5” per hour at 40 mph wind speed. The display face shall be sealed to prevent water 

condensation. External data and power wiring shall be protected from weather by 

containment in conduit or other approved and NEC-compliant weatherproof means. 

 

Construction Requirements.   All work shall be in conformity with applicable 

requirements of Section 643 of the Standard Specifications, Supplemental Specifications, 

and Special Provisions.   

 

The LED Blank-Out Sign shall follow manufacturer’s recommendations for proprietary 

products and shall meet applicable requirements of the Standard Specifications for the 

various non-proprietary components of the work. Attachment of the LED blank-out sign 

to the traffic signal pole shall be capable of withstanding 90 mph wind gusts without 

rotation of the frame from the approved viewing angle. 

 

Sign shall meet the following requirements. 

1.0 Functional Description 

 All messages shall be clearly legible, attracting attention under any lighting 

condition.  At full intensity, the signal will be highly visible anywhere within a 20 

degree cone centered about the optic axis. 

 The sign shall consist of; weatherproof housing and door, LED's and transformers. 

 All LED's will be T-1 ¾ (5 millimeters). 

 LED's will have an expected lifetime of 100,000 hours. 

 All LED's will be high in optical power.  They will be Agilent Technologies (HP) 

highest performance AlInGaP for the  Red and Amber and Nichia's InGaN for the 

Bluish/Green and White. 

 Operating wavelengths will be; Red - 626 nm, Amber - 590 nm and Bluish/Green 

- 505 nm. 

 Transformers shall be used to reduce the incoming 120 volts AC to the design 

DC voltage. 

 The transformers shall contain Class A insulation and weatherproofing. 

 The sign shall be capable of continuous operation over a range in temperatures 

from -35F to +165F (-37C to +75C). 

 Dimming provided for improved nighttime visibility. 

2.0 Aluminum Housing 

 Housings shall be constructed of extruded aluminum.  A flat aluminum panel shall 

be welded into the housing back for one-way signs. 
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 All corners and seams of one or two-way housings are heli-arc welded to provide 

a weatherproof seal around the entire case. 

 Continuous full-length stainless steel hinges shall connect the housing and the 

extruded aluminum door. 

 Signs shall have #3 stainless steel ¼ turn link-locks per door to tightly secure the 

door onto a gasket between it and the housing.  Link-locks provide tool free 

access to the interior of the sign. 

 Door gaskets shall be 3/16" x 1" neoprene to provide a weatherproof seal. 

 The 0.125" extruded aluminum doors have one side removable to gain access to 

the sign face. 

 Sign face shall be 0.080" aluminum or equivalent, and have the entire LED 

assembly mounted to it. 

 Each door is fitted with a sun hood of 0.063" aluminum.  Standard length is 6". 

 The sign face will be protected by a polycarbonate, matte clear, lexan faceplate. 

 Drainage shall be provided by four drain holes at the corners of the housing. 

 Finish on the sign housing shall be two coats of exterior enamel applied after 

surface material is acid-etched and primed with zinc-chromate primer.  All 

exposed surfaces shall be painted black. 

3.0 LED Message Modules 

 The LED message module shall consist of the following components; a rigid 

aluminum message plate, high intensity LED's, and LED drive electronics. 

 The LED's shall be mounted in panel via mounted fixing clips. 

 Door panels shall be flat black to maximize legibility when activated. 

 Electrical connections shall be made via barrier-type terminal strip. 

 All fasteners and hardware shall be corrosion resistant stainless steel. 

 

Method of Measurement.   LED Blank-Out Sign – Overhead Mount will be measured by 

the number of completed and accepted installations. 

 

Basis of Payment.   The accepted quantity of LED Blank-Out Sign – Overhead Mount 

will be paid at the contract unit price each and will be full compensation for all labor, 

materials and equipment necessary for each complete functioning installation, except as 

otherwise noted. 

 

Payment will be made under 

 

Pay Item        Pay Unit 

 

645.512  LED Blank-Out Sign – Overhead Mount   Each 
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SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

 
Approaches Approach signing shall include the following signs as a minimum. Field 
conditions may warrant the use of additional signs as determined by the Resident. 
 
 Road work Next x Miles 
 Road work 500 Feet 
 End Road Work 
 
Work Area At each work site, signs and channelizing devices shall be used as directed by 
the Resident. Signs include: 
 
 Road Work xxxx ¹ 

 One Lane Road Ahead 
 Flagger Sign 
 
Other typical signs include: 
 
 Be Prepared to Stop 
 Low Shoulder 
 Bump 
 Pavement Ends 
 
The above lists of Approach signs and Work Area signs are representative of the contract 
Requirements. Other sign legends may be required. 
 
The Contractor shall conduct their operations in such a manner that the roadway will not 
be restricted to one lane for more than 800 m [2,500 ft] at each work area.  To encourage 
quality paving in warm-weather conditions, the length can be extended to 4,000 ft 
depending on the traffic impacts. Where more than one work area restricts traffic to one 
lane operation, these work areas shall be separated by at least 1.6 km [1 mile] of two way 
operation. 
 
Temporary Centerline A temporary centerline shall be placed each day on all new 
pavement to be used by traffic.  The temporary centerline, when specified of reflectorized 
traffic paint, shall conform to the standard marking patterns used for permanent 
markings. 
 
Failure to apply a temporary centerline daily will result in a Traffic Control Violation and 
suspension of paving operations until temporary markers are applied to all previously 
placed pavement. 
 
¹ “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary 
operations as directed by the Resident. 
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January 4, 2013                         
Supersedes January 19, 2007 

 

 
 1 of 1 

    SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
(Traffic Control) 

 
Failure by the contractor to follow the Contracts 652 Special Provisions and Standard 
Specification and/or The Manual on Uniform Traffic Control Devices (MUTCD) and/or The 
Contractors own Traffic Control Plan will result in a violation letter and result in a reduction 
in payment as shown in the schedule below.  The Department’s Resident or any other 
representative of The Department reserves the right to suspend the work at any time and 
request a meeting to discuss violations and remedies.  The Department shall not be held 
responsible for any delay in the work due to any suspension under this item.  Any reduction 
in payment under this Special Provision will be in addition to forfeiting payment of 
maintenance of traffic control devices for that day.  
 
 
ORIGINAL CONTRACT  
             AMOUNT 
      From   Up to and  Amount of Penalty Damages per Violation  
More Than Including  1st   2nd  3rd & Subsequent 
  
             $0 $1,000,000     $250     $500    $1,250 
 
$1,000,000 $2,000,000     $500  $1,000    $2,500 
 
$2,000,000 $4,000,000  $1,000  $2,000    $5,000 
 
$4,000,000 and more  $2,000  $4,000  $10,000 
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Page 1 of 1 

SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
Construction Sign Sheeting Material 

 
 Super high intensity fluorescent retroreflective sheeting, ASTM D 4956 - Type VII, Type 
VIII, or Type IX (prismatic), is required for all construction signs.  
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SPECIAL PROVISION 

SECTION 652 

MAINTENANCE OF TRAFFIC 

  

652.1 Description:  All traffic control shall be in accordance with the Standard Specifications and 

Special Provisions Section 105, Limitations of Operations.  The Contractor shall submit Traffic 

Control Plans for applicable lane closures, shoulder closures, sidewalk closures and roadway 

closures.  Submittals shall meet the requirements of Subsection 652.3.3 Submittal of Traffic 

Control Plan. 

 

The Contractor shall furnish all signs as required to complete the work.  The Contractor shall 

furnish all sign posts, sign post breakaways and fasteners required to erect and maintain the signs. 

 

652.2 Signs:  Detour signing requirements where applicable shall be noted on the Traffic Control 

Plans.  Additional signing, required for the interstate ramp work and nighttime lane closures, is as 

follows: 

 

Interstate Ramps.  Approach signing for the work on the Interstate Ramp work shall include the 

following signs:               

            Ramp Work Ahead 

Ramp Work 500 Feet 

                

Local Road Areas.  For temporary shoulder and lane closures, signs, flashing arrow boards and 

channeling devices shall be provided.  Traffic control plans shall be submitted for prior approval.  

Additional signs and devices may be directed by the Resident.  Work Zone Speed Limit and End 

Work Zone signs shall be incorporated into the temporary lane closures. 

            

Signs Include: 

Work Zone Speed Limit 

Road Work Ahead 

Right or Left Lane Closed Ahead 

Lane Ends  

Shoulder Closed Ahead 

Be Prepared to Stop 

Merge Right or Left Now  

Do Not Pass*  

Right/Left Merge Symbol (W 4-2) 

End Work Zone Speed Limit*  

Trucks Entering and Exiting Ahead 

 Flagger Sign 

 

 

* Regulatory  - white with black legend and border   
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The above list of Interstate Ramp signs and Local Road Work Area signs are representative of the 

contract requirements.  Other signs legends may be required. 

 

Road Work Ahead signs shall be used on local roads. 

 

652.3.3 Submittal of Traffic Control Plan  This Subsection is amended by the addition of the 

following: 

 

Submittal of traffic control plans for all components of the project is required.  The Contractor 

shall submit materials required under paragraphs a., e., f., and i.  

 

The traffic control plan shall address the temporary pedestrian detour routes including specifics on 

pedestrian signage and temporary crosswalk locations.  

 

The Contractor shall submit Traffic Control Plans for temporary lane closures to install the work 

zone traffic control. 

 

The Contractor on behalf of Pan Am is required to submit an Emergency Access Plan for the 

proposed Thompson’s Point Road closure required for the railroad crossing work.  The provision 

of crane mats may be required as part of the emergency access plan. 

 

 

652.3.3.f Notification Procedure 

The Contractor shall provide a schedule of anticipated lane closures and bridge work zones to the 

Resident on a weekly basis, and provide a minimum notice of 72 hours of proposed changes to the 

lane closures and work zones. 

 

652.3.4 General: The following is added: 

 

The Contractor, his Subcontractors and employees shall conduct all work in a safe and 

professional manner as it relates to the traveling public (i.e. not adversely disrupting the flow of 

traffic in an unsafe manner when exiting or entering a lane closure or crossover, negative verbal or 

physical gestures). 

 

Channelization.   

Channelization devices shall include the following: 

 

Flashing Arrow Boards 

Vertical Panel Markers 

Drums ( In lane closures) 

Cones  (During actual work the Contractor may use cones in the work areas in lieu of Drums, if 

approved by the Resident) 

Temporary Raised Pavement Markers 
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Channelization devices shall be installed and maintained at the spacing determined by the 

MUTCD to delineate travel lanes through the project. Vertical Panel markers shall be placed 2 feet 

from the outside edge of the shoulder on the passing lane at 600 feet intervals when the travel lane 

is closed in overnight lane closures. The vertical panel marker size shall be 12 inches x 24 inches.  

When directed by the Resident, drums or other channelization devices shall be placed in the closed 

lane at a maximum spacing of 2 x speed limit. 

 

Crossover Use.   

Interstate crossovers shall not be used by the Contractor at any time. 

 

652.3.6 Traffic Control:  

Temporary lane closures shall not be set up until work in the area is to be performed and must be 

removed when no work is being performed. 

 

Existing pavement markings at centerline in the taper to the lane closure shall be removed or 

painted over with an approved paint beginning at the first drum in the taper in overnight lane 

closures. 

 

Roadside Recovery Area.   

The Contractor shall not temporary store material nor park equipment within 15 feet of the edge of 

the established travel lanes without a lane or shoulder closure.  

 

No long term storage of equipment or material will be allowed within 30 feet of the edge of the 

established travel lanes.  Temporary storage shall be defined as less than 12 hours.  

 

Speed Limits in Work Zones.   

The Contractor shall sign all approved reduced speed limits on construction project according to 

APM #431 - A Policy on the Establishment of Speed Limits in Work Zones. 

237



                                                                                               Portland                         
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9/12/13 
SPECIAL PROVISION 

SECTION 656 
Temporary Soil Erosion and Water Pollution Control 

 
 

 Special Provision 656 - Page 1 of 2 
 

 
 

Standard Specification 656 of the Standard Specifications is deleted and replaced by this Special 
Provision.  
 
The following information and requirements will constitute the Soil Erosion and Water Pollution 
Control Plan for this Project.   The soil erosion and water pollution control measures associated 
with this work are as follows: 

All work shall be done in accordance with the latest revision of the Maine Department of 
Transportation Best Management Practices for Erosion and Sediment Control (a.k.a. Best 
Management Practices manual or BMP Manual).  The latest version is dated February 2008 and 
is available at: 

 http://www.maine.gov/mdot/env/documents/pdf/bmp2008/BMP2008full.pdf 

Procedures specified shall be according to the BMP Manual unless stated otherwise.  
1. The on-site person responsible for implementation of this plan, shall be the Contractor’s 

Superintendent or other supervisory employee (the “Environmental Coordinator”) with 
the authority to immediately remedy any deficient controls and shall provide the Resident 
with their numbers (telephone number, cellular phone and pager numbers, if applicable) 
where the Environmental Coordinator can be reached 24 hours a day. 

2. All areas where soil is disturbed shall be permanently mulched on a daily basis and 
seeded on a weekly basis (if seeded by hand, it shall be done on a daily basis). All 
previously mulched areas shall be maintained and re-mulched on a daily basis if bare 
areas develop until an acceptable growth of grass has been obtained. 

3. Any work within the coastal wetland (sta. 153+50+/- rt.) shall take place at low tide.  See 
Special Provision 105. 

4. All disturbed ditches shall receive erosion control blanket or stone rip rap, as required, 
prior to leaving the site each day. 

5. Winter stabilization BMPs shall be applied in accordance with the MDOT BMP Manual 
between November 1 and April 15 or during frozen ground conditions.  

6. If the Work includes the handling or storage of petroleum products or Hazardous 
Materials including the on site fueling of Equipment, the Resident must be provided with 
a Spill Prevention Control and Countermeasure Plan (SPCCP) plan.  At a minimum, the 
SPCCP shall include: 

 The name and emergency response numbers (telephone number, cellular phone and 
pager numbers, if applicable) of the Contractor's representative responsible for spill 
prevention; 

 General description and location of (1) handling, transfer, storage, and containment 
facilities of such products or Materials ("activities and facilities") and (2) potential 
receptors of such products or Materials including oceans, lakes, ponds, rivers, 
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Temporary Soil Erosion and Water Pollution Control 

 
 

 Special Provision 656 - Page 2 of 2 
 

 
 

streams, wetlands, and sand and gravel aquifers ("sensitive resources") including the 
distances between said activities and facilities and said sensitive resources;  

 Description of preventative measures to be used to minimize the possibility of a spill 
including Equipment and/or Materials to be used to prevent discharges including 
absorbent Materials, 

 A contingency response plan to be implemented if a spill should occur including a list 
of emergency phone/pager numbers including the Contractor's representative, MDEP 
Spill Response, the Resident, and local police and fire authorities.  For a related 
provision, see Standard Specification, Section, 105.2.2 - Project Specific Emergency 
Planning. 

7. The Environmental Coordinator must inspect and maintain daily all controls for the 
duration of the project. 

8. If the Project Resident directs new soil disturbance that requires temporary erosion and 
sedimentation control, all permits shall be obtained by the MaineDOT and a full 
SEWPCP will be required and paid for as Extra Work. 

Any costs related to this plan shall be considered incidental to the contract. 
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SPECIAL PROVISION 

SECTION 827 
 

 

The Contractor will be responsible for trench excavation and protection to accommodate 

the location of approximately 650 feet of gas line work within Thompson Point Road. 

This work is for trench excavation, bedding, backfill, shoring, dewatering and compaction 

of backfill materials only. Most of the trenching (400’ +-) will be to a depth of 3-4’ from 

proposed finish grade. In the area of the Railroad ROW and 25’ either side the Utility will 

be placing a 10” CS .500” wall Grade X52 welded steel pipe. In this area the trench will 

need to be 6’ deep and the sleeve will need to be placed in one piece using rental items.   

 

Contractor shall note existing utilities are present in the area.  Coordination with CMP is 

required during the trench work.    

 

The Contractor will need to provide and protect a laydown area for the welding of this 

sleeve within the general area of the proposed installation. Open excavations will need to 

remain and be protected at each end of this welded sleeve for splicing reasons for as long 

as 24 hrs. 

 

The installation of this sleeve will need to take place during the planned railroad 

shutdown. The 400’ of 4” pipe can be installed whenever it best fits the Contractor 

schedule.  

   

The Department will be responsible for inspection of backfill materials and 

 inspection of compaction only.  

 

Unitil Gas will be responsible for the labor, materials, installation, testing, and inspection 

of their gas line relocation.            

 

The Contractor will notify Unitil Gas at least 4 weeks in advance of the need to relocate 

their line.            

 

Method of Measurement   Gas Main Trench will be measured by the linear foot, along the 

invert.  This measurement shall be done jointly agreed upon by the Utility and Contractor 

and then submitted to the resident for payment.  
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Basis of Payment  The accepted quantities of trenching will be paid for at the contract 

unit price per foot and shall be full compensation for all labor, coordination, materials, 

equipment, excavation, shoring, dewatering, bedding, removal and disposal of surplus 

material, backfill, compacting,  and all other incidentals required.    

      

 

         

 

 Pay Item       Unit    

 827.362     Gas Main Trench                Linear Foot 
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STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://www.maine.gov/mdot/contractor-consultant-information/ss_standard_details_updates.php  
 
Detail # Description      Revision Date  
 
203(03) Backslope Rounding     1/29/08 
 
502(03) Concrete Curb - Bituminous Wearing Surface 8/08/11 
 
502(03)A Concrete Curb - Concrete Wearing Surface  2/2/09 
 
502(07) Precast Concrete Deck Panels  - Layout Plan  2/2/09 
 
502(07)A Precast Concrete Deck Panels  - Layout Plan  2/2/09 
 
502(08) Precast Concrete Deck Panels  - Panel Plan  2/2/09 
 
502(09) Precast Concrete Deck Panels  - Blocking Detail 2/2/09 
 
502(10) Precast Concrete Deck Panels    2/2/09 
 
502(11) Precast Concrete Deck Panels    2/2/09 
 
502(12) Precast Concrete Deck Panels  - Notes  10/28/09 
 
502(12)A Precast Concrete Deck Panels  - Notes  2/2/09 
 
504(15) Diaphragms      5/19/11 
 
504(21) Tension Flange Connection for Diaphragm   10-11-12 

and Cross Frames  
 
504(22) Diaphragm & Crossframe Notes   10/11/12  
 
504(23) Hand-Hold Details     12/08/05 
 
502(24) Hand-Hold Details     10/11/12 
 
507(04) Steel Bridge Railing     2/05/03 
 
507(04A) Steel Bridge Railing     7/3/13 
  
507(09) Steel Bridge Railing     5/19/11 
 
507(09)A Steel Bridge Railing     5/19/11 
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526(06) Permanent Concrete Barrier    2/2/09 
 
526(08) Permanent Concrete Barrier – Type IIIA  10/07/10 
 
526(08)A Permanent Concrete Barrier – Type IIIA  12/07/10 
526(13) Permanent Concrete Barrier – Type IIIB  2/2/09 
 
526(14) Permanent Concrete Barrier – Type IIIB  2/2/09 
 
526(21) Concrete Transition Barrier    2/2/09 
 
526(29A) Concrete Transition Barrier    5/1/13 
 
526(29B) Concrete Transition Barrier    5/1/13 
 
526(29C) Concrete Transition Barrier    5/1/13 
 
526(33) Concrete Transition Barrier    5/1/13 
 
526(39) Texas Classic Rail – Between Window  2/2/09 
 
526(40) Texas Classic Rail – Through Window  2/2/09 
 
526(41) Texas Classic Rail – Through Post   2/2/09 
 
526(42) Texas Classic Rail – Through Nose   2/2/09 
 
535(01) Precast Superstructure  - Shear Key   10/12/06 
 
535(02) Precast Superstructure  - Curb Key & Drip Notch 5/20/08 
 
535(03) Precast Superstructure  - Shear Key   12/5/07 
 
535(04) Precast Superstructure  - Shear Key   12/05/07 
 
535(05) Precast Superstructure  - Post Tensioning  5/20/08 
 
535(06) Precast Superstructure  - Sections   10/12/06 
 
535(07) Precast Superstructure  - Precast Slab & Box  10/12/06 
 
535(08) Precast Superstructure  - Sections   10/12/06 
 
535(09) Precast Superstructure  - Sections   10/12/06 
 
535(10) Precast Superstructure  - Sections   10/12/06 
 
535(11) Precast Superstructure  - Sections   10/12/06 
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535(12) Precast Superstructure  - Sections   10/12/06 
 
535(13) Precast Superstructure - Sections   10/12/06 
 
535(14) Precast Superstructure  - Stirrups   10/12/06 
 
535(15) Precast Superstructure  - Plan    10/12/06 
 
535(16) Precast Superstructure  - Reinforcing   10/12/06 
 
535(17) Precast Superstructure  - Notes   12/05/07 
 
604(01) Catch Basins      11/16/05 
 
604(05) Type “A” & “B” Catch Basin Tops   11/16/05 
 
604(06) Type “C” Catch Basin Tops    11/16/05 
 
604(07) Manhole Top “D”     11/16/05 
 
604(09) Catch Basin Type “E”     11/16/05 
 
606(02) Multiple Mailbox Support    11/16/05 
 
606(03) Guardrail Standard Detail    9/19/12 
 
606(07) Reflectorized Beam Guardrail Delineator Details 11/16/05 
 
606(20) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(21) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(22) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(23) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
609(03) Curb Type 3      6/27/06 
 
609(06) Vertical Bridge Curb     2/12/09 
 
609(07) Curb Type 1      6/27/06 
 
 
609(08) Precast Concrete Transition Curb   2/2/09 
 
610(02) Stone Scour Protection    8/9/11 
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610(03) Stone Scour Protection    5/19/11 
 
610(04) Stone Scour Protection    5/19/11 
 
620(05) Geotextile Placement for Protection of Slopes 5/19/11 

Adjacent to Stream & Tidal Areas 
 
626(09) Electrical Junction Box for Traffic Signals  8/27/10 

and Lighting     
 
645(06) H-Beam Posts – Highway Signing   7/21/04 
 
645(09) Installation of Type II Signs     7/21/04 
 
801(01) Drives on Sidewalk Sections    12/13/07 
 
801(02) Drives on Non-Sidewalk Sections   12/13/07 
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SUPPLEMENTAL SPECIFICATION 
(Corrections, Additions, & Revisions to Standard Specifications - Revision of December 2002) 

 
SECTION 101 

CONTRACT INTERPRETATION 
101.2 Definitions  
 
Closeout Documentation  Replace the sentence “A letter stating the amount….. DBE goals.” 
with “DBE Goal Attainment Verification Form” 
 
Add “Environmental Information  Hazardous waste assessments, dredge material test results, 
boring logs, geophysical studies, and other records and reports of the environmental 
conditions. For a related provision, see Section 104.3.14 - Interpretation and Interpolation.” 
 
Add “Fabrication Engineer  The Department’s representative responsible for Quality 
Assurance of pre-fabricated products that are produced off-site.” 
 
Geotechnical Information  Replace with the following: “Boring logs, soil reports, geotechnical 
design reports, ground penetrating radar evaluations, seismic refraction studies, and other 
records of subsurface conditions. For a related provision, see Section 104.3.14 - Interpretation 
and Interpolation.” 

 SECTION 102 
DELIVERY OF BIDS 

 
102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will 
submit a Bid Package consisting of the Notice to Contractors, the completed 
Acknowledgement of Bid Amendments form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any other 
Certifications or Bid Requirements listed in the Bid Book.” 
 
102.11.1 Non-curable Bid Defects Replace E. with “E. The unit price and bid amount is not 
provided or a lump sum price is not provided or is illegible as determined by the Department.”  
 

SECTION 103 
AWARD AND CONTRACTING 

103.3.1 Notice and Information Gathering  Change the first paragraph to read as follows: 
“After Bid Opening and as a condition for Award of a Contract, the Department may require 
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder 
is responsible and qualified to perform the Work.” 
 

SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITIES 

 
104.3.14 Interpretation and Interpolation  In the first sentence, change “…and Geotechnical 
Information.” to “…Environmental Information, and Geotechnical Information.” 
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SECTION 105 
GENERAL SCOPE OF WORK 

 
Delete the entire Section 105.6 and replace with the following: 
 
105.6.1  Department Provided Services  The Department will provide the Contractor with the 
description and coordinates of vertical and horizontal control points, set by the Department, 
within the Project Limits, for full construction Projects and other Projects where survey control 
is necessary.  For Projects of 1,500 feet in length, or less:  The Department will provide three 
points.  For Projects between 1,500 and 5,000 feet in length:  The Department will provide one 
set of two points at each end of the Project.  For Projects in excess of 5,000 feet in length, the 
Department will provide one set of two points at each end of the Project, plus one additional 
set of two points for each mile of Project length. For non-full construction Projects and other 
Projects where survey control is not necessary, the Department will not set any control points 
and, therefore, will not provide description and coordinates of any control points.  Upon 
request of the Contractor, the Department will provide the Department’s survey data 
management software and Survey Manual to the Contractor, or its survey Subcontractor, for 
the exclusive use on the Department’s Projects. 
 
105.6.2 Contractor Provided Services  Utilizing the survey information and points provided by 
the Department, described in Subsection 105.6.1, Department Provided Services, the 
Contractor shall provide all additional survey layout necessary to complete the Work.  This 
may include, but not be limited to, reestablishing all points provided by the Department, 
establishing additional control points, running axis lines, providing layout and maintenance of 
all other lines, grades, or points, and survey quality control to ensure conformance with the 
Contract.  The Contractor is also responsible for providing construction centerline, or close 
reference points, for all Utility Facilities relocations and adjustments as necessary to complete 
the Work.  When the Work is to connect with existing Structures, the Contractor shall verify 
all dimensions before proceeding with the Work.  The Contractor shall employ or retain 
competent engineering and/or surveying personnel to fulfill these responsibilities. 
 
The Contractor must notify the Department of any errors or inconsistencies regarding the data 
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify 
Department If Ambiguities Discovered. 
 
105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey 
quality control.  Construction survey quality control is generally defined as, first, performing 
initial field survey layout of the Work and, second, performing an independent check of the 
initial layout using independent survey data to assure the accuracy of the initial layout; 
additional iterations of checks may be required if significant discrepancies are discovered in 
this process.  Construction survey layout quality control also requires written documentation of 
the layout process such that the process can be followed and repeated, if necessary, by an 
independent survey crew. 
 
105.6.3 Survey Quality Assurance  It is the Department’s prerogative to perform construction 
survey quality assurance.  Construction survey quality assurance may, or may not, be 
performed by the Department.  Construction survey quality assurance is generally defined as 
an independent check of the construction survey quality control.  The construction survey 
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quality assurance process may involve physically checking the Contractor’s construction 
survey layout using independent survey data, or may simply involve reviewing the 
construction survey quality control written documentation.  If the Department elects to 
physically check the Contractor’s survey layout, the Contractor’s designated surveyor may be 
required to be present.  The Department will provide a minimum notice of 48 hours to the 
Contractor, whenever possible, if the Contractor’s designated surveyor’s presence is required.  
Any errors discovered through the quality assurance process shall be corrected by the 
Contractor, at no additional cost to the Department. 
 
105.6.4 Boundary Markers  The Contractor shall preserve and protect from damage all 
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels 
that are outside the area that must be disturbed to perform the Work.  The Contractor 
indemnifies and holds harmless the Department from all claims to reestablish the former 
location of all such monuments or points including claims arising from 14 MRSA § 7554-A.  
For a related provision, see Section 104.3.11 - Responsibility for Property of Others. 
 

SECTION 106 
QUALITY 

106.4.3 Testing  Change the first sentence in paragraph three from “…maintain records of all 
inspections and tests.” to “…maintain original documentation of all inspections, tests, and 
calculations used to generate reports.”   
 
106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”   
 
Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and” 
 
106.7.1 Standard Deviation Method  Add the following to F: “Note: In cases where the mean 
of the values is equal to either the USL or the LSL, then the PWL will be 50 regardless of the 
computed value of s.”  
 
Add the following to H: “Method C Hot Mix Asphalt: PF = [55 + (Quality Level *0.5)] * 0.01” 
 

SECTION 107 
TIME 

107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.” 
 
107.7.2 Schedule of Liquidated Damages  Replace the table of Liquidated Damages as follows:  
 
From    Up to and   Amount of Liquidated  
More Than   Including   Damages per Calendar Day 
              $0      $100,000      $225 
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   $100,000      $250,000      $350 
   $250,000      $500,000      $475 
   $500,000   $1,000,000      $675 
$1,000,000   $2,000,000      $900 
$2,000,000   $4,000,000   $1,000 
$4,000,000   and more   $2,100 
 

SECTION 108 
PAYMENT 

 
Remove Section 108.4 and replace with the following: 
 
“108.4 Payment for Materials Obtained and Stored  Acting upon a request from the Contractor 
and accompanied by bills or receipted bills, the Department will pay for all or part of the value 
of acceptable, non-perishable Materials that are to be incorporated in the Work, including 
Materials that are to be incorporated into the Work, not delivered on the Work site, and stored 
at places acceptable to the Department.  Examples of such Materials include steel piles, stone 
masonry, curbing, timber and lumber, metal Culverts, stone and sand, gravel, and other 
Materials.  The Department will not make payment on living or perishable Materials until 
acceptably planted in their final locations.   
 
 If payment for Materials is made to the Contractor based on bills, only, then the Contractor 
must provide receipted bills to the Department for these Materials within 14 days of the date 
the Contractor receives payment for the Materials.   Failure of the Contractor to provide 
receipted bills for these Materials within 14 days of the dated the Contractor receives payment 
will result in the paid amount being withheld from the subsequent progress payment, or 
payments, until such time the receipted bills are received by the Department.   
 
 Materials paid for by the Department are the property of the Department, but the risk of 
loss shall remain with the Contractor.  Payment for Materials does not constitute Acceptance of 
the Material.  If Materials for which the Department has paid are later found to be 
unacceptable, then the Department may withhold amounts reflecting such unacceptable 
Materials from payments otherwise due the Contractor. 
 
 In the event of Default, the Department may use or cause to be used all paid-for 
Materials in any manner that is in the best interest of the Department.” 
 

SECTION 109 
CHANGES 

 
109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).” 
 
109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department” 
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109.4.4 Investigation / Adjustment  Third sentence, delete the words “subsections (A) - (E)” 
 
109.5.1 Definitions - Types of Delays 
 

B. Compensable Delay  Replace (1) with the following; “a weather related 
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is 
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls 
within the geographic boundaries prescribed under the disaster declaration.” 
 
109.7.2 Basis of Payment  Replace with the following: “Adjustments will be established by 
mutual Agreement based upon Unit or Lump Sum Prices.  These agreed Unit or Lump Sum 
prices will be full compensation and no additions or mark-ups are allowed. If Agreement 
cannot be reached, the Contractor shall accept payment on a Force Account basis as provided 
in Section 109.7.5 - Force Account Work, as full and complete compensation for all Work 
relating to the Equitable Adjustment.”   
 
109.7.3 Compensable Items  Delete this Section entirely.  
 
109.7.4 Non-Compensable Items  Replace with the following: “The Contractor is not entitled 
to compensation or reimbursement for any of the following items: 

A. Total profit or home office overhead in excess of 15%, 
B. …….” 

 
109.7.5 Force Account Work 
 

C.  Equipment    
Paragraph 2, delete sentence 1 which starts; “Equipment leased….” 

 
Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing 
documents, lease Agreements, and maintenance and operational cost records.”   
Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount plus 
10% markup for administrative costs.” 

 
Add the following section; 

“F. Subcontractor Work  When accomplishing Force Account Work that utilizes 
Subcontractors, the Contractor will be allowed a maximum markup of 5% for profit and 
overhead on the Subcontractor’s portion of the Force Account Work. If the Department 
does not accept the Subcontractor quote, then the Subcontractor work will be subject to 
the Force Account provisions with a 5% markup for profit & overhead..” 

SECTION 110 
INDEMNIFICATION, BONDING, AND INSURANCE 

 
Delete the entire Section 110.2.3 and replace with the following: 
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110.2.3 Bonding for Landscape Establishment Period  The Contractor shall provide a signed, 
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the 
Contract, to the Department at Final Acceptance. 
 
 The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621, 
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on 
exact copies thereof, or on forms that do not contain any significant variations from the 
Department’s forms as solely determined by the Department. 
 
 The Contractor shall pay all premiums and take all other actions necessary to keep said 
bond in effect for the duration of the Landscape Establishment Period described in Special 
Provision 621.0036 - Establishment Period.  If the Surety becomes financially insolvent, ceases 
to be licensed or approved to do business in the State of Maine, or stops operating in the 
United States, the Contractor shall file new bonds complying with this Section within 10 Days 
of the date the Contractor is notified or becomes aware of such change. 
 
 All Bonds shall be procured from a company organized and operating in the United States, 
licensed or approved to do business in the State of Maine by the State of Maine Department of 
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the 
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies.” 
 
 By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including 
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the 
Contract are contained in the bond(s). 
 
 Regarding claims related to any obligations covered by the bond, the Surety shall provide, 
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written 
notice of all bases upon which it is denying or contesting payment.  Failure of the Surety to 
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to 
deny or contest payment and the Surety’s acknowledgment that the claim is valid and 
undisputed.  

SECTION 202 
REMOVING STRUCTURES AND OBSTRUCTIONS 

 
202.02 Removing Buildings  Make the following change to the last sentence in the final 
paragraph, change “…Code of Maine Regulations 401.” to “…Department of Environmental 
Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill Siting, 
Design and Operation.” 
 
 
 

SECTION 203 
EXCAVATION AND EMBANKMENT 
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203.01 Description  Under b. Rock Excavation; add the following sentence: “The use of 
perchlorate is not allowed in blasting operations.” 
 
Delete the entire Section 203.041 and replace with the following: 
“203.041 Salvage of Existing Hot Mix Asphalt Pavement All existing hot mix asphalt 
pavement designated to be removed under this contract must be salvaged for utilization.  
Existing hot mix asphalt pavement material shall not be deposited in any waste area or be 
placed below subgrade in any embankment. 
 

Methods of utilization may be any of the following: 
  

 1. Used as a replacement for untreated aggregate surface course on entrances provided 
the material contains no particles greater than 50 mm [2 in] in any dimension.  Payment 
will be made under Pay Item 411.09, Untreated Aggregate Surface Course or 411.10, 
Untreated Aggregate Surface Course, Truck Measure.  Material shall be placed, shaped, 
compacted and stabilized as directed by the Resident. 
 
 2. Used as the top 3” of gravel. Recycled Asphalt Pavement (RAP) shall be process to 
1½” minus and blending will not be allowed. When this method is utilized, a surcharge will 
not be required 
 
 3.  Stockpiled at commercial or approved sites for commercial or MaineDOT use. 

 
 4. Other approved methods proposed by the Contractor, and approved by the Resident 
which will assure proper use of the existing hot mix asphalt pavement. 

 
 The cost of salvaging hot mix asphalt material will be included for payment under the 
applicable pay item, with no additional allowances made, which will be full compensation for 
removing, temporarily stockpiling, and rehandling, if necessary, and utilizing the material in 
entrances or other approved uses, or stockpiling at an approved site as described above.  The 
material will also be measured and paid for under the applicable Pay Item if it is reused for 
aggregate in entrances, or other approved uses.” 

 
SECTION 502 

STRUCTURAL CONCRETE 
 

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change 
“…alcohol based saline sealer…” to “alcohol based silane sealer…”.  Add NOTE #6 to Class 
S Concrete. 
 
502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the 
calculated pay factor for Air Content is less than 0.80……” 
 
502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……” 
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502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……” 
502.10 Forms and False work 
 D. Removal of Forms and False work  1., First paragraph; first, second, and third 
sentence; replace “forms” with “forms and false work”  
 
502.11 Placing Concrete 
 G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures  Last 
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C 
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24° 
C [75° F} at the time the concrete is placed in its final position.”  
 
502.15 Curing Concrete  First paragraph; replace the first sentence with the following; “All 
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days 
after concrete placing, with the exception of vertical surfaces as provided for in Section 502.10 
(D) - Removal of Forms and False work.”  
 
Second paragraph; delete the first two sentences. 
Third paragraph; delete the entire paragraph which starts “When the ambient temperature….” 
Fourth paragraph; delete “approved” to now read “…continuously wet for the entire curing 
period…” 
 
Fifth paragraph; second sentence; change “…as soon as it is possible to do so without 
damaging the concrete surface.” to “…as soon as possible.” 
 
Seventh paragraph; first sentence; change “…until the end of the curing period.” to “…until 
the end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms 
and False work.” 
 
502.19  Basis of Payment  First paragraph, second sentence; add "pier nose armor" to the list of 
items included in the contract price for concrete. 
 

SECTION 503 
REINFORCING STEEL 

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack 
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding 
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.” 
 

SECTION 504 
STRUCTURAL STEEL 

504.09 Facilities for Inspection  Add the follow as the last paragraph: “Failure to comply with 
the above requirements will be consider to be a denial to allow access to work by the 
Contractor. The Department will reject any work done when access for inspection is denied.” 
 
504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…” 
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504.31 Shop Assembly  Add the following as the last sentence: “The minimum assembly 
length shall include bearing centerlines of at least two substructure units.” 
 
504.64 Non Destructive Testing-Ancillary Bridge Products and Support Structures Change the 
third paragraph, first sentence from “One hundred percent…” to “Twenty five percent…” 
 

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….”  
 
535.05 Inspection Facilities  Add the follow as the last paragraph: “If the above requirements 
are not met, the Contractor shall be considered to be in violation of Standard Specification 
104.2.5 – Right to Inspect Work. All work occurring during a violation of this specification 
will be rejected.” 
 
535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with 
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.  
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.” 

SECTION 603 
PIPE CULVERTS AND STORM DRAINS 

603.0311 Corrugated Polyethylene Pipe for Option III  Replace the Minimum Mandrel 
Diameter Table with the following: 

Nominal Size 
US Customary (in) 

Minimum Mandrel 
Diameter (in) 

Nominal Size
Metric (mm) 

Minimum Mandrel 
Diameter (mm) 

12 11.23 300 280.73 
15 14.04 375 350.91 
18 16.84 450 421.09 
24 22.46 600 561.45 
30 28.07 750 701.81 
36 33.69 900 842.18 
42 39.30 1050 982.54 
48 44.92 1200 1122.90 

 
SECTION 604 

MANHOLES, INLETS, AND CATCH BASINS 
 
604.02 Materials  Add the following: 
            “Tops and Traps    712.07 

254



January 25, 2013 
Supersedes January 4, 2013 

 

Page 10 of 27 

  Corrugated Metal Units   712.08 
  Catch Basin and Manhole Steps  712.09” 
 

SECTION 605 
UNDERDRAINS 

 
605.05 Underdrain Outlets  Make the following change: 
 
In the first paragraph, second sentence, delete the words “metal pipe”. 
 

SECTION 606 
GUARDRAIL 

 
606.02 Materials  Delete the entire paragraph which reads “The sole patented supplier of 
multiple mailbox….” and replace with “Acceptable multiple mailbox assemblies shall be listed 
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”  
Delete the entire paragraph which reads “Retroreflective beam guardrail delineators….” and 
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of 
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact, 
ultraviolet and weather resistant thermoplastic.  
 
606.09 Basis of Payment  First paragraph; delete the second and third sentence in their entirety 
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts 
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators 
shall be yellow on the left hand side and silver/white on the right hand side. On two-way 
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have 
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail 
delineators will not be paid for directly, but will be considered incidental to the guardrail 
items.”  

SECTION 609 
CURB 

 
609.04 Bituminous Curb  f., Delete the requirement “Color Natural (White)” 
 
 

SECTION 610 
STONE FILL, RIPRAP, STONE BLANKET,  

AND STONE DITCH PROTECTION 
 
Add the following paragraph to Section 610.02: 
“Materials shall meet the requirements of the following Sections of Special Provision 703: 

Stone Fill    703.25 
Plain and Hand Laid Riprap  703.26 
Stone Blanket    703.27 
Heavy Riprap    703.28 
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Definitions    703.32” 
 
Add the following paragraph to Section 610.032.a. 
“Stone fill and stone blanket shall be placed on the slope in a well-knit, compact and uniform 
layer.  The surface stones shall be chinked with smaller stone from the same source.” 
 
Add the following paragraph to Section 610.032.b: 
“Riprap shall be placed on the slope in a well-knit, compact and uniform layer.  The surface 
stones shall be chinked with smaller stone from the same source.” 
 
Add the following to Section 610.032: “Section 610.032.d.  The grading of riprap, stone fill, 
stone blanket and stone ditch protection shall be determined by the Resident by visual 
inspection of the load before it is dumped into place, or, if ordered by the Resident, by 
dumping individual loads on a flat surface and sorting and measuring the individual rocks 
contained in the load.  A separate, reference pile of stone with the required gradation will be 
placed by the Contractor at a convenient location where the Resident can see and judge by eye 
the suitability of the rock being placed during the duration of the project.  The Resident 
reserves the right to reject stone at the job site or stockpile, and in place.  Stone rejected at the 
job site or in place shall be removed from the site at no additional cost to the Department.” 

 
SECTION 615 

LOAM 
 
615.02 Materials  Make the following change: 
Organic Content    Percent by Volume 
Humus      “5% - 10%”, as determined by Ignition Test 
 

SECTION 618 
SEEDING 

 
618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a). 
618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.” 
 
In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.”  
 
618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)” 
 
618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb]. 
 
 

SECTION 620 
GEOTEXTILES  

620.03 Placement  Section (c)  
Title: Replace “Non-woven” in title with “Erosion Control”.   
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 First Paragraph: Replace first word “Non-woven” with “Woven monofilament”. 
 Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.   
 
620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)  

Replace the second sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”   

 
 
620.09 Basis of Payment 
 Pay Item 620.58: Replace “Non-woven” with “Erosion Control” 
 Pay Item 620.59: Replace “Non-woven” with “Erosion Control” 
 

SECTION 621 
LANDSCAPING 

 
621.0036 Establishment Period  In paragraph 4 and 5, change “time of Final Acceptance” to 
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end 
of the period of establishment” and change “date of Final Acceptance” to “end of the period of 
establishment”. 
 

SECTION 626 
HIGHWAY SIGNING 

 
626.034 Concrete Foundations  Add to the following to the end of the second paragraph: “Pre-
cast and cast-in-place foundations shall be warranteed against leaning and corrosion for two 
years after the project is completed.  If the lean is greater than 2 degrees from normal or the 
foundation is spalling within the first two years, the Contractor shall replace the foundation at 
no extra cost.” 

SECTION 627 
PAVEMENT MARKINGS 

 
627.10 Basis of Payment  Add to the following to the end of the third paragraph: “If allowed 
by Special Provision, the Contractor may utilize Temporary Bi-Directional Yellow and 
White(As required) Delineators as temporary pavement marking lines and paid for at the 
contract lump sum price. Such payment will include as many applications as required and 
removal.” 
 

SECTION 637 
DUST CONTROL 

 
637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction 
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
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suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special 
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.” 
 

SECTION 639 
ENGINEERING FACILITIES 

 
639.04 Field Offices  Change the forth to last paragraph from: “The Contractor shall provide a 
fully functional desktop copier…” to “….desktop copier/scanner…” 
 
Description  Change “Floor Area” to “Floor Area (Outside Dimension)”. Change Type B floor 
area from “15 (160)” to “20 (217)”. 
 
639.09 Telephone  Paragraph 1 is amended as follows:  
“The contractor shall provide two telephone lines and two telephones,….” 
 
Add- “In addition the contractor will supply one computer broadband connection, modem lease 
and router. The router shall have wireless access and be 802.11n or 802.11g capable and 
wireless. The type of connection supplied will be contingent upon the availability of services 
(i.e. DSL or Cable Broadband).  It shall be the contractor’s option to provide dynamic or static 
IP addresses through the service.  The selected service will have a minimum downstream 
connection of 1.5 Mbps and 384 Kbps upstream.  The contractor shall be responsible for the 
installation charges and all reinstallation charges following suspended periods.  Monthly 
service and maintenance charges shall be billed by the Internet Service Provider (ISP) directly 
to the contractor.” 
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

652.2.3 Flashing Arrow Board Delete the existing 5 paragraphs and replace with the following:  
Flashing Arrow Panels (FAP) must be of a type that has been submitted to AASHTO’s 
National Transportation Product Evaluation Program (NTPEP) for evaluation and placed on 
the Maine Department of Transportations’ Approved Products List of Portable Changeable 
Message Signs & Flashing Arrow Panels.  
 
FAP units shall meet requirements of the current Manual on Uniform Traffic Control Devices 
(MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control 
Devices. An FAP shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46 
elements capable of either flashing or sequential displays as well as the various operating 
modes as described in the MUTCD, Chapter 6-F. If an FAP consisting of a bulb matrix is used, 
each element should be recess-mounted or equipped with an upper hood of not less than 180 
degrees. The color presented by the elements shall be yellow.  
 
FAP elements shall be capable of at least a 50 percent dimming from full brilliance. Full 
brilliance should be used for daytime operation and the dimmed mode shall be used for 
nighttime operation. FAP shall be at least 2.4 M x 1.2 M [96” x 48”] and finished in non-
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reflective black. The FAP shall be interpretable for a distance not less than 1.6 km [1 mile].  
 
Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing 
double arrow, and flashing caution. In the three arrow signals, the second light from the arrow 
point shall not operate.  
 
The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals 
of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor more 
than 40 flashes per minute. All on-board circuitry shall be solid state. 
 
Primary power source shall be 12 volt solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs, up to 30 days with fully charged 
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power 
source and the unit shall be equipped with a cable for this purpose. 
 
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes.  
The FAP shall be mounted on a pneumatic-tired trailer or other suitable support for hauling to 
various locations, as directed. The minimum mounting height of an arrow panel should be 2.1 
M [7 feet] from the roadway to the bottom of the panel.  
 
The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective 
material, known as conspicuity material, in a continuous line as seen by oncoming drivers. 
 
A portable changeable message sign may be used to simulate an arrow panel display.” 
 
652.2.4 Other Devices Delete the last paragraph and add the following: 
“652.2.5 Portable Changeable Message Sign Trailer mounted Portable Changeable Message 
Signs (PCMS) must be of a type that has been submitted to AASHTO’s National 
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 
Department of Transportations’ Approved Products List of Portable Changeable Message 
Signs & Flashing Arrow Panels. The PCMS unit shall meet or exceed the current specifications 
of the Manual on Uniform Traffic Control Devices (MUTCD), 6F.55. 
 
The front face of the sign should be covered with a low-glare protective material. The color of 
the LED elements shall be amber on a black background. The PCMS should be visible from a 
distance of 0.8 km [0.5 mile] day and night and have a minimum 15º viewing angle. Characters 
must be legible from a distance of at least 200 M [650 feet]. 
 
The message panel should have adjustable display rates (minimum of 3 seconds per phase), so 
that the entire message can be read at least twice at the posted speed, the off-peak 85th-
percentile speed prior to work starting, or the anticipated operating speed. Each message shall 
consist of either one or two phases. A phase shall consist of up to eight characters per line. The 
unit must be capable of displaying at least three lines of text with eight characters per line. 
Each character shall be 457 mm [18”] high. Each character module shall use at least a five 
wide and seven high pixel matrix. The text of the messages shall not scroll or travel 
horizontally or vertically across the face of the sign. 
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Units shall automatically adjust their brightness under varying light conditions to maintain 
legibility. 
 
The control system shall include a display screen upon which messages can be reviewed before 
being displayed on the message sign. The control system shall be capable of maintaining 
memory when power is unavailable. Message must be changeable with either a notebook 
computer or an on-board keypad. The controller shall have the capability to store a minimum 
of 200 user-defined and 200 pre-programmed messages. Controller and battery compartments 
shall be enclosed in lockable, weather-tight boxes.  
 
PCMS units shall have the capability of being made programmable by means of wireless 
communications. PCMS units shall also be fully capable of having an on-board radar system 
installed if required for a particular application. 
 
PCMS’ primary power source shall be solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs. Batteries must be capable of being 
charged from a 110 volt AC power source. The unit must also be capable of being operated 
solely from a 110 volt AC power source and be equipped with a cable for this purpose. 
 
The PCMS shall be mounted on a trailer in such a way that the bottom of the message sign 
panel shall be a minimum of 2.1 M [7 ft] above the roadway in urban areas and 1.5 M [5 ft]  
above the roadway in rural areas when it is in the operating mode. PCMS trailers should be of 
a heavy duty type with a 51 mm [2”] ball hitch and a minimum of four leveling jacks (at each 
corner). The sign shall be capable of being rotated 360° relative to the trailer. The face of the 
trailer shall be delineated on a permanent basis by affixing retro-reflective material, known as 
conspicuity material, in a continuous line as seen by oncoming drivers.” 
 
652.3.3 Submittal of Traffic Control Plan  In item e. change “A list of all certified flaggers…” 
to “A list of all the Contractor’s certified flaggers…”   
Change a. in the list of requirements to: “a. The name, telephone number, and other contact 
numbers (cellular phone, pager, if any) of the Contractor's Traffic Control Supervisor (the 
person with overall responsibility for following the TCP), who has received Work Zone Traffic 
Control Training commensurate with the level of responsibility shown in the requirements of 
the Contract, and who is empowered to immediately resolve any work zone traffic control 
deficiencies or issues.  Provide documentation that the Traffic Control Supervisor has 
completed a Work Zone Traffic Control Training Course (AGC, ATSSA, or other industry-
recognized training), and a Supervisory refresher training every 5 years thereafter.  Submit the 
course name, training entity, and date of training. 
 
Traffic Control Training Course curriculum must be based on the standards and guidelines of 
the MUTCD and must include, at a minimum, the following: 

1. Parts of Temporary Traffic Control Zone 
2. Appropriate use and spacing of signs 
3. Use and spacing of channelizing devices 
4. Flagging basics 
5. Typical examples and applications 

The Traffic Control Supervisor, or designee directly overseeing physical installation, 
adjustment, and dismantling of work zone traffic control, will ensure all personnel performing 
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those activities are trained to execute the work in a safe and proper manner, in accordance with 
their level of decision-making and responsibility.” 
Add the follow to the list of requirements: “k. The plan for unexpected nighttime work along 
with a list of emergency nighttime equipment available on-site.”  

In the last paragraph add the following as the second sentence: “The Department will review 
and provide comments to the Contractor within 14 days of receipt of the TCP.” Add the 
following as the last sentence: “The creation and modification of the TCP will be considered 
incidental to the related 652 items.” 
 
652.3.5 Installation of Traffic Control Devices  In the first paragraph, first sentence; change 
“Signs shall be erected…” to “Portable signs shall be erected..” In the third sentence; change 
“Signs must be erected so that the sign face…” to “Post-mounted signs must also be erected so 
that the sign face…” 
 
652.4 Flaggers  Replace the first paragraph with the following; “The Contractor shall furnish 
flaggers as required by the TCP or as otherwise specified by the Resident. All flaggers must 
have successfully completed a flagger test approved by the Department and administered by a 
Department-approved Flagger-Certifier who is employing that flagger. All flaggers must carry 
an official certification card with them while flagging that has been issued by their employer. 
Flaggers shall wear safety apparel meeting ANSI 107-2004 Class 2 risk exposure that clearly 
identifies the wearer as a person, and is visible at a minimum distance of 300 m [1000 ft], and 
shall wear a hardhat with 360° retro-reflectivity. For nighttime conditions, Class 3 apparel, 
meeting ANSI 107-2004, shall be worn along with a hardhat with 360° retro-reflectivity. 
Retro-reflective or flashing SLOW/STOP paddles shall be used, and the flagger station shall be 
illuminated to assure visibility in accordance with 652.6.2.” 
 
Second paragraph, first sentence; change “…have sufficient distance to stop before entering 
the workspace.” to “…have sufficient distance to stop at the intended stopping point.” Third 
sentence; change “At a spot obstruction…” to “At a spot obstruction with adequate sight 
distance,…” 
 
Fourth paragraph, delete and replace with “Flaggers shall be provided as a minimum, a 10 
minute break, every 2 hours and a 30 minute or longer lunch period away from the work 
station. Flaggers may only receive 1 unpaid break per day; all other breaks must be paid. 
Sufficient certified flaggers shall be available onsite to provide for continuous flagging 
operations during break periods. If the flaggers are receiving the appropriate breaks, breaker 
flagger(s) shall be paid starting 2 hours after the work begins and ending 2 hours before the 
work ends. A maximum of 1 breaker per 6 flaggers will be paid. (1 breaker flagger for 2 to 6 
flaggers, 2 breaker flaggers for 7 to 12 flaggers, etc)” 
 
Add the following: 
“652.5.1 Rumble Strip Crossing  When lane shifts or lane closures require traffic to cross a 
permanent longitudinal rumble strip for 7 calendar days or less, the Contractor shall install 
warning signs that read “RUMBLE STRIP CROSSING” with a supplemental Motorcycle 
Plaque, (W8-15P). 
 
When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip 
for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that 
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traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced 
prior to the end of the project, when it is no longer necessary to cross them.”  
 
652.6 Nightwork Delete this section entirely and replace with the following: 
“652.6.1 Daylight Work Times  Unless otherwise described in the Contract, the Contractor is 
allowed to commence work and end work daily according to the Sunrise/Sunset Table at: 
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town 
on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before 
sunrise or after sunset will be considered Night Work. 
 
652.6.2 Night Work  When Night Work occurs (either scheduled or unscheduled), the 
Contractor shall provide and maintain lighting on all equipment and at all work stations. 
 

The lighting facilities shall be capable of providing light of sufficient intensity to permit 
good workmanship, safety and proper inspection at all times.  The lighting shall be cut off and 
arranged on stanchions at a height that will provide perimeter lighting for each piece of 
equipment and will not interfere with traffic, including commercial vehicles, approaching the 
work site from either direction. 

 
The Contractor shall have available portable floodlights for special areas. 
 
The Contractor shall utilize padding, shielding or other insulation of mechanical and 

electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare 
lamps, generators, etc. to maintain lighting of the work site. 

 
The Contractor shall submit, as a subset of the Traffic Control Plan, a lighting plan at the 

Preconstruction Conference, showing the type and location of lights to be used for night work.  
The Resident may require modifications be made to the lighting set up in actual field 
conditions. 

 
Prior to beginning any Night Work, the Contractor shall furnish a light meter for the 

Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles. 
 

Horizontal illumination, for activities on the ground, shall be measured with the 
photometer parallel to the road surface. For purposes of roadway lighting, the photometer is 
placed on the pavement.  Vertical illumination, for overhead activities, shall be measured with 
the photometer perpendicular to the road surface. Measurements shall be taken at the height 
and location of the overhead activity.  

 
Night Work lighting requirements: 
 
Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, milling 
machine, etc) will carry indirect (i.e. balloon type) lights capable of producing at least 10 foot-
candles of lighting around the work area of the equipment. 
 
Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e. 
tower) lighting will be utilized capable of illuminating the work area with at least 10 foot-
candles of light.  
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Hybrid Operations: For hybrid-type operations (guardrail, sweeping, Inslope excavation, etc.), 
either direct or indirect lighting may be utilized. The chosen lights must be capable of 
producing at least 10 foot-candles of light around the work area of the equipment  
Inspection Operations: Areas required to be inspected by the Department will require a 
minimum of 5 foot-candles of lighting. This may be accomplished through direct or indirect 
means. 

 
All workers shall wear safety apparel labeled as meeting the ANSI 107-2004 standard 

performance for Class 3 risk exposure. 
 
The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white 

segments, to outline the front back and sides of construction vehicles and equipment, to define 
their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt 
from this requirement. The Contractor shall furnish approved signs reading "Construction 
Vehicle - Keep Back" to be used on trucks hauling to the project when such signs are deemed 
necessary by the Resident.  The signs shall be a minimum of 30 inches by 60 inches, Black and 
Orange, ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic).   

 
All vehicles used on the project, including pickup trucks and personal vehicles, shall be 

equipped with amber flashing lights, visible from both front and rear, or by means of single, 
approved type, revolving, flashing or strobe lights mounted so as to be visible 360º.  The 
vehicle flashing system shall be in continuous operation while the vehicle is on any part of the 
project. 

 
The Resident or any other representative of the Department reserves the right to suspend 

the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item. Failure to follow the approved Lighting Plan will result in a Traffic Control 
violation.  

 
Payment for lighting, vehicle mounted signs and other costs accrued because of night work 

will not be made directly but will be considered incidental to the related contract items.” 
 

652.8.2 Other Items  Replace the first paragraph with the following: “The accepted quantities 
of flagger hours will be paid for at the contract unit price per hour for each flagging station 
occupied excluding lunch breaks, and for each approved breaker flagger. Overtime hours, as 
reported on the certified payrolls, will be paid an additional 30% of the bid price for 652.38. 
The computation and additional payment for overtime hours will occur during the project 
close-out process and will be paid as additional hours of 652.38 to the nearest ¼ hour. The 
contract unit price shall be full compensation for hiring, transporting, equipping, supervising, 
and the payment of flaggers and all overhead and incidentals necessary to complete the work.” 
Replace the last paragraph with the following: “There will be no payment made under any 652 
pay items after the expiration of the adjusted total contract time.” 
 

SECTION 653 
POLYSTYRENE PLASTIC INSULATION 
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653.05 Placing Backfill  In the second sentence; change “…shall be not less than 150 mm [6 
in] loose measure.” to “…shall be not less than 250 mm [10 in] loose measure.” In the third 
sentence; change “…crawler type bulldozer of not more than 390 kg/m2 [80 lb/ft2] ground 
contact pressure…” to “…crawler type bulldozer of not more than 4875 kg/m2 [2000 lb/ft2] 
ground contact pressure…” 
 
653.06 Compaction  In the last sentence; change “…not more than 390 kg/m2 [80 lb/ft2] 
ground contact…” to “…not more than 4875 kg/m2 [2000 lb/ft2] ground contact…” 
 

SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

 
656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Water Pollution Control Plan (SEWPCP) will 
result in a violation letter and a reduction in payment as shown in the schedule below.  The 
Department’s Resident or any other representative of The Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item. 
 
ORIGINAL CONTRACT AMOUNT 
      From   Up to and  Amount of Penalty Damages per Violation  
More Than Including  1st   2nd  3rd & Subsequent 
             $0 $1,000,000     $250     $500    $1,250 
$1,000,000 $2,000,000     $500  $1,000    $2,500 
$2,000,000 $4,000,000  $1,000  $2,000    $5,000 
$4,000,000 and more  $2,000  $4,000  $10,000” 

 
SECTION 701 

STRUCTURAL CONCRETE RELATED MATERIALS 
 
701.10 Fly Ash - Chemical Requirements Change all references from “ASTM C311” to 
“ASTM C114”. 
 

SECTION 703 
AGGREGATES 

703.05 Aggregate for Sand Leveling Change the percent passing the 9.5 mm [3/8 in] sieve 
from “85 – 10” to “85 – 100” 
 
703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall 
have…” and replace with “The material shall have a minimum degradation value of 15 as 
determined by Washington State DOT Test Method T113, Method of Test for Determination 
of Degradation Value (January 2009 version), except that the reported degradation value will 
be the result of testing a single specimen from that portion of a sample that passes the 12.5 mm 
[½ in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt 
pavement used." 
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703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend 
shall have…” and replace with “The composite blend, minus any reclaimed asphalt pavement 
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO T 327. In the 
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be 
performed. The material shall be acceptable if it has a value of 30 or more as determined by 
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation 
Value (January 2009 version) except that the reported degradation value will be the result of 
testing a single composite specimen from that portion of the sample that passes the 12.5mm 
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt 
pavement used." 

 
703.09 HMA Mixture Composition The coarse and fine aggregate shall meet the requirements of 
Section 703.07.  The several aggregate fractions for mixtures shall be sized, graded, and 
combined in such proportions that the resulting composite blends will meet the grading 
requirements of the following table.      
 

AGGREGATE GRADATION CONTROL POINTS 
 Nominal Maximum Aggregate Size---Control Points (Percent Passing) 

SIEVE 
SIZE 

TYPE 25 
mm 

TYPE 19 
mm 

TYPE 12.5 
mm 

TYPE 9.5 
mm 

TYPE  4.75 
mm 

  PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE 
37.5 mm   100     
25 mm   90-100 100    
19 mm   -90 90-100 100   
12.5 mm    -90  90-100 100 100 
9.5 mm    - -90 90-100 95-100 
4.75 mm    - - -90 80-100 
2.36 mm   19-45 23-49 28-58 32-67 40 - 80 
1.18 mm    - - - - 
600 μm   - - - - 
300 μm    - - - - 
75 μm   1-7 2-8 2-10 2-10 2-10 

 
Gradation Classification---- The combined aggregate gradation shall be classified as coarse-
graded when it passes below the Primary Control Sieve (PCS) control point as defined in the 
following table. All other gradations shall be classified as fine-graded. 
                                         
 
                                       GRADATION CLASSIFICATION 

                          PCS Control Point for Mixture Nominal Maximum Aggregate Size  
                                                                 (% passing) 
Nominal Maximum Aggregate 

Size 
TYPE 25 

mm 
TYPE 19 

mm 
TYPE 12.5 

mm 
TYPE  9.5 

mm 
Primary Control Sieve 4.75 mm 4.75 mm 2.36 mm       2.36 mm 
PCS Control Point (% passing) 40 47 39 47 
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If a Grading “D” mixture is allowed per Special Provision Section 403, it shall meet the 
following gradation and the aggregate requirements of Section 703.07.  
 

    Sieve       Percentage by Weight  
    Designation    Passing Square Mesh Sieves  
   ½ inch         100 
   ⅜ inch       93-100 
   No. 4        60-80 
   No. 8        46-65 
   No. 16        25-55 
   No. 30        16-40 
   No. 50        10-30 
   No. 100                    6-22 
   No. 200       3.0-8.0 

703.18  Common Borrow Replace the first paragraph with the following: “Common borrow 
shall consist of earth, suitable for embankment construction.  It shall be free from frozen 
material, perishable rubbish, peat, and other unsuitable material including material currently or 
previously contaminated by chemical, radiological, or biological agents unless the material is 
from a DOT project and authorized by DEP for use.” 

 
703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…” 
 
Replace subsections 703.25 through 703.28 with the following: 
“703.25 Stone Fill   Stones for stone fill shall consist of hard, sound, durable rock that will not 
disintegrate by exposure to water or weather.  Stone for stone fill shall be angular and rough.  
Rounded, subrounded, or long thin stones will not be allowed.  Stone for stone fill may be 
obtained from quarries or by screening oversized rock from earth borrow pits.   The maximum 
allowable length to thickness ratio will be 3:1.  The minimum stone size (10 lbs) shall have an 
average dimension of 5 inches.  The maximum stone size (500 lbs) shall have a maximum 
dimension of approximately 36 inches.  Larger stones may be used if approved by the 
Resident.  Fifty percent of the stones by volume shall have an average dimension of 12 inches 
(200 lbs). 
 
703.26 Plain and Hand Laid Riprap   Stone for riprap shall consist of hard, sound durable rock 
that will not disintegrate by exposure to water or weather.  Stone for riprap shall be angular 
and rough.  Rounded, subrounded or long thin stones will not be allowed.  The maximum 
allowable length to width ratio will be 3:1.  Stone for riprap may be obtained from quarries or 
by screening oversized rock from earth borrow pits. The minimum stone size (10 lbs) shall 
have an average dimension of 5 inches.  The maximum stone size (200 lbs) shall have an 
average dimension of approximately 12 inches.  Larger stones may be used if approved by the 
Resident.  Fifty percent of the stones by volume shall have an average dimension greater than 9 
inches (50 lbs). 
 
703.27 Stone Blanket   Stones for stone blanket shall consist of sound durable rock that will 
not disintegrate by exposure to water or weather.  Stone for stone blanket shall be angular and 
rough.  Rounded or subrounded stones will not be allowed. Stones may be obtained from 
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quarries or by screening oversized rock from earth borrow pits.  The minimum stone size (300 
lbs) shall have minimum dimension of 14 inches, and the maximum stone size (3000 lbs) shall 
have a maximum dimension of approximately 66 inches.   Fifty percent of the stones by 
volume shall have average dimension greater than 24 inches (1000 lbs). 
 
703.28 Heavy Riprap   Stone for heavy riprap shall consist of hard, sound, durable rock that 
will not disintegrate by exposure to water or weather.  Stone for heavy riprap shall be angular 
and rough.  Rounded, subrounded, or thin, flat stones will not be allowed.   The maximum 
allowable length to width ratio will be 3:1.  Stone for heavy riprap may be obtained from 
quarries or by screening oversized rock from earth borrow pits.  The minimum stone size (500 
lbs) shall have minimum dimension of 15 inches, and at least fifty percent of the stones by 
volume shall have an average dimension greater than 24 inches (1000 lbs).” 
 
Add the following paragraph: 
“703.32  Definitions  (ASTM D 2488, Table 1). 
Angular:   Particles have sharp edges and relatively plane sides with unpolished surfaces 
Subrounded:  Particles have nearly plane sides but have well-rounded corners and edges 
Rounded:   Particles have smoothly curved sides and no edges” 
 

SECTION 706 
NON-METALLIC PIPE 

706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe  
Change the first sentence from “…300 mm diameters to 900 mm” to “…300 mm diameters to 
1200 mm” Delete, in its’ entirety, the last sentence which begins “This pipe and resins…” and 
replace with the following; “Manufacturers of corrugated polyethylene pipe must participate 
in, and maintain compliance with, AASHTO's National Transportation Product Evaluation 
Program (www.ntpep.org) which audits producers of plastic pipe. A certificate of compliance 
must be provided with each shipment.”  
 

SECTION 708 
PAINTS AND PERSERVATIVES 

708.03 Pavement Marking Paint  Change the first sentence from “…AASHTO M248” to 
“…the Maine DOT Maintenance Fast-Dry Water-Based Traffic Paint on file at the Traffic 
Section in Augusta”. Delete, in its’ entirety, the last sentence.  
 

SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABIC 

709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch] AASHTO 
M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] diameter 
AASHTO M203 (ASTM A416)…” 
 

SECTION 710 
FENCE AND GUARDRAIL 

710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated 
shall conform to the requirements of AASHTO M181, Type IV-Class B.” 
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710.04 Metal Beam Rail Replace with the following: “Galvanized steel rail elements shall 
conform to the requirements of AASHTO M 180, Class A, Type II.  
 
When corrosion resistant steel is specified, rail shall conform to AASHTO M 180, Class A, 
Type IV. Beams of corrosion resistant steel shall not be painted or galvanized. They shall be so 
handled and stored that the traffic face of these beams, used in a continuous run of guardrail, 
shall not show a distinctive color differential.  
 
When metal beam rail is to be installed on a curve having a radius of curvature of 150 ft. or 
less, the beam sections shall be fabricated on an arc to the required radius and permanently 
stamped or embossed with the designated radius.  
 
The engineer may take one piece of guardrail, a backup plate, and end or buffer section from 
each 200 pieces in a lot, or from each lot if less than 200 pieces are included therein for 
determination of compliance with specification requirements. If one piece fails to conform to 
the requirements of this specification, two other pieces shall be tested. If either of these pieces 
fails to conform to the requirements of this specification, the lot of material represented by 
these samples shall be rejected. A lot shall be considered that quantity of material offered for 
inspection at one time that bears the same heat and coating identification.” 
 
710.07 Guardrail Posts Section b. change “…AASHTO M183/M183M…” to “…AASHTO M 
270M/M 270 Grade 250 (36)…” 
 

SECTION 712 
MISCELLANEOUS HIGHWAY MATERIALS 

 
712.04 Stone Curbing and Edging  Delete the existing and replace with the following: “Stone 
for curbing and edging shall be approved granite from acceptable sources. The stone shall be 
hard and durable, predominantly gray in color, free from seams that would be likely to impair 
its structural integrity, and of a smooth splitting character. Natural grain size and color 
variations characteristic of the source deposit will be permitted. Such natural variations may 
include bands or clusters of mineral crystallization provided they do not impair the structural 
integrity of the curb stone. The Contractor shall submit for approval the name of the quarry 
that is the proposed source of the granite for curb materials along with full scale color photos 
of the granite. Such submission shall be made sufficiently in advance of ordering so that the 
Resident may have an opportunity to judge the stone, both as to quality and appearance. 
Samples of curbing shall be submitted for approval only when requested by the Resident. The 
dimensions, shape, and other details shall be as shown on the plans.” 
712.06 Precast Concrete Units In the first paragraph, change “…ASTM C478M…” to 
“…AASHTO M199…”  Delete the second paragraph and replace with the following; 
“Approved structural fibers may be used as a replacement of 6 x 6 #10 gauge welded wire 
fabric when used at an approved dosage rate for the construction of manhole and catch basin 
units. The material used shall be one of the products listed on the Maine Department of 
Transportation’s Approved Product List of Structural Fiber Reinforcement.” Delete the fifth 
paragraph and replace with the following; “The concrete mix design shall be approved by the 
Department. Concrete shall contain 6% air content, plus or minus 1½% tolerance when tested 
according to AASHTO T152. All concrete shall develop a minimum compressive strength of 
28 MPa [4000 psi] in 28 days when tested according to AASHTO T22. The absorption of a 
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specimen, when tested according to AASHTO T280, Test Method “A”, shall not exceed nine 
percent of the dry mass.” 
 
Add the following: 
“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials. 
 
Gray iron or ductile iron castings shall conform to the requirements of AASHTO M306 unless 
otherwise designated.” 
 
712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO M190 
Type A. 
 
712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall conform 
to ASTM C478M [ASTM C478], Section 13 for either of the following material: 
 

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5. 
 
(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101. 
 

712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified. 

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible 
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions. 
 
Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided. 
 
The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position. 
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length 
designed to shield the lens. 
 
Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in]. 
 
The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a 
small high intensity portion with narrow distribution for long distance throw and a larger 
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low intensity portion with wide distribution for short distance throw.  Lenses shall be 
marked to indicate the top and bottom of the lens. 

 
(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind 
the lens.  These lights shall also be externally illuminated by reflex-reflective elements 
built into the lens to enable it to be seen by reflex-reflection of the light from the 
headlights of oncoming traffic.  The batteries must be entirely enclosed in a case.  A 
locking device must secure the case.  The light shall have a flash rate of not less than 50 
nor more than 60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 
150 °F].  The light shall have an on time of not less than 10 percent of the flash cycle.  
The light beam projected upon a surface perpendicular to the axis of the light beam shall 
produce a lighted rectangular projection whose minimum horizontal dimension shall be 5 
degrees each side of the horizontal axis.  The effective intensity shall not have an initial 
value greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its 
entire illuminated surface when viewed from any point within an angle of 9 degrees each 
side of the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not 
be less than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] 
minimum width around the periphery. The lens shall be yellow in color and have a 
minimum relative luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  
The lens shall be one-piece construction.  The lens material shall be plastic and meet the 
luminous transmission requirements of this specification.  The case containing the 
batteries and circuitry shall be constructed of a material capable of withstanding abuse 
equal to or greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The 
housing and the lens frame, if of metal shall be properly cleaned, degreased and 
pretreated to promote adhesion.  It shall be given one or more coats of enamel which, 
when dry shall completely obscure the metal.  The enamel coating shall be of such quality 
that when the coated case is struck a light blow with a sharp tool, the paint will not chip 
or crack and if scratched with a knife will not powder.  The case shall be so constructed 
and closed as to exclude moisture that would affect the proper operation of light.  The 
case shall have a weep hole to allow the escape of moisture from condensation.  
Photoelectric controls, if provided, shall keep the light operating whenever the ambient 
light falls below 215 lx [20 foot candles].  Each light shall be plainly marked as to the 
manufacturer's name and model number. 
 
If required by the Resident, certification as to conformance to these specifications shall 
be furnished based on results of tests made by an independent testing laboratory.  All 
lights are subject to random inspection and testing.  All necessary random samples shall 
be provided to the Resident upon request without cost to the Department.  All such 
samples shall be returned to the Contractor upon completion of the tests. 
 

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better. 
 
712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption. 
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712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material. 
 
712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be steel 
conforming to ASTM A36/A36M. 
 
Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing. 
 
712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved product, 
light gray in color and suitable for coating the surface. 
 
712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel. 
 
The mineral constituents of the bituminous mixture shall be sized and graded and combined in 
a composite blend that will produce a stable durable curbing with an acceptable texture. 
 
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement. 
 
712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A. 
 
The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab. 
 
712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be 
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish. 
 
The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
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on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height. 
 
Liftpin holes in all sides will be allowed except on the exposed face. 
 

SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

 
717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following: 
  Crown Vetch  25% 
  Perennial Lupine 25% 
  Red Clover  12.5% 
  Annual Rye  37.5%   
  
717.05 Mulch Binder  Change the third sentence to read as follows: 
 
“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].” 
 

SECTION 720 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES, AND 

TRAFFIC SIGNALS 
 
720.08 U-Channel Posts  Change the first sentence from “…, U-Channel posts…” to “…, Rib 
Back U-Channel posts…”  
 

SECTION 722 
GEOTEXTILES 

 
722.01 Stabilization/Reinforcement Geotextile  Add the following to note #3; “The strengths 
specified in the columns labeled”<50%” and “≥ 50%” refer to the elongation at which the 
geotextile material was tested. For example; if a fabric is tested at 15% elongation then it must 
meet or exceed the minimum strength shown in the “<50%” column. Submittals must include 
the percent elongation at which the material was tested.” 
 
722.02 Drainage Geotextile  Add the following to note #3; “The strengths specified in the 
columns labeled”<50%” and “≥ 50%” refer to the elongation at which the geotextile material 
was tested. For example; if a fabric is tested at 15% elongation then it must meet or exceed the 
minimum strength shown in the “<50%” column. Submittals must include the percent 
elongation at which the material was tested.” 
 
722.01 Erosion Control Geotextile  Add the following note to Elongation in the Mechanical 
Property Table; “The strengths specified in the columns labeled”<50%” and “≥ 50%” refer to 
the elongation at which the geotextile material was tested. For example; if a fabric is tested at 
15% elongation then it must meet or exceed the minimum strength shown in the “<50%” 
column. Submittals must include the percent elongation at which the material was tested.” 
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APPENDIX A TO DIVISION 100 
 

SECTION 1 - BIDDING PROVISIONS 
 

 A.  Federally Required Certifications  By signing and delivering a Bid, the Bidder certifies as 
provided in all certifications set forth in this Appendix A - Federal Contract Provisions 
Supplement including: 
 
• Certification Regarding No Kickbacks to Procure Contract as provided on this page 1 below. 
• Certification Regarding Non-collusion as provided on page 1 below. 
• Certification Regarding Non-segregated Facilities as provided by FHWA Form 1273, section 

III set forth on page 21 below. 
• "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion" as 

provided by FHWA Form 1273, section XI set forth on page 32 below. 
• "Certification Regarding Use of Contract Funds for Lobbying" as provided by FHWA Form 

1273, section XII set forth on page 35 below. 
 
 Unless otherwise provided below, the term "Bidder”, for the purposes of these certifications, 
includes the Bidder, its principals, and the person(s) signing the Bid.  Upon execution of the 
Contract, the Bidder (then called the Contractor) will again make all the certifications indicated 
in this paragraph above. 
  
CERTIFICATION REGARDING NO KICKBACKS TO PROCURE CONTRACT  Except 
expressly stated by the Bidder on sheets submitted with the Bid (if any), the Bidder hereby 
certifies, to the best of its knowledge and belief, that it has not:  
 
  (A)  employed or retained for a commission, percentage, brokerage, contingent fee, or 

other consideration, any firm or person (other then a bona fide employee working solely for 
me) to solicit or secure this contract; 

 
  (B)  agreed, as an express or implied condition for obtaining this contract, to employ or 

retain the services of any firm or person in connection with carrying out the contract, or; 
 
  C)  paid, or agreed to pay, to any firm, organization, or person (other than a bona fide 

employee working solely for me) any fee, contribution, donation, or consideration of any 
kind for, or in connection with, procuring or carrying out the contract; 
 

 By signing and submitting a Bid, the Bidder acknowledges that this certification is to be 
furnished to the Maine Department of Transportation and the Federal Highway Administration, 
U.S. Department of Transportation in connection with this contract in anticipation of federal aid 
highway funds and is subject to applicable state and federal laws, both criminal and civil. 

 
CERTIFICATION REGARDING NONCOLLUSION  Under penalty of perjury as provided by 
federal law (28 U.S.C. §1746), the Bidder hereby certifies, to the best of its knowledge and 
belief, that: 
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the Bidder has not, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of 
competitive bidding in connection with the Contract. 
 

For a related provisions, see Section 102.7.2 (C) of the Standard Specifications - "Effects of 
Signing and Delivery of Bids" - "Certifications", Section 3 of this Appendix A entitled "Other 
Federal Requirements" including section XI  - "Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion" and section XII. - "Certification Regarding Use of 
Contract Funds for Lobbying."  
****************************************************************************** 

B.   Bid Rigging Hotline  To report bid rigging activities call:  1-800-424-9071 
 

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m., eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities. 
 

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
****************************************************************************** 

SECTION 2 - FEDERAL EEO AND CIVIL RIGHTS REQUIREMENTS 
 
 Unless expressly otherwise provided in the Bid Documents, the provisions contained in this 
Section 2 of this "Federal Contract Provisions Supplement" are hereby incorporated into the Bid 
Documents and Contract. 
 
 A.  Nondiscrimination & Civil Rights - Title VI  The Contractor and its subcontractors shall 
not discriminate on the basis of race, color, national origin, or sex in the performance of this 
Contract.  The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award 
and administration of DOT assisted contracts.  Failure by the Contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the Department deems appropriate.  The Contractor and 
subcontractors shall comply with Title VI of the Civil Rights Act of 1964, as amended, and with 
all State of Maine and other Federal Civil Rights laws. 
 

For related provisions, see Subsection B - "Nondiscrimination and Affirmative Action - 
Executive Order 11246" of this Section 2 and Section 3 - Other Federal Requirements of this 
"Federal Contract Provisions Supplement" including section II - "Nondiscrimination" of the 
“Required Contract Provisions, Federal Aid Construction Contracts”, FHWA-1273. 
 

B.  Nondiscrimination and Affirmative Action - Executive Order 11246  Pursuant to 
Executive Order 11246, which was issued by President Johnson in 1965 and amended in 1967 
and 1978, this Contract provides as follows. 
 
 The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity.  The evaluation of the Contractor’s compliance with these specifications shall be 
based upon its efforts to achieve maximum results from its actions.  The Contractor shall 
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document these efforts fully, and shall implement affirmative action steps at least as extensive as 
the following: 

 
Ensure and maintain a working environment free of harassment, intimidations, and coercion 

at all sites, and in all facilities at which the Contractor’s employees are assigned to work.  
The Contractor, where possible, will assign two or more women to each construction 
project.  The Contractor shall specifically ensure that all forepersons, superintendents, 
and other on-site supervisory personnel are aware of and carry out the Contractor’s 
obligation to maintain such a working environment, with specific attention to minority or 
female individuals working at such sites or in such facilities. 

 
Establish and maintain a current list of minority and female recruitment sources, provide 

written notification to minority and female recruitment sources and to community 
organizations when the Contractor or its union have employment opportunities available, 
and to maintain a record of the organization’s responses. 

 
Maintain a current file of the names, addresses and telephone numbers of each minority and 

female off-the-street applicant and minority or female referral from a union, a recruitment 
source or community organization and of what action was taken with respect to each such 
individual.  If such individual was sent to the union hiring hall for referral and was not 
referred back to the Contractor by the union or, if referred, not employed by the 
Contractor, this shall be documented in the file with the reason therefore, along with 
whatever additional actions the Contractor may have taken. 

 
Provide immediate written notification to the Department’s Civil Rights Office when the 

union or unions with which the Contractor has a collective bargaining agreement has not 
referred to the Contractor a minority person or woman sent by the Contractor, or when 
the Contractor has other information that the union referral process has impeded the 
Design-Builder’s efforts to meet its obligations. 

 
Develop on-the-job training opportunities and/or participate in training programs for the area 

which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, 
especially those programs funded or approved by the Department of Labor.  The 
Contractor shall provide notice of these programs to the sources compiled under B above. 

 
Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and 

training programs and requesting their cooperation in assisting the Contractor in meeting 
its EEO obligation; by including it in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, annual report, etc.; by specific 
review of the policy with all management personnel and with all minority and female 
employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is 
performed. 

 
Review, at least annually, the company’s EEO policy and affirmative action obligations 

under these specifications with all employees having any responsibility for hiring, 
assignment, layoff, termination, or other employment decisions including specific review 
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of these items with on-site supervisory personnel such as Superintendents, General 
Forepersons, etc., prior to the initiation of construction work at any job site.  A written 
record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter. 

 
Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 

news media, specifically including minority and female news media, and providing 
written notification to and discussing the Contractor’s EEO policy with other 
Contractor’s and Subcontractors with whom the Contractor does or anticipates doing 
business. 

 
Direct its recruitment efforts, both orally and written to minority, female and community 

organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs.  Not later that one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, the 
Contractor shall send written notification to organizations such as the above describing 
the openings, screenings, procedures, and test to be used in the selection process. 

 
Encourage present minority and female employees to recruit other minority persons and 

women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth, both on the site and in other areas of a Contractor’s 
workforce. 

 
Validate all tests and other selection requirements. 
 
Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such opportunities. 

 
Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s 
obligations under these specifications are being carried out. 

 
Ensure that all facilities and company activities are non segregated except that separate or 

single-user toilet and necessary changing facilities shall be provided to assure privacy 
between the sexes. 

 
Document and maintain a record of all solicitations of offers for subcontracts from minority 

and female construction Contractor’s and suppliers, including circulation of solicitations 
to minority and female Contractor associations and other business associations. 

 
Conduct a review, at least annually, of all supervisors’ adherence to and performance under 

the Contractor’s EEO policies and affirmative action obligations. 
 
 C.  Goals for Employment of Women and Minorities  Per Executive Order 11246, craft 
tradesperson goals are 6.9% women and .5% minorities employed.  However, goals may be 
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adjusted upward at the mutual agreement of the Contractor and the Department.  Calculation of 
these percentages shall not include On-the-Job Training Program trainees, and shall not include 
clerical or field clerk position employees. 
 
For a more complete presentation of requirements for such Goals, see the federally required 
document “Goals for Employment of Females and Minorities” set forth in the next 6 pages 
below. 
****************************************************************************** 

Start of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES 
Federally Required Contract Document 

 
§60-4.2  Solicitations 
 

(d)  The following notice shall be included in, and shall be part of, all solicitations for offers 
and bids on all Federal and federally assisted construction contracts or subcontracts in 
excess of $10,000 to be performed in geographical areas designated by the Director 
pursuant to §60-4.6 of this part (see 41 CFR 60-4.2(a)): 

 
Notice of Requirement for Affirmative Action to Ensure Equal Opportunity (Executive Order 

11246) 
 

1.   The Offeror's or bidder's attention is called to the "Equal Opportunity Clause" and the 
"Standard Federal Equal Employment Specifications" set forth herein. 

 
2.  The goals and timetables for minority and female participation, expressed in percentage 
terms for the Contractor's aggregate work force in each trade on all construction work in the 
covered area, are as follows: 

 
Goals for female participation in each trade       6.9% 

 
 

Goals for minority participation for each trade 
Maine 
001 Bangor, ME       0.8% 
  Non-SMSA Counties (Aroostook, Hancock, Penobscot, Piscataquis, Waldo, Washington) 

 
002 Portland-Lewiston, ME 
   SMSA Counties: 4243 Lewiston-Auburn, ME     0.5% 
   (Androscoggin) 

 
   6403 Portland, ME                       0.6% 
    (Cumberland, Sagadahoc) 

 
   Non-SMSA Counties:      0.5% 
  (Franklin, Kennebec, Knox, Lincoln, Oxford, Somerset, York) 

 
These goals are applicable to all the Contractor's construction work (whether or not it is 

Federal or federally assisted) performed in the covered area.  If the contractor performs 
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construction work in a geographical area located outside of the covered area, it shall apply 
the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally 
involved and non federally involved construction. 

 
The contractor's compliance with the Executive Order and the regulations in 41 CFR Part 

60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), 
and its efforts to meet the goals.  The hours of minority and female employment and training 
must be substantially uniform throughout the length of the contract, and in each trade, and 
the contractor shall make a good faith effort to employ minorities and women evenly on each 
of its projects.  The transfer of minority or female employees or trainees from Contractor to 
Contractor or from project to project for the sole purpose of meeting the Contractor's goals 
shall be in violation of the contract, the Executive Order and the regulations in 41 CFR Part 
60-4.  Compliance with the goals will be measured against the total work hours performed. 

 
3.   The Contractor shall provide written notification to the Director of the Office of Federal 
Contract Compliance Programs within 10 working days of award of any construction 
subcontract in excess of $10,000 at any tier for construction work under the contract 
resulting from this solicitation.  The notification shall list the name, address and telephone 
number of the subcontractor, employer identification number of the subcontractor, estimated 
dollar amount of the subcontract; estimated started and completion dates of the subcontract; 
and the geographical area in which the subcontract is to be performed. 

 
4.  As used in this Notice, and in the Contract resulting from this solicitation, the "covered 
area" is (insert description of the geographical areas where the contract is to be performed 
giving the state, county and city, if any). 

 
 STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 

CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 
 
1.   As used in these specifications: 
 

a.  "Covered area" means the geographical area described in the solicitation from which this 
contract resulted; 

 
b.  "Director" means Director, Office of Federal Contract Compliance Programs, United 

States Department of Labor, or any person to whom the Director delegates authority; 
 
c.  "Employer identification number" means the Federal Social Security number used on the 

Employer's Quarterly Federal Tax Return, U.S. Treasury Department form 941; 
 
d.  "Minority" includes: 

(i)  Black (all persons having origins in any of the Black African racial groups not of 
Hispanic origin); 

(ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or 
other Spanish Culture or origin, regardless of race); 
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(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples 
of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and 

(iv) American Indian or Alaskan Native (all persons having origins in any of the original 
peoples of the North America and maintaining identifiable tribal affiliations through 
membership and participation or community identification). 

 
2.   Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work 

involving any construction trade, it shall physically include in each subcontract in excess of 
$10,000 the provisions of these specifications and the Notice which contains the applicable 
goals for minority and female participation and which is set forth in the solicitations from 
which this contract resulted. 

 
3.  If the contractor, is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved 

by the U.S. Department of Labor in the covered area either individually or through an 
association, its affirmative action obligations on all work in the Plan area (including goals 
and timetables) shall be in accordance with that Plan for those trades which have unions 
participating in the Plan.  Contractors must be able to demonstrate their participation in and 
compliance with the provisions of any such Hometown Plan.  Each Contractor or 
Subcontractor participating in an approved Plan is individually required to comply with its 
obligations under the EEO clause, and to make a good faith effort to achieve each goal under 
the Plan in each trade in which it has employees.  The overall good faith performance by 
other Contractors for Subcontractors toward a goal in an approved Plan does not excuse any 
covered Contractor's or Subcontractor's failure to take good faith efforts to achieve the Plan 
goals and timetables. 

 
4.   The Contractor shall implement the specific affirmative action standards provided in 

paragraphs 7 a. through p. of these specifications.  The goals set forth in the solicitation from 
which this contract resulted are expressed as percentages of the total hours of employment 
and training of minority and female utilization the Contractor should reasonably be able to 
achieve in each construction trade in which it has employees in contractors performing 
construction work in geographical areas where they do not have a Federal or federally 
assisted construction contract shall apply the minority and female goals established for the 
geographical areas where the work is being performed.  Goals are published periodically in 
the Federal Register in notice form and such notices may be obtained from any Office of 
Federal Contract Compliance Programs office or from Federal procurement contracting 
officers.  The Contractor is expected to make substantially uniform progress in meeting its 
goals in each craft during the period specific. 

 
5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with 

whom the Contractor has a collective bargaining agreement, to refer either minorities or 
women shall excuse the Contractor's obligations under these specifications, Executive Order 
11246, or the regulations promulgated pursuant, thereto. 

 
6.  In order for the non working training hours of apprentices and trainees to be counted in 

meeting the goals, such apprentices and trainees must be employed by the Contractor during 
the training period, and the Contractor must have made a commitment to employ the 
apprentices and trainees at the completion of their training, subject to the availability of 

279



July 13, 2012 
Supersedes December 14, 2005 

Page 8 of 40 

employment opportunities.  Trainees must be trained pursuant to training programs approved 
by the U.S. Department of Labor. 

 
7.  The Contractor shall take specific affirmative actions to ensure equal employment 

opportunity.  The evaluation of the Contractor's compliance with these specifications shall be 
based upon its effort to achieve maximum results from its actions.  The Contractor shall 
document these efforts fully, and shall implement affirmative action steps at least as 
expensive as the following: 

 
a. Ensure and maintain a working environment free of harassment, intimidation, coercion at 

all sites, and in all facilities at which the Contractor's employees are assigned to work.  
The Contractor, when possible, will assign two or more women to each construction 
project.  The Contractor shall specifically ensure that all foremen, superintendents, and 
other on-site supervisory personnel are aware of and carry out the Contractor's obligation 
to maintain such a working environment, with specific attention to minority or female 
individuals working at such sites or in such facilities. 

 
b. Establish and maintain a current list of minority and female recruitment sources provide 

written notification to minority and female recruitment sources and to community 
organizations when the Contractor or its unions have employment opportunities 
available, and maintain a record of the organization's responses. 

 
c. Maintain a current file of the names, addresses and telephone numbers of each minority 

and female off-the-street applicant and minority or female referral from a union, a 
recruitment sources or community organization and of what action was taken with 
respect to each such individual.  If such individual was sent to the union hiring hall for 
referral and was not referred back to the Contractor by the union or, if referred, not 
employed by the Contractor, this shall be documented in the file with the reason 
therefore, along with whatever additional actions the Contractor may have taken. 

 
d. Provide immediate written notification to the Director when the union or unions with 

which the Contractor has a collective bargaining agreement has not referred to the 
Contractor a minority person or woman sent by the Contractor, or when the Contractor 
has other information that the union referral process has impeded the Contractor's efforts 
to meet its obligations. 

 
e.  Develop on-the-job training opportunities and/or participate in training programs for the 

area which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor's employment needs, 
especially those programs funded or approved by the Department of Labor.  The 
Contractor shall provide notice of these programs to the sources complied under 7b 
above. 

 
f. Disseminate the Contractor's EEO policy by providing notice of the policy to unions and 

training programs and requesting their cooperation in assisting the Contractor in meeting 
its EEO obligations; by including in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, annual report, etc.; by specific 
review of the policy with all management personnel and with all minority and female 
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employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is 
performed. 

 
g. Review, at least annually, the company's EEO policy and affirmative action obligations 

under these specifications with all employees having any responsibility for hiring, 
assignment, layoff, termination or other employment decisions including specific review 
of these items with on-site supervisory personnel such as Superintendents, General 
Foremen, etc., prior to the initiation of construction work at any job site.  A written 
record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter. 

 
h. Disseminate the Contractor's EEO policy externally by including it in any advertising in 

the news media, specifically including minority and female news media, and providing 
written notification to and discussing the Contractor's EEO policy with other Contractors 
and Subcontractors with whom the Contractor does or anticipates doing business. 

 
i. Direct its recruitment, efforts, both oral and written, to minority, female and community 

organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor's recruitment area and 
employment needs.  Not later than one month other training by any recruitment source, 
the Contractor shall send written notification to organizations such as the above, 
describing prior to the date for the acceptance of applications for apprenticeship or the 
openings, screening procedures, and tests to be used in the selection process. 

 
j. Encourage present minority and female employees to recruit other minority persons and 

women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth both on site and in other areas of a Contractor's work force. 

 
k. Validate all tests and other selection requirements where there is an obligation to do so 

under 41 CFR Part 60-3. 
 
l. Conduct, at least annually, an inventory and evaluation at least of all minority and female 

personnel for promotional opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such opportunities. 

 
m. Ensure that seniority practices, job classifications, work assignments and other personnel 

practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor's 
obligations under these specifications are being carried out. 

 
n. Ensure that all facilities and company activities are non segregated except that separate or 

single-user toilet and necessary changing facilities shall be provided to assure privacy 
between the sexes. 

 
o. Document and maintain a record of all solicitations of offers for subcontracts from 

minority and female construction contractors and suppliers, including circulation of 
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solicitation to minority and female contractor associations and other business 
associations. 

 
p. Conduct a review, at least annually, of all supervisor's adherence to and performance 

under the Contractor's EEO policies and affirmative action obligations. 
 
8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling 

one or more of their affirmative action obligations (7 a through p.).  The efforts of a 
contractor association, joint contractor-union, contractor-community, or other similar group 
of which the contractor is a member and participant, may be asserted as fulfilling any one or 
more of its obligations under 7 a through p. of these specifications provided that the 
contractor actively participates in the group, makes every effort to assure that the group has a 
positive impact on the employment of minorities and women in the industry, ensures that the 
concrete benefits of the program and reflected in the Contractor's minority and female work 
force participation, makes a good faith effort to meet its individual goals and timetables, and 
can provide access to documentation which demonstrates the effectiveness of actions take on 
behalf of the Contractor.  The obligation to comply, however, is the Contractor's and failure 
of such a group to fulfill an obligation shall not be a defense for the Contractor's 
noncompliance. 

 
9. A single goal for minorities and a separate single goal for women have been established.  The 

Contractor, however, is required to provide equal employment opportunity and to take 
affirmative action for all minority groups, both make and female, and all women, both 
minority and non-minority.  Consequently, the Contractor may be in violation of the 
Executive Order if a particular group is employed in a substantially disparate manner (for 
example, specific minority group of women is underutilized.) 

 
10. The Contractor shall not use the goals and timetables or affirmative action even through the 

Contractor has achieved its goals for women generally, the Contractor may be in violation of 
the Executive Order if standards to discriminate against any person because of race, color, 
religion, sex, or national origin. 

 
11. The Contractor shall not enter into any Subcontract with any person or firm debarred from 

Government contracts pursuant to Executive Order 11246. 
 
12. The Contractor shall carry out such sanctions and penalties for violation of these 

specifications and of the Equal Opportunity Clause, including suspension, termination and 
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive 
Order 11246, as amended, and its implementation regulations by the Office of Federal 
Contract Compliance Programs.  Any Contractor who fails to carry out such sanctions and 
penalties shall be in violation of these specifications and Executive Order 11246, as 
amended. 

 
13. The Contractor, in fulfilling its obligations under these specifications, shall implement 

specific affirmative action steps, at least as extensive as those standards prescribed in 
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to 
ensure equal employment opportunity.  If the Contractor fails to comply with the 
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requirements of the Executive Order, the implementing regulations, or these specifications, 
the Director shall proceed in accordance with 41 CFR 60-4.6. 

 
14. The Contractor shall designate a responsible official to monitor all employment related 

activity to ensure that the company EEO policy is being carried out, to submit reports 
relating to the provisions hereof as may be required by the Government and to keep records.  
Records shall at least include for each employee the name, address, telephone numbers, 
construction trade, union affiliation if any, employee identification number when assigned, 
social security number, race, sex, status (e.g. mechanic, apprentice, trainee, helper, or 
laborer), dates of changes in status, hours worked per week in the indicated trade, rate of pay, 
and location sat which the work was performed.  Records be maintained in an easily 
understandable and retrievable form; however, to the degree that existing records satisfy this 
requirement, contractors shall not be required to maintain separate records. 

 
15. Nothing herein provided shall be construed as a limitation upon the application of other laws 

which establish different standards of compliance or upon the application of requirements for 
the hiring of local or other area residents (e.g., those under the Public Works Employment 
Act of 1977 and the Community Development Block Grant Program). 

 
End of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES 

Federally Required Contract Document 
****************************************************************************** 
 D. Disadvantaged Business Enterprise (DBE) Requirements  The Department has 
established an annual Disadvantaged Business Enterprise goal to be achieved through race 
neutral means.  This goal will be adjusted periodically and will be provided by Supplemental 
Provision.  The Contractor shall comply with all provisions of this section regarding DBE 
participation and the Department’s latest version of the Disadvantaged Business Enterprise 
Program Manual, said Manual being incorporated herein by reference.  In the case of conflict 
between this Contract and said Manual, this Contract shall control.  The Department reserves the 
right to adjust DBE goals on a project-by-project basis by addendum. 
 

Policy.  It is the Department’s policy that DBEs as defined in 23 CFR Part 26 and referenced 
in the Transportation Equity Act for 21st Century of 1998, as amended from the Surface 
Transportation Uniform Relocation Assistance Act of 1987, and the Intermodal Surface 
Transportation Efficiency Act of 1991.  The intent hereto remains to provide the maximum 
opportunity for DBEs to participate in the performance of contracts financed in whole or in part 
with federal funds. 
 

The Department and its Contractors shall not discriminate on the basis of race, color, national 
origin, ancestry, sex, age, or disability in the award and performance of DOT assisted contracts. 
 

Disadvantaged Business Enterprises are those so certified by the Maine Department of 
Transportation Civil Rights Office prior to bid opening date. 

 
The Department has determined that elements of a good faith effort to meet the contract goal 

include but are not limited to the following: 
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1. Whether the Contractor advertised in general circulation, trade association, and 
minority/women’s-focus media concerning the subcontracting opportunities;  

 
2. Whether the Contractor provided written notice to a reasonable number of specific DBEs 

that their interest in the contract is being solicited; 
 

3. Whether the Contractor followed up on initial solicitations of interest by contacting 
DBEs to determine with certainty whether the DBEs were interested; 

 
4. Whether the Contractor selected portions of the work to be performed by DBEs in order 

to increase the likelihood of meeting the DBE goals; 
 

5. Whether the Contractor provided interested DBEs with adequate information about the 
plans, specification and requirements of the contract; 

 
6. Whether the Contractor negotiated in good faith with interested DBEs, not rejecting the 

DBE as unqualified without sound reasons based on a thorough investigation of their 
capabilities; 

 
7. Whether the Contractor made efforts to assist interested DBEs with other appropriate 

technical/financial assistance required by the Department or Contractor; 
  

8. Whether the Contractor effectively used the services of available minority/women’s 
community organizations, minority/women’s business assistance offices; and other 
organizations that provide assistance in the recruitment and placement of DBEs. 

 
Substitutions of DBEs.  The following may be acceptable reasons for Civil Rights Office 

approval of such a change order: 
• The DBE defaults, voluntarily removes itself or is over-extended; 
• The Department deletes portions of the work to by performed by the DBE. 
 

It is not intended that the ability to negotiate a more advantageous contract with another 
certified DBE be considered a valid basis for such a change in DBE utilization once the DBE 
Bid Submission review has been passed.  Any requests to alter the DBE commitment must be in 
writing and included with the change order. 
 

Failure to carry out terms of this Standard Specification shall be treated as a violation of this 
contract and will result in contract sanctions which may include withholding of partial payments 
totaling the creditable dollars amount which would have been paid for said DBE participation, 
termination of this contract or other measures which may affect the ability of the Contractor to 
obtain Department contracts. 
 

Copies of the Maine Department of Transportation’s DBE Program may be obtained from:  
Maine Department of Transportation 

Civil Rights Office 
 #16 State House Station 

 Augusta, Maine 04333-0016 
tel. (207) 624-3519 
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 Quarterly Reporting Requirement.  The Contractor must submit Semi-annual reports of 
actual dollars paid to Disadvantaged Business Enterprises (DBE's) on this Project to the 
MaineDOT Civil Rights Office by the end of the third week of April and October for the period 
covering the preceding six months considered Federal Fiscal Year periods.  The reports will be 
submitted directly to the Civil Rights Office on the form provided in the latest version of the 
DBE Program Manual.  Failure to submit the report by the deadline may result in a withholding 
of approval of partial payment estimates by the Department. 
 

SECTION 3 - OTHER FEDERAL REQUIREMENTS 
 
 Unless expressly otherwise provided in the Bid Documents, the provisions contained in 
this Section 3 of this "Federal Contract Provisions Supplement" are hereby incorporated into the 
Bid Documents and Contract. 
 
 A.  Buy America 
 
 If the cost of products purchased for permanent use in this project which are manufactured 
of steel, iron or the application of any coating to products of these materials exceeds 0.1 percent 
of the contract amount, or $2,500.00, whichever is greater, the products shall have been 
manufactured and the coating applied in the United States.  The coating materials are not subject 
to this clause, only the application of the coating.  In computing that amount, only the cost of the 
product and coating application cost will be included. 
 
 Ore, for the manufacture of steel or iron, may be from outside the United States; however, 
all other manufacturing processes of steel or iron must be in the United States to qualify as 
having been manufactured in the United States. 
 
 United States includes the 50 United States and any place subject to the jurisdiction thereof. 
 
 Products of steel include, but are not limited to, such products as structural steel, piles, 
guardrail, steel culverts, reinforcing steel, structural plate and steel supports for signs, luminaries 
and signals. 
 
 Products of iron include, but are not limited to, such products as cast iron grates. 
 
 Application of coatings include, but are not limited to, such applications as epoxy, 
galvanized and paint. 
 
 To assure compliance with this section, the Contractor shall submit a certification letter on 
its letterhead to the Department stating the following: 
 

“This is to certify that products made of steel, iron or the application of any coating to 
products of these materials whose costs are in excess of $2,500.00 or 0.1 percent of the 
original contract amount, whichever is greater, were manufactured and the coating, if 
one was required, was applied in the United States.” 

 
B.  Materials 
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a. Convict Produced Materials  References: 23 U.S.C. 114(b)(2), 23 CFR 635.417 
Applicability: FHWA's prohibition against the use of convict material only applies to 

Federal-aid highways.  Materials produced after July 1, 1991, by convict labor may only be 
incorporated in a Federal-aid highway construction project if: 1) such materials have been 
produced by convicts who are on parole, supervised release, or probation from a prison; or  
2) such material has been produced in a qualified prison facility, e.g., prison industry, with the 
amount produced during any 12-month period, for use in Federal-aid projects, not exceeding the 
amount produced, for such use, during the 12-month period ending July 1, 1987. 
  

Materials obtained from prison facilities (e.g., prison industries) are subject to the same 
requirements for Federal-aid participation that are imposed upon materials acquired from other 
sources. Materials manufactured or produced by convict labor will be given no preferential 
treatment. 

 
The preferred method of obtaining materials for a project is through normal contracting 

procedures which require the contractor to furnish all materials to be incorporated in the work. 
The contractor selects the source, public or private, from which the materials are to be obtained 
(23 CFR 635.407). Prison industries are prohibited from bidding on projects directly (23 CFR 
635.112e), but may act as material supplier to construction contractors. 

 
Prison materials may also be approved as State-furnished material. However, since public 

agencies may not bid in competition with private firms, direct acquisition of materials from a 
prison industry for use as State-furnished material is subject to a public interest finding with the 
Division Administrator's concurrence (23 CFR 635.407d). Selection of materials produced by 
convict labor as State-furnished materials for mandatory use should be cleared prior to the 
submittal of  the Plans Specifications & Estimates (PS&E). 

 
b. Patented/Proprietary Products  References: 23 U.S.C. 112, 23 CFR 635.411 
 
FHWA will not participate, directly or indirectly, in payment for any premium or royalty 

on any patented or proprietary material, specification, or process specifically set forth in the 
plans and specifications for a project, unless: 

 
• the item is purchased or obtained through competitive bidding with equally suitable 

unpatented items,  
• the STA certifies either that the proprietary or patented item is essential for 

synchronization with the existing highway facilities or that no equally suitable alternative 
exists, or  

• the item is used for research or for a special type of construction on relatively short 
sections of road for experimental purposes. States should follow FHWA's procedures for 
"Construction Projects Incorporating Experimental Features" (expermnt.htm) for the 
submittal of work plans and evaluations.  

 
The primary purpose of the policy is to have competition in selection of materials and 

allow for development of new materials and products. The policy further permits materials and 
products that are judged equal may be bid under generic specifications. If only patented or 
proprietary products are acceptable, they shall be bid as alternatives with all, or at least a 
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reasonable number of, acceptable materials or products listed; and the Division Administrator 
may approve a single source if it can be found that its utilization is in the public interest.  

 
Trade names are generally the key to identifying patented or proprietary materials. Trade 

name examples include 3M, Corten, etc. Generally, products identified by their brand or trade 
name are not to be specified without an "or equal" phrase, and, if trade names are used, all, or at 
least a reasonable number of acceptable "equal" materials or products should be listed. The 
licensing of several suppliers to produce a product does not change the fact that it is a single 
product and should not be specified to the exclusion of other equally suitable products. 

 
c. State Preference  References: 23 U.S.C. 112, 23 CFR 635.409 
 
Materials produced within Maine shall not be favored to the exclusion of comparable 

materials produced outside of Maine. State preference clauses give particular advantage to the 
designated source and thus restrict competition. Therefore, State preference provisions shall not 
be used on any Federal-aid construction projects. 

 
This policy also applies to State preference actions against materials of foreign origin, 

except as otherwise permitted by Federal law. Thus, States cannot give preference to in-State 
material sources over foreign material sources. Under the Buy America provisions, the States are 
permitted to expand the Buy America restrictions provided that the STA is legally authorized 
under State law to impose more stringent requirements. 

 
d. State Owned/Furnished/Designated Materials  References: 23 U.S.C. 112, 23 CFR 

635.407 
 
Current FHWA policy requires that the contractor must furnish all materials to be 

incorporated in the work, and the contractor shall be permitted to select the sources from which 
the materials are to be obtained. Exceptions to this requirement may be made when there is a 
definite finding, by MaineDOT and concurred in by Federal Highway Administration’s (FHWA) 
Division Administrator, that it is in the public interest to require the contractor to use materials 
furnished by the MaineDOT or from sources designated by MaineDOT. The exception policy 
can best be understood by separating State-furnished materials into the categories of 
manufactured materials and local natural materials.  

 
Manufactured Materials  When the use of State-furnished manufactured materials is 

approved based on a public interest finding, such use must be made mandatory. The optional use 
of State-furnished manufactured materials is in violation of our policy prohibiting public 
agencies from competing with private firms. Manufactured materials to be furnished by 
MaineDOT must be acquired through competitive bidding, unless there is a public interest 
finding for another method, and concurred in by FHWA’s Division Administrator. 

 
Local Natural Materials  When MaineDOT owns or controls a local natural materials 

source such as a borrow pit or a stockpile of salvaged pavement material, etc., the materials may 
be designated for either optional or mandatory use; however, mandatory use will require a public 
interest finding (PIF) and FHWA’s Division Administrator's concurrence. 
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In order to permit prospective bidders to properly prepare their bids, the location, cost, 
and any conditions to be met for obtaining materials that are made available to the contractor 
shall be stated in the bidding documents. 

 
Mandatory Disposal Sites  Normally, the disposal site for surplus excavated materials is 

to be of the contractor's choosing; although, an optional site(s) may be shown in the contract 
provisions. A mandatory site shall be specified when there is a finding by MaineDOT, with the 
concurrence of the Division Administrator, that such placement is the most economical or that 
the environment would be substantially enhanced without excessive cost. Discussion of the 
mandatory use of a disposal site in the environmental document may serve as the basis for the 
public interest finding. 

 
Summarizing FHWA policy for the mandatory use of borrow or disposal sites: 
 

• mandatory use of either requires a public interest finding and FHWA’s Division 
Administrator's concurrence,  

• mandatory use of either may be based on environmental consideration where the 
environment will be substantially enhanced without excessive additional cost, and  

• where the use is based on environmental considerations, the discussion in the 
environmental document may be used as the basis for the public interest finding.  

 
Factors to justify a public interest finding should include such items as cost effectiveness, system 
integrity, and local shortages of material. 

 
 C.  Standard FHWA Contract Provisions - FHWA 1273 
 
 Unless expressly otherwise provided in the Bid Documents, the following “Required 
Contract Provisions, Federal Aid Construction Contracts”, FHWA-1273, are hereby incorporated 
into the Bid Documents and Contract.  
****************************************************************************** 

 
 
 
 
 
 

Start of FHWA 1273 REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS (As revised through May 1, 2012) 

 
FHWA-1273 --  Revised May 1, 2012  

 
 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

 
 
 

 
I.  General   
II.  Nondiscrimination 

288



July 13, 2012 
Supersedes December 14, 2005 

Page 17 of 40 

III. Nonsegregated Facilities 
IV. Davis-Bacon and Related Act Provisions 
V. Contract Work Hours and Safety Standards Act Provisions 
VI.  Subletting or Assigning the Contract 
VII. Safety: Accident Prevention 
VIII.  False Statements Concerning Highway Projects 
IX. Implementation of Clean Air Act and Federal Water Pollution Control Act 
X.  Compliance with Governmentwide Suspension and Debarment Requirements 
XI.  Certification Regarding Use of Contract Funds for Lobbying 
 
ATTACHMENTS 
 
A. Employment and Materials Preference for Appalachian Development Highway System or 
Appalachian Local Access Road Contracts (included in Appalachian contracts only) 

I.  GENERAL 
 

1.  Form FHWA-1273 must be physically incorporated in each construction contract funded 
under Title 23 (excluding emergency contracts solely intended for debris removal).  The 
contractor (or subcontractor) must insert this form in each subcontract and further require its 
inclusion in all lower tier subcontracts (excluding purchase orders, rental agreements and other 
agreements for supplies or services).   
 
The applicable requirements of Form FHWA-1273 are incorporated by reference for work done 
under any purchase order, rental agreement or agreement for other services.  The prime 
contractor shall be responsible for compliance by any subcontractor, lower-tier subcontractor or 
service provider.   
 
Form FHWA-1273 must be included in all Federal-aid design-build contracts, in all subcontracts 
and in lower tier subcontracts (excluding subcontracts for design services, purchase orders, 
rental agreements and other agreements for supplies or services).  The design-builder shall be 
responsible for compliance by any subcontractor, lower-tier subcontractor or service provider. 
  
Contracting agencies may reference Form FHWA-1273 in bid proposal or request for proposal 
documents, however, the Form FHWA-1273 must be physically incorporated (not referenced) in 
all contracts, subcontracts and lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services related to a construction contract). 
 
2.  Subject to the applicability criteria noted in the following sections, these contract provisions 
shall apply to all work performed on the contract by the contractor's own organization and with 
the assistance of workers under the contractor's immediate superintendence and to all work 
performed on the contract by piecework, station work, or by subcontract. 
  
3.   A breach of any of the stipulations contained in these Required Contract Provisions may be 
sufficient grounds for withholding of progress payments, withholding of final payment, 
termination of the contract, suspension / debarment or any other action determined to be 
appropriate by the contracting agency and FHWA. 
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4.  Selection of Labor: During the performance of this contract, the contractor shall not use 
convict labor for any purpose within the limits of a construction project on a Federal-aid 
highway unless it is labor performed by convicts who are on parole, supervised release, or 
probation.  The term Federal-aid highway does not include roadways functionally classified as 
local roads or rural minor collectors. 

II.  NONDISCRIMINATION 
 

The provisions of this section related to 23 CFR Part 230 are applicable to all Federal-aid 
construction contracts and to all related construction subcontracts of $10,000 or more.  The 
provisions of 23 CFR Part 230 are not applicable to material supply, engineering, or architectural 
service contracts.   
 
In addition, the contractor and all subcontractors must comply with the following policies: 
Executive Order 11246, 41 CFR 60, 29 CFR 1625-1627, Title 23 USC Section 140, the 
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI of the Civil Rights Act of 1964, 
as amended, and related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 
200, 230, and 633. 
 
The contractor and all subcontractors must comply with:  the requirements of the Equal 
Opportunity Clause in 41 CFR 60-1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity Construction Contract Specifications in 41 
CFR 60-4.3. 
 
Note: The U.S. Department of Labor has exclusive authority to determine compliance with 
Executive Order 11246 and the policies of the Secretary of Labor including 41 CFR 60, and 29 
CFR 1625-1627.  The contracting agency and the FHWA have the authority and the 
responsibility to ensure compliance with Title 23 USC Section 140, the Rehabilitation Act of 
1973, as amended (29 USC 794), and Title VI of the Civil Rights Act of 1964, as amended, and 
related regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633. 
 
The following provision is adopted from 23 CFR 230, Appendix A, with appropriate revisions to 
conform to the U.S. Department of Labor (US DOL) and FHWA requirements.   
 
1. Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to 
discriminate and to take affirmative action to assure equal opportunity as set forth under laws, 
executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 
and 49 CFR 27) and orders of the Secretary of Labor as modified by the provisions prescribed 
herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative 
action standards for the contractor's project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 
and 29 CFR 1630 are incorporated by reference in this contract. In the execution of this contract, 
the contractor agrees to comply with the following minimum specific requirement activities of 
EEO: 
 

a. The contractor will work with the contracting agency and the Federal Government to ensure 
that it has made every good faith effort to provide equal opportunity with respect to all of its 
terms and conditions of employment and in their review of activities under the contract. 
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    b. The contractor will accept as its operating policy the following statement: 
 

"It is the policy of this Company to assure that applicants are employed, and that employees 
are treated during employment, without regard to their race, religion, sex, color, national origin, 
age or disability.  Such action shall include: employment, upgrading, demotion, or transfer; 
recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of 
compensation; and selection for training, including apprenticeship, pre-apprenticeship, and/or 
on-the-job training." 

 
2.  EEO Officer: The contractor will designate and make known to the contracting officers an 
EEO Officer who will have the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who must be assigned adequate 
authority and responsibility to do so. 
 
3.  Dissemination of Policy: All members of the contractor's staff who are authorized to hire, 
supervise, promote, and discharge employees, or who recommend such action, or who are 
substantially involved in such action, will be made fully cognizant of, and will implement, the 
contractor's EEO policy and contractual responsibilities to provide EEO in each grade and 
classification of employment.  To ensure that the above agreement will be met, the following 
actions will be taken as a minimum: 
 

a.  Periodic meetings of supervisory and personnel office employees will be conducted before 
the start of work and then not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be reviewed and explained.  The meetings 
will be conducted by the EEO Officer. 
  

b.  All new supervisory or personnel office employees will be given a thorough indoctrination 
by the EEO Officer, covering all major aspects of the contractor's EEO obligations within thirty 
days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for the project will be instructed by the 
EEO Officer in the contractor's procedures for locating and hiring minorities and women. 
  

d.  Notices and posters setting forth the contractor's EEO policy will be placed in areas readily 
accessible to employees, applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to implement such policy will be brought to 
the attention of employees by means of meetings, employee handbooks, or other appropriate 
means. 
 
4. Recruitment: When advertising for employees, the contractor will include in all 
advertisements for employees the notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large circulation among minorities and 
women in the area from which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid bargaining agreement, conduct systematic 
and direct recruitment through public and private employee referral sources likely to yield 
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qualified minorities and women.  To meet this requirement, the contractor will identify sources 
of potential minority group employees, and establish with such identified sources procedures 
whereby minority and women applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining agreement providing for exclusive hiring 
hall referrals, the contractor is expected to observe the provisions of that agreement to the extent 
that the system meets the contractor's compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of discriminating against minorities or 
women, or obligates the contractor to do the same, such implementation violates Federal 
nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to refer minorities and women as 
applicants for employment.  Information and procedures with regard to referring such applicants 
will be discussed with employees. 
 
5. Personnel Actions: Wages, working conditions, and employee benefits shall be established 
and administered, and personnel actions of every type, including hiring, upgrading, promotion, 
transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, 
sex, national origin, age or disability.  The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project sites to insure that working 
conditions and employee facilities do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of wages paid within each classification 
to determine any evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel actions in depth to determine 
whether there is evidence of discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the discrimination may extend 
beyond the actions reviewed, such corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of alleged discrimination made to 
the contractor in connection with its obligations under this contract, will attempt to resolve such 
complaints, and will take appropriate corrective action within a reasonable time.  If the 
investigation indicates that the discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon completion of each investigation, 
the contractor will inform every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and increasing the skills of minorities and 
women who are applicants for employment or current employees.  Such efforts should be aimed 
at developing full journey level status employees in the type of trade or job classification 
involved.  
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b.  Consistent with the contractor's work force requirements and as permissible under Federal 
and State regulations, the contractor shall make full use of training programs, i.e., 
apprenticeship, and on-the-job training programs for the geographical area of contract 
performance.  In the event a special provision for training is provided under this contract, this 
subparagraph will be superseded as indicated in the special provision.  The contracting agency 
may reserve training positions for persons who receive welfare assistance in accordance with 23 
U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for employment of available training 
programs and entrance requirements for each. 
 

d.  The contractor will periodically review the training and promotion potential of employees 
who are minorities and women and will encourage eligible employees to apply for such training 
and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon unions as a source of employees, the 
contractor will use good faith efforts to obtain the cooperation of such unions to increase 
opportunities for minorities and women.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in cooperation with the unions, joint 
training programs aimed toward qualifying more minorities and women for membership in the 
unions and increasing the skills of minorities and women so that they may qualify for higher 
paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an EEO clause into each union 
agreement to the end that such union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, national origin, age or disability. 
 

c.  The contractor is to obtain information as to the referral practices and policies of the labor 
union except that to the extent such information is within the exclusive possession of the labor 
union and such labor union refuses to furnish such information to the contractor, the contractor 
shall so certify to the contracting agency and shall set forth what efforts have been made to 
obtain such information. 
 

d.  In the event the union is unable to provide the contractor with a reasonable flow of referrals 
within the time limit set forth in the collective bargaining agreement, the contractor will, through 
independent recruitment efforts, fill the employment vacancies without regard to race, color, 
religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or 
qualifiable minorities and women.  The failure of a union to provide sufficient referrals (even 
though it is obligated to provide exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the requirements of this paragraph.   In the event 
the union referral practice prevents the contractor from meeting the obligations pursuant to 
Executive Order 11246, as amended, and these special provisions, such contractor shall 
immediately notify the contracting agency. 
 
8.  Reasonable Accommodation for Applicants / Employees with Disabilities:  The 
contractor must be familiar with the requirements for and comply with the Americans with 
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Disabilities Act and all rules and regulations established there under.  Employers must provide 
reasonable accommodation in all employment activities unless to do so would cause an undue 
hardship. 
 
9. Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The 
contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age 
or disability in the selection and retention of subcontractors, including procurement of materials 
and leases of equipment.  The contractor shall take all necessary and reasonable steps to ensure 
nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors and suppliers and lessors of their 
EEO obligations under this contract. 
 

b.  The contractor will use good faith efforts to ensure subcontractor compliance with their 
EEO obligations. 
 
 
10. Assurance Required by 49 CFR 26.13(b): 
 

a.  The requirements of 49 CFR Part 26 and the State DOT’s U.S. DOT-approved DBE 
program are incorporated by reference. 
 

b.  The contractor or subcontractor shall not discriminate on the basis of race, color, 
national origin, or sex in the performance of this contract.  The contractor shall carry out 
applicable requirements of 49 CFR Part 26 in the award and administration of DOT-assisted 
contracts.  Failure by the contractor to carry out these requirements is a material breach of this 
contract, which may result in the termination of this contract or such other remedy as the 
contracting agency deems appropriate. 
 
11. Records and Reports: The contractor shall keep such records as necessary to document 
compliance with the EEO requirements.  Such records shall be retained for a period of three 
years following the date of the final payment to the contractor for all contract work and shall be 
available at reasonable times and places for inspection by authorized representatives of the 
contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the following: 
 

(1) The number and work hours of minority and non-minority group members and women 
employed in each work classification on the project; 
 

(2) The progress and efforts being made in cooperation with unions, when applicable, to 
increase employment opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, training, qualifying, and 

upgrading minorities and women;  
 

b.  The contractors and subcontractors will submit an annual report to the contracting agency 
each July for the duration of the project, indicating the number of minority, women, and non-
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minority group employees currently engaged in each work classification required by the contract 
work.  This information is to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of the last payroll period preceding 
the end of July.  If on-the-job training is being required by special provision, the contractor will 
be required to collect and report training data.  The employment data should reflect the work 
force on board during all or any part of the last payroll period preceding the end of July. 

III. NONSEGREGATED FACILITIES 
 

This provision is applicable to all Federal-aid construction contracts and to all related 
construction subcontracts of $10,000 or more. 
 
The contractor must ensure that facilities provided for employees are provided in such a manner 
that segregation on the basis of race, color, religion, sex, or national origin cannot result.  The 
contractor may neither require such segregated use by written or oral policies nor tolerate such 
use by employee custom.  The contractor's obligation extends further to ensure that its 
employees are not assigned to perform their services at any location, under the contractor's 
control, where the facilities are segregated.  The term "facilities" includes waiting rooms, work 
areas, restaurants and other eating areas, time clocks, restrooms, washrooms, locker rooms, and 
other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment 
areas, transportation, and housing provided for employees.  The contractor shall provide separate 
or single-user restrooms and necessary dressing or sleeping areas to assure privacy between 
sexes. 

IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 
This section is applicable to all Federal-aid construction projects exceeding $2,000 and to all 
related subcontracts and lower-tier subcontracts (regardless of subcontract size).  The 
requirements apply to all projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  This excludes roadways functionally classified 
as local roads or rural minor collectors, which are exempt.  Contracting agencies may elect to 
apply these requirements to other projects. 

The following provisions are from the U.S. Department of Labor regulations in 29 CFR 5.5 
“Contract provisions and related matters” with minor revisions to conform to the FHWA-1273 
format and FHWA program requirements. 

1.  Minimum wages 

a.  All laborers and mechanics employed or working upon the site of the work, will be paid 
unconditionally and not less often than once a week, and without subsequent deduction or rebate 
on any account (except such payroll deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR part 3)), the full amount of wages and bona 
fide fringe benefits (or cash equivalents thereof) due at time of payment computed at rates not 
less than those contained in the wage determination of the Secretary of Labor which is attached 
hereto and made a part hereof, regardless of any contractual relationship which may be alleged to 
exist between the contractor and such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to 

295



July 13, 2012 
Supersedes December 14, 2005 

Page 24 of 40 

such laborers or mechanics, subject to the provisions of paragraph 1.d. of this section; also, 
regular contributions made or costs incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such weekly period. Such laborers and 
mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination 
for the classification of work actually performed, without regard to skill, except as provided in 
29 CFR 5.5(a)(4). Laborers or mechanics performing work in more than one classification may 
be compensated at the rate specified for each classification for the time actually worked therein: 
Provided, That the employer's payroll records accurately set forth the time spent in each 
classification in which work is performed. The wage determination (including any additional 
classification and wage rates conformed under paragraph 1.b. of this section) and the Davis-
Bacon poster (WH–1321) shall be posted at all times by the contractor and its subcontractors at 
the site of the work in a prominent and accessible place where it can be easily seen by the 
workers. 

b. (1) The contracting officer shall require that any class of laborers or mechanics, including 
helpers, which is not listed in the wage determination and which is to be employed under the 
contract shall be classified in conformance with the wage determination. The contracting officer 
shall approve an additional classification and wage rate and fringe benefits therefore only when 
the following criteria have been met: 

(i) The work to be performed by the classification requested is not performed by a 
classification in the wage determination; and 

(ii) The classification is utilized in the area by the construction industry; and 

(iii) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable 
relationship to the wage rates contained in the wage determination. 

(2) If the contractor and the laborers and mechanics to be employed in the classification (if 
known), or their representatives, and the contracting officer agree on the classification and 
wage rate (including the amount designated for fringe benefits where appropriate), a report of 
the action taken shall be sent by the contracting officer to the Administrator of the Wage and 
Hour Division, Employment Standards Administration, U.S. Department of Labor, 
Washington, DC 20210. The Administrator, or an authorized representative, will approve, 
modify, or disapprove every additional classification action within 30 days of receipt and so 
advise the contracting officer or will notify the contracting officer within the 30-day period that 
additional time is necessary. 

(3) In the event the contractor, the laborers or mechanics to be employed in the classification 
or their representatives, and the contracting officer do not agree on the proposed classification 
and wage rate (including the amount designated for fringe benefits, where appropriate), the 
contracting officer shall refer the questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Wage and Hour Administrator for 
determination. The Wage and Hour Administrator, or an authorized representative, will issue a 
determination within 30 days of receipt and so advise the contracting officer or will notify the 
contracting officer within the 30-day period that additional time is necessary. 

(4) The wage rate (including fringe benefits where appropriate) determined pursuant to 
paragraphs 1.b.(2) or 1.b.(3) of this section, shall be paid to all workers performing work in the 

296



July 13, 2012 
Supersedes December 14, 2005 

Page 25 of 40 

classification under this contract from the first day on which work is performed in the 
classification. 

c. Whenever the minimum wage rate prescribed in the contract for a class of laborers or 
mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall 
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 
benefit or an hourly cash equivalent thereof. 

d. If the contractor does not make payments to a trustee or other third person, the contractor 
may consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 
anticipated in providing bona fide fringe benefits under a plan or program, Provided, That the 
Secretary of Labor has found, upon the written request of the contractor, that the applicable 
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the meeting of obligations under the plan 
or program. 

2.  Withholding  

The contracting agency shall upon its own action or upon written request of an authorized 
representative of the Department of Labor, withhold or cause to be withheld from the contractor 
under this contract, or any other Federal contract with the same prime contractor, or any other 
federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held 
by the same prime contractor, so much of the accrued payments or advances as may be 
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, 
employed by the contractor or any subcontractor the full amount of wages required by the 
contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, 
trainee, or helper, employed or working on the site of the work, all or part of the wages required 
by the contract, the contracting agency may, after written notice to the contractor, take such 
action as may be necessary to cause the suspension of any further payment, advance, or 
guarantee of funds until such violations have ceased. 

3.  Payrolls and basic records  

a.  Payrolls and basic records relating thereto shall be maintained by the contractor during the 
course of the work and preserved for a period of three years thereafter for all laborers and 
mechanics working at the site of the work. Such records shall contain the name, address, and 
social security number of each such worker, his or her correct classification, hourly rates of 
wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or 
cash equivalents thereof of the types described in section 1(b)(2)(B) of the Davis-Bacon Act), 
daily and weekly number of hours worked, deductions made and actual wages paid. Whenever 
the Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that the wages of any laborer or 
mechanic include the amount of any costs reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the Davis-Bacon Act, the contractor shall 
maintain records which show that the commitment to provide such benefits is enforceable, that 
the plan or program is financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, and records which show the costs 
anticipated or the actual cost incurred in providing such benefits. Contractors employing 
apprentices or trainees under approved programs shall maintain written evidence of the 
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registration of apprenticeship programs and certification of trainee programs, the registration of 
the apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

b. (1) The contractor shall submit weekly for each week in which any contract work is 
performed a copy of all payrolls to the contracting agency.   The payrolls submitted shall set out 
accurately and completely all of the information required to be maintained under 29 CFR 
5.5(a)(3)(i), except that full social security numbers and home addresses shall not be included on 
weekly transmittals. Instead the payrolls shall only need to include an individually identifying 
number for each employee ( e.g. , the last four digits of the employee's social security number). 
The required weekly payroll information may be submitted in any form desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour Division Web site at 
http://www.dol.gov/esa/whd/forms/wh347instr.htm or its successor site. The prime contractor is 
responsible for the submission of copies of payrolls by all subcontractors. Contractors and 
subcontractors shall maintain the full social security number and current address of each covered 
worker, and shall provide them upon request to the contracting agency for transmission to the 
State DOT, the FHWA or the Wage and Hour Division of the Department of Labor for purposes 
of an investigation or audit of compliance with prevailing wage requirements. It is not a violation 
of this section for a prime contractor to require a subcontractor to provide addresses and social 
security numbers to the prime contractor for its own records, without weekly submission to the 
contracting agency.. 

(2) Each payroll submitted shall be accompanied by a “Statement of Compliance,” signed by the 
contractor or subcontractor or his or her agent who pays or supervises the payment of the persons 
employed under the contract and shall certify the following: 

(i) That the payroll for the payroll period contains the information required to be provided 
under §5.5 (a)(3)(ii) of Regulations, 29 CFR part 5, the appropriate information is being 
maintained under §5.5 (a)(3)(i) of Regulations, 29 CFR part 5, and that such information is 
correct and complete; 

(ii) That each laborer or mechanic (including each helper, apprentice, and trainee) employed 
on the contract during the payroll period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions have been made either directly or 
indirectly from the full wages earned, other than permissible deductions as set forth in 
Regulations, 29 CFR part 3; 

(iii) That each laborer or mechanic has been paid not less than the applicable wage rates and 
fringe benefits or cash equivalents for the classification of work performed, as specified in the 
applicable wage determination incorporated into the contract. 

(3) The weekly submission of a properly executed certification set forth on the reverse side of 
Optional Form WH–347 shall satisfy the requirement for submission of the “Statement of 
Compliance” required by paragraph 3.b.(2) of this section. 

(4) The falsification of any of the above certifications may subject the contractor or 
subcontractor to civil or criminal prosecution under section 1001 of title 18 and section 231 of 
title 31 of the United States Code. 

c. The contractor or subcontractor shall make the records required under paragraph 3.a. of this 
section available for inspection, copying, or transcription by authorized representatives of the 
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contracting agency, the State DOT, the FHWA,  or the Department of Labor, and shall permit 
such representatives to interview employees during working hours on the job. If the contractor or 
subcontractor fails to submit the required records or to make them available, the FHWA may, 
after written notice to the contractor, the contracting agency or the State DOT, take such action 
as may be necessary to cause the suspension of any further payment, advance, or guarantee of 
funds. Furthermore, failure to submit the required records upon request or to make such records 
available may be grounds for debarment action pursuant to 29 CFR 5.12. 

4.  Apprentices and trainees  

a. Apprentices (programs of the USDOL).  

Apprentices will be permitted to work at less than the predetermined rate for the work they 
performed when they are employed pursuant to and individually registered in a bona fide 
apprenticeship program registered with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship Training, Employer and Labor Services, or with a State 
Apprenticeship Agency recognized by the Office, or if a person is employed in his or her first 90 
days of probationary employment as an apprentice in such an apprenticeship program, who is not 
individually registered in the program, but who has been certified by the Office of 
Apprenticeship Training, Employer and Labor Services or a State Apprenticeship Agency 
(where appropriate) to be eligible for probationary employment as an apprentice.  

 The allowable ratio of apprentices to journeymen on the job site in any craft classification shall 
not be greater than the ratio permitted to the contractor as to the entire work force under the 
registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated above, shall be paid not less than the applicable wage 
rate on the wage determination for the classification of work actually performed. In addition, any 
apprentice performing work on the job site in excess of the ratio permitted under the registered 
program shall be paid not less than the applicable wage rate on the wage determination for the 
work actually performed. Where a contractor is performing construction on a project in a locality 
other than that in which its program is registered, the ratios and wage rates (expressed in 
percentages of the journeyman's hourly rate) specified in the contractor's or subcontractor's 
registered program shall be observed.  

 Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeymen hourly rate specified 
in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance 
with the provisions of the apprenticeship program. If the apprenticeship program does not 
specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the 
wage determination for the applicable classification. If the Administrator determines that a 
different practice prevails for the applicable apprentice classification, fringes shall be paid in 
accordance with that determination.  

In the event the Office of Apprenticeship Training, Employer and Labor Services, or a State 
Apprenticeship Agency recognized by the Office, withdraws approval of an apprenticeship 
program, the contractor will no longer be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed until an acceptable program is approved. 

b. Trainees (programs of the USDOL).  
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Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they are employed pursuant to and 
individually registered in a program which has received prior approval, evidenced by formal 
certification by the U.S. Department of Labor, Employment and Training Administration.  

The ratio of trainees to journeymen on the job site shall not be greater than permitted under the 
plan approved by the Employment and Training Administration.  

Every trainee must be paid at not less than the rate specified in the approved program for the 
trainee's level of progress, expressed as a percentage of the journeyman hourly rate specified in 
the applicable wage determination. Trainees shall be paid fringe benefits in accordance with the 
provisions of the trainee program. If the trainee program does not mention fringe benefits, 
trainees shall be paid the full amount of fringe benefits listed on the wage determination unless 
the Administrator of the Wage and Hour Division determines that there is an apprenticeship 
program associated with the corresponding journeyman wage rate on the wage determination 
which provides for less than full fringe benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on 
the wage determination for the classification of work actually performed. In addition, any trainee 
performing work on the job site in excess of the ratio permitted under the registered program 
shall be paid not less than the applicable wage rate on the wage determination for the work 
actually performed.  

In the event the Employment and Training Administration withdraws approval of a training 
program, the contractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved. 

c. Equal employment opportunity. The utilization of apprentices, trainees and journeymen 
under this part shall be in conformity with the equal employment opportunity requirements of 
Executive Order 11246, as amended, and 29 CFR part 30. 

d.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and skill training programs which have 
been certified by the Secretary of Transportation as promoting EEO in connection with Federal-
aid highway construction programs are not subject to the requirements of paragraph 4 of this 
Section IV. The straight time hourly wage rates for apprentices and trainees under such programs 
will be established by the particular programs. The ratio of apprentices and trainees to 
journeymen shall not be greater than permitted by the terms of the particular program. 

5. Compliance with Copeland Act requirements.   The contractor shall comply with the 
requirements of 29 CFR part 3, which are incorporated by reference in this contract. 

6. Subcontracts.   The contractor or subcontractor shall insert Form FHWA-1273 in any 
subcontracts and also require the subcontractors to include Form FHWA-1273 in any lower tier 
subcontracts. The prime contractor shall be responsible for the compliance by any subcontractor 
or lower tier subcontractor with all the contract clauses in 29 CFR 5.5. 
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7. Contract termination: debarment.   A breach of the contract clauses in 29 CFR 5.5 may be 
grounds for termination of the contract, and for debarment as a contractor and a subcontractor as 
provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act requirements.  All rulings and 
interpretations of the Davis-Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 are 
herein incorporated by reference in this contract. 

9. Disputes concerning labor standards. Disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes clause of this contract. Such disputes 
shall be resolved in accordance with the procedures of the Department of Labor set forth in 29 
CFR parts 5, 6, and 7. Disputes within the meaning of this clause include disputes between the 
contractor (or any of its subcontractors) and the contracting agency, the U.S. Department of 
Labor, or the employees or their representatives. 

10. Certification of eligibility. 

a. By entering into this contract, the contractor certifies that neither it (nor he or she) nor any 
person or firm who has an interest in the contractor's firm is a person or firm ineligible to be 
awarded Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 
5.12(a)(1). 

b. No part of this contract shall be subcontracted to any person or firm ineligible for award of a 
Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

c. The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 U.S.C. 
1001. 

 

V.   CONTRACT WORK HOURS AND SAFETY STANDARDS ACT  
The following clauses apply to any Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the Contract Work Hours and Safety 
Standards Act. These clauses shall be inserted in addition to the clauses required by 29 CFR 
5.5(a) or 29 CFR 4.6.  As used in this paragraph, the terms laborers and mechanics include 
watchmen and guards. 

1. Overtime requirements.   No contractor or subcontractor contracting for any part of the 
contract work which may require or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any workweek in which he or she is employed 
on such work to work in excess of forty hours in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and one-half times the basic rate of pay for all 
hours worked in excess of forty hours in such workweek. 

2. Violation; liability for unpaid wages; liquidated damages.  In the event of any violation of 
the clause set forth in paragraph (1.) of this section, the contractor and any subcontractor 
responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 
subcontractor shall be liable to the United States (in the case of work done under contract for the 
District of Columbia or a territory, to such District or to such territory), for liquidated damages. 
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Such liquidated damages shall be computed with respect to each individual laborer or mechanic, 
including watchmen and guards, employed in violation of the clause set forth in paragraph (1.) of 
this section, in the sum of $10 for each calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty hours without payment of the 
overtime wages required by the clause set forth in paragraph (1.) of this section. 

3. Withholding for unpaid wages and liquidated damages. The FHWA or the contacting 
agency shall upon its own action or upon written request of an authorized representative of the 
Department of Labor withhold or cause to be withheld, from any moneys payable on account of 
work performed by the contractor or subcontractor under any such contract or any other Federal 
contract with the same prime contractor, or any other federally-assisted contract subject to the 
Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, 
such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in 
paragraph (2.) of this section. 

4. Subcontracts.  The contractor or subcontractor shall insert in any subcontracts the clauses set 
forth in paragraph (1.) through (4.) of this section and also a clause requiring the subcontractors 
to include these clauses in any lower tier subcontracts. The prime contractor shall be responsible 
for compliance by any subcontractor or lower tier subcontractor with the clauses set forth in 
paragraphs (1.) through (4.) of this section. 
 
 
 
 

VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 

This provision is applicable to all Federal-aid construction contracts on the National Highway 
System. 
 
1. The contractor shall perform with its own organization contract work amounting to not less 
than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total 
original contract price, excluding any specialty items designated by the contracting agency.  
Specialty items may be performed by subcontract and the amount of any such specialty items 
performed may be deducted from the total original contract price before computing the amount 
of work required to be performed by the contractor's own organization (23 CFR 635.116). 
 

a.  The term “perform work with its own organization” refers to workers employed or leased by 
the prime contractor, and equipment owned or rented by the prime contractor, with or without 
operators.  Such term does not include employees or equipment of a subcontractor or lower tier 
subcontractor, agents of the prime contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an employee leasing firm meeting all 
relevant Federal and State regulatory requirements.  Leased employees may only be included in 
this term if the prime contractor meets all of the following conditions: 
 
  (1) the prime contractor maintains control over the supervision of the day-to-day 
activities of the leased employees; 
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(2) the prime contractor remains responsible for the quality of the work of the leased 
employees; 

   (3) the prime contractor retains all power to accept or exclude individual 
employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for the payment of predetermined 
minimum wages, the submission of payrolls, statements of compliance and all other Federal 
regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work that requires highly specialized 

knowledge, abilities, or equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the contract as a whole and in general 
are to be limited to minor components of the overall contract. 
 
  2. The contract amount upon which the requirements set forth in paragraph (1) of Section VI is 
computed includes the cost of material and manufactured products which are to be purchased or 
produced by the contractor under the contract provisions. 
 
3. The contractor shall furnish (a) a competent superintendent or supervisor who is employed by 
the firm, has full authority to direct performance of the work in accordance with the contract 
requirements, and is in charge of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources (supervision, management, and 
engineering services) as the contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or otherwise disposed of except with the 
written consent of the contracting officer, or authorized representative, and such consent when 
given shall not be construed to relieve the contractor of any responsibility for the fulfillment of 
the contract.  Written consent will be given only after the contracting agency has assured that 
each subcontract is evidenced in writing and that it contains all pertinent provisions and 
requirements of the prime contract. 
 
5. The 30% self-performance requirement of paragraph (1) is not applicable to design-build 
contracts; however, contracting agencies may establish their own self-performance requirements. 

VII. SAFETY: ACCIDENT PREVENTION 
 

This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts. 
 
1.  In the performance of this contract the contractor shall comply with all applicable Federal, 
State, and local laws governing safety, health, and sanitation (23 CFR 635). The contractor shall 
provide all safeguards, safety devices and protective equipment and take any other needed 
actions as it determines, or as the contracting officer may determine, to be reasonably necessary 
to protect the life and health of employees on the job and the safety of the public and to protect 
property in connection with the performance of the work covered by the contract. 
 
2.  It is a condition of this contract, and shall be made a condition of each subcontract, which the 
contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not 
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permit any employee, in performance of the contract, to work in surroundings or under 
conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as 
determined under construction safety and health standards (29 CFR 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety 
Standards Act (40 U.S.C. 3704). 
 
3. Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or 
authorized representative thereof, shall have right of entry to any site of contract performance to 
inspect or investigate the matter of compliance with the construction safety and health standards 
and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and 
Safety Standards Act (40 U.S.C.3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS 
 
This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts. 
 
  In order to assure high quality and durable construction in conformity with approved plans and 
specifications and a high degree of reliability on statements and representations made by 
engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that 
all persons concerned with the project perform their functions as carefully, thoroughly, and 
honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any 
facts related to the project is a violation of Federal law.  To prevent any misunderstanding 
regarding the seriousness of these and similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to 
all persons concerned with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United States, or of any State or 
Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the character, quality, quantity, or cost 
of the material used or to be used, or the quantity or quality of the work performed or to be 
performed, or the cost thereof in connection with the submission of plans, maps, specifications, 
contracts, or costs of construction on any highway or related project submitted for approval to 
the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false representation, false report or false claim 
with respect to the character, quality, quantity, or cost of any work performed or to be 
performed, or materials furnished or to be furnished, in connection with the construction of any 
highway or related project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false representation as to material fact in any 
statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act 
approved July 1, 1916, (39 Stat. 355), as amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION 
CONTROL ACT 
 

This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts. 
 
By submission of this bid/proposal or the execution of this contract, or subcontract, as 
appropriate, the bidder, proposer, Federal-aid construction contractor, or subcontractor, as 
appropriate, will be deemed to have stipulated as follows: 
 
  1. That any person who is or will be utilized in the performance of this contract is not 
prohibited from receiving an award due to a violation of Section 508 of the Clean Water Act or 
Section 306 of the Clean Air Act.   
  2. That the contractor agrees to include or cause to be included the requirements of paragraph 
(1) of this Section X in every subcontract, and further agrees to take such action as the 
contracting agency may direct as a means of enforcing such requirements. 
 
 

X. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY 
AND VOLUNTARY EXCLUSION 
 

This provision is applicable to all Federal-aid construction contracts, design-build contracts, 
subcontracts, lower-tier subcontracts, purchase orders, lease agreements, consultant contracts or 
any other covered transaction requiring FHWA approval or that is estimated to cost $25,000 or 
more –  as defined in 2 CFR Parts 180 and 1200. 
 
 
 
  1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective first tier participant is providing 
the certification set out below. 
 
    b. The inability of a person to provide the certification set out below will not necessarily result 
in denial of participation in this covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification set out below. The certification 
or explanation will be considered in connection with the department or agency's determination 
whether to enter into this transaction. However, failure of the prospective first tier participant to 
furnish a certification or an explanation shall disqualify such a person from participation in this 
transaction. 
 
    c. The certification in this clause is a material representation of fact upon which reliance was 
placed when the contracting agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered an erroneous certification, in 
addition to other remedies available to the Federal Government, the contracting agency may 
terminate this transaction for cause of default. 
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    d. The prospective first tier participant shall provide immediate written notice to the 
contracting agency to whom this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when submitted or has become erroneous 
by reason of changed circumstances. 
 
    e. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," 
"person,"  "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR 
Parts 180 and 1200.  “First Tier Covered Transactions” refers to any covered transaction 
between a grantee or subgrantee of Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any covered transaction under a First 
Tier Covered Transaction (such as subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a grantee or subgrantee of Federal funds (such as 
the prime or general contractor).  “Lower Tier Participant” refers any participant who has 
entered into a covered transaction with a First Tier Participant or other Lower Tier Participants 
(such as subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting this proposal that, should the 
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or 
agency entering into this transaction. 
 
    g. The prospective first tier participant further agrees by submitting this proposal that it will 
include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transactions," provided by the department or 
contracting agency, entering into this covered transaction, without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 
 
    h. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous.  A participant is responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered transactions.  To verify the eligibility 
of its principals, as well as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services Administration. 
 
    i.  Nothing contained in the foregoing shall be construed to require the establishment of a 
system of records in order to render in good faith the certification required by this clause. The 
knowledge and information of the prospective participant is not required to exceed that which is 
normally possessed by a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of these instructions, if a participant 
in a covered transaction knowingly enters into a lower tier covered transaction with a person 
who is suspended, debarred, ineligible, or voluntarily excluded from participation in this 
transaction, in addition to other remedies available to the Federal Government, the department or 
agency may terminate this transaction for cause or default. 
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* * * * * 
 
2.  Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – 
First Tier Participants: 
 
a.  The prospective first tier participant certifies to the best of its knowledge and belief, that it 
and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 
voluntarily excluded from participating in covered transactions by any Federal department or 
agency; 
 
    (2)   Have not within a three-year period preceding this proposal been convicted of or had a 
civil judgment rendered against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust statutes 
or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, 
making false statements, or receiving stolen property; 
 
    (3)   Are not presently indicted for or otherwise criminally or civilly charged by a 
governmental entity (Federal, State or local) with commission of any of the offenses enumerated 
in paragraph (a)(2) of this certification; and 
 
    (4)   Have not within a three-year period preceding this application/proposal had one or more 
public transactions (Federal, State or local) terminated for cause or default. 
 
  b.   Where the prospective participant is unable to certify to any of the statements in this 
certification, such prospective participant shall attach an explanation to this proposal. 
 
  2. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders and other lower tier transactions requiring prior 
FHWA approval or estimated to cost $25,000 or more - 2 CFR Parts 180 and 1200) 
 
    a. By signing and submitting this proposal, the prospective lower tier is providing the 
certification set out below. 
 
    b. The certification in this clause is a material representation of fact upon which reliance was 
placed when this transaction was entered into. If it is later determined that the prospective lower 
tier participant knowingly rendered an erroneous certification, in addition to other remedies 
available to the Federal Government, the department, or agency with which this transaction 
originated may pursue available remedies, including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide immediate written notice to the person 
to which this proposal is submitted if at any time the prospective lower tier participant learns that 
its certification was erroneous by reason of changed circumstances. 
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    d. The terms "covered transaction," "debarred," "suspended," "ineligible," "participant," 
"person," "principal," and "voluntarily excluded," as used in this clause, are defined in 2 CFR 
Parts 180 and 1200.  You may contact the person to which this proposal is submitted for 
assistance in obtaining a copy of those regulations.  “First Tier Covered Transactions” refers to 
any covered transaction between a grantee or subgrantee of Federal funds and a participant (such 
as the prime or general contract).  “Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as subcontracts).  “First Tier 
Participant” refers to the participant who has entered into a covered transaction with a grantee or 
subgrantee of Federal funds (such as the prime or general contractor).  “Lower Tier Participant” 
refers any participant who has entered into a covered transaction with a First Tier Participant or 
other Lower Tier Participants (such as subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by submitting this proposal that, should the 
proposed covered transaction be entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless authorized by the department or 
agency with which this transaction originated. 
 
    f. The prospective lower tier participant further agrees by submitting this proposal that it will 
include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and 
Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier 
covered transactions and in all solicitations for lower tier covered transactions exceeding the 
$25,000 threshold. 
 
    g. A participant in a covered transaction may rely upon a certification of a prospective 
participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it knows that the certification is 
erroneous. A participant is responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered transactions.  To verify the eligibility 
of its principals, as well as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the Excluded Parties List System website 
(https://www.epls.gov/), which is compiled by the General Services Administration.   
 
    h. Nothing contained in the foregoing shall be construed to require establishment of a system 
of records in order to render in good faith the certification required by this clause. The 
knowledge and information of participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of these instructions, if a participant in 
a covered transaction knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in 
addition to other remedies available to the Federal Government, the department or agency with 
which this transaction originated may pursue available remedies, including suspension and/or 
debarment. 
 
* * * * * 
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Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--
Lower Tier Participants: 
 
  1. The prospective lower tier participant certifies, by submission of this proposal, that neither it 
nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, 
or voluntarily excluded from participating in covered transactions by any Federal department or 
agency. 
 
  2. Where the prospective lower tier participant is unable to certify to any of the statements in 
this certification, such prospective participant shall attach an explanation to this proposal. 
 
* * * * * 

 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING 
 

This provision is applicable to all Federal-aid construction contracts and to all related 
subcontracts which exceed $100,000 (49 CFR 20). 
 
  1. The prospective participant certifies, by signing and submitting this bid or proposal, to the 
best of his or her knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the 
undersigned, to any person for influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with the awarding of any Federal contract, the making of 
any Federal grant, the making of any Federal loan, the entering into of any cooperative 
agreement, and the extension, continuation, renewal, amendment, or modification of any Federal 
contract, grant, loan, or cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have been paid or will be paid to any 
person for influencing or attempting to influence an officer or employee of any Federal agency, a 
Member of Congress, an officer or employee of Congress, or an employee of a Member of 
Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the 
undersigned shall complete and submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon which reliance was placed when 
this transaction was made or entered into.  Submission of this certification is a prerequisite for 
making or entering into this transaction imposed by 31 U.S.C. 1352.  Any person who fails to 
file the required certification shall be subject to a civil penalty of not less than $10,000 and not 
more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its bid or proposal that the participant 
shall require that the language of this certification be included in all lower tier subcontracts, 
which exceed $100,000 and that all such recipients shall certify and disclose accordingly. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS PREFERENCE FOR 
APPALACHIAN DEVELOPMENT HIGHWAY SYSTEM OR APPALACHIAN LOCAL 
ACCESS ROAD CONTRACTS 
This provision is applicable to all Federal-aid projects funded under the Appalachian Regional 
Development Act of 1965. 
 
  1. During the performance of this contract, the contractor undertaking to do work which is, or 
reasonably may be, done as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL wherein the contract work is situated, 
or the subregion, or the Appalachian counties of the State wherein the contract work is situated, 
except: 
 
    a. To the extent that qualified persons regularly residing in the area are not available. 
 
    b. For the reasonable needs of the contractor to employ supervisory or specially experienced 
personnel necessary to assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to present or former employees as 
the result of a lawful collective bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not exceed 20 percent of the total number 
of employees employed by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State Employment Service indicating (a) the 
classifications of the laborers, mechanics and other employees required to perform the contract 
work, (b) the number of employees required in each classification, (c) the date on which the 
participant estimates such employees will be required, and (d) any other pertinent information 
required by the State Employment Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by telephone.  If during the course of the 
contract work, the information submitted by the contractor in the original job order is 
substantially modified, the participant shall promptly notify the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified job applicants referred to him by 
the State Employment Service.  The contractor is not required to grant employment to any job 
applicants who, in his opinion, are not qualified to perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by the contractor with the State 
Employment Service, the State Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number requested, the State Employment Service 
will forward a certificate to the contractor indicating the unavailability of applicants.  Such 
certificate shall be made a part of the contractor's permanent project records.  Upon receipt of 
this certificate, the contractor may employ persons who do not normally reside in the labor area 
to fill positions covered by the certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the contracting agency to provide a 
contractual preference for the use of mineral resource materials native to the Appalachian region.   
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  6. The contractor shall include the provisions of Sections 1 through 4 of this Attachment A in 
every subcontract for work which is, or reasonably may be, done as on-site work. 
 
 
 
 

 
End of FHWA 1273 
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REPLY TO 
ATTENTION OF 

DEPARTMENT OF THE ARMY 
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS 

696 VIRGINIA ROAD 
CONCORD, MASSACHUSETTS 01742-2151 

MAINE GENERAL PERMIT (GP) 
AUTHORIZATION LETTER AND SCREENING SUMMARY 

OFFICE OF ENVIRONMENTAL SERVICES 
MAINE DEPT. OF TRANSPORTATION CORPS PERMIT # NAE-2013-01269 

CORPS PGP ID# 13-201 16 STATE HOUSE STATION 
AUGUSTA, MAINE 04333 STATEID# _____________ ~P~B_R __________________________ ___ 

DESCR!PT!ON OF WORK: 
Place permanent fill below the high tide line of the Fore River and in adjacent tidal wetlands at Portland, 
Maine in order to extend an existing culvert beneath an active rail line and to widen the railbed. The project 
will result in approximately 300 s.r. of tidal river bed impact and 1.395 s.f. of tidal wetland impact. This 
work is shown on the attached plans entitled "THOMPSON'S POINT, PORTLAND, CUMBERLAND" in two 
sheets undated and "PORTLAND, THOMPSON'S POINT" in two sheets "4-19-13". 
DOT WIN: 18394.13 

LAT/LONG COORDINATES ,___
4
_
3
_·
6
_
5

_
20

_
3
_
9

_
2

• __ N 
-70.2897470. w USGS QUAD: PORTLAND WEST, ME 

I. CORPS DETERMINATION: 
Based on our review of the information you provided, we have determined that your project will have only minimal individual and cumulative impacts on 
waters and wetlands of the United States. Your work is therefore authorized by the U.S. Army Corps of Engineers under the enclosed Federal 
Permit. the Maine General Permit (GP). Accordingly, we do not plan to take any further action on this project. 

You must perform the activity authorized herein in compliance with all the terms and conditions of the GP [including any attached Additional Conditions 
and any conditions placed on the State 401 Water Quality Certification including any required mitigation]. Please review the enclosed GP carefully, 
including the GP conditions beginning on page 5, to familiarize yourself with its contents. You are responsible for complying with all of the GP 
requirements; therefore you should be certain that whoever does the work fully understands all of the conditions. You may wish to discuss the 
conditions of this authorization with your contractor to ensure the contractor can accomplish the work in a manner that conforms to all requirements. 

If you change the plans or construction methods for work within our jurisdiction, please contact us immediately to discuss modification of this 
authorization. This office must approve any changes before you undertake them. 

Condition 41 of the GP (page 18) provides one year for completion of work that has commenced or is under contract to commence prior to the expiration 
of the GP on October 12, 2015. You will need to apply for reauthorization for any work within Corps jurisdiction that is not completed by October 12, 
2016. 

This authorization presumes the work shown on your plans noted above is in waters of the U.S. Should you desire to appeal our jurisdiction, please 
submit a request for an approved jurisdictional determination in writing to the undersigned. 

No work may be started unless and until all other required local, State and Federal licenses and permits have been obtained. This includes but is not 
limited to a Flood Hazard Development Permit issued by the town if necessary. 

II. STATE ACTIONS: PENDING [ ], ISSUED[ ], DENIED [ ) DATE _____ _ 

APPLICATION TYPE: PBR~ TIER 1;____. TIER 2 _: _ ...... TIER 3;____,_ LURG: DMRLEASE: NA: 

Ill. FEDERAL ACTIONS: 

JOINT PROCESSING MEETING:_,_6_11_1_11_3 __ _ LEVEL OF REVIEW: CATEGORY 1:____ CATEGORY 2~_X __ 

AUTHORITY (Based on a review of plans and/or State/Federal applications): SEC 10 ____ , 404 _ _x__ 10/404 ____ , 103 ___ _ 

EXCLUSIONS: The exclusionary criteria identified in the general permit do not apply to this project. 

FEDERAL RESOURCE AGENCY OBJECTIONS: EPA...NQ_, USF&WS_!ill__, NMFS...NQ_ 

If you have any questions on this matter, please contact my staff at 207-623-8367 at our Manchester, Maine Project Office. In order for us to better 
serve ou, we wo appreciate your completing our Customer Service Survey located at http://per2.nwp.usace.army.mil/survey.html 

-fovr=~lfo~jfu4 t?j~T': 
CHIEF, PERMITS & ENFORCEMENT BRANCH 
REGULATORY DIVISION 
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US Army Corps 
of Engineers® 
New England District 

Corps of Engineers Permit No. NAE-2013-01269 
Permit Conditions Resulting From 

Informal Endangered Species Act Consultation 
Between the Corps and the National Marine Fisheries Service ("NMFS") 

(Reference NMFS Biological Opinion ("BO") dated "August 16, 2013" and 
the Corps Biological Evaluation ("BE") dated "May 2013") 

1. Adequate sedimentation and erosion control devices, such as geotextile silt fences or other devices capable of filtering the fines 
involved, shall be installed and properly maintained to minimize impacts during construction. These devices must be removed upon 
completion of work and stabilization of disturbed areas. The sediment collected by these devices must also be removed and placed 
upland, in a manner that will prevent its later erosion and transport to a waterway or wetland. 

2. All exposed soils resulting from the construction will be promptly seeded and mulched in order to achieve vegetative stabilization. 

3. No temporary fill (e.g. access roads, meadow mats, cofferdams) in any waters or wetlands is authorized by this permit. 

4. In water work shall be conducted between November 8 and April 9 of any year. 

5. Mitigation shall consist of payment of $12,136.50 to the Natural Resource Mitigation Fund. The Corps will provide a completed ILF 
Project Data Worksheet which must be mailed with a cashier's check or bank draft, made out to "Treasurer, State of Maine", with the 
permit number noted on the check. The check and worksheet should be mailed to: ME DEP, Attn: ILF Program Administrator, State 
House Station 17, Augusta, ME 04333. This authorization is not valid until the permittee provides the Corps with a copy of the 
check. with the permit number noted on the check. The ILF amount is only valid for a period of one year from the date on the 
authorization letter. After that time, the project would need to be reevaluated and a new amount determined. 

6. This authorization requires you to 1) notify us before beginning work so we may inspect the project, and 2) submit a Compliance 
Certification Form. You must complete and return the enclosed Work Start Notification Form(s) to this office at least two weeks before 
the anticipated starting date. You must complete and return the enclosed Compliance Certification Form within one month following the 
completion of the authorized work and any required mitigation (but not mitigation monitoring, which requires separate submittals). 

7. The permittee shall assure that a copy of this permit is at the work site whenever work is being performed and that all personnel 
performing work at the site of the work authorized by this permit are fully aware of the terms and conditions of the permit. This permit, 
including its drawings and any appendices and other attachments, shall be made a part of any and all contracts and sub-contracts for 
work which affects areas of Corps of Engineers' jurisdiction at the site of the work authorized by this permit. This shall be done by 
including the entire permit in the specifications for the work. If the permit is issued after construction specifications but before receipt of 
bids or quotes, the entire permit shall be included as an addendum to the specifications. The term "entire permit" includes permit 
amendments. Although the permittee may assign various aspects of the work to different contractors or sub-contractors, all contractors 
and sub-contractors shall be obligated by contract to comply with all environmental protection provisions of the entire permit, and no 
contract or sub-contract shall require or allow unauthorized work in areas of Corps of Engineers jurisdiction. 
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US Army Corps 
of Engineers® 
New England District 

(Minimum Notice: Permittee must sign and return notification 
within one month of the completion of work.) 

COMPLIANCE CERTIFICATION FORM 

Permit Number: NAE-2013-01269 
--~~~~~~~---------

Project~anager __ ~C~l~em~e~n~t ______________ __ 

Name of Permittee: Maine Dept. ofTransportation 

Permit Issuance Date: 

Please sign this certification and return it to the following address upon completion of the activity 
and any mitigation required by the permit. You must submit this after the mitigation is complete, 
but not the mitigation monitoring, which requires separate submittals. 

************************************************************************* 
* MAIL TO: U.S. Army Corps of Engineers, New England District 
* Permits and Enforcement Branch C 
* 
* 
* 

Regulatory Division 
696 Virginia Road 
Concord, Massachusetts 01742-2751 

* 
* 
* 
* 
* 

************************************************************************* 

Please note that your permitted activity is subject to a compliance inspection by an U.S. Army 
Corps ofEngineers representative. If you fail to comply with this permit you are subject to 
permit suspension, modification, or revocation. 

I hereby certify that the work authorized by the above referenced permit was completed in 
accordance with the terms and conditions of the above referenced permit, and any required 
mitigation was completed in accordance with the permit conditions. 

Signature of Permittee Date 

Printed Name Date of Work Completion 

Telephone Number Telephone Number 
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m 
US Army Corps 
of Engineers® 
New England District 

GENERAL PERMIT 
WORK-START NOTIFICATION FORM 

(Minimum Notice: Two weeks before work begins) 

****************************************************************************** 
* 
* 
* 
* 
* 

MAIL TO: U.S. Army Corps of Engineers, New England District 
Permits and Enforcement Branch 
Regulatory Division 
696 Virginia Road 
Concord, Massachusetts 01742-2751 

* 
* 
* 
* 
* 

****************************************************************************** 

Corps of Engineers Permit No. NAE-2013-01269 was issued to the Maine Dept. of 
Transportation on . This work is located in the Fore River and in adjacent 
tidal wetlands at Portland, Maine. The permit authorized the permittee to place permanent fill 
below the high tide line in order to extend an existing culvert beneath an active rail line and to 
widen the rail bed. The project will result in approximately 300 s.f. of tidal river bed impact and 
1,395 s.f. of tidal wetland impact. 

The people (e.g., contractor) listed below will do the work, and they understand the permit's 
conditions and limitations. 

PLEASE PRINT OR TYPE 

Name of Person/Firm:--------------------------

Business Address: 

Telephone Numbers: 

Proposed Work Dates: Start: _______ _ Finish: ________ _ 

Permittee/Agent Signature: ------------

Printed Name:------------------

Date: ________ _ 

Title: ________ _ 

Date Permit Issued: Date Permit Expires: 
*********************************************************************_*_*_*-**-*~*_*_* 

FOR USE BY THE CORPS OF ENGINEERS 

PM: Clement Submittals Required: No 

Inspection Recommendation: --=In=s"-"p=e=ct.::..=:as~co~n~v'-'e=ru:::.· e=n:::.:t'---------------
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IN-LIEU-FEE {ILF) PROJECT DATA 
WORKSHEET 

DEP Invoice# ________ _ 

[Note: Will be filled in by ILF Administrator at DEP] 

Project name: Maine DOT - Fore River Culvert Extension 

Applicant (s): Maine Dept. of Transportation 

DEP Permit #: PBR 

Corps Permit #: NAE-2013-01269 

ILF Contribution Amount $12,136.50 

[Note: Please attach a copy of the check] 

Project address: Thompson's Point; Portland, Maine 

Biophysical region: Gulf of Maine Coastal Lowland Subsection 

Size of total impact subject to compensation: 1 ,395 s.f. 

Resources Impacted: [The resource table on page 2 MUST be filled in with all resource types 

impacted, amounts and functions.] 

DEP Project manager: Greene 

Corps Project manager: Clement 

Corps ILF Processing Procedure: 

Within 3 days of final permit approval the Corps project manager MUST send via e-mail to the ILF Administrator at DEP with 
the following attachments: 

1. A Microsoft word version of this completed ILF project worksheet including the resource impact table. Please make sure 
that you double check the information to make sure that the worksheet is accurate and reflects the actual impacts that are 
stated in the permit and the correct biophysical region. 

[Note: The DEP Invoice # section of the worksheet should be left blank and will be filled in by the ILF Program 
Administrator.] ' 

2. A copy of a location map for the project site. The map MUST be made in GIS and saved as a pdf and MUST include a call 
out box to physically locate the project site and enough reference information so that project site can be gee-located on 
the MNRCP GIS data layer. 

3. A pdf copy of the Corps permit for the project. 

Corps permitees MUST be instructed to send all required ILF payments to the attention of the ILF Administrator Maine 
Department of Environmental Protection, State House Station 17, Augusta, Maine 04333. All checks must have the ILF 
program routing# 014.06A.1776.14 on the memo line. 
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Resource(s) Impacted: 

Resource Type: (Wetlands by NWI Type (PFO, PSS, M1, M2, E1, E2, etc), significant 
vernal pool (SVP), shorebird feeding & staging habitat (Shorebird), inland waterfowl & 
wading bird habitat (IWWH), tidal waterfowl & wading habitat (TWWH), and river, 
stream, or brook (RSB). 

Wetland Functions & Values: Groundwater recharge/discharge (GWR); floodflow 
alterations(FF); fish & shellfish habitat(FSH); sediment toxicant retention (STR}; nutrient 
removal (NR); production export (PE); sediment/shoreline stabilization (SS); wildlife 
habitat (WH); recreation (R); education/scientific value (ESV); uniqueness/heritage (UH); 
and visual quality/aesthetics (VQ). 

Types of impacts: may include filling, dredging, vegetation conversion (e.g. forested to 
. . .. 

Resource Functions (for wetland Type of Impact Sq Feet 
type impacts) (by resource type) Impacted 
(list all that (list all that apply, by resource type) (by resource type) 
apply) 

E2EM WH, FF, SS, FSH, STR, NR, PE Filling 1,395 

Total square 
1,395 

feet impacted 
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DEPARTMENT OF THE ARMY 
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS 


696 VIRGINIA ROAD 

CONCORD, MASSACHUSETTS 01742-2751 


REPLY TO 
ATTENTION OF 

MAINE GENERAL PERMIT (GP) 

AUTHORIZATION LEITER AND SCREENING SUMMARY 


Forefront Partners I, LP 

55 Lisbon Street, Suite 2400 CORPS PERMIT # NAE-2012-00992 


Lewiston, Maine 04240 CORPS PGP 10# 12-154 

STATEID#_________L_-2_5_6_7_2-_2_G_-A_-_N_________ 


DESCR!PT!ON OF WORK: 
To construct and maintain an 8' x9' landing with an attached 4.33' x 40' aluminum ramp leading to a 10' x 10' intermediate float 
with a 12' x 20' float attached perpendicular extending southwest in Fore River off Thompson's Point. The work also includes 
placing fill in approximately 420 SF of intertidal area in conjunction with the construction of a 25' x20' granite block stairway and in 
386 SF of intertidal area to construct a riprap plunge pool for a storm drainage outfall for a total of 806 SF (0.018 acres) off 
Thompson's Point at Portland. Maine as shown on the attached plans entitled "Forefront Partners I.LP, Commercial 
Redevelopment, City of Portland, Thompson's Point, Maine" in 4 sheets dated April 2012. SEE ATTACHED CONDITIONS: 

LAT/LONG COORDINATES: 43.64897 N 70.29191 W USGS QUAD:: ME-Portland Wes~~__ 

I. CORPS DETERMINATION: 

Based on our review of the information you provided, we have determined that your project will have only minimal individual and cumulative impacts on 

waters and wetlands of the United States. Your work Is therefore authorized by the U.S, Army Corps of Engineers under the enclosed Federal 

Permit, the Maine ~eneral Permit (GP). Accordingly, we do not plan to take any further action on this project. 


You must perform the activity authorized herein in compliance with all the terms and conditions of the GP [including any attached Additional Conditions 
and any conditions placed on the State 401 Water Quality Certification including any required mitigationJ. Please review the enclosed GP carefully, 
including the GP conditions beginning on page 5, to familiarize yourself with its contents. You are responsible for complying with all of the GP 
requirements; therefore you should be certain that whoever does the work fully understands all of the conditions. You may wish to discuss the 
conditions of this authorization with your contractor to ensure the contractor can accomplish the work in a manner that conforms to all requirements. 

If you change the plans or construction methods for work within our jurisdiction, please contact us immediately to discuss modification of this 
authorization. This office must approve any changes before you undertake them. 

Condition 41 of the GP (page 18) provides one year for completion of work that has commenced or is under contract to commence prior to the expiration 
of the GP on October 12, 2015. You will need to apply for reauthorization for any work within Corps jurisdiction that is not completed by October 12, 
2016. 

This authorization presumes the work shown on your plans noted above is in waters of the U.S. Should you desire to appeal our jurisdiction, please 
submit a request for an approved jurisdictional determination in writing to the undersigned. 

No work may be started unless and until all other required local, State and Federal licenses and permits have been obtained. This includes but is not 
limited to a Flood Hazard Development Permit issued by the town if necessary. 

II. STATE ACTIONS: PENDING [ ], ISSUED[ ], DENIED [ ] DATE______ 

APPLICATION TYPE: PBR~ TIER 1,;,___, TIER 2 _:__-'- TIER LURe: DMR LEASE: NA: 

III. FEDERAL ACTIONS: 

JOINT PROCESSING MEETING: 5-17-12 LEVEL OF REVIEW: CATEGORY 1 :.___ CATEGORY 2~_X__ 

AUTHORITY (Based on a review of plans and/or State/Federal applications): SEC 10_.....ll.-•• 404____ 10/404____, 103__.~.~ ..... 

EXCLUSIONS: The exclusionary criteria identified in the general permit do not apply to this project. 

FEDERAL RESOURCE AGENCY OBJECTIONS: EPA NO~, USF&WS NO _, NMFS.NO _ 

If you have any questions on this matter, please contact my staff at 207-623-8367 at our Manchester, Maine Project Office. In order for us to better 
serve you, we would appreCiate your completing our Customer Service Survey located at http://per2.nwp.usace.army.mil/survey.html 

RODNEY A. WE 
SENIOR PROJECT MANAGER 
MAINE PROJECT OFFICE 
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f.ii'F.il 
~ 
US Army Corps
of Engineers 'II, 
New England District 

PLEASE NOTE THE FOLLOWING GENERAL CONDITIONS FOR 
DEPAR1MENT OF THE ARMY 


GENERAL PERMIT 

NO. NAE-2012-00992 


1. 	 The following condition applies to the construction of the granite block stairway and the rip rapped 
stormwater plunge pool. Please note appendix A, II. Navigable Waters of the United States, Category 1, (a) Fill, 2. 
Work conducted in the intertidal zone must be conducted in-the dry during low water, or between Nov. 8 - Apr. 9. 

2. 	 The following condition applies to the construction of the ramp and float system. Please note appendix A, II. 
Navigable Waters of the United States Category 2 and (f) Structures and Floats Category 2 of the attached 
Programmatic General Permit. 
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APPLICATION FOR A NATURAL RESOURCES PROTECTION ACT PERMIT 
+PLEASE TYPE OR PRINT IN BLACK INK ONL Y 

1. Name of Applicant: Forefront Partners I, lP 5.Name of Agent: Deluca·Hoffman Associates, Inc. 

2. Applicant's 55 Lisbon Street, Suite 2400 6. Agent's Mailing 778 Main Street, Suite 8 
Mailing Address: lewiston, ME 04240 

Address: South Portland, ME 04106 

3. Applicant's (207) 347·1614 7. Agent's Daytime (207) 775·1121 
Daytime Phone #: Phone#: 

14. Applicant's Email Address S:Agent's Email Address: 
sbushey@delucahoffman.com(Required from either applicant parallaxpartners@gmail.com 

or agent): ' , 

9. Location of Activity: I ,. 10. , Portland 111. countY:1 Cumberland(NearestRoad, Street, Rt.#) 1 Thompson s POint !Town: 

12. Type of o River, stream or brook 13. Name of Resource: adjacent tidal flats of the Fore River 
Resource: o Great Pond 

(Check all that apply) o Coastal Wetland 
o Freshwater Wetland 14. Amount of Impact: Fill: N/A 
o Wetland Special Significance (Sq.Ft.) DredgingNeg Removal/Other:Il!I Significant Wildlife Habitat 
o Fragile Mountain 

15. Type of Wetland: o Forested FOR FRESHWATER WETLANDS 
(Check all that apply) o Scrub Shrub Tier 1 Tier 2 Tier3 

o Emergent 
o Wet Meadow CJ 0 - 4,999 sq ft. C] 15,000  43,560 sq. ft. o > 43,560 sq. ft. or 
o Peatland CJ 5,000·9,999 sq ft CJ smaller than 43,560 
CJ Open Water CJ 10,000-14,999 sq. ft., not eligible
CJ Other coastal wetland sq ft for Tier 1 

16•.Brief Activity The applicant proposes a transit oriented development over the previously developed Thompson's Point site 
Description: in Portland. See Attachment 1 for additional information. 

,17. Size of Lot or Parcel II 
& UTM Locations:' 0 square feet, or ~ 27.56acres IUTM Northing: 4,833,933 UTM Easting: 395,870 

18, Title,Rightor Interest:.l 
, ' . . CJ own o lease Q!l purchase option CJ written agreement 

19. Deed Reference Numbers: Book#: Page:
6579/6676 30/287 

120. Map and Lot Numbers: Map #: 2011 
202 

ILot #: A-5, A-8. A-l01 
A-l, A-4 

21~' DEP Staff Previously. Marybeth Richardson 1~2,partof a larger CJ Yes After·the~ 10 Yes 
Contacted: ~ 

project: 1&1 No Fact: IlD No 
23. Resubmission o Yes-+ Ifye~,previous I IPrevious'project I'of ApplicatIon?: !XI No appliCation # manager: 
24. Written Notice of CJ Yes-+ If yes, name of DEP I 25. previouswetJandl 0 Yes 

Violation?: ~No enforcement staff involved: Alteration: 0 No 

26. Detailed Directions " Take Exit 5 off 1-295 South and proceed onto Thompson's Point Connector Road, cross railroad tracks 

to the Project Site: into site. 

27. TIER 1 '., '. TIER 213 AND INDIVIDUAL PERMITS 

o Title, right or interest documentation IilJ Title, right or interest documentation IilJ Erosion Control/Construction Plan 
o Topographic Map r» Topographic Map o Functional Assessment (Attachment 3), if 
o Narrative Project Description IilJ Copy of Public Notice/Public required 
o Plan or Drawing (8 1/2" x 11 ") Information Meeting Documentation o Compensation Plan (Attachment 4), if 

o Photos of Area ~ Wetlands Delineation Report required 

o Statement of Avoidance & Minimization (Attachment 1) that contains the o Appendix A and others, if required 
Information listed under Site Conditions IilJ Statement/Copy of cover letter to MHPC o Statement/Copy of cover letter to MHPC cr!I Altematives Analysis (Attachment 2) o Description of Previously Mined Peatland, 
including description of how wetland if required 
impacts were Avoided/Minimized 

~8, FEES Amount Enclosed: 

CERTIFICATIONS AND SIGNATURES LOCATED ON PAGE 2 
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· 1 
i 

PAGE 2 OSIOS 
IMPORTANT: IF THE SIGNATURE BELOW IS NOT THE APPLICA1.~T'S SIGNATURE, ATTACH LETTER OF 

AGEl'I'T AUTHORlZA TION SIGNED BY THE APPLICANT. 

By signing below the applicant (or authorized agent), certifies that he or she has read and understood the following: 


NOTE: Any changes in activity plans must be submitted to the DEP and the Corps in writing and must be apprlWed by 
both agencies prior to implementation. Failure to' do so may result in enforcement action and/or the removal of the 
unapproved changes to the activity. 

(pink) 
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THOMPSON'S POINT 

PORTLAND, MAINE 


SOURCE: MAINE OFFICE OF GIS - MAPS 

Deluca-Hoffman Associates, Inc. DRAWN: DED FIGURE 
178 MAIN STREET, SUITE 8 CHECKED: SRB 

SOUTH PORTLAND, ME 0410G DATE: SEPTEMBER 2010 
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Environmental Summary Sheet 

 
WIN: 17336.00        Date Submitted:  9/4/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 6/10/13 Self-Certifying Categorical Exclusion 

 Section 106  
  PA-E   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties/no use 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable    
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Not Applicable 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
  

          Stormwater Review 
                Project is not located in UIS watershed. Project is located within regulated MS4 area. Project will not 

disturb > 1acre.  No treatment/controls required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of:9/4/13 
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Environmental Summary Sheet 

 
WIN: 18389.00 Railroad Crossing at Thompson’ s Point Rd    Date Submitted:  9/4/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 9/4/13 Programmatic Categorical Exclusion 

 Section 106  
  PA-B   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties/no use 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable    
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Not Applicable 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
  

          Stormwater Review 
                Project is not located in UIS watershed. Project is located within regulated MS4 area. Project will not 

disturb > 1acre.  No treatment/controls required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of:9/4/13 
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Environmental Summary Sheet 

 
WIN: 18394.00        Date Submitted:  9/4/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 6/10/13 Self-Certifying Categorical Exclusion 

 Section 106  
  SHPO Concurrence-No Effect   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties/no use 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable    
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Not Applicable 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
  

          Stormwater Review 
                Project is located within regulated MS4 area. Project will not disturb > 1acre.  No treatment/controls 

required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of :9/4/13 
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Environmental Summary Sheet 

 
WIN: 18394.10        Date Submitted:  9/4/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 8/17/12- EDA FONSI 

 Section 106  
  SHPO Concurrence-No Effect   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties/no use 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable    
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Not Applicable 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
  

          Stormwater Review 
                Project is located within regulated MS4 area. Project will not disturb > 1acre.  No treatment/controls 

required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of : 9/4/13 
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Environmental Summary Sheet 

 
WIN: 18394.11       Date Submitted:  9/5/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 8/17/12- EDA FONSI 

 Section 106  
  SHPO Concurrence-No Effect   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable    
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Not Applicable 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
  

          Stormwater Review 
                Project is located within regulated MS4 area. Project will not disturb > 1acre.  No treatment/controls 

required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of : 9/4/13 
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Environmental Summary Sheet 

 
WIN: 18394.12       Date Submitted:  9/5/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 8/17/12- EDA FONSI 

 Section 106  
  SHPO Concurrence-No Effect   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable    
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Not Applicable 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
  

          Stormwater Review 
                Project is located within regulated MS4 area. Project is not new development or reconstruction and will not 

disturb more than 5 acres.  No treatment/controls required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of : 9/4/13 
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Environmental Summary Sheet 

 
WIN: 18394.13       Date Submitted:  9/5/13 
Town: Portland 
CPD Team Leader:   Kristen Chamberlain 
ENV Field Contact:   Mike Clark 
NEPA Complete: 8/17/12- EDA FONSI; Post-NEPA Changed Condition EDA Approved 5/31/13 

 Section 106  
  SHPO Concurrence-No Effect   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete-no properties 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Informal Consultation-ACOE Lead-Not likely to Adversely Affect  
  Species: Atlantic Sturgeon/Shortnose Sturgeon  
  Comments: See Army Corps of Engineers Permit Conditions  
__________________________________________________________________________________________________ 

 Maine Department of Conservation/Public Lands, Submerged Land Lease 
  Not Applicable 

 Maine Land Use Regulation Commission 
  Not Applicable 
 

 Maine Department of Environmental Protection 
  Permit by Rule (PBR) 
 *Applicable standards and conditions included in contract documents. 

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Category 2 
  -In-water work window: November 8-April 9 
  -No temporary fill (access roads, mats, cofferdams) authorized. 
  -Work to be done in the dry at lower tides and protected between tide cycles until stabilized 

-Mitigation Required: In-lieu fee payment must be paid prior to construction. Notify Deane VanDusen 
upon intent to award to ensure timely payment 

 *Applicable standards and conditions included in contract documents 
  

          Stormwater Review 
                Project is located within regulated MS4 area. Project is not new development or reconstruction and will not 

disturb more than 5 acres.  No treatment/controls required.    
         

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of : 9/4/13 
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