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BIDDING INSTRUCTIONS

1. Use pen and ink to complete all paper Bids.

2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid:
a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid Amendments 

form, c) the completed Schedule of Items, d) two copies of the completed and signed 
Contract Agreement, Offer & Award form e) the completed Contractor Information Sheet, 
and f) any other certifications or Bid requirements listed in the Bid Documents as due by Bid 
opening.

3. Include prices for all items in the Schedule of Items.

4. All Bid Packages which are mailed or sent express, shall be provided in double (one envelope inside 
the other) envelopes, for security and other reasons. The Inner Envelope shall have the following 
information provided on it:

Bid Enclosed - Do Not Open
WIN and/or Title:
Towns, Regions or Location:
Date of Bid Opening:
Name of Contractor with mailing address and telephone number:

In Addition to the usual address information, the Outer Envelope should have written or typed on it:
Double Envelope: Bid Enclosed
WIN and/or Title:
Towns, Regions or Location:
Date of Bid Opening:
Name of Contractor:

If a paper Bid is to be sent express, “FedEx First Overnight” delivery is suggested as the package is 
delivered directly to the DOT Headquarters Building, Mailroom, in Augusta located at 24 Child 
Street in Augusta.  Other means, such as U.S. Postal’s Service Express Mail has proven not to be 
reliable.  If a paper bid is to be mailed, the mailing address is Maine Department of Transportation, 16 
State House Station, Augusta, ME 04333-0016.

If a paper Bid is to be hand carried, deliver directly to the Reception Desk using the “Public
Entrance” which is located on the Capitol Street side of the DOT Headquarters Building in Augusta. 
http://www.maine.gov/mdot/mainedotdirections.htm. Hand-carried Bids may be in one envelope, 
and should be marked with the following information:

Bid Enclosed: Do Not Open
WIN and/or Title:
Towns, Regions or Location:
Name of Contractor:

If you need further information regarding Bid preparation, call the DOT Contracts 
Section at (207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department 
of Transportation, Standard Specifications, November 2014 Edition.
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November 05, 2014 
Supersedes September 19, 2012 

NOTICE 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional plan holders list.  

Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments must 
fill out the on-line plan holder registration form and provide an email address to the 
MDOT Contracts mailbox at: MDOT.contracts@maine.gov.  Each bid package will 
require a separate request.  

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form. 

Page 1 of 1 
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NOTICE
Bidders:

Please use the attached “Request for Information” form when submitting 
questions concerning specific Contracts that have been advertised for Bid, 
include additional numbered pages as required.  RFI’s may be faxed to 
207-624-3431,  submitted electronically through the Departments web 
page of advertised projects by selecting the RFI tab on the project details 
page or via e-mail to RFI-Contracts.MDOT@maine.gov.

These are the only allowable mechanisms for answering Project specific 
questions. Maine DOT will not be bound to any answers to Project 
specific questions received during the Bidding phase through other 
processes.  

When submitting RFIs by Email please follow the same guidelines as 
stated on the “Request for Information” form and include the word “RFI” 
along with the Project name and Identification number in the subject line.
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                                     State of Maine RFI No: ________

Department of Transportation 

REQUEST FOR INFORMATION 
                                    Date _______________ Time __________ 

Information Requested for:  

WIN(S): _________________  Town(s):  __________________________ Bid Date: _______________ 

Question(s):_____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
Request by:
Company Name:______________________________Phone:(______)___________________

Email:  _________________________________ Fax:  (_____)________________________ 

Complete this form and fax to 207-624-3431, Attn: Project Manager (name listed on the 
“Notice to Contractors”), or Email questions to RFI-Contracts.MDOT@maine.gov, Please 
include the word “RFI” along with the Project Name and Identification Number  in the 
Subject line, or electronically by using the RFI Tab located on the Individual Projects Detail 
page.
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September 14, 2007 

Vendor Registration 

Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml
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CONTRACTOR INFORMATION 

Contractor Name: ___________________________________________________________________ 

Mailing Address:  ____________________________________________________________________ 

Vendor Customer Number:  ___________________________ 

Contact Information (Primary Contact):   _______________________________________________ 

Phone:  ______________________________          Cell Phone:  ______________________________      

Fax:   ___________________________ 

Email:        _________________________________________________________________________ 

Mailing Address (if different from above):  ______________________________________________ 

___________________________________________________________________________________

The company has the following organizational structure: 

Sole Proprietorship 

 Partnership 

Corporation 

Limited Liability Company 

 Joint Venture  

 Other:  __________________ 

____________________________ __________________________________      
(Date)         (Signature)       

__________________________________ 
(Name and Title Printed)  
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April 14, 2011 
Supersedes August 3, 2004 

SPECIAL PROVISION 102.7.3 
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all 
Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.  

CONTRACTOR

     ____ ________________ __ 
Date Signature of authorized representative           

_____________________________
(Name and Title Printed)

Page 1 of 1 
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Freeport
Forestry Reclamation

WIN 21509.00
July, 2015                    

SCHEDULE OF ITEMS

Contractor ______________________________________________________________

Item Description

Approximate 
Quantity and 

Units
Unit Price

(Per Acre)
Bid Amount

(QTY X Unit Price)

Item 1 – Forestry Reclamation
Town of Freeport 22 acres $ $

Bidders are required to bid all Items.

The Department will reject bids if any one of the following occurs:  

a) the Bid is not Delivered to the precise location and by the precise time set forth in the 
Notice to Contractors or any applicable Bid Amendment, 

b) the Bid is not signed
c) the unit price for any item is not provided or is unreadable
d) the Bid contains any irregularities, such as: Transportation and fees must be included in 

the monthly rental rate and may not be separately quoted, or any handwritten changes 
may not be made to the contract.

The Bidder will have no opportunity to cure the above Non-curable Bid Defects.  For 
clarification, questions, comments/recommendations use the “Request for Information” 
form as directed in the Bid Book instructions. 

Total Bid All Items     
$

Page 1 of 1
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________ (Contractor)
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, for WIN 21509.00 FOREST 
RECLAMATION IN THE TOWN OF FREEPORT, in CUMBERLAND County.
The Work includes routine maintenance, warranty as provided in the Contract, and 
other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools, supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 

B. Time.

The Contractor agrees to complete all Work, on or before November 8, 2015. Further, 
the Department may deduct from moneys otherwise due the Contractor, not as a 
penalty, but as Liquidated Damages in accordance with Sections 107.7 and 107.8 of the 
State of Maine Department of Transportation Standard Specifications, November 2014 
Edition and related Special Provision
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C. Price.  

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the original 
Contract Amount ______________________________________________    _ 
___________________________________________________________________
$_ ____________________

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, and Contract 
Agreement.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents and the Contract are still complete and 
accurate as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

F.    Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications November 2014 Edition, Standard Details November 2014 Edition as 
updated through advertisement, Supplemental Specifications, Special Provisions, 
Contract Agreement; and Contract Bonds contained herein for WIN 21509.00
FORESTRY RECLAMATION IN THE TOWN OF FREEPORT, in Cumberland
County,  on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
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accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.   

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

As Offeror also agrees:

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents. 

Second:  Bidder understands that Work may commence upon Contract Execution, 
unless provided elsewhere in this contract and that Work must be completed within the 
time limits given in this Contract. Bidder further agrees to provide insurance as 
required by this Contract if this offer is accepted by MaineDOT in writing.  

Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    

Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 

    CONTRACTOR

____________________________ _______________________________________
Date (Signature of Legally Authorized Representative 

    of the Contractor) 

____________________________ _______________________________________
Witness (Name and Title Printed)

G.  Award.  Your offer is hereby accepted.   This award consummates the Contract, 
and the documents referenced herein.   

MAINE DEPARTMENT OF TRANSPORTATION

          ____         ________________ __ 
Date                                       By: 

      
          Witness
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________ (Contractor)
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, for WIN 21509.00 FOREST 
RECLAMATION IN THE TOWN OF FREEPORT, in CUMBERLAND County.
The Work includes routine maintenance, warranty as provided in the Contract, and 
other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools, supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 

B. Time.

The Contractor agrees to complete all Work, on or before November 8, 2015. Further, 
the Department may deduct from moneys otherwise due the Contractor, not as a 
penalty, but as Liquidated Damages in accordance with Sections 107.7 and 107.8 of the 
State of Maine Department of Transportation Standard Specifications, November 2014 
Edition and related Special Provision
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C. Price.  

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the original 
Contract Amount ______________________________________________    _ 
___________________________________________________________________
$_ ____________________

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, and Contract 
Agreement.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents and the Contract are still complete and 
accurate as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

F.    Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications November 2014 Edition, Standard Details November 2014 Edition as 
updated through advertisement, Supplemental Specifications, Special Provisions, 
Contract Agreement; and Contract Bonds contained herein for WIN 21509.00
FORESTRY RECLAMATION IN THE TOWN OF FREEPORT, in Cumberland
County,  on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
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accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.   

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

As Offeror also agrees:

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents. 

Second:  Bidder understands that Work may commence upon Contract Execution, 
unless provided elsewhere in this contract and that Work must be completed within the 
time limits given in this Contract. Bidder further agrees to provide insurance as 
required by this Contract if this offer is accepted by MaineDOT in writing.  

Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    

Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 

    CONTRACTOR

____________________________ _______________________________________
Date (Signature of Legally Authorized Representative 

    of the Contractor) 

____________________________ _______________________________________
Witness (Name and Title Printed)

G.  Award.  Your offer is hereby accepted.   This award consummates the Contract, 
and the documents referenced herein.   

MAINE DEPARTMENT OF TRANSPORTATION

          ____         ________________ __ 
Date                                       By: 

      
          Witness
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________(Contractor)                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____ 
________________________________________________________________________.

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.1224.00, for the Hot 
Mix Asphalt Overlay in the town/city of South Nowhere, County of Washington,
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 15, 2006. Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, November 2014 Edition and related Special Provisions.
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C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract.

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition, Supplemental 
Specifications, Special Provisions, Contract Agreement; and Contract Bonds.   It is 
agreed and understood that this Contract will be governed by the documents listed 
above.

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications November 2014 Edition (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract.
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F.    Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, November 2014 Edition, Standard Details November 2014 Edition,
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds contained herein for construction of: 

________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        ,
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.   

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.  

As Offeror also agrees:

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents.

Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract.

Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid.

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.   
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Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents.

CONTRACTOR

______(Date Here)_____________ ______________(Sign Here)_______________
Date (Signature of Legally Authorized Representative

of the Contractor)

____(Witness Sign Here)__ __ __________(Print Name Here)____________
Witness (Name and Title Printed)

G. Award.  

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.  

MAINE DEPARTMENT OF TRANSPORTATION

________________________________ __________________________________
Date                                       By: David Bernhardt, Commissioner

________________________________
(Witness)
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Freeport Reclamation of Clearing Areas
WIN: 021509.00

July 30, 2015

Page 1 of 2

SPECIAL PROVISION
SPECIFICATIONS FOR WORK 

I. Scope of Work:

The Work consists of using Brush Hog Mulchers to grind below grade, all stumps, woody 
debris, trees and shrubs, and incorporate all woody materials into the soil. Brush Hog 
Mulchers shall incorporate all woody debris into the soil to a depth of at least 3 inches
below existing grade and disturb all soil to leave a smooth surface suitable for seeding.

The Work is within the limits of the 2015 Forestry Clearing Project in the Town of 
Freeport. Areas to be ground will approximate the areas previously cleared. The 
Department will determine where grinding will take place and may require that areas 
outside the mapped cleared areas be included in the grinding. 

The Contractor shall prepare and submit a Soil Erosion and Water Pollution Control Plan 
(SEWPCP), properly implement its approved SEWPCP and each day all disturbed areas 
of exposed soil shall be mulched in accordance with Standard Specification, Section 656,
Temporary Soil Erosion and Water Pollution Control.

All areas ground will be measured by the Department in the field and the results of field 
measurement shall be the basis for payment. Payment is based on Cost per Acre quoted in 
the Schedule of Items. 

The Cost per Acre price includes all Work including daily mulching. No grass seed is 
required to be installed on the Project by the Contractor.

The Work Area for both north and southbound sides begins at Mile Marker 21.78 
northbound and ends at Mile Marker 25.7 northbound a distance of 3.92 miles. There are 
a total of 37 areas designated for tree removal. 21 areas are located on the northbound 
travel lane side and 16 areas are located on the southbound travel lane side, for a total of 
approximately 21.96 Acres. 15.01 Acres are on the northbound side and 6.95 Acres are 
on the southbound side.

The Department will provide all required traffic control to set up Work Areas each day. 
The Department will provide traffic control as needed each day for temporary shoulder 
closures to load or unload equipment and for temporary shoulder closures as needed for 
daily mulching if equipment such as a hay chopper is used from the shoulder of the 
highway. 

The Contractor may begin Work each day at 7 AM and Work shall end no later than 3:30 
PM Monday through Friday. No work on weekends, government closure days, or state 
holidays is allowed.  
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Freeport Reclamation of Clearing Areas
WIN: 021509.00

July 30, 2015

Page 2 of 2

The Contractor is responsible for providing a work schedule to the Department at least 48 
hours prior to work commencing and for maintaining daily communication regarding the 
work schedule to insure the Department can provide traffic control each day. 

All wetlands within the project limits shall be avoided. 

The Contractor is responsible for obtaining DIGSAFE documentation for the Work Area 
prior to commencement of Work. 

Contractors, contractor employees, and sub-contractors are required to wear all proper 
PPE, including but not limited to safety glasses, hardhats, safety boots, and retro-
reflective vests, in accordance with MUTCD guidelines.
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Freeport Reclamation of Clearing Areas
WIN: 021509.00 

July 30, 2015 

1 of 2

SPECIAL PROVISION
SECTION 103 

AWARD AND CONTRACTING
(Post-Bid, Pre-Award Qualifications) 

As a condition for Award of the Contract, the lowest responsive bidder must either be 
prequalified qualified for the Highway or Bridge Construction category by the Maine 
Department of Transportation or the Department may require an apparent successful 
Bidder that is not prequalified to demonstrate to the Departments satisfaction that the 
bidder is responsible and qualified to perform the Work.  If such qualification is required, 
the Department will provide the bidder with a written notice that may require the 
Contractor to demonstrate that the equipment to be used on the Project will perform the 
Work as required in the Specifications for Work, and/or may require the bidder to 
provide written documentation regarding successful completion of projects of similar size 
and scope to be considered for the award of this contract.  This requirement includes 
written documentation of the experience of the General Contractor and/or 
subcontractor(s) who will be performing the Work specified in the contract documents, a 
list of recent experience in similar construction projects, including;

1. the name of the owner for whom the work was performed,  
2. the name and telephone number of a contact person,  
3. a description of the work performed,  
4. the total construction cost of each project, and 
5. the names(s) of your subcontractor’s, project superintendent(s) and foremen who 

had direct supervisory responsibility for the projects listed.    
Said experience shall include, as a minimum, at least one (1) project of equal or greater 
complexity as the work required by this Contract completed in the last (5) years.  A 
statement of the bidder’s qualifications that includes the personnel and equipment 
available for the work, shall be included.   

If a copy of the Contractor’s Safety Plan is not on file with the Contracts Section of the 
Department, the Contractor must submit, prior to Contract award, an acceptable, project 
specific Safety Plan to the Department.  The Contractor’s Safety Plan shall identify and 
address job hazards of the expected contract work and shall comply with all applicable 
federal, State, and local laws governing safety including all applicable laws and 
regulations of OSHA. 

If a Bidder has not previously submitted Soil Erosion and Water Pollution Control Plans 
(SEWPCP) for other Department projects, the Contractor must submit, prior to Contract 
award, an acceptable, project specific Soil Erosion and Water Pollution Control Plan.

The Department will notify the Apparent Successful Bidder of the requirements for post-
bid, pre-award qualifications and the Bidder must provide all of the items within 14 days 
of the notice.  The Contractor shall submit two copies or an electronic copy of all 
required submittals to the Department. Upon receipt of the pre-award submittals, the
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Department will review the submissions and determine if the available evidence or 
information satisfies the Department requirement that the bidder is qualified to properly 
carry out the terms of the Contract which includes provisions related to health and safety, 
maintenance of Work, hauling of Materials and Equipment, construction, the 
environment, historic and archeological considerations, equal opportunity and civil rights, 
and other requirements.   The qualifications, SEWPCP will be checked for general 
conformance with the design concept of the project and compliance with the information 
given in the contract documents.  This review does not modify the Contractor’s duty to 
comply with the contract documents.   

The Department may determine:
1. Bidder is not qualified to properly carry out the terms of the Contract and the 

submission does not meet specifications and accepted standards and is not 
acceptable, as determined by the Department 

2. Bidder qualified and submission reviewed with notes, no resubmission required 
3. Bidder qualified and submission reviewed with notes resubmission required.  
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SPECIAL PROVISIONS

SPECIAL PROVISION SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

104.3.8A. Federal Wage Rates and Labor Laws Delete the entire section 104.3.8A.

104.3.8B State Wage Rates and Labor Laws The State wage rates enclosed apply to this
project.

104.3.8C Missing Laborers and Mechanics Occupation and Title State Wage Rates 

The MaineDOT shall require that any classification of laborers or mechanics which are 
not listed in the Wage Determination and which are to be employed under this contract be 
classified in conformance with the Maine Department of Labor Wage Determination
Standards. When a classification considered necessary for performance of the work is 
missing from the Wage Determination, the contractor is responsible for submitting a
request for approval for a proposed wage and benefit rate that conforms to the Wage 
Determination standards by contacting Maine Department of Labor and the Prevailing 
Wage Examiner.

Page 1 of 1
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Non-federal Projects Only 

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES

Sec. 1303.  Public Works; minimum wage 

In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).]
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SPECIAL PROVISION
SECTION 107

Time
(Contract Time)

The contractor will be allowed to commence work anytime provided that all required 
plans/submittals have been received and approved by the MDOT.

The completion date for this contract is November 8, 2015.

Completion of Physical Work occurs when the Work is complete and has undergone 
a successful final inspection.  Liquidated Damages will cease upon the physical 
completion of the Work.  Completion occurs when the Contractor has finished all 
Work pursuant to the Contract, the Work is complete and has undergone a successful 
final inspection and delivered documentation is complete and accepted.  Completion 
does not mean substantial Completion.  Completion also does not mean Completion 
of Physical Work.  

Page 1 of 1
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SPECIAL PROVISION 

SECTION 108
(Invoices and Payment)

The Contractor shall submit an itemized invoice to the Department for services monthly
and at the completion of the Work or as otherwise noted in the Contract documents for
approval and payment
.
At a minimum, invoices shall include the following information:

Contractor name, address & Contract Number
Invoice Date & Number
Dates of Service
Description and Location of Service
Quantities at the Prices contained in the Contractor’s Bid
Percent complete of each Item priced at the Unit cost for each Item at the Unit
Prices contained in the Contractor’s Bid
Extra Work agreed to by written Contract Modification
Total amount due

The Department will make payments based upon approved complete and correct invoices
for accepted Work invoiced at bid prices. No such payment will be made if, in the
judgment of the Department, the Work is not in accordance with the provisions of the
Contract.

Payments to the Contractor shall be full compensation for furnishing all labor, equipment,
materials, services, and incidentals used to perform all Work under the Contract in a
complete and acceptable manner, and for all risk, loss, damage, or expense of any kind
arising from the nature or execution of the Work. The Contractor shall pay all taxes,
charges, fees, and allowances. Except as expressly provided otherwise in this Contract,
all such taxes, charges, fees, and allowances are Incidental to the Contract. Most items
are exempt from Maine sales tax. The Contractor shall Bid in accordance with the Maine
statutory exemption from sales tax. No payments due the Contractor will be adjusted for
inflation. No interest shall be due and payable on any payment due the Contractor. The
Department may require that the Contractor submit backup documentation including
copies of receipts, invoices, and itemized payments to Subcontractors.
The Department may withhold payments claimed by the Contractor on account
of:

A. Incomplete, Inaccurate or Incorrect Invoices,
B. Defective Work or non-conforming Work,
C. Damages for Non-conforming, Defective or Unauthorized Work or

Equipment,
D. Damage to a third party,

Page 1 of 2
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E. Claims filed or reasonable evidence indicating probable filing of claims,
F. Failure of the Contractor to make payments to Subcontractors or for

Materials or labor,
G. Regulatory non-compliance or enforcement,
H. Failure to submit Documentation
I. Failure to provide the Department the opportunity to inspect the Work
J. Substantial evidence that the Project cannot be completed for the unpaid

balance,
K. Substantial evidence that the amount due the Department will exceed the

unpaid balance,
L. All other causes that the Department reasonably determines negatively

affect the State’s interest.

The Acceptance by the Contractor of the final payment, as evidenced by cashing of the
final payment check, constitutes a release to the Department from all claims and liability
under the Contract. Upon Final Acceptance, the Contractor is released from further

obligation, except for warranty obligations provided for in this Contract.

Page 2 of 2
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SPECIAL PROVISION
SECTION 656

TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.1 Responsibility of the Contractor-Prepare and Follow Plan The Contractor shall 
provide continuous and effective temporary soil erosion and water pollution control for the 
Project that is appropriate to the construction means, methods and sequencing allowed by the 
Contract and selected by the Contractor.  To do so, the Contractor shall prepare and submit a Soil 
Erosion and Water Pollution Control Plan (SEWPCP) and properly implement its approved 
SEWPCP.  The Contractor shall have its SEWPCP approved, perform a preconstruction field 
review, and install and certify initial controls before commencing any Work, which could disturb 
soils or impact water quality. 

If the Contractor properly implements its approved SEWPCP, then  (1) any Work required in 
excess of that required by the SEWPCP will be Extra Work,  (2) any Delay resulting from any 
such excess Work will be analyzed in accordance with Section 109.5 - Adjustments for Delay, 
and  (3) the Contractor will not be responsible for damages relating to insufficient soil erosion 
and water pollution control including the cost of all environmental enforcement actions, 
penalties, or monetary settlements assessed any environmental regulatory entity and all costs 
incurred by or through the Department.

If the Contractor fails to prepare, submit, or seek approval of a SEWPCP or fails to properly 
implement its approved SEWPCP, then  (1) the Department may suspend all Work,  (2) the 
Department may withhold all Progress Payments or any portion thereof until the Contractor 
remedies all deficiencies;  (3) the Department may remedy deficiencies with Departmental or 
contracted forces and deduct the cost thereof from payments otherwise due the Contractor;  (4) 
any delay resulting from such failure or non-compliance will be a Non-excusable Delay; and  (5) 
the Contractor will be responsible for all damages arising from or related to such failure or non-
compliance including the cost of all environmental enforcement actions, penalties, or monetary 
settlements assessed by any environmental regulatory entity and all costs incurred by or through
the Department including legal and consulting fees.

656.2 Submittal and Approval of the SEWPCP Within 21 calendar days of Contract 
Execution, the Contractor must submit two copies of its SEWPCP to the Resident.  

Within 14 days of receipt, the Department will determine if the SEWPCP is in accordance 
with the Contract requirements and (1) notify the Contractor that the SEWPCP is approved or  
(2) return it for any needed revisions.  If returned for revision, the Contractor must resubmit two 
copies of its revised SEWPCP as provided above within 7 days and the Department will have 7 
days from receipt of the revised plan to notify the Contractor whether its SEWPCP is approved 
or again requires revision.  Additional iterations will occur in a like manner until the Department 
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approves the Contractor’s SEWPCP.  The Contractor must have its SEWPCP approved and 
implemented before commencing any Work, which could disturb soils or impact water quality.

SEWPCP REQUIREMENTS

656.3.1 Qualifications of Preparer The preparer of the SEWPCP must be knowledgeable and 
experienced in erosion and pollution control and must (1) be a “DEP Certified Contractor” as 
designated by the Maine Department of Environmental Protection (MDEP), or (2) be licensed in 
Maine as a Professional Engineer, Landscape Architect, or Soil Scientist.

656.3.2 Standards The SEWPCP must be in accordance with all applicable laws, rules, 
regulations, permit requirements and conditions, this specification, all other contractual 
provisions, and the latest version of Department’s “Best Management Practices for Erosion & 
Sedimentation Control” (the “BMP Manual”).  In the event of conflicting provisions, the 
SEWPCP must utilize the more restrictive requirements.  

656.3.3 General SEWPCP Elements In addition to other requirements provided for or 
referenced in this specification, the SEWPCP must include the following elements.

a.  The name and qualifications of the person preparing the SEWPCP.

b.  The name of the on-site person, the “Environmental Coordinator”, responsible for 
implementation of the SEWPCP, who must be the Prime Contractor's Superintendent or 
other supervisory employee with the authority to immediately remedy any deficient 
controls, with their phone number and emergency number (personal cellular phone or 
pager).

c.  The schedule and sequence of all activities that involve soil disturbance including 
work on sites outside the right-of-way such as borrow pit operations, haul roads, staging 
areas, equipment storage sites, mixing plants, and Waste Areas including expansion of 
existing sites.

d.  Incorporation of permanent erosion and sedimentation control features into the project 
at the earliest practicable time.

e.  Identification of steep slopes and highly erodible soils, with the method and frequency 
of soil stabilization. Temporary slope stabilization is required on a daily basis.  
Permanent slope stabilization measures shall be applied within one week of the last soil 
disturbance.

f.  Emergency procedures for storms, including availability of Materials and procedures 
and time frames for corrective action if controls fail.

35



Freeport
Forestry Reclamation

WIN 21509.00
July, 2015

                         

Page 3 of 9

g.  If water is flowing within the drainage system, the water shall be diverted to a stable 
area or conduit and work shall be conducted in the dry. The Contractor’s plan shall 
address when and where the diversions will be necessary

h.  Type and location of all temporary erosion and sedimentation control measures.  
Temporary winter stabilization must be used between November 1st and April 1st, or 
outside of said time period if the ground is frozen or snow covered.  Temporary winter 
stabilization involves, at a minimum, covering all disturbed soils and seeded ground that 
is not “Acceptable Work” with an approved method other than using unanchored hay or 
straw mulch.  Such other methods may include the use of Erosion Control Mix or other
covers that are not susceptible to erosion or wind movement, as described within the 
“Winter Stabilization” section of the most recent MaineDOT BMP Manual. If temporary 
winter stabilization practices are used, spring procedures for permanent stabilization shall 
also be described in the SEWPCP. Use of these methods for over-winter temporary 
erosion control will be incidental to the contract and be paid for as part of Pay Item 
656.75

i.  Mulching type and frequency of application for disturbed soil areas. Newly disturbed 
earth shall be mulched by the end of each workday.  Mulch shall be maintained on a daily 
basis.  All disturbed ditches/slopes shall be stabilized by the end of each workday.  
Stabilization shall be maintained on a daily basis.  Erosion control blanket shall be 
installed in the bottoms of all ditches except where a stone lining is planned or otherwise 
stated in the contract document.  Seed shall be applied prior to the placement of the 
blanket.

j.  Location and frequency of application of temporary seeding. Permanent seeding shall 
be performed in accordance with the most current 618 specification, unless otherwise 
stated in the contract document.

k.  Description of all dust control procedures for roadways, haul roads, work areas, and 
all other contractor activities.

l.  Location and method of temporary erosion and sediment control for existing and 
proposed catch basins and all other drainage inlet and outlet areas. Culvert inlet and 
outlet protection shall be installed within 48 hours of culvert installation, or prior to a 
storm event, whichever is sooner.

m.  Describe all in-stream work, with timing and plans for temporary stream diversions 
and cofferdams. Water flow must be maintained at all times unless otherwise stated in the 
contract document.
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n.  Describe the design, location, and plans for sedimentation basins used for dewatering 
cofferdams.  If a cofferdam sedimentation basin is used, it shall be located in an upland 
area where the water can settle and sink into the ground or be released slowly to the 
resource in a manner that will not cause erosion.  The location of such a cofferdam 
sedimentation basin shall be addressed in the SEWPCP.

o.  Inspection and maintenance schedules for all erosion and water pollution control 
measures - temporary and permanent - including the method, frequency and disposal 
location for sediment removal.

p. Demolition debris (including debris from wearing surface removal, saw cut slurry, 
dust, concrete debris, etc.) shall be contained and shall not be allowed to discharge to any 
resource.  All demolition debris shall be disposed of in accordance with Standard 
Specifications, Section 202.03, Removing Existing Superstructure, Structural Concrete, 
Railings, Curbs, Sidewalks and Bridges.  Containment and disposal of demolition debris 
shall be addressed in the Contractor's SEWPCP

q.  Procedures for removal of temporary erosion and pollution controls.

656.3.4 Water Pollution Control Requirements In addition to other requirements provided 
for or referenced in this specification, the SEWPCP must include all of the following 
requirements applicable to water pollution control. 

a.  The Contractor must comply with the applicable federal, state, and local laws, and 
regulations relating to prevention and abatement of water pollution.

b.  Except as allowed by an approved permit or otherwise authorized by the Department 
in writing, pollutants and construction debris including excavated material, aggregate, 
residue from cleaning, sandblasting, or painting, cement mixtures, chemicals, fuels, 
lubricants, bitumens, raw sewage, wood chips, and other debris shall not be discharged into 
waterbodies, wetlands, or natural or man-made channels leading thereto and such materials 
shall not be located alongside waterbodies, wetlands, or such channels such that it will be 
washed away by high water or runoff.

c.  Construction operations in waterbodies or wetlands shall be restricted to the 
construction limits shown on the plans and to those areas that must be entered for the 
construction of temporary or permanent structures, except as allowed by approved permit or 
otherwise authorized by the Department in writing.

d.  Mechanized equipment shall not be operated in waterbodies or wetlands, except as 
allowed by approved permit or otherwise authorized by the Department in writing.
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e.  Upon completion of the work, waterbodies or wetlands shall be promptly cleared of all 
falsework, piling, debris or other obstructions caused by the construction operations, except 
as otherwise authorized by the Department in writing.

f.  Spill Prevention If the Work includes the handling, use, or storage of petroleum 
products or hazardous Matter/Substances including the onsite fueling of Equipment, the 
SEWPCP must include a Spill Prevention Control and Countermeasure Plan (SPCCP).  At a 
minimum, the SPCCP must include:

1.  The name and emergency response numbers (telephone number, cellular phone 
and pager numbers, if applicable) of the Contractor's representative responsible for spill 
prevention and response;

2.  General description and location of  (1) handling, transfer, storage, and 
containment facilities of such products or hazardous Matter/Substances ("activities and 
facilities") and  (2) potential receptors of such products or hazardous Matter/Substances 
including oceans, lakes, ponds, rivers, streams, wetlands, and sand and gravel aquifers 
("sensitive resources") including the distances between said activities and facilities and 
said sensitive resources; 

3.  Description of preventative measures to be used to minimize the possibility of a 
spill including Equipment and/or Materials to be used to prevent discharges including 
containment and diversionary structures, inspections and personnel training;

4.  A contingency response plan to be implemented if spill should occur including a 
list of emergency phone/pager numbers including the Contractor's representative, MDEP 
Spill Response, the National Response Center (if spill enters the water),  the Resident, 
and local police and fire authorities, a list of emergency response equipment and 
locations and a description of the capabilities of the equipment, a description of the 
general response and clean up protocols by product or Matter/Substances and an 
overview of the verbal and written notification procedures for federal, state and local 
officials.  For a related provision, see 105.2.2 - "Project Specific Emergency Planning".

For a related provision, see Section 105.8.3 - "Wetland and Waterbody Impacts".

656.3.5 Material Requirements Unless otherwise approved by the Department, the 
Contractor must use temporary erosion control Materials contained on the Department's 
Preapproved List of Erosion Control Materials if such a list is established, the Department’s 
latest BMP Manual, or Section 717 - Roadside Improvement Materials. 
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656.3.6 Construction Requirements In addition to other requirements provided for or 
referenced in this specification, the SEWPCP must include all of the following requirements 
applicable during construction.

a.  The Contractor shall install and maintain all temporary erosion control Materials in 
accordance with the manufacturer's recommendations, or the Department’s latest BMP’s or 
Standard Specifications where applicable. 

b.  The Contractor shall perform in-stream work during low flow conditions, except as 
allowed by a specific Permit requirement. During in-stream work, the Contractor shall 
maintain water flow at all times except in ponded water or where specifically authorized.  
The Contractor, to the maximum extent practicable, shall place pipes in dry conditions.

c.  The Contractor, to the maximum extent practicable, shall install temporary and 
permanent erosion control measures prior to conducting clearing and grubbing operations.
Clearing shall be minimized as shown on the design plans (if provided). The Contractor shall 
not conduct clearing operations within any protected vegetative buffer area indicated in the 
plans, notes, or special provisions. The Contractor shall limit excavation, borrow and 
embankment operations commensurate with its capability and progress in keeping the finish 
grading, mulching, seeding, and other such temporary and permanent erosion control 
measures current in accordance with its schedule. Should seasonal limitations make such 
coordination impractical, temporary erosion control measures shall be provided immediately.

d.  The Contractor shall not work in a wetland, except as allowed by a specific permit 
provision.  All equipment which must work in a wetland shall travel and work on platforms 
or mats that protect vegetation which the Department has designated to remain. The 
Contractor shall not store or stockpile materials in a wetland.  The Contractor shall contain 
and immediately remove from the wetland or waterbody any debris generated by the Work.

e.  The Contractor shall not place uncured concrete directly into a waterbody. The 
Contractor shall not wash tools, forms, or other items in or adjacent to a waterbody or 
wetland. Prior to release to a natural resource, any impounded water that has been in contact 
with concrete placed during construction must have a pH between 6.0 and 8.5, must be 
within one pH unit of the background pH level of the resource and shall have a turbidity no 
greater than the receiving resource.  This requirement is applicable to concrete that is placed 
or spilled (including leakage from forms) as well as indirect contact via tools or equipment.   
Water not meeting release criteria shall be addressed in the SEWPCP. Discharging 
impounded water to the stream must take place in a manner that does not disturb the stream 
bottom or cause erosion. The Contractor shall be responsible for monitoring pH with a 
calibrated meter accurate to 0.1 units. A record of pH measurements shall be kept in the 
Environmental Coordinator’s log.
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f.  The Contractor shall contain all demolition debris (including debris from wearing 
surface removal, saw cut slurry, dust, etc.) and shall not allow it to discharge to any resource. 
All demolition debris shall be disposed of in accordance with Section 202.03 - Removing 
Existing Superstructure, Structural Concrete, Railings, Curbs, Sidewalks and Bridges. The 
Contractor shall dispose of debris in accordance with the Maine Solid Waste Law, Title 38 
M.R.S.A., Section 1301 et. seq. Containment and disposal of demolition debris shall be 
addressed in the Contractor’s SEWPCP.

g.  The Contractor shall air dry all treated lumber for at least 21 days before use. All 
treated timber surfaces shall be exposed during air-drying.

h.  The Contractor shall place all permanent seeding in accordance with Section 618 -
Seeding unless the Contract states otherwise. The Contractor shall state what additional 
measures they will employ for soil stabilization between November 1st and April 1st.

i.  The Contractor shall not remove rocks from below the normal high water line of any 
wetland, great pond, river, stream, or brook, except to the extent necessary for completion of 
the Work and as allowed by environmental permits. The Contractor shall not work below the 
high water line of a great pond, river, stream, or brook during periods of elevated water, 
except as necessary to protect work in progress or for emergency flood control and as 
allowed by environmental permits.

j.  During periods of approved suspension, the Contractor shall inspect and maintain 
temporary and permanent erosion controls in accordance with its approved SEWPCP.

k.  All sites of disturbed soil outside the right-of-way such as haul roads, staging areas, 
Equipment storage sites, mixing plants, and waste disposal sites including expansion of 
existing sites shall be graded smooth, loamed, seeded, and mulched upon completion of the 
work. For a related provision, see Section 105.8.6 - Pit Requirements.

IMPLEMENTATION OF SEWPCP

656.4.3 Follow Plan Until Acceptance of the Work, the Contractor must continuously 
provide soil erosion and water pollution controls in compliance with its approved SEWPCP as 
amended, if necessary, and in compliance with Section 656.4.5 - Additional 
Measures/Amendment of SEWPCP.

656.4.4 Inspection and Record Keeping The Environmental Coordinator must inspect and 
monitor all controls for the duration of the project and keep a written log.  This log must include 
daily on-site precipitation and air temperature, as well as the performance, failure, and any 
corrective action for all controls in place. The log must be updated at least weekly and after all 
significant storm runoff and flood events. The Environmental Coordinator must make this log 
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available to the Department upon request. The Contractor will retain the log for three years after 
the completion of the project.

656.4.5 Additional Measures/Amendment of SEWPCP If there exists observable evidence of 
erosion or sedimentation despite the installation of all controls in compliance with the 
Contractor’s approved SEWPCP, then the Contractor must undertake such additional measures 
as are necessary to stop such erosion and prevent further erosion or sedimentation. Observable 
evidence of erosion or sedimentation includes visible sheet, rill, or gully erosion, discoloration of 
water by suspended particles, areas of sediment accumulation, slumping of banks, deposition of 
soil, and visible dust. Such additional measures must be undertaken within 24 hours and 
completed within 48 hours from the time such evidence is observed, unless otherwise authorized 
by the Department. Within 7 days of that time, the Contractor must submit an amendment to its 
SEWPCP setting forth the apparent cause of the erosion or sedimentation and the additional
measures undertaken and that will continue to be undertaken. If the Contractor complies with the 
requirements of this Section, all additional measures and the amendment of the SEWPCP will be 
Extra Work and any Delay resulting from the additional measures will be analyzed in accordance 
with Section 109.5 - Adjustments for Delay.

656.4.6 Duration of Contractor’s Responsibility The Contractor shall provide temporary soil 
erosion and water pollution controls in compliance with its SEWPCP and maintain all permanent 
control features until Acceptance of the Work. Once final surface treatments are established, the 
Contractor is responsible for removal of all temporary sedimentation control practices such as 
silt fence. Notwithstanding the preceding sentence, all work needed to remedy damage to 
properly installed and maintained permanent control features caused by a weather-related 
Uncontrollable Event shall be Extra Work.

PAYMENT

656.5.1 If Pay Item 656.75 Provided If the Schedule of Items contains Pay Item 656.75 for 
Temporary Soil Erosion and Water Pollution Control, payment will be made on a Lump Sum 
basis, payment of which will constitute full and complete compensation for all labor, equipment, 
materials, inspection, professional services, and incidentals necessary to prepare, submit, obtain 
approval of, and properly implement the Contractor’s SEWPCP. The Lump Sum will be payable 
in installments as follows: 10% of the Lump Sum once the final SEWPCP is approved and the 
initial soil erosion and water pollution controls are in place and certified by the Contractor, with 
the 90% balance to be paid as the Work progresses at a rate proportional to the percentage 
completion of the Contract.

Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Water Pollution Control Plan (SEWPCP) will 
result in a violation letter and a reduction in payment as shown in the schedule below.  The 
Department’s Resident or any other representative of The Department reserves the right to 
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suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension under 
this item.

ORIGINAL CONTRACT AMOUNT
From Up to and Amount of Penalty Damages per Violation

More Than Including 1st 2nd 3rd & Subsequent
$0 $1,000,000 $250 $500 $1,250

$1,000,000 $2,000,000 $500 $1,000 $2,500
$2,000,000 $4,000,000 $1,000 $2,000 $5,000
$4,000,000 and more $2,000 $4,000 $10,000

Cofferdams and related temporary soil erosion and water pollution controls are incidental to 
the Pay Item 656.75, unless a specific pay item for cofferdams is included in the Schedule of 
Items.  If a specific pay item for cofferdams is included, then related temporary soil erosion and 
water pollution controls, including inspection and maintenance, are incidental to the pay item for 
cofferdams.

656.5.2 If No Pay Item If Pay Item 656.75 is not provided in the Schedule of Items, then the 
cost related thereto shall be Incidental to the Contract.
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SPECIAL PROVISIONS
ADDITIONS AND REVISIONS TO STANDARD SPECIFICATIONS

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions  Add the following:   

MaineDOT The Department of Transportation of the State of Maine, as established by 
23 MRSA §4205 et seq. for the administration of Highway, Bridge, and other public 
Works; acting through the Commissioner and his/her duly authorized representatives. 

SPECIAL PROVISION SECTION 102
BIDDING

102.6 Bid Guaranty   Delete the entire section 102.6.

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.5 Award Conditions   Replace the first paragraph with the following: 

The Apparent Successful Bidder must provide and/or perform all of the items listed in 
this Section 103.5 within 14 Days of Receipt of the Notice of Intent to Award.  Unless 
indicated otherwise, all items must be Delivered to the Department’s Bureau of 
Maintenance & Operations.

103.5.1 Performance and Payment Bonds   Delete the entire section 103.5.1.   

103.5.4 Execution of Contract By Bidder   Delete the entire section and replace with the 
following:  

“The properly completed and signed Contract form provided with the Bid constitutes the 
Bidder’s offer.  Once the Department has received the insurance, and any other pre-award 
items required, the Department will sign and execute the Contract.  The point of Contract 
execution is when the Contractor receives written notice that the contract has been signed 
by the Department and executed.”  
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SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

105.2.2 Health and Safety Plan  Delete the entire section and replace with the following:  

A copy of the Contractor’s Health and Safety Plan must be on file with the Department to 
be awarded a Construction Contract.  If a copy of the Contractor’s Health and Safety Plan 
is not on file with the Contracts Section of the Department, the Contractor must submit a 
compliant copy of the Contractor’s Health Safety Plan to the Department’s Bureau of 
Maintenance & Operations in an electronic media format prior to Contract award.  The 
Contractor’s Health and Safety Plan shall identify and address job hazards of the 
expected contract work and shall comply with all applicable federal, State, and local laws 
governing safety including all applicable laws and regulations of OSHA.  The Contractor 
shall designate which portions such submissions it considers confidential business 
information.  If such program is revised during the Contract Time, the Contractor shall 
provide the updated program to the Department.  The Contractor shall comply with its 
safety program and this Section 105.2 - Health and Safety.  The Contractor shall be 
responsible for all claims or damages arising from failure to so comply and indemnifies 
and holds harmless the Department from all claims and damages arising from such non-
compliance.   

105.3 Traffic Control and Management   Delete the entire section and replace with the 
following: 

The Department will provide traffic control.
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SUPPLEMENTAL SPECIFICATION 
(Corrections, Additions, & Revisions to Standard Specifications - November 2014) 

SECTION 101 
CONTRACT INTERPRETATION 

  
101.2 Definitions 
Page 1-5 – Remove the definition of Bridge in its entirety and replace with: 
“Bridge  A structure that is erected over a depression or an obstruction, such as water, a 
highway or a railway, and has an opening measured along the centerline of the Roadway 
of more than 20 feet between: The faces of abutments; spring line of arches; extreme ends 
of openings of box culverts, pipes or pipe arches; or the extreme ends of openings for 
multiple box culverts, pipes or pipe arches.”

Page 1-12 – Remove the definition of Large Culvert in its entirety and replace with: 
“Large Culvert  Any structure not defined as a Culvert or Bridge that provides a 
drainage or non-drainage opening under the Roadway or Approaches to the Roadway, 
with an opening that is 5 feet but less than 10 feet.”

Remove the definition of Minor Span in its entirety and replace with: 
“Minor Span  Same definition as Bridge, except having an opening of between 10 feet and 
20 feet, inclusive.”

SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITES 

104.5.5 Prompt Payment of Subcontractors Add the following paragraph to this subsection:

C.  Payment Tracking Federal Projects  On federally funded projects, the prime 
contractor, subcontractors and lower-tier subcontractors will track and confirm the 
delivery and receipt of all payments through the Elation System. They will be responsible 
for entering all payments to all sub and lower tier contractors.  MaineDOT will run a 
query monthly to ensure that contractors are complying and generate an e-mail to 
contractors who have not responded to confirm receipt of MaineDOT payment or 
contractor payment to lower tier subcontractors.   

SECTION 105 
GENERAL SCOPE OF WORK 

 
105.4.5 Special Detours Remove this subsection in its entirety and replace with: 
“105.4.5 Maintenance of Existing Structures  When a new Bridge or Minor Span is being 
installed on a new alignment and the existing structure is to remain in service, the 
Department will maintain the existing structure and the portions of the roadway required 
for maintaining traffic until such time that the new structure is opened to traffic and the 
existing structure is taken out of service.  A similar situation exists when a new Bridge or 
Minor Span is being installed on the same alignment as the existing structure, requiring a 
temporary detour to be installed by the Contractor per Section 510, Special Detours, 
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prior to removal of the existing structure. In this case, the Department will maintain the 
existing structure and the portions of the existing roadway required for maintaining 
traffic until such time that either the temporary detour is opened to traffic or the 
Contractor begins any work on the existing structure, including, but not limited to, 
repairs, modifications, moving, demolition or removal.  In either case, once the new 
structure or temporary detour is opened to traffic, or the Contractor begins any work on 
the existing structure, the Contractor shall be solely responsible for all maintenance of 
the existing structure and the portions of the existing approaches that lie outside the new 
roadway or the temporary detour, respectively.  This specification is not intended to 
supersede Standard Specification Section 104.3.11, Responsibility for Property of 
Others.”   

 
105.6.2.4 Department Verification   Add the following to the end of the first sentence:  
“or other approved method, such as reference staking,  to allow the Department to 
independently verify the accuracy of the work, as approved by the Department.” 

 
 

SECTION 109 
CHANGES 

109.5.1 Definitions - Types of Delays  In Paragraph ‘A’ delete “Equitable Adjustment” and 
replace with “adjustment of time”. 

APPENDIX A TO DIVISION 100 

Remove Section D in its entirety as this is now covered in Section 105.10 EQUAL 
OPPORTUNITY AND CIVIL RIGHTS. 

SECTION 203 
EXCAVATION AND EMBANKMENT 

203.02 Materials 
At the bottom of page 2-12, add as the first item in the list:  

Crushed Stone, ¾ inch 703.13 

203.042 Rock Excavation and Blasting 
On page 2-16, add the word “No” to the third sentence in Section 5 Submittals, Subsection V, 
1 so that it reads: 
“No blasting products will be allowed on the job site if the date codes are missing.”
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SECTION 304 
AGGREGATE BASE AND SUBBASE COURSE 

304.02 Aggregate 
Remove the sentence “Aggregate for base and subbase courses shall be material meeting the 
aggregate type requirements specified in the following table” in its entirety and the table that 
follows it with headings of ‘Material’ and ‘Aggregate Type’.

304.02 – Aggregate  Add the following sentence before the sentence starting with “When 
designated on the plans…”: “Aggregate Base Course – Type C will be capped with 2” of 
millings or Untreated Aggregate Surface Course – Type B. Payment for this material will 
be made under 304.16” 

 
SECTION 307 

FULL DEPTH RECYCLED PAVEMENT 
Remove this Section in its entirety and replace with: 

SECTION 307  
FULL DEPTH RECYCLING  

(UNTREATED OR TREATED WITH EMULSIFIED ASPHALT STABILIZER) 
 
307.01 Description  This work shall consist of pulverizing a portion of the existing 
roadway structure into a homogenous mass, adding an emulsified asphalt stabilizer (if 
required) to the depth of the pulverized material specified in the contract, placing  and 
compacting this material to the lines, grades, and dimensions shown on the plans or 
established by the Resident. 

MATERIALS 
 

307.02 Pulverized Material  Pulverized material shall consist of the existing asphalt 
pavement layers and one inch or more as specified of the underlying gravel, pulverized 
and blended into a homogenous mass.  Pulverized material will be processed to 100% 
passing a 2 inch square mesh sieve. 

 
307.021 New Aggregate and Additional Recycled Material  New aggregate, if required by 
the contract, shall meet the requirements of Subsection 703.10 - Aggregate for Untreated 
Surface Course and Leveling Course, Type A. Aggregate Subbase Course Gravel Type D 
processed to 100 percent passing a 2 inch square mesh sieve and meeting the 
requirements of 703.06 – Aggregate for Base and Subbase may be used in areas requiring 
depths greater than 2 inches. New aggregate, will be measured and paid for under the 
appropriate item. 

 
Recycled material, if required, shall consist of salvaged asphalt material from the project 
or from off-site stockpiles that has been processed before use to 100 percent passing a 2 
inch square mesh sieve.  Recycled material shall be conditionally accepted at the source 
by the Resident.  It shall be free of winter sand, granular fill, construction debris, or 
other materials not generally considered asphalt pavement. 
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Recycled material generated and salvaged from the project shall be used within the 
roadway limits to the extent it is available as described in 307.09. No additional payment 
will be made for material salvaged from the project. 
 
 Recycled material supplied from off-site stockpiles shall be paid for as described in the 
contract, or by contract modification. 
 
307.022 Emulsified Asphalt Stabilizer.  If required, the emulsified asphalt stabilizer shall 
be grade MS-2, MS-4, SS-1, or CSS-1 meeting the requirements of Subsection 702.04 
Emulsified Asphalt. 

 
307.023 Water   Water shall be clean and free from deleterious concentrations of acids, 
alkalis, salts or other organic or chemical substances. 
 
307.024 Portland Cement If required, Portland Cement shall be Type I or II meeting 
the requirements of AASHTO M85. 
 
307.025 Hydrated Lime If required, Hydrated Lime shall meet the requirements of 
AASHTO M216.   

EQUIPMENT 
 

307.03 Pulverizer  The pulverizer shall be a self-propelled machine, specifically 
manufactured for full-depth recycling work and capable of reducing the required 
existing materials to a size that will pass a 2 inch square mesh sieve.  The machine shall 
be equipped with standard automatic depth controls and must maintain a consistent 
cutting depth and width.  The machine also shall be equipped with a gauge to show depth 
of material being processed. 
 
307.04 Liquid Mixer Unit or Distributor.  If treatment of the recycled layer with 
emulsified asphalt is required by the contract, a liquid mixing unit or distributor shall be 
used to introduce the emulsified asphalt stabilizer into the pulverized material.  The 
mixing unit shall contain a liquid distribution and mixing system which has been 
specifically manufactured for full-depth recycling work, capable of mixing the pulverized 
material with an evenly metered distribution of emulsified asphalt into a homogeneous 
mixture, to the depth and width required. 
          
The mixing unit shall be designed, equipped, maintained, and operated so that emulsified 
asphalt stabilizer at constant temperature may be applied uniformly on variable widths 
of pulverized material up to 6 feet at readily determined and controlled rates from 0.01 to 
1.06 gal/yd2 with uniform pressure and with an allowable variation from any specified 
rate not to exceed 0.01 gal/ yd2.  Mixing units shall include a tachometer, pressure gages, 
and accurate volume measuring devices or a calibrated tank and a thermometer for 
measuring temperatures of tank contents.  
 
307.041  Cement or Lime Spreader  If required by the contract, spreading of the 
Portland Cement or Hydrated Lime shall be done with a spreader truck designed to 
spread dry particulate (such as Portland Cement or Lime) or other approved means to 
insure a uniform distribution across the roadway and minimize fugitive dust. Pneumatic 
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application, including through a slotted pipe, will not be permitted.  Other systems that 
have been developed include fog systems, vacuum systems, etc.  Slurry applications may 
also be accepted.  The Department reserves the right to accept or reject the method of 
spreading cement.  The Contractor shall provide a method for verifying that the correct 
amount of cement is being applied. 
           
307.05 Placement Equipment  Placement of the Full Depth recycled material to the 
required slope and grade shall be done with an approved highway grader or by another 
method approved by the Resident. 

 
307.06 Rollers  The full depth recycled material shall be rolled with a vibratory pad foot 
roller, a vibratory steel drum soil compactor and a pneumatic tire roller. The pad foot 
roller drum shall have a minimum of 112 tamping feet 3 inches in height, a minimum 
contact area per foot of 17 inch2, and a minimum width of 84 inches. The vibratory steel 
drum roller shall have a minimum 84 inch width single drum. The pneumatic tire roller 
shall meet the requirements of Section 401.10 and the minimum allowable tire pressure 
shall be 85 psi. 

MIX DESIGN 
 
If treatment of the recycled layer with emulsified asphalt is required by the contract, the 
Department will supply a mix design for the emulsified asphalt stabilized material based 
on test results from pavement and soil analysis taken to the design depth. The 
Department will provide the following information prior to construction:  
 
  1. Percent of emulsified asphalt to be used. 
  2. Quantity of lime or cement to be added. 

3. Optimum moisture content for proper compaction. 
  4. Additional aggregate (if required). 
  
After a test strip has been completed or as the work progresses, it may be necessary for 
the Resident to make necessary adjustments to the mix design. Changes to compensation 
will be in accordance with the Mix Design Special Provision. 
  
 

CONSTRUCTION REQUIREMENTS 
 

307.06 Pulverizing  The entire depth of existing pavement shall be pulverized together 
with 1 inch or more of the underlying gravel into a homogenous mass.  All pulverizing 
shall be done with equipment that will provide a homogenous mass of pulverized 
material, processed in-place, which will pass a 2 inch square mesh sieve. 

 
307.07 Weather Limitations  Full depth recycled work shall be performed when;  
 

A. Recycling operations will be allowed between May 15th and September 15th 
inclusive in Zone 1 - Areas north of US Route 2 from Gilead to Bangor and north 
of Route 9 from Bangor to Calais. 
B. The atmospheric temperature, as determined by an approved thermometer 

placed in the shade at the recycling location, is 50°F and rising. 
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C. When there is no standing water on the surface. 
D. During generally dry conditions, or when weather conditions are such that 

proper pulverizing, mixing, grading, finishing and curing can be obtained 
using proper procedures, and when compaction can be accomplished as 
determined by the Resident. 

E. When the surface is not frozen and when overnight temperatures are expected 
to be above 32°F.  

F. Wind conditions are such that the spreading of lime or cement on the roadway 
ahead of the recycling machine will not adversely affect the operation. 

 
307.08 Surface Tolerance  The complete surface of the Full Depth Recycled course shall 
be shaped and maintained to a tolerance, above or below the required cross sectional 
shape, of  inch. 
 
307.09 Full Depth Recycling Procedure  New aggregate or recycled material meeting the 
requirements of Section 307.021 - New Aggregate and Additional Recycled Material, 
shall be added as necessary to restore cross-slope and/or grade before pulverizing. 
Locations will be shown on the plans or described in the construction notes. The Resident 
may add other locations while construction of the project is in progress. The Contractor 
will use recycled material to the extent it is available, in lieu of new aggregate. The 
material shall then be pulverized, processed, and blended into a homogeneous mass 
passing a 2 inch square mesh sieve. Material found not pulverized down to a 2 inch size 
will be required to be reprocessed by the recycler with successive passes until approved 
by the Resident.  

 
Should the Contractor be required to add new aggregate or recycled material to restore 
cross-slope and/or grade after the initial pulverizing process, those areas will require re-
processing to blend into a homogenous  mass passing a 2 in square mesh sieve. 
 
Sufficient water shall be added during the recycling process to maintain optimum 
moisture for compaction. 

 
The resultant material from the initial pulverizing processes shall be graded and 
compacted to the cross-slope and profile shown on the plans or as directed by the 
Resident. The Contractor will also be responsible for re-establishing the existing profile 
grade. The completed surface of the full depth recycled course shall be shaped and 
maintained to a tolerance, above or below the required cross sectional shape, of  inch. 
Areas not meeting this tolerance will be repaired as described in Section 307.091. The 
initial pulverizing process density requirements will be the same as Section 307.101 unless 
otherwise directed by the Resident. 
 
Additives, if required, shall be introduced following completion of the initial pulverizing 
and blending process. Emulsified asphalt stabilizer shall be incorporated into the top of 
the processed material as specified in section 307.04 to the depth specified in the contract 
by use of the liquid mixer unit or a distributor, at the rate specified in the mix design. 
The emulsified asphalt shall then be uniformly blended into a homogeneous mass until an 
apparent uniform distribution has occurred.  The rate of application may be adjusted as 
necessary by the Resident. Cement or lime shall be introduced as described in section 
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307.041. The resultant material shall be graded and compacted to the cross-slope and 
profile shown on the plans or as directed by the Resident.  The Contractor will also be 
responsible for re-establishing the existing profile grade.   
 
After final compaction, the roadway surface shall be treated with a light application of 
water, and rolled with pneumatic-tired rollers to create a close-knit texture. The finished 
layer shall be free from: 
 

A. Surface laminations. 
B. Segregation of fine and coarse aggregate. 
C. Corrugations, centerline differential, potholes, or any other defects that may 

adversely affect the performance of the layer, or any layers to be placed upon it. 
 

The Contractor shall protect and maintain the recycled layer until a lift of pavement is 
applied. Any damage or defects in the layer shall be repaired immediately. An even and 
uniform surface shall be maintained.  The recycled surface shall be swept prior to hot 
mix asphalt overlay placement. 
 
307.091 Repairs  Repairs and maintenance of the recycled layers, resulting from 
damage caused by traffic, weather or environmental conditions, or resulting from 
damage caused by the Contractor’s operations or equipment, shall be completed at no 
additional cost to the Department.  
 
For recycled layers stabilized with emulsified asphalt, low areas will be repaired using a 
hot mix asphalt shim. Areas up to 1 inch high can be repaired by milling or shimming 
with hot mix asphalt. Areas greater than 1 inch high will be repaired using a hot mix 
asphalt shim. All repair work will be done with the Resident’s approval at the 
Contractor’s expense. 

 
 
 
 

TESTING REQUIREMENTS 
 

307.10 Quality Control The Contractor shall operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements.  The 
QCP shall meet the requirements of Section 106.4 - Quality Control and this Section.  
The Contractor shall not begin recycling operations until the Department approves the 
QCP in writing.   

 
Prior to performing any recycling process, the Department and the Contractor shall hold 
a Pre-recycle conference to discuss the recycling schedule, type and amount of equipment 
to be used, sequence of operations, and traffic control.  A copy of the QC random 
numbers to be used on the project shall be provided to the Resident.  All field supervisors 
including the responsible onsite recycling process supervisor shall attend this meeting. 

 
The QCP shall address any items that affect the quality of the Recycling Process 
including, but not limited to, the following: 
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A. Sources for all materials, including New Aggregate and Additional Recycled 
Material. 

B. Make and type of rollers including weight, weight per inch of steel wheels, and 
average contact pressure for pneumatic tired rollers. 

C. Testing Plan. 
D. Recycling operations including recycling speed, methods to ensure that 

segregation is minimized, grading and compacting operations.  
E. Methods for protecting the finished product from damage and procedures for 

any necessary corrective action. 
F. Method of grade checks. 
G. Examples of Quality Control forms. 
H. Name, responsibilities, and qualifications of the Responsible onsite Recycling 

Supervisor experienced and knowledgeable with the process.
I. A note that all testing will be done in accordance with AASHTO and 

MDOT/ACM procedures.  
 

The Project Superintendent shall be named in the QCP, and the responsibilities for 
successful implementation of the QCP shall be outlined. 

 
The Contractor shall sample, test, and evaluate the full depth reclamation process in 
accordance with the following minimum frequencies: 

 

 
 

MINIMUM QUALITY CONTROL FREQUENCIES 
 

Test or Action Frequency Test Method 
Density 1 per 1000 feet / lane AASHTO T 

310 
Air Temperature 4 per day at even intervals  
Surface Temperature At the beginning and end 

of each days operation 
 

Yield of all materials (Daily 
yield, yield since last test, 
and total project yield.) 

1 per 1000 ft/lane  

 

The Department may view any QC test and request a QC test at any time. The Contractor 
shall submit all QC test reports and summaries in writing, signed by the appropriate 
technician, to the Department’s onsite representative by 1:00 P.M. on the next working day, 
except when otherwise noted in the QCP due to local restrictions. The Contractor shall 
make all test results, including randomly sampled densities, available to the Department 
onsite.   

 
The Contractor shall cease recycling operations whenever one of the following occurs: 

 
A.  The Contractor fails to follow the approved QCP. 
B.   The Contractor fails to achieve 98 percent density after corrective action has 

been taken.   
C. The finished product is visually defective, as determined by the Resident.  
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D.  The computed yield differs from the mix design by 10 percent or more. 
 

Recycling operations shall not resume until the Department approves the corrective action 
to be taken. 

 
307.101 Test Strip  The contractor shall assemble all items of equipment for the recycling 
operation on the first day of the recycling work. The Contractor shall construct a test 
strip for the project at a location approved by the Resident. The Responsible onsite 
Recycling Supervisor will work with Department personnel to determine the suitability of 
the mixed material, moisture control within the mixed material, and compaction and 
surface finish. The test strip section is required to:  
 

A. Demonstrate that the equipment and processes can produce recycled layers to 
meet the requirements specified in these special provisions. 

B. Determine the effect on the gradation of the recycled material by varying the 
forward speed of the recycling machine and the rotation rate of the milling drum. 

C.  Determine the optimum moisture necessary to achieve proper compaction of the 
recycled layer. 

D. Determine the sequence and manner of rolling necessary to obtain the compaction 
requirements and establish a target density.  The Contractor and the Department 
will both conduct testing with their respective gauges at this time. 

 
The test strip shall be at least 300 feet in length of a full lane-width (or a half-road width). 
Full recycling production will not start until a passing test strip has been accomplished. If 
a test strip fails to meet the requirements of this specification, the Contractor will be 
required to repair or replace the test strip to the satisfaction of the Resident. Any repairs, 
replacement, or duplication of the test strip will be at the Contractor’s expense. 
 
After the test strip has been pulverized, and the roadway brought to proper shape, the 
Contractor shall add water until it is determined that optimum moisture has been 
obtained. The test strip shall then be rolled using the specified compaction equipment as 
directed until the density readings show an increase in dry density of less than 1 pcf for 
the final four roller passes of each roller. The Contractor and Department will each 
determine a target density using their respective gauges by performing several additional 
density tests and averaging them. The average of these tests will be used as the target 
density of the recycled material for QC and Acceptance purposes.   
 
Following completion of the test strip, compaction of the material shall continue until a 
density of not less than 98 percent of the test strip target density has been achieved for 
the full width and depth of the layer. During the construction and compaction of the Full 
Depth Recycled base, should three consecutive Acceptance test results for density fail to 
meet a minimum of 95 percent of the target density, or exceed 102 percent of target 
density, a new test strip shall be constructed.  

ACCEPTANCE TEST FREQUENCY 
 

Property Frequency Test Method 
In-place Density 1 per 2000 ft / lane AASHTO T 310 
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308.102 Curing.  No new pavement shall be placed on the full depth recycled pavement 
until curing has reduced the moisture content to 1 percent or less by total weight of the 
mixture, or a curing period of 4 days has elapsed, whichever comes first. 

 
307.11 Method of Measurement  Full Depth Recycled Pavement (Untreated or Treated 
with Emulsified Asphalt Stabilizer) will be measured by the square yard. 

 
307.12 Basis of Payment  The accepted quantity of Full Depth Recycled Asphalt 
Pavement (Untreated or Treated with Emulsified Asphalt Stabilizer) will be paid for at 
the contract unit price per square yard, complete in-place which price will be full 
compensation for furnishing all equipment, materials and labor for pulverizing, blending, 
placing, grading, compacting, and for all incidentals necessary to complete the work. 

 
The addition of materials to restore profile grade and/or cross-slope in areas shown on 
the plans or described in the construction notes will be paid separately under designated 
pay items within the contract. No additional payment will be made for materials salvaged 
from the project. 
 
Payments will be made under: 
 
Pay Item             Pay Unit 

 
307.331 Full Depth Recycled Pavement (Untreated)              Square 
Yard 
 
307.332 Full Depth Recycled Pavement (with Emulsified Asphalt Stabilizer)  
5 in. depth          Square 
Yard 
 
 
 
307.333 Full Depth Recycled Pavement (with Emulsified Asphalt Stabilizer)  
6 in. depth          Square 
Yard 

SECTION 411 
UNTREATED AGGRAGATE SURFACE COURSE 

411.02 – Aggregate  Add the following to the end of the first sentence: “- Type A”
 

SECTION 502 
STRUCTURAL CONCRETE 

502.05 Composition and Proportioning  
 Replace Table 1 with

TABLE 1 
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Concrete
CLASS

Minimum 
Compressive 

Strength
(PSI)

Permeability 
as indicated 
by Surface 
Resistivity
(KOhm-cm)

Entrained
Air
(%)

Notes

  LSL LSL USL  
S 3,000 N/A N/A N/A 4,5 
A 4,000 14 6.0 9.0 1,4,5 
P ----- ----- 5.5 7.5 1,2,3,4 

LP 5,000 17 6.0 9.0 1,4,5 
Fill 3,000 N/A 6.0 9.0 4,5 

In the list of information submitted by the contractor for a mix design: 
Item J Replace “Target Coulomb Value.” with “Target KOhm-cm Value.” 

502.1703 Acceptance Methods A and B 
In the paragraph that starts with “The Department will take Acceptance…” Remove the word 
chloride from chloride permeability in the last sentence. 

Replace the paragraph starting with “Rapid Chloride Permeability specimens…” With the 
following:
  “Surface Resistivity specimens will be tested by the Department in accordance 
with AASHTO TP-95 at an age  56 days.  Four 4 inch x 8 inch cylinders will be cast per 
sublot placed.  The average of three concrete specimens per sublot will constitute a test result 
and this average will be used to determine the permeability for pay adjustment computations.” 

502.1706 Acceptance Method C 
 Remove in its entirety and Replace with: 
502.1706 Acceptance Method C   The Department will determine the acceptability of the 
concrete through Acceptance testing.  Acceptance tests will include compressive strength, 
air content and permeability.  Method C concrete with a failing permeability as indicated 
by the surface resistivity test may be tested for permeability in accordance with the 
Rapid Chloride Permeability Test AASHTO T-277 averaging the results from two 
specimens cut from the samples prepared for the surface resistivity test.  Method C 
concrete not meeting the requirements listed in Table 1 or if the Rapid Chloride 
Permeability test results in values exceeding 2000 coulombs for Class LP or 2400 for 
Class A, shall be removed and replaced at no cost to the Department.  At the 
Department’s sole discretion, material not meeting requirements may be left in place and 
paid for at a reduced price as described in Section 502.195. 

502.1707 Resolution of Disputed Acceptance Test Results 
Section B 
 Remove “Rapid Chloride” from the section heading. 
 In paragraph 4 replace T-277 with TP-95 
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502.192 Pay Adjustment for Chloride Permeability 
Remove “Chloride” from the heading and from the first sentence.   

Replace the sentence that starts with “values greater than…” and replace with “values less than 
10 KOhms-cm for Class A concrete or 11 KOhms-cm for Class LP concrete shall be subject to 
rejection and replacement, at no additional cost to the Department.” 

502.194 Pay Adjustments for Compressive Strength, Chloride Permeability and Air Content, 
Methods A and B 

Remove the word “Chloride” from the section heading and from the equation for CPF. 

502.195 Pay Adjustment Method C 

Table 6: Method C Pay Reductions (page 5-53)
Under “Entrained Air” for “Class Fill”, in the first line,  
change from  “< 4.0 (Removal)”   to   “< 4.5 (Removal)”

In Table 6: Method C PAY REDUCTIONS remove the word ‘Chloride’ from ‘Chloride 
Permeability’. 

SECTION 619 
MULCH 

619.07 Basis of Payment  
In the list of Pay Items add  “619.12  Mulch” with a Pay Unit of “ Unit ”. 
Change the description of 619.1201 from “Mulch” to “Mulch – Plan Quantity”

In the list of Pay Items add  “619.13  Bark Mulch” with a Pay Unit of “ CY ”. 
Change the description of 619.1301 from “Bark Mulch” to “Mulch – Plan Quantity”

In the list of Pay Items add  “619.14  Erosion Control Mix” with a Pay Unit of “ CY ”. 
Change the description of 619.1401 from “Erosion Control Mix” to “Mulch – Plan Quantity”

 
 

SECTION 621 
LANDSCAPING 

621.0002 Materials - General 
In the list of items change “Organic Humus” to “Humus”.

 

621.0019 Plant Pits and Beds 
c   Class A Planting 
In the third paragraph beginning with “ The plant pit…” change “½ inch” to “1 inch”
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SECTION 626 

FOUNDATIONS, CONDUIT AND JUNTION BOXES FOR HIGHWAY 
SIGNING,  LIGHTING AND SIGNALS 

626.034 Concrete Foundations
On Page 6-85, add the following paragraph before the paragraph beginning with “Drilled 

shafts shall not be…”. 

No foundation design will be required  for 18- and 24-inch diameter foundations for 
structures less than 30-feet tall and with no projecting arms.  A foundation design 
prepared by a Professional Engineer licensed in accordance with the laws of the State of 
Maine will be required for all other foundations Precast foundations will be permitted for 
18 and 24-inch diameter foundations for structures less than 30-feet tall and with no 
projecting arms.  Where precast foundations are permitted flowable concrete fill shall be 
used as backfill in the annular space, and placed from the bottom up.  Construction of 
precast foundations shall conform to the Standard Details and all requirements of 
Section 712.061 except that the concrete shall have a minimum permeability of 17 kOhm-
cm and the use of calcium nitrite will not be required.   

 
On Page 6-86, add the following to the paragraph beginning with “Concrete for drilled 

shafts…” so that it reads as follows: 

 “….The Contractor shall provide temporary dewatering of excavations for foundations 
such that concrete is placed in the dry.  Concrete for drilled shafts shall be placed in 
accordance with Section 502.10 as temporary casing is withdrawn to prevent debris from 
contaminating the foundation and to ensure concrete is cast against the surrounding soil.  
Concrete for drilled shafts and spread footings shall be Class A in accordance with 
Section 502 - Structural Concrete.  Precast foundations will not be permitted except as 
specified above in this Section.  Backfill for spread footing foundations shall be Gravel 
Borrow meeting the requirements of Section 703.20 - Gravel Borrow…..”   

 
SECTION 652 

MAINTENANCE OF TRAFFIC 

652.3 Submittal of Traffic Control Plan   On page 6-148, note f, in the last sentence change the 
105.2.2 to 105.2.3 so that the last sentence reads, “For a related provision, see Section 
105.2.3 – Project Specific Emergency Planning.”.

SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

656.5.2 If No Pay Item   Add the following to the end of the first paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - 
Section 656 will result in a violation letter and a reduction in payment as shown in the 
schedule list in 656.5.1.  The Department’s Resident or any other representative of The 
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Department reserves the right to suspend the work at any time and request a meeting to 
discuss violations and remedies.  The Department shall not be held responsible for any 
delay in the work due to any suspension under this item.”

 
 
 

SECTION 660 
ON-THE-JOB TRAINING 

660.06 Method of Measurement  

Remove the first sentence in its entirety and replace with “ The OJT item will be measured 
by the number of OJT hours by a trainee who has successfully completed an approved 
training program.”

660.07 Basis of payment to the Contractor  

Remove the last word in the first sentence so that the first sentence reads “ The OJT shall be 
paid for once successfully completed at the contract unit price per hour.”

Payment will be made under 

Change the Pay Item from “660.22” to “660.21” and change the Pay Unit from “Each” to 
“Hour”.

SECTION 677 
 

On page 6 - 203 change “636.041” to “677.041” 

SECTION 703 
AGGREGATES 

703,0201 Alkali Silica Reactive Aggregates
Remove this section in its entirety and replace with the following: 

 
703.0201 Alkali Silica Reactive Aggregates. All coarse and fine aggregates proposed for 
use in concrete shall be tested for Alkali Silica Reactivity (ASR) potential under 
AASHTO T 303 (ASTM C 1260), Accelerated Detection of Potentially Deleterious 
Expansion of Mortar Bars Due to Alkali-Silica Reaction, prior to being accepted for 
use. Acceptance will be based on testing performed by an accredited independent lab 
submitted to the Department. Aggregate submittals will be required on a 5-year cycle, 
unless the source or character of the aggregate in question has changed within 5 years 
from the last test date. 
 As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate 
will be allowed with no restrictions when the mortar bars made with this aggregate 
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expand less than or equal to 0.10 percent at 30 days from casting. Use of a particular 
coarse or fine aggregate will be classified as potentially reactive when the mortar bars 
made with this aggregate expand greater than 0.10 percent at 30 days from casting. Use 
of this aggregate will only be allowed with the use of cement-pozzolan blends and/or 
chemical admixtures that result in mortar bar expansion of less than 0.10 percent at 30 
days from casting as tested under ASTM C 1567. 
 
Acceptable pozzolans and chemical admixtures that may be used when an aggregate is 
classified as potentially reactive include, but are not limited to the following: 
 
Class F Coal Fly Ash meeting the requirements of AASHTO M 295. 
Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of 
AASHTO M 302. 
Densified Silica Fume meeting the requirements of AASHTO M 307. 
Lithium based admixtures 
Metakaolin 
 
Pozzolans or chemical admixtures required to offset the effects of potentially reactive 
aggregates will be incorporated into the concrete at no additional cost to the 
Department. 

703.06 Aggregate for Base and Subbase     

Remove the first two paragraphs in their entirety and replace with these: 

“The following shall apply to Sections (a.) and (c.) below. The material shall have a 
Micro-Deval value of 25.0 or less as determined by AASHTO T 327.  If the Micro- Deval 
value exceeds 25.0, the Washington State Degradation DOT Test Method T113, Method 
of Test for Determination of Degradation Value (January 2009 version) shall be 
performed, except that the test shall be performed on the portion of the sample that 
passes the ½ in sieve and is retained on the No. 10 sieve. If the material has a 
Washington Degradation value of less than 15, the material shall be rejected. 

 
The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as 
determined by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may 
be used if it does not exceed 25 percent loss on AASHTO T 96, Resistance to Degradation 
of Small-Size Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine. “ 

703.33 Stone Ballast 

In the third paragraph, remove the words “ less than”  before 2.60 and add the words “or 
greater” after 2.60. 
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SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

717.02  Agricultural Ground Limestone  

In the table after the third paragraph which  starts with “Liquid lime…” change the 
Specification for Nitrogen (N) from “15.5 percent of which 1% is from ammoniac nitrogen and 
14.5 /5 is from Nitrate Nitrogen” to read “15.5 % of which 1% is from Ammoniacal 
Nitrogen and 14.5 % is from Nitrate Nitrogen”
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