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Effective November 05, 2014 
      Supersedes January 19, 2012 

 
 

BIDDING INSTRUCTIONS 
 
FOR ALL PROJECTS: 
 
1. Use pen and ink to complete all paper Bids. 
2. As a minimum, the following must be received prior to the time of Bid opening: 
 
For a Paper Bid: 

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid 
Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty, 
(if required), and f) any other certifications or Bid requirements listed in the Bid 
Documents as due by Bid opening. 

For an Electronic Bid: 
a) a completed Bid using Expedite® software and submitted via the Bid Express™ web- 

based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid 
Bond (with original to be delivered within 72 hours), and c) any other Certifications 
or Bid requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates). 
4. Bid Guaranty acceptable forms are: 

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or 
on a form that does not contain any significant variations from the Department’s form 
as determined by the Department) for 5% of the Bid Amount or 

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order 
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors 
or 

c)   an electronic bid bond submitted with an electronic bid. 
 

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is 
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta. 
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable. 

 
IN ADDITION, FOR FEDERAL AID PROJECTS: 
 
6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are 

submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a 
curable defect. 

 
 

If you need further information regarding Bid preparation, call the DOT 
Contracts Section at (207) 624-3410. 

 
For complete bidding requirements, refer to Section 102 of the Maine Department 

of Transportation, Standard Specifications, November 2014 Edition. 
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November 05, 2014 
Supersedes September 19, 2012 

Page 1 of 1 

NOTICE 
 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional plan holders list.   
 
Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments must 
fill out the on-line plan holder registration form and provide an email address to the 
MDOT Contracts mailbox at: MDOT.contracts@maine.gov.  Each bid package will 
require a separate request.   
 
Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.  
 
The downloading of bid packages from the MDOT website is not the same as providing 
an electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contact Patrick Corum 
at patrick.corum@maine.gov , Rebecca Snowden at rebecca.snowden@maine.gov or 
Diane Barnes at diane.barnes@maine.gov.  
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NOTICE 
 

For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 
 
 Bid Enclosed - Do Not Open 
 PIN: 
 Town: 
 Date of Bid Opening: 

Name of Contractor with mailing address and telephone 
number: 

 
In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 
 
 Double Envelope: Bid Enclosed 
 PIN: 
 Town: 
 Date of Bid Opening: 
 Name of Contractor: 

This should not be much of a change for those of you who 
use Federal Express or similar services. 

 
Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation: 
 
 Bid Enclosed: Do Not Open 
 PIN: 
 Town: 
 Name of Contractor: 

October 16, 2001 
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

 
KNOW ALL MEN BY THESE PRESENTS THAT        
 
    , of the City/Town of    and State of   
 
as Principal, and                 as Surety, a 
 
Corporation duly organized under the laws of the State of               and having a usual place of 
 
Business in       and hereby held and firmly bound unto the Treasurer of 
 
the State of Maine in the sum of                     ,for payment which Principal and Surety bind 
 
themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    
 
 
The condition of this obligation is that the Principal has submitted to the Maine Department of       
 
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       
 
part herein, to enter into a written contract for the construction of       
 
             
 
       and if the Department shall accept said bid  
 
and the Principal shall execute and deliver a contract in the form attached hereto (properly  
 
completed in accordance with said bid) and shall furnish bonds for this faithful performance of  
 
said contract, and for the payment of all persons performing labor or furnishing material in  
 
connection therewith, and shall in all other respects perform the agreement created by the  
 
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  
 
force, and effect. 
 
    Signed and sealed this  day of    20  
 
WITNESS:      PRINCIPAL: 
 
       By      
 
       By:      
 
       By:      
 
WITNESS      SURETY: 
       By      
 
       By:      
 
       Name of Local Agency:        
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NOTICE 
 

Bidders: 
 
Please use the attached “Request for Information” form when submitting 
questions concerning specific Contracts that have been advertised for Bid, 
include additional numbered pages as required.  RFI’s may be faxed to 
207-624-3431,  submitted electronically through the Departments web 
page of advertised projects by selecting the RFI tab on the project details 
page or via e-mail to RFI-Contracts.MDOT@maine.gov.  
 
These are the only allowable mechanisms for answering Project specific 
questions. Maine DOT will not be bound to any answers to Project 
specific questions received during the Bidding phase through other 
processes.   
 
When submitting RFIs by Email please follow the same guidelines as 
stated on the “Request for Information” form and include the word “RFI” 
along with the Project name and Identification number in the subject line.  
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                                     State of Maine                  RFI No: ________ 
Department of Transportation 

 

REQUEST FOR INFORMATION 
  
                                    Date _______________     Time __________  
 
 
Information Requested for:  
 
WIN(S): _________________  Town(s):  __________________________ Bid Date: _______________  

Question(s):_____________________________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by: 
Company Name:______________________________Phone:(______)___________________ 
 
Email:  _________________________________ Fax:  (_____)________________________ 
 
Complete this form and fax to 207-624-3431, Attn: Project Manager (name listed on the 
“Notice to Contractors”), or Email questions to RFI-Contracts.MDOT@maine.gov, Please 
include the word “RFI” along with the Project Name and Identification Number  in the 
Subject line, or electronically by using the RFI Tab located on the Individual Projects Detail 
page. 
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September 14, 2007 

Vendor Registration 
 
Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml 
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Fort Kent Area LCP 
18614.00 

  April 14, 2011 
Supersedes August 3, 2004 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 
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Maine Department of Transportation
2/24/2016

Proposal ID: 018614.00 Project(s): 018614.00

1 HIGHWAY ITEMSSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

_________._____
0010 202.203

PAVEMENT BUTT JOINTS SY
147.000

_________._____

_________._____
0020 461.13

LIGHT CAPITAL PAVING T
7,685.000

_________._____

_________._____
0030 631.175

CONTRACTOR TRUCKING T
7,685.000

_________._____

Section: 1 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 1 of 1
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CONTRACT AGREEMENT, OFFER & AWARD 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________          ___                         
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___       ___  
_______________________________________________________ _______________ 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
A. The Work. 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 18614.00, for the Light 
Capital Paving in the towns of Fort Kent, Madawaska, and New Canada and the 
township of Cross Lake, County of Aroostook, Maine.  The Work includes 
construction, maintenance during construction, warranty as provided in the Contract, 
and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 

B. Time. 
The Contractor agrees to complete all Work, except warranty work, on or before 
September 1st, 2016.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of November 2014 and related Special Provisions.   
 

C. Price. 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is _______________________________   ____________    _ 
___________________________________________  _____________________                        
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
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D. Contract. 
This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of November 2014, Standard Details Revision of November 2014 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 

E. Certifications. 
By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract. 

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
F.     Offer. 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of November 2014, Standard Details Revision of November 
2014 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: WIN 18614.00, for the Light Capital Paving in the towns of Fort Kent, 
Madawaska, and New Canada and the township of Cross Lake, County of 
Aroostook, State of Maine, on which bids will be received until the time specified in 
the “Notice to Contractors” do(es) hereby bid and offer to enter into this contract to 
supply all the materials, tools, equipment and labor to construct the whole of the Work 
in strict accordance with the terms and conditions of this Contract at the unit prices in 
the attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 
 
First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of November 2014, and as addressed in the contract documents. 
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Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 
  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of November 2014 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________          ___                         
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___       ___  
_______________________________________________________ _______________ 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
A. The Work. 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 18614.00, for the Light 
Capital Paving in the towns of Fort Kent, Madawaska, and New Canada and the 
township of Cross Lake, County of Aroostook, Maine.  The Work includes 
construction, maintenance during construction, warranty as provided in the Contract, 
and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 

B. Time. 
The Contractor agrees to complete all Work, except warranty work, on or before 
September 1st, 2016.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of November 2014 and related Special Provisions.   
 

C. Price. 
The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is _______________________________   ____________    _ 
___________________________________________  _____________________                        
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
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D. Contract. 
This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of November 2014, Standard Details Revision of November 2014 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 

E. Certifications. 
By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract. 

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
F.     Offer. 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of November 2014, Standard Details Revision of November 
2014 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: WIN 18614.00, for the Light Capital Paving in the towns of Fort Kent, 
Madawaska, and New Canada and the township of Cross Lake, County of 
Aroostook, State of Maine, on which bids will be received until the time specified in 
the “Notice to Contractors” do(es) hereby bid and offer to enter into this contract to 
supply all the materials, tools, equipment and labor to construct the whole of the Work 
in strict accordance with the terms and conditions of this Contract at the unit prices in 
the attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 
 
First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of November 2014, and as addressed in the contract documents. 
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Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 
  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of November 2014 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 

A. The Work. 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.1224.00, for the Hot 
Mix Asphalt Overlay in the town/city of South Nowhere, County of  Washington, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 

B. Time. 

The Contractor agrees to complete all Work, except warranty work, on or before 
November 15, 2006.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, November 2014 Edition and related Special Provisions. 
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition, Supplemental 
Specifications, Special Provisions, Contract Agreement; and Contract Bonds.   It is 
agreed and understood that this Contract will be governed by the documents listed 
above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications November 2014 Edition (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, November 2014 Edition, Standard Details November 2014 Edition, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds contained herein for construction of:  

 
 ________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid. 

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David Bernhardt, Commissioner 
 
 
________________________________ 
       (Witness) 
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      BOND # _____________________ 
 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ in the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 
 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 
 

Signed and sealed this .................................. day of ............................................, 20….. .  
 

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 

 
vii
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BOND # _______________________ 
 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ in the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of 
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

 
A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 
 
Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 

viii 
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March 14, 2007 
Supersedes March 3, 1966 

1 of 1 

Non-federal Projects Only 
 

 
NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES 

 
Sec. 1303.  Public Works; minimum wage 
 
In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).] 
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Town:  Fort Kent Area LCP 
Project:  WIN 18614.00 
Date:  February 17, 2016 

 
 

DGL Page 1 of 3 Utility Spec (Ver. 12.00) 

SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 

UTILITY COORDINATION 
The LCP Manager has primary responsibility for coordinating the work with utilities after 
contract award.  The LCP Manager shall communicate directly with the utilities regarding any 
utility work necessary to maintain the contractor’s schedule and prevent project construction 
delays.  The contractor shall notify the LCP Manager of any issues. 
 
THE CONTRACTOR SHALL PLAN AND CONDUCT WORK ACCORDINGLY. 
 
MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications IS required. 
 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction. Utilities have been 
notified and will be furnished a project specification. 
 

Utility Contact Information 
Utility Contact Person Contact Phone Aerial Underground

Fort Kent Water & 
Wastewater Department 

Mark Soucy 834-3003  X 

Maine Northern Railway Galen Nickerson 694-3876  At Grade  
 
 
The Maine DOT Light Capitol Paving (LCP) Manager is Roger Barnes 215-9275. 
 
Utility working days are generally Monday through Friday. Times are estimated on the basis of a 
single crew working 8 hours per day for each utility. Any times and dates mentioned are 
estimates only and are dependent upon favorable weather, working conditions, and freedom 
from emergencies.  
 
All adjustments are to be made by the respective utility unless otherwise specified herein. 
 
All clearing and tree removal in areas where utilities are involved must be completed before the 
utilities are able to relocate their facilities. 
 

27



Town:  Fort Kent Area LCP 
Project:  WIN 18614.00 
Date:  February 17, 2016 

 
 

DGL Page 2 of 3 Utility Spec (Ver. 12.00) 

Fire hydrants shall not be disturbed until all necessary work has been accomplished to provide 
proper fire protection. 
 
The LCP Manager shall give all Utilities 10 working days notice prior to beginning any work 
on this project. 
 
AERIAL 
 
Aerial utility adjustments are not anticipated as part of this project. If any unexpected utility 
relocations become necessary, they will be scheduled in compliance with Section 104 of the 
Standard Specifications and will be done by the utilities in conjunction with the work by the 
Contractor. 
 
Temporary utility adjustments are not anticipated on this project. Should the contractor choose 
to have any poles temporarily relocated, all work will be done by pole owner at the contractor’s 
request and expense with no additional cost or schedule impacts to the Department. All 
adjustments are to be made by the respective utility unless otherwise specified herein.  
 
All of the aerial utilities have lines along and crossing the project location. There may also be 
underground services from the utility poles into homes or businesses.  
 
SUBSURFACE 
 
Utility adjustments are anticipated as part of this project. If any unexpected utility relocations 
become necessary, they will be scheduled in compliance with Section 104 of the Standard 
Specifications and will be done by the utilities in conjunction with the work by the Contractor. 
 
Temporary utility adjustments are not anticipated as part of this project. If any unexpected 
utility relocations become necessary, they will be scheduled in compliance with Section 104 of 
the Standard Specifications and will be done by the utilities in conjunction with the work by the 
Contractor. All work will be done at the contractor’s request and expense with no additional cost 
or schedule impacts to the Department.  
 
Fort Kent Water & Wastewater Department (FKWWD) has approximately 3 manholes to 
adjust before surface paving. The FKWWD will require 3 working days to adjust their 
structures if necessary before surface paving but after the shim process. The LCP Manager shall 
notify FKWWD at least 5 business days prior to surface paving. Additional days may be 
required for repairs to any structures that are found to be broken or not operating 
properly. 
 
 
 
RAILROADS 
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Town:  Fort Kent Area LCP 
Project:  WIN 18614.00 
Date:  February 17, 2016 

 
 

DGL Page 3 of 3 Utility Spec (Ver. 12.00) 

 
The Maine Northern Railway has a rail crossing within the limits of the project. 
 
The crossing is on Route 161 (Market Street) in Fort Kent. Maine Northern Railway and 
Maine DOT maintenance plan to completely rebuild the crossing and pave the base layers prior 
to this LCP work.  It is the LCP Managers responsibility to coordinate and schedule this portion 
of the work with Maine Northern Railway. The LCP Manager will contact Maine Northern 
Railway 2 weeks prior to paving near the railroad crossing to discuss the work match points and 
Rail Protection.  Maine Northern Railway will determine if a railroad flagger is required during 
the work. 
 
An agreement has been entered into, between Maine Northern Railway and the Maine 
Department of Transportation for railroad flagging purposes. The LCP Manager shall 
contact Maine Northern Railway and comply with Special Provision “Protection of Railroad 
Traffic and Structures” (PRTS) contained herein, before any work is done in the proximity of 
at-grade crossings. All road work in these areas must be coordinated in advance with the 
Railroad to assure that proper safety procedures are in place. The contact for Maine Northern 
Railway is Galen Nickerson, and he can be reached at cell (207) 694-3876. 
 
 
MAINTAINING UTILITY LOCATION MARKINGS 
The Contractor will be responsible for maintaining the buried utility location markings following 
the initial locating by the appropriate utility or their designated representative. 
 
UTILITY SIGNING 
Any utility working within the construction limits of this project shall ensure that the traveling 
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic 
flaggers employed as determined by field conditions. All traffic controls shall be in accordance 
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and 
Highways, as issued by the Federal Highway Administration. 
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Hot Maintenance Mulch (HMM) Access file

View Report w/o Z1

ROUTETOWNS Project Description MILES Tons

Fort Kent AREA

Map ID

REGION: 5

Mix Type   PIN

LIGHT CAPITAL PAVING (LCP)

161Fort Kent Beginning  .04 miles westerly of Pearl St., 
Extending westerly 1.55 miles to Sunnyfield 
Dr.

2016

1.55 775 LCP1

LAT LNG

18614.00

161New Canada, Fort 
Kent

'From the jct of Ouellette Road 
Northwesterly, 'to 1.3 mi s/o the Ft Kent T/L.2016

10.57 5285 LCP2

LAT LNG

18614.00

Bealieau Rd.Madawaska Intersection of Beaulieu, Gendreau Rd., to 
the Intersection of Route 1.2016

3.25 16253

LAT LNG

18614.00

15.37 7685
total miles total  tons
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 Light Capital Paving 
February 3, 2014 

 

Page 1 of 1 

SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(LIMITATIONS OF OPERATIONS) 

 
1. The Contractor will be allowed to commence work 15 minutes after sunrise and must be 

completely off the road 15 minutes before sunset. Sunrise and sunset will be determined according 
to http://www.sunrisesunset.com/usa/Maine.asp. Failure to adhere to this requirement will result in 
a Traffic Control Penalty, non-payment of any material placed outside of the allowable times, and 
the Contractor will be required to implement the Night Work section of their Traffic Control Plan. 

 
2. The center joint will be matched for weekends and holidays. Failure to adhere to this requirement 

will result in a Traffic Control Penalty unless the situation is solely caused by rain events. Matched 
will be considered within 30 tons.  

 
3. Paved driveways may need additional work including extending the wing and raking the edge 

joint. This area will be compacted by roller or vibratory plate compactor. This work will be 
considered incidental to item #461.13. 
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                                                                                      Fort Kent Area LCP 
WIN 18614.00 

                                                                                                            Light Capital Paving 
January 20, 2016 

 

Page 1 of 1 

                                                                                            
SPECIAL PROVISION 

  SECTION 107 
SCHEDULING OF WORK 

 
107.4.2 Schedule of Work Required 
 
1.  The Contractor will be allowed to commence work on this contract no sooner than, Thursday 
August 18th, 2016. The completion date for this contract is Thursday September 1st, 2016.  
 
2. The Contractor has the option of working a 4 day work week Monday through Thursday. If 
this option is chosen then the completion date will be changed by contract modification to, 
Wednesday September 7th, 2016. 
 
3. The Contractor shall prepare and submit a schedule of work showing no more than 11 working 
days, as defined in section 101.2 of the Standard Specifications Book, Revision of November 
2014, not to include authorized periods of suspension, as follows: 
 
4. Paving will be allowed on Saturday if the Contractor chooses to provide all Traffic Control at 
no additional cost and a minimum 48 hour notice is given with an approved traffic control plan. 
If the contractor chooses the four day work week option under note #2, then no work will be 
allowed on Fridays or Saturday. 
 
5. The schedule of work shall adhere to all the following requirements: 
 

a.) Within each work period, the Contractor shall work a minimum of 10 consecutive           
working days before suspending work.  

b.) Each suspension of work shall last a minimum of 7 calendar days. 
c.) The Contractor shall provide a minimum 3 working day notice before commencing or 

suspending work.  
d.) The original schedule may be revised with approval from the State as long as the above 

criteria are met. 
 
6. Liquidated damages will be charged at the rate stated in the Supplemental Specifications 
section 107.7.2 for each of the following: 

 
a.) Each calendar day past completion date. 
b.) Each working day more than the amount shown in #3.  
c.) Each day worked less than the amount shown in 5.a) before suspending work. 
d.) Each calendar day less than the amount shown in 5.b) before commencing work.    

 
 7. Work added to or deleted from the Contract will increase or decrease the total days of work 
allowed in #3 at a rate of 1 day per 750 tons. A revised schedule of work shall be submitted and 
approved for these changes. Upon approval the completion date will be changed by contract 
modification. 

42



October 25, 2011 
Supersedes December 12, 2002 

 
 1 of 1 

 
SPECIAL PROVISION 

SECTION 107 
SCHEDULING OF WORK 

 
Replace Section 107.4.2 with the following: 
 
”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its 
Schedule of Work.  The Contractor shall plan the Work, including the activity of 
Subcontractors, vendors, and suppliers, such that all Work will be performed in 
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient 
time for the Department to perform its functions as indicated in this Contract, including 
QA inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and 
review of Working Drawings. 
 
 At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, submittals and approvals, and a timeline.  
Milestones to be included in the schedule include:  (A) start of Work,  (B) beginning and 
ending of planned Work suspensions,  (C) Completion of Physical Work, and  (D) 
Completion.  If the Contractor Plans to Complete the Work before the specified 
Completion date, the Schedule shall so indicate. 
 
 Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract. 
 
 The Department will review the Schedule of Work and provide comments to the 
Contractor within 20 days of receipt of the schedule.  The Contractor will make the 
requested changes to the schedule and issue the finalized version to the Department.” 
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May 10, 2006 

Page 1 of 1 

SPECIAL PROVISIONS 
SECTION 108  PAYMENT 

(Diesel fuel Adjustment) 

108.4.2 Price Adjustment for Diesel Fuel:  A price adjustment for diesel fuel will be 
made for all 461 items. 

Price adjustments will be based on the variance in costs for diesel fuel.  They will be 
determined as follows: 

The quantity of hot mix asphalt, in tons, for each pay item will be multiplied by 2.75 
times the difference in price in excess of 5 percent between the base price and the period 
price of diesel fuel.  Adjustments will be made upward or downward, as prices increase 
or decrease. 

Hot Mix Asphalt:  The quantity of hot mix asphalt will be determined from the quantity 
shown on the progress estimate for each pay period. 

Base Price:   The base price of diesel fuel to be used is the price per gallon current with 
the bid opening date.  This price is determined by using the weekly retail diesel price for 
the New England area, as listed on the Energy Information Administration’s webpage. 

Period Price:   The period price of diesel fuel will be determined by the Department by 
using the weekly retail diesel price for the New England area, as listed on the Energy 
Information Administration’s webpage current with the pay period ending date of the 
progress estimate. 
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(LCP) Light Capital Paving 
2/1/12 

Page 1 of 1 

SPECIAL PROVISIONS 
SECTION 109   

CHANGES 

The Maine Department of Transportation reserves the right to increase or decrease the 
volume of work set forth in the contracts, within the limits of available funds.  The 
Contractor shall not make any claim against the Department of Transportation should the 
work be increased or decreased by 50%.  Also, the State reserves the right to increase or 
decrease the quantity per mile as shown in the description and computation sheets.  The 
actual quantities placed in the field may range from 430 tons per mile to 1000 tons (+/-) 
per mile as field conditions warrant. 

After actual roadwork has started, the Department or authorized representative will notify 
the Contractor 48 hours in advance of any changes, additions, or deletions that have 
occurred in immediate areas to be paved. 
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January 15, 2016 
             

SPECIAL PROVISION 
SECTION 401 - HOT MIX ASPHALT PAVEMENT 

 
The Standard Specification 401 – Hot Mix Asphalt Pavement, has been modified with the following revisions. 
All sections not revised by this Supplemental Specification shall be as outlined in Section 401 of the Standard 
Specifications. 
 
401.18 Quality Control Method A, B & C  The Contractor shall operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements.  The QCP shall meet the 
requirements of Section 106.6 - Acceptance and this Section.  The Contractor shall not begin paving operations 
until the Department approves the QCP in writing.   
 
The Contractor shall cease paving operations whenever one of the following occurs on a lot in progress: 
 

a. Method A: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines 
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less 
than 0.85. No ceasing of paving operations shall be required for fines to effective binder if the mean 
test value is equal to the LSL or USL and s = 0. 

b. Method B: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines 
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less 
than 0.90. No ceasing of paving operations shall be required for fines to effective binder if the mean 
test value is equal to the LSL or USL and s = 0. 

c.  Method C: The Pay Factor for Percent PGAB, percent passing the nominal maximum sieve, percent 
passing 2.36 mm sieve, percent passing 0.300 mm sieve, percent passing 0.075 mm sieve or density 
using all Acceptance or all available Quality Control tests for the current lot is less than 0.85. No 
ceasing of paving operations shall be required for percent passing the nominal maximum sieve, 
percent passing 2.36 mm sieve, percent passing 0.300 mm sieve, or percent passing 0.075 mm sieve if 
the mean test value is equal to the LSL or USL and s = 0. 

d.  The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the requirements of 
Table 3: Aggregate Consensus Properties Criteria in Section 703.07 for the design traffic level. 

e.   Each of the first 2 control tests for a Method A or B lot fall outside the upper or lower limits for VMA, 
Voids @ Nd, or Percent PGAB; or under Method C, each of the first 2 control tests for the lot fall 
outside the upper or lower limits for the nominal maximum, 2.36 mm, 0.300 mm or 0.075 mm sieves, 
or percent PGAB. 

f.   The Flat and Elongated Particles value exceeds 10% by ASTM D4791. 
g. There is any visible damage to the aggregate due to over-densification other than on variable depth 

shim courses. 
h. The Contractor fails to follow the approved QCP. 
 

401.203 Method C  Lot Size will be the entire production per JMF for the project, or if so agreed at the Pre-
paving Conference, equal lots of up to 4500 tons, with unanticipated over-runs of up to 1500 ton rolled into the 
last lot. Sublot sizes shall be 750 ton for mixture properties, 500 ton for base or binder densities and 250 ton for 
surface densities. The minimum number of sublots for mixture properties shall be 4, and the minimum number 
of sublots for density shall be five. 
 

Page 1 of 2 
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January 15, 2016 
             

TABLE 7:  METHOD C ACCEPTANCE LIMITS 

Property USL and LSL 
Passing 4.75 mm and larger sieves Target +/-7% 
Passing 2.36 mm to 1.18 mm sieves Target +/-5% 
Passing 0.60 mm  Target +/-4% 
Passing 0.30 mm to 0.075 mm sieve Target +/-2% 
PGAB Content Target +/-0.4% 
% TMD (In place density) 95.0% +/- 2.5% 

 
 

Pay Adjustment Method C 
 
The Department will use density, Performance Graded Asphalt Binder content, and the percent passing the 
nominal maximum, 2.36 mm, 0.300 mm and 0.075 mm sieves for the type of HMA represented in the JMF. If the 
PGAB content falls below 0.80, then the PGAB pay factor shall be 0.55.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 7: 
Method C Acceptance Limits: 
 
     PA   = (density PF- 1.0)(Q)(P)x0.50 
 
PGAB Content and Gradation  The Department will determine a pay factor using Table 7: Method C Acceptance 
Limits. The Department will calculate the price adjustment for Mixture Properties as follows: 

 
PA  = (% Passing Nom. Max PF-1.0)(Q)(P)X0.05+(% passing 2.36 mm PF-
1.0)(Q)(P)X0.05+(%passing 0.30 mm PF-1.0)(Q)(P)X0.05+(%passing 0.075 mm PF-
1.0)(Q)(P)X0.10+(PGAB PF-1.0)(Q)(P)X0.25 

 
401.223  Process for Dispute Resolution (Methods A B & C only)   
 

TABLE 10:   DISPUTE RESOLUTION VARIANCE LIMITS 

PGAB Content +/-0.4% 
Gmb +/-0.030 
Gmm +/-0.020 

Voids @ Nd +/-0.8% 
VMA +/-0.8% 

Passing 4.75 mm and larger sieves +/- 4.0% 
Passing 2.36 mm to 0.60 mm sieves +/- 3.0% 

Passing 0.30 mm  to 0.15 +/- 2.0 % 
0.075 mm sieve +/- 0.8% 

Page 2 of 2 
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Light Capital Paving 
February 20, 2015 

 

Page 1 of 7 

SPECIAL PROVISION 
SECTION 401   

(Light Capital Paving)  
 

Description  The Contractor shall furnish a uniformly blended, homogenous mixture placed as one 
or more courses of Hot Mix Asphalt Pavement (HMA) for use as Light Capital Paving. Mixtures 
shall be placed in accordance with the contract documents or established by the Resident.  The 
Department will accept this work under Quality Assurance provisions, in accordance with this 
Special Provision, provisions of AASHTO M 323, the most recent revision of Section 106 – 
Quality, Sections 401 and 703 as referenced to in this specification, and the MaineDOT Policies 
and Procedures for HMA Sampling and Testing. The Department will accept this work under the 
provisions outlined in this specification, except where otherwise referenced to. 
 

MATERIALS 
 

Bituminous Material  The bituminous material shall meet the requirements of the State of Maine 
Department of Transportation Standard Specifications Revision of November 2014.  The asphalt 
shall be a PG 64-28, or PG 58-28 grading, unless otherwise approved by the Department.  
 
For bidding purposes, the bidder shall use a PGAB content of 6.5% for all job mixes.  The 
MaineDOT will determine the target PGAB content following submission of the Job Mix 
Formula and all related aggregates.  Should the Department determine that the required PGAB 
content be adjusted from the 6.5 % target, the following payment adjustments shall be made: 

a.) The Contractor shall have the contract price per ton increased an additional fifty cents 
($0.50/ton) per ton for each one-tenth of one percent (0.1%) increase in the target PGAB 
content.  

b.) The Contractor shall have the contract unit price per ton decreased an additional fifty 
cents ($0.50) per ton for each one-tenth of one percent (0.1%) decrease in the target 
PGAB content. 

  
Aggregate Materials  Materials shall meet the requirements specified in Section 700 - Materials: 

              Asphalt Cement                                              702.01 
                        Aggregates for HMA Pavement                     703.07 

 
Aggregate shall consist of clean, tough, durable fragments free from an excess of flat, elongated, 
soft or disintegrated particles.  In addition, the absorption of the fine aggregate, as determined by 
AASHTO T84, shall not exceed 3.0 percent by weight.  It shall be processed from a gravel or 
stone source in such a manner that a uniformly graded stockpile of sufficient quantity for at least 
one day’s normal production will be available at all times.  Production of the mix will come from 
prepared stockpiles. 
 
Recycled Asphalt Materials  Recycled Asphalt Pavement (RAP) or Recycled Asphalt Shingles 
(RAS) may be introduced into the mixture at percentages approved by the Department. RAP 
shall meet the requirements outlined in the Composition of Mixtures section of this specification. 
If approved by the Department, the Contractor shall provide documentation stating the source, 
test results for average residual asphalt content, and stockpile gradations showing RAP materials 
have been sized to meet the maximum aggregate size requirements of each mix designation. The 
Department will obtain samples for verification and approval prior to its use.  
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Light Capital Paving 
February 20, 2015 

 

Page 2 of 7 

The use of RAS will require additional testing and material certification. The Contractor will be 
required to provide additional documentation for any RAS products used stating the source and 
test data showing that the material has been tested for asbestos content, and the percent found, if 
any.  
 
A Bill of Lading and/or other documentation signed by a responsible party for the solid waste or 
recycling facility and asbestos sampling results indicating that no asbestos is present in the 
material, must accompany each pre-tested load. Additionally, the asbestos sampling 
documentation shall identify the name, address and license number of the person(s) collecting 
the samples and analytical laboratory that conducted the asbestos analysis. The Bill of Lading 
must identify the permitted facility and the date the load was shipped.  
 
Pre-consumer loads shipped directly from the manufacturer will not require testing. Each load 
shall be accompanied by appropriate shipping document such as a trip ticket or receipt to 
demonstrate the point of generation of the load. The RAS processing facility shall maintain on 
file a Safety Data Sheet (or document indicating that a SDS is not required for that material) for 
each type of material received for each manufacturer, which shall indicate that no asbestos is 
present in the material. If asbestos containing material is detected in any of the asphalt roofing 
materials, then the facility will reject the entire load and inform the supplier of their 
responsibility to properly dispose of the rejected load in accordance with all local, state and/or 
federal regulations. In the event that RAP or RAS source or properties change, the Contractor 
shall notify the Department of the change and submit new documentation stating the new source 
or properties a minimum of 72 hours prior to the change to allow for obtaining new samples and 
approval.  
  
Composition of Mixtures  The Contractor shall compose the Hot Mix Asphalt Pavement with 
aggregate, Performance Graded Asphalt Binder (PGAB), and mineral filler if required. The 
Contractor may use a maximum of 20 percent RAP in mixtures used as Light Capital Paving if the 
RAP stockpile has been approved by the Department as a Class, I, II, or III source according to the 
Maine DOT Policies and Procedures for HMA Sampling and Testing. The Contractor may use a 
maximum of 15 percent RAP if the source has not been approved by the Department as a Class, I, 
II, or III source.   
 
The Contractor may, at their option, use a maximum of 3.0 percent RAS in addition to any RAP 
introduced into the mixture. The combined RAP and RAS percentages shall not exceed 20% of the 
total mixture. 
 
The Contractor shall size, uniformly grade, and combine the Aggregate fractions in proportions 
to provide a mixture meeting the requirements of Table 1: Mixture  Limits, and a PGAB content 
of 6.5%. 
 
The HMA supplier shall submit a proposed Job Mix Formula (JMF) to the Central Laboratory in 
Bangor, which shall include the following information: 
 

A.     Plant data (make, size, type, location) 
B.     PG binder data (grade, refiner, supplier) 
C.    Aggregate data – Aggregate sizes, original source & owner, current location, percentage 

of each aggregate used, gradation of each aggregate and the target gradation of the 
mixture. 
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Table 1: Mixture Limits 
   Square Mesh sieve                   Standard Range 

½"                                     100 
#4                                   75-90 
#16                                   30-60 
#50                                    10-30 
#200                                      0-8.0 

  PGAB Content     Target +/- 0.4%  
  

The Contractor shall submit stockpile samples of aggregate for Department approval to the 
Central Laboratory in Bangor, for each plant location. These samples shall establish a single 
percentage/target of aggregate passing each required sieve size within the limits shown in Table 
1: Mixture Limits.   
 
Warm Mix Technology  The Contractor shall have the option of using Warm Mix Asphalt 
(WMA) technology to produce Light Capital Paving mixtures for this contract. The use of WMA 
additives will be allowed when RAS is included in the mixture, but only when produced and 
placed at the 275 – 325°F HMA temperatures required in this specification.  
 
The following WMA technologies would be considered acceptable by the Department. A Quality 
Control Plan providing WMA technology and production details shall be submitted for approval 
by the Department. 

 
a. The use of organic WMA additives 
 
b. The use of powdered or pelletized WMA foaming additives  
 
c. The use of manufactured liquid chemical WMA additives 
 
d. Asphalt foaming products or WMA technology approved by the Department 
 

The WMA additives shall be mixed with the aggregate or asphalt in the HMA plant at a rate 
recommended by the manufacturer. The additives shall be introduced into the hot mix plant 
mixing chamber by mechanical means that can be controlled and tied directly to the hot mix 
asphalt plants rate of production. The WMA additives may be mixed with the asphalt at the 
asphalt terminal a rate recommended by the manufacturer in a manner to assure complete 
dispersion throughout the load. Should the WMA additives be added at the terminal, additive 
type, and total additive amounts shall be listed on the loading invoice. Minimum placement 
temperatures for WMA mixes shall be as per manufactures recommendations.  
 
Hot Mix Asphalt Plant Requirements  All Bituminous mixing plants shall conform to Special 
Provision 400 – Hot Mix Asphalt Pavement, section 401.07 – Hot Mix Asphalt Plant. 
 
Mixing Operations  The processing of the aggregate, handling of the asphalt binder, drying of 
aggregate, and mixing shall conform to acceptable practices of the paving Industry. The 
Contractor shall furnish and place a uniformly blended, homogenous mixture. Plant locations with 
a rated capacity of 110 tons/hour or above shall supply a minimum of 110 tons/hour at the paver. 
In locations where the Hot Mix Asphalt plant’s maximum production rate is less than 110 TPH, 
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the maximum production rate for that location shall determine the minimum rate of supply to the 
paver. 
 
The Contractor shall provide an adequate supply of approved release agent, as well as the 
necessary application equipment to safely apply sufficient material to prevent the mixture from 
adhering to the truck beds. Solvent based agents developed to strip asphalts from aggregates will 
not be allowed as release agents. Failure to provide an approved release agent will result in the 
suspension of paving until corrective actions have been taken and MaineDOT representatives are 
satisfied with the results.  The Contractor shall provide silicon additive when requested by the 
Department. 
 
Pre-Pave Conference  The MaineDOT and Contractor shall hold a prepave conference prior to 
placing any Hot Mix Asphalt to discuss specifics related to the sections of highway being paved 
under the contract. Specifics discussed shall include, but are not limited to; work schedule for 
each section, Hot Mix Asphalt plants and JMFs to be used, and testing requirements. Production 
rates (tons per hour) and the number of trucks to be supplied for each location will be discussed 
and an agreement will be made regarding both issues.  If the contract utilizes MaineDOT 
trucking, the MaineDOT will manage its trucks, and any use of private trucks, to increase 
production rates where possible.  
 
The Contractor shall notify the Department at this time of their intent to work a compressed 4 
day week, or normal 5 day week. Meeting minutes shall be recorded and distributed by the 
Region LCP manager.  
 
Quality Control  The Contractor will be responsible for Quality Control and will determine what 
is appropriate for Quality Control.  
 
Should the Contractor utilize the option of using Warm Mix Asphalt technology to produce the 
Light Capital Paving mixture for this contract, the Contractor shall submit a plan to the 
Department at the prepave conference. The plan shall include a modified Quality Control Plan  
(QCP) outlining the production facility details, technology to be used, production and placement 
details, including the warm mix asphalt manufacturers’ recommended additive percentages ( if 
applicable).  
 
Should the Contractor utilize the option of using RAS to produce the Light Capital Paving 
mixture for this contract, the Contractor shall submit a plan to the Department at the pre-pave 
conference. As a minimum, the plan shall include a Quality Control Plan (QCP) outlining 
material source and stockpile management, percentages to be used, blending of the RAS with 
any supplemental aggregate or RAP, and method of introduction into the plant. 
 
Acceptance  For Hot Mix Asphalt items designated as LCP (Light Capital Paving), Pay Item 
461.13, a lot size shall be 1500 tons. The first project identification number in the contract 
paving area will be used for the purpose of tracking pavement Lots. 
 
The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with 
AASHTO T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and 
Procedures for HMA Sampling and Testing, which will then be transported by the contractor in 
approved transport containers to the designated acceptance laboratory within 48 hours. The 
Contractor shall notify the Department, in writing, with an alternative proposal for sample 
delivery if local conditions make adherence to the required timeframe impossible.  
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The Department will take two (2) full sample boxes randomly for each lot for acceptance or 
informational testing. The Contractor may obtain split samples of all Department samples for 
Quality Control testing. The Contractor shall take immediate possession of acceptance samples 
once released by MaineDOT and deliver said samples to the designated acceptance laboratory. 
 
The mixtures shall be tested for percent PGAB and gradation. Disputes will be allowed as 
provided for in Special Provision 401 – Hot Mix Asphalt Pavements; TABLE 10: DISPUTE 
RESOLUTION VARIANCE LIMITS  for percent PGAB and the percent material passing 
the #200 sieve,  
 
Each test result will represent the Lot, which will be evaluated for price adjustments based 
upon the list below. 

Price Adjustments 
# 200 Sieve   0%  -  8.0%       Contract Unit Price 
   8.1% -8.5%    -1% Pay Adjustment 
   8.6% -9.0%    -2% Pay Adjustment 
   >   9.0%  -3% Pay Adjustment 
 
JMF  %PGAB    Target  +- 0.4%   Contract Unit Price 
   0.5% below JMF - 3% Pay Adjustment 
        

There will be an additional 1% Deduct for every 0.1% PGAB below the 0.5% listed above. 
 
There will be no deducts for PGAB content above the JMF. 
 
In addition to the deductions for PGAB above, if the average of all test results (based on more than 
one test result, calculated to the nearest hundredth) for the approved JMF is 0.3 percent or lower 
than the target for the JMF an additional 2% deduct shall be applied to the entire tonnage produced 
under the approved JMF. 
 
The Contractor shall cease paving operations whenever two consecutive Acceptance tests for the 
approved JMF fall outside the upper or lower limits for Percent PGAB or individual gradations on 
the ½”, #4, #16, #50 and #200 sieves. Paving operations shall not resume until the Contactor and 
the Department determines that material meeting the Contract requirements will be produced. 
 
Nothing in this section prevents MaineDOT personnel or their representatives from obtaining 
additional samples of products to verify the acceptability of the product.  

 
CONSTRUCTION REQUIREMENTS 

 
Seasonal and Weather Limitations  The Contractor may place Hot Mix Asphalt Pavement for use 
as Light Capital Paving between the dates of May 1st and the Saturday following October 1st. 
Weather conditions shall be satisfactory for the safe set up and operation of traffic control for 
work zones, and safe operation of equipment. Paving shall be allowed when the atmospheric air 
temperature is above 45° F and pavement surface temperature is above 40° F.  
 
Temperature Requirements  After the JMF is established, the temperatures of the mixture shall 
conform to the following tolerances:   
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In the truck at the mixing plant  – allowable range 275 to 325°F 
              At the Paver           – allowable range 275 to 325°F 
 
Tack Coat - A tack coat of RS-1 emulsified asphalt shall be applied to any existing pavement or 
recycled layer at a rate of 0.025 gal/yd² and at a rate of 0.05 gal/yd² on milled pavement prior to 
placing a new course.  A tack coat of emulsified asphalt shall be applied between shim layers and 
subsequent layers at a rate not to exceed 0.025 gal/yd². HFMS-1 emulsified asphalts may be used 
with approval of the Region LCP Manager.  
 
Traffic Control  The MaineDOT will provide all necessary traffic control devices, flaggers and 
sweeping operations, except as noted in Special Provision 107 – Schedule of Work. 
 
Hauling  The Contractor will haul all mixtures, unless otherwise outlined in the contract. 
 
Placing Operations  The Contractor shall be responsible for the actual placing and rolling 
operations.  Placing operations shall conform to acceptable paving practices.  Mixtures produced 
under this contract shall be placed on the roadway with a highway class paver, equipped with a 
power adjustable main screed. Pavers shall meet the following minimum requirements. 
 

a. A track or rubber tire mounted highway class paver with a minimum tractor weight of 
28,000 pounds, and a minimum main screed width of 8 feet.  
 

b. All paver screeds shall be outfitted with auger and tunnel extensions as recommended by 
the manufacturer, and have power extendible, activated, and heated screed extensions  
designed by the manufacturer for highway paving. Screeds shall be configured to place 
mixtures to the required width, crown, and breakpoints as directed by the Department. 
 

c. The paver must have a material receiving hopper size capable of accepting haul trucks, 
and be of sufficient size and weight to maintain the required rate of placement, line of 
travel, depth, and cross section while engaged with a loaded tri-axle or trailer haul unit. 

 
If it is determined by the Department that the 8 foot paver supplied is not adequate in meeting the 
material receiving hopper size, not of sufficient size and weight to maintain the required rate of 
placement, line of travel, depth and cross section, then a replacement paver meeting the 
requirements of the contract shall be supplied before work progresses. 
 
Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner 
that best ensure joint integrity.  Methods or activities that prove detrimental to the construction of 
straight, sound longitudinal joints will be discontinued. 
 
Immediately after the material is spread it shall be rolled and compacted by two or more 7 - 10 
ton steel 2-axle wheel (one being vibratory) rollers.   

 
The MaineDOT will provide a number of State owned trucks as outlined under Special Provision 
107.   

 
During placing operations, the paver shall be operated at a rate of speed not to exceed the 
mixture delivery rate. The paver speed shall be adjusted in relation to the amount of material 
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actually being delivered to the paver, based on project conditions, plant production, and ability to 
finish the Hot Mix Asphalt mixture without pushing, shoving or cracking the mixtures.  
 
Increasing placement rates may require additional rollers as determined by the Department or 
authorized representative. If mixture temperatures during interruptions in mix delivery are 
determined to be outside the specification temperature range outlined in this contract, the 
Contractor may be directed to halt placement operations. The defective materials shall be 
immediately removed and replaced with material that meets contract specifications at no cost to 
the Department. 
 
Trucking and placing operations shall be scheduled to provide continuous placement of the 
mixture regardless of haul distance.  The Contractor shall provide sufficient personnel at the 
paver to assure placement of the pavement in an orderly, safe, and efficient manner so as to 
assure a quality mat and proper overall yield. 
 
The Contractor shall spot shim in locations as directed by the Department. 
 
The Contractor shall close exposed longitudinal joints within two (2) working days and prior to 
weekends and holidays. 
 
Dust Control  The Contractor is responsible for dust control on the access roads for the 
bituminous plant as described in Section 637 of the Standard Specifications, Revision of 
November 2014.  This work shall be incidental to the contract. 
 
Method of Measurement  Light Capital Paving will be measured by the ton, at the contract price, 
according to delivery slips.  Material not placed and compacted satisfactorily due to Contractor’s 
equipment failure, daylight limitations, or weather will not be measured for payment.  The 
delivery slips shall conform to the requirements of the Standard Specifications Revision of 
November 2014.  Cover slips will be required to be delivered on the next working day after each 
paving day.  Cover slips shall have the Item number, date and quantity listed.   
 
Basis of Payment  Light Capital Paving will be paid for at the contract unit price per ton, 
adjusted by any applicable material escalator or disincentives based on Acceptance test results.   
Such payment shall be full compensation for the following: obtaining, furnishing and processing 
all aggregate; supplying the specified PGAB bituminous material; processing, heating, mixing, 
weighing, placing, and compaction of the HMA mixtures; supplying and applying RS-1 
emulsified asphalt to the existing pavement prior to placing any HMA; furnishing all labor, 
equipment, tools and all incidentals necessary to complete the work; and performing quality 
control testing. The maximum composite pay factor for mixes evaluated under this special 
provision shall be 1.00. 
 
Payment will be made under: 
 
Pay Item                                                                              Pay Unit 
461.13    Light Capital Paving                                 Ton 
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STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://maine.gov/mdot/contractors/publications/standarddetail/ 
  
 
Detail # Description      Revision Date  
 
501(02)            Pipe Pile Splice                                                              3/05/2015 
501(03)            H – Pile Splice                                                               3/05/2015 
504(07) Diaphragm & Crossframe Notes       10/13/2015 
507(13) Steel Bridge Railing         6/03/2015 
507(14) Steel Bridge Railing         6/03/2015 
507(31) Barrier – Mounted Steel Bridge       8/06/2015 
526(02) Temporary Concrete Barrier        8/06/2015 
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SUPPLEMENTAL SPECIFICATIONS 
(Corrections, Additions, & Revisions to Standard Specifications - November 2014) 

 
SECTION 101 

CONTRACT INTERPRETATION 
  

101.2 Definitions 
Page 1-5 – Remove the definition of Bridge in its entirety and replace with: 
“Bridge  A structure that is erected over a depression or an obstruction, such as water, a 
highway or a railway, and has an opening measured along the centerline of the Roadway 
of more than 20 feet between: The faces of abutments; spring line of arches; extreme ends 
of openings of box culverts, pipes or pipe arches; or the extreme ends of openings for 
multiple box culverts, pipes or pipe arches.” 
 
Page 1-12 – Remove the definition of Large Culvert in its entirety and replace with: 
“Large Culvert  Any structure not defined as a Culvert or Bridge that provides a 
drainage or non-drainage opening under the Roadway or Approaches to the Roadway, 
with an opening that is 5 feet but less than 10 feet.” 
 
Remove the definition of Minor Span in its entirety and replace with: 
“Minor Span  Same definition as Bridge, except having an opening of between 10 feet and 
20 feet, inclusive.” 

SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITES 

 
104.5.5 Prompt Payment of Subcontractors Add the following paragraph to this subsection:  
 
C.  Payment Tracking Federal Projects  On federally funded projects, the prime 
contractor, subcontractors and lower-tier subcontractors will track and confirm the 
delivery and receipt of all payments through the Elation System. They will be responsible 
for entering all payments to all sub and lower tier contractors.  MaineDOT will run a 
query monthly to ensure that contractors are complying and generate an e-mail to 
contractors who have not responded to confirm receipt of MaineDOT payment or 
contractor payment to lower tier subcontractors.   
 

SECTION 105 
GENERAL SCOPE OF WORK 

 
105.4.5 Special Detours Remove this subsection in its entirety and replace with: 
“105.4.5 Maintenance of Existing Structures  When a new Bridge or Minor Span is being 
installed on a new alignment and the existing structure is to remain in service, the 
Department will maintain the existing structure and the portions of the roadway required 
for maintaining traffic until such time that the new structure is opened to traffic and the 
existing structure is taken out of service.  A similar situation exists when a new Bridge or 
Minor Span is being installed on the same alignment as the existing structure, requiring a 
temporary detour to be installed by the Contractor per Section 510, Special Detours, 
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prior to removal of the existing structure. In this case, the Department will maintain the 
existing structure and the portions of the existing roadway required for maintaining 
traffic until such time that either the temporary detour is opened to traffic or the 
Contractor begins any work on the existing structure, including, but not limited to, 
repairs, modifications, moving, demolition or removal.  In either case, once the new 
structure or temporary detour is opened to traffic, or the Contractor begins any work on 
the existing structure, the Contractor shall be solely responsible for all maintenance of 
the existing structure and the portions of the existing approaches that lie outside the new 
roadway or the temporary detour, respectively.  This specification is not intended to 
supersede Standard Specification Section 104.3.11, Responsibility for Property of 
Others.”   

 
105.6.2.4 Department Verification   Add the following to the end of the first sentence:  
“or other approved method, such as reference staking,  to allow the Department to 
independently verify the accuracy of the work, as approved by the Department.” 

 
SECTION 106 

QUALITY 
106.4.1 General -  In the first sentence, remove “When required by Special Provision,” and 
replace with  “When required elsewhere in the Contract, ” 

 
SECTION 108 

PAYMENT 
108.3 Retainage   -  Remove the paragraph beginning with “ The Contractor may withdraw…” 
in its entirety. 

 
108.4.1 Price Adjustment for Hot Mix Asphalt:  
 Remove this section in its entirety and replace with the following 
 
For all contracts with hot mix asphalt in excess of 500 tons total, a price adjustment for 
performance graded binder will be made for the following pay items: 

 
Item 403.102  Hot Mix Asphalt – Special Areas 
Item 403.206   Hot Mix Asphalt - 25 mm  
Item 403.207   Hot Mix Asphalt - 19 mm 
Item 403.2071 Hot Mix Asphalt - 19 mm (Polymer Modified) 
Item 403.2072 Hot Mix Asphalt - 19 mm (Asphalt Rich Base) 
Item 403.208   Hot Mix Asphalt - 12.5 mm  
Item 403.2081  Hot Mix Asphalt - 12.5 mm (Polymer Modified) 
Item 403.209   Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)  
Item 403.210   Hot Mix Asphalt - 9.5 mm 
Item 403.2101 Hot Mix Asphalt - 9.5 mm (Polymer Modified) 
Item 403.2102 Hot Mix Asphalt - 9.5 mm (Asphalt Rich Base) 
Item 403.2104 Hot Mix Asphalt - 9.5 mm (Thin Lift Surface Treatment) 
Item 403.21041  Hot Mix Asphalt - 9.5 mm (Polymer Modified Thin Lift Surface 
Treatment) 
Item 403.211   Hot Mix Asphalt – Shim 
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Item 403.2111 Hot Mix Asphalt – Shim (Polymer Modified) 
Item 403.212    Hot Mix Asphalt - 4.75 mm (Shim) 
Item 403.213    Hot Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.2131  Hot Mix Asphalt - 12.5 mm (base and intermediate course Polymer 
Modified) 
Item 403.2132  Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate 
course) 
Item 403.214    Hot Mix Asphalt - 4.75 mm (Surface) 
Item 403.235  Hot Mix Asphalt (High Performance Rubberized HMA) 
Item 403.301  Hot Mix Asphalt (Asphalt Rubber Gap-Graded) 
Item 404.70  Colored Hot Mix Asphalt – 9.5mm (Surface) 
Item 404.72  Colored Hot Mix Asphalt – 9.5mm (Islands, sidewalks, & 
incidentals) 
Item 461.13  Light Capital Pavement 
Item 462.30  Ultra-Thin Bonded Wearing Course    
Item 462.301  Polymer Modified Ultra-Thin Bonded Wearing Course 

 
Price adjustments will be based on the variance in costs for the performance graded 
binder component of hot mix asphalt.  They will be determined as follows: 
 
The quantity of hot mix asphalt for each pay item will be multiplied by the performance 
graded binder percentages given in the table below times the difference in price between 
the base price and the period price of asphalt cement.  Adjustments will be made upward 
or downward, as prices increase or decrease. 
 

Item 403.102–6.2% 
Item 403.206–4.8% 
Item 403.207–5.2% 
Item 403.2071–5.2% 
Item 403.2072–5.8% 
Item 403.208–5.6% 
Item 403.2081–5.6% 
Item 403.209–6.2% 
Item 403.210–6.2% 
Item 403.2101–6.2% 
Item 403.2102–6.8%  
Item 403.2104–6.2% 
Item 403.21041–6.2% 
Item 403.211–6.2% 
Item 403.2111–6.2% 
Item 403.212–6.8% 
Item 403.213–5.6% 
Item 403.2131–5.6% 
Item 403.2132–6.2% 
Item 403.214–6.8% 
Item 403.235–5.5% 
Item 403.301–6.2%  
Item 404.70–6.2% 
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Item 404.72–6.2% 
Item 461.13–6.5% 
Item 462.30–0.0021 tons/SY 
Item 462.301–0.0021 tons/SY 
 

Hot Mix Asphalt:  The quantity of hot mix asphalt will be determined from the quantity 
shown on the progress estimate for each pay period. 
 
Base Price:  The base price of performance graded binder to be used is the price per 
standard ton current with the bid opening date.  This price is determined by using the 
average New England Selling Price (Excluding the Connecticut market area), as listed in 
the Asphalt Weekly Monitor.  
 
Period Price:  The period price of performance graded binder will be determined by the 
Department by using the average New England Selling Price (Excluding the Connecticut 
market area), listed in the Asphalt Weekly Monitor current with the paving date. The 
maximum Period Price for paving after the adjusted Contract Completion Date will be 
the Period Price on the adjusted Contract Completion Date.  

 
SECTION 109 

CHANGES 
 
109.5.1 Definitions - Types of Delays   
Delete Paragraph ‘A’ in its entirety and replace with: 
 
“A.  Excusable Delay  Except as expressly provided otherwise by this Contract, an "Excusable 
Delay" is a Delay to the Critical Path that is directly and solely caused by (1) a weather related 
Event of such an unusually severe nature that a Federal Emergency Disaster is declared. The 
Contractor will only be entitled to an adjustment of time if the Project falls within the 
geographic boundaries prescribed under the disaster declaration. or (2) a flooding event at the 
effected location of the Project that results in a Q25 headwater elevation, or greater, but less 
than a Q50 headwater elevation.  Theoretical headwater elevations will be determined by the 
Department; actual headwater elevations will be determined by the Contractor and verified by 
the Department or (3) An Uncontrollable Event.”     
 

APPENDIX A TO DIVISION 100 
 
Remove Section D in its entirety as this is now covered in Section 105.10 EQUAL 
OPPORTUNITY AND CIVIL RIGHTS. 
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SECTION 203 

EXCAVATION AND EMBANKMENT 
 
203.02 Materials 
At the bottom of page 2-12, add as the first item in the list:  

Crushed Stone, ¾ inch 703.13 
 
 
203.042 Rock Excavation and Blasting 
On page 2-16, add the word “No” to the third sentence in Section 5 Submittals, Subsection V, 
1 so that it reads: 
“No blasting products will be allowed on the job site if the date codes are missing.” 
 

 
SECTION 304 

AGGREGATE BASE AND SUBBASE COURSE 
 
304.02 Aggregate 
Remove the sentence “Aggregate for base and subbase courses shall be material meeting the 
aggregate type requirements specified in the following table” in its entirety and the table that 
follows it with headings of ‘Material’ and ‘Aggregate Type’.   
 
304.02 – Aggregate  Add the following sentence before the sentence starting with “When 
designated on the plans…”: “Aggregate Base Course – Type C will be capped with 2” of 
millings or Untreated Aggregate Surface Course – Type B. Payment for this material will 
be made under 304.16” 

 
SECTION 307 

FULL DEPTH RECYCLED PAVEMENT 
Remove this Section in its entirety and replace with: 
 

SECTION 307  
FULL DEPTH RECYCLING  

(UNTREATED OR TREATED WITH EMULSIFIED ASPHALT STABILIZER) 
 
307.01 Description  This work shall consist of pulverizing a portion of the existing 
roadway structure into a homogenous mass, adding an emulsified asphalt stabilizer (if 
required) to the depth of the pulverized material specified in the contract, placing  and 
compacting this material to the lines, grades, and dimensions shown on the plans or 
established by the Resident. 
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MATERIALS 
 

307.02 Pulverized Material Pulverized material shall consist of the existing asphalt 
pavement layers and one inch or more as specified of the underlying gravel, pulverized 
and blended into a homogenous mass.  Pulverized material will be processed to 100% 
passing a 2 inch square mesh sieve. 

 
307.021 New Aggregate and Additional Recycled Material  New aggregate, if required by 
the contract, shall meet the requirements of Subsection 703.10 - Aggregate for Untreated 
Surface Course and Leveling Course, Type A. Aggregate Subbase Course Gravel Type D 
processed to 100 percent passing a 2 inch square mesh sieve and meeting the 
requirements of 703.06 – Aggregate for Base and Subbase may be used in areas requiring 
depths greater than 2 inches. New aggregate, will be measured and paid for under the 
appropriate item. 

 
Recycled material, if required, shall consist of salvaged asphalt material from the project 
or from off-site stockpiles that has been processed before use to 100 percent passing a 2 
inch square mesh sieve.  Recycled material shall be conditionally accepted at the source 
by the Resident.  It shall be free of winter sand, granular fill, construction debris, or 
other materials not generally considered asphalt pavement. 
 
Recycled material generated and salvaged from the project shall be used within the 
roadway limits to the extent it is available as described in 307.09. No additional payment 
will be made for material salvaged from the project. 
 
 Recycled material supplied from off-site stockpiles shall be paid for as described in the 
contract, or by contract modification. 
 
307.022 Emulsified Asphalt Stabilizer.  If required, the emulsified asphalt stabilizer shall 
be grade MS-2, MS-4, SS-1, or CSS-1 meeting the requirements of Subsection 702.04 
Emulsified Asphalt. 

 
307.023 Water   Water shall be clean and free from deleterious concentrations of acids, 
alkalis, salts or other organic or chemical substances. 
 
307.024 Portland Cement If required, Portland Cement shall be Type I or II meeting 
the requirements of AASHTO M85. 
 
307.025 Hydrated Lime If required, Hydrated Lime shall meet the requirements of 
AASHTO M216.   

EQUIPMENT 
 

307.03 Pulverizer  The pulverizer shall be a self-propelled machine, specifically 
manufactured for full-depth recycling work and capable of reducing the required 
existing materials to a size that will pass a 2 inch square mesh sieve.  The machine shall 
be equipped with standard automatic depth controls and must maintain a consistent 
cutting depth and width.  The machine also shall be equipped with a gauge to show depth 
of material being processed. 
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307.04 Liquid Mixer Unit or Distributor.  If treatment of the recycled layer with 
emulsified asphalt is required by the contract, a liquid mixing unit or distributor shall be 
used to introduce the emulsified asphalt stabilizer into the pulverized material.  The 
mixing unit shall contain a liquid distribution and mixing system which has been 
specifically manufactured for full-depth recycling work, capable of mixing the pulverized 
material with an evenly metered distribution of emulsified asphalt into a homogeneous 
mixture, to the depth and width required. 
          
The mixing unit shall be designed, equipped, maintained, and operated so that emulsified 
asphalt stabilizer at constant temperature may be applied uniformly on variable widths 
of pulverized material up to 6 feet at readily determined and controlled rates from 0.01 to 
1.06 gal/yd2 with uniform pressure and with an allowable variation from any specified 
rate not to exceed 0.01 gal/ yd2.  Mixing units shall include a tachometer, pressure gages, 
and accurate volume measuring devices or a calibrated tank and a thermometer for 
measuring temperatures of tank contents.  
 
307.041  Cement or Lime Spreader  If required by the contract, spreading of the 
Portland Cement or Hydrated Lime shall be done with a spreader truck designed to 
spread dry particulate (such as Portland Cement or Lime) or other approved means to 
insure a uniform distribution across the roadway and minimize fugitive dust. Pneumatic 
application, including through a slotted pipe, will not be permitted.  Other systems that 
have been developed include fog systems, vacuum systems, etc.  Slurry applications may 
also be accepted.  The Department reserves the right to accept or reject the method of 
spreading cement.  The Contractor shall provide a method for verifying that the correct 
amount of cement is being applied. 
 
307.05 Placement Equipment  Placement of the Full Depth recycled material to the 
required slope and grade shall be done with an approved highway grader or by another 
method approved by the Resident. 

 
307.06 Rollers  The full depth recycled material shall be rolled with a vibratory pad foot 
roller, a vibratory steel drum soil compactor and a pneumatic tire roller. The pad foot 
roller drum shall have a minimum of 112 tamping feet 3 inches in height, a minimum 
contact area per foot of 17 inch2, and a minimum width of 84 inches. The vibratory steel 
drum roller shall have a minimum 84 inch width single drum. The pneumatic tire roller 
shall meet the requirements of Section 401.10 and the minimum allowable tire pressure 
shall be 85 psi. 

MIX DESIGN 
 
If treatment of the recycled layer with emulsified asphalt is required by the contract, the 
Department will supply a mix design for the emulsified asphalt stabilized material based 
on test results from pavement and soil analysis taken to the design depth. The 
Department will provide the following information prior to construction:  
 
  1. Percent of emulsified asphalt to be used. 
  2. Quantity of lime or cement to be added. 

3. Optimum moisture content for proper compaction. 
  4. Additional aggregate (if required). 
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After a test strip has been completed or as the work progresses, it may be necessary for 
the Resident to make necessary adjustments to the mix design. Changes to compensation 
will be in accordance with the Mix Design Special Provision. 
  
 

CONSTRUCTION REQUIREMENTS 
 

307.06 Pulverizing  The entire depth of existing pavement shall be pulverized together 
with 1 inch or more of the underlying gravel into a homogenous mass.  All pulverizing 
shall be done with equipment that will provide a homogenous mass of pulverized 
material, processed in-place, which will pass a 2 inch square mesh sieve. 

 
307.07 Weather Limitations  Full depth recycled work shall be performed when;  
 

A. Recycling operations will be allowed between May 15th and September 15th 
inclusive in Zone 1 - Areas north of US Route 2 from Gilead to Bangor and north 
of Route 9 from Bangor to Calais. 
B. The atmospheric temperature, as determined by an approved thermometer 

placed in the shade at the recycling location, is 50°F and rising. 
C. When there is no standing water on the surface. 
D. During generally dry conditions, or when weather conditions are such that 

proper pulverizing, mixing, grading, finishing and curing can be obtained 
using proper procedures, and when compaction can be accomplished as 
determined by the Resident. 

E. When the surface is not frozen and when overnight temperatures are expected 
to be above 32°F.  

F. Wind conditions are such that the spreading of lime or cement on the roadway 
ahead of the recycling machine will not adversely affect the operation. 

 
307.08 Surface Tolerance  The complete surface of the Full Depth Recycled course shall 
be shaped and maintained to a tolerance, above or below the required cross sectional 
shape, of ⅜ inch. 
 
307.09 Full Depth Recycling Procedure  New aggregate or recycled material meeting the 
requirements of Section 307.021 - New Aggregate and Additional Recycled Material, 
shall be added as necessary to restore cross-slope and/or grade before pulverizing. 
Locations will be shown on the plans or described in the construction notes. The Resident 
may add other locations while construction of the project is in progress. The Contractor 
will use recycled material to the extent it is available, in lieu of new aggregate. The 
material shall then be pulverized, processed, and blended into a homogeneous mass 
passing a 2 inch square mesh sieve. Material found not pulverized down to a 2 inch size 
will be required to be reprocessed by the recycler with successive passes until approved 
by the Resident.  

 
Should the Contractor be required to add new aggregate or recycled material to restore 
cross-slope and/or grade after the initial pulverizing process, those areas will require re-
processing to blend into a homogenous  mass passing a 2 in square mesh sieve. 
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Sufficient water shall be added during the recycling process to maintain optimum 
moisture for compaction. 

 
The resultant material from the initial pulverizing processes shall be graded and 
compacted to the cross-slope and profile shown on the plans or as directed by the 
Resident. The Contractor will also be responsible for re-establishing the existing profile 
grade. The completed surface of the full depth recycled course shall be shaped and 
maintained to a tolerance, above or below the required cross sectional shape, of ⅜ inch. 
Areas not meeting this tolerance will be repaired as described in Section 307.091. The 
initial pulverizing process density requirements will be the same as Section 307.101 unless 
otherwise directed by the Resident. 
 
Additives, if required, shall be introduced following completion of the initial pulverizing 
and blending process. Emulsified asphalt stabilizer shall be incorporated into the top of 
the processed material as specified in section 307.04 to the depth specified in the contract 
by use of the liquid mixer unit or a distributor, at the rate specified in the mix design. 
The emulsified asphalt shall then be uniformly blended into a homogeneous mass until an 
apparent uniform distribution has occurred.  The rate of application may be adjusted as 
necessary by the Resident. Cement or lime shall be introduced as described in section 
307.041. The resultant material shall be graded and compacted to the cross-slope and 
profile shown on the plans or as directed by the Resident.  The Contractor will also be 
responsible for re-establishing the existing profile grade.   
 
After final compaction, the roadway surface shall be treated with a light application of 
water, and rolled with pneumatic-tired rollers to create a close-knit texture. The finished 
layer shall be free from: 
 

A. Surface laminations. 
B. Segregation of fine and coarse aggregate. 
C. Corrugations, centerline differential, potholes, or any other defects that may 

adversely affect the performance of the layer, or any layers to be placed upon it. 
 

The Contractor shall protect and maintain the recycled layer until a lift of pavement is 
applied. Any damage or defects in the layer shall be repaired immediately. An even and 
uniform surface shall be maintained.  The recycled surface shall be swept prior to hot 
mix asphalt overlay placement. 
 
307.091 Repairs  Repairs and maintenance of the recycled layers, resulting from 
damage caused by traffic, weather or environmental conditions, or resulting from 
damage caused by the Contractor’s operations or equipment, shall be completed at no 
additional cost to the Department.  
 
For recycled layers stabilized with emulsified asphalt, low areas will be repaired using a 
hot mix asphalt shim. Areas up to 1 inch high can be repaired by milling or shimming 
with hot mix asphalt. Areas greater than 1 inch high will be repaired using a hot mix 
asphalt shim. All repair work will be done with the Resident’s approval at the 
Contractor’s expense. 
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TESTING REQUIREMENTS 

 
307.10 Quality Control The Contractor shall operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements.  The 
QCP shall meet the requirements of Section 106.4 - Quality Control and this Section.  
The Contractor shall not begin recycling operations until the Department approves the 
QCP in writing.   

 
Prior to performing any recycling process, the Department and the Contractor shall hold 
a Pre-recycle conference to discuss the recycling schedule, type and amount of equipment 
to be used, sequence of operations, and traffic control.  A copy of the QC random 
numbers to be used on the project shall be provided to the Resident.  All field supervisors 
including the responsible onsite recycling process supervisor shall attend this meeting. 

 
The QCP shall address any items that affect the quality of the Recycling Process 
including, but not limited to, the following: 

A. Sources for all materials, including New Aggregate and Additional Recycled 
Material. 

B. Make and type of rollers including weight, weight per inch of steel wheels, and 
average contact pressure for pneumatic tired rollers. 

C. Testing Plan. 
D. Recycling operations including recycling speed, methods to ensure that 

segregation is minimized, grading and compacting operations.  
E. Methods for protecting the finished product from damage and procedures for 

any necessary corrective action. 
F. Method of grade checks. 
G. Examples of Quality Control forms. 
H. Name, responsibilities, and qualifications of the Responsible onsite Recycling 

Supervisor experienced and knowledgeable with the process. 
I. A note that all testing will be done in accordance with AASHTO and 

MDOT/ACM procedures.  
 

The Project Superintendent shall be named in the QCP, and the responsibilities for 
successful implementation of the QCP shall be outlined. 

 
The Contractor shall sample, test, and evaluate the full depth reclamation process in 
accordance with the following minimum frequencies: 
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MINIMUM QUALITY CONTROL FREQUENCIES 

 

Test or Action Frequency Test Method 
Density 1 per 1000 feet / lane AASHTO T 

310 
Air Temperature 4 per day at even intervals  
Surface Temperature At the beginning and end 

of each days operation 
 

Yield of all materials (Daily 
yield, yield since last test, 
and total project yield.) 

1 per 1000 ft/lane  

 

The Department may view any QC test and request a QC test at any time. The Contractor 
shall submit all QC test reports and summaries in writing, signed by the appropriate 
technician, to the Department’s onsite representative by 1:00 P.M. on the next working day, 
except when otherwise noted in the QCP due to local restrictions. The Contractor shall 
make all test results, including randomly sampled densities, available to the Department 
onsite.   

 
The Contractor shall cease recycling operations whenever one of the following occurs: 

 
A.  The Contractor fails to follow the approved QCP. 
B.   The Contractor fails to achieve 98 percent density after corrective action has 

been taken.   
C. The finished product is visually defective, as determined by the Resident.  
D.  The computed yield differs from the mix design by 10 percent or more. 
 

Recycling operations shall not resume until the Department approves the corrective action 
to be taken. 

 
307.101 Test Strip  The contractor shall assemble all items of equipment for the recycling 
operation on the first day of the recycling work. The Contractor shall construct a test 
strip for the project at a location approved by the Resident. The Responsible onsite 
Recycling Supervisor will work with Department personnel to determine the suitability of 
the mixed material, moisture control within the mixed material, and compaction and 
surface finish. The test strip section is required to:  
 

A. Demonstrate that the equipment and processes can produce recycled layers to 
meet the requirements specified in these special provisions. 

B. Determine the effect on the gradation of the recycled material by varying the 
forward speed of the recycling machine and the rotation rate of the milling drum. 

C.  Determine the optimum moisture necessary to achieve proper compaction of the 
recycled layer. 

D. Determine the sequence and manner of rolling necessary to obtain the compaction 
requirements and establish a target density.  The Contractor and the Department 
will both conduct testing with their respective gauges at this time. 
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The test strip shall be at least 300 feet in length of a full lane-width (or a half-road width). 
Full recycling production will not start until a passing test strip has been accomplished. If 
a test strip fails to meet the requirements of this specification, the Contractor will be 
required to repair or replace the test strip to the satisfaction of the Resident. Any repairs, 
replacement, or duplication of the test strip will be at the Contractor’s expense. 
 
After the test strip has been pulverized, and the roadway brought to proper shape, the 
Contractor shall add water until it is determined that optimum moisture has been 
obtained. The test strip shall then be rolled using the specified compaction equipment as 
directed until the density readings show an increase in dry density of less than 1 pcf for 
the final four roller passes of each roller. The Contractor and Department will each 
determine a target density using their respective gauges by performing several additional 
density tests and averaging them. The average of these tests will be used as the target 
density of the recycled material for QC and Acceptance purposes.   
 
Following completion of the test strip, compaction of the material shall continue until a 
density of not less than 98 percent of the test strip target density has been achieved for 
the full width and depth of the layer. During the construction and compaction of the Full 
Depth Recycled base, should three consecutive Acceptance test results for density fail to 
meet a minimum of 95 percent of the target density, or exceed 102 percent of target 
density, a new test strip shall be constructed.  

ACCEPTANCE TEST FREQUENCY 
 

Property Frequency Test Method 
In-place Density 1 per 2000 ft / lane AASHTO T 310 

 
308.102 Curing.  No new pavement shall be placed on the full depth recycled pavement 
until curing has reduced the moisture content to 1 percent or less by total weight of the 
mixture, or a curing period of 4 days has elapsed, whichever comes first. 

 
307.11 Method of Measurement  Full Depth Recycled Pavement (Untreated or Treated 
with Emulsified Asphalt Stabilizer) will be measured by the square yard. 

 
307.12 Basis of Payment  The accepted quantity of Full Depth Recycled Asphalt 
Pavement (Untreated or Treated with Emulsified Asphalt Stabilizer) will be paid for at 
the contract unit price per square yard, complete in-place which price will be full 
compensation for furnishing all equipment, materials and labor for pulverizing, blending, 
placing, grading, compacting, and for all incidentals necessary to complete the work. 

 
The addition of materials to restore profile grade and/or cross-slope in areas shown on 
the plans or described in the construction notes will be paid separately under designated 
pay items within the contract. No additional payment will be made for materials salvaged 
from the project. 
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Payments will be made under: 
 
Pay Item             Pay Unit 

 
307.331 Full Depth Recycled Pavement (Untreated)              Square 
Yard 
 
307.332 Full Depth Recycled Pavement (with Emulsified Asphalt Stabilizer)  
5 in. depth          Square 
Yard 
 
 
307.333 Full Depth Recycled Pavement (with Emulsified Asphalt Stabilizer)  
6 in. depth          Square 
Yard 
 

SECTION 411 
UNTREATED AGGRAGATE SURFACE COURSE 

 
411.02 – Aggregate  Add the following to the end of the first sentence: “- Type A” 

 
SECTION 501 

FOUNDATION PILES 
 
501.05  – Method of Measurement   
 
 b. Piles Furnished – After the second sentence, add the sentence “Measurement will not 
include any pile tips”. 
 
c. Piles in Place – Add the sentence to the end of the second paragraph, “Measurement will 
include the pile tips”. 
 
d. Pile Tips – Add the words “on the Pile” to the end of the sentence. 
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SECTION 502 
STRUCTURAL CONCRETE 

 
502.05 Composition and Proportioning  
 Replace Table 1 with 

TABLE 1 
 

Concrete 
CLASS 

Minimum 
Compressive 

Strength 
(PSI) 

Permeability 
as indicated 
by Surface 
Resistivity 
(KOhm-cm) 

 

Entrained 
Air 
(%) 

Notes 

  LSL LSL USL  
S 3,000 N/A N/A N/A 4,5 
A 4,000 14 6.0 9.0 1,4,5 
P ----- ----- 5.5 7.5 1,2,3,4 

LP 5,000 17 6.0 9.0 1,4,5 
Fill 3,000 N/A 6.0 9.0 4,5 

  
  
In the list of information submitted by the contractor for a mix design: 

Item J Replace “Target Coulomb Value.” with “Target KOhm-cm Value.” 
 
Note #1  -  Remove, “…Standard Specification Section 711.05, Protective Coating for 
Concrete Surfaces, and per the manufacturer’s recommendations, at no additional cost to 
the Department.”  and replace with, “…Standard Specification Section 515, Protective 
Coating for Concrete Surfaces, at no additional cost to the Department.” 
 
502.1703 Acceptance Methods A and B 
In the paragraph that starts with “The Department will take Acceptance…” Remove the word 
chloride from chloride permeability in the last sentence. 
  
Replace the paragraph starting with “Rapid Chloride Permeability specimens…” With the 
following: 
  “Surface Resistivity specimens will be tested by the Department in accordance 
with AASHTO TP-95 at an age  56 days.  Four 4 inch x 8 inch cylinders will be cast per 
sublot placed.  The average of three concrete specimens per sublot will constitute a test result 
and this average will be used to determine the permeability for pay adjustment computations.” 
 
502.1706 Acceptance Method C 
 Remove in its entirety and Replace with: 
502.1706 Acceptance Method C   The Department will determine the acceptability of the 
concrete through Acceptance testing.  Acceptance tests will include compressive strength, 
air content and permeability.  Method C concrete with a failing permeability as indicated 
by the surface resistivity test may be tested for permeability in accordance with the 
Rapid Chloride Permeability Test AASHTO T-277 averaging the results from two 
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specimens cut from the samples prepared for the surface resistivity test.  Method C 
concrete not meeting the requirements listed in Table 1 or if the Rapid Chloride 
Permeability test results in values exceeding 2000 coulombs for Class LP or 2400 for 
Class A, shall be removed and replaced at no cost to the Department.  At the 
Department’s sole discretion, material not meeting requirements may be left in place and 
paid for at a reduced price as described in Section 502.195. 
 
502.1707 Resolution of Disputed Acceptance Test Results 
Section B 
 Remove “Rapid Chloride” from the section heading. 
 In paragraph 4 replace T-277 with TP-95 
 
502.192 Pay Adjustment for Chloride Permeability 
Remove “Chloride” from the heading and from the first sentence.   
 
Replace the sentence that starts with “values greater than…” and replace with “values less than 
10 KOhms-cm for Class A concrete or 11 KOhms-cm for Class LP concrete shall be subject to 
rejection and replacement, at no additional cost to the Department.” 
 
 
502.194 Pay Adjustments for Compressive Strength, Chloride Permeability and Air Content, 
Methods A and B 
 
Remove the word “Chloride” from the section heading and from the equation for CPF. 
 
502.195 Pay Adjustment Method C 
  
Table 6: Method C Pay Reductions (page 5-53)   
Under “Entrained Air” for “Class Fill”, in the first line,  
change from  “< 4.0 (Removal)”   to   “< 4.5 (Removal)” 
 
In Table 6: Method C PAY REDUCTIONS remove the word ‘Chloride’ from ‘Chloride 
Permeability’. 
 

 
SECTION 619 

MULCH 
619.07 Basis of Payment  
In the list of Pay Items add  “619.12  Mulch” with a Pay Unit of “ Unit ”. 
Change the description of 619.1201 from “Mulch” to “Mulch – Plan Quantity” 
 
In the list of Pay Items add  “619.13  Bark Mulch” with a Pay Unit of “ CY ”. 
Change the description of 619.1301 from “Bark Mulch” to “Mulch – Plan Quantity” 
 
In the list of Pay Items add  “619.14  Erosion Control Mix” with a Pay Unit of “ CY ”. 
Change the description of 619.1401 from “Erosion Control Mix” to “Mulch – Plan Quantity” 
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SECTION 621 
LANDSCAPING 

621.0002 Materials - General 
In the list of items change “Organic Humus” to “Humus”. 

 
 
621.0019 Plant Pits and Beds 
c   Class A Planting 
In the third paragraph beginning with “ The plant pit…” change “½ inch” to “1 inch” 

 
 

SECTION 626 
FOUNDATIONS, CONDUIT AND JUNTION BOXES FOR HIGHWAY 

SIGNING,  LIGHTING AND SIGNALS 
 
626.034 Concrete Foundations  

On Page 6-85, add the following paragraph before the paragraph beginning with “Drilled 
shafts shall not be…”. 
 

No foundation design will be required  for 18- and 24-inch diameter foundations for 
structures less than 30-feet tall and with no projecting arms.  A foundation design 
prepared by a Professional Engineer licensed in accordance with the laws of the State of 
Maine will be required for all other foundations Precast foundations will be permitted for 
18 and 24-inch diameter foundations for structures less than 30-feet tall and with no 
projecting arms.  Where precast foundations are permitted flowable concrete fill shall be 
used as backfill in the annular space, and placed from the bottom up.  Construction of 
precast foundations shall conform to the Standard Details and all requirements of 
Section 712.061 except that the concrete shall have a minimum permeability of 17 kOhm-
cm and the use of calcium nitrite will not be required.   

 
On Page 6-86, add the following to the paragraph beginning with “Concrete for drilled 

shafts…” so that it reads as follows: 
 
 “….The Contractor shall provide temporary dewatering of excavations for foundations 

such that concrete is placed in the dry.  Concrete for drilled shafts shall be placed in 
accordance with Section 502.10 as temporary casing is withdrawn to prevent debris from 
contaminating the foundation and to ensure concrete is cast against the surrounding soil.  
Concrete for drilled shafts and spread footings shall be Class A in accordance with 
Section 502 - Structural Concrete.  Precast foundations will not be permitted except as 
specified above in this Section.  Backfill for spread footing foundations shall be Gravel 
Borrow meeting the requirements of Section 703.20 - Gravel Borrow…..”   
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SECTION 652 
MAINTENANCE OF TRAFFIC 

 
652.3 Submittal of Traffic Control Plan   On page 6-148, note f, in the last sentence change the 
105.2.2 to 105.2.3 so that the last sentence reads, “For a related provision, see Section 
105.2.3 – Project Specific Emergency Planning.”. 
 
652.4 Flaggers  In the first paragraph, change the fifth sentence which says: 
 
For nighttime conditions, Class 3 apparel, meeting ANSI 107-2004, shall be worn along with a 
hardhat with 360˚ retro-reflectivity.       
 
So that it reads: 
 
For nighttime conditions, Class 3 apparel, meeting ANSI 107-2004, including a Class 3 
top (vest, shirt or jacket) and a Class E bottom (pants or coveralls), shall be worn along 
with a hardhat with 360 ˚ retro-reflectivity. 
 

SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

 
656.5.2 If No Pay Item   Add the following to the end of the first paragraph: 
 “Failure by the Contractor to follow Standard Specification or Special Provision - 
Section 656 will result in a violation letter and a reduction in payment as shown in the 
schedule list in 656.5.1.  The Department’s Resident or any other representative of The 
Department reserves the right to suspend the work at any time and request a meeting to 
discuss violations and remedies.  The Department shall not be held responsible for any 
delay in the work due to any suspension under this item.” 

 
SECTION 660 

ON-THE-JOB TRAINING 
 
660.06 Method of Measurement  

   
Remove the first sentence in its entirety and replace with “ The OJT item will be measured 
by the number of OJT hours by a trainee who has successfully completed an approved 
training program.” 
 
660.07 Basis of payment to the Contractor  
Remove the last word in the first sentence so that the first sentence reads “ The OJT shall be 
paid for once successfully completed at the contract unit price per hour.” 

 
Payment will be made under  
Change the Pay Item from “660.22” to “660.21” and change the Pay Unit from “Each” to 
“Hour”. 
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SECTION 677 
 

On page 6 - 203 change “636.041” to “677.041” 
 

 
SECTION 703 

AGGREGATES 
 
703,0201 Alkali Silica Reactive Aggregates   
Remove this section in its entirety and replace with the following: 

 
703.0201 Alkali Silica Reactive Aggregates. All coarse and fine aggregates proposed for 
use in concrete shall be tested for Alkali Silica Reactivity (ASR) potential under 
AASHTO T 303 (ASTM C 1260), Accelerated Detection of Potentially Deleterious 
Expansion of Mortar Bars Due to Alkali-Silica Reaction, prior to being accepted for 
use. Acceptance will be based on testing performed by an accredited independent lab 
submitted to the Department. Aggregate submittals will be required on a 5-year cycle, 
unless the source or character of the aggregate in question has changed within 5 years 
from the last test date. 
 As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate 
will be allowed with no restrictions when the mortar bars made with this aggregate 
expand less than or equal to 0.10 percent at 30 days from casting. Use of a particular 
coarse or fine aggregate will be classified as potentially reactive when the mortar bars 
made with this aggregate expand greater than 0.10 percent at 30 days from casting. Use 
of this aggregate will only be allowed with the use of cement-pozzolan blends and/or 
chemical admixtures that result in mortar bar expansion of less than 0.10 percent at 30 
days from casting as tested under ASTM C 1567. 
 
Acceptable pozzolans and chemical admixtures that may be used when an aggregate is 
classified as potentially reactive include, but are not limited to the following: 
 
Class F Coal Fly Ash meeting the requirements of AASHTO M 295. 
Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of 
AASHTO M 302. 
 
 
Densified Silica Fume meeting the requirements of AASHTO M 307. 
Lithium based admixtures 
Metakaolin 
 
Pozzolans or chemical admixtures required to offset the effects of potentially reactive 
aggregates will be incorporated into the concrete at no additional cost to the 
Department. 

 
703.06 Aggregate for Base and Subbase    -  Remove the first two paragraphs in their entirety 
and replace with these: 
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“The following shall apply to Sections (a.) and (c.) below. The material shall have a 
Micro-Deval value of 25.0 or less as determined by AASHTO T 327.  If the Micro- Deval 
value exceeds 25.0, the Washington State Degradation DOT Test Method T113, Method 
of Test for Determination of Degradation Value (January 2009 version) shall be 
performed, except that the test shall be performed on the portion of the sample that 
passes the ½ in sieve and is retained on the No. 10 sieve. If the material has a 
Washington Degradation value of less than 15, the material shall be rejected. 

 
The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as 
determined by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may 
be used if it does not exceed 25 percent loss on AASHTO T 96, Resistance to Degradation 
of Small-Size Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine. “ 
 
703.19 Granular Borrow 
 
Remove the gradation requirements table, and replace with the following: 
 

Sieve 
Designation 

Percentage by Weight
Passing Square Mesh Sieves

Material for Underwater
Backfill

Material for Embankment 
Construction 

6 inch  100  

No. 40  0-70 0-70 
No. 200  0-7.0 0-20.0 

 
 
 
703.33 Stone Ballast  -   In the third paragraph, remove the words “ less than”  before 2.60 and 
add the words “or greater” after 2.60. 

 
SECTION 717 

ROADSIDE IMPROVEMENT MATERIAL 
 

717.02  Agricultural Ground Limestone  
 
In the table after the third paragraph which  starts with “Liquid lime…” change the 
Specification for Nitrogen (N) from “15.5 percent of which 1% is from ammoniac nitrogen and 
14.5 /5 is from Nitrate Nitrogen” to read “15.5 % of which 1% is from Ammoniacal 
Nitrogen and 14.5 % is from Nitrate Nitrogen”  
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