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MONTHLY STATUS REPORT 

December 2020 

Construction and operation activities: 

 Continued placing waste in Cell 11, Cell 12 and other adjacent cells on top of the 2004 
permitted footprint 

 Continued placing intermediate cover material on Cell 11 and other adjacent cells on top 
of the 2004 permitted footprint as final waste grades were reached 

 Performed normal site maintenance/cleanup as required 
 Continued extending wells in the landfill as filling occurred 
 Continued installing Cell 11 Stage 4/5 landfill gas infrastructure  
 Continued installing Cell 12 Stage 1 landfill gas infrastructure  
 Completed drilling Cell 13 Baseline Monitoring wells  
 Identified/investigated an H2S Spike of 23.0 ppb, recorded on the Stage Coach Road off-

site H2S Monitor.  The spike occurred at 12:40 PM on 12/06/20.  Following the spike, 
several readings of 3.0 - 4.0 ppb followed.  All other reading for the day recorded 0 ppb. 
The H2S was likely related to several instances of power loss throughout the day. The 
MEDEP was notified of the occurrence on 12/07/20 at 12:14 PM. 

 
Reports/Plans Submitted: 

 November 2020 - monthly reports 
 Waste activity report 
 Overweight truck report 
 Odor complaint report 
 Host benefits summary 
 Monthly status report 

(Monthly reports prepared and distributed to the State of Maine Bureau of General 
Services) 

License/permits/approvals applied for, received, or renewed:  

 Received one-time special waste license #S-020700-WT-CK-N to dispose approximately 
500 tons of soil impacted with utility pole drippings from Central Maine Power in 
Bridgton, ME  

 Received on-going Special Waste License #S-020700-WWU-CD-N to dispose of a 
variety of non-hazardous special wastes at Juniper Ridge Landfill 
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License/permits/application/report fees paid: 

 Annual Fee for MSGP industrial stormwater discharges for permit #MER05B477 - 
$602.00 

Volume of leachate transported for disposal: 

 2,405,515 Gallons 

Landfill gas extracted for destruction through flares: 

 80,885,200 Cubic Feet  

Quantity of wastes/other materials received at the landfill: 

 83,678.48 tons 

Management of Coastal Resources of Maine LLC MSW Bypass: 

 Please refer to Attachment A 

Anticipated construction and operation activities next month: 

 Continue placing waste in Cell 11, Cell 12 and other adjacent cells on top of the 2004 
permitted footprint 

 Continue placing intermediate cover material and seeding/mulching Cell 11 and other 
adjacent cells on top of the 2004 permitted footprint as final waste grades are reached 

 Perform normal site maintenance/cleanup as required 
 Continue extending wells in the landfill as filling occurs  
 Continue installing the Cell 11 Stage 4/5 landfill gas collection infrastructure 
 Continue installing Cell 12 Stage 1 landfill gas infrastructure 

 
 
 
 
 
 
 
 



Attachment A

Bypass Management Options: 

Transported  by Pine Tree Waste Services to Penobscot Energy Recovery Company
Transported  by Pine Tree Waste Services to Juniper Ridge Landfill
Transported by an MRC member municipality (e.g. from transfer station) to JRL
Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2020 CRM/Pine Tree Waste Supply Agreement:

Category 1 Waste
Category 2 Waste

PTW directly or 3rd party
PERC JRL PERC JRL JRL JRL JRL

January 3064.69 0.14 1083.9 3439.86 237.97 245.71 465.31
February 2436.72 0 996.15 3005.28 234.87 0 0
March 3066.17 1.42 988.78 3558.42 260.46 395.64 833.16
April 2663.76 0 1016.68 3532.04 159.29 0 201.18
May 2832.79 4.24 1038.76 3602.55 164.42 250.6 518.78
June 3112.92 5.15 975.04 2740.96 200.19 1525.68 2653.73
July 2291.37 0 0 4006.59 0 0 0
August 608 2574.34 0 4768.27 0 0 0
September 430.67 2779.15 0 3632.89 0 0 0
October 510.98 2849.62 0 5198.02 0 0 0
November 810.39 2333.72 0 4750.23 0 0 0
December 1183.1 2058.35 0 5712.02 0 0 0

MSW Tons Bypassed by CRM

Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of 
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass

Calendar 2020

Category 1 Category 2
Pine Tree Waste Services Commercial Waste 3rd Party

Commercial Residential
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