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MONTHLY STATUS REPORT 

June 2018 

 

Construction and operation activities: 

❖ Continued full operation in Cell 10 

❖ Completed Cell 10 Stage 3 LFG horizontals 

❖ Completed soil placement to achieve base grade 

❖ Completed perimeter berms 

❖ Completed clay placement for LD layer  

❖ Seed and mulched Detention Pond 9/along new fence line 

❖ Began to install 60 mil LD synthetic geomembrane 

❖ Began installing 6/10 leachate dual containment/24” gas header pipe 

❖ Welded liner tie-in to Cell 9 

 

Reports/Plans Submitted: 

❖ May 2018 - monthly reports 

✓ Waste activity report 

✓ Overweight truck report 

✓ Odor complaint report 

✓ Host benefits summary 

✓ Monthly status report 

(Monthly reports prepared and distributed to the State of Maine Bureau of General 

Services) 

License/permits/approvals applied for, received, or renewed: 

❖ US Fish and Wildlife Migratory Bird Depredation Permit (received renewal) 

 

License/permits/application/report fees paid: 

❖ None 

Volume of leachate transported for disposal: 

❖ 859,060 Gallons 
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Landfill gas extracted for destruction through flares: 

❖ 62,655,463 Cubic Feet  

Quantity of wastes/other materials received at the landfill: 

❖ 66,562.72 Tons 

 

Anticipated construction and operation activities next month: 

❖ Full operations in Cell 10 

❖ Install Stage 3 gas wells in Cell 10 

❖ Continue to install 60 mil LD synthetic geomembrane 

❖ Continue installing 6/10 leachate dual containment/24” gas header pipe 

❖ Begin hauling and placing LD sand layer 

 


