Updated 11/10/10

STATE PROJECT



Effective November 10, 2010
Supersedes January 20, 2010

BIDDING INSTRUCTIONS
FOR ALL PROJECTS:

1. Use pen and ink to complete all paper Bids.
2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid:

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid
Amendments form, c) the completed Schedule of Items, d) two copies of the
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty,
(if required), and f) any other certifications or Bid requirements listed in the Bid
Documents as due by Bid opening.

For an Electronic Bid:
a) acompleted Bid using Expedite® software and submitted via the Bid Express™ web-
based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid

Bond (with original to be delivered within 72 hours), and c) any other Certifications

or Bid requirements listed in the Bid Documents as due by Bid opening.

Include prices for all items in the Schedule of Items (excluding non-selected alternates).
4. Bid Guaranty acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or
on a form that does not contain any significant variations from the Department’s form
as determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors
or

c) an electronic bid bond submitted with an electronic bid.

w

5. If a paper Bid is to be sent, Federal Express overnight delivery is suggested as the package is
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta.
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable.

IN ADDITION, FOR FEDERAL AID PROJECTS:
6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are
submitting your bid electronically, you must FAX the form to (207) 624-3431.
If you need further information regarding Bid preparation, call the DOT

Contracts Section at (207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department
of Transportation, Standard Specifications, Revision of December 2002.



January 30, 2004
Supercedes February 11, 2003

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email address to Diane Barnes or David Venner at the MDOT Contracts
mailbox at: MDOT.contracts@maine.gov. Each bid package will require a separate
request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing
an electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contact Larry Childs at
Larry.Childs@maine.gov.
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NOTICE

For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of Lfor payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contract in the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered
pages as required. Questions are to be faxed to the number listed
in the Notice to Contractors. This is the only allowable
mechanism for answering Project specific questions. Maine DOT
will not be bound to any answers to Project specific questions
received during the Bidding phase through other processes.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
I nfor mation Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Completetop portion of form and transmit to the number listed in the Noticeto Contractors
RFI No: RFI received:

Response:

Response By: Date:




September 14, 2007

Vendor Registration

Prospective Bidders must register as a vendor with the Department of Administrative &
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive
payment without first being registered. Vendors/Contractors will find information and
register through the following link —

http://www.maine.gov/purchases/vendorinfo/vss.htm .




STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the
wrapper “Bids for New Meadows Road Bridge Deck Replacement in the town of WEST BATH” will be received from
contractors at the Reception Desk, Maine DOT Building, Capitol Street, Augusta, Maine, until 11:00 o’clock A.M.
(prevailing time) on January 12, 2011 and at that time and place publicly opened and read. Bids will be accepted from
all bidders. The lowest responsive bidder must have completed, or successfully complete, a bridge, or project specific
prequalification to be considered for the award of this contract. We now accept electronic bids for those bid
packages posted on the bidx.com website. Electronic bids do not have to be accompanied by paper bids. Please

note: the Department will accept a facsimile of the bid bond; however, the original bid bond must then be

received at the MDOT Contract Section within 72 hours of the bid opening. Until further notice, dual bids (one
paper, one electronic) will be accepted, with the paper copy taking precedence.

.00

<

Description: Project No. 01676

Location: In Sagadahoc County, project is located on New Meadows road over US Route 1 approximately 0.2 mile east
of the town line.

Scope of Work: New Meadows Road Bridge deck replacement plus other incidental work.

For general information regarding Bidding and Contracting procedures, contact Scott Bickford at (207)624-3410. Our
webpage at http://www.maine. ;zov/mdoi/’c011tract()r~consuitant information/contracior_cons.php contains a copy of the
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specific information fax all questions to Project Manager Nate Benoit at (207)624-3431. Questions received after
12:00 noon of Monday prior to bid date will not be answered. Bidders shall not contact any other Departmental staff
for clarification of Contract provisions, and the Department will not be responsible for any interpretations so obtained.
Hearing impaired persons may call the Telecommunication Device for the Deaf at 888-516-9364.

Plans, specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine and at the Department
of Transportation’s Regional Office in Scarborough. They may be purchased from the Department between the hours

of 8:00 a.m. to 4:30 p.m. by cash, credit card (Visa/Mastercard) or check payable to Treasurer, State of Maine sent to
Maine Department of Transportation, Attn.: Mailroom, 16 State House Station, Augusta, Maine 04333-0016. They

Departr sportatior State House Station, Augusta, 333-00
also may be purchased by telephone at (207) 624-3536 between the hours of 8:00 a.m. to 4:30 p.m. Full size plans
$27.00 ($31.50 by mail). Half size plans $13.50 ($16.50 by mail), Bid Book $10 ($13 by mail), Single Sheets $2,

payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5%
of the bid amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States

v otal saanas aed s daa A ot av
t th t of $30,000.00 payable to Treasurer, State of Maine as a Bid guarantee. A Contract
> pay > &

Performance Surety Bond and a Contract Payment Surety Bond, each in the amount of 100 percent of the Contract
price, will be required of the successful Bidder.

This Contract is subject to all applicable Federal Laws.

All work shall be governed by “State of Maine, Department of Transportation, Standard Specifications, Revision of
December 2002", price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail].
Standard Detail updates can be found at http://www.maine.gov/mdot/contractor-consultant-
information/contractor_cons.php

The right is hereby reserved to the MDOT to reject any or all bids.
\\\\\\\\\iiiIiimil[/,,,
e 0

Augusta, Maine O F
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West Bath

New Meadows Road Bridge
PIN 016760.00

August 3, 2004

Supercedes March 17, 2004

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php

It is the responsibility of the Bidder to determine if there are Amendments to the Project, to
download them, to incorporate them into their Bid Package, and to reference the Amendment
number and the date on the form below. The Maine DOT will not post Bid Amendments any
later than noon the day before Bid opening without individually notifying all the planholders.

Amendment Number

Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

Page 1 of 1

(Name and Title Printed)


http://www.state.me.us/mdot/comprehensive-list-projects/project-information.php

March 14, 2007
Supersedes March 3, 1966

Non-federal Projects Only

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES

Sec. 1303. Public Works; minimum wage

In the employment of laborers in the construction of public works, including state
highways, by the State or by persons contracting for the construction, preference must
first be given to citizens of the State who are qualified to perform the work to which the
employment relates and, if they can not be obtained in sufficient numbers, then to
citizens of the United States. Every contract for public works construction must contain a
provision for employing citizens of this State or the United States. The hourly wage and
benefit rate paid to laborers employed in the construction of public works, including state
highways, may not be less than the fair minimum rate as determined in accordance with
section 1308. Any contractor who knowingly and willfully violates this section is subject
to a fine of not less than $250 per employee violation. Each day that any contractor
employs a laborer at less than the wage and benefit minimum stipulated in this section
constitutes a separate violation of thissection. [1997, <. 757, §1 (amd).]
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MAINE DEPARTMENT OF TRANSPORTATION PAGE: 1
DATE: 101208
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 016760.00 PROJECT(S): 016760.00
CONTRACTOR :

LINE]| ITEM I APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | —————m o | ————— o
I | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

SECTION 0001 PROJECT ITEMS

|202.10 REMOVING EXISTI

0010 SUPERSTRUCTURE (PROPERTY |LUMP

|OF CONTRACTOR)

|202.202 REMOVING
OO30| PAVEMENT SURFACE

]203.24 COMMON BORROW
0040]

|205.41 RECONSTRUCTION OF

OO50 ] EXISTING SHOULDER PLAN
|QUANTITY

|403.207 HOT MIX ASPHALT

0060]19.0 MM HMA

|403.210 HOT MIX ASPHALT

0070]9.5 MM

|403.211 HOT MIX ASPHALT

0080 (SHIMMING)

|409.15 BITUMINOUS TACK

O090|COAT - APPLIED

|502.219 STRUCTURAL
0100 | CONCRETE, ABUTMENTS AN
|RETAINING WALLS

NG | |
| LUMP
| |
NG |
JLUMP JLUMP
| |
| |
I 635.000|
ISY |
|
| 55.000|
ICY |
| |
| 770.000]|
ISY |
|
| 5.000]|
IT |
| |
| 440.000]
IT |
| |
I 15.000]|
IT |
| |
I 156.000|
IG |
| |
D |JLUMP | LUMP



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2
DATE: 101208
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 016760.00 PROJECT(S): 016760.00
CONTRACTOR :
LINE] ITEM | APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY l-----— |-
I | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
]502.25 STRUCTURAL | | | | |
0110]CONCRETE SUPERSTRUCTURE  |LUMP |LUMP I I I
ISLABS | I I I I
1503.12 REINFORCING STEEL, | | | | l
0120 FABRICATED AND DELIVERED | 67650.000| I I I
I ILB I I I I
|503.13 REINFORCING STEEL, | | | |
0130|PLACING I 67650.000]| | | |
I ILB I I I I
1503.14 EPOXY-COATED | | | | |
0140|REINFORCING STEEL, I 1125.000] I I I
|FABRICATED AND DELIVERED |LB | | | |
I I I I I I
1503.15 EPOXY-COATED | | | | |
0150 | REINFORCING STEEL, I 1125.000]| I I I
IPLACING ILB | | | |
|503.17 MECHANICAL WELDED | | | | |
0160|SPLICE I 942 _000]| | | |
I IEA I I I I
|504.701 STRUCTURAL STEEL | | | | |
0170 FABRICATED AND DELIVERED, |LUMP | LUMP I I I
|ROLLED I | I I I
|504.71 STRUCTURAL STEEL | | | | l
0180 ERECTION |LUMP | LUMP I | |
I I I I I I
]505.08 SHEAR CONNECTORS | I | I
0190] |LUMP |LUMP | | |
I I I I I I
|506.144 FIELD PAINTING | | | | |
0200|NEW AND EXISTING | LUMP | LUMP I | |

| STRUCTURAL STEEL |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3

DATE: 101208
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 016760.00 PROJECT(S): 016760.00
CONTRACTOR :
LINE]| ITEM I APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | —————m o | ————— o
I | AND UNITS | DOLLARS | CTS | DOLLARS |CTS

|506.17 SURFACE | | | | |
0210 PREPARATION OF EXISTING |LUMP | LUMP I I I
| STRUCTURAL STEEL I | I I I
|506.18 CONTAINMENT AND | | | | |
0220 | POLLUTION CONTROL |LUMP |LUMP I I I

]506.191 DISPOSAL OF I
0230|SPECIAL WASTE OR |
|HAZARDOUS WASTE MATERIAL |

|

|508.14 HIGH PERFORMANCE | | | | |
0240 | WATERPROOFING MEMBRANE  |LUMP | LUMP | | |

|514.06 CURING BOX FOR |
0250 | CONCRETE CYLINDERS I 1.000] | | |
I

|515.20 PROTECTIVE |
0260 COATING FOR CONCRETE | 520.000] | | |
| SURFACES |
|518.60 REPAIR OF |
0270|VERTICAL SURFACES < 7.9 | 50.000] | | |
[IN. I
]520.22 EXPANSION DEVICE |
0280]- COMPRESSION SEAL | 2.000] | | |
|

|523.30 REMOVE, REFURBISH, | I I I I
0290]& RESET FIXED BEARING JLUMP JLUMP I I I

523.31 REMOVE, REFURBISH, | | | | |
0300]& RESET EXPANSION |LUMP |LUMP I I I
|BEARING | | | I I
524.301 TEMPORARY | | | | |

0310| STRUCTURAL SUPPORT | LUMP | LUMP I I | 6
I



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4
DATE: 101208
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 016760.00 PROJECT(S): 016760.00
CONTRACTOR :
LINE] ITEM | APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | ———— .
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|524.40 PROTECTIVE SHIELD | | | |
0320] | LUMP | LUMP | |
I | | I I
|526.301 TEMPORARY | | | |
0330|CONCRETE BARRIER TYPE I |LUMP | LUMP | |
I | I I I
|526.331 PERMANENT | | |
0340| CONCRETE BARRIER TYPE | LUMP | LUMP | |
i1 B I I I I
|527.34 WORK ZONE CRASH | | |
0350 | CUSHIONS 2.000] | |

|606.1721 BRIDGE
O360| TRANSITION - TYPE 1

|606.23 GUARDRAIL TYPE 3C
0370]- SINGLE RAIL

] 606.353 REFLECTORIZED
0380 | FLEXIBLE GUARDRAIL
| MARKER

|606.754 WIDEN SHOULDER
0390|FOR GUARDRAIL 350 FLARED
| TERMINAL

|606.79 GUARDRAIL 350
0400 ]| FLARED TERMINAL

|615.07 LOAM
0410

|618.1411 SEEDING METHOD
0420 |NUMBER 3 - PLAN QUANTITY



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 5
DATE: 101208
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 016760.00 PROJECT(S): 016760.00
CONTRACTOR :
LINE] ITEM | APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY |--—— - |-——————
I | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1619.1201 MULCH - PLAN | | | |
0430 QUANTITY I 4.000] I |
I JUN I I I
1619.1401 EROSION CONTROL | | | |
0440 |MIX I 50.000] I |
I ICY I I I
1627.733 4" WHITE OR | I I
0450]YELLOW PAINTED PAVEMENT | 1905.000] I I
IMARKING LINE ILF I I |
1629.05 HAND LABOR, | | | |
0460 | STRAIGHT TIME I 10.000] I |
I IHR I I I
1637.071 DUST CONTROL | | I
0470] | LUMP | LUMP | I
I I I I I
1639.19 FIELD OFFICE TYPE | | | |
0480]B | 1.000] I |
I IEA I I I
1643.72 TEMPORARY TRAFFIC | | |
0490 SIGNAL |LUMP |LUMP I |
I I I I I
1652.30 FLASHING ARROW | | | |
0500 | BOARD I 2.000] I |
I IEA I I I
1652.312 TYPE 111 | | I
0510 | BARRICADE I 6.000] I |
I IEA I I I
|652.33 DRUM | | | |
0520 I 70.000] I |
I IEA I I I
|652.34 CONE I |
0530] | |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 6

DATE: 101208
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 016760.00 PROJECT(S): 016760.00
CONTRACTOR :
LINE] ITEM I APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY | ———— .
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
]652.35 CONSTRUCTION | | | | |
0540 | SIGNS | 390.000] | | |
I ISF | | I I

]652.361 MAINTENANCE OF | | | | |
0550 | TRAFFIC CONTROL DEVICES |LUMP | LUMP | | |

]652.38 FLAGGER | |
0560| | 200.000] I | |
I

]652.41 PORTABLE |
0570 | CHANGEABLE MESSAGE SIGN | 2.000] | | |
I

|656.75 TEMPORARY SOIL | | | | |
0580 | EROSION AND WATER |LUMP |LUMP I I |
JPOLLUTION CONTROL I | | I I



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , With

its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN 016760.00 for the New
Meadows Road Bridge Deck Replacement in the town of West Bath, County of
Sagadahoc Maine. The Work includes construction, maintenance during construction,
warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 1, 2011. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.
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Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in the Contract are still
complete and accurate as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

1"



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: PIN 016760.00 New Meadows Road Bridge Deck Replacement, State of Maine,
on which bids will be received until the time specified in the “Notice to Contractors”
do(es) hereby bid and offer to enter into this contract to supply all the materials, tools,
equipment and labor to construct the whole of the Work in strict accordance with the
terms and conditions of this Contract at the unit prices in the attached “Schedule of
Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached *“Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of December 2002 and complete the Work within the time limits given in the
Special Provisions of this Contract.

Fourth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

12



IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , With

its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN 016760.00 for the New
Meadows Road Bridge Deck Replacement in the town of West Bath, County of
Sagadahoc Maine. The Work includes construction, maintenance during construction,
warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 1, 2011. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.
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Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in the Contract are still
complete and accurate as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.
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Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: PIN 016760.00 New Meadows Road Bridge Deck Replacement, State of Maine,
on which bids will be received until the time specified in the “Notice to Contractors”
do(es) hereby bid and offer to enter into this contract to supply all the materials, tools,
equipment and labor to construct the whole of the Work in strict accordance with the
terms and conditions of this Contract at the unit prices in the attached “Schedule of
Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached *“Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of December 2002 and complete the Work within the time limits given in the
Special Provisions of this Contract.

Fourth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: David A. Cole, Commissioner

17



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, AMaine 04333-0016, and
(Name _of the  firm bidding e [ohy)
a corporation or other legal entity organized underthe Ia\A&of t ate of Maine, with its
principal place of business located at ___(address\of the firm\ bidding the job)
\ VN

siBle for furnishing all supervision, labor, equipment,
aterials and temporary materials required to perform the
opstruction quality control including inspection, testing and
| required documentation at the conclusion of the project, warranting
forming all other work indicated in the Contract.

documentation,
its work an

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 15, 2006. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.
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Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount

of this offer is (Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents)
$ (repeat bid here in numerical terms, such as $1Q2T1/0) \ Performance

Bond and Payment Bond each being 100% of the amount,of this

Contract.

Division 6t the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.
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Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 South Nowhere, Hot Mix Asphalt Overlay

State of Maine, on which bids will be received until the time specCifNed in the “Notice to
Contractors” do(es) hereby bid and offer to enter into tkiS contradt to supply all the
materials, tools, equipment and labor to construct the
accordance with the terms and conditions of tf e unit prices in the
attached “Schedule of Items”.

Items” in strict
iate insurance

5.8f the bid amount or the official bank check, cashier’s
check, certificate of deposid or U. S. Postal Money Order in the amount given in the
“Notice to Contractgrs”, payable to the Treasurer of the State of Maine and
accompanying this=Bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
with their bid.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.
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Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in

gn tire of L aII A
f the Contracto

(Pkint Nanye
\X\Eam and Titfé Printed)

Your offer is heréby”accepted.  This award consummates the Contract, and the
documents referenced herein.

G. Award.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David A. Cole, Commissioner

(Witness)
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BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
2 o PSS
a corporation duly organized under the laws of the State of ........................ and having a
USUAI PlACE OF DUSINESS ....veiieiicieies et ee e ,
as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),

to be paid said Treasurer of the State of Maine or his successors in office, for which
payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this .............cc.cooeinnne, day Of ..o , 20......
WITNESSES: SIGNATURES:

CONTRACTOR:
SHGNALUIE. ...ttt rn eete e ettt r bt e b e
Print Name Legibly ........cccoooviiniiiiiinn, Print Name Legibly ...

SURETY:
SIGNALUIE ...veee et sies tateeaee e eeste et e e ee e e e te e e et e e reentenreenreeteareenres
Print Name Legibly .......cccoooiiiiiinns Print Name Legibly ......c.ccoooiiiiiiiiie
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS .......coiiiiieee
TELEPHONE.......ccoiiiiicee,

vii

22



BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
2 o PRSP
a corporation duly organized under the laws of the State of .......................... and having a
usual place of business in .

as Surety, are held and flrmly bound unto the Treasurer of the State of Marne for the use
and benefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and
administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all
labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this ............ccccovevivennn. day Of oo, , 20 ...
WITNESS: SIGNATURES:

CONTRACTOR:
T[0T (0] (- SRS
Print Name Legibly .......ccccoovvvvieienen e, Print Name Legibly .......cccocvvviiiiiieieene,

SURETY:
T [0 LU0 (TSRS
Print Name Legibly ........ccccccovvevvevennnne. Print Name Legibly .........ccccovveiiiiiiiiieee
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...,
TELEPHONE ..o ..

viii
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BRIDGE NO. 6145

LOCATION MAF
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Town: West Bath
Project: 16760.00

PIN: 16760.00

Date: October 22, 2010

SPECIAL PROVISIONS
SECTION 104
Utilities

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is thereby called for.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the
Department for coordination of the work and for utility and/or railroad adjustments as
defined in Subsection 104.4.6 and 104.4.8 of the Standard Specifications. The following
list identifies all known utilities or railroads having facilities presently located within the
limits of this project or intending to install facilities during project construction, unless
otherwise provided.

Overview
Utility/Railroad Aerial | Underground | Railroad
Central Maine Power Company | X None None
Comcast X None None
Fairpoint Communications X None None

Temporary utility adjustments are not contemplated unless herein provided for.

The approximate locations of major items of existing and proposed (permanent and
temporary) utility plant are shown on the highway construction plans.

All utility crossings over highways will provide not less than 20 feet vertical clearance
over existing ground in cut or over finished grade in fill, during construction of this
project.

Manholes, valve boxes, service connections, and similar incidental utility plant are to be
adjusted in cooperation with work being done by the Contractor.
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Town: West Bath
Project: 16760.00

PIN: 16760.00

Date: October 22, 2010

Page 2
Unless otherwise provided, utilities will not be required to make underground
installations in frozen ground.

Any times and dates mentioned are estimates only and are dependent upon favorable
weather, working conditions, and freedom from emergencies. The Contractors shall
have no claim against the Department if they are exceeded.

Utility working days are Monday through Friday, conditions permitting. Times are
estimated on the basis of a single crew for each utility.

In all cases, the utilities shall be advised well in advance (generally three weeks) before
work, dependent upon other work to be done by the Contractor, in any particular area, is
to be commenced by them.

Unless otherwise specified, any underground utility facilities shown on the project plans
represent approximate locations gathered from available information. The Department
cannot certify the level of accuracy of this data. Underground facilities indicated on the
topographic sheets (plan views) have been collected from historical records and/or on-site
designations provided by the respective utility companies. Underground facilities
indicated on the cross-sections have been carried over from the plan view data and may
also include further approximations of the elevations (depths) based upon straight-line
interpolation from the nearest manholes, gate valves, or test pits.

All clearing and tree removal which is a part of this contract in areas where utilities are
involved must be completed by the Contractor before the utilities can relocate their
facilities. The Contractor shall clear and remove all trees to the right-of-way limit on the
left.

AERIAL
Central Maine Power Company has an existing aerial facility on the Bath side of the
existing bridge. They do not anticipate doing any work at this time.

Comocast has an existing aerial facility on the Bath side of the existing bridge. They do
not anticipate doing any work at this time.

Fairpoint Communications have existing aerial facilities on both sides of the existing
bridge. They do not anticipate doing any work at this time.
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Town: West Bath
Project: 16760.00

PIN: 16760.00

Date: October 22, 2010

Page 3.

UTILITY SPECIFIC ISSUES

Any tree removal or tree trimming required within ten feet of the electrical conductors
must be done by a qualified contractor. A list of tree removal contractors qualified to
remove trees or limbs within ten feet of the electrical conductors may be obtained from
the power company.

DIG SAFE

The Contractor shall be responsible for determining the presence of underground utility
facilities prior to commencing any excavating work and shall notify utilities of proposed
excavation in accordance with M.R.S.A. Title 23 83360-A, Maine “Dig Safe” System.

SAFE PRACTICES AROUND UTILITY FACILITIES

The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-
A - Sections 751 - 761 Overhead High-Voltage Line Safety Act. Prior to commencing
any work that may come within ten (10) feet of any aerial electrical line, the Contractor

shall notify the aerial utilities as per Section 757 of the above act.

BLASTING

In addition to any other notice which may be required, the Contractor shall notify an
authorized representative of each utility having plant close to the site not later than 3:00
P.M. on the working day (Monday through Friday) before he intends to blast. Notice
shall state the approximate time of the blast.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK
ACCORDINGLY.

iq

CC: Nate Benoit, Project Manager
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Project No. 016760.00

SPECIAL PROVISION 105
CONSTRUCTION AREA

A Construction Area located in the Town of West Bath has been established by the Maine Department of
Transportation (MDOT) in accordance with provisions of 29-A 8 2382 Maine Revised Statutes Annotated
(MRSA).

(@) The section of highway under construction in the town of West Bath, Sagadahoc County on
New Meadows road over US Route 1.

(b) (New Meadows Road) over US Route 1 station 121+17.65 to station 128+12.00 of the
construction plus approaches.

Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment
employed on public way construction projects, United States Government projects or construction of private
ways, when within construction areas established by the Department of Transportation. The permit:

A. Must be procured from the municipal officers for a construction area within that municipality;

B. May require the contractor to be responsible for damage to ways used in the construction areas and
may provide for:

(1) Withholding by the agency contracting the work of final payment under contract; or

(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of
damages.

The suitability of repairs or the amount of damage is to be determined by the Department of
Transportation on state-maintained ways and bridges, otherwise by the municipal officers;

C. May be granted by the Department of Transportation or by the state engineer in charge of the
construction contract; and

D. For construction areas, carries no fee and does not come within the scope of this section.”

The Municipal Officers for the Town of West Bath agreed that an Overlimit Permit will be issued to the
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as specified
in 29-A MRSA, on the municipal ways as described in the “Construction Area”.

As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined
prior to use of any municipal way. The MDOT will assist in determining the bond amount if requested by the
municipality.

The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher legal
limit is specifically agreed upon in writing by the Municipal Officers concerned.
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January 3, 2001

SPECIAL PROVISION
SECTION 105
LEGAL RELATIONSWITH AND RESPONSIBILITY TO PUBLIC
(NPDES)

105.8.2 Permit Requirements This Section isrevised by the addition of the following paragraph:

"The Contractor is advised that the Environmenta Protection Agency hesissued afind Nationd
Pollutant Discharge Elimination System (NPDES) Generd Permit for sorm water discharges
from congruction stes disturbing more than 2 ha[5 acres]. This permit requires.

Storm Water Pollution Prevention Plan

Submisson of a Notification of Intent (NOI) at least 48 hours before construction
commences

Submisson of a Natification of Termination (NOT) when a dte has been findly
gabilized and dl storm water discharges from congtruction activities are diminated.

If the project’s land disturbances is 2 ha [5 acres] or more, the Department will prepare the
plan and submit the NOI (and NOT). The Contractor shdl prepare plans and submit NOI's
(and NOT’ ) for regulated construction activities beyond the project limits (e.g., borrow pits).

The Contractor shal be familiar with and comply with these regulations.”

lofl
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December 10, 2004
Supercedes February 7, 1996

SPECIAL PROVISION 105
OVERLIMIT PERMITS

Title 29-A § 2382 MRSA Overlimit Movement Permits.

1. Overlimit movement permits issued by State. The Secretary of State, acting under
guidelines and advice of the Commissioner of Transportation, may grant permits to move
nondivisible objects having a length, width, height or weight greater than specified in this
Title over a way or bridge maintained by the Department of Transportation

2. Permit fee. The Secretary of State, with the advice of the Commissioner of
Transportation, may set the fee for single trip permits, at not less than $6, nor more than
$30, based on weight, height, length and width. The Secretary of State may, by rule,
implement fees that have been set by the Commissioner of Transportation for multiple
trip, long-term overweight movement permits. Rules established pursuant to this section
are routine technical rules pursuant to Title 5, chapter 375, subchapter I1-A.

3. County and municipal permits. A county commissioner or municipal officer may
grant a permit, for a reasonable fee, for travel over a way or bridge maintained by that
county or municipality

4. Permits for weight. A vehicle granted a permit for excess weight must first be
registered for the maximum gross vehicle weight allowed for that vehicle.

5. Special mobile equipment. The Secretary of State may grant a permit, for no more
than one year, to move pneumatic-tire equipment under its own power, including Class A
and Class B special mobile equipment, over ways and bridges maintained by the
Department of Transportation. The fee for that permit is $15 for each 30-day period.

6. Scope of permit. A permit is limited to the particular vehicle or object to be moved,
the trailer or semitrailer hauling the overlimit object and particular ways and bridges.

7. Construction permits. A permit for a stated period of time may be issued for loads
and equipment employed on public way construction projects, United States Government
projects or construction of private ways, when within construction areas established by
the Department of Transportation. The permit:

A. Must be procured from the municipal officers for a construction area within
that municipality;

B. May require the contractor to be responsible for damage to ways used in the
construction areas and may provide for:

(1) Withholding by the agency contracting the work of final payment
under contract; or

Page 1 of 3
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December 10, 2004
Supercedes February 7, 1996

(2) The furnishing of a bond by the contractor to guarantee suitable repair
or payment of damages.

The suitability of repairs or the amount of damage is to be determined by
the Department of Transportation on state-maintained ways and bridges,
otherwise by the municipal officers;

C. May be granted by the Department of Transportation or by the state engineer in
charge of the construction contract; and

D. For construction areas, carries no fee and does not come within the scope of
this section.

8. Gross vehicle weight permits. The following may grant permits to operate a vehicle
having a gross vehicle weight exceeding the prescribed limit:

A. The Secretary of State, with the consent of the Department of Transportation,
for state and state aid highways and bridges within city or compact village limits;

B. Municipal officers, for all other ways and bridges within that city and compact
village limits; and

C. The county commissioners, for county roads and bridges located in
unorganized territory.

9. Pilot vehicles. The following restrictions apply to pilot vehicles.

A. Pilot vehicles required by a permit must be equipped with warning lights and
signs as required by the Secretary of State with the advice of the Department of
Transportation.

B. Warning lights may be operated and lettering on the signs may be visible on a
pilot vehicle only while it is escorting a vehicle with a permit on a public way.

With the advice of the Commissioner of Transportation and the Chief of the State Police,
the Secretary of State shall establish rules for the operation of pilot vehicles.

9-A. Police escort. A person may not operate a single vehicle or a combination of
vehicles of 125 feet or more in length or 16 feet or more in width on a public way unless
the vehicle or combination of vehicles is accompanied by a police escort. The Secretary
of State, with the advice of the Commissioner of Transportation, may require a police
escort for vehicles of lesser dimensions.

Page 2 of 3
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December 10, 2004
Supercedes February 7, 1996

A. The Bureau of State Police shall establish a fee for state police escorts to
defray the costs of providing a police escort. A county sheriff or municipal police
department may establish a fee to defray the costs of providing police escorts.

B. The Bureau of State Police shall provide a police escort if a request is made by
a permittee. A county sheriff or municipal police department may refuse a
permittee's request for a police escort.

C. A vehicle or combination of vehicles for which a police escort is required must
be accompanied by a state police escort when operating on the interstate highway
system.

10. Taxes paid. A permit for a mobile home may not be granted unless the applicant
provides reasonable assurance that all property taxes, sewage disposal charges and drain
and sewer assessments applicable to the mobile home, including those for the current tax
year, have been paid or that the mobile home is exempt from those taxes. A municipality
may waive the requirement that those taxes be paid before the issuance of a permit if the
mobile home is to be moved from one location in the municipality to another location in
the same municipality for purposes not related to the sale of the mobile home.

11. Violation. A person who moves an object over the public way in violation of this
section commits a traffic infraction.

Section History:

PL 1993, Ch. 683, 8A2 (NEW).
PL 1993, Ch. 683, §B5 (AFF).
PL 1997, Ch. 144, §1,2 (AMD).
PL 1999, Ch.117, §2 (AMD).
PL 1999, Ch.125, §1 (AMD).
PL 1999, Ch.580, 813 (AMD).
PL 2001, Ch.671, 830 (AMD).
PL 2003, Ch. 166, 813 (AMD).
PL 2003, Ch.452, §Q73,74 (AMD).
PL 2003, Ch. 452, 8§X2 (AFF).
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September 29, 2004

SPECIAL PROVISION
SECTION 106
QUALITY
(Quality Level Anaysis- Structural Concrete)

106.7.1 Standard Deviation Method Under H. Replace the Method A payfactor with the
following;

“Method A:  PF=[32.5+ (Quality Level * 0.75)] * 0.01"

Pagelof 1
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West Bath

New Meadows Road Bridge
PIN 016760.00

December 6, 2010

SPECIAL PROVISION
SECTION 107

PROSECUTION AND PROGRESS
(Contract Time)

The specified contract completion date is November 1, 2011.

lofl
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West Bath

New Meadows Road Bridge
PIN 016760.00

December 8, 2010

SPECIAL PROVISION

SECTION 107
TIME
(Open to Traffic)
(Bridge Closures)
(Limitation of Operations, & Supplemental Liquidated Damages)

The Contractor may close New Meadows Road Bridge to traffic for a maximum of 12 (twelve) night closure
periods defined as 8:00 PM through 6:00 AM, and 2 (two) weekends defined as Friday at 8:00 PM through
Monday at 6:00 AM. Closures shall meet the guidelines specified in Special Provision 652, Maintenance of
Traffic. Supplemental liquidated damages will be assessed to the Contractor at the rate of Five Hundred Dollars
($500.00) per hour for each hour beyond the allowed closure period that the bridge remains closed to traffic,
with a maximum penalty of two thousand dollars ($2000.00) per Day. Supplemental liquidated damages will be
assessed when the bridge closure extends at least 5 (five) minutes beyond the closure hours indicated above.
The Contractor shall coordinate the Bridge Closure Notification in accordance with Standard Specification
104.4.10.

Route 1 lane closures shall be limited to Monday through Friday, between the hours of 9:00 AM through 3:00
PM and shall meet the guidelines specified in Special Provision 652, Maintenance of Traffic. Supplemental
liquidated damages will be assessed to the Contractor at the rate of Five Hundred Dollars ($500.00) per hour for
each hour beyond the allowed closure period that the bridge remains closed to traffic, with a maximum penalty
of two thousand dollars ($2000.00) per Day. Supplemental liquidated damages will be assessed when the lane
closure extends at least 5 (five) minutes beyond the closure hours indicated above.

Once the Contractor commences work on this project the work shall be continuous through completion unless
work stoppage is approved by the Resident.

lof1l
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West Bath
New Meadows Road Bridge
PIN 016760.00
December 8, 2010
SPECIAL PROVISION
SECTION 107
TIME

107.4.2 Schedule of Work Required. This Section is amended by the following:

In addition to the Contractors initial CPM Schedule, the Department will require the
Contractor to update the schedule monthly to show current progress. The submittal date
for monthly updates shall be determined by the Resident.

lofl

36



April 5, 2007
Supersedes March 8, 2007

SPECIAL PROVISION
SECTION 107

TIME
(Scheduling of Work — Projected Payment Schedule)

Description The Contractor shall also provide the Department with a Quarterly Projected
Payment Schedule that estimates the value of the Work as scheduled, including requests
for payment of Delivered Materials. The Projected Payment Schedule must be in
accordance with the Contractor's Schedule of Work and prices submitted by the
Contractor’s Bid. The Contractor shall submit the Projected Payment Schedule as a
condition of Award.

Page 1 of 1
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March 11, 2010
Supersedes February 25, 2010

SPECIAL PROVISION
DIVISION 400
PAVEMENTS

SECTION 401 - HOT MIX ASPHALT PAVEMENT

401.01 Description The Contractor shall furnish and place one or more courses of Hot Mix Asphalt Pavement
(HMA) on an approved base in accordance with the contract documents and in reasonably close conformity with
the lines, grades, thickness, and typical cross sections shown on the plans or established by the Resident. The
Department will accept this work under Quality Assurance provisions, in accordance with these specifications
and the requirements of Section 106 — Quality, the provisions of AASHTO M 323 except where otherwise noted
in sections 401 and 703 of these specifications, and the Maine DOT Policies and Procedures for HMA Sampling
and Testing.

401.02 Materials Materials shall meet the requirements specified in Section 700 - Materials:

Asphalt Cement 702.01
Aggregates for HMA Pavement 703.07
HMA Mixture Composition 703.09

401.021 Recycled Asphalt Materials Recycled Asphalt Pavement (RAP) may be introduced into the mixture at
percentages approved by the Department. If approved by the Department, the Contractor shall
provide documentation stating the source, test results for average residual asphalt content, and stockpile
gradations showing RAP materials have been sized to meet the maximum aggregate size requirements of each
mix designation. The Department will obtain samples for verification and approval prior to its use.

For specification purposes, RAP will be categorized as follows:

Classified RAP — RAP consisting of processed millings from federal, state or municipal roadways that is
free of materials not generally considered to be asphalt pavement. Millings from other sources that have
been fractionated or otherwise processed so as to improve the consistency of the RAP may be considered
Classified RAP if approved by the Department.

Unclassified RAP — RAP from unknown sources, from excavated or reclaimed pavements, millings from
repaired areas or other sources.

In the event that RAP source or properties change, the Contractor shall notify the Department of the change
and submit new documentation stating the new source or properties a minimum of 72 hours prior to the change
to allow for obtaining new samples and approval.

401.03 Composition of Mixtures The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate,
Performance Graded Asphalt Binder (PGAB), and mineral filler if required. HMA shall be designed and tested
according to AASHTO R35 and the volumetric criteria in Table 1. The Contractor shall size, uniformly grade,
and combine the aggregate fractions in proportions that provide a mixture meeting the grading requirements of
the Job Mix Formula (JMF). The Contractor may use a maximum of 20 percent Classified RAP in any base,
binder, surface, or shim course. For Unclassified RAP stockpiles no more than 15 percent shall be used. The
Contractor may be allowed to use more than 20 percent Classified RAP, up to a maximum of 25 percent
Classified RAP, in a base, binder, or shim course provided that PG 58-34 asphalt binder is used in the mixture.
A PG 52-34 may be used when approved by the Department.
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The Contractor shall submit for Department approval a JMF to the Central Laboratory in Bangor for each mixture
to be supplied. The Department may approve 1 active design per nominal maximum size, per traffic level, per
plant, plus a 9.5mm “fine” mix for shimming and where required, a non-RAP design for bridge decks. The
Department shall then have 15 calendar days in which to process a new design before approval. The JMF shall
establish a single percentage of aggregate passing each sieve size within the limits shown in section 703.09. The
mixture shall be designed and produced, including all production tolerances, to comply with the allowable control
points for the particular type of mixture as outlined in 703.09. The JMF shall state the original source, gradation,
and percentage to be used of each portion of the aggregate including RAP when utilized, and mineral filler if
required. It shall also state the proposed PGAB content, the name and location of the refiner, the supplier, the
source of PGAB submitted for approval, the type of PGAB maodification if applicable, and the location of the
terminal if applicable.
In addition, the Contractor shall provide the following information with the proposed JMF:

Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.)

Stockpile Gradation Summary

Design Aggregate Structure Consensus Property Summary

Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart)

Trial Blend Test Results for at least three different asphalt contents

Design Aggregate Structure for at least three trial blends

Test results for the selected aggregate blend at a minimum of three binder contents

Specific Gravity and temperature/viscosity charts for the PGAB to be used

Recommended mixing and compaction temperatures from the PGAB supplier

Material Safety Data Sheets (MSDS) For PGAB

Asphalt Content vs. Air Voids trial blend curve

Test report for Contractor’s Verification sample

Summary of RAP test results (if used), including count, average and standard deviation of binder

content and gradation

At the time of JMF submittal, the Contractor shall identify and make available the stockpiles of all proposed
aggregates at the plant site. There must be a minimum of 150 Mg [150 ton] for stone stockpiles, 75 Mg [75
ton] for sand stockpiles, and 50 Mg [50 ton] of blend sand before the Department will sample. The Department
shall obtain samples for laboratory testing. The Contractor shall also make available to the Department the
PGAB proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce
samples for testing of the mixture. Before the start of paving, the Contractor and the Department shall split a
production sample for evaluation. The Contractor shall test its split of the sample and determine if the results
meet the requirements of the Department’s written policy for mix design verification (See Maine DOT Policies
and Procedures for HMA Sampling and Testing available at the Central Laboratory in Bangor). If the results
are found to be acceptable, the Contractor will forward their results to the Department’s Lab, which will test
the Department’s split of the sample. The results of the two split samples will be compared and shared
between the Department and the Contractor. If the Department finds the mixture acceptable, an approved JMF
will be forwarded to the Contractor and paving may commence. The first day’s production shall be monitored,
and the approval may be withdrawn if the mixture exhibits undesirable characteristics such as checking,
shoving or displacement. The Contractor shall be allowed to submit aim changes within 24 hours of receipt of
the first Acceptance test result. Adjustments will be allowed of up to 2% on the percent passing the 2.36 mm
sieve through the 0.075 mm and 3% on the percent passing the 4.75 mm or larger sieves. Adjustments will be
allowed on the %PGAB of up to 0.2%. Adjustments will be allowed on GMM of up to 0.010.

The Contractor shall submit a new JMF for approval each time a change in material source or materials
properties is proposed. The same approval process shall be followed. The cold feed percentage of any
aggregate may be adjusted up to 10 percentage points from the amount listed on the JMF, however no

aggregate listed on the JMF shall be eliminated. The cold feed percentage for RAP may be adjusted up to 5
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percentage points from the amount listed on the JMF but shall not exceed the maximum allowable percentage
for RAP for the specific application.

TABLE 1: VOLUMETRIC DESIGN CRITERIA

. . . Voids in the Mineral Aggregate Voids Filled
é)sesz’s F({sgfc'gﬁf Oﬁfegs't;’ (VMA)(Minimum Percent) with Binder |
(Millions m Nominal Maximum Aggregate Size (mm) (VFB) Fines/Eff.
) Ninitial Ndesign N max 25 19 12.5 9.5 4.75 (Minimum Blnqer
%) Ratio
<0.3 |<915 70-80
0.3t0<3|<90.5 65-80
3to <10 96.0 | <98.0 | 13.0 14.0 15.0 16.0 16.0 0.6-1.2**
10 to <30 <89.0 65-80*
> 30

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82.
*For 4.75 mm nominal maximum aggregate size mixtures, the maximum VFB is 84.
**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4.

401.04 Temperature Requirements After the JMF is established, the temperatures of the mixture shall conform
to the following tolerances:

In the truck at the mixing plant — allowable range 135° to 163°C [275 to 325°F]

At the Paver —allowable range 135° to 163°C [275 to 325°F]

The JMF and the mix subsequently produced shall meet the requirements of Tables 1 and Section 703.07.

401.05 Performance Graded Asphalt Binder Unless otherwise noted in Special Provision 403 - Hot Mix
Asphalt Pavement, the PGAB shall be 64-28, except that for mixtures containing greater than 20 percent but no
more than 25 percent RAP the PGAB shall be PG 58-34 (or PG 52-34 when approved by the Department). The
PGAB shall meet the applicable requirements of AASHTO M320 - Standard Specification for PGAB. The
Contractor shall provide the Department with an approved copy of the Quality Control Plan for PGAB in
accordance with AASHTO R 26 Certifying Suppliers of PGAB.

The Contractor shall request approval from the Department for a change in PGAB supplier or source by
submitting documentation stating the new supplier or source a minimum of 24 hours prior to the change. In the
event that the PGAB supplier or source is changed, the Contractor shall make efforts to minimize the
occurrence of PGAB co-mingling.

401.06 Weather and Seasonal Limitations The State is divided into two paving zones as follows:

a. Zone 1 Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to
Calais.
b. Zone 2 Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.

The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way wearing course in
either Zone between the dates of April 15™ and November 15", provided that the air temperature as determined
by an approved thermometer (placed in the shade at the paving location) is 4°C [40°F] or higher and the area to
be paved is not frozen. The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course
in Zone 1 between the dates of May 1st and the Saturday following October 1st and in Zone 2 between the
dates of April 15" and the Saturday following October 15", provided the air temperature determined as above
is 10°C [50°F] or higher. For the purposes of this Section, the traveled way includes truck lanes, ramps,
approach roads and auxiliary lanes. The atmospheric temperature for all courses on bridge decks shall be 10°C

[50°F] or higher.
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Hot Mix Asphalt Pavement used for curb, driveways, sidewalks, islands, or other incidentals is not subject to
seasonal limitations, except that conditions shall be satisfactory for proper handling and finishing of the
mixture. All mixtures used for curb, driveways, sidewalks, islands, or other incidentals shall conform to section
401.04 - Temperature Requirements. Unless otherwise specified, the Contractor shall not place Hot Mix
Asphalt Pavement on a wet or frozen surface and the air temperature shall be 4°C [40°F] or higher.

On all sections of overlay with wearing courses less than 25 mm [1 in] thick, the wearing course for the
travelway and adjacent shoulders shall be placed between the dates of May 15" and the Saturday following
September 15™.

On all sections of overlay with wearing courses less than 1 inch thick, the wearing course for the travelway and
adjacent shoulders shall be placed between the dates of June 1* and the Saturday following September 1% if the
work is to be performed, either by contract requirement, or Contractor option, during conditions defined as
“night work”.

401.07 Hot Mix Asphalt Plant

401.071 General Requirements HMA plants shall conform to AASHTO M156.

a. Truck Scales When the hot mix asphalt is to be weighed on scales meeting the requirements of Section
108 - Payment, the scales shall be inspected and sealed by the State Sealer as often as the Department
deems necessary to verify their accuracy.

Plant scales shall be checked prior to the start of the paving season, and each time a plant is moved to a new
location. Subsequent checks will be made as determined by the Resident. The Contractor will have at least
ten 20 Kg [50 pound] masses for scale testing.

401.072 Automation of Batching Batch plants shall be automated for weighing, recycling, and monitoring the
system. In the case of a malfunction of the printing system, the requirements of Section 401.074 c. of this
specification will apply.

The batch plant shall accurately proportion the various materials in the proper order by weight. The entire
batching and mixing cycle shall be continuous and shall not require any manual operations. The batch plant
shall use auxiliary interlock circuits to trigger an audible alarm whenever an error exceeding the acceptable
tolerance occurs. Along with the alarm, the printer shall print an asterisk on the delivery slip in the same row
containing the out-of-tolerance weight. The automatic proportioning system shall be capable of consistently
delivering material within the full range of batch sizes. When RAP is being used, the plant must be capable of
automatically compensating for the moisture content of the RAP.

All plants shall be equipped with an approved digital recording device. The delivery slip load ticket shall
contain information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass and
paragraphs a, b, and ¢ of Section 401.073

401.073 Automatic Ticket Printer System on Automatic HMA Plant An approved automatic ticket printer
system shall be used with all approved automatic HMA plants. The requirements for delivery slips for
payment of materials measured by weight, as given in the following Sections, shall be waived: 108.1.3 a.,
108.1.3 b., 108.1.3 c., and 108.1.3 d. The automatic printed ticket will be considered as the Weight Certificate.
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The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the weigh slip or ticket, printed by the
automatic system, which accompanies each truckload, except for the following changes:

a. The quantity information required shall be individual weights of each batch or total net weight of
each truckload.

b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a malfunction
as described in 401.074 c.).

c. The MDOT designation for the JMF.

401.074 Weight Checks on Automatic HMA Plant At least twice during each 5 days of production either of
the following checks will be performed:

a. A loaded truck may be intercepted and weighed on a platform scale that has been sealed by the State
Sealer of Weights and Measures within the past 12 months. Whenever the discrepancy in net weights is
greater than 1.0%, but does not exceed 1.5%, the plant inspector will notify the producer to take corrective
action; payment will still be governed by the printed ticket.

The producer will be allowed a period of two days to make any needed repairs to the plant and/or
platform scales so that the discrepancy in net weights between the two is less than 1.0%. If the discrepancy
exceeds 1.5%, the plant will be allowed to operate as long as payment is determined by truck platform scale
net weight. Effective corrective action shall be taken within two working days.

b. Where platform scales are not readily available, a check will be made to verify the accuracy and
sensitivity of each scale within the normal weighing range and to assure that the interlocking devices and
automatic printer system are functioning properly.

c. Inthe event of a malfunction of the automatic printer system, production may be continued without
the use of platform truck scales for a period not to exceed the next two working days, providing total
weights of each batch are recorded on weight tickets and certified by a Licensed Public
Weighmaster.

401.08 Hauling Equipment Trucks for hauling Hot Mix Asphalt Pavement shall have tight, clean, and smooth
metal dump bodies, which have been thinly coated with a small amount of approved release agent to prevent
the mixture from adhering to the bodies. Solvent based agents developed to strip asphalts from aggregates will
not be allowed as release agents.

All truck dump bodies shall have a cover of canvas or other water repellent material capable of heat retention,
which completely covers the mixture. The cover shall be securely fastened on the truck, unless unloading.

All truck bodies shall have an opening on both sides, which will accommodate a thermometer stem. The
opening shall be located near the midpoint of the body, at least 300 mm [12 in] above the bed.

401.09 Pavers Pavers shall be self-contained, self-propelled units with an activated screed (heated if
necessary) capable of placing courses of Hot Mix Asphalt Pavement in full lane widths specified in the contract
on the main line, shoulder, or similar construction.

On projects with no price adjustment for smoothness, pavers shall be of sufficient class and size to place Hot
Mix Asphalt Pavement over the full width of the mainline travel way with a 3 m [10 ft] minimum main screed
with activated extensions.
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The Contractor shall place Hot Mix Asphalt Pavement on the main line with a paver using an automatic grade
and slope controlled screed, unless otherwise authorized by the Department. The controls shall automatically
adjust the screed and increase or decrease the layer thickness to compensate for irregularities in the preceding
course. The controls shall maintain the proper transverse slope and be readily adjustable so that transitions and
superelevated curves can be properly paved. The controls shall operate from a fixed or moving reference such
as a grade wire or ski type device (floating beam) with a minimum length of 10 m [30 ft], a non-contact grade
control with a minimum span of 7.3 m [24 ft], except that a 12 m [40 ft] reference shall be used on Expressway
projects.

The Contractor shall operate the paver in such a manner as to produce a visually uniform surface texture and a
thickness within the requirements of Section 401.101 - Surface Tolerances. The paver shall have a receiving
hopper with sufficient capacity for a uniform spreading operation and a distribution system to place the mixture
uniformly, without segregation in front of the screed. The screed assembly shall produce a finished surface of
the required evenness and texture without tearing, shoving, or gouging the mixture. Pavers with extendible
screeds shall have auger extensions and tunnel extenders as per the manufacturer’s recommendations, a copy of
which shall be available if requested.

The Contractor shall have the paver at the project site sufficiently before the start of paving operations to be
inspected and approved by the Department. The Contractor shall repair or replace any paver found worn or
defective, either before or during placement, to the satisfaction of the Department. Pavers that produce an
unevenly textured or non-uniform mat will be repaired or replaced before continuing to place HMA on
MaineDOT projects.

On a daily basis, the Contractor shall perform nuclear density testing across the mat being placed, prior to being
compacted by equipment., at 300 mm [12 in] intervals, If the density values vary by more than 2.0% from the
mean, the Contractor shall make adjustments to the screed until the inconsistencies are remedied.

Failure to replace or repair defective placement equipment may result in a letter of suspension of work and
notification of a quality control violation resulting in possible monetary penalties as governed by Section 106 -

Quality

401.10 Rollers Rollers shall be static steel, pneumatic tire, or approved vibrator type. Rollers shall be in good
mechanical condition, capable of starting and stopping smoothly, and be free from backlash when reversing
direction. Rollers shall be equipped and operated in such a way as to prevent the picking up of hot mixed
material by the roller surface. The use of rollers, which result in crushing of the aggregate or in displacement
of the HMA will not be permitted. Any Hot Mix Asphalt Pavement that becomes loose, broken, contaminated,
shows an excess or deficiency of Performance Graded Asphalt Binder, or is in any other way defective shall be
removed and replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which shall be immediately
compacted to conform to the adjacent area.

The Contractor shall repair or replace any roller found to be worn or defective, either before or during
placement, to the satisfaction of the Department. Rollers that produce grooved, unevenly textured or non-
uniform mat will be repaired or replaced before continuing to place HMA on MaineDOT projects.

The type of rollers to be used and their relative position in the compaction sequence shall generally be the
Contractor’s option, provided specification densities are attained and with the following requirements:

a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, an irregular
surface, or on bridges, at least one roller shall be 14.5 Mg [16 ton] pneumatic-tired. Unless otherwise
allowed by the Resident, pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of
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HMA materials from the paved surface. When required by the Resident, the roller shall be ballasted to 18.1
Mg [20 ton].

b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, unless otherwise
authorized by the Department.

c. Vibratory rollers shall not be operated in the vibratory mode when checking or cracking of the mat
occurs, or on bridge decks.

d. Any method, which results in cracking or checking of the mat, will be discontinued and corrective action
taken.

The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the manufacturer’s
recommendations, a copy of which shall be available if requested.

401.101 Surface Tolerances The Department will check surface tolerance utilizing the following methods :

a.) A 5 m [16 ft] straightedge or string line placed directly on the surface, parallel to the centerline of
pavement.
b.) A 3 m [10 ft] straightedge or string line placed directly on the surface, transverse to the centerline of
pavement.

The Contractor shall correct variations exceeding 6 mm [% in] by removing defective work and replacing it with
new material as directed by the Department. The Contractor shall furnish a 10 foot straightedge for the
Departments use.

401.11 Preparation of Existing Surface The Contractor shall thoroughly clean the surface upon which Hot Mix
Asphalt Pavement is to be placed of all objectionable material. When the surface of the existing base or
pavement is irregular, the Contractor shall bring it to uniform grade and cross section. All surfaces shall have a
tack coat applied prior to placing any new HMA course. Tack coat shall conform to the requirements of
Section 409 — Bituminous Tack Coat, Section 702 — Bituminous Material, and all applicable sections of the
contract.

401.12 Hot Mix Asphalt Documentation The Contractor and the Department shall agree on the amount of Hot
Mix Asphalt Pavement that has been placed each day.

401.13 Preparation of Aggregates The Contractor shall dry and heat the aggregates for the HMA to the
required temperature. The Contractor shall properly adjust flames to avoid physical damage to the aggregate
and to avoid depositing soot on the aggregate.

401.14 Mixing The Contractor shall combine the dried aggregate in the mixer in the amount of each fraction
of aggregate required to meet the JMF. The Contractor shall measure the amount of PGAB and introduce it
into the mixer in the amount specified by the JMF.

The Contractor shall produce the HMA at the temperature established by the JMF.

The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam excessively, or
displace excessively under the action of the rollers. The Contractor shall introduce the aggregate into the mixer
at a temperature of not more than 14°C [25°F] above the temperature at which the viscosity of the PGAB being

used is 0.150 Pa-s.
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The Contractor shall store and introduce into the mixer the Performance Graded Asphalt Binder at a uniformly
maintained temperature at which the viscosity of the PGAB is between 0.150 Pas and 0.300 Pas. The
aggregate shall be coated completely and uniformly with a thorough distribution of the PGAB. The Contractor
shall determine the wet mixing time for each plant and for each type of aggregate used.

401.15 Spreading and Finishing On areas where irregularities or unavoidable obstacles make the use of
mechanical spreading and finishing equipment impracticable, the Contractor shall spread, rake, and lute the
HMA with hand tools to provide the required compacted thickness. Solvent based agents developed to strip
asphalts from aggregates will not be allowed as release agents.

On roadways with adjoining lanes carrying traffic, the Contractor shall place each course over the full width of
the traveled way section being paved that day, unless otherwise noted by the Department in Section 403 - Hot
Bituminous Pavement.

401.16 Compaction Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, and any
surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the HMA by rolling.

The Contractor shall roll the surface when the mixture is in the proper condition and when the rolling does not
cause undue displacement, cracking, or shoving. The Contractor shall prevent adhesion of the HMA to the
rollers or vibrating compactors without the use of fuel oil or other petroleum based release agents. Solvents
designed to strip asphalt binders from aggregates will not be permitted as release agents on equipment, tools,
or pavement surfaces.

The Contractor shall immediately correct any displacement occurring as a result of the reversing of the
direction of a roller or from other causes to the satisfaction of the Department. Any operation other than
placement of variable depth shim course that results in breakdown of the aggregate shall be discontinued. Any
new pavement that shows obvious cracking, checking, or displacement shall be removed and replaced for the
full lane width as directed by the Resident at no cost to the Department.

Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor shall
thoroughly compact the HMA with mechanical vibrating compactors. The Contractor shall only use hand
tamping in areas inaccessible to all other compaction equipment. On depressed areas, the Contractor may use a
trench roller or cleated compression strips under a roller to transmit compression to the depressed area.

Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or deformation as a
result of an interruption in mix delivery shall be removed and replaced, with material that meets contract
specifications at no cost to the Department.

401.17 Joints The Contractor shall construct wearing course transverse joints in such a manner that minimum
tolerances shown in Section 401.101 - Surface Tolerances are met when measured with a straightedge.

The paver shall maintain a uniform head of HMA during transverse and longitudinal joint construction.

The HMA shall be free of segregation and meet temperature requirements outlined in section 401.04.
Transverse joints of the wearing course shall be straight and neatly trimmed. The Contractor may form a
vertical face exposing the full depth of the course by inserting a header, by breaking the bond with the
underlying course, or by cutting back with hand tools. The Department may allow feathered or "lap™ joints on
lower base courses or when matching existing base type pavements.

45
Page 8 of 23



March 11, 2010
Supersedes February 25, 2010

Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner that best ensure
joint integrity. Methods or activities that prove detrimental to the construction of straight, sound longitudinal
joints will be discontinued.

The Contractor shall apply a coating of emulsified asphalt immediately before paving all joints to the vertical
face and 75 mm [3 in] of the adjacent portion of any pavement being overlaid except those formed by pavers
operating in echelon. The Contractor shall use an approved spray apparatus designed for covering a narrow
surface. The Department may approve application by a brush for small surfaces, or in the event of a
malfunction of the spray apparatus, but for a period of not more than one working day.

Where pavement under this contract joins an existing pavement, or when the Department directs, the
Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical joint. The
Department will not permit broken or raveled edges. The cost of all work necessary for the preparation of
joints is incidental to related contract pay items.

401.18 Quality Control Method A, B & C The Contractor shall operate in accordance with the approved
Quality Control Plan (QCP) to assure a product meeting the contract requirements. The QCP shall meet the
requirements of Section 106.6 - Acceptance and this Section. The Contractor shall not begin paving operations
until the Department approves the QCP in writing.

Prior to placing any mix, the Department and the Contractor shall hold a Pre-paving conference to discuss the
paving schedule, source of mix, type and amount of equipment to be used, sequence of paving pattern, rate of
mix supply, random sampling, project lots and sublots and traffic control. A copy of the QC random numbers
to be used on the project shall be provided to The Resident. The Departments’ random numbers for
Acceptance testing shall be generated and on file with the Resident and the Project Manager. All field and
plant supervisors including the responsible onsite paving supervisor shall attend this meeting.

The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement including, but not
limited to, the following:

a. JMF(s)

b. Hot mix asphalt plant details

c. Stockpile Management (to include provisions for a minimum 2 day stockpile)

d. Make and type of paver(s)

e. Make and type of rollers including weight, weight per inch of steel wheels, and average contact
pressure for pneumatic tired rollers

f.  Name of QCP Administrator, and certification number

g. Name of Process Control Technician(s) and certification number(s)

h. Name of Quality Control Technicians(s) and certification number(s)

I.

Mixing & transportation including process for ensuring that truck bodies are clean and free of debris
or contamination that could adversely affect the finished pavement

J.  Testing Plan

k. Laydown operations including longitudinal joint construction, procedures for avoiding paving in
inclement weather, type of release agent to be used on trucks tools and rollers, compaction of
shoulders, tacking of all joints, methods to ensure that segregation is minimized, procedures to
determine the maximum rolling and paving speeds based on best engineering practices as well as
past experience in achieving the best possible smoothness of the pavement. Solvent based agents
developed to strip asphalts from aggregates will not be allowed as release agents.

I.  Examples of Quality Control forms including a daily plant report and a daily paving report
46
Page 9 of 23



March 11, 2010
Supersedes February 25, 2010

. Silo management and details (can show storage for use on project of up to 36 hours)
Provisions for varying mix temperature due to extraordinary conditions.
Name and responsibilities of the Responsible onsite Paving Supervisor.
Method for calibration/verification of Density Gauge
A note that all testing will be done in accordance with AASHTO and the Maine DOT Policies and
Procedures for HMA Sampling and Testing.

A detailed description of RAP processing, stockpiling and introduction into the plant as well as a
note detailing conditions under which the percent of RAP will vary from that specified on the JMF.
s. A detailed procedure outlining when production will be halted due to QC or Acceptance testing

results.
t. A plan to address the change in PGAB source or supplier and the potential co-mingling of differing
PGAB'’s.
. A procedure to take immediate possession of acceptance samples once released by MaineDOT and
deliver said samples to the designated acceptance laboratory.

LT o053

=

c

The QCP shall include the following technicians together with following minimum requirements:

a. QCP Administrator - A qualified individual shall administer the QCP. The QCP Administrator must be
a full-time employee of or a consultant engaged by the Contractor or paving subcontractor. The QCP
Administrator shall have full authority to institute any and all actions necessary for the successful operation
of the QCP. The QCP Administrator (or its designee in the QCP Administrator’s absence) shall be
available to communicate with the Department at all times. The QCP Administrator shall be certified as a
Quality Assurance Technologist certified by the New England Transportation Technician Certification
Program (NETTCP).

b. Process Control Technician(s) (PCT) shall utilize test results and other quality control practices to assure
the quality of aggregates and other mix components and control proportioning to meet the JMF(s). The
PCT shall inspect all equipment used in mixing to assure it is operating properly and that mixing conforms
to the mix design(s) and other Contract requirements. The QCP shall detail how these duties and
responsibilities are to be accomplished and documented, and whether more than one PCT is required. The
Plan shall include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials. The
PCT shall be certified as a Plant Technician by the NETTCP.

c. Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the job site to
assure that delivered materials meet the requirements of the JMF(s). The QCT shall inspect all equipment
utilized in transporting, laydown, and compacting to assure it is operating properly and that all laydown and
compaction conform to the Contract requirements. The QCP shall detail how these duties and
responsibilities are to be accomplished and documented, and whether more than one QCT is required. The
QCP shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials. The QCT
shall be certified as a Paving Inspector by the NETTCP.

The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the QCT. The
Project Superintendent shall be named in the QCP, and the responsibilities for successful implementation of the
QCP shall be outlined.

The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance with the following
minimum frequencies:
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TABLE 2: MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Temperature of mix 6 per day at street and plant -
Temperature of mat 4 per day -
%TMD (Surface) 1 per 125 Mg [125 ton] ASTM D2950

(As noted in QC Plan)
%TMD (Base) 1 per 250 Mg [250 ton] AASHTO T269
(As noted in QC Plan)
Fines / Effective Binder 1 per 500 Mg [500 ton] AASHTO T 312*
Gradation 1 per 500 Mg [500 ton] AASHTO T30
PGAB content 1 per 500 Mg [500 ton] AASHTO T164 or
T308
V0ids at Ngesign 1 per 500 Mg [500 ton] AASHTO T 312*
Voids in Mineral Aggregate at 1 per 500 Mg [500 ton] AASHTO T 312*
Ndesiqn
Rice Specific Gravity 1 per 500 Mg [500 ton] AASHTO T209
Coarse Aggregate Angularity 1 per 5000 Mg [5000 ton] ASTM D5821
Flat and Elongated Particles 1 Per 5000 Mg [5000 ton] ASTM D4791
Fine Aggregate Angularity 1 Per 5000 Mg [5000 ton] AASHTO T304

*Method A and B only

The Contractor may utilize innovative equipment or techniques not addressed by the Contract documents to
produce or monitor the production of the mix, subject to approval by the Department.

The Contractor shall submit all Hot Mix Asphalt Pavement plant test reports, inspection reports and updated pay
factors in writing, signed by the appropriate technician and present them to the Department by 1:00 P.M. on the
next working day, except when otherwise noted in the QCP due to local restrictions. The Contractor shall also
retain splits of the previous 5 QC tests, with QC results enclosed for random selection and testing by The
Department during QA inspections of the HMA production facility. Test results of splits that do not meet the
Dispute Resolution Variance Limits in Table 10 shall trigger an investigation by the MDOT Independent
Assurance Unit, and may result in that lab losing NETTCP certification and the ability to request a dispute
[Section 401.223 - Process for Dispute Resolution (Methods A , B and C only)].

The Contractor shall make density test results, including randomly sampled densities, available to the Department
onsite. Summaries of each day's results, including a daily paving report, shall be recorded and signed by the QCT
and presented to the Department by 1:00 p.m. the next working day.

The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary to
complete the tests in Table 2. The Contractor shall locate an approved Gyratory Compactor at the plant testing
lab or within 30 minutes of the plant site.

The Contractor shall fill all holes in the pavement resulting from cutting cores by the Contractor or the
Department with a properly compacted, acceptable mixture no later than the following working day. Before
filling, the Contractor shall carefully clean the holes and apply a coating of emulsified asphalt. On surface
courses, cores shall not be cut except for Verification of the Nuclear Density Gauge, at a rate not to exceed 3 per
day or 2 per 1000 Mg [1000 ton] placed.

The Contractor shall monitor plant production using running average of three control charts as specified in
Section 106 - Quality. Control limits shall be as noted in Table 3 below. The UCL and LCL, shall not exceed
the allowable control points for the particular type of mixture as outlined in Table 1 of section 703.09
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TABLE 3: Control Limits

Property UCL and LCL
Passing 4.75 mm and larger sieves Target +/-4.0
Passing 2.36 mm sieve Target +/-2.5
Passing .075 mm sieve Target +/-1.2
PGAB Content* Target +/-0.3
Voids in the Mineral Aggregate LCL=LSL+0.2
% Voids at Ngesign JMF Target +/-1.3

*Based on AASHTO T 308
The Contractor shall cease paving operations whenever one of the following occurs on a lot in progress:

a. Method A: The Pay Factor for VMA, Voids @ Ny, Percent PGAB, composite gradation, VFB, fines
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less
than 0.85.

b. Method B: The Pay Factor for VMA, Voids @ Ny, Percent PGAB, composite gradation, VFB, fines
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less
than 0.90.

c. Method C: The Pay Factor for VMA, Voids @ Ng4 Percent PGAB, percent passing the nominal
maximum sieve, percent passing 2.36 mm sieve, percent passing 0.300 mm sieve, percent passing
0.075 mm sieve or density using all Acceptance or all available Quality Control tests for the current
lot is less than 0.85.

d. The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the requirements of
Table 3: Aggregate Consensus Properties Criteria in Section 703.07 for the design traffic level.

e. Each of the first 2 control tests for a Method A or B lot fall outside the upper or lower limits for VMA,
Voids @ Nd, or Percent PGAB; or under Method C, each of the first 2 control tests for the lot fall
outside the upper or lower limits for the nominal maximum, 2.36 mm, 0.300 mm or 0.075 mm sieves,
or percent PGAB.

f. The Flat and Elongated Particles value exceeds 10% by ASTM D4791.

g. There is any visible damage to the aggregate due to over-densification other than on variable depth
shim courses.

h. The Contractor fails to follow the approved QCP.

The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the proposed
corrective action, by the end of the work day. Failure to do so will be treated as a second incident under 106.4.6
QCP Non-compliance. The Department will consider corrective action acceptable if the pay factor for the failing
property increases, based on samples already in transit, or a verification sample is tested and the property falls
within the specification limits.

In cases where the corrective action can be accomplished immediately, such as batch weight or cold feed
changes, the Contractor may elect to resume production once the corrective action is completed. Additional QC
testing shall be performed to verify the effectiveness of the corrective action. Subsequent occurrences of
shutdown for the same property in a Lot in progress will require paving operations to cease. Paving operations
shall not resume until the Contactor and the Department determines that material meeting the Contract
requirements will be produced. The Department may allow the Contractor to resume production based upon a
passing QC sample, with a split of the sample being sent to the Department for verification testing. If the
submitted verification sample test results fall outside the specification limits, the Contractor shall cease
production until a verification sample is submitted to the Department has been tested by the Department and
found to be within specification limits. 49
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If the Contractor’s control chart shows the process to be out of control (defined as a single point outside of the
control limits on the running average of three chart) on any property listed in Table 3: Control Limits, the
Contractor shall notify the Resident in writing of any proposed corrective action by 1:00 PM the next working
day.

The Department retains the exclusive right, with the exception of the first day’s production of a new JMF, to
determine whether the resumption of production involves a significant change to the production process. If the
Department so determines, then the current lot will be terminated, a pay factor established, and a new lot will
begin.

401.19 Quality Control Method D For Items covered under Method D, the Contractor shall submit a modified
QC Plan detailing, how the mix is to be placed, what equipment is to be used, and what HMA plant is to be used.
All mix designs (JMF) shall be approved and verified by MDOT prior to use. Certified QC personnel shall not
be required. The Contractor shall certify the mix and the test results for each item by a Certificate of Compliance.

401.20 Acceptance Method A, B & C These methods utilizes Quality Level Analysis and pay factor
specifications.

For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance provisions, the Department
will sample once per sublot on a statistically random basis, test, and evaluate in accordance with the following
Acceptance Criteria:

TABLE 4: ACCEPTANCE CRITERIA

PROPERTIES POINT OF TEST METHOD
SAMPLING

Gradation Paver Hopper AASHTO T30

PGAB Content Paver Hopper AASHTO T308

%TMD Mat behind all Rollers | AASHTO T269

(Surface)

%TMD (Base Mat behind all Rollers | AASHTO T269

or Binder)

Air Voids at Ny Paver Hopper AASHTO T 312

%VMA at Ny Paver Hopper AASHTO T 312

Fines to Paver Hopper AASHTO T 312

Effective Binder

%VFB Paver Hopper AASHTO T 312

In the event the Department terminates a Lot prematurely but fails to obtain the required number of
acceptance samples to calculate the volumetric property pay factor under the test method specified in the
contract, the pay factor shall be calculated using the number of samples actually obtained from the contract.
Should the number of acceptance samples taken total less than three, the resulting pay factor shall be 1.0 for
volumetric properties. A minimum of three cores will be used for a density pay factor, if applicable, for
quantities placed to date.

Should the Contractor request a termination of the Lot in progress prior to three acceptance samples being
obtained, and the Department agrees to terminate the Lot, then the pay factor for mixture properties shall be
0.80. A minimum of three cores will be used to determine a density pay factor, if applicable, for quantities
placed to date.

Lot Size For purposes of evaluating all acceptance test properties, a lot shall consist of the total quantity
represented by each item listed under the lot size heading.
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Sublot size - Refer to section 401.201, 401.202, and 401.203 for minimum size and number of sublots. The
quantity represented by each sample will constitute a sublot.

If there is less than one-half of a sublot remaining at the end, then it shall be combined with the previous
sublot. If there is more than one-half sublot remaining at the end, then it shall constitute the last sublot and
shall be represented by test results. If it becomes apparent partway through a Lot that, due to an underrun,
there will be insufficient mix quantity to obtain the minimum number of sublots needed, the Resident may
adjust the size of the remaining sublots and select new sample locations based on the estimated quantity of
material remaining in the Lot.

Acceptance Testing The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with
AASHTO T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and Procedures for
HMA Sampling and Testing, which will then be transported by the Contractor to the designated MDOT
Laboratory within 48 hours (except when otherwise noted in the project specific QCP due to local
restrictions), as directed by MDOT in approved transport containers to be provided by the Department, unless
otherwise directed by the Resident. Failure to deliver an acceptance sample to the designated acceptance
laboratory will be considered the second incident under 106.4.6—-QCP Non-Compliance.

The Department will take the sample randomly within each sublot. Target values shall be as specified in the
JMF. The Department will use Table 5 for calculating pay factors for gradation, PGAB Content, Air Voids at
Naesignn VMA, Fines to Effective Binder and VFB. The Department will withhold reporting of the test results
for the Acceptance sample until 7:00 AM, on the second working day of receipt of the sample, or after
receipt of the Contractors results of the Acceptance sample split. Upon conclusion of each lot, where there is
a minimum of four sublots, results shall be examined for statistical outliers, as stated in Section 106.7.2 -
Statistical Outliers.

Isolated Areas During the course of inspection, should it appear that there is an isolated area that is not
representative of the lot based on a lack of observed compactive effort, excessive segregation or any other
questionable practice, that area may be isolated and tested separately. An area so isolated that has a
calculated pay factor below 0.80, based on three random tests shall be removed and replaced at the expense of
the Contractor for the full lane width and a length not to be less than 50 m [150 ft].

Pavement Density The Department will measure pavement density using core samples tested according
to AASHTO T-166. The Department will randomly determine core locations. The Contractor shall cut
6 inch diameter cores at no additional cost to the Department by the end of the working day following
the day the pavement is placed, and immediately give them to the Department. Cores for Acceptance
testing shall be cut such that the nearest edge is never within 0.225 m (9 inches) of any joint. The cores
will be placed in a transport container provided by the Department and transported by the Contractor to
the designated MDOT Lab as directed by the Department. Pre-testing of the cores will not be allowed.
At the time of sampling, the Contractor and the Department shall mutually determine if a core is
damaged. If it is determined that the core(s) is damaged, the Contractor shall cut new core(s) at the
same offset and within 1 m [3 ft] of the initial sample. At the time the core is cut, the Contractor and
the Department will mutually determine if saw cutting of the core is needed, and will mark the core at
the point where sawing is needed. The core may be saw cut by the Contractor in the Department's
presence onsite, or in an MDOT Lab by The Department, without disturbing the layer being tested to
remove lower layers of Hot Mix Asphalt Pavement, gravel, or RAP. No recuts are allowed at a test
location after the core has been tested. Upon conclusion of each lot, density results shall be examined
for statistical outliers as stated in Section 106.7.2.
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On all sections of overlay with wearing courses designed to be 19 mm [3/4 in] or less in thickness, there shall
be no pay adjustment for density otherwise noted in Section 403 - Hot Bituminous Pavement. For overlays
designed to be 19 mm [3/4 in] or less in thickness, density shall be obtained by the same rolling train and
methods as used on mainline travelway surface courses with a pay adjustments for density, unless otherwise
directed by the Department.

There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 - Hot
Bituminous Pavement. Density for shoulders shall be obtained by the same rolling train and methods as used
on mainline travelway, unless otherwise directed by the Department. Efforts to obtain optimum compaction
will not be waived by the Department unless it is apparent during construction that local conditions make
densification to this point detrimental to the finished pavement surface course.

401.201 Method A Lot Size will be the entire production per JMF for the project, or if so agreed at the Pre-
paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 Mg
[1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg [500 ton]
for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of sublots for
mixture properties shall be 4, and the minimum number of sublots for density shall be five.

TABLES: METHOD A ACCEPTANCE LIMITS

Property

USL and LSL

Passing 4.75 mm and larger sieves

Target +/-7%

Passing 2.36 mm to 1.18 mm sieves

Target +/-4%

Passing 0.60 mm

Target +/-3%

Passing 0.30 mm to 0.075 mm sieve

Target +/-2%

PGAB Content

Target +/-0.4%

Air Voids

4.0% +/-1.5%

Fines to Effective Binder

06tol.2

Voids in the Mineral Aggregate

LSL Only from Table 1

Voids Filled with Binder

Table 1 values plus a 4%
production tolerance for USL only

% TMD (In place density)

95.0% +/- 2.5%

**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4.

401.202 Method B Lot Size will be the entire production per JMF for the project and shall be divided into 3
equal sublots for Mixture Properties and 3 equal sublots for density.

TABLE 6: METHOD B ACCEPTANCE LIMITS

Property USL and LSL
Percent Passing 4.75 mm and larger sieves Target +/-7
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5
Percent Passing 0.60 mm Target +/-4
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3
PGAB Content Target +/-0.5
Air Voids 4.0% +/-2.0
Fines to Effective Binder 0.6to1.4
Voids in the Mineral Aggregate LSL from Table 1
Voids Filled with Binder Tablel plus a 4% production tolerance for USL.
% TMD (In-place Density) 95.0% +/- 2.5%
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401.203 Testing Method C Lot Size will be the entire production per JMF for the project, or if so agreed at the
Pre-paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500
Mg [1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg
[500 ton] for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of
sublots for mixture properties shall be 4, and the minimum number of sublots for density shall be five.

TABLE 7: METHOD C ACCEPTANCE LIMITS

Property USL and LSL |
Passing 4.75 mm and larger sieves Target +/-7%
Passing 2.36 mm to 1.18 mm sieves Target +/-5%
Passing 0.60 mm Target +/-4%
Passing 0.30 mm to 0.075 mm sieve Target +/-2%
PGAB Content Target +/-0.4%

Air Voids 4.0% +/-1.5%
Fines to Effective Binder 0.6t01.2
Voids in the Mineral Aggregate LSL Only from Table 1

Voids Filled with Binder

Table 1 values plus a 4% production
tolerance for USL only

% TMD (In place density)

95.0% +/- 2.5%

**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4.

401.204 Testing Method D For hot mix asphalt items designated as Method D in Section 403 - Hot
Bituminous Pavement, one sample will be taken from the paver hopper or the truck body per 250 Mg [250 ton]
per pay item. The mix will be tested for gradation and PGAB content. Disputes will not be allowed. If the mix
is within the tolerances listed in Table 8: Method D Acceptance Limits, the Department will pay the contract
unit price. If the test results for each 250 Mg [250 ton] increment are outside these limits, the following
deductions (Table 8b) shall apply to the HMA quantity represented by the test.

TABLE 8: METHOD D ACCEPTANCE LIMITS

Property USL and LSL
Percent Passing 4.75 mm and larger sieves Target +/-7
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5
Percent Passing 0.60 mm Target +/-4
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3
PGAB Content Target +/-0.5
% TMD (In-place Density) 95.0% +/- 2.5%

TABLE 8b Method “D” Price Adjustments

PGAB Content -5%
2.36 mm sieve -2%
0.30 mm sieve -1%
0.075 mm sieve -2%

Density -10%*

*Only applies when called for in Section 403 - Hot Bituminous Pavement. Contractor shall cut two 150 mm [6
in] cores, which shall be tested for percent TMD per AASHTO T-269. If the average for the two tests falls
below 92.5% the disincentive shall apply.
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401.21 Method of Measurement The Department will measure Hot Mix Asphalt Pavement by the Mg [ton] in
accordance with Section 108.1 - Measurement of Quantities for Payment.

401.22 Basis of Payment The Department will pay for the work, in place and accepted, in accordance with the
applicable sections of this Section, for each type of HMA specified.

The Department will pay for the work specified in Section 401.11, for the HMA used, except that cleaning
objectionable material from the pavement and furnishing and applying bituminous material to joints and contact
surfaces is incidental.

Payment for this work under the appropriate pay items shall be full compensation for all labor, equipment,
materials, and incidentals necessary to meet all related contract requirements, including design of the JMF,
implementation of the QCP, obtaining core samples, transporting cores and samples, filling core holes, applying
emulsified asphalt to joints, and providing testing facilities and equipment.
The Department will make a pay adjustment for quality as specified below.

401.221 Pay Adjustment The Department will sample, test, and evaluate Hot Mix Asphalt Pavement in
accordance with Section 106 - Quality and Section 401.20 - Acceptance, of this Specification.

401.222 Pay Factor (PF) The Department will use the following criteria for pay adjustment using the pay
adjustment factors under Section 106.7 - Quality Level Analysis:

Density If the pay factor for Density falls below 0.80 for Method A or C or 0.86 for Method B, all of the cores
will be randomly re-cut by Sublot. A new pay factor will be calculated that combines all initial and retest
results. If the resulting pay factor is below 0.80 for Method A or C or below 0.86 for Method B, the entire Lot
shall be removed and replaced with material meeting the specifications at no additional cost to the Department,
except that the Department may, when it appears that there is a distinct pattern of defective material, isolate
any defective material by investigating each mix sample sublot and require removal of defective mix sample
sublots only, leaving any acceptable material in place if it is found to be free of defective material. Pay factors
equal to or greater than the reject level will be paid accordingly.

Gradation For HMA evaluated under Acceptance Method A or B, the Department will determine a composite
pay factor (CPF) using applicable price adjustment factors “f* from Table 9: Table of Gradation Composite “f”
Factors, and Acceptance limits from Table 5: Method A Acceptance Limits, for Method A or Table 6: Method B
Acceptance Limits, for Method B. The Department will not make price adjustments for gradation on Methods A
and B, but will monitor them as shutdown criteria.

TABLE 9: TABLE OF GRADATION COMPOSITE " f" FACTORS (Methods A and B)

"f" Factor
Constituent 19 mm 12.5 mm 95mm | 475 mm
25 mm - - - -
19 mm 4 - - -
12.5 mm 4 4 -
9.50 mm 4
Gradation 2.36 mm 6 6 6 8
1.18 mm
0.60 mm 2 2 2 2
0.30 mm 2 2 2 2
0.075 mm 6 6 6 8 54
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For HMA evaluated under Acceptance Method C, the Department will determine a pay factor using acceptance
limits from Table 7: Method C Acceptance Limits.

VMA, Air Voids, VFB and Fines to Effective Binder The Department will determine a pay factor (PF) using the
applicable Acceptance Limits.

The following variables will be used for pay adjustment:

Pay Adjustment
Quantity represented by PF in Mg [ton]
Contract price per Mg [ton]

PA
Q
P
PF Pay Factor

Pay Adjustment Method A

The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder
content, voids @Ng4, VMA, VFB, F/Bes;, and the screen sizes listed in Table 9 for the type of HMA represented in
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.80, then the composite
pay factor for PGAB Content, VMA, and Air Voids shall be 0.55.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 5:
Method A Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

PGAB Content, VMA and Air Voids: The Department will determine a pay adjustment using Table 5: Method
A Acceptance Limits as follows:

PA = (voids @ Ng PF- 1.0)(Q)(P)x0.20 + (VMA @ Ng PF- 1.0)(Q)(P)x0.20 + (PGAB PF-
1.0)(Q)(P)x0.10

VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using Table 5: Method A
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but
will monitor them as shutdown criteria.

Pay Adjustment Method B

The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder
content, voids @Ng4, VMA, VFB, F/Bes;, and the screen sizes listed in Table 9 for the type of HMA represented in
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.86, then the composite
pay factor for PGAB Content, VMA, and Air Voids shall be 0.70.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 6:
Method B Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

55
Page 18 of 23



March 11, 2010
Supersedes February 25, 2010

PGAB Content, VMA and Air Voids: The Department will determine a pay adjustment using Table 6: Method
B Acceptance Limits as follows:

PA = (voids @ Ng PF- 1.0)(Q)(P)x0.20 + (VMA @ Ng PF- 1.0)(Q)(P)x0.20 + (PGAB PF-
1.0)(Q)(P)x0.10

VFEB and Fines to Effective Binder The Department will determine a pay factor (PF) using Table 6: Method B
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but
will monitor them as shutdown criteria.

Pay Adjustment Method C

The Department will use density, Performance Graded Asphalt Binder content, and the percent passing the
nominal maximum, 2.36 mm, 0.300 mm and 0.075 mm sieves for the type of HMA represented in the JMF. If the
PGAB content falls below 0.80, then the PGAB pay factor shall be 0.55.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 7:
Method C Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

PGAB Content and Gradation The Department will determine a pay factor using Table 7: Method C Acceptance
Limits. The Department will calculate the price adjustment for Mixture Properties as follows:

PA = (% Passing Nom. Max PF-1.0)(Q)(P)X0.05+(% passing 2.36 mm PF-
1.0)(Q)(P)X0.05+(%passing 0.30 mm PF-1.0)(Q)(P)X0.05+(%passing 0.075 mm PF-
1.0)(Q)(P)X0.10+(PGAB PF-1.0)(Q)(P)X0.25

VMA, Air Voids, VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using
Table 7: Method C Acceptance Limits. The Department will not make price adjustments for VMA, Air Voids,
VFB or Fines to Effective Binder, but will monitor them as shutdown criteria.

Pay Adjustment Method D

The Department will use density, Performance Graded Asphalt Binder content, and the screen sizes listed in
Table 8b for the type of HMA represented in the JMF. If test results do not meet the Table 8 requirements,
deducts as shown in Table 8b shall be applied to the quantity of mix represented by the test.

401.223 Process for Dispute Resolution (Methods A B & C only)

a. Dispute Resolution sampling At the time of Hot-Mix Asphalt sampling, the Department will obtain a
split sample of each Acceptance test random sample for possible dispute resolution testing. The Contractor
shall also obtain a split sample of the HMA at this same time. If the Contractor wishes to retain the option
of requesting dispute testing of the initial Acceptance sample, the Contractor will test their split of the

Acceptance sample and shall report their results to the Resident, with a copy to the QA Engineer at the
Central Laboratory in Bangor by 7:00 AM, on the second working day from time of QA sampling,
otherwise dispute resolution will not be initiated. The Department’s dispute resolution split sample will be
properly labeled and stored for a period of not more than two weeks, or until the sample is tested.
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b. Disputing Acceptance results The Contractor may dispute the Department’s Acceptance results and
request (Methods A, B, & C) that the dispute resolution split sample be tested by notifying the
Department’s Resident and the QA Engineer at the Central Laboratory in Bangor in writing within two
working days after receiving the results of the Acceptance test. The following shall be provided in the
request:

* Acceptance sample reference number

* The specific test result(s) or property(ies) being disputed, and

* The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP and
MDOT) of their split of the Acceptance sample indicating that the variances in Table10: Dispute
Resolution Variance Limits, for the specific test result(s) or property(ies) were exceeded.

c. Disputable items The Contractor may dispute any or all of the following Method A or B test results
when the difference between the Department’s value and the Contractor’s value for that test equals or
exceeds the corresponding allowable variation in Table 10: Dispute Resolution Variance Limits, PGAB
content, G, and Gmum. In addition, if the allowable variation for these tests is not met or exceeded, the
Contractor may dispute either or both of the following material properties provided the difference between
results for them equals or exceeds the corresponding allowable variation in Table 10: Voids at Ngesign, and
VMA.

For Method C only: The results for PGAB content and the screen sizes used for pay adjustment may be
disputed.

d. Outcome The value of any disputed result or property reported for the initial Acceptance sample
shall stand if the value reported for the dispute resolution sample is not closer to the value the Contractor
reported for their split sample than to the value reported for the initial Acceptance sample. If the value
reported for the dispute resolution falls precisely half-way between the other two values the value reported
for the dispute resolution will replace the original acceptance value. Otherwise, the value reported for the
dispute resolution sample will replace the value reported for the initial Acceptance sample, and will be used
to re-calculate any other affected results or properties.

TABLE 10: DISPUTE RESOLUTION VARIANCE LIMITS

PGAB Content +/-0.4%

Gmb +/-0.030

Gmm +/-0.020

Voids @ Ny +/-0.8%

VMA +/-0.8%

Passing 4.75 mm and larger sieves +/- 4.0%
Passing 2.36 mm to 0.60 mm sieves +/- 3.0%
Passing 0.30 mm to 0.15 +/- 2.0 %
0.075 mm sieve +/- 1.0%

SECTION 402 - PAVEMENT SMOOTHNESS

402.00 Smoothness Projects Projects to have their pavement smoothness analyzed in accordance with this

Specification will be so noted in Special Provision 403 - Bituminous Box

402.01 Pavement Smoothness The final pavement surface shall be evaluated for smoothness using a Class | or

Class Il profiler as defined by ASTM E950 (94). Smoothness measurements will be expressed in terms of the
International Roughness Index (IR1) as defined by the World Bank, in units of inches/mile. 57
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402.02 Lot Size Lot size for smoothness will be 1000 lane-meters [3000 lane-feet]. A sublot will consist of 20
lane-meters [50 lane-feet]. Partial lots will be included in the previous lot if less than one-half the size of a
normal lot. If equal to or greater than one-half the normal lot size, it will be tested as a separate lot.

402.03 Acceptance Testing The Department will conduct Acceptance testing following completion of the
surface course. Sections to be excluded from testing include the following:

Bridge decks and joints (no smoothness measurements will be taken within 30 m [100 ft] of bridge joints)

Acceleration and deceleration lanes

Shoulders and ramps

Side streets and roads

Within 30 m [100 ft] of transverse joints at the beginning and end of the project

Within 30 m [100 ft] of railroad crossings

Urban areas with speed limits of 50 kph [30 mph] or lower
Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements will
determine the smoothness for that lot.

The smoothness measurements will be statistically evaluated for pay factors as described in Subsection 106.7 -
Quality Level Analysis, using the specification limits shown below.

ACCEPTANCE LIMITS
Level USL
I 0.95 m/km [60 in/mile]
Il 1.10 m/km [70 in/mile]
11! 1.25 m/km [80 in/mile]

Computation of Smoothness Pay Adjustment:

PA = (PF-1.0)(Q)(P)

where:

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, ramps,
acceleration and deceleration lanes)

PF = smoothness pay factor for the Lot

P = Contract unit price for surface pavement

PA = pay adjustment

402.04 Unacceptable Work In the event that any Lot is found to have a pay factor less than 0.80, the
Contractor shall take whatever remedial action is required to correct the pavement surface in that Lot at no
additional expense to the Department. Such remedial action may include but is not limited to removal and
replacement of the unacceptable pavement. In the event remedial action is necessary, the Contractor shall
submit a written plan to the Resident outlining the scope of the remedial work. The Resident must approve this
plan before the remedial work can begin. Following remedial work, the Lot shall be retested, and will be
subject to the specification limits listed above. The resulting pay factor, if within the acceptable range, will be
used in the final pay adjustment. The Contractor shall pay the cost of retesting the pavement following
corrective action.

Localized surface tolerance defects will be subject to the provisions outlined in Section 401.101 Surface
Tolerances.
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Payment will be made under:

Pay Item Pay Unit
402.10 Incentive/Disincentive - Pavement Smoothness Lump Sum

SECTION 403 - HOT BITUMINOUS PAVEMENT

403.01 Description This work shall consist of constructing one or more courses of bituminous pavement on an
approved base in accordance with these specifications, and in reasonably close conformity with the lines,
grades, thickness and typical cross sections shown on the plans or established.

The bituminous pavement shall be composed of a mixture of aggregate, filler if required, and bituminous
material.

403.02 General The materials and their use shall conform to the requirements of Section 401 - Hot Mix
Asphalt Pavement.

403.03 Construction The construction requirements shall be as specified in Section 401 - Hot Mix Asphalt
Pavement.
In addition, hot bituminous pavement placed on bridges shall also conform to the following requirements.

a. The mixture shall be composed of aggregate, PGAB and mineral filler but no recycled asphalt
pavement and placed in courses as specified in the Special Provisions.

b. The bottom course shall be placed with an approved rubber mounted bituminous paver of such type and
operated in such a manner that the membrane waterproofing will not be damaged in any way.

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide stability.

d. The Contractor will not be required to cut sample cores from the compacted pavement on the bridge
deck.

e. After the top course has been placed, the shoulder areas shall be sealed 1 meter [3 ft] wide with two
applications of an emulsified bituminous sealer meeting the requirements of Section 702.12 -
Emulsified Bituminous Sealing Compound. The first application shall be pre-mixed with fine, sharp
sand, similar to mortar sand, as needed to fill all voids in the mix in the area being sealed. The second
application may be applied without sand. The sealer shall be carried to the curb at the gutter line in
sufficient quantity to leave a bead or fillet of material at the face of the curb. The area to be sealed shall
be clean, dry and the surface shall be at ambient temperature.

f. The furnishing and applying of the required quantity of sealer for the bridge shoulder areas shall be
incidental to placing the hot bituminous pavement.

g. The atmospheric temperature for all courses on bridge decks shall be 10°C [50°F] or higher.

403.04 Method of Measurement Hot bituminous pavement will be measured as specified in Section 401.21-
Method of Measurement.
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403.05 Basis of Payment The accepted quantities of hot bituminous pavement will be paid for at the contract
unit price per Megagram [ton] for the bituminous mixtures, including bituminous material complete in place.

Method A, Method B, Method C and Method D shall be used for acceptance as specified in Section 401 - Hot
Mix Asphalt Pavements. (See Complementary Notes, Section 403 - Hot Bituminous Pavement, for Method
location).

Payment will be made under:

Pay Item Pay Unit
403.102 Hot Mix Asphalt Pavement for Special Areas MG [Ton]
403.206 Hot Mix Asphalt, 25 mm Nominal Maximum Size MG [Ton]
403.207 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size MG [Ton]
403.2071 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size MG [Ton]
403.2072 Asphalt Rich Hot Mix Asphalt,19.0 mm Nominal Maximum Size MG [Ton]

(Asphalt Rich Base and Intermediate course)
403.208 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size MG [Ton]
403.2081 Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (PG 70-28) MG [Ton]
403.209 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]
(sidewalks, drives, islands & incidentals)
403.210 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]
403.2101 Hot Mix Asphalt - 9.5 mm Nominal Maximum Size (PG 70-28) MG [Ton]
403.2102 Asphalt Rich Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]
(Asphalt Rich Intermediate course)
403.211 Hot Mix Asphalt (shimming) MG [Ton]
403.212 Hot Mix Asphalt, 4.75 mm Nominal Maximum Size MG [Ton]
403.2131 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size, (PG 70-28) MG [Ton]
(Base and Intermediate Base course)
403.2132 Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size MG [Ton]

(Base and Intermediate Base course)
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SPECIAL PROVISION

West Bath
16760.00

New Meadows Road
Bridge Deck Replacement
December 7, 2010

SECTION 403
HOT MIX ASPHALT
Desc. Of Grad Item Bit Cont.  Total No. Of Comp.
Course Design. Number 9% of Mix  Thick Layers Notes
Bridge Deck
Wearing 9.5mm 403.210 N/A 1.5in 1 1,2,4,10
Base 9.5 mm 403.210 N/A 1.5in 1 1,2,4,10
Travel Way & Shoulder Approach Areas — Full Construction
Wearing 9.5 mm 403.210 N/A 1.5in 1 4,10,17
Binder 9.5 mm 403.210 N/A 1.51n 1 410,17
Base 19.0 mm  403.207 N/A 3.0in 1 4,10,17
Travel Way Approach Areas — Shim & Overlay
Wearing 9.5 mm 403.210 N/A 1.5in 1 4,10,17
Base 9.5 mm 403.210 N/A 15in 1 410,17
Shim 9.5 mm 403.211 N/A Varies 1/more  2,4,10,11
Shoulder Approach Areas
Wearing 9.5 mm 403.210 N/A 1.5in 1 4,10,17
Base 9.5 mm 403.210 N/A 15in 1 410,17
Side Roads
Wearing 9.5 mm 403.210 N/A 2.0in 1 410,17
Sidewalks, Drives, Islands & Incidentals
Wearing 9.5 mm 403.210 N/A 21in 2/more  2,4,10,11,13
COMPLEMENTARY NOTES

1. The use of Recycled Asphalt Pavement (RAP) will not be permitted.
2. The density requirements are waived. In addition, the use of an oscillating steel roller shall be
required to compact all HMA pavements placed on bridge decks.
4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS. The design,
verification, Quality Control, and Acceptance tests for this mix will be performed at
50 gyrations.
10. Section 106.6 Acceptance, (2) Method D - For hot mix asphalt items designated as Method D
in Special Provision Section 403 --Hot Mix Asphalt, one sample will be taken from the paver
hopper or the truck body per 250 ton, per pay item. The mix will be tested for gradation and
PGAB content. Disputes will not be allowed. If the mix is within the tolerances listed in
Table 9, below the Department will pay the contract unit price.
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West Bath

16760.00

New Meadows Road
Bridge Deck Replacement
December 7, 2010

Table 9
Property USL and LSL
Method D

Percent Passing 4.75 mm [No. 4] and Target+7
larger sieves
Percent Passing 2.36 mm [No. 8] to Target +5
1.18 mm [No. 16] sieves
Percent Passing 0.60 mm [No. 30] Target+4
Percent Passing 0.30 mm {No. 50] to Target + 3
0.075 mm [No. 200] sieve
PGAB Content Target + 0.5
In —Place Density Minimum 92.5

If the test results for each 250-ton increment are outside these limits the following
deductions, (Table 9b) shall apply to the HMA quantity represented by the test. A second
consecutive failing test shall result in cessation of production

TABLE 9b
PGAB Content -5%
2.36 mm sieve -2%
0.30 mm sieve -1%
0.075 mm sieve -2%
In-Place Density see note 17

11. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used
for this item.

13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

17. The Contractor shall cut two (2) 6-inch cores per 250 ton per pay item, which shall be tested
for percent TMD per AASHTO T-269. If the average of the two test results is below 92.5%,
the area represented by the test will be isolated and tested separately. A minimum of two
additional cores shall be randomly selected from the isolated area. If the core results from the
isolated area average below 92.5 %, the effected area shall be removed and replaced at the
expense of the Contractor for the full lane width to the limits determined by the Department..

Tack Coat
A tack coat of emulsified asphalt, RS-1, Item 409.15 shall be applied to any existing pavement at
a rate of approximately 0.025 gal/yd?, and on milled pavement approximately 0.05 gal/yd?, prior
to placing a new course. A fog coat of emulsified asphalt shall be applied between shim /
intermediate course and the surface course, at a rate not to exceed 0.025 gal/ydz.

Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15
Bituminous Tack Coat.
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West Bath

New Meadows Road Bridge
PIN 016760.00

December 8, 2010

SPECIAL PROVISION

SECTION 502
STRUCTURAL CONCRETE
(QC/QA Acceptance Methods)

CLASS OF ITEM DESCRIPTION P METHOD
CONCRETE | NUMBER

A 502.25 Structural Concrete Superstructure Slab $400 A

A 502219 Structural Con_cr_ete, Abutments and N/A C

Retaining Walls
LP 526.331 Permanent Concrete Barrier Type 111 B $450 A

P values listed above reflect the price per cubic yard (yd~3) for all pay adjustment purposes.
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May 5, 2010
Supersedes September 29, 2004

SPECIAL PROVISION
SECTION 502
STRUCTURAL CONCRETE
(Quality Level Analysis)

502.01 Description In second sentence, replace “...METHOD B Small Quantity Product
Verification...” with “... METHOD B Statistical Acceptance...”

502.05 Composition and Proportioning Delete Table 1 and replace with the following;

TABLE 1- Methods A, B, and C

Concrete| Compressive | Permeability |Entrained| Notes
CLASS Strength (couLomBs) Air
(PSI) (%)
LSL | USL | LSL | USL |LSL|USL
S 29001 N/A | N/A | N/A |6.0(|85]15

A 4350 - | 2,400 | 6.0 | 8.5 |1,2,5,6
P || o | o | 5%|7%(12345
LP  [5075] - | — 2,000 | 6.0 |85 (1,256

Fill {2,900 N/A N/A | N/A [N/A|N/A|6

502.503 Delete and replace with the following;

“502.0503 Quality Assurance METHOD B The Department will determine the
acceptability of the concrete through a quality assurance program.

The Department will take Quality Assurance samples a minimum of once per sublot
on a statistically random basis. Quality Assurance tests will include compressive strength,
air content and permeability.

Concrete sampling for quality assurance tests will be taken at the discharge point,
with pumped concrete sampling taken at the discharge end of the pump line.

Lot Size A lot size shall consist of the total quantity represented by each class of
concrete in the Contract, except in the case when the same class of concrete is paid for
under both lump sum items and unit price items in the Contract; in this case, the lump
sum item quantities shall comprise 1 lot and the unit price item quantities shall comprise a
separate lot. A lot shall consist of a minimum of 3 and a maximum of 10 sublots. If a lot
is comprised of more than 10 sublots, sized in accordance with Table #3, then this
quantity shall be divided equally into 2, or more, lots such that there is a minimum of 3
and a maximum of 10 sublots per lot. If there is insufficient quantity in a lot to meet the
recommended minimum sublot size, then the lot shall be divided into 3 equal sublots.
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Sublot Size, General The size of each sublot shall be determined in accordance
with Table #3. The Resident may vary sublot sizes based on placement sizes and
sequence.

Sublot Size, Unit Price Items Sublot sizes will initially be determined from
estimated quantities. When the actual final quantity of concrete is determined: If there is
less than one-half the estimated sublot quantity in the remaining quantity, then this
quantity shall be combined with the previous sublot, and no further Acceptance testing
will be performed; if there is more than one-half the estimated sublot quantity in the
remaining quantity, then this quantity shall constitute the last sublot and shall be
represented by Acceptance test results. If it becomes apparent part way through a lot that,
due to an underrun in quantity, there will be an insufficient quantity of concrete to
comprise three sublots, then the Resident may adjust the sizes of the remaining sublots
and select new sample locations based on the revised estimated quantity of concrete
remaining in the lot.

Sublot Size, Lump Sum Items Each lot shall be divided into sublots of equal size,
based on the estimated quantity of concrete.

TABLE 3
Quantity m°[cy]  Recommended Sublot Size m® [cy]
0-400 [0-500] 40 [50]
401-800 [501-1000] 60 [75]
801-1600 [1001-2000] 80 [100]
1601 [2001]or greater 200 [250]

Determination of the concrete cover over reinforcing steel for structural concrete shall
be made prior to concrete being placed in the forms. Bar supports, chairs, slab bolsters,
and side form spacers shall meet the requirements of Concrete Reinforcing Steel Institute
(CRSI) Manual of Standard Practice, Chapter 3 Section 2.5 Class 1, Section 2.6 Class
1A, or Section 4. All supports shall meet the requirements for type and spacing as stated
in the CRSI Manual of Standard Practice, Chapter 3. Concrete will not be placed until
the placing of the reinforcing steel and supports have been approved by the Resident. If
the Contractor fails to secure Department approval prior to placement, the Contractor’s
failure shall be cause for removal and replacement at the Contractor’s expense. The
Contractor shall notify the Resident, at least 48 hours prior to the placement, when the
reinforcing steel will be ready for checking. Sufficient time must be allowed for the
checking process and any needed repairs.

Evaluation of materials will be made using the specification limits in Table 1.
Compressive strength tests will be completed by the Department in accordance with
AASHTO-T22 at > 28 days, except that no slump will be taken. The average of two

concrete cylinders per sublot will constitute a test result and this average will be used to
determine the compressive strength for pay adjustment computations.
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Testing for Entrained Air in concrete, at the rate of one test per sublot, shall be in
accordance with AASHTO T152.

Rapid Chloride Permeability test specimens will be completed by the Resident in
accordance with AASHTO T-277 at an age > 56 days. Two 100 mm x 200 mm [4 in x 8
in] cylinders will be taken per sublot placed.

Surface Tolerance, Alignment and Trueness, Plumb and Batter, and Finish will be
measured as described in Section 502.0502.

Rejection by Resident For an individual sublot with a calculated pay factor of
less than 0.80, the Department will, at its sole discretion:

A. Require the Contractor to remove and replace the entire affected
placement with concrete meeting the Contract requirements at no additional
expense to the Department, or

B. Accept the material, at a reduced payment as determined by the
Department. (See also Section 502.191)

For a lot in progress, the Contractor shall discontinue operations whenever one or
more of the following occurs:

A. The pay factor for any property drops below 1.00 and the Contractor is taking
no corrective action

B. The pay factor for any property is less than 0.90
C. The Contractor fails to follow the QC Plan”
502.18 Method of Measurement Under Section E. make the following change from

“....Method A, and under Section 502.19...” to “...Method A, Section 502.0503- Quality
Assurance Method B, and under Section 502.19...”

502.19 Basis of Payment Modify the first sentence of the seventh paragraph from
“...accepted under Method A.” to “...accepted under Method A and Method B.”

502.191 Pay Adjustment for Compressive Strength Add the following as the second
sentence to the first paragraph; “Pay factors (PF) for pay adjustments for compressive
strength will be determined using the Quality Level Analysis as specified in Section
106.”

502.192 Pay Adjustment for Chloride Permeability Delete and replace with the
following;

“Pay factors (PF) for pay adjustments for Chloride Permeability will be determined
using the Quality Level Analysis as specified in Section 106.
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Values greater than 4000 coulombs shall be subject to rejection and replacement at no
additional cost to the Department.”

502.193 Pay Adjustment for Air Content Delete and replace with the following;

“Pay factors (PF) for pay adjustments for air content will be determined using the Quality
Level Analysis as specified in Section 106.”

Add the following Section;
“502.195 Pay Adjustments for Compressive Strength, Chloride Permeability and Air

Content The Composite Pay Factor (CPF) for each lot of concrete shall be computed
as follows:

CPF = [(Compressive Strength PF-1)(0.20)] + [(Air Content PF-1)(0.40)]
+ [(Chloride Permeability PF-1)(0.40)]

The pay adjustment for each lot of concrete shall be computed as follows:
Lot Pay Adjustment =P x CPF x Lot Size

There will be no positive pay adjustments for Method B Concrete.”
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SPECIAL PROVISION
SECTION 502
STRUCTURAL CONCRETE
(Precast Deck Panels)

Description  This work shdl consst of cagting, furnishing, and erecting prestressed structurd
concrete deck panels (heresfter called “precast deck panels’) and al related materids as an
optional stay-in-place forming system in accordance with the contract plans and specifications.

Congtruction Precast Deck Pandls shal comply with Section 535 — Precast, Prestressed Concrete
Superstructure.

Precast deck panels shal be manufactured in conformity with the following tolerances.

Depth of dab -3mm,+6mm|[-1/8in, + 1/4in|
Width of dab -0, +6mm [-0, + 1/4in]
Length of dab +6mm [+ 1/4in]|
Horizontd dignment 6 mm [1/4in] (deviation from line pardld to
centerline)
Squareness 13 mm [V/2in] max.
Difference in diagona mess.
Vertical Postion of Strand group +0, - 6 mm [+0, - V4 in]
Mess. from bottom of dab
Verticd pogtion of individud strands +6mm [+ 1/4in]
Horizontd strand position +13mm [+ 1/2in]
Strand Projection -6mm, +19mm [- /4 in, + 3/4in|
Bowing +6mm [+ 1/4in]
Threaded jack inserts + 6 mm [+ /4 in] longitudinaly and transversdy

Bass of Payment All work will be congdered incidentd to and included in Pay Item 502.26
Structurd Concrete Roadway and Sidewak Sab on Sted Bridges. Payment shdl include full
compensation for al materids wholly or partly in the precast deck pands and related materids or
work required for the pand erected as shown on the plans. Reated materids and work will
include, but not limited to furnishing and ingdling temporary supports, including adhesive and grout
bedding, reinforcing stedl, welded wire fabric and cast-in-place concrete.
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West Bath

New Meadows Road Bridge
PIN 016760.00

November 22, 2010

SPECIAL PROVISION
SECTION 506
Lead Abatement and Coating Application

506.01 Description

This specification covers the field cleaning and painting of the following areas of
structural steel: the girders - 2 feet from the end of the girders for the bearings at the
abutments and 1 foot in each direction for a total of 2 feet on the underside of the bottom
flange at the pier bearings, and an 8 inch wide vertical strip on the girders at the location
of the new diaphragms. This specification also covers touch up painting after the
reinstallation of the bearings and new diaphragms. The work shall consist of furnishing
all supervisory personnel, including competent person(s), labor, tools, equipment,
containment, scaffolding, protection of public and private property, Quality Control
activities, materials, and incidentals necessary for satisfactory completion of the Work..

506.02 General

The existing areas of structural steel require the removal of existing rust, mill
scale and coatings which may contain lead and hexavalent chromium. It is the
responsibility of the Contractor to test the existing coating to determine the toxic metal
content and based on those results, design and implement the appropriate plans for
containment, environmental protection, waste disposal and worker safety.

All lead abatement shall be in compliance with all applicable federal, state and
local regulations, including the current OSHA 1926 Lead Health and Safety Standards.

In reference to surface preparation, cleanliness, coating application, containment
measures and waste management, the following references are hereby made a part of the
Contract:

A. SSPC Steel Structures Painting Manual, Volumes 1 and 2 (Good Painting
Practice and Systems and Specifications).

B. SSPC Vis 3, Visual Standard for Power and Hand-Tool Cleaned Steel.

C. SSPC Guide 6, Guide for Containing Surface Preparation Debris Generated
During Paint Removal Operations.

D. SSPC Guide 7, Guide to the Disposal of Lead-Contaminated Surface
Preparation Debris.

E. Maine Department of Environmental Protection’s Hazardous Waste
Management Rules.

F. Department of Environmental Protection’s Handbook for Hazardous Waste
Generators.

The new bearing anchor bolts shall be Hot-dip galvanized. The Hot-dip
galvanizing shall meet the requirements of AASHTO M 111M/M 111 (ASTM A 123/A
123M) including any applicable requirements from AASHTO M 111M/M 111 (ASTM A
123/A 123M) Section2-Referenced Documents. The minimum average coating thickness
grade shall conform to Table 1. The Quality Assurance Inspector shall verify Quality
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New Meadows Road Bridge

PIN 016760.00

November 22, 2010

Control thickness test results using the same test method used by the Quality Control
Inspector.

Certification of compliance and written test results shall be provided to The Department
in accordance with AASHTO M 111M/M 111 (ASTM A 123/A 123M).

506.03 Quality Control

The Contractor is responsible for all aspects of the quality of the Work, including
labor, equipment, materials, incidentals, processes, construction methods and Quality
Control. Quality Control (QC) is the planned and specified actions or operations
necessary to produce an end product that Conforms to the requirements of the Contract
and includes inspections and testing for process control to the extent determined
necessary by the Contractor. All costs associated with QC activities shall be considered
incidental to related Pay Items.

506.031 Submittals
All Plans and submittals from the Contractor will be reviewed by the Department
in accordance with Section 105.7, Working Drawings, of the Standard Specifications.

506.032 Quality Control Qualifications
The Contractor shall provide QC personnel with experience in surface preparation
and painting of existing structural steel.

506.033 Quality Control Plan

The Contractor shall submit a QC Plan to the Department for review at least 10
days prior to the beginning of any removal of paint. The QC plan shall include: The
names of all of the Contractor’s on-site representatives; the definition of hold points; the
format and submittal process for daily work reports and coating/DFT reports; and the
process for rework. Violation of the QC Plan may result in a suspension of work. If the
Department orders a suspension, work shall not resume until the Contractor provides a
plan, which is acceptable to the Department, describing how compliance will be restored
and maintained. A suspension resulting from the Contractor’s failure to adhere to the QC
Plan shall be considered an Inexcusable Delay.

506.034 Surface Preparation/Painting Plan
The Contractor shall provide written procedures for the surface preparation and
coating application and repair. The plan shall include a description of the equipment that
will be used for surface preparation and painting. The Contractor is responsible for any
damage caused by surface preparation.

506.035 Containment Plan
The Contractor shall provide a containment plan to the Department for review and
acceptance prior to the erection of the containment system. The erection of containment
enclosure(s), or conducting any paint disturbance activities, shall not begin until review

20f9

70



West Bath
New Meadows Road Bridge
PIN 016760.00
November 22, 2010
by the Department has been completed. The Contractor shall be responsible for any
damage caused by the containment system.

506.036 Environmental Protection Plan

At least two weeks prior to the beginning of the removal of the existing coating,
the Contractor shall submit to the Department for review and comment an Environmental
Protection Plan to address Final Cleaning/Clearance Evaluations. Procedures and
methods that will be used to conduct and document final Project clean-up, and final
visual cleanliness inspections and evaluations. This process is to assure that the Project
area and surrounding equipment, structures and soil have not been negatively impacted
by Project activities.

506.037 RESERVED.

506.04 Quality Assurance
The Department will perform Quality Assurance (QA). QA may be accomplished
by reviewing QC reports provided by the Contractor, by performing random inspections
of work previously inspected by the Contractor and/or by randomly accompanying the
Contractor’s inspector during QC inspections and testing.
The Contractor shall provide the Department with the opportunity to perform QA
inspections of the Work at the following hold points, as a minimum:

Prior to start of work.

Immediately following surface preparation.
Immediately prior to application of the first coat.
Prior to application of additional coats.

After final coat is applied and cured.

mooOw>

QA inspections are the prerogative of the Department. As such, the Department
may, or may not, choose to perform inspections at hold points. If performed, QA
inspections will be unsystematic and are not intended to be all encompassing.
Consequently, if any QA inspections performed at hold points result in no rework being
identified or, if no QA inspections are performed at any hold points, this does not
constitute Acceptance of the Work by the Department. If the Department discovers
Unacceptable Work at any time prior to Final Acceptance, the Contractor shall repair,
replace, or otherwise bring into conformance with the Contract, the Unacceptable Work,
at no additional cost to the Department. Refer to Standard Specification Section 107.9,
Project Closeout, for procedures leading up to Final Acceptance.

The Contractor shall facilitate QA as required, by providing ample notice to the
Department of availability for QA (minimum of %2 hour notice), adequate time for QA
and by providing access to the work, along with all necessary safety equipment needed
by the Department to perform the QA.

The Contractor shall provide all of the inspection and testing equipment needed to
verify the quality of the surface preparation and coating process, including mirrors,
flashlights and wet film thickness gauges. This equipment shall be made available for
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use by the Department at all times. All equipment shall be properly maintained and kept
in working order by the Contractor.

The Contractor shall provide access and railing in compliance with OSHA
standards for representatives of the Department to all work locations where cleaning or
coating application may be in progress, for the purpose of QA. The Contractor is also
responsible for providing adequate lighting for QA purposes, at no additional cost to the
Department.

If the Contractor is dissatisfied in any way with the Department’s management of
its QA program, the Contractor shall bring this issue immediately to the attention of the
Resident or, at the latest, to the next scheduled Progress Meeting.

506.05 Protective Measures

During surface preparation and field painting of the existing structural steel, the
Contractor shall provide adequate safety measures for the protection of the public and
surrounding area against damage due to paint drippings, paint spatter, over-spray, falling
objects, etc. The Contractor is fully responsible for property damage or personal injury
which may result from operations incidental to surface preparation of the structural steel
and the field application of the coating system. The coating system shall be protected at
all times during application and curing to prevent contamination caused by construction
or traffic activities. No coating material shall be stored on the bridge structure, or under
the bridge structure.

506.06 Surface Preparation.

Existing structural steel shall be cleaned as follows: Remove and properly
dispose of accumulated winter sand/salt, bird droppings, dirt and debris from all areas to
be prepared and painted prior to undertaking any paint removal or surface preparation
operations; prior to surface preparation, solvent cleaning shall be performed to remove
oil and grease, in accordance with SSPC-SP 1; prepare surfaces using SSPC-SP 12, Low
Pressure Water Cleaning; prepare surfaces by hand and power tool cleaning, in
accordance with SSPC-SP 2 and SSPC-SP 3.

506.061 RESERVED.
506.062 RESERVED.
506.063 RESERVED.
506.064 RESERVED.
506.065 Compressed Air Cleanliness
Provide compressed air that is free from moisture and oil contamination. Conduct
a white blotter test in accordance with ASTM D 4285 to verify the cleanliness of the

compressed air. Conduct the test at least once per shift for each compressor system.
Sufficient freedom from oil and moisture is confirmed if soiling or discoloration is not
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visible on the paper. If air contamination is identified, suspend operations and make
adjustments as necessary to achieve clean, dry air.

506.07 Mixing
Thoroughly mix the coating according to the manufacturer’s recommendations.

Thinning, if necessary, shall be per the manufacturer’s recommendations.
506.08 RESERVED.

506.09 Paint Application

Prepared steel shall be coated with one of the paint systems listed in the appended
Coatings Schedule, or an approved equal. The Contractor shall supply the Resident with
the applicable product data sheets and material safety data sheets (MSDS) before any
coating work is performed. Apply and cure all coatings in accordance with the
manufacturer’s recommendations.

The primer, intermediate and topcoat colors shall be contrasting colors. The
finish topcoat color shall be green and match Federal Standard 595B, color number
14272. Dry film thickness (DFT) measurements shall be taken between each coat and
after the final coat in accordance with SSPC-PA 2, including appendices, and recorded
using a format acceptable to Department. The DFT of each coat, primer to topcoat, shall
be between the minimum and maximum DFT recommended by the manufacturer. Any
coat in excess of the maximum value recommended by the manufacturer shall be
remedied to an acceptable condition at no additional cost to the Department, by methods
acceptable to the coating manufacturer and the Department.

Each coat of paint shall be applied in a neat and workmanlike manner. All
coating shall take place inside the approved containment. The coating shall be applied
smoothly and uniformly without film defects, in conformance with these specifications
and applicable provisions of SSPC-PA 1 and SSPC-PA 2.

Skips, thin areas or other deficiencies shall be corrected before each succeeding
coat is applied. The surface of the paint receiving additional coating shall be free from
dust, grease, oil or any other contaminant that would prevent bonding.

Brushes, when used, shall be of good quality so as not to leave bristles in the
coating and have sufficient body and length of bristle to spread the coating in a uniform
flow.

Rollers, when used, shall be of a type which will not leave a stippled texture or
roller particles on the coated surface.

Coating, when applied with spray equipment, shall be immediately followed by
brushing when necessary, to eliminate runs, sags and other film defects.

Repair damaged coating or defectively applied coating (runs, sags, skips, misses,
etc.). Remove the affected coating layers and reapply. If all coating layers are damaged
or defective, remove all coating layers to the specified degree of cleanliness. Feather the
edges of the remaining coating to create a smooth transition from the repaired area to the
remaining coating. Reapply all affected coating layers. Costs for all repairs shall be
incidental to the Work.
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506.10 RESERVED.

506.11 Waste Management

The Contractor shall collect, store and dispose of all hazardous, special and solid
waste in compliance with relevant federal, state and local laws and requirements. The
procedures used for management and disposal of lead paint and related waste shall
conform to the latest requirements of SSPC Guide 7, Guide for the Disposal of Lead-
Contaminated Surface Preparation Debris. The Contractor shall have a copy of this
guide available on site at all times. The Contractor shall also have a copy of the Maine
Department of Environmental Protection’s (DEP’s) Handbook for Hazardous Waste
Generators and a copy of the State of Maine Hazardous Waste Management Rules, 06-
096 CMR Chapters 850-857, on site at all times. Thirty days prior to generating any
waste, the Contractor shall submit their Waste Management Plan which shall include the
Spill Prevention Control and Countermeasure Plan (SPCCP), to the Department for
review and comment. Work shall not proceed until the Department has reviewed and
commented on this plan.

The Department has “Small Quantity Generator-Plus (SQG-Plus)” hazardous
waste status for all hazardous waste activities associated with this Contract, as defined by
DEP in the Handbook for Hazardous Waste Generators. The Contractor shall perform all
work on behalf of the Department and comply with all federal, state and local regulations.
Except for an accumulation limit and site specific identification number, all requirements
associated with SQG-Plus status apply. Given the temporary nature of the work, DEP
has excluded the SQG-Plus accumulation rate restriction and permanent identification
number for these bridge maintenance efforts as long as all other SQG-Plus requirements
are fully complied with.

The Contractor shall place impervious tarps under all equipment, storage areas
and structures used for storage that are associated with hazardous/special waste.

All hazardous waste shall be managed in US DOT approved containers and stored
in an approved locking security structure (e.g., lockable container box) which has a firm,
impervious, floor surface and secondary containment that is either 110% of the size of the
largest container or 20% of the size of all containers, whichever is larger. All waste
containers must be labeled with the words “Hazardous Waste”, the hazard (e.g., Toxic,
flammable, etc.), the start date, full date, site location and generator information. The
lockable security structure must be labeled “Danger-Unauthorized Personnel Keep Out”
and shall be locked at all times when not being accessed. No more than three 55-gallon
containers of hazardous waste, not to exceed a maximum total weight of 1,320 pounds,
may be stored at the site at any time. Waste containers in the waste storage security
structure must be inspected each operating day and a log must be maintained by the
Contractor, and provided to the Department at the end of the Project. The Contractor
shall store all hazardous waste, in conformance with all other DEP and Federal Rules,
including Chapter 851, Section 13, Part C(7)(i) and 40 CFR 2674.14. Hazardous wastes
are limited to an on-site storage time of 180 days following the filling of a container.

The Contractor shall test paint debris to determine the degree of lead and/or
chromium hazard for disposal at a licensed Treatment/Storage/Disposal (TSD) Facility.
A minimum of one composite sample representative of each waste type must be collected
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and tested for Toxicity Characteristic Leaching Procedure (TCLP) constituents, in
accordance with the procedures outlined in EPA SW846 Method 1311. The Department
must be notified at least one week in advance of the date of sampling activities and
provided the proposed protocol for sample collection. The Department shall witness the
sampling. Chain-of-custody must be adhered to for sample removal. Certified TCLP test
results shall be provided to the Department upon receipt by the Contractor.

The Contractor shall inform the Department at least one week in advance of
planned date(s) for removal of hazardous waste from the job site. The Department shall
obtain a provisional Environmental Protection Agency Identification Number prior to
shipping any hazardous waste for disposal. This provisional number must be used by the
Contractor to ship hazardous waste off site. The Contractor shall secure a Department
approved transporter (e.g., Enpro Environmental Services, Inc., or Environmental
Projects, Inc. (EP1)) licensed by DEP for transportation of hazardous waste. Preparation
of all necessary transportation forms is the responsibility of the Contractor. The
Hazardous Waste Manifest must be approved and signed by the Department. A six part,
pre-numbered Uniform Hazardous Waste Manifest (EPA Form 8700-22) shall be
prepared when shipping hazardous waste. The appropriate original sheets of the multi-
part hazardous waste manifest must be provided to the Department and must be sent to
the Department’s Manager of the Groundwater and Hazardous Waste Division,
Environmental Office, State House Station #16, Augusta, Maine, 04333-0016.

The Contractor shall select a Department approved TSD facility (using Enpro or
EPI), as soon as the waste has been tested and the results are known. The Contractor
shall also obtain approval for acceptance of the waste from the selected facility prior to
transport.

Hazardous/special paint debris and other waste shall not be placed or accumulated
on unprotected ground or released to waters of the State of Maine. Work areas shall be
adequately shielded at all times to prevent dispersion of debris by wind or rain. All of the
Contractor’s equipment and storage areas used for the handling and storage of hazardous
waste and hazardous materials shall have impervious tarps placed under them. Any
evidence of improper storage and handling shall be cause for immediate suspension of
work in progress, and work will not be allowed until corrective actions are taken.
Emergency procedures to be taken in the event of a release of hazardous/special waste or
hazardous matter to the environment shall be part of the Contractor’s Spill Prevention,
Control and Countermeasures Plan that is required as part of the Contractor’s Waste
Management Plan and by the Department’s Supplemental Specifications and
Supplemental Standard Details for Construction, Section 656.3.4, f. Spill Prevention.

The Contractor shall have Aid Agreements with the local fire department, police
department, hospital and hazardous waste spill responder. Copies of these agreements
shall be provided to the department prior to generating any waste, in conformance with
the DEP Rules, Chapter 851, Section 13, Part C (7)(c)(ii) and 40 CFR 264.37.

Failure of the Contractor to comply with this section shall result in the following:
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A. First finding of non-conformity shall be a written warning which will include a
deadline for compliance.

B. Second finding of non-conformity shall be documented in writing, and all
operations by the Contractor, except those needed to restore compliance, will
be immediately suspended, until full compliance has been restored.

C. Third and subsequent findings of non-conformity will be documented in
writing and all operations shall be immediately suspended, except those needed
to restore compliance, until full compliance has been fully restored, and the
Contractor assessed a penalty of $10,000.00 per incident. If the Contractor
fails to restore the Project into compliance, additional fines shall be assessed.

All penalties assessed shall be in addition to any fines assessed by DEP/EPA for
failing to comply with the Federal, State, or local regulations. The Contractor shall not
be granted additional time for suspensions of work due to noncompliance.

506.12 Method of Measurement

Surface Preparation of Existing Structural Steel shall be measured for payment as
one lump sum, complete and accepted.

Field Painting of Existing and New Structural Steel shall be measured for
payment as one lump sum, complete and accepted.

Containment and Pollution Control Measures shall be measured for payment as
one lump sum, complete and accepted.

Disposal of Special Waste or Hazardous Waste materials shall be measured for
payment as one lump sum.

506.13 Basis of Payment

The accepted quantity of Surface Preparation of Existing Structural Steel will be
paid at the respective Contract lump sum price, which shall be full compensation for
furnishing all materials, labor, tools, equipment, scaffolding, QC activities, and any other
incidentals necessary for the satisfactory performance of the work.

The accepted quantity of Field Painting of Existing and New Structural Steel will
be paid at the Contract lump sum price, which shall be full compensation for furnishing
all material, labor, equipment, scaffolding, QC activities, and incidentals necessary for
the satisfactory performance of the work.

Containment and pollution control will be paid for at the Contract lump sum
price, which price shall be compensation for furnishing all materials, labor, equipment,
and incidentals necessary for the satisfactory performance of the work.

Disposal of Special Waste or Hazardous Waste materials will be paid at the
Contract lump sum price, which price shall be full compensation for all permits, tests,
transportation, tipping fees and incidentals necessary for the satisfactory performance of
the work.

Payment will be made under:

8of9 76



West Bath

New Meadows Road Bridge
PIN 016760.00

November 22, 2010

Pay Item Pay Unit
506.144 Field Painting of Existing and New Structural Steel Lump Sum
506.17 Surface Preparation of Existing Structural Steel Lump Sum
506.18 Containment and Pollution Control Measures Lump Sum
506.191 Disposal of Special Waste or Hazardous Waste Lump Sum

COATING SCHEDULE

One of the following coating systems shall be used; alternately, an equivalent system may
be proposed and used by the Contractor, subject to approval by the Department:

Manufacturer Wasser Corporation

Primer MC-Miozinc 2.8 moisture-cure urethane 3-5 mils DFT
Intermediate MC-Miomastic 2.8 moisture-cure urethane 3-5 mils DFT
Finish MC-Shieldcoat 2.8 moisture-cure urethane 1.5-2 mils DFT
Manufacturer The Sherwin-Williams Company

Primer Corothane I- PrePrime moisture-cure urethane 1-1.5 mils DFT
Intermediate Corothane I-MIO Aluminum moisture-cure urethane 2-3 mils DFT
Finish Corothane I-MIO Aluminum moisture-cure urethane 2-3 mils DFT
Manufacturer Xymax Coatings, Inc.

Primer Mono Lock PP moisture-cure polyurethane 1.5-2 mils DFT
Intermediate Mono Ferro PUR moisture-cure polyurethane 3-4 mils DFT
Finish Bridge Finish moisture-cure polyurethane 2-3 mils DFT
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SPECIAL PROVISIONS

SECTION 523
BEARINGS

Description:

This work shall consist of all labor, equipment, and materials required to remove,
refurbish, and reset all of the bridge’s bearing systems (Sole Plate, Bearing, and Masonry
Plate). This consists of 15 expansion bearings and 5 fixed bearings, for a total of 20
bearing systems.

Construction Requirements:

Remove:

The bearing system shall be carefully detached from the girder by removing the
existing fillet weld, without damaging the base metal. Any damage to the girder or the
bearing shall be repaired at no additional cost to the Department, and the repair procedure
shall be approved by the Department. The bearings shall be removed and sent to be
refurbished at an AISC certified shop. The anchor bolts shall be cut a minimum of 2”
below the concrete surface, and the holes grouted to a level flush with the surrounding
concrete surface using grout from the MaineDOT pre-approved products list. Payment for
the grouting of the cut bolt holes shall be incidental to this specification.

Refurbish:
As part of the refurbishing process the bearing systems shall meet the following
criteria:
e Blast clean in accordance with SSPC - SP6
Remove Pintle replace in kind
Ensure expansion bearings are free to rotate
Apply a minimum of 1 (One) coat of primer
Apply a minimum of 1 (One) coat of green finish topcoat matching Federal
Standard 595B, color number 14272
e Weld a 2 inch shim plate to the bottom of the existing Masonry Plate, see the
“Bearing Pedestals” sheet in the plans for details

Paint Application shall be completed in accordance with Special Provision 506, Lead
Abatement and Coating Application. Top and edges of Sole Plate are not to be painted.

Reset:

The abutment bridge seat area surrounding the existing bearing plates shall be
bushed to the elevation of the existing bearing to allow installation of the new shim
plates. The refurbished bearing system shall be reset in the existing locations on a 1/8
inch thick preformed pad, manufactured in accordance with Section 713.03. The pad
shall be the same size and shape as the new shim plate, with holes to match the shim
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plate. The new anchor bolts shall be installed and grouted into place. Grout shall be from
the MaineDOT pre-approved products list, in accordance with the manufacturer’s
installation recommendations. The bearing is to be angled according to the Bearing
Setting Chart, see plans for chart. With the bearing appropriately angled, the bridge shall
be lowered back onto the bearing system in accordance with Special Provision 524,
Temporary Structural Supports. The bottom flange of the girder shall be welded to the
top of the sole plate of the bearing system per plan.

Method of Measurement:

The removal, refurbishing and resetting of all the pier and abutment bearing
systems, shall be measured for payment as one lump sum unit, complete in place and
accepted.

Basis of Payment:

Payment shall include labor, equipment, material and incidentals necessary to
complete the work.

Pay Item Pay Unit
523.30 Remove, Refurbish & Reset Fixed Bearing Lump Sum
523.31 Remove, Refurbish & Reset Expansion Bearing Lump Sum
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SPECIAL PROVISION

SECTION 524
TEMPORARY STRUCTURAL SUPPORTS

524.01 Description

The following paragraphs are added:

This work shall consist of the jacking and temporary support of the existing
superstructure for removal of the existing steel bearing systems, consisting of the rocker
bearings, masonry plates and sole plates, and the reinstallation of the refurbished bearing
systems, a new 2” shim plate and anchor bolts. Payment for bearing rehabilitation shall
be made under Special Provision 523, Bearings. All girders at each substructure unit must
be jacked and temporarily supported simultaneously. Bridge shall be closed to traffic
during bridge jacking and shall reopen to traffic after temporary support is in place.
Traffic shall remain operational on Route 1 under the bridge during all jacking and
temporary support work, see Special Provision 107 LD Time.

This work shall also consist of designing, fabricating, erecting, operating,
maintaining, and dismantling the jacking systems and temporary structural supports
required to perform the work. The dead and live load reactions of the completed bridge
are shown below. The contractor shall verify all loads prior to commencing the work.

New Meadows Road, Abutments 1 & 2:
e Unfactored Dead Load = 51 Kips per bearing
e Unfactored Live Load = 81 kips per bearing (includes impact)

New Meadows Road, Piers 1 & 2:
e Unfactored Dead Load = 124 Kips per bearing
e Unfactored Live Load = 120 Kips per bearing (includes impact)

Prior to the start of work, the Contractor shall submit to the Resident a set of plans and
calculations for review and comment, indicating the proposed method of jacking and
temporary structural support of the bridge. The jacking and temporary structural support
shall be designed by a Licensed Professional Engineer in the State of Maine.

524.02 Materials

The following paragraphs are added:
Materials used for supports shall be structural grade sawn timber, structural steel,

or a combination of both at the Contractor’s option. All support materials, whether new
or used, shall be sound and of adequate cross section for the intended loads.
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524.03 Design

The following sentence is added:

Design, detail and load requirements shall conform to the most current edition of
the AASHTO LRFD Bridge Design Specifications, applicable Interim Specifications, and

these specifications, unless otherwise noted on the plans.

524.04 Erection and Removal

The following paragraphs are added:

The existing superstructure shall be raised 2.5 inches by jacking, at each
substructure unit using a minimum of four jacking points. The jacking shall be
synchronized so that all portions of the girders are raised by approximately equal
amounts simultaneously. A maximum of 1/8 in differential movement between adjacent
girders and substructure units will be allowed during the jacking operation. The
superstructure may be raised a maximum of 2.75 inches above the existing levels.

The Contractor may support the jacking systems and temporary structural support
systems off the abutment seats and pier caps, or Contractor-furnished blocking systems.
Bracing shall be provided to prevent lateral movement of the superstructure and to
maintain the superstructure in a stable condition during jacking operations and while
temporarily supported.

The removal of the temporary structural supports shall be done similar to that of
the erection process, synchronized and simultaneously lowered onto the reset bearing
systems.

All fabrication of structural steel shall be done in conformance with the latest
AASHTO, American Welding Society and MaineDOT specifications.

524.28 Method of Measurement

This subsection is deleted and replaced with the following:

Temporary Structural Supports at the New Meadows Road Bridge will be
measured as one lump sum consisting of all jacking and temporary structural supports
satisfactorily designed, erected, maintained and dismantled. Temporary supports used by
the Contractor for their convenience will not be measured for payment. The removal and
reinstallation of the existing highway appurtenances to facilitate the erection of
temporary supports will not be measured for payments, but will be considered incidental
to the work under this specification.

524.29 Basis of Payment

This subsection is deleted and replaced with the following:
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The accepted quantity of temporary structural supports will be paid for at the
Contract lump sum price which shall be full compensation for all materials, equipment,
labor and incidentals necessary for the design, erection, and maintenance and dismantling
of such supports in accordance with these specifications.

Payment will be made under:

Pay Item Pay Unit
524.301 Temporary Structural Support Lump Sum
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SPECIAL PROVISION
SECTION 524
TEMPORARY STRUCTURAL SUPPORTS
(Protective Shield)

The following subsection is in addition to the standard specifications.

Description:

This work shall consist of all labor, equipment, and materials required to protect Route 1 from
demolition work, forming, and placement of concrete during the construction of this project. The
protective shield shall be installed in accordance with the following construction requirements from
Abutment number one to Abutment number two.

Construction Requirements:

Prior to the start of work, the contractor shall submit to the Resident a set of plans for review and
comment, indicating the proposed method to protect the traveling public, sizes and dimension of
material used and the connections and fasteners to be used. The protective shield shall be designed by a
Licensed Professional Engineer of the State of Maine.

The Protective shield shall be designed to safely support all anticipated loads from small pieces of
concrete falling from the existing deck during saw cutting or initial handling operations while the
existing deck is being removed, and to protect against small tools falling onto the road below. The shield
shall be approved by the Resident and installed prior to the start of demolition of the superstructure and
shall remain in position during all demolition work, new deck installation and placement of concrete.
The shield shall not be installed, relocated or removed without approval of the Resident.

Method of Measurement:

The protective shield shall be measured for payment as one lump sum unit, complete in place and
accepted.

Basis of Payment:

Payment shall include design, labor, and equipment, furnishing all material necessary to complete the
work and as directed by the Resident.

Pay Item Pay Unit
524.40 Protective Shield Lump Sum
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SPECIAL PROVISION
SECTION 526

CONCRETE BARRIER
(Temporary Concrete Barrier)

Materials

Temporary concrete barriers must be connected in accordance with Standard Detail 526(02)
except as indicated below:

The top of the rod may be hooked over the top connector instead of using the hex nut and
washer.
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SPECIAL PROVISION
SECTION 606
GUARDRAIL

606.01 Description This work shall consist of furnishing and installing guardrail components in
accordance with these specifications and in reasonably close conformity with the lines and grades shown
on the plans or as established. The types of guardrail are designated as follows:

Type 3-Galvanized steel "w" beam, wood posts or galvanized steel posts.

Type 3a-Galvanized steel "w" beam, wood posts, wood or composite offset blocks.

Type 3aa-Corrosion resistant steel "w" beam, wood posts, wood or composite offset blocks.
Type 3b-Galvanized steel "w" beam, galvanized steel posts, galvanized steel offset blocks.

Type 3c-Galvanized stedl "w" beam, wood posts or galvanized steel posts, wood or composite
offset blocks.

Type 3d-Galvanized steel "w" beam, galvanized steel posts, wood or composite offset blocks.
Thrie Beam-Galvanized steel thrie beam, wood posts or galvanized steel posts, wood or
composite offset blocks.

Median barriers shall consist of two beams of the above types, mounted on single posts. Except for
thrie beam, median barriers may include rub rails when called for.

Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to
install guardrail as shown on the plans. Thiswork shall also include drilling for and installation of offset
blocks if specified, and incidental hardware necessary for satisfactory completion of the work.

Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing
designated guardrail and resetting in a new location as shown on the plans or directed by the Resident.
Remove, Modify, and Reset guardrail and Modify guardrail include the following guardrail
modifications. Removing plate washers at all posts, except at anchorage assemblies as noted on the
Standard Details, Adding offset blocks, and other modifications as listed in the Construction Notes or
General Notes. Modifications shall conform to the guardrail Standard Details.

Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing
bridge. Thiswork shall consist of constructing a concrete end post or modifying an existing endpost as
required, furnishing, and installing a terminal connector, necessary hardware, and incidentals required to
complete the work as shown on the plans. Bridge Transition shall consist of a bridge connection and
furnishing and installing guardrail components as shown in the Standard Details.

606.02 Materials Materials shall meet the requirements specified in the following Sections of
Division 700 - Materials:

Timber Preservative 708.05
Metal Beam Rail 710.04
Guardrail Posts 710.07
Guardrail Hardware 710.08
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Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative
Committee, Task Force 13 Report.

Posts for underdrain delineators shall be “U” channel steel, 2.44m [8 ft] long, 3.72 kg/m [2 Y2 |b/ft]
minimum and have 9.5 mm [3/8 in] round holes, 25 mm [1 in] center to center for a minimum distance
of 610 mm [2 ft] from the top of the post.

Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be
mounted onto guardrail posts at the flared end treatment’s terminal and its tangent point, both at the
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be grey with either
silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading ends, and
green at trailing ends. Whenever the end treatment is not flared, markers will only be required at the end
treatment’s terminal. These shall be red or green as appropriate. Markers shall be installed on the
protected side of guardrail posts unless otherwise approved by the Resident. Reflectorized flexible
guardrail markers shall be from the Maine DOT’s Approved Product List of Guardrail Material. The
marker shall be grey, flexible, durable, and of a non-discoloring material to which 75 mm [3 in] by 225
mm [9 in] reflectors shall be applied, and capable of recovering from repeated impacts. Reflective
material shall meet the requirements of Section 719.01 for ASTM D 4956 Type Il1 reflective sheeting.
The marker shall be secured to the guardrail post with two fasteners, as shown in the Standard Details.

Reflectorized beam guardrail (“butterfly”-type) delineators shall be mounted on al “w”-beam
guardrail. The delineators shall be mounted within the guardrail beam at guardrail posts. Delineators
shall be fabricated from high-impact, ultraviolet & weather resistant thermoplastic. Reflectorized beam
guardrail delineators shall be placed at approximately 20 m [62.5 ft] intervals or every tenth post on
tangents and at approximately 10 m [31.25 ft] intervals or every fifth post on curves. Exact locations of
the delineators shall be as directed by the Resident. On divided highways, the left hand delineators shall
be yellow and the right hand delineators shall be silver/white. On two directional highways, the right
hand side shall be silver/white and no reflectorized delineator used on the left. All reflectors shall have
reflective sheeting applied to only one side of the delineator facing the direction of traffic as shown in
the Standard Detail 606(07). Reflectorized sheeting for guardrail delineators shall meet the requirements
of Section 719.01.

Single wood post shall be of cedar, white oak, or tamarack, well seasoned, straight, and sound and
have been cut from live trees. The outer and inner bark shall be removed and al knots trimmed flush
with the surface of the post. Posts shall be uniform taper and free of kinks and bends.

Single steel post shall conform to the requirements of Section 710.07 b.

Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of
ASTM A120, Schedule No. 40, Standard Weight.

Acceptable multiple mailbox assemblies shall be listed on the Department’s Approved Products List
and shall be NCHRP 350 tested and approved.

Page 2 of 7 86



January 22, 2007
Supersedes May 25, 2006

The Guardrail 350 Flared Terminal shall be a termina with a 1.2 m [4 ft] offset as shown in the
M anufacturer’ s installation instructions.

Existing materials damaged or lost during adjusting, removing and resetting, or removing,
modifying, and resetting, shall be replaced by the Contractor without additional compensation. EXxisting
guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when directed by the
Resident.

606.03 Posts Posts for guardrail shall be set plumb in holes or they may be driven if suitable
driving equipment is used to prevent battering and distorting the post. When posts are driven through
pavement, the damaged area around the post shall be repaired with approved bituminous patching.
Damage to lighting and signal conduit and conductors shall be repaired by the Contractor.

When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in
layers with suitable material, thoroughly tamped.

The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the
oncoming traffic. Markers shall be installed on the protected side of guardrail posts. Markers, which
become bent or otherwise damaged, shall be removed and replaced with new markers.

Single wood posts shall be set plumb in holes and backfilled in layers with suitable material,
thoroughly tamped. The Resident will designate the elevation and shape of the top. The posts, that are
not pressure treated, shall be painted two coats of good quality oil base exterior house paint.

Single steel posts shall be set plumb in holes as specified for single wood posts or they may be
driven if suitable driving equipment is used to prevent battering and distorting the post.

Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes
shall not exceed the dimensions given in the Standard Details. Meta around the holes shal be
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint. Holes shall
not be burned.

606.04 Rails Brackets and fittings shall be placed and fastened as shown on the plans. Rail beams
shall be erected and aligned to provide a smooth, continuous barrier. Beams shall be lapped with the
exposed end away from approaching traffic.

End assemblies shall be installed as shown on the plans and shall be securely attached to the rail
section and end post.

All bolts shall be of sufficient length to extend beyond the nuts but not more than 13 mm [%2 in].
Nuts shall be drawn tight.

Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes
shall not exceed the dimensions given in the Standard Details. Metal around the holes shal be
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint. Holes shall
not be burned.
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606.045 Offset Blocks The same offset block material isto be provided for the entire project unless
otherwise specified.

606.05 Shoulder Widening At designated locations the existing shoulder of the roadway shall be
widened as shown on the plans. All grading, paving, seeding, and other necessary work shall be in
accordance with the Specifications for the type work being done.

606.06 Mail Box Post Single wood post shall be installed at the designated location for the support
of the mailbox. The multiple mailbox assemblies shall be installed at the designated location in
accordance with the Standard Details and as recommended by the Manufacturer. Attachment of the
mailbox to the post will be the responsibility of the home or business owner.

606.07 Abraded Surfaces All galvanized surfaces of new guardrail and posts, which have been
abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and cut
ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint.

606.08 Method of Measurement Guardrail will be measured by the meter [linear foot] from center
to center of end posts along the gradient of the rail except where end connections are made to masonry
or steel structures, in which case measurement will be as shown on the plans.

Terminal section, low volume end, NCHRP 350 end treatments, reflectorized flexible guardrail
marker, terminal end, bridge transition, bridge connection, multiple mailbox post, and single post will be
measured by each unit of the kind specified and installed.

Widened shoulder will be measured as a unit of grading within the limits shown on the plans.

Excavation in solid rock for placement of posts will be measured by the cubic meter [cubic yard]
determined from the actual depth of the hole and a hypothetical circle diameter of 600 mm [2 ft].

606.09 Basis of Payment The accepted quantities of guardrail will be paid for at the contract unit
price per meter [linear foot] for the type specified, complete in place. Reflectorized beam guardral
(“butterfly”-type) delineators will not be paid for directly, but will be considered incidental to guardrail
items. Terminal section, buffer end, NCHRP 350 end treatment, bridge connection, single post and
reflectorized flexible guardrail markers will be paid for at the contract unit price each for the kind
specified complete in place.

NCHRP 350 end treatments and low volume guardrail ends will be paid for at the contract price
each, complete in place which price shall be full payment for furnishing and installing all components
including the terminal section, posts, offset blocks, "w" beam, cable foundation posts, plates and for all
incidentals necessary to complete the installation within the limits as shown on the Standard Details or
the Manufacturer’s installation instructions. Each end treatment will be clearly marked with the
manufacturers name and model number to facilitate any future needed repair. Such payment shall also
be full compensation for furnishing all material, excavating, backfilling holes, assembling, and all
incidentals necessary to complete the work, except that for excavation for posts or anchorages in solid
ledge rock, payment will be made under Pay Item 206.07. Type Ill Retroreflective Adhesive Sheeting

Page4 of 7 88



January 22, 2007
Supersedes May 25, 2006

shall be applied to the approach buffer end sections and sized to substantially cover the end section. On
all roadways, the ends shall be marked with alternating black and retroreflective yellow stripes. The
stripes shall be 75 mm [3 in] wide and sloped down at an angle of 45 degrees toward the side on which
traffic is to pass the end section. Guardrail 350 flared terminal shall also include a set of installation
drawings supplied to the Resident.

Anchorages to bridge end posts will be part of the bridge work. Connections thereto will be
considered included in the unit bid price for guardrail.

Guardrail to be placed on a radius of curvature of 45 m [150 ft] or less will be paid for under the
designated radius pay item for the type guardrail being placed.

Widened shoulder will be paid for at the contract unit price each complete in place and will be full
compensation for furnishing and placing, grading and compaction of aggregate subbase and any required
fill material.

Adjust guardrail will be paid for at the contract unit price per meter and will be full compensation for
adjusting to grade. Payment shall also include adjusting terminal end treatments where required.

Modify guardrail will be paid for at the contract unit price per meter and will be full compensation
for furnishing and installing offset blocks, additional posts, and other specified modifications; removing,
modifying, installing, and adjusting to grade existing posts and beams; removing plate washers and
backup plates, and all incidentals necessary to complete the work. Payment shall also include removing
and resetting terminal ends where required.

Remove and Reset guardrail will be paid for at the contract unit price per meter and will be full
compensation for removing, transporting, storing, reassembling all parts, necessary cutting, furnishing
new parts when necessary, reinstalling at the new location, and all other incidentals necessary to
complete the work. Payment shall also include removing and resetting terminal ends when required. No
payment will be made for guardrail removed, but not reset and all costs for such removal shall be
considered incidental to the various contract pay items.

Remove, Modify, and Reset guardrail will be paid for at the contract unit price per meter and will be
full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail.

Bridge Connections will be paid for at the contract unit price each. Payment shall include, attaching
the connection to the endpost including furnishing and placing concrete and reinforcing steel necessary
to construct new endposts if required, furnishing and installing the terminal connector, and all
miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.

Bridge Transitions will be paid for at the contract unit price each. Payment shall include furnishing
and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary
materials and labor, including the bridge connection as stated in the previous paragraph.

Payment will be made under:
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606.15
606.151
606.17
606.1721
606.1722
606.1731
606.1732
606.178
606.18
606.19
606.191
606.20
606.201
606.21
606.22
606.23
606.2301
606.231
606.232
606.24
606.2401
606.241
606.242
606.25
606.257
606.265
606.266
606.275
606.276
606.353
606.354
606.356
606.358
606.3581
606.362
606.365
606.3651
606.366
606.367
606.47
606.48
606.50

Pay Item

Guardrail Type 3a-Single Rall

Guardrail Type 3aa-Single Rail

Guardrail Type 3b-Single Ralil

Bridge Transition - Type

Bridge Transition - Type Il

Bridge Connection - Typel

Bridge Connection - Typell

Guardrail Beam

Guardrail Type 3b - Double Rail

Guardrail Type 3a- 4.5 m[15 ft] radius and less
Guardrail Type 3aa- 4.5 m[15 ft] radius and less
Guardrail Type 3a- over 4.5 m[15 ft] radius
Guardrail Type 3aa- over 4.5 m[15 ft] radius
Guardrail Type 3b - 4.5 m [15ft] radius and less
Guardrail Type 3b - over 4.5 m [15 ft] radius
Guardrail Type 3c - Single Rall

Guardrail Type 3c - Double Rail

Guardrail Type 3c - 4.5 m[15 ft] radius and less
Guardrail Type 3c - over 4.5 m [15 ft] radius
Guardrail Type 3d - Single Rail

Guardrail Type 3d - Double Rail

Guardrail Type 3d - 4.5 m [15 ft] radius and less
Guardrail Type 3d - over 4.5 m [15 feet] radius
Terminal Connector

Termina Connector - Thrie Beam

Terminal End-Single Rail - Galvanized Steel
Terminal End-Single Rail - Corrosion Resistant Steel
Terminal End-Double Rail - Galvanized Steel
Terminal End-Double Rail - Corrosion Resistant Steel
Reflectorized Flexible Guardrail Marker

January 22, 2007

Pay Unit

meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
Each
Each
meter [Linear foot]
meter [Linear foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
Each
Each
Each
Each
Each

Remove and Reset Reflectorized Flexible Guardrail Marker Each

Underdrain Delineator Post

Guardrail, Modify, Type 3b to 3c
Guardrail, Modify Existing to Type 3d
Guardrail, Adjust

Guardrail, Remove, Modify, and Reset, Type 3b to 3c

Each

meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]

Guardrail, Remove, Modify, and Reset Existing to Type 3d meter [Linear Foot]

Guardrail, Removed and Reset, Type 3c
Replace Unusable Existing Guardrail Posts
Single Wood Post

Single Galvanized Steel Post

Single Steel Pipe Post
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Each
Each
Each
Each
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606.51
606.55
606.551
606.56
606.561
606.568
606.59
606.60
606.63
606.64
606.65
606.66
606.70
606.71
606.72
606.73
606.74
606.753
606.754
606.78
606.79

Multiple Mailbox Support

Guardrail Type 3 - Single Rail

Guardrail Type 3 - Single Rail with Rub Rail
Guardrail Type 3 - Double Rail

Guardrail Type 3 - Double Rail with Rub Rail
Guardrail, Modify Type 3c -Double Rail

Guardrail Type 3 - 4.5 m[15 ft] radius and less
Guardrail Type 3 - over 4.5 m [15 ft] radius

Thrie Beam Rail Beam

Guardrail Thrie Beam - Double Rail

Guardrail Thrie Beam - Single Rail

Terminal End Thrie Beam

Transition Section - Thrie Beam

Guardrail Thrie Beam - 4.5 m [15 ft] radius and less
Guardrail Thrie Beam - over 4.5 m [15 ft] radius
Guardrail Thrie Beam - Single Rail Bridge Mounted
Guardrail Type 3 - Single Rail Bridge Mounted

Widen Shoulder for Low Volume Guardrail End - Type 3

Widen Shoulder for Guardrail 350 Flared Terminal
Low Volume Guardrail End - Type 3
Guardrail 350 Flared Terminal
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Each
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
Each
Each
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I, Reflectorized Flexible Guardrail Markers shall be from Maine DOT’s
Approved Product List of Guardrail Material.

2. [nstallation:

a. Each bolt-hole diameter shall be the bolt diameter + Yg".

b. Wood post attachment - attach marker with 2, 5%6 " diameter zinc-coated lag
bolts, having 2" of embedment into wood post.

c. Steel post attachment - attach marker with 2, '/;" diameter zinc-coated
bolt, washer and nut assemblies, having /5" of bolt extension behind steel
post.

d. When provided by the marker manufacturer, a stiffening pipe shall be
inserted info the base of the marker prior to drilling bolt holes and shall
remain in-place.

A_/_ 3"x 9" Ref/ec{or meeting ASTM 4956
Type [I] requirements

6555\5510

Top Of Guardrail Post
Top of Stiffening Pipe

A

AIS
Y
| I 6 g v

MANUFACTURER - PROVIDED
STIFFENING PIPE

F_____
/ﬁ |

?Direcﬁon of Traffic

REFLECTORIZED FLEXIBLE GUARDRAIL

MARKER DETAILS 02
606(34)



West Bath

New Meadows Road Bridge
PIN 016760.00

December 8, 2010

SPECIAL PROVISION
SECTION 627
PAVEMENT MARKINGS

The last paragraph of Subsection 627.10, Basis of Payment is revised by the addition of
the following:

Pay Item Pay Unit
627.733 4” White or Yellow Painted Pavement Marking Line LF

lof1l
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Newport

Main Street Bridge
PIN 015625.00
December 6, 2010

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

652.1 Description. The following paragraph is added:

The Contractor is required to provide a Traffic Control Plan to the Resident one week prior to the
Preconstruction Conference. The Contractor shall provide a Traffic Control Supervisor who will be
responsible for providing traffic control management in compliance with the Contract and the Manual of
Uniform Traffic Control Devices (MUTCD), including supervision of personnel for the installation,
inspection, maintenance, and removal of all traffic control devices on the project. Work under this pay
item will also include traffic control devices, temporary pavement markings and removal.

652.2.2 Materials. The following paragraph is added:

All proposed temporary signing shall be shown in the Traffic Control Plan (TCP). Signs, except when
tripod mounted, shall be placed on breakaway posts.

652.3.4 General Requirements. The following paragraphs are added:

All permanent striping in areas of new pavement will be paid for under the appropriate contract bid
items.

The exact limits of temporary lines to be striped and removed shall be determined in the field, by the
Resident.

Upon completion of project the Contractor shall remove all temporary pavement striping and markings
and restoring the original pavement markings to the original configuration in areas with no new
pavement

Traffic Control. Traffic control devices shall be NCHRP 350 compliant. Traffic control devices include
the following:

Temporary Concrete Barriers
Work Zone Crash Cushions
Temporary Traffic Signal
Flashing Arrow Boards

Type |11 Barricade

Drums

lof4
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Newport

Main Street Bridge
PIN 015625.00
December 6, 2010

e Cones
e Construction Signs
e Portable — Change Message Signs

Traffic control devices shall be installed and maintained at the spacing determined by the MUTCD to
delineate travel lanes through the project, unless otherwise specified on the plans or herein. Temporary
concrete barriers shall conform to the requirements of Section 526 and Special Provision 526 Concrete
Barrier.

Speed Limits in Work Zones. The Contractor shall sign all approved reduced speed limits on
construction project according to Maine DOT APM 431 -A Policy on the Establishment of Speed Limits
in Work Zones.

652.3.6 Traffic Control. The following paragraphs are added:

Existing Bridge:

Prior to subjecting the existing bridge to any construction loads, the Contractor shall employ a Licensed
Professional Engineer to inspect the existing condition of the structure and perform an analysis to
determine allowable construction loads. The Licensed Professional Engineer shall submit in writing to
the Department, verification that the existing bridge is capable of safely supporting the proposed
construction loads. If during the course of the project, the Contractor elects to alter construction loads
from those initially proposed, prior to subjecting the existing bridge to the altered construction loads, the
Contractor shall employ a Licensed Professional Engineer to perform additional analysis and submit in
writing to the Department, verification that the existing structure is capable of safely supporting altered
construction loads. Prior to applying any construction loads to the existing bridge, the Contractor shall
have all traffic control devices for the detour in place.

Open to Traffic:

The Contractor shall install temporary paved ramps at each abutment to compensate for an increase to
the elevation of the bridge following jacking. All work associated with temporary paved ramps shall be
considered incidental to related contract items.

If final surface course paving is not in place before opening the bridge to traffic temporary paved ramps
shall be paved at butt joints, expansion dam headers and bridge drains. Payment for the placement and
removal of temporary ramps shall be incidental to related contract items.

Bridge Closures:

The Contractor must maintain 1 lane of alternating traffic on New Meadows Road, controlled by a
temporary traffic signal, at all times, unless otherwise noted. The bridge closures shall be limited
according to Special Provision 107 (Open to Traffic). All bridge closures shall be coordinated with the
Towns and Resident Engineer so that the closure will not interfere with local activities. Closures shall
not take place on any Day before or after holiday weekends. Bridge closures will not be allowed if
snow/ice is present or predicted or detour route is posted for heavy loads. The Contractor is reminded
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Newport

Main Street Bridge
PIN 015625.00
December 6, 2010

that it must comply with Standard Specification 104.4.10 Coordination of Bridge Closure/Bridge Width
Restrictions Notification for each road closure. Also, two bridge closure notice signs shall be erected at
the bridge site one week prior to each closure. The Contractor shall submit the proposed sign for
approval by the Resident Engineer prior to fabrication. Detour traffic control devices shall be in place
and approved prior to activating the detour and closing the bridge. The Contractor shall maintain traffic
on the detour while activated.

Route 1 Closures:

The Contractor may close one through lane in each direction on Route 1, with the approval of the
Resident Engineer, during the hours specified in Special Provision 107, Time. The Contractor must
notify the Resident a minimum of ten (10) Days in advance of all lane closures. All construction work
shall be confined to the lanes closed to traffic. Two message boards shall be placed on Route 1, one in
each travel direction, in order to notify Route 1 traffic of closures to New Meadows Road. The message
boards shall be in place a minimum of ten (10) Days in advance of any New Meadows Road closure.
Payment for these boards shall be under the 652.41 Portable-Changeable Message Sign.

652.8.1.2 Payment by Lump Sum. This entire Subsection is revised to read:

Maintenance of Traffic Control Devices will be paid for at the contract lump sum price. Payment will be
full compensation for the Traffic Control Plan; Traffic Control Supervisor; removing and resetting
traffic control devices and maintenance thereof; removal of pavement markings, all work associated
with bridge opening and bridge closing, analyzing the existing bridge and maintaining abutter access.

Maintenance of signs includes: replacing devices damaged, lost, or stolen, and cleaning and moving as
many times as necessary throughout the life of the contract, regardless whether the work areas are
geographically separated or not separated.

The following related work will be paid for under their respective contract bid items:

Temporary Concrete Barriers
Work Zone Crash Cushions
Permanent Pavement Markings
Temporary Traffic Signal
Flashing Arrow Boards

Type 111 Barricade

Drums

Cones

Construction Signs

Flaggers

Portable — Change Message Signs

Granular materials used to maintain traffic will be paid for as provided in Subsection 105.4.2 - Use of
Granular Materials.
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Newport
Main Street Bridge
PIN 015625.00
December 6, 2010
Partial payments for Maintenance of Traffic Control Devices will be made as follows:

a) After the Traffic Control Plan is submitted and approved, 25% of the amount bid for Work Zone
Traffic Control will be paid.

b) After the completion of 50% of the work, 75% of the amount bid for Work Zone Traffic Control will
be paid.

c¢) Upon completion of the entire project, 100% of the amount bid for Work Zone Traffic Control will be
paid.

There will be no payment for work done under this pay item after the expiration of contract time.

Payment will be made under:

Pay Item Pay Unit
652.361 Maintenance of Traffic Control Devices Lump Sum
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January 19, 2007

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

Failure by the contractor to follow the Contracts 652 Special Provisions and Standard
Specification and/or The Manual on Uniform Traffic Control Devices (MUTCD) and/or The
Contractors own Traffic Control Plan will result in a violation letter and result in a reduction
in payment as shown in the schedule below. The Departments Resident or any other
representative of The Department reserves the right to suspend the work at any time and
request a meeting to discuss violations and remedies. The Department shall not be held
responsible for any delay in the work due to any suspension under thisitem. Any reduction
in payment under this Specia Provision will be in addition to forfeiting payment of
maintenance of traffic control devicesfor that day.

ORIGINAL CONTRACT AMOUNT

from Up to and Amount of Penalty
More Than Including Damages per Violation
$0 $100,000 $250

$100,000 $300,000 $500

$300,000 $500,000 $750

$500,000 $1,000,000 $1,500
$1,000,000 $2,000,000 $2,500
$2,000,000 $4,000,000 $5,000
$4,000,000 and more $10,000

lof 1
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April 17, 2007
Supersedes May 10, 2006

SPECIAL PROVISION

SECTION 652
MAINTENANCE OF TRAFFIC
Construction Sign Sheeting Material

Super high intensity fluorescent retroreflective sheeting, ASTM D 4956 - Type VII, Type
VIII, or Type X (prismatic), is required for all construction signs.

Pagelof 1
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West Bath
16760.00
11/8/2010
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

Standard Specification 656 of the Standard Specifications is deleted and replaced by this Special
Provision.

The following information and requirements will constitute the Soil Erosion and Water Pollution
Control Plan for this Project. The soil erosion and water pollution control measures associated
with this work are as follows:

All work shall be done in accordance with the latest revision of the Maine Department of
Transportation Best Management Practices for Erosion and Sediment Control (a.k.a. Best
Management Practices manual or BMP Manual). The latest version is dated February 2008 and
is available at: http://www.maine.gov/mdot/environmental-office-homepage/surface-water-

resources.php .
Procedures specified shall be according to the BMP Manual unless stated otherwise.

1. The on-site person responsible for implementation of this plan, shall be the Contractor’s
Superintendent or other supervisory employee (the “Environmental Coordinator”) with
the authority to immediately remedy any deficient controls and shall provide the Resident
with their numbers (telephone number, cellular phone and pager numbers, if applicable)
where the Environmental Coordinator can be reached 24 hours a day.

2. All areas where soil is disturbed shall be permanently mulched on a daily basis and
seeded on a weekly basis (if seeded by hand, it shall be done on a daily basis). All
previously mulched areas shall be maintained and re-mulched on a daily basis if bare
areas develop until an acceptable growth of grass has been obtained.

3. All disturbed ditches shall receive erosion control blanket or stone rip rap, as required,
prior to leaving the site each day.

4. Winter stabilization BMPs shall be applied in accordance with the MDOT BMP Manual
between November 1 and April 15 or during frozen ground conditions.

5. If the Work includes the handling or storage of petroleum products or Hazardous
Materials including the on site fueling of Equipment, the Resident must be provided with
a Spill Prevention Control and Countermeasure Plan (SPCCP) plan. At a minimum, the
SPCCP shall include:

e The name and emergency response numbers (telephone number, cellular phone and
pager numbers, if applicable) of the Contractor's representative responsible for spill
prevention;

e General description and location of (1) handling, transfer, storage, and containment
facilities of such products or Materials (“activities and facilities™) and (2) potential
receptors of such products or Materials including oceans, lakes, ponds, rivers,
streams, wetlands, and sand and gravel aquifers (*sensitive resources™) including the
distances between said activities and facilities and said sensitive resources;

Special Provision 656 - Page 1 of 2
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West Bath
16760.00
11/8/2010
SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

e Description of preventative measures to be used to minimize the possibility of a spill
including Equipment and/or Materials to be used to prevent discharges including
absorbent Materials,

e A contingency response plan to be implemented if a spill should occur including a list
of emergency phone/pager numbers including the Contractor's representative, MDEP
Spill Response, the Resident, and local police and fire authorities. For a related
provision, see Standard Specification, Section, 105.2.2 - Project Specific Emergency
Planning.

6. The Environmental Coordinator must inspect and maintain daily all controls for the
duration of the project.

7. If the Project Resident directs new soil disturbance that requires temporary erosion and
sedimentation control, all permits shall be obtained by the MaineDOT and a full
SEWPCP will be required and paid for as Extra Work.

Any costs related to this plan shall be considered incidental to the contract.
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STANDARD DETAIL UPDATES

Standard Details and Standard Detail updates are available at:
http://www.maine.gov/mdot/contractor-consultant-information/ss standard details updates.php

December 7, 2010
Supersedes August 30, 2010

Detail #
504(15)

507(04)
526(33)
645(06)
645(09)

626(09)

604(01)
604(05)
604(06)
604(07)
604(09)
606(02)
606(07)
609(06)
504(23)
609(03)
609(07)
535(01)
535(02)

535(03)

Description
Diaphragms

Steel Bridge Railing

Concrete Transition Barrier
H-Beam Posts — Highway Signing
Installation of Type Il Signs

Electrical Junction Box for Traffic Signals
and Lighting

Catch Basins

Type “A” & “B” Catch Basin Tops

Type “C” Catch Basin Tops

Manhole Top “D”

Catch Basin Type “E”

Multiple Mailbox Support

Reflectorized Beam Guardrail Delineator Details
Vertical Bridge Curb

Hand-Hold Details

Curb Type 3

Curb Type 1

Precast Superstructure - Shear Key

Precast Superstructure - Curb Key & Drip Notch

Precast Superstructure - Shear Key

Page 1 of 4

Revision Date
12/30/02

2/05/03
8/18/03
7121/04
7/21/04

2/25/05

11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
12/08/05
6/27/06

6/27/06

10/12/06
10/12/06

10/12/06
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535(04)
535(05)
535(06)
535(07)
535(08)
535(09)
535(10)
535(11)
535(12)
535(13)
535(14)
535(15)
535(16)
535(17)
801(01)
801(02)
535(03)
535(04)
535(05)
535(17)
801(01)
801(02)
203(03)

535(02)

Precast Superstructure - Shear Key
Precast Superstructure - Post Tensioning
Precast Superstructure - Sections
Precast Superstructure - Precast Slab & Box
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Stirrups

Precast Superstructure - Plan

Precast Superstructure - Reinforcing
Precast Superstructure - Notes

Drives on Sidewalk Sections

Drives on Non-Sidewalk Sections
Precast Superstructure - Shear Key
Precast Superstructure - Shear Key
Precast Superstructure - Post Tensioning
Precast Superstructure - Notes

Drives on Sidewalk Sections

Drives on Non-Sidewalk Sections
Backslope Rounding

Precast Superstructure - Curb Key & Drip Notch

Page 2 of 4

December 7, 2010
Supersedes August 30, 2010
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
2/06/07
2/06/07
12/5/07
12/5/07
12/5/07
12/5/07
1/04/08
1/04/08
1/29/08

5/20/08
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December 7, 2010
Supersedes August 30, 2010

535(05) Precast Superstructure - Post Tensioning 5/20/08
502(03) Concrete Curb - Bituminous Wearing Surface 2/2/09
502(03)A Concrete Curb - Concrete Wearing Surface 2/2/09
502(07) Precast Concrete Deck Panels - Layout Plan 2/2/09
502(07)A Precast Concrete Deck Panels - Layout Plan 2/2/09
502(08) Precast Concrete Deck Panels - Panel Plan 2/2/09
502(09) Precast Concrete Deck Panels - Blocking Detail 2/2/09
502(10) Precast Concrete Deck Panels 2/2/09
502(11) Precast Concrete Deck Panels 2/2/09
502(12) Precast Concrete Deck Panels - Notes 2/2/09
502(12)A Precast Concrete Deck Panels - Notes 2/2/09
526(06) Permanent Concrete Barrier 2/2/09
526(08) Permanent Concrete Barrier — Type 1A 2/2/09
526(08)A Permanent Concrete Barrier — Type 1A 2/2/09
526(13) Permanent Concrete Barrier — Type I11B 2/2/09
526(14) Permanent Concrete Barrier — Type I11B 2/2/09
526(21) Concrete Transition Barrier 2/2/09
526(39) Texas Classic Rail — Between Window 2/2/09
526(40) Texas Classic Rail — Through Window 2/2/09
526(41) Texas Classic Rail — Through Post 2/2/09
526(42) Texas Classic Rail — Through Nose 2/2/09
606(20) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09
606(21) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09
606(22) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09
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606(23) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09
609(06) Vertical Bridge Curb 2/2/09
609(08) Precast Concrete Transition Curb 2/2/09
502(12) Precast Concrete Desk Panels 9/09
504(22) Diaphragm & Crossframe Notes 9/09
626(09) Electrical Junction Box for Traffic Signals 8/20/10
and Lighting

526(08) Permanent Concrete Barrier 12/7/10
526(08A) Permanent Concrete Barrier 12/7/10
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SUPPLEMENTAL SPECIFICATION

(Corrections, Additions, & Revisions to Standard Specifications - Revision of December 2002)

SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions

Closeout Documentation Replace the sentence “A letter stating the amount..... DBE goals.”
with “DBE Goal Attainment Verification Form”

Add “Environmental Information Hazardous waste assessments, dredge material test results,
boring logs, geophysical studies, and other records and reports of the environmental
conditions. For a related provision, see Section 104.3.14 - Interpretation and Interpolation.”

Add “Fabrication Engineer The Department’s representative responsible for Quality
Assurance of pre-fabricated products that are produced off-site.”

Geotechnical Information Replace with the following: “Boring logs, soil reports, geotechnical
design reports, ground penetrating radar evaluations, seismic refraction studies, and other
records of subsurface conditions. For a related provision, see Section 104.3.14 - Interpretation
and Interpolation.”

SECTION 102
DELIVERY OF BIDS

102.7.1 Location and Time Add the following sentence “As a minimum, the Bidder will
submit a Bid Package consisting of the Notice to Contractors, the completed
Acknowledgement of Bid Amendments form, the completed Schedule of Items, 2 copies of the
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any other
Certifications or Bid Requirements listed in the Bid Book.”

102.11.1 Non-curable Bid Defects Replace E. with “E. The unit price and bid amount is not
provided or a lump sum price is not provided or is illegible as determined by the Department.”

SECTION 103

AWARD AND CONTRACTING
103.3.1 Notice and Information Gathering Change the first paragraph to read as follows:
“After Bid Opening and as a condition for Award of a Contract, the Department may require
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder
is responsible and qualified to perform the Work.”

SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

104.3.14 Interpretation and Interpolation In the first sentence, change “...and Geotechnical
Information.” to ““...Environmental Information, and Geotechnical Information.”
Delete the entire Section 104.5.9 and replace with the following:
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SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1 Department Provided Services The Department will provide the Contractor with the
description and coordinates of vertical and horizontal control points, set by the Department,
within the Project Limits, for full construction Projects and other Projects where survey control
is necessary. For Projects of 1,500 feet in length, or less: The Department will provide three
points. For Projects between 1,500 and 5,000 feet in length: The Department will provide one
set of two points at each end of the Project. For Projects in excess of 5,000 feet in length, the
Department will provide one set of two points at each end of the Project, plus one additional
set of two points for each mile of Project length. For non-full construction Projects and other
Projects where survey control is not necessary, the Department will not set any control points
and, therefore, will not provide description and coordinates of any control points. Upon
request of the Contractor, the Department will provide the Department’s survey data
management software and Survey Manual to the Contractor, or its survey Subcontractor, for
the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work. This
may include, but not be limited to, reestablishing all points provided by the Department,
establishing additional control points, running axis lines, providing layout and maintenance of
all other lines, grades, or points, and survey quality control to ensure conformance with the
Contract. The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to complete
the Work. When the Work is to connect with existing Structures, the Contractor shall verify
all dimensions before proceeding with the Work. The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey
quality control. Construction survey quality control is generally defined as, first, performing
initial field survey layout of the Work and, second, performing an independent check of the
initial layout using independent survey data to assure the accuracy of the initial layout;
additional iterations of checks may be required if significant discrepancies are discovered in
this process. Construction survey layout quality control also requires written documentation of
the layout process such that the process can be followed and repeated, if necessary, by an
independent survey crew.

105.6.3 Survey Quality Assurance It is the Department’s prerogative to perform construction
survey quality assurance. Construction survey quality assurance may, or may not, be
performed by the Department. Construction survey quality assurance is generally defined as
an independent check of the construction survey quality control. The construction survey
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quality assurance process may involve physically checking the Contractor’s construction
survey layout using independent survey data, or may simply involve reviewing the
construction survey quality control written documentation. If the Department elects to
physically check the Contractor’s survey layout, the Contractor’s designated surveyor may be
required to be present. The Department will provide a minimum notice of 48 hours to the
Contractor, whenever possible, if the Contractor’s designated surveyor’s presence is required.
Any errors discovered through the quality assurance process shall be corrected by the
Contractor, at no additional cost to the Department.

105.6.4 Boundary Markers The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outside the area that must be disturbed to perform the Work. The Contractor
indemnifies and holds harmless the Department from all claims to reestablish the former
location of all such monuments or points including claims arising from 14 MRSA § 7554-A.
For a related provision, see Section 104.3.11 - Responsibility for Property of Others.

SECTION 106
QUALITY

106.4.3 Testing Change the first sentence in paragraph three from “...maintain records of all
inspections and tests.” to “...maintain original documentation of all inspections, tests, and
calculations used to generate reports.”

106.6 Acceptance Add the following to paragraph 1 of A: “This includes Sections 401 - Hot
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality
Level Analysis, and”

106.7.1 Standard Deviation Method Add the following to F: “Note: In cases where the mean
of the values is equal to either the USL or the LSL, then the PWL will be 50 regardless of the
computed value of s.”

Add the following to H: “Method C Hot Mix Asphalt: PF = [55 + (Quality Level *0.5)] * 0.01”

SECTION 107

TIME

107.3.1 General Add the following: “If a Holiday occurs on a Sunday, the following Monday
shall be considered a Holiday. Sunday or Holiday work must be approved by the Department,
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”

107.7.2 Schedule of Liquidated Damages Replace the table of Liquidated Damages as follows:

From Up to and Amount of Liquidated
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More Than Including Damages per Calendar Day
$0 $100,000 $225
$100,000 $250,000 $350
$250,000 $500,000 $475
$500,000 $1,000,000 $675
$1,000,000 $2,000,000 $900
$2,000,000 $4,000,000 $1,000
$4,000,000 and more $2,100

SECTION 108
PAYMENT

Remove Section 108.4 and replace with the following:

“108.4 Payment for Materials Obtained and Stored Acting upon a request from the Contractor
and accompanied by bills or receipted bills, the Department will pay for all or part of the value
of acceptable, non-perishable Materials that are to be incorporated in the Work, including
Materials that are to be incorporated into the Work, not delivered on the Work site, and stored
at places acceptable to the Department. Examples of such Materials include steel piles, stone
masonry, curbing, timber and lumber, metal Culverts, stone and sand, gravel, and other
Materials. The Department will not make payment on living or perishable Materials until
acceptably planted in their final locations.

If payment for Materials is made to the Contractor based on bills, only, then the Contractor
must provide receipted bills to the Department for these Materials within 14 days of the date
the Contractor receives payment for the Materials.  Failure of the Contractor to provide
receipted bills for these Materials within 14 days of the dated the Contractor receives payment
will result in the paid amount being withheld from the subsequent progress payment, or
payments, until such time the receipted bills are received by the Department.

Materials paid for by the Department are the property of the Department, but the risk of
loss shall remain with the Contractor. Payment for Materials does not constitute Acceptance of
the Material. If Materials for which the Department has paid are later found to be
unacceptable, then the Department may withhold amounts reflecting such unacceptable
Materials from payments otherwise due the Contractor.

In the event of Default, the Department may use or cause to be used all paid-for
Materials in any manner that is in the best interest of the Department.”

SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragraph: “There will be no
adjustment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”
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109.1.2 Substantial Changes to Major Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for substantial changes to Major Items when the
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment Third sentence, delete the words “subsections (A) - (E)”

109.5.1 Definitions - Types of Delays

B. Compensable Delay Replace (1) with the following; “a weather related
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls
within the geographic boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment Replace with the following: “Adjustments will be established by
mutual Agreement based upon Unit or Lump Sum Prices. These agreed Unit or Lump Sum
prices will be full compensation and no additions or mark-ups are allowed. If Agreement
cannot be reached, the Contractor shall accept payment on a Force Account basis as provided
in Section 109.7.5 - Force Account Work, as full and complete compensation for all Work
relating to the Equitable Adjustment.”

109.7.3 Compensable Items Delete this Section entirely.

109.7.4 Non-Compensable Items Replace with the following: “The Contractor is not entitled
to compensation or reimbursement for any of the following items:
m A. Total proﬁt or home office overhead in excess of 15%,

109.7.5 Force Account Work

C. Equipment
Paragraph 2, delete sentence 1 which starts; “Equipment leased....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If
requested by the Department, the Contractor will produce cost data to assist the
Department in the establishment of such rental rate, including all records that are
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account
Work and actually used on the Project will be paid for at the actual invoice amount plus
10% markup for administrative costs.”

m Add the following section;
“F. Subcontractor Work When accomplishing Force Account Work that utilizes
Subcontractors, the Contractor will be allowed a maximum markup of 5% for profit and
overhead on the Subcontractor’s portion of the Force Account Work. If the Department
does not accept the Subcontractor quote, then the Subcontractor work will be subject to
the Force Account provisions with a 5% markup for profit & overhead..”
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SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shall provide a signed,
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the
Contract, to the Department at Final Acceptance.

The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621,
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on
exact copies thereof, or on forms that do not contain any significant variations from the
Department’s forms as solely determined by the Department.

The Contractor shall pay all premiums and take all other actions necessary to keep said
bond in effect for the duration of the Landscape Establishment Period described in Special
Provision 621.0036 - Establishment Period. If the Surety becomes financially insolvent, ceases
to be licensed or approved to do business in the State of Maine, or stops operating in the
United States, the Contractor shall file new bonds complying with this Section within 10 Days
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States,
licensed or approved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide,
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written
notice of all bases upon which it is denying or contesting payment. Failure of the Surety to
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to
deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SECTION 202
REMOVING STRUCTURES AND OBSTRUCTIONS

202.02 Removing Buildings Make the following change to the last sentence in the final
paragraph, change ““...Code of Maine Regulations 401.” to “...Department of Environmental
Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill Siting,
Design and Operation.”
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SECTION 203
EXCAVATION AND EMBANKMENT

203.01 Description Under b. Rock Excavation; add the following sentence: “The use of
perchlorate is not allowed in blasting operations.”

Delete the entire Section 203.041 and replace with the following:

“203.041 Salvage of Existing Hot Mix Asphalt Pavement All existing hot mix asphalt
pavement designated to be removed under this contract must be salvaged for utilization.
Existing hot mix asphalt pavement material shall not be deposited in any waste area or be
placed below subgrade in any embankment.

Methods of utilization may be any of the following:

1. Used as a replacement for untreated aggregate surface course on entrances provided
the material contains no particles greater than 50 mm [2 in] in any dimension. Payment
will be made under Pay Item 411.09, Untreated Aggregate Surface Course or 411.10,
Untreated Aggregate Surface Course, Truck Measure. Material shall be placed, shaped,
compacted and stabilized as directed by the Resident.

‘ 2. Stockpiled at commercial or approved sites for commercial or MaineDOT use.

3. Other approved methods proposed by the Contractor, and approved by the Resident
which will assure proper use of the existing hot mix asphalt pavement.

The cost of salvaging hot mix asphalt material will be included for payment under the
applicable pay item, with no additional allowances made, which will be full compensation for
removing, temporarily stockpiling, and rehandling, if necessary, and utilizing the material in
entrances or other approved uses, or stockpiling at an approved site as described above. The
material will also be measured and paid for under the applicable Pay Item if it is reused for
aggregate in entrances, or other approved uses.”

SECTION 502
STRUCTURAL CONCRETE

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change
...alcohol based saline sealer...” to “alcohol based silane sealer...”. Add NOTE #6 to Class
S Concrete.

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80...... ”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to
read: “For material represented by a verification test with test results failing to meet the criteria

in Table #1, the Department will...... ”?
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502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third
sentence to read: “Circumstances may arise, however, where the Department may ...... ”
502.10 Forms and False work

D. Removal of Forms and False work 1., First paragraph; first, second, and third
sentence; replace “forms” with “forms and false work”

502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures Last
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24°
C [75° F} at the time the concrete is placed in its final position.”

502.15 Curing Concrete First paragraph; replace the first sentence with the following; “All
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days
after concrete placing, with the exception of vertical surfaces as provided for in Section 502.10
(D) - Removal of Forms and False work.”

Second paragraph; delete the first two sentences.

Third paragraph; delete the entire paragraph which starts “When the ambient temperature....”
Fourth paragraph; delete “approved” to now read “...continuously wet for the entire curing
period...”

Fifth paragraph; second sentence; change “...as soon as it is possible to do so without
damaging the concrete surface.” to ““...as soon as possible.”

Seventh paragraph; first sentence; change “...until the end of the curing period.” to “...until
the end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms
and False work.”

502.19 Basis of Payment First paragraph, second sentence; add "pier nose armor" to the list of
items included in the contract price for concrete.

SECTION 503
REINFORCING STEEL

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack

welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding

shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.”
SECTION 504

STRUCTURAL STEEL

504.09 Facilities for Inspection Add the follow as the last paragraph: “Failure to comply with
the above requirements will be consider to be a denial to allow access to work by the
Contractor. The Department will reject any work done when access for inspection is denied.”
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504.18 Plates for Fabricated Members Change the second paragraph, first sentence from:
“...ASTM A 898/A 898 M...” to “...ASTM A 898/A 898 M or ASTM A 435/A 435 M as
applicable and...”

504.31 Shop Assembly Add the following as the last sentence: “The minimum assembly
length shall include bearing centerlines of at least two substructure units.”

504.64 Non Destructive Testing-Ancillary Bridge Products and Support Structures Change the
third paragraph, first sentence from “One hundred percent...” to “Twenty five percent...”

SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to
the requirements in this section. 28 day compressive strength shall be as stated on the plans.
Coarse aggregate....”

535.05 Inspection Facilities Add the follow as the last paragraph: “If the above requirements
are not met, the Contractor shall be considered to be in violation of Standard Specification
104.2.5 — Right to Inspect Work. All work occurring during a violation of this specification
will be rejected.”

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension...” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of
7.6 m [25 ft] and less. In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the
anchorage force noted in the Plans. The applied jacking force shall be no less than 100% of
the design jacking force.”

SECTION 603

PIPE CULVERTS AND STORM DRAINS
603.0311 Corrugated Polyethylene Pipe for Option III Replace the Minimum Mandrel
Diameter Table with the following:

Nominal Size Minimum Mandrel | Nominal Size | Minimum Mandrel
US Customary (in) | Diameter (in) Metric (mm) | Diameter (mm)

12 11.23 300 280.73

15 14.04 375 35091

18 16.84 450 421.09

24 22.46 600 561.45

30 28.07 750 701.81

36 33.69 900 842.18

42 39.30 1050 982.54

48 44.92 1200 1122.90
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SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials Add the following:

“Tops and Traps 712.07
Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SECTION 605
UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SECTION 606

GUARDRAIL
606.02 Materials Delete the entire paragraph which reads “The sole patented supplier of
multiple mailbox....” and replace with “Acceptable multiple mailbox assemblies shall be listed
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”
Delete the entire paragraph which reads “Retroreflective beam guardrail delineators....” and

replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact,
ultraviolet and weather resistant thermoplastic.

606.09 Basis of Payment First paragraph; delete the second and third sentence in their entirety
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators
shall be yellow on the left hand side and silver/white on the right hand side. On two-way
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail
delineators will not be paid for directly, but will be considered incidental to the guardrail
items.”

SECTION 609
CURB

609.04 Bituminous Curb f., Delete the requirement “Color Natural (White)”
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SECTION 610
STONE FILL, RIPRAP, STONE BLANKET,
AND STONE DITCH PROTECTION

Add the following paragraph to Section 610.02:
“Materials shall meet the requirements of the following Sections of Special Provision 703:

Stone Fill 703.25
Plain and Hand Laid Riprap 703.26
Stone Blanket 703.27
Heavy Riprap 703.28
Definitions 703.32”

Add the following paragraph to Section 610.032.a.
“Stone fill and stone blanket shall be placed on the slope in a well-knit, compact and uniform
layer. The surface stones shall be chinked with smaller stone from the same source.”

Add the following paragraph to Section 610.032.b:
“Riprap shall be placed on the slope in a well-knit, compact and uniform layer. The surface
stones shall be chinked with smaller stone from the same source.”

Add the following to Section 610.032: “Section 610.032.d. The grading of riprap, stone fill,
stone blanket and stone ditch protection shall be determined by the Resident by visual
inspection of the load before it is dumped into place, or, if ordered by the Resident, by
dumping individual loads on a flat surface and sorting and measuring the individual rocks
contained in the load. A separate, reference pile of stone with the required gradation will be
placed by the Contractor at a convenient location where the Resident can see and judge by eye
the suitability of the rock being placed during the duration of the project. The Resident
reserves the right to reject stone at the job site or stockpile, and in place. Stone rejected at the
job site or in place shall be removed from the site at no additional cost to the Department.”

SECTION 615
LOAM
615.02 Materials Make the following change:
Organic Content Percent by Volume
Humus “5% - 10%”, as determined by Ignition Test
SECTION 618
SEEDING

618.01 Description Change the first sentence to read as follows: “This work shall consist of
furnishing and applying seed .....” Also remove “,and cellulose fiber mulch” from 618.01(a).
618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 Ib]/unit.” to “1.95 kg [4 Ib]/unit.”
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618.09 Construction Method In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [1b].

SECTION 620
GEOTEXTILES

620.03 Placement Section (c)
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)
Replace the second sentence with the following: “Damaged geotextiles, as identified by
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Final Acceptance” to
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““‘end
of the period of establishment” and change “date of Final Acceptance” to “end of the period of
establishment”.

SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations Add to the following to the end of the second paragraph: “Pre-
cast and cast-in-place foundations shall be warranteed against leaning and corrosion for two
years after the project is completed. If the lean is greater than 2 degrees from normal or the
foundation is spalling within the first two years, the Contractor shall replace the foundation at
no extra cost.”

SECTION 627
PAVEMENT MARKINGS

627.10 Basis of Payment Add to the following to the end of the third paragraph: “If allowed
by Special Provision, the Contractor may utilize Temporary Bi-Directional Yellow and
White(As required) Delineators as temporary pavement marking lines and paid for at the
contract lump sum price. Such payment will include as many applications as required and
removal.”
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SECTION 637
DUST CONTROL

637.06 Basis of Payment Add the following after the second sentence of the third paragraph:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible
evidence of excessive dust problems, as determined by the Resident, will result in a reduction
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item. Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil
Erosion and Water Pollution Control.”

SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices Change the forth to last paragraph from: “The Contractor shall provide a
fully functional desktop copier...” to “....desktop copier/scanner...”

Description Change “Floor Area” to “Floor Area (Outside Dimension)”. Change Type B floor
area from “15 (160)” to “20 (217)”.

639.09 Telephone Paragraph 1 is amended as follows:
“The contractor shall provide two telephone lines and two telephones,....”

Add- “In addition the contractor will supply one computer broadband connection, modem lease
and router. The router shall have wireless access and be 802.11n or 802.11g capable and
wireless. The type of connection supplied will be contingent upon the availability of services
(i.e. DSL or Cable Broadband). It shall be the contractor’s option to provide dynamic or static
IP addresses through the service. The selected service will have a minimum downstream
connection of 1.5 Mbps and 384 Kbps upstream. The contractor shall be responsible for the
installation charges and all reinstallation charges following suspended periods. Monthly
service and maintenance charges shall be billed by the Internet Service Provider (ISP) directly
to the contractor.”

SECTION 652

MAINTENANCE OF TRAFFIC
652.2.3 Flashing Arrow Board Delete the existing 5 paragraphs and replace with the following:
Flashing Arrow Panels (FAP) must be of a type that has been submitted to AASHTO’s
National Transportation Product Evaluation Program (NTPEP) for evaluation and placed on
the Maine Department of Transportations’ Approved Products List of Portable Changeable
Message Signs & Flashing Arrow Panels.

FAP units shall meet requirements of the current Manual on Uniform Traffic Control Devices
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(MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control
Devices. An FAP shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46
elements capable of either flashing or sequential displays as well as the various operating
modes as described in the MUTCD, Chapter 6-F. If an FAP consisting of a bulb matrix is used,
each element should be recess-mounted or equipped with an upper hood of not less than 180
degrees. The color presented by the elements shall be yellow.

FAP elements shall be capable of at least a 50 percent dimming from full brilliance. Full
brilliance should be used for daytime operation and the dimmed mode shall be used for
nighttime operation. FAP shall be at least 2.4 M x 1.2 M [96” x 48”] and finished in non-
reflective black. The FAP shall be interpretable for a distance not less than 1.6 km [1 mile].

Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing
double arrow, and flashing caution. In the three arrow signals, the second light from the arrow
point shall not operate.

The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals
of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor more
than 40 flashes per minute. All on-board circuitry shall be solid state.

Primary power source shall be 12 volt solar with a battery back-up to provide continuous
operation when failure of the primary power source occurs, up to 30 days with fully charged
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power
source and the unit shall be equipped with a cable for this purpose.

Controller and battery compartments shall be enclosed in lockable, weather-tight boxes.

The FAP shall be mounted on a pneumatic-tired trailer or other suitable support for hauling to
various locations, as directed. The minimum mounting height of an arrow panel should be 2.1
M [7 feet] from the roadway to the bottom of the panel.

The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective
material, known as conspicuity material, in a continuous line as seen by oncoming drivers.

A portable changeable message sign may be used to simulate an arrow panel display.”

652.2.4 Other Devices Delete the last paragraph and add the following:

“652.2.5 Portable Changeable Message Sign Trailer mounted Portable Changeable Message
Signs (PCMS) must be of a type that has been submitted to AASHTO’s National
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine
Department of Transportations’ Approved Products List of Portable Changeable Message
Signs & Flashing Arrow Panels. The PCMS unit shall meet or exceed the current specifications
of the Manual on Uniform Traffic Control Devices (MUTCD), 6F.55.

The front face of the sign should be covered with a low-glare protective material. The color of
the LED elements shall be amber on a black background. The PCMS should be visible from a
distance of 0.8 km [0.5 mile] day and night and have a minimum 15° viewing angle. Characters
must be legible from a distance of at least 200 M [650 feet].
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The message panel should have adjustable display rates (minimum of 3 seconds per phase), so
that the entire message can be read at least twice at the posted speed, the off-peak 85th-
percentile speed prior to work starting, or the anticipated operating speed. Each message shall
consist of either one or two phases. A phase shall consist of up to eight characters per line. The
unit must be capable of displaying at least three lines of text with eight characters per line.
Each character shall be 457 mm [18] high. Each character module shall use at least a five
wide and seven high pixel matrix. The text of the messages shall not scroll or travel
horizontally or vertically across the face of the sign.

Units shall automatically adjust their brightness under varying light conditions to maintain
legibility.

The control system shall include a display screen upon which messages can be reviewed before
being displayed on the message sign. The control system shall be capable of maintaining
memory when power is unavailable. Message must be changeable with either a notebook
computer or an on-board keypad. The controller shall have the capability to store a minimum
of 200 user-defined and 200 pre-programmed messages. Controller and battery compartments
shall be enclosed in lockable, weather-tight boxes.

PCMS units shall have the capability of being made programmable by means of wireless
communications. PCMS units shall also be fully capable of having an on-board radar system
installed if required for a particular application.

PCMS’ primary power source shall be solar with a battery back-up to provide continuous
operation when failure of the primary power source occurs. Batteries must be capable of being
charged from a 110 volt AC power source. The unit must also be capable of being operated
solely from a 110 volt AC power source and be equipped with a cable for this purpose.

The PCMS shall be mounted on a trailer in such a way that the bottom of the message sign
panel shall be a minimum of 2.1 M [7 ft] above the roadway in urban areas and 1.5 M [5 ft]
above the roadway in rural areas when it is in the operating mode. PCMS trailers should be of
a heavy duty type with a 51 mm [2”’] ball hitch and a minimum of four leveling jacks (at each
corner). The sign shall be capable of being rotated 360° relative to the trailer. The face of the
trailer shall be delineated on a permanent basis by affixing retro-reflective material, known as
conspicuity material, in a continuous line as seen by oncoming drivers.”

652.3.3 Submittal of Traffic Control Plan In item e. change “A list of all certified flaggers...”
to “A list of all the Contractor’s certified flaggers...”

Add the follow to the list of requirements: “k. The plan for unexpected nighttime work along H
with a list of emergency nighttime equipment available on-site.”

In the last paragraph add the following as the second sentence: “The Department will review
and provide comments to the Contractor within 14 days of receipt of the TCP.” Add the
following as the last sentence: “The creation and modification of the TCP will be considered
incidental to the related 652 items.”

652.3.5 Installation of Traffic Control Devices In the first paragraph, first sentence; change
“Signs shall be erected...” to “Portable signs shall be erected..” In the third sentence; change
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“Signs must be erected so that the sign face...” to “Post-mounted signs must also be erected so
that the sign face...”

652.4 Flaggers Replace the first paragraph with the following; “The Contractor shall furnish
flaggers as required by the TCP or as otherwise specified by the Resident. All flaggers must
have successfully completed a flagger test approved by the Department and administered by a
Department-approved Flagger-Certifier who is employing that flagger. All flaggers must carry
an official certification card with them while flagging that has been issued by their employer.
Flaggers shall wear safety apparel meeting ANSI 107-2004 Class 2 risk exposure that clearly
identifies the wearer as a person, and is visible at a minimum distance of 300 m [1000 ft], and
shall wear a hardhat with 360° retro-reflectivity. For nighttime conditions, Class 3 apparel,
meeting ANSI 107-2004, shall be worn along with a hardhat with 360° retro-reflectivity.
Retro-reflective or flashing SLOW/STOP paddles shall be used, and the flagger station shall be
illuminated to assure visibility in accordance with 652.6.2.”

Second paragraph, first sentence; change “...have sufficient distance to stop before entering
the workspace.” to “...have sufficient distance to stop at the intended stopping point.” Third
sentence; change “At a spot obstruction...” to “At a spot obstruction with adequate sight
distance,...”

Fourth paragraph, delete and replace with “Flaggers shall be provided as a minimum, a 10
minute break, every 2 hours and a 30 minute or longer lunch period away from the work
station. Flaggers may only receive 1 unpaid break per day; all other breaks must be paid.
Sufficient certified flaggers shall be available onsite to provide for continuous flagging
operations during break periods. Breaker flaggers will not be paid for separately, but shall be
considered incidental to the appropriate pay item.”

Add the following:

“652.5.1 Rumble Strip Crossing When lane shifts or lane closures require traffic to cross a
permanent longitudinal rumble strip for 7 calendar days or less, the Contractor shall install
warning signs that read “RUMBLE STRIP CROSSING” with a supplemental Motorcycle
Plaque, (W8-15P).

When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip
for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that
traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced
prior to the end of the project, when it is no longer necessary to cross them.”

652.6 Nightwork Delete this section entirely and replace with the following:

“652.6.1 Daylight Work Times Unless otherwise described in the Contract, the Contractor is
allowed to commence work and end work daily according to the Sunrise/Sunset Table at:
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town
on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before
sunrise or after sunset will be considered Night Work.

652.6.2 Night Work When Night Work occurs (either scheduled or unscheduled), the
Contractor shall provide and maintain lighting on all equipment and at all work stations.
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The lighting facilities shall be capable of providing light of sufficient intensity to permit
good workmanship, safety and proper inspection at all times. The lighting shall be cut off and
arranged on stanchions at a height that will provide perimeter lighting for each piece of
equipment and will not interfere with traffic, including commercial vehicles, approaching the
work site from either direction.

The Contractor shall have available portable floodlights for special areas.

The Contractor shall utilize padding, shielding or other insulation of mechanical and
electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare
lamps, generators, etc. to maintain lighting of the work site.

The Contractor shall submit a lighting plan at the Preconstruction Conference, showing the
type and location of lights to be used for night work. The Resident may require modifications
be made to the lighting set up in actual field conditions.

Prior to beginning any Night Work, the Contractor shall furnish a light meter for the
Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles.

Horizontal illumination, for activities on the ground, shall be measured with the
photometer parallel to the road surface. For purposes of roadway lighting, the photometer is
placed on the pavement. Vertical illumination, for overhead activities, shall be measured with
the photometer perpendicular to the road surface. Measurements shall be taken at the height
and location of the overhead activity.

The following minimum light levels are required for Night Work lighting;

Level I: (5 foot-candles)

e All work operations by Contractor’s personnel in areas of general construction
operations, including layout and measurements ahead of the actual work, , cleaning and
sweeping, , and seeding.

e Areas where crew movement may take place.

e Stockpile areas.

e At the area of lane closure, continuously through the lane closure, including the setup
and removal of the closures.

e State Field Offices and facilities.

Level II: (10 foot-candles)

e On and around (360 degrees) construction equipment in the work zone.

e 50 feet ahead of, 100 feet behind, and along the sides of paving or milling machines in
the work zone.

Level III: (20 foot-candles)

e Flagging Stations

Pavement or structural crack and pothole filling.

Pavement patching and repairs.

Installation of signal equipment, or other electrical or mechanical equipment.

Curb work, drainage, sidewalk work, excavation, landscaping, and any other work

using ground labor, supervision, or inspection.
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All workers shall wear safety apparel labeled as meeting the ANSI 107-2004 standard
performance for Class 3 risk exposure.

The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white
segments, to outline the front back and sides of construction vehicles and equipment, to define
their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt
from this requirement. The Contractor shall furnish approved signs reading "Construction
Vehicle - Keep Back" to be used on trucks hauling to the project when such signs are deemed
necessary by the Resident. The signs shall be a minimum of 30 inches by 60 inches, Black and
Orange, ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic).

All vehicles used on the project, including pickup trucks and personal vehicles, shall be
equipped with amber flashing lights, visible from both front and rear, or by means of single,
approved type, revolving, flashing or strobe lights mounted so as to be visible 360°. The
vehicle flashing system shall be in continuous operation while the vehicle is on any part of the
project.

The Resident or any other representative of the Department reserves the right to suspend
the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item.

Payment for lighting, vehicle mounted signs and other costs accrued because of night work
will not be made directly but will be considered incidental to the related contract items.”

652.8.2 Other Items Replace the last paragraph with the following: “There will be no payment
made under any 652 pay items after the expiration of the adjusted total contract time.”

SECTION 653
POLYSTYRENE PLASTIC INSULATION

653.05 Placing Backfill In the second sentence; change “...shall be not less than 150 mm [6
in] loose measure.” to “...shall be not less than 250 mm [10 in] loose measure.” In the third
sentence; change “...crawler type bulldozer of not more than 390 kg/m® [80 Ib/ft’] ground
contact pressure...” to “...crawler type bulldozer of not more than 4875 kg/m* [2000 Ib/ft’]
ground contact pressure...”

653.06 Compaction In the last sentence; change “...not more than 390 kg/m* [80 Ib/ft’]
ground contact...” to “...not more than 4875 kg/m? [2000 Ib/ft*] ground contact...”

SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
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and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item.”

SECTION 701
STRUCTURAL CONCRETE RELATED MATERIALS

701.10 Fly Ash - Chemical Requirements Change all references from “ASTM C311” to
“ASTM C114”.

SECTION 703
AGGREGATES

703.05 Aggregate for Sand Leveling Change the percent passing the 9.5 mm [3/8 in] sieve
from “85 — 10" to “85 — 100”

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have...” and replace with “The material shall have a minimum degradation value of 15 as
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Value (March 2002 version), except that the reported degradation value will be
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [’
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement
used."

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend
shall have...” and replace with “The composite blend, minus any reclaimed asphalt pavement
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO T 327. In the
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be
performed. The material shall be acceptable if it has a value of 30 or more as determined by
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation
Value (March 2002 version) except that the reported degradation value will be the result of
testing a single composite specimen from that portion of the sample that passes the 12.5mm
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt
pavement used."

703.09 HMA Mixture Composition The coarse and fine aggregate shall meet the requirements of
Section 703.07. The several aggregate fractions for mixtures shall be sized, graded, and
combined in such proportions that the resulting composite blends will meet the grading
requirements of the following table.
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AGGREGATE GRADATION CONTROL POINTS

Nominal Maximum Aggregate Size---Control Points (Percent Passing)

SIEVE TYPE 25 TYPE 19 TYPE 12.5 TYPE 9.5 TYPE 4.75
SIZE mm mm mm mm mm
PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE

37.5 mm 100
25 mm 90-100 100
19 mm -90 90-100 100
12.5 mm -90 90-100 100 100
9.5 mm - -90 90-100 95-100
4.75 mm - - -90 80-100
2.36 mm 19-45 23-49 28-58 32-67 40 - 80
1.18 mm - - - -
600 um - - - -
300 um - - - -
75 um 1-7 2-8 2-10 2-10 2-10

Gradation Classification---- The combined aggregate gradation shall be classified as coarse-
graded when it passes below the Primary Control Sieve (PCS) control point as defined in the
following table. All other gradations shall be classified as fine-graded.

GRADATION CLASSIFICATION

PCS Control Point for Mixture Nominal Maximum Aggregate Size

(% passing)
Nominal Maximum Aggregate TYPE 25 TYPE 19 TYPE 12.5 TYPE 9.5
Size mm mm mm mm
Primary Control Sieve 4.75 mm 4.75 mm 2.36 mm 2.36 mm
PCS Control Point (% passing) 40 47 39 47

If a Grading “D” mixture is allowed per Special Provision Section 403, it shall meet the
following gradation and the aggregate requirements of Section 703.07.

Sieve
Designation
Y4 inch
% inch

No. 4
No. 8
No. 16
No. 30
No. 50
No. 100
No. 200

Percentage by Weight

Passing Square Mesh Sieves

100
93-100
60-80
46-65
25-55
16-40
10-30
6-22
3.0-8.0

703.18 Common Borrow Replace the first paragraph with the following: “Common borrow

shall consist of earth, suitable for embankment construction.

It shall be free from frozen

material, perishable rubbish, peat, and other unsuitable material including material currently or
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previously contaminated by chemical, radiological, or biological agents unless the material is
from a DOT project and authorized by DEP for use.”

703.22 Underdrain Backfill Material Change the first paragraph from “...for Underdrain Type
B...” to “...for Underdrain Type B and C...”

Replace subsections 703.25 through 703.28 with the following:

“703.25 Stone Fill Stones for stone fill shall consist of hard, sound, durable rock that will not
disintegrate by exposure to water or weather. Stone for stone fill shall be angular and rough.
Rounded, subrounded, or long thin stones will not be allowed. Stone for stone fill may be
obtained from quarries or by screening oversized rock from earth borrow pits. The maximum
allowable length to thickness ratio will be 3:1. The minimum stone size (10 Ibs) shall have an
average dimension of 5 inches. The maximum stone size (500 lbs) shall have a maximum
dimension of approximately 36 inches. Larger stones may be used if approved by the
Resident. Fifty percent of the stones by volume shall have an average dimension of 12 inches
(200 1bs).

703.26 Plain and Hand Laid Riprap Stone for riprap shall consist of hard, sound durable rock
that will not disintegrate by exposure to water or weather. Stone for riprap shall be angular
and rough. Rounded, subrounded or long thin stones will not be allowed. The maximum
allowable length to width ratio will be 3:1. Stone for riprap may be obtained from quarries or
by screening oversized rock from earth borrow pits. The minimum stone size (10 lbs) shall
have an average dimension of 5 inches. The maximum stone size (200 lbs) shall have an
average dimension of approximately 12 inches. Larger stones may be used if approved by the
Resident. Fifty percent of the stones by volume shall have an average dimension greater than 9
inches (50 1bs).

703.27 Stone Blanket Stones for stone blanket shall consist of sound durable rock that will
not disintegrate by exposure to water or weather. Stone for stone blanket shall be angular and
rough. Rounded or subrounded stones will not be allowed. Stones may be obtained from
quarries or by screening oversized rock from earth borrow pits. The minimum stone size (300
Ibs) shall have minimum dimension of 14 inches, and the maximum stone size (3000 Ibs) shall
have a maximum dimension of approximately 66 inches. Fifty percent of the stones by
volume shall have average dimension greater than 24 inches (1000 Ibs).

703.28 Heavy Riprap Stone for heavy riprap shall consist of hard, sound, durable rock that
will not disintegrate by exposure to water or weather. Stone for heavy riprap shall be angular
and rough. Rounded, subrounded, or thin, flat stones will not be allowed. The maximum
allowable length to width ratio will be 3:1. Stone for heavy riprap may be obtained from
quarries or by screening oversized rock from earth borrow pits. The minimum stone size (500
Ibs) shall have minimum dimension of 15 inches, and at least fifty percent of the stones by
volume shall have an average dimension greater than 24 inches (1000 1bs).”

Add the following paragraph:

“703.32 Definitions (ASTM D 2488, Table 1).

Angular: Particles have sharp edges and relatively plane sides with unpolished surfaces
Subrounded: Particles have nearly plane sides but have well-rounded corners and edges
Rounded: Particles have smoothly curved sides and no edges”
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SECTION 706
NON-METALLIC PIPE

706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe
Change the first sentence from “...300 mm diameters to 900 mm” to “...300 mm diameters to
1200 mm” Delete, in it’s entirety, the last sentence which begins “This pipe and resins...” and
replace with the following; “The manufacturing plants of polyethylene pipe shall be certified
by the Eastern States Consortium. Polyethylene pipe shall be accepted based on third party
certification by the AASHTQO’s National Transportation Product Evaluation Program.”

SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand Change the second paragraph from “...shall be 12mm [/2 inch] AASHTO
M203M/M203 (ASTM A416/A416M)...” to “...shall be 15.24 mm [0.600 inch] diameter
AASHTO M203 (ASTM A416)...”

SECTION 710
FENCE AND GUARDRAIL

710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated
shall conform to the requirements of AASHTO M181, Type [V-Class B.”

710.04 Metal Beam Rail Replace with the following: “Galvanized steel rail elements shall
conform to the requirements of AASHTO M 180, Class A, Type II.

When corrosion resistant steel is specified, rail shall conform to AASHTO M 180, Class A,
Type IV. Beams of corrosion resistant steel shall not be painted or galvanized. They shall be so
handled and stored that the traffic face of these beams, used in a continuous run of guardrail,
shall not show a distinctive color differential.

When metal beam rail is to be installed on a curve having a radius of curvature of 150 ft. or
less, the beam sections shall be fabricated on an arc to the required radius and permanently
stamped or embossed with the designated radius.

The engineer may take one piece of guardrail, a backup plate, and end or buffer section from
each 200 pieces in a lot, or from each lot if less than 200 pieces are included therein for
determination of compliance with specification requirements. If one piece fails to conform to
the requirements of this specification, two other pieces shall be tested. If either of these pieces
fails to conform to the requirements of this specification, the lot of material represented by
these samples shall be rejected. A lot shall be considered that quantity of material offered for
inspection at one time that bears the same heat and coating identification.”

710.07 Guardrail Posts Section b. change “... AASHTO M183/M183M...” to “...AASHTO M
270M/M 270 Grade 250 (36)...”
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SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

712.04 Stone Curbing and Edging Delete the existing and replace with the following: “Stone
for curbing and edging shall be approved granite from acceptable sources. The stone shall be
hard and durable, predominantly gray in color, free from seams that would be likely to impair
its structural integrity, and of a smooth splitting character. Natural grain size and color
variations characteristic of the source deposit will be permitted. Such natural variations may
include bands or clusters of mineral crystallization provided they do not impair the structural
integrity of the curb stone. The Contractor shall submit for approval the name of the quarry
that is the proposed source of the granite for curb materials along with full scale color photos
of the granite. Such submission shall be made sufficiently in advance of ordering so that the
Resident may have an opportunity to judge the stone, both as to quality and appearance.
Samples of curbing shall be submitted for approval only when requested by the Resident. The
dimensions, shape, and other details shall be as shown on the plans.”

712.06 Precast Concrete Units In the first paragraph, change “...ASTM C478M...” to
“...,AASHTO M199...” Delete the second paragraph and replace with the following;
“Approved structural fibers may be used as a replacement of 6 x 6 #10 gauge welded wire
fabric when used at an approved dosage rate for the construction of manhole and catch basin
units. The material used shall be one of the products listed on the Maine Department of
Transportation’s Approved Product List of Structural Fiber Reinforcement.” Delete the fifth
paragraph and replace with the following; “The concrete mix design shall be approved by the
Department. Concrete shall contain 6% air content, plus or minus 1'% tolerance when tested
according to AASHTO T152. All concrete shall develop a minimum compressive strength of
28 MPa [4000 psi] in 28 days when tested according to AASHTO T22. The absorption of a
specimen, when tested according to AASHTO T280, Test Method “A”, shall not exceed nine
percent of the dry mass.”

Add the following:
“712.07 Tops, and Traps These metal units shall conform to the plan dimensions and to the
following specification requirements for the designated materials.

Gray iron or ductile iron castings shall conform to the requirements of AASHTO M306 unless
otherwise designated.”

712.08 Corrugated Metal Units The units shall conform to plan dimensions and the metal to
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO M190
Type A.

712.09 Catch Basin and Manhole Steps Steps for catch basins and for manholes shall conform
to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.
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712.23 Flashing Lights Flashing Lights shall be power operated or battery operated as
specified.
(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets,
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft]
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to
properly focus and hold the lamp firmly in position.

The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.

Reflectors shall be of such design that light from a properly focused lamp will reflect the
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted,
shall have a visible diameter of approximately 200 mm [8 in]. They shall distribute light
and not diffuse it. The distribution of the light shall be asymmetrical in a downward
direction. The light distribution of the lens shall not be uniform, but shall consist of a
small high intensity portion with narrow distribution for long distance throw and a larger
low intensity portion with wide distribution for short distance throw. Lenses shall be
marked to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind
the lens. These lights shall also be externally illuminated by reflex-reflective elements
built into the lens to enable it to be seen by reflex-reflection of the light from the
headlights of oncoming traffic. The batteries must be entirely enclosed in a case. A
locking device must secure the case. The light shall have a flash rate of not less than 50
nor more than 60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus
150 °F]. The light shall have an on time of not less than 10 percent of the flash cycle.
The light beam projected upon a surface perpendicular to the axis of the light beam shall
produce a lighted rectangular projection whose minimum horizontal dimension shall be 5
degrees each side of the horizontal axis. The effective intensity shall not have an initial
value greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of
continuous flashing. The illuminated lens shall appear to be uniformly bright over its
entire illuminated surface when viewed from any point within an angle of 9 degrees each
side of the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not
be less than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [z in]
minimum width around the periphery. The lens shall be yellow in color and have a
minimum relative luminous transmittance of 0.440 with a luminance of 2854° Kelvin.
The lens shall be one-piece construction. The lens material shall be plastic and meet the
luminous transmission requirements of this specification. The case containing the
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batteries and circuitry shall be constructed of a material capable of withstanding abuse
equal to or greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel]. The
housing and the lens frame, if of metal shall be properly cleaned, degreased and
pretreated to promote adhesion. It shall be given one or more coats of enamel which,
when dry shall completely obscure the metal. The enamel coating shall be of such quality
that when the coated case is struck a light blow with a sharp tool, the paint will not chip
or crack and if scratched with a knife will not powder. The case shall be so constructed
and closed as to exclude moisture that would affect the proper operation of light. The
case shall have a weep hole to allow the escape of moisture from condensation.
Photoelectric controls, if provided, shall keep the light operating whenever the ambient
light falls below 215 Ix [20 foot candles]. Each light shall be plainly marked as to the
manufacturer's name and model number.

If required by the Resident, certification as to conformance to these specifications shall
be furnished based on results of tests made by an independent testing laboratory. All
lights are subject to random inspection and testing. All necessary random samples shall
be provided to the Resident upon request without cost to the Department. All such
samples shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing Copper tubing and fittings shall conform to the requirements of ASTM
B88M Type A [ASTM BS88, Type K] or better.

712.33 Non-metallic Pipe, Flexible Non-metallic pipe and pipe fittings shall be acceptable
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid Non-metallic pipe shall be Schedule 40 polyvinylchloride
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe
conforming to the requirements of ASTM AS53 Types E or S, Grade B. End plates shall be steel
conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin Epoxy resin for grouting or sealing shall consist of a mineral filled
thixotropic, flexible epoxy resin having a pot life of approximately one hour at 10°C
[50°F]. The grout shall be an approved product suitable for cementing steel dowels into the
preformed holes of curb inlets and adjacent curbing. The sealant shall be an approved product,
light gray in color and suitable for coating the surface.

712.36 Bituminous Curb The asphalt cement for bituminous curb shall be of the grade
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current
requirements of Subsection 702.01 Asphalt Cement. The aggregate shall conform to the
requirements of Subsection 703.07. The coarse aggregate portion retained on the 2.36 mm
[No. 8] sieve may be either crushed rock or crushed gravel.
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The mineral constituents of the bituminous mixture shall be sized and graded and combined in
a composite blend that will produce a stable durable curbing with an acceptable texture.

Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous
Pavement.

712.37 Precast Concrete Slab Portland cement concrete for precast slabs shall meet the
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in
accordance with the Standard Detail plans for Concrete Sidewalk Slab. The surface shall be
finished with a float finish in accordance with Subsection 502.14(c). Lift devices of sufficient
strength to hold the slab while suspended from cables shall be cast into the top or back of the
slab.

712.38 Stone Slab Stone slabs shall be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structural integrity and be of
smooth splitting character. Natural color variations characteristic of the deposit will be
permitted. Exposed surfaces shall be free from drill holes or indications of drill holes. The
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no
projections or depressions over 13 mm [’2 in] under a 600 mm [2 ft] straightedge or over 25
mm [ in] under a 1200 mm [4 ft] straightedge. The arris at the intersection of the top surface
and exposed front face shall be pitched so that the arris line is uniform throughout the length of
the installed slabs. The sides shall be square to the exposed face unless the slabs are to be set
on a radius or other special condition which requires that the joints be cut to fit, but in any case
shall be so finished that when the stones are placed side by side no space more than 20 mm
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following:

Crown Vetch 25%
Perennial Lupine 25%
Red Clover 12.5%
Annual Rye 37.5%

717.05 Mulch Binder Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 Ib/unit].”
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SECTION 720
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES, AND
TRAFFIC SIGNALS

720.08 U-Channel Posts Change the first sentence from “..., U-Channel posts...” to “..., Rib
Back U-Channel posts...”

SECTION 722
GEOTEXTILES

722.01 Stabilization/Reinforcement Geotextile Add the following to note #3; “The strengths
specified in the columns labeled”’<50%” and “> 50%” refer to the elongation at which the
geotextile material was tested. For example; if a fabric is tested at 15% elongation then it must
meet or exceed the minimum strength shown in the “<50%” column. Submittals must include
the percent elongation at which the material was tested.”

722.02 Drainage Geotextile Add the following to note #3; “The strengths specified in the
columns labeled”<50%” and “> 50%” refer to the elongation at which the geotextile material
was tested. For example; if a fabric is tested at 15% elongation then it must meet or exceed the
minimum strength shown in the “<50%” column. Submittals must include the percent
elongation at which the material was tested.”

722.01 Erosion Control Geotextile Add the following note to Elongation in the Mechanical
Property Table; “The strengths specified in the columns labeled”<50%” and “> 50%” refer to
the elongation at which the geotextile material was tested. For example; if a fabric is tested at
15% elongation then it must meet or exceed the minimum strength shown in the “<50%”
column. Submittals must include the percent elongation at which the material was tested.”
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Environmental Summary Sheet

v} MaineDOT

Pin: 16760.00 (Bridge #6145) Date Submitted: 11-8-2010
Town: West Bath, New Meadows Road
CPD Team Leader: Kristen Chamberlain

Surface Water Resources Contact: Mike Clark

NEPA Complete: No federal money

X

Section 106
SHPO Concurrence
Special Conditions:

Section 4(f) and 6(f)
Section 4(f
Review Complete- No USDOT $
Section 6(f
Not Applicable

Maine Department of Inland Fisheries and Wildlife Essential Habitat

Not Applicable Timing Window: Not Applicable

Section 7
Not Applicable
Species of Concern: No Species

Comments/References: ENV Field Services conferred with US Fish and Wildlife Service regarding

an eagle nest in the project vicinity. Eagles are protected under the Bald and Golden Eagle

Protection Act. It was determined that the project would not affect the eagle nest. No further action

required.

Maine Department of Conservation/Public Lands, Submerged Land Lease
Not Applicable

X

Maine Land Use Regulation Commission
Not Applicable

*Applicable Standards and Permits are included with the contract

X

Maine Department of Environmental Protection
Not Applicable

*Applicable Standards and Permits are included with the contract

X

Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.

Not Applicable

*Applicable Standards and Permits are included with the contract

X

Coast Guard
Not Applicable

*Applicable Standards and Permits are included with the contract

X

Special Provisions Required
Special Provision 105-Timing of Work Restriction
Special Provision 656-Erosion Control Plan
Special Provision 203-Dredge Spec
General Note for Hazardous Waste
Special Provision 203-Hazardous Waste
Special Provision 105.9

N/AL]
N/AL]
N/AL]
N/AL]
N/AL]
N/AL]

Applicable[]
Applicable[X]
Applicable[]
Applicable[ ]
Applicable[]
Applicable[]
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