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BIDDING INSTRUCTIONS 
 
FOR ALL PROJECTS: 
 
1. Use pen and ink to complete all paper Bids. 
2. As a minimum, the following must be received prior to the time of Bid opening: 
 
For a Paper Bid: 

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid 
Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty, 
(if required), and f) any other certifications or Bid requirements listed in the Bid 
Documents as due by Bid opening. 

For an Electronic Bid: 
a) a completed Bid using Expedite® software and submitted via the Bid Express™ web- 

based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid 
Bond (with original to be delivered within 72 hours), and c) any other Certifications 
or Bid requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates). 
4. Bid Guaranty acceptable forms are: 

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or 
on a form that does not contain any significant variations from the Department’s form 
as determined by the Department) for 5% of the Bid Amount or 

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order 
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors 
or 

c)   an electronic bid bond submitted with an electronic bid. 
 

5. If a paper Bid is to be sent, Federal Express overnight delivery is suggested as the package is 
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta. 
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable. 

 
IN ADDITION, FOR FEDERAL AID PROJECTS: 
 
6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are 

submitting your bid electronically, you must FAX  the form to (207) 624-3431. 
 
 

If you need further information regarding Bid preparation, call the DOT 
Contracts Section at (207) 624-3410. 

 
For complete bidding requirements, refer to Section 102 of the Maine Department 

of Transportation, Standard Specifications, Revision of December 2002. 



January 30, 2004 
Supercedes February 11, 2003 
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NOTICE 
 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain a planholders list.   
 
Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes or David Venner at the MDOT Contracts 
mailbox at: MDOT.contracts@maine.gov.  Each bid package will require a separate 
request.   
 
Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.  
 
The downloading of bid packages from the MDOT website is not the same as providing 
an electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contact Larry Childs at 
Larry.Childs@maine.gov.  



NOTICE 
 

For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 
 
 Bid Enclosed - Do Not Open 
 PIN: 
 Town: 
 Date of Bid Opening: 

Name of Contractor with mailing address and telephone 
number: 

 
In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 
 
 Double Envelope: Bid Enclosed 
 PIN: 
 Town: 
 Date of Bid Opening: 
 Name of Contractor: 

This should not be much of a change for those of you who 
use Federal Express or similar services. 

 
Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation: 
 
 Bid Enclosed: Do Not Open 
 PIN: 
 Town: 
 Name of Contractor: 

October 16, 2001 



 
 

STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

 
KNOW ALL MEN BY THESE PRESENTS THAT        
 
    , of the City/Town of    and State of   
 
as Principal, and                 as Surety, a 
 
Corporation duly organized under the laws of the State of               and having a usual place of 
 
Business in       and hereby held and firmly bound unto the Treasurer of 
 
the State of Maine in the sum of                     ,for payment which Principal and Surety bind 
 
themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    
 
 
The condition of this obligation is that the Principal has submitted to the Maine Department of       
 
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       
 
part herein, to enter into a written contract for the construction of       
 
             
 
       and if the Department shall accept said bid  
 
and the Principal shall execute and deliver a contract in the form attached hereto (properly  
 
completed in accordance with said bid) and shall furnish bonds for this faithful performance of  
 
said contract, and for the payment of all persons performing labor or furnishing material in  
 
connection therewith, and shall in all other respects perform the agreement created by the  
 
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  
 
force, and effect. 
 
    Signed and sealed this  day of    20  
 
WITNESS:      PRINCIPAL: 
 
       By      
 
       By:      
 
       By:      
 
WITNESS      SURETY: 
       By      
 
       By:      
 
       Name of Local Agency:        



NOTICE 
 

Bidders: 
 
Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts 
that have been Advertised for Bid. Include additional numbered 
pages as required. Questions are to be faxed to the number listed 
in the Notice to Contractors. This is the only allowable 
mechanism for answering Project specific questions. Maine DOT 
will not be bound to any answers to Project specific questions 
received during the Bidding phase through other processes.   



State of Maine 
Department of Transportation 

 

REQUEST FOR INFORMATION 
   Date _______________     Time __________ 
 
Information Requested:                PIN:  __________  Town(s):  _________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by:  _______________________________  Phone: (______)_____________________ 
Bid Date:  _________________________________  Fax:  (_____)________________________ 
Complete top portion of form and transmit to the number listed in the Notice to Contractors  
RFI No: ________   RFI received: __________________________________________ 

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
    
  Response By:________________________________  Date: __________________ 



September 14, 2007 

Vendor Registration 
 
Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
 http://www.maine.gov/purchases/vendorinfo/vss.htm .   
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Newburgh 
PIN: 17119.00 

  April 14, 2011 
Supersedes August 3, 2004 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 

2



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      110714 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017119.00         PROJECT(S): 017119.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 SECTION 0001  PROJECT ITEMS 
 ------------------------------------------------------------------------------- 
      |201.23 REMOVING SINGLE   |               |          |     |          | 
  0010|TREE TOP ONLY            |          5.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |201.24 REMOVING STUMP    |               |          |     |          | 
  0020|                         |          5.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.203 PAVEMENT BUTT    |               |          |     |          | 
  0030|JOINTS                   |        130.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.20 COMMON EXCAVATION |               |          |     |          | 
  0040|                         |       1680.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.21 ROCK EXCAVATION   |               |          |     |          | 
  0050|                         |       1120.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |304.10 AGGREGATE SUBBASE |               |          |     |          | 
  0060|COURSE - GRAVEL          |       2150.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.209 HOT MIX ASPHALT  |               |          |     |          | 
  0070|9.5 MM (SIDEWALKS,       |         20.000|          |     |          | 
      |DRIVES, INCIDENTALS)     |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.210 HOT MIX ASPHALT  |               |          |     |          | 
  0080|9.5 MM                   |        250.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.213 HOT MIX ASPHALT  |               |          |     |          | 
  0090|12.5 MM BASE             |        510.000|          |     |          | 
      |                         |T              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |409.15 BITUMINOUS TACK   |               |          |     |          | 
  0100|COAT - APPLIED           |         90.000|          |     |          | 
      |                         |G              |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      110714 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017119.00         PROJECT(S): 017119.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |603.16 15 INCH CULVERT   |               |          |     |          | 
  0110|PIPE OPTION I            |        114.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |603.199 24 INCH CULVERT  |               |          |     |          | 
  0120|PIPE OPTION III          |         52.000|          |     |          | 
      |                         |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |606.47 SINGLE WOOD POST  |               |          |     |          | 
  0130|                         |          5.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.08 PLAIN RIPRAP      |               |          |     |          | 
  0140|                         |        130.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.18 STONE DITCH       |               |          |     |          | 
  0150|PROTECTION               |        200.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |613.319 EROSION CONTROL  |               |          |     |          | 
  0160|BLANKET                  |        460.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |615.07 LOAM              |               |          |     |          | 
  0170|                         |         70.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |618.1301 SEEDING METHOD  |               |          |     |          | 
  0180|NUMBER 1 - PLAN QUANTITY |          6.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |618.1401 SEEDING METHOD  |               |          |     |          | 
  0190|NUMBER 2 - PLAN QUANTITY |         22.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |619.1201 MULCH - PLAN    |               |          |     |          | 
  0200|QUANTITY                 |         28.000|          |     |          | 
      |                         |UN             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |620.58 EROSION CONTROL   |               |          |     |          | 
  0210|GEOTEXTILE               |       1160.000|          |     |          | 
      |                         |SY             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      110714 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017119.00         PROJECT(S): 017119.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |627.76 TEMPORARY         |               |          |     |          | 
  0220|PAVEMENT MARKING LINE,   |LUMP           |LUMP      |     |          | 
      |WHITE OR YELLOW          |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |629.05 HAND LABOR,       |               |          |     |          | 
  0230|STRAIGHT TIME            |         10.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.12 ALL PURPOSE       |               |          |     |          | 
  0240|EXCAVATOR (INCLUDING     |         10.000|          |     |          | 
      |OPERATOR)                |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.172 TRUCK - LARGE    |               |          |     |          | 
  0250|(INCLUDING OPERATOR)     |         10.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.50 BUCKET TRUCK CREW |               |          |     |          | 
  0260|                         |         10.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.33 DRUM              |               |          |     |          | 
  0270|                         |         10.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.34 CONE              |               |          |     |          | 
  0280|                         |         40.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.35 CONSTRUCTION      |               |          |     |          | 
  0290|SIGNS                    |        270.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.36 MAINTENANCE OF    |               |          |     |          | 
  0300|TRAFFIC CONTROL DEVICES  |         40.000|          |     |          | 
      |                         |CD             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.38 FLAGGER           |               |          |     |          | 
  0310|                         |        660.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |656.75 TEMPORARY SOIL    |               |          |     |          | 
  0320|EROSION AND WATER        |LUMP           |LUMP      |     |          | 
      |POLLUTION CONTROL        |               |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           4 
                                                               DATE:      110714 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 017119.00         PROJECT(S): 017119.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  0330|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 
 ------------------------------------------------------------------------------- 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN: 17119.00, for the 
Operational and Safety Improvements in the town of Newburgh, County of 
Penobscot, Maine.  The Work includes construction, maintenance during construction, 
warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
 May 31, 2012.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: PIN: 17119.00, for the Operational and Safety Improvements in the town of 
Newburgh, County of Penobscot, State of Maine, on which bids will be received until 
the time specified in the “Notice to Contractors” do(es) hereby bid and offer to enter 
into this contract to supply all the materials, tools, equipment and labor to construct the 
whole of the Work in strict accordance with the terms and conditions of this Contract at 
the unit prices in the attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 

 
First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of December 2002 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN: 17119.00, for the 
Operational and Safety Improvements in the town of Newburgh, County of 
Penobscot, Maine.  The Work includes construction, maintenance during construction, 
warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
 May 31, 2012.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: PIN: 17119.00, for the Operational and Safety Improvements in the town of 
Newburgh, County of Penobscot, State of Maine, on which bids will be received until 
the time specified in the “Notice to Contractors” do(es) hereby bid and offer to enter 
into this contract to supply all the materials, tools, equipment and labor to construct the 
whole of the Work in strict accordance with the terms and conditions of this Contract at 
the unit prices in the attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 

 
First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of December 2002 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.1224.00, for the Hot 
Mix Asphalt Overlay in the town/city of South Nowhere, County of  Washington, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
November 15, 2006.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions. 
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and 
Contract Bonds contained herein for construction of:  

 
 ________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid. 

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David Bernhardt, Commissioner 
 
 
________________________________ 
       (Witness) 
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      BOND # _____________________ 
 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ in the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 
 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 
 

Signed and sealed this .................................. day of ............................................, 20….. .  
 

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 

 
vii
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BOND # _______________________ 
 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ in the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of 
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

 
A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 
 
Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 

viii 
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17119.00 
Newburgh 

Kennebec Road 
Operational & Safety Improvements 

 
CONSTRUCTION NOTES 

Page 1 of 4 

 
 
Clearing 
 
All clearing and grubbing (estimated at less than 0.2 acres total) shall be considered 
incidental to the contract and no separate payment will be made.  The actual lines for 
clearing shall be established in the field by the Contractor as indicated on the plans and 
approved by the Resident.  Approximate locations for clearing are as follows: 

 
  Approximate 

 Station     to Station Side Areas (ft²) 
 

12+50 14+49  Lt.     706 
16+84 17+40  Lt. 235 
19+90 22+65  Lt. 1,589 
 
10+83 10+99  Rt.   16 
11+38 12+68  Rt.  630 
13+00 13+16  Rt.    16 
14+35 16+12  Rt. 2,024 

 
 
Item 201.23  Removing Single Tree Top Only 
 
  Station Side  Description 
  15+81   Lt.  14” Oak 
  16+53   Lt.  32” Maple 
  16+81   Lt.  26” Maple 
  17+82   Lt.  32” Maple 
  18+09   Lt.  34” Maple 
 
 
Item 201.24  Removing Stump 
 
  Station Side  Description 
  15+81   Lt.  14” Oak 
  16+53   Lt.  32” Maple 
  16+81   Lt.  26” Maple 
  17+82   Lt.  32” Maple 
  18+09   Lt.  34” Maple 
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17119.00 
Newburgh 

Kennebec Road 
Operational & Safety Improvements 

 
CONSTRUCTION NOTES 

Page 2 of 4 

 
 
Item 203.20  Common Excavation 
 
This item is intended to be used for all non-rock excavation from Sta. 10+50 to Sta. 
23+00, including driveways, as indicated on the plans & cross sections.  This item has 
been estimated to be 60% of the total excavation quantity for the project. 
 
 
Item 203.21  Rock Excavation 
 
This item is intended to be used for all rock excavation from Sta. 10+50 to Sta. 23+00, 
including driveways, as indicated on the plans & cross sections.  This item has been 
estimated to be 40% of the total excavation quantity for the project. 
 
 
Item 304.10  Aggregate Subbase Course Gravel 
 
This item is intended to be used to construct subbase from Sta. 10+50 to Sta. 22+50, 
including driveways, as indicated on the plans & cross sections.  This item is also to be 
used for backing (3) paved driveway aprons.  Oversized stones will be removed from the 
material used to back the aprons as necessary.  No additional payment will be made for 
the removal of any oversized stones. 
 
 
Item 403.209  Hot Mix Asphalt Hand Placed 
 
This item is to be used to match into (3) existing paved drives and to add paved aprons to 
(3) gravel entrances as directed by the Resident. 
 
 
Item 603.16  15” Culvert Pipe Option I 
 
  Station    to Station Side Length 
  15+78  16+12   Lt.   34 ft. 
  17+41  17+73   Lt.   32 ft. 
  12+57  13+01   Rt.   44 ft. 
  22+12  22+50   Rt.   38 ft. 
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17119.00 
Newburgh 

Kennebec Road 
Operational & Safety Improvements 

 
CONSTRUCTION NOTES 

Page 3 of 4 

 
 
Item 603.199  24” Culvert Pipe Option III 
 
  Station    to Station Length 
  12+06 Rt. 12+33 Lt.   52 ft. 
 
Note:  The Contractor shall be responsible for the careful removal of the existing culvert 
at this location so that it is in re-usable condition.  The Contractor shall move this pipe to 
an onsite location to be determined in the field by the Resident.  This pipe will remain the 
property of MaineDOT. 
 
 
Item 606.47  Single Wood Post 
 
  Station Side   Station Side 
  11+14   Lt.   12+98   Rt. 
  15+82   Lt.   22+53   Rt. 
  17+46   Lt. 
 
Note:  This item will only be used as needed at these locations and as directed by the 
Resident. 
 
 
Item 610.08  Plain Riprap 
 
This item is to be used to place Plain Riprap at the locations indicated on the plans and 
cross sections as directed by the Resident.  All locations that receive Plain Riprap shall be 
lined with Item 620.58 Erosion Control Geotextile. 
 
 
Item 610.18  Stone Ditch Protection 
 
This item is to be used to place Stone Ditch Protection at the locations indicated on the 
plans and cross sections as directed by the Resident.  All locations that receive Stone 
Ditch Protection shall be lined with Item 620.58 Erosion Control Geotextile. 
 
 
Item 615.07  Loam 
 
This item is to be used to place 4” nominal depth of Loam on disturbed lawn areas as 
directed by the Resident. 
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17119.00 
Newburgh 

Kennebec Road 
Operational & Safety Improvements 

 
CONSTRUCTION NOTES 

Page 4 of 4 

 
 
Item 618.1301  Seeding Method Number 1 (Plan Quantity) 
 
This item is to be used to seed all areas that receive Item 615.07 Loam as directed by the 
Resident.  Areas that receive Seeding Method Number 1 shall be mulched with cellulose 
fiber which will be paid for under Item 619.1201 Mulch (Plan Quantity). 
 
 
Item 618.1401  Seeding Method Number 2 (Plan Quantity) 
 
This item is to be used to seed all disturbed slope areas that do not receive loam and as 
directed by the Resident.  Areas that receive Seeding Method Number 2 shall be mulched 
with cellulose fiber or hay which will be paid for under Item 619.1201 Mulch (Plan 
Quantity). 
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17119.00 
Newburgh 

Kennebec Road 
Operational & Safety Improvements 

 

GENERAL NOTES 
 

Page 1 of 2 

     
1) No utility involvement is anticipated. 

 
2) Trim all tree branches to 20 feet above the pavement and 21 feet from centerline.  

Payment shall be made under Item 631.50 Bucket Truck Crew. 
 

3) The Contractor shall plan and conduct their work accordingly so that during any winter 
suspension and upon final completion of the project there is no drop-off from the edge of 
pavement.  All remaining or disturbed material on slopes or in ditches on the project shall 
be capable of attaining a growth of grass that is acceptable according to Standard 
Specification 618.10.  No separate payment will be made for this work. 

 
4) Driveway fill side slopes shall be the same as the non-guardrail fill slopes unless 

otherwise noted on the plans. 
 

5) Residential paved entrances shall be constructed with:  2" hot mix asphalt and 12" 
Aggregate Subbase Course Gravel. 

 
6) Gravel entrances shall be constructed with 14" Aggregate Subbase Course Gravel unless 

otherwise noted in the plans or directed by the Resident.  All gravel entrances shall 
receive a 3 foot wide paved apron as shown on the plans and cross sections.  Aggregate 
Subbase Course Gravel shall be used to back these paved aprons.  The removal of 
oversized stones from the ASCG used to back paved aprons shall be considered 
incidental to Item 304.10. 

 
7) No existing drainage shall be abandoned, removed or plugged without prior approval of 

the Resident. 
 
8) Inlets and outlets of all cross culverts shall be riprapped as shown on the plans unless 

otherwise directed by the Resident. 
 

9) Loam has been estimated for disturbed lawn areas.  Loam shall be placed to a nominal 
depth of 4 inches in these areas.  Actual placement of the loam shall be as directed by the 
Resident. 

 
10) Any base pavement not surfaced before winter will require painted temporary pavement 

markings, both yellow centerline and white edge lines, and will be considered incidental 
to Item 627.76 Temporary Pavement Marking Line, White or Yellow.  MaineDOT will 
final stripe the project. The Contractor is responsible for transferring the existing striping 
pattern to the surface course. 
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17119.00 
Newburgh 

Kennebec Road 
Operational & Safety Improvements 

 

GENERAL NOTES 
 

Page 2 of 2 

 
11) The Contractor will be responsible for maintaining all existing mailboxes to ensure that 

the mail will be deliverable.  If necessary, new mailbox posts will be installed under Item 
606.47 Single Wood Post as directed by the Resident. 

 
12) Any damage to the slopes caused by the Contractor's equipment, personnel, or operation 

shall be repaired to the satisfaction of the Resident.  All work, equipment, and materials 
required to make repairs shall be at the Contractor's expense. 

 
13) Material for areas requiring fill on the project will come from suitable excavation 

material.  Placing of suitable excavation material as fill shall be considered incidental to 
Item 203.20 Common Excavation. 

 
14) No separate payment for superintendent or foreman will be made for the supervision of 

equipment being paid for under the equipment rental items. 
 

15) “Undetermined Locations” shall be determined by the Resident. 
 

16) All work shall be done in accordance with the Maine Department of Transportation’s 
Best Management Practices for Erosion & Sedimentation Control, February, 2008. 

 
17) Required ditch protection shown on the plans or in the Construction Notes is for 

estimating purposes only.  The actual type and location of ditch protection may be altered 
by the Resident. 

 
18) All locations where Item 610.08 Plain Riprap or Item 610.18 Stone Ditch Protection is to 

be installed shall first be lined with Item 620.58 Erosion Control Geotextile. 
 

19) Winter seeding and double mulch shall be placed on all disturbed slope areas if project is 
not completed prior to the end of this construction season.   All work, equipment, and 
materials required to complete this work shall be at the Contractor's expense. 

 
20) The contact person for this project for MaineDOT shall be Meredith Kirkmann, phone # 

(207) 557-0672. 
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March 14, 2007 
Supersedes March 3, 1966 

1 of 1 

Non-federal Projects Only 
 

 
NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES 

 
Sec. 1303.  Public Works; minimum wage 
 
In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).] 
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                                                                 Town:  Newburgh, Kennebec Road 
Project:  17119.00 

Date:  June 16, 2011 
  

jkg Page 1 of 2 Utility Spec (Ver. 12.00) 

SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 

MEETING 
A Pre-Construction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is not required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the 
Department for utility work to be undertaken in conjunction with this project.  The 
following list identifies all known utilities having facilities presently located within the 
limits of this project or intending to install facilities during project construction. 
 
Temporary utility adjustments are not anticipated.  
 
All adjustments are to be made by the respective utility unless otherwise specified herein. 
 
All clearing and tree removal in areas where utilities are involved must be completed 
before the utilities are able to relocate their facilities. 
 
All utility crossings over highways will provide no less than 20 feet vertical clearance 
over existing ground in cut or over finished grade in fill during construction of this 
project.  

Overview: 
Utility/Railroad Aerial Underground 

Bangor Hydro Electric Company X  
Uni Tel, Inc. X  

 
AERIAL 
Bangor Hydro Electric Company  
Bangor Hydro Electric Company has aerial facilities within the limits of this project. No 
impacts are anticipated. 
 
Uni Tel, Inc. 
Uni Tel, Inc has aerial facilities within the limits of this project. No impacts are 
anticipated. 
 
Aerial utility adjustments are not anticipated as part of this project. Utilities have been 
notified and will be furnished a project specification book.  If utility relocations, though 
unexpected, become necessary, they will be scheduled in compliance with Section 104 of 
the Standard Specifications and will be done by the utilities in conjunction with the work 
by the Contractor. 
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                                                                 Town:  Newburgh, Kennebec Road 
Project:  17119.00 

Date:  June 16, 2011 
  

jkg Page 2 of 2 Utility Spec (Ver. 12.00) 

  
MAINTAINING UTILITY LOCATION MARKINGS 
The Contractor will be responsible for maintaining the buried utility location markings 
following the initial locating by the appropriate utility or their designated representative. 
 
THE CONTRACTOR SHALL PLAN AND CONDUCT THEIR WORK ACCORDINGLY. 
 
The utility contact information is provided as part of contract documents for utility 
correspondence after contract award.  If the Contractor has any questions regarding the 
utility work or relocations associated with the Project during bidding, the Contractor shall 
submit questions through the Request for Information process outlined in the contract 
documents. 
 
Bangor Hydro Electric Company     Bruce Smith         973-2507 
Uni Tel, Inc.        Marcus White        948-3455 
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                                                                                                                                Project No.  17119.00 
 
 

SPECIAL PROVISION 105 
CONSTRUCTION AREA 

 
 
A Construction Area located in the Town of Newburgh has been established by the Maine Department of 
Transportation (MDOT) in accordance with provisions of  29-A § 2382 Maine Revised Statutes Annotated 
(MRSA). 
 
 (a) The section of highway under construction is on the Kennebec Rd. beginning 0.6 miles 

westerly of Haskell Road and extending easterly 0.30 miles to 0.3 miles westerly of Haskell 
Road 

  
Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment 
employed on public way construction projects, United States Government projects or construction of private 
ways, when within construction areas established by the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within that municipality;  
 
B. May require the contractor to be responsible for damage to ways used in the construction areas and 
may provide for:  
 

(1) Withholding by the agency contracting the work of final payment under contract; or 
 
(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of 
damages. 
 
The suitability of repairs or the amount of damage is to be determined by the Department of 
Transportation on state-maintained ways and bridges, otherwise by the municipal officers; 

 
C. May be granted by the Department of Transportation or by the state engineer in charge of the 
construction contract; and 
 
D. For construction areas, carries no fee and does not come within the scope of this section.” 

 
The Municipal Officers for the Town of Newburgh agreed that an Overlimit Permit will be issued to the 
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as specified 
in 29-A MRSA, on the municipal ways as described in the “Construction Area”. 
 
As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined 
prior to use of any municipal way.  The MDOT will assist in determining the bond amount if requested by the 
municipality.   
 
The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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Newburgh 
17119.00 

Kennebec Road 
Operation & Safety Improvements 

 
 
 

SPECIAL PROVISION  
SECTION 107  

TIME 
 

 
1. The Contractor will not be allowed to commence work on this contract before August 22, 

2011. 
 
2. The completion date for this contract is May 31, 2012.  
 
3. A 48 hour notice will be required for any changes in the work schedule. 
 
4. The schedule of work shall adhere to all of the following requirements: 

a) Within each work period, the Contractor shall work a minimum of 14 consecutive 
calendar days (excluding weekends) before suspending work. 

b) Each suspension of work shall last a minimum of 7 calendar days. 
c) The Contractor shall provide a minimum of a 3 working day notice prior to commencing 

or suspending work.  
d) The original schedule may be revised with approval from the State as long as the above 

criteria are met. 
 

5. Base course of Hot Mix Asphalt Paving must be placed before November 15, 2011.  
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  December 12, 2002 

 
 1 of 1 

 
SPECIAL PROVISION 

SECTION 107 
SCHEDULING OF WORK 

 
Replace Section 107.4.2 with the following: 
 
”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its 
Schedule of Work.  The Contractor shall plan the Work, including the activity of 
Subcontractors, vendors, and suppliers, such that all Work will be performed in 
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient 
time for the Department to perform its functions as indicated in this Contract, including QA 
inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and review 
of Working Drawings. 
 
 At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, and a timeline.  Milestones to be included in the 
schedule include:  (A) start of Work,  (B) beginning and ending of planned Work 
suspensions,  (C) Completion of Physical Work, and  (D) Completion.  If the Contractor 
Plans to Complete the Work before the specified Completion date, the Schedule shall so 
indicate. 
 
 Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract. 
 
 The Department will review the Schedule of Work and provide comments to the 
Contractor within 20 days of receipt of the schedule.  The Contractor will make the 
requested changes to the schedule and issue the finalized version to the Department.” 
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SPECIAL PROVISION 
SECTION 107 

TIME 
(Scheduling of Work – Projected Payment Schedule) 

 
Description  The Contractor shall also provide the Department with a Quarterly Projected 
Payment Schedule that estimates the value of the Work as scheduled, including requests 
for payment of Delivered Materials.  The Projected Payment Schedule must be in 
accordance with the Contractor's Schedule of Work and prices submitted by the 
Contractor’s Bid.  The Contractor shall submit the Projected Payment Schedule as a 
condition of Award. 
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SPECIAL PROVISION 
SECTION 108 

PAYMENT 
(Asphalt Escalator) 

 
108.4.1 Price Adjustment for Hot Mix Asphalt:  For all contracts with hot mix asphalt in excess of 500 
tons total, a price adjustment for performance graded binder will be made for the following pay items: 
 

Item 403.206  Hot Mix Asphalt - 25 mm  
Item 403.207  Hot Mix Asphalt - 19 mm 
Item 403.2071 Hot Mix Asphalt - 19 mm (Polymer Modified) 
Item 403.2072 Hot Mix Asphalt - 19 mm (Asphalt Rich Base) 
Item 403.2073 Warm Mix Asphalt - 19 mm  
Item 403.208  Hot Mix Asphalt - 12.5 mm  
Item 403.2081 Hot Mix Asphalt - 12.5 mm (Polymer Modified) 
Item 403.2083 Warm Mix Asphalt - 12.5 mm  
Item 403.209  Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)  
Item 403.210  Hot Mix Asphalt - 9.5 mm 
Item 403.2101 Hot Mix Asphalt - 9.5 mm (Polymer Modified) 
Item 403.2102 Hot Mix Asphalt - 9.5 mm (Asphalt Rich Base) 
Item 403.2103 Warm Mix Asphalt - 9.5 mm 
Item 403.211  Hot Mix Asphalt – Shim 
Item 403.2111 Hot Mix Asphalt – Shim (Polymer Modified) 
Item 403.2113 Warm Mix Asphalt - Shim 
Item 403.212   Hot Mix Asphalt - 4.75 mm (Shim) 
Item 403.2123 Warm Mix Asphalt - 4.75 mm (Shim) 
Item 403.213   Hot Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.2131 Hot Mix Asphalt - 12.5 mm (base and intermediate course Polymer Modified) 
Item 403.2132 Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate course) 
Item 403.2133 Warm Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.214   Hot Mix Asphalt - 4.75 mm (Surface) 
Item 403.2143 Warm Mix Asphalt - 4.75 mm (Surface) 

  Item 461.13 Maintenance Surface Treatment 
 
Price adjustments will be based on the variance in costs for the performance graded binder component of 
hot mix asphalt.  They will be determined as follows: 
 
The quantity of hot mix asphalt for each pay item will be multiplied by the performance graded binder 
percentages given in the table below times the difference in price between the base price and the period 
price of asphalt cement.  Adjustments will be made upward or downward, as prices increase or decrease. 
 
Item 403.206:   4.8%     
 
Item 403.207–5.2% Item 403.2071–5.2% Item 403.2072–5.8% Item 403.2073–5.2%   
Item 403.208–5.6% Item 403.2081–5.6%    Item 403.2083–5.6% 
Item 403.209–6.2% 
Item 403.210–6.2% Item 403.2101–6.2% Item 403.2102–6.8%   Item 403.2103–6.2%  
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Item 403.211–6.2% Item 403.2111–6.2%      Item 403.2113–6.2% 
Item 403.212–6.8%         Item 403.2123–6.8% 
Item 403.213–5.6% Item 403.2131–5.6% Item 403.2132–6.2%   Item 403.2133–5.6%  
Item 403.214–6.8%         Item 403.2143–6.8% 
Item 461.13–6.4% 

 
Hot Mix Asphalt:  The quantity of hot mix asphalt will be determined from the quantity shown on the 
progress estimate for each pay period. 
 
Base Price:  The base price of performance graded binder to be used is the price per standard ton 
current with the bid opening date.  This price is determined by using the average New England Selling 
Price (Excluding the Connecticut market area), as listed in the Asphalt Weekly Monitor.  
 
Period Price:  The period price of performance graded binder will be determined by the Department 
by using the average New England Selling Price (Excluding the Connecticut market area), listed in 
the Asphalt Weekly Monitor current with the paving date. The maximum Period Price for paving after 
the adjusted Contract Completion Date will be the Period Price on the adjusted Contract Completion 
Date.  
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SPECIAL PROVISION 
DIVISION 400  
PAVEMENTS 

 
SECTION 401 - HOT MIX ASPHALT PAVEMENT 

 
401.01 Description  The Contractor shall furnish and place one or more courses of Hot Mix Asphalt Pavement 
(HMA) on an approved base in accordance with the contract documents and in reasonably close conformity with 
the lines, grades, thickness, and typical cross sections shown on the plans or established by the Resident.  The 
Department will accept this work under Quality Assurance provisions, in accordance with these specifications 
and the requirements of Section 106 – Quality, the provisions of AASHTO M 323 except where otherwise noted 
in sections 401 and 703 of these specifications, and the Maine DOT Policies and Procedures for HMA Sampling 
and Testing. 

 
401.02 Materials  Materials shall meet the requirements specified in Section 700 - Materials: 

 Asphalt Cement                                              702.01 
 Aggregates for HMA Pavement                     703.07 
 HMA Mixture Composition                           703.09 
 

401.021 Recycled Asphalt Materials  Recycled Asphalt Pavement (RAP) may be introduced into the mixture at 
percentages approved by the Department. If approved by the Department, the Contractor shall 
provide documentation stating the source, test results for average residual asphalt content, and stockpile 
gradations showing RAP materials have been sized to meet the maximum aggregate size requirements of each 
mix designation. The Department will obtain samples for verification and approval prior to its use. 
 
For specification purposes, RAP will be categorized as follows: 
 

Classified RAP – RAP consisting of processed millings from federal, state or municipal roadways that is 
free of materials not generally considered to be asphalt pavement. Millings from other sources that have 
been fractionated or otherwise processed so as to improve the consistency of the RAP may be considered 
Classified RAP if approved by the Department. 
 
Unclassified RAP – RAP from unknown sources, from excavated or reclaimed pavements, millings from 
repaired areas or other sources. 

 
In the event that RAP source or properties change, the Contractor shall notify the Department of the change 
and submit new documentation stating the new source or properties a minimum of 72 hours prior to the change 
to allow for obtaining new samples and approval.  
 
401.03 Composition of Mixtures  The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate, 
Performance Graded Asphalt Binder (PGAB), and mineral filler if required.  HMA shall be designed and tested 
according to AASHTO R35 and the volumetric criteria in Table 1.  The Contractor shall size, uniformly grade, 
and combine the aggregate fractions in proportions that provide a mixture meeting the grading requirements of 
the Job Mix Formula (JMF).  The Contractor may use a maximum of 20 percent Classified RAP in any base, 
binder, surface, or shim course. For Unclassified RAP stockpiles no more than 15 percent shall be used. The 
Contractor may be allowed to use more than 20 percent Classified RAP, up to a maximum of 25 percent 
Classified  RAP, in a base, binder, or shim course provided that PG 58-34 asphalt binder is used in the mixture.  
A PG 52-34 may be used when approved by the Department. 
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The Contractor shall submit for Department approval a JMF to the Central Laboratory in Bangor for each mixture 
to be supplied.  The Department may approve 1 active design per nominal maximum size, per traffic level, per 
plant, plus a 9.5mm “fine” mix for shimming and where required, a non-RAP design for bridge decks.  The 
Department shall then have 15 calendar days in which to process a new design before approval.  The JMF shall 
establish a single percentage of aggregate passing each sieve size within the limits shown in section 703.09.  The 
mixture shall be designed and produced, including all production tolerances, to comply with the allowable control 
points for the particular type of mixture as outlined in 703.09.  The JMF shall state the original source, gradation, 
and percentage to be used of each portion of the aggregate including RAP when utilized, and mineral filler if 
required.  It shall also state the proposed PGAB content, the name and location of the refiner, the supplier, the 
source of PGAB submitted for approval, the type of PGAB modification if applicable, and the location of the 
terminal if applicable. 

In addition, the Contractor shall provide the following information with the proposed JMF: 
 Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.) 
 Stockpile Gradation Summary 
 Design Aggregate Structure Consensus Property Summary 
 Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart) 
 Trial Blend Test Results for at least three different asphalt contents  
            Design Aggregate Structure for at least three trial blends 
 Test results for the selected aggregate blend at a minimum of three binder contents 

Specific Gravity and temperature/viscosity charts for the PGAB to be used 
Recommended mixing and compaction temperatures from the PGAB supplier 

            Material Safety Data Sheets (MSDS) For PGAB 
 Asphalt Content vs. Air Voids trial blend curve 

  Test report for Contractor’s Verification sample 
            Summary of RAP test results (if used), including count, average and standard deviation of binder    
            content and gradation 
 
At the time of JMF submittal, the Contractor shall identify and make available the stockpiles of all proposed 
aggregates at the plant site.  There must be a minimum of 150 Mg [150 ton] for stone stockpiles, 75 Mg [75 
ton] for sand stockpiles, and 50 Mg [50 ton] of blend sand before the Department will sample.  The Department 
shall obtain samples for laboratory testing.  The Contractor shall also make available to the Department the 
PGAB proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce 
samples for testing of the mixture.  Before the start of paving, the Contractor and the Department shall split a 
production sample for evaluation.  The Contractor shall test its split of the sample and determine if the results 
meet the requirements of the Department’s written policy for mix design verification (See Maine DOT Policies 
and Procedures for HMA Sampling and Testing available at the Central Laboratory in Bangor).  If the results 
are found to be acceptable, the Contractor will forward their results to the Department’s Lab, which will test 
the Department’s split of the sample.  The results of the two split samples will be compared and shared 
between the Department and the Contractor.  If the Department finds the mixture acceptable, an approved JMF 
will be forwarded to the Contractor and paving may commence.  The first day’s production shall be monitored, 
and the approval may be withdrawn if the mixture exhibits undesirable characteristics such as checking, 
shoving or displacement.  The Contractor shall be allowed to submit aim changes within 24 hours of receipt of 
the first Acceptance test result.  Adjustments will be allowed of up to 2% on the percent passing the 2.36 mm 
sieve through the 0.075 mm and 3% on the percent passing the 4.75 mm or larger sieves.  Adjustments will be 
allowed on the %PGAB of up to 0.2%.  Adjustments will be allowed on GMM of up to 0.010.  
 
The Contractor shall submit a new JMF for approval each time a change in material source or materials 
properties is proposed.  The same approval process shall be followed.  The cold feed percentage of any 
aggregate may be adjusted up to 10 percentage points from the amount listed on the JMF, however no 
aggregate listed on the JMF shall be eliminated.  The cold feed percentage for RAP may be adjusted up to 5 
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percentage points from the amount listed on the JMF but shall not exceed the maximum allowable percentage 
for RAP for the specific application. 

 
TABLE 1:  VOLUMETRIC DESIGN CRITERIA 

Voids in the Mineral Aggregate 
(VMA)(Minimum Percent) Required Density 

(Percent of Gmm) Nominal Maximum Aggregate Size (mm) 

Design 
ESAL’s 
(Millions

) Ninitial Ndesign Nmax 25 
 

19 
 

12.5 
 

9.5 
 

4.75 
 

Voids Filled 
with Binder 

(VFB) 
(Minimum 

%) 

 
 

Fines/Eff. 
Binder 
Ratio 

<0.3 <91.5 70-80 
0.3 to <3 <90.5 65-80  
3 to <10 

10 to <30 
> 30 

<89.0 
96.0 <98.0 13.0 14.0 15.0 16.0 16.0 

65-80* 
0.6-1.2** 

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82. 
*For 4.75 mm nominal maximum aggregate size mixtures, the maximum VFB is 84.  
**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4. 
 
401.04 Temperature Requirements  After the JMF is established, the temperatures of the mixture shall conform 
to the following tolerances:   
                     In the truck at the mixing plant  – allowable range 135° to 163°C [275 to 325°F] 
                     At the Paver      – allowable range 135° to 163°C [275 to 325°F] 
 
The JMF and the mix subsequently produced shall meet the requirements of Tables 1 and Section 703.07.   

 
401.05 Performance Graded Asphalt Binder  Unless otherwise noted in Special Provision 403 - Hot Mix 
Asphalt Pavement, the PGAB shall be 64-28, except that for mixtures containing greater than 20 percent but no 
more than 25 percent RAP the PGAB shall be PG 58-34 (or PG 52-34 when approved by the Department). The 
PGAB shall meet the applicable requirements of AASHTO M320 - Standard Specification for PGAB.  The 
Contractor shall provide the Department with an approved copy of the Quality Control Plan for PGAB in 
accordance with AASHTO R 26 Certifying Suppliers of PGAB.  
The Contractor shall request approval from the Department for a change in PGAB supplier or source by 
submitting documentation stating the new supplier or source a minimum of 24 hours prior to the change. In the 
event that the PGAB supplier or source is changed, the Contractor shall make efforts to minimize the 
occurrence of PGAB co-mingling. 
 
401.06 Weather and Seasonal Limitations  The State is divided into two paving zones as follows: 
 

a. Zone 1  Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to 
Calais. 

b. Zone 2   Areas south of Zone 1 including the US Route 2 and Route 9 boundaries. 
 

The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way wearing course in 
either Zone between the dates of April 15th and November 15th, provided that the air temperature as determined 
by an approved thermometer (placed in the shade at the paving location) is 4°C [40°F] or higher and the area to 
be paved is not frozen.  The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course 
in Zone 1 between the dates of May 1st and the Saturday following October 1st and in Zone 2 between the 
dates of April 15th and the Saturday following October 15th, provided the air temperature determined as above 
is 10°C [50°F] or higher.  For the purposes of this Section, the traveled way includes truck lanes, ramps, 
approach roads and auxiliary lanes. The atmospheric temperature for all courses on bridge decks shall be 10°C 
[50°F] or higher. 
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Hot Mix Asphalt Pavement used for curb, driveways, sidewalks, islands, or other incidentals is not subject to 
seasonal limitations, except that conditions shall be satisfactory for proper handling and finishing of the 
mixture. All mixtures used for curb, driveways, sidewalks, islands, or other incidentals shall conform to section 
401.04  - Temperature Requirements. Unless otherwise specified, the Contractor shall not place Hot Mix 
Asphalt Pavement on a wet or frozen surface and the air temperature shall be 4°C [40°F] or higher. 

 
On all sections of overlay with wearing courses less than 25 mm [1 in] thick, the wearing course for the 
travelway and adjacent shoulders shall be placed between the dates of May 15th and the Saturday following 
September 15th.  

 
On all sections of overlay with wearing courses less than 1 inch thick, the wearing course for the travelway and 
adjacent shoulders shall be placed between the dates of June 1st and the Saturday following September 1st if the 
work is to be performed, either by contract requirement, or Contractor option, during conditions defined as 
“night work”. 
 
 
401.07 Hot Mix Asphalt Plant 
 
401.071 General Requirements  HMA plants shall conform to AASHTO M156.  

 
a. Truck Scales  When the hot mix asphalt is to be weighed on scales meeting the requirements of Section 
108 - Payment, the scales shall be inspected and sealed by the State Sealer as often as the Department 
deems necessary to verify their accuracy. 
 
Plant scales shall be checked prior to the start of the paving season, and each time a plant is moved to a new 
location.  Subsequent checks will be made as determined by the Resident.  The Contractor will have at least 
ten 20 Kg [50 pound] masses for scale testing. 

 
401.072 Automation of Batching  Batch plants shall be automated for weighing, recycling, and monitoring the 
system.  In the case of a malfunction of the printing system, the requirements of Section 401.074 c. of this 
specification will apply. 

 
The batch plant shall accurately proportion the various materials in the proper order by weight.  The entire 
batching and mixing cycle shall be continuous and shall not require any manual operations.  The batch plant 
shall use auxiliary interlock circuits to trigger an audible alarm whenever an error exceeding the acceptable 
tolerance occurs.  Along with the alarm, the printer shall print an asterisk on the delivery slip in the same row 
containing the out-of-tolerance weight.  The automatic proportioning system shall be capable of consistently 
delivering material within the full range of batch sizes.  When RAP is being used, the plant must be capable of 
automatically compensating for the moisture content of the RAP. 

 
All plants shall be equipped with an approved digital recording device.  The delivery slip load ticket shall 
contain information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass and 
paragraphs a, b, and c of Section 401.073 

 
401.073 Automatic Ticket Printer System on Automatic HMA Plant  An approved automatic ticket printer 
system shall be used with all approved automatic HMA plants.  The requirements for delivery slips for 
payment of materials measured by weight, as given in the following Sections, shall be waived: 108.1.3 a., 
108.1.3 b., 108.1.3 c., and 108.1.3 d.  The automatic printed ticket will be considered as the Weight Certificate. 

 
40



March 11, 2010 
Supersedes February 25, 2010 

 

Page 5 of 23 

The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the weigh slip or ticket, printed by the 
automatic system, which accompanies each truckload, except for the following changes: 

 
a.  The quantity information required shall be individual weights of each batch or total net weight of 

each truckload. 
b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a malfunction 

as described in 401.074 c.). 
c. The MDOT designation for the JMF. 
 

401.074 Weight Checks on Automatic HMA Plant  At least twice during each 5 days of production either of 
the following checks will be performed: 

 
a.  A loaded truck may be intercepted and weighed on a platform scale that has been sealed by the State 

Sealer of Weights and Measures within the past 12 months.  Whenever the discrepancy in net weights is 
greater than 1.0%, but does not exceed 1.5%, the plant inspector will notify the producer to take corrective 
action; payment will still be governed by the printed ticket.   

The producer will be allowed a period of two days to make any needed repairs to the plant and/or 
platform scales so that the discrepancy in net weights between the two is less than 1.0%.  If the discrepancy 
exceeds 1.5%, the plant will be allowed to operate as long as payment is determined by truck platform scale 
net weight.  Effective corrective action shall be taken within two working days. 

 
b.  Where platform scales are not readily available, a check will be made to verify the accuracy and 

sensitivity of each scale within the normal weighing range and to assure that the interlocking devices and 
automatic printer system are functioning properly. 

 
c.  In the event of a malfunction of the automatic printer system, production may be continued without  

the use of platform truck scales for a period not to exceed the next two working days, providing total   
weights of each batch are recorded on weight tickets and certified by a Licensed Public  
Weighmaster. 

 
401.08 Hauling Equipment  Trucks for hauling Hot Mix Asphalt Pavement shall have tight, clean, and smooth 
metal dump bodies, which have been thinly coated with a small amount of approved release agent to prevent 
the mixture from adhering to the bodies. Solvent based agents developed to strip asphalts from aggregates will 
not be allowed as release agents. 

 
All truck dump bodies shall have a cover of canvas or other water repellent material capable of heat retention, 
which completely covers the mixture.  The cover shall be securely fastened on the truck, unless unloading. 

 
All truck bodies shall have an opening on both sides, which will accommodate a thermometer stem. The 
opening shall be located near the midpoint of the body, at least 300 mm [12 in] above the bed. 

 
401.09 Pavers  Pavers shall be self-contained, self-propelled units with an activated screed (heated if 
necessary) capable of placing courses of Hot Mix Asphalt Pavement in full lane widths specified in the contract 
on the main line, shoulder, or similar construction. 
 
On projects with no price adjustment for smoothness, pavers shall be of sufficient class and size to place Hot 
Mix Asphalt Pavement over the full width of the mainline travel way with a 3 m [10 ft] minimum main screed 
with activated extensions.    
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The Contractor shall place Hot Mix Asphalt Pavement on the main line with a paver using an automatic grade 
and slope controlled screed, unless otherwise authorized by the Department.  The controls shall automatically 
adjust the screed and increase or decrease the layer thickness to compensate for irregularities in the preceding 
course.  The controls shall maintain the proper transverse slope and be readily adjustable so that transitions and 
superelevated curves can be properly paved.  The controls shall operate from a fixed or moving reference such 
as a grade wire or ski type device (floating beam) with a minimum length of 10 m [30 ft], a non-contact grade 
control with a minimum span of 7.3 m [24 ft], except that a 12 m [40 ft] reference shall be used on Expressway 
projects. 

 
The Contractor shall operate the paver in such a manner as to produce a visually uniform surface texture and a 
thickness within the requirements of Section 401.101 - Surface Tolerances.  The paver shall have a receiving 
hopper with sufficient capacity for a uniform spreading operation and a distribution system to place the mixture 
uniformly, without segregation in front of the screed.  The screed assembly shall produce a finished surface of 
the required evenness and texture without tearing, shoving, or gouging the mixture.  Pavers with extendible 
screeds shall have auger extensions and tunnel extenders as per the manufacturer’s recommendations, a copy of 
which shall be available if requested. 

 
The Contractor shall have the paver at the project site sufficiently before the start of paving operations to be 
inspected and approved by the Department.  The Contractor shall repair or replace any paver found worn or 
defective, either before or during placement, to the satisfaction of the Department.  Pavers that produce an 
unevenly textured or non-uniform mat will be repaired or replaced before continuing to place HMA on 
MaineDOT projects.   
On a daily basis, the Contractor shall perform nuclear density testing across the mat being placed, prior to being 
compacted by equipment., at 300 mm [12 in] intervals,  If the density values vary by more than 2.0% from the 
mean, the Contractor shall make adjustments to the screed until the inconsistencies are remedied. 
 
Failure to replace or repair defective placement equipment may result in a letter of suspension of work and 
notification of a quality control violation resulting in possible monetary penalties as governed by Section 106 - 
Quality 
 
401.10 Rollers  Rollers shall be static steel, pneumatic tire, or approved vibrator type.  Rollers shall be in good 
mechanical condition, capable of starting and stopping smoothly, and be free from backlash when reversing 
direction.  Rollers shall be equipped and operated in such a way as to prevent the picking up of hot mixed 
material by the roller surface.  The use of rollers, which result in crushing of the aggregate or in displacement 
of the HMA will not be permitted.  Any Hot Mix Asphalt Pavement that becomes loose, broken, contaminated, 
shows an excess or deficiency of Performance Graded Asphalt Binder, or is in any other way defective shall be 
removed and replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which shall be immediately 
compacted to conform to the adjacent area. 
 
The Contractor shall repair or replace any roller found to be worn or defective, either before or during 
placement, to the satisfaction of the Department.  Rollers that produce grooved, unevenly textured or non-
uniform mat will be repaired or replaced before continuing to place HMA on MaineDOT projects. 

 
The type of rollers to be used and their relative position in the compaction sequence shall generally be the 
Contractor’s option, provided specification densities are attained and with the following requirements: 

 
a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, an irregular 
surface, or on bridges, at least one roller shall be 14.5 Mg [16 ton] pneumatic-tired.  Unless otherwise 
allowed by the Resident, pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of 
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HMA materials from the paved surface. When required by the Resident, the roller shall be ballasted to 18.1 
Mg [20 ton]. 
 
b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, unless otherwise 
authorized by the Department. 

 
c. Vibratory rollers shall not be operated in the vibratory mode when checking or cracking of the mat 
occurs, or on bridge decks. 

 
d. Any method, which results in cracking or checking of the mat, will be discontinued and corrective action 
taken.  

 
The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the manufacturer’s 
recommendations, a copy of which shall be available if requested.  

 
401.101 Surface Tolerances  The Department will check surface tolerance utilizing the following methods : 

 
a.) A 5 m [16 ft] straightedge or string line placed directly on the surface, parallel to the centerline of            
pavement. 
b.) A 3 m [10 ft] straightedge or string line placed directly on the surface, transverse to the centerline of 
pavement. 
  

The Contractor shall correct variations exceeding 6 mm [¼ in] by removing defective work and replacing it with 
new material as directed by the Department.  The Contractor shall furnish a 10 foot straightedge for the 
Departments use. 
 
401.11 Preparation of Existing Surface  The Contractor shall thoroughly clean the surface upon which Hot Mix 
Asphalt Pavement is to be placed of all objectionable material.  When the surface of the existing base or  
pavement is irregular, the Contractor shall bring it to uniform grade and cross section. All surfaces shall have a 
tack coat applied prior to placing any new HMA course. Tack coat shall conform to the requirements of 
Section 409 – Bituminous Tack Coat, Section 702 – Bituminous Material, and all applicable sections of the 
contract. 

 
401.12 Hot Mix Asphalt Documentation  The Contractor and the Department shall agree on the amount of Hot 
Mix Asphalt Pavement that has been placed each day. 
 
401.13 Preparation of Aggregates  The Contractor shall dry and heat the aggregates for the HMA to the 
required temperature.  The Contractor shall properly adjust flames to avoid physical damage to the aggregate 
and to avoid depositing soot on the aggregate. 

 
401.14 Mixing  The Contractor shall combine the dried aggregate in the mixer in the amount of each fraction 
of aggregate required to meet the JMF.  The Contractor shall measure the amount of PGAB and introduce it 
into the mixer in the amount specified by the JMF. 

 
The Contractor shall produce the HMA at the temperature established by the JMF.  

 
The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam excessively, or 
displace excessively under the action of the rollers.  The Contractor shall introduce the aggregate into the mixer 
at a temperature of not more than 14°C [25°F] above the temperature at which the viscosity of the PGAB being 
used is 0.150 Pas. 
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The Contractor shall store and introduce into the mixer the Performance Graded Asphalt Binder at a uniformly 
maintained temperature at which the viscosity of the PGAB is between 0.150 Pas and 0.300 Pas.  The 
aggregate shall be coated completely and uniformly with a thorough distribution of the PGAB.  The Contractor 
shall determine the wet mixing time for each plant and for each type of aggregate used. 

 
401.15 Spreading and Finishing  On areas where irregularities or unavoidable obstacles make the use of 
mechanical spreading and finishing equipment impracticable, the Contractor shall spread, rake, and lute the 
HMA with hand tools to provide the required compacted thickness. Solvent based agents developed to strip 
asphalts from aggregates will not be allowed as release agents. 

 
On roadways with adjoining lanes carrying traffic, the Contractor shall place each course over the full width of 
the traveled way section being paved that day, unless otherwise noted by the Department in Section 403 - Hot 
Bituminous Pavement.  
 
401.16 Compaction  Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, and any 
surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the HMA by rolling.   

 
The Contractor shall roll the surface when the mixture is in the proper condition and when the rolling does not 
cause undue displacement, cracking, or shoving.  The Contractor shall prevent adhesion of the HMA to the 
rollers or vibrating compactors without the use of fuel oil or other petroleum based release agents. Solvents 
designed to strip asphalt binders from aggregates will not be permitted as release agents on equipment, tools,  
or  pavement surfaces.  
The Contractor shall immediately correct any displacement occurring as a result of the reversing of the 
direction of a roller or from other causes to the satisfaction of the Department.  Any operation other than 
placement of variable depth shim course that results in breakdown of the aggregate shall be discontinued.  Any 
new pavement that shows obvious cracking, checking, or displacement shall be removed and replaced for the 
full lane width as directed by the Resident at no cost to the Department. 
 
Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor shall 
thoroughly compact the HMA with mechanical vibrating compactors.  The Contractor shall only use hand 
tamping in areas inaccessible to all other compaction equipment.  On depressed areas, the Contractor may use a 
trench roller or cleated compression strips under a roller to transmit compression to the depressed area. 

 
Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or deformation as a 
result of an interruption in mix delivery shall be removed and replaced, with material that meets contract 
specifications at no cost to the Department.  

 
401.17 Joints  The Contractor shall construct wearing course transverse joints in such a manner that minimum 
tolerances shown in Section 401.101 - Surface Tolerances are met when measured with a straightedge. 

 
The paver shall maintain a uniform head of HMA during transverse and longitudinal joint construction.   
 
The HMA shall be free of segregation and meet temperature requirements outlined in section 401.04.   
Transverse joints of the wearing course shall be straight and neatly trimmed.  The Contractor may form a 
vertical face exposing the full depth of the course by inserting a header, by breaking the bond with the 
underlying course, or by cutting back with hand tools.  The Department may allow feathered or "lap" joints on 
lower base courses or when matching existing base type pavements. 
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Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner that best ensure 
joint integrity.  Methods or activities that prove detrimental to the construction of straight, sound longitudinal 
joints will be discontinued. 
 
The Contractor shall apply a coating of emulsified asphalt immediately before paving all joints to the vertical 
face and 75 mm [3 in] of the adjacent portion of any pavement being overlaid except those formed by pavers 
operating in echelon.  The Contractor shall use an approved spray apparatus designed for covering a narrow 
surface.  The Department may approve application by a brush for small surfaces, or in the event of a 
malfunction of the spray apparatus, but for a period of not more than one working day. 

 
Where pavement under this contract joins an existing pavement, or when the Department directs, the 
Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical joint.  The 
Department will not permit broken or raveled edges.  The cost of all work necessary for the preparation of 
joints is incidental to related contract pay items. 

 
 
401.18 Quality Control Method A, B & C  The Contractor shall operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements.  The QCP shall meet the 
requirements of Section 106.6 - Acceptance and this Section.  The Contractor shall not begin paving operations 
until the Department approves the QCP in writing.   

 
Prior to placing any mix, the Department and the Contractor shall hold a Pre-paving conference to discuss the 
paving schedule, source of mix, type and amount of equipment to be used, sequence of paving pattern, rate of 
mix supply, random sampling, project lots and sublots and traffic control.  A copy of the QC random numbers 
to be used on the project shall be provided to The Resident.  The Departments’ random numbers for 
Acceptance testing shall be generated and on file with the Resident and the Project Manager.  All field and 
plant supervisors including the responsible onsite paving supervisor shall attend this meeting. 
 
The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement including, but not 
limited to, the following: 

 
a. JMF(s) 
b. Hot mix asphalt plant details                     
c. Stockpile Management (to include provisions for a minimum 2 day stockpile) 
d. Make and type of paver(s)  
e. Make and type of rollers including weight, weight per inch of steel wheels, and average contact 

pressure for pneumatic tired rollers 
f. Name of QCP Administrator, and certification number 
g. Name of Process Control Technician(s) and certification number(s) 
h. Name of Quality Control Technicians(s) and certification number(s)  
i. Mixing & transportation including process for ensuring that truck bodies are clean and free of debris 

or contamination that could adversely affect the finished pavement 
j. Testing Plan 
k. Laydown operations including longitudinal joint construction, procedures for avoiding paving in    
      inclement weather, type of release agent to be used on trucks tools and rollers, compaction of  
      shoulders, tacking of all joints, methods to ensure that segregation is minimized, procedures to  
      determine the maximum rolling and paving speeds based on best engineering practices as well as  
      past experience in achieving the best possible smoothness of the pavement. Solvent based agents  
      developed to strip asphalts from aggregates will not be allowed as release agents. 
l. Examples of Quality Control forms including a daily plant report and a daily paving report 
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m. Silo management and details (can show storage for use on project of up to 36 hours) 
n. Provisions for varying mix temperature due to extraordinary conditions. 
o. Name and responsibilities of the Responsible onsite Paving Supervisor. 
p. Method for calibration/verification of Density Gauge 
q. A note that all testing will be done in accordance with AASHTO and the Maine DOT Policies and 

Procedures for HMA Sampling and Testing. 
r. A detailed description of RAP processing, stockpiling and introduction into the plant as well as a 

note detailing conditions under which the percent of RAP will vary from that specified on the JMF. 
s. A detailed procedure outlining when production will be halted due to QC or Acceptance testing 

results. 
t.  A plan to address the change in PGAB source or supplier and the potential co-mingling of differing 

PGAB’s. 
u. A procedure to take immediate possession of acceptance samples once released by MaineDOT and 

deliver said samples to the designated acceptance laboratory. 
 
 
The QCP shall include the following technicians together with following minimum requirements: 

 
a.   QCP Administrator - A qualified individual shall administer the QCP.  The QCP Administrator must be 
a full-time employee of or a consultant engaged by the Contractor or paving subcontractor.  The QCP 
Administrator shall have full authority to institute any and all actions necessary for the successful operation 
of the QCP.  The QCP Administrator (or its designee in the QCP Administrator’s absence) shall be 
available to communicate with the Department at all times.  The QCP Administrator shall be certified as a 
Quality Assurance Technologist certified by the New England Transportation Technician Certification 
Program (NETTCP). 

 
b.  Process Control Technician(s) (PCT) shall utilize test results and other quality control practices to assure 
the quality of aggregates and other mix components and control proportioning to meet the JMF(s).  The 
PCT shall inspect all equipment used in mixing to assure it is operating properly and that mixing conforms 
to the mix design(s) and other Contract requirements.  The QCP shall detail how these duties and 
responsibilities are to be accomplished and documented, and whether more than one PCT is required.  The 
Plan shall include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials.  The 
PCT shall be certified as a Plant Technician by the NETTCP. 

 
c.  Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the job site to 
assure that delivered materials meet the requirements of the JMF(s).  The QCT shall inspect all equipment 
utilized in transporting, laydown, and compacting to assure it is operating properly and that all laydown and 
compaction conform to the Contract requirements.  The QCP shall detail how these duties and 
responsibilities are to be accomplished and documented, and whether more than one QCT is required.  The 
QCP shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials.  The QCT 
shall be certified as a Paving Inspector by the NETTCP. 

 
The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the QCT.  The 
Project Superintendent shall be named in the QCP, and the responsibilities for successful implementation of the 
QCP shall be outlined. 
 
The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance with the following 
minimum frequencies: 
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TABLE 2 :  MINIMUM QUALITY CONTROL FREQUENCIES 
Test or Action Frequency Test Method 

Temperature of mix 6 per day at street and plant - 
Temperature of mat 4 per day - 
%TMD (Surface) 1 per 125 Mg [125 ton] 

(As noted in QC Plan) 
ASTM D2950 

%TMD (Base) 1 per 250 Mg [250 ton] 
(As noted in QC Plan) 

AASHTO T269 

Fines / Effective Binder 1 per 500 Mg [500 ton] AASHTO T 312* 
Gradation 1 per 500 Mg [500 ton] AASHTO T30  
PGAB content 1 per 500 Mg [500 ton] AASHTO T164 or 

T308 
Voids at Ndesign 1 per 500 Mg [500 ton] AASHTO T 312* 
Voids in Mineral Aggregate at 
Ndesign 

1 per 500 Mg [500 ton] AASHTO T 312* 

Rice Specific Gravity 1 per 500 Mg [500 ton] AASHTO T209 
Coarse Aggregate Angularity 1 per 5000 Mg [5000 ton] ASTM D5821 
Flat and Elongated Particles 1 Per 5000 Mg [5000 ton] ASTM D4791 
Fine Aggregate Angularity 1 Per 5000 Mg [5000 ton] AASHTO T304 

      *Method A and B only 
 

The Contractor may utilize innovative equipment or techniques not addressed by the Contract documents to 
produce or monitor the production of the mix, subject to approval by the Department.   
 
The Contractor shall submit all Hot Mix Asphalt Pavement plant test reports, inspection reports and updated pay 
factors in writing, signed by the appropriate technician and present them to the Department by 1:00 P.M. on the 
next working day, except when otherwise noted in the QCP due to local restrictions.  The Contractor shall also 
retain splits of the previous 5 QC tests, with QC results enclosed for random selection and testing by The 
Department during QA inspections of the HMA production facility.  Test results of splits that do not meet the 
Dispute Resolution Variance Limits in Table 10 shall trigger an investigation by the MDOT Independent 
Assurance Unit, and may result in that lab losing NETTCP certification and the ability to request a dispute 
[Section 401.223 - Process for Dispute Resolution (Methods A , B and C only)].    
 
The Contractor shall make density test results, including randomly sampled densities, available to the Department 
onsite.  Summaries of each day's results, including a daily paving report, shall be recorded and signed by the QCT 
and presented to the Department by 1:00 p.m. the next working day. 

 
The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary to 
complete the tests in Table 2.  The Contractor shall locate an approved Gyratory Compactor at the plant testing 
lab or within 30 minutes of the plant site. 
 
The Contractor shall fill all holes in the pavement resulting from cutting cores by the Contractor or the 
Department with a properly compacted, acceptable mixture no later than the following working day.  Before 
filling, the Contractor shall carefully clean the holes and apply a coating of emulsified asphalt.  On surface 
courses, cores shall not be cut except for Verification of the Nuclear Density Gauge, at a rate not to exceed 3 per 
day or 2 per 1000 Mg [1000 ton] placed. 
The Contractor shall monitor plant production using running average of three control charts as specified in 
Section 106 - Quality.  Control limits shall be as noted in Table 3 below. The UCL and LCL, shall not exceed 
the allowable control points for the particular type of mixture as outlined in Table 1 of section 703.09 

 
 

47



March 11, 2010 
Supersedes February 25, 2010 

 

Page 12 of 23 

TABLE 3:  Control Limits 
Property UCL and LCL 

Passing 4.75 mm and larger sieves Target +/-4.0 
Passing 2.36 mm sieve Target +/-2.5 
Passing .075 mm sieve Target +/-1.2 
PGAB Content* Target +/-0.3 
Voids in the Mineral Aggregate LCL = LSL + 0.2 
% Voids at Ndesign JMF Target +/-1.3 

 

*Based on AASHTO T 308 
 
The Contractor shall cease paving operations whenever one of the following occurs on a lot in progress: 
 

a. Method A: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines 
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less 
than 0.85.  

b. Method B: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, fines 
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less 
than 0.90. 

c.  Method C: The Pay Factor for VMA, Voids @ Nd, Percent PGAB, percent passing the nominal 
maximum sieve, percent passing 2.36 mm sieve, percent passing 0.300 mm sieve, percent passing 
0.075 mm sieve or density using all Acceptance or all available Quality Control tests for the current 
lot is less than 0.85.  

d.  The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the requirements of 
Table 3: Aggregate Consensus Properties Criteria in Section 703.07 for the design traffic level. 

e.   Each of the first 2 control tests for a Method A or B lot fall outside the upper or lower limits for VMA, 
Voids @ Nd, or Percent PGAB; or under Method C, each of the first 2 control tests for the lot fall 
outside the upper or lower limits for the nominal maximum, 2.36 mm, 0.300 mm or 0.075 mm sieves, 
or percent PGAB. 

f.   The Flat and Elongated Particles value exceeds 10% by ASTM D4791. 
g. There is any visible damage to the aggregate due to over-densification other than on variable depth 

shim courses. 
h. The Contractor fails to follow the approved QCP. 
 

 
The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the proposed 
corrective action, by the end of the work day. Failure to do so will be treated as a second incident under 106.4.6 
QCP Non-compliance. The Department will consider corrective action acceptable if the pay factor for the failing 
property increases, based on samples already in transit, or a verification sample is tested and the property falls 
within the specification limits. 
 
In cases where the corrective action can be accomplished immediately, such as batch weight or cold feed 
changes, the Contractor may elect to resume production once the corrective action is completed. Additional QC 
testing shall be performed to verify the effectiveness of the corrective action. Subsequent occurrences of 
shutdown for the same property in a Lot in progress will require paving operations to cease. Paving operations 
shall not resume until the Contactor and the Department determines that material meeting the Contract 
requirements will be produced. The Department may allow the Contractor to resume production based upon a 
passing QC sample, with a split of the sample being sent to the Department for verification testing. If the 
submitted verification sample test results fall outside the specification limits, the Contractor shall cease 
production until a verification sample is submitted to the Department has been tested by the Department and 
found to be within specification limits. 48
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If the Contractor’s control chart shows the process to be out of control (defined as a single point outside of the 
control limits on the running average of three chart) on any property listed in Table 3: Control Limits, the 
Contractor shall notify the Resident in writing of any proposed corrective action by 1:00 PM the next working 
day. 
 
The Department retains the exclusive right, with the exception of the first day’s production of a new JMF, to 
determine whether the resumption of production involves a significant change to the production process.  If the 
Department so determines, then the current lot will be terminated, a pay factor established, and a new lot will 
begin. 
 
401.19 Quality Control Method D  For Items covered under Method D, the Contractor shall submit a modified 
QC Plan detailing, how the mix is to be placed, what equipment is to be used, and what HMA plant is to be used.  
All mix designs (JMF) shall be approved and verified by MDOT prior to use.  Certified QC personnel shall not 
be required.  The Contractor shall certify the mix and the test results for each item by a Certificate of Compliance. 
 
401.20 Acceptance Method A, B & C  These methods utilizes Quality Level Analysis and pay factor 
specifications. 
For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance provisions, the Department 
will sample once per sublot on a statistically random basis, test, and evaluate in accordance with the following 
Acceptance Criteria: 

TABLE 4:  ACCEPTANCE CRITERIA 
 

PROPERTIES POINT OF 
SAMPLING 

TEST METHOD 

Gradation Paver Hopper AASHTO T30 
PGAB Content Paver Hopper AASHTO T308 
%TMD 
(Surface) 

Mat behind all Rollers AASHTO T269 

%TMD (Base 
or Binder) 

Mat behind all Rollers AASHTO T269 
 

Air Voids at Nd Paver Hopper AASHTO T 312 
%VMA at Nd Paver Hopper AASHTO T 312 
Fines to 
Effective Binder 

Paver Hopper AASHTO T 312 

%VFB Paver Hopper AASHTO T 312 
 

 
In the event the Department terminates a Lot prematurely but fails to obtain the required number of 
acceptance samples to calculate the volumetric property pay factor under the test method specified in the 
contract, the pay factor shall be calculated using the number of samples actually obtained from the contract. 
Should the number of acceptance samples taken total less than three, the resulting pay factor shall be 1.0 for 
volumetric properties. A minimum of three cores will be used for a density pay factor, if applicable, for 
quantities placed to date. 
  
Should the Contractor request a termination of the Lot in progress prior to three acceptance samples being 
obtained, and the Department agrees to terminate the Lot, then the pay factor for mixture properties shall be 
0.80. A minimum of three cores will be used to determine a density pay factor, if applicable, for quantities 
placed to date.  
 
Lot Size  For purposes of evaluating all acceptance test properties, a lot shall consist of the total quantity 
represented by each item listed under the lot size heading. 
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Sublot size   - Refer to section 401.201, 401.202, and 401.203 for minimum size and number of sublots. The 
quantity represented by each sample will constitute a sublot.  

 
If there is less than one-half of a sublot remaining at the end, then it shall be combined with the previous 
sublot.  If there is more than one-half sublot remaining at the end, then it shall constitute the last sublot and 
shall be represented by test results.  If it becomes apparent partway through a Lot that, due to an underrun, 
there will be insufficient mix quantity to obtain the minimum number of sublots needed, the Resident may 
adjust the size of the remaining sublots and select new sample locations based on the estimated quantity of 
material remaining in the Lot. 

 
Acceptance Testing  The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with 
AASHTO T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and Procedures for 
HMA Sampling and Testing, which will then be transported by the Contractor to the designated MDOT 
Laboratory within 48 hours (except when otherwise noted in the project specific QCP due to local 
restrictions), as directed by MDOT in approved transport containers to be provided by the Department, unless 
otherwise directed by the Resident. Failure to deliver an acceptance sample to the designated acceptance 
laboratory will be considered the second incident under 106.4.6–QCP Non-Compliance.  
 
The Department will take the sample randomly within each sublot.  Target values shall be as specified in the 
JMF.  The Department will use Table 5 for calculating pay factors for gradation, PGAB Content, Air Voids at 
Ndesign, VMA, Fines to Effective Binder and VFB. The Department will withhold reporting of the test results 
for the Acceptance sample until 7:00 AM, on the second working day of receipt of the sample, or after 
receipt of the Contractors results of the Acceptance sample split. Upon conclusion of each lot, where there is 
a minimum of four sublots, results shall be examined for statistical outliers, as stated in Section 106.7.2 - 
Statistical Outliers. 

 
Isolated Areas  During the course of inspection, should it appear that there is an isolated area that is not 
representative of the lot based on a lack of observed compactive effort, excessive segregation or any other 
questionable practice, that area may be isolated and tested separately.  An area so isolated that has a 
calculated pay factor below 0.80, based on three random tests shall be removed and replaced at the expense of 
the Contractor for the full lane width and a length not to be less than 50 m [150 ft]. 

 
      Pavement Density  The Department will measure pavement density using core samples tested according 

to AASHTO T-166.  The Department will randomly determine core locations.  The Contractor shall cut 
6 inch diameter cores at no additional cost to the Department by the end of the working day following 
the day the pavement is placed, and immediately give them to the Department. Cores for Acceptance 
testing shall be cut such that the nearest edge is never within 0.225 m (9  inches) of any joint. The cores 
will be placed in a transport container provided by the Department and transported by the Contractor to 
the designated MDOT Lab as directed by the Department.  Pre-testing of the cores will not be allowed.  
At the time of sampling, the Contractor and the Department shall mutually determine if a core is 
damaged.  If it is determined that the core(s) is damaged, the Contractor shall cut new core(s) at the 
same offset and within 1 m [3 ft] of the initial sample.  At the time the core is cut, the Contractor and 
the Department will mutually determine if saw cutting of the core is needed, and will mark the core at 
the point where sawing is needed.  The core may be saw cut by the Contractor in the Department's 
presence onsite, or in an MDOT Lab by The Department, without disturbing the layer being tested to 
remove lower layers of Hot Mix Asphalt Pavement, gravel, or RAP.  No recuts are allowed at a test 
location after the core has been tested.  Upon conclusion of each lot, density results shall be examined 
for statistical outliers as stated in Section 106.7.2.  
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On all sections of overlay with wearing courses designed to be 19 mm [3/4 in] or less in thickness, there shall 
be no pay adjustment for density otherwise noted in Section 403 - Hot Bituminous Pavement. For overlays 
designed to be 19 mm [3/4 in] or less in thickness, density shall be obtained by the same rolling train and 
methods as used on mainline travelway surface courses with a pay adjustments for density, unless otherwise 
directed by the Department. 
 
There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 - Hot 
Bituminous Pavement.  Density for shoulders shall be obtained by the same rolling train and methods as used 
on mainline travelway, unless otherwise directed by the Department.  Efforts to obtain optimum compaction 
will not be waived by the Department unless it is apparent during construction that local conditions make 
densification to this point detrimental to the finished pavement surface course. 
 
401.201 Method A  Lot Size will be the entire production per JMF for the project, or if so agreed at the Pre-
paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 Mg 
[1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg [500 ton] 
for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of sublots for 
mixture properties shall be 4, and the minimum number of sublots for density shall be five. 

 
TABLE 5:   METHOD A  ACCEPTANCE LIMITS 

Property USL and LSL 
Passing 4.75 mm and larger sieves Target +/-7% 
Passing 2.36 mm to 1.18 mm sieves Target +/-4% 
Passing 0.60 mm  Target +/-3% 
Passing 0.30 mm to 0.075 mm sieve Target +/-2% 
PGAB Content Target +/-0.4% 
Air Voids 4.0% +/-1.5% 
Fines to Effective Binder 0.6 to 1.2 
Voids in the Mineral Aggregate LSL Only from Table 1 
Voids Filled with Binder Table 1 values plus a 4% 

production tolerance for USL only 
% TMD (In place density) 95.0% +/- 2.5% 

             **For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4. 
  

401.202 Method B  Lot Size will be the entire production per JMF for the project and shall be divided into 3 
equal sublots for Mixture Properties and 3 equal sublots for density. 

 
TABLE 6:  METHOD B ACCEPTANCE LIMITS 

Property USL and LSL 
Percent Passing 4.75 mm and larger sieves Target +/-7 
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5 
Percent Passing 0.60 mm  Target +/-4 
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3 
PGAB Content Target +/-0.5 
Air Voids 4.0% +/-2.0 
Fines to Effective Binder 0.6 to 1.4 
Voids in the Mineral Aggregate LSL from Table 1 
Voids Filled with Binder Table1 plus a 4% production tolerance for USL. 
% TMD (In-place Density) 95.0% +/- 2.5% 
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401.203 Testing Method C  Lot Size will be the entire production per JMF for the project, or if so agreed at the 
Pre-paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 
Mg [1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg 
[500 ton] for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of 
sublots for mixture properties shall be 4, and the minimum number of sublots for density shall be five. 
 

TABLE 7:  METHOD C ACCEPTANCE LIMITS 

Property USL and LSL 
Passing 4.75 mm and larger sieves Target +/-7% 
Passing 2.36 mm to 1.18 mm sieves Target +/-5% 
Passing 0.60 mm  Target +/-4% 
Passing 0.30 mm to 0.075 mm sieve Target +/-2% 
PGAB Content Target +/-0.4% 
Air Voids 4.0% +/-1.5% 
Fines to Effective Binder 0.6 to 1.2 
Voids in the Mineral Aggregate LSL Only from Table 1 
Voids Filled with Binder Table 1 values plus a 4% production 

tolerance for USL only 
% TMD (In place density) 95.0% +/- 2.5% 

              **For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4. 
 
401.204 Testing Method D  For hot mix asphalt items designated as Method D in Section 403 - Hot 
Bituminous Pavement, one sample will be taken from the paver hopper or the truck body per 250 Mg [250 ton] 
per pay item.  The mix will be tested for gradation and PGAB content.  Disputes will not be allowed. If the mix 
is within the tolerances listed in Table 8: Method D Acceptance Limits, the Department will pay the contract 
unit price.  If the test results for each 250 Mg [250 ton] increment are outside these limits, the following 
deductions (Table 8b) shall apply to the HMA quantity represented by the test.  

 
TABLE 8:  METHOD D ACCEPTANCE LIMITS 

 

Property USL and LSL 
Percent Passing 4.75 mm and larger sieves Target +/-7 
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5 
Percent Passing 0.60 mm  Target +/-4 
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3 
PGAB Content Target +/-0.5 
% TMD (In-place Density) 95.0% +/- 2.5% 

 
 

TABLE 8b Method “D” Price Adjustments 
 

PGAB Content -5% 
2.36 mm sieve -2% 
0.30 mm sieve -1% 
0.075 mm sieve -2% 

Density -10%* 
 
*Only applies when called for in Section 403 - Hot Bituminous Pavement.  Contractor shall cut two 150 mm [6 
in] cores, which shall be tested for percent TMD per AASHTO T-269.  If the average for the two tests falls 
below 92.5% the disincentive shall apply. 
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401.21 Method of Measurement  The Department will measure Hot Mix Asphalt Pavement by the Mg [ton] in 
accordance with Section 108.1 - Measurement of Quantities for Payment. 

 
401.22 Basis of Payment  The Department will pay for the work, in place and accepted, in accordance with the 
applicable sections of this Section, for each type of HMA specified. 
 
The Department will pay for the work specified in Section 401.11, for the HMA used, except that cleaning 
objectionable material from the pavement and furnishing and applying bituminous material to joints and contact 
surfaces is incidental. 

 
Payment for this work under the appropriate pay items shall be full compensation for all labor, equipment, 
materials, and incidentals necessary to meet all related contract requirements, including design of the JMF, 
implementation of the QCP, obtaining core samples, transporting cores and samples, filling core holes, applying 
emulsified asphalt to joints, and providing testing facilities and equipment. 
The Department will make a pay adjustment for quality as specified below.   

 
401.221 Pay Adjustment The Department will sample, test, and evaluate Hot Mix Asphalt Pavement in 
accordance with Section 106 - Quality and Section 401.20 - Acceptance, of this Specification. 

 
401.222 Pay Factor (PF)  The Department will use the following criteria for pay adjustment using the pay 
adjustment factors under Section 106.7 - Quality Level Analysis: 
 
Density If the pay factor for Density falls below 0.80 for Method A or C or 0.86 for Method B, all of the cores 
will be randomly re-cut by Sublot.  A new pay factor will be calculated that combines all initial and retest 
results.  If the resulting pay factor is below 0.80 for Method A or C or below 0.86 for Method B, the entire Lot 
shall be removed and replaced with material meeting the specifications at no additional cost to the Department, 
except that the Department may, when it appears that there is a distinct pattern of defective material, isolate 
any defective material by investigating each mix sample sublot and require removal of defective mix sample 
sublots only, leaving any acceptable material in place if it is found to be free of defective material.  Pay factors 
equal to or greater than the reject level will be paid accordingly.  

 
Gradation  For HMA evaluated under Acceptance Method A or B, the Department will determine a composite 
pay factor (CPF) using applicable price adjustment factors “f“ from Table 9: Table of Gradation Composite “f” 
Factors, and Acceptance limits from Table 5: Method A Acceptance Limits, for Method A or Table 6: Method B 
Acceptance Limits, for Method B.  The Department will not make price adjustments for gradation on Methods A 
and B, but will monitor them as shutdown criteria. 
 

TABLE 9: TABLE OF GRADATION COMPOSITE " f " FACTORS  (Methods A and B) 

 
"f" Factor  

Constituent 19 mm 12.5 mm 9.5 mm 4.75 mm 
25 mm  - - - - 
19 mm  4 - - - 

12.5 mm   4 4 - 
9.50 mm     4 
2.36 mm 6 6 6 8 
1.18 mm     
0.60 mm 2 2 2 2 
0.30 mm  2 2 2 2 

Gradation 

0.075 mm  6 6 6 8 
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For HMA evaluated under Acceptance Method C, the Department will determine a pay factor using acceptance 
limits from Table 7: Method C Acceptance Limits. 
 
VMA, Air Voids, VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using the 
applicable Acceptance Limits. 
 
The following variables will be used for pay adjustment: 
 

PA   = Pay Adjustment 
     Q   = Quantity represented by PF in Mg [ton] 

  P      = Contract price per Mg [ton] 
  PF   = Pay Factor 

  
Pay Adjustment Method A 

 
The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder 
content, voids @Nd,  VMA, VFB, F/Beff, and the screen sizes listed in Table 9 for the type of HMA represented in 
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.80, then the composite 
pay factor for PGAB Content, VMA, and Air Voids shall be 0.55.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 5: 
Method A Acceptance Limits: 
 

 PA   = (density PF- 1.0)(Q)(P)x0.50  
 
PGAB Content, VMA and Air Voids:  The Department will determine a pay adjustment using Table 5: Method 
A Acceptance Limits as follows: 
 

PA  = (voids @ Nd PF- 1.0)(Q)(P)x0.20 + (VMA @ Nd PF- 1.0)(Q)(P)x0.20 + (PGAB PF- 
1.0)(Q)(P)x0.10 

 
VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using Table 5: Method A 
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but 
will monitor them as shutdown criteria.  

 
Pay Adjustment Method B 

 
The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder 
content, voids @Nd,  VMA, VFB, F/Beff, and the screen sizes listed in Table 9 for the type of HMA represented in 
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.86, then the composite 
pay factor for PGAB Content, VMA, and Air Voids shall be 0.70.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 6: 
Method B Acceptance Limits: 
 

 PA   = (density PF- 1.0)(Q)(P)x0.50  
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PGAB Content, VMA and Air Voids:  The Department will determine a pay adjustment using Table 6: Method 
B Acceptance Limits as follows: 

 
PA  = (voids @ Nd PF- 1.0)(Q)(P)x0.20 + (VMA @ Nd PF- 1.0)(Q)(P)x0.20 + (PGAB PF- 

1.0)(Q)(P)x0.10 
 
VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using Table 6: Method B 
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but 
will monitor them as shutdown criteria. 
 

Pay Adjustment Method C 
 
The Department will use density, Performance Graded Asphalt Binder content, and the percent passing the 
nominal maximum, 2.36 mm, 0.300 mm and 0.075 mm sieves for the type of HMA represented in the JMF. If the 
PGAB content falls below 0.80, then the PGAB pay factor shall be 0.55.  
 
Density: For mixes having a density requirement, the Department will determine a pay factor using Table 7: 
Method C Acceptance Limits: 
 
     PA   = (density PF- 1.0)(Q)(P)x0.50 
 
PGAB Content and Gradation  The Department will determine a pay factor using Table 7: Method C Acceptance 
Limits. The Department will calculate the price adjustment for Mixture Properties as follows: 

 
PA  = (% Passing Nom. Max PF-1.0)(Q)(P)X0.05+(% passing 2.36 mm PF-
1.0)(Q)(P)X0.05+(%passing 0.30 mm PF-1.0)(Q)(P)X0.05+(%passing 0.075 mm PF-
1.0)(Q)(P)X0.10+(PGAB PF-1.0)(Q)(P)X0.25 

 
VMA, Air Voids, VFB and Fines to Effective Binder  The Department will determine a pay factor (PF) using 
Table 7: Method C Acceptance Limits. The Department will not make price adjustments for VMA, Air Voids, 
VFB or Fines to Effective Binder, but will monitor them as shutdown criteria. 

 
Pay Adjustment Method D 

 
The Department will use density, Performance Graded Asphalt Binder content, and the screen sizes listed in 
Table 8b for the type of HMA represented in the JMF. If test results do not meet the Table 8 requirements, 
deducts as shown in Table 8b shall be applied to the quantity of mix represented by the test.  

 
401.223  Process for Dispute Resolution (Methods A B & C only)   

  
a. Dispute Resolution sampling  At the time of Hot-Mix Asphalt sampling, the Department will obtain a 

split sample of each Acceptance test random sample for possible dispute resolution testing.  The Contractor 
shall also obtain a split sample of the HMA at this same time. If the Contractor wishes to retain the option 
of requesting dispute testing of the initial Acceptance sample, the Contractor will test their split of the  

 
Acceptance sample and shall report their results to the Resident, with a copy to the QA Engineer at the 

Central Laboratory in Bangor by 7:00 AM, on the second working day from time of QA sampling, 
otherwise dispute resolution will not be initiated. The Department’s dispute resolution split sample will be 
properly labeled and stored for a period of not more than two weeks, or until the sample is tested. 
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b. Disputing Acceptance results  The Contractor may dispute the Department’s Acceptance results and 

request (Methods A, B, & C) that the dispute resolution split sample be tested by notifying the 
Department’s Resident and the QA Engineer at the Central Laboratory in Bangor in writing within two 
working days after receiving the results of the Acceptance test.  The following shall be provided in the 
request: 

 Acceptance sample reference number  
 The specific test result(s) or property(ies) being disputed, and 
 The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP and 

MDOT) of their split of the Acceptance sample indicating that the variances in Table10: Dispute 
Resolution Variance Limits, for the specific test result(s) or property(ies) were exceeded. 

 
c. Disputable items  The Contractor may dispute any or all of the following Method A or B test results 

when the difference between the Department’s value and the Contractor’s value for that test equals or 
exceeds the corresponding allowable variation in Table 10: Dispute Resolution Variance Limits, PGAB 
content, Gmb, and Gmm.  In addition, if the allowable variation for these tests is not met or exceeded, the 
Contractor may dispute either or both of the following material properties provided the difference between 
results for them equals or exceeds the corresponding allowable variation in Table 10: Voids at Ndesign, and 
VMA.  
For Method C only: The results for PGAB content and the screen sizes used for pay adjustment may be 
disputed. 
 

d. Outcome  The value of any disputed result or property reported for the initial Acceptance sample 
shall stand if the value reported for the dispute resolution sample is not closer to the value the Contractor 
reported for their split sample than to the value reported for the initial Acceptance sample. If the value 
reported for the dispute resolution falls precisely half-way between the other two values the value reported 
for the dispute resolution will replace the original acceptance value. Otherwise, the value reported for the 
dispute resolution sample will replace the value reported for the initial Acceptance sample, and will be used 
to re-calculate any other affected results or properties.  

 
TABLE 10:   DISPUTE RESOLUTION VARIANCE LIMITS 

 

 

 
SECTION 402 - PAVEMENT SMOOTHNESS 

 
402.00 Smoothness Projects   Projects to have their pavement smoothness analyzed in accordance with this 
Specification will be so noted in Special Provision 403 - Bituminous Box 

 
402.01 Pavement Smoothness  The final pavement surface shall be evaluated for smoothness using a Class I or 
Class II profiler as defined by ASTM E950 (94).  Smoothness measurements will be expressed in terms of the 
International Roughness Index (IRI) as defined by the World Bank, in units of inches/mile.  

PGAB Content +/-0.4% 
Gmb +/-0.030 
Gmm +/-0.020 

Voids @ Nd +/-0.8% 
VMA +/-0.8% 

Passing 4.75 mm and larger sieves +/- 4.0% 
Passing 2.36 mm to 0.60 mm sieves +/- 3.0% 

Passing 0.30 mm  to 0.15 +/- 2.0 % 
0.075 mm sieve +/- 1.0% 
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402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A sublot will consist of 20 
lane-meters [50 lane-feet].  Partial lots will be included in the previous lot if less than one-half the size of a 
normal lot. If equal to or greater than one-half the normal lot size, it will be tested as a separate lot. 
 
402.03 Acceptance Testing  The Department will conduct Acceptance testing following completion of the 
surface course.  Sections to be excluded from testing include the following: 
    

Bridge decks and joints (no smoothness measurements will be taken within 30 m [100 ft] of bridge joints) 
 Acceleration and deceleration lanes 

Shoulders and ramps 
 Side streets and roads 

Within 30 m [100 ft] of transverse joints at the beginning and end of the project  
Within 30 m [100 ft] of railroad crossings  
Urban areas with speed limits of 50 kph [30 mph] or lower 

Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements will 
determine the smoothness for that lot.  
 
The smoothness measurements will be statistically evaluated for pay factors as described in Subsection 106.7 - 
Quality Level Analysis, using the specification limits shown below.  

 
ACCEPTANCE LIMITS 

Level USL 
I 0.95 m/km [60 in/mile] 
II 1.10 m/km [70 in/mile] 
III 1.25 m/km [80 in/mile] 

 
Computation of Smoothness Pay Adjustment: 
  
 PA = (PF-1.0)(Q)(P) 
  where: 

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, ramps, 
acceleration and deceleration lanes)  

 PF = smoothness pay factor for the Lot 
 P = Contract unit price for surface pavement 
 PA = pay adjustment 
 
402.04 Unacceptable Work  In the event that any Lot is found to have a pay factor less than 0.80, the 
Contractor shall take whatever remedial action is required to correct the pavement surface in that Lot at no 
additional expense to the Department.  Such remedial action may include but is not limited to removal and 
replacement of the unacceptable pavement.  In the event remedial action is necessary, the Contractor shall  
submit a written plan to the Resident outlining the scope of the remedial work.  The Resident must approve this 
plan before the remedial work can begin.  Following remedial work, the Lot shall be retested, and will be 
subject to the specification limits listed above.  The resulting pay factor, if within the acceptable range, will be 
used in the final pay adjustment.  The Contractor shall pay the cost of retesting the pavement following 
corrective action. 
 
Localized surface tolerance defects will be subject to the provisions outlined in Section 401.101 Surface 
Tolerances. 
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 Payment will be made under: 
 

Pay Item                                                   Pay Unit 
 

402.10 Incentive/Disincentive - Pavement Smoothness              Lump Sum 
 

SECTION 403 - HOT BITUMINOUS PAVEMENT 
 
403.01 Description  This work shall consist of constructing one or more courses of bituminous pavement on an 
approved base in accordance with these specifications, and in reasonably close conformity with the lines, 
grades, thickness and typical cross sections shown on the plans or established. 
 
The bituminous pavement shall be composed of a mixture of aggregate, filler if required, and bituminous 
material. 

 
403.02 General  The materials and their use shall conform to the requirements of Section 401 - Hot Mix 
Asphalt Pavement. 

 
403.03 Construction  The construction requirements shall be as specified in Section 401 - Hot Mix Asphalt 
Pavement. 
In addition, hot bituminous pavement placed on bridges shall also conform to the following requirements. 
 

a. The mixture shall be composed of aggregate, PGAB and mineral filler but no recycled asphalt 
pavement and placed in courses as specified in the Special Provisions. 
 

b. The bottom course shall be placed with an approved rubber mounted bituminous paver of such type and 
operated in such a manner that the membrane waterproofing will not be damaged in any way. 
 

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide stability. 
 

d. The Contractor will not be required to cut sample cores from the compacted pavement on the bridge 
deck. 
 

e. After the top course has been placed, the shoulder areas shall be sealed 1 meter [3 ft] wide with two 
applications of an emulsified bituminous sealer meeting the requirements of Section 702.12 - 
Emulsified Bituminous Sealing Compound.  The first application shall be pre-mixed with fine, sharp 
sand, similar to mortar sand, as needed to fill all voids in the mix in the area being sealed.  The second 
application may be applied without sand.  The sealer shall be carried to the curb at the gutter line in 
sufficient quantity to leave a bead or fillet of material at the face of the curb.  The area to be sealed shall 
be clean, dry and the surface shall be at ambient temperature. 
 

f. The furnishing and applying of the required quantity of sealer for the bridge shoulder areas shall be 
incidental to placing the hot bituminous pavement. 
 

g. The atmospheric temperature for all courses on bridge decks shall be 10°C [50°F] or higher. 
 

403.04 Method of Measurement  Hot bituminous pavement will be measured as specified in Section 401.21- 
Method of Measurement. 
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403.05 Basis of Payment  The accepted quantities of hot bituminous pavement will be paid for at the contract 
unit price per Megagram [ton] for the bituminous mixtures, including bituminous material complete in place. 

 
Method A, Method B, Method C and Method D shall be used for acceptance as specified in Section 401 - Hot 
Mix Asphalt Pavements.  (See Complementary Notes, Section 403 - Hot Bituminous Pavement, for Method 
location). 
 
 Payment will be made under: 

 
Pay Item                               Pay Unit 
 

403.102   Hot Mix Asphalt Pavement for Special Areas                  MG [Ton] 
    403.206    Hot Mix Asphalt, 25 mm Nominal Maximum Size                 MG [Ton] 
  403.207    Hot Mix Asphalt, 19.0 mm Nominal Maximum Size                 MG [Ton] 
  403.2071   Hot Mix Asphalt , 19.0 mm Nominal Maximum Size                         MG [Ton] 
            403.2072   Asphalt Rich Hot Mix Asphalt,19.0 mm Nominal Maximum Size     MG [Ton] 

                          (Asphalt Rich Base and Intermediate course) 
403.208    Hot Mix Asphalt, 12.5 mm Nominal Maximum Size                 MG [Ton] 

            403.2081   Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (PG 70-28)       MG [Ton] 
            403.209    Hot Mix Asphalt, 9.5 mm Nominal Maximum Size                 MG [Ton] 
                 (sidewalks, drives, islands & incidentals) 
  403.210    Hot Mix Asphalt, 9.5 mm Nominal Maximum Size                 MG [Ton] 
  403.2101   Hot Mix Asphalt - 9.5 mm Nominal Maximum Size (PG 70-28)         MG [Ton] 
            403.2102   Asphalt Rich Hot Mix Asphalt, 9.5 mm Nominal Maximum Size     MG [Ton] 

                          (Asphalt Rich Intermediate course) 
403.211    Hot Mix Asphalt (shimming)                                  MG [Ton] 

  403.212    Hot Mix Asphalt, 4.75 mm Nominal Maximum Size                 MG [Ton] 
403.2131   Hot Mix Asphalt, 12.5 mm Nominal Maximum Size,  (PG 70-28)      MG [Ton] 

                                      (Base and Intermediate Base course) 
403.2132   Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size    MG [Ton] 

                                      (Base and Intermediate Base course) 
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                                    SPECIAL PROVISION       
SECTION 403 

HOT MIX ASPHALT 

Desc. of Grad.           Item     Bit Cont.       Total          No. Of          Comp.   
Course          Design        Number      % of Mix        Thick         Layers           Notes   

Travelway and Shoulders as applicable  
Wearing    9.5mm      403.210          N/A               1 ¼”             1                  1,4,10                    
Base                12.5mm      403.213          N/A               2 ¾”             1                  1,4,10,                        

Drives, Misc. 
Wearing      9.5mm      403.209          N/A                2”            1/more             1,2,4,10,14                      
                                                  COMPLEMENTARY NOTES 
 
1. All work under this contract shall conform to the most current Special Provision  Section 400 - Hot 

Mix Asphalt Pavement; with the following revisions.   
2.  The density requirements are waived. 
4.   The design traffic level for mix placed shall be 0.3 to <3 million ESALS.  The design, verification,  
       Quality Control, and acceptance tests for this mix will be performed at 50 Gyrations. 
10.  Section 106.6 Acceptance, (2) Method D - For hot mix asphalt items designated as Method D in     
       Special Provision Section 403 --Hot Mix Asphalt, one sample will be taken from the paver hopper or  
       the truck body per 250 ton, per pay item.  The mix will be tested for density, gradation and PGAB  
       content as required.  Disputes will not be allowed. If the mix is within the tolerances listed in Table  
       9, below the Department will pay the contract unit price.                                                                  

Table 9 
Property            USL and LSL 

  Method D 
Percent Passing 4.75 mm [No. 4] and 
larger sieves 

                                   Target ± 7  

Percent Passing 2.36 mm [No. 8] to 
1.18 mm [No. 16] sieves 

                                   Target ± 5  

Percent Passing 0.60 mm [No. 30]                                    Target ± 4  
Percent Passing 0.30 mm {No. 50] to 
0.075 mm [No. 200] sieve 

                                   Target ± 3  

PGAB Content                                    Target ± 0.5  
In –Place Density                                92.5 %  +/- 2.5% 

 
    If the test results for each 250 ton increment are outside these limits the following deductions   
(Table 9b) shall apply to the HMA quantity represented by the test. A second consecutive failing test 
shall result in cessation of production 

TABLE 9b 
PGAB Content -5% 
2.36 mm sieve -2% 
0.30 mm sieve -1% 

0.075 mm sieve -2% 
In-Place Density -10% 

 
 
 
 
 60



Newburgh  
State Project # 17119.00 

CIP 
Kennebec Road 

                                                                                     July 15, 2011 
 

Page 2 of 2 

 
14.  A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB          
       content of 6%, and the limits of Specification 401, Table 8  (Drives and Sidewalks) for             
       PGAB content and gradation may be substituted for this item. A job mix formula shall be               
       submitted to the Department for approval. 
 
 

Tack Coat 
A tack coat of emulsified asphalt, RS-1, Item 409.15 shall be applied to any existing pavement at a rate of 
approximately 0.025 gal/yd², and on milled pavement approximately 0.05 gal/yd² prior to placing a new 
course. A fog coat of emulsified asphalt shall be applied between shim /base courses and the surface 
course, at a rate not to exceed 0.025 gal/yd².    
 
Tack used between layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

 
Approaches Approach signing shall include the following signs as a minimum. Field 
conditions may warrant the use of additional signs as determined by the Resident. 
 
 Road work Next x Miles 
 Road work 500 Feet 
 End Road Work 
 
Work Area At each work site, signs and channelizing devices shall be used as directed by 
the Resident. Signs include: 
 
 Road Work xxxx ¹ 

 One Lane Road Ahead 
 Flagger Sign 
 
Other typical signs include: 
 
 Be Prepared to Stop 
 Low Shoulder 
 Bump 
 Pavement Ends 
 
The above lists of Approach signs and Work Area signs are representative of the contract 
Requirements. Other sign legends may be required. 
 
The Contractor shall conduct their operations in such a manner that the roadway will not 
be restricted to one lane for more than 800 m [2,500 ft] at each work area.  To encourage 
quality paving in warm-weather conditions, the length can be extended to 4,000 ft 
depending on the traffic impacts. Where more than one work area restricts traffic to one 
lane operation, these work areas shall be separated by at least 1.6 km [1 mile] of two way 
operation. 
 
Temporary Centerline A temporary centerline shall be placed each day on all new 
pavement to be used by traffic.  The temporary centerline, when specified of reflectorized 
traffic paint, shall conform to the standard marking patterns used for permanent 
markings. 
 
Failure to apply a temporary centerline daily will result in a Traffic Control Violation and 
suspension of paving operations until temporary markers are applied to all previously 
placed pavement. 
 
¹ “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary 
operations as directed by the Resident. 
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SPECIAL PROVISION 
SECTION 631 

EQUIPMENT RENTAL 
EQUIPMENT REQUIREMENTS 

 
 
The following are added to Subsection 631.01, 631.02 and 631.08. 
 
631.01 Description 
 
Bucket Truck Crew shall consist of a minimum of (2) people, at least one of which shall 
be an EHAP (Electrical Hazard Awareness Program) certified Maine Licensed Arborist, 
two working chainsaws, chipper, and a truck with attached bucket capable of a minimum 
of a 40-foot reach and capable of holding and hauling wood chips. The Crew will trim all 
tree branches to 20 feet above pavement and 21 feet from centerline and perform any 
other incidental trimming/pruning as directed by the Resident. Wood chips may not be 
disposed of on site and must be disposed of at a location approved by MaineDOT.  
Removal of wood chips shall be incidental to this item. 
 
631.02 General    
 
Equipment                                          Description                                     Minimum Size 
 
Bucket Truck               Attached bucket         40-foot reach 
Brush Chipper 
(2) Chainsaws 
 
631.08 Basis of Payment 
 
Payment will be made under: 
 
Pay Item                                                                                                        Pay Unit 
 
631. 50       Bucket Truck Crew                          Hour 
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11/5/2010 
SPECIAL PROVISION 

SECTION 656 
Temporary Soil Erosion and Water Pollution Control 

 
 

The following is added to Section 656 regarding Project Specific Information and Requirements. 
All references to the Maine Department of Transportation Best Management Practices for 
Erosion and Sedimentation Control (a.k.a. Best Management Practices manual or BMP Manual) 
are a reference to the latest revision of said manual.  The latest version is dated "February 2008” 
and is available at: 

http://www.maine.gov/mdot/environmental-office-homepage/surface-water-resources.php  

Procedures specified shall be according to the BMP Manual unless stated otherwise.  

 

Project Specific Information and Requirements 

The following information and requirements apply specifically to this Project. The temporary 
soil erosion and water pollution control measures associated with this work shall be addressed in 
the Soil Erosion and Water Pollution Control Plan (SEWPCP.) 

 

Temporary Stabilization 

1. Newly disturbed earth shall be mulched by the end of each workday.  Mulch shall be 
maintained on a daily basis.  

2. The SEWPCP shall describe the location and method of temporary erosion and sediment 
control for existing and proposed catch basins, outlet areas and culvert inlets and outlets. 

3. If water is flowing within the drainage system, the water shall be diverted to a stable 
area or conduit and work shall be conducted in the dry.  The Contractor’s plan shall 
address when and where the diversions will be necessary.  

 

Dust Control 

4. Dust control items other than those under Standard Specification 637, if applicable, shall 
be included in the plan. 

 

Permanent Stabilization 

5. Permanent slope stabilization measures shall be applied within one week of the last soil 
disturbance.  Temporary slope stabilization is required on a daily basis. 

6. Permanent seeding shall be done in accordance with Special Provision, Section 618, 
Seeding unless the Contract states otherwise. 

 

7. Culvert inlet and outlet protection shall be installed within 48 hours of culvert 
installation, or prior to a storm event, whichever is sooner.   

 Special Provision 656 - Page 1 of 2 
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SECTION 656 
Temporary Soil Erosion and Water Pollution Control 
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Winter Stabilization  

8. Temporary winter stabilization must be used between November 1st and April 1st or 
outside of that time period if the ground is frozen or snow covered.  Temporary winter 
stabilization involves, at a minimum, covering all disturbed soils and seeded ground that 
is not Acceptable Work with an approved method.  If temporary winter stabilization 
practices are used then spring procedures for permanent stabilization shall also be 
described in the SEWPCP.  Use of these methods for over-winter temporary erosion 
control will be incidental to the contract and be paid for as part of Pay Item 656.75. 

 

Ditch Treatment 

9. All disturbed ditches/slopes shall be stabilized by the end of each workday.  Stabilization 
shall be maintained on a daily basis. 

10. Erosion control blanket shall be installed in the bottoms of all ditches except where a 
stone lining is planned.  Seed shall be applied prior to the placement of the blanket. 

11. If check dams are used, they shall be constructed of stone in accordance with BMP 
Manual, Section III.E.1. Hay Bale Temporary Check Dams are not allowed.  Delete all 
reference to them. 
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STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://www.maine.gov/mdot/contractor-consultant-information/ss_standard_details_updates.php  
 
Detail # Description      Revision Date  
504(15) Diaphragms      12/30/02 
 
507(04) Steel Bridge Railing     2/05/03 
  
526(33) Concrete Transition Barrier    8/18/03 
 
645(06) H-Beam Posts – Highway Signing   7/21/04 
 
645(09) Installation of Type II Signs     7/21/04 
 
626(09) Electrical Junction Box for Traffic Signals  2/25/05 

and Lighting     
 
604(01) Catch Basins      11/16/05 
 
604(05) Type “A” & “B” Catch Basin Tops   11/16/05 
 
604(06) Type “C” Catch Basin Tops    11/16/05 
 
604(07) Manhole Top “D”     11/16/05 
 
604(09) Catch Basin Type “E”     11/16/05 
 
606(02) Multiple Mailbox Support    11/16/05 
 
606(07) Reflectorized Beam Guardrail Delineator Details 11/16/05 
 
609(06) Vertical Bridge Curb     11/16/05 
 
504(23) Hand-Hold Details     12/08/05 
 
609(03) Curb Type 3      6/27/06 
 
609(07) Curb Type 1      6/27/06 
 
535(01) Precast Superstructure  - Shear Key   10/12/06 
 
535(02) Precast Superstructure  - Curb Key & Drip Notch 10/12/06 
 
535(03) Precast Superstructure  - Shear Key   10/12/06 
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535(04) Precast Superstructure  - Shear Key   10/12/06 
 
535(05) Precast Superstructure  - Post Tensioning  10/12/06 
 
535(06) Precast Superstructure  - Sections   10/12/06 
 
535(07) Precast Superstructure  - Precast Slab & Box  10/12/06 
 
535(08) Precast Superstructure  - Sections   10/12/06 
 
535(09) Precast Superstructure  - Sections   10/12/06 
 
535(10) Precast Superstructure  - Sections   10/12/06 
 
535(11) Precast Superstructure  - Sections   10/12/06 
 
535(12) Precast Superstructure  - Sections   10/12/06 
 
535(13) Precast Superstructure - Sections   10/12/06 
 
535(14) Precast Superstructure  - Stirrups   10/12/06 
 
535(15) Precast Superstructure  - Plan    10/12/06 
 
535(16) Precast Superstructure  - Reinforcing   10/12/06 
 
535(17) Precast Superstructure  - Notes   10/12/06 
 
801(01) Drives on Sidewalk Sections    2/06/07 
 
801(02) Drives on Non-Sidewalk Sections   2/06/07 
 
535(03) Precast Superstructure  - Shear Key   12/5/07 
 
535(04) Precast Superstructure  - Shear Key   12/5/07 
 
535(05) Precast Superstructure  - Post Tensioning  12/5/07 
 
535(17) Precast Superstructure  - Notes   12/5/07 
 
801(01) Drives on Sidewalk Sections    1/04/08 
 
801(02) Drives on Non-Sidewalk Sections   1/04/08 
 
203(03) Backslope Rounding     1/29/08 
 
535(02) Precast Superstructure  - Curb Key & Drip Notch 5/20/08 
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535(05) Precast Superstructure  - Post Tensioning  5/20/08 
 
502(03) Concrete Curb - Bituminous Wearing Surface 2/2/09 
 
502(03)A Concrete Curb - Concrete Wearing Surface  2/2/09 
 
502(07) Precast Concrete Deck Panels  - Layout Plan  2/2/09 
 
502(07)A Precast Concrete Deck Panels  - Layout Plan  2/2/09 
 
502(08) Precast Concrete Deck Panels  - Panel Plan  2/2/09 
 
502(09) Precast Concrete Deck Panels  - Blocking Detail 2/2/09 
 
502(10) Precast Concrete Deck Panels    2/2/09 
 
502(11) Precast Concrete Deck Panels    2/2/09 
 
502(12) Precast Concrete Deck Panels  - Notes  2/2/09 
 
502(12)A Precast Concrete Deck Panels  - Notes  2/2/09 
 
526(06) Permanent Concrete Barrier    2/2/09 
 
526(08) Permanent Concrete Barrier – Type IIIA  2/2/09 
 
526(08)A Permanent Concrete Barrier – Type IIIA  2/2/09 
 
526(13) Permanent Concrete Barrier – Type IIIB  2/2/09 
 
526(14) Permanent Concrete Barrier – Type IIIB  2/2/09 
 
526(21) Concrete Transition Barrier    2/2/09 
 
526(39) Texas Classic Rail – Between Window  2/2/09 
 
526(40) Texas Classic Rail – Through Window  2/2/09 
 
526(41) Texas Classic Rail – Through Post   2/2/09 
 
526(42) Texas Classic Rail – Through Nose   2/2/09 
 
606(20) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(21) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(22) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
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606(23) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
609(06) Vertical Bridge Curb     2/2/09 
 
609(08) Precast Concrete Transition Curb   2/2/09 
 
502(12) Precast Concrete Desk Panels    9/09 
 
504(22) Diaphragm & Crossframe Notes   9/09  
 
626(09) Electrical Junction Box for Traffic Signals  8/20/10  
  and Lighting  
 
526(08) Permanent Concrete Barrier    12/7/10 
 
526(08)A Permanent Concrete Barrier    12/7/10 
 
504(15) Diaphragms      5/19/11 
 
507(09) Steel Bridge Railing     5/19/11 
 
507(09)A Steel Bridge Railing     5/19/11 
 
610(02) Stone Scour Protection    5/19/11 
 
610(03) Stone Scour Protection    5/19/11 
 
610(04) Stone Scour Protection    5/19/11 
 
620(05) Geotextile Placement for Protection of Slopes 5/19/11 

Adjactent to Stream & Tidal Areas 
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SUPPLEMENTAL SPECIFICATION 
(Corrections, Additions, & Revisions to Standard Specifications - Revision of December 2002) 

 
SECTION 101 

CONTRACT INTERPRETATION 
101.2 Definitions  
 
Closeout Documentation  Replace the sentence “A letter stating the amount….. DBE goals.” 
with “DBE Goal Attainment Verification Form” 
 
Add “Environmental Information  Hazardous waste assessments, dredge material test results, 
boring logs, geophysical studies, and other records and reports of the environmental 
conditions. For a related provision, see Section 104.3.14 - Interpretation and Interpolation.” 
 
Add “Fabrication Engineer  The Department’s representative responsible for Quality 
Assurance of pre-fabricated products that are produced off-site.” 
 
Geotechnical Information  Replace with the following: “Boring logs, soil reports, geotechnical 
design reports, ground penetrating radar evaluations, seismic refraction studies, and other 
records of subsurface conditions. For a related provision, see Section 104.3.14 - Interpretation 
and Interpolation.” 

 SECTION 102 
DELIVERY OF BIDS 

 
102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will 
submit a Bid Package consisting of the Notice to Contractors, the completed 
Acknowledgement of Bid Amendments form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any other 
Certifications or Bid Requirements listed in the Bid Book.” 
 
102.11.1 Non-curable Bid Defects Replace E. with “E. The unit price and bid amount is not 
provided or a lump sum price is not provided or is illegible as determined by the Department.”  
 

SECTION 103 
AWARD AND CONTRACTING 

103.3.1 Notice and Information Gathering  Change the first paragraph to read as follows: 
“After Bid Opening and as a condition for Award of a Contract, the Department may require 
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder 
is responsible and qualified to perform the Work.” 
 

SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITIES 

 
104.3.14 Interpretation and Interpolation  In the first sentence, change “…and Geotechnical 
Information.” to “…Environmental Information, and Geotechnical Information.” 
Delete the entire Section 104.5.9 and replace with the following: 
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SECTION 105 
GENERAL SCOPE OF WORK 

 
Delete the entire Section 105.6 and replace with the following: 
 
105.6.1  Department Provided Services  The Department will provide the Contractor with the 
description and coordinates of vertical and horizontal control points, set by the Department, 
within the Project Limits, for full construction Projects and other Projects where survey control 
is necessary.  For Projects of 1,500 feet in length, or less:  The Department will provide three 
points.  For Projects between 1,500 and 5,000 feet in length:  The Department will provide one 
set of two points at each end of the Project.  For Projects in excess of 5,000 feet in length, the 
Department will provide one set of two points at each end of the Project, plus one additional 
set of two points for each mile of Project length. For non-full construction Projects and other 
Projects where survey control is not necessary, the Department will not set any control points 
and, therefore, will not provide description and coordinates of any control points.  Upon 
request of the Contractor, the Department will provide the Department’s survey data 
management software and Survey Manual to the Contractor, or its survey Subcontractor, for 
the exclusive use on the Department’s Projects. 
 
105.6.2 Contractor Provided Services  Utilizing the survey information and points provided by 
the Department, described in Subsection 105.6.1, Department Provided Services, the 
Contractor shall provide all additional survey layout necessary to complete the Work.  This 
may include, but not be limited to, reestablishing all points provided by the Department, 
establishing additional control points, running axis lines, providing layout and maintenance of 
all other lines, grades, or points, and survey quality control to ensure conformance with the 
Contract.  The Contractor is also responsible for providing construction centerline, or close 
reference points, for all Utility Facilities relocations and adjustments as necessary to complete 
the Work.  When the Work is to connect with existing Structures, the Contractor shall verify 
all dimensions before proceeding with the Work.  The Contractor shall employ or retain 
competent engineering and/or surveying personnel to fulfill these responsibilities. 
 
The Contractor must notify the Department of any errors or inconsistencies regarding the data 
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify 
Department If Ambiguities Discovered. 
 
105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey 
quality control.  Construction survey quality control is generally defined as, first, performing 
initial field survey layout of the Work and, second, performing an independent check of the 
initial layout using independent survey data to assure the accuracy of the initial layout; 
additional iterations of checks may be required if significant discrepancies are discovered in 
this process.  Construction survey layout quality control also requires written documentation of 
the layout process such that the process can be followed and repeated, if necessary, by an 
independent survey crew. 
 
105.6.3 Survey Quality Assurance  It is the Department’s prerogative to perform construction 
survey quality assurance.  Construction survey quality assurance may, or may not, be 
performed by the Department.  Construction survey quality assurance is generally defined as 
an independent check of the construction survey quality control.  The construction survey 
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quality assurance process may involve physically checking the Contractor’s construction 
survey layout using independent survey data, or may simply involve reviewing the 
construction survey quality control written documentation.  If the Department elects to 
physically check the Contractor’s survey layout, the Contractor’s designated surveyor may be 
required to be present.  The Department will provide a minimum notice of 48 hours to the 
Contractor, whenever possible, if the Contractor’s designated surveyor’s presence is required.  
Any errors discovered through the quality assurance process shall be corrected by the 
Contractor, at no additional cost to the Department. 
 
105.6.4 Boundary Markers  The Contractor shall preserve and protect from damage all 
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels 
that are outside the area that must be disturbed to perform the Work.  The Contractor 
indemnifies and holds harmless the Department from all claims to reestablish the former 
location of all such monuments or points including claims arising from 14 MRSA § 7554-A.  
For a related provision, see Section 104.3.11 - Responsibility for Property of Others. 
 

SECTION 106 
QUALITY 

 
106.4.3 Testing  Change the first sentence in paragraph three from “…maintain records of all 
inspections and tests.” to “…maintain original documentation of all inspections, tests, and 
calculations used to generate reports.”   
 
106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”   
 
Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and” 
 
106.7.1 Standard Deviation Method  Add the following to F: “Note: In cases where the mean 
of the values is equal to either the USL or the LSL, then the PWL will be 50 regardless of the 
computed value of s.”  
 
Add the following to H: “Method C Hot Mix Asphalt: PF = [55 + (Quality Level *0.5)] * 0.01” 
 

SECTION 107 
TIME 

107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.” 
 
107.7.2 Schedule of Liquidated Damages  Replace the table of Liquidated Damages as follows:  
 
From    Up to and   Amount of Liquidated  
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More Than   Including   Damages per Calendar Day 
              $0      $100,000      $225 
   $100,000      $250,000      $350 
   $250,000      $500,000      $475 
   $500,000   $1,000,000      $675 
$1,000,000   $2,000,000      $900 
$2,000,000   $4,000,000   $1,000 
$4,000,000   and more   $2,100 
 

SECTION 108 
PAYMENT 

 
Remove Section 108.4 and replace with the following: 
 
“108.4 Payment for Materials Obtained and Stored  Acting upon a request from the Contractor 
and accompanied by bills or receipted bills, the Department will pay for all or part of the value 
of acceptable, non-perishable Materials that are to be incorporated in the Work, including 
Materials that are to be incorporated into the Work, not delivered on the Work site, and stored 
at places acceptable to the Department.  Examples of such Materials include steel piles, stone 
masonry, curbing, timber and lumber, metal Culverts, stone and sand, gravel, and other 
Materials.  The Department will not make payment on living or perishable Materials until 
acceptably planted in their final locations.   
 
 If payment for Materials is made to the Contractor based on bills, only, then the Contractor 
must provide receipted bills to the Department for these Materials within 14 days of the date 
the Contractor receives payment for the Materials.   Failure of the Contractor to provide 
receipted bills for these Materials within 14 days of the dated the Contractor receives payment 
will result in the paid amount being withheld from the subsequent progress payment, or 
payments, until such time the receipted bills are received by the Department.   
 
 Materials paid for by the Department are the property of the Department, but the risk of 
loss shall remain with the Contractor.  Payment for Materials does not constitute Acceptance of 
the Material.  If Materials for which the Department has paid are later found to be 
unacceptable, then the Department may withhold amounts reflecting such unacceptable 
Materials from payments otherwise due the Contractor. 
 
 In the event of Default, the Department may use or cause to be used all paid-for 
Materials in any manner that is in the best interest of the Department.” 
 

SECTION 109 
CHANGES 

 
109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).” 
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109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department” 
 
109.4.4 Investigation / Adjustment  Third sentence, delete the words “subsections (A) - (E)” 
 
109.5.1 Definitions - Types of Delays 
 

B. Compensable Delay  Replace (1) with the following; “a weather related 
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is 
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls 
within the geographic boundaries prescribed under the disaster declaration.” 
 
109.7.2 Basis of Payment  Replace with the following: “Adjustments will be established by 
mutual Agreement based upon Unit or Lump Sum Prices.  These agreed Unit or Lump Sum 
prices will be full compensation and no additions or mark-ups are allowed. If Agreement 
cannot be reached, the Contractor shall accept payment on a Force Account basis as provided 
in Section 109.7.5 - Force Account Work, as full and complete compensation for all Work 
relating to the Equitable Adjustment.”   
 
109.7.3 Compensable Items  Delete this Section entirely.  
 
109.7.4 Non-Compensable Items  Replace with the following: “The Contractor is not entitled 
to compensation or reimbursement for any of the following items: 

A. Total profit or home office overhead in excess of 15%, 
B. …….” 

 
109.7.5 Force Account Work 
 

C.  Equipment    
Paragraph 2, delete sentence 1 which starts; “Equipment leased….” 

 
Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing 
documents, lease Agreements, and maintenance and operational cost records.”   
Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount plus 
10% markup for administrative costs.” 

 
Add the following section; 

“F. Subcontractor Work  When accomplishing Force Account Work that utilizes 
Subcontractors, the Contractor will be allowed a maximum markup of 5% for profit and 
overhead on the Subcontractor’s portion of the Force Account Work. If the Department 
does not accept the Subcontractor quote, then the Subcontractor work will be subject to 
the Force Account provisions with a 5% markup for profit & overhead..” 
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SECTION 110 
INDEMNIFICATION, BONDING, AND INSURANCE 

 
Delete the entire Section 110.2.3 and replace with the following: 
110.2.3 Bonding for Landscape Establishment Period  The Contractor shall provide a signed, 
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the 
Contract, to the Department at Final Acceptance. 
 
 The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621, 
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on 
exact copies thereof, or on forms that do not contain any significant variations from the 
Department’s forms as solely determined by the Department. 
 
 The Contractor shall pay all premiums and take all other actions necessary to keep said 
bond in effect for the duration of the Landscape Establishment Period described in Special 
Provision 621.0036 - Establishment Period.  If the Surety becomes financially insolvent, ceases 
to be licensed or approved to do business in the State of Maine, or stops operating in the 
United States, the Contractor shall file new bonds complying with this Section within 10 Days 
of the date the Contractor is notified or becomes aware of such change. 
 
 All Bonds shall be procured from a company organized and operating in the United States, 
licensed or approved to do business in the State of Maine by the State of Maine Department of 
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the 
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies.” 
 
 By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including 
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the 
Contract are contained in the bond(s). 
 
 Regarding claims related to any obligations covered by the bond, the Surety shall provide, 
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written 
notice of all bases upon which it is denying or contesting payment.  Failure of the Surety to 
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to 
deny or contest payment and the Surety’s acknowledgment that the claim is valid and 
undisputed.  

SECTION 202 
REMOVING STRUCTURES AND OBSTRUCTIONS 

 
202.02 Removing Buildings  Make the following change to the last sentence in the final 
paragraph, change “…Code of Maine Regulations 401.” to “…Department of Environmental 
Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill Siting, 
Design and Operation.” 
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SECTION 203 
EXCAVATION AND EMBANKMENT 

 
203.01 Description  Under b. Rock Excavation; add the following sentence: “The use of 
perchlorate is not allowed in blasting operations.” 
 
Delete the entire Section 203.041 and replace with the following: 
“203.041 Salvage of Existing Hot Mix Asphalt Pavement All existing hot mix asphalt 
pavement designated to be removed under this contract must be salvaged for utilization.  
Existing hot mix asphalt pavement material shall not be deposited in any waste area or be 
placed below subgrade in any embankment. 
 

Methods of utilization may be any of the following: 
  

 1. Used as a replacement for untreated aggregate surface course on entrances provided 
the material contains no particles greater than 50 mm [2 in] in any dimension.  Payment 
will be made under Pay Item 411.09, Untreated Aggregate Surface Course or 411.10, 
Untreated Aggregate Surface Course, Truck Measure.  Material shall be placed, shaped, 
compacted and stabilized as directed by the Resident. 
 
 2.  Stockpiled at commercial or approved sites for commercial or   MaineDOT use. 

 
 3. Other approved methods proposed by the Contractor, and approved by the Resident 
which will assure proper use of the existing hot mix asphalt pavement. 

 
 The cost of salvaging hot mix asphalt material will be included for payment under the 
applicable pay item, with no additional allowances made, which will be full compensation for 
removing, temporarily stockpiling, and rehandling, if necessary, and utilizing the material in 
entrances or other approved uses, or stockpiling at an approved site as described above.  The 
material will also be measured and paid for under the applicable Pay Item if it is reused for 
aggregate in entrances, or other approved uses.” 

 
SECTION 502 

STRUCTURAL CONCRETE 
 

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change 
“…alcohol based saline sealer…” to “alcohol based silane sealer…”.  Add NOTE #6 to Class 
S Concrete. 
 
502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the 
calculated pay factor for Air Content is less than 0.80……” 
 
502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……” 
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502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……” 
502.10 Forms and False work 
 
 D. Removal of Forms and False work  1., First paragraph; first, second, and third 
sentence; replace “forms” with “forms and false work”  
 
502.11 Placing Concrete 
 
 G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures  Last 
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C 
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24° 
C [75° F} at the time the concrete is placed in its final position.”  
 
502.15 Curing Concrete  First paragraph; replace the first sentence with the following; “All 
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days 
after concrete placing, with the exception of vertical surfaces as provided for in Section 502.10 
(D) - Removal of Forms and False work.”  
 
Second paragraph; delete the first two sentences. 
Third paragraph; delete the entire paragraph which starts “When the ambient temperature….” 
Fourth paragraph; delete “approved” to now read “…continuously wet for the entire curing 
period…” 
 
Fifth paragraph; second sentence; change “…as soon as it is possible to do so without 
damaging the concrete surface.” to “…as soon as possible.” 
 
Seventh paragraph; first sentence; change “…until the end of the curing period.” to “…until 
the end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms 
and False work.” 
 
502.19  Basis of Payment  First paragraph, second sentence; add "pier nose armor" to the list of 
items included in the contract price for concrete. 
 

SECTION 503 
REINFORCING STEEL 

 
503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack 
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding 
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.” 

SECTION 504 
STRUCTURAL STEEL 

 
504.09 Facilities for Inspection  Add the follow as the last paragraph: “Failure to comply with 
the above requirements will be consider to be a denial to allow access to work by the 
Contractor. The Department will reject any work done when access for inspection is denied.” 
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504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…” 
 
504.31 Shop Assembly  Add the following as the last sentence: “The minimum assembly 
length shall include bearing centerlines of at least two substructure units.” 
 
504.64 Non Destructive Testing-Ancillary Bridge Products and Support Structures Change the 
third paragraph, first sentence from “One hundred percent…” to “Twenty five percent…” 
 

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….”  
 
535.05 Inspection Facilities  Add the follow as the last paragraph: “If the above requirements 
are not met, the Contractor shall be considered to be in violation of Standard Specification 
104.2.5 – Right to Inspect Work. All work occurring during a violation of this specification 
will be rejected.” 
 
535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with 
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.  
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.” 

SECTION 603 
PIPE CULVERTS AND STORM DRAINS 

603.0311 Corrugated Polyethylene Pipe for Option III  Replace the Minimum Mandrel 
Diameter Table with the following: 

Nominal Size 
US Customary (in) 

Minimum Mandrel 
Diameter (in) 

Nominal Size
Metric (mm) 

Minimum Mandrel 
Diameter (mm) 

12 11.23 300 280.73 
15 14.04 375 350.91 
18 16.84 450 421.09 
24 22.46 600 561.45 
30 28.07 750 701.81 
36 33.69 900 842.18 
42 39.30 1050 982.54 
48 44.92 1200 1122.90 
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SECTION 604 
MANHOLES, INLETS, AND CATCH BASINS 

 
604.02 Materials  Add the following: 
            “Tops and Traps    712.07 
  Corrugated Metal Units   712.08 
  Catch Basin and Manhole Steps  712.09” 
 

SECTION 605 
UNDERDRAINS 

 
605.05 Underdrain Outlets  Make the following change: 
 
In the first paragraph, second sentence, delete the words “metal pipe”. 
 

SECTION 606 
GUARDRAIL 

 
606.02 Materials  Delete the entire paragraph which reads “The sole patented supplier of 
multiple mailbox….” and replace with “Acceptable multiple mailbox assemblies shall be listed 
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”  
Delete the entire paragraph which reads “Retroreflective beam guardrail delineators….” and 
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of 
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact, 
ultraviolet and weather resistant thermoplastic.  
 
606.09 Basis of Payment  First paragraph; delete the second and third sentence in their entirety 
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts 
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators 
shall be yellow on the left hand side and silver/white on the right hand side. On two-way 
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have 
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail 
delineators will not be paid for directly, but will be considered incidental to the guardrail 
items.”  

SECTION 609 
CURB 

 
609.04 Bituminous Curb  f., Delete the requirement “Color Natural (White)” 
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SECTION 610 
STONE FILL, RIPRAP, STONE BLANKET,  

AND STONE DITCH PROTECTION 
 
Add the following paragraph to Section 610.02: 
“Materials shall meet the requirements of the following Sections of Special Provision 703: 

Stone Fill    703.25 
Plain and Hand Laid Riprap  703.26 
Stone Blanket    703.27 
Heavy Riprap    703.28 
Definitions    703.32” 

 
Add the following paragraph to Section 610.032.a. 
“Stone fill and stone blanket shall be placed on the slope in a well-knit, compact and uniform 
layer.  The surface stones shall be chinked with smaller stone from the same source.” 
 
Add the following paragraph to Section 610.032.b: 
“Riprap shall be placed on the slope in a well-knit, compact and uniform layer.  The surface 
stones shall be chinked with smaller stone from the same source.” 
 
Add the following to Section 610.032: “Section 610.032.d.  The grading of riprap, stone fill, 
stone blanket and stone ditch protection shall be determined by the Resident by visual 
inspection of the load before it is dumped into place, or, if ordered by the Resident, by 
dumping individual loads on a flat surface and sorting and measuring the individual rocks 
contained in the load.  A separate, reference pile of stone with the required gradation will be 
placed by the Contractor at a convenient location where the Resident can see and judge by eye 
the suitability of the rock being placed during the duration of the project.  The Resident 
reserves the right to reject stone at the job site or stockpile, and in place.  Stone rejected at the 
job site or in place shall be removed from the site at no additional cost to the Department.” 

 
SECTION 615 

LOAM 
 
615.02 Materials  Make the following change: 
Organic Content    Percent by Volume 
Humus      “5% - 10%”, as determined by Ignition Test 
 

SECTION 618 
SEEDING 

 
618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a). 
618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.” 
 
In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.”  
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618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)” 
 
618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb]. 
 

SECTION 620 
GEOTEXTILES  

620.03 Placement  Section (c)  
Title: Replace “Non-woven” in title with “Erosion Control”.   

 First Paragraph: Replace first word “Non-woven” with “Woven monofilament”. 
 Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.   
 
620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)  

Replace the second sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”   

 
 
620.09 Basis of Payment 
 Pay Item 620.58: Replace “Non-woven” with “Erosion Control” 
 Pay Item 620.59: Replace “Non-woven” with “Erosion Control” 
 

SECTION 621 
LANDSCAPING 

 
621.0036 Establishment Period  In paragraph 4 and 5, change “time of Final Acceptance” to 
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end 
of the period of establishment” and change “date of Final Acceptance” to “end of the period of 
establishment”. 
 

SECTION 626 
HIGHWAY SIGNING 

 
626.034 Concrete Foundations  Add to the following to the end of the second paragraph: “Pre-
cast and cast-in-place foundations shall be warranteed against leaning and corrosion for two 
years after the project is completed.  If the lean is greater than 2 degrees from normal or the 
foundation is spalling within the first two years, the Contractor shall replace the foundation at 
no extra cost.” 

SECTION 627 
PAVEMENT MARKINGS 

 
627.10 Basis of Payment  Add to the following to the end of the third paragraph: “If allowed 
by Special Provision, the Contractor may utilize Temporary Bi-Directional Yellow and 
White(As required) Delineators as temporary pavement marking lines and paid for at the 
contract lump sum price. Such payment will include as many applications as required and 
removal.” 
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SECTION 637 
DUST CONTROL 

 
637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction 
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special 
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.” 
 

SECTION 639 
ENGINEERING FACILITIES 

 
639.04 Field Offices  Change the forth to last paragraph from: “The Contractor shall provide a 
fully functional desktop copier…” to “….desktop copier/scanner…” 
 
Description  Change “Floor Area” to “Floor Area (Outside Dimension)”. Change Type B floor 
area from “15 (160)” to “20 (217)”. 
 
639.09 Telephone  Paragraph 1 is amended as follows:  
“The contractor shall provide two telephone lines and two telephones,….” 
 
Add- “In addition the contractor will supply one computer broadband connection, modem lease 
and router. The router shall have wireless access and be 802.11n or 802.11g capable and 
wireless. The type of connection supplied will be contingent upon the availability of services 
(i.e. DSL or Cable Broadband).  It shall be the contractor’s option to provide dynamic or static 
IP addresses through the service.  The selected service will have a minimum downstream 
connection of 1.5 Mbps and 384 Kbps upstream.  The contractor shall be responsible for the 
installation charges and all reinstallation charges following suspended periods.  Monthly 
service and maintenance charges shall be billed by the Internet Service Provider (ISP) directly 
to the contractor.” 
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

652.2.3 Flashing Arrow Board Delete the existing 5 paragraphs and replace with the following:  
Flashing Arrow Panels (FAP) must be of a type that has been submitted to AASHTO’s 
National Transportation Product Evaluation Program (NTPEP) for evaluation and placed on 
the Maine Department of Transportations’ Approved Products List of Portable Changeable 
Message Signs & Flashing Arrow Panels.  
 
FAP units shall meet requirements of the current Manual on Uniform Traffic Control Devices 
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(MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control 
Devices. An FAP shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46 
elements capable of either flashing or sequential displays as well as the various operating 
modes as described in the MUTCD, Chapter 6-F. If an FAP consisting of a bulb matrix is used, 
each element should be recess-mounted or equipped with an upper hood of not less than 180 
degrees. The color presented by the elements shall be yellow.  
 
FAP elements shall be capable of at least a 50 percent dimming from full brilliance. Full 
brilliance should be used for daytime operation and the dimmed mode shall be used for 
nighttime operation. FAP shall be at least 2.4 M x 1.2 M [96” x 48”] and finished in non-
reflective black. The FAP shall be interpretable for a distance not less than 1.6 km [1 mile].  
 
Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing 
double arrow, and flashing caution. In the three arrow signals, the second light from the arrow 
point shall not operate.  
 
The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals 
of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor more 
than 40 flashes per minute. All on-board circuitry shall be solid state. 
 
Primary power source shall be 12 volt solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs, up to 30 days with fully charged 
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power 
source and the unit shall be equipped with a cable for this purpose. 
 
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes.  
The FAP shall be mounted on a pneumatic-tired trailer or other suitable support for hauling to 
various locations, as directed. The minimum mounting height of an arrow panel should be 2.1 
M [7 feet] from the roadway to the bottom of the panel.  
 
The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective 
material, known as conspicuity material, in a continuous line as seen by oncoming drivers. 
 
A portable changeable message sign may be used to simulate an arrow panel display.” 
 
652.2.4 Other Devices Delete the last paragraph and add the following: 
“652.2.5 Portable Changeable Message Sign Trailer mounted Portable Changeable Message 
Signs (PCMS) must be of a type that has been submitted to AASHTO’s National 
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 
Department of Transportations’ Approved Products List of Portable Changeable Message 
Signs & Flashing Arrow Panels. The PCMS unit shall meet or exceed the current specifications 
of the Manual on Uniform Traffic Control Devices (MUTCD), 6F.55. 
 
The front face of the sign should be covered with a low-glare protective material. The color of 
the LED elements shall be amber on a black background. The PCMS should be visible from a 
distance of 0.8 km [0.5 mile] day and night and have a minimum 15º viewing angle. Characters 
must be legible from a distance of at least 200 M [650 feet]. 
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The message panel should have adjustable display rates (minimum of 3 seconds per phase), so 
that the entire message can be read at least twice at the posted speed, the off-peak 85th-
percentile speed prior to work starting, or the anticipated operating speed. Each message shall 
consist of either one or two phases. A phase shall consist of up to eight characters per line. The 
unit must be capable of displaying at least three lines of text with eight characters per line. 
Each character shall be 457 mm [18”] high. Each character module shall use at least a five 
wide and seven high pixel matrix. The text of the messages shall not scroll or travel 
horizontally or vertically across the face of the sign. 
 
Units shall automatically adjust their brightness under varying light conditions to maintain 
legibility. 
 
The control system shall include a display screen upon which messages can be reviewed before 
being displayed on the message sign. The control system shall be capable of maintaining 
memory when power is unavailable. Message must be changeable with either a notebook 
computer or an on-board keypad. The controller shall have the capability to store a minimum 
of 200 user-defined and 200 pre-programmed messages. Controller and battery compartments 
shall be enclosed in lockable, weather-tight boxes.  
 
PCMS units shall have the capability of being made programmable by means of wireless 
communications. PCMS units shall also be fully capable of having an on-board radar system 
installed if required for a particular application. 
 
PCMS’ primary power source shall be solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs. Batteries must be capable of being 
charged from a 110 volt AC power source. The unit must also be capable of being operated 
solely from a 110 volt AC power source and be equipped with a cable for this purpose. 
 
The PCMS shall be mounted on a trailer in such a way that the bottom of the message sign 
panel shall be a minimum of 2.1 M [7 ft] above the roadway in urban areas and 1.5 M [5 ft]  
above the roadway in rural areas when it is in the operating mode. PCMS trailers should be of 
a heavy duty type with a 51 mm [2”] ball hitch and a minimum of four leveling jacks (at each 
corner). The sign shall be capable of being rotated 360° relative to the trailer. The face of the 
trailer shall be delineated on a permanent basis by affixing retro-reflective material, known as 
conspicuity material, in a continuous line as seen by oncoming drivers.” 
 
652.3.3 Submittal of Traffic Control Plan  In item e. change “A list of all certified flaggers…” 
to “A list of all the Contractor’s certified flaggers…”   
Add the follow to the list of requirements: “k. The plan for unexpected nighttime work along 
with a list of emergency nighttime equipment available on-site.”  

In the last paragraph add the following as the second sentence: “The Department will review 
and provide comments to the Contractor within 14 days of receipt of the TCP.” Add the 
following as the last sentence: “The creation and modification of the TCP will be considered 
incidental to the related 652 items.” 
 
652.3.5 Installation of Traffic Control Devices  In the first paragraph, first sentence; change 
“Signs shall be erected…” to “Portable signs shall be erected..” In the third sentence; change 
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“Signs must be erected so that the sign face…” to “Post-mounted signs must also be erected so 
that the sign face…” 
 
652.4 Flaggers  Replace the first paragraph with the following; “The Contractor shall furnish 
flaggers as required by the TCP or as otherwise specified by the Resident. All flaggers must 
have successfully completed a flagger test approved by the Department and administered by a 
Department-approved Flagger-Certifier who is employing that flagger. All flaggers must carry 
an official certification card with them while flagging that has been issued by their employer. 
Flaggers shall wear safety apparel meeting ANSI 107-2004 Class 2 risk exposure that clearly 
identifies the wearer as a person, and is visible at a minimum distance of 300 m [1000 ft], and 
shall wear a hardhat with 360° retro-reflectivity. For nighttime conditions, Class 3 apparel, 
meeting ANSI 107-2004, shall be worn along with a hardhat with 360° retro-reflectivity. 
Retro-reflective or flashing SLOW/STOP paddles shall be used, and the flagger station shall be 
illuminated to assure visibility in accordance with 652.6.2.” 
 
Second paragraph, first sentence; change “…have sufficient distance to stop before entering 
the workspace.” to “…have sufficient distance to stop at the intended stopping point.” Third 
sentence; change “At a spot obstruction…” to “At a spot obstruction with adequate sight 
distance,…” 
 
Fourth paragraph, delete and replace with “Flaggers shall be provided as a minimum, a 10 
minute break, every 2 hours and a 30 minute or longer lunch period away from the work 
station. Flaggers may only receive 1 unpaid break per day; all other breaks must be paid. 
Sufficient certified flaggers shall be available onsite to provide for continuous flagging 
operations during break periods. Breaker flaggers will not be paid for separately, but shall be 
considered incidental to the appropriate pay item.” 
 
Add the following: 
“652.5.1 Rumble Strip Crossing  When lane shifts or lane closures require traffic to cross a 
permanent longitudinal rumble strip for 7 calendar days or less, the Contractor shall install 
warning signs that read “RUMBLE STRIP CROSSING” with a supplemental Motorcycle 
Plaque, (W8-15P). 
 
When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip 
for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that 
traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced 
prior to the end of the project, when it is no longer necessary to cross them.”  
 
652.6 Nightwork Delete this section entirely and replace with the following: 
“652.6.1 Daylight Work Times  Unless otherwise described in the Contract, the Contractor is 
allowed to commence work and end work daily according to the Sunrise/Sunset Table at: 
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town 
on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before 
sunrise or after sunset will be considered Night Work. 
 
652.6.2 Night Work  When Night Work occurs (either scheduled or unscheduled), the 
Contractor shall provide and maintain lighting on all equipment and at all work stations. 
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The lighting facilities shall be capable of providing light of sufficient intensity to permit 
good workmanship, safety and proper inspection at all times.  The lighting shall be cut off and 
arranged on stanchions at a height that will provide perimeter lighting for each piece of 
equipment and will not interfere with traffic, including commercial vehicles, approaching the 
work site from either direction. 

 
The Contractor shall have available portable floodlights for special areas. 
 
The Contractor shall utilize padding, shielding or other insulation of mechanical and 

electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare 
lamps, generators, etc. to maintain lighting of the work site. 

 
The Contractor shall submit, as a subset of the Traffic Control Plan, a lighting plan at the 

Preconstruction Conference, showing the type and location of lights to be used for night work.  
The Resident may require modifications be made to the lighting set up in actual field 
conditions. 

 
Prior to beginning any Night Work, the Contractor shall furnish a light meter for the 

Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles. 
 

Horizontal illumination, for activities on the ground, shall be measured with the 
photometer parallel to the road surface. For purposes of roadway lighting, the photometer is 
placed on the pavement.  Vertical illumination, for overhead activities, shall be measured with 
the photometer perpendicular to the road surface. Measurements shall be taken at the height 
and location of the overhead activity.  

 
Night Work lighting requirements: 
 
Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, milling 
machine, etc) will carry indirect (i.e. balloon type) lights capable of producing at least 10 foot-
candles of lighting around the work area of the equipment. 
 
Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e. 
tower) lighting will be utilized capable of illuminating the work area with at least 10 foot-
candles of light.  
 
Hybrid Operations: For hybrid-type operations (guardrail, sweeping, Inslope excavation, etc.), 
either direct or indirect lighting may be utilized. The chosen lights must be capable of 
producing at least 10 foot-candles of light around the work area of the equipment  
Inspection Operations: Areas required to be inspected by the Department will require a 
minimum of 5 foot-candles of lighting. This may be accomplished through direct or indirect 
means. 

 
All workers shall wear safety apparel labeled as meeting the ANSI 107-2004 standard 

performance for Class 3 risk exposure. 
 
The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white 

segments, to outline the front back and sides of construction vehicles and equipment, to define 
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their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt 
from this requirement. The Contractor shall furnish approved signs reading "Construction 
Vehicle - Keep Back" to be used on trucks hauling to the project when such signs are deemed 
necessary by the Resident.  The signs shall be a minimum of 30 inches by 60 inches, Black and 
Orange, ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic).   

 
All vehicles used on the project, including pickup trucks and personal vehicles, shall be 

equipped with amber flashing lights, visible from both front and rear, or by means of single, 
approved type, revolving, flashing or strobe lights mounted so as to be visible 360º.  The 
vehicle flashing system shall be in continuous operation while the vehicle is on any part of the 
project. 

 
The Resident or any other representative of the Department reserves the right to suspend 

the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item. Failure to follow the approved Lighting Plan will result in a Traffic Control 
violation.  

 
Payment for lighting, vehicle mounted signs and other costs accrued because of night work 

will not be made directly but will be considered incidental to the related contract items.” 
 

652.8.2 Other Items  Replace the last paragraph with the following: “There will be no payment 
made under any 652 pay items after the expiration of the adjusted total contract time.” 
 
 

SECTION 653 
POLYSTYRENE PLASTIC INSULATION 

 
653.05 Placing Backfill  In the second sentence; change “…shall be not less than 150 mm [6 
in] loose measure.” to “…shall be not less than 250 mm [10 in] loose measure.” In the third 
sentence; change “…crawler type bulldozer of not more than 390 kg/m2 [80 lb/ft2] ground 
contact pressure…” to “…crawler type bulldozer of not more than 4875 kg/m2 [2000 lb/ft2] 
ground contact pressure…” 
 
653.06 Compaction  In the last sentence; change “…not more than 390 kg/m2 [80 lb/ft2] 
ground contact…” to “…not more than 4875 kg/m2 [2000 lb/ft2] ground contact…” 
 
 
 
 
 
 
 

SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

 
656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
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and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction 
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.” 
 

SECTION 701 
STRUCTURAL CONCRETE RELATED MATERIALS 

 
701.10 Fly Ash - Chemical Requirements Change all references from “ASTM C311” to 
“ASTM C114”. 
 

SECTION 703 
AGGREGATES 

 
703.05 Aggregate for Sand Leveling Change the percent passing the 9.5 mm [3/8 in] sieve 
from “85 – 10” to “85 – 100” 
 
703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall 
have…” and replace with “The material shall have a minimum degradation value of 15 as 
determined by Washington State DOT Test Method T113, Method of Test for Determination 
of Degradation Value (January 2009 version), except that the reported degradation value will 
be the result of testing a single specimen from that portion of a sample that passes the 12.5 mm 
[½ in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt 
pavement used." 
 

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend 
shall have…” and replace with “The composite blend, minus any reclaimed asphalt pavement 
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO T 327. In the 
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be 
performed. The material shall be acceptable if it has a value of 30 or more as determined by 
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation 
Value (January 2009 version) except that the reported degradation value will be the result of 
testing a single composite specimen from that portion of the sample that passes the 12.5mm 
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt 
pavement used." 

 
703.09 HMA Mixture Composition The coarse and fine aggregate shall meet the requirements of 
Section 703.07.  The several aggregate fractions for mixtures shall be sized, graded, and 
combined in such proportions that the resulting composite blends will meet the grading 
requirements of the following table.      
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AGGREGATE GRADATION CONTROL POINTS 
 Nominal Maximum Aggregate Size---Control Points (Percent Passing) 

SIEVE 
SIZE 

TYPE 25 
mm 

TYPE 19 
mm 

TYPE 12.5 
mm 

TYPE 9.5 
mm 

TYPE  4.75 
mm 

  PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE 
37.5 mm   100     
25 mm   90-100 100    
19 mm   -90 90-100 100   
12.5 mm    -90  90-100 100 100 
9.5 mm    - -90 90-100 95-100 
4.75 mm    - - -90 80-100 
2.36 mm   19-45 23-49 28-58 32-67 40 - 80 
1.18 mm    - - - - 
600 μm   - - - - 
300 μm    - - - - 
75 μm   1-7 2-8 2-10 2-10 2-10 

 
Gradation Classification---- The combined aggregate gradation shall be classified as coarse-
graded when it passes below the Primary Control Sieve (PCS) control point as defined in the 
following table. All other gradations shall be classified as fine-graded. 
                                         
                                       GRADATION CLASSIFICATION 

If a Grading “D” mixture is allowed per Special Provision Section 403, it shall meet the 
following gradation and the aggregate requirements of Section 703.07.  
 

    Sieve       Percentage by Weight  
    Designation    Passing Square Mesh Sieves  
   ½ inch         100 
   ⅜ inch       93-100 
   No. 4        60-80 
   No. 8        46-65 
   No. 16        25-55 
   No. 30        16-40 
   No. 50        10-30 
   No. 100                    6-22 
   No. 200       3.0-8.0 

703.18  Common Borrow Replace the first paragraph with the following: “Common borrow 
shall consist of earth, suitable for embankment construction.  It shall be free from frozen 
material, perishable rubbish, peat, and other unsuitable material including material currently or 

                          PCS Control Point for Mixture Nominal Maximum Aggregate Size  
                                                                 (% passing) 
Nominal Maximum Aggregate 

Size 
TYPE 25 

mm 
TYPE 19 

mm 
TYPE 12.5 

mm 
TYPE  9.5 

mm 
Primary Control Sieve 4.75 mm 4.75 mm 2.36 mm       2.36 mm 
PCS Control Point (% passing) 40 47 39 47 

92



June 14, 2011 
Supersedes February 28, 2011 

 

Page 21 of 27 

previously contaminated by chemical, radiological, or biological agents unless the material is 
from a DOT project and authorized by DEP for use.” 

703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…” 
 
Replace subsections 703.25 through 703.28 with the following: 
“703.25 Stone Fill   Stones for stone fill shall consist of hard, sound, durable rock that will not 
disintegrate by exposure to water or weather.  Stone for stone fill shall be angular and rough.  
Rounded, subrounded, or long thin stones will not be allowed.  Stone for stone fill may be 
obtained from quarries or by screening oversized rock from earth borrow pits.   The maximum 
allowable length to thickness ratio will be 3:1.  The minimum stone size (10 lbs) shall have an 
average dimension of 5 inches.  The maximum stone size (500 lbs) shall have a maximum 
dimension of approximately 36 inches.  Larger stones may be used if approved by the 
Resident.  Fifty percent of the stones by volume shall have an average dimension of 12 inches 
(200 lbs). 
 
703.26 Plain and Hand Laid Riprap   Stone for riprap shall consist of hard, sound durable rock 
that will not disintegrate by exposure to water or weather.  Stone for riprap shall be angular 
and rough.  Rounded, subrounded or long thin stones will not be allowed.  The maximum 
allowable length to width ratio will be 3:1.  Stone for riprap may be obtained from quarries or 
by screening oversized rock from earth borrow pits. The minimum stone size (10 lbs) shall 
have an average dimension of 5 inches.  The maximum stone size (200 lbs) shall have an 
average dimension of approximately 12 inches.  Larger stones may be used if approved by the 
Resident.  Fifty percent of the stones by volume shall have an average dimension greater than 9 
inches (50 lbs). 
 
703.27 Stone Blanket   Stones for stone blanket shall consist of sound durable rock that will 
not disintegrate by exposure to water or weather.  Stone for stone blanket shall be angular and 
rough.  Rounded or subrounded stones will not be allowed. Stones may be obtained from 
quarries or by screening oversized rock from earth borrow pits.  The minimum stone size (300 
lbs) shall have minimum dimension of 14 inches, and the maximum stone size (3000 lbs) shall 
have a maximum dimension of approximately 66 inches.   Fifty percent of the stones by 
volume shall have average dimension greater than 24 inches (1000 lbs). 
 
703.28 Heavy Riprap   Stone for heavy riprap shall consist of hard, sound, durable rock that 
will not disintegrate by exposure to water or weather.  Stone for heavy riprap shall be angular 
and rough.  Rounded, subrounded, or thin, flat stones will not be allowed.   The maximum 
allowable length to width ratio will be 3:1.  Stone for heavy riprap may be obtained from 
quarries or by screening oversized rock from earth borrow pits.  The minimum stone size (500 
lbs) shall have minimum dimension of 15 inches, and at least fifty percent of the stones by 
volume shall have an average dimension greater than 24 inches (1000 lbs).” 
 
Add the following paragraph: 
“703.32  Definitions  (ASTM D 2488, Table 1). 
Angular:   Particles have sharp edges and relatively plane sides with unpolished surfaces 
Subrounded:  Particles have nearly plane sides but have well-rounded corners and edges 
Rounded:   Particles have smoothly curved sides and no edges” 
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SECTION 706 
NON-METALLIC PIPE 

 
706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe  
Change the first sentence from “…300 mm diameters to 900 mm” to “…300 mm diameters to 
1200 mm” Delete, in it’s entirety, the last sentence which begins “This pipe and resins…” and 
replace with the following; “Manufacturers of corrugated polyethylene pipe must participate 
in, and maintain compliance with, AASHTO's National Transportation Product Evaluation 
Program (www.ntpep.org) which audits producers of plastic pipe. A certificate of compliance 
must be provided with each shipment.”  
 

SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABIC 

 
709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch] AASHTO 
M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] diameter 
AASHTO M203 (ASTM A416)…” 
 

SECTION 710 
FENCE AND GUARDRAIL 

 
710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated 
shall conform to the requirements of AASHTO M181, Type IV-Class B.” 
 
710.04 Metal Beam Rail Replace with the following: “Galvanized steel rail elements shall 
conform to the requirements of AASHTO M 180, Class A, Type II.  
 
When corrosion resistant steel is specified, rail shall conform to AASHTO M 180, Class A, 
Type IV. Beams of corrosion resistant steel shall not be painted or galvanized. They shall be so 
handled and stored that the traffic face of these beams, used in a continuous run of guardrail, 
shall not show a distinctive color differential.  
 
When metal beam rail is to be installed on a curve having a radius of curvature of 150 ft. or 
less, the beam sections shall be fabricated on an arc to the required radius and permanently 
stamped or embossed with the designated radius.  
 
The engineer may take one piece of guardrail, a backup plate, and end or buffer section from 
each 200 pieces in a lot, or from each lot if less than 200 pieces are included therein for 
determination of compliance with specification requirements. If one piece fails to conform to 
the requirements of this specification, two other pieces shall be tested. If either of these pieces 
fails to conform to the requirements of this specification, the lot of material represented by 
these samples shall be rejected. A lot shall be considered that quantity of material offered for 
inspection at one time that bears the same heat and coating identification.” 
 
710.07 Guardrail Posts Section b. change “…AASHTO M183/M183M…” to “…AASHTO M 
270M/M 270 Grade 250 (36)…” 
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SECTION 712 
MISCELLANEOUS HIGHWAY MATERIALS 

 
712.04 Stone Curbing and Edging  Delete the existing and replace with the following: “Stone 
for curbing and edging shall be approved granite from acceptable sources. The stone shall be 
hard and durable, predominantly gray in color, free from seams that would be likely to impair 
its structural integrity, and of a smooth splitting character. Natural grain size and color 
variations characteristic of the source deposit will be permitted. Such natural variations may 
include bands or clusters of mineral crystallization provided they do not impair the structural 
integrity of the curb stone. The Contractor shall submit for approval the name of the quarry 
that is the proposed source of the granite for curb materials along with full scale color photos 
of the granite. Such submission shall be made sufficiently in advance of ordering so that the 
Resident may have an opportunity to judge the stone, both as to quality and appearance. 
Samples of curbing shall be submitted for approval only when requested by the Resident. The 
dimensions, shape, and other details shall be as shown on the plans.” 
 
712.06 Precast Concrete Units In the first paragraph, change “…ASTM C478M…” to 
“…AASHTO M199…”  Delete the second paragraph and replace with the following; 
“Approved structural fibers may be used as a replacement of 6 x 6 #10 gauge welded wire 
fabric when used at an approved dosage rate for the construction of manhole and catch basin 
units. The material used shall be one of the products listed on the Maine Department of 
Transportation’s Approved Product List of Structural Fiber Reinforcement.” Delete the fifth 
paragraph and replace with the following; “The concrete mix design shall be approved by the 
Department. Concrete shall contain 6% air content, plus or minus 1½% tolerance when tested 
according to AASHTO T152. All concrete shall develop a minimum compressive strength of 
28 MPa [4000 psi] in 28 days when tested according to AASHTO T22. The absorption of a 
specimen, when tested according to AASHTO T280, Test Method “A”, shall not exceed nine 
percent of the dry mass.” 
 
Add the following: 
“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials. 
 
Gray iron or ductile iron castings shall conform to the requirements of AASHTO M306 unless 
otherwise designated.” 
 
712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO M190 
Type A. 
 
712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall conform 
to ASTM C478M [ASTM C478], Section 13 for either of the following material: 
 

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5. 
 
(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101. 
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712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified. 

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible 
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions. 
 
Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided. 
 
The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position. 
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length 
designed to shield the lens. 
 
Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in]. 
 
The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a 
small high intensity portion with narrow distribution for long distance throw and a larger 
low intensity portion with wide distribution for short distance throw.  Lenses shall be 
marked to indicate the top and bottom of the lens. 

 
(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind 
the lens.  These lights shall also be externally illuminated by reflex-reflective elements 
built into the lens to enable it to be seen by reflex-reflection of the light from the 
headlights of oncoming traffic.  The batteries must be entirely enclosed in a case.  A 
locking device must secure the case.  The light shall have a flash rate of not less than 50 
nor more than 60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 
150 °F].  The light shall have an on time of not less than 10 percent of the flash cycle.  
The light beam projected upon a surface perpendicular to the axis of the light beam shall 
produce a lighted rectangular projection whose minimum horizontal dimension shall be 5 
degrees each side of the horizontal axis.  The effective intensity shall not have an initial 
value greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its 
entire illuminated surface when viewed from any point within an angle of 9 degrees each 
side of the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not 
be less than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] 
minimum width around the periphery. The lens shall be yellow in color and have a 
minimum relative luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  
The lens shall be one-piece construction.  The lens material shall be plastic and meet the 
luminous transmission requirements of this specification.  The case containing the 
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batteries and circuitry shall be constructed of a material capable of withstanding abuse 
equal to or greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The 
housing and the lens frame, if of metal shall be properly cleaned, degreased and 
pretreated to promote adhesion.  It shall be given one or more coats of enamel which, 
when dry shall completely obscure the metal.  The enamel coating shall be of such quality 
that when the coated case is struck a light blow with a sharp tool, the paint will not chip 
or crack and if scratched with a knife will not powder.  The case shall be so constructed 
and closed as to exclude moisture that would affect the proper operation of light.  The 
case shall have a weep hole to allow the escape of moisture from condensation.  
Photoelectric controls, if provided, shall keep the light operating whenever the ambient 
light falls below 215 lx [20 foot candles].  Each light shall be plainly marked as to the 
manufacturer's name and model number. 
 
If required by the Resident, certification as to conformance to these specifications shall 
be furnished based on results of tests made by an independent testing laboratory.  All 
lights are subject to random inspection and testing.  All necessary random samples shall 
be provided to the Resident upon request without cost to the Department.  All such 
samples shall be returned to the Contractor upon completion of the tests. 
 

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better. 
 
712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption. 
 
712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material. 
 
712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be steel 
conforming to ASTM A36/A36M. 
 
Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing. 
 
712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved product, 
light gray in color and suitable for coating the surface. 
 
712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel. 
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The mineral constituents of the bituminous mixture shall be sized and graded and combined in 
a composite blend that will produce a stable durable curbing with an acceptable texture. 
 
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement. 
 
712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A. 
 
The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab. 
 
712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be 
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish. 
 
The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height. 
 
Liftpin holes in all sides will be allowed except on the exposed face. 
 
 

SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

 
717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following: 
  Crown Vetch  25% 
  Perennial Lupine 25% 
  Red Clover  12.5% 
  Annual Rye  37.5%   
  
717.05 Mulch Binder  Change the third sentence to read as follows: 
 
“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].” 
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SECTION 720 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES, AND 

TRAFFIC SIGNALS 
 
720.08 U-Channel Posts  Change the first sentence from “…, U-Channel posts…” to “…, Rib 
Back U-Channel posts…”  
 

SECTION 722 
GEOTEXTILES 

 
722.01 Stabilization/Reinforcement Geotextile  Add the following to note #3; “The strengths 
specified in the columns labeled”<50%” and “≥ 50%” refer to the elongation at which the 
geotextile material was tested. For example; if a fabric is tested at 15% elongation then it must 
meet or exceed the minimum strength shown in the “<50%” column. Submittals must include 
the percent elongation at which the material was tested.” 
 
722.02 Drainage Geotextile  Add the following to note #3; “The strengths specified in the 
columns labeled”<50%” and “≥ 50%” refer to the elongation at which the geotextile material 
was tested. For example; if a fabric is tested at 15% elongation then it must meet or exceed the 
minimum strength shown in the “<50%” column. Submittals must include the percent 
elongation at which the material was tested.” 
 
722.01 Erosion Control Geotextile  Add the following note to Elongation in the Mechanical 
Property Table; “The strengths specified in the columns labeled”<50%” and “≥ 50%” refer to 
the elongation at which the geotextile material was tested. For example; if a fabric is tested at 
15% elongation then it must meet or exceed the minimum strength shown in the “<50%” 
column. Submittals must include the percent elongation at which the material was tested.” 
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Environmental Summary Sheet 

 
Pin: 17119.00          Date Submitted: 5/24/11 
Town: Newburgh 
CPD Team Leader: Laurie Rowe 
NEPA Complete: No FHWA Money 
  

 Section 106  
  No Federal Action   
  Special Conditions: 
 

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete- No USDOT $ 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Not Applicable - No federal Action   

Species of Concern:                   
                        
Comments/References: Not Applicable 

__________________________________________________________________________________________________ 
 Maine Department of Conservation/Public Lands, Submerged Land Lease 

  Not Applicable 
    

 Maine Land Use Regulation Commission 
  Not Applicable 
                      
*Applicable Standards and Permits are included with the contract 
 

 Maine Department of Environmental Protection 
  Not Applicable 
                      
*Applicable Standards and Permits are included with the contract 
    

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
  Not Applicable 
                      
*Applicable Standards and Permits are included with the contract 
 

 Coast Guard 
  Not Applicable 
*Applicable Standards and Permits are included with the contract  

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of: 5/10/11 100
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