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Effective January 19, 2012
Supersedes December 23, 2011

BIDDING INSTRUCTIONS
FOR ALL PROJECTS:

1. Use pen and ink to complete all paper Bids.
2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid:

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid
Amendments form, ¢) the completed Schedule of Items, d) two copies of the
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty,
(if required), and f) any other certifications or Bid requirements listed in the Bid
Documents as due by Bid opening.

For an Electronic Bid:
a) acompleted Bid using Expedite® software and submitted via the Bid Express™ web-
based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid

Bond (with original to be delivered within 72 hours), and c) any other Certifications

or Bid requirements listed in the Bid Documents as due by Bid opening.

Include prices for all items in the Schedule of Items (excluding non-selected alternates).
4. Bid Guaranty acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or
on a form that does not contain any significant variations from the Department’s form
as determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors
or

c) an electronic bid bond submitted with an electronic bid.

w

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta.
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable.

IN ADDITION, FOR FEDERAL AID PROJECTS:
6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are

submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a
curable defect.

If you need further information regarding Bid preparation, call the DOT
Contracts Section at (207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department
of Transportation, Standard Specifications, Revision of December 2002.



January 19, 2012
Supersedes September 09, 2011

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain an optional planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments,
must provide an email address to Diane Barnes or David Venner at the MDOT
Contracts mailbox at: MDOT.contracts@maine.qgov. Each bid package will require a
separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing
an electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contact Patrick Corum
at patrick.corum@maine.qgov , Rebecca Snowden at rebecca.snowden@maine.gov or
Diane Barnes at diane.barnes@maine.gov.

Page 1 of 1



NOTICE

For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

PIN:

Town:

Date of Bid Opening:

Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed

PIN:

Town:

Date of Bid Opening:

Name of Contractor:

This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:

Name of Contractor:
October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of Lfor payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of'this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contract in the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered
pages as required. Questions are to be faxed to the number listed
in the Notice to Contractors. This is the only allowable
mechanism for answering Project specific questions. Maine DOT
will not be bound to any answers to Project specific questions
received during the Bidding phase through other processes.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
I nfor mation Requested: PIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Completetop portion of form and transmit to the number listed in the Noticeto Contractors
RFI No: RFI received:

Response:

Response By: Date:




September 14, 2007

Vendor Registration

Prospective Bidders must register as a vendor with the Department of Administrative &
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive
payment without first being registered. Vendors/Contractors will find information and
register through the following link —

http://www.maine.gov/purchases/venbid/index.shtml




STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation. Augusta, Maine 04333 and endorsed on the
wrapper “Bids for building Strut Replacement in the town of Woodstock™ will be received from contractors at the
Reception Desk, Maine DOT Building, Capitol Street, Augusta, Maine, until 11:00 o’clock AM. (prevailing time) on
December 26. 2012 and at that time and place publicly opened and read. Bids will be accepted from all bidders. The
lowest responsive bidder must demonstrate successful completion of projects of similar size and scope to be considered
for the award of this contract. We now accept electronic bids for those bid packages posted on the bidx.com website.
Electronic bids do not have to be accompanied by paper bids. Please note: the Department will accept a facsimile of
the bid bond: however, the original bid bond must then be received at the MDOT Contract Section within 72 hours of
the bid opening. Until further notice, dual bids (one paper, one electronic) will be accepted, with the paper copy taking
precedence,

Description:  WIN. 17538.00
Location: In Oxford County. project is located on Rte. 232 /@ Meadow Brook Bridge.
Outline of Work: Strut Replacement and other incidental work.

The Basis of Award will be the combination of Section 0001 and the Contractor chosen
Alternate (2 or 3.) ‘

For general information regarding Bidding and Contracting procedures, contact George Macdougall at {207)624-3410,
Our webpage at http://www.maine.gov/mdot/contractors/ contains a copy of the schedule of items. Plan Holders List,
written portions of bid amendments (not drawings), and bid results. For Project-specific information fax all questions
to Project Manager Shawn Smith at (207)624-3431. Questions received after 12:00 noon of Friday prior to bid date
will not be answered. Bidders shall not contact any other Departmental staff for clarification of Contract provisions,
and the Department will not be responsible for any interpretations so obtained. TTY users call Maine Relay 711,

" Plans, specifications and bid forms may be seen at the Maine DOT Building in Augusta, Maine. They may be
purchased from the Department between the hours of 8:00 a.m. to 4:30 p.m. by cash, credit card (Visa/Mastercard) or
check payable to Treasurer, State of Maine sent to Maine Department of Transportation, Attn.: Mailroom, 16 State
House Station, Augusta, Maine 04333-0016. They also may be purchased by telephone at (207) 624-3536 between the
hours of 8:00 a.m. to 4:30 p.m. Full size plans $19.00 ($23.00 by mail). Half size plans $10.00 {$13.00 by mail), Bid
Book S10 ($13 by mail), Single Sheets $2, payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5%
of the bid amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States
postal money order in the amount of $5.000.00 payable to Treasurer, State of Maine as a Bid guarantee. A Contract
Performance Surety Bond and a Contract Payment Surety Bond. each in the amount of 100 percent of the Contract

price. will be required of the successful Bidder.

This Coniract is subject to all applicable State Laws.

All work shall be governed by “State of Maine. Department of Transportation, Standard Specifications, Revision of
December 2002", price $10 [$13 by mail], and Standard Details, Revision of December 2002, price $20 [$25 by mail].
Standard Detail updates can be found at httn://www.maine. gov/mdot/contractors/publications/ .

The right is hereby reserved to the Maine DOT to reject any or all bids.

Augusta, Maine gy,
S i \\\ i/}’l’ £
December 3, 2012 \\)\\\t\ <t OF y '2’/;;},
A . KENNETH L. SWEENEY PE.

§ o Kenneth 4@’%

é’ S ....... ; *&'\\P
Mo ! ON AL ENs
g et




March 14, 2007
Supersedes March 3, 1966

Non-federal Projects Only

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES

Sec. 1303. Public Works; minimum wage

In the employment of laborers in the construction of public works, including state
highways, by the State or by persons contracting for the construction, preference must
first be given to citizens of the State who are qualified to perform the work to which the
employment relates and, if they can not be obtained in sufficient numbers, then to
citizens of the United States. Every contract for public works construction must contain a
provision for employing citizens of this State or the United States. The hourly wage and
benefit rate paid to laborers employed in the construction of public works, including state
highways, may not be less than the fair minimum rate as determined in accordance with
section 1308. Any contractor who knowingly and willfully violates this section is subject
to a fine of not less than $250 per employee violation. Each day that any contractor
employs a laborer at less than the wage and benefit minimum stipulated in this section
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).]

1of1l
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Woodstock

17538.00

April 14, 2011

Supercedes August 3, 2004

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to
determine if there are Amendments to the Project, to download them, to incorporate them
into their Bid Package, and to reference the Amendment number and the date on the form
below. The Maine DOT will not post Bid Amendments any later than noon the day before
Bid opening without individually notifying all the planholders.

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

(Name and Title Printed)
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http://www.maine.gov/mdot/contractors/

MAINE DEPARTMENT OF TRANSPORTATION PAGE: 1
DATE: 121130
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 017538.00 PROJECT(S): 17538.00
CONTRACTOR :
LINE] ITEM I  APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY [ [
I I AND UNITS | DOLLARS | CTS | DOLLARS |CTS

SECTION 0001 PROJECT ITEMS

0020]

|304.10 AGGREGATE SUBBASE

OO50]COURSE - GRAVEL

]403.208 HOT MIX ASPHALT

0060]12.5 MM HMA SURFACE

]403.209 HOT MIX ASPHALT

0070]9.5 MM (SIDEWALKS,
IDRIVES, INCIDENTALS)

]403.213 HOT MIX ASPHALT

0080]12.5 MM BASE

|]409.15 BITUMINOUS TACK
O0090|COAT - APPLIED

|411.10 UNTREATED

0100 AGGREGATE SURFACE COURSE

| (TRUCK MEASURE)

|
I 0.120]
IAC |
|
I 404.000]
ICY |
|
I 25.000]
ICY |
|
1 150.000]
ICY |
|
I 475.000]
ICY |
|
I 150.000]
IT |
|
I 10.000]
IT |
|
I 300.000]
IT |
|
I 650.000]|
I1G |
|
I 10.000]
ICY |
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MAINE DEPARTMENT OF TRANSPORTATION PAGE: 2
DATE: 121130
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 017538.00 PROJECT(S): 17538.00
CONTRACTOR :
LINE] ITEM | APPROX. | UNIT PRICE BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
|511.07 COFFERDAM: l |
0110 | DOWNSTREAM |LUMP |LUMP | |
| | | | |
|511.07 COFFERDAM: | |
0120 |UPSTREAM |LUMP JLUMP | |
| | | | |
1603.16 15 INCH CULVERT | | |
0130|PIPE OPTION I | 40.000] I |
| ILF | | |
|606.23 GUARDRAIL TYPE 3C | | |
0140]- SINGLE RAIL | 312.500] | |
| ILF | | I
|606.231 GUARDRAIL TYPE | | |
0150|3C - 15 FOOT RADIUS AND | 37.500] | |
ILESS ILF | | |
|606.232 GUARDRAIL TYPE | | |
0160]3C - OVER 15 FOOT RADIUS | 37.500] | |
| ILF | | |
|1606.265 TERMINAL END - | I |
0170|SINGLE RAIL - GALVANIZED | 3.000] | |
| STEEL IEA I I |
|606.353 REFLECTORIZED | I I
0180 | FLEXIBLE GUARDRAIL | 5.000] | |
IMARKER IEA | | |
|606.79 GUARDRAIL 350 | | |
0190 | FLARED TERMINAL | 1.000] | |
| IEA | | |
1610.08 PLAIN RIPRAP | | |
0200 | 10.000] | |
| ICY | | |
1610.210 STREAM CHANNEL | | |
0210 | ROCK I 20.000] I |
| ICY | | |
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MAINE DEPARTMENT OF TRANSPORTATION PAGE: 3

DATE: 121130
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 017538.00 PROJECT(S): 17538.00
CONTRACTOR :
LINE] ITEM | APPROX . | UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY |- - |- -
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1610.211 STREAM CHANNEL | | l l |
0220 | GRAVEL | 10.000] | | |
| ICcY | | I |
]613.319 EROSION CONTROL | | | l |
0230 | BLANKET | 50.000] | | |
| Isy | | I |
|618.1401 SEEDING METHOD | | | l |
0240|NUMBER 2 - PLAN QUANTITY | 4.000] | | |
| IUN | I | I
1619.1201 MULCH - PLAN | | l | |
0250 | QUANTITY | 4.000] I | |
| IUN | I I I
1627.733 4" WHITE OR | | | | |
0260]| YELLOW PAINTED PAVEMENT | 975.000] I I |
IMARKING LINE ILF | | | |
1627.76 TEMPORARY | | | | |
0270|PAVEMENT MARKING LINE,  |LUMP |LUMP | | |
IWHITE OR YELLOW | | | | |
1629.05 HAND LABOR, | | | | |
0280 STRAIGHT TIME | 10.000] | | |
| IHR | | I |
1631.12 ALL PURPOSE | | | | |
0290 | EXCAVATOR (INCLUDING | 10.000] | | |
| OPERATOR) IHR | | | |
1631.172 TRUCK - LARGE | | | | |
0300] (INCLUDING OPERATOR) | 10.000] | | |
| IHR | | I |
1639.19 FIELD OFFICE TYPE | | | | |
0310|B | 1.000] | | |
| IEA | I I |
1652.312 TYPE 111 | | l | |
0320 | BARRICADE | 4.000] | | |
| IEA | I I |
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MAINE DEPARTMENT OF TRANSPORTATION PAGE: 4

DATE: 121130
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 017538.00 PROJECT(S): 17538.00
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION | QUANTITY [ — [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
1652.33 DRUM | l | |
0330] I 15.000] I I |
| IEA | | | |
1652.34 CONE | I | |
0340] I 30.000] I I |
| IEA | | | |
|652.35 CONSTRUCTION | I I | |
0350] SIGNS 1 750.000] I I |
| ISF | | | |
1652.36 MAINTENANCE OF I I I I |
0360 | TRAFFIC CONTROL DEVICES | 127.000] | | |
| ICD | | | |
1652.38 FLAGGER I I I |
0370] I 1260.000] I I |
| IHR | | | |
1652.41 PORTABLE I I I I |
0380 | CHANGEABLE MESSAGE SIGN | 3.000] I I |
| IEA | | | |
1656.75 TEMPORARY SOIL I I I I I
0390|EROSION AND WATER | LUMP | LUMP I I |
|POLLUTION CONTROL | | | | |
1659.10 MOBILIZATION I I
0400 | LUMP | LUMP I I |
| | | | | |
|
| SECTION 0001 TOTAL 1 )

1206.082 STRUCTURAL EARTH | |
0410 |EXCAVATION - MAJOR | 255_000] | | |
| STRUCTURES |



MAINE DEPARTMENT OF TRANSPORTATION PAGE: 5

DATE: 121130
SCHEDULE OF ITEMS REVISED:
CONTRACT ID: 017538.00 PROJECT(S): 17538.00
CONTRACTOR :
LINE] ITEM | APPROX. I UNIT PRICE | BID AMOUNT
NO | DESCRIPTION |  QUANTITY S [
| | AND UNITS | DOLLARS | CTS | DOLLARS |CTS
]206.092 STRUCTURAL ROCK | | l | |
0420 | EXCAVATION - MAJOR | 15.000] | | |
| STRUCTURES lcy | | | |
|503.12 REINFORCING STEEL, | | | | |
0430 | FABRICATED AND DELIVERED | 9100.000] | | |
| ILB | | | |
|503.13 REINFORCING STEEL, | | | | |
0440 | PLACING 1 9100.000] | | |
| ILB | | | |
|509.13 STEEL STRUCTURAL | | | | |
0450 | PLATE ARCH |LUMP |LUMP | | |
| | | | I I
|512.081 FRENCH DRAINS | | |
0460] JLUMP JLUMP | | I
| | | | I I
1635.14 PREFABRICATED | | | | |
0470 | CONCRETE MODULAR GRAVITY | 400.000] I I |
JWALL ISF | | | I
|
| SECTION 0002 TOTAL | )
SECTION 0003 ALTERNATE 2
|509.742 COMPOSITE ARCH | | | | |
0480|BRIDGE SYSTEM JLUMP JLUMP | | |
| | | | | |
| |
| SECTION 0003 TOTAL | |
| |
| TOTAL BID | |
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , With
its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN No. 17538.00, for a Strut
Replacement _in the town of Woodstock, County of Oxford, Maine. The Work
includes construction, maintenance during construction, warranty as provided in the
Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 4, 2013. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.

17



Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

Section 0001 $

Section 0002 $

Section 0003 $

Performance Bond and Payment Bond each being 100% of the amount awarded under
this Contract (see award amount in Section G below).

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

18



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: PIN. 17538.00 - Strut Replacement - in the town of Woodstock, State of Maine,
on which bids will be received until the time specified in the “Notice to Contractors”
do(es) hereby bid and offer to enter into this contract to supply all the materials, tools,
equipment and labor to construct the whole of the Work in strict accordance with the
terms and conditions of this Contract at the unit prices in the attached “Schedule of
Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached *“Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of December 2002 and complete the Work within the time limits given in the
Special Provisions of this Contract.

Forth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby

execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

CONTRACTOR

Date (Signature of Legally Authorized Representative
of the Contractor)

Witness (Name and Title Printed)

G. Award.

Your offer is hereby accepted for (see checked boxes):

Section 0001 4
Section 0002 4
Section 0003 4

Contract Amount:

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David Bernhardt, Commissioner

Witness
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of , With
its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, PIN No. 17538.00, for a Strut
Replacement _in the town of Woodstock, County of Oxford, Maine. The Work
includes construction, maintenance during construction, warranty as provided in the
Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 4, 2013. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.
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Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

Section 0001 $

Section 0002 $

Section 0003 $

Performance Bond and Payment Bond each being 100% of the amount awarded under
this Contract (see award amount in Section G below).

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
Revision of December 2002, Standard Details Revision of December 2002 as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds. It is agreed and understood that this Contract will be
governed by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in Appendix A to
Division 100 of the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.
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Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications Revision of December 2002, Standard Details Revision of December
2002 as updated through advertisement, Supplemental Specifications, Special
Provisions, Contract Agreement; and Contract Bonds contained herein for construction
of: PIN. 17538.00 - Strut Replacement - in the town of Woodstock, State of Maine,
on which bids will be received until the time specified in the “Notice to Contractors”
do(es) hereby bid and offer to enter into this contract to supply all the materials, tools,
equipment and labor to construct the whole of the Work in strict accordance with the
terms and conditions of this Contract at the unit prices in the attached “Schedule of
Items”.

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached *“Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items”, which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
Revision of December 2002, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of December 2002 and complete the Work within the time limits given in the
Special Provisions of this Contract.

Forth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby

execute two duplicate originals of this Agreement and thereby binds itself to all covenants,
terms, and obligations contained in the Contract Documents.

CONTRACTOR

Date (Signature of Legally Authorized Representative
of the Contractor)

Witness (Name and Title Printed)

G. Award.

Your offer is hereby accepted for (see checked boxes):

Section 0001 4
Section 0002 4
Section 0003 4

Contract Amount:

This award consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David Bernhardt, Commissioner

Witness
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street Augusta, Maine,
with a mailing address at 16 State House Station, AMaine 04333-0016, and
(Name of the firm  bidding e jofy)
a corporation or other legal entity organized underthe lavﬁ\of ?&tate of Maine, with its
principal place of business located at ___(address\of the firm\ bidding the job)
N

outh Nowhere, County of Washington,
aWance during construction, warranty as

erials and temporary materials required to perform the
ruction quality control including inspection, testing and
documentation, gl required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 15, 2006. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, Revision of December 2002 and related Special Provisions.
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Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount

of this offer is (Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents)
$ (repeat bid here in numerical terms, such as $102710) \ Performance

Bond and Payment Bond each being 100% of the amount of this Centract.

Contract.

1 and the Bid Documents, including those in Appendix A to
Division t the Standard Specifications Revision of December 2002 (Federal
Contract Provisions Supplement), and the Contract are still complete and accurate
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this
Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.
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Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, Revision of December 2002, Standard Details Revision of December
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of:

PIN 1234.00 South Nowhere, Hot Mix Asphalt Overlay ,
State of Maine, on which bids will be received until the time speCified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into tkiS contrad¢ to supply all the

edule of Items”, which
full compensation the amount

Second: TRat the bid band at 5%.ef the bid amount or the official bank check, cashier’s
check, certificate of deposid or U. S. Postal Money Order in the amount given in the
“Notice to Contractprs”, payable to the Treasurer of the State of Maine and
accompanying thrs=61d, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions

stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
Revision of 2002 and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and

submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
with their bid.

Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.
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Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in

(Signgture of Legally Ant Representative
of the Contracto
(Pxint Name

(J\iriand Titfe Printed)

Da

(Witness Si
Withes

G. Award.

Your offer is hereby accepted. = This award consummates the Contract, and the
documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date By: David Bernhardt, Commissioner

(Witness)

28



BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
AN i et e e s e e e
a corporation duly organized under the laws of the State of ....................... and having a
USUAL PlaCe OF DUSINESS ....eeeiviiiiiiiiet ettt ettt e e e et eesbeesaeeenseenes ,

as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which
payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of

promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this .............c..cccoeevrnnnne day of oo ,20..... .
WITNESSES: SIGNATURES:
CONTRACTOR:
STZNATUTC.....eeeiieeeiiie et ecee ettt erteeses eeeesteeesteeeasbeeeasseeeasseesssseeenns s s neseesnsseessseesnseens
Print Name Legibly ........ccccovvininnininnnnn Print Name Legibly ..........ccccivniininnenne.
SURETY:
SIZNATUTE ..vveeeiiiieeiieeccie et eteesceeses eeere et e eeeerreeessteeesseesasseessseesssseesseeesnseeennsens
Print Name Legibly ........ccccoeverinnninnen. Print Name Legibly .....cccocceviiniiiiniiinne
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o
TELEPHONE........ooiiiierciiiiit ettt et ettt
vii
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BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
111 OSSPSR
a corporation duly organized under the laws of the State of .......................... and having a
usual place of buSINESS 1N ...cccovveviieviieeeiiiii i .. e

as Surety, are held and firmly bound unto the Treasurer of the State of Malne for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and

administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of

promptly satisfies all claims and demands incurred for all

labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this ..........ccoeeeveenneen. day of ooei i ,20 ...
WITNESS: SIGNATURES:

CONTRACTOR:
SIGNATUTE. . .. oottt ecteies cteee e ettt ettt ettt sbe e bt et e sbeesbe et et s be et e nas
Print Name Legibly .......cccoeevvveveeenn i Print Name Legibly ......cccccooviviiiiiiiiiene

SURETY:
STGNALUTE.....cviiiiieiiieieceeeececeerteries eeee e te et e stteeteesteeebeensaeeabeesaeeenseensaeenseenneennnas
Print Name Legibly .......ccccooeviiininnnnnnen. Print Name Legibly ......ccccocooviiiiiiiiiieen.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE .......cooviiiieeeeeeee

viii
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July 16, 2009

SPECIAL PROVISION

SECTION 102.3
EXAMINATION OF DOCUMENTS, SITE, AND OTHER INFORMATION
(Geotechnical Information)

Add the following to Section 102.3, Examination of Documents, Site and Other Information:

102.3.1 Geotechnical Information In most cases, Geotechnical Information pertaining to the
project has been collected and assembled. Bidders and Contractors are obligated to examine and,
if necessary, obtain geotechnical information. If one is available, the project geotechnical report
may be accessed at the following web address:

http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php.

The Department shall not be responsible for the Bidders’ and Contractors’ interpretations of or
estimates or conclusions drawn from the Geotechnical Information. Data provided may not be
representative of the subsurface conditions between the boring locations.

This section does not diminish the duties imposed upon parties in Section 102 or in any other
sections.
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THIS DOCUMENT MUST BE CLEARLY POSTED AT THE PERTAINING STATE FUNDED PREVAILING WAGE
CONSTRUCTION SITE

State of Maine
Department of Labor
Bureau of Labor Standards
Technical Services Division
Augusta, Maine 04333-0045
Telephone (207) 623-7906

Wage Determination - In accordance with 26 MRSA §1301 et. seq., this is a determination by the Bureau of Labor
Standards, of the fair minimum wage rate to be paid laborers and workers employed on the below titled project.

Title of Project -—-—-MDOT Strut Replacement Meadow Brook - Route 232 WIN 17538.00
Location of Project -Woodstock, Oxford County

2012 Fair Minimum Wage Rates
Highway & Earthwork Oxford County

Minimum  Minimum Minimum  Minimum

Occupation Title Wage Benefit Total Occupation Title Wage Benefit Total
Asphalt Raker $14.00 50.36 $14.36 Line Erector - Power/Cahle Splicer $23.68 $7.57 $31,25
Backhoe Loader Operator 517.00 . 5342 $20.42 Loader Operator - Front-End $16.90 $3.25 $20.15
Boom Truck {Truck Crane} Operator $29.46 $14.23 $43.69 Mechanic,Maintenance 518.50 $2.55 $21.05
Buildozer Operator $18.25 $3.39 $21.64 Mechanic,Refrigeration $21.13 $3.94 $25.07
Carpenter $18.46 $1.93 $20.39  Millwright $23.37 $13.32 $36.69
Cement Mason/Finisher $16.00 50,81 $16.81 Painter $15.00 $0.00 $15.00
Concrete Mixing Plant Operator $18.00 $5.83 $23.83  Paver Operator $17.00 $2.48 $19.48
Concrete Pump Operator $20.00 $3.54 $23.54 Pipe/Steam/Sprinkler Fitter $24.58 $10.04 $34.62
Crane Operator =>15 Tons) $22.03 $7.65 $29.68 Pipelayer $16.80 $0.17 $16.97
Crusher Plant Operator 517.30 53,93 $21.23 Pump Installer $17.00 $2.26 $19.26
Driller - Rock $16.00 $4.22 $20.22 Roller Operator - Earth $14.00 $4.70 $18.70
Electrician - Licensed $27.25 $11.25 $38.50 Roller Operator - Pavement $15.08 $1.58 $16.66
Excavator Operator $18.20 $2.34 $20.54 Screed/Wheelman $18.75 $1.57 $20.32
Fence Setter $12.00 $0.00 $12.00 Stone Mason $19.50 $2.87 $22.37
Flagger $9.00 $0.00 $9.00 Tile Setter $18.50 $4.60 $23.10
Grader/Scraper Operator $19.19 $2.83 $22.02 Truck Driver - Light $15.00 $1.23 $16.23
Highway Worker/Guardrail Installer $13.63 51.54 $15.17  Truck Driver - Medium $15.00 $1.43 $16.43
Hot Top Plant Operator $21.27 $5.23 $26.50 Truck Driver - Heavy $14.25 $1.52 $15.77
Ironworker - Structural $21.11 $17.17 $38.28 Truck Driver - Tractor Trailer $17.95 $3.61 $21.56
Laborers {Incl.Helpers & Tenders) $12.00 $0.61 $12.61  Truck Driver - Mixer {Cement) $12.95 $3.93 $16.88
Laborer - Skilled $15.00 $1.40 $16.40

The Laborer classifications include a wide range of work duties. Therefore, if any specific cccupation to he

employed on this project is not listed in this determination, call the Bureau of Labor Standards at the above

number for further clarification.

Welders are classified in the trade to which the welding is incidental.

Apprentices - The minimum wage rate for registered apprentices are those set forth in the standards and
policies of the Maine State Apprenticeship and Training Council for approved apprenticeship programs.

Posting of Schedule - Posting of this schedule is required in accordance with 26 MRSA §1301 et. seq., by any

contractor holding a State contract for construction valued at $50,000 or more and any subcontractors to such a

contractor.

Appeal - Any person affected by the determination of these rates may appeal to the Commissioner of Labor by
filing a written notice with the Commissioner stating the specific grounds of the objection within ten (10) days

from the filing of these rates with the Secretary of State.

Determination No:

Filing Date:

HI-084-2012

October 19, 2012

A true copy

Attest;” .
“ Richard V Snow

Director

Bureau of Labor Standards

Expiration Date: 12-31-2012

BLS 424HI (R2012) (Highway & Earthwork Oxford)
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Town: Woodstock
Project: Rte 232, PIN 17538.00
Date: May 29, 2012

SPECIAL PROVISIONS
SECTION 104
Utilities
MEETING

A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications is not required.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility work to be undertaken in conjunction with this project. The following list identifies all
known utilities having facilities presently located within the limits of this project or intending to
install facilities during project construction.

Utility Contact Aerial Underground
Central Maine Power | Dennis Marquis (207) 557-2022 X
Oxford Networks Brent Hadley (207) 462-2754 X X
Utility Issues:

Central Maine Power (CMP) has overhead lines crossing the road at the project location. CMP
plans to remove the section of wire between CMP Pole 17/2 and CMP Pole 18/12 and
reconfigure their system prior to construction.

Oxford Networks has an overhead line crossing the work zone from a pole at 4+40+/- Rt. to
CMP Pole 18/12 at 6+70+/- Lt. The contractor shall work around this wire at its existing
location. Oxford Networks has a buried line running from CMP Pole 17/2 toward Rte 26.
Oxford Networks plans to abandon the underground line in this area and run a new aerial line.

There are no conflicts expected with Utilities, however the Contractor shall notify Utilities 5
working days prior to beginning work on the project.

THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY.

TLBJr lofl Utility Spec (Ver. 12.00)
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1)
2)
3)

4)

5)

Woodstock

WIN 17538.00
Route 232

Strut Replacement
09/25/12

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(LIMITATIONS OF OPERATIONS)

A 24 hour notice is required prior to any changes in the work schedule.
A 48 hour notice is required prior to paving operations.
A 48 hour notice is required prior to working any Saturdays.

The Contractor will be allowed to close the road for 21 consecutive Calendar
Days for the footing and structural plate arch installation.

The Contractor shall cease all operations and have all lanes open to traffic

and the roadway in safe operating condition as directed on the following

dates:

e July 3, 2013 by noon. Work shall not commence again until July 5, 2013
(Independence Day).

e August 30, 2013 by noon. Work shall not commence again until September
3, 2013 (Labor Day).

Page 1 of 1
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Town: Woodstock
PIN #: 17538.00
Date: 11/27/12

SPECIAL PROVISION
SECTION 105
General Scope of Work
(Environmental Requirements)

In-Water work consists of any activity conducted below the normal high water mark of a river, steam, brook,
lake, pond or “Coastal Wetland” areas that are subject to tidal action during the highest tide level for the year
which an activity is proposed as identified in the tide tables published by the National Ocean Service.
http://www.oceanservice.noaa.gov/ For the full definition of “Coastal Wetlands”, please refer to 38 MRSA
480-B(2)

I. In-Water Work shall not be allowed between the dates of 10/2 and 7/14.
(In-Water work is allowed from 7/15 to 10/1.)

I1. In-Water work window applies to the following water bodies at the following station #’s:
1. Meadow Brook 4+98

I11. Special Conditions:
1. See ACOE Permit Page 2
2. Work Start Notification form must be filled by MaineDOT resident and sent to ACOE, Compliance
form must be filled out by MaineDOT Resident/ENV Water Resource member and sent to David
Gardner in the MaineDOT ENV Office.

IV. Approvals:
1. Temporary Soil Erosion and Water Pollution Control Plan

V. All activities are prohibited (including placement and removal of cofferdams unless otherwise permitted by
Regulatory Agencies) below the normal high water mark if outside the prescribed in-water work window,
except for the following:

1. Work within a cofferdam constructed according to MaineDOT’s Standard Specifications and in
adherence with the contractors approved “Soil Erosion and Water Pollution Control Plan”.

VI. No work is allowed that completely blocks a river, stream, or brook without providing downstream flow.
When working in Tidal streams flow needs to be provided in both directions

NOTE: Regulatory Review and Approval is required to modify the existing In-Water work window.
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April 5, 2007
Supersedes March 8, 2007

SPECIAL PROVISION
SECTION 107

TIME
(Scheduling of Work — Projected Payment Schedule)

Description The Contractor shall also provide the Department with a Quarterly Projected
Payment Schedule that estimates the value of the Work as scheduled, including requests
for payment of Delivered Materials. The Projected Payment Schedule must be in
accordance with the Contractor's Schedule of Work and prices submitted by the
Contractor’s Bid. The Contractor shall submit the Projected Payment Schedule as a
condition of Award.

Page 1 of 1
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October 25, 2011
Supersedes December 12, 2002

SPECIAL PROVISION
SECTION 107
SCHEDULING OF WORK

Replace Section 107.4.2 with the following:

”107.4.2 Schedule of Work Required Within 21 Days of Contract Execution and before
beginning any on-site activities, the Contractor shall provide the Department with its
Schedule of Work. The Contractor shall plan the Work, including the activity of
Subcontractors, vendors, and suppliers, such that all Work will be performed in
Substantial Conformity with its Schedule of Work. The Schedule must include sufficient
time for the Department to perform its functions as indicated in this Contract, including
QA inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and
review of Working Drawings.

At a minimum, the Schedule of Work shall include a bar chart which shows the major
Work activities, milestones, durations, submittals and approvals, and a timeline.
Milestones to be included in the schedule include: (A) start of Work, (B) beginning and
ending of planned Work suspensions, (C) Completion of Physical Work, and (D)
Completion. If the Contractor Plans to Complete the Work before the specified
Completion date, the Schedule shall so indicate.

Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the
Schedule of Work complies with the Contract.

The Department will review the Schedule of Work and provide comments to the

Contractor within 20 days of receipt of the schedule. The Contractor will make the
requested changes to the schedule and issue the finalized version to the Department.”

1ofl

37



Woodstock

WIN 17538.00
Route 232

Strut Replacement
09/25/12

SPECIAL PROVISION
SECTION 107
PROSECUTION AND PROGRESS
(CONTRACT TIME)

1) The Contractor will be allowed to commence work at any time as long as all
applicable plans, as required under this contract, have been submitted and
approved and the office trailer is 100% complete.

2) The completion date for this project is November 4, 2013.
3) For everyday not worked once operations commence, the Contractor will be

charged supplemental liquidated damages per Standard Specification 107.7.2
(excluding days lost to inclement weather).

Page 1 of 1
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WOODSTOCK, 17538.00
STRUT REPLACEMENT PROJECT
SEPTEMBER 10, 2012

SPECIAL PROVISION
SECTION 203
EXCAVATION AND EMBANKMENT
(Dredge Materials)

Description: Dredge Material (See MaineDOT Standard Specifications § 101.2) is
regulated as a Special Waste. This material can be reused with a Beneficial Use Permit
issued by the Maine Department of Environmental Protection (MDEP). Further, the
Beneficial Use of Dredge Material from Class A, Class AA and Class SA water bodies is
exempt from Beneficial Use Permits. Work associated with the Meadow Brook Strut
Replacement Project in Woodstock will occur in a Class A water body; therefore, the
Beneficial Use of Dredge Material from this initiative is exempt from Beneficial Use
Permits.

CONSTRUCTION REQUIREMENTS
Management: The contractor shall ensure that all Dredge Material excavated from the

Meadow Brook Strut Replacement Project in Woodstock is Beneficially Used in the
area(s) specified by MaineDOT.

Method of Measurement: Dredge Material will be measured by the cubic yard of
material removed.

Basis of Payment: Payment for the Beneficial Use of Dredge Material will be
incidental to the Contract Pay ltems.

Payment shall be full compensation for excavation, dewatering, managing, transporting,
and placement of the Dredge Materials.

Page 1 of 1

39



November 8, 2005
Supersedes March 29, 2000

SPECIAL PROVISION
SECTION 203
EXCAVATION AND EMBANKMENT
(Dirty Borrow)

Description: This work shall consist of furnishing and placing dirty borrow for seeding,
in reasonably close conformity with the thicknesses called for on the plans or as
authorized by the Resident.

Materials: Materials shall conform to the requirements specified in the following
Sections of Division 700 — Materials:

Common Borrow 703.18
Humus 717.09

Dirty Borrow shall meet the requirements of Section 703.18 Common Borrow with the
following addition and deletions: 703.18 Second sentence, delete the word peat.

Dirty Borrow shall contain no particles or fragments with a maximum dimension in
excess of the compacted thickness of the layer being placed.

The granular material must have at least 20 percent, but not more than 50 percent, of the
minus 25 mm [1 in] material passing the 75 micron [No. 200] mesh sieve.

The Dirty Borrow must have an organic humus content of 3% to 8% as determined by
ignition test.

The Contractor may elect to manufacture Dirty Borrow from a combination of project
materials that the contractor is entitled to use, combined with other suitable materials
furnished by the Contractor.

CONSTRUCTION REQUIREMENTS

Application of Dirty Borrow: Dirty Borrow shall be spread evenly and uniformly on
prepared areas in a thickness as shown on the plans.

Method of Measurement: Dirty Borrow will be measured by the cubic meter [cubic yard]
complete in place after finishing to the required depth as shown on the plans or directed
by the Resident. Lateral measurements will be parallel with the slope of the ground.

Basis of Payment: The accepted quantities of dirty borrow will be paid for at the contract
unit price per cubic meter [cubic yard] complete in place.

Payment shall be full compensation for furnishing and placing the Dirty Borrow.

Payment will be made under:

Pay Item Pay Unit
203.242 Dirty Borrow Cubic Meter [Cubic Yard]

Page 1 of 1
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March 11, 2010
Supersedes February 25, 2010

SPECIAL PROVISION
DIVISION 400
PAVEMENTS

SECTION 401 - HOT MIX ASPHALT PAVEMENT

401.01 Description The Contractor shall furnish and place one or more courses of Hot Mix Asphalt Pavement
(HMA) on an approved base in accordance with the contract documents and in reasonably close conformity with
the lines, grades, thickness, and typical cross sections shown on the plans or established by the Resident. The
Department will accept this work under Quality Assurance provisions, in accordance with these specifications
and the requirements of Section 106 — Quality, the provisions of AASHTO M 323 except where otherwise noted
in sections 401 and 703 of these specifications, and the Maine DOT Policies and Procedures for HMA Sampling
and Testing.

401.02 Materials Materials shall meet the requirements specified in Section 700 - Materials:

Asphalt Cement 702.01
Aggregates for HMA Pavement 703.07
HMA Mixture Composition 703.09

401.021 Recycled Asphalt Materials Recycled Asphalt Pavement (RAP) may be introduced into the mixture at
percentages approved by the Department. If approved by the Department, the Contractor shall
provide documentation stating the source, test results for average residual asphalt content, and stockpile
gradations showing RAP materials have been sized to meet the maximum aggregate size requirements of each
mix designation. The Department will obtain samples for verification and approval prior to its use.

For specification purposes, RAP will be categorized as follows:

Classified RAP — RAP consisting of processed millings from federal, state or municipal roadways that is
free of materials not generally considered to be asphalt pavement. Millings from other sources that have
been fractionated or otherwise processed so as to improve the consistency of the RAP may be considered
Classified RAP if approved by the Department.

Unclassified RAP — RAP from unknown sources, from excavated or reclaimed pavements, millings from
repaired areas or other sources.

In the event that RAP source or properties change, the Contractor shall notify the Department of the change
and submit new documentation stating the new source or properties a minimum of 72 hours prior to the change
to allow for obtaining new samples and approval.

401.03 Composition of Mixtures The Contractor shall compose the Hot Mix Asphalt Pavement with aggregate,
Performance Graded Asphalt Binder (PGAB), and mineral filler if required. HMA shall be designed and tested
according to AASHTO R35 and the volumetric criteria in Table 1. The Contractor shall size, uniformly grade,
and combine the aggregate fractions in proportions that provide a mixture meeting the grading requirements of
the Job Mix Formula (JMF). The Contractor may use a maximum of 20 percent Classified RAP in any base,
binder, surface, or shim course. For Unclassified RAP stockpiles no more than 15 percent shall be used. The
Contractor may be allowed to use more than 20 percent Classified RAP, up to a maximum of 25 percent
Classified RAP, in a base, binder, or shim course provided that PG 58-34 asphalt binder is used in the mixture.
A PG 52-34 may be used when approved by the Department.
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The Contractor shall submit for Department approval a JMF to the Central Laboratory in Bangor for each mixture
to be supplied. The Department may approve 1 active design per nominal maximum size, per traffic level, per
plant, plus a 9.5mm “fine” mix for shimming and where required, a non-RAP design for bridge decks. The
Department shall then have 15 calendar days in which to process a new design before approval. The JMF shall
establish a single percentage of aggregate passing each sieve size within the limits shown in section 703.09. The
mixture shall be designed and produced, including all production tolerances, to comply with the allowable control
points for the particular type of mixture as outlined in 703.09. The JMF shall state the original source, gradation,
and percentage to be used of each portion of the aggregate including RAP when utilized, and mineral filler if
required. It shall also state the proposed PGAB content, the name and location of the refiner, the supplier, the
source of PGAB submitted for approval, the type of PGAB modification if applicable, and the location of the
terminal if applicable.
In addition, the Contractor shall provide the following information with the proposed JMF:

Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.)

Stockpile Gradation Summary

Design Aggregate Structure Consensus Property Summary

Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart)

Trial Blend Test Results for at least three different asphalt contents

Design Aggregate Structure for at least three trial blends

Test results for the selected aggregate blend at a minimum of three binder contents

Specific Gravity and temperature/viscosity charts for the PGAB to be used

Recommended mixing and compaction temperatures from the PGAB supplier

Material Safety Data Sheets (MSDS) For PGAB

Asphalt Content vs. Air Voids trial blend curve

Test report for Contractor’s Verification sample

Summary of RAP test results (if used), including count, average and standard deviation of binder

content and gradation

At the time of JMF submittal, the Contractor shall identify and make available the stockpiles of all proposed
aggregates at the plant site. There must be a minimum of 150 Mg [150 ton] for stone stockpiles, 75 Mg [75
ton] for sand stockpiles, and 50 Mg [50 ton] of blend sand before the Department will sample. The Department
shall obtain samples for laboratory testing. The Contractor shall also make available to the Department the
PGAB proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce
samples for testing of the mixture. Before the start of paving, the Contractor and the Department shall split a
production sample for evaluation. The Contractor shall test its split of the sample and determine if the results
meet the requirements of the Department’s written policy for mix design verification (See Maine DOT Policies
and Procedures for HMA Sampling and Testing available at the Central Laboratory in Bangor). If the results
are found to be acceptable, the Contractor will forward their results to the Department’s Lab, which will test
the Department’s split of the sample. The results of the two split samples will be compared and shared
between the Department and the Contractor. If the Department finds the mixture acceptable, an approved JMF
will be forwarded to the Contractor and paving may commence. The first day’s production shall be monitored,
and the approval may be withdrawn if the mixture exhibits undesirable characteristics such as checking,
shoving or displacement. The Contractor shall be allowed to submit aim changes within 24 hours of receipt of
the first Acceptance test result. Adjustments will be allowed of up to 2% on the percent passing the 2.36 mm
sieve through the 0.075 mm and 3% on the percent passing the 4.75 mm or larger sieves. Adjustments will be
allowed on the %PGAB of up to 0.2%. Adjustments will be allowed on GMM of up to 0.010.

The Contractor shall submit a new JMF for approval each time a change in material source or materials
properties is proposed. The same approval process shall be followed. The cold feed percentage of any
aggregate may be adjusted up to 10 percentage points from the amount listed on the JMF, however no

aggregate listed on the JMF shall be eliminated. The cold feed percentage for RAP may be adjusted up to 5
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percentage points from the amount listed on the JMF but shall not exceed the maximum allowable percentage
for RAP for the specific application.

TABLE 1: VOLUMETRIC DESIGN CRITERIA

. . . Voids in the Mineral Aggregate Voids Filled
Design Required Density . . .
ESAL’s (Percent of Gyy) . (VMA?(Mlmmum PercenF) with Binder '
(Millions Nominal Maximum Aggregate Size (mm) (YEB) F1n§s/Eff.
) Ninitial Ndesign Ninax 25 19 12.5 9.5 4.75 (Minimum Binder
%) Ratio
<0.3 [<91.5 70-80
0.3 to <3 |<90.5 65-80
3 to <10 96.0 | <98.0| 13.0 | 14.0 15.0 16.0 16.0 0.6-1.2%*
10 to <30(<89.0 65-80*
>30

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82.
*For 4.75 mm nominal maximum aggregate size mixtures, the maximum VFB is 84.
**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4.

401.04 Temperature Requirements After the JMF is established, the temperatures of the mixture shall conform
to the following tolerances:

In the truck at the mixing plant — allowable range 135° to 163°C [275 to 325°F]

At the Paver — allowable range 135° to 163°C [275 to 325°F]

The JMF and the mix subsequently produced shall meet the requirements of Tables 1 and Section 703.07.

401.05 Performance Graded Asphalt Binder Unless otherwise noted in Special Provision 403 - Hot Mix
Asphalt Pavement, the PGAB shall be 64-28, except that for mixtures containing greater than 20 percent but no
more than 25 percent RAP the PGAB shall be PG 58-34 (or PG 52-34 when approved by the Department). The
PGAB shall meet the applicable requirements of AASHTO M320 - Standard Specification for PGAB. The
Contractor shall provide the Department with an approved copy of the Quality Control Plan for PGAB in
accordance with AASHTO R 26 Certifying Suppliers of PGAB.

The Contractor shall request approval from the Department for a change in PGAB supplier or source by
submitting documentation stating the new supplier or source a minimum of 24 hours prior to the change. In the
event that the PGAB supplier or source is changed, the Contractor shall make efforts to minimize the
occurrence of PGAB co-mingling.

401.06 Weather and Seasonal Limitations The State is divided into two paving zones as follows:

a. Zone 1 Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from Bangor to
Calais.
b. Zone 2 Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.

The Contractor may place Hot Mix Asphalt Pavement for use other than a traveled way wearing course in
either Zone between the dates of April 15™ and November 15", provided that the air temperature as determined
by an approved thermometer (placed in the shade at the paving location) is 4°C [40°F] or higher and the area to
be paved is not frozen. The Contractor may place Hot Mix Asphalt Pavement as traveled way wearing course
in Zone 1 between the dates of May 1st and the Saturday following October 1st and in Zone 2 between the
dates of April 15™ and the Saturday following October 15", provided the air temperature determined as above
is 10°C [50°F] or higher. For the purposes of this Section, the traveled way includes truck lanes, ramps,
approach roads and auxiliary lanes. The atmospheric temperature for all courses on bridge decks shall be 10°C

[50°F] or higher.
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Hot Mix Asphalt Pavement used for curb, driveways, sidewalks, islands, or other incidentals is not subject to
seasonal limitations, except that conditions shall be satisfactory for proper handling and finishing of the
mixture. All mixtures used for curb, driveways, sidewalks, islands, or other incidentals shall conform to section
401.04 - Temperature Requirements. Unless otherwise specified, the Contractor shall not place Hot Mix
Asphalt Pavement on a wet or frozen surface and the air temperature shall be 4°C [40°F] or higher.

On all sections of overlay with wearing courses less than 25 mm [1 in] thick, the wearing course for the
travelway and adjacent shoulders shall be placed between the dates of May 15™ and the Saturday following
September 15",

On all sections of overlay with wearing courses less than 1 inch thick, the wearing course for the travelway and
adjacent shoulders shall be placed between the dates of June 1% and the Saturday following September 1 if the
work is to be performed, either by contract requirement, or Contractor option, during conditions defined as
“night work”.

401.07 Hot Mix Asphalt Plant

401.071 General Requirements HMA plants shall conform to AASHTO M156.

a. Truck Scales When the hot mix asphalt is to be weighed on scales meeting the requirements of Section
108 - Payment, the scales shall be inspected and sealed by the State Sealer as often as the Department
deems necessary to verify their accuracy.

Plant scales shall be checked prior to the start of the paving season, and each time a plant is moved to a new
location. Subsequent checks will be made as determined by the Resident. The Contractor will have at least
ten 20 Kg [50 pound] masses for scale testing.

401.072 Automation of Batching Batch plants shall be automated for weighing, recycling, and monitoring the
system. In the case of a malfunction of the printing system, the requirements of Section 401.074 c. of this
specification will apply.

The batch plant shall accurately proportion the various materials in the proper order by weight. The entire
batching and mixing cycle shall be continuous and shall not require any manual operations. The batch plant
shall use auxiliary interlock circuits to trigger an audible alarm whenever an error exceeding the acceptable
tolerance occurs. Along with the alarm, the printer shall print an asterisk on the delivery slip in the same row
containing the out-of-tolerance weight. The automatic proportioning system shall be capable of consistently
delivering material within the full range of batch sizes. When RAP is being used, the plant must be capable of
automatically compensating for the moisture content of the RAP.

All plants shall be equipped with an approved digital recording device. The delivery slip load ticket shall
contain information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass and
paragraphs a, b, and ¢ of Section 401.073

401.073 Automatic Ticket Printer System on Automatic HMA Plant An approved automatic ticket printer
system shall be used with all approved automatic HMA plants. The requirements for delivery slips for
payment of materials measured by weight, as given in the following Sections, shall be waived: 108.1.3 a.,
108.1.3 b., 108.1.3 c., and 108.1.3 d. The automatic printed ticket will be considered as the Weight Certificate.
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The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the weigh slip or ticket, printed by the
automatic system, which accompanies each truckload, except for the following changes:

a. The quantity information required shall be individual weights of each batch or total net weight of
each truckload.

b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a malfunction
as described in 401.074 c.).

c. The MDOT designation for the JMF.

401.074 Weight Checks on Automatic HMA Plant At least twice during each 5 days of production either of
the following checks will be performed:

a. A loaded truck may be intercepted and weighed on a platform scale that has been sealed by the State
Sealer of Weights and Measures within the past 12 months. Whenever the discrepancy in net weights is
greater than 1.0%, but does not exceed 1.5%, the plant inspector will notify the producer to take corrective
action; payment will still be governed by the printed ticket.

The producer will be allowed a period of two days to make any needed repairs to the plant and/or
platform scales so that the discrepancy in net weights between the two is less than 1.0%. If the discrepancy
exceeds 1.5%, the plant will be allowed to operate as long as payment is determined by truck platform scale
net weight. Effective corrective action shall be taken within two working days.

b. Where platform scales are not readily available, a check will be made to verify the accuracy and
sensitivity of each scale within the normal weighing range and to assure that the interlocking devices and
automatic printer system are functioning properly.

c. In the event of a malfunction of the automatic printer system, production may be continued without
the use of platform truck scales for a period not to exceed the next two working days, providing total
weights of each batch are recorded on weight tickets and certified by a Licensed Public
Weighmaster.

401.08 Hauling Equipment Trucks for hauling Hot Mix Asphalt Pavement shall have tight, clean, and smooth
metal dump bodies, which have been thinly coated with a small amount of approved release agent to prevent
the mixture from adhering to the bodies. Solvent based agents developed to strip asphalts from aggregates will
not be allowed as release agents.

All truck dump bodies shall have a cover of canvas or other water repellent material capable of heat retention,
which completely covers the mixture. The cover shall be securely fastened on the truck, unless unloading.

All truck bodies shall have an opening on both sides, which will accommodate a thermometer stem. The
opening shall be located near the midpoint of the body, at least 300 mm [12 in] above the bed.

401.09 Pavers Pavers shall be self-contained, self-propelled units with an activated screed (heated if
necessary) capable of placing courses of Hot Mix Asphalt Pavement in full lane widths specified in the contract
on the main line, shoulder, or similar construction.

On projects with no price adjustment for smoothness, pavers shall be of sufficient class and size to place Hot
Mix Asphalt Pavement over the full width of the mainline travel way with a 3 m [10 ft] minimum main screed
with activated extensions.
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The Contractor shall place Hot Mix Asphalt Pavement on the main line with a paver using an automatic grade
and slope controlled screed, unless otherwise authorized by the Department. The controls shall automatically
adjust the screed and increase or decrease the layer thickness to compensate for irregularities in the preceding
course. The controls shall maintain the proper transverse slope and be readily adjustable so that transitions and
superelevated curves can be properly paved. The controls shall operate from a fixed or moving reference such
as a grade wire or ski type device (floating beam) with a minimum length of 10 m [30 ft], a non-contact grade
control with a minimum span of 7.3 m [24 ft], except that a 12 m [40 ft] reference shall be used on Expressway
projects.

The Contractor shall operate the paver in such a manner as to produce a visually uniform surface texture and a
thickness within the requirements of Section 401.101 - Surface Tolerances. The paver shall have a receiving
hopper with sufficient capacity for a uniform spreading operation and a distribution system to place the mixture
uniformly, without segregation in front of the screed. The screed assembly shall produce a finished surface of
the required evenness and texture without tearing, shoving, or gouging the mixture. Pavers with extendible
screeds shall have auger extensions and tunnel extenders as per the manufacturer’s recommendations, a copy of
which shall be available if requested.

The Contractor shall have the paver at the project site sufficiently before the start of paving operations to be
inspected and approved by the Department. The Contractor shall repair or replace any paver found worn or
defective, either before or during placement, to the satisfaction of the Department. Pavers that produce an
unevenly textured or non-uniform mat will be repaired or replaced before continuing to place HMA on
MaineDOT projects.

On a daily basis, the Contractor shall perform nuclear density testing across the mat being placed, prior to being
compacted by equipment., at 300 mm [12 in] intervals, If the density values vary by more than 2.0% from the
mean, the Contractor shall make adjustments to the screed until the inconsistencies are remedied.

Failure to replace or repair defective placement equipment may result in a letter of suspension of work and
notification of a quality control violation resulting in possible monetary penalties as governed by Section 106 -

Quality

401.10 Rollers Rollers shall be static steel, pneumatic tire, or approved vibrator type. Rollers shall be in good
mechanical condition, capable of starting and stopping smoothly, and be free from backlash when reversing
direction. Rollers shall be equipped and operated in such a way as to prevent the picking up of hot mixed
material by the roller surface. The use of rollers, which result in crushing of the aggregate or in displacement
of the HMA will not be permitted. Any Hot Mix Asphalt Pavement that becomes loose, broken, contaminated,
shows an excess or deficiency of Performance Graded Asphalt Binder, or is in any other way defective shall be
removed and replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which shall be immediately
compacted to conform to the adjacent area.

The Contractor shall repair or replace any roller found to be worn or defective, either before or during
placement, to the satisfaction of the Department. Rollers that produce grooved, unevenly textured or non-
uniform mat will be repaired or replaced before continuing to place HMA on MaineDOT projects.

The type of rollers to be used and their relative position in the compaction sequence shall generally be the
Contractor’s option, provided specification densities are attained and with the following requirements:

a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, an irregular
surface, or on bridges, at least one roller shall be 14.5 Mg [16 ton] pneumatic-tired. Unless otherwise
allowed by the Resident, pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of
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HMA materials from the paved surface. When required by the Resident, the roller shall be ballasted to 18.1
Mg [20 ton].

b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, unless otherwise
authorized by the Department.

c. Vibratory rollers shall not be operated in the vibratory mode when checking or cracking of the mat
occurs, or on bridge decks.

d. Any method, which results in cracking or checking of the mat, will be discontinued and corrective action
taken.

The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the manufacturer’s
recommendations, a copy of which shall be available if requested.

401.101 Surface Tolerances The Department will check surface tolerance utilizing the following methods :

a.) A 5 m [16 ft] straightedge or string line placed directly on the surface, parallel to the centerline of
pavement.
b.) A 3 m [10 ft] straightedge or string line placed directly on the surface, transverse to the centerline of
pavement.

The Contractor shall correct variations exceeding 6 mm [%4 in] by removing defective work and replacing it with
new material as directed by the Department. The Contractor shall furnish a 10 foot straightedge for the
Departments use.

401.11 Preparation of Existing Surface The Contractor shall thoroughly clean the surface upon which Hot Mix
Asphalt Pavement is to be placed of all objectionable material. When the surface of the existing base or
pavement is irregular, the Contractor shall bring it to uniform grade and cross section. All surfaces shall have a
tack coat applied prior to placing any new HMA course. Tack coat shall conform to the requirements of
Section 409 — Bituminous Tack Coat, Section 702 — Bituminous Material, and all applicable sections of the
contract.

401.12 Hot Mix Asphalt Documentation The Contractor and the Department shall agree on the amount of Hot
Mix Asphalt Pavement that has been placed each day.

401.13 Preparation of Aggregates The Contractor shall dry and heat the aggregates for the HMA to the
required temperature. The Contractor shall properly adjust flames to avoid physical damage to the aggregate
and to avoid depositing soot on the aggregate.

401.14 Mixing The Contractor shall combine the dried aggregate in the mixer in the amount of each fraction
of aggregate required to meet the JMF. The Contractor shall measure the amount of PGAB and introduce it
into the mixer in the amount specified by the JMF.

The Contractor shall produce the HMA at the temperature established by the JMF.

The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam excessively, or
displace excessively under the action of the rollers. The Contractor shall introduce the aggregate into the mixer
at a temperature of not more than 14°C [25°F] above the temperature at which the viscosity of the PGAB being

used is 0.150 Pacs.
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The Contractor shall store and introduce into the mixer the Performance Graded Asphalt Binder at a uniformly
maintained temperature at which the viscosity of the PGAB is between 0.150 Pa-s and 0.300 Pas. The
aggregate shall be coated completely and uniformly with a thorough distribution of the PGAB. The Contractor
shall determine the wet mixing time for each plant and for each type of aggregate used.

401.15 Spreading and Finishing On areas where irregularities or unavoidable obstacles make the use of
mechanical spreading and finishing equipment impracticable, the Contractor shall spread, rake, and lute the
HMA with hand tools to provide the required compacted thickness. Solvent based agents developed to strip
asphalts from aggregates will not be allowed as release agents.

On roadways with adjoining lanes carrying traffic, the Contractor shall place each course over the full width of
the traveled way section being paved that day, unless otherwise noted by the Department in Section 403 - Hot
Bituminous Pavement.

401.16 Compaction Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, and any
surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the HMA by rolling.

The Contractor shall roll the surface when the mixture is in the proper condition and when the rolling does not
cause undue displacement, cracking, or shoving. The Contractor shall prevent adhesion of the HMA to the
rollers or vibrating compactors without the use of fuel oil or other petroleum based release agents. Solvents
designed to strip asphalt binders from aggregates will not be permitted as release agents on equipment, tools,
or pavement surfaces.

The Contractor shall immediately correct any displacement occurring as a result of the reversing of the
direction of a roller or from other causes to the satisfaction of the Department. Any operation other than
placement of variable depth shim course that results in breakdown of the aggregate shall be discontinued. Any
new pavement that shows obvious cracking, checking, or displacement shall be removed and replaced for the
full lane width as directed by the Resident at no cost to the Department.

Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor shall
thoroughly compact the HMA with mechanical vibrating compactors. The Contractor shall only use hand
tamping in areas inaccessible to all other compaction equipment. On depressed areas, the Contractor may use a
trench roller or cleated compression strips under a roller to transmit compression to the depressed area.

Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or deformation as a
result of an interruption in mix delivery shall be removed and replaced, with material that meets contract
specifications at no cost to the Department.

401.17 Joints The Contractor shall construct wearing course transverse joints in such a manner that minimum
tolerances shown in Section 401.101 - Surface Tolerances are met when measured with a straightedge.

The paver shall maintain a uniform head of HMA during transverse and longitudinal joint construction.

The HMA shall be free of segregation and meet temperature requirements outlined in section 401.04.
Transverse joints of the wearing course shall be straight and neatly trimmed. The Contractor may form a
vertical face exposing the full depth of the course by inserting a header, by breaking the bond with the
underlying course, or by cutting back with hand tools. The Department may allow feathered or "lap" joints on
lower base courses or when matching existing base type pavements.
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Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner that best ensure
joint integrity. Methods or activities that prove detrimental to the construction of straight, sound longitudinal
joints will be discontinued.

The Contractor shall apply a coating of emulsified asphalt immediately before paving all joints to the vertical
face and 75 mm [3 in] of the adjacent portion of any pavement being overlaid except those formed by pavers
operating in echelon. The Contractor shall use an approved spray apparatus designed for covering a narrow
surface. The Department may approve application by a brush for small surfaces, or in the event of a
malfunction of the spray apparatus, but for a period of not more than one working day.

Where pavement under this contract joins an existing pavement, or when the Department directs, the
Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical joint. The
Department will not permit broken or raveled edges. The cost of all work necessary for the preparation of
joints is incidental to related contract pay items.

401.18 Quality Control Method A, B & C The Contractor shall operate in accordance with the approved
Quality Control Plan (QCP) to assure a product meeting the contract requirements. The QCP shall meet the
requirements of Section 106.6 - Acceptance and this Section. The Contractor shall not begin paving operations
until the Department approves the QCP in writing.

Prior to placing any mix, the Department and the Contractor shall hold a Pre-paving conference to discuss the
paving schedule, source of mix, type and amount of equipment to be used, sequence of paving pattern, rate of
mix supply, random sampling, project lots and sublots and traffic control. A copy of the QC random numbers
to be used on the project shall be provided to The Resident. The Departments’ random numbers for
Acceptance testing shall be generated and on file with the Resident and the Project Manager. All field and
plant supervisors including the responsible onsite paving supervisor shall attend this meeting.

The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement including, but not
limited to, the following:

JME(s)

Hot mix asphalt plant details

Stockpile Management (to include provisions for a minimum 2 day stockpile)

Make and type of paver(s)

Make and type of rollers including weight, weight per inch of steel wheels, and average contact

pressure for pneumatic tired rollers

Name of QCP Administrator, and certification number

Name of Process Control Technician(s) and certification number(s)

Name of Quality Control Technicians(s) and certification number(s)

Mixing & transportation including process for ensuring that truck bodies are clean and free of debris

or contamination that could adversely affect the finished pavement

Testing Plan

. Laydown operations including longitudinal joint construction, procedures for avoiding paving in
inclement weather, type of release agent to be used on trucks tools and rollers, compaction of
shoulders, tacking of all joints, methods to ensure that segregation is minimized, procedures to
determine the maximum rolling and paving speeds based on best engineering practices as well as
past experience in achieving the best possible smoothness of the pavement. Solvent based agents
developed to strip asphalts from aggregates will not be allowed as release agents.

1. Examples of Quality Control forms including a daily plant report and a daily paving report

o0 o
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m. Silo management and details (can show storage for use on project of up to 36 hours)

Provisions for varying mix temperature due to extraordinary conditions.

Name and responsibilities of the Responsible onsite Paving Supervisor.

Method for calibration/verification of Density Gauge

A note that all testing will be done in accordance with AASHTO and the Maine DOT Policies and

Procedures for HMA Sampling and Testing.

A detailed description of RAP processing, stockpiling and introduction into the plant as well as a

note detailing conditions under which the percent of RAP will vary from that specified on the JMF.

s. A detailed procedure outlining when production will be halted due to QC or Acceptance testing

results.

t. A plan to address the change in PGAB source or supplier and the potential co-mingling of differing
PGAB’s.

. A procedure to take immediate possession of acceptance samples once released by MaineDOT and
deliver said samples to the designated acceptance laboratory.

Q2T o B

=

o

The QCP shall include the following technicians together with following minimum requirements:

a. QCP Administrator - A qualified individual shall administer the QCP. The QCP Administrator must be
a full-time employee of or a consultant engaged by the Contractor or paving subcontractor. The QCP
Administrator shall have full authority to institute any and all actions necessary for the successful operation
of the QCP. The QCP Administrator (or its designee in the QCP Administrator’s absence) shall be
available to communicate with the Department at all times. The QCP Administrator shall be certified as a
Quality Assurance Technologist certified by the New England Transportation Technician Certification
Program (NETTCP).

b. Process Control Technician(s) (PCT) shall utilize test results and other quality control practices to assure
the quality of aggregates and other mix components and control proportioning to meet the JMF(s). The
PCT shall inspect all equipment used in mixing to assure it is operating properly and that mixing conforms
to the mix design(s) and other Contract requirements. The QCP shall detail how these duties and
responsibilities are to be accomplished and documented, and whether more than one PCT is required. The
Plan shall include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials. The
PCT shall be certified as a Plant Technician by the NETTCP.

c. Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the job site to
assure that delivered materials meet the requirements of the JMF(s). The QCT shall inspect all equipment
utilized in transporting, laydown, and compacting to assure it is operating properly and that all laydown and
compaction conform to the Contract requirements. The QCP shall detail how these duties and
responsibilities are to be accomplished and documented, and whether more than one QCT is required. The
QCP shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials. The QCT
shall be certified as a Paving Inspector by the NETTCP.

The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the QCT. The
Project Superintendent shall be named in the QCP, and the responsibilities for successful implementation of the
QCP shall be outlined.

The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance with the following
minimum frequencies:
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TABLE 2 : MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Temperature of mix 6 per day at street and plant -
Temperature of mat 4 per day -
%TMD (Surface) 1 per 125 Mg [125 ton] ASTM D2950

(As noted in QC Plan)
%TMD (Base) 1 per 250 Mg [250 ton] AASHTO T269
(As noted in QC Plan)
Fines / Effective Binder 1 per 500 Mg [500 ton] AASHTO T 312*
Gradation 1 per 500 Mg [500 ton] AASHTO T30
PGAB content 1 per 500 Mg [500 ton] AASHTO T164 or
T308
Voids at Ngesion 1 per 500 Mg [500 ton] AASHTO T 312*
Voids in Mineral Aggregate at 1 per 500 Mg [500 ton] AASHTO T 312*
Ndesign
Rice Specific Gravity 1 per 500 Mg [500 ton] AASHTO T209
Coarse Aggregate Angularity 1 per 5000 Mg [5000 ton] ASTM D5821
Flat and Elongated Particles 1 Per 5000 Mg [5000 ton] ASTM D4791
Fine Aggregate Angularity 1 Per 5000 Mg [5000 ton] AASHTO T304

*Method A and B only

The Contractor may utilize innovative equipment or techniques not addressed by the Contract documents to
produce or monitor the production of the mix, subject to approval by the Department.

The Contractor shall submit all Hot Mix Asphalt Pavement plant test reports, inspection reports and updated pay
factors in writing, signed by the appropriate technician and present them to the Department by 1:00 P.M. on the
next working day, except when otherwise noted in the QCP due to local restrictions. The Contractor shall also
retain splits of the previous 5 QC tests, with QC results enclosed for random selection and testing by The
Department during QA inspections of the HMA production facility. Test results of splits that do not meet the
Dispute Resolution Variance Limits in Table 10 shall trigger an investigation by the MDOT Independent
Assurance Unit, and may result in that lab losing NETTCP certification and the ability to request a dispute
[Section 401.223 - Process for Dispute Resolution (Methods A , B and C only)].

The Contractor shall make density test results, including randomly sampled densities, available to the Department
onsite. Summaries of each day's results, including a daily paving report, shall be recorded and signed by the QCT
and presented to the Department by 1:00 p.m. the next working day.

The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary to
complete the tests in Table 2. The Contractor shall locate an approved Gyratory Compactor at the plant testing
lab or within 30 minutes of the plant site.

The Contractor shall fill all holes in the pavement resulting from cutting cores by the Contractor or the
Department with a properly compacted, acceptable mixture no later than the following working day. Before
filling, the Contractor shall carefully clean the holes and apply a coating of emulsified asphalt. On surface
courses, cores shall not be cut except for Verification of the Nuclear Density Gauge, at a rate not to exceed 3 per
day or 2 per 1000 Mg [1000 ton] placed.

The Contractor shall monitor plant production using running average of three control charts as specified in
Section 106 - Quality. Control limits shall be as noted in Table 3 below. The UCL and LCL, shall not exceed
the allowable control points for the particular type of mixture as outlined in Table 1 of section 703.09
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TABLE 3: Control Limits

Property UCL and LCL
Passing 4.75 mm and larger sieves Target +/-4.0
Passing 2.36 mm sieve Target +/-2.5
Passing .075 mm sieve Target +/-1.2
PGAB Content* Target +/-0.3
Voids in the Mineral Aggregate LCL=LSL+0.2
% Voids at Nesign JMF Target +/-1.3
*Based on AASHTO T 308

The Contractor shall cease paving operations whenever one of the following occurs on a lot in progress:

a. Method A: The Pay Factor for VMA, Voids @ Ny, Percent PGAB, composite gradation, VFB, fines
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less
than 0.85.

b. Method B: The Pay Factor for VMA, Voids @ Ny, Percent PGAB, composite gradation, VFB, fines
to effective binder or density using all Acceptance or all Quality Control tests for the current lot is less
than 0.90.

c. Method C: The Pay Factor for VMA, Voids @ Ng4 Percent PGAB, percent passing the nominal
maximum sieve, percent passing 2.36 mm sieve, percent passing 0.300 mm sieve, percent passing
0.075 mm sieve or density using all Acceptance or all available Quality Control tests for the current
lot is less than 0.85.

d. The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the requirements of
Table 3: Aggregate Consensus Properties Criteria in Section 703.07 for the design traffic level.

e. Each of the first 2 control tests for a Method A or B lot fall outside the upper or lower limits for VMA,
Voids @ Nd, or Percent PGAB; or under Method C, each of the first 2 control tests for the lot fall
outside the upper or lower limits for the nominal maximum, 2.36 mm, 0.300 mm or 0.075 mm sieves,
or percent PGAB.

f. The Flat and Elongated Particles value exceeds 10% by ASTM D4791.

g. There is any visible damage to the aggregate due to over-densification other than on variable depth
shim courses.

h. The Contractor fails to follow the approved QCP.

The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the proposed
corrective action, by the end of the work day. Failure to do so will be treated as a second incident under 106.4.6
QCP Non-compliance. The Department will consider corrective action acceptable if the pay factor for the failing
property increases, based on samples already in transit, or a verification sample is tested and the property falls
within the specification limits.

In cases where the corrective action can be accomplished immediately, such as batch weight or cold feed
changes, the Contractor may elect to resume production once the corrective action is completed. Additional QC
testing shall be performed to verify the effectiveness of the corrective action. Subsequent occurrences of
shutdown for the same property in a Lot in progress will require paving operations to cease. Paving operations
shall not resume until the Contactor and the Department determines that material meeting the Contract
requirements will be produced. The Department may allow the Contractor to resume production based upon a
passing QC sample, with a split of the sample being sent to the Department for verification testing. If the
submitted verification sample test results fall outside the specification limits, the Contractor shall cease
production until a verification sample is submitted to the Department has been tested by the Department and
found to be within specification limits. 52
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If the Contractor’s control chart shows the process to be out of control (defined as a single point outside of the
control limits on the running average of three chart) on any property listed in Table 3: Control Limits, the
Contractor shall notify the Resident in writing of any proposed corrective action by 1:00 PM the next working
day.

The Department retains the exclusive right, with the exception of the first day’s production of a new JMF, to
determine whether the resumption of production involves a significant change to the production process. If the
Department so determines, then the current lot will be terminated, a pay factor established, and a new lot will
begin.

401.19 Quality Control Method D For Items covered under Method D, the Contractor shall submit a modified
QC Plan detailing, how the mix is to be placed, what equipment is to be used, and what HMA plant is to be used.
All mix designs (JMF) shall be approved and verified by MDOT prior to use. Certified QC personnel shall not
be required. The Contractor shall certify the mix and the test results for each item by a Certificate of Compliance.

401.20 Acceptance Method A, B & C These methods utilizes Quality Level Analysis and pay factor
specifications.

For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance provisions, the Department
will sample once per sublot on a statistically random basis, test, and evaluate in accordance with the following
Acceptance Criteria:

TABLE 4: ACCEPTANCE CRITERIA

PROPERTIES POINT OF TEST METHOD
SAMPLING

Gradation Paver Hopper AASHTO T30

PGAB Content Paver Hopper AASHTO T308

%TMD Mat behind all Rollers | AASHTO T269

(Surface)

%TMD (Base Mat behind all Rollers | AASHTO T269

or Binder)

Air Voids at Ny Paver Hopper AASHTO T 312

%VMA at Ny Paver Hopper AASHTO T 312

Fines to Paver Hopper AASHTO T 312

Effective Binder

%VFB Paver Hopper AASHTO T 312

In the event the Department terminates a Lot prematurely but fails to obtain the required number of
acceptance samples to calculate the volumetric property pay factor under the test method specified in the
contract, the pay factor shall be calculated using the number of samples actually obtained from the contract.
Should the number of acceptance samples taken total less than three, the resulting pay factor shall be 1.0 for
volumetric properties. A minimum of three cores will be used for a density pay factor, if applicable, for
quantities placed to date.

Should the Contractor request a termination of the Lot in progress prior to three acceptance samples being
obtained, and the Department agrees to terminate the Lot, then the pay factor for mixture properties shall be
0.80. A minimum of three cores will be used to determine a density pay factor, if applicable, for quantities
placed to date.

Lot Size For purposes of evaluating all acceptance test properties, a lot shall consist of the total quantity
represented by each item listed under the lot size heading.
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Sublot size - Refer to section 401.201, 401.202, and 401.203 for minimum size and number of sublots. The
quantity represented by each sample will constitute a sublot.

If there is less than one-half of a sublot remaining at the end, then it shall be combined with the previous
sublot. If there is more than one-half sublot remaining at the end, then it shall constitute the last sublot and
shall be represented by test results. If it becomes apparent partway through a Lot that, due to an underrun,
there will be insufficient mix quantity to obtain the minimum number of sublots needed, the Resident may
adjust the size of the remaining sublots and select new sample locations based on the estimated quantity of
material remaining in the Lot.

Acceptance Testing The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with
AASHTO T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and Procedures for
HMA Sampling and Testing, which will then be transported by the Contractor to the designated MDOT
Laboratory within 48 hours (except when otherwise noted in the project specific QCP due to local
restrictions), as directed by MDOT in approved transport containers to be provided by the Department, unless
otherwise directed by the Resident. Failure to deliver an acceptance sample to the designated acceptance
laboratory will be considered the second incident under 106.4.6—-QCP Non-Compliance.

The Department will take the sample randomly within each sublot. Target values shall be as specified in the
JMF. The Department will use Table 5 for calculating pay factors for gradation, PGAB Content, Air Voids at
Nesignn VMA, Fines to Effective Binder and VFB. The Department will withhold reporting of the test results
for the Acceptance sample until 7:00 AM, on the second working day of receipt of the sample, or after
receipt of the Contractors results of the Acceptance sample split. Upon conclusion of each lot, where there is
a minimum of four sublots, results shall be examined for statistical outliers, as stated in Section 106.7.2 -
Statistical Outliers.

Isolated Areas During the course of inspection, should it appear that there is an isolated area that is not
representative of the lot based on a lack of observed compactive effort, excessive segregation or any other
questionable practice, that area may be isolated and tested separately. An area so isolated that has a
calculated pay factor below 0.80, based on three random tests shall be removed and replaced at the expense of
the Contractor for the full lane width and a length not to be less than 50 m [150 ft].

Pavement Density The Department will measure pavement density using core samples tested according
to AASHTO T-166. The Department will randomly determine core locations. The Contractor shall cut
6 inch diameter cores at no additional cost to the Department by the end of the working day following
the day the pavement is placed, and immediately give them to the Department. Cores for Acceptance
testing shall be cut such that the nearest edge is never within 0.225 m (9 inches) of any joint. The cores
will be placed in a transport container provided by the Department and transported by the Contractor to
the designated MDOT Lab as directed by the Department. Pre-testing of the cores will not be allowed.
At the time of sampling, the Contractor and the Department shall mutually determine if a core is
damaged. If it is determined that the core(s) is damaged, the Contractor shall cut new core(s) at the
same offset and within 1 m [3 ft] of the initial sample. At the time the core is cut, the Contractor and
the Department will mutually determine if saw cutting of the core is needed, and will mark the core at
the point where sawing is needed. The core may be saw cut by the Contractor in the Department's
presence onsite, or in an MDOT Lab by The Department, without disturbing the layer being tested to
remove lower layers of Hot Mix Asphalt Pavement, gravel, or RAP. No recuts are allowed at a test
location after the core has been tested. Upon conclusion of each lot, density results shall be examined
for statistical outliers as stated in Section 106.7.2.
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On all sections of overlay with wearing courses designed to be 19 mm [3/4 in] or less in thickness, there shall
be no pay adjustment for density otherwise noted in Section 403 - Hot Bituminous Pavement. For overlays
designed to be 19 mm [3/4 in] or less in thickness, density shall be obtained by the same rolling train and
methods as used on mainline travelway surface courses with a pay adjustments for density, unless otherwise
directed by the Department.

There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 - Hot
Bituminous Pavement. Density for shoulders shall be obtained by the same rolling train and methods as used
on mainline travelway, unless otherwise directed by the Department. Efforts to obtain optimum compaction
will not be waived by the Department unless it is apparent during construction that local conditions make
densification to this point detrimental to the finished pavement surface course.

401.201 Method A Lot Size will be the entire production per JMF for the project, or if so agreed at the Pre-
paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500 Mg
[1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg [500 ton]
for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of sublots for
mixture properties shall be 4, and the minimum number of sublots for density shall be five.

TABLE 5: METHOD A ACCEPTANCE LIMITS

Property USL and LSL
Passing 4.75 mm and larger sieves Target +/-7%
Passing 2.36 mm to 1.18 mm sieves Target +/-4%
Passing 0.60 mm Target +/-3%
Passing 0.30 mm to 0.075 mm sieve Target +/-2%
PGAB Content Target +/-0.4%
Air Voids 4.0% +/-1.5%
Fines to Effective Binder 0.6to 1.2
Voids in the Mineral Aggregate LSL Only from Table 1
Voids Filled with Binder Table 1 values plus a 4%
production tolerance for USL only
% TMD (In place density) 95.0% +/- 2.5%

**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4.

401.202 Method B Lot Size will be the entire production per JMF for the project and shall be divided into 3
equal sublots for Mixture Properties and 3 equal sublots for density.

TABLE 6: METHOD B ACCEPTANCE LIMITS

Property USL and LSL
Percent Passing 4.75 mm and larger sieves Target +/-7
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5
Percent Passing 0.60 mm Target +/-4
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3
PGAB Content Target +/-0.5
Air Voids 4.0% +/-2.0
Fines to Effective Binder 0.6to 1.4
Voids in the Mineral Aggregate LSL from Table 1
Voids Filled with Binder Tablel plus a 4% production tolerance for USL.
% TMD (In-place Density) 95.0% +/- 2.5%
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401.203 Testing Method C Lot Size will be the entire production per JMF for the project, or if so agreed at the
Pre-paving Conference, equal lots of up to 4500 Mg [4500 tons], with unanticipated over-runs of up to 1500
Mg [1500 ton] rolled into the last lot. Sublot sizes shall be 750 Mg [750 ton] for mixture properties, 500 Mg
[500 ton] for base or binder densities and 250 Mg [250 ton] for surface densities. The minimum number of
sublots for mixture properties shall be 4, and the minimum number of sublots for density shall be five.

TABLE 7: METHOD C ACCEPTANCE LIMITS

Property

USL and LSL

Passing 4.75 mm and larger sieves

Target +/-7%

Passing 2.36 mm to 1.18 mm sieves

Target +/-5%

Passing 0.60 mm Target +/-4%
Passing 0.30 mm to 0.075 mm sieve Target +/-2%
PGAB Content Target +/-0.4%
Air Voids 4.0% +/-1.5%

Fines to Effective Binder

0.6to 1.2

Voids in the Mineral Aggregate

LSL Only from Table 1

Voids Filled with Binder

Table 1 values plus a 4% production
tolerance for USL only

% TMD (In place density)

95.0% +/- 2.5%

**For 4.75 mm nominal maximum aggregate size mixtures, the Fines/Effective Binder Ratio is 0.6-1.4.

401.204 Testing Method D For hot mix asphalt items designated as Method D in Section 403 - Hot
Bituminous Pavement, one sample will be taken from the paver hopper or the truck body per 250 Mg [250 ton]
per pay item. The mix will be tested for gradation and PGAB content. Disputes will not be allowed. If the mix
is within the tolerances listed in Table 8: Method D Acceptance Limits, the Department will pay the contract
unit price. If the test results for each 250 Mg [250 ton] increment are outside these limits, the following
deductions (Table 8b) shall apply to the HMA quantity represented by the test.

TABLE 8: METHOD D ACCEPTANCE LIMITS

Property USL and LSL
Percent Passing 4.75 mm and larger sieves Target +/-7
Percent Passing 2.36 mm to 1.18 mm sieves Target +/-5
Percent Passing 0.60 mm Target +/-4
Percent Passing 0.30 mm to 0.075 mm sieve Target +/-3
PGAB Content Target +/-0.5
% TMD (In-place Density) 95.0% +/- 2.5%

TABLE 8b Method “D” Price Adjustments

PGAB Content -5%
2.36 mm sieve -2%
0.30 mm sieve -1%
0.075 mm sieve -2%

Density -10%*

*Only applies when called for in Section 403 - Hot Bituminous Pavement. Contractor shall cut two 150 mm [6
in] cores, which shall be tested for percent TMD per AASHTO T-269. If the average for the two tests falls
below 92.5% the disincentive shall apply.
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401.21 Method of Measurement The Department will measure Hot Mix Asphalt Pavement by the Mg [ton] in
accordance with Section 108.1 - Measurement of Quantities for Payment.

401.22 Basis of Payment The Department will pay for the work, in place and accepted, in accordance with the
applicable sections of this Section, for each type of HMA specified.

The Department will pay for the work specified in Section 401.11, for the HMA used, except that cleaning
objectionable material from the pavement and furnishing and applying bituminous material to joints and contact
surfaces is incidental.

Payment for this work under the appropriate pay items shall be full compensation for all labor, equipment,
materials, and incidentals necessary to meet all related contract requirements, including design of the JMF,
implementation of the QCP, obtaining core samples, transporting cores and samples, filling core holes, applying
emulsified asphalt to joints, and providing testing facilities and equipment.
The Department will make a pay adjustment for quality as specified below.

401.221 Pay Adjustment The Department will sample, test, and evaluate Hot Mix Asphalt Pavement in
accordance with Section 106 - Quality and Section 401.20 - Acceptance, of this Specification.

401.222 Pay Factor (PF) The Department will use the following criteria for pay adjustment using the pay
adjustment factors under Section 106.7 - Quality Level Analysis:

Density If the pay factor for Density falls below 0.80 for Method A or C or 0.86 for Method B, all of the cores
will be randomly re-cut by Sublot. A new pay factor will be calculated that combines all initial and retest
results. If the resulting pay factor is below 0.80 for Method A or C or below 0.86 for Method B, the entire Lot
shall be removed and replaced with material meeting the specifications at no additional cost to the Department,
except that the Department may, when it appears that there is a distinct pattern of defective material, isolate
any defective material by investigating each mix sample sublot and require removal of defective mix sample
sublots only, leaving any acceptable material in place if it is found to be free of defective material. Pay factors
equal to or greater than the reject level will be paid accordingly.

Gradation For HMA evaluated under Acceptance Method A or B, the Department will determine a composite
pay factor (CPF) using applicable price adjustment factors “f* from Table 9: Table of Gradation Composite “f”
Factors, and Acceptance limits from Table 5: Method A Acceptance Limits, for Method A or Table 6: Method B
Acceptance Limits, for Method B. The Department will not make price adjustments for gradation on Methods A
and B, but will monitor them as shutdown criteria.

TABLE 9: TABLE OF GRADATION COMPOSITE " f" FACTORS (Methods A and B)

"f" Factor
Constituent 19 mm 12.5 mm 95mm | 4.75 mm

25 mm - - - -

19 mm 4 - - -

12.5 mm 4 4 -

9.50 mm 4

Gradation 2.36 mm 6 6 6 8
1.18 mm

0.60 mm 2 2 2 2

0.30 mm 2 2 2 2

0.075 mm 6 6 6 8
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For HMA evaluated under Acceptance Method C, the Department will determine a pay factor using acceptance
limits from Table 7: Method C Acceptance Limits.

VMA., Air Voids, VFB and Fines to Effective Binder The Department will determine a pay factor (PF) using the
applicable Acceptance Limits.

The following variables will be used for pay adjustment:

PA = Pay Adjustment

Q Quantity represented by PF in Mg [ton]
P = Contract price per Mg [ton]

PF = Pay Factor

Pay Adjustment Method A

The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder
content, voids @Ng4, VMA, VFB, F/B.s, and the screen sizes listed in Table 9 for the type of HMA represented in
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.80, then the composite
pay factor for PGAB Content, VMA, and Air Voids shall be 0.55.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 5:
Method A Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

PGAB Content, VMA and Air Voids: The Department will determine a pay adjustment using Table 5: Method
A Acceptance Limits as follows:

PA = (voids @ Ng PF- 1.0)(Q)(P)x0.20 + (VMA @ Ng PF- 1.0)(Q)(P)x0.20 + (PGAB PF-
1.0)(Q)(P)x0.10

VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using Table 5: Method A
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but
will monitor them as shutdown criteria.

Pay Adjustment Method B

The Department will use the following criteria for pay adjustment: density, Performance Graded Asphalt Binder
content, voids @Ng4, VMA, VFB, F/Bes, and the screen sizes listed in Table 9 for the type of HMA represented in
the JMF. If any single pay factor for PGAB Content, VMA, or Air Voids falls below 0.86, then the composite
pay factor for PGAB Content, VMA, and Air Voids shall be 0.70.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 6:
Method B Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50
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PGAB Content, VMA and Air Voids: The Department will determine a pay adjustment using Table 6: Method
B Acceptance Limits as follows:

PA = (voids @ Ng PF- 1.0)(Q)(P)x0.20 + (VMA @ Ng PF- 1.0)(Q)(P)x0.20 + (PGAB PF-
1.0)(Q)(P)x0.10

VEB and Fines to Effective Binder The Department will determine a pay factor (PF) using Table 6: Method B
Acceptance Limits. The Department will not make price adjustments for VFB or Fines to Effective Binder, but
will monitor them as shutdown criteria.

Pay Adjustment Method C

The Department will use density, Performance Graded Asphalt Binder content, and the percent passing the
nominal maximum, 2.36 mm, 0.300 mm and 0.075 mm sieves for the type of HMA represented in the JMF. If the
PGAB content falls below 0.80, then the PGAB pay factor shall be 0.55.

Density: For mixes having a density requirement, the Department will determine a pay factor using Table 7:
Method C Acceptance Limits:

PA = (density PF- 1.0)(Q)(P)x0.50

PGAB Content and Gradation The Department will determine a pay factor using Table 7: Method C Acceptance
Limits. The Department will calculate the price adjustment for Mixture Properties as follows:

PA = (% Passing Nom. Max PF-1.0)(Q)(P)X0.05+(% passing 2.36 mm PF-
1.0)(Q)(P)X0.05+(%passing 0.30 mm PF-1.0)(Q)(P)X0.05+(%passing 0.075 mm PF-
1.0)(Q)(P)X0.10+(PGAB PF-1.0)(Q)(P)X0.25

VMA, Air Voids, VFB and Fines to Effective Binder The Department will determine a pay factor (PF) using
Table 7: Method C Acceptance Limits. The Department will not make price adjustments for VMA, Air Voids,
VEB or Fines to Effective Binder, but will monitor them as shutdown criteria.

Pay Adjustment Method D

The Department will use density, Performance Graded Asphalt Binder content, and the screen sizes listed in
Table 8b for the type of HMA represented in the JMF. If test results do not meet the Table 8 requirements,
deducts as shown in Table 8b shall be applied to the quantity of mix represented by the test.

401.223 Process for Dispute Resolution (Methods A B & C only)

a. Dispute Resolution sampling At the time of Hot-Mix Asphalt sampling, the Department will obtain a
split sample of each Acceptance test random sample for possible dispute resolution testing. The Contractor
shall also obtain a split sample of the HMA at this same time. If the Contractor wishes to retain the option
of requesting dispute testing of the initial Acceptance sample, the Contractor will test their split of the

Acceptance sample and shall report their results to the Resident, with a copy to the QA Engineer at the
Central Laboratory in Bangor by 7:00 AM, on the second working day from time of QA sampling,
otherwise dispute resolution will not be initiated. The Department’s dispute resolution split sample will be
properly labeled and stored for a period of not more than two weeks, or until the sample is tested.
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b. Disputing Acceptance results The Contractor may dispute the Department’s Acceptance results and
request (Methods A, B, & C) that the dispute resolution split sample be tested by notifying the
Department’s Resident and the QA Engineer at the Central Laboratory in Bangor in writing within two
working days after receiving the results of the Acceptance test. The following shall be provided in the
request:

* Acceptance sample reference number

* The specific test result(s) or property(ies) being disputed, and

* The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP and
MDOT) of their split of the Acceptance sample indicating that the variances in Table10: Dispute
Resolution Variance Limits, for the specific test result(s) or property(ies) were exceeded.

c. Disputable items The Contractor may dispute any or all of the following Method A or B test results
when the difference between the Department’s value and the Contractor’s value for that test equals or
exceeds the corresponding allowable variation in Table 10: Dispute Resolution Variance Limits, PGAB
content, G,p, and G, In addition, if the allowable variation for these tests is not met or exceeded, the
Contractor may dispute either or both of the following material properties provided the difference between
results for them equals or exceeds the corresponding allowable variation in Table 10: Voids at Nyesign, and
VMA.

For Method C only: The results for PGAB content and the screen sizes used for pay adjustment may be
disputed.

d. Outcome The value of any disputed result or property reported for the initial Acceptance sample
shall stand if the value reported for the dispute resolution sample is not closer to the value the Contractor
reported for their split sample than to the value reported for the initial Acceptance sample. If the value
reported for the dispute resolution falls precisely half-way between the other two values the value reported
for the dispute resolution will replace the original acceptance value. Otherwise, the value reported for the
dispute resolution sample will replace the value reported for the initial Acceptance sample, and will be used
to re-calculate any other affected results or properties.

TABLE 10: DISPUTE RESOLUTION VARIANCE LIMITS

PGAB Content +/-0.4%

Gmb +/-0.030

Gmm +/-0.020

Voids @ Ny +/-0.8%

VMA +/-0.8%

Passing 4.75 mm and larger sieves +/- 4.0%
Passing 2.36 mm to 0.60 mm sieves +/- 3.0%
Passing 0.30 mm to 0.15 +/-2.0 %
0.075 mm sieve +/- 1.0%

SECTION 402 - PAVEMENT SMOOTHNESS

402.00 Smoothness Projects Projects to have their pavement smoothness analyzed in accordance with this

Specification will be so noted in Special Provision 403 - Bituminous Box

402.01 Pavement Smoothness The final pavement surface shall be evaluated for smoothness using a Class I or

Class II profiler as defined by ASTM E950 (94). Smoothness measurements will be expressed in terms of the
International Roughness Index (IRI) as defined by the World Bank, in units of inches/mile. 60
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402.02 Lot Size Lot size for smoothness will be 1000 lane-meters [3000 lane-feet]. A sublot will consist of 20
lane-meters [50 lane-feet]. Partial lots will be included in the previous lot if less than one-half the size of a
normal lot. If equal to or greater than one-half the normal lot size, it will be tested as a separate lot.

402.03 Acceptance Testing The Department will conduct Acceptance testing following completion of the
surface course. Sections to be excluded from testing include the following:

Bridge decks and joints (no smoothness measurements will be taken within 30 m [100 ft] of bridge joints)

Acceleration and deceleration lanes

Shoulders and ramps

Side streets and roads

Within 30 m [100 ft] of transverse joints at the beginning and end of the project

Within 30 m [100 ft] of railroad crossings

Urban areas with speed limits of 50 kph [30 mph] or lower
Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements will
determine the smoothness for that lot.

The smoothness measurements will be statistically evaluated for pay factors as described in Subsection 106.7 -
Quality Level Analysis, using the specification limits shown below.

ACCEPTANCE LIMITS
Level USL
I 0.95 m/km [60 in/mile]
11 1.10 m/km [70 in/mile]
111 1.25 m/km [80 in/mile]

Computation of Smoothness Pay Adjustment:

PA = (PF-1.0)(Q)(P)

where:

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, ramps,
acceleration and deceleration lanes)

PF = smoothness pay factor for the Lot

P = Contract unit price for surface pavement

PA = pay adjustment

402.04 Unacceptable Work In the event that any Lot is found to have a pay factor less than 0.80, the
Contractor shall take whatever remedial action is required to correct the pavement surface in that Lot at no
additional expense to the Department. Such remedial action may include but is not limited to removal and
replacement of the unacceptable pavement. In the event remedial action is necessary, the Contractor shall
submit a written plan to the Resident outlining the scope of the remedial work. The Resident must approve this
plan before the remedial work can begin. Following remedial work, the Lot shall be retested, and will be
subject to the specification limits listed above. The resulting pay factor, if within the acceptable range, will be
used in the final pay adjustment. The Contractor shall pay the cost of retesting the pavement following
corrective action.

Localized surface tolerance defects will be subject to the provisions outlined in Section 401.101 Surface
Tolerances.
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Payment will be made under:

Pay Item Pay Unit
402.10 Incentive/Disincentive - Pavement Smoothness Lump Sum

SECTION 403 - HOT BITUMINOUS PAVEMENT

403.01 Description This work shall consist of constructing one or more courses of bituminous pavement on an
approved base in accordance with these specifications, and in reasonably close conformity with the lines,
grades, thickness and typical cross sections shown on the plans or established.

The bituminous pavement shall be composed of a mixture of aggregate, filler if required, and bituminous
material.

403.02 General The materials and their use shall conform to the requirements of Section 401 - Hot Mix
Asphalt Pavement.

403.03 Construction The construction requirements shall be as specified in Section 401 - Hot Mix Asphalt
Pavement.
In addition, hot bituminous pavement placed on bridges shall also conform to the following requirements.

a. The mixture shall be composed of aggregate, PGAB and mineral filler but no recycled asphalt
pavement and placed in courses as specified in the Special Provisions.

b. The bottom course shall be placed with an approved rubber mounted bituminous paver of such type and
operated in such a manner that the membrane waterproofing will not be damaged in any way.

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide stability.

d. The Contractor will not be required to cut sample cores from the compacted pavement on the bridge
deck.

e. After the top course has been placed, the shoulder areas shall be sealed 1 meter [3 ft] wide with two
applications of an emulsified bituminous sealer meeting the requirements of Section 702.12 -
Emulsified Bituminous Sealing Compound. The first application shall be pre-mixed with fine, sharp
sand, similar to mortar sand, as needed to fill all voids in the mix in the area being sealed. The second
application may be applied without sand. The sealer shall be carried to the curb at the gutter line in
sufficient quantity to leave a bead or fillet of material at the face of the curb. The area to be sealed shall
be clean, dry and the surface shall be at ambient temperature.

f. The furnishing and applying of the required quantity of sealer for the bridge shoulder areas shall be
incidental to placing the hot bituminous pavement.

g. The atmospheric temperature for all courses on bridge decks shall be 10°C [50°F] or higher.

403.04 Method of Measurement Hot bituminous pavement will be measured as specified in Section 401.21-
Method of Measurement.
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403.05 Basis of Payment The accepted quantities of hot bituminous pavement will be paid for at the contract
unit price per Megagram [ton] for the bituminous mixtures, including bituminous material complete in place.

Method A, Method B, Method C and Method D shall be used for acceptance as specified in Section 401 - Hot
Mix Asphalt Pavements. (See Complementary Notes, Section 403 - Hot Bituminous Pavement, for Method
location).

Payment will be made under:

Pay Item Pay Unit
403.102 Hot Mix Asphalt Pavement for Special Areas MG [Ton]
403.206 Hot Mix Asphalt, 25 mm Nominal Maximum Size MG [Ton]
403.207 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size MG [Ton]
403.2071 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size MG [Ton]
403.2072 Asphalt Rich Hot Mix Asphalt,19.0 mm Nominal Maximum Size MG [Ton]

(Asphalt Rich Base and Intermediate course)
403.208 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size MG [Ton]
403.2081 Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (PG 70-28) MG [Ton]
403.209 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]
(sidewalks, drives, islands & incidentals)
403.210 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size MG [Ton]
403.2101 Hot Mix Asphalt - 9.5 mm Nominal Maximum Size (PG 70-28) MG [Ton]
403.2102 Asphalt Rich Hot Mix Asphalt, 9.5 mm Nominal Maximum Size = MG [Ton]
(Asphalt Rich Intermediate course)
403.211 Hot Mix Asphalt (shimming) MG [Ton]
403.212 Hot Mix Asphalt, 4.75 mm Nominal Maximum Size MG [Ton]
403.2131 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size, (PG 70-28) MG [Ton]
(Base and Intermediate Base course)
403.2132 Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size MG [Ton]

(Base and Intermediate Base course)

Page 23 of 23

63



Woodstock
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Route 232

Strut Replacement
September 19, 2012

SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT
Desc. Of Grad Item Bit Cont. Total No. Of Comp. Notes
Course Design.  Number % of Mix Thick  Layers

6” HMA Overlay Areas
Mainline Travelway, Shoulders, Widening

Wearing 125mm  403.208 N/A 27 1 4,10
Base 125mm  403.213 N/A 4” 2 4,10
Drives, Misc.
Wearing 9.5 mm 403.209 N/A 2”7 1/more 2,3,10,11,14

COMPLEMENTARY NOTES

2. The density requirements are waived. In addition, the use of an oscillating steel roller shall be

required to compact all HMA pavements placed on bridge decks.

The design traffic level for mix placed shall be <0.3 million ESALS.

4. The design traffic level for mix placed shall be 0.3 to <3 million ESALS. The design,
verification, Quality Control, and Acceptance tests for this mix will be performed at 50
gyrations.

10. Section 106.6 Acceptance, (2) Method D. The disincentive provisions for density shall apply
unless otherwise noted.

11. The combined aggregate gradation required for this item shall be classified as a 9.5mm “fine
graded ” mixture, (using the Primary Control Sieve control point) as defined in 703.09.

14. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB
content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for
PGAB content and gradation may be substituted for this item. A job mix formula shall be
submitted to the department for approval.

w

Tack Coat
A tack coat of emulsified asphalt, RS-1, Item 409.15 shall be applied to any existing pavement at a rate of
approximately 0.025 gal/yd?, and on milled pavement approximately 0.05 gal/yd? prior to placing a new
course. A fog coat of emulsified asphalt shall be applied between shim /base courses and the surface
course, at a rate not to exceed 0.025 gal/yd2. Tack used between layers of pavement will be paid for at the
contract unit price for Item 409.15 Bituminous Tack Coat.
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Woodstock
WIN 017538.00
November 13, 2012

SPECIAL PROVISION
SECTION 509 - COMPOSITE ARCH

Item 509.110 — Composite Arches — Furnishing

DESCRIPTION:

This work shall consist of furnishing (fabricating arches and material testing coupons, storing and
delivering) all composite arch tubes (hereinafter arches) to the dimensions, details, and quantity
shown on the Contract Drawings and according to the requirements of the Standard
Specifications and these Special Provisions. The Contractor for this work shall be Advanced
Infrastructure Technologies, and shall hereinafter be referred to as the Fabrication Contractor.

DELIVERY OF ARCHES:

The delivery of the arches to the jobsite will be available on the Fabrication Contractor’s
completion date. Delivery of arches to the jobsite shall be coordinated with the Erection
Contractor to permit the erection without delaying the progress of the Erection Contractor. It
shall be the Fabrication Contractor’s responsibility to deliver the arches on time in accordance
with these Special Provisions. It is the Fabrication Contractor's responsibility to store the arches
until delivery or for 90 days after the completion date, whichever is first. The Fabrication
Contractor shall store the finished arches at the Manufacturer's site until shipment. Liability and
storage expense shall be the responsibility of the Fabrication Contractor through the 90 day
storage period. After the 90 day storage period, the responsibility and expense of arch storage
shall be transferred from the Fabrication Contractor to the Erection Contractor.

The Erection Contractor will provide the Fabrication Contractor with a working schedule for
shipping the arches to the jobsite, within 30 calendar days after the execution of the erection
contract. The Erection Contractor will notify the Fabrication Contractor of any changes in the
scheduled delivery dates a minimum of two calendar weeks in advance of the erection date. No
additional compensation shall be allowed nor will an extension of time be considered because of
the above requirements.

QUALITY CONTROL/QUALITY ASSURANCE:
Arches shall be manufactured according to the requirements of the Fabrication Contractor’s
QC/QA plan, and SOP’s. The portions of the Fabrication Contractor’s QC/QA plan and SOP’s

which do not contain trade secret material shall be submitted to Maine DOT for review prior to
beginning fabrication.

DEFINITIONS:

Terms and definitions found within this document shall be defined as outlined in the Maine DOT
Standard Specifications, with the following added terms:
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509.110

Composite Arches: A hollow arch tube structural framing member comprised of a carbon/E-glass
reinforced polymer shell which functions as external reinforcement for concrete and stay-in-place
formwork for concrete.

Manufacturer: A firm licensed by Advanced Infrastructure Technologies, LLC for the
manufacturing of the arches.

MATERIALS:
Materials shall conform to the following specifications:

Arch Laminate: The FRP shell shall be comprised of a carbon/E-glass fiber reinforced polymer
laminate in a tubular shape. The resin shall be a vinyl-ester. All reinforcement and resin
materials shall be documented and traceable by batch. The arches shall be manufactured using a
closed-mold, vacuum assisted resin transfer method (VARTM) of composite manufacturing.

Testing: The FRP laminate comprising the shell shall be tested for tensile strength. Adequate
supporting documentation and the appointed values for the mechanical properties shall be
obtained from the Fabrication Contractor and provided to the Maine DOT Bridge Program. A
minimum of five (5) specimens shall be manufactured from each arch. A minimum of two (2)
specimens per arch shall be tested. If the mean of the two (2) specimens from any arch fails to
exceed the design value, at least three (3) more specimens from the corresponding arch shall be
tested: the mean of the three (3) additional specimens shall meet or exceed the minimum design
value. Results of all tests shall be submitted to the Project Manager at least ten (10) business
days prior to arch delivery.

DRAWINGS:

Before commencement of arch fabrication, the Fabrication Contractor shall submit duplicate
prints of working drawings to the Project Manager or Resident for review in accordance with
Special Provision 509.742 Composite Arch Bridge System, Submittals. Drawings shall include
all details including a description of the laminate, infusion port locations, span, rise, diameter,
tolerances, resin, and all finishing/machining details. The total number of arches shall be noted
on the shop drawings.

FABRICATION:
The arches shall be fabricated and stored according to the following requirements.

Reinforcement Storage and Preparation: Fabrics shall be stored in a clean, dry environment in the
original packaging. They shall be kept free from water, dirt, grease, grinding dust, and other
foreign matter. The fabrics shall be cut on a clean cutting surface, free of any deleterious material
that could adhere to the fabrics prior to layup. No splices shall be permitted in the longitudinal
carbon fabric. Splices shall be permitted in the hoop reinforcement.

Chemicals: Vinyl-ester resins and other chemicals necessary for catalyzing the infusion matrix
shall be stored in accordance with the manufacturer’s recommendations.
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Vacuum Assisted Resin Transfer: Prior to vacuum infusion of the vinyl-ester matrix, the
Manufacturer must thoroughly seal the tooling and demonstrate that the sealed tooling can obtain
a minimum vacuum pressure of 25 inches of mercury and pass a drop test with an allowable drop
of no more than 1” of mercury over a period of five minutes.

Chemical additives and catalysts to be combined with the vinyl-ester resin shall be measured by
weight, or the corresponding volume, based on the batch weight of the vinyl-ester resin. The
Manufacturer shall maintain records of the promotion rates and the actual amount of catalyst used
for each infusion.

The infusion tank must be charged with a sufficient amount of resin at all times to prevent air
bubbles from entering the infusion port(s) in the tooling. Once the resin is introduced into the
tooling, the infusion process shall continue, uninterrupted until it has been demonstrated that all
evacuation ports have a surplus of resin flowing past the finished surface of the tooling and that
no less than the predicted volume of resin has been introduced into the tool.

Post-Processing: Once the laminate of the FRP Shell has been allowed to harden, the arches shall
be removed from the form with care so as not to induce stresses into the curing laminate. The
laminate shall reach a minimum Barcol hardness value of 35 prior to demolding.

Tolerances: The finished arches shall conform to the tolerances and specification set forth in the
approved working drawings. The diameter shall not vary in any one section by more than 2% of
the dimension given on the shop drawings. The arches shall be checked for shape variations and
shall be arranged such that the shape of two adjacent arches shall not vary from each other by
more than 1.0" and no arch shall vary from the shop drawing shape by more than 1% of the
dimension.

IDENTIFICATION:

All arches shall be clearly marked by the Fabrication Contractor with the mark number and date
of fabrication of the arch in the location shown on the shop drawings.

SHIPPING OF ARCHES TO JOBSITE:

The Fabrication Contractor will not be responsible for receiving, unloading, storing or protecting
the arches at the jobsite.

Delivery of the Arches to the jobsite shall be the responsibility of the Fabrication Contractor. The
mode of delivery shall be the option of the Fabrication Contractor. Delivery shall be limited to
the hours between 8:00 a.m. and 5:00 p.m. on weekdays only, excluding any observed holidays,
unless otherwise approved by the Project Manager or Resident. The Fabrication Contractor shall
not be responsible for coordination of movement of the arches within the contract limits and shall
not be responsible for any demurrage charges. At another's option and expense, arches may be
requested at times other than the stated time.
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SPECIAL PROVISIONS
SECTION 509 - COMPOSITE ARCH

Item 509.111 — Composite Arch Superstructure — Erection

DESCRIPTION

This work shall consist of installing composite arches of the Composite Arch Bridge System for
construction in accordance with these Specifications and in conformity with the lines, grades, and
dimensions shown on the Contract Drawings or established by the Resident.

Composite arches will be designed by Advanced Infrastructure Technologies (AIT), and
delivered to the site by AIT, and shall conform to all requirements of Special Provision 509.110 —
Composite Arches — Furnishing.

The Contractor is responsible for the complete installation of the composite arches that consists of
unloading arches, erecting arches into the abutment, providing and installing the arch filling
apparatus, casting arches into the abutment, filling arches with concrete, inspecting the filled
arches for voids, and completing post-filling of voids (if any).

Related Special Provisions for this Specification include:

1. Item 509.110 — Composite Arches — Furnishing
2. Item 509.112 — Expansive Self-Consolidating Concrete (SCC)
3. Item 509.120(121) — Composite Deck Panels (with Concrete Slab) As Applicable

SUBMITTAL - INSTALLATION PLAN

A Written Installation Plan shall be submitted to the Resident at least 30 days prior to arch
installation. The written installation plan shall provide as a minimum the following information:

1. Construction plan, sequence and schedule.

2. Temporary storage conditions for arches, if applicable.

3. Any temporary bracing plans.

4. List all equipment to be used. Manufacturer performance data will be required for all

pumping equipment.

5. The intended method and sequence of placing the concrete. This shall include a written
narrative and diagrams and/or photographs as necessary so that the process is clearly
defined.

. The name(s) of the responsible person in charge for the Contractor.

(op)

The written installation plan shall be for record only. The Contractor shall be fully responsible for
arch erection.

Page 1 of 4 Composite Arch Superstructure — Erection
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MATERIALS-COMPOSITE

The engineered composite material for the hollow arch tubes shall be designed by AIT to meet
the specific requirements of the bridge.

Shop drawings shall be provided by AIT detailing the arch dimensions and tolerances, fill hole
and vent hole sizes and locations, and arch weight.

MATERIALS-CONCRETE

Self-Consolidating Concrete used for filling arches shall conform to Special Provision 509.112 —
Expansive Self-Consolidating Concrete (SCC).

The Contractor shall submit the final mix design for approval prior to concrete placement.
EQUIPMENT

Concrete Pump - For placement of the SCC, a boom type concrete pump truck will be the only
method allowed. The pump truck shall be capable of reaching all arch tubes to be filled with one
truck load of concrete, without moving from its initial location. In the event of a pump truck
failure, the Contractor shall have a backup method in place for placing SCC in any remaining
unfilled portion of an arch tube. The backup method for placing the SCC shall be approved by
the Resident, and in place and capable of completing the arch filling within ten minutes of the
pump truck failure.

HANDLING AND STORAGE

Arch Handling - Care shall be taken when handling the hollow composite arches such that no
damage is caused. When moved or placed by hand, arches shall be stabilized to prevent tipping
over. When moved by hoist, at least two pick points shall be used which are at least six feet apart.
Each strap shall provide at least 2 inches of padded contact area.

Arch Storage - Hollow composite arches shall be stored to prevent damage.
INSTALLATION

The arches shall be installed in a vertical position prior to casting with a maximum allowable
variation of £1/2" in-plane and out-of-plane.

Hollow composite arches shall be embedded within the abutment as specified in the Contract
Drawings. It is permissible to vibrate the concrete in the abutment around the arch such that the
concrete inside the tube levels with the abutment concrete, but care must be taken to maintain the
arch location within the abutment and not to damage the arch.

Abutments shall reach a minimum compressive strength of 2,000 psi prior to filling of arches
with SCC concrete.

FRP decking shall be installed over arches prior to filling arches with SCC. Decking shall be
installed in accordance with Special Provision 509.120 or 509.121 as applicable.
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509.111

All arches shall be filled with SCC under the supervision of the Resident. Each arch shall be
filled with SCC in a continuous placement operation. Vibration shall not be allowed when filling
the arches.

Arch tube SCC concrete must reach a minimum compressive strength of 2,000 psi prior to
proceeding with any of the following operations: concrete deck placement (if applicable),
headwall installation, backfilling/compaction.

BACKFILLING REQUIREMENTS

The arch structure shall be backfilled in accordance with the following minimum requirements.
Note that additional requirements may be contained in the Special Provisions related to the
headwall system.

Arch backfill material shall conform to the Standard Specifications Section 703.20 classified as
Gravel Borrow, with maximum coarse aggregate size of 4 in.

The select backfill material shall exhibit an angle of internal friction of not less than 32 degrees,
as determined by the Standard Direct Shear Test, AASHTO T236, on the portion finer than the
#10 Sieve (2mm) compacted to 95% per AASHTO T99, Method C or D, at optimum moisture
content. Soil tests of the backfill material shall be submitted to the project soils engineer for
review and approval prior to the placement of any material.

No backfill shall be placed against any structural element until it has been approved by the
Resident.

Backfill shall extend to the grades shown on the plans, and shall be performed according to the
Standard Specifications, with the additional requirements of this Specification.

1. Backfill soil shall be placed in maximum 8~ loose lifts. Compaction within 4’ of the arch
shall be with hand compactors only. Vibratory rollers may be used outside of this
zone and above the arch, subject to the requirements of Section 8.5.

2. When applicable, backfill against a waterproofed surface or filter material shall be placed
carefully to avoid damage to the material.

3. The reinforced infill soil shall be compacted to achieve 95% Standard Proctor ASTM
D698 (AASHTO T180, Method C or D). Compaction tests shall be taken at a
frequency determined by the project soils engineer or Resident.

4. The Contractor is responsible for achieving the specified compaction requirements. The
Resident may direct the Contractor to remove, correct or amend any soil found not
in compliance with these written Specifications at the Contractor’s expense.

5. Lightweight dozers and graders may be operated over arches having one foot of
compacted cover, but heavy earth moving equipment (larger than a D-4 Dozer,
weighing in excess of 12 tons, or having track pressures of eight psi or greater) shall
require two feet of cover. In no case shall equipment operating in excess of the
design load (HL-93 Maine Modified) be permitted over the bridge.

6. At no time shall the difference between the heights of backfill on opposite sides of the
arches exceed 2 feet.
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9. TESTING AND INSPECTION

Testing of the arch tube SCC concrete shall be in accordance with Special Provision 509.112 —
Expansive SCC Concrete.

The following construction activities shall be subject to oversight or inspection by the Resident in
accordance with the written installation plan. The Contractor shall notify the AIT Engineer of the
schedule for each of these activities at least 3 days prior to the operation.

1. Initial placement of the arches in the abutment.

2. Concrete embedment of the arches in the abutment.

3. Filling of the arches with SCC concrete.

4. Inspection of the arches for voids to ensure they have been completely filled. This should
occur prior to any concrete FRP decking slab placement

All tubes shall undergo auditory "tap" testing after filling. The sounding tool will be of sufficient
weight and hardness so as to produce a distinct and unique sound when a void is encountered, but
will have no sharp edges capable of damaging the tubes (e.g. the handle of a hammer).

10. REJECTION

Arches shall be subject to rejection on account of any of the Specification requirements.

Individual arches may be rejected because of any damage to the hollow composite arches which
is 'severe' in the assessment of the Resident such that the design strength is compromised.

Any rejected arches shall be replaced with an undamaged member at the Contractor’s expense.
11. REPAIRS

The only repairs permitted are those used to fill remaining voids after complete arch filling.

In the event that voids are discovered, they shall be pressure injected with Sika 212 grout by Sika

Corporation, 201 Polito Ave., Lyndhurst, NJ 07071 (1-800-933-7452) or approved equal using a
hand-operated diaphragm pump. The maximum permissible hole size for grout injection is %4”.
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SPECIAL PROVISIONS
SECTION 509 - COMPOSITE ARCH

Item 509.112 — Expansive Self-Consolidated Concrete (SCC)

DESCRIPTION
The hollow composite arch tubes shall be filled with a Self-Consolidating Concrete (SCC).

Cement concrete shall conform to the requirements of Section 502 of the Standard Specifications
and Special Provisions. SCC shall conform to the requirements laid out in this Special Provision.

Related Special Provisions for this Specification include:

1.1 Item 509.111 — Composite Arch Superstructure — Erection

MATERIALS

Self-Consolidating Concrete used for filling of composite arches shall conform to the
requirements of Section 701 and meet the following requirements:

Cementitious Material

Total Cementitious material (CM) shall include Cement, fly ash, and an expansive cement
component as follows:

A. Cement shall be Type I/ll Portland Cement, AASHTO M 85 (ASTM C 150).

B. Fly ash (ASTM C 618 Class F) shall be added at a rate specified in this Special Provision.

C. Expansive cement (ASTM C 845 Type K) shall be added at a rate specified in this Special
Provision. Acceptable suppliers include:

CTS Komponent®

CTS Cement Manufacturing
11065 Knott Ave, Suite A
Cypress, CA 90630

Aggregate

Coarse and fine aggregate shall conform to the requirements of 703 of the Standard Specifications
Water

Use potable water or water meeting ASTM C 1602.

Concrete Additives
D. High Range Water Reducing Admixture (HRWR)
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Use of a high range water reducing admixture is mandatory for producing SCC. The
manufacturer’s literature for the HRWR must specify that the admixture is suitable for use in
self-consolidating concrete.

E. Viscosity Modifying Admixtures (VMA)

The use of a combined HRWR/VMA is an approved option to meet mix requirements. The
VMA shall be on the Maine DOT Qualified Products List.

F. Hydration Stabilizer

The use of a hydration stabilizer is required to ensure sufficient placement time. The
Hydration stabilizer shall be on the Maine DOT Qualified Products List.

3. MIX DESIGN REQUIREMENTS

Design and proportion SCC mix in accordance with the requirements of 502 of the Standard
Specifications and Special Provisions. The mix design shall satisfy the following requirements:

28 Day Compressive Maximum Coarse Minimum Cementitious
Strength Aggregate Size Material (CM)
6,000 psi % inches 850 Ib/cy

1. Coarse aggregate shall be 3/8” well graded mix with rounded aggregates.
2. Fine aggregate shall be not less than 50% of the total aggregate.

3. The mix design shall contain expansive cement Type K at a rate of 10% by weight of
total cementitious material.

4. The mix shall include fly ash at a rate of 25% by weight of total cementitious material or
Grad 100 or 120 GGFBS at a rate less than 50% by weight.

5. Water/Cementitious Material (W/CM) shall be between 0.40 and 0.45.
6. Air Content shall be 0% to 6.0%

7. The mix may include a high range water reducing admixture (HRWR) at a dosage to be
determined by the Contractor’s admixture representative.

8. A viscosity modifying admixture (VMA) is allowed in the mix at a dosage to be
determined by the Contractor’s admixture representative.

9. The mix shall be designed to ensure no hydration beginning for a minimum of 3 hours
from batching. This may be accomplished with a hydration stabilizer if necessary.

Placed concrete shall satisfy the following requirements in accordance with ASTM C 1611 or
AASHTO TP 73 and AASHTO TP 80 for slump flow and visual stability index, respectively:

1. Slump Flow shall be 24 in to 30 in.
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2. Visual Stability Index shall be between 0 and 1.5.

BATCHING RECOMMENDATIONS

It is the responsibility of the contractor and redi-mix supplier to batch the SCC concrete in a way
that will provide a mix in conformance with the requirements of these specifications. The
following batching procedure is has been used successfully in the past, and is provided here for
information only:

1. Add 80% of mix water

2. Add Shrinkage Compensating Admixture (SCA) and mix into slurry
3. Add aggregates and cementitious materials

4. Add final 20% of mix water

Add chemical admixtures after either step 2, 3, or 4 at the discretion of the redi-mix supplier.

TESTING REQUIREMENTS

Trial batches shall be performed a minimum of 28 days prior to use to verify Compressive
Strength, Slump Flow (at 30 minute intervals until initial set), Air Content, Placement Methods,
and Visual Stability Index. Placement method testing shall use the proposed placement
equipment and methods to test that slump flow is maintained for adequate time to place the batch.
The mix shall be placed through a representative “fill hole” of the same dimensions as the fill
holes in the arches. Prior to trial batching, the mix design shall be submitted to the resident for
review. The trial batching requirement may be waived at the discretion of the resident if the
contractor’s concrete supplier is experienced in the supply of SCC for related projects.

Each batch of SCC delivered to the project site shall be tested immediately prior to placing. Tests
shall include slump flow (AASHTO TP 73), visual stability index (AASHTO TP 80), and air
content in accordance with to AASHTO T 152 meter Type B (do not rod, vibrate, or tap the
bowl). Slump flow shall be verified every 30 minutes after the start of placement of each
individual batch of concrete.

Initial samples for acceptance/rejection of a load may be taken directly from the truck; all
subsequent samples shall be taken at point of placement (i.e. from pump hose).

REJECTION

If the first determination of slump flow or visual stability index fails to meet the requirements of
this Special Provision, HRWR and VMA may be added to achieve compliance.

The Engineer can stop and/or reject the concrete at any time during the operation based on his/her
judgment.
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SPECIAL PROVISION
SECTION 509 - COMPOSITE ARCH

Item 509.120 — Composite Deck Panels

DESCRIPTION

This work shall consist of installing the FRP deck panels for the Composite Arch Bridge System
in accordance with the Contract Drawings, these Specifications, and in conformity with
instructions supplied by AIT (herein supplier).

Advanced Infrastructure Technologies (AIT) will deliver the FRP deck panels to the site at the
date requested by the Contractor, with a minimum of 30 days notice.
The scope of work includes:

1.1. Receiving, storing, and installing Fiberglass Reinforced Plastic (FRP) deck panels

1.2. Fastening panels to arches using specified fasteners

PERFORMANCE

Panels are designed by AIT to support the required loads as prescribed by the latest edition of the
AASHTO LRFD Bridge Design Specifications.

MATERIALS-FRP DECK PANELS

FRP Deck Panels shall conform to the following:

3.1. Profile: 4 % ” deep by 21 %" wide

3.2. Thickness: ¥4” thick

3.3. Resin Type - Resin shall be Vinyl Ester.

3.4. Color - Panels shall be grey or as approved by Resident.
3.5. Lengths - Panels shall be supplied full width.

MATERIALS-FASTENERS
Fasteners shall be installed according to the spacing and locations prescribed in this Specification.

4.1. Structural Fasteners with Washers - Structural deck-to-arch fasteners shall be 1/4"-14x3"
long self-drilling type 410 stainless steel screws installed with 1-1/4” fender washers.
4.2. Side Lap Fasteners — No side-lap fasteners are required.
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509.120

HANDLING AND STORAGE

Handling — All FRP panels shall be handled with care, and protected from cuts, scratches, gouges,
abrasions, and impacts.

Panel weight is approximately 8.5 plf, or 425 Ib for a 50 ft section.

Individual panels must be lifted from two pick points with 2" wide straps, located approximately
Y, of the total length from each end. Wire slings shall not be permitted.

Storage - Panels shall be stored under cover, dry, stacked off the ground with one end elevated to
permit draining of incidental water.

All damaged panels shall be replaced at Contractor’s expense with equal.

INSTALLATION

FRP deck shall be installed with the narrow ribs down following the composite arch profile as
shown on Contract Drawings. Square up panel into final position with proper bearing.

Installer must follow installation instructions and recommendations as follows:

6.1. Drills used to attach the composite decking to the hollow composite arches shall be
capable of being adjusted to a torque setting such that the screws do not strip out the
hole. Drive all screws at 500 rpm or less. Do not over tighten.

6.2. Fasten deck panels to arches with one fastener at every deck corrugation in contact with
arches.

6.3. Side laps — Overlap small legs of panels at all side-lap joints.

6.4. End Treatment — Panel ends at the edge of the structure shall be cut in a straight line
parallel to the direction of the arch span to accommodate headwall alignment and/or
bridge skew.
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SPECIAL PROVISION
SECTION 509 - COMPOSITE ARCH

Item 509.121 — Composite Deck Panels with Concrete Slab

DESCRIPTION

This work shall consist of installing the FRP deck panels for the Composite Arch Bridge System
in accordance with the Contract Drawings, these Specifications, and in conformity with
instructions supplied by AIT (herein supplier).

Advanced Infrastructure Technologies (AIT) will deliver the FRP deck panels to the site at the
date requested by the Contractor, with a minimum of 30 days notice.

The scope of work includes:
1.1.Receiving, storing, and installing Fiberglass Reinforced Plastic (FRP) deck panels

1.2. Fastening panels to arches using specified fasteners

1.3. Placement of concrete deck slab

MATERIALS - FRP DECK PANELS

FRP Deck Panels shall conform to the following:

2.1. Resin Type - Resin shall be premium grade, chemically resistant Vinyl Ester.

2.2. Glass Reinforcement - Reinforcement shall be straight and continuous, with fibers
oriented in two directions (along the length and width of unit). Glass content shall be a
minimum of 50% by weight.

2.3. Flame Spread - Panels shall have a Class 1 flame spread rating (25 or less when tested in
accordance with ASTM E-84), shall be listed by UL and bear the UL label.

2.4. UV Resistance - Panel material shall be made from a UV stabilized resin modified with
acrylic monomers. Additional UV resistance shall come from surfacing mats and a
surface coating of an acrylic polymer.

MATERIALS - CONCRETE DECK

Concrete slab thickness and reinforcement shall conform to the dimensions and details shown on
the contract drawings, and the Standard Specifications section 701. Concrete shall be Class A.
At no location shall the thickness of the concrete slab be less than the thickness specified in the

contract drawings. The deck concrete shall be placed and cured in accordance to Section 502 of
the Standard Specifications. All concrete and reinforcement shall be supplied by the contractor.

MATERIALS - FASTENERS
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Deck panels shall be fastened to the arches with self drilling type 410 stainless steel screws,
installed with fender washers. Fasteners shall be installed at every corrugation. Fasteners shall
be supplied by AIT.

HANDLING AND STORAGE

AIT will deliver the FRP deck panels to the job site at the date requested by the erection
contractor. The erection contractor shall provide 30 days notice of the desired delivery date.

The erection contractor shall be responsible for receiving, unloading, and storing the panels at the
jobsite in accordance with these special provisions.

Handling — All FRP panels shall be handled with care, and protected from cuts, scratches, gouges,
abrasions, and impacts.

Panel weight shall be indicated on shop drawings.

Individual panels must be lifted from two pick points with padded straps, located approximately
Y, of the total length from each end. Wire slings shall not be permitted.

Storage — Panels shall be stored under cover, dry, stacked off the ground with one end elevated to
permit draining of incidental water.

All damaged panels shall be replaced at contractor’s expense with equal.

INSTALLATION

Deck shall be installed following the composite arch profile as shown on contract drawings.
Square up panel into final position with proper bearing.

The contractor must follow the installation instructions and recommendations as follows:

6.1. Drills used to attach the FRP decking to the hollow composite arches shall be capable of
being adjusted to a torque setting such that the screws do not strip out the hole. Drive all
screws at 500 rpm or less. Do not over tighten.

6.2. Fasten panels to arches with one fastener per corrugation at each arch bearing location.

6.3. Side Laps — Nest side laps of adjacent deck panels

6.4. End Laps — If the design calls for end laps, each successive course of panels shall
alternate the top and bottom panels.

6.5.  End Treatment — Panel ends at the edge of the structure shall be cut in a straight line
parallel to the direction of the arch span to accommodate headwall alignment and/or
bridge skew.
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2.

509.130

SPECIAL PROVISION
DIVISION 509 - COMPOSITE ARCH

Item 509.130 — Composite Headwall System — MSE

DESCRIPTION

The Composite Headwall System is an FRP faced MSE soil retaining wall designed and supplied
by AIT. AIT will provide to the Contractor all materials as required to construct the headwall
system, including shop drawings when applicable. The installing Contractor shall provide the
labor, equipment, and incidentals as required to install the composite headwall system, including
backfill.

The scope of work includes but is not limited to:

1.1. Fiberglass Reinforced Plastic (FRP) Headwall Panels
1.2. Miscellaneous members

1.3. SS Fasteners to secure panels to geogrid

1.4. Geogrid

1.5. Backfilling

1.6. Drainage

MATERIALS - FRP

Structural FRP members shall be PULTEX® as manufactured by Creative Pultrusions, Inc.
Published average values by the manufacturer are as follows:

Property
{coupon values) ASTM Test Units 1500/1525 Series 1625 Series
Mechanical
Tensile Strength (LW) D63’ psi 33,000 37,500
Tensile Strength (CW) D638 psi 7.500 8,000
Tensile Modulus (LW) D638 10° psi 25 3.0
Tensile Modulus (CW) D638 10° psi 0.8 1.0
Compressive Strength (LW) D695 psi 33.000 37,500
Compressive Strength (CW) D695 pst 16,500 20,000
Compressive Modulus (LW) D695 10" psi 3.0 3.0
Compressive Modulus (CW) Da95 10° psi 1.0 1.2
Flexural Strength (L'W) D790 psi 33,000 37,500
Flexural Strength (CW) D790 psi 11,000 12,500
Flexural Modulus (LW) D790 10" psi 1.6 2.0
Flexural Modulus (CW) D790 10" psi 0.8 1.0
Maodulus of Elasticity Full Section® 10° psi 2.8-3.2 2.8-3.2

{Channels) Full Section® 107 psi 28 2.8

{Square and Rectangular Tubes) Full Section® 10" psi 32 32
Shear Modulus Full Section® 10 psi 0.42 0.42
Interlaminar Shear (1 _W}= D2344 psi 4 500 4,500
Shear Strength By Punch (PF) D732 psi 5,500 6,000
Notched [zod Impact (LW) D256 ft=1bs/in 28 30
Notched Izod Impact (CW) D256 ft-1bs/in 4 3
Maximum Bearing Strength {LW) D953 psi 30,000 30,000
Maximum Bearing Strength (CW) D953 psi 18,000 18,000
Poisson’s Ratio (L'W) D303e infin 0,35 .35
Poisson’s Ratio (CW) D3039 in/in .15 0.15
In-plane Shear (L'W) Modified D2344° psi 7.000 7.000

LW = lengthwise CW = crosswise PF = perpendicular to laminate face
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Structural shapes and Tuf-Dek™ headwall panels shall be made from Series 1625 vinyl ester
resin with fire retardant additives to meet a flame spread rating per ASTM E-84 and meet the
self-extinguishing requirements of ASTM D-635 with fire retardant additives. All structural
shapes shall contain a UV inhibitor.

In addition, Tuf-Dek™ Headwall panels shall have the following properties:
e Approx. weight=3.16 Ibs./ft’
e  Apparent modulus of Elasticity = 3,160 ksi
e Shear Modulus = 391 ksi
o Full Section Flexural Strength = 25 ksi
e Web Shear Strength = 5 ksi
e Moment of Inertia= 2.34 in‘/ft

The FRP members will be supplied at standard 20 ft lengths with the exception of the Tuf-Dek™
Panels.

MATERIALS - MISCELLANEOUS MEMBERS/FASTENERS

Clip angles to attach the headwall panels shall be of size and spacing as indicated on the drawings
and shall conform to AASHTO-M183 (ASTM-A36 steel), galvanized per ASTM-A123.

Interior pipe shall be ASTM-A53, Grade B, Schedule 80, hot-dip galvanized.

Headwall panel through bolts shall be hex head with rolled thread, meeting ASTM A193, Grade
B8, (AISI Type 304), or 18-8. Nuts shall be heavy hex, meeting ASTM A194, Grade 8 (AISI
Type 304). Washers shall be of this same material. The minimum properties for Type 304 cold
formed stainless steel are:

. Min. Tensile Strength = 85 ksi
o Min. Yield Strength = 45 ksi

Clip angles shall be attached to FRP deck with Fab-Lok® 300 Series Stainless Steel Fasteners
with slotted aluminum sleeve and EPDM sealer washer as Manufactured by Hurripanel Fasteners
Inc. These hex head fasteners are manufactured of Stainless 18-8 Grade and are suitable for
blind-hole applications. Additional information is as follows:

° Size: 1/4-20
. Penetrating Length: 1.612" long
. Grip Range: 0.25" - 0.5"

MATERIALS -GEOGRID

Geogrid products shall be of high density polyester yarns encapsulated in a protective coating
specifically fabricated for use as a soil reinforcement material. Geogrid shall be Stratagrid as
manufactured by STRATA Systems, Inc.
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5. HANDLING AND STORAGE
Handling - All FRP products and geogrid shall be protected from cuts, scratches, gouges,
abrasions, impacts and permanent staining (e.g.: concrete or epoxy spills). Wire slings shall not
be permitted unless material is fully protected.
Storage - All products shall be stored under cover, dry, stacked off the ground with one end
elevated to permit draining of incidental water.
6. INSTALLATION
Consecutive panels will be supplied pre-assembled and shall be installed to their final location
using the panel clip angle at the base. Care shall be taken so that consecutive panels with a radial
cut line-up at the base. Panels shall be installed plumb, with a maximum overall wall height
vertical tolerance of 1/2" per 10 ft .
Temporary bracing might be required during FRP panel erection prior to geogrid/ backfill
placement.
PANEL-TO-PANEL CONNECTION: The FRP panels are interconnected via the exterior channel
walers and the 304 SS fasteners and temporary locking nut. The exterior channel splices shall
occur within a panel and shall not coincide with the interior pipe splice, as detailed in Contract
Drawings.
PANEL-TO-BASE CONNECTION: Each FRP panel connects at the base using a SS clip angle. The
vertical long slotted hole at the through bolt allows for field adjustments so that the panels meet
the specified tolerances. The horizontal slotted holes allow for the blind bolted connection of the
SS clip angle to the FRP deck top corrugations. Refer to Contract Drawings.
PANEL-TO-GEOGRID CONNECTION:
Cut geogrid to designed embedment length and wrap around the wall interior pipe as shown on
Contract Drawings. Connect pipe to FRP headwall.
Lay geogrid at the proper elevation and orientation as shown on the Contract Drawings and as
directed by manufacturer. Extend away from wall approximately 3% above horizontal on
compacted infill soils. Correct orientation of the geogrid shall be verified by the Contractor and
on-site field engineer. Strength direction is typically perpendicular to the wall face in line with the
wider reinforcement strips. Geogrid lengths shall be continuous, and no splicing parallel to the
wall face is allowed.
Remove slack and folds in grid and stake to hold in place prior to consecutive backfilling.
Adjacent sheets of geogrid shall be butted against each other at the wall face to achieve 100%
coverage.
1. MANUFACTURERS
FRP Components & Stainless Steel Blind Geogrid
Tuf-dek Panels Fasteners STRATA Systems, Inc.
Creative Pultrusions, Inc. Hurripanel Fasteners Inc. 380 Dahlonega Rd, Suite
214 Industrial Lane « Alum 15502 Galveston Rd, Suite 200 « Cumming, GA
Bank, PA 15521 401 « Webster, TX 77598 30040
Ph:1-888-CPI-PULL Ph: 1.877.424.7616 Ph: 1-800-680-7750.
www.creativepultrusions.com www.hurripanel.com www.geogrid.com
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BACKFILLING REQUIREMENTS

The backfill soil makes up the reinforced soil mass for the MSE wall. Backfilling in the regions
behind the MSE walls shall conform to all requirements of Special Provision 509.111 —
Composite Arch Superstructure — Erection, as well as the following additional requirements:

8.1. Backfill soil shall be placed in maximum 8 loose lifts within 3 feet behind the headwall.
Heavy compaction equipment shall not be operated in this area. Lifts may be
increased to 12" at interior areas away from headwalls.

8.2. Infill soil shall be placed, spread and compacted in such a manner that minimizes the
development of slack or movement of the geogrid.

8.3. Mechanical tampers or approved compacting equipment shall be used to compact all
backfill and embankment immediately adjacent to each side of the headwall and over
the top of the arches until it is covered to a minimum depth of one foot.

8.4. Tracked construction equipment shall not be operated directly on the geogrid. A
minimum fill thickness of 6” is required prior to operation of tracked vehicles over
the geogrid. Turning of tracked vehicles should be kept to a minimum to prevent
tracks from displacing the fill and damaging the geogrid.

8.5. Rubber-tired equipment may pass over the geogrid reinforcement at slow speeds, less
than 10 mph. Sudden braking and sharp turning shall be avoided.

8.6. The reinforced soil shall be compacted to achieve 95% Standard Proctor ASTM D698
(AASHTO T180, Method C or D ). Compaction tests shall be taken at 3 ft behind the
headwall and at the back of the reinforced zone. The frequency shall be as
determined by the project soils engineer or as specified on the Contract Drawings.

DRAINAGE

Drainage fill directly behind the wall shall conform to the Standard Specifications Section 703.22
classified as Underdrain Type C , and shall be a minimum of 12" thick as shown on Contract
Drawings and shall run the full width and height of the headwall panels.

A 4" diameter perforated PVC pipe shall be installed according to AASHTO M278 per Section
706.09. Pipe shall be installed with a min. of 2% slope at the bottom of the headwall each above
the footing location to allow for proper water drainage behind the headwall. Pipe shall be
connected to footing drains with appropriate fittings.
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2.

509.131

SPECIAL PROVISION
DIVISION 509 - COMPOSITE ARCH

Item 509.131 — Composite Headwall System — Through-Tied

DESCRIPTION

The Composite Headwall System is an FRP faced, Through-Tied soil retaining wall designed and
supplied by AIT. AIT will provide to the Contractor all materials as required to construct the
headwall system, including shop drawings when applicable. The installing Contractor shall
provide the labor, equipment, and incidentals as required to install the composite headwall
system, including backfill.

The scope of work includes but is not limited to:

1.1. Fiberglass Reinforced Plastic (FRP) Headwall Panels
1.2. Miscellaneous members

1.3. Fasteners to secure panels

1.4. Backfilling

1.5. Drainage

MATERIALS - FRP

Structural FRP members shall be PULTEX® as manufactured by Creative Pultrusions, Inc.
Published average values by the manufacturer are as follows:

Property
{coupon values) ASTM Test Units 1500/1525 Series 1625 Series
Mechanical
Tensile Strength (LW) D638 psi 33,000 37.500
Tensile Strength (CW) D63 psi 7.500 8.000
Tensile Modulus (LW) D63R 10° psi 25 30
Tensile Modulus (CW) D638 10" psi 0.8 1.0
Compressive Strength (LW) D695 psi 33,000 37,500
Compressive Strength (CW) D695 psi 16,500 20,000
Compressive Modulus (LW) D&95 10% psi 3.0 30
Compressive Modulus (CW) D695 107 psi 1.0 1.2
Flexural Strength (LW) D790 psi 33,000 37,500
Flexural Strength (CW) D790 psi 11,000 12,500
Flexural Modulus (LW) D790 10" psi 1.6 2.0
Flexural Modulus (CW) D790 10" psi 0.8 1.0
Maodulus of Elasticity Full Section® 10° psi 2.8-3.2 2.8-3.2

{Channels) Full Section” 107 psi 28 2.8

{Square and Rectangular Tubes) Full Section” 107 psi 32 32
Shear Modulus Full Section® 10 psi 0.42 0.42
Interlaminar Shear f].W]l: 2344 psi 4,500 4,500
Shear Strength By Punch (PF) D732 psi 5,300 6,000
Notched [zod Impact (LW) D256 ft-Ibs/in 28 30
Notched Izod Impact (CW) D256 ft-lhs/in 4 3
Maximum Bearing Strength {LW) Da53 psi 30,000 30,000
Maximum Bearing Strength (CW) Das3 psi 18.000 18,000
Poisson's Ratio (LW) D3039 in/in 0.35 0.35
Poisson’s Ratio (CW) D3039 in/in 0.13 0.15
In-plane Shear (L'W) Modified D2344" psi 7.000 7.000

LW = lengthwise CW = crosswise PF = perpendicular to laminate face
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Structural shapes and Tuf-Dek™ headwall panels shall be made from Series 1625 vinyl ester
resin with fire retardant additives to meet a flame spread rating per ASTM E-84 and meet the
self-extinguishing requirements of ASTM D-635 with fire retardant additives. All structural
shapes shall contain a UV inhibitor.

In addition, Tuf-Dek™ Headwall panels shall have the following properties:
e Approx. weight=3.16 Ibs./ft’
e  Apparent modulus of Elasticity = 3,160 ksi
e Shear Modulus = 391 ksi
o Full Section Flexural Strength = 25 ksi
e Web Shear Strength = 5 ksi
e Moment of Inertia= 2.34 in‘/ft

The FRP members will be supplied at standard 20 ft lengths with the exception of the Tuf-Dek™
Panels.

MATERIALS - MISCELLANEOUS MEMBERS/FASTENERS

Steel waler members shall be ASTM A572/AASHTO M223, Grade 50, galvanized per ASTM
Al123.

Clip angles and miscellaneous metals shall be of size and spacing as indicated on the Contract
Drawings and shall conform to AASHTO M183 (ASTM A36 steel), galvanized per ASTM A123.

Headwall panel through bolts shall be hex head with rolled thread, meeting ASTM A193, Grade
B8, (AISI Type 304), or 18-8. Nuts shall be heavy hex, meeting ASTM A194, Grade 8 (AlSI
Type 304). Washers shall be of this same material. The minimum properties for Type 304 cold
formed stainless steel are:

. Min. Tensile Strength = 85 ksi
. Min. Yield Strength=45 ksi

Through ties shall be all threaded rebar, Grade 75, meeting the requirements of ASTM A615.
Heavy duty hex nuts, turnbuckles and couplers shall meet or exceed material properties of
threaded bar. Hot dip galvanizing shall meet ASTM A-153/AASHTO M232 for threaded bar nuts
and washers, and ASTM A123/AASHTO M111 for accessories.

Clip angles shall be attached to FRP deck with Fab-Lok® 300 Series Stainless Steel Fasteners
with slotted aluminum sleeve and EPDM sealer washer as Manufactured by Hurripanel Fasteners
Inc. These hex head fasteners are manufactured of Stainless 18-8 Grade and are suitable for
blind-hole applications. Additional information is as follows:

o Size: 1/4-20
° Penetrating Length: 1.612" long
° Grip Range: 0.25" - 0.5"
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HANDLING AND STORAGE

Handling - All FRP products shall be protected from cuts, scratches, gouges, abrasions, impacts
and permanent staining (e.g.: concrete or epoxy spills). Wire slings shall not be permitted unless
material is fully protected.

Storage - All products shall be stored under cover, dry, stacked off the ground with one end
elevated to permit draining of incidental water.

INSTALLATION

Consecutive panels will be supplied pre-assembled and shall be installed to their final location
using the panel clip angles at the base. Care shall be taken so that consecutive panels with a
radial cut line-up at the base. Panels shall be installed plumb, with a maximum overall wall height
vertical tolerance of 1/2" per 10 ft .

Temporary bracing might be required during FRP panel erection prior to backfill placement.

PANEL-TO-PANEL CONNECTION: The FRP panels are interconnected via the exterior walers and
the 304 SS fasteners and temporary locking nut. The exterior channel splices shall occur within a
panel and shall not coincide with the interior waler splice, as detailed in Contract Drawings.

THROUGH-TIE CONNECTION: The opposing FRP headwalls interior walers shall be tied with
through ties at specified locations as shown in the Contract Drawings. The turnbuckle/Stop Type
coupling shall be tightened to guarantee full tension on the through-tie prior to backfilling. This
system will also apply if a deadman is also part of the system.

PANEL-TO-BASE CONNECTION: Each FRP panel connects at the base using a SS clip angle.
The vertical long slotted hole at the through bolt allows for field adjustments so that the panels
meet the specified tolerances. The horizontal slotted holes allow for the blind bolted connection
of the SS clip angle to the FRP deck top corrugations. Refer to Contract Drawings.

MANUFACTURERS
FRP Components & Stainless Steel Blind Threaded bars
Tuf-dek Panels Fasteners Williams
Creative Pultrusions, Inc. Hurripanel Fasteners Inc.
214 Industrial Lane « Alum 15502 Galveston Rd, Suite
Bank, PA 15521 401 » Webster, TX 77598
Ph:1-888-CPI-PULL Ph: 1.877.424.7616
www.creativepultrusions.com www. hurripanel.com

BACKFILLING REQUIREMENTS

Backfilling in the regions behind the headwalls shall conform to all requirements of Special
Provision 509.111 — Composite Arch Superstructure — Erection, as well as the following
additional requirements:
7.1. Backfill soil shall be placed in maximum 8” loose lifts within 3 feet behind the headwall.
Heavy compaction equipment shall not be operated in this area. Lifts may be
increased to 12” at interior areas away from headwalls.
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509.131

7.2. Mechanical tampers or approved compacting equipment shall be used to compact all
backfill and embankment immediately adjacent to each side of the headwall and over
the top of the arches until it is covered to a minimum depth of one foot.

7.3. The reinforced soil shall be compacted to achieve 95% Standard Proctor ASTM D698
(AASHTO T180, Method C or D ). Compaction tests shall be taken at 3 ft behind the
headwall. The frequency shall be as determined by the project soils engineer or as
specified on the Contract Drawings.

DRAINAGE

Drainage Fill directly behind the wall shall conform to the Standard Specifications Section 703.22
classified as Underdrain Type C . It shall be a minimum of 12" thick as shown on Contract
Drawings and shall run the full width and height of the headwall panels.

A 4" diameter perforated PVC pipe shall be installed according to AASHTO M278 per Section
706.09. Pipe shall be installed with a min. of 2% slope at the bottom of the headwall each above
the footing location to allow for proper water drainage behind the headwall. Pipe shall be
connected to footing drains with appropriate fittings.
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SPECIAL PROVISION
SECTION 509 - COMPOSITE ARCH

Composite Arch Bridge System
DESCRIPTION & SCOPE OF WORK

This work shall consist of the design, detailing, fabrication, delivery, and construction of a
Composite Arch Bridge System in accordance with these Specifications and in conformity with the
lines, grades, and dimensions shown on the Contract Drawings or established by the Resident.

The Composite Arch Bridge System’s composite material components are to be supplied by:

Advanced Infrastructure Technologies (AIT)
20 Godfrey Drive, Orono, ME 04473

(ph) 207-866-6526 (f) 207-866-6501
www.aitbridges.com

This Composite Arch Bridge System pay item shall include the following components: Arches,
decking, headwalls, wingwalls, existing structure removal, structural earth and rock excavation for
major structures, granular and gravel borrow, cast-in-place structural & foundation concrete
including quality control program, concrete fill, reinforcing steel, french drains, curing box for
concrete cylinders, protective coating for concrete surfaces. The Composite Arch Bridge System pay
item shall also includes all necessary hardware not explicitly stated in these special provisions, the
furnishing of all labor, materials, tools, equipment & incidentals necessary to complete the work
described herein.

This work requires that the Contractor contracts directly with AIT as the composites material
Supplier in the Contract Documents. AIT will deliver to the site all composite parts of the bridge
system. As each composite component is custom fabricated for the specific bridge project, minimum
lead times shall be considered.

DESIGN REQUIREMENTS

The Composite Arch Bridge System shall be designed by a Professional Engineer (Engineer of
Record) licensed in the State of Maine. The design shall be in accordance with the latest editions of
the AASHTO LRFD Bridge Design Specifications, proposed AASHTO LRFD Guide Specifications
for Design of Concrete-Filled FRP Tubes for Flexural and Axial Members (supplemented by
laboratory testing as necessary), MaineDOT Bridge Design Guide, MaineDOT Standard Details,
MaineDOT Standard Specifications and Project specific Special Provisions.

The geotechnical/foundation design shall follow the recommendations of the Geotechnical Design
Report for the Strut Replacement on Meadow Brook Route 232 Crossing Woodstock, Maine WIN
17538.00.

The Composite Arch Bridge System design shall be independently checked by a Professional
Engineer licensed in the State of Maine.

The structure design shall be load rated in accordance with the AASHTO Manual for Bridge
Evaluation, latest editions - LRFR Method.
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The Composite Arch Bridge System shall be designed for a modified HL-93 live load. The
modification to the HL-93 loading shall be an increase in the truck live load by 25% for the Strength
I load combination only; all other load combinations shall use the standard HL-93 live load.

The Composite Arch Bridge System shall have a minimum 12’ span and have no skew as is
indicated in the MaineDOT design plans. The total area of the opening shall be a minimum of 88.5
square feet. The roadway cross section shall consist of two 11 wide lanes with 5’ wide shoulders.
The vertical alignment and finished grades shown in the profile Plans shall not be modified.

If a Composite Arch Bridge System with a span longer than the specified minimum is proposed, the
construction of the bridge shall stay within the temporary construction limits and the finished
structure shall be within the proposed right-of-way limits. These limits are shown on the right-of-
way plan.

The composite arches shall be protected from debris up to the Q1.1 elevation or higher.

COMPONENTS, MATERIALS & RELATED SPECIAL PROVISIONS

The requirements for each component of the bridge system listed below are project specific and shall
be considered on a per project basis. Components not listed below shall follow the applicable
MaineDOT Standard Specifications. The following Special Provisions shall apply:

3.1. Arches

The composite arch tubes are designed, manufactured, and supplied by AIT. The applicable Special
Provisions are:

e 509.110 — Composite Arches — Furnishing
e 509.111 — Composite Arch Superstructure — Erection

e 509.112 - Expansive Self-Consolidating Concrete (SCC)

3.2. Decking

The decking consists of corrugated composite deck panels with or without a cast in-place concrete
deck slab. The composite deck panels and slab (if applicable) are designed by AIT. The panels are
supplied by AIT. The following Special Provisions shall apply, as applicable:

o 509.120 — Composite Deck Panels

e 509.121 — Composite Deck Panel with Concrete Slab
3.3. Headwalls

Several design options may exist for headwalls that are compatible with the composite arch bridge
system including composite walls designed and supplied by AIT and conventional precast or cast-in-
place concrete walls designed by others. The specific type of headwall will be determined during the
final design process. The applicable Special Provisions for the composite headwalls are:

e 509.130 — Composite Headwall System — MSE
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e 509.131 — Composite Headwall System — Through-Tied

Other headwall designs shall conform to the applicable Standard Specifications and/or Special
Provisions.

3.4. Wingwalls

The Contractor shall provide Prefabricated Concrete Modular Gravity wingwalls in accordance with
the Plans and this Special Provision:

e 635 - Prefabricated Concrete Modular Gravity Wall

4. SUBMITTALS

The Contractor shall submit to the project Resident electronically the final Design Drawings, Design
Computations, Load Rating Computations, including Load Rating form, and Design Check
Computations for the Composite Arch Bridge System. All comments by the Department on the
submittal shall be addressed by the Contractor and then accepted by the Department prior to
fabrication and commencement of construction. The Design Computations and Load Rating
Computations shall be signed and sealed by the Engineer of Record and the Engineer responsible for
the design check. The Design Drawings shall be signed and sealed by the Engineer of Record.

o. METHOD OF MEASURMENT

The accepted Composite Arch Bridge System will be measured by lump sum for the complete
removal of the existing structure, design, detailing, fabrication, delivery and construction of the
Composite Arch Bridge System, foundations and wingwalls.

6. BASIS OF PAYMENT

The accepted Composite Arch Bridge System will be paid for at the contract lump sum price for the
pay item listed below. Such payment shall be full compensation for the removal of the existing
structure, design, detailing, fabrication, delivery, construction of a Composite Arch Bridge System,
foundations and wingwalls including all of the applicable components listed under Description &
Scope of Work. This payment also includes all necessary hardware not explicitly stated in these
special provisions, the furnishing of all labor, materials, tools, equipment & incidentals necessary to
complete the work described. The individual components shall be governed by their respective
Specifications and Special Provisions.

PAY ITEM PAY UNIT

509.742 Composite Arch Bridge System Lump Sum
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SPECIAL PROVISION
SECTION 606
GUARDRAIL

606.01 Description This work shall consist of furnishing and installing guardrail components in
accordance with these specifications and in reasonably close conformity with the lines and grades shown
on the plans or as established. The types of guardrail are designated as follows:

Type 3-Galvanized steel "w" beam, wood posts or galvanized steel posts.

Type 3a-Galvanized steel "w" beam, wood posts, wood or composite offset blocks.

Type 3aa-Corrosion resistant steel "w" beam, wood posts, wood or composite offset blocks.

Type 3b-Galvanized steel "w" beam, galvanized steel posts, galvanized steel offset blocks.

Type 3c-Galvanized steel "w" beam, wood posts or galvanized steel posts, wood or composite
offset blocks.

Type 3d-Galvanized steel "w" beam, galvanized steel posts, wood or composite offset blocks.
Thrie Beam-Galvanized steel thrie beam, wood posts or galvanized steel posts, wood or
composite offset blocks.

Median barriers shall consist of two beams of the above types, mounted on single posts. Except for
thrie beam, median barriers may include rub rails when called for.

Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to
install guardrail as shown on the plans. This work shall also include drilling for and installation of offset
blocks if specified, and incidental hardware necessary for satisfactory completion of the work.

Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing
designated guardrail and resetting in a new location as shown on the plans or directed by the Resident.
Remove, Modify, and Reset guardrail and Modify guardrail include the following guardrail
modifications: Removing plate washers at all posts, except at anchorage assemblies as noted on the
Standard Details, Adding offset blocks, and other modifications as listed in the Construction Notes or
General Notes. Modifications shall conform to the guardrail Standard Details.

Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing
bridge. This work shall consist of constructing a concrete end post or modifying an existing endpost as
required, furnishing, and installing a terminal connector, necessary hardware, and incidentals required to
complete the work as shown on the plans. Bridge Transition shall consist of a bridge connection and
furnishing and installing guardrail components as shown in the Standard Details.

606.02 Materials Materials shall meet the requirements specified in the following Sections of
Division 700 - Materials:

Timber Preservative 708.05
Metal Beam Rail 710.04
Guardrail Posts 710.07
Guardrail Hardware 710.08
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Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative
Committee, Task Force 13 Report.

Posts for underdrain delineators shall be “U” channel steel, 2.44m [8 ft] long, 3.72 kg/m [2 " Ib/ft]
minimum and have 9.5 mm [3/8 in] round holes, 25 mm [1 in] center to center for a minimum distance
of 610 mm [2 ft] from the top of the post.

Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be
mounted onto guardrail posts at the flared end treatment’s terminal and its tangent point, both at the
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be grey with either
silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading ends, and
green at trailing ends. Whenever the end treatment is not flared, markers will only be required at the end
treatment’s terminal. These shall be red or green as appropriate. Markers shall be installed on the
protected side of guardrail posts unless otherwise approved by the Resident. Reflectorized flexible
guardrail markers shall be from the Maine DOT’s Approved Product List of Guardrail Material. The
marker shall be grey, flexible, durable, and of a non-discoloring material to which 75 mm [3 in] by 225
mm [9 in] reflectors shall be applied, and capable of recovering from repeated impacts. Reflective
material shall meet the requirements of Section 719.01 for ASTM D 4956 Type III reflective sheeting.
The marker shall be secured to the guardrail post with two fasteners, as shown in the Standard Details.

Reflectorized beam guardrail (“butterfly”-type) delineators shall be mounted on all “w”-beam
guardrail. The delineators shall be mounted within the guardrail beam at guardrail posts. Delineators
shall be fabricated from high-impact, ultraviolet & weather resistant thermoplastic. Reflectorized beam
guardrail delineators shall be placed at approximately 20 m [62.5 ft] intervals or every tenth post on
tangents and at approximately 10 m [31.25 ft] intervals or every fifth post on curves. Exact locations of
the delineators shall be as directed by the Resident. On divided highways, the left hand delineators shall
be yellow and the right hand delineators shall be silver/white. On two directional highways, the right
hand side shall be silver/white and no reflectorized delineator used on the left. All reflectors shall have
reflective sheeting applied to only one side of the delineator facing the direction of traffic as shown in
the Standard Detail 606(07). Reflectorized sheeting for guardrail delineators shall meet the requirements
of Section 719.01.

Single wood post shall be of cedar, white oak, or tamarack, well seasoned, straight, and sound and
have been cut from live trees. The outer and inner bark shall be removed and all knots trimmed flush
with the surface of the post. Posts shall be uniform taper and free of kinks and bends.

Single steel post shall conform to the requirements of Section 710.07 b.

Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of
ASTM A120, Schedule No. 40, Standard Weight.

Acceptable multiple mailbox assemblies shall be listed on the Department’s Approved Products List
and shall be NCHRP 350 tested and approved.
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The Guardrail 350 Flared Terminal shall be a terminal with a 1.2 m [4 ft] offset as shown in the
Manufacturer’s installation instructions.

Existing materials damaged or lost during adjusting, removing and resetting, or removing,
modifying, and resetting, shall be replaced by the Contractor without additional compensation. Existing
guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when directed by the
Resident.

606.03 Posts Posts for guardrail shall be set plumb in holes or they may be driven if suitable
driving equipment is used to prevent battering and distorting the post. When posts are driven through
pavement, the damaged area around the post shall be repaired with approved bituminous patching.
Damage to lighting and signal conduit and conductors shall be repaired by the Contractor.

When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in
layers with suitable material, thoroughly tamped.

The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the
oncoming traffic. Markers shall be installed on the protected side of guardrail posts. Markers, which
become bent or otherwise damaged, shall be removed and replaced with new markers.

Single wood posts shall be set plumb in holes and backfilled in layers with suitable material,
thoroughly tamped. The Resident will designate the elevation and shape of the top. The posts, that are
not pressure treated, shall be painted two coats of good quality oil base exterior house paint.

Single steel posts shall be set plumb in holes as specified for single wood posts or they may be
driven if suitable driving equipment is used to prevent battering and distorting the post.

Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes
shall not exceed the dimensions given in the Standard Details. Metal around the holes shall be
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint. Holes shall
not be burned.

606.04 Rails Brackets and fittings shall be placed and fastened as shown on the plans. Rail beams
shall be erected and aligned to provide a smooth, continuous barrier. Beams shall be lapped with the
exposed end away from approaching traffic.

End assemblies shall be installed as shown on the plans and shall be securely attached to the rail
section and end post.

All bolts shall be of sufficient length to extend beyond the nuts but not more than 13 mm [' in].
Nuts shall be drawn tight.

Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes
shall not exceed the dimensions given in the Standard Details. Metal around the holes shall be
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint. Holes shall
not be burned.
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606.045 Offset Blocks The same offset block material is to be provided for the entire project unless
otherwise specified.

606.05 Shoulder Widening At designated locations the existing shoulder of the roadway shall be
widened as shown on the plans. All grading, paving, seeding, and other necessary work shall be in
accordance with the Specifications for the type work being done.

606.06 Mail Box Post Single wood post shall be installed at the designated location for the support
of the mailbox. The multiple mailbox assemblies shall be installed at the designated location in
accordance with the Standard Details and as recommended by the Manufacturer. Attachment of the
mailbox to the post will be the responsibility of the home or business owner.

606.07 Abraded Surfaces All galvanized surfaces of new guardrail and posts, which have been
abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and cut
ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint.

606.08 Method of Measurement Guardrail will be measured by the meter [linear foot] from center
to center of end posts along the gradient of the rail except where end connections are made to masonry
or steel structures, in which case measurement will be as shown on the plans.

Terminal section, low volume end, NCHRP 350 end treatments, reflectorized flexible guardrail
marker, terminal end, bridge transition, bridge connection, multiple mailbox post, and single post will be
measured by each unit of the kind specified and installed.

Widened shoulder will be measured as a unit of grading within the limits shown on the plans.

Excavation in solid rock for placement of posts will be measured by the cubic meter [cubic yard]
determined from the actual depth of the hole and a hypothetical circle diameter of 600 mm [2 ft].

606.09 Basis of Payment The accepted quantities of guardrail will be paid for at the contract unit
price per meter [linear foot] for the type specified, complete in place. Reflectorized beam guardrail
(“butterfly”-type) delineators will not be paid for directly, but will be considered incidental to guardrail
items. Terminal section, buffer end, NCHRP 350 end treatment, bridge connection, single post and
reflectorized flexible guardrail markers will be paid for at the contract unit price each for the kind
specified complete in place.

NCHRP 350 end treatments and low volume guardrail ends will be paid for at the contract price
each, complete in place which price shall be full payment for furnishing and installing all components
including the terminal section, posts, offset blocks, "w" beam, cable foundation posts, plates and for all
incidentals necessary to complete the installation within the limits as shown on the Standard Details or
the Manufacturer’s installation instructions. Each end treatment will be clearly marked with the
manufacturers name and model number to facilitate any future needed repair. Such payment shall also
be full compensation for furnishing all material, excavating, backfilling holes, assembling, and all
incidentals necessary to complete the work, except that for excavation for posts or anchorages in solid
ledge rock, payment will be made under Pay Item 206.07. Type III Retroreflective Adhesive Sheeting
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shall be applied to the approach buffer end sections and sized to substantially cover the end section. On
all roadways, the ends shall be marked with alternating black and retroreflective yellow stripes. The
stripes shall be 75 mm [3 in] wide and sloped down at an angle of 45 degrees toward the side on which
traffic is to pass the end section. Guardrail 350 flared terminal shall also include a set of installation
drawings supplied to the Resident.

Anchorages to bridge end posts will be part of the bridge work. Connections thereto will be
considered included in the unit bid price for guardrail.

Guardrail to be placed on a radius of curvature of 45 m [150 ft] or less will be paid for under the
designated radius pay item for the type guardrail being placed.

Widened shoulder will be paid for at the contract unit price each complete in place and will be full
compensation for furnishing and placing, grading and compaction of aggregate subbase and any required
fill material.

Adjust guardrail will be paid for at the contract unit price per meter and will be full compensation for
adjusting to grade. Payment shall also include adjusting terminal end treatments where required.

Modify guardrail will be paid for at the contract unit price per meter and will be full compensation
for furnishing and installing offset blocks, additional posts, and other specified modifications; removing,
modifying, installing, and adjusting to grade existing posts and beams; removing plate washers and
backup plates, and all incidentals necessary to complete the work. Payment shall also include removing
and resetting terminal ends where required.

Remove and Reset guardrail will be paid for at the contract unit price per meter and will be full
compensation for removing, transporting, storing, reassembling all parts, necessary cutting, furnishing
new parts when necessary, reinstalling at the new location, and all other incidentals necessary to
complete the work. Payment shall also include removing and resetting terminal ends when required. No
payment will be made for guardrail removed, but not reset and all costs for such removal shall be
considered incidental to the various contract pay items.

Remove, Modify, and Reset guardrail will be paid for at the contract unit price per meter and will be
full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail.

Bridge Connections will be paid for at the contract unit price each. Payment shall include, attaching
the connection to the endpost including furnishing and placing concrete and reinforcing steel necessary
to construct new endposts if required, furnishing and installing the terminal connector, and all
miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.

Bridge Transitions will be paid for at the contract unit price each. Payment shall include furnishing
and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary

materials and labor, including the bridge connection as stated in the previous paragraph.

Payment will be made under:
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606.15
606.151
606.17
606.1721
606.1722
606.1731
606.1732
606.178
606.18
606.19
606.191
606.20
606.201
606.21
606.22
606.23
606.2301
606.231
606.232
606.24
606.2401
606.241
606.242
606.25
606.257
606.265
606.266
606.275
606.276
606.353
606.354
606.356
606.358
606.3581
606.362
606.365
606.3651
606.366
606.367
606.47
606.48
606.50

Pay Item

Guardrail Type 3a-Single Rail

Guardrail Type 3aa-Single Rail

Guardrail Type 3b-Single Rail

Bridge Transition - Type I

Bridge Transition - Type Il

Bridge Connection - Type |

Bridge Connection - Type II

Guardrail Beam

Guardrail Type 3b - Double Rail

Guardrail Type 3a - 4.5 m [15 ft] radius and less
Guardrail Type 3aa - 4.5 m [15 ft] radius and less
Guardrail Type 3a - over 4.5 m [15 ft] radius
Guardrail Type 3aa - over 4.5 m [15 ft] radius
Guardrail Type 3b - 4.5 m [15 ft] radius and less
Guardrail Type 3b - over 4.5 m [15 ft] radius
Guardrail Type 3c - Single Rail

Guardrail Type 3¢ - Double Rail

Guardrail Type 3c - 4.5 m [15 ft] radius and less
Guardrail Type 3c - over 4.5 m [15 ft] radius
Guardrail Type 3d - Single Rail

Guardrail Type 3d - Double Rail

Guardrail Type 3d - 4.5 m [15 ft] radius and less
Guardrail Type 3d - over 4.5 m [15 feet] radius
Terminal Connector

Terminal Connector - Thrie Beam

Terminal End-Single Rail - Galvanized Steel
Terminal End-Single Rail - Corrosion Resistant Steel
Terminal End-Double Rail - Galvanized Steel

Terminal End-Double Rail - Corrosion Resistant Steel

Reflectorized Flexible Guardrail Marker

January 22, 2007
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Pay Unit

meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
Each
Each
meter [Linear foot]
meter [Linear foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
Each
Each
Each
Each
Each

Remove and Reset Reflectorized Flexible Guardrail Marker Each

Underdrain Delineator Post

Guardrail, Modify, Type 3b to 3c

Guardrail, Modify Existing to Type 3d

Guardrail, Adjust

Guardrail, Remove, Modify, and Reset, Type 3b to 3¢

Each

meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]

Guardrail, Remove, Modify, and Reset Existing to Type 3d meter [Linear Foot]

Guardrail, Removed and Reset, Type 3¢
Replace Unusable Existing Guardrail Posts
Single Wood Post

Single Galvanized Steel Post

Single Steel Pipe Post
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606.51
606.55
606.551
606.56
606.561
606.568
606.59
606.60
606.63
606.64
606.65
606.66
606.70
606.71
606.72
606.73
606.74
606.753
606.754
606.78
606.79

Multiple Mailbox Support

Guardrail Type 3 - Single Rail

Guardrail Type 3 - Single Rail with Rub Rail
Guardrail Type 3 - Double Rail

Guardrail Type 3 - Double Rail with Rub Rail
Guardrail, Modify Type 3¢ -Double Rail

Guardrail Type 3 - 4.5 m [15 ft] radius and less
Guardrail Type 3 - over 4.5 m [15 ft] radius

Thrie Beam Rail Beam

Guardrail Thrie Beam - Double Rail

Guardrail Thrie Beam - Single Rail

Terminal End Thrie Beam

Transition Section - Thrie Beam

Guardrail Thrie Beam - 4.5 m [15 ft] radius and less
Guardrail Thrie Beam - over 4.5 m [15 ft] radius
Guardrail Thrie Beam - Single Rail Bridge Mounted
Guardrail Type 3 - Single Rail Bridge Mounted

Widen Shoulder for Low Volume Guardrail End - Type 3

Widen Shoulder for Guardrail 350 Flared Terminal
Low Volume Guardrail End - Type 3
Guardrail 350 Flared Terminal

Page 7 of 7

January 22, 2007

Each

meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
meter [Linear Foot]
Each
Each
meter
meter
meter
meter
Each
Each
Each
Each

Linear Foot]
Linear Foot]
Linear Foot]
Linear Foot]

1
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I, Reflectorized Flexible Guardrail Markers shall be from Maine DOT’s
Approved Product List of Guardrail Material.

2. [nstallation:

a. Each bolt-hole diameter shall be the bolt diameter + Yg".

b. Wood post attachment - attach marker with 2, 5%6 " diameter zinc-coated lag
bolts, having 2" of embedment into wood post.

c. Steel post attachment - attach marker with 2, '/;" diameter zinc-coated
bolt, washer and nut assemblies, having /5" of bolt extension behind steel
post.

d. When provided by the marker manufacturer, a stiffening pipe shall be
inserted info the base of the marker prior to drilling bolt holes and shall
remain in-place.

A_/_ 3"x 9" Ref/ec{or meeting ASTM 4956
Type [I] requirements

6555\5510

Top Of Guardrail Post
Top of Stiffening Pipe

A

AIS
Y
| I 6 g v

MANUFACTURER - PROVIDED
STIFFENING PIPE

F_____
/ﬁ |

?Direcﬁon of Traffic

REFLECTORIZED FLEXIBLE GUARDRAIL

MARKER DETAILS o7
606(34)



SPECIAL PROVISION 610
Stream Channel Reconstruction

610.01 Description This work shall consist of placing rocks and gravel within a
excavated channel to reproduce the function of natural streambed substrate and
morphology and sinuosity, including riffles, pools, step pools, and cascades, at
the direction of the Resident or his/her designee.

610.02 Materials

Materials shall conform to the following requirements. For environmental permit
compliance issues, any deviation shall be pre-approved through qualified
MaineDOT Environmental staff prior to construction.

Stream Channel Rocks shall consist of sound durable rock which will not
disintegrate by exposure to water or weather. Either field stone or bank run may
be used, similar to native material in existing stream, but source shall be pre-
approved by the Resident or his/her designee. No un-hewn quarry stone or round
boulders or cobbles will be allowed; on-site sources are preferred. Angular
(blasted ledge) is not acceptable. The gradation shall conform to the following
table:

Sieve Designation
Metric US Customary Percent by Weight Passing
Square Mesh Sieves

600 mm 24 in 100

450 mm 181in 40-50
300 mm 121in 30-40
150 mm 6in 5-10

Stream Channel Gravel shall consist of hard, durable rock, shall be sub-angular
in shape (bank run gravel is preferred) and shall conform to the following table:

Sieve Designation
Metric US Customary Percent by Weight Passing
Square Mesh Sieves

63 mm 21/21n. 100
25 mm 1in. 40-50
9.5 mm 3/8in. 10-20
2.00 mm No. 10 0-5
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610.31 Construction

1) All activities shall be done in compliance with Standard Specification 656,
Temporary Soil Erosion and Water Pollution Control and described in the
Contractors plan.

2) Beginning on the downstream end of the construction, the channel shall be
excavated and shaped to a depth and width at below and beyond final grade as
designated by the Resident or his/her designee.

3) Stream Channel Rock and Stream Channel gravel shall be machine placed as
directed. Minimal hand placement of stone may be required. Materials shall be
compacted to the approximate density of the surrounding undisturbed material.

4) No material shall be dropped from a distance greater than one meter in order
to minimize segregation.

5) Stream Channel Gravel shall be placed throughout the length of the excavated
channel with Stream Channel Rocks placed at designated locations to simulate
riffle/pool and step pool channel structure. The Stream Channel Gravel shall also
be interspersed within the Stream Channel Rocks to minimize piping of channel
water. Woody debris, if readily available, may be added to replicate natural
stream processes at the direction of the Resident or his/her designee.

610.41 Method of Measurement
Stream Channel Rock and Stream Channel Gravel will be measured in place by
the cubic meter.

610.51 Basis of Payment

The accepted quantities of Stream Channel Rock and Stream Channel Gravel
will be paid for at the contract unit price per cubic meter before placement. Costs
of all required excavation shall be incidental to 610 items.

Pay Item Pay Unit
610.210 Stream Channel Rock cubic meter (cubic yard)
610.211 Steam Channel Gravel cubic meter (cubic yard)
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Woodstock

PIN. 17538
Oct. 2,2012
SPECIAL PROVISION
SECTION 627
PAVEMENT MARKINGS

The last paragraph of Subsection 627.10, Basis of Payment is revised by the addition of
the following:

Pay Item Pay Unit
627.733 4” White or Yellow Painted Pavement Marking Line LF

Page 1 of 1
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Woodstock
WIN 17538.00
September 20, 2012

SPECIAL PROVISION
SECTION 635
PREFABRICATED CONCRETE MODULAR GRAVITY WALL

The following replaces Section 635 in the Standard Specifications in its entirety:
635.01 Description. This work shall consist of the construction of a prefabricated modular

reinforced concrete gravity wall in accordance with these specifications and in reasonably close
conformance with the lines and grades shown on the plans, or established by the Resident.

Included in the scope of the Prefabricated Concrete Modular Gravity Wall construction
are: all grading necessary for wall construction, excavation, compaction of the wall foundation,
backfill, construction of leveling pads, placement of geotextile, segmental unit erection, and all
incidentals necessity to complete the work.

The Prefabricated Concrete Modular Gravity Wall design shall follow the general
dimensions of the wall envelope shown in the contract plans. The top of the leveling pad shall
be located at or below the theoretical leveling pad elevation. The minimum wall embedment
shall be at or below the elevation shown on the plans. The top of the face panels shall be at or
above the top of the panel elevation shown on the plans.

The Contractor shall require the design-supplier to supply an on-site, qualified
experienced technical representative to advise the Contractor concerning proper installation
procedures. The technical representative shall be on-site during initial stages of installation and
thereafter shall remain available for consultation as necessary for the Contractor or as required
by the Resident. The work done by this representative is incidental.

635.02 Materials. Materials shall meet the requirements of the following subsections of Division
700 - Materials:

Gravel Borrow 703.20
Preformed Expansion Joint Material 705.01
Reinforcing Steel 709.01
Structural Pre-cast Concrete Units 712.061
Drainage Geotextile 722.02

The Contractor is cautioned that all of the materials listed are not required for every Prefabricated
Concrete Modular Gravity Wall. The Contractor shall furnish the Resident a Certificate of
Compliance certifying that the applicable materials comply with this section of the specifications.
Materials shall meet the following additional requirements:
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Concrete Units:

Tolerances. In addition to meeting the requirements of 712.061, all prefabricated units
shall be manufactured with the following tolerances. All units not meeting the listed tolerances
will be rejected.

1. All dimensions shall be within (edge to edge of concrete) +3/16 inch.

2. Squareness. The length differences between the two diagonals shall not
exceed 5/16 inch.

3. Surface Tolerances. For steel formed surfaces, and other formed surface, any
surface defects in excess of 0.08 inch in 4 feet will be rejected. For textured
surfaces, any surface defects in excess of 5/16 inch in 5 feet shall be rejected.

Joint Filler. (where applicable) Joints shall be filled with material approved by the
Resident and supplied by the approved Prefabricated Concrete Modular Gravity Wall supplier. 4
inches wide, by 0.5 inch preformed expansion joint filler shall be placed in all horizontal joints
between facing units. In all vertical joints, a space of 0.25 inch shall be provided. All
Preformed Expansion Joint Material shall meet the requirements of subsection 502.03.

Woven Drainage Geotextile. Woven drainage geotextile 12 inches wide shall be bonded
with an approved adhesive compound to the back face, covering all joints between units,
including joints abutting concrete structures. Geotextile seam laps shall be 6 inches, minimum.
The fabric shall be secured to the concrete with an adhesive satisfactory to the Resident.
Dimensions may be modified per the wall supplier’s recommendations, with written approval of
the Resident.

Concrete Shear Keys. (where applicable) Shear keys shall have a thickness at least
equal to the pre-cast concrete stem.

Concrete Leveling Pad. Cast-in-place concrete shall be Fill Concrete conforming to the
requirements of Section 502 Structural Concrete. The horizontal tolerance on the surface of the
pad shall be 0.25 inch in 10 feet. Dimensions may be modified per the wall supplier’s
recommendations, with written approval of the Resident.

Backfill and Bedding Material. Bedding and backfill material placed behind and within
the reinforced concrete modules shall be gravel borrow conforming to the requirements of
Subsection 703.20. The backfill materials shall conform to the following additional
requirements: backfill and bedding material shall only contain particles that will pass the 3-inch
square mesh sieve and the plasticity index (PI) as determined by AASHTO T90 shall not exceed
6. Compliance with the gradation and plasticity requirements shall be the responsibility of the
Contractor, who shall furnish a copy of the backfill test results prior to construction.

The backfilling of the interior of the wall units and behind the wall shall progress
simultaneously. The material shall be placed in layers not over 8 inches in depth, loose measure,
and thoroughly compacted by mechanical or vibratory compactors. Puddling for compaction
will not be allowed.
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Materials Certificate Letter. The Contractor, or the supplier as his agent, shall furnish the
Resident a Materials Certificate Letter for the above materials, including the backfill material, in
accordance with Section 700 of the Standard Specifications. A copy of all test results performed
by the Contractor or his supplier necessary to assure contract compliance shall also be furnished
to the Resident. Acceptance will be based upon the materials Certificate Letter, accompanying
test reports, and visual inspection by the Resident.

635.03 Design Requirements. The Prefabricated Concrete Modular Gravity Wall shall be
designed and sealed by a licensed Professional Engineer registered in accordance with the laws
of the State of Maine. The design to be performed by the wall system supplier shall be in
accordance with AASHTO LRFD Bridge Design Specifications, current edition, except as
required herein. Design shall consider Strength, Service and Extreme Limit States. Thirty days
prior to beginning construction of the wall, the design computations shall be submitted to the
Resident for review by the Department. Design calculations that consist of computer generated
output shall be supplemented with at least one hand calculation and graphic demonstrating the
design methodology used. Design calculations shall provide thorough documentation of the
sources of equations used and material properties. The design by the wall system supplier shall
consider the stability of the wall as outlined below:

A. Stability Analysis:
1. Overturning: Location of the resultant of the reaction forces shall be within the
middle one-half of the base width.
2. Sliding: Rr 2 ypmax)'(EH+ES)
Where: Rg = Factored Sliding Resistance
Ypmax) = Maximum Load Factor
EH = Horizontal Earth Pressure
ES = Earth Surcharge (as applicable)
3. Bearing Pressure: gr > Factored Bearing Pressure
Where: gr = Factored Bearing Resistance, as shown on the plans
Factored Bearing Pressure = Determined considering the applicable loads
and load factors which result in the maximum calculated bearing pressure.
4. Pullout Resistance: Pullout resistance shall be determined using nominal resistances
and forces. The ratio of the sum of the nominal resistances to the sum of the nominal
forces shall be greater than or equal to 1.5.

Live load surcharge on Prefabricated Concrete Modular Gravity walls shall be
estimated as a uniform horizontal earth pressure due to an equivalent height of soil
(heg) taken from LRFD Table 3.11.6.4-2 with consideration for the distance from the
wall pressure surface to the edge of traffic. Traffic impact loads transmitted to the
wall through guardrail posts shall be calculated and applied in compliance with LRFD
Section 11, where Article 11.10.10.2 is modified such that the upper 3.5 feet of
concrete modular units shall be designed for an additional horizontal load of yPus,
where yPy1=300 Ibs per linear foot of wall.
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B. Backfill and Wall Unit Soil Parameters. For overturning and sliding stability
calculations, earth pressure shall be assumed acting on a vertical plane rising from the
back of the lowest wall stem. For overturning, the unit weight of the backfill within
the wall units shall be limited to 96 pcf. For sliding analyses, the unit weight of the
backfill within the wall units can be assumed to be 120 pcf. Both analyses may
assume a friction angle of 34 degrees for backfill within the wall units.

These unit weights and friction angles are based on a wall unit backfill meeting the
requirements for select backfill in this specification. Backfill behind the wall units
shall be assumed to have a unit weight of 120 pcf and a friction angle of 30 degrees.
The friction angle of the foundation soils shall be assumed to be 30 degrees unless
otherwise noted on the plans.

C. Internal Stability. Internal stability of the wall shall be demonstrated using accepted
methods, such as Elias’ Method, 1991. Shear keys shall not contribute to pullout
resistance. Soil-to-soil frictional component along stem shall not contribute to pullout
resistance. The failure plane used to determine pullout resistance shall be found by
the Rankine theory only for vertical walls with level backfills. When walls are
battered or with backslopes > 0 degrees are considered, the angle of the failure plane
shall be per Jumikus Method. For computation of pullout force, the width of the
backface of each unit shall be no greater than 4.5 feet. A unit weight of the soil inside
the units shall be assumed no greater than 120 pcf when computing pullout. Coulomb
theory may be used.

D. Safety Against Structural Failure. Prefabricated units shall be designed for all
strength and reinforcement requirements in accordance with LRFD Section 5
and LRFD Article 11.11.5.

E. External loads which affect the internal stability such as those applied through piling,
bridge footings, traffic, slope surcharge, hydrostatic and seismic loads shall be
accounted for in the design.

F. The maximum calculated factored bearing pressure under the Prefabricated Concrete
Modular Gravity block wall shall be clearly indicated on the design drawings.

G. Stability During Construction. Stability during construction shall be considered
during design, and shall meet the requirements of the AASHTO LRFD Bridge Design
Specifications, Extreme Limit State.

H. Hydrostatic forces. Unless specified otherwise, when a design high water surface is
shown on the plans at the face of the wall, the design stresses calculated from that
elevation to the bottom of wall must include a 3 feet minimum differential head of
saturated backfill. In addition, the buoyant weight of saturated soil shall be used in
the calculation of pullout resistance.
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I. Design Life. Design life shall be in accordance with AASHTO requirements or 75
years; the more stringent requirements apply.

J. Not more than two vertically consecutive units shall have the same stem length, or the
same unit depth. Walls with units with extended height curbs shall be designed for
the added earth pressure. A separate computation for pullout of each unit with
extended height curbs, or extended height coping, shall be prepared and submitted in
the design package described above.

635.04 Submittals. The Contractor shall supply wall design computations, wall details,
dimensions, quantities, and cross sections necessary to construct the wall. Thirty (30) days prior
to beginning construction of the wall, the design computations and wall details shall be submitted
to the Resident for review. The fully detailed plans shall be prepared in conformance with
Subsection 105.7 of the Standard Specifications and shall include, but not be limited to the
following items:

A. A plan and elevation sheet or sheets for each wall, containing the following:
elevations at the top of leveling pads, the distance along the face of the wall to all
steps in the leveling pads, the designation as to the type of prefabricated module, the
distance along the face of the wall to where changes in length of the units occur, the
location of the original and final ground line.

B. All details, including reinforcing bar bending details, shall be provided. Bar bending
details shall be in accordance with Department standards.

C. All details for foundations and leveling pads, including details for steps in the
leveling pads, as well as allowable and actual maximum bearing pressures shall be
provided.

D. All prefabricated modules shall be detailed. The details shall show all dimensions
necessary to construct the element, and all reinforcing steel in the element.

E. The wall plans shall be prepared and stamped by a Professional Engineer. Four sets
of design drawings and detail design computations shall be submitted to the Resident.

F. Four weeks prior to the beginning of construction, the contractor shall supply the
Resident with two copies of the design-supplier’s Installation Manual. In addition,
the Contractor shall have two copies of the Installation Manual on the project site.

635.05 Construction Requirements

Excavation. The excavation and use as fill or disposal of all excavated material shall
meet the requirements of Section 203 -- Excavation and Embankment, except as modified
herein.
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Foundation. The area upon which the modular gravity wall structure is to rest, and
within the limits shown on the submitted plans, shall be graded for a width equal to, or
exceeding, the length of the module. Prior to wall and leveling pad construction, this foundation
material shall be compacted to at least 95 percent of maximum laboratory dry density,
determined using AASHTO T180, Method C or D. Frozen soils and soils unsuitable or
incapable of sustaining the required compaction, shall be removed and replaced.

A concrete leveling pad shall be constructed as indicated on the plans. The leveling pad
shall be cast to the design elevations as shown on the plans, or as required by the wall supplier
upon written approval of the Resident. Allowable elevation tolerances are +0.01 feet and -0.02
feet from the design elevations. Leveling pads which do not meet this requirement shall be
repaired or replaced as directed by the Resident at no additional cost to the Department.
Placement of wall units may begin after 24 hours curing time of the concrete leveling pad.

Method and Equipment. Prior to erection of the Prefabricated Concrete Modular Gravity
Wall, the Contractor shall furnish the Resident with detailed information concerning the
proposed construction method and equipment to be used. The erection procedure shall be in
accordance with the manufacturer’s instructions. Any pre-cast units that are damaged due to
handling will be replaced at the Contractor’s expense.

Installation of Wall Units. A field representative from the wall system being used shall
be available, as needed, during the erection of the wall. The services of the representative shall
be at no additional cost to the Department. Vertical and horizontal joint fillers shall be installed
as shown on the plans.

The maximum offset in any unit joint shall be 3/4 inch. The overall vertical tolerance of
the wall, plumb from top to bottom, shall not exceed 1/2 inch per 10 feet of wall height. The
prefabricated wall units shall be installed to a tolerance of plus or minus 3/4 inch in 10 feet in
vertical alignment and horizontal alignment.

Select Backfill Placement. Backfill placement shall closely follow the erection of each
row of prefabricated wall units. The Contractor shall decrease the lift thickness if necessary to
obtain the specified density. The maximum lift thickness shall be 8 inches (loose). Gravel
borrow backfill shall be compacted in accordance with Subsection 203.12 except that the
minimum required compaction shall be 92 percent of maximum density as determined by
AASHTO T180 Method C or D. Backfill compaction shall be accomplished without disturbance
or displacement of the wall units. Sheepsfoot rollers will not be allowed. Whenever a
compaction test fails, no additional backfill shall be placed over the area until the lift is
recompacted and a passing test achieved.

The moisture content of the backfill material prior to and during compaction shall be
uniform throughout each layer. Backfill material shall have a placement moisture content less
than or equal to the optimum moisture content. Backfill material with a placement moisture
content in excess of the optimum moisture content shall be removed and reworked until the
moisture content is uniform and acceptable throughout the entire lift. The optimum moisture
content shall be determined in accordance with AASHTO T180, Method C or D. At the end of
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the day’s operations, the Contractor shall shape the last level of backfill so as to direct runoff of
rain water away from the wall face.

635.06 Method of Measurement. Prefabricated Concrete Modular Gravity Wall will be
measured by the square foot of front surface not to exceed the dimensions shown on the contract
plans or authorized by the Resident. Vertical and horizontal dimensions will be from the edges
of the facing units. No field measurements for computations will be made unless the Resident
specifies, in writing, a change in the limits indicated on the plans.

635.07 Basis of Payment. The accepted quantity of Prefabricated Concrete Modular Gravity
Retaining Wall will be paid for at the contract unit price per square foot complete in place.
Payment shall be full compensation for furnishing all labor, equipment and materials including
excavation, foundation material, backfill material, pre-cast concrete units hardware, joint fillers,
woven drainage geotextile, cast-in-place coping or traffic barrier and technical field
representative. Cost of cast-in-place concrete for leveling pad will not be paid for separately, but
will be considered incidental to the Prefabricated Concrete Modular Gravity Wall.

There will be no allowance for excavating and backfilling for the Prefabricated Concrete
Modular Gravity Wall beyond the limits shown on the approved submitted plans, except for
excavation required to remove unsuitable subsoil in preparation for the foundation, as approved
by the Resident. Payment for excavating unsuitable material shall be full compensation for all
costs of pumping, drainage, sheeting, bracing and incidentals for proper execution of the work.

Payment will be made under:

Pay Item Pay Unit
635.14 Prefabricated Concrete Modular Gravity Wall Square Foot
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SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC

Approaches Approach signing shall include the following signs as a minimum. Field
conditions may warrant the use of additional signs as determined by the Resident.

Road work Next x Miles
Road work 500 Feet
End Road Work

Work Area At each work site, signs and channelizing devices shall be used as directed by
the Resident. Signs include:

Road Work xxxx 1
One Lane Road Ahead
Flagger Sign

Other typical signs include:

Be Prepared to Stop
Low Shoulder
Bump

Pavement Ends

The above lists of Approach signs and Work Area signs are representative of the contract
Requirements. Other sign legends may be required.

The Contractor shall conduct their operations in such a manner that the roadway will not
be restricted to one lane for more than 800 m [2,500 ft] at each work area. To encourage
quality paving in warm-weather conditions, the length can be extended to 4,000 ft
depending on the traffic impacts. Where more than one work area restricts traffic to one
lane operation, these work areas shall be separated by at least 1.6 km [1 mile] of two way
operation.

Temporary Centerline A temporary centerline shall be placed each day on all new
pavement to be used by traffic. The temporary centerline, when specified of reflectorized
traffic paint, shall conform to the standard marking patterns used for permanent
markings.

Failure to apply a temporary centerline daily will result in a Traffic Control Violation and
suspension of paving operations until temporary markers are applied to all previously
placed pavement.

1 “Road Work Ahead” to be used in mobile operations and “Road Work xx ft”” to be used in stationary
operations as directed by the Resident.
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January 19, 2007

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

Failure by the contractor to follow the Contracts 652 Special Provisions and Standard
Specification and/or The Manual on Uniform Traffic Control Devices (MUTCD) and/or The
Contractors own Traffic Control Plan will result in a violation letter and result in a reduction
in payment as shown in the schedule below. The Departments Resident or any other
representative of The Department reserves the right to suspend the work at any time and
request a meeting to discuss violations and remedies. The Department shall not be held
responsible for any delay in the work due to any suspension under this item. Any reduction
in payment under this Special Provision will be in addition to forfeiting payment of
maintenance of traffic control devices for that day.

ORIGINAL CONTRACT AMOUNT

from Up to and Amount of Penalty
More Than Including Damages per Violation
$0 $100,000 $250

$100,000 $300,000 $500

$300,000 $500,000 $750

$500,000 $1,000,000 $1,500
$1,000,000 $2,000,000 $2,500
$2,000,000 $4,000,000 $5,000
$4,000,000 and more $10,000

1ofl
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April 17,2007
Supersedes May 10, 2006

SPECIAL PROVISION

SECTION 652
MAINTENANCE OF TRAFFIC
Construction Sign Sheeting Material

Super high intensity fluorescent retroreflective sheeting, ASTM D 4956 - Type VII, Type
VIII, or Type IX (prismatic), is required for all construction signs.
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Woodstock

17538.00
11/27/12

SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

The following is added to Section 656 regarding Project Specific Information and Requirements.
All references to the Maine Department of Transportation Best Management Practices for
Erosion and Sedimentation Control (a.k.a. Best Management Practices manual or BMP Manual)
are a reference to the latest revision of said manual. The latest version is dated "February 2008”
and is available at:

http://www.maine.gov/mdot/environmental-office-homepaqge/surface-water-resources.php

Procedures specified shall be according to the BMP Manual unless stated otherwise.

Project Specific Information and Requirements

The following information and requirements apply specifically to this Project. The temporary
soil erosion and water pollution control measures associated with this work shall be addressed in
the Soil Erosion and Water Pollution Control Plan (SEWPCP.)

1. A preconstruction field review is mandatory for this project. The preconstruction field
review shall take place before commencing any work that involves soil disturbance or
potential impacts on water quality. Attendees shall include the Environmental
Coordinator, the preparer of the SEWPCP, the Construction Manager, and a
representative from the Department’s ENV Water Resources Unit. The date and time
shall be set by the Contractor in consultation with the Construction Manager and ENV
Water Resources Unit representative.

2. Newly disturbed earth shall be mulched by the end of each workday. Mulch shall be
maintained on a daily basis.

3. The SEWPCP shall describe the location and method of temporary erosion and sediment
control for existing and proposed catch basins, outlet areas and culvert inlets and outlets.

4. All disturbed ditches/slopes shall be stabilized by the end of each workday. Stabilization
shall be maintained on a daily basis.

5. If water is flowing within the drainage system, the water shall be diverted to a stable
area or conduit and work shall be conducted in the dry. The Contractor’s plan shall
address when and where the diversions will be necessary.

Special Provision 656 - Page 1 of 3
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SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

Dust control items other than those under Standard Specification 637, if applicable, shall
be included in the plan.

Permanent slope stabilization measures shall be applied within one week of the last soil
disturbance. Temporary slope stabilization is required on a daily basis.

Permanent seeding shall be done in accordance with Special Provision, Section 618,
Seeding unless the Contract states otherwise.

Culvert inlet and outlet protection shall be installed within 48 hours of culvert
installation, or prior to a storm event, whichever is sooner.

Temporary winter stabilization must be used between November 1% and April 1% or
outside of that time period if the ground is frozen or snow covered. Temporary winter
stabilization involves, at a minimum, covering all disturbed soils and seeded ground that
is not Acceptable Work with an approved method. If temporary winter stabilization
practices are used then spring procedures for permanent stabilization shall also be
described in the SEWPCP. Use of these methods for over-winter temporary erosion
control will be incidental to the contract and be paid for as part of Pay Item 656.75.

Demolition debris (including debris from wearing surface removal, saw cut slurry, dust,
concrete debris, etc.) shall be contained and shall not be allowed to discharge to any
resource. All demolition debris shall be disposed of in accordance with Standard
Specifications, Section 202.03, Removing Existing Superstructure, Structural Concrete,
Railings, Curbs, Sidewalks and Bridges. Containment and disposal of demolition debris
shall be addressed in the Contractor's SEWPCP.

If a cofferdam sedimentation basin is used, it shall be located in an upland area where the
water can settle and sink into the ground or be released slowly to the resource in a
manner that will not cause erosion. The location of such a cofferdam sedimentation basin
shall be addressed in the SEWPCP.

Prior to release to a natural resource, any impounded water that has been in contact with
concrete placed during construction must have a pH between 7.0 and 8.5, must be within
one pH unit of the background pH level of the resource and shall have a turbidity no
greater than the receiving resource. This requirement is applicable to concrete that is
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SPECIAL PROVISION
SECTION 656
Temporary Soil Erosion and Water Pollution Control

placed or spilled (including leakage from forms) as well as indirect contact via tools or
equipment. Water not meeting release criteria shall be addressed in the SEWPCP.
Discharging impounded water to the stream must take place in a manner that does not
disturb the stream bottom or cause erosion.

14. The Contractor shall be responsible for monitoring pH with a calibrated meter accurate to
0.1 units. A record of pH measurements shall be kept in the Environmental
Coordinator’s log (Section 656.4.4.)

Special Provision 656 - Page 3 of 3
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October 11, 2012
Supersedes September 19, 2012

STANDARD DETAIL UPDATES

Standard Details and Standard Detail updates are available at:
http://www.maine.gov/mdot/contractor-consultant-information/ss standard details updates.php

Detail #
203(03)
502(03)
502(03)A
502(07)
502(07)A
502(08)
502(09)
502(10)
502(11)
502(12)
502(12)A
504(15)

504(21)

504(22)
504(23)
502(24)
507(04)

507(09)

Description

Backslope Rounding

Concrete Curb - Bituminous Wearing Surface
Concrete Curb - Concrete Wearing Surface
Precast Concrete Deck Panels - Layout Plan
Precast Concrete Deck Panels - Layout Plan
Precast Concrete Deck Panels - Panel Plan
Precast Concrete Deck Panels - Blocking Detail
Precast Concrete Deck Panels

Precast Concrete Deck Panels

Precast Concrete Deck Panels - Notes
Precast Concrete Deck Panels - Notes
Diaphragms

Tension Flange Connection for Diaphragm
and Cross Frames

Diaphragm & Crossframe Notes
Hand-Hold Details

Hand-Hold Details

Steel Bridge Railing

Steel Bridge Railing

Page 1 of 4

Revision Date
1/29/08
8/08/11
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
2/2/09
10/28/09
2/2/09
5/19/11

10-11-12

10/11/12
12/08/05
10/11/12
2/05/03

5/19/11
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507(09)A
526(06)
526(08)

526(08)A
526(13)

526(14)
526(21)
526(33)
526(39)
526(40)
526(41)
526(42)
535(01)
535(02)
535(03)
535(04)
535(05)
535(06)
535(07)
535(08)
535(09)
535(10)

535(11)

Steel Bridge Railing
Permanent Concrete Barrier
Permanent Concrete Barrier — Type 1A

Permanent Concrete Barrier — Type 1A
Permanent Concrete Barrier — Type I11B

Permanent Concrete Barrier — Type I11B
Concrete Transition Barrier

Concrete Transition Barrier

Texas Classic Rail — Between Window
Texas Classic Rail — Through Window
Texas Classic Rail — Through Post

Texas Classic Rail — Through Nose

Precast Superstructure - Shear Key

Precast Superstructure - Curb Key & Drip Notch
Precast Superstructure - Shear Key

Precast Superstructure - Shear Key

Precast Superstructure - Post Tensioning
Precast Superstructure - Sections

Precast Superstructure - Precast Slab & Box
Precast Superstructure - Sections

Precast Superstructure - Sections

Precast Superstructure - Sections

Precast Superstructure - Sections

Page 2 of 4
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5/19/11
2/2/09
10/07/10

12/07/10
2/2/09

2/2/09
2/2/09
8/18/03
2/2/09
2/2/09
2/2/09
2/2/09
10/12/06
5/20/08
12/5/07
12/05/07
5/20/08
10/12/06
10/12/06
10/12/06
10/12/06
10/12/06

10/12/06
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535(12)
535(13)
535(14)
535(15)
535(16)
535(17)
604(01)
604(05)
604(06)
604(07)
604(09)
606(02)
606(03)
606(07)
606(20)
606(21)
606(22)
606(23)
609(03)
609(06)

609(07)

Precast Superstructure - Sections
Precast Superstructure - Sections
Precast Superstructure - Stirrups
Precast Superstructure - Plan
Precast Superstructure - Reinforcing
Precast Superstructure - Notes
Catch Basins

Type “A” & “B” Catch Basin Tops
Type “C” Catch Basin Tops
Manhole Top “D”

Catch Basin Type “E”

Multiple Mailbox Support

Guardrail Standard Detail

Reflectorized Beam Guardrail Delineator Details

Guardrail - Type 3 - Single Rail - Bridge Mounted
Guardrail - Type 3 - Single Rail - Bridge Mounted
Guardrail - Type 3 - Single Rail - Bridge Mounted

Guardrail - Type 3 - Single Rail - Bridge Mounted

Curb Type 3
Vertical Bridge Curb

Curb Type 1
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10/12/06
10/12/06
10/12/06
10/12/06
10/12/06
12/05/07
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
11/16/05
9/19/12
11/16/05
2/2/09
2/2/09
2/2/09
2/2/09
6/27/06
2/12/09

6/27/06
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609(08)
610(02)
610(03)
610(04)

620(05)

626(09)

645(06)
645(09)
801(01)

801(02)

Precast Concrete Transition Curb
Stone Scour Protection
Stone Scour Protection
Stone Scour Protection

Geotextile Placement for Protection of Slopes
Adjactent to Stream & Tidal Areas

Electrical Junction Box for Traffic Signals
and Lighting

H-Beam Posts — Highway Signing
Installation of Type Il Signs
Drives on Sidewalk Sections

Drives on Non-Sidewalk Sections
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2/2/09
8/9/11
5/19/11
5/19/11

5/19/11

8/27/10

7/21/04
7/21/04
12/13/07

12/13/07
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SUPPLEMENTAL SPECIFICATION
(Corrections, Additions, & Revisions to Standard Specifications - Revision of December 2002)

SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions

Closeout Documentation Replace the sentence “A letter stating the amount..... DBE goals.”
with “DBE Goal Attainment Verification Form”

Add “Environmental Information Hazardous waste assessments, dredge material test results,
boring logs, geophysical studies, and other records and reports of the environmental
conditions. For a related provision, see Section 104.3.14 - Interpretation and Interpolation.”

Add “Fabrication Engineer The Department’s representative responsible for Quality
Assurance of pre-fabricated products that are produced off-site.”

Geotechnical Information Replace with the following: “Boring logs, soil reports, geotechnical
design reports, ground penetrating radar evaluations, seismic refraction studies, and other
records of subsurface conditions. For a related provision, see Section 104.3.14 - Interpretation
and Interpolation.”

SECTION 102
DELIVERY OF BIDS

102.7.1 Location and Time Add the following sentence “As a minimum, the Bidder will
submit a Bid Package consisting of the Notice to Contractors, the completed
Acknowledgement of Bid Amendments form, the completed Schedule of Items, 2 copies of the
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any other
Certifications or Bid Requirements listed in the Bid Book.”

102.11.1 Non-curable Bid Defects Replace E. with “E. The unit price and bid amount is not
provided or a lump sum price is not provided or is illegible as determined by the Department.”

SECTION 103

AWARD AND CONTRACTING
103.3.1 Notice and Information Gathering Change the first paragraph to read as follows:
“After Bid Opening and as a condition for Award of a Contract, the Department may require
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder
is responsible and qualified to perform the Work.”

SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

104.3.14 Interpretation and Interpolation In the first sentence, change “...and Geotechnical
Information.” to “...Environmental Information, and Geotechnical Information.”
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SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1 Department Provided Services The Department will provide the Contractor with the
description and coordinates of vertical and horizontal control points, set by the Department,
within the Project Limits, for full construction Projects and other Projects where survey control
is necessary. For Projects of 1,500 feet in length, or less: The Department will provide three
points. For Projects between 1,500 and 5,000 feet in length: The Department will provide one
set of two points at each end of the Project. For Projects in excess of 5,000 feet in length, the
Department will provide one set of two points at each end of the Project, plus one additional
set of two points for each mile of Project length. For non-full construction Projects and other
Projects where survey control is not necessary, the Department will not set any control points
and, therefore, will not provide description and coordinates of any control points. Upon
request of the Contractor, the Department will provide the Department’s survey data
management software and Survey Manual to the Contractor, or its survey Subcontractor, for
the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services Utilizing the survey information and points provided by
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work. This
may include, but not be limited to, reestablishing all points provided by the Department,
establishing additional control points, running axis lines, providing layout and maintenance of
all other lines, grades, or points, and survey quality control to ensure conformance with the
Contract. The Contractor is also responsible for providing construction centerline, or close
reference points, for all Utility Facilities relocations and adjustments as necessary to complete
the Work. When the Work is to connect with existing Structures, the Contractor shall verify
all dimensions before proceeding with the Work. The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey
quality control. Construction survey quality control is generally defined as, first, performing
initial field survey layout of the Work and, second, performing an independent check of the
initial layout using independent survey data to assure the accuracy of the initial layout;
additional iterations of checks may be required if significant discrepancies are discovered in
this process. Construction survey layout quality control also requires written documentation of
the layout process such that the process can be followed and repeated, if necessary, by an
independent survey crew.

105.6.3 Survey Quality Assurance It is the Department’s prerogative to perform construction
survey quality assurance. Construction survey quality assurance may, or may not, be
performed by the Department. Construction survey quality assurance is generally defined as
an independent check of the construction survey quality control. The construction survey
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quality assurance process may involve physically checking the Contractor’s construction
survey layout using independent survey data, or may simply involve reviewing the
construction survey quality control written documentation. If the Department elects to
physically check the Contractor’s survey layout, the Contractor’s designated surveyor may be
required to be present. The Department will provide a minimum notice of 48 hours to the
Contractor, whenever possible, if the Contractor’s designated surveyor’s presence is required.
Any errors discovered through the quality assurance process shall be corrected by the
Contractor, at no additional cost to the Department.

105.6.4 Boundary Markers The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels
that are outside the area that must be disturbed to perform the Work. The Contractor
indemnifies and holds harmless the Department from all claims to reestablish the former
location of all such monuments or points including claims arising from 14 MRSA § 7554-A.
For a related provision, see Section 104.3.11 - Responsibility for Property of Others.

SECTION 106
QUALITY

106.4.3 Testing Change the first sentence in paragraph three from “...maintain records of all
inspections and tests.” to “...maintain original documentation of all inspections, tests, and
calculations used to generate reports.”

106.6 Acceptance Add the following to paragraph 1 of A: “This includes Sections 401 - Hot
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality
Level Analysis, and”

106.7.1 Standard Deviation Method Add the following to F: “Note: In cases where the mean
of the values is equal to either the USL or the LSL, then the PWL will be 50 regardless of the
computed value of s.”

Add the following to H: “Method C Hot Mix Asphalt: PF = [55 + (Quality Level *0.5)] * 0.01”

SECTION 107

TIME
107.3.1 General Add the following: “If a Holiday occurs on a Sunday, the following Monday
shall be considered a Holiday. Sunday or Holiday work must be approved by the Department,
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”

107.7.2 Schedule of Liguidated Damages Replace the table of Liquidated Damages as follows:

From Up to and Amount of Liquidated
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More Than Including Damages per Calendar Day
$0 $100,000 $225
$100,000 $250,000 $350
$250,000 $500,000 $475
$500,000 $1,000,000 $675
$1,000,000 $2,000,000 $900
$2,000,000 $4,000,000 $1,000
$4,000,000 and more $2,100

SECTION 108
PAYMENT

Remove Section 108.4 and replace with the following:

“108.4 Payment for Materials Obtained and Stored Acting upon a request from the Contractor
and accompanied by bills or receipted bills, the Department will pay for all or part of the value
of acceptable, non-perishable Materials that are to be incorporated in the Work, including
Materials that are to be incorporated into the Work, not delivered on the Work site, and stored
at places acceptable to the Department. Examples of such Materials include steel piles, stone
masonry, curbing, timber and lumber, metal Culverts, stone and sand, gravel, and other
Materials. The Department will not make payment on living or perishable Materials until
acceptably planted in their final locations.

If payment for Materials is made to the Contractor based on bills, only, then the Contractor
must provide receipted bills to the Department for these Materials within 14 days of the date
the Contractor receives payment for the Materials.  Failure of the Contractor to provide
receipted bills for these Materials within 14 days of the dated the Contractor receives payment
will result in the paid amount being withheld from the subsequent progress payment, or
payments, until such time the receipted bills are received by the Department.

Materials paid for by the Department are the property of the Department, but the risk of
loss shall remain with the Contractor. Payment for Materials does not constitute Acceptance of
the Material. If Materials for which the Department has paid are later found to be
unacceptable, then the Department may withhold amounts reflecting such unacceptable
Materials from payments otherwise due the Contractor.

In the event of Default, the Department may use or cause to be used all paid-for
Materials in any manner that is in the best interest of the Department.”

SECTION 109
CHANGES

109.1.1 Changes Permitted Add the following to the end of the paragraph: “There will be no
adjustment to Contract Time due to an increase or decrease in quantities, compared to those
estimated, except as addressed through Contract Modification(s).”
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109.1.2 Substantial Changes to Major Items Add the following to the end of the paragraph:
“Contract Time adjustments may be made for substantial changes to Major Items when the
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment Third sentence, delete the words “subsections (A) - (E)”

109.5.1 Definitions - Types of Delays

B. Compensable Delay Replace (1) with the following; “a weather related
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls
within the geographic boundaries prescribed under the disaster declaration.”

109.7.2 Basis of Payment Replace with the following: “Adjustments will be established by
mutual Agreement based upon Unit or Lump Sum Prices. These agreed Unit or Lump Sum
prices will be full compensation and no additions or mark-ups are allowed. If Agreement
cannot be reached, the Contractor shall accept payment on a Force Account basis as provided
in Section 109.7.5 - Force Account Work, as full and complete compensation for all Work
relating to the Equitable Adjustment.”

109.7.3 Compensable Items Delete this Section entirely.

109.7.4 Non-Compensable Items Replace with the following: “The Contractor is not entitled
to compensation or reimbursement for any of the following items:
A. Total profit or home office overhead in excess of 15%,

109.7.5 Force Account Work

C. Equipment
Paragraph 2, delete sentence 1 which starts; “Equipment leased....”

Paragraph 6, change sentence 2 from “The Contractor may furnish...” to read “If
requested by the Department, the Contractor will produce cost data to assist the
Department in the establishment of such rental rate, including all records that are
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account
Work and actually used on the Project will be paid for at the actual invoice amount plus
10% markup for administrative costs.”

Add the following section;
“E. Subcontractor Work When accomplishing Force Account Work that utilizes
Subcontractors, the Contractor will be allowed a maximum markup of 5% for profit and
overhead on the Subcontractor’s portion of the Force Account Work. If the Department
does not accept the Subcontractor quote, then the Subcontractor work will be subject to
the Force Account provisions with a 5% markup for profit & overhead..”
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SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

Delete the entire Section 110.2.3 and replace with the following:

110.2.3 Bonding for Landscape Establishment Period The Contractor shall provide a signed,
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the
Contract, to the Department at Final Acceptance.

The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621,
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on
exact copies thereof, or on forms that do not contain any significant variations from the
Department’s forms as solely determined by the Department.

The Contractor shall pay all premiums and take all other actions necessary to keep said
bond in effect for the duration of the Landscape Establishment Period described in Special
Provision 621.0036 - Establishment Period. If the Surety becomes financially insolvent, ceases
to be licensed or approved to do business in the State of Maine, or stops operating in the
United States, the Contractor shall file new bonds complying with this Section within 10 Days
of the date the Contractor is notified or becomes aware of such change.

All Bonds shall be procured from a company organized and operating in the United States,
licensed or approved to do business in the State of Maine by the State of Maine Department of
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on
Federal Bonds and as Acceptable Reinsuring Companies.”

By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the
Contract are contained in the bond(s).

Regarding claims related to any obligations covered by the bond, the Surety shall provide,
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written
notice of all bases upon which it is denying or contesting payment. Failure of the Surety to
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to
deny or contest payment and the Surety’s acknowledgment that the claim is valid and
undisputed.

SECTION 202

REMOVING STRUCTURES AND OBSTRUCTIONS

202.02 Removing Buildings Make the following change to the last sentence in the final
paragraph, change “...Code of Maine Regulations 401.” to *...Department of Environmental
Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill Siting,
Design and Operation.”
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SECTION 203
EXCAVATION AND EMBANKMENT

203.01 Description Under b. Rock Excavation; add the following sentence: “The use of
perchlorate is not allowed in blasting operations.”

Delete the entire Section 203.041 and replace with the following:

“203.041 Salvage of Existing Hot Mix Asphalt Pavement All existing hot mix asphalt
pavement designated to be removed under this contract must be salvaged for utilization.
Existing hot mix asphalt pavement material shall not be deposited in any waste area or be
placed below subgrade in any embankment.

Methods of utilization may be any of the following:

1. Used as a replacement for untreated aggregate surface course on entrances provided
the material contains no particles greater than 50 mm [2 in] in any dimension. Payment
will be made under Pay Item 411.09, Untreated Aggregate Surface Course or 411.10,
Untreated Aggregate Surface Course, Truck Measure. Material shall be placed, shaped,
compacted and stabilized as directed by the Resident.

2. Used as the top 3” of gravel. Recycled Asphalt Pavement (RAP) shall be process to
1% minus and blending will not be allowed. When this method is utilized, a surcharge will
not be required

3. Stockpiled at commercial or approved sites for commercial or MaineDOT use.

4. Other approved methods proposed by the Contractor, and approved by the Resident
which will assure proper use of the existing hot mix asphalt pavement.

The cost of salvaging hot mix asphalt material will be included for payment under the
applicable pay item, with no additional allowances made, which will be full compensation for
removing, temporarily stockpiling, and rehandling, if necessary, and utilizing the material in
entrances or other approved uses, or stockpiling at an approved site as described above. The
material will also be measured and paid for under the applicable Pay Item if it is reused for
aggregate in entrances, or other approved uses.”

SECTION 502
STRUCTURAL CONCRETE
502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change
“...alcohol based saline sealer...” to “alcohol based silane sealer...”. Add NOTE #6 to Class
S Concrete.

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80...... 7
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502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to
read: “For material represented by a verification test with test results failing to meet the criteria

in Table #1, the Department will......

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third
sentence to read: “Circumstances may arise, however, where the Department may ...... 7
502.10 Forms and False work

D. Removal of Forms and False work 1., First paragraph; first, second, and third
sentence; replace “forms” with “forms and false work”

502.11 Placing Concrete

G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures Last
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24°
C [75° F} at the time the concrete is placed in its final position.”

502.15 Curing Concrete First paragraph; replace the first sentence with the following; “All
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days
after concrete placing, with the exception of vertical surfaces as provided for in Section 502.10
(D) - Removal of Forms and False work.”

Second paragraph; delete the first two sentences.

Third paragraph; delete the entire paragraph which starts “When the ambient temperature....”
Fourth paragraph; delete “approved” to now read “...continuously wet for the entire curing
period...”

Fifth paragraph; second sentence; change “...as soon as it is possible to do so without
damaging the concrete surface.” to “...as soon as possible.”

Seventh paragraph; first sentence; change “...until the end of the curing period.” to “...until
the end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms
and False work.”

502.19 Basis of Payment First paragraph, second sentence; add "pier nose armor” to the list of
items included in the contract price for concrete.

SECTION 503
REINFORCING STEEL
503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.”

SECTION 504
STRUCTURAL STEEL
504.09 Facilities for Inspection Add the follow as the last paragraph: “Failure to comply with
the above requirements will be consider to be a denial to allow access to work by the
Contractor. The Department will reject any work done when access for inspection is denied.”

Page 8 of 27

128



December 20, 2011
Supersedes November 17, 2011

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from:
“...ASTM A 898/A 898 M...” to “...ASTM A 898/A 898 M or ASTM A 435/A 435 M as
applicable and...”

504.31 Shop Assembly Add the following as the last sentence: “The minimum assembly
length shall include bearing centerlines of at least two substructure units.”

504.64 Non Destructive Testing-Ancillary Bridge Products and Support Structures Change the
third paragraph, first sentence from “One hundred percent...” to “Twenty five percent...”

SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to
the requirements in this section. 28 day compressive strength shall be as stated on the plans.
Coarse aggregate....”

535.05 Inspection Facilities Add the follow as the last paragraph: “If the above requirements
are not met, the Contractor shall be considered to be in violation of Standard Specification
104.2.5 — Right to Inspect Work. All work occurring during a violation of this specification
will be rejected.”

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension...” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of
7.6 m [25 ft] and less. In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the
anchorage force noted in the Plans. The applied jacking force shall be no less than 100% of
the design jacking force.”

SECTION 603
PIPE CULVERTS AND STORM DRAINS
603.0311 Corrugated Polyethylene Pipe for Option Il Replace the Minimum Mandrel
Diameter Table with the following:
Nominal Size Minimum Mandrel | Nominal Size | Minimum Mandrel
US Customary (in) | Diameter (in) Metric (mm) | Diameter (mm)
12 11.23 300 280.73
15 14.04 375 350.91
18 16.84 450 421.09
24 22.46 600 561.45
30 28.07 750 701.81
36 33.69 900 842.18
42 39.30 1050 982.54
48 44.92 1200 1122.90
SECTION 604
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MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials Add the following:

“Tops and Traps 712.07

Corrugated Metal Units 712.08

Catch Basin and Manhole Steps 712.09”
SECTION 605

UNDERDRAINS

605.05 Underdrain Outlets Make the following change:

In the first paragraph, second sentence, delete the words “metal pipe”.

SECTION 606
GUARDRAIL

606.02 Materials Delete the entire paragraph which reads “The sole patented supplier of
multiple mailbox....” and replace with “Acceptable multiple mailbox assemblies shall be listed
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”
Delete the entire paragraph which reads “Retroreflective beam guardrail delineators....” and
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact,
ultraviolet and weather resistant thermoplastic.

606.09 Basis of Payment First paragraph; delete the second and third sentence in their entirety
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators
shall be yellow on the left hand side and silver/white on the right hand side. On two-way
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail
delineators will not be paid for directly, but will be considered incidental to the guardrail
items.”

SECTION 609
CURB

609.04 Bituminous Curb f., Delete the requirement “Color Natural (White)”

SECTION 610
STONE FILL, RIPRAP, STONE BLANKET,
AND STONE DITCH PROTECTION

Add the following paragraph to Section 610.02:
“Materials shall meet the requirements of the following Sections of Special Provision 703:
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Stone Fill 703.25
Plain and Hand Laid Riprap 703.26
Stone Blanket 703.27
Heavy Riprap 703.28
Definitions 703.32”

Add the following paragraph to Section 610.032.a.
“Stone fill and stone blanket shall be placed on the slope in a well-knit, compact and uniform
layer. The surface stones shall be chinked with smaller stone from the same source.”

Add the following paragraph to Section 610.032.b:
“Riprap shall be placed on the slope in a well-knit, compact and uniform layer. The surface
stones shall be chinked with smaller stone from the same source.”

Add the following to Section 610.032: “Section 610.032.d. The grading of riprap, stone fill,
stone blanket and stone ditch protection shall be determined by the Resident by visual
inspection of the load before it is dumped into place, or, if ordered by the Resident, by
dumping individual loads on a flat surface and sorting and measuring the individual rocks
contained in the load. A separate, reference pile of stone with the required gradation will be
placed by the Contractor at a convenient location where the Resident can see and judge by eye
the suitability of the rock being placed during the duration of the project. The Resident
reserves the right to reject stone at the job site or stockpile, and in place. Stone rejected at the
job site or in place shall be removed from the site at no additional cost to the Department.”

SECTION 615
LOAM
615.02 Materials Make the following change:
Organic Content Percent by Volume
Humus “5% - 10%”, as determined by Ignition Test
SECTION 618
SEEDING

618.01 Description Change the first sentence to read as follows: “This work shall consist of
furnishing and applying seed .....” Also remove “,and cellulose fiber mulch” from 618.01(a).
618.03 Rates of Application In 618.03(a), remove the last sentence and replace with the
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 Ib]/unit.” to “1.95 kg [4 Ib]/unit.”

618.09 Construction Method In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding Change the Pay Unit from Unit to Kg [Ib].
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SECTION 620
GEOTEXTILES

620.03 Placement Section (c)
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.

620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)
Replace the second sentence with the following: “Damaged geotextiles, as identified by
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SECTION 621
LANDSCAPING

621.0036 Establishment Period In paragraph 4 and 5, change “time of Final Acceptance” to
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end
of the period of establishment” and change “date of Final Acceptance” to “end of the period of
establishment”.

SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations Add to the following to the end of the second paragraph: “Pre-
cast and cast-in-place foundations shall be warranteed against leaning and corrosion for two
years after the project is completed. If the lean is greater than 2 degrees from normal or the
foundation is spalling within the first two years, the Contractor shall replace the foundation at
no extra cost.”

SECTION 627
PAVEMENT MARKINGS

627.10 Basis of Payment Add to the following to the end of the third paragraph: “If allowed
by Special Provision, the Contractor may utilize Temporary Bi-Directional Yellow and
White(As required) Delineators as temporary pavement marking lines and paid for at the
contract lump sum price. Such payment will include as many applications as required and
removal.”

SECTION 637
DUST CONTROL

637.06 Basis of Payment Add the following after the second sentence of the third paragraph:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637
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and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible
evidence of excessive dust problems, as determined by the Resident, will result in a reduction
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item. Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil
Erosion and Water Pollution Control.”

SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices Change the forth to last paragraph from: “The Contractor shall provide a
fully functional desktop copier...” to “....desktop copier/scanner...”

Description Change “Floor Area” to “Floor Area (Outside Dimension)”. Change Type B floor
area from “15 (160)” to *20 (217)".

639.09 Telephone Paragraph 1 is amended as follows:
“The contractor shall provide two telephone lines and two telephones,....”

Add- “In addition the contractor will supply one computer broadband connection, modem lease
and router. The router shall have wireless access and be 802.11n or 802.11g capable and
wireless. The type of connection supplied will be contingent upon the availability of services
(i.e. DSL or Cable Broadband). It shall be the contractor’s option to provide dynamic or static
IP addresses through the service. The selected service will have a minimum downstream
connection of 1.5 Mbps and 384 Kbps upstream. The contractor shall be responsible for the
installation charges and all reinstallation charges following suspended periods. Monthly
service and maintenance charges shall be billed by the Internet Service Provider (ISP) directly
to the contractor.”

SECTION 652

MAINTENANCE OF TRAFFIC
652.2.3 Flashing Arrow Board Delete the existing 5 paragraphs and replace with the following:
Flashing Arrow Panels (FAP) must be of a type that has been submitted to AASHTO’s
National Transportation Product Evaluation Program (NTPEP) for evaluation and placed on
the Maine Department of Transportations’ Approved Products List of Portable Changeable
Message Signs & Flashing Arrow Panels.

FAP units shall meet requirements of the current Manual on Uniform Traffic Control Devices
(MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control
Devices. An FAP shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46
elements capable of either flashing or sequential displays as well as the various operating
modes as described in the MUTCD, Chapter 6-F. If an FAP consisting of a bulb matrix is used,
each element should be recess-mounted or equipped with an upper hood of not less than 180
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degrees. The color presented by the elements shall be yellow.

FAP elements shall be capable of at least a 50 percent dimming from full brilliance. Full
brilliance should be used for daytime operation and the dimmed mode shall be used for
nighttime operation. FAP shall be at least 2.4 M x 1.2 M [96” x 48] and finished in non-
reflective black. The FAP shall be interpretable for a distance not less than 1.6 km [1 mile].

Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing
double arrow, and flashing caution. In the three arrow signals, the second light from the arrow
point shall not operate.

The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals
of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor more
than 40 flashes per minute. All on-board circuitry shall be solid state.

Primary power source shall be 12 volt solar with a battery back-up to provide continuous
operation when failure of the primary power source occurs, up to 30 days with fully charged
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power
source and the unit shall be equipped with a cable for this purpose.

Controller and battery compartments shall be enclosed in lockable, weather-tight boxes.

The FAP shall be mounted on a pneumatic-tired trailer or other suitable support for hauling to
various locations, as directed. The minimum mounting height of an arrow panel should be 2.1
M [7 feet] from the roadway to the bottom of the panel.

The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective
material, known as conspicuity material, in a continuous line as seen by oncoming drivers.

A portable changeable message sign may be used to simulate an arrow panel display.”

652.2.4 Other Devices Delete the last paragraph and add the following:

“652.2.5 Portable Changeable Message Sign Trailer mounted Portable Changeable Message
Signs (PCMS) must be of a type that has been submitted to AASHTO’s National
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine
Department of Transportations’ Approved Products List of Portable Changeable Message
Signs & Flashing Arrow Panels. The PCMS unit shall meet or exceed the current specifications
of the Manual on Uniform Traffic Control Devices (MUTCD), 6F.55.

The front face of the sign should be covered with a low-glare protective material. The color of
the LED elements shall be amber on a black background. The PCMS should be visible from a
distance of 0.8 km [0.5 mile] day and night and have a minimum 15° viewing angle. Characters
must be legible from a distance of at least 200 M [650 feet].

The message panel should have adjustable display rates (minimum of 3 seconds per phase), so
that the entire message can be read at least twice at the posted speed, the off-peak 85th-
percentile speed prior to work starting, or the anticipated operating speed. Each message shall
consist of either one or two phases. A phase shall consist of up to eight characters per line. The
unit must be capable of displaying at least three lines of text with eight characters per line.
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Each character shall be 457 mm [18”] high. Each character module shall use at least a five
wide and seven high pixel matrix. The text of the messages shall not scroll or travel
horizontally or vertically across the face of the sign.

Units shall automatically adjust their brightness under varying light conditions to maintain
legibility.

The control system shall include a display screen upon which messages can be reviewed before
being displayed on the message sign. The control system shall be capable of maintaining
memory when power is unavailable. Message must be changeable with either a notebook
computer or an on-board keypad. The controller shall have the capability to store a minimum
of 200 user-defined and 200 pre-programmed messages. Controller and battery compartments
shall be enclosed in lockable, weather-tight boxes.

PCMS units shall have the capability of being made programmable by means of wireless
communications. PCMS units shall also be fully capable of having an on-board radar system
installed if required for a particular application.

PCMS’ primary power source shall be solar with a battery back-up to provide continuous
operation when failure of the primary power source occurs. Batteries must be capable of being
charged from a 110 volt AC power source. The unit must also be capable of being operated
solely from a 110 volt AC power source and be equipped with a cable for this purpose.

The PCMS shall be mounted on a trailer in such a way that the bottom of the message sign
panel shall be a minimum of 2.1 M [7 ft] above the roadway in urban areas and 1.5 M [5 ft]
above the roadway in rural areas when it is in the operating mode. PCMS trailers should be of
a heavy duty type with a 51 mm [2”] ball hitch and a minimum of four leveling jacks (at each
corner). The sign shall be capable of being rotated 360° relative to the trailer. The face of the
trailer shall be delineated on a permanent basis by affixing retro-reflective material, known as
conspicuity material, in a continuous line as seen by oncoming drivers.”

652.3.3 Submittal of Traffic Control Plan In item e. change “A list of all certified flaggers...”
to “A list of all the Contractor’s certified flaggers...”

Change a. in the list of requirements to: “a. The name, telephone number, and other contact
numbers (cellular phone, pager, if any) of the Contractor's Traffic Control Supervisor (the
person with overall responsibility for following the TCP), who has received Work Zone Traffic
Control Training commensurate with the level of responsibility shown in the requirements of
the Contract, and who is empowered to immediately resolve any work zone traffic control
deficiencies or issues. Provide documentation that the Traffic Control Supervisor has
completed a Work Zone Traffic Control Training Course (AGC, ATSSA, or other industry-
recognized training), and a Supervisory refresher training every 5 years thereafter. Submit the
course name, training entity, and date of training.

Traffic Control Training Course curriculum must be based on the standards and guidelines of
the MUTCD and must include, at a minimum, the following:

1. Parts of Temporary Traffic Control Zone

2. Appropriate use and spacing of signs

3. Use and spacing of channelizing devices
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H 4. Flagging basics

5. Typical examples and applications

The Traffic Control Supervisor, or designee directly overseeing physical installation,
adjustment, and dismantling of work zone traffic control, will ensure all personnel performing
those activities are trained to execute the work in a safe and proper manner, in accordance with
their level of decision-making and responsibility.”

Add the follow to the list of requirements: “k. The plan for unexpected nighttime work along
with a list of emergency nighttime equipment available on-site.”

In the last paragraph add the following as the second sentence: “The Department will review
and provide comments to the Contractor within 14 days of receipt of the TCP.” Add the
following as the last sentence: “The creation and modification of the TCP will be considered
incidental to the related 652 items.”

652.3.5 Installation of Traffic Control Devices In the first paragraph, first sentence; change
“Signs shall be erected...” to “Portable signs shall be erected..” In the third sentence; change
“Signs must be erected so that the sign face...” to “Post-mounted signs must also be erected so
that the sign face...”

652.4 Flaggers Replace the first paragraph with the following; “The Contractor shall furnish
flaggers as required by the TCP or as otherwise specified by the Resident. All flaggers must
have successfully completed a flagger test approved by the Department and administered by a
Department-approved Flagger-Certifier who is employing that flagger. All flaggers must carry
an official certification card with them while flagging that has been issued by their employer.
Flaggers shall wear safety apparel meeting ANSI 107-2004 Class 2 risk exposure that clearly
identifies the wearer as a person, and is visible at a minimum distance of 300 m [1000 ft], and
shall wear a hardhat with 360° retro-reflectivity. For nighttime conditions, Class 3 apparel,
meeting ANSI 107-2004, shall be worn along with a hardhat with 360° retro-reflectivity.
Retro-reflective or flashing SLOW/STOP paddles shall be used, and the flagger station shall be
illuminated to assure visibility in accordance with 652.6.2.”

Second paragraph, first sentence; change “...have sufficient distance to stop before entering
the workspace.” to “...have sufficient distance to stop at the intended stopping point.” Third
sentence; change “At a spot obstruction...” to “At a spot obstruction with adequate sight
distance,...”

Fourth paragraph, delete and replace with “Flaggers shall be provided as a minimum, a 10
minute break, every 2 hours and a 30 minute or longer lunch period away from the work
station. Flaggers may only receive 1 unpaid break per day; all other breaks must be paid.
Sufficient certified flaggers shall be available onsite to provide for continuous flagging
operations during break periods. If the flaggers are receiving the appropriate breaks, breaker
flagger(s) shall be paid starting 2 hours after the work begins and ending 2 hours before the
work ends. A maximum of 1 breaker per 6 flaggers will be paid. (1 breaker flagger for 2 to 6
flaggers, 2 breaker flaggers for 7 to 12 flaggers, etc)”

Add the following:
“652.5.1 Rumble Strip Crossing When lane shifts or lane closures require traffic to cross a
permanent longitudinal rumble strip for 7 calendar days or less, the Contractor shall install
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warning signs that read “RUMBLE STRIP CROSSING” with a supplemental Motorcycle
Plaque, (W8-15P).

When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip
for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that
traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced
prior to the end of the project, when it is no longer necessary to cross them.”

652.6 Nightwork Delete this section entirely and replace with the following:

“652.6.1 Daylight Work Times Unless otherwise described in the Contract, the Contractor is
allowed to commence work and end work daily according to the Sunrise/Sunset Table at:
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town
on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before
sunrise or after sunset will be considered Night Work.

652.6.2 Night Work When Night Work occurs (either scheduled or unscheduled), the
Contractor shall provide and maintain lighting on all equipment and at all work stations.

The lighting facilities shall be capable of providing light of sufficient intensity to permit
good workmanship, safety and proper inspection at all times. The lighting shall be cut off and
arranged on stanchions at a height that will provide perimeter lighting for each piece of
equipment and will not interfere with traffic, including commercial vehicles, approaching the
work site from either direction.

The Contractor shall have available portable floodlights for special areas.

The Contractor shall utilize padding, shielding or other insulation of mechanical and
electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare
lamps, generators, etc. to maintain lighting of the work site.

The Contractor shall submit, as a subset of the Traffic Control Plan, a lighting plan at the
Preconstruction Conference, showing the type and location of lights to be used for night work.
The Resident may require modifications be made to the lighting set up in actual field
conditions.

Prior to beginning any Night Work, the Contractor shall furnish a light meter for the
Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles.

Horizontal illumination, for activities on the ground, shall be measured with the
photometer parallel to the road surface. For purposes of roadway lighting, the photometer is
placed on the pavement. Vertical illumination, for overhead activities, shall be measured with
the photometer perpendicular to the road surface. Measurements shall be taken at the height
and location of the overhead activity.

Night Work lighting requirements:
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Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, milling
machine, etc) will carry indirect (i.e. balloon type) lights capable of producing at least 10 foot-
candles of lighting around the work area of the equipment.

Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e.
tower) lighting will be utilized capable of illuminating the work area with at least 10 foot-
candles of light.

Hybrid Operations: For hybrid-type operations (guardrail, sweeping, Inslope excavation, etc.),
either direct or indirect lighting may be utilized. The chosen lights must be capable of
producing at least 10 foot-candles of light around the work area of the equipment

Inspection Operations: Areas required to be inspected by the Department will require a
minimum of 5 foot-candles of lighting. This may be accomplished through direct or indirect
means.

All workers shall wear safety apparel labeled as meeting the ANSI 107-2004 standard
performance for Class 3 risk exposure.

The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white
segments, to outline the front back and sides of construction vehicles and equipment, to define
their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt
from this requirement. The Contractor shall furnish approved signs reading "Construction
Vehicle - Keep Back™ to be used on trucks hauling to the project when such signs are deemed
necessary by the Resident. The signs shall be a minimum of 30 inches by 60 inches, Black and
Orange, ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic).

All vehicles used on the project, including pickup trucks and personal vehicles, shall be
equipped with amber flashing lights, visible from both front and rear, or by means of single,
approved type, revolving, flashing or strobe lights mounted so as to be visible 360°. The
vehicle flashing system shall be in continuous operation while the vehicle is on any part of the
project.

The Resident or any other representative of the Department reserves the right to suspend
the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item. Failure to follow the approved Lighting Plan will result in a Traffic Control
violation.

Payment for lighting, vehicle mounted signs and other costs accrued because of night work
will not be made directly but will be considered incidental to the related contract items.”

652.8.2 Other Items Replace the first paragraph with the following: “The accepted quantities
of flagger hours will be paid for at the contract unit price per hour for each flagging station
occupied excluding lunch breaks, and for each approved breaker flagger. Overtime hours, as
reported on the certified payrolls, will be paid an additional 30% of the bid price for 652.38.
The computation and additional payment for overtime hours will occur during the project
close-out process and will be paid as additional hours of 652.38 to the nearest ¥ hour. The
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contract unit price shall be full compensation for hiring, transporting, equipping, supervising,
and the payment of flaggers and all overhead and incidentals necessary to complete the work.”
Replace the last paragraph with the following: “There will be no payment made under any 652
pay items after the expiration of the adjusted total contract time.”

SECTION 653
POLYSTYRENE PLASTIC INSULATION

653.05 Placing Backfill In the second sentence; change “...shall be not less than 150 mm [6
in] loose measure.” to “...shall be not less than 250 mm [10 in] loose measure.” In the third
sentence; change “...crawler type bulldozer of not more than 390 kg/m? [80 Ib/ft’] ground
contact pressure...” to “...crawler type bulldozer of not more than 4875 kg/m? [2000 Ib/ft?]
ground contact pressure...”

653.06 Compaction In the last sentence; change “...not more than 390 kg/m? [80 Ib/ft?]
ground contact...” to “...not more than 4875 kg/m? [2000 Ib/ft*] ground contact...”

SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided Replace the second paragraph with the following:
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day. The
Department’s Resident or any other representative of the Department reserves the right to
suspend the work at any time and request a meeting to discuss violations and remedies. The
Department shall not be held responsible for any delay in the work due to any suspension
under this item.”

SECTION 701
STRUCTURAL CONCRETE RELATED MATERIALS

701.10 Fly Ash - Chemical Requirements Change all references from “ASTM C311” to
“ASTM C114”.

SECTION 703

AGGREGATES
703.05 Agaregate for Sand Leveling Change the percent passing the 9.5 mm [3/8 in] sieve
from “85 — 10" to “85 — 100”

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have...” and replace with “The material shall have a minimum degradation value of 15 as
determined by Washington State DOT Test Method T113, Method of Test for Determination
of Degradation Value (January 2009 version), except that the reported degradation value will
be the result of testing a single specimen from that portion of a sample that passes the 12.5 mm
[“2 in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt
pavement used."
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703.07 Adggregates for HMA Pavements Delete the forth paragraph: “The composite blend
shall have...” and replace with “The composite blend, minus any reclaimed asphalt pavement
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO T 327. In the
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be
performed. The material shall be acceptable if it has a value of 30 or more as determined by
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation
Value (January 2009 version) except that the reported degradation value will be the result of
testing a single composite specimen from that portion of the sample that passes the 12.5mm
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt
pavement used."”

703.09 HMA Mixture Composition The coarse and fine aggregate shall meet the requirements of
Section 703.07. The several aggregate fractions for mixtures shall be sized, graded, and
combined in such proportions that the resulting composite blends will meet the grading
requirements of the following table.

AGGREGATE GRADATION CONTROL POINTS

Nominal Maximum Aggregate Size---Control Points (Percent Passing)
SIEVE TYPE 25 TYPE 19 TYPE 12.5 TYPE 9.5 TYPE 4.75
SIZE mm mm mm mm mm
PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE
37.5mm 100
25 mm 90-100 100
19 mm -90 90-100 100
12.5 mm -90 90-100 100 100
9.5 mm - -90 90-100 95-100
4.75 mm - - -90 80-100
2.36 mm 19-45 23-49 28-58 32-67 40 - 80
1.18 mm - - - -
600 um - - - -
300 um - - - -
75 um 1-7 2-8 2-10 2-10 2-10

Gradation Classification---- The combined aggregate gradation shall be classified as coarse-
graded when it passes below the Primary Control Sieve (PCS) control point as defined in the
following table. All other gradations shall be classified as fine-graded.

GRADATION CLASSIFICATION

PCS Control Point for Mixture Nominal Maximum Aggregate Size

(% passing)
Nominal Maximum Aggregate TYPE 25 TYPE 19 TYPE 12.5 TYPE 9.5
Size mm mm mm mm
Primary Control Sieve 4.75 mm 4.75 mm 2.36 mm 2.36 mm
PCS Control Point (% passing) 40 47 39 47
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If a Grading “D” mixture is allowed per Special Provision Section 403, it shall meet the
following gradation and the aggregate requirements of Section 703.07.

Sieve Percentage by Weight
Designation Passing Square Mesh Sieves

Y inch 100

% inch 93-100

No. 4 60-80

No. 8 46-65

No. 16 25-55

No. 30 16-40

No. 50 10-30

No. 100 6-22

No. 200 3.0-8.0

703.18 Common Borrow Replace the first paragraph with the following: “Common borrow
shall consist of earth, suitable for embankment construction. It shall be free from frozen
material, perishable rubbish, peat, and other unsuitable material including material currently or
previously contaminated by chemical, radiological, or biological agents unless the material is
from a DOT project and authorized by DEP for use.”

703.22 Underdrain Backfill Material Change the first paragraph from “...for Underdrain Type
B...” to “...for Underdrain Type Band C...”

Replace subsections 703.25 through 703.28 with the following:

“703.25 Stone Fill Stones for stone fill shall consist of hard, sound, durable rock that will not
disintegrate by exposure to water or weather. Stone for stone fill shall be angular and rough.
Rounded, subrounded, or long thin stones will not be allowed. Stone for stone fill may be
obtained from quarries or by screening oversized rock from earth borrow pits. The maximum
allowable length to thickness ratio will be 3:1. The minimum stone size (10 Ibs) shall have an
average dimension of 5 inches. The maximum stone size (500 Ibs) shall have a maximum
dimension of approximately 36 inches. Larger stones may be used if approved by the
Resident. Fifty percent of the stones by volume shall have an average dimension of 12 inches
(200 Ibs).

703.26 Plain and Hand Laid Riprap Stone for riprap shall consist of hard, sound durable rock
that will not disintegrate by exposure to water or weather. Stone for riprap shall be angular
and rough. Rounded, subrounded or long thin stones will not be allowed. The maximum
allowable length to width ratio will be 3:1. Stone for riprap may be obtained from quarries or
by screening oversized rock from earth borrow pits. The minimum stone size (10 Ibs) shall
have an average dimension of 5 inches. The maximum stone size (200 Ibs) shall have an
average dimension of approximately 12 inches. Larger stones may be used if approved by the
Resident. Fifty percent of the stones by volume shall have an average dimension greater than 9
inches (50 Ibs).

703.27 Stone Blanket Stones for stone blanket shall consist of sound durable rock that will
not disintegrate by exposure to water or weather. Stone for stone blanket shall be angular and
rough. Rounded or subrounded stones will not be allowed. Stones may be obtained from
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quarries or by screening oversized rock from earth borrow pits. The minimum stone size (300
Ibs) shall have minimum dimension of 14 inches, and the maximum stone size (3000 Ibs) shall
have a maximum dimension of approximately 66 inches. Fifty percent of the stones by
volume shall have average dimension greater than 24 inches (1000 Ibs).

703.28 Heavy Riprap Stone for heavy riprap shall consist of hard, sound, durable rock that
will not disintegrate by exposure to water or weather. Stone for heavy riprap shall be angular
and rough. Rounded, subrounded, or thin, flat stones will not be allowed. The maximum
allowable length to width ratio will be 3:1. Stone for heavy riprap may be obtained from
quarries or by screening oversized rock from earth borrow pits. The minimum stone size (500
Ibs) shall have minimum dimension of 15 inches, and at least fifty percent of the stones by
volume shall have an average dimension greater than 24 inches (1000 Ibs).”

Add the following paragraph:

“703.32 Definitions (ASTM D 2488, Table 1).

Angular: Particles have sharp edges and relatively plane sides with unpolished surfaces
Subrounded: Particles have nearly plane sides but have well-rounded corners and edges
Rounded: Particles have smoothly curved sides and no edges”

SECTION 706

NON-METALLIC PIPE

706.06 Corrugated Polyethylene Pipe for Underdrain, Option | and Option Il Culvert Pipe
Change the first sentence from “...300 mm diameters to 900 mm” to “...300 mm diameters to
1200 mm” Delete, in its” entirety, the last sentence which begins “This pipe and resins...” and
replace with the following; “Manufacturers of corrugated polyethylene pipe must participate
in, and maintain compliance with, AASHTO's National Transportation Product Evaluation
Program (www.ntpep.org) which audits producers of plastic pipe. A certificate of compliance
must be provided with each shipment.”

SECTION 708

PAINTS AND PERSERVATIVES
708.03 Pavement Marking Paint Change the first sentence from “... AASHTO M248” to
“...the Maine DOT Maintenance Fast-Dry Water-Based Traffic Paint on file at the Traffic
Section in Augusta”. Delete, in its’ entirety, the last sentence.

SECTION 709

REINFORCING STEEL AND WELDED STEEL WIRE FABIC
709.03 Steel Strand Change the second paragraph from “...shall be 12mm [% inch] AASHTO
M203M/M203 (ASTM A416/A416M)...” to “...shall be 15.24 mm [0.600 inch] diameter
AASHTO M203 (ASTM A416)...”

SECTION 710

FENCE AND GUARDRAIL
710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated
shall conform to the requirements of AASHTO M181, Type IV-Class B.”
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710.04 Metal Beam Rail Replace with the following: “Galvanized steel rail elements shall
conform to the requirements of AASHTO M 180, Class A, Type II.

When corrosion resistant steel is specified, rail shall conform to AASHTO M 180, Class A,
Type IV. Beams of corrosion resistant steel shall not be painted or galvanized. They shall be so
handled and stored that the traffic face of these beams, used in a continuous run of guardrail,
shall not show a distinctive color differential.

When metal beam rail is to be installed on a curve having a radius of curvature of 150 ft. or
less, the beam sections shall be fabricated on an arc to the required radius and permanently
stamped or embossed with the designated radius.

The engineer may take one piece of guardrail, a backup plate, and end or buffer section from
each 200 pieces in a lot, or from each lot if less than 200 pieces are included therein for
determination of compliance with specification requirements. If one piece fails to conform to
the requirements of this specification, two other pieces shall be tested. If either of these pieces
fails to conform to the requirements of this specification, the lot of material represented by
these samples shall be rejected. A lot shall be considered that quantity of material offered for
inspection at one time that bears the same heat and coating identification.”

710.07 Guardrail Posts Section b. change “...AASHTO M183/M183M...” to “...AASHTO M
270M/M 270 Grade 250 (36)...”

SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

712.04 Stone Curbing and Edging Delete the existing and replace with the following: “Stone
for curbing and edging shall be approved granite from acceptable sources. The stone shall be
hard and durable, predominantly gray in color, free from seams that would be likely to impair
its structural integrity, and of a smooth splitting character. Natural grain size and color
variations characteristic of the source deposit will be permitted. Such natural variations may
include bands or clusters of mineral crystallization provided they do not impair the structural
integrity of the curb stone. The Contractor shall submit for approval the name of the quarry
that is the proposed source of the granite for curb materials along with full scale color photos
of the granite. Such submission shall be made sufficiently in advance of ordering so that the
Resident may have an opportunity to judge the stone, both as to quality and appearance.
Samples of curbing shall be submitted for approval only when requested by the Resident. The
dimensions, shape, and other details shall be as shown on the plans.”

712.06 Precast Concrete Units In the first paragraph, change “...ASTM C478M...” to
“...AASHTO M199...” Delete the second paragraph and replace with the following;
“Approved structural fibers may be used as a replacement of 6 x 6 #10 gauge welded wire
fabric when used at an approved dosage rate for the construction of manhole and catch basin
units. The material used shall be one of the products listed on the Maine Department of
Transportation’s Approved Product List of Structural Fiber Reinforcement.” Delete the fifth
paragraph and replace with the following; “The concrete mix design shall be approved by the
Department. Concrete shall contain 6% air content, plus or minus 1%:% tolerance when tested
according to AASHTO T152. All concrete shall develop a minimum compressive strength of
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28 MPa [4000 psi] in 28 days when tested according to AASHTO T22. The absorption of a
specimen, when tested according to AASHTO T280, Test Method “A”, shall not exceed nine
percent of the dry mass.”

Add the following:
“712.07 Tops, and Traps These metal units shall conform to the plan dimensions and to the
following specification requirements for the designated materials.

Gray iron or ductile iron castings shall conform to the requirements of AASHTO M306 unless
otherwise designated.”

712.08 Corrugated Metal Units The units shall conform to plan dimensions and the metal to
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO M190
Type A.

712.09 Catch Basin and Manhole Steps Steps for catch basins and for manholes shall conform
to ASTM C478M [ASTM CA478], Section 13 for either of the following material:

(@) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.

712.23 Flashing Lights Flashing Lights shall be power operated or battery operated as
specified.
(@) Power operated flashing lights shall consist of housing, adapters, lamps, sockets,
reflectors, lens, hoods and other necessary equipment designed to give clearly visible
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft]
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to
properly focus and hold the lamp firmly in position.

The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.

Reflectors shall be of such design that light from a properly focused lamp will reflect the
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted,
shall have a visible diameter of approximately 200 mm [8 in]. They shall distribute light
and not diffuse it. The distribution of the light shall be asymmetrical in a downward
direction. The light distribution of the lens shall not be uniform, but shall consist of a
small high intensity portion with narrow distribution for long distance throw and a larger
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low intensity portion with wide distribution for short distance throw. Lenses shall be
marked to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind
the lens. These lights shall also be externally illuminated by reflex-reflective elements
built into the lens to enable it to be seen by reflex-reflection of the light from the
headlights of oncoming traffic. The batteries must be entirely enclosed in a case. A
locking device must secure the case. The light shall have a flash rate of not less than 50
nor more than 60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus
150 °F]. The light shall have an on time of not less than 10 percent of the flash cycle.
The light beam projected upon a surface perpendicular to the axis of the light beam shall
produce a lighted rectangular projection whose minimum horizontal dimension shall be 5
degrees each side of the horizontal axis. The effective intensity shall not have an initial
value greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of
continuous flashing. The illuminated lens shall appear to be uniformly bright over its
entire illuminated surface when viewed from any point within an angle of 9 degrees each
side of the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not
be less than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [%% in]
minimum width around the periphery. The lens shall be yellow in color and have a
minimum relative luminous transmittance of 0.440 with a luminance of 2854° Kelvin.
The lens shall be one-piece construction. The lens material shall be plastic and meet the
luminous transmission requirements of this specification. The case containing the
batteries and circuitry shall be constructed of a material capable of withstanding abuse
equal to or greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel]. The
housing and the lens frame, if of metal shall be properly cleaned, degreased and
pretreated to promote adhesion. It shall be given one or more coats of enamel which,
when dry shall completely obscure the metal. The enamel coating shall be of such quality
that when the coated case is struck a light blow with a sharp tool, the paint will not chip
or crack and if scratched with a knife will not powder. The case shall be so constructed
and closed as to exclude moisture that would affect the proper operation of light. The
case shall have a weep hole to allow the escape of moisture from condensation.
Photoelectric controls, if provided, shall keep the light operating whenever the ambient
light falls below 215 Ix [20 foot candles]. Each light shall be plainly marked as to the
manufacturer's name and model number.

If required by the Resident, certification as to conformance to these specifications shall
be furnished based on results of tests made by an independent testing laboratory. All
lights are subject to random inspection and testing. All necessary random samples shall
be provided to the Resident upon request without cost to the Department. All such
samples shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing Copper tubing and fittings shall conform to the requirements of ASTM

B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metallic Pipe, Flexible Non-metallic pipe and pipe fittings shall be acceptable

flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids
intended for human or animal consumption.
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712.34 Non-metallic Pipe, Rigid Non-metallic pipe shall be Schedule 40 polyvinylchloride
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be steel
conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded
splices with full penetration weld before galvanizing.

712.35 Epoxy Resin Epoxy resin for grouting or sealing shall consist of a mineral filled
thixotropic, flexible epoxy resin having a pot life of approximately one hour at 10°C
[50°F]. The grout shall be an approved product suitable for cementing steel dowels into the
preformed holes of curb inlets and adjacent curbing. The sealant shall be an approved product,
light gray in color and suitable for coating the surface.

712.36 Bituminous Curb The asphalt cement for bituminous curb shall be of the grade
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current
requirements of Subsection 702.01 Asphalt Cement. The aggregate shall conform to the
requirements of Subsection 703.07. The coarse aggregate portion retained on the 2.36 mm
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in
a composite blend that will produce a stable durable curbing with an acceptable texture.

Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous
Pavement.

712.37 Precast Concrete Slab Portland cement concrete for precast slabs shall meet the
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in
accordance with the Standard Detail plans for Concrete Sidewalk Slab. The surface shall be
finished with a float finish in accordance with Subsection 502.14(c). Lift devices of sufficient
strength to hold the slab while suspended from cables shall be cast into the top or back of the
slab.

712.38 Stone Slab Stone slabs shall be of granite from an acceptable source, hard, durable,
predominantly gray in color, free from seams which impair the structural integrity and be of
smooth splitting character. Natural color variations characteristic of the deposit will be
permitted. Exposed surfaces shall be free from drill holes or indications of drill holes. The
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no
projections or depressions over 13 mm [% in] under a 600 mm [2 ft] straightedge or over 25
mm [1 in] under a 1200 mm [4 ft] straightedge. The arris at the intersection of the top surface
and exposed front face shall be pitched so that the arris line is uniform throughout the length of
the installed slabs. The sides shall be square to the exposed face unless the slabs are to be set

Page 26 of 27

146



December 20, 2011
Supersedes November 17, 2011

on a radius or other special condition which requires that the joints be cut to fit, but in any case
shall be so finished that when the stones are placed side by side no space more than 20 mm
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.

SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following:

Crown Vetch 25%
Perennial Lupine 25%
Red Clover 12.5%
Annual Rye 37.5%

717.05 Mulch Binder Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 Ib/unit].”

SECTION 720
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES, AND
TRAFFIC SIGNALS

720.08 U-Channel Posts Change the first sentence from “..., U-Channel posts...” to “..., Rib
Back U-Channel posts...”

SECTION 722
GEOTEXTILES

722.01 Stabilization/Reinforcement Geotextile Add the following to note #3; “The strengths
specified in the columns labeled”’<50%” and “> 50%” refer to the elongation at which the
geotextile material was tested. For example; if a fabric is tested at 15% elongation then it must
meet or exceed the minimum strength shown in the “<50%" column. Submittals must include
the percent elongation at which the material was tested.”

722.02 Drainage Geotextile Add the following to note #3; “The strengths specified in the
columns labeled”<50%" and “> 50%" refer to the elongation at which the geotextile material
was tested. For example; if a fabric is tested at 15% elongation then it must meet or exceed the
minimum strength shown in the “<50%” column. Submittals must include the percent
elongation at which the material was tested.”

722.01 Erosion Control Geotextile Add the following note to Elongation in the Mechanical
Property Table; “The strengths specified in the columns labeled”<50%” and “> 50%” refer to
the elongation at which the geotextile material was tested. For example; if a fabric is tested at
15% elongation then it must meet or exceed the minimum strength shown in the “<50%”
column. Submittals must include the percent elongation at which the material was tested.”
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12 MaineDOT
Environmental Summary Sheet

Pin: 17538.00 Date Submitted: 11/27/12
Town: Woodstock

CPD Team Leader: Laurie Rowe

ENV Field Contact: Andy Walsh

NEPA Complete:

X Section 106
SHPO Concurrence- No Effect
Section 106 Resources: None

X Section 4(f) and 6(f)
Section 4(f)
Review Complete- No USDOT $
Section 6(f
Not Applicable

X Maine Department of Inland Fisheries and Wildlife Essential Habitat

Not Applicable Timing Window: Not Applicable

X Section 7
Not Applicable
Species of Concern: None

= Maine Department of Conservation/Public Lands, Submerged Land Lease
Not Applicable

X Maine Land Use Regulation Commission
N/A

X Maine Department of Environmental Protection

Permit by Rule (PBR)
*Applicable Standards and Permits are included with the contract

X Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.
Category 2 -
See ACOE Cat Il permit page 2 for permit conditions
Work start notification must be filled out and sent to ACOE, Compliance form must be filled out and
submitted to David Gardner in the MaineDOT ENV Office.
*Applicable Standards and Permits are included with the contract

X Stormwater Review
N/A

= Special Provisions Required
Special Provision 105-Timing of Work Restriction N/AL] Applicablelx]

Instream work 7/15 to 10/1

Special Provision 656-Erosion Control Plan N/AL] Applicable[X]
Special Provision 203-Dredge Spec N/AL] Applicable[X]
General Note for Hazardous Waste N/AD Applicable[]
Special Provision 203-Hazardous Waste N/AX Applicable[]
Special Provision 105.9 N/AX Applicable[]

*All permits and approvals based on plans/scope as of:9/1/12
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12/01//2008 DEPARTMENT OF ENVIRONMENTAL PROTECTION

PERMIT BY RULE NOTIFICATION FORM
(For use with DEP Regulation, Chapter 305)
PLEASE TYPE OR PRINT IN BLACK INK ONLY

‘Name of Applic 1 Maine Department of Transportation

| Laurie Rowe

1§ 16 State House Station (207) 215-5072

1 Augusta Woodstock

1738.00

Meadow Brook

| ME 04344

Lot #

| This stream crossing is on Route 232, Approxlmately 0.99 miles north of the Route 232 and
| Route 26 junction.

_ | Replacement of the falling existlng' B’ X 28’ cMpP wlth a 12’ span x 4’ rise X 44' Long, open
~ | bottom structural plate arch.

Part of a larger project? = | O Yes ct? | O Yes | Check one= This projectid does (or) Ddoes not involve work:
(check one)> : ¥ No (check one)-) ¥INo ‘below mean low water (average low water). e

PERMIT BY RULE (PBR) SECTIONS: (Check at least one)

| am filing notice of my intent to carry out work which meets the requirements for Permit By Rule (PBR) under DEP Rules,

Chapter 305. | and my agents, if any, have read and will comply with all of the standards in the Sections checked below.

0O sec. (2) Act. Adj. to Protected Natural Res. 0 sec.(10) Stream Crossing O sec. (17) Transfers/Permit Extension
QO sec. (3) Intake Pipes [ sec. (11) State Transportation Facil. {1 Sec. (18) Maintenance Dredging

Q sec. {4) Replacement of Structures O sec. (12) Restoration of Natural Areas O sec. (19) Activities infon/over

O sec. (5) REPEALED O sec. (13) F&W Creation/Enhance/Water significant vernal pool habitat

O sec. (6) Movement of Rocks or Vegetation Quality Improvement O sec. {20) Activities in existing dev.

[ sec. (7) Outfall Pipes 0 sec. (14) REPEALED areas located infonfover high or
{0 sec. (8) Shoreline stabilization {1 sec. (15) Public Boat Ramps moderate value inland waterfowl &
O sec. {9) Utility Crossing O sec. (16) Coastal Sand Dune Projects wading bird habltat or shorebird

nesting, feeding & staging areas

I have attached the following required submittals. NOTIFICATION FORMS CANNOT BE ACCEPTED WITHOUT THE
NECESSARY ATTACHMENTS:

Q Attach a check for $65 made payable to: "Treasurer, State of Maine", State agency-internally billed.

Attach a U.S.G.S. topo map or Maine Atlas & Gazetteer map with the project site clearly marked.

Q Attach Proof of Legal Name. If applicant is not an individual or municipality, provide a copy of Secretary of State’s
registration information (available at http://icrs.informe.org/nei-sos-icrs/ICRS?MainPage=x )

Q Attach photos of the proposed site where activity will take place as outlined in PBR Sections checked above.

& Attach all other required submissions as outlined in the PBR Sections checked above.

| authorize staff of the Departments of Environmental Protection, Inland Fisheries & Wildlife, and Marine Resources to
access the project site for the purpose of determining compliance with the rules. | also understand that this permit is not
valid until approved by the Department or 14 days after receipt by the Department, whichever is less.

By signing this Notification Form, | represent that the project meets all applicability requirements and standards
in the rule and that the applicant has sufficient title, right, or interest in the property where the activity takes place.

Signature of Agent or ._D.ate.:'--

“Applicant: ,/ j Cf?{é‘w{w\u . . 7 /(2 —
Keep a copy as a record of permit. Seng the form with attachments via certified mail or hand deliver to the Maine Dept. of
Environmentat Protection at the appropriate regional office listed below. The DEP will send a copy to the Town Office as evidence

of the DEP’s receipt of notification. No further authorization by DEP will be issued after receipt of notice. Permits are valid for two
years. Work carried out in violation of any standard s subject to enforcement action.

AUGUSTA DEP PORTLAND DEP BANGOR DEP PRESQUE ISLE DEP
17 STATE HOUSE STATION 312 CANCO ROAD 106 HOGAN ROAD 1235 CENTRAL DRIVE
AUGUSTA, ME 04333-0017 PORTLAND, ME 04103 BANGOR, ME 04401 PRESQUE ISLE, ME 04769
{207)287-3801 (207)822-6300 {207)941-4570 {207)764-0477
OFFICE USE ONLY Ck.# Staff Staff
PBR # FP Date Acc. Def, After 1
; Date Date Photos

DEPLWO0309-N2008



11. State transportation facilities
A. Applicability

(1) This section applies to the maintenance, repair, reconstruction, rehabilitation,
replacement or minor construction of a State Transportation Facility carried out by,
or under the authority of, the Maine Department of Transportation or the Maine
Turnpike Authority, including any testing or preconstruction engineering, and
associated technical support services.

(2) This section does not apply to an activity within a coastal sand dune system.

NOTE: The construction of a transportation facility other than roads and associated facilities
may be subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D.

B. Standards

(1) Photographs of the area to be altered by the activity must be taken before work on the
site begins. The photographs must be kept on file and be made available at the
request of the DEP.

(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife,
the Department of Marine Resources, and the Atlantic Salmon Authority. The
activity must be performed according to any recommendations from these authorities.

(3) The activity must be performed in accordance with erosion control measures
conforming with the State of Maine Department of Transportation Standard
Specifications for Highways and Bridges Revision of April 1995 and with the
Department of Transportation's Best Management Practices for Erosion and
Sediment Control, September 1997.

NOTE: Guidance on the use of erosion control best management practices can be
obtained from the on site Construction Manager.

(4) Alignment changes may not exceed a distance of 200 feet between the old and new
center lines in any natural resource.

(5) The activity may not alter more than 300 feet of shoreline (both shores added
together) within a mile stretch of any river, stream or brook, including any bridge
width or length of culvert.

(6) The activity may not alter more than 150 feet of shoreline (both shores added
together) within a mile stretch of any outstanding river segment identified in 38
M.R.S.A. 480-P, including any bridge width or length of culvert.

(7) The activity must minimize wetland intrusion. The activity is exempt from the
provisions of Chapter 310, the Wetland Protection Rules, if the activity alters less
than 15,000 square feet of natural resources per mile of roadway (centerline
measurement) provided that the following impacts are not exceeded within the
15,000 square foot area:
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(@) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or
shellfish habitat; or

(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or
shellfish habitat; or

(c) 1,000 square feet of a great pond.

All other activities must be performed in compliance with all sections of Chapter
310, the Wetland Protection Rules, except 310.2(C), 5(A), 9(1), 9(B) and 9(C).

(8) The activity may not permanently block any fish passage in any watercourse
containing fish. The applicant must improve passage beyond what restriction may
already exist unless the Department of Inland Fisheries and Wildlife, the Department
of Marine Resources, and the Atlantic Salmon Authority concur that the
improvement is not necessary.

(9) Rocks may not be removed from below the normal high water line of any coastal
wetland, freshwater wetland, great pond, river, stream or brook except to the
minimum extent necessary for completion of work within the limits of construction.

(10) If work is performed in a river, stream or brook that is less than three feet deep at the
time and location of the activity, with the exception of culvert installation, the
applicant must divert flow away from the activity while work is in progress.

(a) Diversion may be accomplished by the use of stable, inert material. No more than
two thirds (2/3) of stream width may be diverted at one time.

(b) Any material used to divert water flow must be completely removed upon
completion of the activity, and the stream bottom must be restored to its original
condition.

(c) A pump may be operated, where necessary, for a temporary diversion. The pump
outlet must be located and operated such that erosion or the discharge of
sediment to the water is prevented.

NOTE: Guidance on the appropriate location of a diversion and materials which should be
used for a stream diversion can be obtained from the on site Construction Manager.

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating
on the shore may reach into the water with a bucket or similar extension. Equipment
may cross streams on rock, gravel or ledge bottom.

(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland
area must travel and work on mats or platforms.

(13) Any debris or excavated material must be stockpiled either outside the wetland or on
mats or platforms. Hay bales or silt fence must be used, where necessary, to prevent
sedimentation. Any debris generated during the activity must be prevented from
washing downstream and must be removed from the wetland or water body. Disposal
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of debris must be in conformance with the Maine Hazardous Waste, Septage and
Solid Waste Management Act, 38 M.R.S.A. Section 1301 et seq.

(14) Work below the normal high water line of a great pond, river, stream or brook must
be done at low water except for emergency work or work agreed to by the resource
agencies listed in paragraph 2 above. Measures, such as a silt boom or staked fencing,
must be employed to reduce and isolate turbidity.

(15) Perimeter controls must be installed before the work starts. Disturbance of natural
resources beyond the construction limits shown on the plans is not allowed under this
rule.

NOTE: Guidance on the location of construction limits can be obtained from the on site
Construction Manager.

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated
copper arsenate (CCA) may be used, provided it is cured on dry land in a manner that
exposes all surfaces to the air for a period of at least 21 days prior to construction.
Wood treated with creosote or pentachlorophenol may not be used where it will
contact water.

(17) A temporary road for equipment access must be constructed of crushed stone,
blasted ledge, or similar materials that will not cause sedimentation or restrict fish
passage. Such roads must be completely removed at the completion of the activity. In
addition, any such temporary roads which are in rivers, streams or brooks, must allow
for a passage of stormwater flows associated with a 10-year storm.

(18) Soil may not be disturbed during any period when soils are saturated due to rain or
snow melt, except as necessary to protect work in progress or as required for bridge
maintenance activities. Areas where soils are saturated (i.e. water drips from the soil
when squeezed by hand, or the soil is capable of being rolled into a rod 1/8th inch in
diameter that does not crumble) must be immediately mulched if they are disturbed.

(19) Disturbed soil must be protected within one week from the time it was last actively
worked, and prior to any storm event, using temporary or permanent measures such
as the placement of riprap, sod, mulch, erosion control blankets, or other comparable
measures.

(20) Hay bale or straw mulch, where used, must be applied at a rate of at least one bale
per 500 square feet (1 to 2 tons per acre).

(21) If mulch is likely to be moved because of steep slopes or wind exposure, it must be
anchored with netting, peg and twine, binder or other suitable method and must be
maintained until a catch of vegetation is established over the entire disturbed area.

(22) In addition to the placement of riprap, sod, erosion control blankets or mulch,
additional steps must be taken where necessary to prevent sedimentation of the water
Evidence of sedimentation includes visible sheet, rill or gully erosion, discoloration
of water by suspended particles and/or slumping of banks. Silt fences, staked hay
bales and other sedimentation control measures, where planned for, must be in place
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prior to the commencement of an activity, but must also be installed whenever
necessary to prevent erosion and sedimentation.

NOTE: Guidance on the location and proper installation of erosion control measures can be
obtained from the on site Construction Manager.

(23) Temporary erosion control measures must be maintained and inspected weekly until
the site is permanently stabilized with vegetation or other permanent control
measures. Erosion control measures must also be inspected immediately prior to and
following storms.

(24) Permanent erosion control measures protecting all disturbed areas must be
implemented within 30 days from the time the areas were last actively worked, or for
fall and winter activities by the following June 15, except where precluded by the
type of activity (e.g. riprap, road surfaces, etc.). The permanent erosion control
measures must be maintained.

(25) The applicant shall immediately take appropriate measures to prevent erosion or
sedimentation from occurring or to correct any existing problems, regardless of the
time of year.

(26) Non-native species may not be planted in restored areas.

(27) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage
and Solid Waste Management Act, 38 M.R.S.A. Sections 1301 et seq.

(28) Disturbance of vegetation must be avoided, if possible. Where vegetation is
disturbed outside of the area covered by any road or structure construction, it must be
reestablished immediately upon completion of the activity and must be maintained.

(29) A vegetated area at least 25 feet wide must be established and maintained between
any new stormwater outfall structure and the high water line of any open water body.
A velocity reducing structure must be constructed at the outlet of the stormwater
outfall that will create sheet flow of stormwater, and prevent erosion of soil within
the vegetated buffer. If the 25 foot vegetated buffer is not practicable, the applicant
must explain the reason for a lesser setback in writing. Approval from the DEP must
be in writing and any recommendations must be incorporated into the activity.

C. Definitions. The following terms, as used in this chapter, have the following meanings,
unless the context indicates otherwise:

(1) Diversion. A rerouting of a river, stream or brook to a location outside of its
established channel.

(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or
wetland any earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material,
other than structures, placed in or immediately adjacent to a wetland or water body.

(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during

a 100-year flood event based on flood insurance maps produced by the Federal
Emergency Agency or other site specific information.
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(4) Riprap. Rocks that are fit into place, usually without mortar, on a slope as defined in
the State of Maine, Department of Transportation, Standard Specifications for
Highway and Bridges, revision of April 1995.
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DEPARTMENT OF THE ARMY
NEW ENGLAND DISTRICT, CORPS OF ENGINEERS
696 VIRGINIA ROAD
CONCORD, MASSACHUSETTS 01742-2751

REPLY 1O MAINE GENERAL PERMIT (GP)
ION AUTHORIZATION LETTER AND SCREENING SUMMARY

B STares n g

OFFICE OF ENVIRONMENTAL SERVICES

MAINE DEPT. OF TRANSPORTATION CORPS PERMIT #___NAE-2012-02089
16 STATE HOUSE STATION CORPS PGP ID# 12-294
AUGUSTA, MAINE 04333 STATE ID# PBR

LAT/LONG COORDINATES ; 0996225 N o 706346805 W  usasaquap: BRYANT POND, ME

I. CORPS DETERMINATION:

Based on our review of the information you provided, we have determined that your project will have only minimal individual and cumulalive impacts on
waters and wellands of the United States. Your work is therefore authorized by the U.S. Army Corps of Englneers under the enclosed Federal
Permit, the Malne General Permit {GP). Accordingly, we do not plan to take any further action on this project.

You must perform the activity authorized herein in compliance with all the terms and conditions of the GP [including any attached Addilional Conditicns
and any conditions placed on the State 401 Water Qualily Certification including any required mitigation]. Please review the enclosed GP careiully,
including the GP conditions beginning on page 5, fo familiarize yourself with its contents. You are responsible for complying with all of the GP
requirements; therefore you should be certain that whoever does the work fully understands all of the condilions. You may wish to discuss the
conditions of this authorization with your contractor to ensure the contractor can accomplish the work in a manner that conforms to all requirements.

If you change the plans or construction methods for work within our jurisdiction, please contact us immediately to discuss modification of this
authorization. This office must approve any changes before you undertake them.

Condition 41 of the GP (page 18) provides one vear for complelion of work that has commenced or is under conltract to commence prior to the expiration
of the GP on October 12, 2015. You will need to apply for reauthorization for any work within Corps jurisdiction that is not completed by October 12,

2016.

This authorization presumes the work shown on your plans noted above Is in waters of the U.S. Should you desire to appeal our jurisdiclion, please
submit a request for an approved jurisdictional determination in writing to the undersigned.

No work may be started unless and until all other required local, Slate and Federal licenses and permits have been obtained. This includes but is not
limited to a Flood Hazard Development Permit Issued by the town If necessary.

Il. STATE ACTIONS: PENDING[ X ], ISSUED[ }, DENIED[ ] DATE

APPLICATION TYPE: PBR. X | TIER1._, TIER2. . TIERS; LURC: _ _ DMRLEASE: _ NA:
Ill. FEDERAL ACTIONS:

JOINT PROCESSING MEETING:__9/27/12 LEVEL OF REVIEW: CATEGORY 1:. CATEGORY 2. X

AUTHORITY (Based on a review of plans and/or State/Federal applications). SEC 10 , 404 X 10/404__ 103

EXCLUSIONS: Thie exclusionary criteria identified in the general permit do not apply to this project.

FEDERAL RESOURCE AGENCY OBJECTIONS: EPA_NO , USF&AWS_NO , NMFS_NO

If you have any questions on this matter, please contact my staff at 207-623-8367 at our Manchester, Maine Project Office. In order for us to belter
serve you, we would appreclate your completing our Customer Service Survey located at hilp:/per2.nwp.usace.army.mil/survey.htmi

dﬂt/ W K W f0/30//3

. CLEMENT RAKK J. DEL GIUDICE DATE /
EN OR PROJECT MANAGER CHIEF, PERMITS & ENFORCEMENT BRANCH
MAINE PROJECT OFFICE REGULATORY DIVISION
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US Army Corps
of Engineers »
New England District PLEASE NOTE THE FOLLOWING GENERAL CONDITIONS FOR
DEPARTMENT OF THE ARMY
GENERAL PERMIT
NO. NAE-2012-02089

1. This authorization requires you to 1) notify us before beginning work so we may inspect the project, and 2) submit a Compliance
Certification Form. You must complete and return the enclosed Work Start Notification Form(s) to this office at least two weeks before
the anticipated starting date. You must complete and return the enclosed Compliance Certification Form within one month following the
completion of the authorized work and any required mitigation (but not mitigation monitoring, which requires separate submittals).

2. The permiltee shall assure that a copy of this permit is at the work site whenever work is being performed and that all personnel
performing work at the site of the work authorized by this permit are fully aware of the terms and conditions of the permit. This permit,
including its drawings and any appendices and other attachments, shall be made a part of any and all contracts and sub-contracts for
work which affects areas of Corps of Engineers' jurisdiction at the site of the work authorized by this permit. This shall be done by
including the entire permit in the specifications for the work. If the permit is issued after construction specifications but before receipt of
bids or quotes, the entire permit shall be included as an addendum to the specifications. The term "entire permit” includes permit
amendments. Although the permittee may assign various aspects of the work to different contractors or sub-contractors, all contractors
and sub-contractors shall be obligated by contract to comply with all environmental protection provisions of the entire permit, and no
contract or sub-contract shall require or allow unauthorized work in areas of Corps of Engineers jurisdiction.

3. Adequate sedimentation and erosion control devices, such as geotextile silt fences or other devices capable of filtering the fines
involved, shall be installed and properly maintained to minimize impacts during construction. These devices must be removed upon
completion of work and stabilization of disturbed areas. The sediment collected by these devices must also be removed and placed
upland, in a manner that will prevent its later erosion and transport to a waterway or wetland.

4. All exposed soils resulting from the construction will be promptly seeded and mulched in order to achieve vegetative stabilization.

5. In water work shall be conducted between July 15 and October 1 in order to minimize potential impacts to fisheries and local water
quality.

6. All areas of temporary waterway fill will be restored to their original contour and character upon completion of the project.

7. New or replacement stream crossings shall be installed as specified in the Department of the Army Maine General Permit General
Requirements listed on page 12-14, conditions 22.
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US Army Corps
of Engineers (Minimum Notice: Permittee must sign and return notification
New England District within one month of the completion of work.)

COMPLIANCE CERTIFICATION FORM

Permit Number: NAE-2012-02089

Project Manager___ Clement

Name of Permittee: Maine Dept. of Transportation

Permit Issuance Date:

Please sign this certification and return it to the following address upon completion of the activity
and any mitigation required by the permit. You must submit this after the mitigation is complete,
but not the mitigation monitoring, which requires separate submittals.

e s e e e sfeofe sk ofe o she ol sl sk o ske sk e sk s ke she s sfe o sfe sk o sl stk s sk sde sk s sk s s s o s el o e s ol s e sk sk sl ke sk sk steok sl skosieok skesleoko ok ok ok

* MAIL TO: U.S. Army Corps of Engineers, New England District *
* Permits and Enforcement Branch C *
X Regulatory Division *
* 696 Virginia Road *
* Concord, Massachusetts 01742-2751 *

st st o o s ok sfeofe s o sk ot e s s ook e ok st sk oo sk ke stk bl sk stk s s skl ool sl s stk ok o otk sk ololok kol ook ko lokokok

Please note that your permitted activity is subject to a compliance inspection by an U.S. Army
Corps of Engineers representative. If you fail to comply with this permit you are subject to
permit suspension, modification, or revocation.

I hereby certify that the work authorized by the above referenced permit was completed in
accordance with the terms and conditions of the above referenced permit, and any required
mitigation was completed in accordance with the permit conditions.

Signature of Permittee Date

Printed Name Date of Work Completion
( ) ( )

Telephone Number Telephone Number
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US Army Corps GENERAL PERMIT
of Engineers WORK-START NOTIFICATION FORM
New England District (Minimum Notice: Two weeks before work begins)

sk ok ok jokoiofolok seoloiok solokook ok skokolokokoksdoloiokokoskolokokskokok sokolokolokoiolololololoksiolo ool skolkololkololokolokok dokolok dor ok

* MAIL TO: U.S. Army Corps of Engineers, New England District
* Permits and Enforcement Branch

* Regulatory Division

* 696 Virginia Road

* Concord, Massachusetts 01742-2751

s sk ok s sk s ook ok ok sk sk sk ol kol sk ofe stk stk okl ok skl st skl sl stk stk ook st ko skt ok skl kolokok skokokok Sokokokokokolok sklokokok

¥ O ¥ W ¥

Corps of Engineers Permit No. NAE-2012-02089 was issued to the Maine Dept. of
Transportation on . This work is located in an unnamed tributary to the
Androscoggin River at Turner, Maine. The permit authorized the permittee to place permanent
and temporary fill below the ordinary high water line in order replace an existing deteriorated
culvert beneath Route 232, Approximately 420 s.f. of stream bed will be permanently impacted
by the project; another 827 s.f. of stream bed will be temporarily impacted.

The people (e.g., contractor) listed below will do the work, and they understand the permit's
conditions and limitations.

PLEASE PRINT OR TYPL.

Name of Person/Firm:

Business Address:

Telephone Numbers: ( ) ( )

Proposed Work Dates: Start: Finish:
Permittee/Agent Signature: Date:

Printed Name: Title:

Date Permit Issued: Date Permit Expires:

e sk ool s e ol e ool e sl oo skl ook ok solololokoslok sololokokokolokoiok ok oloiolokosiokololololo loiolokoiokolokolok ok okl okl ook ook ok

FOR USE BY THE CORPS OF ENGINEERS

PM: _ Clement Submittals Required: No

Inspection Recommendation: Inspect as convenient




Applicant: General Public, State of Maine Effective Date: October 12, 2010
Expiration Date: October 12, 2015

DEPARTMENT OF THE ARMY
GENERAL PERMIT
STATE OF MAINE

The New England District of the U.S. Army Corps of Engineers (Corps) hereby issues this General
Permit (GP) for activities in waters of the United States (U.S.) that have no more than minimal
individual, secondary, and cumulative adverse effects on the aquatic environment in waters of the
U.S. within the boundaries of and off the coast of the State of Maine.

I. GENERAL CRITERIA
In order for activities to qualify for this GP, they must meet the GP’s terms and eligibility criteria
(Pages 1 — 4), general conditions (GC) (Pages 5 — 18), and Appendix A - Definition of Categories.

Under this GP, projects may qualify for the following:
e Category 1: Category 1 Notification Form required.
(Submittal of the Category 1 Notification Form at Appendix B to the Corps is required.
e Category 2: Application required.
(Submittal of an application to the Corps is required and written approval from the Corps must be
received.
If your project is ineligible for Category 1, it may qualify for Category 2 or an Individual Permit and
you must submit an application (see Page 3). The thresholds for Categories 1 and 2 are defined in
Appendix A. This GP does not affect the Corps Individual Permit review process or activities
exempt from Corps regulation.

1. ACTIVITIES COVERED:

» Work and structures that are located in, under or over any navigable water of the U.S.! that affect the
course, location, condition, or capacity of such waters; or the excavating from or depositing of
material in such waters. The Corps regulates this under Section 10 of the Rivers and Harbors Act of
1899);

e The discharge of dredged or fill material into waters of the U.S% The Corps regulates this under
Section 404 of the Clean Water Act (CWA).2

e The transportation of dredged material for the purpose of disposal in the ocean. The Corps
regulates this under Section 103 of the Marine Protection, Research and Sanctuaries Act.

! Defined at 33 CFR 329 and Appendix A, Page 4.

2 Defined at 33 CFR 328

®When there is a regulated discharge of dredged or fill material into waters of the U.S., the Corps will also
consider secondary impacts, which are defined at Appendix A, Endnote/Definition 2.
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I11. PROCEDURES:
1. State Approvals

Applicants are responsible for applying for and obtaining any of the required state or local approvals
(see GC 1, Page 5). Federal and state jurisdictions may differ in some instances. State permits may
be required for specific projects regardless of the general permit category.

In order for authorizations under this GP to be valid, when any of the following state approvals or
statutorily-required reviews is also required, the approvals must be obtained prior to the
commencement of work in Corps jurisdiction.

e Maine Department of Environmental Protection (DEP): Natural Resources Protection Act
(NRPA) permit, including permit-by-rule and general permit authorizations; Site Location of
Development Act permit; and Maine Waterway Development and Conservation Act permit.

e Maine Department of Conservation: Land Use Regulation Commission (LURC) permit.

e Maine Department of Marine Resources: Aquaculture Leases.

e Maine Department of Conservation, Bureau of Parks and Lands, Submerged Lands: Lease

NOTE: This GP may authorize projects that are not regulated by the State of Maine (e.g., seasonal
floats or moorings).

2. Corps Authorizations

a. Category 1 (Submission of Category 1 Notification Form required)

Eligibility Criteria
Activities in Maine that:
e Are subject to Corps jurisdiction (see GC 2, Page 5),
e Meet the terms and eligibility criteria of this GP (Pages 1 - 4),
e Meet all GCs of this GP (Pages 5 - 18), and
e Meet the definition of Category 1 in Appendix A - Definition of Categories,

may proceed without application to the Corps provided:
e The Category 1 Notification Form (Appendix B) is submitted to the Corps before starting the
work authorized by this GP.

Consultation with the Corps and/or outside experts may be necessary to ensure compliance with this
GP’s general conditions (starting on Page 5) and related federal laws such as the National Historic
Preservation Act, the Endangered Species Act (ESA), and the Wild and Scenic Rivers Act. For
example, experts on historic resources may include the agencies and tribes referenced in GC 8, while
experts on endangered species include the U.S. Fish and Wildlife Service (USFWS) and National
Marine Fisheries Service (NMFS). Project proponents are encouraged to contact the Corps with
Category 1 eligibility questions.

Work that is not regulated by the State of Maine, but is subject to Corps jurisdiction, is eligible for
Category 1 authorization under this GP. The Maine DEP and LURC have waived WQC for projects
authorized under Categories 1 and 2 of this GP. The state has concurred with the determination that
projects authorized under Categories 1 and 2 of this GP are consistent with the enforceable policies of
the Maine CZM Program.
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b. Category 2 (Application to and written approval from the Corps required)

Eligibility Criteria
Activities in Maine that:
e Are subject to Corps jurisdiction (see GC 2, Page 5),
e Meet the terms of this GP (Pages 1 - 4),
e Meet all GCs of this GP (Pages 5 - 18),
e Meet the definition of Category 2 in Appendix A - Definition of Categories,

require an application to and written approval from the Corps. The Corps will coordinate
review of Category 2 activities with federal and state agencies, as appropriate. To be eligible and
subsequently authorized, an activity must result in no more than minimal impacts to the aquatic
environment as determined by the Corps based on comments from the review team and the criteria
listed above. This may require project modifications involving avoidance, minimization or
compensatory mitigation for unavoidable impacts to ensure the net effects of a project are minimal.
Compensatory mitigation for waterway/wetland impacts may take the form of wetland preservation,
restoration, enhancement, creation, and/or “in-lieu fee” for inclusion into the Natural Resources
Mitigation Fund. See www.nae.usace.army.mil/reg, “Mitigation” and then “Maine” for more
information.

Work that is not regulated by the State of Maine, but is subject to Corps jurisdiction, is eligible for
Category 2 authorization under this GP. The Maine DEP and LURC have waived WQC for projects
authorized under Categories 1 and 2 of this GP. The state has concurred with the determination that
projects authorized under Categories 1 and 2 of this GP are consistent with the enforceable policies of
the Maine CZM Program.

3. Applying for a Permit

All applicants for Category 2 projects must:

a.  Apply directly to the Corps using the state application form or the Corps application form
(ENG Form 4345%), and apply directly to the state (DEP, LURC, BPL or DMR) as applicable using
the appropriate state form, if the work is regulated by the Corps and the state.

b.  Apply directly to the Corps using the Corps application form (ENG Form 4345%) if the
work is regulated by the Corps but not the state (DEP, LURC, BPL or DMR).

c.  Provide application information (see “Information Typically Required” in Appendix C) to
help ensure the application is complete and to speed project review.

d. Submit a copy of their application materials to the Maine Historic Preservation
Commission (MHPC) and the five Indian tribes listed at Appendix D, at the same time, or before,
they apply to the state (DEP or LURC) or the Corps, to be reviewed for the presence of historic,
archaeological or tribal resources in the permit area that the proposed work may affect. Submittals to
the DEP or Corps shall include information to indicate that this has been done (a copy of the
applicant’s cover letter to MHPC and tribes or a copy of the MHPC and tribal response letters is
acceptable).

! Located at www.nae.usace.army.mil/req under “Forms.”
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4. Review Procedures

The Corps will coordinate review of all Category 2 activities with federal and state agencies, as
appropriate, to ensure that the work will result in no more than a minimal impact to the aquatic
environment. Applicants are responsible for applying for the appropriate state and local approvals
listed on Page 2.

Emergency Procedures: 33 CFR 325.2(e)4 states that an “emergency” is a situation which would
result in an unacceptable hazard to life, a significant loss of property, or an immediate, unforeseen,
and significant economic hardship if corrective action requiring a permit is not undertaken within a
time period less than the normal time needed to process the application under standard procedures.”
The Corps will work with all applicable agencies to expedite authorization according to established
procedures in emergency situations.

Individual Permit Procedures: Proponents of work that does not meet the terms and general
conditions of this GP must submit the Corps application form and the appropriate application
materials to the Corps at the earliest possible date in order to expedite the Individual Permit review
process. General information and application forms can be obtained at our website or by calling us
(see Appendix D). Individual WQC and CZM consistency concurrence are required when applicable
from the State of Maine before Corps permit issuance. The Corps encourages applicants to
concurrently apply for a Corps Individual Permit and state permits.

5.  Approval Process

Applicants for Category 2 activities may not proceed with work in Corps jurisdiction until written
authorization is received from the Corps. If the Corps determines that the Category 2 activity is
eligible for the GP, the Corps will send an authorization letter directly to the applicant. The Corps
will attempt to issue a written eligibility determination within the state’s review period. If the Corps
determines that the activity is not eligible under the GP or that additional information is required, the
Corps will notify the applicant in writing and send a copy to the DEP or LURC. Applicants are
responsible for obtaining all applicable approvals listed on Page 2 from the appropriate state and
local agencies before commencing work in Corps jurisdiction.
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V. GENERAL PERMIT CONDITIONS:

The following conditions apply to activities authorized under this Maine GP, unless otherwise
specified, including all Category 1 (notification required) and Category 2 (application required)
activities:

1. Other Permits. Authorization under this GP does not obviate the need to obtain other federal,
state, or local authorizations required by law. This includes, but is not limited to, the project
proponent obtaining a Flood Hazard Development Permit issued by the town, if necessary. Inquiries
may be directed to the municipality or to the Maine Floodplain Management Coordinator at (207)
287-8063. See www.maine.gov/spo/flood.

2. Federal Jurisdictional Boundaries.

(a) Applicability of this GP shall be evaluated with reference to federal jurisdictional boundaries.
Applicants are responsible for ensuring that the boundaries used satisfy the federal criteria defined at
33 CFR 328 “Waters of the U.S.” and 33 CFR 329 “Navigable Waters of the U.S.”

Note: Waters of the U.S. include the subcategories “navigable waters of the U.S.” and “wetlands.”

(b) For Category 1 projects, proponents are not required to delineate the waters of the U.S. that they
plan to impact, but must approximate the square footage of impacts in order to determine the review
category (1 or 2 or Individual Permit). For projects filling <15,000 SF of waters of the U.S. that do not
qualify for Category 1 (e.g., vernal pool, secondary or endangered species impacts, etc.) and therefore
require an application to the Corps, and for those filling >15,000 SF, applicants shall delineate all
waters of the U.S. that will be filled (direct impacts) in accordance with the Corps of Engineers
Wetlands Delineation Manual and the most recent regional supplements (see Appendix E). In
addition, applicants shall approximately identify all waters of the U.S. on the property and known
waters adjacent to the property in order for the Corps to evaluate secondary impacts. The waters of the
U.S. shall be clearly shown on the project plans submitted with the application. This includes all
waters of the U.S. in areas under DEP or LURC jurisdiction regardless of whether they’re shown on
LURC zoning maps.

(c) On a case-by-case basis, the Corps may modify/refine the above delineation and identification
requirements for waters of the U.S.

3. Minimal Direct, Secondary and Cumulative Impacts.

(a) Projects authorized by this GP shall have no more than minimal direct, secondary and cumulative
adverse environmental impacts. Category 2 applicants should provide information on secondary and
cumulative impacts as stated in Appendix C. Compensatory mitigation may be required to offset
unavoidable impacts (see GC 16) and to ensure that they are no more than minimal. Compensatory
mitigation requirements will be determined on a case-by-case basis.

(b) Secondary impacts to waterway and/or wetland areas, (e.g., areas drained, flooded, cleared,
excavated or fragmented) shall be added to the total fill area when determining whether the project
qualifies for Category 1 or 2. Direct, secondary and cumulative impacts are defined at Appendix A,
Endnote 2.

(c) Site clearing, grading and construction activities in the upland habitat surrounding vernal pools
(“Vernal Pool Management Areas”) are secondary impacts. See GC 28 for avoidance and
minimization requirements and recommendations.

4. Discretionary Authority. Notwithstanding compliance with the terms and conditions of this
permit, the Corps retains discretionary authority to require Category 2 or Individual Permit review
based on concerns for the aquatic environment or for any other factor of the public interest [33 CFR
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320.4(a)]. This authority is invoked on a case-by-case basis whenever the Corps determines that the
potential consequences of the proposal warrant a higher level of review based on the concerns stated
above. This authority may be invoked for projects that may contribute to cumulative environmental
impacts that are more than minimal or if there is a special resource or concern associated with a
particular project that is not already covered by the remaining conditions of the GP and that warrants
greater review. Whenever the Corps notifies an applicant that an Individual Permit may be required,
the project is not authorized under this GP and no work may be conducted until an Individual Permit
is obtained or until the Corps notifies the applicant that further review has demonstrated that the work
may proceed under this GP.

5. Single and Complete Projects.

(a) This GP shall not be used to piecemeal work and shall be applied to single and complete projects’.
When determining the review category in Appendix A (Category 1 or 2) for a single and complete
project, proponents must include any permanent historic fill placed since October 1995 that is
associated with that project and all currently proposed temporary and permanent impact areas.

(b) A single and complete project must have independent utility".

(c) Unless the Corps determines the activity has independent utility™:

i. This GP shall not be used for any activity that is part of an overall project for which an
Individual Permit is required,

ii. All components of a single project and/or all planned phases of a multi-phased project (e.g.,
subdivisions should include all work such as roads, utilities, and lot development) shall be treated
together as constituting one single and complete project’.

(d) For linear projects, such as power lines or pipelines with multiple crossings, the single and
complete project® is all crossings of a single water of the U.S. (i.e., single waterbody) at a specific
location. For linear projects crossing a single waterbody several times at separate and distant
locations, each crossing is considered a single and complete project. However, individual channels in
a braided stream or river, or individual arms of a large, irregularly-shaped wetland or lake, etc., are not
separate waterbodies and crossings of such features cannot be considered separately. If any crossing
requires a Category 2 activity, then the entire linear project shall be reviewed as one project under
Category 2.

6. Permit On-Site. For Category 2 projects, the permittee shall ensure that a copy of this GP and the
accompanying authorization letter are at the work site (and the project office) authorized by this GP
whenever work is being performed, and that all personnel with operation control of the site ensure that
all appropriate personnel performing work are fully aware of its terms and conditions. The entire
permit authorization shall be made a part of any and all contracts and sub-contracts for work that
affects areas of Corps jurisdiction at the site of the work authorized by this GP. This shall be achieved
by including the entire permit authorization in the specifications for work. The term “entire permit
authorization” means this GP and the authorization letter (including its drawings, plans, appendices
and other attachments) and also includes permit modifications. If the authorization letter is issued
after the construction specifications, but before receipt of bids or quotes, the entire permit
authorization shall be included as an addendum to the specifications. If the authorization letter is
issued after receipt of bids or quotes, the entire permit authorization shall be included in the contract
or sub-contract. Although the permittee may assign various aspects of the work to different
contractors or sub-contractors, all contractors and sub-contractors shall be obligated by contract to
comply with all environmental protection provisions contained within the entire GP authorization, and
no contract or sub-contract shall require or allow unauthorized work in areas of Corps jurisdiction.

! Single and Complete Project and Independent Utility are defined at Appendix E.
Maine GP 6 October 2010 169



7. St. John/St. Croix Rivers. Work within the Saint John and Saint Croix River basins that
requires approval of the International Joint Commission is not eligible for Category 1 and an
application to the Corps is required if any temporary or permanent use, obstruction or diversion of
international boundary waters could affect the natural flow or levels of waters on the Canadian side
of the line; or if any construction or maintenance of remedial works, protective works, dams, or other
obstructions in waters downstream from boundary waters could raise the natural level of water on the
Canadian side of the boundary.

8. Historic Properties. No activity otherwise authorized by this GP shall result in effects (as that
term is defined at 36 C.F.R. 8 800.16(i)) on properties listed on, determined to be eligible for listing
on, or potentially eligible for listing on the National Register of Historic Places, including previously
unidentified properties, unless and until the Corps or another federal agency has satisfied the
consultation requirements of Section 106 of the National Historic Preservation Act. Work is not
eligible for Category 1 and an application to the Corps is required if the activity may have the
potential to cause effects to any historic properties listed, determined to be eligible for listing on, or
potentially eligible for listing on the National Register of Historic Places, including previously
unidentified properties. Work is eligible for Category 1 if a no effect or no adverse effect
determination has been made for that work by another federal action agency in its Section 106
consultation with the Maine Historic Preservation Commission (MHCP) and the five federally
recognized Indian tribes listed at Appendix D. Information on the location and existence of known
historic resources can be obtained from the MHPC, the National Register of Historic Places, and the
five tribes listed in Appendix D. Historic properties include those that are eligible for inclusion, but
not necessarily listed on the National Register. If the permittee, either prior to construction or during
construction of the work authorized herein, encounters a previously unidentified archaeological or
other cultural resource within the area subject to Corps jurisdiction that might be eligible for listing in
the National Register of Historic Places, he/she shall stop work and immediately notify the Corps and
the MHPC and/or applicable tribe(s).

9. National Lands. None of the following work is eligible as a Category 1 project:

(a) Activities that impinge upon the value of any National Wildlife Refuge, National Forest, National
Marine Sanctuary, National Park or any other area administered by the National Park Service, U.S.
Fish and Wildlife Service (USFWS) or U.S. Forest Service.

(b) Work on Corps properties and Corps-controlled easements. Contact the Corps, Real Estate
Division (978) 318-8585 to initiate reviews about both Corps holdings and permit requirements.

(c) Any proposed temporary or permanent modification or use of a federal project (including but not
limited to a levee, dike, floodwall, channel, sea wall, bulkhead, jetty, wharf, pier, or other work built
but not necessarily owned by the United States), which would obstruct or impair the usefulness of the
federal project in any manner, and/or would involve changes to the authorized federal project’s
scope, purpose, and/or functioning that go beyond minor modifications required for normal operation
and maintenance (requires review and approval by the Corps pursuant to 33 USC 408). Federal
projects in Maine as of October 2010 are shown at Appendix F. This map may not be inclusive of all
projects.

10. Endangered Species.
(a) No activity may be authorized under Category 1 of this GP which:

i. “May affect” a threatened or endangered species, a species proposed for listing as threatened
or endangered, or designated or proposed critical habitat (all herein referred to as “listed species or
habitat™) as identified under the federal Endangered Species Act (ESA) (unless specified in a
programmatic agreement with NMFS or USFWS),
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ii. Results in a “take” of any federally-listed threatened or endangered species of fish or wildlife, or

iii. Results in any other violation of Section 9 of the ESA protecting threatened or endangered
species of plants.
(b) Work in Inland Waters and Wetlands® and the non-tidal portions of Navigable Waters® (e.g., the
Penobscot River, Kennebec River) is not eligible for Category 1 if:

i. The project action area occurs within a watershed occupied by listed Atlantic salmon or
shortnose sturgeon. Project proponents must check the site in Footnote 3 below.

ii. In areas outside these watersheds contact the USFWS (see Appendix D, Page 1 for contact
information) to check for the presence of other listed species.
(c) Work in the tidal portions of Navigable Waters may be eligible for Category 1. Reference
Appendix A, Il. Navigable Waters, Pages 4 — 9, and the other terms and general conditions (GC 11 is
particularly relevant) of this GP to determine Category 1 eligibility. Project proponents must contact
the USFWS (see Appendix D, Page 1 for contact information) to ensure that work in all tidal portions
of Navigable Waters? is not in critical habitat or areas occupied by listed species other than Atlantic
salmon or shortnose sturgeon.
(d) Although some work is excluded from Category 1 as stated in (b) and (c) above, work may qualify
for Category 1 if a no effect determination has been made for that work by a federal action agency such
as the Corps.
(e) Proponents must submit an application to the Corps if any of the activities in 10(a)-10(c) that do not
qualify for Category 1 may occur and provide information on federally-listed species or habitat to allow
the Corps to conduct any required consultation under Section 7 of the ESA.
(F) The Corps review may consider species listed as endangered and threatened pursuant to Maine
state law.

11. Essential Fish Habitat. Any work in the following rivers and streams, including all tributaries
to the extent that they are currently or were historically accessible for salmon migration, shall not be
authorized under Category 1 of the GP and must be screened for potential impacts to EFH (see
Appendix E for more information).

Androscoggin River  Aroostook River Boyden River Dennys River
Ducktrap River East Machias River Hobart Stream Kennebec River
Machias River Narraguagus River Orland River Passagassawaukeag River
Patten Stream Penobscot River Pleasant River Presumpscot River
Saco River Sheepscot River St. Croix River Tunk Stream
Union River

The above does not apply to the following activities which may qualify for Category 1 work:
e Exploratory drilling and borings for bridges.
e Moorings (see Appendix A, Page 6 for Category 1 thresholds and requirements)
e Structures and floats (see Appendix A, Page 7 for Category 1 thresholds and requirements)
e Other activities specified in a programmatic agreement with NMFS.

! See Appendix A, Page 1 for definition.

2 See Appendix A, Page 4 for definition.

® For areas considered occupied by listed Atlantic salmon and/or shortnose sturgeon in Inland Waters and
Wetlands, and in Navigable Waters, see: www.nero.noaa.gov/prot_res/altsalmon/dpsmaps.html. Tidal
portions of navigable waters occupied by listed Atlantic salmon are more specifically described as those
waters from the Kennebec River to its mouth at Merrymeeting Bay, northeast to the Dennys River, including
the Androscoggin River upstream to the Brunswick Dam, and other streams northeast of this line to the limit
of their tidal reaches.
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12. Wild and Scenic Rivers. Any activity that occurs in the designated main stem of, within 0.25
mile up or downstream of the designated main stem of, or in tributaries within .25 miles of the
designated main stem of a National Wild and Scenic River, or in “bordering and contiguous
wetlands” (see Appendix A, Endnote 1) that are adjacent to the designated main stem of a National
Wild and Scenic River, or that has the potential to alter flows within a river within the National Wild
and Scenic River System, is not eligible for Category 1 regardless of size of the impacts. This
condition applies to both designated Wild and Scenic Rivers and rivers officially designated by
Congress as study rivers for possible inclusion while such rivers are in an official study status.
National Wild and Scenic Rivers System segments for Maine as of October 2010 include: Allagash
River beginning at Telos Dam continuing to Allagash checkpoint at Eliza Hole Rapids,
approximately 3 miles upstream of the confluence with the St. John River (length = 92 miles).

13. Federal Navigation Project. Any structure or work that extends closer to the horizontal limits
of any Corps Federal Navigation Project (see Appendix F) than a distance of three times the project’s
authorized depth shall be subject to removal at the owner’s expense prior to any future Corps
dredging or the performance of periodic hydrographic surveys. This is applicable to Category 1 and
2. Reference Appendix A, Page 6 (Moorings) and Page 7 (Structure and Floats).

14. Navigation.

(a) There shall be no unreasonable interference with navigation by the existence or use of the activity
authorized herein and no attempt shall be made by the permittee to prevent the full and free use by
the public of all navigable waters at or adjacent to the activity authorized herein.

(b) The permittee understands and agrees that, if future U.S. operations require the removal,
relocation, or other alteration, of the structure or work herein authorized, or if, in the opinion of the
Secretary of the Army or his authorized representative, said structure or work shall cause
unreasonable obstruction to the free navigation of the navigable waters, the permittee will be
required, upon due notice from the Corps, to remove, relocate, or alter the structural work or
obstructions caused thereby, without expense to the U.S. No claim shall be made against the U.S. on
account of any such removal or alteration.

15. Federal Liability. In issuing this permit, the Federal Government does not assume any liability
for the following: (a) damages to the permitted project or uses thereof as a result of other permitted or
unpermitted activities or from natural causes; (b) damages to the permitted project or uses thereof as
a result of current or future activities undertaken by or on behalf of the U.S. in the public interest;

(c) damages to persons, property, or to other permitted or unpermitted activities or structures caused
by the activity authorized by this permit; (d) design or construction deficiencies associated with the
permitted work; () damage claims associated with any future modification, suspension, or
revocation of this permit.

16. Avoidance, Minimization and Compensatory Mitigation.

Discharges of dredged or fill material into waters of the U.S., including wetlands, shall be avoided
and minimized to the maximum extent practicable through consideration of alternatives. The Corps
may require compensatory mitigation of unavoidable direct and secondary impacts associated with
Category 2 projects on a case-by-case basis (see Appendix E).

17. Heavy Equipment in Wetlands. Operating heavy equipment other than fixed equipment (drill
rigs, fixed cranes, etc.) within wetlands shall be minimized, and such equipment shall not be stored,
maintained or repaired in wetlands, to the maximum extent practicable. Where construction requires
heavy equipment operation in wetlands, the equipment shall either have low ground pressure
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(typically <3 psi), or it shall be placed on swamp/construction/timber mats (herein referred to as
“construction mats” and defined at Appendix A, Endnote 4) that are adequate to support the
equipment in such a way as to minimize disturbance of wetland soil and vegetation. Construction
mats are to be placed in the wetland from the upland or from equipment positioned on swamp mats if
working within a wetland. Dragging construction mats into position is prohibited. Other support
structures that are capable of safely supporting equipment may be used with written Corps
authorization (Category 2 authorization or Individual Permit). Similarly, the permittee may request
written authorization from the Corps to waive use of mats during frozen, dry or other conditions. An
adequate supply of spill containment equipment shall be maintained on site.

18. Temporary Fill.
Temporary fill that qualifies for Category 1 (e.g., <15,000 SF of combined temporary and permanent
fill associated with the single and complete project) or is authorized in writing under Category 2,
shall adhere to the following:
(a) All temporary fill shall be stabilized to prevent its eroding into portions of waters of the U.S.,
including wetlands, where it is not authorized.
(b) Unconfined temporary fill authorized for discharge into waters of the U.S., including wetlands,
shall consist of material that minimizes impacts to water quality (e.g. sandbags, clean gravel, stone,
aggregate, etc.).
(c) Temporary fill authorized for discharge into wetlands should be placed on geotextile fabric or other
material (e.g., straw) laid on the pre-construction wetland grade where practicable to minimize impacts.
(d) Temporary fill shall be removed as soon as it is no longer needed, disposed of at an upland site,
and suitably contained to prevent subsequent erosion into waters of the U.S, including wetlands.
To qualify for Category 1, temporary fill placed during the:

i. Growing season must be removed before the beginning of the next growing season.

ii. Non-growing season may remain throughout the following growing season, but must be
removed before the beginning of the next growing season.
(e) Waters of the U.S., including wetlands, where temporary fill was discharged shall be restored
(see GC 19).
(f) Appropriate measures must be taken to maintain normal downstream flows and minimize
flooding to the maximum extent practicable, when temporary structures, work, and discharges,
including cofferdams, are necessary for construction activities, access fills, or dewatering of
construction sites. Temporary fills must be placed in a manner that will not be eroded by expected
high flows (see GC 21).
(9) Construction mats and corduroy roads (see GC 17 above) are considered as temporary fill when
they are removed immediately upon work completion. The area must be restored (see GC 19).

19. Work Site Restoration.

(a) Wetland areas where permanent disturbance is not authorized shall be restored to their original
condition and elevation, which under no circumstances shall be higher than the pre-construction
elevation. Original condition means careful protection and/or removal of existing soil and
vegetation, and replacement back to the original location such that the original soil layering and
vegetation schemes are approximately the same, unless otherwise authorized.

(b) Upon completion of construction, all disturbed wetland areas (the disturbance of these areas must
be authorized) shall be properly stabilized. Any seed mix shall contain only plant species native to
New England and shall not contain any species listed in the “Invasive and Other Unacceptable Plant
Species” Appendix in the “New England District Compensatory Mitigation Guidance” (see
Appendix E, Paragraph 6). This list may be updated periodically.

(c) In areas of authorized temporary disturbance, if trees are cut they shall be cut at ground level and
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not uprooted in order to prevent disruption to the wetland soil structure and to allow stump sprouts to
revegetate the work area, unless otherwise authorized.

20. Bank Stabilization.

(a) Projects involving construction or reconstruction/maintenance of bank stabilization structures
within Corps jurisdiction shall be designed to minimize environmental effects, effects to neighboring
properties, scour, etc. to the maximum extent practicable.

(b) Project proponents must design and construct bank stabilization projects using this sequential
minimization process: avoidance of aquatic resource impacts, diversion of overland flow, vegetative
stabilization, stone-sloped surfaces, and walls/bulkheads. Vertical walls/bulkheads shall only be used
in situations where reflected wave energy can be tolerated. Refer to Appendix E for design guidance.
(c) Inland Water bank stabilization activities necessary for erosion prevention must meet all of the
following criteria: (i) No material is placed in excess of the minimum needed for erosion protection;
(i) The activity is no more than 500 feet in length along the bank; (iii) The activity will not exceed
an average of one cubic yard per running foot placed along the bank below the plane of the ordinary
high water mark; (iv) Structures angled steeper than 1H:1V and any material other than angular or
subangular stone or fiber roll revetments require at least a Category 2 review. (v) The activity does
not involve discharges of dredged or fill material into special aquatic sites; (vi) No material is of the
type, or is placed in any location, or in any manner, to impair surface water flow into or out of any
water of the U.S.; (vii) No material is placed in a manner that will be eroded by normal or expected
high flows (properly anchored trees and treetops may be used in low energy areas); and, (viii) The
activity is not a stream channelization activity.

(d) Navigable Water bank stabilization activites are provided at Appendix A, Page 4.

21. Sedimentation and Erosion Control.

(a) Adequate sedimentation and erosion control management measures, practices and devices, such as
phased construction, installation of sediment control barriers (i.e. silt fence, vegetated filter strips,
geotextile silt fences, erosion control mixes, hay bales or other devices) downhill of all exposed areas,
retention of existing vegetated buffers, application of temporary mulching during construction, and
permanent seeding and stabilization shall be installed and properly maintained to reduce erosion and
retain sediment on-site during and after construction. They shall be capable of preventing erosion, of
collecting sediment, suspended and floating materials, and of filtering fine sediment.

(b) Temporary sediment control barriers shall be removed upon completion of work, but not until all
disturbed areas are permanently stabilized. The sediment collected by these sediment barriers shall be
removed and placed at an upland location and stabilized to prevent its later erosion into a waterway or
wetland.

(c) All exposed soil and other fills shall be permanently stabilized at the earliest practicable date

(see GC 19).
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22. Stream Work and Crossings’.

Notes:

() GC 22(a) and (b) apply to Inland Waters and Wetlands (see Appendix A, Page 1 for definition) and
Navigable Waters (see Appendix A, Page 4 for definition). GC 22(c)-(l) only apply to Inland Waters
and Wetlands that are streams. All new and replacement crossings in Navigable Waters require an
application to the Corps and at least a Category 2 review.

(b) In-stream work in a watershed occupied by listed Atlantic salmon or shortnose sturgeon

[see GC 10(b)] and some stream work such as crossings on EFH waters (see GC 11) is not eligible
for Category 1.

(c) “High-Quality Stream Segments” are shown at www.maine.gov/dep/gis/datamaps and may be
useful in evaluating impacts to fisheries. GIS shape files are under “Other Google Earth Interactive
Maps” and PDFs by county are under “DEP GIS Maps.” See Appendix E, 8(b) for more information.

Conditions:

(a) All permanent crossings of rivers, streams, brooks, etc. (hereon referred to as “streams”) shall be
suitably culverted, bridged, or otherwise designed to i) withstand and to prevent the restriction of
high flows to qualify for Category 1, and ii) not obstruct the movement of or not substantially disrupt
the necessary life-cycle movements of those species of aquatic life indigenous to the waterbody,
including those species that normally migrate through the area, beyond the actual duration of
construction unless the activity’s primary purpose is to impound water to qualify for Category 1 or 2.
(NOTE: Areas of fill and/or cofferdams must be included in total waterway/wetlands impacts to
determine applicability of this GP).

(b) Any work that temporarily or permanently impacts upstream or downstream flood conditions, or
permanently impacts wetlands in excess of Category 1 thresholds, must be reviewed at least under
Category 2. See the documents referenced in Appendix E, 8(c) and (d) for guidance.

(c) New Stream Crossings. For new stream crossings to qualify for Category 1:

i. Must ensure compliance with GC 22(a) and GC 22(b) above.

ii. Shall be designed and constructed in accordance with the Corps General Stream Crossing
Standards provided on Page 14 and the stream simulation document listed at Appendix E, 8(a).

(d) Replacement Stream Crossings. For replacement stream crossings to qualify for Category 1:

i. Must ensure compliance with GC 22(a) and GC 22(b) above.

ii. Shall be designed and constructed in accordance with the Corps General Stream Crossing
Standards provided on Page 14 and the stream simulation document listed at Appendix E, 8(a).

(e) Culvert Extensions. Culvert extensions on culverts that do not meet the Corps General Stream
Crossing Standards do not qualify for Category 1 and require an application to the Corps at least as a
Category 2 project.

(F) Temporary Stream Crossings.

Note: The General Stream Crossing Standards don’t apply to temporary stream crossings.

i. Temporary stream crossings or cofferdams shall be used for equipment access across streams
[see Appendix E, 8(e)]. Note: Areas of fill and/or cofferdams must be included in total
waterway/wetlands impacts to determine the review category in Appendix A.

ii. Temporary stream crossings shall be removed within 180 days to qualify for Category 1.

iii. Temporary stream crossings that are not spans? (typically culverts) must be designed in
accordance with 1-6 below to qualify for Category 1. Category 2 applications should include
information demonstrating 2-6 below:

! This condition does not apply to non-tidal drainage systems and irrigation ditches excavated on dry land.
2 For the purposes of this GP, spans are bridges, three-sided box culverts, open-bottom culverts or arches that
span the stream with footings landward of bankfull width.
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1. Installed and removed during the low flow period specified in GC 22(1) below.

2. Placed on geotextile fabric or other material where practicable to ensure restoration to the
original grade. Soil may not be used to construct or stabilize these structures and rock must be large
enough to allow for easy removal without disrupting the streambed.

3. Designed and maintained to withstand and pass high flows. Water height should be no
higher than the top of the culvert’s inlet. A minimum culvert diameter of two feet is required to pass
debris. Culverts must be aligned to prevent bank erosion or streambed scour.

4. Equipped with energy dissipating devices installed downstream if necessary to prevent scour.

5. Designed and maintained to prevent soil from entering the waterbody.

6. Removed upon the completion of work. Impacts to the streambed or banks requires
restoration to their original condition using stream simulation methods®.

(9) Slip Lining. Work using slip lining (retrofitting an existing culvert by inserting a smaller diameter
pipe), invert lining, or resulting in decreased diameter, do not qualify for Category 1, either as new
work or maintenance activities.

(h) Work in Flowing Waters. To qualify for Category 1, no unconfined fill [see GC 18(b)] or
excavation in flowing waters is allowed. To accomplish this:

i. Bank stabilization work below ordinary high water (OHW) shall utilize erosion controls such
as inflatable cofferdams, jersey barrier, silt screen, turbidity curtain, etc. where practicable to prevent
sediment input to the stream and to minimize turbidity and sedimentation impacts for sensitive life
stages. Bank stabilization above OHW must utilize erosion controls.

ii. Management techniques such as temporary flume pipes, culverts, cofferdams, etc. must be
used to maintain normal flows within the stream boundary’s confines, or water diversions may be
used immediately up and downstream of the work footprint (see Appendix A, Endnote 6) or work
must be performed in the dry under no flow conditions, or under very low flow conditions following
the practices in GC 22(a).

(i) Minimization. In order to make the Category 2 review process more efficient and result in a
faster decision, new and replacement stream crossings should be designed using the least intrusive
and environmentally damaging method following this sequential minimization process: 1) spans with
no stream impacts, 2) spans with stream impacts, and 3) embedded culverts with stream simulation or
low-slope design.

() Maintenance Requirements. The permittee shall maintain the work authorized herein in good
condition and in conformance with the terms and general conditions of this permit to facilitate
aquatic life passage as stated in GC 22(a). Culverts that develop “hanging” inlets or outlets, result in
bed washout, or a stream that doesn’t match the characteristics of the substrate in the natural stream
channel such as mobility, slope, stability confinement will require maintenance or repair to comply
with this GC. This does not apply to GC 22(f) above.

(k) Maintenance and Replacement Information. An existing stream crossing must be authorized and
in compliance with all conditions of its authorization(s) to qualify for maintenance not subject to
regulation. See Appendix A, Endnote 7. A non-serviceable crossing is not eligible for maintenance
and is therefore considered as a replacement crossing [see 22(d)].

() Work Window. For projects that otherwise meet the terms of Category 1, in-stream construction
work shall be conducted during the low flow period July 15 - October 1 in any year. Projects that are
not to be conducted during that time period are ineligible for Category 1 and shall be screened
pursuant to Category 2, regardless of the waterway and wetland fill and/or impact area.

(See next page for Corps General Stream Crossing Standards.)

! Design and construction shall be in accordance with the stream simulation document listed at Appendix E, 8(a).
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Corps General Stream Crossing Standards (required for Category 1, recommended for Category 2):
(a) Culverts must be embedded:

e > 2 feet for box culverts and other culverts with smooth internal walls,

e > 1 foot for corrugated pipe arches

e > 1 foot and at least 25 percent for corrugated round pipe culverts
(b) For new crossings, spans” are required to avoid or cause minimal disruption to the streambed and
to meet the requirements of General Condition 22(a) and 22(b). Footings and abutments must be
landward of 1.2 times bankfull width. To the greatest extent practicable, work in the stream shall be
minimized, and design and construction shall allow the streambed’s natural structure and integrity to
remain intact. Any fill or excavation of the streambed below bankfull width other than footings,
support pilings, or work specified in 22(h)ii requires Category 2 review and, unless demonstrated
otherwise, stream simulation? to establish substrate and banks in the span structure and work area as
specified in (d) and (e) below.
(c) For replacement crossings, spans” are required to meet the requirements of General Condition
22(a) and 22(b). Footings and abutments shall be landward of 1.2 times bankfull width. Unless
demonstrated otherwise, stream simulation? is required to establish substrate and banks in the span
structure and work area as specified in (d) and (e) below.
(d) Crossings must have a natural bottom substrate within the structure matching the characteristics
of the substrate in the natural stream channel and the banks (mobility, slope, stability, confinement,
grain and rock size)? at the time of construction and over time as the structure has had the opportunity
to pass significant flood events. To allow terrestrial passage for wildlife and prevent undermining the
footings, crossings shall have a bank on both sides of the stream matching the horizontal profile of
the existing stream and banks?.
(e) Crossings must be designed and constructed? with appropriate bed forms and streambed
characteristics so that water depths and velocities are comparable to those found in the natural
channel at a variety of flows. In order to provide appropriate water depths and velocities at a variety
of flows and especially low flows, it is usually necessary to reconstruct the streambed or preserve the
natural channel within the structure. Otherwise, the width of the structure needed to accommodate
higher flows will create conditions that are too shallow at low flows. The grain and rock size, and
arrangement of streambed materials within the structure should be in accordance with (d) above.
Flows could go subsurface within the structure if only large material is used without smaller material
filling the voids.

23. Wetland Crossings.

(a) All temporary and permanent crossings of wetlands shall be suitably culverted, bridged, or
otherwise designed to: i) Withstand and prevent the restriction of high flows, ii) Not obstruct the
movement of or not substantially disrupt the necessary life-cycle movements of those species of
aquatic life indigenous to the wetland, including those species that normally migrate through the area,
beyond the actual duration of construction unless the activity’s primary purpose is to impound water.
See Appendix E for the Maine DEP’s crossing standards.

(b) To qualify for Category 1, new and replacement wetland crossings that are permanent shall be
culverted, spanned or bridged in such a manner as to preserve hydraulic and ecological connectivity,
at its present level, between the wetlands on either side of the road. To meet this requirement, we

! For the purposes of this GP, spans are bridges, three-sided box culverts, open-bottom culverts or arches that
span the stream with footings landward of bankfull width.
2 Design and construction shall be in accordance with the stream simulation document listed at Appendix E, 8(a).
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recommend that culverts, spans or bridges be placed at least every 50 feet with an opening at least 2
feet high and 3 feet wide at ground level where practicable. Closed bottom culverts shall be
embedded at least 6 inches with a natural bottom.

(c) In the case of non-compliance, the permittee shall take necessary measures to correct wetland
damage due to lack of hydraulic and ecological connectivity.

(d) Any work that results in flooding, results in impacts to wetlands on either side of the wetland
crossing in excess of Category 1 thresholds, or impacts wetland drainage from the upgradient side of
the wetland crossing does not qualify for Category 1.

24. Discharge of Pollutants.

(a) All activities involving any discharge of pollutants into waters of the U.S., including wetlands,
authorized under this GP shall be consistent with applicable water quality standards, effluent
limitations, standards of performance, prohibitions, and pretreatment standards and management
practices established pursuant to the Clean Water Act (CWA) (33 USC 1251), and applicable state
and local laws. If applicable water quality standards, limitations, etc., are revised or modified during
the term of this GP, the authorized work shall be modified to conform with these standards within six
months of the effective date of such revision or modification, or within a longer period of time
deemed reasonable by the Corps in consultation with the EPA. Issuance of a LURC or DEP NRPA
permit confirms that state water quality standards are met.

(b) All projects authorized by this GP shall be designed, constructed and operated to minimize or
eliminate the discharge of pollutants.

(c) All activities involving any discharge of pollutants into waters of the U.S., including wetlands,
authorized under this GP must comply with Section 402 [33 U.S.C. 1342] of the CWA and the
requirements of the National Pollutant Discharge Elimination System (40 CFR 122).

25. Spawning, Breeding and Migratory Areas. Activities and impacts such as excavations,
discharges of dredged or fill material, and/or suspended sediment producing activities, in fish
migratory areas, fish and shellfish spawning or nursery areas, or amphibian and migratory bird
breeding areas, during spawning or breeding seasons shall be avoided and minimized to the maximum
extent practicable.

26. Storage of Seasonal Structures. Coastal structures, such as pier sections and floats, that are
removed from the waterway for a portion of the year (often referred to as seasonal structures) shall be
stored in an upland location located above mean high water (MHW) and not in tidal wetlands or
mudflats. These seasonal structures may be stored on the fixed, pile-supported portion of the structure
that is seaward of MHW. This is intended to prevent structures from being stored on the marsh
substrate, mudflats, or the substrate seaward of MHW. Seasonal storage of structures in navigable
waters, e.g., in a protected cove on a mooring, requires Corps and local harbormaster approval.

27. Environmental Functions and Values. The permittee shall make every reasonable effort to
carry out the construction or operation of the work authorized herein in a manner that maintains as
much as is practicable, and minimize any adverse impacts on existing fish, wildlife, and natural
environmental functions and values.
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28. Protection of Vernal Pools (VPs).
(a) Impacts to VP Management Areas' for all VVPs on, and known VPs surrounding, the project site
shall be minimized to the maximum extent practicable.
(b) The following management practices must be followed for all work within the VP Management
Area (750’ of a VP’s edge) of all VVPs in order to qualify for Category 1 when there is fill placed in a
water of the U.S., including wetlands:

i. Similar to the DEP’s Significant Wildlife Habitat regulations®:

1. No disturbance within the VP Depression or VP Envelope (area within 100 feet of the VP
Depression’s edge)°;

2. Maintain a minimum of 75% of the Critical Terrestrial Habitat (area within 100-750 feet of
the VP Depression’s edge) as unfragmented forest with at least a partly-closed canopy of
overstory trees to provide shade, deep litter and woody debris;

3. Maintain or restore forest corridors connecting wetlands and significant vernal pools;

4. Minimize forest floor disturbance; and

5. Maintain native understory vegetation and downed woody debris.

ii. Cape Cod style curbing or no curbing options shall be used on new roads to facilitate
amphibian passage’.
(c) For work not complying with the requirements in (b) above, applicants shall submit an
application to the Corps for at least Category 2 review with information on directional buffers in
accordance with the VP Directional Buffer Guidance document®. Conservation of the unimpacted
area within the VP Management Area will often be required.
(d) GC 2 requires applicants to delineate or approximately identify on the project plans all waters of
the U.S., which include vernal pools. Appendix A, Page 1 lists VP Category 1 thresholds.

29. Invasive Species.

(a) The introduction, spread, or the increased risk of invasion of invasive plant or animal species on
the project site, into new or disturbed areas, or areas adjacent to the project site caused by the site
work is prohibited (see Appendix E, Paragraph 6).

(b) Unless otherwise directed by the Corps, all applications for Category 2 inland projects and
Category 2 coastal fill projects proposing fill in Corps jurisdiction shall include an Invasive Species
Control Plan (ISCP) (see Appendix E, Paragraph 6).

30. Cranberry Development Projects. For cranberry development projects authorized under the
GP, the following conditions apply:

(a) If a cranberry bog is abandoned for any reason, the area must be allowed to revert to natural
wetlands unless an Individual Permit is obtained from the Corps allowing the discharge of fill for an
alternate use.

! The Corps VP Management Area, which includes the VP and a750’ radius from the VP’s edge, is
defined at Appendix A, Endnote 5.

2 Appendix E, 10(a)-(d) provides links to the state’s Significant Wildlife Habitat regulations and
references that provide impact minimization measures to reference when designing projects.

¥ The no disturbance requirement in the VP envelope [see (b)(i)(1)], and (b)(i)(2), do not apply to
temporary impacts associated with construction mats in previously disturbed areas of existing utility
project (e.g., transmission lines, gas pipelines) or linear transportation project (e.g., roads, highways,
railways, trails, airport runways and taxiways) right-of-ways provided there is a Vegetation
Management Plan that avoids, minimizes and mitigates impacts to aquatic resources.
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(b) No stream diversion shall be allowed under Category 1 of this GP.

(c) No impoundments of intermittent or perennial streams shall be allowed under Category 1 and an
application to the Corps is required for at least Category 2 review.

(d) The project shall be designed and constructed to not cause flood damage on adjacent properties.

31. Inspections. The permittee shall allow the Corps to make periodic inspections at any time

deemed necessary in order to ensure that the work is being or has been performed in accordance with

the terms and conditions of this GP. The Corps may also require post-construction engineering

drawings for completed work or post-dredging survey drawings for any dredging work.

To facilitate these inspections, the permittee shall complete and return to the Corps:

e For Category 1 projects, the Category 1 Notification Form (Appendix B).

e For Category 2 projects, the 1) Work-Start Notification Form and 2) Compliance Certification
Form whenever either is provided with a Category 2 authorization letter.

32. Maintenance.

(a) The permittee shall maintain the work authorized herein in good condition and in conformance
with the terms and general conditions of this permit.

(b) This does not include maintenance of dredging projects. Each maintenance dredging event
exceeding the Category 1 thresholds (see Appendix A, Page 6) requires a new written Corps
authorization unless an unexpired, written Corps authorization specifies that the permittee may
“dredge and maintain” an area for a particular time period. Category 1 or 2 maintenance dredging
includes only those areas and depths previously authorized and dredged.

(c) Some maintenance activities may not be subject to regulation under Section 404 in accordance
with 33 CFR 323.4(a)(2) (see Appendix A, Endnote 7).

33. Property Rights. This PGP does not convey any property rights, either in real estate or material,
or any exclusive privileges, nor does it authorize any injury to property or invasion of rights or any
infringement of Federal, State, or local laws or regulations.

34. Transfer of GP Verifications. When the structures or work authorized by this GP are still in
existence at the time the property is transferred, the terms and conditions of this GP, including any
special conditions, will continue to be binding on the entity or individual who received the GP
verification, as well as the new owner(s) of the property. The permittee may transfer responsibilities
and obligations under the GP verification to the new owner by submitting a letter to the Corps (see
Appendix D for address) to validate the transfer. A copy of the GP verification must be attached to
the letter and the letter must contain the following statement and signature: “When the structures or
work authorized by this GP are still in existence at the time the property is transferred, the terms and
conditions of this GP, including any special conditions, will continue to be binding on the new
owner(s) of the property. To validate the transfer of this GP and the associated liabilities associated
with compliance with its terms and conditions, have the transferee sign and date below.”

35. Modification, Suspension, and Revocation. This GP or any work authorized under Category 1
or 2 may be either modified, suspended, or revoked, in whole or in part, pursuant to the policies and
procedures of 33 CFR 325.7. Any such action shall not be the basis for any claim for damages against
the United States.

36. Restoration Directive. The permittee, upon receipt of a notice of revocation of authorization under
this GP, shall restore the wetland or waterway to its former condition without expense to the United
States and as directed by the Secretary of the Army or his authorized representative. If the permittee fails
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to comply with such a directive, the Secretary or his designee may restore the wetland or waterway to its
former condition, by contract or otherwise, and recover the cost from the permittee.

37. Special Conditions. The Corps may independently, or at the request of the Federal resource
agencies, impose other special conditions on a project authorized pursuant to this GP that are
determined necessary to minimize adverse navigational and/or environmental effects or based on any
other factor of the public interest. Failure to comply with all conditions of the authorization,
including special conditions, constitutes a permit violation and may subject the permittee to criminal,
civil, or administrative penalties and/or an ordered restoration.

38. False or Incomplete Information. If the Corps makes a determination regarding the eligibility
of a project under this GP and subsequently discovers that it has relied on false, incomplete, or
inaccurate information provided by the permittee, the GP authorization shall not be valid and the U.S.
government may institute appropriate legal proceedings.

39. Abandonment. If the permittee decides to abandon the activity authorized under this GP, unless
such abandonment is merely the transfer of property to a third party, he/she may be required to
restore the area to the satisfaction of the Corps.

40. Enforcement Cases. This GP does not apply to any existing or proposed activity in Corps
jurisdiction associated with an on-going Corps or EPA enforcement action, until such time as the
enforcement action is resolved or the Corps and/or EPA as appropriate determines that the activity
may proceed independently without compromising the enforcement action.

41. Duration of Authorization. This GP expires on October 11, 2015. Activities authorized under
this GP that have commenced (i.e., are under construction) or are under contract to commence before
this GP expires will have until October 11, 2016 to complete the activity under the terms and
conditions of the current GP.

42. Previously Authorized Activities.

(a) Projects that have received authorization (Category 1 or 2) from the Corps and that were

completed under the previous PGPs, nationwide permits, regional general permits or letters of
permission, shall remain authorized.

(b) Activities authorized pursuant to 33 CFR Part 330.3 (“Activities occurring before certain dates”)

are not affected by this GP.

(c) Any work not commenced nor completed that was authorized in a written letter from the Corps under
the PGP in effect between October 11, 2005 and October 11, 2010 remains authorized subject to the terms
and general conditions of this GP along with any special conditions in the authorizing written letter.

43. NEPA Compliance. The Maine PGP was authorized in full compliance with Council for
Environmental Quality (“CEQ”) NEPA regulations. The Corps has determined that individual permit
actions taken under the terms and conditions of the PGP are not a major federal action significantly

affecting the quality of the human environment.
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