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 Effective January 19, 2012 
Supersedes December 23, 2011 

 
 

BIDDING INSTRUCTIONS 
 
FOR ALL PROJECTS: 
 
1. Use pen and ink to complete all paper Bids. 
2. As a minimum, the following must be received prior to the time of Bid opening: 
 
For a Paper Bid: 

a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid 
Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty, 
(if required), and f) any other certifications or Bid requirements listed in the Bid 
Documents as due by Bid opening. 

For an Electronic Bid: 
a) a completed Bid using Expedite® software and submitted via the Bid Express™ web- 

based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid 
Bond (with original to be delivered within 72 hours), and c) any other Certifications 
or Bid requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates). 
4. Bid Guaranty acceptable forms are: 

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or 
on a form that does not contain any significant variations from the Department’s form 
as determined by the Department) for 5% of the Bid Amount or 

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order 
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors 
or 

c)   an electronic bid bond submitted with an electronic bid. 
 

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is 
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta. 
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable. 

 
IN ADDITION, FOR FEDERAL AID PROJECTS: 
 
6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are 

submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a 
curable defect. 

 
 

If you need further information regarding Bid preparation, call the DOT 
Contracts Section at (207) 624-3410. 

 
For complete bidding requirements, refer to Section 102 of the Maine Department 

of Transportation, Standard Specifications, Revision of December 2002. 
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January 19, 2012 
Supersedes September 09, 2011 

Page 1 of 1 

NOTICE 
 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional planholders list.   
 
Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes or David Venner at the MDOT 
Contracts mailbox at: MDOT.contracts@maine.gov.  Each bid package will require a 
separate request.   
 
Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.  
 
The downloading of bid packages from the MDOT website is not the same as providing 
an electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contact Patrick Corum 
at patrick.corum@maine.gov , Rebecca Snowden at rebecca.snowden@maine.gov or 
Diane Barnes at diane.barnes@maine.gov.  
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NOTICE 
 

For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 
 
 Bid Enclosed - Do Not Open 
        WIN: 
 Town: 
 Date of Bid Opening: 

Name of Contractor with mailing address and telephone 
number: 

 
In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 
 
 Double Envelope: Bid Enclosed 
        WIN: 
 Town: 
 Date of Bid Opening: 
 Name of Contractor: 

This should not be much of a change for those of you who 
use Federal Express or similar services. 

 
Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation: 
 
 Bid Enclosed: Do Not Open 
        WIN: 
 Town: 
 Name of Contractor: 

October 16, 2001 
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

 
KNOW ALL MEN BY THESE PRESENTS THAT        
 
    , of the City/Town of    and State of   
 
as Principal, and                 as Surety, a 
 
Corporation duly organized under the laws of the State of               and having a usual place of 
 
Business in       and hereby held and firmly bound unto the Treasurer of 
 
the State of Maine in the sum of                     ,for payment which Principal and Surety bind 
 
themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    
 
 
The condition of this obligation is that the Principal has submitted to the Maine Department of       
 
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       
 
part herein, to enter into a written contract for the construction of       
 
             
 
       and if the Department shall accept said bid  
 
and the Principal shall execute and deliver a contract in the form attached hereto (properly  
 
completed in accordance with said bid) and shall furnish bonds for this faithful performance of  
 
said contract, and for the payment of all persons performing labor or furnishing material in  
 
connection therewith, and shall in all other respects perform the agreement created by the  
 
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  
 
force, and effect. 
 
    Signed and sealed this  day of    20  
 
WITNESS:      PRINCIPAL: 
 
       By      
 
       By:      
 
       By:      
 
WITNESS      SURETY: 
       By      
 
       By:      
 
       Name of Local Agency:        
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NOTICE 
 

Bidders: 
 
Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts 
that have been Advertised for Bid. Include additional numbered 
pages as required. Questions are to be faxed to the number listed 
in the Notice to Contractors. This is the only allowable 
mechanism for answering Project specific questions. Maine DOT 
will not be bound to any answers to Project specific questions 
received during the Bidding phase through other processes.   
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State of Maine 
Department of Transportation 

 

REQUEST FOR INFORMATION 
   Date _______________     Time __________ 
 
Information Requested:                WIN:  __________  Town(s):  _________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by:  _______________________________  Phone: (______)_____________________ 
Bid Date:  _________________________________  Fax:  (_____)________________________ 
Complete top portion of fo rm and transmit to the number listed in the Notice to Contractors  
RFI No: ________   RFI received: __________________________________________ 

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
    
  Response By:________________________________  Date: __________________ 
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September 14, 2007 

Vendor Registration 
 
Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml 
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Woolwich 
Dana Mill Bridge 

WIN 019289.00 
  April 14, 2011 

Supersedes August 3, 2004 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 
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March 14, 2007 
Supersedes March 3, 1966 

1 of 1 

Non-federal Projects Only 
 

 
NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES 

 
Sec. 1303.  Public Works; minimum wage 
 
In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).] 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      121022 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 019289.00         PROJECT(S): 019289.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  PROJECT ITEMS 
 
 ------------------------------------------------------------------------------- 
      |202.01 REMOVING          |               |          |     |          | 
  0010|STRUCTURES AND           |LUMP           |LUMP      |     |          | 
      |OBSTRUCTIONS             |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |502.325 STRUCTURAL       |               |          |     |          | 
  0020|CONCRETE CULVERT INVERT  |LUMP           |LUMP      |     |          | 
      |LINING  (31 CY)          |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |503.12 REINFORCING STEEL,|               |          |     |          | 
  0030|FABRICATED AND DELIVERED |       3800.000|          |     |          | 
      |                         |LB             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |503.13 REINFORCING STEEL,|               |          |     |          | 
  0040|PLACING                  |       3800.000|          |     |          | 
      |                         |LB             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |511.07 COFFERDAM:        |               |          |     |          | 
  0050|DOWNSTREAM               |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |511.07 COFFERDAM:        |               |          |     |          | 
  0060|UPSTREAM                 |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |517.60 SHOTCRETE         |               |          |     |          | 
  0070|                         |         12.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.09 HAND LAID RIPRAP  |               |          |     |          | 
  0080|                         |         14.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |610.16 HEAVY RIPRAP      |               |          |     |          | 
  0090|                         |         10.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |619.1401 EROSION CONTROL |               |          |     |          | 
  0100|MIX                      |         16.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
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                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      121022 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 019289.00         PROJECT(S): 019289.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |629.05 HAND LABOR,       |               |          |     |          | 
  0110|STRAIGHT TIME            |         24.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.12 ALL PURPOSE       |               |          |     |          | 
  0120|EXCAVATOR (INCLUDING     |         10.000|          |     |          | 
      |OPERATOR)                |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |631.172 TRUCK - LARGE    |               |          |     |          | 
  0130|(INCLUDING OPERATOR)     |         10.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |639.19 FIELD OFFICE TYPE |               |          |     |          | 
  0140|B                        |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.33 DRUM              |               |          |     |          | 
  0150|                         |         10.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.34 CONE              |               |          |     |          | 
  0160|                         |         20.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.35 CONSTRUCTION      |               |          |     |          | 
  0170|SIGNS                    |        200.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.361 MAINTENANCE OF   |               |          |     |          | 
  0180|TRAFFIC CONTROL DEVICES  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.38 FLAGGER           |               |          |     |          | 
  0190|                         |        320.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |656.75 TEMPORARY SOIL    |               |          |     |          | 
  0200|EROSION AND WATER        |LUMP           |LUMP      |     |          | 
      |POLLUTION CONTROL        |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  0210|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | SECTION 0001 TOTAL                      |                           | 
------------------------------------------------------------------------------- 13



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      121022 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 019289.00         PROJECT(S): 019289.00 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 
 ------------------------------------------------------------------------------- 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 019289.00 for the Dana 
Mill Bridge Rehabilitation in the town of Woolwich, County of Sagadahoc Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before  
October 12, 2013.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: WIN 019289.00 Dana Mill Bridge Rehabilitation plus other incidental work, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 

 
First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of December 2002 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 019289.00 for the Dana 
Mill Bridge Rehabilitation in the town of Woolwich, County of Sagadahoc Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before  
October 12, 2013.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions.   
 
 
 

19



 

 
C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of: WIN 019289.00 Dana Mill Bridge Rehabilitation plus other incidental work, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 

 
First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of December 2002 and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David Bernhardt, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.1224.00, for the Hot 
Mix Asphalt Overlay in the town/city of South Nowhere, County of  Washington, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
November 15, 2006.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions. 
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and 
Contract Bonds contained herein for construction of:  

 
 ________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid. 

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David A. Cole, Commissioner 
 
 
________________________________ 
       (Witness) 
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      BOND # _____________________ 
 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ in the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 
 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 
 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 
 

Signed and sealed this .................................. day of ............................................, 20….. .  
 

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 

 
vii
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BOND # _______________________ 
 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

 
KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ in the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of 
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 
 
The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

 
A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 
 
Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 

viii 
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Town:       Woolwich 
Project:    19289.00 

                                                                        PIN:         19289.00 
      Date:        September 18, 2012 
 

SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 

MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is thereby called for. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the 
Department for coordination of the work and for utility and/or railroad adjustments as 
defined in Subsection 104.4.6 and 104.4.8 of the Standard Specifications.  The following 
list identifies all known utilities or railroads having facilities presently located within the 
limits of this project or intending to install facilities during project construction, unless 
otherwise provided. 
 
      Overview 

Utility/Railroad Aerial Underground Railroad 

Central Maine Power Company X None None 
Comcast X        None    None 
Fairpoint Communications X        None    None 
 
Temporary utility adjustments are not contemplated unless herein provided for. 
 
The approximate locations of major items of existing and proposed (permanent and 
temporary) utility plant are shown on the highway construction plans. 
 
All utility crossings over highways will provide not less than 20 feet vertical clearance 
over existing ground in cut or over finished grade in fill, during construction of this 
project. 
 
Manholes, valve boxes, service connections, and similar incidental utility plant are to be 
adjusted in cooperation with work being done by the Contractor. 
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     Town:     Woolwich 
                                                            Project:   19289.00 
                                                            PIN:        19289.00 

      Date:       September 18, 2012 
  
      Page 2 
Unless otherwise provided, utilities will not be required to make underground 
installations in frozen ground. 
 
Any times and dates mentioned are estimates only and are dependent upon favorable 
weather, working conditions, and freedom from emergencies.   The Contractors shall 
have no claim against the Department if they are exceeded. 
 
Utility working days are Monday through Friday, conditions permitting.   Times are 
estimated on the basis of a single crew for each utility. 
 
In all cases, the utilities shall be advised well in advance (generally three weeks) before 
work, dependent upon other work to be done by the Contractor, in any particular area, is 
to be commenced by them. 
 
Unless otherwise specified, any underground utility facilities shown on the project plans 
represent approximate locations gathered from available information.  The Department 
cannot certify the level of accuracy of this data.   Underground facilities indicated on the 
topographic sheets (plan views) have been collected from historical records and/or on-site 
designations provided by the respective utility companies.   Underground facilities 
indicated on the cross-sections have been carried over from the plan view data and may 
also include further approximations of the elevations (depths) based upon straight-line 
interpolation from the nearest manholes, gate valves, or test pits. 
 
All clearing and tree removal which is a part of this contract in areas where utilities are 
involved must be completed by the Contractor before the utilities can relocate their 
facilities.  The Contractor shall clear and remove all trees to the right-of-way limit on the 
left. 
 
AERIAL 
Central Maine Power Company, Comcast and Fairpoint Communications have 
existing cable on the existing poles. They do not anticipate doing any work at this time. 
 
 
UNDERGROUND 
None. 
 
RAILROAD 
None. 
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                                                            Project:  19289.00 
                                                            PIN:       19289.00 

      Date:      September 18, 2012 
  

Page 3 
 
CONTRACTOR 
The Contractor cannot start work until a pre-construction utility meeting has been held. 
 
 UTILITY SPECIFIC ISSUES 
Any tree removal or tree trimming required within ten feet of the electrical conductors 
must be done by a qualified contractor.   A list of tree removal contractors qualified to 
remove trees or limbs within ten feet of the electrical conductors may be obtained from 
the power company. 
 
DIG SAFE 
The Contractor shall be responsible for determining the presence of underground utility 
facilities prior to commencing any excavating work and shall notify utilities of proposed 
excavation in accordance with M.R.S.A. Title 23 §3360-A, Maine “Dig Safe” System. 
 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-
A - Sections 751 - 761 Overhead High-Voltage Line Safety Act.    Prior to commencing 
any work that may come within ten (10) feet of any aerial electrical line, the Contractor 
shall notify the aerial utilities as per Section 757 of the above act. 
 
BLASTING 
In addition to any other notice which may be required, the Contractor shall notify an 
authorized representative of each utility having plant close to the site not later than 3:00 
P.M. on the working day (Monday through Friday) before he intends to blast.   Notice 
shall state the approximate time of the blast. 
 
THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK 
ACCORDINGLY. 
 
jq 
 
CC: Mark Parlin, Project Manager 
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FFSPECIAL PROVISION 

UUSECTION 105 
General Scope of Work 

(Environmental Requirements) 
 
In-Water work consists of any activity conducted below the normal high water mark of a river, stream, brook, 
lake, pond or “Coastal Wetland” areas that are subject to tidal action during the highest tide level for the year 
which an activity is proposed as identified in the tide tables published by the National Ocean Service.  
http://www.oceanservice.noaa.gov/   For the full definition of “Coastal Wetlands”, please refer to 38 MRSA 
480-B(2)    
 
I.  In-Water Work shall not be allowed between the dates of October 1 and July 14.  In water work is 

allowed from July 15 to September 30 provided that downstream fish passage is maintained during the 
month of August. 

 
II. In-Water work window applies to the following water bodies at the following station #’s: 
 1. Nequasset Brook at proposed bridge rehabilitation 
 
III. Endangered Species Act Consultation and Army Corps of Engineers Permit 
 1. Endangered Species Act (Section 7) Consultation with U.S. Fish and Wildlife Service and 
Individual Permit Application with the Army Corps of Engineers (ACOE) are currently pending.  In-water 
work may not begin until Section 7 is complete and an ACOE permit has been issued.  These documents 
will be provided to the contractor as soon as they are available.  In water work shall NOT begin without 
written permission from the MaineDOT. 

 
IV. Requirements regarding in-water work will be provided upon completion of Section 7 and Army 

Corps permitting.  They are expected to include the following: 
 
1. MaineDOT shall hold a pre-construction meeting for each project with appropriate MaineDOT 
Environmental Office staff, other MaineDOT staff, and the MEDOT contractor(s) to review all 
procedures and requirements for avoiding and minimizing effects to Atlantic salmon and to emphasize 
the importance of these measures for protecting salmon and their habitat. FHWA, ACOE, and Service 
staff will attend these meetings as practicable. 

 
2. All Atlantic salmon mortalities from electrofishing or other related activities will be reported to the 
Service (Wende Mahaney at 866-3344, Ext. 118; FAX 866-3351; or wende_mahaney@fws.gov) within 
48 hours of occurrence. Salmon mortalities shall be immediately preserved (refrigerate or freeze) for 
delivery to the Service office in Orono, Maine. If the Service is not available, contact the NOAA 
Fisheries Service in Orono, Maine (Dan Tierney; 866-3755) to arrange for delivery. 

 
3. All areas of temporary waterway or wetland fill will be restored to their original contour and character 
upon completion of the projects. 

 
4. Disturbed areas adjacent to the stream will be stabilized and re-vegetated with a seed mix appropriate 
for riparian areas in Maine. 
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5. The contractor shall contact MaineDOT Environmental Office Field Staff (John Perry, 592-2581) 
through the resident to coordinate fish evacuation and cofferdam installation at least 2 weeks prior to 
anticipated in-water work. 
 
6. To prevent entrainment of Atlantic salmon juveniles related to water diversions, MEDOT and its 
contractors shall use a screen on each pump intake sufficiently large enough so that the approach 
velocity does not exceed .06 m/s (0.20 ft/sec). Square or round screen face openings are not to exceed 
2.38 mm (3/32 in) on a diagonal. Criteria for slotted face openings must not exceed 1.75 mm 
(approximately 1/16 in) in the narrow direction.  These screen criteria follow NMFS (2008). Intake 
hoses shall be regularly monitored while pumping to ensure that fish are not trapped on the pump 
screen. 

 
7. All cofferdams shall be removed from the stream immediately following completion of construction, 
allowing for minor delays due to high stream flows following heavy precipitation, so that fish and other 
aquatic organism passage is not unnecessarily restricted. If a project is not completed but there will be 
substantial delays in construction, cofferdams will need to be at least partially removed to allow passage 
of Atlantic salmon until construction resumes. 

 
8. To minimize the spread of noxious weeds into the riparian zone, all off-road equipment and vehicles 
(operating off of existing open and maintained roads) must be cleaned prior to entering the construction 
site to remove all soil, seeds, vegetation, or other debris that could contain seeds or reproductive 
portions of plans. All equipment will be inspected prior to off-loading to ensure that they are clean. 
 
9. MaineDOT and their contractors will follow measures designed to avoid and minimize effects to 
streams from hazardous materials associated with construction activities. These measures include the 
following: 

a. All vehicle refueling shall occur more than 100 feet from any water course. 
b. All vehicles carrying fuel shall have specific equipment and materials needed to contain or 

clean up any incidental spills at the project site. Equipment and materials would include spill 
kits appropriately sized for specific quantities of fuel, shovels, absorbent pads, straw bales, 
containment structures and liners, and/or booms. 

c. During use, all pumps and generators shall have appropriate spill containment structures 
and/or absorbent pads in place. 

d. All equipment used for in-stream work shall be cleaned of external oil, grease, dirt, and mud. 
Any leaks or accumulations of these materials should be corrected before entering streams or 
areas that drain directly to streams or wetlands. 

 
10. In-water work must be completed in compliance with the attached Excerpts from the “Biological 
Assessment for MaineDOT Bridge and Culvert Projects,” dated June 2012 and prepared by the Maine 
Department of Transportation and the Army Corps of Engineers. 
 

V. Special Conditions:  
1. Special Conditions of Army Corps of Engineers (ACOE).  Will be provided upon receipt.  
2. Conditions of DEP Permit-By-Rule Section 11 apply. 
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VI. Approvals:  

1. Temporary Soil Erosion and Water Pollution Control Plan  
2. Resource Impacts* (square feet): 

a. Stream impacts: 371 (permanent); 371 (temporary) 
b. Wetland impacts: 850 (temporary) 

        * See design plans for locations; subject to ACOE approval. 
  
VII. All activities are prohibited (including placement and removal of cofferdams unless otherwise 

permitted by Regulatory Agencies) below the normal high water mark if outside the prescribed in-
water work window, except for the following: 

 
1. Work within a cofferdam constructed according to MaineDOT’s Standard Specifications and in 

adherence with the contractors approved “Soil Erosion and Water Pollution Control Plan”.  
 

VIII. No work is allowed that completely blocks a river, stream, or brook without providing downstream 
flow. 

 
NOTE: Regulatory Review and Approval is required to modify the existing In-Water work window.  Requests 
for work window extensions must be submitted to the MaineDOT Environmental Office.  Approvals of requests 
for work window extensions are not guaranteed and may result in delays in construction schedule that are the 
sole responsibility of the contractor. 
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Excerpts from Biological Assessment for MaineDOT Bridge and Culvert Projects,” dated June 2012  
Section 2.1 Cofferdam Description 
Cofferdam Placement 
Cofferdams, e.g. sheetpile, sandbag, industrial sandbag, inflatable dam, will be placed to keep water out of the 
work area by blocking flow both upstream and downstream.  This has the added benefit of keeping all sediment 
released by construction in the dry work area where it can be removed before stream flow is restored.   

1. The upstream cofferdam will be installed first.  Heavy duty plastic sheeting is laid along the width of the 
stream when practicable.  The sand bags are then placed on the plastic up to a height somewhat higher 
then the current level of the stream, working from the stream bank to the center. 

2. The excess plastic will then be folded over the dam in the upstream direction and another layer of sand 
bags will be laid on the plastic to help seal the dam from infiltration.  The plastic will be extended along 
the stream bottom as far upstream as practicable.  

3. The downstream cofferdam will then be installed.  This second dam is a safeguard against a failure of 
the upstream dam.  Most cofferdams leak somewhat, so a pump may be placed within the work area to 
catch accumulating water, which would then be pumped into the “Dirty water” Treatment System 

 
Stream Diversion 
 
Stream flow can be diverted around the work area either by pumping it around through hoses or by diverting 
flow through a temporary culvert installed next to the stream using sandbags, sheet piles, jersey barriers, etc.  
The description below outlines the process for using pumps and hoses to divert flow from one side of a project 
to the other. 
 

1. Prior to in-stream work, a diversion culvert may be placed under the road away from the stream to run 
a diversion hose.  This protects the hose during the construction activities.  Another common way of 
doing this is running the hose over the road and blocking up around it with wood to protect it from 
traffic.  

2. The intake hose will be placed at the upstream end of the culvert, just upstream of the cofferdam. In 
order to minimize impact on the streambed the hose end will be placed in a bucket and/or the stream 
bottom will be lined with geotextile.  A screen will be placed at the intake hose end to prevent injury to 
fish and entrapment within the work area.  To prevent fish entrainment into the hose, the screen 
openings shall not exceed 3/32-inches (2.38 mm) in the narrow direction.  In order to prevent 
impingement of Atlantic salmon parr on the screened intake hoses, additional barriers consisting of 
either placing the intake within a 5-gallon bucket or creating a barrier with a ¼ knotless block seine 
around the perimeter of the intake will be utilized.  Other additional barriers, including barriers made 
of sandbags, plastic sheeting, or other suitable materials may be utilized depending on site conditions.  
The approach velocity will be kept below 0.2 ft/second (0.06 m/sec) to avoid impingement of Atlantic 
salmon juveniles1. 

3. The gasoline diversion pumps will then be setup as far away from the stream as possible.  The number 
and size of pumps used varies depending on the water level present when the work is being conducted.   

4. Non-woven geotextile fabric will be laid along the streambed to protect the stream from scour caused by 
the high water velocity coming from the hose(s) at the downstream end.  

 

 
1 National Marine Fisheries Service. 2008. Anadromous Salmonid Passage Facility Design. NMFS, Northwest Region, Portland, Oregon. 

http://www.nwr.noaa.gov/SalmonHydropower/FERC/upload/Fish_Passage_Design.pdf 
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Install “Dirty Water” Treatment System 
 
After the cofferdams and water diversion pumps have diverted the stream around the work area, it will be 
necessary to dewater the work area itself.  This water will be pumped into a sediment basin for filtration. 

1. The system will be installed according to MaineDOT’s BMP Manual  
2. The basin will either be comprised of hay bales or “dirt bags”.  Sometimes erosion control fabric is 

placed under the hay bale filter to catch sediment.  These sediments will be disposed of away from the 
stream in a manner that they cannot erode back into the stream. 

3. The sedimentation basin will be located close to the project location with adequate vegetation between 
it and the stream to act as a filter. 

4. Pumping 
1. Hoses will be setup between the treatment basin and the downstream scour pool 

within the work area.  
2. The “dirty water” pump(s) will then be started in the downstream scour pool 
3. The pool will be slowly dewatered and any stranded aquatic organisms, 

(including Atlantic salmon) will be caught and transferred to the downstream or 
upstream channel by a MaineDOT biologist (See Appendix A for the Evacuation 
Plan). 

5. The work area will then be pumped dry. 
6. If there is leakage around the cofferdam, or upwelling in the work area, pockets will be excavated in the 

work area to collect the water.  This water will be pumped into the “dirty water” system for treatment, 
prior to its release back into the stream. 
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January 3, 2001 

1 of 1 

SPECIAL PROVISION 
SECTION 105 

LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC 
(NPDES) 

 
105.8.2 Permit Requirements  This Section is revised by the addition of the following paragraph: 
 
”The Contractor is advised that the Environmental Protection Agency has issued a final National 
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges 
from construction sites disturbing more than 2 ha [5 acres].  This permit requires: 
 

• Storm Water Pollution Prevention Plan 
 

• Submission of a Notification of Intent (NOI) at least 48 hours before construction 
commences 

 
• Submission of a Notification of Termination (NOT) when a site has been finally 

stabilized and all storm water discharges from construction activities are eliminated. 
 
If the project’s land disturbances is 2 ha [5 acres] or more, the Department will prepare the 
plan and submit the NOI (and NOT).  The Contractor shall prepare plans and submit NOI’s 
(and NOT’s) for regulated construction activities beyond the project limits (e.g., borrow pits). 
 
The Contractor shall be familiar with and comply with these regulations.” 
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           Project No. 019289.00 
 

SPECIAL PROVISION 105 
CONSTRUCTION AREA 

 
A Construction Area located in the Town of Woolwich has been established by the Maine Department of 
Transportation (MDOT) in accordance with provisions of  29-A § 2382 Maine Revised Statutes Annotated 
(MRSA). 
 
 (a) The section of highway under construction in the town of Woolwich, Sagadahoc County on 

Dana Mill road over Nequasset Brook.  
 
 (b) (Dana Mill Road) over Nequasset Brook station 10+00.00 to station 14+74.64 of the 

construction plus approaches. 
 
Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment 
employed on public way construction projects, United States Government projects or construction of private 
ways, when within construction areas established by the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within that municipality;  
 
B. May require the contractor to be responsible for damage to ways used in the construction areas and 
may provide for:  
 

(1) Withholding by the agency contracting the work of final payment under contract; or 
 
(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of 
damages. 
 
The suitability of repairs or the amount of damage is to be determined by the Department of 
Transportation on state-maintained ways and bridges, otherwise by the municipal officers; 

 
C. May be granted by the Department of Transportation or by the state engineer in charge of the 
construction contract; and 
 
D. For construction areas, carries no fee and does not come within the scope of this section.” 

 
The Municipal Officers for the Town of Woolwich agreed that an Overlimit Permit will be issued to the 
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as specified 
in 29-A MRSA, on the municipal ways as described in the “Construction Area”. 
 
As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined 
prior to use of any municipal way.  The MDOT will assist in determining the bond amount if requested by the 
municipality.   
 
The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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SPECIAL PROVISION 105 

OVERLIMIT PERMITS 
 
Title 29-A § 2382 MRSA  Overlimit Movement Permits. 
 
1. Overlimit movement permits issued by State. The Secretary of State, acting under 
guidelines and advice of the Commissioner of Transportation, may grant permits to move 
nondivisible objects having a length, width, height or weight greater than specified in this 
Title over a way or bridge maintained by the Department of Transportation 
 
2. Permit fee. The Secretary of State, with the advice of the Commissioner of 
Transportation, may set the fee for single trip permits, at not less than $6, nor more than 
$30, based on weight, height, length and width. The Secretary of State may, by rule, 
implement fees that have been set by the Commissioner of Transportation for multiple 
trip, long-term overweight movement permits. Rules established pursuant to this section 
are routine technical rules pursuant to Title 5, chapter 375, subchapter II-A. 
 
3. County and municipal permits. A county commissioner or municipal officer may 
grant a permit, for a reasonable fee, for travel over a way or bridge maintained by that 
county or municipality 
 
4. Permits for weight. A vehicle granted a permit for excess weight must first be 
registered for the maximum gross vehicle weight allowed for that vehicle. 
 
5. Special mobile equipment. The Secretary of State may grant a permit, for no more 
than one year, to move pneumatic-tire equipment under its own power, including Class A 
and Class B special mobile equipment, over ways and bridges maintained by the 
Department of Transportation. The fee for that permit is $15 for each 30-day period. 
 
6. Scope of permit. A permit is limited to the particular vehicle or object to be moved, 
the trailer or semitrailer hauling the overlimit object and particular ways and bridges. 
 
7. Construction permits. A permit for a stated period of time may be issued for loads 
and equipment employed on public way construction projects, United States Government 
projects or construction of private ways, when within construction areas established by 
the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within 
that municipality;  
 
B. May require the contractor to be responsible for damage to ways used in the 
construction areas and may provide for:  
 

(1) Withholding by the agency contracting the work of final payment 
under contract; or 
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(2) The furnishing of a bond by the contractor to guarantee suitable repair 
or payment of damages. 
 
The suitability of repairs or the amount of damage is to be determined by 
the Department of Transportation on state-maintained ways and bridges, 
otherwise by the municipal officers; 

 
C. May be granted by the Department of Transportation or by the state engineer in 
charge of the construction contract; and 
 
D. For construction areas, carries no fee and does not come within the scope of 
this section. 

 
8. Gross vehicle weight permits. The following may grant permits to operate a vehicle 
having a gross vehicle weight exceeding the prescribed limit: 
 

A. The Secretary of State, with the consent of the Department of Transportation, 
for state and state aid highways and bridges within city or compact village limits;  
 
B. Municipal officers, for all other ways and bridges within that city and compact 
village limits; and  
 
C. The county commissioners, for county roads and bridges located in 
unorganized territory. 

 
9. Pilot vehicles. The following restrictions apply to pilot vehicles. 
 

A. Pilot vehicles required by a permit must be equipped with warning lights and 
signs as required by the Secretary of State with the advice of the Department of 
Transportation. 
 
B. Warning lights may be operated and lettering on the signs may be visible on a 
pilot vehicle only while it is escorting a vehicle with a permit on a public way.  

 
With the advice of the Commissioner of Transportation and the Chief of the State Police, 
the Secretary of State shall establish rules for the operation of pilot vehicles. 
 
9-A. Police escort. A person may not operate a single vehicle or a combination of 
vehicles of 125 feet or more in length or 16 feet or more in width on a public way unless 
the vehicle or combination of vehicles is accompanied by a police escort. The Secretary 
of State, with the advice of the Commissioner of Transportation, may require a police 
escort for vehicles of lesser dimensions. 
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A. The Bureau of State Police shall establish a fee for state police escorts to 
defray the costs of providing a police escort. A county sheriff or municipal police 
department may establish a fee to defray the costs of providing police escorts. 
 
B. The Bureau of State Police shall provide a police escort if a request is made by 
a permittee. A county sheriff or municipal police department may refuse a 
permittee's request for a police escort. 
 
C. A vehicle or combination of vehicles for which a police escort is required must 
be accompanied by a state police escort when operating on the interstate highway 
system. 

 
10. Taxes paid. A permit for a mobile home may not be granted unless the applicant 
provides reasonable assurance that all property taxes, sewage disposal charges and drain 
and sewer assessments applicable to the mobile home, including those for the current tax 
year, have been paid or that the mobile home is exempt from those taxes. A municipality 
may waive the requirement that those taxes be paid before the issuance of a permit if the 
mobile home is to be moved from one location in the municipality to another location in 
the same municipality for purposes not related to the sale of the mobile home. 
 
11. Violation. A person who moves an object over the public way in violation of this 
section commits a traffic infraction. 
 
Section History:  
PL 1993,  Ch. 683,   §A2 (NEW).  
PL 1993,  Ch. 683,   §B5 (AFF).  
PL 1997,  Ch. 144,   §1,2 (AMD).  
PL 1999,  Ch. 117,   §2 (AMD).  
PL 1999,  Ch. 125,   §1 (AMD).  
PL 1999,  Ch. 580,   §13 (AMD).  
PL 2001,  Ch. 671,   §30 (AMD).  
PL 2003,  Ch. 166,   §13 (AMD).  
PL 2003,  Ch. 452,   §Q73,74 (AMD). 
PL 2003,  Ch. 452,   §X2 (AFF).  
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SPECIAL PROVISION 
SECTION 107 

TIME 
 
 
The specified contract completion date is October 12, 2013. 
 
Once the Contractor commences work on this project the work shall be continuous through 
completion. 
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SPECIAL PROVISION 
SECTION 107 

TIME 
(Scheduling of Work – Projected Payment Schedule) 

 
Description  The Contractor shall also provide the Department with a Quarterly Projected 
Payment Schedule that estimates the value of the Work as scheduled, including requests 
for payment of Delivered Materials.  The Projected Payment Schedule must be in 
accordance with the Contractor's Schedule of Work and prices submitted by the 
Contractor’s Bid.  The Contractor shall submit the Projected Payment Schedule as a 
condition of Award. 
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SPECIAL PROVISION 

SECTION 107 
SCHEDULING OF WORK 

 
Replace Section 107.4.2 with the following: 
 
”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its 
Schedule of Work.  The Contractor shall plan the Work, including the activity of 
Subcontractors, vendors, and suppliers, such that all Work will be performed in 
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient 
time for the Department to perform its functions as indicated in this Contract, including 
QA inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and 
review of Working Drawings. 
 
 At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, submittals and approvals, and a timeline.  
Milestones to be included in the schedule include:  (A) start of Work,  (B) beginning and 
ending of planned Work suspensions,  (C) Completion of Physical Work, and  (D) 
Completion.  If the Contractor Plans to Complete the Work before the specified 
Completion date, the Schedule shall so indicate. 
 
 Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract. 
 
 The Department will review the Schedule of Work and provide comments to the 
Contractor within 20 days of receipt of the schedule.  The Contractor will make the 
requested changes to the schedule and issue the finalized version to the Department.” 
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SPECIAL PROVISION 

SECTION 109.5 
ADJUSTMENTS FOR DELAY 

(Delays due to Flooding) 
 

Subsection 109.5.1, Definitions- Types of Delays, is replaced with the following: 
 
109.5.1 Definitions - Types of Delays  Delays are defined as follows and may be divided into 
more than one type depending upon cause. 
 

 A. Excusable Delay  Except as expressly provided otherwise by this Contract, an 
"Excusable Delay" is a Delay to the Critical Path that is directly and solely caused by:  (1) an 
Uncontrollable Event, or (2)  a flooding event at the affected location of the Project that 
results in a Q25 headwater elevation (EL. 49.3 ft. NAVD88), or greater, but less than a Q50 
headwater elevation.  Actual flood headwater elevations will be determined by the Contractor 
and verified by the Department.       

 B. Compensable Delay  A "Compensable Delay" is a Delay to the Critical Path that is 
directly and solely caused by:  (1) a weather related Uncontrollable Event of such an 
unusually severe nature that a Federal Emergency Disaster is declared.  The Contractor will 
only be entitled to an Equitable Adjustment if the Project falls within the geographic 
boundaries prescribed under the disaster declaration (2) an Uncontrollable Event caused by a 
Utility Company or other third party (not Subcontractors) Working on Project-related Work 
within the Project Limits if, and only if, the Utility Company or such other third party offers 
the Department reimbursement for such Delay,  (3) acts by the Department that are in 
violation of applicable laws or the Contract, or (4) a flooding event at the effected location of 
the Project that results in a Q50 headwater elevation (EL. 49.9 ft. NAVD88), or greater.   
Actual Q50 flood headwater elevations will be determined by the Contractor and verified by 
the Department.    

 C. Inexcusable Delay  "Inexcusable Delays" are all Delays that are not Excusable Delays 
or Compensable Delays.  

 
 For a related provision, see Section 101.2 - Definition of Uncontrollable Event. 
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SPECIAL PROVISION 

SECTION 202 
REMOVING STRUCTURES & OBSTRUCTIONS 

 
 
Add the following to the end of Section 202.01 Description 
“This work shall include the removal of debris and obstructions located in the inlet of 
each culvert.  
 
Add the following to the end of Section 202.07 Method of Measurement 

“The removal of debris and or obstructions shall be measured by the lump sum.” 

Add the following to the end of Section 202.08 Basis of Payment 

“The accepted quantity of debris and or obstructions removal will be paid for at the 
contract lump sum price, which price shall be full compensation for removal and disposal 
of the debris and or obstructions.” 
 
Basis of Payment is revised by the addition of the following: 
 
Pay Item           Pay Unit 
 
202.01   Removing Structures and Obstructions          LS   
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SPECIAL PROVISION 

SECTION 502 
STRUCTURAL CONCRETE 

(QC/QA Acceptance Methods) 
 

CLASS OF 
CONCRETE 

ITEM 
NUMBER 

DESCRIPTION P METHOD 

A  
 

502.325 Structural Concrete Invert Lining - C 

 
P values listed above reflect the price per cubic yard (CY) for all pay adjustment 
purposes. 
 
NOTE:  Reference Special Provisions, 502 Structural Concrete Invert Lining (shotcrete 
method) & 517 Shotcrete, for shotcrete testing requirements. 
 

49



May 5, 2010 
Supersedes September 29, 2004 

Page 1 of 4 

SPECIAL PROVISION 
SECTION 502 

STRUCTURAL CONCRETE 
(Quality Level Analysis) 

 
 

502.01 Description  In second sentence, replace “…METHOD B Small Quantity Product 
Verification…” with “…METHOD B Statistical Acceptance…”   
 
502.05 Composition and Proportioning  Delete Table 1 and replace with the following;  
  

TABLE 1- Methods A, B, and C 

 

                     
502.503 Delete and replace with the following; 
 
 “502.0503 Quality Assurance METHOD B  The Department will determine the 
acceptability of the concrete through a quality assurance program. 
 
 The Department will take Quality Assurance samples a minimum of once per sublot 
on a statistically random basis. Quality Assurance tests will include compressive strength, 
air content and permeability. 
 
 Concrete sampling for quality assurance tests will be taken at the discharge point, 
with pumped concrete sampling taken at the discharge end of the pump line. 
 

Lot Size  A lot size shall consist of the total quantity represented by each class of 
concrete in the Contract, except in the case when the same class of concrete is paid for 
under both lump sum items and unit price items in the Contract; in this case, the lump 
sum item quantities shall comprise 1 lot and the unit price item quantities shall comprise a 
separate lot.  A lot shall consist of a minimum of 3 and a maximum of 10 sublots.  If a lot 
is comprised of more than 10 sublots, sized in accordance with Table #3, then this 
quantity shall be divided equally into 2, or more, lots such that there is a minimum of 3 
and a maximum of 10 sublots per lot.  If there is insufficient quantity in a lot to meet the 
recommended minimum sublot size, then the lot shall be divided into 3 equal sublots.    
 

Concrete 
CLASS 

 Compressive 
Strength 

(PSI) 

Permeability 
(COULOMBS) 

 

Entrained
Air 
(%) 

Notes 

 LSL USL LSL USL LSL USL  
S 2,900 N/A N/A N/A 6.0 8.5 1, 5 
A  4,350 ----- ----- 2,400 6.0 8.5 1,2,5,6 
P ----- ----- ----- ----- 5 ½ 7 ½ 1,2,3,4,5 

LP 5,075 ----- ----- 2,000 6.0 8.5 1,2,5,6 
Fill 2,900 N/A N/A N/A N/A N/A 6 
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Sublot Size, General  The size of each sublot shall be determined in accordance 
with Table #3. The Resident may vary sublot sizes based on placement sizes and 
sequence. 
 

Sublot Size, Unit Price Items  Sublot sizes will initially be determined from 
estimated quantities.  When the actual final quantity of concrete is determined:  If there is 
less than one-half the estimated sublot quantity in the remaining quantity, then this 
quantity shall be combined with the previous sublot, and no further Acceptance testing 
will be performed; if there is more than one-half the estimated sublot quantity in the 
remaining quantity, then this quantity shall constitute the last sublot and shall be 
represented by Acceptance test results.  If it becomes apparent part way through a lot that, 
due to an underrun in quantity, there will be an insufficient quantity of concrete to 
comprise three sublots, then the Resident may adjust the sizes of the remaining sublots 
and select new sample locations based on the revised estimated quantity of concrete 
remaining in the lot. 
 

Sublot Size, Lump Sum Items  Each lot shall be divided into sublots of equal size, 
based on the estimated quantity of concrete.  

 
TABLE 3 

 

                                          Quantity   m3 [cy]        Recommended Sublot Size m3 [cy] 
0-400 [0-500] 40 [50] 

401-800 [501-1000] 60 [75] 
801-1600 [1001-2000] 80 [100] 
1601 [2001]or greater  200 [250] 

 
 Determination of the concrete cover over reinforcing steel for structural concrete shall 
be made prior to concrete being placed in the forms.  Bar supports, chairs, slab bolsters, 
and side form spacers shall meet the requirements of Concrete Reinforcing Steel Institute 
(CRSI) Manual of Standard Practice, Chapter 3 Section 2.5 Class 1, Section 2.6 Class 
1A, or Section 4.  All supports shall meet the requirements for type and spacing as stated 
in the CRSI Manual of Standard Practice, Chapter 3.  Concrete will not be placed until 
the placing of the reinforcing steel and supports have been approved by the Resident.   If 
the Contractor fails to secure Department approval prior to placement, the Contractor’s 
failure shall be cause for removal and replacement at the Contractor’s expense.  The 
Contractor shall notify the Resident, at least 48 hours prior to the placement, when the 
reinforcing steel will be ready for checking.  Sufficient time must be allowed for the 
checking process and any needed repairs.   
 
 Evaluation of materials will be made using the specification limits in Table 1. 
 
 Compressive strength tests will be completed by the Department in accordance with 
AASHTO-T22 at  28 days, except that no slump will be taken.  The average of two 
concrete cylinders per sublot will constitute a test result and this average will be used to 
determine the compressive strength for pay adjustment computations.  
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 Testing for Entrained Air in concrete, at the rate of one test per sublot, shall be in 
accordance with AASHTO T152. 
 
 Rapid Chloride Permeability test specimens will be completed by the Resident in 
accordance with AASHTO T-277 at an age  56 days.  Two 100 mm x 200 mm [4 in x 8 
in] cylinders will be taken per sublot placed. 
 
 Surface Tolerance, Alignment and Trueness, Plumb and Batter, and Finish will be 
measured as described in Section 502.0502.  
 
  Rejection by Resident  For an individual sublot with a calculated pay factor of 
less than 0.80, the Department will, at its sole discretion: 

 
A.  Require the Contractor to remove and replace the entire affected 

placement with concrete meeting the Contract requirements at no additional 
expense to the Department, or 

 
B.  Accept the material, at a reduced payment as determined by the 

Department. (See also Section 502.191)  
 
 For a lot in progress, the Contractor shall discontinue operations whenever one or 
more of the following occurs: 
 

A.  The pay factor for any property drops below 1.00 and the Contractor is taking 
no corrective action  

 
  B.  The pay factor for any property is less than 0.90 
 
  C.  The Contractor fails to follow the QC Plan” 
 
502.18 Method of Measurement  Under Section E. make the following change from 
“….Method A, and under Section 502.19…” to “…Method A, Section 502.0503- Quality 
Assurance Method B,  and under Section 502.19…”    
 
502.19 Basis of Payment  Modify the first sentence of the seventh paragraph from 
“…accepted under Method A.” to “…accepted under Method A and Method B.”   
 
502.191 Pay Adjustment for Compressive Strength  Add the following as the second 
sentence to the first paragraph; “Pay factors (PF) for pay adjustments for compressive 
strength will be determined using the Quality Level Analysis as specified in Section 
106.”  
 
502.192 Pay Adjustment for Chloride Permeability  Delete and replace with the 
following;  
 “Pay factors (PF) for pay adjustments for Chloride Permeability will be determined 
using the Quality Level Analysis as specified in Section 106. 
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 Values greater than 4000 coulombs shall be subject to rejection and replacement at no 
additional cost to the Department.” 
 
502.193 Pay Adjustment for Air Content   Delete and replace with the following; 
 
“Pay factors (PF) for pay adjustments for air content will be determined using the Quality 
Level Analysis as specified in Section 106.”   
  
 
Add the following Section; 
 
“502.195 Pay Adjustments for Compressive Strength, Chloride Permeability and Air 
Content  The Composite Pay Factor (CPF) for each lot of concrete shall be computed 
as follows: 
 
 CPF = [(Compressive Strength PF-1)(0.20)] +  [(Air Content PF-1)(0.40)]  
                  +  [(Chloride Permeability PF-1)(0.40)] 
 
   The pay adjustment for each lot of concrete shall be computed as follows: 
 
 Lot Pay Adjustment = P x CPF x Lot Size  
 
 There will be no positive pay adjustments for Method B Concrete.” 
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SPECIAL PROVISION 
SECTION 502 

STRUCTURAL CONCRETE CULVERT INVERT LINING 
(Shotcrete Method) 

  
Description The work shall include preparation of existing surfaces, installation of machine 
bolts or studs, spot painting of corroded areas, application by pneumatic pressure of a 
shotcrete mix, furnishing test panels, extracting cores, and application of asphalt emulsion as 
indicated on the plans, and in accordance with this specification. 
 
The Contractor has the option of using a cast in place lining method for this culvert repair in 
lieu of this shotcrete method.  If the Contractor chooses the cast in place method, the 
appropriate special provision must be followed. 
 
Shotcrete shall conform to all requirements of ACI 506.2 “Specifications for Materials, 
Proportioning, and Application of Shotcrete”, published by the American Concrete Institute, 
Detroit, Michigan, except as modified by the requirements of this project specification.  
Shotcrete shall consist of an application of one or more layers of mortar or concrete conveyed 
through a hose and pneumatically projected at a high velocity against a prepared surface. 
 
Shotcrete shall be produced by either a dry-mix or a wet-mix process.  The wet-mix process 
consists of thoroughly mixing all the ingredients except accelerating admixtures but 
including the mixing water, introducing the mixture into the delivery equipment and 
delivering it, by positive displacement, to the nozzle.  The wet-mix shotcrete shall then be air 
jetted from the nozzle at high velocity onto the surface.  Dry-mix process is shotcrete without 
mixing water which is conveyed through the hose pneumatically and the mixing water is 
introduced at the nozzle.  For additional descriptive information, the Contractor’s attention is 
directed to the American Concrete Institute Standard “Guide to Shotcrete (ACI 506R-90)”. 
 
Qualifications  The work shall be performed by fully qualified personnel experienced in this 
type of work. 
 
1. The foreman shall have at least five years of shotcrete experience and at least two years 

as a nozzleman. 
2. The nozzleman shall have at least two years recent experience of satisfactory work as a 

nozzleman. 
3. Evidence of the foreman and nozzleman’s experience of satisfactory work in similar 

capacities elsewhere shall be provided. 
 
Materials  All materials for shotcrete shall conform to the following requirements. 
 

Cement  AASHTO M-85, ASTM C150, Type I, II, III or IV. 
Fine Aggregate AASHTO M-6, ASTM C33 clean, natural. 
Coarse Aggregate AASHTO M-80, Class B for quality. 
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Water Potable, clean, and free from substances deleterious to 
concrete and steel or elements that would stain. 

Chemical Admixtures  ASTM C1141 and the following: 
Water-reducer  AASHTO M-194, Type A, D, F, G or  
Superplasticizer ASTM C494 Type A, D, F, G 
Air-Entraining Agent AASHTO M-194/ASTM C260 
Plasticizers AASHTO M-194 Type A, D, F, G or ASTM C494 
Mineral Admixtures 

Fly Ash AASHTO M-295, ASTM C618 Type F or C 
Silica Fume ASTM C1240, 90% minimum silicon dioxide solids 

content, not to exceed 12% by weight of cement.  In 
addition, silica fume shall conform to the requirements of  
Section 502. 

Polypropylene Fibers ACI Standard, Polypropylene Fibers, 1 inches in 
 length, 1½ lb/yd3 

Steel Fibers ASTM A820 Type I, II, or III, Deformed, Steel Fibers, 1 in 
to 1 ⅜ inches in length, minimum aspect ratio of 60. 

Curing Compounds AASHTO M-148 Type 1 D of Type 2 
Pre-packaged Shotcrete       ASTM C928 

 
The use of other admixtures shall not be used unless approved by the Resident.  Admixtures 
used to entrain air, to reduce water-cement ratio, to retard or accelerate setting time, or to 
accelerate the development of strength, shall be thoroughly mixed into the shotcrete at the 
rate specified by the manufacturer unless specified otherwise.  Accelerating additives shall be 
compatible with the cement used, be non-corrosive to steel and shall not promote other 
detrimental effects such as cracking or excessive shrinkage.  The maximum allowable 
chloride ion content of all ingredients shall not exceed 0.10% when tested to AASHTO T260. 
 
Premixed and pre-packaged concrete products specifically manufactured as a shotcrete 
product may be provided for on-site mixed shotcrete if approved by the Resident.  The 
packages shall contain materials conforming to the materials portion of this specification. 
 
Stud welded shear connectors or machine bolts meeting ASTM A307 shall be installed in 
accordance with Section 505 of the Standard Specifications with the following changes, 
Section 505.04 shall be ignored and the first paragraph of Section 505.05 is replaced in with 
the following: 

 
Studs shall be inspected for a full 360 degree weld.  Any stud that is found not to have the 
full weld shall be marked for re-welding. 
 
Materials Storage and Handling Materials shall be delivered, stored, and handled to prevent 
contamination, segregation, corrosion, or damage.  Liquid admixtures shall be stored to 
prevent evaporation and freezing. 
 
Cement shall be adequately stored to prevent moisture degradation and partial hydration.  
Cement that has become caked or lumpy shall not be used. 
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Aggregates shall be stored so that segregation and the inclusion of foreign materials are 
prevented.  The bottom 6 in of aggregate piles in contact with the ground shall not be used. 
 
Submittals The following submittals shall be provided by the Contractor for the Resident’s 
review and approval.  The Contractor will not be allowed to begin culvert repairs until all 
submittal requirements are satisfied and found acceptable to the Resident.  Changes or 
deviations from the approved submittals must be resubmitted for approval.  Adjustments in 
contract time will not be allowed for incomplete submittals. 
 
At least 21 calendar days prior to initiating the work, the Contractor shall submit to the 
Resident the following: 
 
1. Written documentation of the foreman’s and nozzleman’s qualifications and the proposed 

method of shotcrete placement. 
2. Shotcrete mix design including: 

a) Brand and type of Portland Cement used. 
b) Source, gradation, and quality of aggregates as specified herein. 
c) Proportions of mix by weight. 
d) Proposed admixture, manufacturer, dosage, technical literature (when admixture 

allowed). 
e) Compressive strength test results from the manufacturer’s records, no older than six 

months, verifying the 28 day compressive strength. 
 
Shotcrete Mix Design Aggregate for shotcrete shall meet the strength and durability 
requirement of AASHTO M-80 and M-43 and shall meet the following gradation 
requirements. 
  Sieve Size    % Passing by Weight 
  3/8 in      100 
  No. 4      95 – 100 
  No. 8      80 – 100 

No. 16      50 – 85 
No. 30      25– 60 
No. 50        10 – 30 
No. 100       2 – 10 
No. 200     0-5 
FM      2.3 to 3.1 
 

A. Proportioning Shotcrete shall be proportioned and delivered with a minimum cement 
content of 650 lb/yd3. 

B. Strength Requirements Shotcrete shall be proportioned to produce a mix capable of 
attaining 5000 psi compressive strength in 28 days.  The average compressive strength of 
each set of three cores extracted from the test panels shall equal or exceed the specified 
compressive strength, with no individual core less than 75 percent of the specified 
compressive strength, in accordance with ACI 506.2R-95. 
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Mixing and Batching  Mixing equipment shall be capable of thoroughly mixing the materials 
in sufficient quantity to maintain the placing continuity.  Shotcrete shall be batched, 
delivered and placed within 90 minutes of mixing. 
 
Field Quality Control Production test panels shall be required. Qualified personnel shall 
perform shotcreting and coring of the test panels with the Department’s personnel present. 
The contractor shall provide equipment, materials and personnel as necessary to obtain 
shotcrete cores for testing including construction of test panel boxes, field curing 
requirements and coring.  The Department will perform compressive strength testing. 
Shotcrete final acceptance will be based on obtaining the specified 28 day compressive 
strength. 
 
Shotcreting may commence upon initial approval of the design mix and nozzlemen. 
 
Production Test Panels At least one production test panel shall be furnished during each day 
of production of shotcrete. The production test panels shall be constructed simultaneously 
with the shotcrete facing installation at times designated by the Resident. Production test 
panels shall be made with the minimum dimensions of 18 x 18 inch and at least 6 inch thick. 
 
Test Panel Curing, Test Specimen Extraction and Testing Immediately after shooting, the test 
panels shall be field moist cured by covering and tightly wrapping with a sheet of material 
meeting the requirements of ASTM C 171 until delivered to the testing lab or test specimens 
are extracted. The test panels shall not be immersed in water. The test panels for the first 24 
hours after shooting shall not be disturbed. 
 
At least three 3 inch diameter core samples shall be cut from each unreinforced production 
test panel for compressive strength testing.  The Contractor shall extract the test specimens 
from test panels in the field within 48 hours of shooting the panel. The panels shall be kept in 
their forms when transported.  
 
Cores shall not be taken from the outer 6 inch of test panels measured in from the outside 
edges of the panel’s form. 
 
The cores and container shall be clearly marked to identify the core locations. For production 
testing, the production section of the unformed superstructure repair represented by the 
production test panel cores shall be marked on the cores and the container. Immediately wrap 
cores in wet burlap or material in accordance with the requirements of ASTM C 171 and seal 
in a plastic bag. The Department shall take possession of the cores immediately after 
extraction. The remainder of the panels shall become the property of the contractor. The 
Department will perform the compressive strength testing. 
 
Upon delivery to the testing lab, samples will be placed in the moist room until the time of 
test. When the test length of a core is less than twice the diameter, the correction factors 
given in AASHTO T 24/ASTM C 42 will be applied to obtain the compressive strength of 
individual cores. Three cores will be tested at 28 days for compressive strength per AASHTO 
T 24/ASTM C 42. 
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Construction Requirements   
The construction sequence shall be in accordance with the approved submittal, unless 
otherwise approved by the Resident. 
 
A. Equipment 

1. The shotcreting equipment selected must be capable of metering the mix through a 
hose to the nozzle for projecting at high velocity onto the surface to be shotcreted. 

2. The gun shall be either the double chamber or the rotary type capable of continuous 
delivery of material.  Gaskets in the equipment must be kept in good condition to 
avoid reduced pressure and consequent reduced velocity of material through the hose. 

3. The air compressor may be any standard type capable of sufficient pressures and 
volume of air to convey the material through the longest hose delivery.  The air 
compressor capacity must have allowance for air used in removing rebound and other 
incidental work.  The air hose shall be equipped with filters to prevent any oil or 
grease from contaminating the shotcrete. 

4. Water pressure shall be maintained at a minimum 15 psi higher than the highest air 
pressure required for placing the material.  Both air and water pressure shall be 
uniformly steady. 

 
B. Surface Preparation  The Contractor shall remove all loose materials, rust, scale, oil, and 

deleterious material from all surfaces to receive shotcrete by methods acceptable to the 
Resident.  The removal shall be accomplished in such a manner as not to loosen, crack, or 
shatter the surfaces to receive the shotcrete.  Any surface material, which in the opinion 
of the Resident, is so loosened or damaged shall be removed to a sufficient depth to 
provide a base that is suitable to receive the shotcrete.  The Contractor shall clean all 
surfaces to receive shotcrete by methods acceptable to the Resident. Material that loosens 
as the shotcrete is applied shall be removed.  No shotcrete shall be placed on frozen 
surfaces. 
 
All areas of section loss above the concrete liner shall be sandblasted and painted with a 
MC Zinc Primer and a MC Urethane with Mox Tar Topcoat. 

 
C. Shotcrete Alignment Control  The Contractor shall ensure that the thickness of shotcrete 

satisfies the minimum thickness shown on the design drawings using alignment wires, 
thickness control pins, or other means acceptable to the Resident. 

 
D. Delivery and Application  In the areas of the culvert, where voids are present a 

preliminary placement of shotcrete shall be made to fill all voids adjacent to the extremity 
of the lines of the structure face.  The final placement is to be made over this preliminary 
placement to full depth. 

 
The shotcrete shall be applied from the lower part of the work area upwards to prevent 
accumulation of rebound on uncovered surfaces.  Rebound shall not be worked back into 
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the placement nor shall the rebound be salvaged.  Rebound which does not fall clear of 
the working area shall be removed.  The nozzle shall be held at an angle approximately 
perpendicular to the working face and at a distance so that rebound will be minimal and 
compaction will be maximized.  Thickness, methods of support, air pressure, and rate of 
placement of shotcrete shall be controlled to prevent sagging or sloughing of freshly 
applied shotcrete. 
 
The shotcreting procedure may be corrected by adjusting the nozzle distance and 
orientation perpendicular to the surface, adjusting the water content of the shotcrete mix 
or other means acceptable to the Resident.  Retempering of the mix will not be permitted.  
The shotcreted surface shall be broomed and roughened to insure proper bond of 
subsequent layers. 

 
All horizontal edges of exposed concrete (joint between the top of the concrete invert 
lining and the corrugated metal culvert) shall be sealed with an asphalt emulsion (roofing 
tar) which extends onto the culvert at least 1 in. 
 

E. Defective Shotcrete  Surface defects shall be repaired as soon as possible after initial 
placement of the shotcrete.  All shotcrete which lacks uniformity, which exhibits 
segregation, sagging, honeycombing, or lamination, or which contains any voids of sand 
pockets shall be removed and replaced with fresh shotcrete by the Contractor in 
accordance with this specification and to the satisfaction of the Resident. 

 
A clearly defined pattern of continuous horizontal or vertical ridges or depressions at the 
reinforcing elements after they are covered will be considered an indication of 
insufficient cover of reinforcement or poor application and probable void.  In this case, 
the application of shotcrete shall be immediately suspended and the work carefully 
inspected by the Resident.  The Contractor shall implement and complete corrective 
measures prior to resuming the shotcrete operations. 
 

Reinforcement  All reinforcement shall be secured in place to prevent displacement during 
the shotcrete application.   
 
F. Finish  Shotcrete finish shall be a natural gun finish.  Scraping or cutting to remove high 

spots shall not be done until the shotcrete has become stiff enough to withstand the pull 
of the cutting device. 
 

G. Weather Limitations  Shotcrete shall not be placed without cold weather protection when 
the ambient temperature is below 40° F and falling and/or when the shotcrete is likely to 
be subjected to freezing temperatures before a minimum strength of 700 psi.  Cold 
weather protection shall be maintained until the strength of the in-place shotcrete is 
greater than 750 psi.  Cold weather protection shall include heating under tents, blankets, 
or other means acceptable to the Resident.  The temperature of the shotcrete, when 
deposited, shall be above 50° F but less than 90° F. 
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Shotcrete application shall also be suspended during high winds and heavy rains when, in 
the opinion of the Resident, the quality of the application is not acceptable.  Newly 
placed shotcrete exposed to rain that washes out cement or otherwise makes the shotcrete 
unacceptable to the Resident shall be removed and replaced.  The Contractor shall 
provide adequately secured polyethylene sheeting or equivalent when adverse exposure 
to weather is anticipated. 
 

H. Curing  An approved curing cover (or compound) shall be applied within 18 hours after 
finishing.  After surface water has evaporated from the finished surface, shotcrete 
exposed to sunlight shall be immediately treated for curing.  Finished shotcrete shall be 
cured for a minimum of 48 hours before flushed with water, unless otherwise directed by 
the Resident, and flush water must be collected as per Section 656. 

 
Safety Requirements Appropriate eye and dust protection equipment shall be used during 
shotcrete application.  Cement and other admixtures are caustic and may cause eye, skin, and 
respiratory irritation unless safety measures are taken.  Adequate ventilation shall be 
required.  Nozzlemen and helpers shall as a minimum be equipped with gloves, respirators, 
eye protection and adequate protective clothing during the application of shotcrete.  The 
Contractor is responsible for meeting all Federal, State, and Local Safety Code 
Requirements. 
 
Method of Measurement  The shotcrete for the culvert invert lining, satisfactorily applied and 
accepted in accordance with the dimensions shown on the plans, will be measured as one 
lump sum unit. 
 
 
Basis of Payment The accepted shotcrete for the culvert invert lining will be paid for at the 
contract lump sum price for Structural Concrete Culvert Invert Lining.  The contract lump 
sum price shall be full compensation for preparing surfaces, installing machine bolts or studs, 
spot painting of corroded areas with an Zinc rich Primer and MC Urethane with a Mox Tar 
Topcoat, applying shotcrete, applying of asphalt emulsion, constructing test panels, 
extracting cores, and furnishing all materials, equipment, labor, and incidentals necessary to 
complete the work. 
 
Shotcrete admixtures including silica fume will not be paid for directly, but shall be 
incidental to the related contract item.   
 
The containment and disposal of pollutants during surface preparation and during shotcrete 
application will not be paid for directly, but shall be incidental to the related contract item 
and included in the Contractor’s SEWPCP. 
 
Payment will be made under: 
 
 Pay Item               Pay Unit 
 
502.325 Structural Concrete Culvert Invert Lining       Lump Sum 
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SPECIAL PROVISION 
SECTION 502 

STRUCTURAL CONCRETE CULVERT INVERT LINING 
(Cast-in-place Method) 

  
Description The work shall include preparation of existing surfaces, installation of machine 
bolts or studs, spot painting of corroded areas, placement of concrete, and the application of 
emulsified asphalt. 
 
The Contractor has the option of using a shotcrete lining method for this culvert repair in lieu 
of this cast in place method.  If the Contractor chooses the shotcrete method, the appropriate 
special provision must be followed. 
 
Materials Concrete for the culvert repair shall be Class “A” Concrete.  The concrete mix shall 
include a chemical accelerator and shall be submitted to the Resident for prior approval. 
 
Construction Requirements All work shall be in conformity with applicable requirements of 
Section 502. 
 
Stud welded shear connectors or machine bolts meeting ASTM A307 shall be installed in 
accordance with Section 505 of the Standard Specifications with the following changes, 
Section 505.04 shall be ignored and the first paragraph of Section 505.05 is replaced in with 
the following: 

 
Studs shall be inspected for a full 360 degree weld.  Any stud that is found not to have the 
full weld shall be marked for re-welding. 
 
All reinforcement shall be secured in place to prevent displacement during the concrete 
placement. 
 
Finish the entire length of the invert with a broom surface finish. 
 
The horizontal interfaces (joint between the top of the concrete invert lining and the 
corrugated metal culvert) shall be sealed with an asphalt emulsion (roofing tar) which 
extends onto the metal culvert at least 25 mm [1 in]. 
 
All areas of steel section loss above the concrete liner shall be sandblasted and painted with a 
MC Zinc Primer and a MC Urethane with Mox Tar Topcoat. 
 
The Contractor shall sandblast all areas from 25 mm [1 in] below the top of concrete lining to 
150 mm [6 in] below lowest row of shear connectors.  The Contractor shall remove all loose 
materials, rust, scale, oil and deleterious material from all remaining surfaces to receive 
concrete by methods acceptable to the Resident.  In areas where the metal is non-existent, a 
preliminary concrete placement shall be made utilizing forms where required, to fill voids 
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and establish the former extremity lines of the metal.  The final placement is to be made over 
this preliminary placement.  No concrete shall be placed on frozen surfaces. 
 
An approved curing cover (or compound) shall be applied within 18 hours after finishing.  
Finished concrete shall be cured for a minimum of 48 hours before flushed with water, unless 
otherwise directed by the Resident, and flush water must be collected as per Section 656. 
 
Method of Measurement  The structural concrete for the culvert invert lining, satisfactorily 
placed and accepted in accordance with the dimensions shown on the plans, will be measured 
as one lump sum unit. 
 
Basis of Payment The accepted structural concrete for the culvert invert lining will be paid 
for at the contract lump sum price for Structural Concrete Culvert Invert Lining.  The 
contract lump sum price shall be full compensation for preparing surfaces, installing machine 
bolts or studs, spot painting of corroded areas with an MC Zinc Primer and MC Urethane 
with a Mox Tar Topcoat, placing concrete, applying of asphalt emulsion and furnishing all 
materials, equipment, labor and incidentals necessary to complete the work. 
 
Concrete admixtures including silica fume will not be paid for directly, but shall be incidental 
to the related contract item.   
 
The containment and disposal of pollutants during surface preparation will not be paid for 
directly, but shall be incidental to the related contract item and included in the Contractor’s 
SEWPCP. 
 
Payment will be made under: 
 
Pay Item               Pay Unit 
 
502.325 Structural Concrete Culvert Invert Lining       Lump Sum 
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SPECIAL PROVISION 
SECTION 511 

Coffer Dam 
 
511.01 Description  This work shall consist of the complete design, construction, 
maintenance and removal of cofferdams and other related work, including dewatering 
and inspection, required to allow for the excavation of foundation units, to permit and 
protect the construction of bridge or other structural units and to protect adjacent 
Roadways, embankments or other structural units, in accordance with the Contract. 
 
511.02 Materials  As specified in the cofferdam Working Drawings. 
 
511.03 Cofferdam Construction 

A.  Working Drawings  The Contractor shall submit Working Drawings, showing the 
materials to be used and the proposed method of construction of cofferdams to the 
Department.  Construction shall not start on cofferdams until such Working Drawings 
have been submitted.  Any review of or comment on, or any lack of review of or 
comment on, these Working Drawings by the Department shall not result in any 
liability upon the Department and it shall not relieve the Contractor of the 
responsibility for the satisfactory functioning of the cofferdam. 

 
B.  Construction  Construct cofferdams in conformance with the submitted Working 
Drawings.  Cofferdams shall, in general, be carried below the elevation of the bottom 
of footings to adequate depths to ensure stability and adequate heights to seal off 
water.  Cofferdams shall be braced to withstand pressure without buckling, secured in 
place to prevent tipping or movement and be as watertight as necessary for the safe 
and proper construction of the substructure Work inside them.  With the exception of 
construction of a concrete foundation seal placed under water, the interior dimensions 
of cofferdams shall provide sufficient clearance for the construction and inspection of 
forms and to permit pumping outside of forms.  The Contractor shall be responsible 
for the righting and resetting of cofferdams that have tilted or moved laterally, as 
required for construction. 

 
During the placing and curing of seal concrete, maintain the water level inside the 
cofferdam at the same level as the water outside the cofferdam, to prevent flow 
through the concrete. 

 
No timber or bracing shall be used in cofferdams in such a way as to remain in the 
substructure Work. 

 
Cofferdams shall be constructed to protect fresh concrete against damage from the 
sudden rising of the water body, to prevent damage by erosion and to prevent damage 
to adjacent Roadways, embankments or other structural units. 

 
Unless otherwise noted, cofferdams, including all sheeting and bracing involved, 
shall be removed after the completion of the substructure Work in a manner that 
prevents disturbance or injury to the finished Work.  
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Cofferdams shall be constructed, dewatered and removed in accordance with the 
requirements of Section 656 - Temporary Soil Erosion and Water Pollution Control 
and related Special Provisions. 

 
C. Inspection of Seal Cofferdams  Seal cofferdam excavations shall initially be 
inspected and approved by the Contractor.   
 
For each seal cofferdam excavation, the Contractor shall submit a written procedure 
to the Resident for sediment/overburden removal and excavation inspection.  For 
cofferdams where seal concrete is to be placed on bedrock, the inspection procedure 
shall describe the Contractor’s final cleaning and inspection process for attaining 
cleanliness of each cofferdam excavation.  For cofferdams where seal concrete is not 
excavated to bedrock, the procedure shall describe the Contractor’s final cleaning and 
inspection process for attaining the bottom of seal elevation shown on the Plans.   
 
The Contractor shall notify the Resident at least 48 hours prior to when each seal 
cofferdam excavation will be ready for final inspection by the Department.  The 
Contractor shall allow adequate time for each occurrence of cofferdam excavation 
inspection by the Department.  The Contractor shall provide and maintain access and 
equipment, such as steel probes, for the Resident and/or the Department’s Dive Team 
to independently inspect each cofferdam excavation. 
 
No seal concrete placement shall begin until the Department has approved the 
cofferdam excavation.   

 
511.04 Pumping  Pumping from the interior of any cofferdam shall be done in such a 
manner as to prevent any current of water that would carry away or segregate the 
concrete. 
 
Pumping to dewater a sealed cofferdam shall not commence until the seal concrete has 
set sufficiently to withstand the hydrostatic pressure and meets the following minimum 
curing time, after the completion of the installation of the seal concrete:   

1. When the temperature of the water body outside the cofferdam is 
greater than 40°F, a minimum of 5 days. 

2. When the temperature of the water body outside the cofferdam is less 
than 40°F, a minimum of 7 days. 

 
Procedures for the removal of all water and materials from cofferdams shall be described 
in the Soil Erosion and Water Pollution Control Plan as required in Section 656 
Temporary Soil Erosion and Water Pollution Control and related Special Provisions. 
 
511.05 Method of Measurement  Cofferdams will be measured as one lump sum unit, as 
indicated on the Plans or called for in the Contract. 
 
511.06 Basis of Payment  The accepted quantity of cofferdam will be paid for at the 
Contract lump sum price for the respective cofferdam items, which price shall be full 
compensation for design, construction, maintenance, inspection and removal. 
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When required, the elevation of the bottom of the footing of any substructure unit may be 
lowered, without change in the price to be paid for cofferdams.  However, if the average 
elevation of more than 25% of the area of the excavation is more than 3 feet below the 
elevation shown on the Plans, and if requested by the Contractor, then the additional 
costs incurred that are included in the cofferdam Pay Item will be paid for in accordance 
with Section 109.7 - Equitable Adjustments to Compensation.  The Contractor shall 
immediately notify the Department when these additional costs commence.  Failure of 
the Contractor to provide this notification will result in undocumented additional work 
that will be non-reimbursable.  The Department will evaluate this additional work to 
determine an appropriate time extension, if warranted. 
 
All costs for sedimentation control practices, including, but not limited to, constructing, 
maintaining, and removing sedimentation control structures, and pumping or transporting 
water and other materials for sedimentation control will not be paid for directly, but will 
be considered incidental to the cofferdam Pay Item(s). 
 
All costs for related temporary soil erosion and water pollution controls, including 
inspection and maintenance, will not be paid for directly, but will be considered 
incidental to the cofferdam Pay Item(s). 

 
All costs associated with preparation of Working Drawings, design calculations, written 
procedure for sediment/overburden removal and excavation inspection, and the 
inspection of the seal cofferdam excavation shall be considered incidental to the 
cofferdam Pay Item(s).  There shall be no additional payment for repeated inspection by 
the Department of the same cofferdam excavation. 

 
All costs for cofferdams and related temporary soil erosion and water pollution controls, 
including inspection and maintenance, will be considered incidental to related Pay Items, 
when a specific Pay Item for cofferdams is not included in the Contract. 

 
Seal concrete will be evaluated under Section 502.   
 
 Payment will be made under: 
 

Pay Item       Pay Unit 
 

511.07 Cofferdam      Lump Sum 
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SPECIAL PROVISION 
SECTION 517 
SHOTCRETE 

 
Description This work shall include preparation of existing surfaces and the application of a 
shotcrete mix by pneumatic pressure as a means of filling the voids between riprap stones as 
indicated on the plans and in accordance with this Special Provision. 
 
Shotcrete shall conform to all requirements of ACI 506.2 “Specifications for Materials, 
Proportioning, and Application of Shotcrete”, published by the American Concrete Institute, 
Detroit, Michigan, except as modified by the requirements of this project specification.  
Shotcrete shall consist of an application of one or more layers of mortar or concrete conveyed 
through a hose and pneumatically projected at a high velocity against a prepared surface. 
 
Shotcrete shall be produced by either a dry-mix or a wet-mix process.  The wet-mix process 
consists of thoroughly mixing all the ingredients except accelerating admixtures but 
including the mixing water, introducing the mixture into the delivery equipment and 
delivering it, by positive displacement, to the nozzle.  The wet-mix shotcrete shall then be air 
jetted from the nozzle at high velocity onto the surface.  Dry-mix process is shotcrete without 
mixing water which is conveyed through the hose pneumatically and the mixing water is 
introduced at the nozzle.  For additional descriptive information, the Contractor’s attention is 
directed to the American Concrete Institute Standard “Guide to Shotcrete (ACI 506R-90)”. 
 
Qualifications  The work shall be performed by fully qualified personnel experienced in this 
type of work. 
 
1. The foreman shall have at least five years of shotcrete experience and at least two years 

as a nozzleman. 
2. The nozzleman shall have at least two years recent experience of satisfactory work as a 

nozzleman. 
3. Evidence of the foreman and nozzleman’s experience of satisfactory work in similar 

capacities elsewhere shall be provided. 
 
Materials  All materials for shotcrete shall conform to the following requirements. 
 

Cement  AASHTO M-85, ASTM C150, Type I, II, III or IV. 
Fine Aggregate AASHTO M-6, ASTM C33 clean, natural. 
Coarse Aggregate AASHTO M-80, Class B for quality. 
Water Potable, clean, and free from substances deleterious to 

concrete and steel or elements that would stain. 
Chemical Admixtures  ASTM C1141 and the following: 
Water-reducer  AASHTO M-194, Type A, D, F, G or  
Superplasticizer ASTM C494 Type A, D, F, G 
Air-Entraining Agent AASHTO M-194/ASTM C260 
Plasticizers AASHTO M-194 Type A, D, F, G or ASTM C494 

66



Woolwich 
Dana Mill Bridge 

WIN 019289.00 
August 10, 2012 

Page 2 of 7 
 

Mineral Admixtures 
Fly Ash AASHTO M-295, ASTM C618 Type F or C 
Silica Fume ASTM C1240, 90% minimum silicon dioxide solids 

content, not to exceed 12% by weight of cement.  In 
addition, silica fume shall conform to the requirements of  
Section 502. 

Polypropylene Fibers ACI Standard, Polypropylene Fibers, 1 inches in 
 length, 1½ lb/yd3 

Steel Fibers ASTM A820 Type I, II, or III, Deformed, Steel Fibers, 1 in 
to 1 ⅜ inches in length, minimum aspect ratio of 60. 

Curing Compounds AASHTO M-148 Type 1 D of Type 2 
Pre-packaged Shotcrete       ASTM C928 

 
The use of other admixtures shall not be used unless approved by the Resident.  Admixtures 
used to entrain air, to reduce water-cement ratio, to retard or accelerate setting time, or to 
accelerate the development of strength, shall be thoroughly mixed into the shotcrete at the 
rate specified by the manufacturer unless specified otherwise.  Accelerating additives shall be 
compatible with the cement used, be non-corrosive to steel and shall not promote other 
detrimental effects such as cracking or excessive shrinkage.  The maximum allowable 
chloride ion content of all ingredients shall not exceed 0.10% when tested to AASHTO T260. 
 
Premixed and pre-packaged concrete products specifically manufactured as a shotcrete 
product may be provided for on-site mixed shotcrete if approved by the Resident.  The 
packages shall contain materials conforming to the materials portion of this specification. 
 
Materials Storage and Handling Materials shall be delivered, stored, and handled to prevent 
contamination, segregation, corrosion, or damage.  Liquid admixtures shall be stored to 
prevent evaporation and freezing. 
 
Cement shall be adequately stored to prevent moisture degradation and partial hydration.  
Cement that has become caked or lumpy shall not be used. 
 
Aggregates shall be stored so that segregation and the inclusion of foreign materials are 
prevented.  The bottom 6 in of aggregate piles in contact with the ground shall not be used. 
 
Submittals The following submittals shall be provided by the Contractor for the Resident’s 
review and approval.  The Contractor will not be allowed to begin culvert repairs until all 
submittal requirements are satisfied and found acceptable to the Resident.  Changes or 
deviations from the approved submittals must be resubmitted for approval.  Adjustments in 
contract time will not be allowed for incomplete submittals. 
 
At least 21 calendar days prior to initiating the work, the Contractor shall submit to the 
Resident the following: 
 
1. Written documentation of the foreman’s and nozzleman’s qualifications and the proposed 

method of shotcrete placement. 
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2. Shotcrete mix design including: 
a) Brand and type of Portland Cement used. 
b) Source, gradation, and quality of aggregates as specified herein. 
c) Proportions of mix by weight. 
d) Proposed admixture, manufacturer, dosage, technical literature (when admixture 

allowed). 
e) Compressive strength test results from the manufacturer’s records, no older than six 

months, verifying the 28 day compressive strength. 
 
Shotcrete Mix Design Aggregate for shotcrete shall meet the strength and durability 
requirement of AASHTO M-80 and M-43 and shall meet the following gradation 
requirements. 
  Sieve Size    % Passing by Weight 
  3/8 in      100 
  No. 4      95 – 100 
  No. 8      80 – 100 

No. 16      50 – 85 
No. 30      25– 60 
No. 50        10 – 30 
No. 100       2 – 10 
No. 200     0-5 
FM      2.3 to 3.1 
 

A. Proportioning Shotcrete shall be proportioned and delivered with a minimum cement 
content of 650 lb/yd3. 

B. Strength Requirements Shotcrete shall be proportioned to produce a mix capable of 
attaining 5000 psi compressive strength in 28 days.  The average compressive strength of 
each set of three cores extracted from the test panels shall equal or exceed the specified 
compressive strength, with no individual core less than 75 percent of the specified 
compressive strength, in accordance with ACI 506.2R-95. 

Mixing and Batching  Mixing equipment shall be capable of thoroughly mixing the materials 
in sufficient quantity to maintain the placing continuity.  Shotcrete shall be batched, 
delivered and placed within 90 minutes of mixing. 
 
Field Quality Control Production test panels shall be required. Qualified personnel shall 
perform shotcreting and coring of the test panels with the Department’s personnel present. 
The contractor shall provide equipment, materials and personnel as necessary to obtain 
shotcrete cores for testing including construction of test panel boxes, field curing 
requirements and coring.  The Department will perform compressive strength testing. 
Shotcrete final acceptance will be based on obtaining the specified 28 day compressive 
strength. 
 
Shotcreting may commence upon initial approval of the design mix and nozzlemen. 
 
Production Test Panels At least one production test panel shall be furnished during each day 
of production of shotcrete. The production test panels shall be constructed simultaneously 
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with the shotcrete facing installation at times designated by the Resident. Production test 
panels shall be made with the minimum dimensions of 18 x 18 inch and at least 6 inch thick. 
 
Test Panel Curing, Test Specimen Extraction and Testing Immediately after shooting, the test 
panels shall be field moist cured by covering and tightly wrapping with a sheet of material 
meeting the requirements of ASTM C 171 until delivered to the testing lab or test specimens 
are extracted. The test panels shall not be immersed in water. The test panels for the first 24 
hours after shooting shall not be disturbed. 
 
At least three 3 inch diameter core samples shall be cut from each unreinforced production 
test panel for compressive strength testing.  The Contractor shall extract the test specimens 
from test panels in the field within 48 hours of shooting the panel. The panels shall be kept in 
their forms when transported.  
 
Cores shall not be taken from the outer 6 inch of test panels measured in from the outside 
edges of the panel’s form. 
 
The cores and container shall be clearly marked to identify the core locations. For production 
testing, the production section of the unformed superstructure repair represented by the 
production test panel cores shall be marked on the cores and the container. Immediately wrap 
cores in wet burlap or material in accordance with the requirements of ASTM C 171 and seal 
in a plastic bag. The Department shall take possession of the cores immediately after 
extraction. The remainder of the panels shall become the property of the contractor. The 
Department will perform the compressive strength testing. 
 
Upon delivery to the testing lab, samples will be placed in the moist room until the time of 
test. When the test length of a core is less than twice the diameter, the correction factors 
given in AASHTO T 24/ASTM C 42 will be applied to obtain the compressive strength of 
individual cores. Three cores will be tested at 28 days for compressive strength per AASHTO 
T 24/ASTM C 42. 
 
 
 
Construction Requirements   
The construction sequence shall be in accordance with the approved submittal, unless 
otherwise approved by the Resident. 
 
A. Equipment 

1. The shotcreting equipment selected must be capable of metering the mix through a 
hose to the nozzle for projecting at high velocity onto the surface to be shotcreted. 

2. The gun shall be either the double chamber or the rotary type capable of continuous 
delivery of material.  Gaskets in the equipment must be kept in good condition to 
avoid reduced pressure and consequent reduced velocity of material through the hose. 

3. The air compressor may be any standard type capable of sufficient pressures and 
volume of air to convey the material through the longest hose delivery.  The air 
compressor capacity must have allowance for air used in removing rebound and other 
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incidental work.  The air hose shall be equipped with filters to prevent any oil or 
grease from contaminating the shotcrete. 

4. Water pressure shall be maintained at a minimum 15 psi higher than the highest air 
pressure required for placing the material.  Both air and water pressure shall be 
uniformly steady. 

 
B. Surface Preparation  The Contractor shall trim vegetation and remove loose foreign 

materials from within the stone voids of which shotcrete will be applied.  Care shall be 
taken not to disturb existing stones in place.  When necessary, earth surfaces to which 
shotcrete is to be applied shall be firmly compacted.  All surfaces shall be moistened 
before application of shotcrete.  Shotcrete shall not be applied to mud, uncompacted 
earth, surfaces in standing water or frozen surfaces. All such prepared surfaces shall be 
inspected and accepted by the Resident prior to the application of shotcrete. 

 
C. Placement  The Contractor shall have all equipment and materials required for curing 

available at the site and ready for use before placement of shotcrete begins.  No shotcrete 
shall be placed except in the presence of the Resident.  The Contractor shall give 
reasonable notice to the Resident each time a shotcrete placement is scheduled.  Such 
notice shall be far enough in advance to give the Resident adequate time to inspect the 
surfaces of which the shotcrete is to be applied.  

 
Shotcrete shall be delivered to the holes between stones by any means that will insure 
uniformity and prevent segregation.  

 
The nozzle shall be held at an angle approximately perpendicular to the working face and 
at a distance so that rebound will be minimal and compaction will be maximized.  
Thickness, methods of support, air pressure, and rate of placement of shotcrete shall be 
controlled to prevent sagging or sloughing of freshly applied shotcrete. 
 
The approximate depth of the finished grade of shotcrete between the stones shall be 
established prior to placement and must be accepted by the Resident.  Approximately 
75% of the voids or spaces between stones shall be filled with shotcrete. 
 
The Resident may require more or less shotcrete to be applied in areas requiring special 
attention.  The areas requiring special attention are to be identified prior to placement of 
shotcrete. 
 
The shotcreting procedure may be corrected by adjusting the nozzle distance and 
orientation perpendicular to the surface, adjusting the water content of the shotcrete mix 
or other means acceptable to the Resident.  Retempering of the mix will not be permitted.  
The shotcreted surface shall be broomed and roughened to insure proper bond of 
subsequent layers. 
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D. Defective Shotcrete  Surface defects shall be repaired as soon as possible after initial 
placement of the shotcrete.  All shotcrete which lacks uniformity, which exhibits 
segregation, sagging, honeycombing, or lamination, or which contains any voids of sand 
pockets shall be removed and replaced with fresh shotcrete by the Contractor in 
accordance with this specification and to the satisfaction of the Resident. 

 
A clearly defined pattern of continuous horizontal or vertical ridges or depressions at the 
reinforcing elements after they are covered will be considered an indication of 
insufficient cover of reinforcement or poor application and probable void.  In this case, 
the application of shotcrete shall be immediately suspended and the work carefully 
inspected by the Resident.  The Contractor shall implement and complete corrective 
measures prior to resuming the shotcrete operations. 

 
E. Finish  Shotcrete finish shall be a natural gun finish.  Scraping or cutting to remove high 

spots shall not be done until the shotcrete has become stiff enough to withstand the pull 
of the cutting device. 
 

F. Weather Limitations  Shotcrete shall not be placed without cold weather protection when 
the ambient temperature is below 40° F and falling and/or when the shotcrete is likely to 
be subjected to freezing temperatures before a minimum strength of 700 psi.  Cold 
weather protection shall be maintained until the strength of the in-place shotcrete is 
greater than 750 psi.  Cold weather protection shall include heating under tents, blankets, 
or other means acceptable to the Resident.  The temperature of the shotcrete, when 
deposited, shall be above 50° F but less than 90° F. 

 
Shotcrete application shall also be suspended during high winds and heavy rains when, in 
the opinion of the Resident, the quality of the application is not acceptable.  Newly 
placed shotcrete exposed to rain that washes out cement or otherwise makes the shotcrete 
unacceptable to the Resident shall be removed and replaced.  The Contractor shall 
provide adequately secured polyethylene sheeting or equivalent when adverse exposure 
to weather is anticipated. 
 

G. Curing  An approved curing cover (or compound) shall be applied within 18 hours after 
finishing.  After surface water has evaporated from the finished surface, shotcrete 
exposed to sunlight shall be immediately treated for curing.  Finished shotcrete shall be 
cured for a minimum of 48 hours before flushed with water, unless otherwise directed by 
the Resident, and flush water must be collected as per Section 656. 

 
Safety Requirements Appropriate eye and dust protection equipment shall be used during 
shotcrete application.  Cement and other admixtures are caustic and may cause eye, skin, and 
respiratory irritation unless safety measures are taken.  Adequate ventilation shall be 
required.  Nozzlemen and helpers shall as a minimum be equipped with gloves, respirators, 
eye protection and adequate protective clothing during the application of shotcrete.  The 
Contractor is responsible for meeting all Federal, State, and Local Safety Code 
Requirements. 
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Method of Measurement  The shotcrete used for the filling of voids between riprap stones 
applied and accepted in accordance with the plans, will be measured by the cubic yard as 
determined from the theoretical yield of the design mix or in the case of transit mixed 
shotcrete, by delivery ticket as directed by the Resident. 
 
Basis of Payment The accepted quantity of shotcrete used for the filling of voids between 
riprap stones will be paid for at the Contract unit price per cubic yard for shotcrete.  Payment 
for the unit price will be full compensation for preparing surfaces, applying shotcrete, 
constructing test panels, extracting cores, and furnishing all materials, equipment, labor, and 
incidentals necessary to complete the work. 
 
Payment will be made under: 
 
Pay Item               Pay Unit 
 
517.60  Shotcrete           Cubic Yard 
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Supersedes February 27, 2003 

 
SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

 
Approaches Approach signing shall include the following signs as a minimum. Field 
conditions may warrant the use of additional signs as determined by the Resident. 
 
 Road work Next x Miles 
 Road work 500 Feet 
 End Road Work 
 
Work Area At each work site, signs and channelizing devices shall be used as directed by 
the Resident. Signs include: 
 
 Road Work xxxx ¹ 

 One Lane Road Ahead 
 Flagger Sign 
 
Other typical signs include: 
 
 Be Prepared to Stop 
 Low Shoulder 
 Bump 
 Pavement Ends 
 
The above lists of Approach signs and Work Area signs are representative of the contract 
Requirements. Other sign legends may be required. 
 
The Contractor shall conduct their operations in such a manner that the roadway will not 
be restricted to one lane for more than 800 m [2,500 ft] at each work area.  To encourage 
quality paving in warm-weather conditions, the length can be extended to 4,000 ft 
depending on the traffic impacts. Where more than one work area restricts traffic to one 
lane operation, these work areas shall be separated by at least 1.6 km [1 mile] of two way 
operation. 
 
Temporary Centerline A temporary centerline shall be placed each day on all new 
pavement to be used by traffic.  The temporary centerline, when specified of reflectorized 
traffic paint, shall conform to the standard marking patterns used for permanent 
markings. 
 
Failure to apply a temporary centerline daily will result in a Traffic Control Violation and 
suspension of paving operations until temporary markers are applied to all previously 
placed pavement. 
 
¹ “Road Work Ahead” to be used in mobile operations and “Road Work xx ft” to be used in stationary 
operations as directed by the Resident. 
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    SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
(Traffic Control) 

 
Failure by the contractor to follow the Contracts 652 Special Provisions and Standard 
Specification and/or The Manual on Uniform Traffic Control Devices (MUTCD) and/or The 
Contractors own Traffic Control Plan will result in a violation letter and result in a reduction 
in payment as shown in the schedule below.  The Departments Resident or any other 
representative of The Department reserves the right to suspend the work at any time and 
request a meeting to discuss violations and remedies.  The Department shall not be held 
responsible for any delay in the work due to any suspension under this item.  Any reduction 
in payment under this Special Provision will be in addition to forfeiting payment of 
maintenance of traffic control devices for that day.  
 
 
ORIGINAL CONTRACT AMOUNT 
      from     Up to and   Amount of Penalty  

More Than   Including   Damages per Violation 
              $0      $100,000      $250 
   $100,000      $300,000      $500 
   $300,000      $500,000      $750 
   $500,000   $1,000,000      $1,500 
$1,000,000   $2,000,000      $2,500 
$2,000,000   $4,000,000      $5,000 
$4,000,000   and more      $10,000 
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SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
Construction Sign Sheeting Material 

 
 Super high intensity fluorescent retroreflective sheeting, ASTM D 4956 - Type VII, Type 
VIII, or Type IX (prismatic), is required for all construction signs.  
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19289.00  

1/03/12 
SPECIAL PROVISION 

SECTION 656 
Temporary Soil Erosion and Water Pollution Control 

 
 

The following is added to Section 656 regarding Project Specific Information and Requirements. 
All references to the Maine Department of Transportation Best Management Practices for 
Erosion and Sedimentation Control (a.k.a. Best Management Practices manual or BMP Manual) 
are a reference to the latest revision of said manual.  The latest version is dated "February 2008” 
and is available at: 

http://www.maine.gov/mdot/environmental-office-homepage/surface-water-resources.php  

Procedures specified shall be according to the BMP Manual unless stated otherwise.  

 

Project Specific Information and Requirements 

The following information and requirements apply specifically to this Project. The temporary 
soil erosion and water pollution control measures associated with this work shall be addressed in 
the Soil Erosion and Water Pollution Control Plan (SEWPCP.) 

 

1. Newly disturbed earth shall be mulched by the end of each workday.  Mulch shall be 
maintained on a daily basis.  

 

2. The SEWPCP shall describe the location and method of temporary erosion and sediment 
control for existing and proposed catch basins, outlet areas and culvert inlets and outlets. 

 

3. If water is flowing within the drainage system, the water shall be diverted to a stable 
area or conduit and work shall be conducted in the dry.  The Contractor’s plan shall 
address when and where the diversions will be necessary.  

 

4. Dust control items other than those under Standard Specification 637, if applicable, shall 
be included in the plan. 

 

5. Permanent slope stabilization measures shall be applied within one week of the last soil 
disturbance.  Temporary slope stabilization is required on a daily basis. 

 

6. Permanent seeding shall be done in accordance with Special Provision, Section 618, 
Seeding unless the Contract states otherwise. 

 

7. Culvert inlet and outlet protection shall be installed within 48 hours of culvert 
installation, or prior to a storm event, whichever is sooner.   

 Special Provision 656 - Page 1 of 2 
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1/03/12 
SPECIAL PROVISION 

SECTION 656 
Temporary Soil Erosion and Water Pollution Control 

 
 

 Special Provision 656 - Page 2 of 2 
 

 
 

 

8. Temporary winter stabilization must be used between November 1st and April 1st or 
outside of that time period if the ground is frozen or snow covered.  Temporary winter 
stabilization involves, at a minimum, covering all disturbed soils and seeded ground that 
is not Acceptable Work with an approved method.  If temporary winter stabilization 
practices are used then spring procedures for permanent stabilization shall also be 
described in the SEWPCP.  Use of these methods for over-winter temporary erosion 
control will be incidental to the contract and be paid for as part of Pay Item 656.75. 

 

9. Demolition debris (including debris from wearing surface removal, saw cut slurry, dust, 
concrete debris, etc.) shall be contained and shall not be allowed to discharge to any 
resource.  All demolition debris shall be disposed of in accordance with Standard 
Specifications, Section 202.03, Removing Existing Superstructure, Structural Concrete, 
Railings, Curbs, Sidewalks and Bridges.  Containment and disposal of demolition debris 
shall be addressed in the Contractor's SEWPCP. 

 

10. If a cofferdam sedimentation basin is used, it shall be located in an upland area where the 
water can settle and sink into the ground or be released slowly to the resource in a 
manner that will not cause erosion.  The location of such a cofferdam sedimentation basin 
shall be addressed in the SEWPCP. 

   

11. Prior to release to a natural resource, any impounded water that has been in contact with 
concrete placed during construction must have a pH between 7.0 and 8.5, must be within 
one pH unit of the background pH level of the resource and shall have a turbidity no 
greater than the receiving resource.  This requirement is applicable to concrete that is 
placed or spilled (including leakage from forms) as well as indirect contact via tools or 
equipment.   Water not meeting release criteria shall be addressed in the SEWPCP.  
Discharging impounded water to the stream must take place in a manner that does not 
disturb the stream bottom or cause erosion. 

 

12. The Contractor shall be responsible for monitoring pH with a calibrated meter accurate to 
0.1 units.  A record of pH measurements shall be kept in the Environmental 
Coordinator’s log (Section 656.4.4.) 
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STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://www.maine.gov/mdot/contractor-consultant-information/ss_standard_details_updates.php  
 
Detail # Description      Revision Date  
 
203(03) Backslope Rounding     1/29/08 
 
502(03) Concrete Curb - Bituminous Wearing Surface 8/08/11 
 
502(03)A Concrete Curb - Concrete Wearing Surface  2/2/09 
 
502(07) Precast Concrete Deck Panels  - Layout Plan  2/2/09 
 
502(07)A Precast Concrete Deck Panels  - Layout Plan  2/2/09 
 
502(08) Precast Concrete Deck Panels  - Panel Plan  2/2/09 
 
502(09) Precast Concrete Deck Panels  - Blocking Detail 2/2/09 
 
502(10) Precast Concrete Deck Panels    2/2/09 
 
502(11) Precast Concrete Deck Panels    2/2/09 
 
502(12) Precast Concrete Deck Panels  - Notes  10/28/09 
 
502(12)A Precast Concrete Deck Panels  - Notes  2/2/09 
 
504(15) Diaphragms      5/19/11 
 
504(21) Tension Flange Connection for Diaphragm   10-11-12 

and Cross Frames  
 
504(22) Diaphragm & Crossframe Notes   10/11/12  
 
504(23) Hand-Hold Details     12/08/05 
 
502(24) Hand-Hold Details     10/11/12 
 
507(04) Steel Bridge Railing     2/05/03 
  
507(09) Steel Bridge Railing     5/19/11 
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507(09)A Steel Bridge Railing     5/19/11 
 
526(06) Permanent Concrete Barrier    2/2/09 
 
526(08) Permanent Concrete Barrier – Type IIIA  10/07/10 
 
526(08)A Permanent Concrete Barrier – Type IIIA  12/07/10 
526(13) Permanent Concrete Barrier – Type IIIB  2/2/09 
 
526(14) Permanent Concrete Barrier – Type IIIB  2/2/09 
 
526(21) Concrete Transition Barrier    2/2/09 
 
526(33) Concrete Transition Barrier    8/18/03 
 
526(39) Texas Classic Rail – Between Window  2/2/09 
 
526(40) Texas Classic Rail – Through Window  2/2/09 
 
526(41) Texas Classic Rail – Through Post   2/2/09 
 
526(42) Texas Classic Rail – Through Nose   2/2/09 
 
535(01) Precast Superstructure  - Shear Key   10/12/06 
 
535(02) Precast Superstructure  - Curb Key & Drip Notch 5/20/08 
 
535(03) Precast Superstructure  - Shear Key   12/5/07 
 
535(04) Precast Superstructure  - Shear Key   12/05/07 
 
535(05) Precast Superstructure  - Post Tensioning  5/20/08 
 
535(06) Precast Superstructure  - Sections   10/12/06 
 
535(07) Precast Superstructure  - Precast Slab & Box  10/12/06 
 
535(08) Precast Superstructure  - Sections   10/12/06 
 
535(09) Precast Superstructure  - Sections   10/12/06 
 
535(10) Precast Superstructure  - Sections   10/12/06 
 
535(11) Precast Superstructure  - Sections   10/12/06 
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535(12) Precast Superstructure  - Sections   10/12/06 
 
535(13) Precast Superstructure - Sections   10/12/06 
 
535(14) Precast Superstructure  - Stirrups   10/12/06 
 
535(15) Precast Superstructure  - Plan    10/12/06 
 
535(16) Precast Superstructure  - Reinforcing   10/12/06 
 
535(17) Precast Superstructure  - Notes   12/05/07 
 
604(01) Catch Basins      11/16/05 
 
604(05) Type “A” & “B” Catch Basin Tops   11/16/05 
 
604(06) Type “C” Catch Basin Tops    11/16/05 
 
604(07) Manhole Top “D”     11/16/05 
 
604(09) Catch Basin Type “E”     11/16/05 
 
606(02) Multiple Mailbox Support    11/16/05 
 
606(03) Guardrail Standard Detail    9/19/12 
 
606(07) Reflectorized Beam Guardrail Delineator Details 11/16/05 
 
606(20) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(21) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(22) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
606(23) Guardrail - Type 3 - Single Rail - Bridge Mounted 2/2/09 
 
609(03) Curb Type 3      6/27/06 
 
609(06) Vertical Bridge Curb     2/12/09 
 
609(07) Curb Type 1      6/27/06 
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609(08) Precast Concrete Transition Curb   2/2/09 
 
610(02) Stone Scour Protection    8/9/11 
 
610(03) Stone Scour Protection    5/19/11 
 
610(04) Stone Scour Protection    5/19/11 
 
620(05) Geotextile Placement for Protection of Slopes 5/19/11 

Adjactent to Stream & Tidal Areas 
 
626(09) Electrical Junction Box for Traffic Signals  8/27/10 

and Lighting     
 
645(06) H-Beam Posts – Highway Signing   7/21/04 
 
645(09) Installation of Type II Signs     7/21/04 
 
801(01) Drives on Sidewalk Sections    12/13/07 
 
801(02) Drives on Non-Sidewalk Sections   12/13/07 
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SUPPLEMENTAL SPECIFICATION 
(Corrections, Additions, & Revisions to Standard Specifications - Revision of December 2002) 

 
SECTION 101 

CONTRACT INTERPRETATION 
101.2 Definitions  
 
Closeout Documentation  Replace the sentence “A letter stating the amount….. DBE goals.” 
with “DBE Goal Attainment Verification Form” 
 
Add “Environmental Information  Hazardous waste assessments, dredge material test results, 
boring logs, geophysical studies, and other records and reports of the environmental 
conditions. For a related provision, see Section 104.3.14 - Interpretation and Interpolation.” 
 
Add “Fabrication Engineer  The Department’s representative responsible for Quality 
Assurance of pre-fabricated products that are produced off-site.” 
 
Geotechnical Information  Replace with the following: “Boring logs, soil reports, geotechnical 
design reports, ground penetrating radar evaluations, seismic refraction studies, and other 
records of subsurface conditions. For a related provision, see Section 104.3.14 - Interpretation 
and Interpolation.” 

 SECTION 102 
DELIVERY OF BIDS 

 
102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will 
submit a Bid Package consisting of the Notice to Contractors, the completed 
Acknowledgement of Bid Amendments form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any other 
Certifications or Bid Requirements listed in the Bid Book.” 
 
102.11.1 Non-curable Bid Defects Replace E. with “E. The unit price and bid amount is not 
provided or a lump sum price is not provided or is illegible as determined by the Department.”  
 

SECTION 103 
AWARD AND CONTRACTING 

103.3.1 Notice and Information Gathering  Change the first paragraph to read as follows: 
“After Bid Opening and as a condition for Award of a Contract, the Department may require 
an Apparent Successful Bidder to demonstrate to the Department’s satisfaction that the Bidder 
is responsible and qualified to perform the Work.” 
 

SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITIES 

 
104.3.14 Interpretation and Interpolation  In the first sentence, change “…and Geotechnical 
Information.” to “…Environmental Information, and Geotechnical Information.” 
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SECTION 105 
GENERAL SCOPE OF WORK 

 
Delete the entire Section 105.6 and replace with the following: 
 
105.6.1  Department Provided Services  The Department will provide the Contractor with the 
description and coordinates of vertical and horizontal control points, set by the Department, 
within the Project Limits, for full construction Projects and other Projects where survey control 
is necessary.  For Projects of 1,500 feet in length, or less:  The Department will provide three 
points.  For Projects between 1,500 and 5,000 feet in length:  The Department will provide one 
set of two points at each end of the Project.  For Projects in excess of 5,000 feet in length, the 
Department will provide one set of two points at each end of the Project, plus one additional 
set of two points for each mile of Project length. For non-full construction Projects and other 
Projects where survey control is not necessary, the Department will not set any control points 
and, therefore, will not provide description and coordinates of any control points.  Upon 
request of the Contractor, the Department will provide the Department’s survey data 
management software and Survey Manual to the Contractor, or its survey Subcontractor, for 
the exclusive use on the Department’s Projects. 
 
105.6.2 Contractor Provided Services  Utilizing the survey information and points provided by 
the Department, described in Subsection 105.6.1, Department Provided Services, the 
Contractor shall provide all additional survey layout necessary to complete the Work.  This 
may include, but not be limited to, reestablishing all points provided by the Department, 
establishing additional control points, running axis lines, providing layout and maintenance of 
all other lines, grades, or points, and survey quality control to ensure conformance with the 
Contract.  The Contractor is also responsible for providing construction centerline, or close 
reference points, for all Utility Facilities relocations and adjustments as necessary to complete 
the Work.  When the Work is to connect with existing Structures, the Contractor shall verify 
all dimensions before proceeding with the Work.  The Contractor shall employ or retain 
competent engineering and/or surveying personnel to fulfill these responsibilities. 
 
The Contractor must notify the Department of any errors or inconsistencies regarding the data 
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify 
Department If Ambiguities Discovered. 
 
105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey 
quality control.  Construction survey quality control is generally defined as, first, performing 
initial field survey layout of the Work and, second, performing an independent check of the 
initial layout using independent survey data to assure the accuracy of the initial layout; 
additional iterations of checks may be required if significant discrepancies are discovered in 
this process.  Construction survey layout quality control also requires written documentation of 
the layout process such that the process can be followed and repeated, if necessary, by an 
independent survey crew. 
 
105.6.3 Survey Quality Assurance  It is the Department’s prerogative to perform construction 
survey quality assurance.  Construction survey quality assurance may, or may not, be 
performed by the Department.  Construction survey quality assurance is generally defined as 
an independent check of the construction survey quality control.  The construction survey 
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quality assurance process may involve physically checking the Contractor’s construction 
survey layout using independent survey data, or may simply involve reviewing the 
construction survey quality control written documentation.  If the Department elects to 
physically check the Contractor’s survey layout, the Contractor’s designated surveyor may be 
required to be present.  The Department will provide a minimum notice of 48 hours to the 
Contractor, whenever possible, if the Contractor’s designated surveyor’s presence is required.  
Any errors discovered through the quality assurance process shall be corrected by the 
Contractor, at no additional cost to the Department. 
 
105.6.4 Boundary Markers  The Contractor shall preserve and protect from damage all 
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels 
that are outside the area that must be disturbed to perform the Work.  The Contractor 
indemnifies and holds harmless the Department from all claims to reestablish the former 
location of all such monuments or points including claims arising from 14 MRSA § 7554-A.  
For a related provision, see Section 104.3.11 - Responsibility for Property of Others. 
 

SECTION 106 
QUALITY 

 
106.4.3 Testing  Change the first sentence in paragraph three from “…maintain records of all 
inspections and tests.” to “…maintain original documentation of all inspections, tests, and 
calculations used to generate reports.”   
 
106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”   
 
Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and” 
 
106.7.1 Standard Deviation Method  Add the following to F: “Note: In cases where the mean 
of the values is equal to either the USL or the LSL, then the PWL will be 50 regardless of the 
computed value of s.”  
 
Add the following to H: “Method C Hot Mix Asphalt: PF = [55 + (Quality Level *0.5)] * 0.01” 
 

SECTION 107 
TIME 

107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.” 
 
107.7.2 Schedule of Liquidated Damages  Replace the table of Liquidated Damages as follows:  
 
From    Up to and   Amount of Liquidated  
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More Than   Including   Damages per Calendar Day 
              $0      $100,000      $225 
   $100,000      $250,000      $350 
   $250,000      $500,000      $475 
   $500,000   $1,000,000      $675 
$1,000,000   $2,000,000      $900 
$2,000,000   $4,000,000   $1,000 
$4,000,000   and more   $2,100 
 

SECTION 108 
PAYMENT 

 
Remove Section 108.4 and replace with the following: 
 
“108.4 Payment for Materials Obtained and Stored  Acting upon a request from the Contractor 
and accompanied by bills or receipted bills, the Department will pay for all or part of the value 
of acceptable, non-perishable Materials that are to be incorporated in the Work, including 
Materials that are to be incorporated into the Work, not delivered on the Work site, and stored 
at places acceptable to the Department.  Examples of such Materials include steel piles, stone 
masonry, curbing, timber and lumber, metal Culverts, stone and sand, gravel, and other 
Materials.  The Department will not make payment on living or perishable Materials until 
acceptably planted in their final locations.   
 
 If payment for Materials is made to the Contractor based on bills, only, then the Contractor 
must provide receipted bills to the Department for these Materials within 14 days of the date 
the Contractor receives payment for the Materials.   Failure of the Contractor to provide 
receipted bills for these Materials within 14 days of the dated the Contractor receives payment 
will result in the paid amount being withheld from the subsequent progress payment, or 
payments, until such time the receipted bills are received by the Department.   
 
 Materials paid for by the Department are the property of the Department, but the risk of 
loss shall remain with the Contractor.  Payment for Materials does not constitute Acceptance of 
the Material.  If Materials for which the Department has paid are later found to be 
unacceptable, then the Department may withhold amounts reflecting such unacceptable 
Materials from payments otherwise due the Contractor. 
 
 In the event of Default, the Department may use or cause to be used all paid-for 
Materials in any manner that is in the best interest of the Department.” 
 

SECTION 109 
CHANGES 

 
109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).” 
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109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department” 
 
109.4.4 Investigation / Adjustment  Third sentence, delete the words “subsections (A) - (E)” 
 
109.5.1 Definitions - Types of Delays 
 

B. Compensable Delay  Replace (1) with the following; “a weather related 
Uncontrollable Event of such an unusually severe nature that a Federal Emergency Disaster is 
declared. The Contractor will only be entitled to an Equitable Adjustment if the Project falls 
within the geographic boundaries prescribed under the disaster declaration.” 
 
109.7.2 Basis of Payment  Replace with the following: “Adjustments will be established by 
mutual Agreement based upon Unit or Lump Sum Prices.  These agreed Unit or Lump Sum 
prices will be full compensation and no additions or mark-ups are allowed. If Agreement 
cannot be reached, the Contractor shall accept payment on a Force Account basis as provided 
in Section 109.7.5 - Force Account Work, as full and complete compensation for all Work 
relating to the Equitable Adjustment.”   
 
109.7.3 Compensable Items  Delete this Section entirely.  
 
109.7.4 Non-Compensable Items  Replace with the following: “The Contractor is not entitled 
to compensation or reimbursement for any of the following items: 

A. Total profit or home office overhead in excess of 15%, 
B. …….” 

 
109.7.5 Force Account Work 
 

C.  Equipment    
Paragraph 2, delete sentence 1 which starts; “Equipment leased….” 

 
Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing 
documents, lease Agreements, and maintenance and operational cost records.”   
Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount plus 
10% markup for administrative costs.” 

 
Add the following section; 

“F. Subcontractor Work  When accomplishing Force Account Work that utilizes 
Subcontractors, the Contractor will be allowed a maximum markup of 5% for profit and 
overhead on the Subcontractor’s portion of the Force Account Work. If the Department 
does not accept the Subcontractor quote, then the Subcontractor work will be subject to 
the Force Account provisions with a 5% markup for profit & overhead..” 
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SECTION 110 
INDEMNIFICATION, BONDING, AND INSURANCE 

 
Delete the entire Section 110.2.3 and replace with the following: 
110.2.3 Bonding for Landscape Establishment Period  The Contractor shall provide a signed, 
valid, and enforceable Performance, Warranty, or Maintenance Bond complying with the 
Contract, to the Department at Final Acceptance. 
 
 The bond shall be in the full amount for all Pay Items for work pursuant to Sec 621, 
Landscape, payable to the “Treasurer - State of Maine,” and on the Department’s forms, on 
exact copies thereof, or on forms that do not contain any significant variations from the 
Department’s forms as solely determined by the Department. 
 
 The Contractor shall pay all premiums and take all other actions necessary to keep said 
bond in effect for the duration of the Landscape Establishment Period described in Special 
Provision 621.0036 - Establishment Period.  If the Surety becomes financially insolvent, ceases 
to be licensed or approved to do business in the State of Maine, or stops operating in the 
United States, the Contractor shall file new bonds complying with this Section within 10 Days 
of the date the Contractor is notified or becomes aware of such change. 
 
 All Bonds shall be procured from a company organized and operating in the United States, 
licensed or approved to do business in the State of Maine by the State of Maine Department of 
Business Regulation, Bureau of Insurance, and listed on the latest Federal Department of the 
Treasury listing for “Companies Holding Certificates of Authority as Acceptable Sureties on 
Federal Bonds and as Acceptable Reinsuring Companies.” 
 
 By issuing a bond, the Surety agrees to be bound by all terms of the Contract, including 
those related to payment, time for performance, quality, warranties, and the Department’s self-
help remedy provided in Section 112.1 - Default to the same extent as if all terms of the 
Contract are contained in the bond(s). 
 
 Regarding claims related to any obligations covered by the bond, the Surety shall provide, 
within 60 Days of Receipt of written notice thereof, full payment of the entire claim or written 
notice of all bases upon which it is denying or contesting payment.  Failure of the Surety to 
provide such notice within the 60-day period constitutes the Surety’s waiver of any right to 
deny or contest payment and the Surety’s acknowledgment that the claim is valid and 
undisputed.  

SECTION 202 
REMOVING STRUCTURES AND OBSTRUCTIONS 

 
202.02 Removing Buildings  Make the following change to the last sentence in the final 
paragraph, change “…Code of Maine Regulations 401.” to “…Department of Environmental 
Protection Maine Solid Waste Management Rules, 06-096 CMR Ch. 401, Landfill Siting, 
Design and Operation.” 
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SECTION 203 
EXCAVATION AND EMBANKMENT 

 
203.01 Description  Under b. Rock Excavation; add the following sentence: “The use of 
perchlorate is not allowed in blasting operations.” 
 
Delete the entire Section 203.041 and replace with the following: 
“203.041 Salvage of Existing Hot Mix Asphalt Pavement All existing hot mix asphalt 
pavement designated to be removed under this contract must be salvaged for utilization.  
Existing hot mix asphalt pavement material shall not be deposited in any waste area or be 
placed below subgrade in any embankment. 
 

Methods of utilization may be any of the following: 
  

 1. Used as a replacement for untreated aggregate surface course on entrances provided 
the material contains no particles greater than 50 mm [2 in] in any dimension.  Payment 
will be made under Pay Item 411.09, Untreated Aggregate Surface Course or 411.10, 
Untreated Aggregate Surface Course, Truck Measure.  Material shall be placed, shaped, 
compacted and stabilized as directed by the Resident. 
 
 2. Used as the top 3” of gravel. Recycled Asphalt Pavement (RAP) shall be process to 
1½” minus and blending will not be allowed. When this method is utilized, a surcharge will 
not be required 
 
 3.  Stockpiled at commercial or approved sites for commercial or MaineDOT use. 

 
 4. Other approved methods proposed by the Contractor, and approved by the Resident 
which will assure proper use of the existing hot mix asphalt pavement. 

 
 The cost of salvaging hot mix asphalt material will be included for payment under the 
applicable pay item, with no additional allowances made, which will be full compensation for 
removing, temporarily stockpiling, and rehandling, if necessary, and utilizing the material in 
entrances or other approved uses, or stockpiling at an approved site as described above.  The 
material will also be measured and paid for under the applicable Pay Item if it is reused for 
aggregate in entrances, or other approved uses.” 

 
SECTION 502 

STRUCTURAL CONCRETE 
 

502.05 Composition and Proportioning; TABLE #1; NOTE #2; third sentence; Change 
“…alcohol based saline sealer…” to “alcohol based silane sealer…”.  Add NOTE #6 to Class 
S Concrete. 
 
502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the 
calculated pay factor for Air Content is less than 0.80……” 
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502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……” 
 
502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……” 
502.10 Forms and False work 
 D. Removal of Forms and False work  1., First paragraph; first, second, and third 
sentence; replace “forms” with “forms and false work”  
 
502.11 Placing Concrete 
 G. Concrete Wearing Surface and Structural Slabs on Precast Superstructures  Last 
paragraph; third sentence; replace “The temperature of the concrete shall not exceed 24° C 
[75° F} at the time of placement.” with “The temperature of the concrete shall not exceed 24° 
C [75° F} at the time the concrete is placed in its final position.”  
 
502.15 Curing Concrete  First paragraph; replace the first sentence with the following; “All 
concrete surfaces shall be kept wet with clean, fresh water for a curing period of at least 7 days 
after concrete placing, with the exception of vertical surfaces as provided for in Section 502.10 
(D) - Removal of Forms and False work.”  
 
Second paragraph; delete the first two sentences. 
Third paragraph; delete the entire paragraph which starts “When the ambient temperature….” 
Fourth paragraph; delete “approved” to now read “…continuously wet for the entire curing 
period…” 
 
Fifth paragraph; second sentence; change “…as soon as it is possible to do so without 
damaging the concrete surface.” to “…as soon as possible.” 
 
Seventh paragraph; first sentence; change “…until the end of the curing period.” to “…until 
the end of the curing period, except as provided for in Section 502.10(D) - Removal of Forms 
and False work.” 
 
502.19  Basis of Payment  First paragraph, second sentence; add "pier nose armor" to the list of 
items included in the contract price for concrete. 
 

SECTION 503 
REINFORCING STEEL 

503.06 Placing and Fastening Change the second paragraph, first sentence from: “All tack 
welding shall be done in accordance with Section 504, Structural Steel.” to “All tack welding 
shall be done in accordance with AWS D1.4 Structural Welding Code - Reinforcing Steel.” 
 

SECTION 504 
STRUCTURAL STEEL 

504.09 Facilities for Inspection  Add the follow as the last paragraph: “Failure to comply with 
the above requirements will be consider to be a denial to allow access to work by the 
Contractor. The Department will reject any work done when access for inspection is denied.” 
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504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…” 
 
504.31 Shop Assembly  Add the following as the last sentence: “The minimum assembly 
length shall include bearing centerlines of at least two substructure units.” 
 
504.64 Non Destructive Testing-Ancillary Bridge Products and Support Structures Change the 
third paragraph, first sentence from “One hundred percent…” to “Twenty five percent…” 
 

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….”  
 
535.05 Inspection Facilities  Add the follow as the last paragraph: “If the above requirements 
are not met, the Contractor shall be considered to be in violation of Standard Specification 
104.2.5 – Right to Inspect Work. All work occurring during a violation of this specification 
will be rejected.” 
 
535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with 
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.  
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.” 

SECTION 603 
PIPE CULVERTS AND STORM DRAINS 

603.0311 Corrugated Polyethylene Pipe for Option III  Replace the Minimum Mandrel 
Diameter Table with the following: 

Nominal Size 
US Customary (in) 

Minimum Mandrel 
Diameter (in) 

Nominal Size
Metric (mm) 

Minimum Mandrel 
Diameter (mm) 

12 11.23 300 280.73 
15 14.04 375 350.91 
18 16.84 450 421.09 
24 22.46 600 561.45 
30 28.07 750 701.81 
36 33.69 900 842.18 
42 39.30 1050 982.54 
48 44.92 1200 1122.90 

 
SECTION 604 
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MANHOLES, INLETS, AND CATCH BASINS 
 
604.02 Materials  Add the following: 
            “Tops and Traps    712.07 
  Corrugated Metal Units   712.08 
  Catch Basin and Manhole Steps  712.09” 
 

SECTION 605 
UNDERDRAINS 

 
605.05 Underdrain Outlets  Make the following change: 
 
In the first paragraph, second sentence, delete the words “metal pipe”. 
 

SECTION 606 
GUARDRAIL 

 
606.02 Materials  Delete the entire paragraph which reads “The sole patented supplier of 
multiple mailbox….” and replace with “Acceptable multiple mailbox assemblies shall be listed 
on the Department’s Approved Products List and shall be NCHRP 350 tested and approved.”  
Delete the entire paragraph which reads “Retroreflective beam guardrail delineators….” and 
replace with “Reflectorized sheeting for Guardrail Delineators shall meet the requirements of 
Section 719.01 - Reflective Sheeting. Delineators shall be fabricated from high-impact, 
ultraviolet and weather resistant thermoplastic.  
 
606.09 Basis of Payment  First paragraph; delete the second and third sentence in their entirety 
and replace with “Butterfly-type guardrail reflectorized delineators shall be mounted on all W-
beam guardrail at an interval of every 10 posts [62.5 ft] on tangents sections and every 5 posts 
[31.25 ft] on curved sections as directed by the Resident. On divided highways, the delineators 
shall be yellow on the left hand side and silver/white on the right hand side. On two-way 
roadways, the delineators shall be silver/white on the right hand side. All delineators shall have 
retroreflective sheeting applied to only the traffic facing side. Reflectorized guardrail 
delineators will not be paid for directly, but will be considered incidental to the guardrail 
items.”  

SECTION 609 
CURB 

 
609.04 Bituminous Curb  f., Delete the requirement “Color Natural (White)” 
 
 

SECTION 610 
STONE FILL, RIPRAP, STONE BLANKET,  

AND STONE DITCH PROTECTION 
 
Add the following paragraph to Section 610.02: 
“Materials shall meet the requirements of the following Sections of Special Provision 703: 
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Stone Fill    703.25 
Plain and Hand Laid Riprap  703.26 
Stone Blanket    703.27 
Heavy Riprap    703.28 
Definitions    703.32” 

 
Add the following paragraph to Section 610.032.a. 
“Stone fill and stone blanket shall be placed on the slope in a well-knit, compact and uniform 
layer.  The surface stones shall be chinked with smaller stone from the same source.” 
 
Add the following paragraph to Section 610.032.b: 
“Riprap shall be placed on the slope in a well-knit, compact and uniform layer.  The surface 
stones shall be chinked with smaller stone from the same source.” 
 
Add the following to Section 610.032: “Section 610.032.d.  The grading of riprap, stone fill, 
stone blanket and stone ditch protection shall be determined by the Resident by visual 
inspection of the load before it is dumped into place, or, if ordered by the Resident, by 
dumping individual loads on a flat surface and sorting and measuring the individual rocks 
contained in the load.  A separate, reference pile of stone with the required gradation will be 
placed by the Contractor at a convenient location where the Resident can see and judge by eye 
the suitability of the rock being placed during the duration of the project.  The Resident 
reserves the right to reject stone at the job site or stockpile, and in place.  Stone rejected at the 
job site or in place shall be removed from the site at no additional cost to the Department.” 

 
SECTION 615 

LOAM 
 
615.02 Materials  Make the following change: 
Organic Content    Percent by Volume 
Humus      “5% - 10%”, as determined by Ignition Test 
 

SECTION 618 
SEEDING 

 
618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a). 
618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.” 
 
In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.”  
 
618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)” 
 
618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb]. 
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SECTION 620 
GEOTEXTILES  

620.03 Placement  Section (c)  
Title: Replace “Non-woven” in title with “Erosion Control”.   

 First Paragraph: Replace first word “Non-woven” with “Woven monofilament”. 
 Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.   
 
620.07 Shipment, Storage, Protection and Repair of Fabric Section (a)  

Replace the second sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”   

 
 
620.09 Basis of Payment 
 Pay Item 620.58: Replace “Non-woven” with “Erosion Control” 
 Pay Item 620.59: Replace “Non-woven” with “Erosion Control” 
 

SECTION 621 
LANDSCAPING 

 
621.0036 Establishment Period  In paragraph 4 and 5, change “time of Final Acceptance” to 
“end of the period of establishment”. In Paragraph 7, change “Final Acceptance date” to ““end 
of the period of establishment” and change “date of Final Acceptance” to “end of the period of 
establishment”. 
 

SECTION 626 
HIGHWAY SIGNING 

 
626.034 Concrete Foundations  Add to the following to the end of the second paragraph: “Pre-
cast and cast-in-place foundations shall be warranteed against leaning and corrosion for two 
years after the project is completed.  If the lean is greater than 2 degrees from normal or the 
foundation is spalling within the first two years, the Contractor shall replace the foundation at 
no extra cost.” 

SECTION 627 
PAVEMENT MARKINGS 

 
627.10 Basis of Payment  Add to the following to the end of the third paragraph: “If allowed 
by Special Provision, the Contractor may utilize Temporary Bi-Directional Yellow and 
White(As required) Delineators as temporary pavement marking lines and paid for at the 
contract lump sum price. Such payment will include as many applications as required and 
removal.” 
 

SECTION 637 
DUST CONTROL 

 
637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
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and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction 
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special 
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.” 
 

SECTION 639 
ENGINEERING FACILITIES 

 
639.04 Field Offices  Change the forth to last paragraph from: “The Contractor shall provide a 
fully functional desktop copier…” to “….desktop copier/scanner…” 
 
Description  Change “Floor Area” to “Floor Area (Outside Dimension)”. Change Type B floor 
area from “15 (160)” to “20 (217)”. 
 
639.09 Telephone  Paragraph 1 is amended as follows:  
“The contractor shall provide two telephone lines and two telephones,….” 
 
Add- “In addition the contractor will supply one computer broadband connection, modem lease 
and router. The router shall have wireless access and be 802.11n or 802.11g capable and 
wireless. The type of connection supplied will be contingent upon the availability of services 
(i.e. DSL or Cable Broadband).  It shall be the contractor’s option to provide dynamic or static 
IP addresses through the service.  The selected service will have a minimum downstream 
connection of 1.5 Mbps and 384 Kbps upstream.  The contractor shall be responsible for the 
installation charges and all reinstallation charges following suspended periods.  Monthly 
service and maintenance charges shall be billed by the Internet Service Provider (ISP) directly 
to the contractor.” 
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

652.2.3 Flashing Arrow Board Delete the existing 5 paragraphs and replace with the following:  
Flashing Arrow Panels (FAP) must be of a type that has been submitted to AASHTO’s 
National Transportation Product Evaluation Program (NTPEP) for evaluation and placed on 
the Maine Department of Transportations’ Approved Products List of Portable Changeable 
Message Signs & Flashing Arrow Panels.  
 
FAP units shall meet requirements of the current Manual on Uniform Traffic Control Devices 
(MUTCD) for Type “C” panels as described in Section 6F.56 - Temporary Traffic Control 
Devices. An FAP shall have matrix of a minimum of 15 low-glare, sealed beam, Par 46 
elements capable of either flashing or sequential displays as well as the various operating 
modes as described in the MUTCD, Chapter 6-F. If an FAP consisting of a bulb matrix is used, 
each element should be recess-mounted or equipped with an upper hood of not less than 180 
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degrees. The color presented by the elements shall be yellow.  
 
FAP elements shall be capable of at least a 50 percent dimming from full brilliance. Full 
brilliance should be used for daytime operation and the dimmed mode shall be used for 
nighttime operation. FAP shall be at least 2.4 M x 1.2 M [96” x 48”] and finished in non-
reflective black. The FAP shall be interpretable for a distance not less than 1.6 km [1 mile].  
 
Operating modes shall include, flashing arrow, sequential arrow, sequential chevron, flashing 
double arrow, and flashing caution. In the three arrow signals, the second light from the arrow 
point shall not operate.  
 
The minimum element on-time shall be 50 percent for the flashing mode, with equal intervals 
of 25 percent for each sequential phase. The flashing rate shall be not less than 25 nor more 
than 40 flashes per minute. All on-board circuitry shall be solid state. 
 
Primary power source shall be 12 volt solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs, up to 30 days with fully charged 
batteries. Batteries must be capable of being charged from an onboard 110 volt AC power 
source and the unit shall be equipped with a cable for this purpose. 
 
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes.  
The FAP shall be mounted on a pneumatic-tired trailer or other suitable support for hauling to 
various locations, as directed. The minimum mounting height of an arrow panel should be 2.1 
M [7 feet] from the roadway to the bottom of the panel.  
 
The face of the trailer shall be delineated on a permanent basis by affixing retro-reflective 
material, known as conspicuity material, in a continuous line as seen by oncoming drivers. 
 
A portable changeable message sign may be used to simulate an arrow panel display.” 
 
652.2.4 Other Devices Delete the last paragraph and add the following: 
“652.2.5 Portable Changeable Message Sign Trailer mounted Portable Changeable Message 
Signs (PCMS) must be of a type that has been submitted to AASHTO’s National 
Transportation Product Evaluation Program (NTPEP) for evaluation and placed on the Maine 
Department of Transportations’ Approved Products List of Portable Changeable Message 
Signs & Flashing Arrow Panels. The PCMS unit shall meet or exceed the current specifications 
of the Manual on Uniform Traffic Control Devices (MUTCD), 6F.55. 
 
The front face of the sign should be covered with a low-glare protective material. The color of 
the LED elements shall be amber on a black background. The PCMS should be visible from a 
distance of 0.8 km [0.5 mile] day and night and have a minimum 15º viewing angle. Characters 
must be legible from a distance of at least 200 M [650 feet]. 
 
The message panel should have adjustable display rates (minimum of 3 seconds per phase), so 
that the entire message can be read at least twice at the posted speed, the off-peak 85th-
percentile speed prior to work starting, or the anticipated operating speed. Each message shall 
consist of either one or two phases. A phase shall consist of up to eight characters per line. The 
unit must be capable of displaying at least three lines of text with eight characters per line. 
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Each character shall be 457 mm [18”] high. Each character module shall use at least a five 
wide and seven high pixel matrix. The text of the messages shall not scroll or travel 
horizontally or vertically across the face of the sign. 
 
Units shall automatically adjust their brightness under varying light conditions to maintain 
legibility. 
 
The control system shall include a display screen upon which messages can be reviewed before 
being displayed on the message sign. The control system shall be capable of maintaining 
memory when power is unavailable. Message must be changeable with either a notebook 
computer or an on-board keypad. The controller shall have the capability to store a minimum 
of 200 user-defined and 200 pre-programmed messages. Controller and battery compartments 
shall be enclosed in lockable, weather-tight boxes.  
 
PCMS units shall have the capability of being made programmable by means of wireless 
communications. PCMS units shall also be fully capable of having an on-board radar system 
installed if required for a particular application. 
 
PCMS’ primary power source shall be solar with a battery back-up to provide continuous 
operation when failure of the primary power source occurs. Batteries must be capable of being 
charged from a 110 volt AC power source. The unit must also be capable of being operated 
solely from a 110 volt AC power source and be equipped with a cable for this purpose. 
 
The PCMS shall be mounted on a trailer in such a way that the bottom of the message sign 
panel shall be a minimum of 2.1 M [7 ft] above the roadway in urban areas and 1.5 M [5 ft]  
above the roadway in rural areas when it is in the operating mode. PCMS trailers should be of 
a heavy duty type with a 51 mm [2”] ball hitch and a minimum of four leveling jacks (at each 
corner). The sign shall be capable of being rotated 360° relative to the trailer. The face of the 
trailer shall be delineated on a permanent basis by affixing retro-reflective material, known as 
conspicuity material, in a continuous line as seen by oncoming drivers.” 
 
652.3.3 Submittal of Traffic Control Plan  In item e. change “A list of all certified flaggers…” 
to “A list of all the Contractor’s certified flaggers…”   
Change a. in the list of requirements to: “a. The name, telephone number, and other contact 
numbers (cellular phone, pager, if any) of the Contractor's Traffic Control Supervisor (the 
person with overall responsibility for following the TCP), who has received Work Zone Traffic 
Control Training commensurate with the level of responsibility shown in the requirements of 
the Contract, and who is empowered to immediately resolve any work zone traffic control 
deficiencies or issues.  Provide documentation that the Traffic Control Supervisor has 
completed a Work Zone Traffic Control Training Course (AGC, ATSSA, or other industry-
recognized training), and a Supervisory refresher training every 5 years thereafter.  Submit the 
course name, training entity, and date of training. 
 
Traffic Control Training Course curriculum must be based on the standards and guidelines of 
the MUTCD and must include, at a minimum, the following: 

1. Parts of Temporary Traffic Control Zone 
2. Appropriate use and spacing of signs 
3. Use and spacing of channelizing devices 
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4. Flagging basics 
5. Typical examples and applications 

The Traffic Control Supervisor, or designee directly overseeing physical installation, 
adjustment, and dismantling of work zone traffic control, will ensure all personnel performing 
those activities are trained to execute the work in a safe and proper manner, in accordance with 
their level of decision-making and responsibility.” 
Add the follow to the list of requirements: “k. The plan for unexpected nighttime work along 
with a list of emergency nighttime equipment available on-site.”  
In the last paragraph add the following as the second sentence: “The Department will review 
and provide comments to the Contractor within 14 days of receipt of the TCP.” Add the 
following as the last sentence: “The creation and modification of the TCP will be considered 
incidental to the related 652 items.” 
 
652.3.5 Installation of Traffic Control Devices  In the first paragraph, first sentence; change 
“Signs shall be erected…” to “Portable signs shall be erected..” In the third sentence; change 
“Signs must be erected so that the sign face…” to “Post-mounted signs must also be erected so 
that the sign face…” 
 
652.4 Flaggers  Replace the first paragraph with the following; “The Contractor shall furnish 
flaggers as required by the TCP or as otherwise specified by the Resident. All flaggers must 
have successfully completed a flagger test approved by the Department and administered by a 
Department-approved Flagger-Certifier who is employing that flagger. All flaggers must carry 
an official certification card with them while flagging that has been issued by their employer. 
Flaggers shall wear safety apparel meeting ANSI 107-2004 Class 2 risk exposure that clearly 
identifies the wearer as a person, and is visible at a minimum distance of 300 m [1000 ft], and 
shall wear a hardhat with 360° retro-reflectivity. For nighttime conditions, Class 3 apparel, 
meeting ANSI 107-2004, shall be worn along with a hardhat with 360° retro-reflectivity. 
Retro-reflective or flashing SLOW/STOP paddles shall be used, and the flagger station shall be 
illuminated to assure visibility in accordance with 652.6.2.” 
 
Second paragraph, first sentence; change “…have sufficient distance to stop before entering 
the workspace.” to “…have sufficient distance to stop at the intended stopping point.” Third 
sentence; change “At a spot obstruction…” to “At a spot obstruction with adequate sight 
distance,…” 
 
Fourth paragraph, delete and replace with “Flaggers shall be provided as a minimum, a 10 
minute break, every 2 hours and a 30 minute or longer lunch period away from the work 
station. Flaggers may only receive 1 unpaid break per day; all other breaks must be paid. 
Sufficient certified flaggers shall be available onsite to provide for continuous flagging 
operations during break periods. If the flaggers are receiving the appropriate breaks, breaker 
flagger(s) shall be paid starting 2 hours after the work begins and ending 2 hours before the 
work ends. A maximum of 1 breaker per 6 flaggers will be paid. (1 breaker flagger for 2 to 6 
flaggers, 2 breaker flaggers for 7 to 12 flaggers, etc)” 
 
Add the following: 
“652.5.1 Rumble Strip Crossing  When lane shifts or lane closures require traffic to cross a 
permanent longitudinal rumble strip for 7 calendar days or less, the Contractor shall install 
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warning signs that read “RUMBLE STRIP CROSSING” with a supplemental Motorcycle 
Plaque, (W8-15P). 
 
When lane shifts or lane closures require traffic to cross a permanent longitudinal rumble strip 
for more than 7 calendar days, the Contractor shall pave in the rumble strips in the area that 
traffic will cross, unless otherwise directed by the Resident. Rumble strips shall be replaced 
prior to the end of the project, when it is no longer necessary to cross them.”  
 
652.6 Nightwork Delete this section entirely and replace with the following: 
“652.6.1 Daylight Work Times  Unless otherwise described in the Contract, the Contractor is 
allowed to commence work and end work daily according to the Sunrise/Sunset Table at: 
http://www.sunrisesunset.com/usa/Maine.asp . If the Project town is not listed, the closest town 
on the list will be used as agreed at the Preconstruction Meeting. Any work conducted before 
sunrise or after sunset will be considered Night Work. 
 
652.6.2 Night Work  When Night Work occurs (either scheduled or unscheduled), the 
Contractor shall provide and maintain lighting on all equipment and at all work stations. 
 

The lighting facilities shall be capable of providing light of sufficient intensity to permit 
good workmanship, safety and proper inspection at all times.  The lighting shall be cut off and 
arranged on stanchions at a height that will provide perimeter lighting for each piece of 
equipment and will not interfere with traffic, including commercial vehicles, approaching the 
work site from either direction. 

 
The Contractor shall have available portable floodlights for special areas. 
 
The Contractor shall utilize padding, shielding or other insulation of mechanical and 

electrical equipment, if necessary, to minimize noise, and shall provide sufficient fuel, spare 
lamps, generators, etc. to maintain lighting of the work site. 

 
The Contractor shall submit, as a subset of the Traffic Control Plan, a lighting plan at the 

Preconstruction Conference, showing the type and location of lights to be used for night work.  
The Resident may require modifications be made to the lighting set up in actual field 
conditions. 

 
Prior to beginning any Night Work, the Contractor shall furnish a light meter for the 

Residents use that is capable of measuring the range of light levels from 5 to 20 foot-candles. 
 

Horizontal illumination, for activities on the ground, shall be measured with the 
photometer parallel to the road surface. For purposes of roadway lighting, the photometer is 
placed on the pavement.  Vertical illumination, for overhead activities, shall be measured with 
the photometer perpendicular to the road surface. Measurements shall be taken at the height 
and location of the overhead activity.  

 
Night Work lighting requirements: 
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Mobile Operations: For mobile-type operations, each piece of equipment (paver, roller, milling 
machine, etc) will carry indirect (i.e. balloon type) lights capable of producing at least 10 foot-
candles of lighting around the work area of the equipment. 
 
Fixed Operations: For fixed-type operations (flaggers, curb, bridge, pipes, etc.), direct (i.e. 
tower) lighting will be utilized capable of illuminating the work area with at least 10 foot-
candles of light.  
 
Hybrid Operations: For hybrid-type operations (guardrail, sweeping, Inslope excavation, etc.), 
either direct or indirect lighting may be utilized. The chosen lights must be capable of 
producing at least 10 foot-candles of light around the work area of the equipment  
Inspection Operations: Areas required to be inspected by the Department will require a 
minimum of 5 foot-candles of lighting. This may be accomplished through direct or indirect 
means. 

 
All workers shall wear safety apparel labeled as meeting the ANSI 107-2004 standard 

performance for Class 3 risk exposure. 
 
The Contractor shall apply 2- inch wide retro-reflective tape, with alternating red and white 

segments, to outline the front back and sides of construction vehicles and equipment, to define 
their shape and size to the extent practicable. Pickup trucks and personal vehicles are exempt 
from this requirement. The Contractor shall furnish approved signs reading "Construction 
Vehicle - Keep Back" to be used on trucks hauling to the project when such signs are deemed 
necessary by the Resident.  The signs shall be a minimum of 30 inches by 60 inches, Black and 
Orange, ASTM D 4956 - Type VII, Type VIII, or Type IX (prismatic).   

 
All vehicles used on the project, including pickup trucks and personal vehicles, shall be 

equipped with amber flashing lights, visible from both front and rear, or by means of single, 
approved type, revolving, flashing or strobe lights mounted so as to be visible 360º.  The 
vehicle flashing system shall be in continuous operation while the vehicle is on any part of the 
project. 

 
The Resident or any other representative of the Department reserves the right to suspend 

the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item. Failure to follow the approved Lighting Plan will result in a Traffic Control 
violation.  

 
Payment for lighting, vehicle mounted signs and other costs accrued because of night work 

will not be made directly but will be considered incidental to the related contract items.” 
 

652.8.2 Other Items  Replace the first paragraph with the following: “The accepted quantities 
of flagger hours will be paid for at the contract unit price per hour for each flagging station 
occupied excluding lunch breaks, and for each approved breaker flagger. Overtime hours, as 
reported on the certified payrolls, will be paid an additional 30% of the bid price for 652.38. 
The computation and additional payment for overtime hours will occur during the project 
close-out process and will be paid as additional hours of 652.38 to the nearest ¼ hour. The 
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contract unit price shall be full compensation for hiring, transporting, equipping, supervising, 
and the payment of flaggers and all overhead and incidentals necessary to complete the work.” 
Replace the last paragraph with the following: “There will be no payment made under any 652 
pay items after the expiration of the adjusted total contract time.” 
 

SECTION 653 
POLYSTYRENE PLASTIC INSULATION 

 
653.05 Placing Backfill  In the second sentence; change “…shall be not less than 150 mm [6 
in] loose measure.” to “…shall be not less than 250 mm [10 in] loose measure.” In the third 
sentence; change “…crawler type bulldozer of not more than 390 kg/m2 [80 lb/ft2] ground 
contact pressure…” to “…crawler type bulldozer of not more than 4875 kg/m2 [2000 lb/ft2] 
ground contact pressure…” 
 
653.06 Compaction  In the last sentence; change “…not more than 390 kg/m2 [80 lb/ft2] 
ground contact…” to “…not more than 4875 kg/m2 [2000 lb/ft2] ground contact…” 
 

SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

 
656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction 
in payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.” 
 

SECTION 701 
STRUCTURAL CONCRETE RELATED MATERIALS 

 
701.10 Fly Ash - Chemical Requirements Change all references from “ASTM C311” to 
“ASTM C114”. 
 

SECTION 703 
AGGREGATES 

703.05 Aggregate for Sand Leveling Change the percent passing the 9.5 mm [3/8 in] sieve 
from “85 – 10” to “85 – 100” 
 
703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall 
have…” and replace with “The material shall have a minimum degradation value of 15 as 
determined by Washington State DOT Test Method T113, Method of Test for Determination 
of Degradation Value (January 2009 version), except that the reported degradation value will 
be the result of testing a single specimen from that portion of a sample that passes the 12.5 mm 
[½ in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt 
pavement used." 
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703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend 
shall have…” and replace with “The composite blend, minus any reclaimed asphalt pavement 
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO T 327. In the 
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be 
performed. The material shall be acceptable if it has a value of 30 or more as determined by 
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation 
Value (January 2009 version) except that the reported degradation value will be the result of 
testing a single composite specimen from that portion of the sample that passes the 12.5mm 
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt 
pavement used." 
 
703.09 HMA Mixture Composition The coarse and fine aggregate shall meet the requirements of 
Section 703.07.  The several aggregate fractions for mixtures shall be sized, graded, and 
combined in such proportions that the resulting composite blends will meet the grading 
requirements of the following table.      
 

AGGREGATE GRADATION CONTROL POINTS 
 Nominal Maximum Aggregate Size---Control Points (Percent Passing) 

SIEVE 
SIZE 

TYPE 25 
mm 

TYPE 19 
mm 

TYPE 12.5 
mm 

TYPE 9.5 
mm 

TYPE  4.75 
mm 

  PERCENT BY WEIGHT PASSING - COMBINED AGGREGATE 
37.5 mm   100     
25 mm   90-100 100    
19 mm   -90 90-100 100   
12.5 mm    -90  90-100 100 100 
9.5 mm    - -90 90-100 95-100 
4.75 mm    - - -90 80-100 
2.36 mm   19-45 23-49 28-58 32-67 40 - 80 
1.18 mm    - - - - 
600 μm   - - - - 
300 μm    - - - - 
75 μm   1-7 2-8 2-10 2-10 2-10 

 
Gradation Classification---- The combined aggregate gradation shall be classified as coarse-
graded when it passes below the Primary Control Sieve (PCS) control point as defined in the 
following table. All other gradations shall be classified as fine-graded. 
                                         
                                       GRADATION CLASSIFICATION 

                          PCS Control Point for Mixture Nominal Maximum Aggregate Size  
                                                                 (% passing) 
Nominal Maximum Aggregate 

Size 
TYPE 25 

mm 
TYPE 19 

mm 
TYPE 12.5 

mm 
TYPE  9.5 

mm 
Primary Control Sieve 4.75 mm 4.75 mm 2.36 mm       2.36 mm 
PCS Control Point (% passing) 40 47 39 47 
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If a Grading “D” mixture is allowed per Special Provision Section 403, it shall meet the 
following gradation and the aggregate requirements of Section 703.07.  
 

    Sieve       Percentage by Weight  
    Designation    Passing Square Mesh Sieves  
   ½ inch         100 
   ⅜ inch       93-100 
   No. 4        60-80 
   No. 8        46-65 
   No. 16        25-55 
   No. 30        16-40 
   No. 50        10-30 
   No. 100                    6-22 
   No. 200       3.0-8.0 

703.18  Common Borrow Replace the first paragraph with the following: “Common borrow 
shall consist of earth, suitable for embankment construction.  It shall be free from frozen 
material, perishable rubbish, peat, and other unsuitable material including material currently or 
previously contaminated by chemical, radiological, or biological agents unless the material is 
from a DOT project and authorized by DEP for use.” 
 
703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…” 
 
Replace subsections 703.25 through 703.28 with the following: 
“703.25 Stone Fill   Stones for stone fill shall consist of hard, sound, durable rock that will not 
disintegrate by exposure to water or weather.  Stone for stone fill shall be angular and rough.  
Rounded, subrounded, or long thin stones will not be allowed.  Stone for stone fill may be 
obtained from quarries or by screening oversized rock from earth borrow pits.   The maximum 
allowable length to thickness ratio will be 3:1.  The minimum stone size (10 lbs) shall have an 
average dimension of 5 inches.  The maximum stone size (500 lbs) shall have a maximum 
dimension of approximately 36 inches.  Larger stones may be used if approved by the 
Resident.  Fifty percent of the stones by volume shall have an average dimension of 12 inches 
(200 lbs). 
 
703.26 Plain and Hand Laid Riprap   Stone for riprap shall consist of hard, sound durable rock 
that will not disintegrate by exposure to water or weather.  Stone for riprap shall be angular 
and rough.  Rounded, subrounded or long thin stones will not be allowed.  The maximum 
allowable length to width ratio will be 3:1.  Stone for riprap may be obtained from quarries or 
by screening oversized rock from earth borrow pits. The minimum stone size (10 lbs) shall 
have an average dimension of 5 inches.  The maximum stone size (200 lbs) shall have an 
average dimension of approximately 12 inches.  Larger stones may be used if approved by the 
Resident.  Fifty percent of the stones by volume shall have an average dimension greater than 9 
inches (50 lbs). 
 
703.27 Stone Blanket   Stones for stone blanket shall consist of sound durable rock that will 
not disintegrate by exposure to water or weather.  Stone for stone blanket shall be angular and 
rough.  Rounded or subrounded stones will not be allowed. Stones may be obtained from 
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quarries or by screening oversized rock from earth borrow pits.  The minimum stone size (300 
lbs) shall have minimum dimension of 14 inches, and the maximum stone size (3000 lbs) shall 
have a maximum dimension of approximately 66 inches.   Fifty percent of the stones by 
volume shall have average dimension greater than 24 inches (1000 lbs). 
 
703.28 Heavy Riprap   Stone for heavy riprap shall consist of hard, sound, durable rock that 
will not disintegrate by exposure to water or weather.  Stone for heavy riprap shall be angular 
and rough.  Rounded, subrounded, or thin, flat stones will not be allowed.   The maximum 
allowable length to width ratio will be 3:1.  Stone for heavy riprap may be obtained from 
quarries or by screening oversized rock from earth borrow pits.  The minimum stone size (500 
lbs) shall have minimum dimension of 15 inches, and at least fifty percent of the stones by 
volume shall have an average dimension greater than 24 inches (1000 lbs).” 
 
Add the following paragraph: 
“703.32  Definitions  (ASTM D 2488, Table 1). 
Angular:   Particles have sharp edges and relatively plane sides with unpolished surfaces 
Subrounded:  Particles have nearly plane sides but have well-rounded corners and edges 
Rounded:   Particles have smoothly curved sides and no edges” 
 

SECTION 706 
NON-METALLIC PIPE 

706.06 Corrugated Polyethylene Pipe for Underdrain, Option I and Option III Culvert Pipe  
Change the first sentence from “…300 mm diameters to 900 mm” to “…300 mm diameters to 
1200 mm” Delete, in its’ entirety, the last sentence which begins “This pipe and resins…” and 
replace with the following; “Manufacturers of corrugated polyethylene pipe must participate 
in, and maintain compliance with, AASHTO's National Transportation Product Evaluation 
Program (www.ntpep.org) which audits producers of plastic pipe. A certificate of compliance 
must be provided with each shipment.”  
 

SECTION 708 
PAINTS AND PERSERVATIVES 

708.03 Pavement Marking Paint  Change the first sentence from “…AASHTO M248” to 
“…the Maine DOT Maintenance Fast-Dry Water-Based Traffic Paint on file at the Traffic 
Section in Augusta”. Delete, in its’ entirety, the last sentence.  
 

SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABIC 

709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch] AASHTO 
M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] diameter 
AASHTO M203 (ASTM A416)…” 
 

SECTION 710 
FENCE AND GUARDRAIL 

710.03 Chain Link Fabric Add the following sentence: “Chain Link fabric for PVC coated 
shall conform to the requirements of AASHTO M181, Type IV-Class B.” 
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710.04 Metal Beam Rail Replace with the following: “Galvanized steel rail elements shall 
conform to the requirements of AASHTO M 180, Class A, Type II.  
 
When corrosion resistant steel is specified, rail shall conform to AASHTO M 180, Class A, 
Type IV. Beams of corrosion resistant steel shall not be painted or galvanized. They shall be so 
handled and stored that the traffic face of these beams, used in a continuous run of guardrail, 
shall not show a distinctive color differential.  
 
When metal beam rail is to be installed on a curve having a radius of curvature of 150 ft. or 
less, the beam sections shall be fabricated on an arc to the required radius and permanently 
stamped or embossed with the designated radius.  
 
The engineer may take one piece of guardrail, a backup plate, and end or buffer section from 
each 200 pieces in a lot, or from each lot if less than 200 pieces are included therein for 
determination of compliance with specification requirements. If one piece fails to conform to 
the requirements of this specification, two other pieces shall be tested. If either of these pieces 
fails to conform to the requirements of this specification, the lot of material represented by 
these samples shall be rejected. A lot shall be considered that quantity of material offered for 
inspection at one time that bears the same heat and coating identification.” 
 
710.07 Guardrail Posts Section b. change “…AASHTO M183/M183M…” to “…AASHTO M 
270M/M 270 Grade 250 (36)…” 
 

SECTION 712 
MISCELLANEOUS HIGHWAY MATERIALS 

 
712.04 Stone Curbing and Edging  Delete the existing and replace with the following: “Stone 
for curbing and edging shall be approved granite from acceptable sources. The stone shall be 
hard and durable, predominantly gray in color, free from seams that would be likely to impair 
its structural integrity, and of a smooth splitting character. Natural grain size and color 
variations characteristic of the source deposit will be permitted. Such natural variations may 
include bands or clusters of mineral crystallization provided they do not impair the structural 
integrity of the curb stone. The Contractor shall submit for approval the name of the quarry 
that is the proposed source of the granite for curb materials along with full scale color photos 
of the granite. Such submission shall be made sufficiently in advance of ordering so that the 
Resident may have an opportunity to judge the stone, both as to quality and appearance. 
Samples of curbing shall be submitted for approval only when requested by the Resident. The 
dimensions, shape, and other details shall be as shown on the plans.” 
 
712.06 Precast Concrete Units In the first paragraph, change “…ASTM C478M…” to 
“…AASHTO M199…”  Delete the second paragraph and replace with the following; 
“Approved structural fibers may be used as a replacement of 6 x 6 #10 gauge welded wire 
fabric when used at an approved dosage rate for the construction of manhole and catch basin 
units. The material used shall be one of the products listed on the Maine Department of 
Transportation’s Approved Product List of Structural Fiber Reinforcement.” Delete the fifth 
paragraph and replace with the following; “The concrete mix design shall be approved by the 
Department. Concrete shall contain 6% air content, plus or minus 1½% tolerance when tested 
according to AASHTO T152. All concrete shall develop a minimum compressive strength of 
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28 MPa [4000 psi] in 28 days when tested according to AASHTO T22. The absorption of a 
specimen, when tested according to AASHTO T280, Test Method “A”, shall not exceed nine 
percent of the dry mass.” 
 
Add the following: 
“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials. 
 
Gray iron or ductile iron castings shall conform to the requirements of AASHTO M306 unless 
otherwise designated.” 
 
712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO M190 
Type A. 
 
712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall conform 
to ASTM C478M [ASTM C478], Section 13 for either of the following material: 
 

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5. 
 
(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101. 
 

712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified. 

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible 
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions. 
 
Two circuit flasher controllers with a two-circuit filter capable of providing alternate 
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided. 
 
The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position. 
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length 
designed to shield the lens. 
 
Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in]. 
 
The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light 
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a 
small high intensity portion with narrow distribution for long distance throw and a larger 
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low intensity portion with wide distribution for short distance throw.  Lenses shall be 
marked to indicate the top and bottom of the lens. 

 
(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind 
the lens.  These lights shall also be externally illuminated by reflex-reflective elements 
built into the lens to enable it to be seen by reflex-reflection of the light from the 
headlights of oncoming traffic.  The batteries must be entirely enclosed in a case.  A 
locking device must secure the case.  The light shall have a flash rate of not less than 50 
nor more than 60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 
150 °F].  The light shall have an on time of not less than 10 percent of the flash cycle.  
The light beam projected upon a surface perpendicular to the axis of the light beam shall 
produce a lighted rectangular projection whose minimum horizontal dimension shall be 5 
degrees each side of the horizontal axis.  The effective intensity shall not have an initial 
value greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its 
entire illuminated surface when viewed from any point within an angle of 9 degrees each 
side of the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not 
be less than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] 
minimum width around the periphery. The lens shall be yellow in color and have a 
minimum relative luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  
The lens shall be one-piece construction.  The lens material shall be plastic and meet the 
luminous transmission requirements of this specification.  The case containing the 
batteries and circuitry shall be constructed of a material capable of withstanding abuse 
equal to or greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The 
housing and the lens frame, if of metal shall be properly cleaned, degreased and 
pretreated to promote adhesion.  It shall be given one or more coats of enamel which, 
when dry shall completely obscure the metal.  The enamel coating shall be of such quality 
that when the coated case is struck a light blow with a sharp tool, the paint will not chip 
or crack and if scratched with a knife will not powder.  The case shall be so constructed 
and closed as to exclude moisture that would affect the proper operation of light.  The 
case shall have a weep hole to allow the escape of moisture from condensation.  
Photoelectric controls, if provided, shall keep the light operating whenever the ambient 
light falls below 215 lx [20 foot candles].  Each light shall be plainly marked as to the 
manufacturer's name and model number. 
 
If required by the Resident, certification as to conformance to these specifications shall 
be furnished based on results of tests made by an independent testing laboratory.  All 
lights are subject to random inspection and testing.  All necessary random samples shall 
be provided to the Resident upon request without cost to the Department.  All such 
samples shall be returned to the Contractor upon completion of the tests. 
 

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better. 
 
712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids 
intended for human or animal consumption. 
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712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material. 
 
712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be steel 
conforming to ASTM A36/A36M. 
 
Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing. 
 
712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved product, 
light gray in color and suitable for coating the surface. 
 
712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel. 
 
The mineral constituents of the bituminous mixture shall be sized and graded and combined in 
a composite blend that will produce a stable durable curbing with an acceptable texture. 
 
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement. 
 
712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A. 
 
The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab. 
 
712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be 
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish. 
 
The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
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on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height. 
 
Liftpin holes in all sides will be allowed except on the exposed face. 
 

SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

 
717.03 C. Method #3 - Roadside Mixture #3 Change the seed proportions to the following: 
  Crown Vetch  25% 
  Perennial Lupine 25% 
  Red Clover  12.5% 
  Annual Rye  37.5%   
  
717.05 Mulch Binder  Change the third sentence to read as follows: 
 
“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].” 
 

SECTION 720 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES, AND 

TRAFFIC SIGNALS 
 
720.08 U-Channel Posts  Change the first sentence from “…, U-Channel posts…” to “…, Rib 
Back U-Channel posts…”  
 

SECTION 722 
GEOTEXTILES 

 
722.01 Stabilization/Reinforcement Geotextile  Add the following to note #3; “The strengths 
specified in the columns labeled”<50%” and “≥ 50%” refer to the elongation at which the 
geotextile material was tested. For example; if a fabric is tested at 15% elongation then it must 
meet or exceed the minimum strength shown in the “<50%” column. Submittals must include 
the percent elongation at which the material was tested.” 
 
722.02 Drainage Geotextile  Add the following to note #3; “The strengths specified in the 
columns labeled”<50%” and “≥ 50%” refer to the elongation at which the geotextile material 
was tested. For example; if a fabric is tested at 15% elongation then it must meet or exceed the 
minimum strength shown in the “<50%” column. Submittals must include the percent 
elongation at which the material was tested.” 
 
722.01 Erosion Control Geotextile  Add the following note to Elongation in the Mechanical 
Property Table; “The strengths specified in the columns labeled”<50%” and “≥ 50%” refer to 
the elongation at which the geotextile material was tested. For example; if a fabric is tested at 
15% elongation then it must meet or exceed the minimum strength shown in the “<50%” 
column. Submittals must include the percent elongation at which the material was tested.” 
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                 Woolwich 
                  019289.00 
  
 

PAGES 1 THRU 32 OF THE DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 
SPECIFICATION WILL BE AVAILIBLE PRIOR 
TO CONSTRUCTION. 
 
 
 
 

PLEASE SEE THE NOTE IN SPECIAL 
PROVISION, SECTION 105, ENVIRONMENTAL 
REQUIREMENTS, AND IN THE ENVIRONMENT 
SUMMARY SHEET. 
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11. State transportation facilities 
 
A. Applicability 
 

(1) This section applies to the maintenance, repair, reconstruction, rehabilitation, replacement or 
minor construction of a State Transportation Facility carried out by, or under the authority of, 
the Maine Department of Transportation (MaineDOT) or the Maine Turnpike Authority, 
including any testing or preconstruction engineering, and associated technical support 
services. 

 
(2) This section does not apply to an activity within a coastal sand dune system. 
 

NOTE: The construction of a transportation facility other than roads and associated facilities may be 
subject to the Storm Water Management Law, 38 M.R.S.A. Section 420-D. 

 
B. Standards 

 
(1) Photographs of the area to be altered by the activity must be taken before work on the site 

begins. The photographs must be kept on file and be made available at the request of the 
DEP. 

 
(2) The activity must be reviewed by the Department of Inland Fisheries and Wildlife and the 

Department of Marine Resources, as applicable. The applicant must coordinate with the 
reviewing agencies and incorporate any recommendations from those agencies into the 
performance of the activity. 

 
(3) All construction activities undertaken must be detailed in a site-specific Soil Erosion and 

Water Pollution Control Plan and conducted in accordance with MaineDOT's Best 
Management Practices for Erosion and Sediment Control, dated January 2000, and Standard 
Specifications, dated December 2002. 

 
(4) Alignment changes may not exceed a distance of 200 feet between the old and new center 

lines in any natural resource. 
 
(5) The activity may not alter more than 300 feet of shoreline (both shores added together) within 

a mile stretch of any river, stream or brook, including any bridge width or length of culvert. 
 
(6) The activity may not alter more than 150 feet of shoreline (both shores added together) within 

a mile stretch of any outstanding river segment identified in 38 M.R.S.A. 480-P, including 
any bridge width or length of culvert. 

 
(7) The activity must minimize wetland intrusion. The activity is exempt from the provisions of 

Chapter 310, the Wetland and Waterbodies Protection Rules, if the activity alters less than 
15,000 square feet of natural resources per mile of roadway (centerline measurement) 
provided that the following impacts are not exceeded within the 15,000 square foot area: 
 
(a) 1,000 square feet of coastal wetland consisting of salt tolerant vegetation or shellfish 

habitat; or 
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(b) 5,000 square feet of coastal wetland not containing salt tolerant vegetation or shellfish 
habitat; or 

 
(c) 1,000 square feet of a great pond. 
 
All other activities must be performed in compliance with all sections of Chapter 310, the 
Wetland Protection Rules, except 310.2(C), 5(A), 9(A), 9(B) and 9(C). 

 
(8) The activity may not permanently block any fish passage in any watercourse containing fish. 

The applicant must coordinate with the reviewing agencies listed in paragraph 2 above to 
improve fish passage and incorporate any recommendations from those agencies into the 
performance of the activity. 

 
NOTE: For guidance on meeting the design objectives for fish passage, including peak flow, 
maximum velocity, mining depth and gradient, see the MaineDOT Waterbody and Wildlife 
Crossing Policy and Design Guide (July 2008), developed in conjunction with state and 
federal resource and regulatory agencies. 

 
(9) Rocks may not be removed from below the normal high water line of any coastal wetland, 

freshwater wetland, great pond, river, stream or brook except to the minimum extent 
necessary for completion of work within the limits of construction. 

 
(10) If work is performed in a river, stream or brook that is less than three feet deep at the time 

and location of the activity, the applicant must isolate the work area from the resource and 
divert stream flows around the work area, maintaining downstream flows while work is in 
progress. 
 

(11) Wheeled or tracked equipment may not operate in the water. Equipment operating on the 
shore may reach into the water with a bucket or similar extension. Equipment may cross 
streams on rock, gravel or ledge bottom. If avoiding the operation of wheeled or tracked 
equipment in the water is not possible, the applicant must explain the need to operate in the 
water. Approval from the DEP to operate in the water must be in writing, and any 
recommendations from the DEP must be incorporated into the performance of the activity. 

 
(12) All wheeled or tracked equipment that must travel or work in a vegetated wetland area must 

travel and work on mats or platforms. 
 
(13) Any debris or excavated material must be stockpiled either outside the wetland or on mats or 

platforms. Erosion and sediment control best management practices must be used, where 
necessary, to prevent sedimentation. Any debris generated during the activity must be 
prevented from washing downstream and must be removed from the wetland or water body. 
Disposal of debris must be in conformance with the Maine Hazardous Waste, Septage and 
Solid Waste Management Act, 38 M.R.S.A. Section 1301 et seq. 

 
(14) Work below the normal high water line of a great pond, river, stream or brook must be done 

at low water except for emergency work or work agreed to by the resource agencies listed in 
paragraph 2 above. 

 
(15) Perimeter controls must be installed before the work starts. Disturbance of natural resources 

beyond the construction limits shown on the plans is not allowed under this rule. 
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NOTE: Guidance on the location of construction limits can be obtained from the on site Construction 

Manager. 
 

(16) The use of untreated lumber is preferred. Lumber pressure treated with chromated copper 
arsenate (CCA) may be used only if necessary and only if use is allowed under federal law 
and not prohibited from sale under 38 M.R.S.A. 1682, and provided it is cured on dry land in 
a manner that exposes all surfaces to the air for a period of at least 21 days prior to 
construction. Wood treated with creosote or pentachlorophenol may not be used where it will 
contact water. 

 
(17) A temporary road for equipment access must be constructed of crushed stone, blasted ledge, 

or similar materials that will not cause sedimentation or restrict fish passage. Such roads must 
be completely removed at the completion of the activity. In addition, any such temporary 
roads which are in rivers, streams or brooks, must allow for a passage of stormwater flows 
associated with a 10-year storm. 

 
(18) Non-native species may not be planted in restored areas. 
 
(19) Disposal of debris must be in conformance with Maine Hazardous Waste, Septage and Solid 

Waste Management Act, 38 M.R.S.A. Sections 1301 et seq. 
 
(20) Disturbance of vegetation must be avoided, if possible. Where vegetation is disturbed 

outside of the area covered by any road or structure construction, it must be reestablished 
immediately upon completion of the activity and must be maintained. 

 
(21) A vegetated area at least 25 feet wide must be established and maintained between any new 

stormwater outfall structure and the high water line of any open water body. A velocity 
reducing structure must be constructed at the outlet of the stormwater outfall that will create 
sheet flow of stormwater, and prevent erosion of soil within the vegetated buffer. If the 25 
foot vegetated buffer is not practicable, the applicant must explain the reason for a lesser 
setback in writing. Approval from the DEP must be in writing and any recommendations 
must be incorporated into the activity. 

 
C. Definitions. The following terms, as used in this chapter, have the following meanings, unless the 

context indicates otherwise: 
 

(1) Diversion. The rerouting of a river, stream or brook around a construction site and then back 
to the downstream channel. 

 
(2) Fill. a. (verb) To put into or upon, supply to, or allow to enter a water body or wetland any 

earth, rock, gravel, sand, silt, clay, peat, or debris; b. (noun) Material, other than structures, 
placed in or immediately adjacent to a wetland or water body. 

 
(3) Floodplain wetlands. Freshwater wetlands that are inundated with flood water during a 100-

year flood event based on flood insurance maps produced by the Federal Emergency Agency 
or other site specific information. 

 
(4) Riprap. Heavy, irregularly shaped rocks that are fit into place, without mortar, on a slope as 

defined in the MaineDOT Standard Specifications, dated December 2002. 
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Environmental Summary Sheet 

 
Pin: 19289.00       Date Submitted:  10/22/12 
Town: Woolwich 
CPD Team Leader:  Kristen Chamberlain 
ENV Field Contact:  Mike Clark 
NEPA Complete:  N/A- All state money.  

 Section 106  
  SHPO Concurrence-No Effect   
  Section 106 Resources: None 
   

 Section 4(f) and 6(f) 
Section 4(f) 

Review Complete- No USDOT $ 
Section 6(f) 
 Not Applicable 
  

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 
   

Not Applicable   Timing Window: Not Applicable 
    

 Section 7 
  Formal Consultation    

Species of Concern:  Atlantic Salmon DPS  
         Atlantic Salmon-Critical Habitat 
Comments/References: Formal Section 7 with USFWS Incomplete.  Contract package completed based 
on anticipated conditions.  In-water work may not begin until Section 7 is complete and ACOE permit has 
been issued.  See Special Provision 105 

__________________________________________________________________________________________________ 
 Maine Department of Conservation/Public Lands, Submerged Land Lease 

  Not Applicable 
 Maine Land Use Regulation Commission 

  N/A 
 Maine Department of Environmental Protection 

  Permit by Rule (PBR) 
      

 Army Corps of Engineers, Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 
 Individual- ACOE Permit pending.  Contract package completed based on anticipated conditions.    In-

water work may not occur until Section 7 is complete and ACOE permit has been issued.  See Special 
Provision 105.     

          Stormwater Review 
                N/A             

 Special Provisions Required 
  Special Provision 105-Timing of Work Restriction   N/A   Applicable  
  Special Provision 656-Erosion Control Plan   N/A   Applicable  
  Special Provision 203-Dredge Spec    N/A   Applicable  
  General Note for Hazardous Waste    N/A   Applicable  

Special Provision 203-Hazardous Waste    N/A   Applicable  
  Special Provision 105.9      N/A   Applicable  
 
*All permits and approvals based on plans/scope as of: 10/22/12 
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