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Effective May 15, 2020
Supersedes April 22, 2020

BIDDING INSTRUCTIONS

FOR ALL PROJECTS:

1. Use pen and ink to complete all paper Bids.
2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid:
a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid

Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty,
(if required), and f) any other certifications or Bid requirements listed in the Bid
Documents as due by Bid opening. 

For an Electronic Bid:
NOTE: Not all projects accept Electronic Bids.  Please review the Notice to 
Contractors and see if it specifically states that Electronic Bids will be accepted.

a) a completed Bid using Expedite® software and submitted via the Bid Express™ web-
based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid Bond 
(with original to be delivered within 72 hours), and c) any other Certifications or Bid
requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates).
4. Bid Guaranty acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or
on a form that does not contain any significant variations from the Department’s form
as determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors
or

c) an electronic bid bond submitted with an electronic bid.

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta.
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable.

IN ADDITION, FOR FEDERAL AID PROJECTS:

6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are
submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a
curable defect.

If you need further information regarding Bid preparation, call the DOT
Contracts Section at (207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department
of Transportation, Standard Specifications, March 2020 Edition.
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April 28, 2017
Supersedes November 05, 2014

NOTICE
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional plan holders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the bid
package and receive a courtesy notification of project specific bid amendments must fill out 
the on-line plan holder registration form and provide an email address to the MDOT 
Contracts mailbox at: MDOT.contracts@maine.gov. Each bid package will require a 
separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those Bid 
Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department. Electronic bids must be submitted via 
http://www.BIDX.com. For information on electronic bidding contact Rebecca Snowden at
rebecca.snowden@maine.gov or Guy Berthiaume at guy.berthiaume@maine.gov.

Page 1 of 1
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NOTICE 
For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 

Bid Enclosed - Do Not Open 
PIN: 
Town: 
Date of Bid Opening: 
Name of Contractor with mailing address and telephone 
number: 

In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 

Double Envelope: Bid Enclosed 
PIN: 
Town: 
Date of Bid Opening: 
Name of Contractor: 
This should not be much of a change for those of you who 
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should 
be marked with the following information: 

Bid Enclosed: Do Not Open 
PIN: 
Town: 
Name of Contractor: 

October 16, 2001 
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

KNOW ALL MEN BY THESE PRESENTS THAT 

, of the City/Town of and State of 

as Principal, and        as Surety, a 

Corporation duly organized under the laws of the State of   and having a usual place of 

Business in   and hereby held and firmly bound unto the Treasurer of 

the State of Maine in the sum of    ,for payment which Principal and Surety bind 

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    

The condition of this obligation is that the Principal has submitted to the Maine Department of   

Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       

part herein, to enter into a written contract for the construction of  

and if the Department shall accept said bid  

and the Principal shall execute and deliver a contract in the form attached hereto (properly  

completed in accordance with said bid) and shall furnish bonds for this faithful performance of  

said contract, and for the payment of all persons performing labor or furnishing material in  

connection therewith, and shall in all other respects perform the agreement created by the  

acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  

force, and effect. 

Signed and sealed this  day of   20 

WITNESS: PRINCIPAL: 

 By 

 By: 

 By: 

WITNESS SURETY: 
 By 

 By: 

Name of Local Agency:  
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NOTICE
Bidders:

Please use the attached “Request for Information” form when submitting 
questions concerning specific Contracts that have been advertised for Bid, 
include additional numbered pages as required.  RFI’s may be faxed to 
207-624-3431,  submitted electronically through the Departments web 
page of advertised projects by selecting the RFI tab on the project details 
page or via e-mail to RFI-Contracts.MDOT@maine.gov.

These are the only allowable mechanisms for answering Project specific 
questions. Maine DOT will not be bound to any answers to Project 
specific questions received during the Bidding phase through other 
processes.  

When submitting RFIs by Email please follow the same guidelines as 
stated on the “Request for Information” form and include the word “RFI” 
along with the Project name and Identification number in the subject line.
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State of Maine RFI No: ________

Department of Transportation 

REQUEST FOR INFORMATION 
Date _______________ Time __________ 

Information Requested for:  

WIN(S): _________________  Town(s):  __________________________ Bid Date: _______________ 

Question(s):_____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
Request by:
Company Name:______________________________Phone:(______)___________________

Email:  _________________________________ Fax:  (_____)________________________ 

Complete this form and fax to 207-624-3431, Attn: Project Manager (name listed on the 
“Notice to Contractors”), or Email questions to RFI-Contracts.MDOT@maine.gov, Please 
include the word “RFI” along with the Project Name and Identification Number  in the 
Subject line, or electronically by using the RFI Tab located on the Individual Projects Detail 
page.
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September 14, 2007 

Vendor Registration 

Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml

9
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March 14, 2007 
Supersedes March 3, 1966 

1 of 1 

Non-federal Projects Only 

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES

Sec. 1303.  Public Works; minimum wage 

In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).]
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April 14, 2011 Supersedes
August 3, 2004 

Page 1 of 1 

SPECIAL PROVISION 102.7.3 
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all 
Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.  

CONTRACTOR

     ____ ________________ __
Date     Signature of authorized representative           

_____________________________
(Name and Title Printed)
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Maine Department of Transportation
7/17/2024

Proposal ID: 021782.10 Project(s): 021782.10

1 HIGHWAY ITEMSSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0010 534.7104
PRECAST STRUCTURAL CONCRETE -
FABRICATION AND DELIVERY

_________._____LUMP SUM LUMP SUM

Section: 1 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 1 of 1
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2 of 3 Rev. 10/5/2023 

D. Contract Documents.

The Contract consists of this Agreement and the following attachments which are hereby 
incorporated into the Contract as part of its terms and conditions: 

    Appendix A--Description of Materials, Supplies, Equipment and Bid Price 
    Appendix B--Special Provisions for the Purchase of Supplies, Materials or Equipment 
    Special Provisions, Supplemental Specifications and Appendices 
    Standard Specifications, March 2020 Edition, as updated through advertisement 
    Standard Details, March 2020 Edition as updated through advertisement     

By agreement, this Contract may be amended, modified, or supplemented by written agreement 
signed by both parties. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s knowledge 
and belief: 

1. All of the statements, representations, covenants, and/or certifications required or set
forth in the Bid and the Bid Documents, including those in the Federal Contract
Provisions Supplement, and the Contract are still complete and accurate as of the date
of this Agreement.

2. The Contractor certifies that it has not been debarred, suspended, declared ineligible or
voluntarily excluded from contracts by the Federal Government or any state agency
within the last 3 years.

3. The Contractor knows of no legal, contractual, or financial impediment to entering into
this Contract.

4. The person signing below is legally authorized by the Contractor to sign this Contract
on behalf of the Contractor and to legally bind the Contractor to the terms of the
Contract.

F. Offer.

By signing below, the Bidder (1) represents that the Bidder has examined the contract, all 
documents referenced in said Contract, and the site and scope of work, (2) does hereby bid and 
offer to enter into this contract to construct and/or perform the Work in strict accordance with 
the terms and conditions of this Contract at the unit prices bid in the attached “Schedule of 
Items”, (3) represents that the Bidder has given the Department notice of any errors or 
ambiguities related to the documents or the work that have been discovered by the Bidder, (4) 
the above-named organization is the legal entity entering into the resulting contract with the 
Department if they are awarded the contract and, (5) the undersigned is authorized to enter 
contractual obligations on behalf of the above-named organization. 
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3 of 3 Rev. 10/5/2023 

The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) Requirements 
contained in the attached Notice (Additional Instructions to Bidders) and submit a completed 
Contractor’s Disadvantaged Business Enterprise Utilization Plan with their bid.  

The properly completed and signed Schedule of Items provided with the Bid constitutes the 
Bidder’s offer and that this offer shall remain open for 30 calendar days after the date of 
opening of bids.    

The Bidder hereby certifies, to the best of its knowledge and belief that:  the Bidder has not, 
either directly or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action in restraint of competitive bidding in connection with its bid, and 
its subsequent contract with the Department. 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby execute 
this Contract and thereby binds itself to all covenants, terms, and obligations contained in the 
Contract Documents. 

CONTRACTOR 

_____________________________ _______________________________________ 
Date        (Signature of Legally Authorized Representative 

of the Contractor) 
_______________________________________ 

(Name and Title Printed) 

G. Award.

By signing below, an authorized representative of MaineDOT hereby accepts Contractor’s 
offer and awards this Contract to Contractor in the amount of 
$__________________________________________________________________________ 
under the terms and conditions set forth above.  

MAINE DEPARTMENT OF TRANSPORTATION 

_____________________________ _____________________________________ 
Date              By:  Bruce A. Van Note, Commissioner 
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CTM:  ____________________________ 
TEDOCS# ____________________ 

MAINE DEPARTMENT OF TRANSPORTATION 
CONTRACT AGREEMENT TO PURCHASE SUPPLIES, MATERIALS 

AND/OR EQUIPMENT FOR A SPECIFIC PROJECT 

This Agreement (the “Contract”) is entered into between the Maine Department of 
Transportation (“Department” or “MaineDOT”) with its principal office located at Child 
Street, Augusta, Maine, and a mailing address of 16 State House Station, Augusta, Maine 
04333-0016, and ________________________________________________ (“Contractor”), 
a corporation or other legal entity organized under the laws of the State of 
________________________ with its principal place of business located at 
___________________________________________________________________, and a 
mailing address of ___________________________________________________________ 
and a telephone number as follows: ________________. 

The Vendor Customer Number of the Contractor is ______________________. 

MaineDOT,  requested bids for the sale and delivery of the Materials, Supplies, and Equipment 
(the “Materials”) described in the Contract Documents.  The terms and conditions of the 
purchase of the Materials are set forth below:   

A. Deliverables.

The Contractor agrees to provide the Materials known as Precast Concrete Box Culvert, 
more specifically described in Appendix A for use in MaineDOT WIN 0 .10  

 (the “Project”).   

B. Time.

This Contract becomes effective on the date last signed below.  The materials shall be ready 
for delivery on or before , 2024.  The actual delivery date of the materials 
shall be determined by the project schedule and coordinated with the MaineDOT
The delivery date is expected to be 8, 2024.    

C. Price.

The Unit Price(s) offered by Contractor and accepted by MaineDOT, and the quantities given 
in the Schedule of Items of the Bid Package, will be used as the basis for determining 
the original Contract amount set forth in section G. 
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2 of 3 Rev. 10/5/2023 

D. Contract Documents.

The Contract consists of this Agreement and the following attachments which are hereby 
incorporated into the Contract as part of its terms and conditions: 

    Appendix A--Description of Materials, Supplies, Equipment and Bid Price 
    Appendix B--Special Provisions for the Purchase of Supplies, Materials or Equipment 
    Special Provisions, Supplemental Specifications and Appendices 
    Standard Specifications, March 2020 Edition, as updated through advertisement 
    Standard Details, March 2020 Edition as updated through advertisement     

By agreement, this Contract may be amended, modified, or supplemented by written agreement 
signed by both parties. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s knowledge 
and belief: 

1. All of the statements, representations, covenants, and/or certifications required or set
forth in the Bid and the Bid Documents, including those in the Federal Contract
Provisions Supplement, and the Contract are still complete and accurate as of the date
of this Agreement.

2. The Contractor certifies that it has not been debarred, suspended, declared ineligible or
voluntarily excluded from contracts by the Federal Government or any state agency
within the last 3 years.

3. The Contractor knows of no legal, contractual, or financial impediment to entering into
this Contract.

4. The person signing below is legally authorized by the Contractor to sign this Contract
on behalf of the Contractor and to legally bind the Contractor to the terms of the
Contract.

F. Offer.

By signing below, the Bidder (1) represents that the Bidder has examined the contract, all 
documents referenced in said Contract, and the site and scope of work, (2) does hereby bid and 
offer to enter into this contract to construct and/or perform the Work in strict accordance with 
the terms and conditions of this Contract at the unit prices bid in the attached “Schedule of 
Items”, (3) represents that the Bidder has given the Department notice of any errors or 
ambiguities related to the documents or the work that have been discovered by the Bidder, (4) 
the above-named organization is the legal entity entering into the resulting contract with the 
Department if they are awarded the contract and, (5) the undersigned is authorized to enter 
contractual obligations on behalf of the above-named organization. 
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3 of 3 Rev. 10/5/2023 

The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) Requirements 
contained in the attached Notice (Additional Instructions to Bidders) and submit a completed 
Contractor’s Disadvantaged Business Enterprise Utilization Plan with their bid.  

The properly completed and signed Schedule of Items provided with the Bid constitutes the 
Bidder’s offer and that this offer shall remain open for 30 calendar days after the date of 
opening of bids.    

The Bidder hereby certifies, to the best of its knowledge and belief that:  the Bidder has not, 
either directly or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action in restraint of competitive bidding in connection with its bid, and 
its subsequent contract with the Department. 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby execute 
this Contract and thereby binds itself to all covenants, terms, and obligations contained in the 
Contract Documents. 

CONTRACTOR 

_____________________________ _______________________________________ 
Date        (Signature of Legally Authorized Representative 

of the Contractor) 
_______________________________________ 

(Name and Title Printed) 

G. Award.

By signing below, an authorized representative of MaineDOT hereby accepts Contractor’s 
offer and awards this Contract to Contractor in the amount of 
$__________________________________________________________________________ 
under the terms and conditions set forth above.  

MAINE DEPARTMENT OF TRANSPORTATION 

_____________________________ _____________________________________ 
Date              By:  Bruce A. Van Note, Commissioner 
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CTM:  ____________________________ 
TEDOCS# ____________________ 

MAINE DEPARTMENT OF TRANSPORTATION
CONTRACT AGREEMENT TO PURCHASE SUPPLIES, MATERIALS 

AND/OR EQUIPMENT FOR A SPECIFIC PROJECT

This Agreement (the “Contract”) is entered into between the Maine Department of 
Transportation (“Department” or “MaineDOT”) with its principal office located at Child 
Street, Augusta, Maine, and a mailing address of 16 State House Station, Augusta, Maine 
04333-0016, and _______(Name of Contractor bidding the job)__________ (“Contractor”),
a corporation or other legal entity organized under the laws of the State of
____________(State )_____________ with its principal place of business located at 
______(Physical address of Company bidding job) ______________________, and a 
mailing address of __(Mailing address of Company bidding job _____________________ 
and a telephone number as follows: (XXX-XXX-XXXX). 

The Vendor Customer Number of the Contractor is (VC999999999). 

MaineDOT, pursuant to 23 M.R.S.A. §52, requested bids for the sale and delivery of the 
Materials, Supplies, and Equipment (the “Materials”) described in the Contract Documents.
The terms and conditions of the purchase of the Materials are set forth below:  

A. Deliverables.

The Contractor agrees to provide the Materials known as Project Specific Materials, more 
specifically described in Appendix A for use in MaineDOT WIN _099999.00 _TOWN___
(the “Project”).   

B. Time.

This Contract becomes effective on the date last signed below.  The Contractor agrees to 
deliver the Materials on or before February 29, 20XX.  This Contract expires on December 31, 
20XX. 

C. Price.

The Unit Price(s) offered by Contractor and accepted by MaineDOT, and the quantities given 
in the Schedule of Items of the Bid Package, will be used as the basis for determining the 
original Contract amount set forth in section G below. 
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                                                                  2 of 3                                                  Rev. 10/5/2023 

D. Contract Documents. 

The Contract consists of this Agreement and the following attachments which are hereby 
incorporated into the Contract as part of its terms and conditions: 
  
    Appendix A--Description of Materials, Supplies, Equipment and Bid Price 
    Appendix B--Special Provisions for the Purchase of Supplies, Materials or Equipment 
    Special Provisions, Supplemental Specifications and Appendices 
    Standard Specifications, March 2020 Edition, as updated through advertisement 
    Standard Details, March 2020 Edition as updated through advertisement     

By agreement, this Contract may be amended, modified, or supplemented by written agreement 
signed by both parties. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s knowledge 
and belief:

1. All of the statements, representations, covenants, and/or certifications required or set 
forth in the Bid and the Bid Documents, including those in the Federal Contract 
Provisions Supplement, and the Contract are still complete and accurate as of the date 
of this Agreement.  

2. The Contractor certifies that it has not been debarred, suspended, declared ineligible or 
voluntarily excluded from contracts by the Federal Government or any state agency 
within the last 3 years.

3. The Contractor knows of no legal, contractual, or financial impediment to entering into 
this Contract.

4. The person signing below is legally authorized by the Contractor to sign this Contract 
on behalf of the Contractor and to legally bind the Contractor to the terms of the 
Contract.

F.    Offer.  

By signing below, the Bidder (1) represents that the Bidder has examined the contract, all 
documents referenced in said Contract, and the site and scope of work, (2) does hereby bid and 
offer to enter into this contract to construct and/or perform the Work in strict accordance with 
the terms and conditions of this Contract at the unit prices bid in the attached “Schedule of 
Items”, (3) represents that the Bidder has given the Department notice of any errors or 
ambiguities related to the documents or the work that have been discovered by the Bidder, (4) 
the above-named organization is the legal entity entering into the resulting contract with the 
Department if they are awarded the contract and, (5) the undersigned is authorized to enter 
contractual obligations on behalf of the above-named organization.
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                                                                  3 of 3                                                  Rev. 10/5/2023 

The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) Requirements 
contained in the attached Notice (Additional Instructions to Bidders) and submit a completed 
Contractor’s Disadvantaged Business Enterprise Utilization Plan with their bid.  

The properly completed and signed Schedule of Items provided with the Bid constitutes the 
Bidder’s offer and that this offer shall remain open for 30 calendar days after the date of 
opening of bids.    

The Bidder hereby certifies, to the best of its knowledge and belief that:  the Bidder has not, 
either directly or indirectly, entered into any agreement, participated in any collusion, or 
otherwise taken any action in restraint of competitive bidding in connection with its bid, and 
its subsequent contract with the Department. 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby execute
this Contract and thereby binds itself to all covenants, terms, and obligations contained in the 
Contract Documents. 

                         CONTRACTOR
  
_____(Print Date here)__________ ______________(Sign Here)_______________ 

Date (Signature of Legally Authorized Representative
of the Contractor) 

__________(Print Name Here)____________
(Name and Title Printed)

G.  Award.

By signing below, an authorized representative of MaineDOT hereby accepts Contractor’s 
offer and awards this Contract to Contractor in the amount of 
$__________________________________________________________________________ 
under the terms and conditions set forth above.  

MAINE DEPARTMENT OF TRANSPORTATION

_____________________________  _____________________________________ 
Date                                             By:  Bruce A. Van Note, Commissioner 
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Eddington
WIN 21782.10

Precast Box Culvert
7/15/2024

Page 1 of 4

APPENDIX A
Description of Materials, Supplies and Equipment

Contractor ________________________________________________________________

Description    The Manufacturer shall furnish and deliver the materials listed in the Schedule of 
Items in this Appendix in accordance with the contract documents.  The structure must meet the 
requirements of this Contract, the Plans, the State of Maine, Department of Transportation, 
Standard Specifications, March 2020 Edition including, but not limited to Section 712.061 –
Structural Precast Units and Standard Details March 2020 Edition as updated through 
advertisement, Supplemental Specifications, and Special Provisions including, but not limited to 
Special Provision, Section 534, Precast Structural Concrete (Precast Structural Concrete Box 
Culvert, Fabrication and Delivery).

Delivery
Delivery of finished product shall be on or before date shown in Section B. Time of the Contract.  
The Manufacturer shall notify MaineDOT, Randall Barrows, Senior Project Manager of Region 
4, at 207-592-2800 a minimum of 48 hours prior to delivery. Alternative contacts are: Denis 
Lovely at 207-446-1978. The Manufacturer shall deliver the materials only during the following 
times: Monday through Friday, 7:00 AM through 3:30 PM except for they may not deliver on 
Maine State Government holidays, or government closure days.  The Department will not off-
load the materials at the delivery site.  The Department may assign a designated alternate to the 
Contract Administrator. The Manufacturer will be notified of any such change.
 
The materials shall be ready for delivery on or before November 8, 2024.  The actual delivery 
date of the materials shall be determined by the project schedule and coordinated with the 
MaineDOT. The delivery date is expected to be anytime after November 8, 2024.

Unless agreed upon otherwise, the Manufacturer shall deliver the precast units to the project site 
only during the following times, Monday through Friday, 7:00AM through 3:30 PM, except for 
they may not work on holidays as defined in Appendix B nor government closure days.  Delivery 
shall be coordinated with the field site contractor who is installing the precast units. The delivery 
date is expected to be anytime after November 8, 2024. Upon receipt of the project installation 
schedule, the Department and the Manufacturer may agree to revise the date by which the
materials shall be ready for delivery. This change will be done in the form of a written Contract 
Modification.
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Eddington
WIN 21782.10

Precast Box Culvert
7/15/2024

Page 2 of 4

The precast units shall be delivered to the project site by the Manufacturer: 

Project: Eddington, Route 46, WIN 021782.10

Location: Located on Route 46, approximately 0.22 of a mile north of Hatcase Pond 
Road.

Date: Must be ready for delivery by November 8, 2024 (Department, installation 
contractor and Manufacturer will decide exact date and time.)

The onsite contractor who is installing the precast units must give the manufacturer 7 calendar 
days notice of when the structure shall be delivered.

The contractor who is installing the precast units shall be responsible for unloading the precast 
units at or near the project site in a timely fashion.  Any incidental materials needed to 
temporarily store the precast units at the project site shall be provided by the Manufacturer.

The Manufacturer shall supply MaineDOT Fabrication Engineer at Taylor.Clark@maine.gov,
Region 4 Senior Project Manager, Randall Barrows at Randall.Barrows@maine.gov, and Region 
4 Project Manager Jeramy Parker at Jeramy.Parker@maine.gov, with the appropriate project 
submittals. MaineDOT will provide the manufacturer with the contact information for the 
contractor responsible for installation of the precast concrete box culvert upon award of the 
installation contract. The Manufacturer shall coordinate delivery of the materials with the 
contractor responsible for installation of the precast concrete box culvert and notify the 
MaineDOT Fabrication Engineer and MaineDOT Region 4 Senior Project Manager, Randall
Barrows. The Department may assign a designated alternate to the Department contacts. The 
Manufacturer will be notified of any such change.

Contract Administrator
The contract administrator for this contract will be:

Name: Randall Barrows
Title:  Senior Project Manager
Address: Maine Department of Transportation

16 State House Station Road , Augusta, ME 04333-0016
Email: Randall.Barrows @maine.gov

The Manufacturer shall submit invoices to the Contract Administrator as described in this 
contract. The Department may assign a designated alternate to the Contract Administrator. The 
Manufacturer will be notified of any such change.

25



Eddington
WIN 21782.10

Precast Box Culvert
7/15/2024

Page 3 of 4

Contractor Requirements

The Contractor must have a minimum of five years of experience performing each type of work 
that they expect to perform.   Said experience shall include, at a minimum, at least three (3) 
projects of equal or greater complexity than the work required by this Contract completed by the 
Bidder in the last five (5) years. The Contractor shall maintain current licenses, certifications, 
authorizations, ratings and registrations for the duration of the contract.

Post-bid Qualification Submittals

The lowest responsive bidder must successfully complete, a project specific prequalification to 
be considered for the award of this contract if the Bidder does not have a history of satisfactory 
performance performing similar Work under contracts with the Department that meets the 
Contractor Requirements regarding experience.

The Bidder shall be able to comply with the Contract Requirements, be able to deliver according 
to the contract schedule, and have a history of satisfactory performance.  

The Department will notify the lowest responsible bidder of the requirements for post-bid, pre-
award qualifications and the Bidder shall provide all of the items within seven (7) days of the 
notice.  The Bidder may be required to submit evidence of compliance with all Contractor 
Requirements set forth in this Contract.   The Bidder’s submittal may be required to include a 
statement describing the personnel and equipment available for the Work and demonstrating that 
the Bidder is able to deliver according to the contract schedule.  Contractors may be required 
post bid pre award to demonstrate they meet some of the contractor requirements. 

Invoices and Payments The Manufacturer shall submit an itemized bill to the Department for 
materials following delivery for approval and payment.  At a minimum, invoices shall include 
the following information:

Contractor name, address & Contract Number
Invoice Date & Number 
Dates of Delivery
Items and Quantities at Bid Price

The Department will pay based upon the materials delivered at the prices bid and the invoices 
approved.  Payments to the Manufacturer shall be full compensation for furnishing all labor, 
equipment, materials, services, and incidentals used to supply the materials under the Contract in 
a complete and acceptable manner, and for all risk, loss, damage, or expense of any kind arising 
from the nature or prosecution of the Work. The Department may withhold payments claimed 
by the Manufacturer on account of incomplete or incorrect invoices or materials that are 
defective or not in conformance with the contract.
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Material Quality Materials and manufactured products shall be new unless otherwise specified, 
free from defect, and in conformity with the Contract. If there is no applicable standard set forth 
in this Contract for a particular item, then the item shall be in accordance with industry standards 
prevailing at the time of bid. The Department has the authority to inspect all Materials and every 
detail of the Work. The Department may reject the finished product if any of the components do 
not comply with the specifications. The Department may reject materials not conforming to the 
Specifications at any time.

Liquidated Damages Except as expressly provided otherwise in this Contract, the 
Manufacture/Contractor shall owe the Department Damages in the per diem amount of $225 per 
day for each Calendar Day that any portion of the Materials that are delivered after the Contract 
Delivery Date.  This will be deducted from amounts otherwise due the Manufacturer/Contractor.  
Permission for the Manufacturer to deliver the Materials after the Contract Delivery Date shall 
not waive the Department’s rights to assess Damages.
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1) WARRANTY.  Contractor warrants: 

a) That all articles and services to be supplied by it under this contract are fit and 
sufficient for the purpose intended; 

b) That all articles and services covered by this contract will conform to the 
specifications, drawing samples, symbols or other description specified by the 
Department; 

c) That such articles are merchantable, good quality and free from defects whether 
patent or latent in material and workmanship; 

d) That all workmanship, materials and articles to be provided are of the best grade 
and quality; and, 

e) That it has good and clear title to all articles to be supplied by it and the same are 
free and clear from all liens, encumbrances and security interest.

Neither the final certificate of payment nor any provision herein, nor partial nor entire 
use of the articles provided shall constitute an acceptance of work not done in 
accordance with this Contract or relieve the Contractor from liability in respect of any 
warranties or responsibility for faulty material or workmanship.  The Contractor shall 
remedy any defects in the materials and articles delivered pursuant to this Contract
and pay any damages resulting from such defects which shall appear within 1 year 
from the date of final acceptance of the materials and articles provided hereunder.  
The Department shall give written notice of observed defects with reasonable 
promptness. 

2) TAXES.  Contractor agrees that, unless otherwise indicated in this Contract, the 
prices herein do not include federal, state or local sales, or use the tax from which an 
exemption is available for purposes of this order.  Contractor agrees to accept and use 
tax exemption certificates when supplied by the Department as applicable.  In case it 
shall ever be determined that any tax included in the prices herein was not required to 
be paid by Contractor, Contractor agrees to notify the Department and to make 
prompt application for the refund thereof, to take all proper steps to procure the same 
and when received to pay the same to the Department.

3) PACKING & SHIPMENT. Deliveries shall be made as specified without charge for 
boxing, shipping or storage, unless otherwise specified.  Articles shall be suitably 
packed to secure lowest transportation cost and to conform with the requirements of 
common carriers and any applicable specifications.  Order numbers and symbols must 
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be plainly marked on all invoices, packages, bills of lading and shipping orders.  Bill 
of lading should accompany each invoice.  Count or weight shall be final and 
conclusive on shipments not accompanied by packing lists.  Shipping terms F.O.B. 
destination. 

4) DELIVERY.  Delivery should be strictly in accordance with delivery schedule.  
Articles fabricated beyond the Department’s releases are at Contractor’s risk.  
Contractor shall not make material commitments or production arrangements in 
excess of the amount or in advance of the time necessary to meet delivery schedule.  
Unless otherwise specified herein, or receipt of written approval, no deliveries shall 
be made in advance of the Department’s delivery schedule.  Neither party shall be 
liable for excess costs of deliveries or defaults due to causes beyond its control and 
without its fault or negligence, provided, however, that when the Contractor has 
reason to believe that the deliveries will not be made as scheduled, written notice 
setting forth the cause of the anticipated delay will be given immediately to the 
Department.  If the Contractor’s delay or default is caused by the delay or default of a 
subcontractor, such delay or default shall be excusable only if it arose out of causes 
beyond the control of both Contractor and subcontractor and without fault of 
negligence or either of them and the articles or services to be furnished were not 
obtainable from other sources in sufficient time to permit Contractor to meet the 
required delivery schedule.

5) REMEDY. If Contractor's deliveries fail to meet such schedule, the Department,
without limiting its other remedies, may direct expedited shipping, and the difference 
between the expedited routing and the order routing costs shall be paid by the 
Contractor. 

6) INSPECTION.  All articles and work will be subject to final inspection and approval 
after delivery, notwithstanding prior payment, it being expressly agreed that payment 
will not constitute final acceptance.  The Department at its option may either reject 
any article or work not in conformity with the requirements and terms of this order, or 
re-work the same at Contractor’s expense.  The Department may reject an entire 
shipment of similar articles if a sample inspection discloses that ten (10%) percent of 
the articles inspected are defective.  This may be waived if the Contractor agrees to 
reimburse the Department for the cost of a complete inspection of the articles 
included in such shipment.  Rejected material will be returned at Contractor’s risk and 
expense at the full invoice price plus applicable transportation charges, if any.  No 
replacement of defective articles of work shall be made unless specified by the 
Department. 
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7) BENEFITS AND DEDUCTIONS. If the Contractor is an individual, the Contractor 
understands and agrees that he/she is an independent contractor for whom no Federal 
or State Income Tax will be deducted by the Department, and for whom no retirement 
benefits, survivor benefit insurance, group life insurance, vacation and sick leave, and 
similar benefits available to State employees will accrue.  The Contractor further 
understands that annual information returns, as required by the Internal Revenue 
Code or State of Maine Income Tax Law, will be filed by the State Controller with 
the Internal Revenue Service and the State of Maine Bureau of Revenue Services, 
copies of which will be furnished to the Contractor for his/her Income Tax records.

8) INDEPENDENT CAPACITY. In the performance of this Contract, the parties 
hereto agree that the Contractor, and any agents and employees of the Contractor
shall act in the capacity of an independent contractor and not as officers or employees 
or agents of the State.

9) DEPARTMENT'S REPRESENTATIVE. The Contract Administrator shall be the 
Department's representative during the period of this Contract.  He/she has authority 
to curtail services if necessary to ensure proper execution.  He/she shall certify to the 
Department when payments under the Contract are due and the amounts to be paid.  
He/she shall make decisions on all claims of the Contractor. 

10) CHANGES IN THE WORK. The Department may make changes to its order, the 
Contract Amount will be amended accordingly, these changes will not invalidate this 
Contract.  In no event shall Contractor fail or refuse to continue the performance of its 
obligations under this Contract because of the inability of the parties to agree on an 
adjustment or adjustments.  Any monetary adjustment or any substantive change in 
the articles or materials shall be in the form of an amendment, signed by both parties 
and approved by the MaineDOT.  Said amendment must be effective prior to delivery 
of the articles or materials.

11) SUBLETTING, ASSIGNMENT OR TRANSFER. The Contractor shall not 
sublet, sell, transfer, assign or otherwise dispose of this Contract or any portion 
thereof, or of its right, title or interest therein, without written request to and written 
consent of the Contract Administrator.  No subcontracts or transfer of Contract shall 
in any case release the Contractor of its liability under this Contract. 

12) PERSONNEL. The Contractor warrants that it has not employed or contracted with 
any company or person, other than for assistance with the normal study and 
preparation of a proposal, to solicit or secure this Contract and that it has not paid, or 
agreed to pay, any company or person, other than a bona fide employee working 
solely for the Contractor, any fee, commission, percentage, brokerage fee, gifts, or 
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any other consideration, contingent upon, or resulting from the award for making this 
Contract.  For breach or violation of this warranty, the Department shall have the 
right to annul this Contract without liability or, in its discretion to otherwise recover 
the full amount of such fee, commission, percentage, brokerage fee, gift, or 
contingent fee.

13) EQUAL EMPLOYMENT OPPORTUNITY. During the performance of this 
Contract, the Contractor agrees as follows: 

a) The Contractor shall not discriminate against any employee or applicant for 
employment relating to this Contract because of race, color, religious creed, sex, 
national origin, ancestry, age, physical or mental disability, or sexual orientation, 
unless related to a bona fide occupational qualification.  The Contractor shall take 
affirmative action to ensure that applicants are employed and employees are 
treated during employment, without regard to their race, color, religion, sex, age, 
national origin, physical or mental disability, or sexual orientation.

Such action shall include but not be limited to the following:  employment, 
upgrading, demotions, or transfers; recruitment or recruitment advertising; layoffs 
or terminations; rates of pay or other forms of compensation; and selection for 
training including apprenticeship.  The Contractor agrees to post in conspicuous 
places available to employees and applicants for employment notices setting forth 
the provisions of this nondiscrimination clause. 

b) The Contractor shall, in all solicitations or advertising for employees placed by or 
on behalf of the Contractor relating to this Contract, state that all qualified 
applicants shall receive consideration for employment without regard to race, 
color, religious creed, sex, national origin, ancestry, age, physical or mental 
disability, or sexual orientation.

c) The Contractor shall send to each labor union or representative of the workers 
with which it has a collective bargaining agreement, or other agreement or 
understanding, whereby it is furnished with labor for the performance of this 
Contract a notice to be provided by the contracting agency, advising the said labor 
union or workers' representative of the Contractor's commitment under this 
section and shall post copies of the notice in conspicuous places available to 
employees and applicants for employment. 

d) The Contractor shall inform the Department’s Equal Employment Opportunity 
Coordinator of any discrimination complaints brought to an external regulatory 
body (Maine Human Rights Commission, EEOC, Office of Civil Rights) against 

31



Appendix B
Maine Department of Transportation
Special Provisions for the Purchase of  

Supplies, Materials or Equipment for a Specific Project 
Pursuant to 23 MRSA § 52

                                                            5 of 8                                                     Rev. 9/19/08 

their agency by any individual as well as any lawsuit regarding alleged 
discriminatory practice.

e) The Contractor shall comply with all aspects of the Americans with Disabilities 
Act (ADA) in employment and in the provision of service to include accessibility 
and reasonable accommodations for employees and clients.

f) Contractors and subcontractors with contracts in excess of $50,000 shall also 
pursue in good faith affirmative action programs. 

g) The Contractor shall cause the foregoing provisions to be inserted in any 
subcontract for any work covered by this Contract so that such provisions shall be 
binding upon each subcontractor, provided that the foregoing provisions shall not 
apply to contracts or subcontracts for standard commercial supplies or raw 
materials.

14) STATE EMPLOYEES NOT TO BENEFIT. No individual employed by the State 
at the time this Contract is executed or any time thereafter shall be admitted to any 
share or part of this Contract or to any benefit that might arise therefrom directly or 
indirectly that would constitute a violation of 5 MRSA § 18 or 17 MRSA § 3104.  No 
other individual employed by the State at the time this Contract is executed or any 
time thereafter shall be admitted to any share or part of this Contract or to any benefit 
that might arise therefrom directly or indirectly due to his employment by or financial 
interest in the Contractor or any affiliate of the Contractor.  The Contractor shall 
cause the foregoing provisions to be inserted in any subcontract for any work covered 
by this Contract so that such provisions shall be binding upon each subcontractor, 
provided that the foregoing provisions shall not apply to contracts or subcontracts for 
standard commercial supplies or raw materials.

15) MATERIAL SAFETY DATA SHEETS.  All manufacturers, importers, suppliers, 
or distributors of hazardous chemicals doing business in this State must provide a 
copy of the current material safety data sheet for any hazardous chemical to their 
direct purchasers of that chemical.

16) ACCESS TO RECORDS. The Contractor shall maintain all books, documents, 
payrolls, papers, accounting records and other evidence pertaining to this Contract
and make such materials available at its offices at all reasonable times during the 
period of this Contract and for such subsequent period as specified under Maine 
Uniform Accounting and Auditing Practices for Community Agencies (MAAP) rules.  
The Contractor shall allow inspection of pertinent documents by the Department or 
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any authorized representative of the State of Maine or Federal Government, and shall 
furnish copies thereof, if requested. 

17) TERMINATION. The performance of work under the Contract may be terminated 
by the Department in whole, or in part, whenever the Contract Administrator 
determines that such termination is in the best interest of the Department including 
but not limited to the following circumstances:

(a) The Contractor fails to make delivery of articles, or to perform services within the 
time or time specified herein, or

(b) The Contractor fails to make delivery of articles, or specified materials, or

(c) If Contractor defaults under any other term or condition of this contract, or  

(d) If Contractor fails to make progress as to endanger the performance of this 
contract in accordance with its terms; or, 

(e) If Contractor is adjudged bankrupt, or if it makes a general assignment for the 
benefit of its creditors or if a receiver is appointed on account of its insolvency.   

In the event that the Division terminates this agreement in whole or in part pursuant 
to this paragraph, the Division may procure (articles and services similar to those so 
terminated) upon such terms and in such manner as deemed appropriate by the 
Department, and Contractor shall be liable to the Department for any excess cost 
incurred. 

18) GOVERNMENTAL REQUIREMENTS.  The Contractor warrants and represents 
that it will comply with all governmental ordinances, laws and regulations.

19) GOVERNING LAW. This Contract is pursuant to 23 M.R.S.A. §52, and shall be 
governed in all respects by the laws, statutes, and regulations of the United States of 
America and of the State of Maine.  Any legal proceeding against the State regarding 
this Contract shall be brought in State of Maine administrative or judicial forums.  
The Contractor consents to personal jurisdiction in the State of Maine.

20) STATE HELD HARMLESS. The Contractor agrees to indemnify, defend and save 
harmless the State, its officers, agents and employees from any and all claims, costs, 
expenses, injuries, liabilities, losses and damages of every kind and description 
(hereinafter in this paragraph referred to as “claims”) resulting from or arising out of 
the performance of this Contract by the Contractor, its employees, agents, or 
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subcontractors.  This indemnification includes all legal costs and other expenses of 
defense against any asserted claims to which this indemnification applies.  This 
indemnification does not extend to a claim that results solely and directly from (i) the 
Department’s negligence or unlawful act, or (ii) action by the Contractor taken in 
reasonable reliance upon an instruction or direction given by an authorized person 
acting on behalf of the Department in accordance with this Contract.

21) NOTICE OF CLAIMS.  The Contractor shall give the Department Contract 
Administrator immediate notice in writing of any legal action or suit filed related in 
any way to the Contract or which may affect the performance of duties under the 
Contract, and prompt notice of any claim made against the Contractor by any 
subcontractor which may result in litigation related in any way to the Contract or 
which may affect the performance of duties under the Contract. 

22) NON-APPROPRIATION. Notwithstanding any other provision of this Contract, if 
the State does not receive sufficient funds to fund this Contract and other obligations 
of the State, if funds are de-appropriated, or if the State does not receive legal 
authority to expend funds from the Maine State Legislature or Maine courts, then the 
State is not obligated to make payment under this Contract.

23) SEVERABILITY. The invalidity or unenforceability of any particular provision or 
part thereof of this Contract shall not affect the remainder of said provision or any 
other provisions, and this Contract shall be construed in all respects as if such invalid 
or unenforceable provision or part thereof had been omitted.

24) FORCE MAJEURE. The Department may, at its discretion, excuse the 
performance of an obligation by a party under this Contract in the event that 
performance of that obligation by that party is prevented by an act of God, act of war, 
riot, fire, explosion, flood or other catastrophe, sabotage, severe shortage of fuel, 
power or raw materials, change in law, court order, national defense requirement, or 
strike or labor dispute, provided that any such event and the delay caused thereby is 
beyond the control of, and could not reasonably be avoided by, that party.  The 
Department may, at its discretion, extend the time period for performance of the 
obligation excused under this section by the period of the excused delay together with 
a reasonable period to reinstate compliance with the terms of this Contract. 

25) DEBARMENT, SUSPENSION, INELIGIBILITY, OR EXCLUSION. By 
signing the Contract, the Contractor certifies that it has not been debarred, suspended, 
declared ineligible or voluntarily excluded from contracts by the Federal Government 
or any state agency within the last 3 years.
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26) SET-OFF RIGHTS. The State shall have all of its common law, equitable and 
statutory rights of set-off.  These rights shall include, but not be limited to, the State’s 
option to withhold for the purposes of set-off any monies due to the Contractor under 
this Contract up to any amounts due and owing to the State with regard to this 
Contract, any other Contract, any other Contract with any State department or 
agency, including any Contract for a term commencing prior to the term of this 
Contract, plus any amounts due and owing to the State for any other reason including, 
without limitation, tax delinquencies, fee delinquencies or monetary penalties relative 
thereto.  The State shall exercise its set-off rights in accordance with normal State 
practices including, in cases of set-off pursuant to an audit, the finalization of such 
audit by the State agency, its representatives, or the State Controller.
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SPECIAL PROVISIONS
ADDITIONS AND REVISIONS TO STANDARD SPECIFICATIONS

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions Add the following:

“MaineDOT The Department of Transportation of the State of Maine, as established by 
23 MRSA §4205 et seq. for the administration of Highway, Bridge, and other public 
Works; acting through the Commissioner and his/her duly authorized representatives.”

101.2 Definitions Add the following:  

“Contract Agreement form The Contract Agreement, Offer and Award, the Maine 
Department of Transportation Contract Agreement Transportation Related Maintenance 
Work, the Maine Department of Transportation Contract Agreement to Purchase 
Supplies, Materials and/or Equipment for a Specific Project, Contract Agreement to 
Purchase Materials and/or Equipment for a Project and Related Work, the Maine 
Department of Transportation Private Equipment Rental Agreement – with an Operator, 
the Maine Department of Transportation Private Equipment Rental Agreement – without 
an Operator, or other contract agreement contained in the bid documents.”

101.2 Definitions Contract Completion Date Delete the entire section and replace with 
the following: 

“The required completion date of all Work pursuant to the Contract, except warranty 
work.  The Contract Completion Date is usually on the Contract form.” 

101.2 Definitions Contract Execution Delete the entire section and replace with the 
following: 

“Execution of the Contract by the Commissioner or their authorized agent by signing the 
Contract form which action, upon written notification to the Contractor, forms a Contract 
as provided in Section 103.8 - Execution of Contract by Department.” 

101.2 Definitions Contractor Delete the entire section and replace with the following: 

“After the Department has executed the Contract by cosigning the Contract form 
provided in the Bid Documents, previously signed by the successful bidder, the 
Successful Bidder becomes the Contractor.  The Contractor will be the single point of 
responsibility for all Contract obligations to the Department.  The Contractor shall be an 
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independent Contractor with respect to the Department and shall not be an employee, 
agent, or representative of the Department. Alternatively, “Contractor,” with a lower case 
“c,” may mean a firm engaged in construction Work.”

101.2 Definitions Manufacturer Add the following:

“The Contractor”.

101.3.6 Priority of Conflicting Contract Documents Delete the entire section and replace 
with the following:

“If the Contractor discovers any ambiguity, error, omission, conflict, or 
discrepancy (“ambiguity, etc.”) related to the Contract Documents that may 
significantly affect the cost, quality, Conformity, or timeliness of the Work, The 
Contractor must comply with Section 104.3.3 - Duty to Notify Department If 
Ambiguities Discovered.  In the case of ambiguity, etc., the following components of 
the Contract Documents shall control in the following descending order of priority:

Contract
Bid Amendments (most recent to least recent)
Project Specific Permit Requirements
Appendix A--Description of Materials, Supplies, Equipment and Bid Price
Appendix B--Special Provisions for the Purchase of Supplies, Materials or 

Equipment
Any remaining appendices
Any remaining Special Provisions
Notes on Plans
Plans
Supplemental Specifications
Supplemental Standard Details
Standard Specifications
Standard Details”

SPECIAL PROVISION SECTION 102
BIDDING

102.6 Bid Guaranty Delete the entire section 102.6.

102.7.1 Location and Time Delete the entire section and replace with the following:  

“The Bidder must Deliver its Bid and Bid Guaranty in a sealed envelope to the exact 
location and before the precise time (as determined by the Department) specified in the 
Notice to Contractors or any applicable Bid Amendment.  The sealed envelope must be 
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labeled with the Bidder's name, the Project or Work location, WIN (if applicable) and/or 
Title, and the words “Bid Enclosed”. As a minimum, the Bidder will submit a Bid 
Package consisting of the Notice to Contractors, the completed Acknowledgement of Bid 
Amendments form, the completed Schedule of Items, 2 copies of the completed Contract 
form, and any other Certifications or Bid Requirements listed in the Bid Book. For a 
related provision, see Section 102.11 - "Bid Responsiveness".

Electronic Bids must be submitted to the appropriate electronic bid system before the 
precise time (as determined by the Department) specified in the Notice to Contractors or 
any applicable Bid Amendment.”

102.11.1 Non-curable Bid Defects Revise the item on the list of non-curable Bid 
Defects for which the Department will reject Bids as non-responsive that reads “The Bid 
is not signed by a duly authorized representative of the Bidder.” by replacing it with the 
following:

“The Bid is not signed by a duly authorized representative of the Bidder.
Properly submitted electronic bids meet this requirement.

Paper bids must include either (1) one or more signed copies of the Contract Agreement 
form or (2) a signed copy of the Schedule of Items.”

102.11.1 Non-curable Bid Defects Revise this subsection by removing the words “The 
unit price and bid amount is not provided or a lump sum price is not provided or is 
illegible as determined by the Department.” and replacing it with the following:  

“The unit price and bid amount is not provided if (1) the item quantity is not one or lump 
sum or, (2) the lump sum contract price is not provided or, (3) the unit price, bid amount 
or lump sum price is illegible as determined by the Department.”

102.11.2 Curable Bid Defects Revise the section by replacing it with the following:

“Unless the Department waives a curable Bid defect, the Bidder must cure, within the 
time stated in the written notice by the Department, but not less than 24 hours, all other 
Bid Defects not listed in Section 102.11.1 - Non-curable Bid Defects that are identified 
by the Department.  Failure to cure such Defects within said time may result in forfeiture 
of the Bidder’s Bid Guaranty.  Upon such failure, the Department may take any action in 
the best interests of the Department, including those set forth in Section 103.6 - Failure to 
Fulfill Award Conditions.

Such curable Bid Defects include, but are not limited to, the following.

The Bidder signs only one of the Contract Agreement Offer & Award forms.
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Missing total sum of the items provided in the Schedule of Items.

The prices or signatures on the Bid or Bid Guaranty are not in ink or other non-
erasable substance.

Failure to acknowledge Receipt and consideration of all Bid Amendments.

The Bid includes only one signed Contract Agreement form.

The Bid does not include a signed Contract Agreement form but does include a 
signed Schedule of Items.

If a submitted bid contains any additional conditions or alternate bidding 
language, the Bidder may cure the defect by removing all conditions and alternate 
language or the Department will reject the bid as non-responsive.

All other Defects that do not create a significant question as to the Bidder’s total 
Bid amount or the Bidder’s ability to complete the Work within the Contract 
Time or by the Contract Completion Date as determined by the Department.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.1.1 Unit Prices Govern Add the following at the end of the paragraph:

“If the item quantity is one and either a unit price or bid amount is not provided, the unit 
price or bid amount omitted shall be determined mathematically by the Department.”

103.5.1 Performance and Payment Bonds Delete the entire section 103.5.1.  

103.5.4 Execution of Contract By Bidder Delete the entire section and replace with the 
following:  

“The properly completed and signed Contract form provided with the Bid constitutes the 
Bidder’s offer.  Once the Department has received any pre-award items required, the 
Department will sign and execute the Contract. The point of Contract execution is when 
the Contractor receives written notice that the contract has been signed by the 
Department and executed.”
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Special Provision
Section 107

Time
(Supplemental Liquidated Damages for Fabrication Time)

107.8.1 Fabrication Time The Department has budgeted for the following amounts of continuous 
full time fabrication/shop QA inspection for the following Work components:

Element Time Supplemental LD
Precast Box Culvert 24 days $1,000 per Calendar Day

The Contractor is responsible for requiring their fabricators and suppliers to produce these products 
for the Work continuously until finished, including any needed actions to correct unacceptable 
workmanship or materials. If the Department determines that QA inspection beyond these times 
is required, then the corresponding Supplemental Liquidated Damages will be deducted as they 
occur from the amounts otherwise due to the Contractor. These allowed Fabrication Time begins
on the first day of fabrication and runs consecutively until expiration.

If a fabricator or supplier works more than one shift per day and the Department determines that 
inspection is required for each shift, each shift will count as a calendar day and the LD rate will be 
the noted amount per shift per Calendar Day in lieu of per Calendar Day.

QA inspector presence is required but not limited to the following activities:

Materials verification, verification of reinforcing, batching and casting of concrete, breaking of 
test cylinders, repairs, finishing fascia surfaces and any other times required in the 534 Standard 
Specifications.

The Fabricator shall notify the Fabrication Engineer a minimum of two weeks prior to the start of 
work if Fabrication is done in the State of Maine. Three weeks’ minimum notification is required 
for all other locations.
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SPECIAL PROVISION 
SECTION 534 

PRECAST STRUCTURAL CONCRETE 
(Fabrication and Delivery) 

534.01 Description The Contractor shall design, manufacture, and deliver precast structural 
concrete box culvert with headwalls and toe walls, in accordance with the Contract Documents.  

534.02 Materials Structural precast elements for the arch, box culvert, or three-sided frame and 
associated precast elements shall meet the requirements of the following Standard Specification 
Subsection, except as noted otherwise in this specification:  

Structural Precast Concrete Units 712.061  

New concrete mix designs and mix designs not previously approved by the Fabrication Engineer 
shall be qualified by trial batches prepared in accordance with AASHTO T 126 (ASTM C192). 
The test results shall demonstrate that the concrete meets the requirements of the Contract 
Documents.  

534.03 Drawings  Prepare shop detail, erection and other necessary Working Drawings in 
accordance with Standard Specification Section 105.7, Working Drawings.  The Department will 
review the drawings in accordance with the applicable requirements of Section 105.7, Working 
Drawings.  Changes and revisions to the reviewed Working Drawings shall require further review 
by the Fabrication Engineer.  Working Drawings shall include the following minimum details:  

1. Fully dimensioned views showing the geometry of the units, including all projections,
recesses, notches, openings, block outs, keyways and chamfers.

2. Details and bending schedules of reinforcing steel including the size, spacing, and location.
Reinforcing provided under lifting devices shall be shown in detail.

3. Details and locations of all items to be embedded.
4. Total weight of each unit.

Concrete mix designs shall be part of the Working Drawing submittal.  Include aggregate
specific gravity, absorption, percent fracture, fineness modulus and gradation as part of the mix 
design.  Provide the mix design calculations demonstrating how the batch weights, water-cement 
ratio and admixture dosage rate were determined.  

534.04 Design Requirements  The Contractor shall design the precast structural concrete 
structure in accordance with the AASHTO LRFD Bridge Design Specifications, latest edition. The 
HL-93 live load specified in the AASHTO LRFD Bridge Design Specifications shall be used for 
all limit states, except for Strength I.  The live load used for the Strength I limit state shall be the 
Maine Modified live load, which consists of the standard HL-93 Live Load with a 25 percent 
increase in the Design Truck only. (Wheel loads based on the Design Truck shall be increased 25 
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percent).  Additionally, if the governing load rating factor based on the HL-93 live load is equal to 
or less than 1.10 and the span is 14 feet, or greater, then a load rating based on the Maine legal 
truck (Configuration #6) shall also be checked to insure the rating factor is equal to, or greater 
than, 1.0. 

 The live load deflection check, per AASHTO LRFD Bridge Design Specifications, for the top 
slab of box culverts and frames with clear spans of 15 feet, or greater, and cover depths of 4 feet, 
or less, is mandatory.  The live load deflection check shall be documented in the design 
computations submittal.  

Design calculations that consist of computer program generated output shall be supplemented 
with at least one hand calculation and graphics demonstrating the design methodology used. The 
hand calculation shall document, at a minimum, the Strength I load case flexural design check of 
the top slab positive moment reinforcing steel.  Design calculations shall provide thorough 
documentation of the sources of equations used and material properties.  

The design shall be load rated in accordance with the AASHTO Manual for Bridge Evaluation, 
latest edition, by the LRFR method and in accordance with the MaineDOT Load Rating Guide.  

The Contractor shall submit design calculations and load rating, if applicable, for the precast 
structure to the Department for review.  A Professional Engineer, licensed in accordance with State 
of Maine laws, shall sign and seal all design calculations and drawings.  

The Contractor shall submit the following items for review by the Department, at least fourteen 
(14) Working Days prior to production:

A. The name and location of the manufacturer
B. Method of manufacture and material certificates
C. Description of method of handling, storing, transporting, and erecting the units
D. Design computations (bound and indexed)
E. Load rating computations and completed load rating form (bound and indexed)

534.05 Facilities for Inspection Provide a private office at the fabrication plant for the 
Department’s inspection personnel, or Quality Assurance Inspectors (QAI’s), in accordance with 
Section 535.05, Facilities for Inspection. 

Failure to comply with the above requirements will be considered denial of access to the 
Work for purpose of inspection. The Department will reject all Work done when access for 
inspection is denied. 

534.06 Notice of Beginning Work  Refer to Section 712.061.  

534.07 Quality Control  Quality Control (QC) is the responsibility of the Contractor. 
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Provide a copy of the Quality System Manual (QSM) to the Fabrication Engineer, if requested. 

Inspect all aspects of the Work in accordance with the Contractor’s QSM. Reject materials and 
workmanship that do not meet Contract requirements.  

Record measurements and test results on the appropriate forms from APPENDIX E of 
Precast/Prestressed Concrete Institute Manual for Quality Control for Plants and Production of 
Structural Precast Concrete Products (MNL 116), or an equivalent form prepared by the user. 
Provide copies of measurements and test results to the QAI as follows:  

Type of Report When Provided to QAI 
Aggregate gradations fine aggregate and 
coarse aggregate 

Prior to beginning work and at least once a 
week thereafter 

Material certifications / calibration 
certifications 

Prior to beginning work (anticipate adequate 
time for review by QAI) 

Pre-placement inspection reports Prior to the concrete placement 
Concrete batch slips The morning of the next work day 
Results of concrete testing The morning of the next work day 
Concrete temperature records Provide with compressive strength testing 
Nonconformance reports/repair procedures Within 24 hours of discovery 
Results of compressive strength testing (for 
design strength) 

Prior to stopping curing / Prior to final 
acceptance 

Post-placement inspection report Prior to final acceptance 

* The Contractor and QAI may, by mutual agreement, modify any part of the
schedule; however, failure to  provide the documentation when required by the
Fabrication Engineer will result in the product being deemed unacceptable. The
Contractor may perform testing in addition to the minimum required.  The
results of all testing shall be made available to the Department

534.08 Quality Assurance  Quality Assurance (QA) is the prerogative of the Department. Refer 
to Section 712.061.  

534.09 Nonconforming Work  Refer to Section 712.061.  

534.10 Forms  Construct forms in accordance with the Working Drawings.  The forms shall 
be well constructed, carefully aligned and sufficiently tight to prevent leakage of mortar.  Reject 
forms that do not maintain the dimensions shown on the Working Drawings.  
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Seal wooden forms to prevent absorption of water.  Apply and cure the sealer in accordance 
with the manufacturer's product data sheet. 

Remove all paint, adherent material, foreign matter and debris prior to placing concrete. 

Apply a non-staining bond-breaking compound to the forms in accordance with the 
manufacturer's product data sheet.  Solvent clean reinforcing steel and welded steel wire fabric 
contaminated with the bond-breaking compound.  

534.11 Reinforcing Steel and Welded Steel Wire Fabric  Refer to Sections 712.061 and 503 
for fabrication, packaging, handling, storing, placing, splicing and repair of reinforcing steel, 
welded steel wire fabric and mechanical/welded reinforcing steel splices.  

The concrete cover over the outside circumferential reinforcement shall be 2 inches, 
minimum, and the concrete cover over the inside reinforcement shall be 1-½ inches, minimum. 
The clear distance of the end of circumferential wires shall not be less than 1 inch or more than 2 
inches from the end of the units. Use sufficient supports and spacers to maintain the minimum 
concrete cover.  The supports and spacers shall be made of a dielectric material or other material 
approved by the Fabrication Engineer.  

Welded steel wire fabric shall meet the spacing requirements and contain sufficient 
longitudinal wires extending through the unit to maintain the shape and position of the 
reinforcement.  Longitudinal distribution reinforcement may be welded steel wire fabric or 
deformed steel bars which meet the spacing requirements. The ends of the longitudinal distribution 
reinforcement shall not be more than 3 inches from the ends of the units.  

Do not use more than three layers of reinforcing to form a single mat. If reinforcing steel is cut 
to install lifting devices, install additional reinforcing adjacent to the cut steel, as shown on the 
Working Drawings.  

Tension splices in the reinforcement will not be permitted.  For splices other than tension 
splices, the overlap shall be a minimum of 12 inches for welded steel wire fabric and as specified 
in Standard Specification Section 503 for deformed steel bars. The center-to-center wire spacing 
in wire fabric sheets shall not be less than 2 inches, or more than 4 inches, for the circumferential 
wires, and shall not be more than eight inches for the longitudinal wires.  The center-to-center 
spacing of the longitudinal distribution steel for either line of reinforcing in the top slab shall not 
be more than 15 inches.  

534.12 Inserts  Refer to Section 712.061.  

534.13 Concrete Placement  Do not batch or place concrete until all the form(s) for any 
continuous placement have been inspected and accepted by the Quality Control Inspector (QCI), 
and the QAI concurs.  
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Test concrete in accordance with the Standards included in Section 712.061.  

Test the first two loads of concrete for temperature, air entrainment and slump flow for Self-
Consolidating Concrete (SCC).  If the first load is unacceptable, test the second load as the first. 
Continue this process until two consecutive loads are acceptable.  After two consecutive loads are 
acceptable, the frequency of testing shall be at the discretion of the QAI.  

If there is a change in the dosage rate of any admixture or a change of more than 5° F in mix 
temperature, then test the concrete for temperature, air entrainment and slump flow for SCC.  

‘ 
Test every load of 1 cubic yard, or less, from a stationary mixer or 2 cubic yards, or less, from 

a transit mixer for temperature, air entrainment and slump flow for SCC, prior to placing the 
concrete in the forms.  

Perform all testing in the presence of the QAI.  The QAI will designate the loads to be tested. 
Make cylinders used to determine stripping strength during the last 1/3 of the placement.  

Place the concrete as nearly as possible to its final location.  Control the depth of each lift in 
order to minimize entrapped air voids.  The maximum depth of an unconsolidated lift shall be 18 
inches.  Vibrate the concrete with internal or internal and external vibrators.  Do not use external 
vibrators, only.  Insert internal vibrators vertically and penetrate the lower layer of concrete by at 
least 4 inches.  Insert the vibrators in the concrete to assure that the radii of action of the vibrators 
overlap. Hold the vibrators in position from 5 to 15 seconds; vibration time shall be reduced by 50 
percent when placing SCC.  Do not use vibrators to move concrete horizontally.  Each lift of 
concrete shall have sufficient plasticity to be consolidated with subsequent lifts.  

Do not re-temper the concrete with water after discharging has begun.  The Contractor may 
add High Range, Water Reducing, admixture to the concrete after batching if that practice 
conforms to the manufacturer's product data sheet.  Discard concrete that becomes unworkable.  

Do not use water or water-based products to aid in finishing fresh concrete. 

After the concrete has been placed and finished and before the forms are covered, remove all 
concrete from projecting reinforcing steel.  

534.14 Acceptance and Quality Control Testing of Concrete  Refer to Section 712.061.  

534.15 Manufacture of Precast Units  The units shall be free of fractures. The ends of the units 
shall be normal to the walls and centerline of the unit, within the limits of variation provided, 
except where beveled ends are specified. The surfaces of the units shall be a smooth steel form or 
troweled surface finish, unless a form liner is specified. The ends and interior of the assembled 
structure shall make a continuous line of units with a smooth interior surface.  

Defects which may cause rejection of precast units include, but are not limited to, the 
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following:  
A. Any discontinuity (crack, rock pocket, etc.) of the concrete which could allow

moisture to reach the reinforcing steel.
B. Rock pockets or honeycomb over 6 square inches in area or over 1 inch deep.
C. Edge or corner breakage exceeding 12 inches in length or 1 inch in depth.
D. Any other defect that clearly and substantially impacts the quality, durability, or

maintainability of the structure, as determined by the Fabrication Engineer.

The manufacturer of the units shall sequentially number and shop fit each adjacent unit 
to ensure that they fit together in the field.  This fit up shall be witnessed by the QAI.  Any 
non-fitting units shall be corrected or replaced at no cost to the Department.  

The manufacturer of the units shall keep accurate records of aggregate gradations, concrete 
batching, testing, curing, and inspection activities to verify that forms, reinforcing and unit 
dimensions conform to these requirements.  Copies of reports shall be furnished to the Resident 
when requested.  

534.16 Tolerances Dimensional tolerances shall be in conformance with the following: 

A. The internal dimensions shall not vary by more than 1 percent from the design
dimensions or 1 ½”, whichever is less, with the exception of the cross diagonal
dimension which shall not vary by more than one-half inch from the design dimension.

B. The haunch dimensions shall not vary by more than three-quarters inch from the design
dimension.

C. The dimension of the legs shall not vary by more than one-quarter inch from the
dimension shown on the reviewed Working Drawings.

D. The slab and wall thickness shall not be less than the design thickness by more than ¼”.
A thickness greater than the design thickness shall not be cause for rejection.

E. Variations in laying lengths of two opposite surfaces shall not be more than five-eighths
inch in any unit, except where beveled ends for laying of curves are specified.

F. The under-run in length of any unit shall not be more than one-half inch.

534.17 Finishing Concrete  Products shall be finished to meet the ordinary finish requirements 
of Standard Specification Section 502.  Units, or portions of units, that will be exposed to view in 
their final location shall receive a rubbed finish, per Section 502.  The Contractor may use 
alternative methods of achieving an acceptable finish on exposed units if approved by the 
Fabrication Engineer.  

Marking: The date of manufacture, the production lot number, and the type of unit shall be 
clearly and indelibly scribed on a rear, unexposed portion of each unit.  
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534.18 Repairing Defects  Defects requiring repair will be considered either non-structural or 
structural.  

Non-Structural Defects:  Exposed surfaces shall be of uniform appearance; only minor repairs 
to remove and blend fins, patch minor spalls and to repair small, entrapped air pockets, shall be 
permitted.  Repair honeycombing, ragged or irregular edges and other non-structural or cosmetic 
defects using a patching material from the MaineDOT Qualified Products List (QPL). The repair, 
including preparation of the repair area, mixing and application and curing of the patching material, 
shall be in accordance with the manufacturer's product data sheet.  Corners not exposed in the final 
product may be ground smooth with no further repair necessary, if the depth of the defect does not 
exceed one-half inch.  Remove form ties and other hardware to a depth of not less than one inch 
from the face of the concrete and patch the holes using a patching material from the MaineDOT 
QPL.  

Structural Defects: Repair structural defects only with the approval of the Fabrication Engineer. 
Submit a nonconformance report (NCR) to the Fabrication Engineer with a proposed repair 
procedure.  Do not perform structural repairs without an NCR that has been reviewed by the 
Fabrication Engineer.  Structural defects include, but are not be limited to, exposed reinforcing 
steel, cracks in bearing areas, through cracks and cracks 0.013 inch in width that extend more than 
12 inches in length in any direction.  Give the QAI adequate notice prior to beginning any structural 
repairs. 

534.19 Handling, Storage and Transportation  Handle, store and transport units in a manner as 
to eliminate the danger of chipping, cracks, fracture, and excessive bending stresses.  Any units 
found damaged upon delivery, or damaged after delivery, shall be subject to rejection.  

Do not place precast units in an upright position until a compressive strength of at least 4,000 psi 
is attained.  Precast units may be handled and moved, but not transported, until the 28 day design 
strength has been attained.  

Support stored precast units above the ground on dunnage in a manner to prevent twisting or 
distortion.  Protect the units from discoloration and damage.  

Set precast units on one-half inch thick neoprene pads during shipment to prevent damage to 
the unit legs. The Contractor shall repair any damage to precast units resulting from shipping or 
handling; this shall be accomplished by saw cutting a minimum of one-half inch deep around the 
perimeter of the damaged area, removing any loose concrete out to the saw cut perimeter and 
installing a polymer-modified cementitious patching material, from the Department’s QPL, per the 
manufacturer’s product data sheet.  

534.21 Method of Measurement  Precast Structural Concrete Arches, including three-sided 
frames, and Precast Concrete Box Culverts will be measured as one lump sum, complete, delivered 
and accepted.  
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534.22 Basis of Payment  The accepted Precast Structural Concrete Arches, including three-
sided frames, or Precast Concrete Box Culverts will be paid for at the respective Contract lump 
sum price. The lump sum price shall be full compensation for all labor, equipment, materials, 
professional services, and incidentals necessary for designing, manufacturing and delivering the 
precast concrete elements and accessories.  Falsework, reinforcing steel, welded steel wire fabric, 
joint wrap, geotextile, repair material, or grout will not be measured and paid for separately, but 
will be incidental to the lump sum pay item.  Pay adjustments for quality level will not be made 
for precast concrete.  

Payment will be made under: 

Pay Item Pay Unit 

534.7104 Precast Concrete Box Culvert – Fabrication and Delivery  Lump Sum 
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2020 STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://maine.gov/mdot/contractors/publications/standarddetail/ 
  
 
Detail #  Description       Revision Date  
  
502(19)  Bridge Drains       3/17/2023 
502(15)  Bridge Drains       3/17/2023 
502(20)  Bridge Drains       3/17/2023 
502(23)  Bridge Drains       3/17/2023 
502(24)  Bridge Drains       3/17/2023 
502(25)   Bridge Drains       3/17/2023 
502(26)  Bridge Drains       3/17/2023 
504(07)  Diaphragm & Crossframe Notes    3/17/2023 
507(20)  Steel Approach Railing 3-Bar     2/11/2021 
507(21)  Steel Approach Railing 3-Bar     2/11/2021 
507(22)  Steel Approach Railing 3-Bar     2/11/2021 
507(23)  Steel Approach Railing 3-Bar     2/11/2021 
507(27)  Steel Approach Railing      2/11/2021 
526(01)  Portable Concrete Barrier     1/14/2021 
526(01A)  Portable Concrete Barrier     1/14/2021 
526(01B)  Portable Concrete Barrier     1/14/2021 
526(02)  Portable Concrete Barrier     1/14/2021 
526(02A)  Portable Concrete Barrier     1/14/2021 
526(03)  Portable Concrete Barrier     1/14/2021 
526(04)  Portable Concrete Barrier     1/14/2021 
526(04A)  Portable Concrete Barrier     1/14/2021 
526(04B)  Portable Concrete Barrier     1/14/2021 
526(05)  Permanent Concrete Barrier     3/17/2023 
526(21)  Permanent Concrete Barrier     3/17/2023 
526(22)  Concrete Transition Barrier     3/17/2023 
526(38)  Concrete Transition Barrier     3/17/2023 
526(39)  Texas Classic Rail      3/17/2023 
526(55)  Texas Classic Rail      3/17/2023 
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603(10)  Concrete Pipe Ties        6/10/2021 
605(01)  Underdrain         7/8/2022 
605(01)  Underdrain Notes        7/8/2022 
606(17)  Midway Splice Guardrail Transition      6/10/2022 
606(23)  Standard Bridge Transition – Type “1”     2/11/2021 
606(24)  Standard Bridge Transition – Type “1A”     2/11/2021 
608(02)  Detectable Warnings        6/10/2021 
609(09)  Precast Concrete Vertical Curb      2/11/2021 
627(07)  Crosswalk         2/22/2022 
627(08)  Crosswalk         2/22/2022 
643(11)  ATCC Cabinet                 12/14/2020 
801(11)  Pedestrian Ramp Notes                11/20/2023 
801(12)  Pedestrian Ramp Requirements    11/20/2023 
801(13)  Ramp Length Table      11/20/2023 
801(14)  Parallel Pedestrian Ramp     11/20/2023 
801(15)  Perpendicular Pedestrian Ramp – Option 1   11/20/2023 
801(16)  Parallel Pedestrian Ramp – Option 2A   11/20/2023 
801(17)  Perpendicular Pedestrian Ramp – Option 2A   11/20/2023 
801(18)  Parallel Pedestrian Ramp – Option 2B   11/20/2023 
801(19)  Perpendicular Pedestrian Ramp – Option 2B   11/20/2023 
801(20)  Parallel Pedestrian Ramp – Option 3    11/20/2023 
801(21)  Perpendicular Pedestrian Ramp – Option 3   11/20/2023 
801(22)  Side Street Pedestrian Ramp      11/20/2023 
801(23)  Parallel Pedestrian Ramp – Esplanade   11/20/2023 
801(24)  Perpendicular Pedestrian Ramp – Esplanade   11/20/2023 
801(25)  Island Crossings      11/20/2023 
801(26)  Blended Transition      11/20/2023 
801(26)  Blended Transition        1/19/2024 
801(27)  Pedestrian Ramp Adjacent to Driveway or Entrance  11/20/2023 
802(05)  Roadway Culvert End Slope Treatment     1/03/2017 
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SUPPLEMENTAL SPECIFICATIONS 
(Corrections, Additions, & Revisions to Standard Specifications – March 2020) 

 
SECTION 101 

CONTRACT INTERPRETATION 
 

101.2 Definitions   
 
Construction Easement  revise this definition by removing it in its entirety and replace with; 

“A right acquired by the Department for a specific use of private property outside of the 
established Right-of-Way.  Examples include but are not limited to Drainage Easements, 
Construction and Maintenance Easements, and Slope Easements. Construction Easement 
areas, including Temporary Construction Limits and Temporary Road Limits, outside of the 
Right-of-Way remain private property.  No use other than to access and perform the specified 
work activity is permitted without written permission of the owner.” 
 
 Construction Limit Line   Remove this definition in its entirety. 

 
Holidays   Amend this paragraph by adding “Juneteenth” between ‘Memorial Day’ and 

‘Independence Day’. 
 

Plans    Revise this paragraph by removing “Standard Details, Supplemental Standard 
Details” from the first sentence.   

 
Project Limits Revise this definition by removing it in its entirety and replacing it with: 

“Areas within the Right-of-Way, Construction Easements, or Temporary Construction Limits 
shown on the Plans or otherwise indicated in the Contract. If no Project Limits are indicated 
in the Contract, the Project Limits shall be determined by the Department. For a related 
Maine statute, see 23 MRSA § 653. “ 
 

Right-Of-Way   Revise this definition by removing it in its entirety and replacing it with: 
“The area of land, property, or interest therein, acquired for or devoted to the Project or other 
purposes. Portions of the Right-of-Way may be used for storage of materials and equipment 
and the location of engineering facilities, subject to written approval by the Department.” 

 
Amend this Section by adding the following two definitions (that replace Construction Limit Line); 

 
Temporary Construction Limits The area within which the Contractor may access and 

perform the Physical Work and outside of which Work may not be performed without written 
authorization by the property owner. 
 

Temporary Road Limits The area within which the Contractor may construct and 
maintain a temporary detour for maintenance of traffic.  
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SECTION 102 
BIDDING 

 
102.11 Bid Responsiveness   Revise the paragraph that states 
“The Bid is not signed by a duly authorized representative of the Bidder.” So that it reads: 
 
“The Bid is not signed by a duly authorized representative of the Bidder.   
 Properly submitted electronic bids meet this requirement.   
 Paper bids must include at least one signed copy of the Contract Agreement Offer & 

Award form.” 
 

SECTION 103 
AWARD AND CONTRACTING 

 
103.3.1 Qualification Requirement for Award   Revise this subsection so that it reads: 
 
“103.3.1 Qualification Requirement for Award   If the Notice to Contractors lists a 
Prequalification requirement, the Apparent Successful Bidder must successfully complete the 
Prequalification process as a condition of Award.  The Apparent Successful Bidder who does 
not already hold an Annual Prequalification shall have 21 days to provide the Department 
with their Prequal documents or the Department may move on to the next low bidder.” 

 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
 

104.2.1 Furnishing of Right-of-Way   Revise this subsection by removing it in its entirety and 
replace with the new subsection: 
 
“104.2.1 Furnishing of Property Rights The Department will secure all necessary rights to real 
property within the Project Limits shown on the Right-of-Way Plans that are provided with 
the Bid Documents. For related provisions, see Sections 104.3.2 – Furnishing of Other 
Property Rights, Licenses and Permits and 105.4.5 - Maintenance of Existing Structures. For 
related definitions, see Construction Easements and Right-of-Way.” 
 
104.3.2 Furnishing of Other Property Rights, Licenses and Permits    Revise this subsection by 
replacing “104.2.1 Furnishing of Right-of-Way” with “104.2.1 Furnishing of Property Rights”. 
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SECTION 105 
GENERAL SCOPE OF WORK 

 
105.10.2 Requirements Applicable to All Contracts  Under section A, number 2, in the first sentence 
of the first paragraph, revise this Section by replacing the word “handicap” in two places with the 
word “disability” so it now reads: 
 
“2) The Contractor will, in all solicitations or advertisements for employees placed  
by or on behalf of the Contractor, State that all qualified applicants will receive  
consideration for employment without regard to race, color, sexual orientation, religious  
creed, sex, national origin, ancestry, age, physical disability, or mental disability.” 
 

SECTION 106 
QUALITY 

 
106.6 Acceptance  Revise this Subsection by replacing the paragraph beginning with “Acceptance of 
Hot Mix Asphalt Pavement will be based” with: 
 

“Acceptance of Hot Mix Asphalt Pavement will be based on Method A or C Statistical 
Acceptance, or Method B or D Acceptance as specified.  The method of acceptance for each 
item is defined in Special Provision, Section 403, Hot Mix Asphalt Pavement.  When items 
of Hot Mix Asphalt Pavement are not so designated, Method A will be utilized whenever 
there are more than 1000 tons per Hot Mix Asphalt Pavement item, and Method B will be 
utilized when there are less than or equal to 1000 tons per Hot Mix Asphalt Pavement 
item.” 

 
Revise Subsection “B” by removing it and replacing it with: 

 
“B.  Items not designated for Statistical Acceptance will utilize Method B or D 

Acceptance testing to validate the quality of the material incorporated into the Project.  
For material paid under Item 403.209 – Method D, or designated to be visually accepted, 
the Contractor shall provide the Department with a Certification Letter that indicates that 
the material supplied complies with the Specifications.  Test results representative of the 
certified material shall be attached to the letter. 

 
The Department will randomly sample and test the certified Material for properties 

noted in Table 1 of Section 502 - Structural Concrete or Table 14 of Section –401.21 
Acceptance Method B & D.  Material will be subject to rejection as noted in Structural 
Concrete Section 502.195 - Quality Assurance Method C Concrete or Hot Mix Asphalt, 
Section 401.2022 Pay Adjustment – Method B & D.” 

 
106.7.1 Standard Deviation Method Revise 106.7.1, subsection H by removing the following from 
the first paragraph: 
 
“Method B: PF = [70 + (Quality Level * 0.33)] * 0.01” 
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106.9.1 Warranty by Contractor   Revise the third paragraph of this section so that it reads: 
 
“For a related provision regarding obligations regarding plantings, see section 621.36 – 
Maintenance Period. “  

 
SECTION 107 

TIME 
 

107.3.1 General   Amend this paragraph by adding “Juneteenth” between ‘Patriot’s Day’ and ‘the 
Friday after Thanksgiving’.  
 

SECTION 108 
PAYMENT 

 

108.2.3 Mobilization Payments   Replace Standard Specification 108.2.3 – Mobilization Payments 
with the following: 

“108.2.3 Mobilization Payments  “Mobilization” includes the mobilization and demobilization 
of all resources as many times as necessary during the Work.   

 
Percent Mobilization Bid will be determined by taking the amount Bid for Mobilization 

and dividing by the Total Contract Amount less Mobilization. Mob/(Total Contract – 
Mob). 

 
Payment will be made at the following intervals: 
 
 

% Mobilization Bid % Mobilization 
Paid at Contract 
Award 

% Mobilization 
Paid after the 
Department 
determines 50% of 
the work is 
Complete 

% Mobilization 
Paid at Final 
Acceptance 

10% or less 50% 50%  
More than 10% to 
15% 

33% 33% 34% 

More than15% to 
20% 

25% 25% 50% 

More than 20% to 
30% 

15% 15% 70% 

Greater than 30% 10% 10% 80% 
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108.3 Retainage   Revise the third paragraph of this section so that it reads: 
 
“Upon Final Acceptance, and determination by the department that there are no claims either 
by or on the Contractor or Subcontractors; no over payments by the department; no LDs due; 
and no disincentives due, the Department will reduce Retent to 1% of the original Contract 
Award amount, or $100,000, whichever is less, as it deems desirable and prudent.” 
 
108.4.1 Price Adjustment for Hot Mix Asphalt  Revise this section by removing it in its entirety and  
replacing it with the following: 

 
“108.4.1 Price Adjustment for Hot Mix Asphalt:  For each Contract, a price adjustment for 
performance graded binder will be made for the following pay items, when the total quantity 
of Hot Mix Asphalt included in these items is in excess of 500 tons, based on the estimated 
quantities of these items at the time of bid.   

 
Item 403.102  Hot Mix Asphalt – Special Areas 
Item 403.207   Hot Mix Asphalt - 19 mm 
Item 403.2071 Hot Mix Asphalt - 19 mm (Polymer Modified) 
Item 403.2072 Hot Mix Asphalt - 19 mm (Asphalt Rich Base) 
Item 403.208   Hot Mix Asphalt - 12.5 mm  
Item 403.2081  Hot Mix Asphalt - 12.5 mm (Polymer Modified) 
Item 403.2084 Hot Mix Asphalt - 12.5 mm (Highly Modified HiMAP) 
Item 403.209   Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)  
Item 403.210   Hot Mix Asphalt - 9.5 mm 
Item 403.2101 Hot Mix Asphalt - 9.5 mm (Polymer Modified) 
Item 403.2104 Hot Mix Asphalt - 9.5 mm (Thin Lift Surface Treatment) 
Item 403.21041  Hot Mix Asphalt - 9.5 mm (Polymer Modified Thin Lift Surface 

Treatment) 
Item 403.211   Hot Mix Asphalt – Shim 
Item 403.2111 Hot Mix Asphalt – Shim (Polymer Modified) 
Item 403.212    Hot Mix Asphalt - 4.75 mm (Shim) 
Item 403.213    Hot Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.2131  Hot Mix Asphalt - 12.5 mm (base and intermediate course 

Polymer Modified) 
Item 403.2132  Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate 

course) 
Item 403.301  Hot Mix Asphalt (Asphalt Rubber Gap-Graded) 
Item 461.13  Light Capital Pavement 
Item 461.210  9.5 mm HMA - Paver Placed Surface 
Item 461.2101 Hot Mix Asphalt - 9.5 mm (Polymer Modified) 
Item 461.216  Hot Mix Asphalt (Shim) 
Item 462.30  Ultra-Thin Bonded Wearing Course    
Item 462.301  Polymer Modified Ultra-Thin Bonded Wearing Course 
 
Price adjustments will be based on the variance in costs for the performance graded 

binder component of hot mix asphalt.  They will be determined as follows: 
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The quantity of hot mix asphalt for each pay item will be multiplied by the performance 

graded binder percentages given in the table below times the difference in price between 
the base price and the period price of asphalt cement.  Adjustments will be made upward 
or downward, as prices increase or decrease. 

 
Item 403.102–6.2% 
Item 403.207–5.2%  
Item 403.2071–5.2%  
Item 403.2072–5.8%   
Item 403.208–5.6%  
Item 403.2081–5.6%  
Item 403.2084 – 6.2% 
Item 403.209–6.2% 
Item 403.210–6.2%  
Item 403.2101–6.2%  
Item 403.2104–6.2% 
Item 403.21041–6.2% 
Item 403.211–6.2%  
Item 403.2111–6.2%       
Item 403.212–6.8%          
Item 403.213–5.6%  
Item 403.2131–5.6%  
Item 403.2132–6.2%     
Item 403.301–6.2%  
Item 461.13–6.7% 
Item 461.210 – 6.4% 
Item 461.2101 – 6.4% 
Item 461.216 – 6.7% 
Item 462.30–0.0021 tons/SY 
Item 462.301–0.0021 tons/SY” 

 

 
SECTION 110 

INDEMNIFICATION, BONDING, AND INSURANCE 
 
110.3.9 Administrative & General Provisions   Amend this subsection by adding “Automobile 
Liability” under letter A) Additional Insured to the list of exceptions. 
 

 
 
 
 

SECTION 206 
STRUCTURAL EXCAVATION 
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206.01 Description – Structural Earth Excavation, Below Grade delete the entire sentence and 
replace with “shall consist of the removal of excavation required for unknown or unanticipated 
subsurface condition. See 206.04 – Method of Measurement for pay limits.” 
 
206.04 Method of Measurement – Drainage and Minor Structures Paragraph 1, sentence 2, delete the 
remainder of the sentence beginning with “….provided the maximum allowable…”And replace 
with: “….in accordance with the following limits:” 
 

- Vertical pay limits: 
o Below a plane parallel with and 12 inches below the bottom of the drainage 

or minor structure or 
o Below the excavation limits shown in the Bid Documents; whichever is 

greater. 
 

- Horizontal pay limits – The maximum allowable horizontal dimensions shall not 
exceed those bounded by vertical surfaces 18 inches outside the base, or extreme 
limits of, the structure, and to the vertical neat lines of underdrain trenches, as 
shown in the Contract Documents.  

 
SECTION 401 

HOT MIX ASPHALT PAVEMENT 
 

401.19 Contractor Quality Control  Amend this Section by adding the following to the end: 
“Failure to comply with the approved QCP will result in work suspension and pay reductions 
as outlined in Section 106.4.6. The Quality Control Plan Value shall be the total bid value for 
all items covered by the QCP as identified in Special Provision 403.” 
 

SECTION 501 
FOUNDATION PILES 

 
501.05 Method of Measurement    
c. Piles in Place   Revise the third paragraph by replacing the “10” with “20” so that it reads:  
 
Unused pile cutoffs 20 feet or more in length, except those required to accommodate the 
Contractor’s construction method, as discussed herein, will remain the property of the Department 
and will be stored at a bridge maintenance yard nearest the project. Hauling and unloading of piles 
will be done by the Contractor or by the Department, depending upon availability of services. 
 

 
 
 
 

SECTION 502 
STRUCTURAL CONCRETE 
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502.09 Forms and Falsework  Amend this subsection by adding the subsection title “502.10 Placing 
Concrete” after section “D” Removal of Forms and False work” and after the paragraph beginning 
with “2.  Forms and False work, including blocking…”.  So that a new subsection starts and reads: 

“502.10 Placing Concrete 
A. General  Concrete shall not be placed until forms ….” 

 
502.1701 Quality Control, Method A and B    Revise this Section so that the first paragraph and the 
first sentence of the second paragraph read: 
“502.17 Quality Control   The Contractor shall control the quality of the concrete through 
testing, inspection, and practices which shall be described in the QCP, sufficient to assure a 
product meeting the Contract requirements. The QCP shall meet the requirements of Section 
106, Quality, and this specification. No work under this item shall proceed until the QCP is 
submitted to and approved by the Department. Failure to comply with the approved QCP will 
result in work suspension and pay reductions as outlined in Section 106.4.6. The Quality 
Control Plan Value shall be the total bid value for all cast-in-place items covered by the QCP, 
using the P value listed in Special Provision 502. If no P value is listed, a value of $350, or bid 
value per cubic yard, whichever is less, shall be used. 
   
  502.1701 Quality Control, Method A and B The QCP shall address all elements that affect the 
quality of the structural concrete including, but not limited to, the following: “ 
 
Section 502.1701, Quality Control, Revise Table 4 of this Subsection by removing it in its 
entirety and replacing it with: 

 
TABLE 4 

METHOD A & B MINIMUM QUALITY CONTROL TESTING REQUIREMENTS * 
TEST TEST METHOD SAMPLING 

LOCATION 
FREQUENCY 

Gradation AASHTO T-27 & T-11 Stockpile One set per proposed 
grading before production.  
One set every 100 yd3 
(Min. 1 set per month) 

Organic Impurities AASHTO T-21 Stockpile Once per fine aggregate  
per year ** 
 

% Absorption AASHTO T-84 & T-85 Stockpile Once per aggregate per 
year 

Specific Gravity AASHTO T-84 & T-85 Stockpile Once per aggregate per 
year 

Total Moisture in 
Aggregate 

AASHTO T-255 Stockpile One set per day’s 
production 

Free Water and 
Aggregate Wt. 

N/A  One per day’s production  

% Entrained Air AASHTO T-152 On Project On first two loads and 
every third load thereafter 
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provided consistent results 
are achieved 

Compressive Strength AASHTO T-22 On Project One set per sublot            
      

Compressive Strength AASHTO T-22  
@ 7days  

On Project One set per sublot                 

* Additional QC testing will be required any time a process change occurs during a placement, 
including changes in type or dosage of admixture.  Additional testing shall include, but is not 
limited to, entrained air testing.    

** If the color produced is a laboratory designation Plate III, then the fine aggregate shall 
be tested once per month. 

 
502.18, Method of Measurement, Revise Subsection ‘F’ by removing the word ‘transverse’ so that it 
reads: “Saw cut grooving of concrete wearing surfaces, complete and accepted, will be 
measured for payment as one lump sum.” 
 
502.19, Basis of Payment, Revise the third paragraph by removing the word ‘transverse’ so that it 
reads:  “Saw cut grooving of concrete wearing surfaces will be paid for at the Contract Lump 
Sum Price, which shall be payment for furnishing all materials, labor, and equipment, 
including depth gauges and all incidentals, to satisfactorily complete the work.” 
(Also see 535.24 and 535.25 for related changes) 
 
 

SECTION 503 
REINFORCING STEEL 

 
Section 503.07 Splicing Revise this section by removing the table and following footnote and 
replacing them with: 
 

Minimum Lap Splice Length (inches) 
 
Bar Type 

Bar Size 
#3 #4 #5 #6 #7 #8 #9 #10 #11 

Plain or Galvanized 16 20 24 29 38 47 59 72 85 
Epoxy or Dual Coated 17 24 36 43 56 71 88 107 128 
Stainless 19 24 30 36 47 59 73 89 107 
Low-carbon Chromium 24 32 39 47 63 78 97 119 142 

 

“The minimum lap splice lengths in the table above are based on the parameters below. When 
any     of these parameters are altered, appropriate minimum lap splice lengths will be as shown 
on the Plans. 

 Normal weight concrete 
 Minimum 28-day concrete compressive strength from 4,000 psi to 10,000 psi 
 Class B tension lap splice 
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 Minimum center-to-center spacing between bars of 6 inches 
 Minimum clear cover of 2 inches 
 Nominal reinforcing steel yield strengths 
o Low-carbon Chromium = 100 ksi 
o Stainless = 75 ksi 
o All others = 60 ksi 

 Reinforcement with yield strengths greater than 75 ksi shall have beam transverse 
reinforcement and column ties provided over the required lap splice length in 
accordance with the current edition of the AASHTO LRFD Bridge Design Specifications 

 
When lap splices are placed horizontally in an element where the concrete depth below the 

splice will be 12 inches, or more, the indicated lap splice lengths shall be multiplied by a factor 
of 1.3.” 
 

SECTION 506 
SHOP APPLIED PROTECTIVE COATING – STEEL 

 
506.13 Surface Preparation  Amend this section by adding this paragraph to the end: 
 
“Steel shall meet the requirements of SSPC SP8 Pickling prior to being immersed in the zinc 
tanks. Verification of the surface preparation shall be included in the QC documentation.” 
 

SECTION 523 
BEARINGS 

 
523.051 Protective Coating  Revise this subsection by removing the paragraph beginning with 
“Anchor rods shall be galvanized…” and replacing with: 
 

“Anchor rods shall be galvanized. When anchor rods are designated to secure bare 
unpainted steel or painted steel, a dielectric coating (epoxy or bituminous type coatings are 
acceptable) shall be applied to the anchor rod and/or adjacent steel to prevent contact between 
galvanized surfaces and painted or unpainted steel.” 
 
523.22 Fabrication     Amend this subsection by adding the following: “Elastomeric Bearings shall 
be fabricated in accordance with AASHTO M251.” 
 

SECTION 526 
CONCRETE BARRIER 

 
Amend this section by deleting it in its entirety and replacing it with: 
 

“526.01 Description This work shall consist of the furnishing, constructing, erecting, 
setting, resetting, and removal of concrete barrier and associated elements in accordance 
with these specifications, the Standard Details, and the lines and grades shown on the Plans 
or established by the Resident. 
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The types of concrete barrier are designated as follows: 
 
Portable Concrete Barrier Type I  Double faced removable barrier in accordance with 

the Standard Details. 
 
Permanent Concrete Barrier Type II  Double faced barrier as shown on the Plans. 
 
Permanent Concrete Barrier Type IIIa  Single faced barrier 32 inches high in 

accordance with the Standard Details or as shown on the Plans. 
Permanent Concrete Barrier Type IIIb  Single faced barrier 42 inches high in 

accordance with the Standard Details or as shown on the Plans. 
 
Permanent Concrete Transition Barrier  Barrier of various heights joining steel bridge 

rail to steel guardrail in accordance with the Standard Details or as shown on the Plans. 
 
Permanent Texas Classic Rail  Barrier Traffic rail or sidewalk rail, in accordance with 

the Standard Details or as shown on the Plans. 
 
526.02 Materials 
 
a. Concrete   Concrete for barriers, both permanent and portable, shall have a design 

strength of 5,000 psi.  
 
For cast-in-place barrier: The concrete shall be Class LP, in accordance with Standard 

Specification Section 502, Structural Concrete. 
 
For precast barrier: The concrete shall meet the requirements of Standard 

Specification 712.061, Structural Precast Concrete Units, except that the stripping strength 
for precast barriers is 4,000 psi. 

b. Reinforcing Steel   Reinforcing steel shall meet the requirements of Section 503, 
Reinforcing Steel. 

 
c. Structural Steel   Plates and barrier connections shall meet the requirements 

specified in Standard Specification 504 - Structural Steel and shall be hot dip galvanized 
after fabrication in accordance with Standard Specification 506, Shop Applied Protective 
Coating – Steel 

 
d. Bolts Bolts shall meet the requirements specified in Section 713.02, High Strength 

Bolts. 
 
e. Connecting Pins for Portable Concrete Barrier  Portable concrete barriers must be 

connected using a 1- inch diameter pin. The connecting pin must be smooth, not deformed, 
i.e., reinforcing bar may not be used, and shall meet the strength requirements of ASTM 
A449 steel. Materials with greater strength may be used with the approval of the 
Department. 
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f. Anchor Pins for Portable Concrete Barrier Anchoring to concrete or asphalt will be 
required when specified on the Plans.  When required, portable concrete barriers must be 
anchored using a 1 ½ - inch diameter anchor pin. The anchor pin must be smooth, not 
deformed, i.e., reinforcing bar may not be used, and shall meet the strength requirements 
of ASTM A36 steel. Materials with greater strength may be used with the approval of the 
Department. 

 
g. Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for 

Portable Concrete Barrier on the following schedule:   
 

New Portable Concrete Barrier shall be crash tested and/or evaluated to MASH2016 
criteria.  
 
Current Portable Concrete Barrier in useful serviceable condition that is successfully 
tested to NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 
2029.  
 
Other current Portable Concrete Barrier that is deemed acceptable by the Department 
may be utilized on projects off the National Highway System through December 31, 2024. 

526.03 Construction Requirements  
 
Cast-in-place barriers shall be fabricated in accordance with Standard Specification 

Section 502, Structural Concrete. Precast barriers shall be fabricated in accordance with 
Standard Specification 534, Precast Structural Concrete.   

 
Concrete finish for permanent barrier shall be rubbed as defined in Standard 

Specification Section 502, Structural Concrete, 502.13 D2 or an approved equal. 
Portable concrete barrier shall be generally free from fins and porous areas and shall 

present a neat and uniform appearance.   
 

Permanent barrier shall have a protective coating applied in accordance with Standard 
Specification Section 515, Protective Coating for Concrete Surfaces. 

 
Reflective delineators for concrete median barrier shall meet the requirements of 

Special Provision 645, Highway Signing. 
 
Preformed Joint Filler shall meet the requirements specified in Subsection 705.01, 

Preformed Expansion Joint Filler. 
 
Permissible dimensional tolerances for all concrete barriers shall be as follows: 
 
a.  Cross-sectional dimensions shall not vary from design dimensions by more than ¼ 

inch. The vertical centerline shall not be out of plumb by more than ¼ inch. 
 
b.  Longitudinal dimensions shall not vary from the design dimensions by more than ¼ 

inch per 10 feet of barrier section and shall not exceed ¾ inches per section. 
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c.  Location of anchoring holes shall not vary by more than ½ inch from the dimensions 
shown in the concrete barrier details on the Plans. 

 
d.  Surface straightness shall not vary more than ¼ inch under a 10-foot straightedge. 
 
e.  The barrier shall have no significant cracking.  Significant cracking is defined as 

fractures or cracks passing through the section, or any continuous crack extending for a 
length of 12 inches or more, regardless of position in the section. 

 
526.04 Method of Measurement Permanent Concrete Barrier Type II, IIIa, IIIb, Texas 

Classic Rail, and Precast Median Barrier will be measured for payment by lump sum, 
complete in place.   

 
Portable concrete barrier, both anchored and unanchored will be measured for 

payment by lump sum.  Lump sum measurement will include verification of the installation 
and removal of all portable concrete at the completion of the Contractor’s operations. 

 
The Contractor shall replace sections of portable concrete barrier, including anchored 

barrier damaged by the traveling public when directed by the Resident.  Replacement 
sections will be measured for payment in accordance with Standard Specification 109.7, 
Equitable Adjustments to Compensation and Time. 

Transition barrier will be measured by each, complete in place. 
 
526.05 Basis of Payment The accepted quantities of Concrete Barrier Type II, IIIa, IIIb, 

Texas Classic Rail, and Precast Median Barrier will be paid for at the Contract lump sum 
price for the type specified, complete in place.    

 
The accepted quantities of Portable Concrete Barrier Type I, both anchored and 

unanchored will be paid for at the Contract lump sum price.  Such payment shall be full 
compensation for furnishing all materials, assembling, moving, resetting, transporting, 
temporarily storing, removing barrier, furnishing new parts as necessary, and all 
incidentals necessary to complete the work. 

 
Portable barrier shall become the property of the Contractor upon completion of the 

use of the barrier on the project and shall be removed from the project site by the 
Contractor. 

 
Transition barrier will be paid for at the Contract price each, complete in place.   
 
The accepted quantity of all types of concrete barrier, whether portable or permanent, 

will be paid for at the lump sum or per each price, as applicable, which payment shall be 
full compensation for all materials, including reinforcing steel, protective coating, reflective 
delineators, steel plates and hardware, equipment, labor and incidentals required, as 
necessary, to complete the work.    

 
Payment will be made under:  
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  Pay Item      Pay Unit  
 
526.301 Portable Concrete Barrier, Type I   Lump Sum  
526.304 Portable Concrete Barrier, Anchored Type I Lump Sum 
526.312    Permanent Concrete Barrier Type II  Lump Sum 
526.321    Permanent Concrete Barrier Type IIIa  Lump Sum 
526.323 Texas Classic Rail     Lump Sum 
526.331    Permanent Concrete Barrier Type IIIb   Lump Sum 
526.34  Permanent Concrete Transition Barrier        Each 
526.502 Precast Concrete Median Barrier   Lump Sum” 

 
SECTION 527 

ENERGY ABSORBING UNIT 
 

527.02 Materials Amend this section by deleting it in its entirety and replacing it with: 
 
“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on 
the following schedule: 
 
Portable Crash Cushions will be crash tested and/or evaluated to MASH2016 criteria by 
January 1, 2030. Current Category 3 devices in useful serviceable condition that are 
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through 
December 31, 2029. 
 
Work Zone Crash Cushions shall be selected from the Department’s Qualified Products List of 
Crash Cushions/Impact Attenuators or approved equal.” 
 

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.22  Tolerances   Amend this section by deleting it in its entirety and replacing it with: 
“Product dimensional tolerances shall be in conformance with the latest edition of PCI MNL-
135, Tolerance Manual for Precast and Prestressed Concrete Construction, as applicable to the 
particular product (e.g., slab, I-girder, box beam), the Plans, and this Specification. Use Box 
Beam fabrication tolerances for voided or solid slab beams and use Double Tee tolerances for 
NEXT beams. In case of dispute, the Fabrication Engineer shall determine the allowable 
tolerance.”  
 
535.24  Installation of Slabs, Beams, and Girders  Revise the 5th paragraph by replacing “6.0 and 
9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive strength 
of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, be non-
shrink, flowable, and contain a non-shrink additive listed on the Department QPL for 
expansive cements.” 
 
535.25, Installation of Precast/Prestressed Deck Panels  Revise the 2nd paragraph by replacing “6.0 
and 9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive 
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strength of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, 
be non-shrink, flowable, and contain a non-shrink additive listed on the Department QPL for 
expansive cements.” 
 

SECTION 606 
GUARDRAIL 

 
Amend this section by replacing it with the following:  
 
606.01 Description This work shall consist of furnishing and installing guardrail components in 
accordance with these specifications and in reasonably close conformity with the lines and grades 
shown on the plans or as established.  Guardrail is designated as:   
 

31” W-Beam Guardrail - Mid-Way Splice 
Galvanized steel w-beam, 8” wood or composite offset blocks, galvanized steel posts 
Thrie Beam 
Galvanized steel thrie beam, 8” wood or composite offset blocks, galvanized steel posts 

 
Median guardrail shall consist of two beams of the above types, mounted on single posts.  
 
Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to 
install guardrail as shown on the plans.  This work shall also include drilling for and installation of 
offset blocks if specified, and incidental hardware necessary for satisfactory completion of the work. 
 
Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing 
designated guardrail and resetting in a new location as shown on the plans or directed by the 
Resident.  Remove, Modify, and Reset guardrail and Modify guardrail include the following 
guardrail modifications:  Removing plate washers at all posts, except at anchorage assemblies as 
noted on the Standard Details, adding offset blocks, and other modifications as listed in the 
Construction Notes or General Notes.  Modifications shall conform to the guardrail Standard Details. 
 
Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing 
bridge.  This work shall consist of constructing a concrete end post or modifying an existing end post 
as required, furnishing, and installing a terminal connector, necessary hardware, and incidentals 
required to complete the work as shown on the plans.  Bridge Transition shall consist of a bridge 
connection and furnishing and installing guardrail components as shown in the Standard Details. 
 
606.02 Materials  Materials shall meet the requirements specified in the following Sections of 
Division 700 - Materials: 
 
      Timber Preservative          708.05 
    Metal Beam Rail               710.04 
    Guardrail Posts                       710.07 
   Guardrail Hardware                710.08 
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Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway 
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative 
Committee, Task Force 13 Report. 
 
Posts for underdrain delineators shall be “U” channel steel, 8 ft long, 2 ½ lb/ft minimum and 
have 3/8-inch round holes, 1-inch center to center for a minimum distance of 2 ft from the top of the 
post. 
 
Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be 
mounted onto guardrail posts at the flared guardrail terminal end point and tangent point, both at the 
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be gray with 
either silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading 
ends, and green at trailing ends.  Whenever the guardrail terminal is not flared, markers will only be 
required at the terminal end point. These shall be red or green as appropriate.  Markers shall be 
installed on the protected side of guardrail posts unless otherwise approved by the Resident.  
Reflectorized flexible guardrail markers shall be from the Department’s Qualified Products List of 
Delineators.  The marker shall be gray, flexible, durable, and of a non-discoloring material to which 
3-inch by 9-inch reflectors shall be applied, and capable of recovering from repeated impacts and 
meeting MASH 16 requirements. Reflective material shall meet the requirements of Section 719.01 
for ASTM D 4956 Type III reflective sheeting. The marker shall be secured to the guardrail post 
with two fasteners, as shown in the Standard Details.   
 
Reflectorized beam guardrail reflectors shall be mounted on all “w” beam guardrail and shall be 
either the “butterfly” type or linear delineation system panels.      “Butterfly” or linear delineation 
panels shall be installed at approximately 62.5 foot intervals on tangents (after every tenth post) and 
31.25 feet on curves (after every fifth post), and shall be centered on the guardrail beam.  On 
Divided highways, the left-hand delineators shall be yellow and the right-hand delineators shall be 
silver/ white.  On two-way directional highways, the right-hand side will have silver / white 
reflectors and no reflectorized delineator used on the left.    Delineators shall have reflective sheeting 
that meets or exceeds the requirements of Section 719.01. 
 
“Butterfly” reflectors shall be fabricated from high-impact, ultraviolet & weather resistant 
thermoplastic.  Aluminum, galvanized metal or other materials shall not be used.  Reflective 
sheeting will be applied to only one side of the delineator facing the direction of traffic and shall be 
centered vertically on the guardrail beam as shown in the Standard Detail 606(7).   

  
Linear delineation system panels shall be 1.5 inches wide by approximately 11 inches nominal 
length, with a minimum of 5 raised lateral ridges spaced at approximately 2.25 inches.  The height of 
each ridge shall be 0.34 inches with a 45 degree profile and a 0.28 inches radius at the top.  Sheeting 
shall be laminated to thin gauge aluminum with a pre-applied adhesive tape on the back.  Panels 
shall not be installed over seams or bolt heads and shall be centered horizontally on the guardrail 
beam; linear delineation panels shall be attached to only one guardrail beam.  The guardrail beam 
surface shall be cleaned and prepared according to the manufacturer’s instructions.  Air temperature 
and guardrail surface temperature must be a minimum of 50 degrees F (10 C) with rising 
temperature at the time of installation. 
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Exact locations of the either the “butterfly” type or the linear delineation panels shall be approved by 
the Resident prior to installation.   
 
Single wood post shall be of cedar, white oak, or tamarack, well-seasoned, straight, and sound and 
have been cut from live trees.  The outer and inner bark shall be removed, and all knots trimmed 
flush with the surface of the post.  Posts shall be uniform taper and free of kinks and bends. 
 
Single steel post shall conform to the requirements of Section 710.07 b. 
 
Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of 
ASTM A120, Schedule No. 40, Standard Weight.   
 
Acceptable multiple mailbox assemblies shall be listed on the Department’s Qualified Products List 
and shall be MASH 16 tested and approved. 
 
Flared and Tangent w-beam guardrail terminals and guardrail offset blocks shall be from the 
Department’s Qualified Products List.  Flared terminals shall be installed with a 4 ft offset as shown 
in the Manufacturer’s installation instructions. 
 
Anchorage assemblies used to anchor trailing ends, radius guardrail, or other ends not exposed to 
traffic shall meet the applicable standards of "A Guide to Standardized Highway Barrier Hardware" 
prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative Committee, Task Force 
13 Report, Drawing SEW02a. 
 
Existing materials damaged or lost during adjusting, removing and resetting, or removing, 
modifying, and resetting, shall be replaced by the Contractor without additional compensation.  
Existing guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when 
directed by the Resident. 
 
606.03 Posts   Posts for guardrail shall be set plumb in holes or they may be driven if suitable 
driving equipment is used to prevent battering and distorting the post.  When posts are driven 
through pavement, the damaged area around the post shall be repaired with approved bituminous 
patching.  Damage to lighting and signal conduit and conductors shall be repaired by the Contractor. 
 
When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in 
layers with suitable material, thoroughly tamped. 
 
The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the 
oncoming traffic.  Markers shall be installed on the protected side of guardrail posts.  Markers, 
which become bent or otherwise damaged, shall be removed and replaced with new markers. 
 
Single wood posts shall be set plumb in holes and backfilled in layers with suitable material, 
thoroughly tamped.  The Resident will designate the elevation and shape of the top.  The posts, that 
are not pressure treated, shall be painted two coats of good quality oil base exterior house paint. 
 
Single steel posts shall be set plumb in holes as specified for single wood posts or they may be 
driven if suitable driving equipment is used to prevent battering and distorting the post. 
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Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes 
shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes 
shall not be burned. 
 
606.04 Rails Brackets and fittings shall be placed and fastened as shown on the plans.  Rail beams 
shall be erected and aligned to provide a smooth, continuous barrier.  Beams shall be lapped with the 
exposed end away from approaching traffic. 
 
End assemblies shall be installed as shown on the plans and shall be securely attached to the rail 
section and end post. 
 
All bolts shall be of sufficient length to extend beyond the nuts but not more than ½ inch. Nuts shall 
be drawn tight. 
 
Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes 
shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes 
shall not be burned. 
 
606.045 Offset Blocks   The same offset block material is to be provided for the entire project unless 
otherwise specified. 
 
606.05 Shoulder Widening At designated locations the existing shoulder of the roadway shall be 
widened as shown on the plans.  All grading, paving, seeding, and other necessary work shall be in 
accordance with the Specifications for the type work being done. 
 
606.06 Mail Box Post Single wood post shall be installed at the designated location for the support 
of the mailbox.  The multiple mailbox assemblies shall be installed at the designated location in 
accordance with the Standard Details and as recommended by the Manufacturer.  Attachment of the 
mailbox to the post will be the responsibility of the home or business owner. 
 
606.07 Abraded Surfaces All galvanized surfaces of new guardrail and posts, which have been 
abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and 
cut ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint. 
 
606.08 Method of Measurement Guardrail will be measured by the linear foot from center to center 
of end posts along the gradient of the rail except where end connections are made to masonry or steel 
structures, in which case measurement will be as shown on the plans. When connected to radius rail, 
measurement will be to the end of the last tangent beam. 
 
Guardrail terminal, reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge 
transition, bridge connection, multiple mailbox post, and single post will be measured by each unit 
of the kind specified and installed.  
 
Widened shoulder will be measured as a unit of grading within the limits shown on the plans. 
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Excavation in solid rock for placement of posts will be paid under force account unless otherwise 
indicated in the Bid Documents. 
 
Reflectorized beam guardrail reflectors (“butterfly” type or linear delineation system panels) when 
identified by pay item, will be measured for payment by each.  
 
606.09 Basis of Payment The accepted quantities of guardrail will be paid for at the contract unit 
price per linear foot for the type specified, complete in place.  Reflectorized beam guardrail 
(“butterfly”-type) delineators will not be paid for directly but will be considered incidental to 
guardrail items.  Reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge 
transition, bridge connection, multiple mailbox post, and single post will be paid for at the contract 
unit price each for the kind specified complete in place. 
Guardrail terminals will be paid for at the contract price each, complete in place which price shall be 
full payment for furnishing and installing all components including the terminal section, posts, offset 
blocks, "w" beam, cable foundation posts, plates and for all incidentals necessary to complete the 
installation within the limits as shown on the Standard Details or the Manufacturer’s installation 
instructions.  Pay limits for a flared terminal will be 37.5 feet.  Pay limits for a tangent terminal will 
be 50 feet.  Each guardrail terminal will be clearly marked with the Manufacturer’s name and model 
number to facilitate any future needed repair.  Such payment shall also be full compensation for 
furnishing all material, excavating, backfilling holes, assembling, and all incidentals necessary to 
complete the work, except that for excavation for posts or anchorages in solid ledge rock, payment 
will be made under 109.7.5 – Force Account.  Type III Retroreflective Adhesive Sheeting shall be 
applied to the approach buffer end sections and sized to substantially cover the end section.  On all 
roadways, the ends shall be marked with alternating black and retroreflective yellow stripes.  The 
stripes shall be 3 in wide and sloped down at an angle of 45 degrees toward the side on which traffic 
is to pass the end section.   Guardrail terminals shall also include a set of installation drawings 
supplied to the Resident.  
 
Anchorages to bridge end posts will be part of the bridge work.  Connections thereto will be 
considered included in the unit bid price for guardrail. 
 
Guardrail to be placed on a radius of curvature of 150 ft or less will be paid for under the designated 
radius pay item for the type guardrail being placed. 
 
Widened shoulder will be paid for at the contract unit price each complete in place and will be full 
compensation for furnishing and placing, grading and compaction of aggregate subbase and any 
required fill material. 
 
Adjust guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for adjusting to grade.  Payment shall also include adjusting guardrail terminals where 
required. 
 
Modify guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for furnishing and installing offset blocks, additional posts, and other specified 
modifications; removing, modifying, installing, and adjusting to grade existing posts and beams; 
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removing plate washers and backup plates, and all incidentals necessary to complete the work.  
Payment shall also include removing and resetting guardrail terminals where required. 
 
Remove and Reset guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for removing, transporting, storing, reassembling all parts, necessary cutting, 
furnishing new parts when necessary, reinstalling at the new location, and all other incidentals 
necessary to complete the work.  Payment shall also include removing and resetting guardrail 
terminals when required.   
 
Remove, Modify, and Reset guardrail will be paid for at the contract unit price per foot and will be 
full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail. 
 
Bridge Connections will be paid for at the contract unit price each.  Payment shall include, attaching 
the connection to the endpost including furnishing and placing concrete and reinforcing steel 
necessary to construct new endposts if required, furnishing and installing the terminal connector, and 
all miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.   
 
Bridge Transitions will be paid for at the contract unit price each.  Payment shall include furnishing 
and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition 
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary 
materials and labor, including the bridge connection as stated in the previous paragraph.  
 
No payment will be made for guardrail removed, but not reset and all costs for such removal shall be 
considered incidental to the various contract pay items. 
 
Reflectorized beam guardrail reflectors ( “butterfly” type and the linear delineation panels ) will not 
be paid for directly but will be considered incidental to all new guardrail items.  The Contractor shall 
furnish and install either the “butterfly” type or linear delineation panels, at its discretion, for new 
guardrail items. 
 
Reflectorized beam guardrail reflectors ( either “butterfly” type or linear delineation system panels) 
will be paid for under the applicable pay items for installation in conjunction with Adjust, Modify, 
Remove and Reset, Remove Modify and Reset guardrail items.  The accepted quantity of “butterfly” 
type or linear delineation system panels will be paid for at the contract unit price each for all work 
and materials furnished to install, complete in place, including all incidentals necessary to complete 
the work.  
 
Payment will be made under: 
 
Pay Item                                                                                                 Pay Unit    
 
606.1301  31” W-Beam Guardrail - Mid-Way Splice – Single Faced  Linear Foot 
606.1302  31” W-Beam Guardrail - Mid-Way Splice – Double Faced  Linear Foot 
606.1303  31” W-Beam Guardrail - Mid-Way Splice, 15’ Radius and Less Linear Foot 
606.1304  31” W-Beam Guardrail - Mid-Way Splice, Over 15’ Radius           Linear Foot 
606.1305  31” W-Beam Guardrail - Mid-Way Splice Flared Terminal   Each 
606.1306  31” W-Beam Guardrail - Mid-Way Splice Tangent Terminal  Each 
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606.1307  Bridge Transition (Asymmetrical) – Type IA     Each 
606.1721         Bridge Transition - Type I      Each 
606.1722         Bridge Transition - Type II   Each 
606.1731         Bridge Connection - Type I   Each 
606.1732         Bridge Connection - Type II   Each 
606.178           Guardrail Beam   Linear Foot 
606.25             Terminal Connector   Each 
606.257           Terminal Connector - Thrie Beam                                                      Each 
606.259 Anchorage Assembly   Each  
606.265           Terminal End-Single Rail - Galvanized Steel                                Each 
606.266           Terminal End-Single Rail - Corrosion Resistant Steel                   Each 
606.275           Terminal End-Double Rail - Galvanized Steel                                   Each 
606.276           Terminal End-Double Rail - Corrosion Resistant Steel                 Each 
606.352      Reflectorized Beam Guardrail Delineators (“Butterfly” type)        Each 
606.3521    Linear Delineation System Panel         Each 
606.353           Reflectorized Flexible Guardrail Marker                                     Each 
606.354           Remove and Reset Reflectorized Flexible Guardrail Marker  Each 
606.356           Underdrain Delineator Post                                                                 Each 
606.358           Guardrail, Modify              Linear Foot                            
606.362           Guardrail, Adjust                                                                                Linear Foot 
606.365           Guardrail, Remove, Modify, and Reset   Linear Foot 
606.366           Guardrail, Remove and Reset  Linear Foot 
606.367           Replace Unusable Existing Guardrail Posts                                       Each 
606.3671    Replace Unusable Offset Blocks                                                        Each 
606.47             Single Wood Post                                                                                Each 
606.48             Single Galvanized Steel Post                                                             Each 
606.50             Single Steel Pipe Post                                                                         Each 
606.51             Multiple Mailbox Support   Each 
606.568           Guardrail, Modify - Double Rail                   Linear Foot 
606.63             Thrie Beam Rail Beam    Linear Foot 
606.64             Guardrail Thrie Beam - Double Rail                           Linear Foot 
606.65             Guardrail Thrie Beam - Single Rail                          Linear Foot 
606.66             Terminal End Thrie Beam                                   Each 
606.70             Transition Section - Thrie Beam                              Each 
606.71             Guardrail Thrie Beam - 15 ft radius and less          Linear Foot 
606.72             Guardrail Thrie Beam - over 15 ft radius                  Linear Foot 
606.73             Guardrail Thrie Beam - Single Rail Bridge Mounted  Linear Foot       
606.74             Guardrail - Single Rail Bridge Mounted                    Linear Foot 
606.753           Widen Shoulder for Low Volume Guardrail End   Each  
606.754           Widen Shoulder for Flared Guardrail Terminal                        Each 
606.78 Low Volume Guardrail End   Each 
606.80 Buried-in-Slope Guardrail End   Each 
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SECTION 608 
SIDEWALKS 

 
Section 608.022Detectable Warning Materials Standard   Revise this section by removing the last 
sentence of this section beginning with “Concrete…” and replacing it with “Concrete shall meet 
the requirements of Section 608.021, Sidewalk Materials, of this specification or may be a 
prepackaged concrete mix from the Department’s Qualified Products List (QPL).” 

 
SECTION 609 

CURB 
 
609.02 Materials  Revise the paragraph beginning “The Contractor shall submit a concrete mix…” 
so that it reads: 
 
“The Contractor shall submit a concrete mix design for the Portland Cement Concrete to the 
Resident, with a minimum designed compressive strength of 3000 psi concrete fill.” 
. 
609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections    Revise this section by underlining the 
section number and title so that it reads in the spec book as: 
 
“609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections”     
  
Revise the last paragraph beginning with “The Contractor may elect…” so that it reads: 
 
“The Contractor may elect to substitute concrete to backfill Stone Curbing or Stone Edging at 
their option.  If the concrete backfill option is elected, the Concrete Fill shall meet the 
requirements of 609.02.   The Contractor shall submit a concrete design for the Portland 
Cement Concrete, with a minimum designated compressive strength of 3000 PSI meeting the 
requirements of Class S or Class Fill Concrete.  The Contractor may elect to choose a 
Prepackaged Concrete Mix from the Department’s Qualified Products list (QPL).  Concrete 
backfill shall be completed in conformance with a Department supplied concrete backfill 
detail.” 

 
SECTION 610 

STONE FILL, RIPRAP, STONE BLANKET, AND STONE DITCH PROTECTION 
 
610.02 Materials   Amend this subsection by adding the following to the end of the material list:    
“Stone Ditch Protection                   703.29” 

72



February 16, 2024 
Supersedes: January 19, 2024 

 
 

 

Page 23 of 41 
 

SECTION 618 
SEEDING 

 
618.08 Mulching  Revise this Section so that the third sentence reads: “Mulch for Seeding Method 
Number 1 shall only be cellulous fiber mulch Section 619.04 (b) or straw mulch Section 619.04 (a).” 
 

SECTION 619 
MULCH 

 
619.03 General  Amend this Section by adding the following sentence to the end: “Straw mulch 
shall be used in all wetland areas.” 
 

SECTION 626 
FOUNDATIONS, CONDUIT, AND JUNCTION BOXES FOR HIGHWAY 

SIGNING, LIGHTING, AND SIGNALS 
 
Section 626.021 Miscellaneous Materials  Revise this section by removing the fourth paragraph 
beginning with “ All Concrete for concrete encasement…” and replace it with  “All concrete for 
concrete encasement of conduit shall be Class S or Class Fill concrete in accordance with the 
applicable requirements of Section 502 – Structural Concrete, or a Prepackaged Concrete Mix 
from the Department’s Qualified Products List (QPL).”  
 
Section 626.031Conduit    Revise the fifth paragraph beginning with “After the trench has been…” by 
removing the last sentence beginning with “Where concrete encasement…” and replacing it with 
“Where concrete encasement is required around the conduit, the concrete shall meet  
Class S, Class Fill in accordance with the applicable requirements of Section 502 – Structural 
Concrete, or a Prepackaged Concrete Mix from the Department’s Qualified Products List 
(QPL).”   
 
626.034  Concrete Foundations  Revise this Section by changing ‘626.037’ to ‘626.036’ in the 
Second Paragraph which begins with “Foundations shall consist of cast-in-place…”. 
 
Revise the 10th paragraph beginning with “Before placing concrete, the required elbows…”   by 
removing “…in accordance with  Standard Specification 633.”   

 
 

626.036 Precast Foundations  Revise the last sentence of paragraph one so that it reads:  
“Construction of precast foundations shall conform to the Standard Details and all 
requirements of 712.061.“ 
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SECTION 627 
PAVEMENT MARKINGS 

 
 
627.02 Materials    Amend this section by adding the following to the existing Specification: 
 
“When pavement marking paint must be applied on pavement with an air temperature 
between 35 ºF and 50 ºF, a low temperature waterborne paint may be used upon the 
Department’s approval as noted below.   
 
The Contractor shall submit the following information for Department review and approval at 
least 10 calendar days prior to application: 

 
The manufacturer and product name of the low temperature waterborne paint 
 
The manufacturer’s technical product data sheets 
 
The product’s SDS sheets 
 
All required and recommended application specifications for the product  

 
The manufacturer’s requirements for temperature, surface preparation, paint thickness and 
the bead application shall be followed.  No additional payment will be made for the use of low 
temperature waterborne paint. “  
 
627.06 Application   Revise this subsection by replacing the paragraph beginning with “ On other 
final pavement markings…” with the following: 
“On other final pavement markings and on curb, where the paint is applied by hand painting 
or spraying, application shall be one uniform covering coat at least 16 mils thick. Before the 
paint has dried, the glass beads shall be applied by a pressure system that will force the glass 
beads onto the undried paint as uniformly as possible. 
 
Painted lines and markings shall be applied in accordance with the manufacturer’s published 
recommendations. These recommendations will be supplied to the Resident prior to 
installation.” 
 
Revise this subsection by replacing the paragraph beginning with “ If the final reflectivety values are 
less…” with the following: 
 
The final reflectivity will be acceptable if 90 percent or more of the painted pavement lines and 
markings meet the specified minimum value. If less than 90 percent of the painted pavement 
lines and markings meet the specified minimum final reflectivity values, the Contractor shall 
repaint those areas not meeting required reflectivity at no cost to the Department. 
 

If, after repainting, analysis of the final reflectivity values results in the need for a second 
repainting, the Contractor will submit in writing a plan of action to meet the reflectivity 
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minimums prior to continuing any work.  Once the plan has been reviewed and approved by 
the Department, the Contractor shall reapply at no cost to the Department. 

 
 SECTION 637 

DUST CONTROL 
 
Revise this section by removing it in its entirety. 
 

SECTION 643 
TRAFFIC SIGNALS 

 
643.021 Materials     Amend this subsection by adding the following at the end: 
 
“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on 
the following schedule: 
 
Temporary Traffic Control Signals will be crash tested and/or evaluated to MASH2016 
criteria by January 1, 2030. Current Category 4 devices in useful serviceable condition that are 
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through 
December 31, 2029.” 
 
643.023 Traffic Signal Structures   Remove the third paragraph and replace it with the following:   
 
“Traffic signal support structures shall be classified as Fatigue Category III if they are located 
on roads with a speed limit of 35 mph or less, Fatigue Category II if they are located on roads 
with a speed limit of greater than 35 mph, and Fatigue Category I if noted on the Contract 
Plans. Fatigue Importance Factors shall be as specified in Table 11.6-1 (Fatigue Importance 
Factors). Fatigue analyses are not required for span-wire (strain) pole traffic signal support 
structures with heights of 55 feet or less unless required by the current edition of AASHTO 
“LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic 
Signals”. 
 
643.09 Service Connection   Revise this subsection by removing the paragraph that begins with 
“Traffic signal services shall have…”.   

And by removing the paragraphs beginning with “ A service ground rod shall be installed…” and 
“A total of 4, 10’ service…” and replace them with “A total of 4, 10’ service ground rods shall 
be installed and properly connected together on the outside of the cabinet foundation. One 
ground rod shall be located at each corner and shall be either flush or slightly below 
finished grade. The connection between the ground rod and the ground wire shall be an 
exothermic connection such as a Cadweld.  The ground wire from the interconnected ground 
rods shall be routed through a conduit in the foundation and into the base of the cabinet”. 
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SECTION 645 
HIGHWAY SIGNING 

 
Section 645.023 Sign Support Structures.  Under letter “c.”, revise the fifth paragraph beginning 
with “In addition to the required details…”  by removing the words ”and foundation”  from the 5th 
sentence. 
 

 
Section 645.08 Method of Measurement.  Revise the second paragraph beginning with “Bridge-type, 
cantilever and…”  by removing the words ”including the foundation”  . 
 
 
Section 645.09 Basis of Payment.  Revise the third paragraph beginning with “The accepted bridge-
type, cantilever and…”  by removing the word  ”foundation” from the second sentence.  Add the 
following sentence to the end of the paragraph “Conduits, Junction Boxes, and Foundations will 
be paid for under Section 626.”  
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

 
652.2.5 Portable Changeable Message Sign  Revise the fifth paragraph so it reads: 
 
“The control system shall include a display screen upon which messages can be reviewed 
before being displayed on the message sign. The control system shall be capable of maintaining 
memory when power is unavailable. Messages must be changeable with either a portable 
electronic device like a notebook computer or an on-board keypad. The controller shall have 
the capability to store a minimum of 200 user-defined and 200 pre-programmed messages. 
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. The 
cabinet shall be locked at all times that the Contractor is not actively changing the message. 
The Contractor shall change the password for the controller prior to stationing the PCMS and 
shall provide the password to the Resident. The password shall be unique per PCMS and 
secure and shall not be written anywhere in, on, around, or stored in the PCMS.” 
 
Amend this Section by adding the following new subsection: 
 
“652.2.6 Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for Work 
Zone Traffic Control Devices on the following schedule: 
 Category 1 (Cones, Drums, Tubular Markers, Flexible Delineators, and similar devices 
that have little chance if causing windshield penetration, tire damage, or other significant 
effect on the control or trajectory of a vehicle) – All Category 1 devices will be manufacturer 
self-certified as MASH2016 by January 1, 2025. Current Category 1 devices in useful 
serviceable condition that are not self-certified as MASH2016 compliant may be utilized 
through December 31, 2024. 
 Category 2 (Barricades, Portable Sign Supports, Category 1 devices with attachments, 
and similar devices that are not expected to produce significant vehicular velocity change but 
may be otherwise hazardous) – All Category 2 devices will be crash tested and/or evaluated to 
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MASH2016 criteria by January 1, 2025. Current Category 2 devices in useful serviceable 
condition that are successfully tested to NCHRP Report 350 or MASH2009 criteria may be 
utilized through December 31, 2024. 

Category 3 (Portable Concrete Barrier, Portable Crash Cushions, Truck Mounted 
Attenuators, Category 2 devices weighing more than 100 pounds, and similar devices that are 
expected to produce significant vehicular velocity change or other harmful reactions) – All 
Category 3 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1, 
2030. Current Category 3 devices in useful serviceable condition that are successfully tested to 
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029. (See 
Standard Specification 526 for additional Portable Concrete Barrier information). 

Category 4 (Trailer Mounted Devices: Arrow Boards, Temporary Traffic Control 
Signals, Area Lighting, Portable Changeable Message Sign, and other similar devices.) – All 
Category 4 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1, 
2030. Current Category 4 devices in useful serviceable condition that are successfully tested to 
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029.”   
 
 
652.3.3 Submittal of Traffic Control Plan    Amend this section by adding: 
 

“n. A security plan for any PCMS shall be included. The Contractor shall provide a 
plan for secure access to the PCMS and protection from unauthorized users.  The plan shall 
have details on securing the cabinets via a lock and password from unauthorized users, 
password changing protocols, and where the access information will be kept so it can be used 
in the event of emergency. The Contractor shall not Identify or store passwords in the TCP.” 
 
 
652.4 Flaggers Revise the first paragraph of this section so that it reads: 
 
“The Contractor shall furnish flaggers as required by the TCP or as otherwise specified by the 
Resident. All flaggers must have successfully completed a flagger test approved by the 
Department and administered by a Department-approved Flagger-Certifier who is employing 
that flagger. All flaggers must carry an official certification card with them while flagging that 
has been issued by their employer.” 
 

SECTION 681 
PRECAST AGGREGATE-FILLED, CONCRETE BLOCK GRAVITY WALL 

 
681.08 Basis of Payment  Amend this section by adding the Item Number “681.10’ in front of the 
item “Precast Aggregate-Filled Concrete Block Gravity Wall” at the end of the section. 
 

SECTION 701 
STRUCTURAL CONCRETE RELATED MATERIAL 

 
701.01 Portland Cement and Portland Pozzolan Cement   Amend the first sentence of Paragraph 3 by 
adding “or Type 1L Portland Limestone cement” so that it reads: 
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“A Type IP (MS) Portland-pozzolan cement (blended hydraulic cement with moderate sulfate 
resistance) or Type 1L Portland Limestone cement meeting the requirements of AASHTO M 
240, may be used instead of Type II or where Type I Portland cement, meeting the 
requirements of AASHTO M 85, is allowed.” 

 
SECTION 703 

AGGREGATES 
 
Add the following to Section 703 - Aggregates  
 
703.01 Fine Aggregate for Concrete  Fine aggregate for concrete shall consist of natural sand or, 
when approved by the Resident, other inert materials with similar characteristics or combinations 
thereof, having strong, durable particles.  Fine aggregate from different sources of supply shall not 
be mixed or stored in the same pile nor used alternately in the same class of construction or mix 
without permission of the Resident. 
 
 All fine aggregate shall be free from injurious amounts of organic impurities.  Should the fine 
aggregate, when subjected to the colorimetric test for organic impurities, AASHTO T 21, produce a 
color darker than the reference standard color solution (laboratory designation Plate III), the fine 
aggregate shall be rejected. 
 
 Fine aggregate shall have a sand equivalent value of not less than 75 when tested in accordance 
with AASHTO T 176. 
Fine aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section 
703.0201. 
 
 The fineness modulus shall not be less than 2.26 or more than 3.14.  If this value is exceeded, the 
fine aggregate will be rejected unless suitable adjustments are made in proportions of coarse and fine 
aggregate.  The fineness modulus of fine aggregate shall be determined by adding the cumulative 
percentages of material by weight retained on the following sieves: Nos. 4, 8, 16, 30, 50, 100 and 
dividing by 100. 
 
 Fine aggregate, from an individual source when tested for absorption as specified in AASHTO T 
84, shall show an absorption of not more than 2.3 percent. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

inch 100 
No. 4 95-100 
No. 8 80-100 
No. 16 50-85 
No. 30 25-60 
No. 50 10-30 
No. 100 2-10 
No. 200 0-5.0 
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703.02 Coarse Aggregate for Concrete  Coarse aggregate for concrete shall consist of crushed 
stone or gravel having hard, strong, durable pieces, free from adherent coatings and of which the 
composite blend retained on the  sieve shall contain no more than 15 percent, by weight of flat 
and elongated particles when performed in accordance with test method ASTM D 4791, Flat 
Particles, Elongated Particles, or Flat and Elongated Particles in Coarse Aggregate, using a 
dimensional ratio of 1:5. 

 
The coarse aggregate from an individual source shall have an absorption no greater than 2.0 

percent by weight determined in accordance with AASHTO T 85 modified for weight of sample. 
 

 The composite blend shall have a Micro-Deval value of 18.0 percent or less as determined by 
AASHTO T 327 or not exceed 40 percent loss as determined by AASHTO T 96. 
 
 Coarse aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section 
703.0201. 
 
  Coarse aggregate shall conform to the requirements of the following table for the size or 
sizes designated and shall be well graded between the limits specified. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Grading A AA S LATEX 
Aggregate Size 1 inch ¾ inch 1½  inch ½ inch 
2 inch   100  
1½ inch 100         95-100  
1 inch        95-100 100            -  
¾ inch             -        90-100        35-70 100 
½ inch        25-60            -            -        90-100 

            -        20-55        10-30        40-70 
No. 4          0-10          0-10          0-5            0-15 
No. 8          0-5          0-5            -           0-5 
No. 16            -            -            -             - 
No. 50            -            -            -             - 
No. 200 0 - 1.5 0 - 1.5 0 - 1.5 0 - 1.5 

 
703.0201 Alkali Silica Reactive Aggregates   All coarse and fine aggregates proposed for use in 
concrete shall be tested for Alkali Silica Reactivity (ASR) potential under AASHTO T 303 (ASTM 
C 1260), Accelerated Detection of Potentially Deleterious Expansion of Mortar Bars Due to Alkali-
Silica Reaction, prior to being accepted for use. Acceptance will be based on testing performed by an 
accredited independent lab submitted to the Department. Aggregate submittals will be required on a 
5-year cycle, unless the source or character of the aggregate in question has changed within 5 years 
from the last test date. 
 
As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate will be 
allowed with no restrictions when the mortar bars made with this aggregate expand less than or equal 
to 0.10 percent at 30 days from casting. Use of a particular coarse or fine aggregate will be classified 
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as potentially reactive when the mortar bars made with this aggregate expand greater than 0.10 
percent at 30 days from casting. Use of this aggregate will only be allowed with the use of cement-
pozzolan blends and/or chemical admixtures that result in mortar bar expansion of less than 0.10 
percent at 30 days from casting as tested under ASTM C 1567. 
 
Acceptable pozzolans and chemical admixtures that may be used when an aggregate is 
classified as potentially reactive include, but are not limited to the following: 
 
a. Class F Coal Fly Ash meeting the requirements of AASHTO M 295 
b. Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of 

AASHTO M 302 
c. Densified Silica Fume meeting the requirements of AASHTO M 307 
d. Lithium-based admixtures 
e. Metakaolin 
 
Pozzolans or chemical admixtures required to offset the effects of potentially reactive aggregates 
will be incorporated into the concrete at no additional cost to the Department. 
 
 703.05 Aggregate for Sand Leveling  Aggregate for sand leveling shall be sand of hard durable particles free 
from vegetable matter, lumps or balls of clay and other deleterious substances.  The aggregate shall meet the grading 
requirements of the following table. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

h 85-100 
No. 200 0-5.0 

 

 
      703.06 Aggregate for Base and Subbase    The following shall apply to Sections (a.) and (c.) 
below. The material shall have a Micro-Deval value of 25.0 or less as determined by AASHTO T 
327. If the Micro- Deval value exceeds 25.0, the Washington State Degradation DOT Test Method 
T113, Method of Test for Determination of Degradation Value (January 2009 version) shall be 
performed, except that the test shall be performed on the portion of the sample that passes the ½ in 
sieve and is retained on the No. 10 sieve. If the material has a Washington Degradation value of less 
than 15, the material shall be rejected.  
The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as determined 
by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may be used if it does not 
exceed 25 percent loss on AASHTO T 96, Resistance to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the Los Angeles Machine. 

 
Recycled Asphalt Pavement (RAP) shall not be used for or blended with aggregate base or subbase. 

a. Aggregate for base, Type A and B shall be crushed ledge or crushed gravel of hard 
durable particles free from vegetable matter, lumps or balls of clay and other 
deleterious substances.  The gradation of the part that passes a 3 inch sieve shall 
meet the grading requirements of the following table: 
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Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 
Type A Type B 

½ inch 45-70 35-75 
¼ inch 30-55 25-60 
No. 40 0-20 0-25 
No. 200 0-6.0 0-6.0 

 
      At least 50 percent by weight of the material retained on the No. 4 sieve shall have at 
least one fractured face as tested by AASHTO T 335.  
      Type A aggregate for base shall only contain particles of rock that will pass the 2 inch 
square mesh sieve. 

 
      Type B aggregate for base shall only contain particles of rock that will pass the 4 inch square 
mesh sieve. 

            
b. Aggregate for base, Type C shall be crushed ledge or crushed gravel of hard durable 

particles free from vegetable matter, lumps or balls of clay and other deleterious 
substances.  The material shall meet the grading requirements of the following table: 

 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Type C 
4  inches 100 
3 inches 90-100 
2 inches 75-100 
1 inch 50-80 
½ inch 30-60 
No. 4 15-40 
No. 200 0-6.0 
  

      At least 50 percent by weight of the material coarser than the No. 4 sieve shall have at least one 
fractured face as tested by AASHTO T 335. 
 
            c.  Aggregate for subbase shall be sand or gravel of hard durable particles free from 

vegetable matter, lumps or balls of clay and other deleterious substances.  The gradation of the 
part that passes a 3 inch sieve shall meet the grading requirements of the following table: 

 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Type D Type E 
½ in 35-80  
¼ inch 25-65 25-100 
No. 40 0-30 0-50 
No. 200 0-7.0 0-7.0 
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Type D aggregate for subbase gravel may contain up to 50 percent by weight Recycled Concrete 
Aggregate (RCA).  When RCA is used, the portion of the resulting blend of gravel and RCA 
retained on a ½” square mesh sieve shall contain a total of no more than 5 percent by weight of other 
recycled materials such as brick, concrete masonry block, or asphalt pavement as determined by 
visual inspection. 
 
RCA shall be substantially free of wood, metal, plaster, and gypsum board as defined in Note 9 in 
Section 7.4 of AASHTO M 319. RCA shall also be free of all substances that fall under the category 
of solid waste or hazardous materials. 
 
Aggregate for subbase shall not contain particles of rock which will not pass the 6 inch square mesh 
sieve. 

 
703.08 Recycled Asphalt Pavement    Recycled asphalt pavement shall consist of salvaged asphalt 
materials from milled pavements or production waste that has been processed before use to meet 
the requirements of the job mix formula. It shall be free of winter sand, granular fill, construction 
debris, or other materials not generally considered asphalt pavement. 
 
703.081 RAP for Asphalt Pavement   Recycled Asphalt Pavement (RAP) may be introduced into 
hot-mix asphalt pavement at percentages approved by the Department according to the MaineDOT 
Policies and Procedures for HMA Sampling and Testing. 
 
If approved by the Department, the Contractor shall provide documentation stating the source, test 
results for average residual asphalt content, and stockpile gradations showing RAP materials have 
been sized to meet the maximum aggregate size requirements of each mix designation. The 
Department will obtain samples for verification and approval prior to its use. 
 
The maximum allowable percent of RAP shall be determined by the asphalt content, the percent 
passing the 0.075 mm sieve, the ratio between the percent passing the 0.075 mm sieve and the 
asphalt content, and Coarse Micro-Deval loss values as tested by the Department. 
 
The maximum percentage of RAP allowable shall be the lowest percentage as determined 

according to Table 4 below: 
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Table 4: Maximum Percent RAP According to Test Results 
 

The Department will monitor RAP asphalt content and gradation during production by testing 
samples from the stockpile at approximately 15,000 T intervals (in terms of mix production). The 
allowable variance limits (from the numerical average values used for mix designs) for this testing 
are determined based upon the maximum allowable RAP percentage and are shown below in  
Table 5. 
 
Table 5: RAP Verification Limits 
 

 
Classification 

 

Asphalt content 
(compared to 

aim) 

Percent passing 
0.075 mm sieve 

(compared to aim) 

 

Class III 
 

± 1.5 
 

± 2.0 
 

Class II 
 

± 1.0 
 

± 1.5 
 

Class I 
 

± 0.5 
 

± 0.7 

 
For specification purposes, RAP will be categorized as follows: 
 

Class III – A maximum of 10.0 percent of Class III RAP may be used in any base, intermediate 
base, surface, or shim mixture. A maximum of 20.0 percent of Class III RAP may be used in 
hand-placed mixes for item 403.209. 

 
Class II – A maximum of 20.0 percent Class II RAP in any base, binder, surface, or shim course. 
Class I – A maximum of 20.0 percent Class I RAP may be used in any base, intermediate base, 
surface, or shim mixture without requiring a change to the specified asphalt binder. A maximum 
of 30.0 percent Class I RAP may be used in in any base or intermediate base mixture provided that 
a PG 58-28 or PG 58-34 asphalt binder is used. A maximum of 30.0 percent Class I RAP may be 

 
Classification 

 
Maximum 

RAP 
Percentage 

Allowed 

 
Asphalt 
content 

standard 
deviation 

Percent 
passing 
0.075 
mm 
sieve 

standard 
deviation 

Percent 
passing 

0.075 mm 
sieve / 

asphalt 
content 

ratio 

 
Residual 
aggregate 
M-D loss 

value 

 

Class III 
 

10% 
 

 
 

N/A 
 

 
 

 
 

Class II 
 

20% 
 

 
 

 
 

 
 

Class I 
 

30% 
 

3 
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used in any surface or shim mixture provided that PG 58-34 asphalt binder is used. Mixtures 
exceeding 20.0 percent Class I RAP must be evaluated and approved by the Department. 
 
The Contractor may use up to two different RAP sources in any one mix design. The total RAP 
percentage of the mix shall not exceed the maximum allowed for the highest classification RAP 
source used (i.e. if a Class I & Class III used, total RAP must not exceed 
30.0%). The blended RAP material must meet all the requirements of the classification for which 
the RAP is entered (i.e. 10% Class III with 20% Class I, blend must meet Class I criteria). The 
Department may take belt cuts of the blended RAP to verify the material meets these requirements. 
If the Contractor elects to use more than one RAP source in a design, the Contractor shall provide 
an acceptable point of sampling blended RAP material from the 
feed belt. 
 
In the event that RAP source or properties change, the Contractor shall notify the Department of 
the change and submit new documentation stating the new source or properties a minimum of 
72 hours prior to the change to allow for obtaining new samples 
and approval. 
 

SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABRIC 

 
709.01 Reinforcing Steel   Remove the second paragraph of Section 709.01 of the standard 
specification beginning with “Low-Carbon, Chromium,…” and replace with the following: 
 
“ Low-carbon, chromium, reinforcing steel shall be deformed bars conforming to the 
requirements of ASTM A1035.  Bars shall be Grade 100 and alloy Type CS unless otherwise 
specified on the Plans. “ 
 

SECTION 710 
FENCE AND GUARDRAIL 

 
710.06 Fence Posts and Braces  Revise the first Paragraph so that it reads: 
 
“Wood posts shall be of cedar, white oak, or tamarack or other AWPA approved species, of the 
diameter or section and length shown on the plans.” 
 
Remove the fourth paragraph which starts “ That portion of wood posts…”. 
 
 
Revise the paragraph beginning with “Braces shall be of spruce, eastern hemlock … so that it now 
reads: 
 
 “Braces shall be of spruce, eastern hemlock, Norway pine, pitch pine, or tamarack timbers or other 
AWPA approved species, or spruce, cedar, tamarack or other AWPA approved species round posts 
of sufficient length to make a diagonal brace between adjacent posts.  All wood posts and braces 
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shall be pressure-treated in accordance with AASHTO M 133 and AWPA U1, UC4A Commodity 
Specification B: Posts. “ 
 
710.07 Guardrail Posts  Revise this section so that the first sentence of section a. reads: 
 
“a. Wood posts shall be of Norway pine, southern yellow pine, pitch pine, Douglas fir, red pine, 
white pine, or eastern hemlock or other AWPA approved species.” 
 
Revise the next paragraph so that it reads: 
 
Wood posts and offset brackets shall be preservative treated in accordance with the requirements of 
AASHTO M 133 and AWPA U1, UC4A Commodity Specification B: Posts. 
 
710.08 Guardrail Hardware   Revise this subsection by replacing “AASHTO M 298” with “ASTM 
B695”   
 

SECTION 711 
MISCELLANEOUS BRIDGE MATERIAL 

 
711.06 Stud Shear Connector Anchors and Fasteners   Amend this section by deleting it in its 
entirety and replacing it with: 
“Shear connectors shall meet the dimensional tolerances of Figure 9.1 of the 
ANSI/AASHTO/AWS D1.5 Bridge Welding Code (D1.5 Code). Shear connectors, anchors and 
fasteners shall meet the material requirements of Section 9 of the D1.5 Code. Shear connectors 
shall meet the mechanical property requirements of Table 9.1, Type B of the D1.5 Code. 
Anchors and fasteners shall meet the mechanical property requirements of Table 9.1 of the 
D1.5 Code, Type A.” 

 
 

SECTION 712 
MISCELLANEOUS HIGHWAY MATERIAL 

 
712.061 Structural Precast Units  Amend this section by adding the following sentence to the end of 
the first paragraph of the Construction subsection: 
 
“Facilities certified by NPCA or PCI shall provide to the Fabrication Engineer a copy of their 
annual audit to include deficiency reports and corrective actions.” 
 
Revise this section by changing the letter “b” of ASTM C1611 of the Concrete Testing subsection so 
that it reads: 
 
“b. Air content shall be 5.0% to 8.0%.” 
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SECTION 713 
STRUCTURAL STEEL AND RELATED MATERIAL 

 
Section 713.02 High Strength Bolts   
Revise the second sentence of this subsection so that it reads “Nuts shall meet the requirement 
ofASTM A563”.  Revise the third sentence of this subsection so that it reads “Circular and beveled 
washers shall conform to the requirement of ASTM F436”. 
 

SECTION 718 
TRAFFIC SIGNALS MATERIAL 

 
718.03 Signal Mounting   Amend the paragraph beginning with “All trunions, brackets and…” by 
adding “For polycarbonate signal heads with more than 3 sections or requiring mounting 
extensions greater than 12 inches in length, reinforcing plates shall be used to reinforce the 
housings at the point of attachment.” to the end of the paragraph. 
 
718.08 Controller Cabinet  Revise this subsection by replacing the paragraph beginning with “The 
cabinet shall be supplied with LED light panels…” on or about page 7-66 with “The cabinet shall 
be supplied with white LED light panels which shall automatically illuminate via a door open 
switch whenever one of the four main cabinet doors are opened for the ground mount cabinet 
or two main doors for the side of pole cabinet.  The ground mounted cabinet shall contain four 
LED light panels per side totaling eight panels for the cabinet; one panel each at the top and 
bottom portion of the front side and back side on the Control side and Power/Auxiliary side of 
the cabinet.  Each light panel shall produce a minimum of 250 lumens for a total minimum 
lumen output of 2000 lumens with all eight panels illuminated.  The minimum output per side 
would be 1000 lumens.  The LED panels shall be protected by a clear shatterproof shield.  The 
side of pole mounted cabinet shall contain four light panels; one at the top of the rack assembly 
and one at the bottom rack assembly on each side of the cabinet. 
 
A second door open status switch per door shall activate a controller input to log a report 
event that one of the doors was opened. All door open status switches shall be connected to the 
same controller input.  For the ground mount cabinet, there shall be two switches on each of 
the four main doors.  For the side-of-pole mount cabinet, there shall be two switches on each of 
the two main doors.” 
 
Revise this subsection by replacing the paragraph beginning with “The cabinet shall be supplied with 
a generator panel …” on or about page 7-68 with: 
 
“The cabinet shall be supplied with a generator panel. The generator panel shall 
consist of a manual transfer switch and a twist-lock connector for generator hookup. The 
transfer switch knob and twist-lock connector shall be located inside a stainless steel enclosure 
with a separate lockable door accessed with a Corbin #2 key.  The unit shall be mounted on the 
left, exterior of the control side wall of the ground mount cabinet a minimum of 36” above the 
surrounding grade and on the lower left side of the pole mounted cabinet.  The generator 
transfer switch shall be a Reliance C30A1N Signa Series or approved equal. “ 
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Revise this subsection by removing the following from the paragraph beginning with “The ground 
mounted cabinet shall be supplied and installed with an electric service meter socket trim and 
electrical service disconnect switch …” on or about page 7-69: “(removed: thus preventing that 
space from being used either by equipment supplied as part of the project, or future 
equipment that would be installed in the rack system.  Joe indicated that he would add this 
language to the detail so it is covered.)”. 
 
Revise this subsection by replacing the following in the paragraph beginning with “The Contractor 
shall reconfigure the default user name…” on or around page 7-70; “MaineDOT IT” with 
“MaineDOT Traffic Division”. 
 
In the paragraph beginning with “Tests shall be conducted by the contractor…” on or around page 7-73, 
amend this subsection by removing “in the state of Maine and” after “The facility shall be”. 
 
Amend this Section by adding the following subsection:  
 
718.13 Field Monitoring Unit (FMU) This item of work shall conform to this specification.  This 
item shall consist of furnishing and installing a Field Monitoring Unit (FMU) and software, as well 
as all needed accessories required for a full and complete installation, including but not limited to 
power adapters, Ethernet cables, and interface cables, as described herein. 
 
Where applicable, communications from MaineDOT’s cloud-based Central Management System 
(CMS) to the on-street traffic signal controllers shall be made through fiber optic interconnect cable 
connected back to existing internet connections and/or the Field Monitoring Unit (FMU).  The 
Contractor shall furnish and install all materials necessary for a complete and operational fiber optic 
interconnection to all project intersections as shown on the plans. All connections to the CMS cloud-
based system shall be via a secure VPN network.  
 
The FMU shall be the only remote connection device used by isolated intersections to connect to the 
cloud-based system.  All connections shall be encrypted VPN tunnels.  The Contractor shall 
coordinate all configuration settings with MaineDOT IT and the Engineer. 
 
The FMU central web based interface shall be a separate element from the CMS.    
 
MATERIALS: The materials for this work shall conform to the following requirements: 
 
1. The work under this item specifies the requirements for the FMU.  The FMU shall operate 

independent of the brand/type of intersection controller deployed in the ATC traffic cabinet. 
 
2. The FMU shall conform to the following requirements:  

2.1 The FMU shall function correctly between -34 degrees C and +74 degrees C. 

2.2 The FMU shall be provided with appropriately rated connectors that allows the FMU to 
be exchanged by unplugging connectors, without tools. 

2.3 The FMU shall monitor and log all ATC Controller and ATC cabinet faults and or 
alarms. 
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2.4 The FMU shall be wired directly to the ATC cabinet. 

2.5 The FMU shall have an internal cellular modem running at 4G LTE. 

2.5.1 The Cellular modem shall be designed to be replaced / upgraded to 5G service 
when available. 

2.6 The FMU shall incorporate an integrated GPS and cell modem. 

2.7 The configuration of the FMU shall be accomplished by accessing the internal web server 
with a browser. It shall be possible to configure the FMU without any special software. 

2.8 The FMU shall be powered via a standard 120V input power. 

2.9 The FMU shall allow for the routing of the controller configuration packets to and from 
the controller (either by Ethernet or serial communications) for any type of controller 
utilized by the MaineDOT. In this way it shall be possible to configure the controller and 
utilize the controller specific software to interrogate the controller, and the FMU shall 
provide the communications pipe which allows this to be accomplished. 

2.10 The FMU shall, within the size limitations above, include a battery and battery 
charging/monitoring circuit, to allow the FMU to function correctly even when all power 
to the intersection has failed. The battery shall continue to power the FMU for a 
minimum of 5 hours after all power has failed to the intersection. 

2.11 The FMU shall incorporate an integrated GPS which will allow the FMU to geo-
locate itself on the FMU management software map, without configuration. 

2.12 The FMU shall operate without requiring a static IP address. The only configuration 
required at the FMU is to enter the URL of where the FMU management software is 
hosted. 

2.13 In the event that the cell service is interrupted or is not available, the FMU shall store 
any events that occur in internal memory and forward these events automatically to the 
FMU management software when the cell service is restored. In this way, a complete 
record of events at the device can be maintained even if cell service is interrupted for a 
period. The system will store 5000 events.  

2.14 The FMU shall utilize HTTP and HTTPS protocols, and XML data structures, for 
communication with the FMU management software. In this way the data will be open 
for future expansion and competition. The use of secret proprietary protocols is not 
permitted. 

2.15 The FMU shall include Ethernet communications via an Ethernet Port with RJ45 
connector.  

2.16 The FMU shall include weather proof antennas. 

 

88



February 16, 2024 
Supersedes: January 19, 2024 

 
 

 

Page 39 of 41 
 

 
3. Map Display FMU Management Software 

3.1 The FMU shall include a scrollable, zoomable map display, with the intersections and 
other monitored devices shown as representative icons on the map. The map shall include 
the ability to see the intersections using Google Streetview. 

3.2 The alarm status of the intersection shall be clearly indicated on the icon on the map, so 
that the user can see at a glance which intersections are in alarm. 

3.3 The map display shall also include a list of intersections, with the number and priority of 
alarms indicated on the list. Intersections in high priority alarm shall be moved to the top 
of the list, followed by medium priority, low priority and then finally by intersections not 
in alarm. 

3.4 The icons shall change to be able to clearly indicate if an intersection is offline. 
3.5 Clicking on the icon on the map shall expose a box with the current parameters of the 

intersection shown. 
3.6 The default map display position and zoom shall be configurable by user, so that the 

user’s view will default to show the intersections that the user is responsible for 
managing. 

3.7 The map view shall have the ability to show Google traffic overlays on the map.  
 

4. Intersection Detail Display FMU Management Software 

4.1 It shall be possible to drill down, either from the map icon or from the list, to a device 
level detail for the intersection, which as a minimum shall display the following 
parameters: 

4.1.1 The alarm status, with priority indicated, and a text description of the alarm (if 
an alarm is present for this device). 

4.1.2 The time since the last communication with the device 

4.1.3 The following parameters (real time now values, minimum for the day values, 
maximum for the day values, and average for the day values) 

4.1.3.1 The AC mains voltage (value) 

4.1.3.2 The battery back-up voltage (value) 

4.1.3.3 The cabinet temperature (value) 

4.1.3.4 The cabinet humidity (value) 

4.1.3.5 The presence of AC power (OK or Fail) 

4.1.3.6 The flashing status of the intersection (OK or Flashing) 

4.1.3.7 Stop Time status (OK or Stop Time Active) 
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4.1.3.8 The cabinet door status (Open or Closed) 

4.1.3.9 The intersection fan status (Fan On or Fan off) 

4.1.4 It shall be possible to view graphs of each of the value parameters in graphical 
form, over the recent two-week period. This includes real time graphs of: 

4.1.4.1 The AC mains voltage 

4.1.4.2 The battery back-up voltage 

4.1.4.3 The cabinet temperature 

4.1.4.4 The cabinet humidity 
5. Diagnostics and Log Display FMU Management Software 

5.1 From the device level detail within the FMU management software, it shall be possible to 
drill down to get the raw data; the error logs; and the communications logs to allow a 
technician to fault-find problems. 

5.2 It shall be possible to filter the logs by Device; by Device Type and/or by Group as well 
as between dates. 

5.3 It shall be possible to print these selected logs to a local printer or a PDF file. 

5.4 It shall be possible to export these logs to Excel on the local computer for further 
analysis. 
 

6. Alarms FMU Management Software 

6.1 The FMU management software shall have a comprehensive alarm generation capability 

6.2 It shall be possible to configure alarms to be generated on any parameter becoming out of 
tolerance, including analog values, digital values and enumerated values. 

6.3 Alarms shall be configurable to be of Low, High or Critical Priority. 

6.4 The alarm priority shall be displayed throughout the FMU management software, on all 
displays, using color codes such as red-critical; yellow – high; and amber-low to indicate 
the priority of the alarm. 

6.5 The current active alarms shall be accessible for view via an expandable window, to see 
which alarms are active and when the alarm occurred. The highest priority alarms shall 
rise to the top of the list. 

 
7. Alerts FMU Management Software 

7.1 The FMU management software shall have comprehensive alerting capability, to enable 
the response personnel to be notified when an abnormal situation has occurred. 

90



February 16, 2024 
Supersedes: January 19, 2024 

 
 

 

Page 41 of 41 
 

7.2 It shall be possible to configure alerts to one or more personnel for each alarm. This will 
cause, as selected, an SMS and/or an email to be sent to the person when an alarm occurs. 

7.3 The alert shall be configurable to optionally send via email and/or via SMS a message 
when an alarm clears. 

7.4 The intention is that the FMU management software provides the alerts to the user in near 
real time. The SMS and email shall be issued within 30 seconds of the occurrence of 
event which results in an alert being issued. 

8. Hosting and Connectivity and Service FMU / FMU Management Software 

8.1 The contractor shall supply the FMU with the FMU manufacturers 10 year options for 
Connectivity and Service, as part of the purchase price.  The Connectivity and Service 
agreement shall include at a minimum: 

8.1.1 Cellular Connectivity 

8.1.2 No cellular overage charges 

8.1.3 Extended warranty on the hardware for the period of the Connectivity and 
Service Agreement 

8.1.4 Over-the-air software updates 

8.1.5 Over-the-air security updates 

8.1.6 Future Connected Vehicles Service 
 

SECTION 720 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND 

TRAFFIC SIGNALS 
 
720.12 Wood Sign Posts  Revise the first sentence so that it reads: 
 
Wood sign posts shall be rectangular, straight and sound timber, cut from live growing native spruce, 
red pine, hemlock, cedar trees or other AWPA approved species, free from loose knots or other 
structurally weakening defects of importance, such as shake or holes or heart rot. 
 
Revise the third paragraph that starts with “When pressure treated…” so that it reads: 
 
All sign posts shall be pressure-treated in accordance with AASHTO M 133 and AWPA Standard 
U1, UC4A, Commodity Specification A: Sawn Products.  
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