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BIDDING INSTRUCTIONS 

1. Use pen and ink to complete all paper Bids. 

2. As a minimum, the following must be received prior to the time of Bid opening: 

For a Paper Bid:
a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid Amendments 

form, c) the completed Schedule of Items, d) two copies of the completed and signed 
Contract Agreement, Offer & Award form, e) the completed Contractor Information Sheet, 
and f) any other certifications or Bid requirements listed in the Bid Documents as due by Bid 
opening. 

For an Electronic Bid: 
a) a completed Bid using Expedite® software and submitted via the Bid Express™ web- based 

service, and b) any other Certifications or Bid requirements listed in the Bid Documents as 
due by Bid opening. 

3. Include prices for all items in the Schedule of Items. 

4. All Bid Packages which are mailed or sent express, shall be provided in double (one envelope inside 
the other) envelopes, for security and other reasons. The Inner Envelope shall have the following 
information provided on it: 

  Bid Enclosed - Do Not Open 
  WIN: 
  Town: 
  Date of Bid Opening: 

Name of Contractor with mailing address and telephone number: 

In Addition to the usual address information, the Outer Envelope should have written or typed on it: 
  Double Envelope: Bid Enclosed 
  WIN: 
  Town: 
  Date of Bid Opening: 
  Name of Contractor: 

If a paper Bid is to be sent express, “FedEx First Overnight” delivery is suggested as the package is 
delivered directly to the DOT Headquarters Building, Mailroom, in Augusta located at 24 Child 
Street in Augusta.  Other means, such as U.S. Postal’s Service Express Mail has proven not to be 
reliable.  If a paper bid is to be mailed, the mailing address is Maine Department of Transportation, 16 
State House Station, Augusta, ME 04333-0016.   

If a paper Bid is to be hand carried, deliver directly to the Reception Desk using the “Public 
Entrance” which is located on the Capitol Street side of the DOT Headquarters Building in Augusta. 
http://www.maine.gov/mdot/mainedotdirections.htm.   Hand-carried Bids may be in one envelope, 
and should be marked with the following information: 

  Bid Enclosed: Do Not Open 
  WIN: 
  Town: 
  Name of Contractor: 

If you need further information regarding Bid preparation, call the DOT Contracts 
Section at (207) 624-3410.   

For complete bidding requirements, refer to Section 102 of the Maine Department of 
Transportation, Standard Specifications, November 2014 Edition. 
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April 28, 2017 
Supersedes October 15, 2015 

Page 1 of 1 

NOTICE
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional plan holders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments must 
fill out the on-line plan holder registration form and provide an email address to the 
MDOT Contracts mailbox at: MDOT.contracts@maine.gov.  Each bid package will 
require a separate request.   

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing 
an electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contact Rebecca 
Snowden at rebecca.snowden@maine.gov or Diane Barnes at diane.barnes@maine.gov.
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NOTICE
Bidders:

Please use the attached “Request for Information” form when submitting 
questions concerning specific Contracts that have been advertised for Bid, 
include additional numbered pages as required. RFI’s may be faxed to 
207-624-3431, submitted electronically through the Departments web 
page of advertised projects by selecting the RFI tab on the project details 
page or via e-mail to RFI-Contracts.MDOT@maine.gov.

These are the only allowable mechanisms for answering Project specific 
questions. Maine DOT will not be bound to any answers to Project 
specific questions received during the Bidding phase through other 
processes.  

When submitting RFIs by Email please follow the same guidelines as 
stated on the “Request for Information” form and include the word “RFI” 
along with the Project name and Identification number in the subject line. 
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                                     State of Maine                  RFI No: ________

Department of Transportation

REQUEST FOR INFORMATION
Date _______________ Time __________

Information Requested for:

WIN(S): _________________ Town(s):  __________________________ Bid Date: _______________

Question(s):_____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
Request by:
Company Name:______________________________Phone:(______)___________________

Email: _________________________________ Fax:  (_____)________________________

Complete this form and fax to 207-624-3431, Attn: Project Manager (name listed on the
“Notice to Contractors”), or Email questions to RFI-Contracts.MDOT@maine.gov, Please 
include the word “RFI” along with the Project Name and Identification Number in the 
Subject line, or electronically by using the RFI Tab located on the Individual Projects Detail 
page.
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September 14, 2007 

Vendor Registration 

Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml
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CONTRACTOR INFORMATION

Contractor Name: ___________________________________________________________________

Mailing Address:  ____________________________________________________________________

Vendor Customer Number:  ___________________________

                                                                                                    

Contact Information (Primary Contact): _______________________________________________

Phone:  ______________________________          Cell Phone:  ______________________________

Fax:   ___________________________

Email:         _________________________________________________________________________

Mailing Address (if different from above): ______________________________________________

___________________________________________________________________________________

The company has the following organizational structure:

Sole Proprietorship 

Partnership

Corporation

Limited Liability Company

Joint Venture 

Other: __________________

____________________________ __________________________________
(Date)                    (Signature)       

__________________________________
(Name and Title Printed)  
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MEDWAY
WIN:  23758.00 

  April 14, 2011 
Supersedes August 3, 2004 

Page 1 of 1 

SPECIAL PROVISION 102.7.3 
ACKNOWLEDGMENT OF BID AMENDMENTS 

With this form, the Bidder acknowledges its responsibility to check for all 
Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

Amendment Number Date 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   

                         CONTRACTOR 

          ____         ________________ __ 
   Date     Signature of authorized representative

          _____________________________
                                 (Name and Title Printed) 
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Maine Department of Transportation
1/22/2018

Proposal ID: 023758.00 Project(s): 023758.00

1 PROJECT ITEMSSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit PriceApproximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

_________._____
0010 610.08

PLAIN RIPRAP CY
250.000

_________._____

_________._____
0020 618.141

SEEDING METHOD NUMBER 3 UN
4.000

_________._____

_________._____
0030 619.12

MULCH UN
4.000

_________._____

_________._____
0040 620.58

EROSION CONTROL GEOTEXTILE SY
400.000

_________._____

0050 652.39
WORK ZONE TRAFFIC CONTROL _________._____LUMP SUM LUMP SUM

0060 656.75
TEMPORARY SOIL EROSION AND
WATER POLLUTION CONTROL

_________._____LUMP SUM LUMP SUM

0070 659.10
MOBILIZATION _________._____LUMP SUM LUMP SUM

Section: 1 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 1 of 1
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CONTRACT AGREEMENT, OFFER & AWARD 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_______________________________________________ (Contractor)                         
a corporation or other legal entity organized under the laws of the State of ________, with 
its principal place of business located at _______________________________
_______________________________________________________.

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 23758.00, for the Erosion 
Stabilization in the town of Medway, County of Penobscot, Maine.  The Work 
includes construction, maintenance during construction, warranty as provided in the 
Contract, and other incidental work. 

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before    
September 30, 2018. Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, November 2014 Edition and related Special Provisions.
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C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and that the amount of this offer is 
____________________________________________________
____________________________________________________
$_________________________ . 

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions and Contract 
Agreement.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract. 

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications November 2014 Edition, Standard Details November 2014 Edition as 
updated through advertisement, Supplemental Specifications, Special Provisions and 
Contract Agreement contained herein for construction of:

WIN 23758.00, for the Erosion Stabilization in the town of Medway, 

 State of Maine, on which bids will be received until the time specified in the “Notice 
to Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
if this offer is accepted by the Government in writing.   

As Offeror also agrees: 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents. 

Second:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

Third:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.

Fourth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 

     CONTRACTOR 

____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 

____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 

G. Award.   

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

MAINE DEPARTMENT OF TRANSPORTATION 

____________________________ _______________________________________                        
Date                                          

____________________________ _______________________________________
 Witness                    (Name and Title Printed) 
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CONTRACT AGREEMENT, OFFER & AWARD 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_______________________________________________ (Contractor)                         
a corporation or other legal entity organized under the laws of the State of ________, with 
its principal place of business located at _______________________________
_______________________________________________________.

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 23758.00, for the Erosion 
Stabilization in the town of Medway, County of Penobscot, Maine.  The Work 
includes construction, maintenance during construction, warranty as provided in the 
Contract, and other incidental work. 

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before    
September 30, 2018. Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, November 2014 Edition and related Special Provisions.
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C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and that the amount of this offer is 
____________________________________________________
____________________________________________________
$_________________________ . 

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions and Contract 
Agreement.   It is agreed and understood that this Contract will be governed by the 
documents listed above. 

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract. 

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications November 2014 Edition, Standard Details November 2014 Edition as 
updated through advertisement, Supplemental Specifications, Special Provisions and 
Contract Agreement contained herein for construction of:

WIN 23758.00, for the Erosion Stabilization in the town of Medway, 

 State of Maine, on which bids will be received until the time specified in the “Notice 
to Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
if this offer is accepted by the Government in writing.   

As Offeror also agrees: 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents. 

Second:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

Third:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.

Fourth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 

     CONTRACTOR 

____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 

____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 

G. Award.   

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

MAINE DEPARTMENT OF TRANSPORTATION 

____________________________ _______________________________________                        
Date                                          

____________________________ _______________________________________
 Witness                    (Name and Title Printed) 
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CONTRACT AGREEMENT, OFFER & AWARD 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________(Contractor)                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____
________________________________________________________________________.

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.1224.00, for the Hot
Mix Asphalt Overlay in the town/city of South Nowhere, County of  Washington,
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before 
November 15, 2006. Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, November 2014 Edition and related Special Provisions. 
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C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and that the amount of this offer is 
____(Place bid here in alphabetical form such as One Hundred and Two dollars 
and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ . 

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
November 2014 Edition, Standard Details November 2014 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement.   
It is agreed and understood that this Contract will be governed by the documents listed 
above.

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications November 2014 Edition (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract. 

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

F.     Offer. 
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The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, November 2014 Edition, Standard Details November 2014 Edition as 
updated through advertisement, Supplemental Specifications, Special Provisions, and 
Contract Agreement contained herein for construction of:

________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        ,
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
if this offer is accepted by the Government in writing.   

As Offeror also agrees: 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
November 2014 Edition, and as addressed in the contract documents. 

Second:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
November 2014 Edition and complete the Work within the time limits given in the 
Special Provisions of this Contract. 

Third:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.

Fourth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
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IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 

     CONTRACTOR 

______(Date Here)_____________ ______________(Sign Here)_______________
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 

____(Witness Sign Here)__       __ __________(Print Name Here)____________
                 Witness                  (Name and Title Printed) 

G. Award.   

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

MAINE DEPARTMENT OF TRANSPORTATION 

________________________________ __________________________________
                         Date                                        By: David Bernhardt, Commissioner 

________________________________
       (Witness) 
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THIS DOCUMENT MUST BE CLEARLY POSTED AT THE PERTAINING STATE FUNDED PREVAILING WAGE 
CONSTRUCTION SITE 

                                                                                 State of Maine 
Department of Labor 

Bureau of Labor Standards 
Augusta, Maine 04333-0045 
Telephone (207) 623-7906 

 
Wage Determination - In accordance with 26 MRSA §1301 et. seq., this is a determination by the 
Bureau of Labor Standards, of the fair minimum wage rate to be paid to laborers and workers 
employed on the below titled project. 
 
Title of Project --------23758-Medway Erosion Stabilization 
 
  
Location of Project --Medway, Penobscot County 
  

2018 Fair Minimum Wage Rates 
Highway & Earth Penobscot County 

 

 
 
 
The Laborer classifications include a wide range of work duties.  Therefore, if any specific occupation to be 
employed on this project is not listed in this determination, call the Bureau of Labor Standards at the above 
number for further clarification. 
 
Welders are classified in the trade to which the welding is incidental. 
 
Apprentices - The minimum wage rate for registered apprentices are those set forth in the standards and policies 
of the Maine State Apprenticeship and Training Council for approved apprenticeship programs. 
 
Posting of Schedule - Posting of this schedule is required in accordance with 26 MRSA §1301 et. seq., by any 
contractor holding a State contract for construction valued at $50,000 or more and any subcontractors to such a 
contractor. 
 
Appeal - Any person affected by the determination of these rates may appeal to the Commissioner of Labor by 
filing a written notice with the Commissioner stating the specific grounds of the objection within ten (10) days 
from the filing of these rates. 
 
Determination No: HI-033-2018                                                                 A true copy 
 

Filing Date: January 19, 2018                                 Attest:  
                                                                                                                                                                Scott A. Cotnoir 
Expiration Date: 12-31-2018                                                                      Wage & Hour Director 
  
BLS(Highway & Earth Penobscot) 

Minimum Minimum Minimum Minimum 
Occupation Title Wage Benefit Total Occupation Title Wage Benefit Total 
Asphalt Raker $18.00  $0.00  $18.00   Ironworker – Ornamental $23.45  $4.80  $28.25  
Backhoe Loader Operator $21.00  $4.08  $25.08  Ironworker - Reinforcing $24.79  $10.60  $35.39  
Boom Truck (Truck Crane) Operator $21.66  $6.86  $28.52  Ironworker - Structural $21.80  $4.88  $26.68  
Bulldozer Operator $18.00  $3.89  $21.89   Laborer (Includes Helper-Tender)  $14.00  $0.75  $14.75  
Carpenter $21.00  $2.36  $23.36  Laborer - Skilled $16.50  $3.25  $19.75  
Cement Mason/Finisher $17.00  $0.56  $17.56  Line Erector-Power/Cable Splicer $26.00  $7.59  $33.59  
Crane Operator =>15 Tons) $26.00  $5.97  $31.97  Loader Operator - Front-End $16.50  $2.44  $18.94  
Crusher Plant Operator $18.00  $2.76  $20.76  Mechanic- Maintenance $20.10  $4.04  $24.14  
Diver $28.50  $1.48  $29.98   Painter $17.00  $0.00  $17.00  
Driller -Rock $18.38  $2.60  $20.98   Paver Operator $21.66  $5.43  $27.09  
Earth Auger Operator $22.97  $6.17  $29.14  Pipelayer $18.00  $3.16  $21.16  
Electrician - Licensed $26.00  $4.67  $30.67  Pump Installer $21.00  $3.73  $24.73  
Electrician Helper/Cable Puller 
(Licensed) 

$17.00  $2.84  $19.84  Reclaimer Operator $19.13  $2.98  $22.11  

Elevator Constructor/Installer $19.25  $1.62  $20.87   Roller Operator - Earth $16.00  $1.89  $17.89  
Excavator Operator $19.00  $3.61  $22.61   Roller Operator - Pavement $19.78  $0.08  $19.86  
Fence Setter $17.25  $1.72  $18.97  Screed/Wheelman $18.07  $0.15  $18.22  
Flagger $11.00  $0.00  $11.00  Truck Driver - Light $18.15  $3.59  $21.74  
Grader/Scraper Operator $21.00  $10.30  $31.30  Truck Driver - Medium $14.80  $0.00  $14.80  
Highway Worker/Guardrail Installer $16.50  $0.79  $17.29   Truck Driver -  Heavy $15.00  $0.34  $15.34  
Hot Top Plant Operator $24.75  $7.34  $32.09   Truck Driver - Tractor Trailer $16.00  $0.00  $16.00  
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CONSTRUCTION NOTES 

Located in Medway under I95.  Work under both Vaughn Daggett Memorial Bridges SB #1410 
and NB #6078 will be identical.  Work locations are at: Bridge #1410; GPS coordinates: 
45.601522, -68.529286, and Bridge #6078; GPS coordinates: 45.601762, -68.529687.  Temporary 
access to jobsite under the bridges will be granted from Route 116 on east side of project at 316 
Pattagumpus Road (aka. Route 116). 

ITEM 610.08 PLAIN RIPRAP 

All Work will be done on the Southern Abutments of both the Vaughn Daggett Bridges #1410 and 
#6078 on I-95.    Work will consist of removing the existing material and replacing it with Angular 
Riprap (that meets spec 703.26) at a depth of 2 (two) feet.  The entire 38’ width of the abutment 
for the first 20’ out from the abutment will be done.  The area will be bowled 1’ deep to allow 
water to channel toward the center.  The next 15’ will be tapering from the full width of 38’ to an 
8’ channel.  The riprap will be keyed in to prevent sliding.  A channel 8’ wide will then extend to 
the bottom of the slope.  At the bottom of the slope a 16’ riprap energy 1’ deep dissipater pool will 
be placed to disperse the collected water. 

 Excavated material as well as existing eroded material at the bottom of the slope may be used to 
fill in existing wash out prior to be filled in with riprap.   

ITEM 620.58 EROSION CONTROL GEOTEXTILE 

The Contractor shall place Erosion Control Geotextile before placing any riprap.  Geotextile will 
be placed as per spec 620.03. 

ITEM 618.141 SEEDING METHOD NUMBER 3 
ITEM 619.12 MULCH 

All disturbed earth not covered with riprap will be seeded and mulched at the end of every day.  
Seeding and mulching may be done by hand.  The Contractor shall maintain on a daily basis until 
a growth of grass is acceptable. 
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January 16, 2018 

GENERAL NOTES 

1. Seeding and Mulching of disturbed soil shall be done daily.  The Contractor may seed and 
mulch by hand. 

2. The Contractor is responsible for following dig safe requirements and communicating with 
and coordinating with any applicable utilities. 

3. No existing drainage shall be abandoned, removed or plugged without prior approval of 
the Resident. 

4. Any damage to the existing slopes or any other MaineDOT or abutter’s property caused by 
the contractor’s equipment, personnel, or operation shall be repaired to the satisfaction of 
the Resident.  All work, equipment, and materials required to make repairs will be at the 
Contractor’s expense. 

5. All Work must be done in accordance with the Maine Department of Transportation’s best 
Management Practices for Erosion & Sedimentation Control, February, 2008. 

6. Temporary Erosion Control measures shall be maintained as specified in the Soil Erosion 
and Water Pollution Control Plan.   

7. Maine DOT may delete any portion of the work at any time without any extra compensation 
to the Contractor. 

8. All waste material shall be disposed of offsite.  The Contractor is responsible for finding 
these disposal areas. 
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Non-federal Projects Only 

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES

Sec. 1303.  Public Works; minimum wage 

In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).]
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SPECIAL PROVISION 
SECTION 103 

AWARD AND CONTRACTING 
(Post-Bid, Pre-Award Qualifications) 

Standard Specification Section 103.3 Post-Bid Qualification   Delete the entire section 
and replace with the following: 

After Bid Opening and as a condition for Award of the Contract, the lowest responsive 
bidder must either be prequalified for the Highway Construction category by the Maine 
Department of Transportation or the Department may require an Apparent Successful 
Bidder that is not prequalified to demonstrate to the Department’s satisfaction that the 
bidder is responsible, meets the Contractor Requirements set forth in this contract, and is 
qualified to perform the Work.   

If such qualification is required, the Department will provide the Bidder with a written
Notice of Post-Bid Qualifications requiring the Bidder to provide written documentation 
presenting evidence of qualifications.

Contractor Requirements 

In order to be considered for the award of this contract, the Bidder and key employees 
that will be assigned to the Work in this Contract shall have successfully completed 
projects of similar size and scope and have sufficient experience in general earthwork or 
highway construction.  Said experience shall include, at a minimum, at least three (3) 
projects of equal or greater complexity than the work required by this Contract completed 
by the Bidder in the last five (5) years.

Areas of experience shall include, but are not limited to: 
Work performed in live traffic in accordance to the Manual on Uniform Traffic 
Control Devices (MUTCD) 
Work performed in or around water bodies in compliance with standards set by 
the Maine Department of Environmental Protection (MDEP).  

The Contractor shall maintain current licenses, authorizations, ratings and registrations 
for the duration of the contract. 

The Bidder shall be able to comply with the Contract Requirements, be able to 
deliver according to the contract schedule, and have a history of satisfactory performance.   
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The Bidder must have a current, applicable Safety Plan on file with the Department or 
must submit, prior to Contract award, an acceptable, current Safety Plan or Project and 
Site Specific Safety Plan to the Department which identifies and addresses job hazards of 
the expected contract work and complies with all applicable federal, State, and local laws 
governing safety including all applicable laws and regulations of Occupational Safety and 
Health Administration (OSHA). 

The Bidder may be required to provide any information requested in the “Contractor’s 
Prequalification Application” form adopted by the Department. 

Post-bid Qualification Submittals 

The Department will notify the Apparent Successful Bidder of the requirements for post-
bid, pre-award qualifications and the Bidder shall provide all of the items within seven 
(7) days of the notice.  The Contractor shall submit two copies or an electronic copy of all 
required submittals to the Department. 

The Bidder may be required to submit evidence of compliance with all Contractor 
Requirements set forth in this Contract.        

If the Contractor does not have a history of satisfactory performance performing similar 
Work under contracts with the Department that meets the Contractor Requirements 
regarding experience, the Bidder may be required to submit written documentation 
setting forth the experience of the Bidder and subcontractor(s) who will be performing 
the Work specified in the contract documents, including a description of similar 
construction projects completed in the last five (5) years that highlight the Bidder’s and 
subcontractors’ related experience.  Such information shall include: 

1. the Company’s history and experience of work related specifically to the Scope of 
Work in this contract; 

2. the name of the owner for whom the work was performed;  
3. the name and telephone number of a contact person; 
4. a description of the work performed by the Bidder or their subcontractor; and 
5. the total construction cost of each project, and the value of work performed by the 

Bidder or their subcontractor. 

The Bidder may be required to submit the relevant experience of the key personnel and 
supervisors who will be performing Work under this contract, their experience and 
number of years performing work related specifically to the Scope of Work in this 
contract.

The Bidder’s submittal may be required to include a statement describing the personnel 
and equipment available for the Work and demonstrating that the Bidder is able to 
deliver according to the contract schedule.   
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If a Bidder has not previously submitted Traffic Control Plans (TCP) and Soil Erosion 
and Water Pollution Control Plans (SEWPCP) for other Department projects, the 
Contractor must submit, prior to Contract award, a substantially complete, acceptable, 
project specific Traffic Control Plan and Soil Erosion and Water Pollution Control Plan. 

If the Department has comments regarding the Contractor’s TCP or SEWPCP submittal, 
the Contractor shall implement and address these prior to beginning Work.   No review or 
comment by the Department, or any failure to review or comment, shall absolve the 
Contractor of its responsibility to develop and implement the safety plan in accordance 
with the Contract, or to shift any responsibility to the Department. 

If the Bidder is to provide any information requested in the “Contractor’s Prequalification 
Application” form adopted by the Department, the Notice of Post-Bid Qualifications shall 
so state. 

If a current, applicable copy of the Contractor’s Safety Plan is not on file with the 
Department, the Contractor must submit, an acceptable, current Contractor’s Safety Plan 
or Project and Site Specific Safety Plan to the Department in accordance with Special 
Provision Section 105 Safety Plan.  The plan shall identify and addresses job hazards of 
the expected contract work and comply with all applicable federal, State, and local laws 
governing safety including all applicable laws and regulations of Occupational Safety and 
Health Administration (OSHA).

Using the Bidder’s OSHA 200 & 300 Log and statements provided by applicable 
insurance, the Bidder may be required to provide its workers’ compensation Experience 
Modification Rate. 

Upon receipt of the pre-award submittals, the Department will review the submissions 
and determine if the submitted evidence or information satisfies the Department 
requirement that the bidder is qualified to properly carry out the terms of the Contract.    

The qualifications submitted will be checked for general conformance with the concept of 
the project and compliance with the requirements set out in the Contract Documents.  
This review does not modify the Contractor’s duty to comply with the Contract 
documents. 

Bidders shall ensure that all information required herein is submitted.  Provision of 
inaccurate information or failure to provide all completed and required information may 
result in the Bidder being determined to be “Not Qualified” or disqualified as non-
responsive.  Within 14 days, the Department will review the project specific safety plan, 
the Traffic Control Plan and the SEWPCP for completeness, conformity with Federal and 
State requirements, Contract provisions, applicable laws and regulations of Occupational 
Safety and Health Administration (OSHA), the current edition of the MUTCD, and 
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Department policy and procedures.  The Department reserves the right to communicate in 
writing with Bidders, if needed, to obtain additions to and/or clarification of information 
contained in the submittals received.  No review or comment by the Department, or any 
failure to review or comment, shall absolve the Contractor of its responsibility to develop 
and implement the safety plan, TCP or SEWPCP in accordance with the Contract, or to 
shift any responsibility to the Department.  The Bidder shall have 3 days to submit 
additions and clarifications.  The Bidder will have no additional opportunity to submit or 
clarify information.  The Department will not provide an opportunity for the Bidder to 
meet to present evidence. 

Based on these submissions, the Department will make one of the following 
determinations:

1. Qualified - The Contractor has satisfied the post-bid, pre-award qualification 
requirements and demonstrated to the Department’s satisfaction that it is 
responsible, can meet the Contractor Requirements set forth in this contract, and 
is qualified to perform this type of work. 

2. Not Qualified - Bidder is not qualified to properly carry out the terms of the 
Contract and/or the submission does not meet specifications and accepted 
standards and is not acceptable, as determined by the Department. 

There is no Appeal process and the determination of "Not Qualified" is final.  The 
Department will reject the bid as non-responsive, and the Award process will proceed 
without the unqualified Bidder. 

The Department will notify the Bidder of its determination in writing.  If a determination 
of “Not Qualified” is rendered, the notice will set forth reasons to the extent practical.  
Such reasons may include the following: 

A. Not meeting contract Contractor Requirements  

B. Insufficient experience 

C. No Safety Plan or Project and Site  Specific Safety Plan or an unacceptable 
Safety Plan or Project and Site  Specific Safety Plan 

D. Default(s) or termination(s) on past or current Contracts. 

E. Failure to pay or settle all bills for labor, Materials or services on past or 
current Contracts. 

F. Failure to provide Closeout Documentation on past or current Contracts. 

G. Failure to fulfill warranty obligations on past or current Contracts. 
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H. Failure to comply with directives of the Department on past or current 
Contracts.

I. "Below Standard" performance as determined from the Department’s 
Contractor’s Performance Rating process. 

J. Inability of the Contractor to obtain or retain performance or Payment Bonds 
meeting MDOT requirements. 

K. Failure to accept an Award of a Contract made by the Department to the 
Contractor. 

L. Making materially false, deceptive, or misleading Statements or omissions, 
whether or not under oath, regarding a claim on prior Contracts or on the 
Contractor’s Prequalification Application or the Post-Bid Qualifications 
submittals. 

M. Failure to provide information requested by the Department pursuant to this 
Special Provision. 

N. Any of the reasons contained in Section 102.02 of the “Rules Regarding 
Debarment of Contractors”, Maine Department of Transportation Register 17-
229, Chapter 102 (October 2, 1985). 

O. Debarment or suspension by any federal, State, or local governmental 
procurement agency or the Contractor’s Agreement to refrain from Bidding as 
part of the settlement with any such agencies. 

P. Other serious misconduct that the Department reasonably determines will 
substantially and adversely affect the cost, quality or timeliness of Work, or 
the safety of Workers or the public. 
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SPECIAL PROVISION 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
(Wage Rates) 

104.3.8A. Federal Wage Rates and Labor Laws   Delete the entire section 104.3.8A. 

104.3.8B State Wage Rates and Labor Laws   The State Wage Rates enclosed apply to 
this work.  Federal Wage Rates do not apply to this work.  
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SPECIAL PROVISIONS 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
(Utilities)

UTILITY COORDINATION 
The contractor has primary responsibility for coordinating their work with utilities after 
contract award.  The contractor shall communicate directly with the utilities regarding any 
utility work necessary to maintain the contractor’s schedule and prevent project construction 
delays.  The contractor shall notify the resident of any issues. 

THE CONTRACTOR SHALL PLAN AND CONDUCT WORK ACCORDINGLY.

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is not required. 

GENERAL INFORMATION
These Special Provisions outline the arrangements that have been made by the Department for 
utility and railroad work to be undertaken in conjunction with this project.  The following 
tables identify all known utilities or railroads having facilities presently located within the 
limits of each specified road segment or intending to install facilities during project 
construction.

Utilities have been notified and shall be furnished a project booklet electronically. 

Utility Overview & Contact Information 
Utility Aerial Subsurface Contact Person Contact Phone 

FairPoint Communications X  Brian Smith 991-6723 office 
Emera Maine X X Tom Rodgerson 941-6626 office 
Spectrum_Charter X  Ralph Dow 404-5513 office 

Temporary utility adjustments are not anticipated as part of this project.  If any unexpected 
utility relocations become necessary, they shall be scheduled in compliance with Section 104 
of the Standard Specifications, and shall be performed by the appropriate utility company in 
conjunction with the work by the Contractor.  Should the contractor choose to have any poles 
temporarily relocated, all work shall be done at the Contractor’s request and expense, with no 
additional cost or schedule impacts to the Department.   

Any adjustments are to be made by the respective utility unless otherwise specified herein. 

Utility working days are generally Monday through Friday.  Times are estimated on the basis 
of a single crew for each utility.  Any times and dates mentioned are estimates only and are 
dependent upon favorable weather, working conditions, and freedom from emergencies.  The 
Contractor shall have no claim against the Department if they are exceeded. 

36



Medway I95/Route 116 
WIN 023758.00 

Erosion Stabilization 
January 22, 2018 

msl_utility coordinator 
Page 2 of 2 Utility Spec (Ver. 8-2016) 

The contractor shall give all utility companies 10 working days’ notice prior to beginning 
any work on this project. 

** Specific information regarding the line voltage can be requested from Emera Maine**

AERIAL
Aerial utility adjustments are not anticipated as part of this project.  If any unexpected utility 
relocations become necessary, they shall be scheduled in compliance with Section 104 of the 
Standard Specifications and shall be done by the utilities in conjunction with the work by the 
Contractor.

SUBSURFACE
Subsurface utility adjustments are not anticipated as part of this project.  If any unexpected 
utility relocations become necessary, they shall be scheduled in compliance with Section 104 
of the Standard Specifications and shall be done by the utilities in conjunction with the work 
by the Contractor. 

Utility Specific Information: 
Emera Maine: 
Emera Maine has existing subsurface facilities located within the outer side slopes of both 
northbound and southbound I-95 travel ways, starting at existing pole sets along Route #116 
and routing southerly toward both rest areas (north/south).  These subsurface facilities are the 
power supplies for the rest areas (northbound/southbound) located at mile marker #243.  No 
adjustments are anticipated for Emera Maine facilities.     

MAINTAINING UTILITY LOCATION MARKNIGS
The Contractor shall be responsible for maintaining the buried utility location markings 
following the initial locating by the appropriate utility or their designated representative. 

UTILITY SIGNING
Any utility working within the construction limits of this project shall ensure that the 
traveling public is adequately protected at all times. All work areas shall be signed, lighted, 
and traffic flaggers employed as determined by field conditions. All traffic controls shall be in 
accordance with the latest edition of the Manual on Uniform Traffic Control Devices for 
Streets and Highways, as issued by the Federal Highway Administration.
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SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Safety Plan) 

In order to be awarded a construction contract, the Bidder must have a current, applicable 
Safety Plan on file with the Department or must submit to the Department’s Bureau of 
Maintenance & Operations, an acceptable, current Contractor’s Safety Plan or Project 
and Site Specific Safety Plan to the Department which identifies and addresses job 
hazards of the expected contract work and complies with all applicable federal, State, and 
local laws governing safety including all applicable laws and regulations of Occupational 
Safety and Health Administration (OSHA). 

The Bidder’s Project and Site Specific Safety Plan shall address the specific activities or 
tasks that require protection and establish the procedures that are to be followed to 
minimize the hazard.  Specific statements which describe both what action is to be taken 
and how it is to be performed are preferable. The plan shall address the following items 
which include, but are not limited to:

1. Personal Protective Equipment 
2. Materials Handling 
3. Work Zone Safety and Traffic Control 

If a submittal is required, the Department will notify the Apparent Successful Bidder of 
the required submittal of the Contractor’s Safety Plan or the Project and Site Specific 
Safety Plan and the Bidder shall submit two copies or an electronic copy to the 
Department within seven (7) days of the notice or the Department will reject the bid as 
non-responsive.

Within 14 days, the Department will review the Apparent Low Bidder’s Safety Plan.  The 
Department will review a Project and Site Specific Safety Plan to evaluate if the Bidder 
has a reasonable understanding of job hazards of the expected contract work, has 
determined preventive measures to overcome these hazards and understands that the 
work is to be conducted in compliance with this special provision, Contract requirements 
and all applicable Federal, State, and local laws governing safety including all applicable 
laws and regulations of OSHA.  The Department reserves the right to communicate in 
writing with Bidders, if needed, to obtain additions to and/or clarification of information 
contained in the submittals received.  No review or comment by the Department, or any 
failure to review or comment, shall absolve the Contractor of its responsibility to develop 
and implement a Safety Plan in accordance with the Contract, or to shift any 
responsibility to the Department.  The Bidder shall have 3 days to submit additions, 
changes and clarifications.  The Bidder will have no additional opportunity to submit, 
modify or clarify information.  The Department will not provide an opportunity for the 
Bidder to meet. 
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Based on these submissions, the Department will make one of the following 
determinations: 

1. Qualified - The Contractor has satisfied the post-bid, pre-award Safety Plan 
requirements. 

2. Not Qualified - Bidder is not qualified to properly carry out the terms of the 
Contract and/or the submission does not meet specifications and accepted 
standards and is not acceptable, as determined by the Department. 

There is no Appeal process and the determination of "Not Qualified" is final.  The 
Department will reject the bid as non-responsive, and the Award process will proceed 
without the unqualified Bidder. 

Failure by the Contractor to perform the Work in compliance with their submitted Safety 
Plan, Federal and State requirements, Contract provisions, applicable laws and 
regulations of OSHA when required or to substantially meet other contractual 
requirements will be considered a violation and may result in the following actions:  

All Incidents: The Contractor will immediately eliminate all unsafe conditions 
brought to the Contractor’s attention by the Department or any other representative of 
the Department. The Department reserves the right to suspend the work at any time 
and request a meeting to discuss violations and remedies.  The Department shall not 
be held responsible for any delay in the work due to any suspension under this item.   

1st Incident:  If the Contractor has previously received a verbal warning for the same 
or similar unsafe conditions or does not take corrective action immediately upon 
receipt of verbal warning, the Department will issue a written warning. 

2nd Incident: The Department may (A) give written Notice of Default to the 
Contractor and immediately terminate the Contract by written Notice of Termination, 
or (B) take prosecution of the Work away from the Contractor without violating the 
Contract. Such Contractor will be prohibited from submitting a Bid for the Work in 
the event that the Work is re-advertised.   Further, the Department may refuse to 
accept any Bid from the Contractor on any Project for a period of two years from the 
date of such refusal.  The Department may then take any action that the Department 
determines is in the best interest of the Department including re-advertising the Work. 
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SECTION 107 

TIME
(Contract Time)

1. The Contractor shall be allowed to commence Work on the Contract on or after June 4, 
2018 provided that the Contract has been awarded, all required plans/submittals have 
been received and determined to be acceptable by the Department and a preconstruction 
meeting has been held. 

2. The specified Contract Completion Date is September 30, 2018.

3. Once the Contractor commences work, they will have 14 calendar days to complete the 
project.  For everyday over the 14 calendar days allotted it takes to complete the project, 
the contractor will be charged Supplemental Liquidated Damages at the rates given for 
liquidated damages in Section 107.7.2 of the Standard Specifications. 

4. The Contractor shall not Work on July 4, 2018, due to the observance of Independence 
Day holiday.

5. The Contractor shall stop Work on August 31, 2017 at 3:00 PM and shall not resume 
Work until September 4, 2017, due to the observance of Labor Day holiday weekend. 

6. No work will be allowed on Saturdays or Sundays.  

7. Unless properly equipped with lighting and protective gear as per the MUTCD, the 
Contractor is only allowed to commence work and end work daily according to the 
Sunrise/Sunset Table at http://www.sunrisesunset.com/usa/Maine.asp. If the project town is 
not listed, the closest town on the list will be used as agreed. 

8. Upon award, MaineDOT is available to visit the site.  Maine DOT’s contact person is 
James Ball.  He may be contacted by phone at (207) 557-1236 or email at 
James.E.Ball@maine.gov. 
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    SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
(Traffic Control) 

652.7 Method of Measurement.  This entire Subsection is revised to read: 
Traffic Control Supervisor, furnishing, installation, and maintenance of all traffic control 
devices including flaggers will be measured as one lump sum for all work authorized and 
performed. 

652.8 Basis of Payment.  This entire Subsection is revised to read: 
Traffic Control will be paid for at the contract lump sum price.  Payment will be full 
compensation for the Traffic Control Supervisor, flaggers, approach signs, work area signs, 
drums, cones, panel markers, barricades, arrow boards etc. and maintenance thereof 
including the setting up and taking down of lane closures as many times as necessary shall be 
considered part of the lump sum price.  

Maintenance of signs includes:  replacing devices damaged, lost, or stolen, and cleaning and 
moving as many times as necessary throughout the life of the contract, regardless whether the 
work areas or projects are geographically separated or not separated. 

The Lump Sum will be payable in installments as follows:  5% of the Lump Sum once the 
approach signing is complete and approved, with the 95% balance to be paid as the work 
progresses at a rate proportional to the percentage completion of the Contract. 

Failure by the contractor to follow the Contracts 652 Special Provisions and/or The Manual 
on Uniform Traffic Control Devices (MUTCD) and/or The Contractors own Traffic Control 
Plan will result in a reduction in payment, computed by reducing The Lump Sum Total by 
5% per occurrence.  The Departments Resident or any other representative of The 
Department reserves the right to suspend the work at any time and request a meeting to 
discuss violations and remedies.  The Department shall not be held responsible for any delay 
in the work due to any suspension under this item.  

All other requirements under the Standard Specifications Section 652 will be a part of the 
lump sum item.  

There will be no extra payment for this pay item after the expiration of contract time. 

Payment will be made under: 

 Pay Item Pay Unit 
652.39  Work Zone Traffic Control           Lump Sum 
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SPECIAL PROVISIONS 
ADDITIONS AND REVISIONS TO STANDARD SPECIFICATIONS 

SPECIAL PROVISION SECTION 101 
CONTRACT INTERPRETATION 

101.2 Definitions  Add the following:   

MaineDOT  The Department of Transportation of the State of Maine, as established by 
23 MRSA §4205 et seq. for the administration of Highway, Bridge, and other public 
Works; acting through the Commissioner and his/her duly authorized representatives. 

SPECIAL PROVISION SECTION 102 
BIDDING

102.6 Bid Guaranty   Delete the entire section 102.6.

102.11.1 Non-curable Bid Defects  E. Delete the entire section  102.11.1 E and replace 
with the following:

(1) “The unit price and bid amount is not provided if the item quantity is not one or 
lump sum, or 

(2) the unit price, bid amount or lump sum price is not provided if the item quantity is 
one or lump sum or  

(3) the lump sum contract price is not provided or 
(4) the unit price, bid amount or lump sum price is illegible as determined by the 

Department.” 

102.11.2 Curable Bid Defects A.  Delete the section and replace with the following: 

“The Bidder only signs one of the Contract forms or the Bidder does not sign the 
Contract form but does sign the Schedule of Items. 

102.11.2 Curable Bid Defects  Add the following after 102.11.2 E: 

“F.  If a submitted bid contains any additional conditions or alternate bidding language, 
the Bidder may cure the defect by removing all conditions and alternate language or the 
Department will reject the bid as non-responsive.”  
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SPECIAL PROVISION SECTION 103 
AWARD AND CONTRACTING 

103.1.1 Unit Prices Govern  Add the following at the end of the paragraph: 

“If the item quantity is one and either a unit price or bid amount is not provided, the unit 
price or bid amount omitted shall be determined mathematically by the Department.”  

103.5 Award Conditions   Replace the first paragraph with the following: 

The Apparent Successful Bidder must provide and/or perform all of the items listed in 
this Section 103.5 within 14 Days of Receipt of the Notice of Intent to Award.  Unless 
indicated otherwise, all items must be Delivered to the Department’s Bureau of 
Maintenance & Operations.

103.5.1 Performance and Payment Bonds   Delete the entire section 103.5.1.

103.5.4 Execution of Contract By Bidder   Delete the entire section and replace with the 
following:

“The properly completed and signed Contract form provided with the Bid constitutes the 
Bidder’s offer.  Once the Department has received the insurance, and any other pre-award 
items required, the Department will sign and execute the Contract.  The point of Contract 
execution is when the Contractor receives written notice that the contract has been signed 
by the Department and executed.”  

SPECIAL PROVISION SECTION 109 
CHANGES 

109.1.2 Substantial Changes to Major Items   Change the first sentence from “If 
quantities of Major Items vary from the estimated quantities contained in the Bid 
Documents by more than 25%” to “If quantities of Major Items vary from the estimated 
quantities contained in the Bid Documents by more than 50%”. 
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STANDARD DETAIL UPDATES 

Standard Details and Standard Detail updates are available at: 
http://maine.gov/mdot/contractors/publications/standarddetail/

Detail # Description      Revision Date

501(02)            Pipe Pile Splice                                                        3/05/2015 
501(03)            H – Pile Splice                                                               3/05/2015 
504(07) Diaphragm & Crossframe Notes     10/13/2015 
505(01) Shear Connectors       10/24/2016 
507(13) Steel Bridge Railing         6/03/2015 
507(14) Steel Bridge Railing         6/03/2015 
507(31) Barrier – Mounted Steel Bridge       8/06/2015 
526(02) Temporary Concrete Barrier        8/06/2015 
652(06) Construction Signs       10/24/2016 
652(12) Construction Traffic Control      10/24/2016 
802(05) Roadway Culvert End Slope Treatment      1/03/2017 
504(10) Drip Bar Details         9/06/2017 
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SUPPLEMENTAL SPECIFICATIONS 
(Corrections, Additions, & Revisions to Standard Specifications - November 2014) 

SECTION 101 
CONTRACT INTERPRETATION 

  
101.2 Definitions 
Page 1-5 – Remove the definition of Bridge in its entirety and replace with: 
“Bridge  A structure that is erected over a depression or an obstruction, such as water, a 
highway or a railway, and has an opening measured along the centerline of the Roadway 
of more than 20 feet between: The faces of abutments; spring line of arches; extreme ends 
of openings of box culverts, pipes or pipe arches; or the extreme ends of openings for 
multiple box culverts, pipes or pipe arches.”

Page 1-12 – Remove the definition of Large Culvert in its entirety and replace with: 
“Large Culvert  Any structure not defined as a Culvert or Bridge that provides a 
drainage or non-drainage opening under the Roadway or Approaches to the Roadway, 
with an opening that is 5 feet but less than 10 feet.”

Remove the definition of Minor Span in its entirety and replace with: 
“Minor Span  Same definition as Bridge, except having an opening of between 10 feet and 
20 feet, inclusive.”

SECTION 103   
AWARD AND CONTRACTING 

Amend this Section by adding the following: 

“103.1a  Tie Bids - In the case where two responsive bids from responsible bidders are 
equal monetarily, the Department shall determine the apparent low bidder by flipping a 
coin.  The coin shall have sides clearly marked as heads and tails.  The contractor whose 
first letter in their official company name that comes first in the alphabet shall be heads.   
 
If there are three bids, each bidder will flip the coin and the bidder with the odd toss will 
be the winner.  (i.e. if the results are two heads and a tails, the bidder who had tails is the 
winner).  For a three way tie, bidders may flip their own coin or have the Contracts 
Engineer flip for them.  
 
The coin flip will occur at the next bid opening by the Contracts and Specifications 
Engineer or a designee.   The tied bidders may attend the coin flip in person or watch on 
the internet as they choose.” 
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In 103.3.2 Notice of Determination  Revise this section by removing sections A – M and 
replacing with the following A - K:
 (A) Default(s) or termination(s) on past or current Contracts. 
 
(B) Failure on past or current Contracts to pay or settle all bills for labor, Materials or 
services; 
to comply with directives of the Department, to fulfill warranty obligations, or to provide 
Closeout Documentation. 
 
(C) "Below Standard" performance as determined from the Department’s Contractor’s 
Performance Rating process. 
 
(D) Insufficient bonding capability or Inability of the Contractor to obtain or retain 
performance or Payment Bonds meeting MDOT requirements, or a pattern of 
unsupported Claims. 
  
(E) Failure to accept an Award of a Contract made by the Department. 
 
(F) Failure to provide information requested by the Department in a timely manner. 
 
(G) Debarment, suspension or a denial of prequalification or ‘award of contract’ by any 
federal, State, or local governmental procurement agency or the Contractor’s Agreement 
to refrain from Bidding as part of the settlement with any such agencies or any of the 
reasons contained in Section 102.02 of the “Rules Regarding Debarment of Contractors”, 
Maine Department of Transportation Register 17-229, Chapter 102 (October 2, 1985). 
 
(H) Failure to demonstrate ability to do work to the satisfaction and at the sole discretion 
of the Department. 
  
(I) Number of personnel working directly for the Contractor with applicable knowledge 
and experience is significantly below industry standards. 
 
(J) Safety Record,  Environmental Record, Civil Rights or Equal Opportunity Record 
significantly below industry standards. 
 
(K) Serious misconduct that the Department reasonably determines will substantially 
and adversely affect the cost, quality or timeliness of Work, or the safety of Workers or 
the public, any deceptive, evasive or fraudulent statements or omissions contained in the 
Application, made or omitted at any interview or hearing, or otherwise made to or 
omitted from the Department; or any other substantial deficiencies in experience or 
conduct that are clearly below industry standards and that clearly demonstrate in the 
sole discretion of the Department, that the Contractor is “Not Qualified”. 
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SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITES 

This Section shall be amended by adding the following two sub-sections: 
 
104.3.8.1 Electronic Payroll Submission  On federally funded projects the prime 
contractor, all subcontractors, and lower-tier subcontractors will submit their certified 
payrolls electronically utilizing the Elations system. There is no charge to the contracting 
community for the use of this service. The submission of paper payrolls will not be 
allowed or accepted. Additional information can be found at 
http://www.maine.gov/mdot/contractors/ under the “Bidder Info” go to “Electronic 
Payroll System.”
 
104.3.8.2 Payment Tracking  On federally funded projects the prime contractor and all 
subcontractors and lower-tier subcontractors will track and confirm the delivery and 
receipt of all payments through the Elation System 

104.4.10 Coordination of Road Closure / Bridge Closure / Bridge Width Restrictions  
Revise the last sentence by adding a period after ‘Resident’; remove the “and” after Resident; 
and adding “not covered by Pay Items” between ‘costs’ and ‘will’.  So that the last paragraph 
reads “All Newspaper notices, radio announcements and any notifications will be subject 
to the approval of the Resident.  All costs not covered by Pay Items will be considered 
incidental to the Contract.”.

104.5.5 Prompt Payment of Subcontractors Add the following paragraph to this subsection:

C.  Payment Tracking Federal Projects  On federally funded projects, the prime 
contractor, subcontractors and lower-tier subcontractors will track and confirm the 
delivery and receipt of all payments through the Elation System. They will be responsible 
for entering all payments to all sub and lower tier contractors.  MaineDOT will run a 
query monthly to ensure that contractors are complying and generate an e-mail to 
contractors who have not responded to confirm receipt of MaineDOT payment or 
contractor payment to lower tier subcontractors.   
 
 
 
 

SECTION 105 
GENERAL SCOPE OF WORK 

105.2.5 Compliance with Health and Safety Laws   Remove the second paragraph of this 
subsection in its entirety and replace with: 

“For related provisions, see Sections 105.2.3 – Project Specific Emergency Planning,  
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105.3 – Traffic Control and Management and 105.4 – Maintenance of work.”
 

105.4.5 Special Detours Remove this subsection in its entirety and replace with: 
“105.4.5 Maintenance of Existing Structures  When a new Bridge or Minor Span is being 
installed on a new alignment and the existing structure is to remain in service, the 
Department will maintain the existing structure and the portions of the roadway required 
for maintaining traffic until such time that the new structure is opened to traffic and the 
existing structure is taken out of service.  A similar situation exists when a new Bridge or 
Minor Span is being installed on the same alignment as the existing structure, requiring a 
temporary detour to be installed by the Contractor per Section 510, Special Detours, 
prior to removal of the existing structure. In this case, the Department will maintain the 
existing structure and the portions of the existing roadway required for maintaining 
traffic until such time that either the temporary detour is opened to traffic or the 
Contractor begins any work on the existing structure, including, but not limited to, 
repairs, modifications, moving, demolition or removal.  In either case, once the new 
structure or temporary detour is opened to traffic, or the Contractor begins any work on 
the existing structure, the Contractor shall be solely responsible for all maintenance of 
the existing structure and the portions of the existing approaches that lie outside the new 
roadway or the temporary detour, respectively.  This specification is not intended to 
supersede Standard Specification Section 104.3.11, Responsibility for Property of 
Others.”   

 
105.6.2.4 Department Verification   Add the following to the end of the first sentence:  
“or other approved method, such as reference staking,  to allow the Department to 
independently verify the accuracy of the work, as approved by the Department.” 

 
SECTION 106 

QUALITY 
106.3.4 Storage  Revise this Section by adding the following sentence after the first sentence: 
“Materials shall not be stored under or in close proximity to Highway Structures unless 
the Contractor receives written permission from the Resident.” 

106.4.1 General -  In the first sentence, remove “When required by Special Provision,” and 
replace with “When required elsewhere in the Contract, ” 
 
Revise Subsection C by replacing the last sentence with the following:  
Approval of both standard and project specific QCPs shall be as outlined in paragraph B 
above, with the exception that the initial 14 day review period for standard plans will begin 
on March 1, and that the supplemental project specific QCP for the project shall be 
submitted a minimum of 14 days prior to any related work being performed with an initial 
review period of 7 days. 
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SECTION 108 
PAYMENT 

108.3 Retainage   -  Remove the paragraph beginning with “ The Contractor may withdraw…” 
in its entirety. 

108.4.1 Price Adjustment for Hot Mix Asphalt:  
 Remove this section in its entirety and replace with the following 

For all contracts with hot mix asphalt in excess of 500 tons total, a price adjustment for 
performance graded binder will be made for the following pay items: 

Item 403.102  Hot Mix Asphalt – Special Areas 
Item 403.206   Hot Mix Asphalt - 25 mm  
Item 403.207   Hot Mix Asphalt - 19 mm 
Item 403.2071  Hot Mix Asphalt - 19 mm (Polymer Modified) 
Item 403.2072  Hot Mix Asphalt - 19 mm (Asphalt Rich Base) 
Item 403.208   Hot Mix Asphalt - 12.5 mm  
Item 403.2081  Hot Mix Asphalt - 12.5 mm (Polymer Modified) 
Item 403.209   Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)  
Item 403.210   Hot Mix Asphalt - 9.5 mm 
Item 403.2101  Hot Mix Asphalt - 9.5 mm (Polymer Modified) 
Item 403.2102  Hot Mix Asphalt - 9.5 mm (Asphalt Rich Base) 
Item 403.2104  Hot Mix Asphalt - 9.5 mm (Thin Lift Surface Treatment) 
Item 403.21041  Hot Mix Asphalt - 9.5 mm (Polymer Modified Thin Lift Surface 

Treatment) 
Item 403.211   Hot Mix Asphalt – Shim 
Item 403.2111  Hot Mix Asphalt – Shim (Polymer Modified) 
Item 403.212    Hot Mix Asphalt - 4.75 mm (Shim) 
Item 403.213    Hot Mix Asphalt - 12.5 mm (base and intermediate course) 
Item 403.2131  Hot Mix Asphalt - 12.5 mm (base and intermediate course Polymer 

Modified) 
Item 403.2132  Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate 

course) 
Item 403.214    Hot Mix Asphalt - 4.75 mm (Surface) 
Item 403.235  Hot Mix Asphalt (High Performance Rubberized HMA) 
Item 403.301  Hot Mix Asphalt (Asphalt Rubber Gap-Graded) 
Item 404.70  Colored Hot Mix Asphalt – 9.5mm (Surface) 
Item 404.72  Colored Hot Mix Asphalt – 9.5mm (Islands, sidewalks, & 

incidentals) 
Item 461.13  Light Capital Pavement 
Item 461.210  9.5 mm HMA - Paver Placed Surface 
Item 462.30  Ultra-Thin Bonded Wearing Course    
Item 462.301  Polymer Modified Ultra-Thin Bonded Wearing Course 
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Price adjustments will be based on the variance in costs for the performance graded 
binder component of hot mix asphalt.  They will be determined as follows: 
 
The quantity of hot mix asphalt for each pay item will be multiplied by the performance 
graded binder percentages given in the table below times the difference in price between 
the base price and the period price of asphalt cement.  Adjustments will be made upward 
or downward, as prices increase or decrease. 
 

Item 403.102–6.2% 
Item 403.206–4.8%     
Item 403.207–5.2%  
Item 403.2071–5.2%  
Item 403.2072–5.8%   
Item 403.208–5.6%  
Item 403.2081–5.6%  
Item 403.209–6.2% 
Item 403.210–6.2%  
Item 403.2101–6.2%  
Item 403.2102–6.8%     
Item 403.2104–6.2% 
Item 403.21041–6.2% 
Item 403.211–6.2%  
Item 403.2111–6.2%       
Item 403.212–6.8%          
Item 403.213–5.6%  
Item 403.2131–5.6%  
Item 403.2132–6.2%     
Item 403.214–6.8%          
Item 403.235–5.5% 
Item 403.301–6.2%  
Item 404.70–6.2% 
Item 404.72–6.2% 
Item 461.13–6.5% 
Item 461.210 – 6.4% 
Item 462.30–0.0021 tons/SY 
Item 462.301–0.0021 tons/SY 
 

Hot Mix Asphalt:  The quantity of hot mix asphalt will be determined from the quantity 
shown on the progress estimate for each pay period. 
 
Base Price:  The base price of performance graded binder to be used is the price per 
standard ton current with the bid opening date.  This price is determined by using the 
average New England Selling Price (Excluding the Connecticut market area), as listed in 
the Asphalt Weekly Monitor.  
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Period Price:  The period price of performance graded binder will be determined by the 
Department by using the average New England Selling Price (Excluding the Connecticut 
market area), listed in the Asphalt Weekly Monitor current with the paving date. The 
maximum Period Price for paving after the adjusted Contract Completion Date will be 
the Period Price on the adjusted Contract Completion Date.  

 
SECTION 109 

CHANGES 

109.5.1 Definitions - Types of Delays
Delete Paragraph ‘A’ in its entirety and replace with: 

“A.  Excusable Delay  Except as expressly provided otherwise by this Contract, an 
"Excusable Delay" is a Delay to the Critical Path that is directly and solely caused by (1) 
a weather related Event of such an unusually severe nature that a Federal Emergency 
Disaster is declared. The Contractor will only be entitled to an adjustment of time if the 
Project falls within the geographic boundaries prescribed under the disaster declaration. 
or (2) a flooding event at the effected location of the Project that results in a Q25 
headwater elevation, or greater, but less than a Q50 headwater elevation.  Theoretical 
headwater elevations will be determined by the Department; actual headwater elevations 
will be determined by the Contractor and verified by the Department or (3) An 
Uncontrollable Event.”

APPENDIX A TO DIVISION 100 

Remove Section D in its entirety as this is now covered in Section 105.10 EQUAL 
OPPORTUNITY AND CIVIL RIGHTS. 

SECTION 203 
EXCAVATION AND EMBANKMENT 

203.02 Materials 
At the bottom of page 2-12, add as the first item in the list:  

Crushed Stone, ¾ inch 703.13 

203.042 Rock Excavation and Blasting 
On page 2-16, add the word “No” to the third sentence in Section 5 Submittals, Subsection V, 
1 so that it reads: 
“No blasting products will be allowed on the job site if the date codes are missing.”

 
 
 
 
 

51



January 9, 2018 
Supersedes November 7, 2017 

Page 8 of 48 

SECTION 304 
AGGREGATE BASE AND SUBBASE COURSE 

304.02 – Aggregate  Add the following sentence before the sentence starting with “When 
designated on the plans…”: “Aggregate Base Course – Type C will be capped with 2” of 
millings or Untreated Aggregate Surface Course – Type B. Payment for this material will 
be made under 304.16” 

Revise the sentence beginning “When designated on the Plans, Type E…” by removing “When 
designated on the Plans,” so it reads “Type E subbase may be used 9 inches below and 
lower beneath the pavement.”

 
SECTION 307 

FULL DEPTH RECYCLED PAVEMENT 
Remove this Section in its entirety and replace with: 

 
SECTION 307  

FULL DEPTH RECYCLING  
(UNTREATED OR TREATED WITH EMULSIFIED ASPHALT STABILIZER) 

 
307.01 Description  This work shall consist of pulverizing a portion of the existing 
roadway structure into a homogenous mass, adding an emulsified asphalt stabilizer (if 
required) to the depth of the pulverized material specified in the contract, placing  and 
compacting this material to the lines, grades, and dimensions shown on the plans or 
established by the Resident. 

MATERIALS 
 

307.02 Pulverized Material  Pulverized material shall consist of the existing asphalt 
pavement layers and one inch or more as specified of the underlying gravel, pulverized 
and blended into a homogenous mass.  Pulverized material will be processed to 100% 
passing a 2 inch square mesh sieve. 

 
307.021 New Aggregate and Additional Recycled Material  New aggregate, if required by 
the contract, shall meet the requirements of Subsection 703.10 - Aggregate for Untreated 
Surface Course and Leveling Course, Type A. Aggregate Subbase Course Gravel Type D 
processed to 100 percent passing a 2 inch square mesh sieve and meeting the 
requirements of 703.06 – Aggregate for Base and Subbase may be used in areas requiring 
depths greater than 2 inches. New aggregate, will be measured and paid for under the 
appropriate item. 

 
Recycled material, if required, shall consist of salvaged asphalt material from the project 
or from off-site stockpiles that has been processed before use to 100 percent passing a 2 
inch square mesh sieve.  Recycled material shall be conditionally accepted at the source 
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by the Resident.  It shall be free of winter sand, granular fill, construction debris, or 
other materials not generally considered asphalt pavement. 
 
Recycled material generated and salvaged from the project shall be used within the 
roadway limits to the extent it is available as described in 307.09. No additional payment 
will be made for material salvaged from the project. 
 
 Recycled material supplied from off-site stockpiles shall be paid for as described in the 
contract, or by contract modification. 
 
307.022 Emulsified Asphalt Stabilizer.  If required, the emulsified asphalt stabilizer shall 
be grade MS-2, MS-4, SS-1, or CSS-1 meeting the requirements of Subsection 702.04 
Emulsified Asphalt. 

 
307.023 Water   Water shall be clean and free from deleterious concentrations of acids, 
alkalis, salts or other organic or chemical substances. 
 
307.024 Portland Cement If required, Portland Cement shall be Type I or II meeting 
the requirements of AASHTO M85. 
 
307.025 Hydrated Lime If required, Hydrated Lime shall meet the requirements of 
AASHTO M216.   

 
 

EQUIPMENT 
 

307.03 Pulverizer  The pulverizer shall be a self-propelled machine, specifically 
manufactured for full-depth recycling work and capable of reducing the required 
existing materials to a size that will pass a 2 inch square mesh sieve.  The machine shall 
be equipped with standard automatic depth controls and must maintain a consistent 
cutting depth and width.  The machine also shall be equipped with a gauge to show depth 
of material being processed. 
 
307.04 Liquid Mixer Unit or Distributor.  If treatment of the recycled layer with 
emulsified asphalt is required by the contract, a liquid mixing unit or distributor shall be 
used to introduce the emulsified asphalt stabilizer into the pulverized material.  The 
mixing unit shall contain a liquid distribution and mixing system which has been 
specifically manufactured for full-depth recycling work, capable of mixing the pulverized 
material with an evenly metered distribution of emulsified asphalt into a homogeneous 
mixture, to the depth and width required. 
          
The mixing unit shall be designed, equipped, maintained, and operated so that emulsified 
asphalt stabilizer at constant temperature may be applied uniformly on variable widths 
of pulverized material up to 6 feet at readily determined and controlled rates from 0.01 to 
1.06 gal/yd2 with uniform pressure and with an allowable variation from any specified 
rate not to exceed 0.01 gal/ yd2.  Mixing units shall include a tachometer, pressure gages, 
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and accurate volume measuring devices or a calibrated tank and a thermometer for 
measuring temperatures of tank contents.  
 
307.041  Cement or Lime Spreader  If required by the contract, spreading of the 
Portland Cement or Hydrated Lime shall be done with a spreader truck designed to 
spread dry particulate (such as Portland Cement or Lime) or other approved means to 
insure a uniform distribution across the roadway and minimize fugitive dust. Pneumatic 
application, including through a slotted pipe, will not be permitted.  Other systems that 
have been developed include fog systems, vacuum systems, etc.  Slurry applications may 
also be accepted.  The Department reserves the right to accept or reject the method of 
spreading cement.  The Contractor shall provide a method for verifying that the correct 
amount of cement is being applied. 
           
307.05 Placement Equipment  Placement of the Full Depth recycled material to the 
required slope and grade shall be done with an approved highway grader or by another 
method approved by the Resident. 

 
307.06 Rollers  The full depth recycled material shall be rolled with a vibratory pad foot 
roller, a vibratory steel drum soil compactor and a pneumatic tire roller. The pad foot 
roller drum shall have a minimum of 112 tamping feet 3 inches in height, a minimum 
contact area per foot of 17 inch2, and a minimum width of 84 inches. The vibratory steel 
drum roller shall have a minimum 84 inch width single drum. The pneumatic tire roller 
shall meet the requirements of Section 401.10 and the minimum allowable tire pressure 
shall be 85 psi. 

MIX DESIGN 
 
If treatment of the recycled layer with emulsified asphalt is required by the contract, the 
Department will supply a mix design for the emulsified asphalt stabilized material based 
on test results from pavement and soil analysis taken to the design depth. The 
Department will provide the following information prior to construction:  
 
  1. Percent of emulsified asphalt to be used. 
  2. Quantity of lime or cement to be added. 

3. Optimum moisture content for proper compaction. 
  4. Additional aggregate (if required). 
  
After a test strip has been completed or as the work progresses, it may be necessary for 
the Resident to make necessary adjustments to the mix design. Changes to compensation 
will be in accordance with the Mix Design Special Provision. 
  

CONSTRUCTION REQUIREMENTS 
 

307.06 Pulverizing  The entire depth of existing pavement shall be pulverized together 
with 1 inch or more of the underlying gravel into a homogenous mass.  All pulverizing 
shall be done with equipment that will provide a homogenous mass of pulverized 
material, processed in-place, which will pass a 2 inch square mesh sieve. 
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307.07 Weather Limitations  Full depth recycled work shall be performed when;  
 

A. Recycling operations will be allowed between May 15th and September 15th 
inclusive in Zone 1 - Areas north of US Route 2 from Gilead to Bangor and north 
of Route 9 from Bangor to Calais. 
B. The atmospheric temperature, as determined by an approved thermometer 

placed in the shade at the recycling location, is 50°F and rising. 
C. When there is no standing water on the surface. 
D. During generally dry conditions, or when weather conditions are such that 

proper pulverizing, mixing, grading, finishing and curing can be obtained 
using proper procedures, and when compaction can be accomplished as 
determined by the Resident. 

E. When the surface is not frozen and when overnight temperatures are expected 
to be above 32°F.  

F. Wind conditions are such that the spreading of lime or cement on the roadway 
ahead of the recycling machine will not adversely affect the operation. 

 
307.08 Surface Tolerance  The complete surface of the Full Depth Recycled course shall 
be shaped and maintained to a tolerance, above or below the required cross sectional 
shape, of  inch. 
307.09 Full Depth Recycling Procedure  New aggregate or recycled material meeting the 
requirements of Section 307.021 - New Aggregate and Additional Recycled Material, 
shall be added as necessary to restore cross-slope and/or grade before pulverizing. 
Locations will be shown on the plans or described in the construction notes. The Resident 
may add other locations while construction of the project is in progress. The Contractor 
will use recycled material to the extent it is available, in lieu of new aggregate. The 
material shall then be pulverized, processed, and blended into a homogeneous mass 
passing a 2 inch square mesh sieve. Material found not pulverized down to a 2 inch size 
will be required to be reprocessed by the recycler with successive passes until approved 
by the Resident.  

 
Should the Contractor be required to add new aggregate or recycled material to restore 
cross-slope and/or grade after the initial pulverizing process, those areas will require re-
processing to blend into a homogenous  mass passing a 2 in square mesh sieve. 
 
Sufficient water shall be added during the recycling process to maintain optimum 
moisture for compaction. 

 
The resultant material from the initial pulverizing processes shall be graded and 
compacted to the cross-slope and profile shown on the plans or as directed by the 
Resident. The Contractor will also be responsible for re-establishing the existing profile 
grade. The completed surface of the full depth recycled course shall be shaped and 
maintained to a tolerance, above or below the required cross sectional shape, of  inch. 
Areas not meeting this tolerance will be repaired as described in Section 307.091. The 
initial pulverizing process density requirements will be the same as Section 307.101 unless 
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otherwise directed by the Resident. 
 
Additives, if required, shall be introduced following completion of the initial pulverizing 
and blending process. Emulsified asphalt stabilizer shall be incorporated into the top of 
the processed material as specified in section 307.04 to the depth specified in the contract 
by use of the liquid mixer unit or a distributor, at the rate specified in the mix design. 
The emulsified asphalt shall then be uniformly blended into a homogeneous mass until an 
apparent uniform distribution has occurred.  The rate of application may be adjusted as 
necessary by the Resident. Cement or lime shall be introduced as described in section 
307.041. The resultant material shall be graded and compacted to the cross-slope and 
profile shown on the plans or as directed by the Resident.  The Contractor will also be 
responsible for re-establishing the existing profile grade.   
 
After final compaction, the roadway surface shall be treated with a light application of 
water, and rolled with pneumatic-tired rollers to create a close-knit texture. The finished 
layer shall be free from: 
 

A. Surface laminations. 
B. Segregation of fine and coarse aggregate. 
C. Corrugations, centerline differential, potholes, or any other defects that may 

adversely affect the performance of the layer, or any layers to be placed upon it. 
The Contractor shall protect and maintain the recycled layer until a lift of pavement is 
applied. Any damage or defects in the layer shall be repaired immediately. An even and 
uniform surface shall be maintained.  The recycled surface shall be swept prior to hot 
mix asphalt overlay placement. 
 
307.091 Repairs  Repairs and maintenance of the recycled layers, resulting from 
damage caused by traffic, weather or environmental conditions, or resulting from 
damage caused by the Contractor’s operations or equipment, shall be completed at no 
additional cost to the Department.  
 
For recycled layers stabilized with emulsified asphalt, low areas will be repaired using a 
hot mix asphalt shim. Areas up to 1 inch high can be repaired by milling or shimming 
with hot mix asphalt. Areas greater than 1 inch high will be repaired using a hot mix 
asphalt shim. All repair work will be done with the Resident’s approval at the 
Contractor’s expense. 

TESTING REQUIREMENTS 
 

307.10 Quality Control The Contractor shall operate in accordance with the approved 
Quality Control Plan (QCP) to assure a product meeting the contract requirements.  The 
QCP shall meet the requirements of Section 106.4 - Quality Control and this Section.  
The Contractor shall not begin recycling operations until the Department approves the 
QCP in writing.   
Prior to performing any recycling process, the Department and the Contractor shall hold 
a Pre-recycle conference to discuss the recycling schedule, type and amount of equipment 
to be used, sequence of operations, and traffic control.  A copy of the QC random 
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numbers to be used on the project shall be provided to the Resident.  All field supervisors 
including the responsible onsite recycling process supervisor shall attend this meeting. 

 
The QCP shall address any items that affect the quality of the Recycling Process 
including, but not limited to, the following: 

A. Sources for all materials, including New Aggregate and Additional Recycled 
Material. 

B. Make and type of rollers including weight, weight per inch of steel wheels, and 
average contact pressure for pneumatic tired rollers. 

C. Testing Plan. 
D. Recycling operations including recycling speed, methods to ensure that 

segregation is minimized, grading and compacting operations.  
E. Methods for protecting the finished product from damage and procedures for 

any necessary corrective action. 
F. Method of grade checks. 
G. Examples of Quality Control forms. 
H. Name, responsibilities, and qualifications of the Responsible onsite Recycling 

Supervisor experienced and knowledgeable with the process.
I. A note that all testing will be done in accordance with AASHTO and 

MDOT/ACM procedures.  
 

The Project Superintendent shall be named in the QCP, and the responsibilities for 
successful implementation of the QCP shall be outlined. 

 
The Contractor shall sample, test, and evaluate the full depth reclamation process in 
accordance with the following minimum frequencies: 
 

MINIMUM QUALITY CONTROL FREQUENCIES 
 

Test or Action Frequency Test Method 
Density 1 per 1000 feet / lane AASHTO T 

310 
Air Temperature 4 per day at even intervals  
Surface Temperature At the beginning and end 

of each days operation 
 

Yield of all materials (Daily 
yield, yield since last test, 
and total project yield.) 

1 per 1000 ft/lane  

 

The Department may view any QC test and request a QC test at any time. The Contractor 
shall submit all QC test reports and summaries in writing, signed by the appropriate 
technician, to the Department’s onsite representative by 1:00 P.M. on the next working day, 
except when otherwise noted in the QCP due to local restrictions. The Contractor shall 
make all test results, including randomly sampled densities, available to the Department 
onsite.   
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The Contractor shall cease recycling operations whenever one of the following occurs: 
 

A.  The Contractor fails to follow the approved QCP. 
B.   The Contractor fails to achieve 98 percent density after corrective action has 

been taken.   
C. The finished product is visually defective, as determined by the Resident.  
D.  The computed yield differs from the mix design by 10 percent or more. 
 

Recycling operations shall not resume until the Department approves the corrective action 
to be taken. 
307.101 Test Strip  The contractor shall assemble all items of equipment for the recycling 
operation on the first day of the recycling work. The Contractor shall construct a test 
strip for the project at a location approved by the Resident. The Responsible onsite 
Recycling Supervisor will work with Department personnel to determine the suitability of 
the mixed material, moisture control within the mixed material, and compaction and 
surface finish. The test strip section is required to:  
 
 

A. Demonstrate that the equipment and processes can produce recycled layers to 
meet the requirements specified in these special provisions. 

B. Determine the effect on the gradation of the recycled material by varying the 
forward speed of the recycling machine and the rotation rate of the milling drum. 

C.  Determine the optimum moisture necessary to achieve proper compaction of the 
recycled layer. 

D. Determine the sequence and manner of rolling necessary to obtain the compaction 
requirements and establish a target density.  The Contractor and the Department 
will both conduct testing with their respective gauges at this time. 

The test strip shall be at least 300 feet in length of a full lane-width (or a half-road width). 
Full recycling production will not start until a passing test strip has been accomplished. If 
a test strip fails to meet the requirements of this specification, the Contractor will be 
required to repair or replace the test strip to the satisfaction of the Resident. Any repairs, 
replacement, or duplication of the test strip will be at the Contractor’s expense. 
 
After the test strip has been pulverized, and the roadway brought to proper shape, the 
Contractor shall add water until it is determined that optimum moisture has been 
obtained. The test strip shall then be rolled using the specified compaction equipment as 
directed until the density readings show an increase in dry density of less than 1 pcf for 
the final four roller passes of each roller. The Contractor and Department will each 
determine a target density using their respective gauges by performing several additional 
density tests and averaging them. The average of these tests will be used as the target 
density of the recycled material for QC and Acceptance purposes.   
 
Following completion of the test strip, compaction of the material shall continue until a 
density of not less than 98 percent of the test strip target density has been achieved for 
the full width and depth of the layer. During the construction and compaction of the Full 
Depth Recycled base, should three consecutive Acceptance test results for density fail to 
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meet a minimum of 95 percent of the target density, or exceed 102 percent of target 
density, a new test strip shall be constructed.  

 
ACCEPTANCE TEST FREQUENCY 

 
Property Frequency Test Method 

In-place Density 1 per 2000 ft / lane AASHTO T 310 
 
308.102 Curing.  No new pavement shall be placed on the full depth recycled pavement 
until curing has reduced the moisture content to 1 percent or less by total weight of the 
mixture, or a curing period of 4 days has elapsed, whichever comes first. 

 
307.11 Method of Measurement  Full Depth Recycled Pavement (Untreated or Treated 
with Emulsified Asphalt Stabilizer) will be measured by the square yard. 
307.12 Basis of Payment  The accepted quantity of Full Depth Recycled Asphalt 
Pavement (Untreated or Treated with Emulsified Asphalt Stabilizer) will be paid for at 
the contract unit price per square yard, complete in-place which price will be full 
compensation for furnishing all equipment, materials and labor for pulverizing, blending, 
placing, grading, compacting, and for all incidentals necessary to complete the work. 

 
The addition of materials to restore profile grade and/or cross-slope in areas shown on 
the plans or described in the construction notes will be paid separately under designated 
pay items within the contract. No additional payment will be made for materials salvaged 
from the project. 
 
Payments will be made under: 
 
Pay Item           Pay Unit 

 
307.331 Full Depth Recycled Pavement (Untreated)             Square Yard 
 
307.332 Full Depth Recycled Pavement (with Emulsified Asphalt Stabilizer)  
5 in. depth         Square Yard 
 
307.333 Full Depth Recycled Pavement (with Emulsified Asphalt Stabilizer)  
6 in. depth         Square Yard 
 
 
 
 
 

SECTION 411 
UNTREATED AGGRAGATE SURFACE COURSE 

411.02 – Aggregate  Add the following to the end of the first sentence: “- Type A”
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SECTION 501 

FOUNDATION PILES 

501.05  – Method of Measurement   

 b. Piles Furnished – After the second sentence, add the sentence “Measurement will not 
include any pile tips”.

c. Piles in Place – Add the sentence to the end of the second paragraph, “Measurement will 
include the pile tips”.

d. Pile Tips – Add the words “on the Pile” to the end of the sentence. 

 
SECTION 502 

STRUCTURAL CONCRETE 

502.05 Composition and Proportioning  
 Replace Table 1 with

TABLE 1 

Concrete
CLASS

Minimum 
Compressive 

Strength
(PSI)

Permeability 
as indicated 
by Surface 
Resistivity
(KOhm-cm)

Entrained
Air
(%)

Notes

  LSL LSL USL  
S 3,000 N/A N/A N/A 4,5 
A 4,000 14 6.0 9.0 1,4,5 
P ----- ----- 5.5 7.5 1,2,3,4 

LP 5,000 17 6.0 9.0 1,4,5 
Fill 3,000 N/A 6.0 9.0 4,5 

In the list of information submitted by the contractor for a mix design: 
Item J Replace “Target Coulomb Value.” with “Target KOhm-cm Value.” 

Note #1  -  Remove, “…Standard Specification Section 711.05, Protective Coating for 
Concrete Surfaces, and per the manufacturer’s recommendations, at no additional cost to 
the Department.”  and replace with, “…Standard Specification Section 515, Protective 
Coating for Concrete Surfaces, at no additional cost to the Department.” 
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502.1703 Acceptance Methods A and B 
In the paragraph that starts with “The Department will take Acceptance…” Remove the word 
chloride from chloride permeability in the last sentence. 

Replace the paragraph starting with “Rapid Chloride Permeability specimens…” With the 
following:
  “Surface Resistivity specimens will be tested by the Department in accordance 
with AASHTO TP-95 at an age  56 days.  Four 4 inch x 8 inch cylinders will be cast per 
sublot placed.  The average of three concrete specimens per sublot will constitute a test result 
and this average will be used to determine the permeability for pay adjustment computations.” 

502.1706 Acceptance Method C 
 Remove in its entirety and Replace with: 
502.1706 Acceptance Method C   The Department will determine the acceptability of the 
concrete through Acceptance testing.  Acceptance tests will include compressive strength, 
air content and permeability.  Method C concrete not meeting the requirements listed in 
Table 1 shall be removed and replaced at no cost to the Department.  At the 
Department’s sole discretion, material not meeting requirements may be left in place and 
paid for at a reduced price as described in Section 502.195. 

502.1707 Resolution of Disputed Acceptance Test Results 
Section B 
 Remove “Rapid Chloride” from the section heading. 
 In paragraph 4 replace T-277 with TP-95 

502.192 Pay Adjustment for Chloride Permeability 
Remove “Chloride” from the heading and from the first sentence.   

Replace the sentence that starts with “values greater than…” and replace with “values less than 
10 KOhms-cm for Class A concrete or 11 KOhms-cm for Class LP concrete shall be subject to 
rejection and replacement, at no additional cost to the Department.” 

502.194 Pay Adjustments for Compressive Strength, Chloride Permeability and Air Content, 
Methods A and B 

Remove the word “Chloride” from the section heading and from the equation for CPF. 

502.195 Pay Adjustment Method C 

In Table 6: Method C Pay Reductions (page 5-53)
Under “Entrained Air” for “Class Fill”, in the first line,  
change from  “< 4.0 (Removal)”   to   “< 4.5 (Removal)”
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In Table 6: Method C PAY REDUCTIONS, revise the Chloride Permeability section by 
removing it in its entirety and replacing it with: 

Surface Resistivity {Permeability in Kohm-cms and Pay Reduction per CY} 
15-16 ($50) 13 ($25) N/A N/A 
13-14 ($75) 12($50) N/A N/A 

12 ($100)    11 ($75) N/A N/A 
11 ($125) 10 ($100) N/A N/A 

< 11 (Removal) < 10 (Removal) N/A N/A 

SECTION 503 
REINFORCING STEEL 

503.06 Placing and Fastening  Revise this Subsection by removing, in its entirety, the 
paragraph which begins, “Stainless steel reinforcement shall not be tied to any other type of 
reinforcement……” 

SECTION 504 
STRUCTURAL STEEL 

 
504.26 Welding    Remove the second paragraph beginning with “The range of heat….” in its 
entirety.

504.29 Welding ASTM A 709 HPS 70W Steel.  Remove the third paragraph beginning with 
“Make Weld runoff tabs…”  in its entirety. 

SECTION 510 
SPECIAL DETOURS  

 
510.032 Geometric and Approach Design a. Horizontal alignment 
The third paragraph of this section is revised to read as follows:

“The roadway width shall be increased on curved portions of the Special Detour to account for 
the off tracking characteristics of WB-62 vehicle in accordance with the AASHTO 
publication A Policy On Geometric Design of Highways and Streets (the Green Book), 
chapter 3 table entitled Design Widths of Pavements for Turning Roadways.”

 
 

SECTION 527 
ENERGY ABSORBING UNIT  

 
527.02 Materials This section is revised to read as follows. 
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527.02 Materials Work Zone Crash Cushions must comply with NCHRP Report 350. Work Zone 
Crash Cushions shall be selected from MaineDOT’s Qualified Products List of Crash Cushions / 
Impact Attenuators, or an approved equal.

SECTION 534 
PRECAST STRUCTURAL CONCRETE 

 
534.14   Process Control Test Cylinders 

Revise this subsection to read: 
“534.14  Acceptance and Quality Control Testing of Concrete  Refer to Section 712.061.”

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

Section 535.08 – Quality Assurance 
Revise the second paragraph to read:

“The QAI will perform acceptance sampling and testing and will witness or review 
documentation, workmanship and testing to assure the Work is being performed in 
accordance with the Contract Documents.”    

Section 535.15 - Process Control Test Cylinders 
Revise the first paragraph to read: 

“535.15 Acceptance and Quality Control Testing of Concrete  Acceptance of 
structural precast/prestressed units, for each day’s production, will be determined by the 
Department, based on compliance with this specification and satisfactory concrete testing 
results.  At least once per week, the QAI will make 2 concrete cylinders (6 cylinders when 
the Contract includes permeability requirements) for use by the Department; cylinders 
shall be standard cured in accordance with AASHTO T23 (ASTM C31).  The QAI will 
perform entrained air content and slump flow testing, determine water-cement ratio and 
determine temperature of the sampled concrete at the time of cylinder casting.  All 
testing equipment required by the QAI to perform this testing shall be provided in 
accordance with Standard Specification Section 502.041, Testing Equipment.  In 
addition, the Contractor shall provide a slump cone meeting the requirements of 
AASHTO T 119.  Providing and maintaining testing and curing equipment shall be 
considered incidental to the work and no additional payment will be made.”

Insert the following as the second paragraph of Section 535.15: 

“Quality Control concrete test cylinders shall be made for each day’s cast and each 
form bed used.  Cylinders tested to determine strand release strength and design strength 
shall be field cured in accordance with AASHTO T23 (ASTM C31).  28 day cylinders 
shall be standard cured.  Record unit identification, entrained air content, water-cement 
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ratio, slump flow and temperature of the sampled concrete at the time of cylinder 
casting.”        

 
SECTION 604 

MANHOLES, INLETS CATCH BASINS   
 
604.04  Adjusting Catch Basins and Manholes,  

Add the following paragraph to the end of 604.04 b: 

The Department will allow the use of metal ring inserts set into the manhole top frame or 
composite risers placed beneath the manhole frame to adjust manhole slope and grade 
for paving projects.  The use of metal ring inserts shall be in accordance with 604.04 d. 
Ring Insert Requirements.  The use of composite risers shall be in accordance with 604.04 
e. Composite Riser Requirements. 

Add the following paragraph after the first paragraph of 604.04 c: 

The Department will allow the use of metal ring inserts set into the manhole top frame or 
composite risers placed beneath the manhole frame to adjust manhole slope and grade 
for paving projects.  The use of metal ring inserts shall be in accordance with 604.04 d. 
Ring Insert Requirements.  The use of composite risers shall be in accordance with 604.04 
e. Composite Riser Requirements. 
 
Add the following sections to 604.04: 

d. Ring Insert Requirements  Ring inserts to adjust manhole top frame slope and 
grade will are allowed in accordance with the following requirements: 
 

1) Materials 
 

i. All ring inserts must be made of iron.  Multiple ring inserts will not be 
allowed.  The single ring insert may be any height up to a maximum of 2 
inches tall. 
 

ii. Ring inserts shall not be welded to the manhole frame to prevent brittle 
failure of the cast iron frame. 
 

iii. Ring inserts shall be fastened to the manhole frame using liquid steel-
filled  epoxy such as Loctite Fixmaster Steel Liquid or equivalent. The 
epoxy shall be installed in accordance with the manufacturer’s 
recommendations. 

 
2) Where Ring Inserts May/May Not Be Used 
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i. MaineDOT will allow the use of a single manhole ring insert to raise 

manholes on state and state-aid highways.   
   

ii. Manhole ring inserts may not be used along state and state-aid highway 
sections where the speed limit is 40 miles per hour or more.  The standard 
brick and mortar or flat composite risers beneath the manhole frame 
must be used at these locations. 

 
3) Construction Requirements For The Use of Iron Manhole Ring Inserts 

 
i. Wherever iron ring inserts are used to raise manhole top elevations, the 

rings shall be fastened to the existing manhole frame using liquid steel-
filled  epoxy.  The liquid steel-filled epoxy shall be placed evenly around 
the entire manhole frame before placing the ring insert.  Unbonded ring 
inserts will not be allowed.  If the manufacturer’s recommended 
construction practices result in loose or unacceptable manhole cover 
restraint, standard brick and mortar or flat composite risers beneath 
the manhole frame must be used at these locations. 

 
e. Composite Riser Requirements  Flat or beveled, doughnut-shaped, composite risers 
placed beneath the manhole frame to adjust slope and grade are allowed.  The composite 
riser shall be fastened to both the top of the concrete cone and bottom of the manhole 
frame with the manufacturer’s recommended epoxy.  Composite risers may be used at all 
locations on state and state-aid highways under any legal speed limit without restriction. 

SECTION 606 
GUARDRAIL 

606.09 Basis of Payment     Amend the first sentence of the eighth paragraph of this subsection 
by removing the word “meter” and replace it with “linear foot”. 

SECTION 608 
SIDEWALKS 

608.021 Sidewalk Materials     Revise this section by removing the second paragraph which 
begins with “Portland cement concrete shall…” in its entirety and replace with “Portland 
cement concrete shall be Class A and meet the requirements of Section 502, Structural 
Concrete.” 

SECTION 609 
CURB 

609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections 
Amend this section by adding the following paragraph to the end of it: 
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“The Contractor may elect to substitute concrete to backfill Stone Curbing or Stone 
Edging at their option. If the concrete backfill option is elected, the following is added to 
Standard Specification 609 – Curb” 

609.02 Materials  Amend this section by adding the following to it: 

Portland cement and Portland Pozzolan Cement 701.01 
Water       701.02 
Fine Aggregate for Concrete    703.01 
Coarse Aggregate for Concrete   703.02 

 
The Contractor shall submit a concrete mix design for the Portland Cement Concrete to 
the Resident, with a minimum designed compressive strength of 4000 psi Class A 
concrete.  

609.10 Basis of Payment  Revise by changing the fifth paragraph which begins with “There 
will be no separate payment…”  this section by removing the word “cement” and replacing it 
with “concrete fill, mortar”.

 
SECTION 619 

MULCH 
 

619.07 Basis of Payment  Amend this section by adding the words “; Bark Mulch and 
Erosion Control Mix will be paid for by the Cubic Yard;” into the first sentence so that it 
reads: 
 
 “The accepted areas mulched will be paid for at the contract price per unit; Bark Mulch and 
Erosion Control Mix will be paid for by the Cubic Yard; which shall be full compensation 
for furnishing and spreading the hay or straw and mulch binder, cellulose fiber mulch, bark 
mulch or erosion control mix. 

Revise the second sentence by removing “ for pay item 619.1201” So that it reads: 
 
“When Mulch is measured in Bales, each bale will be paid for at 60% of the contract 
price per Unit”. 

Revise this section by removing all pay items and replace them with the following:

619.12  Mulch                                                                                      Unit
619.13  Bark Mulch Cubic Yard
619.14  Erosion Control Mix Cubic Yard 
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SECTION 621 
LANDSCAPING 

621.0002 Materials - General 
In the list of items change “Organic Humus” to “Humus”.

621.0019 Plant Pits and Beds 
c   Class A Planting 
In the third paragraph beginning with “ The plant pit…” change “½ inch” to “1 inch”

 
SECTION 626 

FOUNDATIONS, CONDUIT AND JUNTION BOXES FOR HIGHWAY 
SIGNING,  LIGHTING AND SIGNALS 

626.02 General Amend the Material list by adding the following to the list: 

Gravel Borrow       703.20 

Revise the Material List by removing: 

Prewired Conduit       715.04 
Metallic Junction and Fuse Box     715.05 

626.021 Miscellaneous Material  Amend this section by adding the following to the end of it: 

 “All concrete for concrete encasement of conduit shall be Fill Class concrete in 
accordance with the applicable requirements of Section 502 – Structural Concrete.” 

Amend the third paragraph that begins with “If grouting is necessary…” by adding “included 
on the Qualified Product List and” after the word “material”. 

626.03 General  Amend this section by adding the following section to the end of it 

“626.0301 Electrical Supply Lines and Service Connections The following 
requirements shall apply to Electric Supply Lines and Service Connections feeding traffic 
signalization equipment control boxes and lighting breaker boxes. 

 
Whenever possible, the meter and breaker panel feeding traffic signal control 

boxes or lighting control boxes shall be constructed within 30 feet of the service drop 
pole. 

 
All service connections to MaineDOT traffic signal control boxes or lighting 

breaker boxes constructed in trenches shall be in steel conduit or concrete encased PVC 
conduit. 
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Where trenchless technologies are employed to install the service connection 
conduit, Schedule 120 PVC conduit shall be used for the trenchless bore section of 
conduit.  In addition, concrete encasement shall be used for any conduit placed in trench 
sections more than 10 feet before or after the limits of the trenchless bore conduit. 

 
The construction practices described above shall be used for service connections 

up to a maximum of 600 feet.  There may be rare exceptional cases where the service 
connection must exceed 600 feet.  In these cases, the power companies may require 
primary power be run over 600 feet for the purpose of power consumption and 
dependable service.  These cases will be evaluated on a case-by-case basis for alternate 
power feed methods and/or the need for steel or concrete encased conduit.” 

 626.031 Conduit  Revise this section by removing the second paragraph which begins 
with “Trenches for conduits…” and replace it with the following: 

 “Trenches for conduits shall be excavated to a width that will permit proper 
installation of the conduit and to a minimum depth of 3 feet below finish grade as 
measured from the top of the conduit.  If deeper depths are required, the conduit shall be 
installed at the depth shown on the plans or as directed. Conduit shall not interfere with 
poles, guardrail posts, sign foundations or other objects.” 

Amend the third paragraph which begins with “All junction or pull boxes…” by adding 
“concrete, in accordance with the applicable requirements of Section 502 – Structural 
Concrete,” after Class LP. 

Revise the fifth paragraph which begins with “After the trench has been…” by adding the 
following to the end of it: 

       “Where concrete encasement is required around the conduit, backfilling with 
approved material may begin adjacent to and above the encased conduit no sooner than 
24 hours after concrete placement.” 

Remove the following: 
 “All underground conduit shall be placed to at least the depth shown on the plans 
and shall not interfere with poles, guardrail posts, sign foundations or other objects.” 

Revise the paragraph beginning with “All conduit ends shall…” by removing “Prewired 
Conduit shall be sealed during construction to prevent entry of moisture, dirt, or rocks.” 

626.033 Polyvinylchloride Conduit Installation  Amend the first paragraph of this section 
which begins with “Polyvinylchloride conduit and High Density…” by adding the following to 
the end of it:    

“In addition, PVC conduit used for Electrical Supply Lines and Services feeding 
control cabinets for traffic signalization equipment or highway lighting breaker boxes 
shall be concrete encased.  When trenchless technologies are used to install PVC conduit, 
concrete encasement shall not be required. 
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Concrete encasement shall consist of a minimum of 4 inches of concrete above, 

below and on both sides of the conduit that shall have a minimum compressive strength 
of 3000 psi and a maximum aggregate size of 1-inch (Fill Class concrete).  The concrete 
encasement may be backfilled no sooner than 24 hours after placement. “

“NON-METALLIC UNDER PAVEMENT CONDUIT INSTALLATION 

Where noted on the drawings, non-metallic under pavement conduit of schedule 80 or 
greater rating shall be provided to facilitate conduit crossing of the existing highway and 
ramps without disruption to the existing highway and ramp pavement surface. The non-
metallic under pavement conduit shall be hydraulically jacked or directional bored below 
the highway and ramp at a depth of not less than (36 inches). Under pavement conduit 
shall extend for a distance of (10 feet) beyond the highway or ramp edge at each side.” 

Amend the sixth paragraph which begins with “Where PVC conduit runs are…” by changing 
“3 inch minimum bedding” to “6 inch minimum bedding”.

626.034 Concrete Foundations
Revise this section by removing the third paragraph which begins with “In the absence of 

Design Requirements…” in its entirety and replace with the following: 
“In the absence of design requirements being provided on the plans, the Contractor shall 
prepare and submit the foundation design(s) to the Department for review.   The 
Contractor may propose an alternate shallow spread footing or drilled shaft 
configuration/design than that set forth on the drawings. Design shall be in accordance 
with AASHTO LRFD Specifications for Structural Supports for Highway Sign, 
Luminaires and Traffic Signals, current edition; AASHTO LRFD Bridge Design 
Specifications, current edition; and FHWA-NHI-10-016 Drilled Shafts, Construction 
Procedures and Design Methods, current edition.  Where conflicting requirements occur, 
the more stringent requirements shall govern.  In addition to other design requirements, 
foundation design shall account for Torsion for which a minimum Factor of Safety equal 
to 1.2 shall be achieved.  In evaluating axial capacity and torsional resistance in 
cohesionless soils, load transfer coefficient or side resistance coefficient (beta, ) will be 
used in accordance with Subsection 13.3.5.1 of FHWA-NHI-10-016, with beta determined 
in accordance with Equations 13-13 and 13-11 for silty sands to sandy silts (with varying 
amounts of gravel).  The design criteria for the resistance of drilled shaft and spread 
footing foundations against overturning, sliding and bearing capacity failure shall meet 
the requirements of Section 4 of AASHTO LRFD Bridge Design Specifications, current 
edition.  The structural design of foundations shall meet the requirements of AASHTO 
LRFD Bridge Design Specifications, current edition.  The Contractor shall submit to the 
Department for review, three (3) copies of detailed plans and calculations of the proposed 
design.  Design shall be prepared and sealed by a Professional Engineer licensed in the 
State of Maine.  Construction of foundation(s) shall not commence until the Department 
has reviewed the foundation design.”   
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On Page 6-85, add the following paragraph before the paragraph beginning with “Drilled 
shafts shall not be…”. 

“ No foundation design will be required  for 18- and 24-inch diameter foundations for 
structures less than 30-feet tall and with no projecting arms.  A foundation design 
prepared by a Professional Engineer licensed in accordance with the laws of the State of 
Maine will be required for all other foundations Precast foundations will be permitted for 
18 and 24-inch diameter foundations for structures less than 30-feet tall and with no 
projecting arms.  Where precast foundations are permitted flowable concrete fill shall be 
used as backfill in the annular space, and placed from the bottom up.  Construction of 
precast foundations shall conform to the Standard Details and all requirements of 
Section 712.061 except that the concrete shall have a minimum permeability of 17 kOhm-
cm and the use of calcium nitrite will not be required. “  

 
On Page 6-86, Revise the paragraph beginning with “Concrete for drilled shafts…” so that 

a portion of it reads as follows: 

 “….The Contractor shall provide temporary dewatering of excavations for foundations 
such that concrete is placed in the dry.  Concrete for drilled shafts shall be placed in 
accordance with Section 502.10 as temporary casing is withdrawn to prevent debris from 
contaminating the foundation and to ensure concrete is cast against the surrounding soil.  
Concrete for drilled shafts and spread footings shall be Class LP in accordance with 
Section 502 - Structural Concrete.  Precast foundations will not be permitted except as 
specified above in this Section.  Backfill for spread footing foundations shall be Gravel 
Borrow meeting the requirements of Section 703.20 - Gravel Borrow…..”   

626.05  Basis of Payment Amend this section by removing the following paragraphs: 
The one which starts with “Payment will be made for the total number of linear feet of 
prewired conduit…” 
The one which starts with “Prewired conduit within the foundations…” 

Amend this subsection by adding the following paragraph and Pay Items: 
“Payment will be made for the total number of linear feet of under pavement conduit 

actually furnished, installed and accepted at the contract price per linear foot. This price 
shall include the cost of: furnishing and installing the conduit; excavating; furnishing 
special backfilling materials, pull wire, fittings, grounding and bonding; test cleaning 
interiors of conduits and all materials, labor, equipment and incidentals necessary to 
complete the work.”

 Pay Item                                                                  PayUnit   
                                             
626.221   Non-metallic Conduit, Concrete Encased                          Linear Foot 
626.251   Non-Metallic Under pavement Conduit                              Linear Foot 
                 (Schedule 80 or greater rating) 
 
Remove the following Pay Items: 
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626.23    Prewired Conduit Secondary Wiring    Linear Foot 
626.24    Prewired Conduit Primary Wiring     Linear Foot 

SECTION 627 
PAVEMENT MARKINGS

Revise this section by removing it in its entirety and replacing with the following: 

627.01 Description This work shall consist of furnishing and placing reflectorized 
pavement lines and markings, removing pavement lines and markings, and furnishing 
and applying reflectorized paint to curbing in reasonably close conformity with the plans 
and as designated. 
 

627.02 Materials  Materials shall conform to the requirements specified in the 
following Sections of Division 700 - Materials. 
 

Pavement Marking Paint    708.03 
Reflectorized Plastic Pavement Marking  712.05 
 

 Temporary Bi-directional Yellow Delineators shall be Temporary Object Markers 
(T.O.M.) as manufactured by the Davidson Plastic Company, 18726 East Valley 
Highway, Kent, WA 98031 or an approved equal. 
 

627.04 General  All pavement lines and markings shall be applied in accordance with 
the latest edition of Manual on Uniform Traffic Control Devices. 
 
 Longitudinal lines placed on tangent roadway segments shall be straight and true.  
Longitudinal lines placed on curves shall be continuous smoothly curved lines consistent 
with the roadway alignment.  All pavement markings placed shall meet the tolerance 
limits shown on the plans. 
 
 Unless otherwise shown on the plans, non-interstate lines shall be 4 inches wide 
and broken lines shall consist of alternate 10 foot painted line segments and 30 foot gaps.  
On controlled access divided highways and on the interstate system lines shall be 6 inches 
wide and broken lines shall consist of alternate 15 foot painted line segments and 25 foot 
gaps. Width tolerance shall be +/- ¼ inch. 
 
 Temporary pavement marking lines, defined in Special Provision Section 652, 
Maintenance of Traffic, Temporary Centerline, will be applied as many times as 
necessary to properly delineate traffic lanes for the safe passage of traffic.  Bi-directional 
delineators may be used in place of temporary lines, except where specified otherwise in 
Special Provision 652 Maintenance of Traffic, Temporary Centerline.  Delineators will be 
applied at 40 foot intervals. 
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In overnight lane closure areas that are not to be overlaid, temporary plastic lines or 
raised pavement markers shall be used through the length of the taper. 
 
 Newly painted lines, markings and curb shall be protected from traffic by the use 
of cones, stationary vehicles or other approved methods until the paint is dry. 
 
 627.05 Preparation of Surface  Immediately before applying the pavement 
marking paint to the pavement or curb, the surface shall be dry and entirely free from 
dirt, grease, oil, or other foreign matter. 
 
 Surface preparation for application of plastic markings shall conform to the 
manufacturer's recommendations. 
 
 627.06 Application  Prior to applying paint for final pavement lines, the 
Contractor shall perform a test for paint thickness by furnishing and placing a piece of 
smooth, clean metal with an area of at least 144 in² in the path of the striping truck.  The 
striping truck shall be passed over the piece of metal, painting the surface as it passes, 
without applying beads.  The result of this test will be used to determine the pressure 
setting and speed of the truck when applying paint to obtain the specified thickness.  
Additional paint thickness testing may be required on the final paint markings.  The wet 
thickness of paint without beads on final pavement lines shall be a minimum of 16 mils. 
 
 On other final pavement markings and on curb, where the paint is applied by 
hand painting or spraying, application shall be in two uniform covering coats, each at 
least 10 mils thick.  Before the second coat of paint has dried, the glass beads shall be 
applied by a pressure system that will force the glass beads onto the undried paint as 
uniformly as possible. 
 

Glass beads shall be applied to the final and temporary pavement lines, marking 
and curb at a sufficient rate and in sufficient quantity to assure complete and uniform 
coverage of hand painted surfaces and achieve proper reflectivity. 
 

Permanent and temporary white lines and markings shall have a minimum final 
reflectivity value of 250 millicandelas per square meter per lux (mcd/m²/lux) and 
permanent and temporary yellow lines and markings shall have a minimum final 
reflectivity value of 150 millicandelas per square meter per lux (mcd/m²/lux), as 
measured by the Department. Measurements taken to determine reflectivity shall be 
done within 4 weeks after final placement.    

 
If the final reflectivity values are less than the described minimums, the 

Contractor shall repaint those areas not meeting required reflectivity at no cost to the 
Department.  If the final reflectivity values are less than the described minimums after 
the second attempt, the Contractor will submit in writing a plan of action to meet the 
reflectivity minimums prior to continuing any work.  Once the plan has been reviewed 
and approved by the Department, the Contractor shall  re apply at no cost to the 
Department. 
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 Temporary painted lines and markings shall be applied as specified for permanent 
painted lines, except that the thickness shall be a minimum of 16 mils. 
 
 Temporary pliant polymer marking material shall be used for temporary 
markings on the final pavement and on pavements not to be resurfaced when such 
pavement markings do not conform to the final pavement markings pattern. 
 
 The plastic final pavement lines and markings shall be applied in accordance with 
the manufacturer's recommendations by the inlay method of application. 
 
 627.07 Establishment Period  Inlaid plastic pavement lines and marking material 
furnished and installed under this contract for final pavement markings shall still be 
subject to a six-month period of establishment. 
 
 The period of establishment shall commence as soon as the plastic pavement lines 
and markings are complete and in place and shall continue for six months.  At the end of 
the establishment period, a minimum of 95% of the plastic pavement lines and markings 
shall still be in place to be acceptable. 
 
 If less than 95% of the plastic pavement lines and markings are in place after six 
months, the Contractor shall replace all unsatisfactory plastic pavement lines and 
markings on the project without additional payment.  Plastic pavement lines and 
markings designated for replacement shall be installed according to these specifications, 
unless otherwise directed.  Plastic pavement lines and markings replaced at the end of the 
six month establishment period will not be subject to a further establishment period. 
 
 627.08 Removing Lines and Markings  When it is necessary to remove pavement 
lines and markings, it shall be done by high pressure water, grinding or other approved 
acceptable means.  The method chosen must be capable of completely eradicating the 
existing line or marking without excessive damage to the pavement.  Burning and the use 
of solvents to remove temporary markings from final pavement or from existing 
pavement not to be resurfaced will not be permitted.   
 
 627.09 Method of Measurement  The quantity of pavement marking lines 
identified in the contract as a plan quantity pay item, the measurement of payment will 
be the number of feet shown in the Schedule of Items.  This quantity will be considered 
final and no adjustments will be made except when changes resulting in increases or 
decreases are made by the Resident. 
 

The accepted quantity of temporary or permanent pavement marking lines when 
identified in the contract as a linear foot item shall be measured and paid for at the 
contract unit price per linear foot for the total amount applied and accepted.  
 

Double yellow centerline, broken or solid, will be considered one line for 
measurement purposes.  The measurement of broken lines will include the gaps when 
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painted and will not include the gaps when plastic.  Double Yellow Centerline, broken or 
solid shall not be paid through intersections or side roads and will be paid for the actual 
length of painted line. 

 
Broken white lines will include the gaps when painted and will not include the gaps 

when plastic inlaid pavement lines are applied. Yellow or white solid edge lines and will 
not be paid through intersections or side roads and will be measured by the actual length 
of painted line. 

 
Temporary pavement marking lines shall not be paid through intersections or side 

roads and will be measured per linear foot of actual length of painted and accepted. 
 

 Reflectorized curb will be measured or computed by the square foot of curb 
surface actually painted and reflectorized. 
 The accepted quantity of removing existing pavement markings will be measured 
by the square foot. 
 
 Temporary Bi-directional Yellow Delineators will be measured by each unit, 
complete in place, maintained, and accepted. 
 
 627.10 Basis of Payment The accepted quantity of pavement marking lines 
identified in the contract as a plan quantity pay item will be paid for at the contract unit 
price for plan quantity.  No adjustment will be made to the quantity for payment, except 
as described 627.09 Method of Measurement  
 
The quantity of permanent or temporary pavement marking lines identified in the 
contract paid by the linear foot will be measured for payment as described under section 
627.09 Method of Measurement. 

 
All other permanent pavement markings will be paid for at the contract unit price 

per square foot in accordance with 627.09 Method of Measurement. 
 
 If allowed by Special Provision, the Contractor may utilize Temporary Bi-

Directional Yellow and White (as required) Delineators.  When utilized, payment will be 
made as temporary pavement marking lines, measured and paid at the contract unit 
price per linear foot.  Such payment will include as many applications as required and 
removal. 
 
 Payment for final plastic pavement lines and markings will be made in two parts.  
The first payment of 75% will be made when plastic pavement lines and markings are 
placed.  The payment of the remaining 25% will be made at the end of the establishment 
period for all plastic line and pavement markings accepted. 
 
 The accepted quantity of any pavement marking lines will be paid for at the 
contract unit price and will include as many applications as required and removal when 
required.   
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The accepted quantity of Temporary Bi-directional Yellow Delineators will be paid 

for at the contract unit price. 
 
 Payment will be made under: 
 

Pay Item         Pay Unit 
 

627.18 12 inch Solid White Pavement Marking Line    Linear Foot 
627.711 White or Yellow Pavement Marking Line - Plan Quantity  Linear Foot 
627.733 4” White or Yellow Painted Pavement Marking Line   Linear Foot 
627.744 6” White or Yellow Painted Pavement Marking Line   Linear Foot 
627.75 White or Yellow Pavement & Curb Marking     Square Foot 
627.77 Removing Existing Pavement Marking    Square Foot 
627.78 Temporary 4“ Painted Pavement Marking Line, White or Yellow Linear Foot 
627.781 Temporary 6“ Painted Pavement Marking Line, White or Yellow Linear Foot 
627.407 Reflectorized Plastic, White or Yellow Pavement Marking  Square Foot 
627.4071 Reflectorized Plastic, White or Yellow Pavement   Linear Foot 
 Marking Line - Plan Quantity  
627.811   Temporary Bi-directional Yellow Delineators    Each 

SECTION 639  
ENGINEERING FACILITIES 

Revise this section by removing this section in its entirety and replace with the following: 

639.01 Description  This work shall consist of providing, erecting, lighting, equipping and 
maintaining buildings to be solely used by the Resident and other assigned Department 
representatives as a field office.  Upon completion of the work, the buildings and 
equipment shall remain the property of the Contractor.  
 
639.02 Materials  Materials for buildings shall be of good quality customarily used in 
standard frame house or office trailer construction. 
 
639.03 General  The building of the type called for shall be provided before the start of 
work, and shall remain until work is completed and accepted, unless earlier removal is 
authorized.  The location shall be approved by the Resident and should be adjacent or 
virtually adjacent to the Project. 
 
A fire extinguisher shall be provided in each building or office trailer for electrical and 
chemical fires and effective on all solvents used in the building. 
 
Walls, roof, floor, windows, and doors shall be tightly constructed to the required area. 
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Furnishings shall be supplied as called for.  Doors shall be equipped with locks and all 
keys shall be in the possession of the Resident.  Windows shall be equipped with latches 
so they may be locked on the inside.  Window screens and screen doors shall be supplied 
when necessary. Adequate desk and desk space shall be provided.  If a portable table is 
supplied, it should be adjustable to accommodate the various heights of employees.  A 5-
way adjustable office chair shall be provided in the quantities listed. 
 
639.04 Field Offices  Field Offices are designated Type A, Type B, or Type C.  Buildings, 
including trailers, may be provided if they substantially equal or exceed the following 
requirements.  Air conditioning, appropriate to the building size, shall be provided in all 
field offices. 
 
The walls, roof, and floor of the building shall be completely insulated with a minimum 
insulation value of R-15.  Office trailers shall be either new or in very good used 
condition.  The interior walls shall be covered with suitable wall paneling.  The entire 
office trailer shall be for the exclusive use of the Resident.  The office trailer shall be 
winterized and completely enclosed at the bottom, if the trailer will be used in cold 
weather.  
 
Other types of buildings and facilities may be furnished of equal or better quality. 
A public work area will be provided in the field office that shall be designed and 
constructed so that individuals with disabilities can approach, enter, and exit this area.  
 
At least one accessible route to the field office shall be provided from accessible parking.  
The accessible route shall comply with the Americans with Disabilities Act Accessibility 
Guidelines (ADAAG) and this specification. 
 
The minimum clear width of an accessible route shall be 36 inches except at doors.  The 
least possible slope shall be used for an accessible route.  An accessible route with a 
running slope greater than 1:20 shall be considered a ramp.  Maximum ramp slope is 
1:12.  The maximum rise for any run of a ramp shall be 30 inches and the minimum clear 
width shall be 36 inches.  Nowhere shall the cross slope of an accessible route exceed 1:50. 
Changes in level up to ¼ inch may be vertical and without edge treatment.  Changes in 
level between ¼ inch and ½ inch shall be beveled with a slope no greater than 1:2.  Ramp 
floor surfaces shall be stable, firm, and slip-resistant. 
 
Ground floor surfaces along accessible routes and in accessible rooms and spaces 
including floors, walks, ramps, stairs, and curb ramps, shall be stable, firm, and slip-
resistant. 
 
The main door to the public work area shall have a minimum clear opening of 32 inches 
with the door opened 90 degrees, measured between the face of door and the opposite 
stop.  Minimum maneuvering clearances at doors shall be provided.  The floor or ground 
area within the required clearances shall be level and clear. 
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The handle and other operating devices on accessible doors shall have a shape that is easy 
to grasp with one hand and does not require tight grasping.  Lever-operated mechanisms 
push type mechanisms, and U-shaped handles are acceptable designs.  Hardware 
required for accessible door passage shall be mounted no higher than 48 inches above 
finished floor. 
A minimum of 3 parking spaces will be supplied for Class B & C Field Offices and 6 for 
Class A.  One wheelchair accessible parking space shall be located on the shortest 
accessible route of travel from adjacent parking to an accessible entrance.  
 
Level landings shall be provided at bottom and top of each run.  The landing shall be at 
least as wide as the ramp run leading to it with a minimum length of 60 inches. 
 
If a ramp run has a rise greater than 6 inches or a horizontal projection greater than 72 
inches, then it shall have handrails on both sides.  Handrails shall have the following 
features: 
 

1)  Handrails shall be provided along both sides of ramp segments.  The inside 
handrail on switchback ramps shall always be continuous. 

 
2)  If handrails are not continuous, they shall extend at least 12 inches beyond the top 
and bottom of the ramp segment and shall be parallel with the floor or ground 
surface. 

 
3)  The clear space between the handrail and the wall shall be 1½ inch. 

 
4)  Gripping surfaces shall be continuous. 

 
5)  Top of handrail gripping surfaces shall be mounted between 34 and 38 inches 
above ramp surfaces. 

 
6)  Ends of handrails shall be either rounded or returned smoothly to floor, wall, or 

post. 
 

7)  Handrails shall not rotate within their fittings. 
 

8)  The diameter or width of the gripping surfaces of a handrail shall be 1¼ to 1½ 
inch, or the shape shall provide an equivalent gripping surface. 

 
Firm and sturdy steps shall also be provided with 7 inch maximum riser and 11 inch 
minimum depth, and at least one handrail extending from the top of the steps to a 
minimum 12 inches beyond the bottom of the steps. 
 
The Contractor will make reasonable effort(s) to provide wheelchair accessible toilet 
facilities when "portable" facilities are provided.   
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The Contractor shall provide wheelchair accessible toilet facilities when flush type 
facilities, that is, those with running water, are provided; and the Contractor shall 
provide wheelchair accessible portable facilities, if used, when the contract duration 
exceeds two continuous construction seasons. 
 
In addition to the facilities previously specified in this subsection, each field office shall 
meet the following minimum requirements: 

 
 
  Description                                Quantity 

             Type A         Type B         Type C 
Floor Area (Outside Dimension) - ft2  312  220  125 
Inside Wall Height – feet    7  7  7 
Window Area - ft2     55       35  35  
Drafting Table Surface Area - ft2   15     15  15 
Drafting Stools - each    2    1  1 
Office Desks - each     2  1  1 
Ergonomic Swivel Chairs -ea (5-way adjustable) 3  2  2 
Folding Chairs - each    3  2  2 
Lighting Units - each     4         2  2 
Electric Wall Outlets - each    6        4  3 
Power Strip Surge Protectors - each  3  2  1 
Wall Closets - each     1           1  1 
Plan Rack for minimum of 6 sets of plans  1        1  0 
Toilet Facility      1           1  1 
Wastebaskets - each     2  2  1 
 
All windows shall be provided with shades or blinds. 
 
The toilet facility shall be for the exclusive use of State personnel. If requested, the 
Contractor will supply a lock to ensure exclusive use. 
 
The Resident will have the option to reject any furniture or supplies provided to the field 
office based on general condition. 
 
One hundred ten volt, 60 cycle, continuous electric service shall be supplied for lighting 
and 15 amp duplex wall outlets.  Lighting shall consist of florescent light units with rapid 
start bulbs or LED shop style lights located over the work areas for a minimum of 50 foot 
candles overall.  At least one external light source will be provided. 
 
Drafting surfaces shall be 40 inches above the floor and have shelves beneath. Shelves for 
plans and rolls shall also be furnished overhead.  Drafting stools shall be approximately 
28 inches high.  
 
Desks shall be single or double pedestal standard office type, and shall be in addition to 
“built-in” type desks in the office trailer. 
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Field offices shall be furnished with one four-drawer letter size metal filing cabinet. 
 
Wall closets shall be 21 inches wide, 15 inches deep, and at least 4 feet high. 
 
Each office shall be furnished with a broom, dustpan, sweeping compound, trash bags, 
and with cleaning material for cleaning glass.  If the field office is carpeted, then a 
vacuum cleaner will be provided.  The contractor will be responsible for disposing of 
trash from the field office. 

The Contractor shall provide a fully functional wireless desktop 
copier/scanner/printer, capable of copying field books, for the Resident’s use during the 
project.  All maintenance and supplies, except paper, shall be the responsibility of the 
Contractor. 
 
The Contractor shall provide bottled water and a microwave for the duration of the 
project.  All maintenance and supplies shall be the responsibility of the Contractor. 
Alternate source of water, such as a water cooler, may be provided as approved by 
resident. 
 
The Contractor shall provide a 4 cubic-foot refrigerator in the field office for the 
duration of the project. 
 
Each office shall be furnished with a 10-person general-purpose first aid kit.  The first 
aid kit shall be periodically inspected and refilled as necessary. 
 
639.08 Heat  Heat appropriate to the building size shall be supplied by the Contractor to 
maintain an acceptable room temperature during occupancy.   
 
639.091 Broadband Connection  The contractor will supply one computer broadband 
connection, modem lease and router. The router shall have wireless access and be 802.11n 
or newer capable. The type of connection supplied will be contingent upon the availability 
of services (i.e. DSL or Cable Broadband).  It shall be the contractor’s option to provide 
dynamic or static IP addresses through the service.  The selected service will have a 
minimum download connection of 5.0 Mbps and 1.0 Mbps upload.  The contractor shall 
be responsible for the installation charges and all reinstallation charges following 
suspended periods.  Monthly service and maintenance charges shall be billed by the 
Internet Service Provider (ISP) directly to the contractor. 
 
639.10 Method of Measurement  Field office will be measured by the unit or lump sum 
for each building provided, equipped and maintained satisfactorily. 
 
639.11 Basis of Payment  The accepted quantity of field office will be paid for at the 
contract unit price each or lump sum which payment shall be full compensation for 
furnishing until contract completion, erecting, equipping, maintaining, furnishing 
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electricity, heating, installing and maintaining toilet facilities and if necessary removing 
the buildings or office trailers.   
 
Payment for these items will be made in 3 parts; the first payment of ½ to be made after 
the Contractor has supplied the building or office trailer and it has been approved.  The 
remaining payments shall be made at intervals as follows: 

 
A second payment of ¼ shall be made when one-half of the anticipated work has been 
completed. 

 
The final payment of the remaining ¼ shall be made upon completion of the work. 
 
Payment will be made under: 

 
Pay Item                Pay Unit 
 

639.18 Field Office, Type A          Each 
639.19  Field Office, Type B          Each 
639.20 Field Office, Type C          Each 
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

652.3.3 Submittal of Traffic Control Plan   On page 6-148, note f, in the last sentence revise 
the “105.2.2” to “105.2.3” so that the last sentence reads, “For a related provision, see 
Section 105.2.3 – Project Specific Emergency Planning.”.

652.3.4 General  Revise the eighth paragraph by removing “Earth Berm” and replace it with 
“Concrete Barrier”.

Amend this section by adding the following paragraph before the paragraph beginning with 
“Special Detours and temporary structures…”: 

“A temporary ramp shall be constructed with HMA at the ends of the roadway section 
paved or milled each day. The use of millings or RAP will not be allowed, but cold patch 
may be temporarily utilized until HMA plants are open for the season. The maximum 
ramp change in elevation shall not exceed 4” vertical. For Interstate Highways or 
roadways with speed limits equaling or exceeding 50 mph; temporary ramps shall be 
constructed at a length of eight feet per inch of transition depth. For roadways with speed 
limits less than 50 mph and greater than 25 mph, temporary ramps shall be constructed 
at a length of four feet per inch of transition depth. For roadways with speed limits 25 
mph or less, temporary ramps shall be constructed at a length of two feet per inch of 
transition depth. Materials, placement, maintenance, and removal shall be incidental to 
contract items.” 
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652.4 Flaggers Revise this section by removing the first paragraph, and replace it with the 
following”

“The Contractor shall furnish flaggers as required by the TCP or as otherwise specified 
by the Resident.  All flaggers must have successfully completed a flagger test approved by 
the Department and administered by a Department-approved Flagger-Certifier. All 
flaggers must carry an official certification card with them at all times while flagging.   

For daytime conditions, flaggers shall wear a top (vest, shirt or jacket) that is orange, 
yellow, yellow-green, or fluorescent versions of these colors meeting ANSI 107-2004, 
Class 2 or Class 3, along with a hardhat with 360  retro-reflectivity.   

For nighttime conditions, flaggers shall wear all Class 3 apparel, meeting ANSI 107-2004, 
including a Class 3 top (vest, shirt or jacket) and a Class E bottom (pants or coveralls), 
shall be worn along with a hardhat with 360  retro-reflectivity and shall be visible at a 
minimum distance of 1000 ft.  Flagger stations must be illuminated in nighttime 
conditions to assure visibility and will be specifically addressed in detail in the 
Contractor’s TCP”. 

652.41 TRAFFIC OFFICERS
Revise this subsection so that the subsection number and title is  
“652.4.1 TRAFFIC OFFICERS ”

SECTION 656 
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL 

656.5.2 If No Pay Item   Add the following to the end of the first paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - 
Section 656 will result in a violation letter and a reduction in payment as shown in the 
schedule list in 656.5.1.  The Department’s Resident or any other representative of The 
Department reserves the right to suspend the work at any time and request a meeting to 
discuss violations and remedies.  The Department shall not be held responsible for any 
delay in the work due to any suspension under this item.”

 
SECTION 660 

ON-THE-JOB TRAINING 

660.06 Method of Measurement  

Remove the first sentence in its entirety and replace with “ The OJT item will be measured 
by the number of OJT hours by a trainee who has successfully completed an approved 
training program.”

660.07 Basis of payment to the Contractor  
Remove the last word in the first sentence so that the first sentence reads “ The OJT shall be 
paid for once successfully completed at the contract unit price per hour.”
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Payment will be made under  
Change the Pay Item from “660.22” to “660.21” and change the Pay Unit from “Each” to 
“Hour”.

 
SECTION 672 

PRECAST CONCRETE BLOCK GRAVITY WALL
 
672.035 Backfill Material– Revise this section by adding the following after the second 
paragraph:

Backfill materials shall meet the criteria in the following table. 

Base Polymer Property Criteria Test Method 

Polyester (PET) pH 3< pH > 9 AASHTO T-289 

Polyolefin (PP & HDPE) pH pH > 3 AASHTO T-289 

672.04 Design Requirements – Revise this section by replacing items 2 and 3 in the second 
paragraph with the following: 

2.   FHWA-NHI-10-024 and FHWA-NHI-10-025, Design and Construction of 
Mechanically Stabilized Earth Walls and Reinforced Soil Slopes, Volumes I and II,
current edition. 
3.   FHWA-NHI-09-087 Corrosion/Degradation of Soil Reinforcements for 
Mechanically 

Stabilized Earth Walls and Reinforced Soil Slopes, current edition. 

SECTION 673 
WETCAST SMALL LANDSCAPE BLOCK WALL

673.035 Backfill Material – Revise this section by adding the following after the second 
paragraph:

Backfill materials shall meet the criteria in the following table. 

Base Polymer Property Criteria Test Method 

Polyester (PET) pH 3< pH > 9 AASHTO T-289 
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Polyolefin (PP & HDPE) pH pH > 3 AASHTO T-289 

673.04 Design Requirements – Revise this section by replacing items 2 and 3 in the second 
paragraph with the following: 

2.   FHWA-NHI-10-024 and FHWA-NHI-10-025, Design and Construction of 
Mechanically Stabilized Earth Walls and Reinforced Soil Slopes, Volumes I and II,
current edition. 
3.   FHWA-NHI-09-087 Corrosion/Degradation of Soil Reinforcements for 
Mechanically 

Stabilized Earth Walls and Reinforced Soil Slopes, current edition 
 

SECTION 677 
MECHANICALLY STABILIZED EARTH RETAINING WALL

677.03 Design Requirements – Revise this section by replacing items 6, 7 and 8 in the second 
paragraph with the following: 

6.   FHWA-NHI-10-024, Design and Construction of Mechanically Stabilized Earth 
Walls and Reinforced Soil Slopes, Volumes I, current edition. 
7.   FHWA-NHI-10-025, Design and Construction of Mechanically Stabilized Earth 
Walls and Reinforced Soil Slopes, Volumes II, current edition. 
8.   FHWA-NHI-09-087 Corrosion/Degradation of Soil Reinforcements for 
Mechanically 

Stabilized Earth Walls and Reinforced Soil Slopes, current edition 

SECTION 674 
PREFABRICATED CONCRETE MODULAR GRAVITY WALL

674.02 Materials
Amend this section by adding the following after “Concrete Units:” and before the paragraph 
beginning with “Tolerances ”. 

Concrete shall be Class P.  The concrete shall contain a minimum of 5.5 gallons per cubic 
yard of calcium nitrite solution.  
 
The minimum permeability of the concrete as indicated by Surface Resistivity shall be 17 
KOhm-cm. 
 
Defects   Defects which may cause rejection of precast units include, but are not limited 
to, the following: 
Any discontinuity (crack, rock pocket, etc.) of the concrete which could allow moisture to 
reach the reinforcing steel. 
Rock pockets or honeycomb over 6 square inches in area or over 1 inch deep. 
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Edge or corner breakage exceeding 12 inches in length or 1 inch in depth. 
Any other defect that clearly and substantially impacts the quality, durability, or 
maintainability of the structure, as determined by the Fabrication Engineer. 
 
Repair honeycombing, ragged or irregular edges and other non-structural or cosmetic 
defects using a patching material from the MaineDOT Qualified Products List (QPL). 
The repair, including preparation of the repair area, mixing and application and curing 
of the patching material, shall be in accordance with the manufacturer's product data 
sheet. Corners that are not exposed in the final product may be ground smooth with no 
further repair necessary if the depth of the defect does not exceed 1/2 inch. Remove form 
ties and other hardware to a depth of not less than 1 inch from the face of the concrete 
and patch the holes using a patching material from the MaineDOT QPL. 
 
Repair structural defects only with the approval of the Fabrication Engineer. Submit a 
nonconformance report (NCR) to the Fabrication Engineer with a proposed repair 
procedure. Do not perform structural repairs without an NCR that has been reviewed by 
the Fabrication Engineer. Structural defects include, but are not be limited to, exposed 
reinforcing steel or strand, cracks in bearing areas, through cracks and cracks 0.013 inch 
in width that extend more than 12 inches in length in any direction. Give the QAI 
adequate notice prior to beginning any structural repairs. 

SECTION 677 
MECHANICALLY STABILIZED EARTH RETAINING WALL 

 
On page 6 - 203 change “636.041” to “677.041” 

Amend 677.042 Precast Panel Tolerances and Surface Finish by the addition of the 
following: 
 
Defects   Defects which may cause rejection of precast units include, but are not limited 
to, the following: 
 
Any discontinuity (crack, rock pocket, etc.) of the concrete which could allow moisture to 
reach the reinforcing steel. 
Rock pockets or honeycomb over 6 square inches in area or over 1 inch deep. 
Edge or corner breakage exceeding 12 inches in length or 1 inch in depth. 
Any other defect that clearly and substantially impacts the quality, durability, or 
maintainability of the structure, as determined by the Fabrication Engineer. 
 
Repair honeycombing, ragged or irregular edges and other non-structural or cosmetic 
defects using a patching material from the MaineDOT Qualified Products List (QPL). 
The repair, including preparation of the repair area, mixing and application and curing 
of the patching material, shall be in accordance with the manufacturer's product data 
sheet. Corners that are not exposed in the final product may be ground smooth with no 
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further repair necessary if the depth of the defect does not exceed 1/2 inch. Remove form 
ties and other hardware to a depth of not less than 1 inch from the face of the concrete 
and patch the holes using a patching material from the MaineDOT QPL. 
 
Repair structural defects only with the approval of the Fabrication Engineer. Submit a 
nonconformance report (NCR) to the Fabrication Engineer with a proposed repair 
procedure. Do not perform structural repairs without an NCR that has been reviewed by 
the Fabrication Engineer. Structural defects include, but are not be limited to, exposed 
reinforcing steel or strand, cracks in bearing areas, through cracks and cracks 0.013 inch 
in width that extend more than 12 inches in length in any direction. Give the QAI 
adequate notice prior to beginning any structural repairs. 

SECTION 702 
BITUMINOUS MATERIAL 

 
702.01 Asphalt Cement - Remove this section in its entirety and replace with the following:  
Performance-Graded Asphalt Binder (PGAB) that has not been modified with polymer 
shall conform to the requirements of AASHTO M 320. Polymer modified binder shall 
meet the requirements of AASHTO M 332 (including Appendix X1), except that the 
percent difference in nonrecoverable creep compliance, Jnrdiff, shall not be enforced. 
Performance-Graded Asphalt Binder shall not contain re-refined engine oil bottoms 
(REOB). 
The Contractor shall arrange for the Supplier to furnish the following items to the 
Department’s Asphalt Pavement Engineer: 
a. A Quality Control Plan that conforms to the requirements of AASHTO R 26 
“Certifying Suppliers of Performance-Graded Asphalt Binders” and 

b. A CERTIFICATE OF ANALYSIS for all asphalt materials furnished for use on the 
project. The Certificate shall include the actual test results of the material in storage 
from which the shipments are being made. Certificates shall be supplied for each lot, 
batch, or blend of each type and grade of material. A new certificate shall be issued at 
least every 30 days or upon receiving or manufacture of a new material. The original of 
each Certificate of Analysis shall be mailed to the Departments Asphalt Pavement 
Engineer. 

The Contractor shall give the supplier sufficient notice of orders to permit testing and 
certification. Material not certified will not be accepted for use. 
Deliveries of asphalt materials shall be accompanied by a Bill of Lading containing the 
information required under Section l08.1.3 f. The Bill of Lading shall include the 
applicable certificate number and shall include a printed or stamped statement such as 
the following: 
“THIS IS TO CERTIFY THAT THE ASPHALT MATERIAL REPRESENTED BY 
THIS LOADING INVOICE CONFORMS TO THE SPECIFICATIONS OF THE 
PURCHASER FOR THE MATERIAL TYPE AND GRADE STATED THEREON.” 
In the event an intermediate hauler of the asphalt material is involved, a copy of their 
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own delivery slip shall be furnished, as well as a copy of the supplier's loading invoice. 
The hauler's delivery slip and the supplier's loading invoice shall be cross-referenced by 
use of their respective serial numbers. 
All non-bituminous components added to the binder prior to the sampling point for 
binder certification shall be included on the asphalt binder Certificate of Analysis 
identifying their presence. All non-bituminous components added after the certification 
sampling point and prior to transport shall be included on the Bill of Lading. All non-
bituminous components added to the binder at the HMA plant shall be identified on the 
mix plant documentation and accompanied by test results and certification showing the 
effect of the additives introduced, if any.

702.04 Emulsified Asphalt
Revise this Section by removing the first paragraph in its entirety and replace with 

the following:

Emulsified Asphalt shall conform to the requirements of AASHTO M 140. 
Cationic emulsified asphalt shall conform to the requirements of AASHTO M 208. 
Anionic emulsified asphalt Grade RS-1h shall conform to the requirements in the 
following table: 

 
 
 
 
 

 
Type Rapid-Setting

Grade RS-1h
Tests on Emulsions min max

Viscosity, Saybolt Furol at 25 C SFS 20 100
Storage Stability test, 24-h, %A - 1.0
Demulsibility, 35 ml, 0.02 N CaCl2, % 60 -
Sieve Test, %A - 0.10
Residue by distillation, % 55 -

Tests on Residue from Distillation Test min max
Penetration, 25 C 100g, 5 s 40 90
Ductility, 25 C 5 cm/min, cm 40 -
Solubility in trichloroethylene or n-propyl bromide, % 97.5 -

A This requirement is waived if successful application of material has been achieved in the field.

 
SECTION 703 
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AGGREGATES 

703.01 Fine Aggregate for Concrete  Replace the second paragraph with the following: 

“All fine aggregate shall be free from injurious amounts of organic impurities. Should the 
fine aggregate, when subjected to the colorimetric test for organic impurities, AASHTO 
T 21, produce a color darker than organic plate number 3, the fine aggregate shall be 
rejected.” 

 
703.0201 Alkali Silica Reactive Aggregates. Remove this section in its entirety and 

replace with the following: 
All coarse and fine aggregates proposed for use in concrete shall be tested for Alkali 
Silica Reactivity (ASR) potential under AASHTO T 303 (ASTM C 1260), Accelerated 
Detection of Potentially Deleterious Expansion of Mortar Bars Due to Alkali-Silica 
Reaction, prior to being accepted for use. Acceptance will be based on testing 
performed by an accredited independent lab submitted to the Department. Aggregate 
submittals will be required on a 5-year cycle, unless the source or character of the 
aggregate in question has changed within 5 years from the last test date. 
As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate 
will be allowed with no restrictions when the mortar bars made with this aggregate 
expand less than or equal to 0.10 percent at 30 days from casting. Use of a particular 
coarse or fine aggregate will be classified as potentially reactive when the mortar bars 
made with this aggregate expand greater than 0.10 percent at 30 days from casting. Use 
of this aggregate will only be allowed with the use of cement-pozzolan blends and/or 
chemical admixtures that result in mortar bar expansion of less than 0.10 percent at 30 
days from casting as tested under ASTM C 1567. 
 
Acceptable pozzolans and chemical admixtures that may be used when an aggregate is 
classified as potentially reactive include, but are not limited to the following: 
 
Class F Coal Fly Ash meeting the requirements of AASHTO M 295. 
Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of 
AASHTO M 302. 
 
 
Densified Silica Fume meeting the requirements of AASHTO M 307. 
Lithium based admixtures 
Metakaolin 
 
Pozzolans or chemical admixtures required to offset the effects of potentially reactive 
aggregates will be incorporated into the concrete at no additional cost to the 
Department. 

703.06 Aggregate for Base and Subbase    -  Remove the first two paragraphs in their entirety 
and replace with these: 
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“The following shall apply to Sections (a.) and (c.) below. The material shall have a 
Micro-Deval value of 25.0 or less as determined by AASHTO T 327.  If the Micro- Deval 
value exceeds 25.0, the Washington State Degradation DOT Test Method T113, Method 
of Test for Determination of Degradation Value (January 2009 version) shall be 
performed, except that the test shall be performed on the portion of the sample that 
passes the ½ in sieve and is retained on the No. 10 sieve. If the material has a Washington 
Degradation value of less than 15, the material shall be rejected.
 
The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as 
determined by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may 
be used if it does not exceed 25 percent loss on AASHTO T 96, Resistance to Degradation 
of Small-Size Coarse Aggregate by Abrasion and Impact in the Los Angeles Machine. “ 

703.081 RAP for Asphalt Pavement  
Remove this section in its entirety and replace with the following: 

703.081 RAP for Asphalt Pavement   Recycled Asphalt Pavement (RAP) may be 
introduced into hot-mix asphalt pavement at percentages approved by the Department 
according to the MaineDOT Policies and Procedures for HMA Sampling and Testing. If 
approved by the Department, the Contractor shall provide documentation stating the 
source, test results for average residual asphalt content, and stockpile gradations 
showing RAP materials have been sized to meet the maximum aggregate size 
requirements of each mix designation. The Department will obtain samples for 
verification and approval prior to its use. 
 
The maximum allowable percent of RAP shall be determined by the asphalt content, 
the percent passing the 0.075 mm sieve, the ratio between the percent passing the 0.075 
mm sieve and the asphalt content, and Coarse Micro-Deval loss values as tested by the 
Department. The maximum percentage of RAP allowable shall be the lowest percentage 
as determined according to Table 4 below: 

Table 4: Maximum Percent RAP According to Test Results 

Classification 

Maximum 
RAP 

Percentage 
Allowed 

Asphalt 
content 

standard 
deviation 

Percent 
passing 
0.075 
mm 
sieve 

standard 
deviation

Percent 
passing 

0.075 mm 
sieve / 

asphalt 
content 

ratio 

Residual 
aggregate  
M-D loss 

value 

Class III 10%  1.0 N/A  4.0 

 18 Class II 20%  0.5  1.0  2.8 

Class I 30%  0.3  0.5  1.8 

The Department will monitor RAP asphalt content and gradation during production by 
testing samples from the stockpile at approximately 15,000 T intervals (in terms of mix 
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production). The allowable variance limits (from the numerical average values used for 
mix designs) for this testing are determined based upon the maximum allowable RAP 
percentage, and are shown below in Table 5. 
 

Table 5: RAP Verification Limits 

Classification

Asphalt 
content 

(compared to 
aim) 

Percent 
passing 0.075 

mm sieve 
(compared to 

aim) 

Class III ± 1.5 ± 2.0 

Class II ± 1.0 ± 1.5 

Class I ± 0.5 ± 0.7 

For specification purposes, RAP will be categorized as follows: 
 
Class III – A maximum of 10.0 percent of Class III RAP may be used in any base,  
intermediate base, surface, or shim mixture. A maximum of 20.0 percent of Class III 
RAP may be used in hand-placed mixes for item 403.209. 
 
Class II – A maximum of 20.0 percent Class II RAP in any base, binder, surface, or 
shim course. 
 
Class I – A maximum of 20.0 percent Class I RAP may be used in any base, 
intermediate base, surface, or shim mixture without requiring a change to the specified 
asphalt binder. A maximum of 30.0 percent Class I RAP may be used in in any base or 
intermediate base mixture provided that a PG 58-28 asphalt binder is used. A 
maximum of 30.0 percent Class I RAP may be used in any surface or shim mixture 
provided that PG 58-34 or 52-34 asphalt binder is used. Mixtures exceeding 20.0 
percent Class I RAP must be evaluated and approved by the Department. 

The Contractor may use up to two different RAP sources in any one mix design. The 
total RAP percentage of the mix shall not exceed the maximum allowed for the highest 
classification RAP source used (i.e. if a Class I & Class III used, total RAP must not 
exceed 30.0%). The blended RAP material must meet all the requirements of the 
classification for which the RAP is entered (i.e. 10% Class III with 20% Class I, blend 
must meet Class I criteria). The Department may take belt cuts of the blended RAP to 
verify the material meets these requirements. If the Contractor elects to use more than 
one RAP source in a design, the Contractor shall provide an acceptable point of 
sampling blended RAP material from the feed belt. 
 
In the event that RAP source or properties change, the Contractor shall notify the 
Department of the change and submit new documentation stating the new source or 
properties a minimum of 72 hours prior to the change to allow for obtaining new 
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samples and approval. 

703.19 Granular Borrow

Remove the gradation requirements table, and replace with the following: 

Sieve
Designation

Percentage by Weight
Passing Square Mesh Sieves

Material for Underwater
Backfill

Material for Embankment
Construction

6 inch 100
No. 40 0 70 0 70
No. 200 0 7.0 0 20.0

703.33 Stone Ballast In the third paragraph, remove the words “ less than”  before 2.60 and 
add the words “or greater” after 2.60. 

 
 
 
 

SECTION 712 
MISCELLANEOUS HIGHWAY MATERIAL 

Section 712.061- Structural Precast Concrete Units 

Under the heading, Quality Control and Quality Assurance, revise the fourth paragraph to read: 
“Acceptance is the prerogative of the Department.  The Department will conduct 

Quality Assurance (QA) in accordance with Standard Specification Subsection 106.5.  
Testing deemed necessary by the Department that is in addition to the minimum testing 
requirements will be scheduled to minimize interference with the production schedule.  
The QAI will perform acceptance sampling and testing and will witness or review 
documentation, workmanship and testing to assure the Work is being performed in 
accordance with the Contract Documents.”  

Under the heading, Concrete Testing, revise the first paragraph to read as the following two 
paragraphs:

 
“Concrete Testing  Acceptance of structural precast units, for each day’s production, 

will be determined by the Department, based on compliance with this specification and 
satisfactory concrete testing results.  At least once per week, the QAI will make 2 
concrete cylinders (6 cylinders when the Contract includes permeability requirements) 
for use by the Department; cylinders shall be standard cured in accordance with 
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AASHTO T23 (ASTM C31).  The QAI will perform entrained air content and slump flow 
testing, determine water-cement ratio and determine temperature of the sampled 
concrete at the time of cylinder casting.  All testing equipment required by the QAI to 
perform this testing shall be in accordance with Standard Specification Section 502.041, 
Testing Equipment.  In addition, the Contractor shall provide a slump cone meeting the 
requirements of AASHTO T 119.  Providing and maintaining testing and curing 
equipment shall be considered incidental to the work and no additional payment will be 
made.        

 Quality Control test cylinders shall be made and tested in accordance with the 
following standards: 

AASHTO T 22 (ASTM C39) Test Method for Compressive Strength of Cylindrical 
Concrete Specimens  

AASHTO T23 (ASTM C31) Practice for Making and Curing Concrete Test    
Specimens in Field    
     AASHTO T141 (ASTM C172) Practice for Sampling Freshly Mixed Concrete 
     AASHTO T152 (ASTM C231) Test Method for Air Content of Freshly Mixed      
Concrete by the Pressure Method 
    AASHTO T196 (ASTM C173) Standard Test Method for Air Content of Freshly 
Mixed Concrete by the Volumetric Method 
   ASTM C1064 Test Method for Temperature of Freshly mixed Portland Cement  
     Concrete  
   ASTM C1611 Standard Test Method for Slump Flow of Self-Consolidating Concrete” 

Under the heading, Concrete Testing, delete the paragraph that begins: 
“At least once per week, the Contractor shall make 2 concrete cylinders..…for use by the 
Department…..”

SECTION 713 
STRUCTURAL STEEL AND RELATED MATERIAL 

Section 713.01- Structural Steel    Revise this Section by removing the sentence: 
 “ Impact test sampling and testing procedures shall be in accordance with AASHTO T.”  
And replace it with: “Impact test sampling and testing procedures shall be in accordance 
with AASHTO T 243 M/T 243 and AASHTO T 244.” 

SECTION 717 
ROADSIDE IMPROVEMENT MATERIAL 

717.02  Agricultural Ground Limestone  

In the table after the third paragraph which  starts with “Liquid lime…” change the 
Specification for Nitrogen (N) from “15.5 percent of which 1% is from ammoniac nitrogen and 
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14.5 /5 is from Nitrate Nitrogen” to read “15.5 % of which 1% is from Ammoniacal 
Nitrogen and 14.5 % is from Nitrate Nitrogen”

717.061 Erosion Control Blankets  Revise this section by removing it in its entirety and 
replacing it with the following: 

“717.061 Erosion Control Blankets Shall consist of a machine produced rolled blanket of 
biodegradable fibers, evenly distributed over the entire area of blanket, of a consistent 
thickness, sewn into a biodegradable mesh on the top and bottom surface using a cotton 
blend thread. The blanket shall remain in place when subject to shear stress of 1.55 lb/ft2. 
The blanket shall remain intact until grass is established. The blanket shall be a product 
currently listed on the department’s Qualified Products List (QPL) of Erosion Control 
Products. 
See Section 618.10 - Seeding, Maintenance and Acceptance.”
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