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Effective May 15, 2020
Supersedes April 22, 2020

BIDDING INSTRUCTIONS

FOR ALL PROJECTS:

1. Use pen and ink to complete all paper Bids.
2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid:
a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid

Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty,
(if required), and f) any other certifications or Bid requirements listed in the Bid
Documents as due by Bid opening. 

For an Electronic Bid:
NOTE: Not all projects accept Electronic Bids.  Please review the Notice to 
Contractors and see if it specifically states that Electronic Bids will be accepted.

a) a completed Bid using Expedite® software and submitted via the Bid Express™ web-
based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid Bond 
(with original to be delivered within 72 hours), and c) any other Certifications or Bid
requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates).
4. Bid Guaranty acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or
on a form that does not contain any significant variations from the Department’s form
as determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors
or

c) an electronic bid bond submitted with an electronic bid.

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta.
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable.

IN ADDITION, FOR FEDERAL AID PROJECTS:

6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are
submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a
curable defect.

If you need further information regarding Bid preparation, call the DOT
Contracts Section at (207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department
of Transportation, Standard Specifications, March 2020 Edition.
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April 28, 2017
Supersedes November 05, 2014

NOTICE
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional plan holders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the bid
package and receive a courtesy notification of project specific bid amendments must fill out 
the on-line plan holder registration form and provide an email address to the MDOT 
Contracts mailbox at: MDOT.contracts@maine.gov. Each bid package will require a 
separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those Bid 
Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department. Electronic bids must be submitted via 
http://www.BIDX.com. For information on electronic bidding contact Rebecca Snowden at
rebecca.snowden@maine.gov or Guy Berthiaume at guy.berthiaume@maine.gov.

Page 1 of 1
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NOTICE
For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open
PIN:
Town:
Date of Bid Opening:
Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed
PIN:
Town:
Date of Bid Opening:
Name of Contractor:
This should not be much of a change for those of you who
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should
be marked with the following information:

Bid Enclosed: Do Not Open
PIN:
Town:
Name of Contractor:

October 16, 2001
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of

as Principal, and as Surety, a

Corporation duly organized under the laws of the State of and having a usual place of

Business in and hereby held and firmly bound unto the Treasurer of

acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full

force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:

the State of Maine in the sum of ,for payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of this obligation is that the Principal has submitted to the Maine Department of

Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contract in the form attached hereto (properly

completed in accordance with said bid) and shall furnish bonds for this faithful performance of

said contract, and for the payment of all persons performing labor or furnishing material in

connection therewith, and shall in all other respects perform the agreement created by the
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NOTICE
Bidders:

when submitting
questions concerning specific Contracts that have been advertised for Bid,
include additional numbered pages as required.
207-624-3431, submitted electronically through the Departments web
page of advertised projects by selecting the RFI tab on the project details
page or via e-mail to RFI-Contracts.MDOT@maine.gov.

These are the only allowable mechanisms for answering Project specific
questions. Maine DOT will not be bound to any answers to Project
specific questions received during the Bidding phase through other
processes.

When submitting RFIs by Email please follow the same guidelines as
for form and include the word

along with the Project name and Identification number in the subject line.
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State of Maine RFI No: 

Department of Transportation

REQUEST FOR INFORMATION
Date Time

Information Requested for:

WIN(S): Town(s): Bid Date: 

Question(s):

Request by:
Company Name: Phone:( )

Email: Fax:  ( )

Complete this form and fax to 207-624-3431, Attn: Project Manager (name listed on the
to or Email questions to RFI-Contracts.MDOT@maine.gov, Please

include the word along with the Project Name and Identification Number in the
Subject line, or electronically by using the RFI Tab located on the Individual Projects Detail
page.
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NOTICE
Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder shall submit the Disadvantaged
Business Enterprise Proposed Utilization form with their bid. 
This is a curable bid defect.

The Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Disadvantaged Business Enterprise Proposed
Utilization Plan form should be used.

A copy of the new Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for 
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of
the DBE Directory, contact The Office of Civil Rights at (207) 
624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at
https://www.maine.gov/mdot/civilrights/dbe/
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INSTRUCTIONS FOR PREPARING THE 

UTILIZATION FORM

The Contractor Shall Extend equal opportunity to MaineDOT
certified DBE firms (as listed in DBE Directory of
Certified Businesses) in the selection and utilization of
Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the
form, and that person(s) telephone, fax number and e-mail address.

Calculate and provide percentage of your bid that will be allocated
to DBE firms, Federal Project Identification Number, and location
of the Project work.

In the columns, name each subcontractor, DBE and non-DBE firm
to be used, provide the Unit/Item cost of the work/product to be
provided by the subcontractor, give a brief description and the
dollar value of the work.

Revised 1/12
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Page of

DBE/SUBCONTRACTOR
PROPOSED UTILIZATION FORM

Contractor: Telephone: Ext

Contact Person: Fax:

E-mail:

BID DATE:

FEDERAL PROJECT PIN # PROJECT LOCATION:

TOTAL ANTICIPATED DBE % PARTICIPATION FOR THIS CONTRACT

W
B
E

D
B
E

Non
DBE

Firm Name Item Number &
Description of Work

Quantity Cost Per
Unit/Item

Anticipated
$ Value

Subcontractor
Total>

DBE Total >

NOTE: THIS INFORMATION IS USED TO TRACK AND REPORT ANTICIPATED DBE PARTICIPATION IN ALL
FEDERALLY FUNDED MAINE DOT CONTRACTS. THE ANTICIPATED DBE AMOUNT IS VOLUNTARY AND WILL
NOT BECOME A PART OF THE CONTRACTUAL TERMS.

For a complete list of certified firms and company designation (WBE/DBE) go to
http://www.maine.gov/mdot/civilrights/

Rev. 01/15

W:\civilrights\documents\2015\DBEContractorUtilization.doc

Equal Opportunity Use:

Form received: / / Verified by:

FHWA FTA FAA

All Bidders must furnish this form with their bid on Bid Opening day
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Maine Department of Transportation Civil Rights Office

Directory of Certified Disadvantaged Business Enterprises 

Listing can be found at:

https://www.maine.gov/mdot/civilrights/dbe/

For additional information and guidance contact: 

Civil Rights Office at (207) 624-3066

It is the responsibility of the Contractor to access the DBE
Directory at this site in order to have the most current listing.
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September 14, 2007

Vendor Registration

Prospective Bidders must register as a vendor with the Department of Administrative &
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive
payment without first being registered. Vendors/Contractors will find information and
register through the following link
http://www.maine.gov/purchases/venbid/index.shtml
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Deblois 
Deblois # 3152 Bridge 

WIN 025297.00 
  April 14, 2011 

Supersedes August 3, 2004 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 
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Maine Department of Transportation
12/13/2023

Proposal ID: 025297.00 Project(s): 025297.00

1 INITIAL GROUPSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0010 202.10
REMOVING EXISTING
SUPERSTRUCTURE (PROPERTY OF
CONTRACTOR)

_________._____LUMP SUM LUMP SUM

_________._____
0020 202.12

REMOVING EXISTING STRUCTURAL
CONCRETE

CY
5.000

_________._____

_________._____
0030 202.202

REMOVING PAVEMENT SURFACE SY
190.000

_________._____

_________._____
0040 203.20

COMMON EXCAVATION CY
730.000

_________._____

_________._____
0050 304.10

AGGREGATE SUBBASE COURSE -
GRAVEL

CY
480.000

_________._____

_________._____
0060 403.208

HOT MIX ASPHALT 12.5 MM HMA
SURFACE

T
121.000

_________._____

_________._____
0070 403.209

HOT MIX ASPHALT 9.5 MM
(SIDEWALKS, DRIVES, INCIDENTALS)

T
2.000

_________._____

_________._____
0080 403.213

HOT MIX ASPHALT 12.5 MM BASE T
155.000

_________._____

_________._____
0090 409.15

BITUMINOUS TACK COAT - APPLIED G
59.000

_________._____

0100 502.26
STRUCTURAL CONCRETE ROADWAY
AND SIDEWALK SLABS ON STEEL
BRIDGES

_________._____LUMP SUM LUMP SUM

0110 502.49
STRUCTURAL CONCRETE CURBS
AND SIDEWALKS

_________._____LUMP SUM LUMP SUM

Proposal Schedule of Items Page 1 of 6
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Maine Department of Transportation
12/13/2023

Proposal ID: 025297.00 Project(s): 025297.00

1 INITIAL GROUPSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

_________._____
0120 503.12

REINFORCING STEEL, FABRICATED
AND DELIVERED

LB
35,700.000

_________._____

_________._____
0130 503.13

REINFORCING STEEL, PLACING LB
35,700.000

_________._____

_________._____
0140 503.17

MECHANICAL WELDED SPLICE EA
526.000

_________._____

0150 505.08
SHEAR CONNECTORS _________._____LUMP SUM LUMP SUM

0160 507.0821
STEEL BRIDGE RAILING, 3 BAR _________._____LUMP SUM LUMP SUM

_________._____
0170 507.0822

STEEL APPROACH RAILING, 3-BAR EA
4.000

_________._____

0180 507.131
TEMPORARY BRIDGE RAIL _________._____LUMP SUM LUMP SUM

0190 508.14
HIGH PERFORMANCE
WATERPROOFING MEMBRANE

_________._____LUMP SUM LUMP SUM

0200 515.21
PROTECTIVE COATING FOR
CONCRETE SURFACES

_________._____LUMP SUM LUMP SUM

_________._____
0210 523.52

BEARING INSTALLATION EA
20.000

_________._____

_________._____
0220 523.5301

STEEL BEARINGS, FIXED, SLIDING
PLATE

EA
10.000

_________._____

_________._____
0230 523.5302

STEEL BEARINGS, EXPANSION,
SLIDING PLATE

EA
10.000

_________._____

Proposal Schedule of Items Page 2 of 6
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Maine Department of Transportation
12/13/2023

Proposal ID: 025297.00 Project(s): 025297.00

1 INITIAL GROUPSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0240 524.301
TEMPORARY STRUCTURAL
SUPPORT APPROACHES

_________._____LUMP SUM LUMP SUM

0250 524.301
TEMPORARY STRUCTURAL
SUPPORT JACKING

_________._____LUMP SUM LUMP SUM

0260 526.305
PORTABLE CONCRETE BARRIER,
BRACED TYPE 1

_________._____LUMP SUM LUMP SUM

_________._____
0270 527.34

WORK ZONE CRASH CUSHIONS UN
2.000

_________._____

_________._____
0280 603.16

15 INCH CULVERT PIPE OPTION I LF
26.000

_________._____

_________._____
0290 606.1301

31" W-BM GR, MID-WAY SPLICE-SGL
FACED

LF
147.000

_________._____

_________._____
0300 606.1303

31" W-BM GR, MID-WAY SPLICE-15'
RAD AND LESS

LF
50.000

_________._____

_________._____
0310 606.1305

31" W-BM GR, MID-WAY SPLICE
FLARED TERMINAL

EA
2.000

_________._____

_________._____
0320 606.1721

BRIDGE TRANSITION - TYPE 1 EA
4.000

_________._____

_________._____
0330 606.265

TERMINAL END - SINGLE RAIL -
GALVANIZED STEEL

EA
2.000

_________._____

_________._____
0340 606.353

REFLECTORIZED FLEXIBLE
GUARDRAIL MARKER

EA
8.000

_________._____

Proposal Schedule of Items Page 3 of 6
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Maine Department of Transportation
12/13/2023

Proposal ID: 025297.00 Project(s): 025297.00

1 INITIAL GROUPSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

_________._____
0350 610.18

STONE DITCH PROTECTION CY
5.000

_________._____

_________._____
0360 613.319

EROSION CONTROL BLANKET SY
135.000

_________._____

_________._____
0370 615.07

LOAM CY
26.000

_________._____

_________._____
0380 618.14

SEEDING METHOD NUMBER 2 UN
5.000

_________._____

_________._____
0390 619.12

MULCH UN
5.000

_________._____

_________._____
0400 619.14

EROSION CONTROL MIX CY
50.000

_________._____

_________._____
0410 627.733

4" WHITE OR YELLOW PAINTED
PAVEMENT MARKING LINE

LF
1,275.000

_________._____

_________._____
0420 627.77

REMOVING PAVEMENT MARKINGS SF
350.000

_________._____

_________._____
0430 627.78

TEMPORARY 4 INCH PAINTED
PAVEMENT MARKING LINE, WHITE
OR YELLOW

LF
900.000

_________._____

_________._____
0440 629.05

HAND LABOR, STRAIGHT TIME HR
10.000

_________._____

_________._____
0450 631.10

AIR COMPRESSOR (INCLUDING
OPERATOR)

HR
10.000

_________._____

_________._____
0460 631.11

AIR TOOL (INCLUDING OPERATOR) HR
10.000

_________._____

Proposal Schedule of Items Page 4 of 6
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Maine Department of Transportation
12/13/2023

Proposal ID: 025297.00 Project(s): 025297.00

1 INITIAL GROUPSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

_________._____
0470 631.12

ALL PURPOSE EXCAVATOR
(INCLUDING OPERATOR)

HR
10.000

_________._____

_________._____
0480 631.14

GRADER (INCLUDING OPERATOR) HR
10.000

_________._____

_________._____
0490 631.15

ROLLER, EARTH AND BASE COURSE
(INCLUDING OPERATOR )

HR
10.000

_________._____

_________._____
0500 631.172

TRUCK - LARGE (INCLUDING
OPERATOR)

HR
10.000

_________._____

_________._____
0510 639.19

FIELD OFFICE TYPE B EA
1.000

_________._____

0520 643.72
TEMPORARY TRAFFIC SIGNAL _________._____LUMP SUM LUMP SUM

_________._____
0530 652.312

TYPE III BARRICADE EA
4.000

_________._____

_________._____
0540 652.33

DRUM EA
25.000

_________._____

_________._____
0550 652.34

CONE EA
50.000

_________._____

_________._____
0560 652.35

CONSTRUCTION SIGNS SF
400.000

_________._____

0570 652.361
MAINTENANCE OF TRAFFIC
CONTROL DEVICES

_________._____LUMP SUM LUMP SUM

_________._____
0580 652.38

FLAGGER HR
360.000

_________._____

Proposal Schedule of Items Page 5 of 6
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Maine Department of Transportation
12/13/2023

Proposal ID: 025297.00 Project(s): 025297.00

1 INITIAL GROUPSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

0590 656.75
TEMPORARY SOIL EROSION AND
WATER POLLUTION CONTROL

_________._____LUMP SUM LUMP SUM

0600 659.10
MOBILIZATION _________._____LUMP SUM LUMP SUM

Section: 1 _________._____Total:

Total Bid: _________._____

Proposal Schedule of Items Page 6 of 6
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 025297.00 for Deblois 
Bridge Deck Replacement in the town of Deblois, County of Washington, Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work; performing construction quality control including inspection, testing and 
documentation; providing all required documentation at the conclusion of the project; 
warrantying its work; and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract. Payment shall be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before     
November 1, 2024.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, March 2020 Edition and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                               
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
March 2020 Edition, Standard Details March 2020 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; 
and Contract Bonds.   It is agreed and understood that this Contract will be governed 
by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Federal Contract 
Provisions Supplement, and the Contract are still complete and accurate as of the 
date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications March 2020 Edition, Standard Details March 2020 Edition as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds contained herein for construction of: WIN 025297.00,  
Deblois Bridge deck replacement plus other incidental work, State of Maine, on 
which bids will be received until the time specified in the “Notice to Contractors” 
do(es) hereby bid and offer to enter into this contract to supply all the materials, tools, 
equipment and labor to construct the whole of the Work in strict accordance with the 
terms and conditions of this Contract at the unit prices in the attached “Schedule of 
Items.” 

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items,” which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
March 2020 Edition, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
March 2020 Edition and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid.  

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of _   _______, with 
its principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 025297.00 for Deblois 
Bridge Deck Replacement in the town of Deblois, County of Washington, Maine.  
The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work; performing construction quality control including inspection, testing and 
documentation; providing all required documentation at the conclusion of the project; 
warrantying its work; and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract. Payment shall be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before     
November 1, 2024.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, March 2020 Edition and related Special Provisions.   
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                               
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
March 2020 Edition, Standard Details March 2020 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; 
and Contract Bonds.   It is agreed and understood that this Contract will be governed 
by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Federal Contract 
Provisions Supplement, and the Contract are still complete and accurate as of the 
date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications March 2020 Edition, Standard Details March 2020 Edition as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds contained herein for construction of: WIN 025297.00,  
Deblois Bridge deck replacement plus other incidental work, State of Maine, on 
which bids will be received until the time specified in the “Notice to Contractors” 
do(es) hereby bid and offer to enter into this contract to supply all the materials, tools, 
equipment and labor to construct the whole of the Work in strict accordance with the 
terms and conditions of this Contract at the unit prices in the attached “Schedule of 
Items.” 

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items,” which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
March 2020 Edition, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
March 2020 Edition and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid.  

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
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Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
       
          Witness 
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CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________                        
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No.0112345.00, for the Hot 
Mix Asphalt Overlay in the town/city of South Nowhere, County of  Washington, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
November 15, 2006.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, March 2020 Edition and related Special Provisions. 
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C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
March 2020 Edition, Standard Details March 2020 Edition, Supplemental 
Specifications, Special Provisions, Contract Agreement; and Contract Bonds.   It is 
agreed and understood that this Contract will be governed by the documents listed 
above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications March 2020 Edition (Federal Contract 
Provisions Supplement), and the Contract are still complete and accurate as of the 
date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 
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F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, March 2020 Edition, Standard Details March 2020 Edition, 
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds contained herein for construction of:  

 
 ________PIN  012345.00  South Nowhere, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items.” 

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items,” which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
March 2020 Edition, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
March 2020 Edition and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
with their bid. 

  
Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    

3232



 

 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
 
________________________________ 
       (Witness) 
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      BOND # _____________________ 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
___________________ in the State of _________________________, as principal, 
and……………………………………….............................................................................,
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... ..................................................................................,
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ),
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents.

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 

Signed and sealed this .................................. day of ............................................, 20….. .

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS ..................................................
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 

vii
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BOND # _______________________ 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
_______________________ in the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of
__________________________________________ and 00/100 Dollars ($               )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 

Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......….............................................................
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY:
Signature....................................................      ...…...............................................................
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 

viii
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Deblois 
Deblois # 3152 Bridge 

WIN 025297.00 
December 12, 2023 

Page 1 of 1 
 

MaineDOT DBE Project Attainment Target (PAT)  
for this Project is .099 % 

 
 

The MaineDOT seeks to meet the specified annual Disadvantaged Business Enterprise (DBE) 
usage goal set out by 49 CFR 26.45 through the efforts of contractors seeking to employ 
qualified DBE subcontractors.  We seek to meet this goal by race neutral means and do not, at 
this time, use contract specific requirements for each project.  We do however, understand the 
capacity of Maine’s DBE community and the unique characteristics a project may have that 
would differ from the broad annual goal.   
 
Taking this into consideration, the MaineDOT will review each project and develop an 
anticipated attainment or Project Attainment Target (PAT) based on several factors that are 
project specific.  Those factors include: 
 

 Scope of Work 
 DBE availability according to Specification Item 
 Geographic  location 
 DBE capacity 

 
This PAT is developed to assist contractors to better understand the DBE participation that the 
MaineDOT can reasonably expect for a specific project.  The PAT is NOT a mandate but an 
assessment of the DBE opportunities that this project could meet or exceed.  MaineDOT 
anticipates that each contractor will make the best effort to reach or exceed the PAT for this 
project. 
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"General Decision Number: ME20230044 01/06/2023

Superseded General Decision Number: ME20220044

State: Maine

Construction Type: Highway

County: Washington County in Maine.

HIGHWAY CONSTRUCTION PROJECTS

Note: Contracts subject to the Davis-Bacon Act are generally
required to pay at least the applicable minimum wage rate
required under Executive Order 14026 or Executive Order 13658.
Please note that these Executive Orders apply to covered
contracts entered into by the federal government that are
subject to the Davis-Bacon Act itself, but do not apply to
contracts subject only to the Davis-Bacon Related Acts,
including those set forth at 29 CFR 5.1(a)(2)-(60).

______________________________________________________________
|If the contract is entered    |. Executive Order 14026      |
|into on or after January 30,  |  generally applies to the   |
|2022, or the contract is      |  contract.                  |
|renewed or extended (e.g., an |. The contractor must pay    |
|option is exercised) on or    |  all covered workers at     |
|after January 30, 2022:       |  least $16.20 per hour (or  |
|                              |  the applicable wage rate   |
|                              |  listed on this wage        |
|                              |  determination, if it is    |
|                              |  higher) for all hours      |
|                              |  spent performing on the    |
|                              |  contract in 2023.          |
|______________________________|_____________________________|
|If the contract was awarded on|. Executive Order 13658      |
|or between January 1, 2015 and|  generally applies to the   |
|January 29, 2022, and the     |  contract.                  |
|contract is not renewed or    |. The contractor must pay all|
|extended on or after January  |  covered workers at least   |
|30, 2022:                     |  $12.15 per hour (or the    |
|                              |  applicable wage rate listed|
|                              |  on this wage determination,|
|                              |  if it is higher) for all   |
|                              |  hours spent performing on  |
|                              |  that contract in 2023.     |
|______________________________|_____________________________|

The applicable Executive Order minimum wage rate will be
adjusted annually. If this contract is covered by one of the
Executive Orders and a classification considered necessary for
performance of work on the contract does not appear on this
wage determination, the contractor must still submit a
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conformance request.

Additional information on contractor requirements and worker
protections under the Executive Orders is available at
http://www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
          0              01/06/2023

 ENGI0004-005 04/01/2018

                                  Rates          Fringes

POWER EQUIPMENT OPERATOR:  
     Grader/Blade, Milling 
     Machine, Paver (Asphalt, 
     Aggregate, and Concrete), 
     Roller Asphalt..............$ 22.61            12.50
----------------------------------------------------------------
  SUME2014-039 06/23/2017

                                  Rates          Fringes

CARPENTER, Includes Form Work....$ 18.34             2.84
  
HIGHWAY/PARKING LOT STRIPING:   
 Laborer.........................$ 14.24 **          2.06
  
IRONWORKER, REINFORCING..........$ 16.27             0.00
  
LABORER:  Asphalt, Includes   
Raker, Shoveler, Spreader and   
Distributor......................$ 14.32 **          3.17
  
LABORER:  Common or General......$ 13.24 **          1.93
  
LABORER:  Wheelman...............$ 15.40 **          3.01
  
OPERATOR:    
Backhoe/Excavator/Trackhoe.......$ 17.58             2.92
  
OPERATOR:  Bobcat/Skid   
Steer/Skid Loader................$ 20.36             5.06
  
OPERATOR:  Broom/Sweeper.........$ 16.52             6.38
  
OPERATOR:  Bulldozer.............$ 16.58             2.89
  
OPERATOR:  Loader................$ 17.18             4.72
  
OPERATOR:  Mechanic..............$ 22.30             8.71
  
OPERATOR:  Screed................$ 18.82             4.75
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OPERATOR: Roller (Earth).........$ 15.81 **          1.72
  
TRAFFIC CONTROL:   Flagger.......$  9.00 **          0.00
  
TRAFFIC CONTROL:     
Laborer-Cones/   
Barricades/Barrels -    
Setter/Mover/Sweeper.............$ 17.48             5.37
  
TRUCK DRIVER:  Dump Truck........$ 14.35 **          6.33
  
TRUCK DRIVER:  TackTruck.........$ 18.82             8.29
----------------------------------------------------------------

WELDERS - Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================

** Workers in this classification may be entitled to a higher
minimum wage under Executive Order 14026 ($16.20) or 13658
($12.15).  Please see the Note at the top of the wage
determination for more information.

Note: Executive Order (EO) 13706, Establishing Paid Sick Leave
for Federal Contractors applies to all contracts subject to the
Davis-Bacon Act for which the contract is awarded (and any
solicitation was issued) on or after January 1, 2017.  If this
contract is covered by the EO, the contractor must provide
employees with 1 hour of paid sick leave for every 30 hours
they work, up to 56 hours of paid sick leave each year.
Employees must be permitted to use paid sick leave for their
own illness, injury or other health-related needs, including
preventive care; to assist a family member (or person who is
like family to the employee) who is ill, injured, or has other
health-related needs, including preventive care; or for reasons
resulting from, or to assist a family member (or person who is
like family to the employee) who is a victim of, domestic
violence, sexual assault, or stalking.  Additional information
on contractor requirements and worker protections under the EO
is available at
https://www.dol.gov/agencies/whd/government-contracts.

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

----------------------------------------------------------------

The body of each wage determination lists the classification
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and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of ""identifiers"" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than ""SU"" or
""UAVG"" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198-005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the ""SU"" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG-OH-0010
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08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

----------------------------------------------------------------

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
National Office because National Office has responsibility for
the Davis-Bacon survey program. If the response from this
initial contact is not satisfactory, then the process described
in 2.) and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
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interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISIO"
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Town: Deblois
Project: 25297.00
Date:  11/3/2023

JAB Page 1 of 3 Utility Spec (Ver. 11-2018)

SPECIAL PROVISIONS
SECTION 104

Utilities

UTILITY COORDINATION
The Contractor has primary responsibility for coordinating their work with utilities after contract 
award.  The Contractor shall communicate directly with the utilities regarding any utility work 
necessary to maintain the Contractor’s schedule and prevent project construction delays.  The 
Contractor shall notify the resident of any issues.

The contractor shall notify all utilities a minimum of 10 working days prior to commencement 
of any work on the project.

THE CONTRACTOR SHALL PLAN AND CONDUCT WORK ACCORDINGLY.

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications IS required.

GENERAL INFORMATION
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction.

Utilities have been notified and will be furnished a project specification.

Overview of Utility Involvement:
Utility Aerial Underground

Versant Power: Dave Perkins (207)941-6684
Cell (207) 949-3918   Email: david.perkins@versantpower.com

X

Union River Telephone Company: Kevin Copeland (207)584-3300
Cell (207) 479-4074   Email: kcopeland@rivah.net

X

Temporary utility adjustments are not anticipated. If any unexpected utility relocations become 
necessary, they shall be scheduled in accordance with Section 104 of the Standard Specifications 
and shall be performed by the appropriate utility company in conjunction with the work by the
Contractor.  Should the Contractor choose to have any poles temporarily relocated, all work shall 
be done at the Contractor’s request and expense, with no additional cost or schedule impacts to 
the Department.

Unless otherwise specified, any underground utility facilities shown on the project plans 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data.  Underground facilities indicated on the topographic 
sheets (plan views) have been collected from historical records and/or on-site designations 
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provided by the respective utility companies.  Underground facilities indicated on the cross-
sections have been carried over from the plan view data and may also include further 
approximations of the elevations (depths) based upon straight-line interpolation from the nearest 
manholes, gate valves, or test pits.

All adjustments are to be made by the respective utility unless otherwise specified herein.

It is the responsibility of the Contractor with the Utility Pole owner, to layout all of the proposed 
pole locations in the field prior to the start of utility relocations. Should any adjustments be 
needed, the Utility will document adjustments and inform the Department prior to utility 
relocations.

The Contractor shall provide the utilities access to the new pole locations. The Contractor shall 
complete any spot cuts or fills prior to utility relocations. The Contractor shall prepare a plan for 
how access and the spot cuts and fills will be accomplished and what the schedule will be for 
performing the work. This plan will be discussed at the pre-construction utility meeting.

** Specific information regarding the line voltage can be requested from Versant Power. **

Utility working days are Monday through Friday.  Times are estimated on the basis of a single 
crew for each utility.  Any times and dates mentioned are estimates only and are dependent upon 
favorable weather, working conditions, and freedom from emergencies.

AERIAL
The bidding contractors are encouraged to review the pole and power line locations for crane 
clearances prior to bid.

Utility Specific Issues:

Versant Power
Versant Power will set four (4) new utility poles and placing wire. Once all utility moves are 
done Versant will remove the four (4) existing utility poles. Please see “Pole List” for more 
details. Versant Power estimates (5) working days to construct and transfer to new poles, 
then (2) working days to remove existing poles. This would be 7 days total.

Union River Telephone Company 
Union River Telephone Company will transfer their facilities once Versant Power has set new 
poles and completed their move. The Contractor and/or Versant Power shall notify Union River 
Telephone Company once all of Versant’s work is completed. Union River Telephone 
Company will require two weeks to schedule their work after notice is received. Once work 
is scheduled Union River Telephone Company estimates (2) working days to complete their 
work.
.
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Pole List:
Existing
Pole #

Existing 
Station

Left/
Right

Existing 
Offset

Proposed
Station 

Left/
Right

Proposed
Offset Comments

LT RT LT RT

216955 2+91 X 28’ Remove Pole
New 2+95 X 28’ Proposed Pole

142904 4+91 X 30.5’ Remove Pole
New 4+95 X 30’ Proposed Pole
New 7+40 X 23’ Proposed Pole

142905 7+46 X 23.5’ Remove Pole
New 9+28 X 23’ Proposed Pole

142906 9+32 X 23’ Remove Pole
Crane work is expected with this Project, all overhead lines will remain in place throughout 
the duration of the project, should the contractor have any question about line voltage, request 
conductors be covered, or request additional relocations, it will be done at his request and 
expense, with no additional cost to the project.

SUBSURFACE
There are no subsurface utility conflicts anticipated within the project limits.  Should any arise, 
the Contractor shall notify the Resident and the utility must be contacted as soon as possible.

MAINTAINING UTILITY LOCATION MARKINGS
The Contractor will be responsible for maintaining the buried utility location markings following 
the initial locating by the appropriate utility or their designated representative.

UTILITY SIGNING
Any utility working within the construction limits of this project shall ensure that the traveling 
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic 
flaggers employed as determined by field conditions. All traffic controls shall be in accordance 
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and 
Highways, as issued by the Federal Highway Administration.

4646



Deblois 
Deblois Bridge 

WIN 025297.00 
November 6, 2023 

Page 1 of 1 

 
SPECIAL PROVISION 

 SECTION 105.8.2 
  

 (Federal Aviation Requirements (FAA)) 
 

 
The included FAA information is information required to be submitted by the 
Contractor prior to starting work. In addition to the submittal requirements, the 
Contractor shall comply with all other requirements included in this document. Payment 
for the work associated with complying with this Special Provision shall not be made 
directly but will be considered incidental to related Contract Pay Items. 
 
The Contractor shall be responsible for filing a 7460-1 Notice of Proposed Construction 
or Alteration to the FAA Obstruction Evaluation/Airport Airspace Analysis office for all 
work as required by 14 CFR Part 77 (https://www.ecfr.gov/current/title-14/part-77) . The 
7460-1 can be filed electronically at https://oeaaa.faa.gov/oeaaa/external/portal.jsp . Proof 
of submission shall be forwarded to the Resident. Responses from the FAA regarding the 
submission shall be filed with the Resident. Should the FAA require marking or lighting, 
the Contractor shall follow the most recent version of the Advisory Circular 70/7460-1k, 
Obstruction Marking and Lighting. which is located at the following link, 
https://drs.faa.gov/  
 
All questions regarding the need to file should be directed towards the FAA Airports 
Airspace Specialist at 781-238-7621 with notification to the Resident with the inquiry 
and the FAA response. 
 
The Contractor shall file the 7460-1 no later than 45 days prior to beginning construction.  
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SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Build America, Buy America) 

 
105.11 Other Federal Requirements Amend this section by adding the following: 
  
This special provision was created for the Build America, Buy America Act (BABA) to 
expand the list of construction materials required to be manufactured in the United States 
beyond what is currently only required for steel/iron products.  The Infrastructure 
Investment and Jobs Act (IIJA), Public Law No. 117-58 includes the Build America, Buy 
America Act. The Office of Management and Budget issued memorandum M-22-11 to 
provide guidance on the law which can be found here:  
 
https://www.whitehouse.gov/wp-content/uploads/2022/04/M-22-11.pdf 
 
All iron/steel, including the iron/steel in construction materials and manufactured 
products, must satisfy Buy America 23 CFR 635.410 requirements. 
 
All construction materials, as defined in the following, that are permanently incorporated 
into federal-aid projects shall meet Build America, Buy America requirements. 
 
For the purpose of this Specification, construction materials shall include an article, 
material, or supply that is or consists primarily of the following.  
 

 Non-ferrous metals, 
 Plastic and polymer-based products (including polyvinylchloride, 

composite building materials, and polymers used in fiber optic cables),   
 Glass (including optic glass),   
 Lumber, or   
 Drywall.  

 
All manufacturing processes for construction materials shall occur within the United 
States.  The category of construction materials excludes cement and cementitious 
materials, aggregates such as stone, sand, or gravel, or aggregate binding agents or 
additives.  
 
Due to a nationwide waiver, BABA requirements do not apply to manufactured products 
for FHWA funded projects.  Manufactured products are items that consist of two or more 
of the listed construction materials that have been combined through a manufacturing 
process, and items that include at least one of the listed materials combined with a 
material that is not listed (including steel/iron) through a manufacturing process.  
  
The Contractor shall certify in writing that all permanently incorporated Construction 
Materials for this contract meet the BABA requirements. 
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           Project No. 025297.00 
 

SPECIAL PROVISION 105 
CONSTRUCTION AREA 

 
A Construction Area located in the Town of Deblois has been established by the Maine Department of 
Transportation (MDOT) in accordance with provisions of 29-A § 2382 Maine Revised Statutes Annotated 
(MRSA). 
 
 (a) The section of highway under construction in the Town of Deblois, Washington County on 

US Route 193 over the Narraguagus River.  
 
 (b) (US Route 193) over Narraguagus River station 4+25.00 to station 8+50.00 of the 

construction plus approaches. 
 
Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment 
employed on public way construction projects, United States Government projects or construction of private 
ways, when within construction areas established by the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within that municipality;  
 
B. May require the contractor to be responsible for damage to ways used in the construction areas and 
may provide for:  
 

(1) Withholding by the agency contracting the work of final payment under contract; or 
 
(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of 
damages. 
 
The suitability of repairs or the amount of damage is to be determined by the Department of 
Transportation on state-maintained ways and bridges, otherwise by the municipal officers; 

 
C. May be granted by the Department of Transportation or by the state engineer in charge of the 
construction contract; and 
 
D. For construction areas, carries no fee and does not come within the scope of this section.” 

 
The Municipal Officers for the Town of Deblois agreed that an Overlimit Permit will be issued to the 
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as specified 
in 29-A MRSA, on the municipal ways as described in the “Construction Area”. 
 
As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined 
prior to use of any municipal way.  The MDOT will assist in determining the bond amount if requested by the 
municipality.   
 
The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher legal 
limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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Town: Deblois 
WIN #: 25297.00 

November 20, 2023 
 

SPECIAL PROVISION 
SECTION 105 

General Scope of Work 
(Environmental Requirements) 

 
III. Special Conditions:   

1. No in-water work is permitted at any time.  
2. MaineDOT ENV Office will attend a preconstruction meeting and discuss potential presence of 

endangered bats. 
3. Endangered Species - Northern Long-Eared Bats are not expected to be present at the project 

location. If the Contractor witnesses a bat (dead or alive), any activities that may injure any live bats 
must cease immediately, and the Contractor shall contact Eric Ham of MaineDOT Environmental 
Office (207-215-7356) for further coordination. MaineDOT shall coordinate the collection of dead 
or injured bats.  
 

IV. Approvals:  
1. Temporary Soil Erosion and Water Pollution Control Plan  

 

5050



Deblois 
Deblois Bridge 

WIN 025297.00 
November 28, 2023 

 

1 of 1 

SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(Traffic Control and Management) 

 
Section 105, General Scope of Work, of the Standard Specifications is amended as follows: 
 
105.3  Traffic Control and Management:  
 
Add the following to the end of the subsection: 
 

At least one lane of traffic shall be maintained on Route 193 through the project area at 
all times, using temporary traffic signals. A minimum roadway width of 10’-6” shall be provided 
at all times. 
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  Deblois  
  Deblois Bridge  
  WIN 025297.00 
  November 28, 2023 
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SPECIAL PROVISION 
SECTION 107 

TIME 
 (Contract Time and Contract Completion Date) 

The following is added to the Standard Specifications in accordance with Subsection 107.1 
Contract Time and Contract Completion Date: 
 
The specified Contract Completion Date is November 1st, 2024.  
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SPECIAL PROVISION 
SECTION 108 

PAYMENT 
(Steel Cost Adjustment) 

 
This Special Provision was developed to minimize risk to the Contractor and steel 
fabricator(s) associated with current volatile fluctuations in the cost of steel materials. 
 
Description  Steel cost adjustments will be made to provide additional compensation to the 
Contractor, or a credit to the Department, for fluctuations in steel prices. All prices and 
costs are in U.S. Dollars (USD). 
 
Types of Steel Products:  An adjustment will be made for fluctuations in the cost of 
reinforcing steel (all reinforcing/reinforcement items included in Standard Specification 
Section 503), and plate and rolled-shape steel used in the fabrication of steel for Contract 
pay items covered under the following sections of the Standard Specification: 
 

 Section 503, Reinforcing Steel 
 Section 507, Railings 

 
The adjustments shall apply to the above items when they are part of the original Contract 
or Extra Work added by Contract Modification and paid for by agreed unit prices. The 
adjustments shall not apply when the item is Extra Work added by Contract Modification 
and paid for at a lump sum price or by Force Account. 
 
Documentation  Sufficient documentation shall be furnished to the Department to verify 
the following: 
 

1. The full Purchase Order weight and date of the material order with signature. 
2. The quantity of steel, in pounds, incorporated into the various pay items covered 

by this Special Provision. The Department reserves the right to verify submitted 
quantities. 

 
Method of Adjustment  Steel cost adjustments shall be computed as follows: 

SCA = Q × D 

Where:  SCA = steel cost adjustment, in USD 
Q = quantity of steel incorporated into the work, in pounds. For 503 

items, this quantity shall be the quantity included in the schedule of 
items; for 504 and 507 items, this quantity shall be the weight of 
steel included in the accepted as-built Working Drawings; the 
weight of scrap steel and steel used for convenience shall not be 
included in these weights. 

D = price factor, in USD per pound 

D = MPB  MPA 
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Where: MPB = The Platts Steel Spot Market Prices for the bid item listed in the table 
below for the month the material Purchase Order, including the total weight of 
steel and date of the order, is executed. The price will be converted from USD per 
ton to USD per pound. 

MPA = The Platts Steel Spot Market Prices for the bid item listed in the table 
below, for the month prior to the bid opening, for work paid for at the Contract 
price; or for the month the Contract Modification is signed by the Contractor for 
Extra Work that is paid for by agreed unit prices. The price will be converted 
from USD per ton to USD per pound. 

 
The estimated total weight of the steel and market price identifier that will be used to 
calculate the steel cost adjustment for the respective Pay Items is shown in the following 
table: 

 
No steel cost adjustment will be made for any products manufactured from steel having a 
mill shipping date prior to the Contract Bid date. 
 
If the Contractor fails to provide the required documentation, the method of adjustment 
will be calculated as described above; however, the MPB will be based on the date the 
material arrives at the jobsite. In this case, an adjustment will only be made when there is 
a decrease in steel costs. 
 
Basis of Payment  Steel cost adjustments may be positive or negative. 

Steel cost adjustments will be calculated by the Department and will be paid or deducted 
when all other Contract requirements for the applicable items of work are satisfied. 
Adjustments will only be made for fluctuations in the cost of the steel as described herein. 
No adjustments will be made for changes in the cost of manufacturing, fabrication, 
shipping, storage, etc. 
 
The steel cost adjustments shall not apply during any time after the Contract Completion 
Date when the Contractor is being assessed Liquidated Damages. 
 
Cost adjustments, if any, shall be made by Contract Modification in accordance with 
this Special Provision. 

Standard Specification 
Section 

Estimated Total 
Weight of Steel (lbs.) 

Platts Market Price 

507, Railings 19,200 Plate 
503, Reinforcing  35,700 Reinforcing Bar 
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SPECIAL PROVISIONS
SECTION 202

REMOVING STRUCTURES AND OBSTRUCTIONS
(Removing Pavement Surface)

The March 2020 Revision of the Standard Specifications, Section 202-Removing Structures and 
Obstructions, subsection 202.061-Removing Pavement Surface, has been removed and replaced 
in its entirety by the following:

202.061 Removing Pavement Surface   The equipment for removing the bituminous surface shall 
be a power operated milling machine or grinder capable of removing bituminous concrete 
pavement to the required depth, transverse cross slope, and profile grade using an automated grade 
and slope control system. The controls shall automatically increase or decrease the pavement 
removal depth as required, and readily maintain desired cross slope, to compensate for surface 
irregularities in the existing pavement course. The equipment shall be capable of accurately 
establishing profile grades by referencing from a fixed reference such as a 30 foot minimum 
contact ski (floating beam), 24 foot non-contact ski (floating beam) with 3 or more sensors; or 3 
non-contact sensors directly affixed at the fore, mid, and aft points of the milling machine. Systems 
designed to incorporate a contact sensor located at the mid-point of the milling machine in lieu of 
the non-contact sensor will be permitted. Grade control sensors shall all be located on the same 
side. A single sensor, contact or otherwise, shall not be permitted unless otherwise approved by 
the Department.

The rotary drum shall be a minimum of 7 feet in width and utilize carbide tip tools at a minimum 
triple wrap configuration. The difference in height from the top of any ridge to the bottom of the 
groove adjacent to that ridge shall not exceed ¼ inch. The forward speed of the milling machine 
shall be adjusted to produce a milled surface meeting the groove spacing, groove depth, and surface 
tolerance requirements of this specification. The tools on the revolving cutting drum must be 
continually maintained and shall be replaced as warranted to provide a uniform pavement texture.
The Department may evaluate the texture of the milled surface for information purposes by 
performing the Sand Patch test according to ASTM E 965.

The Contractor shall locate and remove all objects in the pavement through the work area that 
would be detrimental to the milling or grinding machine.  Any structures or obstructions left within 
the travel lane or shoulders shall have tapers installed according to Standard Detail 202(01). The 
finished milled surface will be inspected before being accepted, and any deviations in the profile 
exceeding ½ inch under a 16 foot string line or straightedge placed parallel to the centerline will 
be corrected. Any deviations in the cross-slope that exceed 3/8 inch under a 10 foot string line or 
straightedge placed transversely to centerline will be corrected. All corrections will be made with 
approved methods and materials. Any areas that require corrective measures will be subject to the 
same acceptance tolerances. Excess material that becomes bonded to the milled surface will be 
removed to the Resident’s satisfaction before the area is accepted. 

On roadways with adjoining lanes carrying traffic, the Contractor shall remove the pavement 
surface in each lane per the conditions in Table 1, unless otherwise noted by the Department in 
Special Provision, Section 105 – Limitations of Operations. 
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TABLE 1: MILLING CONDITIONS FOR ADJOINING LANES
Depth

(At
Centerline)

Milling Conditions

Vertical Longitudinal Joint

2” and less
The Contractor may remove the pavement on a single travel lane width for each 

production day and will be required to mill the adjacent section of travel lane 
before the end of the following calendar day.

Greater than 
2”

The Contractor shall remove the pavement over the full width of the traveled way 
section being paved that day.

12:1 Tapered Centerline Joint

1 ½” to 2”

The Contractor may remove the pavement on a single travel lane width for each 
production day and will be required to mill the adjacent section of travel lane 

before weekend or holiday suspension. A maximum unmatched centerline joint 
length of 0.5 miles will be permitted over the weekend.

Greater than 
2”

The Contractor shall remove the pavement on a single travel lane width for each 
production day and will be required to mill the adjacent section of travel lane 

before the end of the following calendar day. 

The Contractor will be required to remove the pavement over the full width of the mainline traveled 
way, regardless of highway type, cut depth, or longitudinal joint type prior to Memorial Day, July 
4th, Labor Day, suspensions exceeding three days, or other dates as specified by Special Provision, 
Section 105 – Limitations of Operations.

The Contractor will also be responsible for installing additional warning signage that clearly 
defines the centerline elevation differential hazard. Unless otherwise addressed in the contract, the 
Contractor shall install additional centerline delineation such as a double RPM application, or 
temporary painted line. The Traffic Control Plan shall be amended to include this option and the 
additional requirements. All signs and traffic control devices will conform to Section 719.01, and 
Section 652, and will be installed prior to the work, at a maximum spacing of 0.50 mile for the 
entire length of effected roadway section. If this option is utilized, all additional signing, labor, 
traffic control devices, or incidentals will not be paid for directly, will be considered incidental to 
the appropriate 652 items.

On roadways with immediately adjacent shoulders, the Contractor shall remove the pavement 
surface in each lane per the conditions in Table 2, unless otherwise noted by the Department in 
Special Provision, Section 105 – Limitations of Operations.

TABLE 2: MILLING CONDITIONS FOR THE EDGE OF TRAVELED WAY
Depth (At Edge of 

Traveled Way) Conditions

2” and less
The Contractor may leave a vertical edge joint exposed for up to 21 days
after milling is performed. The Contractor shall treat vertical edge joints

exposed beyond 21 days per the criteria below.

Greater than 2” The Contractor shall treat vertical edge joints exposed per the criteria 
below.
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When required by Table 2, the Contractor shall treat vertical edge joints through one of the 
options below:

1. The vertical edge shall be tapered to a zero edge by means of milling a 12:1 transition from 
the edge of traveled way onto the shoulder before opening the lane to traffic. Tapers shall 
be removed to form a vertical edge prior to the placement of the new pavement course. No
additional payment will be made for tapers, or taper removal.

2. An additional 2 feet of pavement shall be removed from the shoulder to eliminate the 
vertical edge at the edge of travelway before opening the lane to traffic. Unless otherwise 
authorized by the Department, no additional payment will be made for the additional 
milling.

3. A pavement layer shall be placed to reduce the vertical edge to 1 inch or less before opening 
the lane to traffic.

As a minimum, the use of temporary painted line, or RPMs placed along the edge of traveled way 
at 200 foot intervals is required for all elevation differentials. When pavement milling is extended 
into the shoulder (including milled tapers), appropriate channelization devices shall be placed 2 
feet outside the edge of the vertical face at intervals not exceeding 600 feet, and RPMs shall be 
placed on the remaining pavement surface along the vertical edge at 200 foot intervals. Uneven 
pavement signs shall be placed at a maximum spacing of ½ mile when any pavement milling 
operations leaves an exposed uneven pavement surface.

Weepers shall be ground across the full width sections adjacent shoulders or remaining pavement 
surface matching the milled travel way or shoulder milled depth to minimize water ponding in any 
lanes carrying traffic. Weepers shall typically be 18 - 24” inches in width, installed along each 
lane, at a frequency of approximately one per half mile at locations as directed by the Resident or 
in areas that will provide drainage for the milled areas. Installation of weepers will not be paid for 
directly but will be considered incidental to the contracts pavement removal item. The replacement 
of mix in the weeper locations shall be performed concurrently within the pavement placement 
operation closure using the appropriate HMA item produced for the Contract or a MaineDOT 
approved 9.5mm HMA. There will be no separate payment for repaving the weeper locations as 
they are considered incidental to the square yard price of the contracts pavement removal item.      

The milled surface shall be cleaned of all material resulting from the pavement removal operation. 
Loaders, skid steers, motorized side cast brooms, sweeper pick up brooms, vacuum pick up 
machines and hand labor may be used in any number or sequence as determined by the Contractor 
in order to clean the milled surfaces to the satisfaction of the Department before acceptance and 
opening the area up to traffic. The use of compressed air may be required to loosen any bonded 
materials from the surface to aid in cleaning.

Any areas of concern, such as de-lamination or pot-holing shall be identified on a continuous basis 
as milling progresses. Proper corrective action will be determined by the Resident and paid for 
under the appropriate contract items, and if required, completed prior to opening lane to traffic.
Any issues that arise up to 7 calendar days after being milled will be the responsibility of the 
MaineDOT unless otherwise noted in Special Provision Section 105 – Limitations Of Operations.
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Basis of Payment

The square yard or hourly rental contract price will be full compensation for mobilizing to the site, 
de-mobilizing from the site, labor, supervision, cleaning of the milled surface, and all other 
incidentals required to complete the work. Hauling and stockpiling of the material will not be paid 
for directly, but will be considered incidental to the milling items.

Square Yard: Payment will be made at the contract unit price for the number of square yards 
removed.

Hourly: Payment will be made at the contract unit price for the number of hours of operation 
removing pavement surface as directed by the Resident. The equipment used for pavement 
removal shall be operated at the minimum speed of 50 fpm, unless the Resident directs otherwise 
for milled surface quality reasons, or traffic control limitations impact pavement removal 
operations, or site conditions make operations at the prescribed rate unreasonable. Trimming to 
create a vertical face along curb line, guardrail, or around structures will be considered incidental 
to the 202.202 items. Additional trimming beyond the incidental work described will be paid under 
the appropriate rental items as listed in the Contract.

Pay Item Pay Unit

202.202 Removing Pavement Surface S.Y.
202.20201 Removing Pavement Surface (Hourly) Hour
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SECTION 401 - HOT MIX ASPHALT PAVEMENT

401.01 Description The Contractor shall furnish a uniformly blended, homogeneous mixture placed 
as one or more courses of Hot Mix Asphalt Pavement (HMA) on an approved base in accordance with 
the contract documents and in reasonably close conformity with the lines, grades, thickness, and typical 
cross sections shown on the plans or established by the Resident.  The Department will accept this 
work under Quality Assurance provisions, in accordance with these specifications and the 
requirements of Section 106 – Quality, the provisions of AASHTO M 323 except where otherwise 
noted in sections 401 and 703 of these specifications, and the MaineDOT Policies and Procedures for 
HMA Sampling and Testing.

401.02 Materials Materials shall meet the requirements specified in Section 700 - Materials:

Asphalt Cement 702.01
Aggregates for HMA Pavement 703.07
RAP for HMA Pavement 703.08
HMA Mixture Composition 703.09

401.03 Composition of Mixtures The Contractor shall compose the Hot Mix Asphalt Pavement 
with aggregate, Performance Graded Asphalt Binder (PGAB), approved antistrip, warm mix

additive, and/or mineral filler if required. HMA shall be designed and tested according to 
AASHTO R 35 and the volumetric criteria in Table 1.  The Contractor shall size, uniformly grade, 

and combine the aggregate fractions in proportions that provide a mixture meeting the grading 
requirements of the Job Mix Formula (JMF). Unless otherwise noted in Special Provision 403 -
Hot Mix Asphalt Pavement, the design, verification, Quality Control, and Acceptance tests for 

this mix will be performed at 65 gyrations.  TABLE 1: VOLUMETRIC DESIGN CRITERIA

Design 
ESAL’s 

(Millions)

Required Density
(Percent of Gmm)

Voids in the Mineral Aggregate
(VMA) (Minimum Percent) Voids Filled 

with Binder 
(VFB)

(Minimum %)

Fines/Eff
.

Binder 
Ratio

Nominal Maximum Aggregate Size 
(mm)

Ninitial Ndesign Nmax 25.0 19.0 12.5 9.5 4.75

< 3.0 <90.5
96.0 <98.0 13.0 14.0 15.0 16.0 16.0 65-80* 0.6-1.23 to <10 <89.0> 10

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82. For 4.75 mm nominal 
maximum aggregate size mixtures, the maximum VFB is 84. 

The Contractor shall submit a JMF to the Department for each mixture to be supplied. The JMF will 
be approved by the Department in accordance with the MaineDOT HMA Policies and Procedures 
for HMA Sampling and Testing Manual. At the time of JMF submittal, the Contractor shall identify 
and make available the stockpiles of all proposed aggregates at the plant site.  There must be a 
minimum of 150 ton for coarse aggregate stockpiles and 75 ton for fine aggregate stockpiles before 
the JMF may be submitted.  The Contractor shall provide aggregate samples to the Department 
unless otherwise required.  The Contractor shall also make available to the Department the PGAB 
proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce 
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samples for testing of the mixture.    The first day’s production shall be monitored, and the approval 
may be withdrawn if the mixture exhibits undesirable characteristics such as checking, shoving or 
displacement.  The Contractor shall be allowed to submit aim changes for a JMF as outlined in the 
MaineDOT HMA Policies and Procedures for HMA Sampling and Testing Manual: Mix Design 
Approval Section.
The Contractor shall submit a new JMF for approval each time a change in material source or 
materials properties is proposed.  The same approval process shall be followed.  The cold feed 
percentage of any aggregate may be adjusted up to 10 percentage points from the amount listed on 
the JMF, however no aggregate listed on the JMF shall be eliminated.  The cold feed percentage for 
RAP may be reduced up to 10 percentage points from the amount listed on the JMF and shall not 
exceed the percentage of RAP approved in the JMF or for the specific application under any 
circumstances.

401.031 Warm Mix Technology The Contractor may place Hot Mix Asphalt Pavement produced 
with an accepted WMA technology if approved by the Department. Methods or technologies shall 
generally be at the Contractors option, but will be limited to proven, Agency and Industry accepted 
practice. Mixture production, placement and volumetric testing details, including temperatures, 
shall be included in the project specific QCP, and submitted to the Department for approval prior 
to any work.

401.04 Temperature Requirements The temperature of the mixture shall conform to the tolerances
in Table 2 as measured at the truck at the mixing plant and at the paver unless otherwise authorized 
by the Department.

TABLE 2: ALLOWABLE TEMPERATURE RANGES
PGAB Grade(s) Temperature Range (°F)

PG58-28 / PG64-28 275-325
PG64E-28 / PG70E-28 285-335

401.05 Performance Graded Asphalt Binder The Contractor shall utilize either a PG58-28, PG64-
28, PG64E-28, PG70E-28, or other grade as specified in the 403 Special Provision. The Contractor 
shall utilize a PG64-28 if no liquid grade is specified within the 403 Special Provision.

401.06 Weather and Seasonal Limitations The State is divided into two paving zones as follows:

a. Zone 1 Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from 
Bangor to Calais.

b. Zone 2 Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.
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TABLE 3: SEASONAL AND TEMPERATURE LIMITATIONS

Use
Minimum 

Ambient Air 
Temperature

Zone 1 Allowable 
Placement Dates

Zone 2 Allowable 
Placement Dates 

Surface course (travelway & adjacent 
shoulders) less than 1 in. thick placed during 

conditions defined as “night work”
50°F June 1 to Saturday following 

September 1

Surface course (travelway & adjacent 
shoulders) less than 1 in. thick 50°F May 15 to Saturday following 

September 15

Travelway surface course greater than or 
equal to 1 in. thick 50°F

May 1 to Saturday 
following October 

1

April 15 to 
Saturday 

following October 
15

HMA for surface course on bridge decks 50°F
May 1 to Saturday 
following October 

1

April 15 to 
Saturday 

following October 
15

HMA for base or shim course on bridge decks 50°F April 15 to November 15
HMA for use other than travelway surface 

course 40°F April 15 to November 15

HMA for curb, driveways, sidewalks, islands, 
or other incidentals 40°F N/A N/A

HMA produced with an approved WMA 
technology for base or shim course 35°F April 15 to November 15

The ambient air temperature shall be determined by an approved thermometer placed in the shade at 
the paving location. Unless otherwise specified, the Contractor shall not place Hot Mix Asphalt 
Pavement on a wet or frozen surface regardless of the ambient air temperature. The Hot Mix Asphalt
Pavement produced with an approved WMA technology shall meet the requirements of section 
401.04 - Temperature Requirements, unless otherwise approved by the Department. For the purposes 
of this Section, the traveled way includes truck lanes, ramps, approach roads and auxiliary lanes.

401.07 Hot Mix Asphalt Plant

401.071 General Requirements HMA plants shall conform to AASHTO M 156, Standard 
Specification for Requirements for Mixing Plants for Hot-Mixed, Hot-Laid Bituminous Paving 
Mixtures with exception of Section 4.2.1, 4.2.2, 4.3.4, 4.3.5, and 4.12.2.

All HMA plants will be inspected annually by the Department prior to producing HMA for 
Department projects. The Contractor shall provide the Department at least 72 hours’ notice that the 
plant is ready for inspection. The Contractor shall equip the plant with ladders and platforms that are 
accessible and safe to obtain samples of PGAB, aggregate and mix from the relevant tanks, collector 
belts and haul units. Silo storage time of mixtures shall not exceed 36 hours.

401.072 Stockpiles The Contractor shall provide sufficient space for stockpiles and maintain a
minimum of supply for 2 days production of all aggregate products used in MaineDOT approved 
mix designs currently under production. A minimum stockpile supply of 100 ton (70 yards) shall be 
maintained at all times. The Contractor shall construct stockpiles to prevent intermingling and to
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minimize segregation. All stockpiles used in MaineDOT mixes shall be identified with weatherproof 
signs at least 12” high and 24” wide, with reflective lettering at least 2” high.

401.073 Cold Feeds Cold Feed Bins will have bin dividers to keep aggregate products separated.
Adequate means must be provided for obtaining samples of the combined flow of all Cold feed bins.

401.074 Dryer Dryer shall be capable of heating aggregate to required mixing temperature and shall 
be in good operation and condition. Dryer shall be subject to annual inspection prior to start-up. The 
Contractor shall dry and heat the aggregates for the HMA to the required temperature, adjusting 
flames to avoid damaging the aggregates.  The Contractor shall provide the Department a minimum 
period of 72 hours to inspect the dryer and provide at least 24 hours’ notice that the dryer is ready 
for inspection.

401.075 Asphalt Binder The plant shall include a heating system and insulation to maintain the 
asphalt binder at a uniform temperature for proper mixing and compaction. A thermometer shall be 
provided in the asphalt binder line. No direct flame may come in contact with tank. A sampling valve 
shall be provided in the circulation line downstream of any binder additive used unless otherwise
approved by the Department. The Contractor shall drain down the asphalt as low as safely possible 
in any tank that will be switched to a new source or grade prior to adding the new PGAB.

401.076 Additives Additives (WMA, anti-strip, etc.) introduced into the binder at the HMA plant 
shall be introduced per the supplier’s recommendations and shall be approved by the Department.
The system for introducing additives shall be interlocked with the aggregate feed or weigh system 
to maintain correct proportions for all production rates and batch sizes. Additive introduction 
systems shall be controlled by a proportioning device to the amount required on the JMF plus or 
minus 0.1% of the target. Additive introduction systems shall 
be interlocked with the plant and the recordation (batch tickets or drum recordation) shall display 
the additive and the weight and percentage added. A means for sampling the PG binder with additive
introduced will be provided. The sampling point shall be after the additive is mixed with the PGAB 
before entering the drum or mixer unit.

401.077 Batch Plants

Hot Bins Hot bins shall provide uniform continuous operation and be in good working condition. 
The plant shall be able to provide samples of hot bins upon request. Overflow shall be provided for 
each hot bin. Hot bin gates shall close without leaking. Bin walls must prevent intermingling between 
bins. Each hot bin shall have low level indicators which will alert the operator when the bin is empty.

Mixer Unit Clearance between blades and liner shall be 1” maximum, unless the aggregate exceeds 
1 ¼” then the clearance shall be 1 ½”. The spray bar length shall be at least 75% of the mixer length. 
The mixer unit shall be a twin pug mill-type mixer capable of mixing continuously for at least 45 
seconds after all materials have been introduced into the mixer. The blades in the mixer shall be 
capable of producing a homogenous mixture. If the mixer is not enclosed, it shall be equipped with 
an adjustable hood to prevent loss of dust by dispersion. The mixer unit shall be subject to annual 
inspection prior to removal of safety features and being readied for service. The Contractor shall 
provide the Department the opportunity to inspect the mixer unit prior to the annual inspection. The 
Contractor shall provide the Department a minimum period of 72 hours to inspect the mixer unit and 
provide at least 24 hours’ notice that the mixer unit is ready for inspection.
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Mineral Filler Mineral filler and fiber shall utilize separate bins and feed systems to store and 
proportion the required quantity into the mixture. The feed systems shall be accurate to no more than 
10% of the required weight with a convenient and accurate means of calibration. Mineral filler and 
fiber shall be introduced in the weigh hopper and uniformly distributed prior to the injection of the 
asphalt binder.

Automation The HMA batch plant shall automatically batch, mix and discharges mixes. The batch 
plant shall accurately proportion the various materials in the proper order by weight.  The entire 
batching and mixing cycle shall be continuous and shall not require any manual operations.  The 
batch plant shall use auxiliary interlock circuits to trigger an audible alarm whenever an error 
exceeding the acceptable tolerance occurs.  Along with the alarm, the printer shall print an asterisk 
on the delivery slip in the same row containing the out-of-tolerance weight.  The automatic 
proportioning system shall be capable of consistently delivering material within the full range of 
batch sizes.  When RAP is being used, the plant must be capable of automatically compensating for 
the moisture content of the RAP.

The HMA batch plant shall be operated within the following tolerances:
Each aggregate component +/- 1.5% cumulative, per bin
Mineral Filler +/- 0.5%
Bituminous Material +/- 0.1%
Zero return (aggregate) +/- 0.5%
Zero Return (AC) +/- 0.1%
Additives +/- 0.1%

Recordation All plants shall be equipped with an approved digital recording device. The printer
shall mark any weight on the ticket that exceeds tolerance. The delivery slip shall contain 
information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass 
and paragraphs a, b, and c of Section 401.078.

401.078 Drum Plants

Cold Feeds and Delivery System A scalper screen shall be used to remove oversize material. The 
accuracy of the belt scale shall be within +/- 1.0% of the actual weight being measured. The plant 
shall be capable of correcting for aggregate moisture. Mineral filler and fiber shall utilize separate 
bin(s) and feeder systems to store and proportion the required quantity into the mixture. The feed 
systems shall be accurate to no more than +/- 10% of the required weight with a convenient and 
accurate means of calibration. The plant shall be equipped with a single control to change all feed 
rates. Mineral filler and fiber shall be introduced such that dry mixing is accomplished no less than 
18 inches prior to the injection of the asphalt binder. The Contractor shall ensure that the mineral 
filler does not become entrained in the exhaust stream of the dryer. 

Binder System The flow of asphalt binder shall adjust automatically with dry aggregate weights.
The Department will conduct an asphalt flow meter check annually and after each change of plant
location. The flow meter check must be performed prior to producing mix for Department projects. 
The plant must be configured to provide a convenient means to check accuracy of the flow meter.
The flow meter will be considered accurate if the measured weight is within 1% of actual weight.
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Drum Mixer The plant shall be equipped with a diversion system where mix can be diverted at 
startup/shutdown and any time. The drum mixer shall be subject to annual inspection prior to 
removal of safety features and being readied for service. The Contractor shall provide the 
Department a minimum period of 72 hours to inspect the drum mixer while providing at least 72 
hours’ notice that the drum mixer is ready for inspection.

Recordation An approved automatic ticket printer system shall be used to print delivery slips. The 
requirements for delivery slips for payment of materials measured by weight, as given in the 
following Sections, shall be waived: 108.1.3 a., 108.1.3 b., 108.1.3 c., and 108.1.3 d.  The automatic 
printed ticket will be considered as the Weight Certificate. The dry aggregate weights and binder 
flow shall be recorded as well as mineral filler and all binder additives. The recordation of materials 
shall be printed a minimum of every ten minutes while in production. 

The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the delivery slip printed by 
the automatic system, which accompanies each truckload, except for the following changes:

a.  The quantity information required shall be individual weights of each batch or total net weight 
of each truckload.
b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a 

malfunction as described in 401.074 c.).
c. The MaineDOT designation for the JMF.

401.079 Scales and Weight Checks Scales shall meeting the requirements of Section 108 - Payment.
The scales shall be inspected and sealed by the State Sealer (or approved alternative) as often as the 
Department deems necessary to verify their accuracy. Plant scales shall be checked prior to the start 
of the paving season, and each time a plant is moved to a new location.  Subsequent checks will be 
made as determined by the Resident.  The Contractor will have at least ten 50 pound masses for scale 
testing at batch plants. At Contractor’s option, the Contractor can use one single test weight that has 
been checked on sealed scales. This weight shall be 1,000 lbs. or greater. At least twice during each 
5 days of production either of the following checks will be performed:

a.  A loaded truck may be intercepted and weighed on a platform scale that has been sealed by 
the State Sealer of Weights and Measures within the past 12 months. The inspector will notify 
the producer to take corrective action on any discrepancy over 1.0%.   The producer may 
continue to operate for 48 hours under the following conditions.

1. If the discrepancy does not exceed 1.5%; payment will still be governed by the 
printed ticket.  

2. If the discrepancy exceeds 1.5%, the plant will be allowed to operate as long as 
payment is determined by truck platform scale net weight. 

If, after 48 hours the discrepancy has not been addressed and reduced below 1.0%, then plant 
operations will cease.  Plant operation may resume after the discrepancy has been brought within 
1.0%.

b.  Where platform scales are not readily available, a check will be made to verify the accuracy 
and sensitivity of each scale within the normal weighing range and to assure that the interlocking 
devices and automatic printer system are functioning properly. If platform scales are not readily 
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available, a weight with a known mass-verified and sealed annually by a licensed scale company, 
may be used by hanging weight from silo or surge hopper, at lower middle and upper third levels
upon request to verify scale accuracy.

d. In the event of a malfunction of the automatic printer system, production may be continued 
without the use of platform truck scales for a period not to exceed the next two working days, 
providing total  eights of each batch are recorded on weight tickets and certified by a Licensed 
Public Weighmaster.

401.08 Hauling Equipment Units hauling HMA shall have tight, clean, and smooth metal bodies, 
which have been thinly coated with a small amount of approved release agent to prevent the mixture 
from adhering to the bodies. Release agents that dissolve or strip asphalts, including diesel fuel, will 
not be allowed.

All mix haul units shall have a cover of water repellent material capable of heat retention, which 
completely covers the mixture.  The cover shall be securely fastened on the truck, unless unloading.
Haul units shall have an opening on both sides near the midpoint of the body, at least 12 in above 
the bed, which will accommodate a thermometer stem. 

401.09 Pavers The Contractor shall use pavers meeting the requirements of this section unless 
otherwise authorized by the Department. Pavers shall meet the requirements of Table 4: Paver 
Requirements.

TABLE 4: PAVER REQUIREMENTS
Use Paver Requirement

Traveled Way & 
Auxiliary Lanes

Equipped with a 10 ft minimum main screed with activated extensions. The 
minimum tractor weight shall be 30,000 pounds.
Equipped with automatic grade and slope controls that automatically adjust the 
screed and increase or decrease the layer thickness to compensate for 
irregularities in the preceding course.  The controls shall maintain the proper 
transverse slope and be readily adjustable so that transitions and superelevated 
curves can be properly paved.  The controls shall operate from a fixed or moving 
reference such as a grade wire or ski type device (floating beam) with a 
minimum length of 30 ft, a non-contact grade control with a minimum span of 24 
ft, except that a 40 ft reference shall be used on interstate and divided highway 
projects.

All HMA Placement Self-contained, self-propelled units of sufficient class and size to place Hot Mix 
Asphalt Pavement in full lane widths specified in the contract on the main line, 
shoulder, or similar construction.
Equipped with a free-floating activated heated main screed with activated 
extensions. Pavers with extendible screeds shall have auger extensions and 
tunnel extenders as per the manufacturer’s recommendations, a copy of which 
shall be available if requested.
Equipped with a receiving hopper with sufficient capacity for a uniform 
spreading operation and a distribution system to place the mixture uniformly, 
without segregation in front of the screed.
Operated in such a manner as to produce a visually uniform surface texture and a 
thickness within the requirements of Section 401.11 - Surface Tolerances. The 
screed assembly shall produce a finished surface of the required evenness and 
texture without tearing, shoving, or gouging the mixture.
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The Contractor shall have the paver at the project site sufficiently before the start of paving 
operations to be inspected and approved by the Department.  The Contractor shall repair or replace 
any paver found worn or defective, either before or during placement, to the satisfaction of the 
Department.  Pavers that produce an unevenly textured or non-uniform mat will be repaired or 
replaced before continuing to place HMA on MaineDOT projects.  On a daily basis, the Contractor 
shall perform density testing across that mat as detailed in Section 401.191 Quality Control - Method 
A, B & C.

401.10 Rollers Rollers shall be static steel, pneumatic tire, oscillatory, or approved vibrator type.  
Rollers shall be in good mechanical condition, capable of starting and stopping smoothly, and be 
free from backlash when reversing direction.  Rollers shall be equipped and operated in such a way 
as to prevent the picking up of hot mixed material by the roller drums or tires.  Crushing of the 
aggregate or displacement of the HMA during rolling will not be permitted.  Any HMA Pavement 
that becomes loose, broken, contaminated, shows an excess or deficiency of PGAB, or is in any 
other way defective shall be removed and replaced at no additional cost with fresh material which
shall be immediately compacted to conform to the adjacent area.

The Contractor shall repair or replace any roller found to be worn or defective, either before or 
during placement, to the satisfaction of the Department.  Rollers that produce grooved, unevenly 
textured or non-uniform mat will be repaired or replaced before continuing to place HMA. The type 
of rollers to be used and their relative position in the compaction sequence shall generally be the 
Contractor’s option unless otherwise specified in the contract, provided specified density is attained 
and with the following requirements:

a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, on
irregular or milled surfaces, or on bridges, at least one roller shall be 16 ton pneumatic-tired.  
Pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of HMA materials 
from the paved surface. When required by the Resident, the roller shall be ballasted to 20 ton.
b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, unless 
otherwise authorized by the Department.
c. Vibratory rollers shall not be operated in the vibratory mode on bridge decks.
d. Any method, which results in cracking or checking of the mat, will be discontinued and 
corrective action taken. 
e. The use of an oscillating steel roller shall be required to compact all mixtures placed on bridge 
decks.

The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the 
manufacturer’s recommendations, a copy of which shall be available if requested.

401.11 Surface Tolerances The Department will check the following surface tolerances:

a.) Longitudinally: The pavement surface profile shall be free of deviations in excess of +/- ¼
inches from the required pavement surface profile grade. To verify the surface tolerance a 
straight plane shall be established using 16 foot straight edge or a taught string line placed 
parallel to the direction of travel and checked continuously across the width of the lane.
b.) Transversely: The pavement surface profile shall be free of deviations in excess of 0 inches 
below and ¼ inches above the required cross-sectional profile grade. To verify the surface 
tolerance a straight plane shall be established using a 10 foot straight edge or taught string line 
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placed perpendicular to the direction of travel and checked continuously along the length of the
lane.

The Contractor shall correct defective areas by removing defective work and replacing it with new 
material as directed by the Department.  The Contractor shall furnish a 10 foot straightedge for the 
Department’s use.

401.12 Preparation of Existing Surface The Contractor shall thoroughly clean the surface upon 
which Hot Mix Asphalt Pavement is to be placed of all objectionable material.  When the surface of 
the existing base or pavement is irregular, the Contractor shall bring it to uniform grade and cross 
section. All surfaces shall have a tack coat applied prior to placing any new HMA course. Tack coat 
shall conform to the requirements of Section 409 – Bituminous Tack Coat, Section 702 – Bituminous 
Material, and all applicable sections of the contract.

401.13 Spreading and Finishing On areas where irregularities or unavoidable obstacles make the 
use of mechanical spreading and finishing equipment impracticable, the Contractor shall spread, 
rake, and lute the HMA with hand tools to provide the required compacted thickness. Release agents 
that dissolve or strip asphalts, including diesel fuel, will not be allowed. On roadways with adjoining 
lanes carrying traffic, the Contractor shall place each course per the conditions in Table 5, unless 
otherwise noted by the Department in Section 403 - Hot Mix Asphalt Pavement. 

TABLE 5: PLACEMENT CONDITIONS FOR ADJOINING LANES
Depth 

(at
centerline)

Placement Conditions

Vertical Longitudinal Joint
¾” and less
(incl. shim)

The Contractor may place the HMA course over the full single travel lane width for each 
production day. 

1” to 1 ¼”
The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before weekend or holiday suspension.

1 ½” to 2”
The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before the end of the following calendar day.
Greater than 

2”
The Contractor shall place each course over the full width of the traveled way section 

being paved that day.
Notched-Wedge Longitudinal Joint

1 ½” to 2”

The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before weekend or holiday suspension. A maximum unmatched 
centerline joint length of 0.5 miles will be permitted over the weekend.

Greater than 
2”

The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before the end of the following calendar day.

The Contractor shall place the specified course over the full width of the mainline traveled way being 
paved, regardless of use, depth, or longitudinal joint type prior to Memorial Day, July 4th, Labor 
Day, paving suspensions exceeding three days, or other dates as specified by special provision. 
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The Contractor shall install additional warning signage that clearly defines the centerline elevation 
differential hazard. Unless otherwise addressed in the contract, the Contractor shall install additional 
centerline delineation such as a double application of raised pavement markers at 100 foot intervals,
or temporary painted line. For any exposed vertical edge between the shoulder and traveled way, at 
a minimum, the use of temporary painted line, or RPMs placed along the edge of traveled way at 
200 foot intervals is required. The Traffic Control Plan shall be amended to include this option and 
the additional requirements. All signs and traffic control devices will conform to Section 719.01, 
and Section 652, and will be installed prior to the work, at a maximum spacing of 0.50 mile for the 
entire length of effected roadway section. If this option is utilized, all additional signing, labor, traffic 
control devices, or incidentals will not be paid for directly, will be considered incidental to the 
appropriate 652 items.

401.14 Hot Mix Asphalt Placement on Bridge Decks Hot mix asphalt pavement placed on bridges 
shall also conform to Section 508.04 and the following requirements.

a. The minimum production and placement temperature for the Hot Mix Asphalt placed over
membrane shall conform to the manufacturer’s recommendations.

b. The bottom course shall be placed with an approved rubber mounted paver of such type and 
operated in such a manner that the membrane waterproofing will not be damaged in any way.

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide
stability.

d. The Contractor will not be required to cut sample cores from the compacted pavement on the 
bridge deck, unless otherwise directed by Special Provision.

e. After the top course has been placed, the shoulder areas shall be sealed 3 ft wide with two
applications of an emulsified bituminous sealer meeting the requirements of Section 612.03 
– Sealing and Section 702.12 - Emulsified Bituminous Sealing Compound.  The first 
application shall be pre-mixed with fine, sharp sand, similar to mortar sand, as needed to fill 
all voids in the mix in the area being sealed.  The second application may be applied without 
sand.  The sealer shall be carried to the curb at the gutter line in sufficient quantity to leave 
a bead or fillet of material at the face of the curb.  The area to be sealed shall be clean, dry 
and the surface shall be at ambient temperature. The furnishing and applying of the required 
quantity of sealer for the bridge shoulder areas shall be incidental to placing the hot mix 
asphalt pavement.

f. The area between the edge of the membrane and the vertical surface shall be completely 
sealed with hot-applied rubberized asphalt material, meeting the requirements of Type 4 
crack seal; shall be applied to form a complete seal between the membrane and the vertical 
surface and shall extend up the vertical surface to within ½ inch of the top of the HMA 
wearing surface. This work shall be considered incidental to the contract pavement items
unless 508 membrane items are included in the contract.

401.15 Compaction Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, 
and any surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the 
HMA by rolling.  

The Contractor shall roll the surface when the mixture is in the proper condition and when the rolling 
does not cause undue displacement, cracking, or shoving.  The Contractor shall prevent adhesion of 
the HMA to the rollers or vibrating compactors without the use of fuel oil or other petroleum-based
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release agents. Solvents designed to strip asphalt binders from aggregates will not be permitted as 
release agents on equipment, tools, or pavement surfaces.

The Contractor shall immediately correct any displacement occurring as a result of the reversing of 
the direction of a roller or from other causes to the satisfaction of the Department.  Any operation 
other than placement of variable depth shim course that results in breakdown of the aggregate shall 
be discontinued.  Any new pavement that shows obvious cracking, checking, or displacement shall 
be removed and replaced for the full lane width as directed by the Resident at no cost to the 
Department.

Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor shall 
thoroughly compact the HMA with mechanical vibrating compactors.  The Contractor shall only use 
hand tamping in areas inaccessible to all other compaction equipment.  On depressed areas, the
Contractor may use a trench roller or cleated compression strips under a roller to transmit 
compression to the depressed area.

Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or 
deformation as a result of an interruption in mix delivery shall be removed and replaced with material 
that meets contract specifications at no cost to the Department. 

For all items requiring pavement density testing, the Contractor shall cut 6-inch diameter cores at no 
additional cost to the Department by the end of the working day following paving. Cores shall be cut 
such that the nearest edge at least 9 inches from any joint. Pre-testing of the cores will not be allowed.  
If the Contractor and the Department mutually determine that a core is damaged, the Contractor shall 
cut new core(s) at the same offset and within 3 ft of the initial sample.  The Contractor and the 
Department will mutually determine if underlying material is adhered to the core and if so will mark 
the core at the point where sawing is needed.  The Department will place the cores in a secure container 
and the Contractor shall transport the cores to the designated MaineDOT lab. The cores will be saw 
cut by the Department to remove underlying layers.  No recuts are allowed at a test location after the 
core has been tested.
On all sections of overlay with wearing courses designed to be 1 in or less in thickness, there shall 
be no pay adjustment for density otherwise noted in Section 403 - Hot Mix Asphalt Pavement. For 
overlays designed to be 1 in or less in thickness, density shall be obtained by the same rolling train 
and methods as used on mainline travelway surface courses with a pay adjustment for density, unless 
otherwise directed by the Department.

There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 -
Hot Mix Asphalt Pavement.  Density for shoulders shall be obtained by the same rolling train and 
methods as used on mainline travelway, unless otherwise directed by the Department.  Efforts to 
obtain optimum compaction will not be waived by the Department unless it is apparent during 
construction that local conditions make densification to this point detrimental to the finished 
pavement surface course.

401.16 Joints The Contractor shall construct wearing course transverse and longitudinal joints in 
such a manner that minimum tolerances shown in Section 401.11 - Surface Tolerances are met when 
measured with a straightedge. The paver screed shall maintain a uniform head of HMA during 
transverse and longitudinal joint construction. The HMA shall be free of segregation and meet 
temperature requirements outlined in Section 401.04.  Transverse joints of the wearing course shall 
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be straight and neatly trimmed.  The Contractor may form a vertical face exposing the full depth of 
the course by inserting a header, by breaking the bond with the underlying course, or by cutting back 
with hand tools.  The Contractor shall apply a coating of emulsified asphalt immediately before 
paving all joints to the vertical face and 3 in of the adjacent portion of any pavement being overlaid 
except those formed by pavers operating in echelon.  The Contractor shall use an approved spray 
apparatus designed for covering a narrow surface.  The Department may approve application by a 
brush for small surfaces, or in the event of a malfunction of the spray apparatus, but for a period of 
not more than one working day.

Where pavement under this contract joins an existing pavement, or when the Department directs, the 
Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical joint.  
The Department will not permit broken or raveled edges.  The cost of all work necessary for the 
preparation of joints is incidental to related contract pay items. Longitudinal joints shall be generally 
straight to the line of travel and constructed in a manner that best ensure joint integrity.  Methods or 
activities that prove detrimental to the construction of straight, sound longitudinal joints will be 
discontinued.

The Contractor may utilize an approved notched wedge joint device on all HMA layers 1 ½ inches
in depth or greater. A notched wedge joint shall be constructed as shown in Figure 1 using a device 
that is attached to the paver screed and is capable of independently adjusting the top and bottom 
vertical notches. 

FIGURE 1: Notched Wedge Joint
Notes

1. An emulsified tack coat shall be applied to the vertical edges and the wedge surface so that the total 
rate is 0.05 G/SY plus the normal specified rate prior to placing the adjacent layer. The Contractor 
may elect to apply the emulsified tack coat in one or multiple passes. 

2. Dimensions shown are compacted depths (after rolling is complete).

The Department reserves the right to have centerline cores cut by the Contractor’s QC personnel for 
informational purposes to monitor the density along the joint. Informational cores at the centerline 
joint will be taken centered over the tapered part of the wedge joint.

Any notched wedge joint constructed areas that become cracked or broken shall be trimmed back to 
the limits affected prior to placing the adjoining lane.  Any materials that become unbound or 
separated from the wedge or tapered joint section, or contaminated by materials determined by the 
Department as being detrimental to the construction of a sound construction joint, shall be removed 
by sweeping, compressed air and lance, or by hand tools as required. This work, if necessary, will 
not be paid for directly, but shall be considered incidental to the related contract items.

The Contractor shall apply a coating of emulsified asphalt on the vertical and tapered surface of the 
longitudinal centerline joint immediately before paving if the notched wedge joint device is used. 
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The total rate of application shall be 0.050 G/SY plus the normal specified tack coat rate. The 
Contractor shall use an approved spray apparatus designed for covering a narrow surface.  The 
Department may approve application by a brush for small surfaces.

401.17 Hot Mix Asphalt Documentation The Contractor and the Department shall agree on the 
amount of Hot Mix Asphalt Pavement that has been placed each day. All delivery slips shall conform 
to the requirements of 401.078.

401.18 Prepave Meeting Prior to placing any mix, the Department and the Contractor shall hold a 
Pre-paving conference to discuss the paving schedule, source of mix, type and amount of equipment 
to be used, sequence of paving pattern, rate of mix supply, random sampling, project lots and sublots
and traffic control.  A copy of the density QC random numbers to be used on the project shall be 
provided to the Resident.  The Departments’ random numbers for Acceptance testing shall be 
generated and on file with the Resident and the Project Manager. All personnel of the Department 
and the Contractor who have significant information relevant to the paving items shall attend, 
including the responsible onsite paving supervisor for the Contractor. The Resident will prepare 
minutes of the conference and distribute them to all attendees.  Any requests to revise the minutes 
must be made to the Resident within 7 Days of Receipt. These minutes will constitute the final 
record of the Pre-paving conference. On the first day of paving and whenever there is a change in 
the onsite paving foreman or paving inspector, the Department and the Contractor shall hold an 
informal onsite meeting to review the minutes of the Pre-paving conference, Project Specific QCP, 
Plans, Typicals, Special Provisions and communication process. This meeting shall be held prior to 
placing any mix. The onsite paving supervisor, QCT, Superintendent, Resident and/or paving 
inspector shall attend.

401.19 Contractor Quality Control – Method A, B, C & D
The Contractor shall operate in accordance with the approved Quality Control Plan (QCP) to assure 
a product meeting the contract requirements. The Contractor shall not begin paving operations until 
the Department approves the QCP in writing. 

401.191 Quality Control The QCP shall meet the requirements of Section 106.6 - Acceptance and 
this Section. The QCP shall address any items that affect the quality of the Hot Mix Asphalt 
Pavement, and shall include the following personnel meeting these minimum requirements:

a.   QCP Administrator - The QCP Administrator must be a full-time employee of or a consultant 
engaged by the Contractor or paving subcontractor.  The QCP Administrator shall have full 
authority to institute any and all actions necessary for the successful operation of the QCP.  The 
QCP Administrator (or their designee in the QCP Administrator’s absence) shall be available to 
communicate with the Department at all times. 

For items accepted under Methods A and B, the QCP Administrator shall be certified as 
a Quality Assurance Technologist (QAT) by NETTCP.
For items accepted under Methods C and D, the QCP Administrator shall be certified by 
NETTCP as a Quality Assurance Technologist (QAT), Plant Technician, or Paving 
Inspector.

b.  Process Control Technician(s) (PCT) shall utilize test results and other quality control 
practices to assure the quality of aggregates and other mix components and control proportioning 
to meet the JMF(s).  The PCT shall inspect all equipment used in mixing to assure it is operating 
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properly and that mixing conforms to the mix design(s) and other Contract requirements, and 
that delivery slips and plant recordation accurately reflects the mix being produced with all the 
required information.  The QCP shall detail how these duties and responsibilities are to be 
accomplished and documented, and whether more than one PCT is required.  The Plan shall 
include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials.  The 
PCT shall be certified as a Plant Technician by the NETTCP.

c.  Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the job 
site to assure that delivered materials meet the requirements of the JMF(s).  The QCT shall 
inspect all equipment utilized in transporting, laydown, and compacting to assure it is operating
properly and that all laydown and compaction conform to the Contract requirements.  The QCP 
shall detail how these duties and responsibilities are to be accomplished and documented, and 
whether more than one QCT is required.  The QCP shall include the criteria utilized by the QCT 
to correct or reject unsatisfactory materials.  The QCT shall be certified as a Paving Inspector by 
the NETTCP.

The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the 
QCT.  The Project Superintendent shall be named in the QCP, and the responsibilities for successful 
implementation of the QCP shall be outlined.

The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement including, 
but not limited to, the following:

a. General Requirements: 
o Job Mix Formulas (JMFs) 
o Name of QCP Administrator, and certification number 
o Description of corrective action process 
o Disposition of defective material 
o A procedure to take immediate possession of acceptance samples once released by 

MaineDOT and deliver said samples to the designated acceptance laboratory.

b. Process Control Requirements: Each Hot Mix Asphalt plant shall have a Plant Specific 
Process Control Plan. At minimum the plan shall include:  

o Name of Plant Specific Process Control Technician(s) and certification number(s) 
o Hot mix asphalt plant details 
o Stockpile Management 
o Mixing & transportation 
o Silo management and details 
o A detailed description of RAP processing, stockpiling and introduction into the plant 
o PG Binder management: 

Tanks and storage (including polymer modified binders if applicable)
Binder temperature
Sample points
Method to ensure mixture contains the specified binder grade
Additive introduction details if introduced at the plant

o Testing and inspection plan for control of aggregates and RAP 
o Mix Testing and inspection plan  
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c. Quality Control Requirements – Method A & B 

o Name of Quality Control Technicians(s) and certification number(s)
o Laydown operations 
o Longitudinal joint construction including the tacking of all joints.
o Procedures for avoiding paving in inclement weather
o Compaction of shoulders
o Methods to ensure that segregation is minimized
o Procedures to determine the maximum rolling and paving speeds based on best 

engineering practices and past experience in achieving acceptable pavement
smoothness.

o Sequence for paving around drainage structures, under guard rail, around curb, at 
bridges, intersections, drives and minor approaches to ensure proper compaction, 
finish, and drainage.

o Type of release agent to be used on haul units, tools and rollers. 
 

d. Quality Control Requirements – Method C and D 
o Name of QCP Administrator and certification number(s) as specified in Section 

401.19. 
o Name of Process Control Technicians(s) and certification number(s).
o Name of Quality Control Technicians(s) and certification number(s).
o Anticipated Compaction Temperature Zones for each roller pass during placement. 
o Mix TMD to be used for density gauge setting for method spec density work
o Procedures for avoiding paving in inclement weather.
o Type of release agent to be used on haul units, tools and rollers.
o A note stating that the use of petroleum-based fuel oils, such as diesel or kerosene, 

or asphalt stripping solvents will not be permitted.
o

The Contractor shall also supply a Laydown Operation Plan that addresses sequence of work, layout 
of work, longitudinal joint construction, compaction of shoulders, methods to minimize segregation, 
and procedures to achieve acceptable pavement smoothness. 

For each production day, a summary of each day's results, including a daily paving report, 
summarizing the mixture type, mixture temperature, equipment used, environmental conditions, and 
the number of roller passes, shall be recorded and signed by the QCT and presented to the 
Department’s representative by 1 PM the following working day.

Unless otherwise noted in Section 403 - Hot Mix Asphalt Pavement, the Contractor shall submit a 
modified QC Plan detailing, how the mix is to be placed, what equipment is to be used, and what 
HMA plant is to be used for Items covered under the Plan. All mix designs (JMF) shall be approved 
and verified by MaineDOT prior to use.  
A QCP, certified QC personnel, and a Prepave Meeting shall not be required for Item 403.209 - Hot 
Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, drives, islands & incidentals) accepted 
under visual or Method D. An approved JMF shall be provided to the Resident prior to placement. 

The Contractor shall certify the mix and the test results for each item by a Certificate of Compliance.
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The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary 
to complete the tests in Table 6.  The Contractor shall generate QC sampling random numbers for each 
approved mix design. A copy of the random numbers shall be emailed to the 
QC.mainedot@maine.gov email address and remain on-file (in print) and be available for inspection 
at the QC laboratory. The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in 
accordance with the minimum frequencies per each approved mix design:

TABLE 6:  MINIMUM QUALITY CONTROL FREQUENCIES
Test or Action Frequency Test Method

Temperature of mix 6 per day at street and 
plant -

Temperature of mat 4 per day -
%TMD (In-Place Density -

Surface) 1 per 125 ton AASHTO T 355 or AASHTO T 343

%TMD (In-Place Density -
Base) 1 per 250 ton AASHTO T 355 or AASHTO T 343

Fines / Effective Binder 1 per 500 ton AASHTO T 312*
Gradation 1 per 500 ton AASHTO T 30

PGAB Content 1 per 500 ton AASHTO T 164 or AASHTO T 308
Voids at Ndesign 1 per 500 ton AASHTO T 312*
VMA at Ndesign 1 per 500 ton AASHTO T 312*

Rice Specific Gravity 1 per 500 ton AASHTO T 209
Percent Fractured Particles 1 per 5,000 ton AASHTO T 335
Flat and Elongated Particles 1 Per 5,000 ton ASTM D4791
Fine Aggregate Angularity 1 Per 5,000 ton AASHTO T 304

*Method A and B only

The Contractor shall monitor plant production on each approved mix design using running average of 
three control charts as specified in Section 106 - Quality.  Control limits shall be as noted in Table 7
below. The UCL and LCL, shall not exceed the allowable gradation control points for the particular 
type of mixture as outlined in Table 1 of Section 703.09.

TABLE 7:  CONTROL LIMITS
Property UCL and LCL

Percent Passing 4.75 mm and larger sieves Target +/- 4.0
Percent Passing 2.36 mm sieve Target +/- 2.5

Percent Passing 0.075 mm sieve Target +/- 1.0
PGAB Content Target +/- 0.25
VMA at Ndesign LCL = LSL + 0.2
Voids at Ndesign JMF Target +/- 1.2

Theoretical Maximum Specific Gravity JMF Target +/- 0.020

The Contractor shall submit all QC test and inspection reports and updated control charts to the 
Resident and QC.mainedot@maine.gov by email. The reports and updated control charts shall be 
signed by the appropriate technician and be submitted to the Department by 1:00 P.M. on the next 
working day, except when otherwise noted in the QCP and approved by the Department.

The Contractor shall also retain splits of the previous 5 QC tests, with QC results enclosed for random 
selection and testing by the Department. Test results of splits that do not meet the Dispute Resolution 
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Variance Limits in Table 18 shall trigger an investigation by the MaineDOT Independent Assurance 
Unit and may result in that lab losing NETTCP certification and the ability to request a dispute [Section 
401.50 - Process for Dispute Resolution]. 

The Contractor shall make density test results, including randomly sampled densities, available to the 
Department onsite.  Summaries of each day's results, including a daily paving report summarizing the 
mixture type, mixture temperature, equipment used, environmental conditions, and the number of 
roller passes, shall be recorded and signed by the QCT and provided to the QC.mainedot@maine.gov 
email address and Resident in writing by 1:00 p.m. the next working day. The Contractor shall fill all 
holes in the pavement resulting from cutting cores by the Contractor or the Department with a properly 
compacted, acceptable mixture no later than the following working day. Before filling, the Contractor 
shall carefully clean the holes and apply a coating of emulsified asphalt.  The Contractor may only cut 
additional cores for verification of the densometer, at a rate not to exceed 3 per day or 2 per 1000 ton 
placed.

If the Contractor’s control chart shows the process for a given mix design to be out of control (defined 
as a single point outside of the control limits on the running average of three chart) on any property 
listed in Table 7: Control Limits, the Contractor shall notify the Resident of all affected projects in 
writing of the corrective action by 1:00 PM the next working day. The written description shall detail 
what action is being taken by the Contractor to bring the property in question back within control
limits. Subsequent quality control results are expected to demonstrate an improvement and regression 
towards the aim. The Department reserves the right to take action, to include cessation of production, 
in the case of repeated results outside the Table 7 control chart control limits.

On a daily basis, or whenever equipment type or sequence is modified, the Contractor shall perform 
density testing across the mat being placed, prior to being compacted by equipment at 12 in intervals.  
If the density values vary by more than 2.0% from the mean, the Contractor shall make adjustments to 
the screed until the inconsistencies are remedied. Failure to replace or repair defective placement 
equipment may result in a letter of suspension of work and notification of a quality control violation 
resulting in possible monetary penalties as governed by Section 106 – Quality.

The Contractor shall cease paving operations whenever one of the following occurs:

a. The quality level for density using all quality control tests for the current Lot is less than 
60 PWL.

b. The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the 
requirements of Section 703.07, Table 3: Aggregate Consensus Properties Criteria for the 
design traffic level.

c. The Flat and Elongated Particles value exceeds 10% by ASTM D4791.
d. There is any visible damage to the aggregate due to over-densification other than on 

variable depth shim courses.
e. The Contractor fails to follow the approved QCP.

The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the 
corrective action, by the end of the workday. Failure to do so will be treated as a second incident under 
106.4.6 QCP Non-compliance. The Department will only allow the continuation of paving operations 
when it is satisfied the corrective action will result in an improvement in results. The Department may 
require the submittal of a passing verification sample to allow further production. The Department 
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retains the exclusive right, with the exception of the first day’s production of a new JMF, to determine 
whether the resumption of production involves a significant change to the production process.  If the 
Department so determines, then the current lot will be terminated, a pay factor established, and a new 
lot will begin.

The Contractor may utilize innovative equipment or techniques not addressed by the Contract 
documents to produce or monitor the production of the mix, subject to approval by the Department. 

401.192 Quality Control for Method D, (sidewalks, drives, islands & incidentals) and visual
acceptance items
A QCP, certified QC personnel, or Prepave Meeting shall not be required for Item 403.209 - Hot 
Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, drives, islands & incidentals) accepted 
under visual or Method D. An approved JMF shall be provided to the Resident prior to placement.

401.20 Acceptance Method A & C These methods utilize Quality Level Analysis and pay factor 
specifications. For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance 
provisions, the Department will sample once per sublot on a statistically random basis, test, and 
evaluate in accordance with the Acceptance Properties as outlined in Table 8:

TABLE 8:  ACCEPTANCE PROPERTIES – METHOD A & C
Properties Point of Sampling Test Method
Gradation Paver Hopper AASHTO T 30

PGAB Content Paver Hopper AASHTO T 308
% TMD (In-Place Density) Mat behind all Rollers AASHTO T 269

Voids at Ndesign Paver Hopper AASHTO T 312
VMA at Ndesign Paver Hopper AASHTO T 312

Fines to Effective Binder Paver Hopper AASHTO T 312
VFB Paver Hopper AASHTO T 312

The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with AASHTO R
97, Sampling Asphalt Mixtures, and the MaineDOT Policies and Procedures for HMA Sampling and 
Testing. The Contractor shall transport the samples in containers provided by the Department to the 
designated MaineDOT Laboratory within 48 hours except when otherwise noted in the project specific 
QCP or as directed by the Resident. Failure to deliver an acceptance sample to the designated 
acceptance laboratory will be considered the second incident under 106.4.6–QCP Non-Compliance.

Target values shall be as specified in the JMF.  The Department will withhold reporting of the test 
results for the Acceptance sample until 7:00 AM, on the second working day of receipt of the sample, 
or after receipt of the Contractors results of the Acceptance sample split. Upon conclusion of each lot
being evaluated under quality level analysis, where there is a minimum of four sublots, results shall be 
examined for statistical outliers, as stated in Section 106.7.2 - Statistical Outliers.
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Lot sizes and sublot sizes shall be determined as outlined in Table 9.

TABLE 9: LOT AND SUBLOT SIZES – METHOD A & C
Lot Size* Entire production per item per contract up to 6000 ton

Maximum Sublot Size – Mix 750 ton

Maximum Sublot Size – Density Surface Layers – 250 ton
Base / Intermediate Layers – 500 ton

Minimum Number of Samples – Mix Four
Minimum Number of Samples – Density Five
*Unless otherwise agreed upon at the Prepave Meeting

If there is less than one-half of a sublot remaining at the end, then it shall be combined with the previous 
sublot.  If there is more than one-half sublot remaining at the end, then it shall constitute the last sublot 

and shall be represented by test results.  If it becomes apparent partway through a Lot that, due to an 
underrun, there will be insufficient mix quantity to obtain the minimum number of sublots needed, 
the Resident may adjust the size of the remaining sublots and select new sample locations based on 
the estimated quantity of material remaining in the Lot. Unanticipated over-runs of up to 1500 ton
shall be rolled into the last lot. Cases where the lot is terminated prior to reaching completion shall 
be handled in accordance with Section 106.7.3 Early Termination of Lots. In cases where density 
incentive/disincentive provision apply, additional cores shall be taken to attain a minimum of three 
for the Lot. 

Isolated Areas During the course of inspection, should it appear that there is an isolated area that is 
not representative of the lot based on a lack of observed compactive effort, excessive segregation, a 
change in process or any other questionable practice, that area may be isolated and tested separately.  
An area so isolated that has a calculated pay factor below 0.80 for Method A, based on three random 
tests shall be removed and replaced at the expense of the Contractor for the full lane width and a length 
not to be less than 150 ft.

TABLE 10: ACCEPTANCE LIMITS – METHOD A & C

Property USL and LSL
Method A Method C

Percent Passing 4.75 mm and larger 
sieves Target +/- 7% Target +/- 7%

Percent Passing 2.36 mm to 1.18 mm 
sieves Target +/- 4% Target +/- 5%

Percent Passing 0.60 mm sieve Target +/- 3% Target +/- 4%
Percent Passing 0.30 mm to 0.075 mm 

sieve Target +/- 2% Target +/- 2%

PGAB Content Target +/- 0.4% Target +/- 0.4%
Voids at Ndesign 4.0% +/- 1.5% N/A

Fines to Effective Binder 0.9 +/- 0.3 N/A
VMA at Ndesign LSL from Table 1 N/A

VFB Table 1 plus a 4% production tolerance for 
USL N/A

% TMD (In-place Density) 94.5% +/- 2.5% 94.5% +/- 2.5%

Cease Production The Contractor shall cease paving operations whenever one of the following occurs 
on a lot in progress:
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TABLE 11:  CEASE PRODUCTION – METHOD A & C

Property
Percent Within Limits (PWL)

Method A Method C
Percent Passing NMAS sieve*

<60 PWL

<60 PWLPercent Passing 2.36 mm sieve*
Percent Passing 0.30 mm sieve*

Percent Passing 0.075 mm sieve*
PGAB Content
Voids at Ndesign

N/AFines to Effective Binder*
VMA at Ndesign

VFB
% TMD (In-place Density) <60 PWL

*Paving operations shall not be required to cease if the mean test value is equal to the LSL or USL 
and s = 0.

In cases where the Contractor is to cease paving operations based upon an Acceptance result or 
payfactor, the Contractor will submit a corrective action plan to the Department. The Department will 
only allow the continuation of paving operations when it is satisfied the corrective action will result in 
an improvement in results. The Department may require the submittal of a passing verification sample 
to allow further production.

401.201 Pay Adjustment - Method A & C The Department will use the following criteria for pay 
adjustment at the completion of the Lot using the pay adjustment factors under Section 106.7 - Quality 
Level Analysis:

Density Upon conclusion of each lot, density results shall be examined for statistical outliers as stated 
in Section 106.7.2. If the pay factor for Density falls below 0.80, all of the cores will be randomly 
re-cut by Sublot.  A new pay factor will be calculated that combines all initial and retest results.  If 
the resulting pay factor is below 0.80 , the entire Lot shall be removed and replaced with material 
meeting the specifications at no additional cost to the Department, except that the Department may, 
when it appears that there is a distinct pattern of defective material, isolate any defective material by 
investigating each mix sample sublot and require removal of defective mix sample sublots only, 
leaving any acceptable material in place if it is found to be free of defective material.  Pay factors 
equal to or greater than the reject level will be paid accordingly.
Mix Properties The Department will determine a pay factor (PF) using the applicable Acceptance 
Limits. If all three pay factors for PGAB Content, VMA at Ndesign, and Voids at Ndesign fall below 0.80 
for Method A, then the composite pay factor for PGAB Content, VMA at Ndesign, and Voids at Ndesign
shall be 0.50.

The following variables will be used for pay adjustment:

PA   = Pay Adjustment
Q = Quantity represented by PF in ton
P   = Contract price per ton
PF = Pay Factor
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The Department will determine a pay adjustment using Table 12: Pay Adjustment Calculations as 
follows:

TABLE 12:  PAY ADJUSTMENT CALCULATIONS – METHOD A & C
Acceptance 

Method Mix Properties / Gradation Density

Method A PA = (Voids @ Nd PF - 1.0)(Q)(P)x0.20 + (VMA @ Nd -
1.0)(Q)(P)x0.20 + (PGAB Content PF- 1.0)(Q)(P)x0.10

PA = (density 
PF-

1.0)(Q)(P)x0.50

Method C
PA = (% Passing Nom. Max PF-1.0)(Q)(P)x0.05+(% passing 2.36 mm 

PF-1.0)(Q)(P)x0.05+(%passing 0.30 mm PF-1.0)(Q)(P)x0.05+(%passing 
0.075 mm PF-1.0)(Q)(P)x0.10+(PGAB Content PF-1.0)(Q)(P)x0.25

PA = (density 
PF-

1.0)(Q)(P)x0.50

In addition, for 9.5 mm NMAS mixtures the following pay adjustment shall also apply:

The average percent passing for the 0.075 mm sieve shall be evaluated for each Lot. If the average 
is greater than 6.5%, a pay adjustment according to Table 13 below shall apply in addition to the 
other pay adjustments for the given method of testing. 

TABLE 13: 0.075 MM SIEVE PAY ADJUSTMENT
Average Percent Passing 0.075 mm Sieve Pay Adjustment

6.6% - 7.0% -5%
> 7.0% -10%

The Department shall notify the Contractor whenever the average of at least three samples in a 
given Lot is greater than 6.5%. 

401.21 Acceptance Method B & D Unless otherwise stated in the 403 special provision, the Lot 
shall be the entire mix quantity per item per contract. The Department will sample once per sublot
per pay item on a statistically random basis, test, and evaluate in accordance with the Acceptance 
Properties in Table 14. The Department will obtain samples of Hot Mix Asphalt Pavement in 
conformance with AASHTO R 97, Sampling Asphalt Mixtures, and the MaineDOT Policies and 
Procedures for HMA Sampling and Testing. The Contractor shall transport the samples in containers 
provided by the Department to the designated MaineDOT Laboratory within 48 hours except when 
otherwise noted in the project specific QCP or as directed by the Resident. Failure to deliver an 
acceptance sample to the designated acceptance laboratory will be considered the second incident 
under 106.4.6–QCP Non-Compliance. Target values shall be as specified in the JMF.  The 
Department will withhold reporting of the test results for the Acceptance sample until 7:00 AM, on 
the second working day of receipt of the sample, or after receipt of the Contractors results of the 
Acceptance sample split.
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TABLE 14:  ACCEPTANCE PROPERTIES – METHOD B & D

Properties Point of Sampling Test MethodMethod B Method D
Gradation Paver Hopper Paver Hopper or Truck AASHTO T 30

PGAB Content Paver Hopper Paver Hopper or Truck AASHTO T 308
% TMD (In-Place Density) Mat behind all Rollers Mat behind all Rollers AASHTO T 269

Voids at Ndesign Paver Hopper N/A AASHTO T 312
VMA at Ndesign Paver Hopper N/A AASHTO T 312

Fines to Effective Binder Paver Hopper N/A AASHTO T 312
VFB Paver Hopper N/A AASHTO T 312

TABLE 15: LOT AND SUBLOT SIZES – METHOD B & D
Lot Size* Entire mix quantity per item per contract

Maximum Sublot Size – Mix
(Lot size ≤ 1000 tons) (Lot size > 1000 tons)

250 ton 750 ton

Sublot Size – Density 125 ton
(Max 5 Sublots) 250 ton

*General – Lot and Sublot size may be adjusted to accommodate the work scope and schedule, or as 
otherwise agreed upon at the Prepave Meeting

TABLE 16:  ACCEPTANCE LIMITS – METHOD B & D

Property USL and LSL
Method B Method D

Percent Passing 4.75 mm and larger Target +/- 7% Target +/- 7%
Percent Passing 2.36 mm sieve Target +/- 5% Target +/- 7%
Percent Passing 1.18 mm sieve Target +/- 5% Target +/- 5%
Percent Passing 0.60 mm sieve Target +/- 4% Target +/- 4%
Percent Passing 0.30 mm sieve Target +/- 3% Target +/- 3%

Percent Passing 0.075 mm sieve Target +/- 3% Target +/- 3%
PGAB Content Target +/- 0.5% Target +/- 0.5%
Voids at Ndesign 4.0% +/- 2.0% N/A

Fines to Effective Binder 0.9 +/- 0.3 N/A
VMA at Ndesign LSL from Table 1 N/A

VFB Table 1 plus a 4% production tolerance for USL N/A
% TMD (In-place Density) 94.5% +/- 2.5% LSL of 92.0%

The Contractor shall cease paving operations whenever two consecutive Method B or D tests fall outside 
specification limits on the same property. The Contractor will submit a corrective action plan to the 
Department. The Department will only allow the continuation of paving operations when it is satisfied 
the corrective action will result in an improvement in results. The Department may require the 
submittal of a passing verification sample to allow further production.
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401.211 Pay Adjustment - Method B & D For items accepted under Method B or D, if the mix is 
within the tolerances listed in Table 16, the Department will pay the contract unit price, otherwise 
pay adjustments as shown in Table 17 shall be applied to the quantity of mix represented by the test.
The Contractor shall cut one 6 in core per sublot unless otherwise noted in Section 403 - Hot Mix 
Asphalt Pavement. If the density result is not within the specified limits the disincentive shall apply.
If the sublot density is less than 88.5 percent or greater than 99.0 percent of the sublot TMD, two
additional cores shall be cut at random locations determined by the Department. If either of the 
additional cores has a density less than 88.5 percent or greater than 99.0 percent of the sublot TMD,
the sublot shall be removed and replaced at no cost to the Department; otherwise, the average of the 
three cores will be used to determine the sublot pay adjustment.

TABLE 17: PAY ADJUSTMENTS – METHOD B & D
Property Method B Method D

Percent Passing 2.36 mm 
sieve N/A -2.0%

Percent Passing 0.30 mm
sieve N/A -1.0%

Percent Passing 0.075 mm
sieve -2.0% -2.0%

PGAB Content -5.0% -5.0%
Voids at Ndesign -3.0% N/A

% TMD (In-place Density)

91.5% - 91.9% or 97.1% -
97.5% -5.0% 91.5% - 91.9% -5.0%

90.5% - 91.4% or 97.6% -
98.5% -10.0% 90.5% - 91.4% -10.0%

89.5% - 90.4% or 98.6% -
99.0% -20.0% 89.5% - 90.4% -20.0%

88.5% - 89.4% -30.0% 88.5% - 89.4% -30.0%

<88.5% or >99.0% Reject <88.5% or 
>99.0% Reject

401.30 Method of Measurement The Department will measure Hot Mix Asphalt Pavement by the ton
in accordance with Section 108.1 - Measurement of Quantities for Payment.

401.40 Basis of Payment The Department will pay for the work, in place and accepted, in accordance 
with the applicable sections of this Section, for each type of HMA specified.

The Department will pay for the work specified in Section 401.12, for the HMA used, except that 
cleaning objectionable material from the pavement and furnishing and applying bituminous material 
to joints and contact surfaces is incidental. Payment for this work under the appropriate pay items shall 
be full compensation for all labor, equipment, materials, and incidentals necessary to meet all related 
contract requirements, including design of the JMF, implementation of the QCP, obtaining core 
samples, transporting cores and samples, filling core holes, applying emulsified asphalt to joints, and 
providing testing facilities and equipment. The Department will make a pay adjustment for quality as 
specified in Section 401.20 Acceptance Method A & B or 401.21 Acceptance Method C & D.

401.50 Process for Dispute Resolution At the time of Hot-Mix Asphalt sampling, the Department 
will obtain a split sample of each Acceptance test random sample for possible dispute resolution 
testing.  The Contractor shall also obtain a split sample of the HMA at this same time. If the 
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Contractor wishes to retain the option of requesting dispute testing of the initial Acceptance sample, 
the Contractor will test their split of the Acceptance sample in accordance with applicable AASHTO 
procedure and accepted supplemental practice as described in the Department’s HMA Sampling and 
Testing Policies and Procedures manual. The Contractor shall report their results to the Resident, 
with a copy to Contractor.mainedot@maine.gov by 7:00 AM, on the second working day from time 
of QA sampling, otherwise dispute resolution will not be initiated. The Department’s dispute 
resolution split sample will be properly labeled and stored for a period of at least two weeks after it 
has been reported, or until the sample is tested. The properties eligible for dispute and the respective 
variances are shown in Table 18.

The Contractor may dispute the Department’s Acceptance results and request that the dispute 
resolution split sample be tested by notifying the Department’s Resident and QA Engineer in writing 
within two working days after the results of the Acceptance test are reported.  The following shall 
be provided in the request:

Acceptance sample reference number 
The specific test result(s) or property(ies) being disputed, and
The complete, signed report of the Contractor’s testing (In a lab certified by the 
NETTCP and MaineDOT) of their split of the Acceptance sample indicating that the 
variances in Table 18 for the specific test result(s) or property(ies) were exceeded.

TABLE 18: DISPUTE RESOLUTION VARIANCE LIMITS

Property Method A & B Method C &
D*

Variance 
Limits

PGAB Content Yes Yes +/- 0.4%
Gmb Yes No +/- 0.030
Gmm Yes No +/- 0.020

Voids at Ndesign
Only if Gmb or Gmm is not 

disputable No +/- 0.8%

VMA at Ndesign
Only if Gmb or Gmm is not 

disputable No +/- 0.8%

Percent Passing 4.75 mm and larger 
sieves No Yes +/- 4.0%

Percent Passing 2.36 mm to 0.60 mm 
sieves No Yes +/- 3.0%

Percent Passing 0.30 mm to 0.15 mm
sieves No Yes +/- 2.0 %

0.075 mm sieve Only for 9.5 mm NMAS mixes Yes +/- 0.8%
*Disputes will not be allowed on Item 403.209

The value of any disputed result or property reported for the initial Acceptance sample shall stand if 
the value reported for the dispute resolution sample is not closer to the value the Contractor reported 
for their split sample than to the value reported for the initial Acceptance sample. If the value 
reported for the dispute resolution falls precisely half-way between the other two values the value 
reported for the dispute resolution will replace the original acceptance value. Otherwise, the value 
reported for the dispute resolution sample will replace the value reported for the initial Acceptance 
sample and will be used to re-calculate any other affected results or properties.
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SECTION 402 - PAVEMENT SMOOTHNESS

402.00 Smoothness Projects Projects to have their pavement smoothness analyzed in accordance 
with this Specification will be so noted in Special Provision 403 - Hot Mix Asphalt Pavement.

402.01 Pavement Smoothness The final pavement surface shall be evaluated for smoothness using 
a Class I or Class II profiler as defined by ASTM E950 (94).  Smoothness measurements will be 
expressed in terms of the International Roughness Index (IRI) as defined by the World Bank, in units 
of inches/mile. 

402.02 Lot Size Lot size for smoothness will be 3000 lane-feet.  A sublot will consist of 50 lane-
feet.  Partial lots will be included in the previous lot if less than one-half the size of a normal lot. If 
equal to or greater than one-half the normal lot size, it will be tested as a separate lot.

402.03 Acceptance Testing The Department will conduct Acceptance testing following completion 
of the surface course.  Sections to be excluded from testing include the following:

Bridge decks and joints (no smoothness measurements will be taken within 100 ft of bridge 
joints)
Acceleration and deceleration lanes
Shoulders and ramps
Side streets and roads
Within 100 ft of transverse joints at the beginning and end of the project 
Within 100 ft of railroad crossings 
Urban areas with speed limits of 30 mph or lower

Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements 
will determine the smoothness for that lot. The smoothness measurements will be statistically 
evaluated for pay factors as described in Subsection 106.7 - Quality Level Analysis, using the 
specification limits shown below.

TABLE 1: ACCEPTANCE LIMITS
Level USL

I 55 in/mile
II 65 in/mile
III 75 in/mile

Computation of Smoothness Pay Adjustment:

PA = (PF-1.0)(Q)(P)
where:
Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, ramps, 
acceleration and deceleration lanes) 
PF = smoothness pay factor for the Lot
P = Contract unit price for surface pavement
PA = pay adjustment
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402.04 Unacceptable Work In the event that any Lot is found to have a pay factor less than 0.80, 
the Contractor shall take whatever remedial action is required to correct the pavement surface in that 
Lot at no additional expense to the Department.  Such remedial action may include but is not limited 
to removal and replacement of the unacceptable pavement.  In the event remedial action is necessary, 
the Contractor shall submit a written plan to the Resident outlining the scope of the remedial work.  
The Resident must approve this plan before the remedial work can begin.  Following remedial work, 
the Lot shall be retested, and will be subject to the specification limits listed above.  The resulting 
pay factor, if within the acceptable range, will be used in the final pay adjustment.  The Contractor 
shall pay the cost of retesting the pavement following corrective action.

Localized surface tolerance defects will be subject to the provisions outlined in Section 401.11 
Surface Tolerances.

Payment will be made under:

Pay Item Pay Unit

402.10 Incentive/Disincentive - Pavement Smoothness Lump Sum

SECTION 403 - HOT MIX ASPHALT PAVEMENT

403.01 Description This work shall consist of constructing one or more courses of Hot Mix Asphalt 
pavement on an approved base in accordance with these specifications, and in reasonably close 
conformity with the lines, grades, thickness and typical cross sections shown on the plans or 
established. The HMA pavement shall be composed of a mixture of aggregate, filler if required, and 
asphalt material.

403.02 General The materials and their use shall conform to the requirements of Section 401 - Hot 
Mix Asphalt Pavement.

403.03 Construction The construction requirements shall be as specified in Section 401 - Hot Mix 
Asphalt Pavement.

403.04 Method of Measurement Hot mix asphalt pavement will be measured as specified in Section 
401.21- Method of Measurement.

403.05 Basis of Payment The accepted quantities of hot mix asphalt pavement will be paid for at 
the contract unit price per ton for the mixtures, including hot mix asphalt material complete in place.
Method A, Method B, Method C and Method D shall be used for acceptance as specified in Section 
401 - Hot Mix Asphalt Pavements.  (See Complementary Notes, Section 403 - Hot Mix Asphalt 
Pavement, for Method location).
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Payment will be made under:

Pay Item Pay Unit
403.102 Hot Mix Asphalt Pavement for Special Areas Ton
403.206 Hot Mix Asphalt, 25 mm Nominal Maximum Size Ton
403.207 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size Ton
403.2071 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size (Polymer Modified) Ton
403.2072 Asphalt Rich Hot Mix Asphalt, 19.0 mm Nominal Maximum Size 

(Asphalt Rich Base and Intermediate course)
Ton

403.208 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size Ton
403.2081 Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (Polymer Modified) Ton
403.209 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size 

(Sidewalks, Drives, Islands & Incidentals)
Ton

403.210 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size Ton
403.2101 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Polymer Modified) Ton
403.2104 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Thin Lift Surface Treatment) Ton
403.211 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Shimming) Ton
403.2111 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Shimming, Polymer Modified)) Ton
403.212 Hot Mix Asphalt, 4.75 mm Nominal Maximum Size Ton
403.213 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size 

(Base and Intermediate Base course)
Ton

403.2131 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size 
(Base and Intermediate Base course, Polymer Modified)

Ton

403.2132 Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size 
(Base and Intermediate Base course)

Ton

403.214 Hot Mix Asphalt, 4.75 Nominal Maximum Size (5/8” Surface Treatment) Ton
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  Deblois  
  Deblois Bridge  
  WIN 025297.00 
  November 28, 2023 

SPECIAL PROVISION 
SECTION 502 

STRUCTURAL CONCRETE 
(QC/QA Acceptance Methods) 

 
CLASS OF 

CONCRETE 
ITEM 

NUMBER 
DESCRIPTION P METHOD 

A 502.26 Structural Concrete Roadway and Sidewalk 
Slab on Steel Bridges 

$400 A 

LP 502.49 Structural Concrete Curbs and Sidewalks N/A C 
     

 
P values listed above reflect the price per cubic yard (yd3) for all pay adjustment purposes 

 
The quantity used for pay adjustment purposes shall be the actual quantity of cast in place 
concrete placed and accepted. This quantity shall be computed by the Contractor and submitted 
to the Resident for approval. 
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Deblois Bridge 

WIN 025297.00 
January 11, 2021 
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SPECIAL PROVISION 
SECTION 507 

RAILINGS 
(Steel Approach Railing) 

 
Description 

This work consists of furnishing and installing steel approach railing and its attachment to a 
steel bridge railing system and guardrail transition. 

 
Materials 

All materials shall conform to the requirements of the Standard Specifications, Standard 
Details, and Contract Plans as applicable. 
 
Construction Requirements 

All components shall be fabricated and installed in accordance with the Standard 
Specifications, Standard Details, and Contract Plans at locations shown on the Plans or as 
directed by the Resident. The steel approach railing shall be positioned so as to provide a neat 
and smooth transition from the bridge railing to the highway guardrail, without kinks or abrupt 
change in orientation. 

 
Embankment material around the rail posts shall be thoroughly compacted. Curbing shall be 

set flush with the face of the bridge curb. 
 
On 4-bar approach railing installations, the bottom tube rail that extends past the approach 

railing under the bridge transition guardrail will be considered part of this work. HSS spacer 
blocks and all hardware to attach bottom rail to guardrail posts will also be considered part of 
this work. 

 
Method of Measurement 

Each installation will be measured for payment as one unit, complete in place and accepted. 
 

Basis of Payment 
Steel Approach Railing will be paid for at the Contract unit price for each installation. Such 

payment includes fabrication and installation of the railing components and attachment to the 
bridge railing system, bottom tube rail for 4-bar approach railing, and any related connection 
hardware in accordance with the Plans, Specifications, and Standard Details. 

 
Payment will be made under: 
 

Pay Item         Pay Unit 
 
507.0822 Steel Approach Railing, 3-Bar    Each 
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SPECIAL PROVISION 
SECTION 507 

RAILINGS 
(Temporary Bridge Rail) 

 
The following is added to the Standard Specifications in accordance with Section 507 
 
Description:  This work shall consist of fabrication, delivery, installation, relocation and 
removal of the temporary bridge rail. Work shall include the design of the temporary bridge 
rail and its attachments to the existing bridge deck. 
 
Materials: 
 
Structural Steel 
Structural Steel shall conform to Subsection 713.01 of the Standard Specifications. 
 
High Strength Bolts 
High strength bolts, nuts, and washers shall conform to the requirements of AASHTO M164 
(ASTM A325).     
 
Anchor Bolts 
Anchor bolts shall conform to the requirements of AASHTO M164 (ASTM F1554).     
 
Epoxy Bonding Compound 
The anchoring material shall be one of the products listed on the Maine Department of 
Transportation’s Qualified Products List, Epoxy and Resin Based Adhesive Bonding 
Systems. Installation shall be in accordance with the manufacturer’s published 
recommendations. 
 
Construction Methods: 
 
Steel Bridge Rail 
The fabrication and erection of temporary steel bridge rail shall conform to the requirements 
of Section 504 of the Standard Specifications. 
 
Temporary Concrete Barrier Transition Section 
The temporary concrete barrier concrete transition to temporary steel rail shall be designed to 
avoid snag points.  The temporary concrete section adjacent to the temporary bridge rail shall 
be modified from Standard Detail 526.  The modified barrier shall provide a smooth 
transition from a typical cross section of the barrier to a section that completely obscures the 
rails at the point where the steel rail and concrete barrier connect.   
 
Steel hooks protruding from the ends of the temporary concrete barriers shall be joined with 
a steel bar to prevent independent movement of any one barrier section as shown in the 
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Standard Details 526(02) and 526(03).  Also, the rail end treatment shall be affixed with two 
steel hooks to allow for the modified concrete barrier sections to attach to the steel rail in the 
same manner.  If at any time during the project the modified barrier section becomes 
damaged through handling, collision or any other manner, the modified section shall be 
replaced immediately with a newly made modified section.  Payment for the modified barrier 
section shall be considered incidental to this item. 
 
Design Criteria: 
The temporary bridge rail shall have a maximum width of 12 inches and shall be positively 
attached to the existing bridge deck.  The temporary bridge rail and its attachment to the 
concrete deck shall be designed to meet the requirements of the AASHTO LRFD TL-2 
loading condition.  The temporary bridge rail and its attachments shall be designed and 
stamped by a Professional Engineer licensed in the State of Maine and shall be submitted for 
approval by the Department. 
 
Method of Measurement:   
No measurement shall be made. 
 
Basis of Payment:   
The work under this Section shall be paid for at the Contract Unit Price Bid, LUMP SUM, 
under Section 507.131 which price shall include full compensation for designing, furnishing, 
installing, maintaining, adjusting, and relocating all equipment, materials, incidentals, and all 
labor necessary to complete the work as described herein and as shown on the Plans, 
accepted in place. 
 
Payment will be made under: 
 
Pay Item              Pay Unit 
 
507.131  Temporary Bridge Rail          Lump Sum 
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SPECIAL PROVISION 
SECTION 524 

TEMPORARY STRUCTURAL SUPPORTS 
(Temporary Structural Support) 

 
Add the following to Standard Specification Section 524, Temporary Structural Supports: 
 
524.01 Description 

The following paragraphs are added: 

This work shall consist of the jacking and temporary structural support of the existing 
Deblois Bridge structural steel framing at all abutment and pier bearing line locations, where 
bearings are to be replaced, to allow for the replacement of the existing steel bearings with new 
steel bearings per the Contract Plans. This work shall also consist of designing, fabricating, 
erecting, operating, maintaining, and dismantling the jacking system and temporary structural 
supports required to perform the work. This work shall be in accordance with the Contract Plans, 
Standard Specifications, and as specified herein. 

The Deblois Bridge consists of a two-span steel structure.  
 
524.02 Materials  

The following paragraph is added: 

Materials used as temporary structural supports shall be structural grade sawn timber, 
structural steel, or a combination of both, at the Contractor's option. All temporary structural 
support materials, whether new or used, shall be sound and of adequate strength and cross section 
for the intended loads. All structural steel shall have a minimum yield strength of 36,000 psi. 
 
524.03 Design  

The following paragraphs are added: 

The jacking system and temporary structural supports shall be designed to support all 
applicable loads including, but not limited to, all vertical loading including live load and impact, 
transverse and longitudinal horizontal loads, differential settlement induced loads, and shall 
account for any temporary unbalanced loading due to jacking forces and other loading during 
load transfer. The temporary structural supports shall be designed with sufficient redundancy such 
that failure of one member will not cause the collapse of the entire system or the supported 
structure. Temporary structural supports which are adjacent to traveled ways or which support 
structures carrying traffic, shall additionally be designed to resist any vibration or impact forces 
due to traffic and shall incorporate sufficient protection against impact by errant vehicles. 
Temporary structural supports which are founded on, or are in close proximity to, existing 
structures to be rehabilitated shall be designed to resist any vibration induced by other work to be 
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completed on the project. 

The jacking system and temporary structural support shall be designed and sealed by 
a Professional Engineer licensed in the State of Maine. Design computations, plans, details, 
working drawings, and other documentation necessary to complete the work and certify 
conformance with these provisions shall be approved by the Resident prior to beginning this work. 

The Contractor shall provide bracing or other means of restraint to prevent longitudinal 
and transverse movement of the superstructure and twisting of the stringers or deck during the 
jacking operations, and while the superstructure is temporarily supported. These lateral restraints 
shall include steel sliding plates, or alternative low friction rigid material to facilitate vertical 
movement of the superstructure during jacking operations. 

All design, detail and load requirements shall conform to the most current edition of 
the AASHTO LRFD Bridge Design Specifications with applicable Interim Specifications, the 
Contract Plans, the Standard Specifications, and as specified herein. The design computations shall 
verify the proposed jacking scheme does not introduce unacceptable stresses in the existing bridge 
components including steel girders, diaphragms, connections and abutments. All design 
computations submitted for approval shall be reviewed, checked, and initialed accordingly. Any 
support systems requiring attachment to existing concrete shall be approved by the Resident. 
Systems requiring extensive drilling and anchoring into existing concrete will not be accepted. 

The calculated unfactored jacking and temporary structural support loads are as follows: 
 
 
SUBSTRUCTURE 
LOCATION 

INTERIOR GIRDERS EXTERIOR GIRDERS 
DEAD LOAD 

(KIPS) 
LIVE LOAD     
w/IMPACT 

(KIPS) 

DEAD LOAD 
(KIPS) 

LIVE LOAD     
w/IMPACT 

(KIPS) 
Abutment No. 1 37.5 87.6 31.3 56.7 
Pier 37.5 87.6 31.3 56.7 
Abutment No. 2 37.5 87.6 31.3 56.7 

The Contractor shall provide a jacking system and a temporary support system with a 
capacity of at least 150% of the loads stated above. 

The jacking force applied at each jack location shall not exceed 125% of the loads 
identified to avoid overstressing, or otherwise damaging, the pier caps or superstructure. If loads 
in excess of these limits are required, the jacking operations shall cease and the Resident shall be 
notified. Jacking operations shall not resume until guidance is provided by the Resident.  

If jacking occurs while the bridge is closed, live load and impact may be excluded from 
the design.  

 
Conceptual details are provided for reference on the follow pages. The Contractor shall 

submit sketches illustrating the proposed jacking arrangement prior to commencing the work. 
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524.04 Erection and Removal 

The following paragraphs are added: 
 
The existing superstructure shall be raised by jacking at each substructure bearing line 

where the bearings are to be replaced. Hydraulic jacks shall be used at each bearing line. The 
jacking shall be synchronized so that all portions of the girders at a bearing line are raised 
by approximately equal amounts simultaneously. A maximum of 1/8 inch differential movement 
between adjacent girders, and a maximum of ½” inch of differential movement will be permitted 
between adjacent substructure locations (e.g. between Pier No. 1 and Abutment No. 1) during 
jacking operations. The process of temporary structural supports removal and the jacking 
operation to lower the bridge back onto the existing bearings shall be completed in a manner 
similar to that of the erection process. 
 

The temporary structural supports shall securely maintain the displacements at each 
bearing area, without measureable or noticeable changes under all dead load, live load with 
impact, and construction loads, until the superstructure loads are transferred back to the proposed 
bearings. It shall be the Contractor’s responsibility to prevent any damage to the structure from 
the support system. Should any damage occur as a result of this work, the Contractor shall make 
repairs at no cost to the Department. Any such repair work is subject to the approval of the 
Resident. 
 

The Contractor may support the jacking systems and temporary structural support 
systems on the top of abutment seats, footings, pier caps, or Contractor-furnished blocking 
systems. The proposed anchorage system shall not be supported primarily from the face of 
abutment. Bracing shall be provided to maintain the superstructure in a stable condition during 
the jacking operations and while temporarily supported. 
 

9494



Deblois 
Deblois Bridge 

WIN 025297.00  
November 28, 2023 

5 of 5  

As directed by the Resident, existing bridge elements that may be damaged during jacking 
operations including, but not limited to, bridge rail, barrier, joints, and joint seals, shall be 
modified or removed prior to the start of jacking operations and reinstalled at the completion of 
this work as required. 
 

All structural steel fabrication shall be in accordance with the Standard Specifications. 
 

Removal of lead-based paint shall be in accordance with all applicable federal, state 
and local requirements. The Contractor is responsible for the containment, proper management, 
disposal of all lead-contaminated hazardous waste generated, and implementing appropriate 
OSHA mandated personal protection standards. The Contractor shall submit a lead based paint 
removal plan to the Resident for approval prior to the start of the work. 
 

All surfaces of existing steel members to remain where paint is removed for any 
reason shall be recoated using a cold galvanizing compound approved by the Resident with a 
dried film containing a minimum of 90% metallic zinc. Application of the cold galvanizing 
compound shall be in accordance with the manufacturer’s published recommendations. 
 
524.05 Method of Measurement 

The following paragraph is added: 
 
Temporary Structural Support will be measured by the lump sum and will include the 

design, fabrication, erection, operation, maintenance, and removal of all required temporary 
jacking and structural support systems to the extent specified herein. It shall also include the 
removal or modification, and reinstallation of existing bridge elements to prevent damage during 
the jacking operation and the repair of damaged or removed protective coatings with a cold 
galvanizing compound as specified herein. Temporary works used by the Contractor for their 
convenience will not be measured for payment. The work associated with removal and 
reinstallation of existing highway appurtenances (e.g. guardrails, sign supports, etc.) to facilitate 
the erection of temporary structural supports will not be measured for payment, but will be 
considered incidental to the Temporary Structural Support Pay Item. 
 
524.06 Basis of Payment  

The following paragraph is added: 
 
Temporary Structural Support will be paid for at the Contract lump sum price, which 

shall be full compensation for all materials, equipment, labor and incidentals necessary for the 
work as specified herein. 
 

Payment will be made under: 
 

Pay Item  Pay Unit 
524.301 Temporary Structural Support - Jacking Lump Sum 
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SPECIAL PROVISION 
SECTION 524 

TEMPORARY STRUCTURAL SUPPORTS 
(Roadway Support During Staged Construction) 

 
The following is added to Standard Specification Section 524: 

 
524.01 Description 

 
This work shall consist of designing, fabricating, erecting, maintaining, and dismantling 

temporary structural support wall(s) for the purpose of supporting partially excavated Roadway 
during staged construction. Temporary Structural Support shall include support, bracing, or 
otherwise stabilizing any structures disturbed or partially removed as part of the Work. 
 

524.03 Design 
  

The temporary structure and approaches shall achieve acceptable minimum factors of safety. 
Minimum factors of safety for slope stability are 1.3 for approach embankment slopes and 1.5 
for embankment slopes that contain or support structures. The minimum factor of safety for 
sliding and overturning is 1.3. 
 

The design for the Temporary Structural Support shall be submitted to the Resident at least 3 
weeks prior to the start of Work. 
 

524.05  Method of Measurement 
 

Temporary Structural Supports for Roadway support during staged construction will be 
measured as one lump sum satisfactorily designed, installed, maintained, dismantled, and 
removed for the entire project. Installation and reinstallation of Temporary Structural Supports 
between construction phases, if required, will not be measured separately, but will be considered 
incidental to the Temporary Structural Support Pay Item. Any work associated with support, 
bracing, or otherwise stabilizing any structures disturbed or partially removed as part of the 
Work or with removal and reinstallation of existing highway appurtenances (e.g. guardrails, sign 
supports, etc.) to facilitate the erection of Temporary Structural Supports will not be measured 
for payment, but will be considered incidental to the Temporary Structural Support Pay Item. 
 

524.06  Basis of Payment 
 

Temporary Structural Support for Roadway support will be paid for at the Contract lump sum 
price, which shall be full compensation for all materials, equipment, labor, and incidentals 
necessary for the design, installation, maintenance, dismantling, and removal of such supports in 
accordance with the Standard Specifications and as specified herein. 
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Payments will be made under: 
 

Pay Item Pay Unit 
 

524.301     Temporary Structural Support - Approaches Lump Sum 
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SPECIAL PROVISION 
SECTION 526 

CONCRETE BARRIER 
(Temporary Concrete Barrier, Braced Type I) 

 
 

526.01  Description   The following paragraph is added:  
  
This work shall consist of furnishing, setting, resetting and removing Temporary Concrete 

Barrier, Braced Type I as shown on the Plans. 
 
The following concrete barrier designations are added: 
 
Temporary Concrete Barrier, Braced Type I   Removable concrete barrier fabricated and 

installed in accordance with New York Department of Transportation U.S. Customary Standard 
Sheet 619-01 (Temporary Concrete Barrier) available at the following web address: 

 
 https://www.dot.ny.gov/main/business-center/engineering/cadd-info/drawings/standard-

sheets-us/619 
 
The minimum concrete barrier length is 14 feet. 
 
526.02 Materials   The following paragraphs are added: 
 

f. Temporary Concrete Barrier shall have a 28-day minimum compressive strength of 
3,000 psi. 

 
The following subsection is added: 
 
526.021 Acceptance 
 
The Resident shall have the authority to accept or reject all unacceptably damaged portions 

of Temporary Concrete Barrier, Braced Type I used on the Project. 
 
526.03 Construction Requirements   The following paragraph is added: 
 
Temporary Concrete Barrier, Braced Type I   All Temporary Concrete Barrier, Braced Type I 

shall be fabricated and constructed in accordance with New York Department of Transportation 
U.S. Customary Standard Sheet 619-01 (Temporary Concrete Barrier).  
 

526.04 Method of Measurement   The following paragraph is added: 
 
Temporary Concrete Barrier, Braced Type I shall be measured for payment by the lump sum. 
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Setting, resetting, and temporary storage of concrete barrier between construction phases, if 
required, will not be measured separately for payment, but shall be incidental to the barrier Pay 
Item. Additionally, the bracing and/or anchoring of bridge barrier, and all associated work, will 
not be measured separately for payment, but shall be incidental to the cost of the barrier. 

 
526.05 Basis of Payment   The following paragraph is added: 
 
Temporary Concrete Barrier, Braced Type I shall be paid for at the Contract lump sum price, 

complete in place. Payment shall be full compensation for furnishing, setting, bracing, 
anchoring, assembling, resetting, and removing the barrier, and all other incidentals, tools, 
materials and labor necessary to complete the work. 

 
Payment shall be made under: 
 

Pay Item   Pay Unit  
 

526.305   Temporary Concrete Barrier, Braced Type I Lump Sum 
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SPECIAL PROVISION 

SECTION 643 
TRAFFIC SIGNALS 

(Temporary Traffic Signal) 
 

The following is added to Standard Specifications Section 643: 
 

Furnishing and installing a temporary traffic control signal system for traffic control 
consisting of a one lane, two-way alternating traffic along RTE-193 (Beddington Road) at 
Deblois Bridge No. 3152 (Narraguagus River) in the Town of Deblois as specified herein. 

 
The Contractor shall install and maintain temporary traffic signals at all times that alternating 

one-way traffic is maintained. 
 
The Contractor shall be responsible for ensuring at least 305 feet of stopping sight distance is 

available for all signal heads along RTE-193. 
 
Signal heads at each approach to the work area shall be mounted on a temporary structure 

supplied by the Contractor and approved by the Resident. Two heads shall face traffic on each 
approach. All signal heads shall have 12 inch red, yellow and green circular LED indications 
with 5 inch back plates and yellow retroreflective border. 

 
Stop bar detection shall be provided on each approach.  The Contractor shall determine the 

method of detection with the Resident’s approval. The method of detection shall be able to detect 
ATV’s. Temporary stop bars shall be provided for all approaches (both ends of RTE-193 and 
both gravel drives on either end of the bridge). Temporary stop lines shall be removed by the 
Contractor at the completion of the temporary signal operations. The Contractor shall locate the 
stop lines based on the proposed lane closures and the locations shall be approved by the 
Resident (minimum of 40 feet from signal heads).  
 

The Contractor shall program the signal controller with the following phasing and timing (in 
seconds): 

 
 
 
 
 
 
 
 

 
 
 

 
  

Phase 1* Phase 2 Phase 3** Phase 4 

Min Green 5 5 5 5 
Extension 3 3 3 3 

Max Green 25 25 25 25 
Yellow Cl. 3 4 3 4 

All Red 10 19 10 19 
Recall None Soft None None 
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Phase 1 – Gravel Drive East of Bridge (7+80 RT) 
Phase 2 – Route 193 Northbound 

Phase 3 – Gravel Drive West of Bridge (4+80 RT) 
Phase 4 - Route 193 Southbound 

*Phase 1 detector shall always call Phase 1 and Phase 2 
**Phase 3 detector shall always call Phase 3 and Phase 4 

 
The clearance time is based on a vehicle speed of 20 mph for 500 feet (3+75 to 8+75) on 

Route 193. The clearance time from the gravel drives is based on an ATV speed of 15 mph for 
200 feet traveling to the nearest stop bar.   
 

The specified signal timing may be adjusted by a Licensed Professional Engineer as 
operation requires. The Resident may increase All Red Clearance times as necessary for the 
safety of the traveling public. If the All Red Clearance time exceed the controller’s maximum 
allowable All Red Time, the Contractor shall propose an active clearance phase between 
applicable vehicle phases such that the active clearance phase shall always be called when the 
preceding phase is called.  

 
The Phase 3 approach (4+80 RT) shall be signed as No Turn on Red (NTOR) using a R10-

11a or R10-11b sign. The sign shall be mounted adjacent to the rightmost signal head, which 
should be mounted overhead. Phase 1 (7+80 RT) and Phase 3 (4+80 RT) approaches shall be 
signed a Signal Ahead sign using a W3-3 sign.  

 
 
643.18 Method of Measurement   Replace the third paragraph with the following:  

 
Each stop bar detection system installed, connected to appropriate phases in the controller 

cabinet, complete and operational will not be measured for payment but will be considered 
incidental to the Temporary Traffic Signal Pay Item. 

 
643.19 Basis of Payment   Replace the fourth paragraph with the following:  
 
The stop bar detection system will be considered incidental to the Temporary Traffic Signal, 

which will be full compensation for materials, labor, and equipment for each detection system 
installed, fully operational, and removed. If loop detectors are used as the stop bar detection 
system, loops may be abandoned in place.   
 
 

Payment will be made under: 
 
 Pay Item         Pay Unit 

 
643.72  Temporary Traffic Signal     Lump Sum 
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SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
Portable/Temporary Traffic Signals 

Automated Flagging Assistance Devices (AFADs) 
 

652.01 Description Portable/Temporary Traffic Signals or Remotely Controlled 
Automated Flagging Assistant Devices (AFADs) may be used in conformance with this 
Special Provision at the option of the Contractor in lieu of Flaggers and as approved by 
the Department.   
 
Portable/Temporary Traffic Signals shall conform to Part 4H.02 of the latest edition of 
the Manual on Uniform Traffic Control Devices (MUTCD) and shall be the Dolly Type 
(SQ2) or the Trailor Mounted Type (SQ3).  AFADs shall conform to Part 6E.04 of the 
latest edition of the Manual on Uniform Traffic Control Devices (MUTCD).  
 
Portable/Temporary Traffic Signals and AFADs must satisfy applicable crashworthiness 
standards based on device weight which shall be in accordance with National 
Cooperative Highway Research Program (NCHRP) Report 350 and the American 
Associated for State Highway and Transportation Officials (AASHTO) Manual for 
Assessing Safety Hardware.  The use of Portable/Temporary Traffic Signals may be 
suspended at any time at the discretion of the Resident. 
 
652.02 Portable/Temporary Traffic Signals Operation  
 
The Contractor shall submit a Traffic Control Plan to the Resident for approval which 
shall detail Portable/Temporary Traffic Signals operation.    
 
Portable/Temporary Traffic Signals may be used during daytime or nighttime operations; 
however, Dolly Types (SQ2) shall not be in operation when the work site is unattended. 
 
Work zones utilizing Portable/Temporary Traffic Signals shall add A Signal Ahead 
symbol (W3-3) sign that will replace the Flagger symbol sign.  An 18-inch-wide 
removable stop line with a STOP HERE ON RED (R10-6) sign shall be installed at the 
intended stopping point.  
 
The Resident may waive the requirement for a stop line if the roadway is unpaved or it is 
otherwise impractical to install a stop line and the STOP HERE ON RED sign is in place.  
 
The distance between Portable/Temporary Traffic Signals units shall not exceed the 
phase timing and distances as designed by a Professional Engineer, registered in the state 
of Maine, or as designated on the Charts provided in this specification.  
 
When the work no longer necessitates use of the Portable/Temporary Traffic Signals, the 
units shall be removed or turned off and moved out of view from the traveled way. 
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652.03 Automated Flagging Assistance Devices (AFADs) 
 
AFADs shall be used only for short-term or intermediate-term lane closures in situations 
where there is one lane of approaching traffic that needs to be controlled.   AFAD use is 
acceptable in either of the following cases: The first case employs an AFAD unit at each 
end of the work zone while the second case employs an AFAD unit at one end and a 
flagger at the other end.  Utilizing an AFAD, a single flagger may remotely control two 
or more AFAD units provided that the flagger has a clear view of each unit, and of 
approaching traffic in both directions. Other cases may be used as approved by the 
Resident. 
 
AFAD use is permitted during daytime or nighttime operations; but, if used at night, the 
AFADs must be illuminated in accordance with Section 6E.08 of the latest edition of the 
MUTCD. 
 
AFADs are not traffic control signals, they should not be used to replace traffic signals or 
other continuously operating traffic control devices.  
 
A competent, certified flagger, who has been trained on the operation of the AFADs shall 
operate and not leave the AFADs unattended at any time. The flagger shall have an 
unobstructed view of the AFADs and approaching traffic in both directions at all times. 
The distance between AFAD units shall not exceed one-half mile.  
 
Work zones utilizing AFADs shall comply with the Standard Sheet for flagger operation 
on a 2-lane 2-way roadway, where an AFAD unit, or units, is used in lieu of a flagger a 
BE PREPARED TO STOP sign (W3-4) is to be used in lieu of the Flagger symbol sign. 
Red/Yellow lens AFADs shall have a STOP HERE ON RED (R10-6) sign installed on 
the right-hand shoulder at least 8 feet in advance of the RCRYLS unit where vehicles are 
expected to stop and Stop/Slow AFADs shall have WAIT ON STOP (R1-7) and GO ON 
SLOW (R1-8) signs immediately adjacent to the AFAD. 
 
The Contractor’s Traffic Control Plan shall detail AFAD operation including a list of 
competent, certified flaggers trained to operate the AFADs.  When the work no longer 
necessitates use of the AFADs, units shall be moved out of view from the traveled way. 
 
652.04 General Operation 
 
Portable/Temporary Traffic Signal and AFAD units shall be placed in the shoulder on the 
right-hand side of the road with a sight distance as designated in the Minimum Sight 
Distance for Signal Visibility chart provided in this specification.    
 
If the shoulder is not adequate, the Portable/Temporary Traffic Signals or AFADs may 
encroach on the travel lane provided that the appropriate sight distance is available and as 
approved by the Resident. Re-positioning of the Portable/Temporary Traffic Signals or 
AFADs shall need the approval of the Resident. 
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Appropriate flagger apparel and equipment shall be maintained near each 
Portable/Temporary Traffic Signal or AFAD unit to facilitate flagging in the event of a 
malfunction or operational need due to frequent disruptions of traffic flow. The 
Contractor shall immediately provide traffic control with flaggers if a 
Portable/Temporary Traffic Signal or AFAD unit malfunctions; fails to properly or 
adequately control traffic; creates congestion, queues or gridlock which cannot be 
remedied by timely on-site adjustments to the signal operation; or is otherwise 
inadequate; all of which shall be determined by the Resident.   
 
When Flaggers are being utilized, Portable/Temporary Traffic Signals shall not be in 
operation. 
 
Portable/Temporary Traffic Signals or AFADs shall not be located within 200 feet of a 
grade crossing unless the temporary traffic control signal is provided with preemption in 
accordance with MUTCD Section 4D.27, or unless a uniformed officer or flagger is 
provided at the crossing to prevent vehicles from stopping within the crossing. 
 
652.05 Method of Measurement Portable/Temporary Traffic Signals or AFADs shall be 
measured by the hour for each approach that are in place and operating.   
 
652.06 Basis of Payment Portable/Temporary Traffic Signals shall be paid at the Flagger 
Hourly Rate for each approach in operation.  
 
AFADs shall be paid at the Flagger Hourly Rate for each unit in operation and for the 
operator.  
 
(1st Example:  One set of AFADs (one unit), plus operator, would be paid as 2 X Flagger 
hourly rate X hours in use.) 
 
(2nd Example:  One set of AFADs (two units), plus operator, would be paid as 3 X 
Flagger hourly rate X hours in use.) 
 
 
Payment will be made under: 
 
Item Number   Description           Unit 
  
652.38    Flagger    Hour 
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Minimum Sight Distance for Signal Visibility

   
 Posted Speed Limit (mph) Minimum Sight Distance (ft)

 25 270

 30 325

 35 390

 40 460

 45 540

 50 625

 55 715

    
 

  
Example of Dolly type or SQ2 
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Example of Trailer Mounted type or SQ3 
 
 
 

 
Example of an AFAD 
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All red Clearance Intervals
Less Than 40 mph

Assumed Travel Speed 15 mph
   

Posted Speed
Limit

Distance Between Stop
Bars Minimum All red Clearance Time

Yards Feet Seconds
25, 30 & 35 33 100 4.6

50 150 6.9
67 200 9.1
83 250 11.4

100 300 13.7
117 350 16.0
133 400 18.2
150 450 20.5
167 500 22.8
183 550 25.0
200 600 27.3
217 650 29.6
233 700 31.9
250 750 34.1
267 800 36.4
283 850 38.7
300 900 41.0
333 1000 45.5
350 1050 47.8
367 1100 50.0
383 1150 52.3
400 1200 54.6
417 1250 56.9
433 1300 59.1
450 1350 61.4
467 1400 63.7
483 1450 66.0
500 1500 68.2
517 1550 70.5
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All red Clearance Intervals

40 mph and Above
Assumed Travel Speed 25 mph

   

Posted Speed
Limit

Distance Between Stop
Bars Minimum All red Clearance Time

Yards Feet Seconds
40,45,50 & 55 33 100 3.5

50 150 5.2
67 200 6.9
83 250 8.6

100 300 10.3
117 350 12.0
133 400 13.7
150 450 15.4
167 500 17.1
183 550 18.8
200 600 20.5
217 650 22.2
233 700 23.9
250 750 25.6
267 800 27.3
283 850 29.0
300 900 30.7
317 950 32.4
333 1000 34.1
350 1050 35.8
367 1100 37.5
383 1150 39.2
400 1200 40.9
417 1250 42.7
433 1300 44.4
450 1350 46.1
467 1400 47.8
483 1450 49.5
500 1500 51.2
517 1550 52.9
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SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

(Work Zone Traffic Control) 
 
652.3.4 General Requirements. The following paragraphs are added: 
 
36” by 48” width restriction warning signs (black on orange) with the following wording shall be in 
place a minimum of 2 weeks before the start of lane closures on the bridge and no sooner than 3 weeks 
before the start of lane closures on the bridge at the locations listed below: 
 
Sign #1:  
 

Location:  T22 MD on Route 193 (Beddington Road) located approximately between 100’ and 
500’+/- south of the intersection with Route 9. 

 
This sign shall read as follows: 

 
WIDE LOADS 

RESTRICTED ON RT 193 
7.3 MILES NORTH 
I   10’ - 6”   I 

 
Sign #2  
 

Location:  Cherryfield on Route 193 (Main Street) located approximately between 100’ and 
500’+/- north of the intersection with Route 1 (Milbridge Rd). 

 
This sign shall read as follows: 

 
WIDE LOADS 

RESTRICTED ON RT 150 
11.7 MILES SOUTH 

I   10’ – 6”   I 
 

 
 
The exact location of any warning signs shall be approved by the Resident. The number of miles on the 
signs shall be adjusted accordingly. 
 
 
Below is a generic version of a width restriction warning sign: 
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SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
 
Approaches.  Approach signing shall include the following signs at a minimum.  Field 
conditions may warrant the use of additional signs as determined by the Resident. 
 
 Road Work Next X* Miles 
 Road Work 500 Feet (Ahead) 
 End Road Work 
 
Work Areas.  At each work site, signs and channelizing devices shall be used as directed by the 
Resident. 
 
Signs include: 
 
 Road Work XXXX1. 
 One Lane Road Ahead 
 Flagger Sign 
 
Other typical signs include: 
 
 Be Prepared to Stop 
 Low Shoulder 
 Bump 
 Pavement Ends 
 
The above lists of Approach signs and Work Area signs are representative of the contract 
requirements.  Other sign legends may be required. 
 
Unless otherwise defined in Special Provision 105/107 or submitted and approved in the 
Traffic Control Plan, the following shall apply: 

- The Contractor shall conduct their operations in such a manner that the roadway will 
not be restricted to one lane for more than 2,500 feet at each work area and no more 
than 4,000 feet for paving, milling, and crack seal/repair work areas.   

- Where more than one work area restricts traffic to one lane operation, these work areas 
shall be separated by at least 1 mile of two-way operation. 

   
Temporary Centerline A temporary centerline shall be placed each day on all new pavement 
to be used by traffic. The temporary centerline, when specified of reflectorized traffic paint, 
shall conform to the standard marking patterns used for permanent markings.  Failure to apply 
a temporary centerline daily will result in a Traffic Control Violation and suspension of paving 
operations until temporary markers are applied to all previously placed pavement. 
 
¹ “Road Work Ahead” to be used in short duration operations and “Road Work xx feet” to be used in stationary 
operations as directed by the Resident. 
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2020 STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://maine.gov/mdot/contractors/publications/standarddetail/ 
  
 
Detail #  Description       Revision Date  
  
502(19)  Bridge Drains       3/17/2023 
502(15)  Bridge Drains       3/17/2023 
502(20)  Bridge Drains       3/17/2023 
502(23)  Bridge Drains       3/17/2023 
502(24)  Bridge Drains       3/17/2023 
502(25)   Bridge Drains       3/17/2023 
502(26)  Bridge Drains       3/17/2023 
504(07)  Diaphragm & Crossframe Notes    3/17/2023 
507(20)  Steel Approach Railing 3-Bar     2/11/2021 
507(21)  Steel Approach Railing 3-Bar     2/11/2021 
507(22)  Steel Approach Railing 3-Bar     2/11/2021 
507(23)  Steel Approach Railing 3-Bar     2/11/2021 
507(27)  Steel Approach Railing      2/11/2021 
526(01)  Portable Concrete Barrier     1/14/2021 
526(01A)  Portable Concrete Barrier     1/14/2021 
526(01B)  Portable Concrete Barrier     1/14/2021 
526(02)  Portable Concrete Barrier     1/14/2021 
526(02A)  Portable Concrete Barrier     1/14/2021 
526(03)  Portable Concrete Barrier     1/14/2021 
526(04)  Portable Concrete Barrier     1/14/2021 
526(04A)  Portable Concrete Barrier     1/14/2021 
526(04B)  Portable Concrete Barrier     1/14/2021 
526(05)  Permanent Concrete Barrier     3/17/2023 
526(21)  Permanent Concrete Barrier     3/17/2023 
526(22)  Concrete Transition Barrier     3/17/2023 
526(38)  Concrete Transition Barrier     3/17/2023 
526(39)  Texas Classic Rail      3/17/2023 
526(55)  Texas Classic Rail      3/17/2023 
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603(10)  Concrete Pipe Ties        6/10/2021 
605(01)  Underdrain         7/8/2022 
605(01)  Underdrain Notes        7/8/2022 
606(17)  Midway Splice Guardrail Transition      6/10/2022 
606(23)  Standard Bridge Transition – Type “1”     2/11/2021 
606(24)  Standard Bridge Transition – Type “1A”     2/11/2021 
608(02)  Detectable Warnings        6/10/2021 
609(09)  Precast Concrete Vertical Curb      2/11/2021 
627(07)  Crosswalk         2/22/2022 
627(08)  Crosswalk         2/22/2022 
643(11)  ATCC Cabinet                 12/14/2020 
801(11)  Pedestrian Ramp Notes                11/20/2023 
801(12)  Pedestrian Ramp Requirements    11/20/2023 
801(13)  Ramp Length Table      11/20/2023 
801(14)  Parallel Pedestrian Ramp     11/20/2023 
801(15)  Perpendicular Pedestrian Ramp – Option 1   11/20/2023 
801(16)  Parallel Pedestrian Ramp – Option 2A   11/20/2023 
801(17)  Perpendicular Pedestrian Ramp – Option 2A   11/20/2023 
801(18)  Parallel Pedestrian Ramp – Option 2B   11/20/2023 
801(19)  Perpendicular Pedestrian Ramp – Option 2B   11/20/2023 
801(20)  Parallel Pedestrian Ramp – Option 3    11/20/2023 
801(21)  Perpendicular Pedestrian Ramp – Option 3   11/20/2023 
801(22)  Side Street Pedestrian Ramp      11/20/2023 
801(23)  Parallel Pedestrian Ramp – Esplanade   11/20/2023 
801(24)  Perpendicular Pedestrian Ramp – Esplanade   11/20/2023 
801(25)  Island Crossings      11/20/2023 
801(26)  Blended Transition      11/20/2023 
801(27)  Pedestrian Ramp Adjacent to Driveway or Entrance  11/20/2023 
802(05)  Roadway Culvert End Slope Treatment     1/03/2017 
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SUPPLEMENTAL SPECIFICATIONS 
(Corrections, Additions, & Revisions to Standard Specifications – March 2020) 

 
SECTION 101 

CONTRACT INTERPRETATION 
 

101.2 Definitions   
 
Construction Easement  revise this definition by removing it in its entirety and replace with; 

“A right acquired by the Department for a specific use of private property outside of the 
established Right-of-Way.  Examples include but are not limited to Drainage Easements, 
Construction and Maintenance Easements, and Slope Easements. Construction Easement 
areas, including Temporary Construction Limits and Temporary Road Limits, outside of the 
Right-of-Way remain private property.  No use other than to access and perform the specified 
work activity is permitted without written permission of the owner.” 
 
 Construction Limit Line   Remove this definition in its entirety. 

 
Holidays   Amend this paragraph by adding “Juneteenth” between ‘Memorial Day’ and 

‘Independence Day’. 
 

Plans    Revise this paragraph by removing “Standard Details, Supplemental Standard 
Details” from the first sentence.   

 
Project Limits Revise this definition by removing it in its entirety and replacing it with: 

“Areas within the Right-of-Way, Construction Easements, or Temporary Construction Limits 
shown on the Plans or otherwise indicated in the Contract. If no Project Limits are indicated 
in the Contract, the Project Limits shall be determined by the Department. For a related 
Maine statute, see 23 MRSA § 653. “ 
 

Right-Of-Way   Revise this definition by removing it in its entirety and replacing it with: 
“The area of land, property, or interest therein, acquired for or devoted to the Project or other 
purposes. Portions of the Right-of-Way may be used for storage of materials and equipment 
and the location of engineering facilities, subject to written approval by the Department.” 

 
Amend this Section by adding the following two definitions (that replace Construction Limit Line); 

 
Temporary Construction Limits The area within which the Contractor may access and 

perform the Physical Work and outside of which Work may not be performed without written 
authorization by the property owner. 
 

Temporary Road Limits The area within which the Contractor may construct and 
maintain a temporary detour for maintenance of traffic.  
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SECTION 102 
BIDDING 

102.11 Bid Responsiveness   Revise the paragraph that states 
“The Bid is not signed by a duly authorized representative of the Bidder.” So that it reads: 

“The Bid is not signed by a duly authorized representative of the Bidder.   
Properly submitted electronic bids meet this requirement.
Paper bids must include at least one signed copy of the Contract Agreement Offer &
Award form.”

SECTION 103 
AWARD AND CONTRACTING 

103.3.1 Qualification Requirement for Award   Revise this subsection so that it reads: 

“103.3.1 Qualification Requirement for Award   If the Notice to Contractors lists a 
Prequalification requirement, the Apparent Successful Bidder must successfully complete the 
Prequalification process as a condition of Award.  The Apparent Successful Bidder who does 
not already hold an Annual Prequalification shall have 21 days to provide the Department 
with their Prequal documents or the Department may move on to the next low bidder.” 

SECTION 104 
GENERAL RIGHTS AND RESPONSIBILITIES 

104.2.1 Furnishing of Right-of-Way   Revise this subsection by removing it in its entirety and 
replace with the new subsection: 

“104.2.1 Furnishing of Property Rights The Department will secure all necessary rights to real 
property within the Project Limits shown on the Right-of-Way Plans that are provided with 
the Bid Documents. For related provisions, see Sections 104.3.2 – Furnishing of Other 
Property Rights, Licenses and Permits and 105.4.5 - Maintenance of Existing Structures. For 
related definitions, see Construction Easements and Right-of-Way.” 

104.3.2 Furnishing of Other Property Rights, Licenses and Permits    Revise this subsection by 
replacing “104.2.1 Furnishing of Right-of-Way” with “104.2.1 Furnishing of Property Rights”. 
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SECTION 105 
GENERAL SCOPE OF WORK 

 
105.10.2 Requirements Applicable to All Contracts  Under section A, number 2, in the first sentence 
of the first paragraph, revise this Section by replacing the word “handicap” in two places with the 
word “disability” so it now reads: 
 
“2) The Contractor will, in all solicitations or advertisements for employees placed  
by or on behalf of the Contractor, State that all qualified applicants will receive  
consideration for employment without regard to race, color, sexual orientation, religious  
creed, sex, national origin, ancestry, age, physical disability, or mental disability.” 
 

SECTION 106 
QUALITY 

 
106.6 Acceptance  Revise this Subsection by replacing the paragraph beginning with “Acceptance of 
Hot Mix Asphalt Pavement will be based” with: 
 

“Acceptance of Hot Mix Asphalt Pavement will be based on Method A or C Statistical 
Acceptance, or Method B or D Acceptance as specified.  The method of acceptance for each 
item is defined in Special Provision, Section 403, Hot Mix Asphalt Pavement.  When items 
of Hot Mix Asphalt Pavement are not so designated, Method A will be utilized whenever 
there are more than 1000 tons per Hot Mix Asphalt Pavement item, and Method B will be 
utilized when there are less than or equal to 1000 tons per Hot Mix Asphalt Pavement 
item.” 

 
Revise Subsection “B” by removing it and replacing it with: 

 
“B.  Items not designated for Statistical Acceptance will utilize Method B or D 

Acceptance testing to validate the quality of the material incorporated into the Project.  
For material paid under Item 403.209 – Method D, or designated to be visually accepted, 
the Contractor shall provide the Department with a Certification Letter that indicates that 
the material supplied complies with the Specifications.  Test results representative of the 
certified material shall be attached to the letter. 

 
The Department will randomly sample and test the certified Material for properties 

noted in Table 1 of Section 502 - Structural Concrete or Table 14 of Section –401.21 
Acceptance Method B & D.  Material will be subject to rejection as noted in Structural 
Concrete Section 502.195 - Quality Assurance Method C Concrete or Hot Mix Asphalt, 
Section 401.2022 Pay Adjustment – Method B & D.” 

 
106.7.1 Standard Deviation Method Revise 106.7.1, subsection H by removing the following from 
the first paragraph: 
 
“Method B: PF = [70 + (Quality Level * 0.33)] * 0.01” 
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106.9.1 Warranty by Contractor   Revise the third paragraph of this section so that it reads: 
 
“For a related provision regarding obligations regarding plantings, see section 621.36 – 
Maintenance Period. “  

 
SECTION 107 

TIME 
 

107.3.1 General   Amend this paragraph by adding “Juneteenth” between ‘Patriot’s Day’ and ‘the 
Friday after Thanksgiving’.  
 

SECTION 108 
PAYMENT 

 
108.3 Retainage   Revise the third paragraph of this section so that it reads: 
 
“Upon Final Acceptance, and determination by the department that there are no claims either 
by or on the Contractor or Subcontractors; no over payments by the department; no LDs due; 
and no disincentives due, the Department will reduce Retent to 1% of the original Contract 
Award amount, or $100,000, whichever is less, as it deems desirable and prudent.” 
 
108.4.1 Price Adjustment for Hot Mix Asphalt  Revise the first paragraph of this section by 
replacing the first sentence with the following: 
 
 “For each Contract, a price adjustment for performance graded binder will be made for the 
following pay items, when the total quantity of Hot Mix Asphalt included in these items is in 
excess of 500 tons, based on the estimated quantities of these items at the time of bid.”    

Amend this section by adding “Item 461.2101  Polymer Modified 9.5 mm” to the list of 
Pay Items that are eligible for a price adjustment.  Also add “Item 461.2101 -  6.4%” to the list of 
Asphalt percentages. 
 

SECTION 110 
INDEMNIFICATION, BONDING, AND INSURANCE 

 
110.3.9 Administrative & General Provisions   Amend this subsection by adding “Automobile 
Liability” under letter A) Additional Insured to the list of exceptions. 
 

SECTION 206 
STRUCTURAL EXCAVATION 

 
206.01 Description – Structural Earth Excavation, Below Grade delete the entire sentence and 
replace with “shall consist of the removal of excavation required for unknown or unanticipated 
subsurface condition. See 206.04 – Method of Measurement for pay limits.” 
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206.04 Method of Measurement – Drainage and Minor Structures Paragraph 1, sentence 2, delete the 
remainder of the sentence beginning with “….provided the maximum allowable…”And replace 
with: “….in accordance with the following limits:” 
 

- Vertical pay limits: 
o Below a plane parallel with and 12 inches below the bottom of the drainage 

or minor structure or 
o Below the excavation limits shown in the Bid Documents; whichever is 

greater. 
 

- Horizontal pay limits – The maximum allowable horizontal dimensions shall not 
exceed those bounded by vertical surfaces 18 inches outside the base, or extreme 
limits of, the structure, and to the vertical neat lines of underdrain trenches, as 
shown in the Contract Documents.  

 
SECTION 401 

HOT MIX ASPHALT PAVEMENT 
 

401.19 Contractor Quality Control  Amend this Section by adding the following to the end: 
“Failure to comply with the approved QCP will result in work suspension and pay reductions 
as outlined in Section 106.4.6. The Quality Control Plan Value shall be the total bid value for 
all items covered by the QCP as identified in Special Provision 403.” 
 

SECTION 501 
FOUNDATION PILES 

 
501.05 Method of Measurement    
c. Piles in Place   Revise the third paragraph by replacing the “10” with “20” so that it reads:  
 
Unused pile cutoffs 20 feet or more in length, except those required to accommodate the 
Contractor’s construction method, as discussed herein, will remain the property of the Department 
and will be stored at a bridge maintenance yard nearest the project. Hauling and unloading of piles 
will be done by the Contractor or by the Department, depending upon availability of services. 
 

SECTION 502 
STRUCTURAL CONCRETE 

 
502.09 Forms and Falsework  Amend this subsection by adding the subsection title “502.10 Placing 
Concrete” after section “D” Removal of Forms and False work” and after the paragraph beginning 
with “2.  Forms and False work, including blocking…”.  So that a new subsection starts and reads: 

“502.10 Placing Concrete 
A. General  Concrete shall not be placed until forms ….” 
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502.1701 Quality Control, Method A and B    Revise this Section so that the first paragraph and the 
first sentence of the second paragraph read: 
“502.17 Quality Control   The Contractor shall control the quality of the concrete through 
testing, inspection, and practices which shall be described in the QCP, sufficient to assure a 
product meeting the Contract requirements. The QCP shall meet the requirements of Section 
106, Quality, and this specification. No work under this item shall proceed until the QCP is 
submitted to and approved by the Department. Failure to comply with the approved QCP will 
result in work suspension and pay reductions as outlined in Section 106.4.6. The Quality 
Control Plan Value shall be the total bid value for all cast-in-place items covered by the QCP, 
using the P value listed in Special Provision 502. If no P value is listed, a value of $350, or bid 
value per cubic yard, whichever is less, shall be used. 
   
  502.1701 Quality Control, Method A and B The QCP shall address all elements that affect the 
quality of the structural concrete including, but not limited to, the following: “ 
 
Section 502.1701, Quality Control, Revise Table 4 of this Subsection by removing it in its 
entirety and replacing it with: 

 
TABLE 4 

METHOD A & B MINIMUM QUALITY CONTROL TESTING REQUIREMENTS * 
TEST TEST METHOD SAMPLING 

LOCATION 
FREQUENCY 

Gradation AASHTO T-27 & T-11 Stockpile One set per proposed 
grading before production.  
One set every 100 yd3 
(Min. 1 set per month) 

Organic Impurities AASHTO T-21 Stockpile Once per fine aggregate  
per year ** 
 

% Absorption AASHTO T-84 & T-85 Stockpile Once per aggregate per 
year 

Specific Gravity AASHTO T-84 & T-85 Stockpile Once per aggregate per 
year 

Total Moisture in 
Aggregate 

AASHTO T-255 Stockpile One set per day’s 
production 

Free Water and 
Aggregate Wt. 

N/A  One per day’s production  

% Entrained Air AASHTO T-152 On Project On first two loads and 
every third load thereafter 
provided consistent results 
are achieved 

Compressive Strength AASHTO T-22 On Project One set per sublot            
      

Compressive Strength AASHTO T-22  
@ 7days  

On Project One set per sublot                 
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* Additional QC testing will be required any time a process change occurs during a placement, 
including changes in type or dosage of admixture.  Additional testing shall include, but is not 
limited to, entrained air testing.    

** If the color produced is a laboratory designation Plate III, then the fine aggregate shall 
be tested once per month. 

 
502.18, Method of Measurement, Revise Subsection ‘F’ by removing the word ‘transverse’ so that it 
reads: “Saw cut grooving of concrete wearing surfaces, complete and accepted, will be 
measured for payment as one lump sum.” 
 
502.19, Basis of Payment, Revise the third paragraph by removing the word ‘transverse’ so that it 
reads:  “Saw cut grooving of concrete wearing surfaces will be paid for at the Contract Lump 
Sum Price, which shall be payment for furnishing all materials, labor, and equipment, 
including depth gauges and all incidentals, to satisfactorily complete the work.” 
(Also see 535.24 and 535.25 for related changes) 
 

SECTION 503 
REINFORCING STEEL 

 
Section 503.07 Splicing Revise this section by removing the table and following footnote and 
replacing them with: 
 

Minimum Lap Splice Length (inches) 
 
Bar Type 

Bar Size 
#3 #4 #5 #6 #7 #8 #9 #10 #11 

Plain or Galvanized 16 20 24 29 38 47 59 72 85 
Epoxy or Dual Coated 17 24 36 43 56 71 88 107 128 
Stainless 19 24 30 36 47 59 73 89 107 
Low-carbon Chromium 24 32 39 47 63 78 97 119 142 

 

“The minimum lap splice lengths in the table above are based on the parameters below. When 
any     of these parameters are altered, appropriate minimum lap splice lengths will be as shown 
on the Plans. 

 Normal weight concrete 
 Minimum 28-day concrete compressive strength from 4,000 psi to 10,000 psi 
 Class B tension lap splice 
 Minimum center-to-center spacing between bars of 6 inches 
 Minimum clear cover of 2 inches 
 Nominal reinforcing steel yield strengths 
o Low-carbon Chromium = 100 ksi 
o Stainless = 75 ksi 
o All others = 60 ksi 

 Reinforcement with yield strengths greater than 75 ksi shall have beam transverse 
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reinforcement and column ties provided over the required lap splice length in 
accordance with the current edition of the AASHTO LRFD Bridge Design Specifications 

 
When lap splices are placed horizontally in an element where the concrete depth below the 

splice will be 12 inches, or more, the indicated lap splice lengths shall be multiplied by a factor 
of 1.3.” 
 

SECTION 506 
SHOP APPLIED PROTECTIVE COATING – STEEL 

 
506.13 Surface Preparation  Amend this section by adding this paragraph to the end: 
 
“Steel shall meet the requirements of SSPC SP8 Pickling prior to being immersed in the zinc 
tanks. Verification of the surface preparation shall be included in the QC documentation.” 
 

SECTION 523 
BEARINGS 

 
523.051 Protective Coating  Revise this subsection by removing the paragraph beginning with 
“Anchor rods shall be galvanized…” and replacing with: 
 

“Anchor rods shall be galvanized. When anchor rods are designated to secure bare 
unpainted steel or painted steel, a dielectric coating (epoxy or bituminous type coatings are 
acceptable) shall be applied to the anchor rod and/or adjacent steel to prevent contact between 
galvanized surfaces and painted or unpainted steel.” 
 
523.22 Fabrication     Amend this subsection by adding the following: “Elastomeric Bearings shall 
be fabricated in accordance with AASHTO M251.” 
 

SECTION 526 
CONCRETE BARRIER 

 
Amend this section by deleting it in its entirety and replacing it with: 
 

“526.01 Description This work shall consist of the furnishing, constructing, erecting, 
setting, resetting, and removal of concrete barrier and associated elements in accordance 
with these specifications, the Standard Details, and the lines and grades shown on the Plans 
or established by the Resident. 

 
The types of concrete barrier are designated as follows: 
 
Portable Concrete Barrier Type I  Double faced removable barrier in accordance with 

the Standard Details. 
 
Permanent Concrete Barrier Type II  Double faced barrier as shown on the Plans. 
 

121121



December 4, 2023 
Supersedes: July 17, 2023 

 
 

 

Page 9 of 39 
 

Permanent Concrete Barrier Type IIIa  Single faced barrier 32 inches high in 
accordance with the Standard Details or as shown on the Plans. 

Permanent Concrete Barrier Type IIIb  Single faced barrier 42 inches high in 
accordance with the Standard Details or as shown on the Plans. 

 
Permanent Concrete Transition Barrier  Barrier of various heights joining steel bridge 

rail to steel guardrail in accordance with the Standard Details or as shown on the Plans. 
 
Permanent Texas Classic Rail  Barrier Traffic rail or sidewalk rail, in accordance with 

the Standard Details or as shown on the Plans. 
 
526.02 Materials 
 
a. Concrete   Concrete for barriers, both permanent and portable, shall have a design 

strength of 5,000 psi.  
 
For cast-in-place barrier: The concrete shall be Class LP, in accordance with Standard 

Specification Section 502, Structural Concrete. 
 
For precast barrier: The concrete shall meet the requirements of Standard 

Specification 712.061, Structural Precast Concrete Units, except that the stripping strength 
for precast barriers is 4,000 psi. 

b. Reinforcing Steel   Reinforcing steel shall meet the requirements of Section 503, 
Reinforcing Steel. 

 
c. Structural Steel   Plates and barrier connections shall meet the requirements 

specified in Standard Specification 504 - Structural Steel and shall be hot dip galvanized 
after fabrication in accordance with Standard Specification 506, Shop Applied Protective 
Coating – Steel 

 
d. Bolts Bolts shall meet the requirements specified in Section 713.02, High Strength 

Bolts. 
 
e. Connecting Pins for Portable Concrete Barrier  Portable concrete barriers must be 

connected using a 1- inch diameter pin. The connecting pin must be smooth, not deformed, 
i.e., reinforcing bar may not be used, and shall meet the strength requirements of ASTM 
A449 steel. Materials with greater strength may be used with the approval of the 
Department. 

 
f. Anchor Pins for Portable Concrete Barrier Anchoring to concrete or asphalt will be 

required when specified on the Plans.  When required, portable concrete barriers must be 
anchored using a 1 ½ - inch diameter anchor pin. The anchor pin must be smooth, not 
deformed, i.e., reinforcing bar may not be used, and shall meet the strength requirements 
of ASTM A36 steel. Materials with greater strength may be used with the approval of the 
Department. 
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g. Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for 
Portable Concrete Barrier on the following schedule:   

 
New Portable Concrete Barrier shall be crash tested and/or evaluated to MASH2016 
criteria.  
 
Current Portable Concrete Barrier in useful serviceable condition that is successfully 
tested to NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 
2029.  
 
Other current Portable Concrete Barrier that is deemed acceptable by the Department 
may be utilized on projects off the National Highway System through December 31, 2024. 

526.03 Construction Requirements  
 
Cast-in-place barriers shall be fabricated in accordance with Standard Specification 

Section 502, Structural Concrete. Precast barriers shall be fabricated in accordance with 
Standard Specification 534, Precast Structural Concrete.   

 
Concrete finish for permanent barrier shall be rubbed as defined in Standard 

Specification Section 502, Structural Concrete, 502.13 D2 or an approved equal. 
Portable concrete barrier shall be generally free from fins and porous areas and shall 

present a neat and uniform appearance.   
 

Permanent barrier shall have a protective coating applied in accordance with Standard 
Specification Section 515, Protective Coating for Concrete Surfaces. 

 
Reflective delineators for concrete median barrier shall meet the requirements of 

Special Provision 645, Highway Signing. 
 
Preformed Joint Filler shall meet the requirements specified in Subsection 705.01, 

Preformed Expansion Joint Filler. 
 
Permissible dimensional tolerances for all concrete barriers shall be as follows: 
 
a.  Cross-sectional dimensions shall not vary from design dimensions by more than ¼ 

inch. The vertical centerline shall not be out of plumb by more than ¼ inch. 
 
b.  Longitudinal dimensions shall not vary from the design dimensions by more than ¼ 

inch per 10 feet of barrier section and shall not exceed ¾ inches per section. 
 
c.  Location of anchoring holes shall not vary by more than ½ inch from the dimensions 

shown in the concrete barrier details on the Plans. 
 
d.  Surface straightness shall not vary more than ¼ inch under a 10-foot straightedge. 
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e.  The barrier shall have no significant cracking.  Significant cracking is defined as 
fractures or cracks passing through the section, or any continuous crack extending for a 
length of 12 inches or more, regardless of position in the section. 

 
526.04 Method of Measurement Permanent Concrete Barrier Type II, IIIa, IIIb, Texas 

Classic Rail, and Precast Median Barrier will be measured for payment by lump sum, 
complete in place.   

 
Portable concrete barrier, both anchored and unanchored will be measured for 

payment by lump sum.  Lump sum measurement will include verification of the installation 
and removal of all portable concrete at the completion of the Contractor’s operations. 

 
The Contractor shall replace sections of portable concrete barrier, including anchored 

barrier damaged by the traveling public when directed by the Resident.  Replacement 
sections will be measured for payment in accordance with Standard Specification 109.7, 
Equitable Adjustments to Compensation and Time. 

 
Transition barrier will be measured by each, complete in place. 
 
526.05 Basis of Payment The accepted quantities of Concrete Barrier Type II, IIIa, IIIb, 

Texas Classic Rail, and Precast Median Barrier will be paid for at the Contract lump sum 
price for the type specified, complete in place.    

 
The accepted quantities of Portable Concrete Barrier Type I, both anchored and 

unanchored will be paid for at the Contract lump sum price.  Such payment shall be full 
compensation for furnishing all materials, assembling, moving, resetting, transporting, 
temporarily storing, removing barrier, furnishing new parts as necessary, and all 
incidentals necessary to complete the work. 

 
Portable barrier shall become the property of the Contractor upon completion of the 

use of the barrier on the project and shall be removed from the project site by the 
Contractor. 

 
Transition barrier will be paid for at the Contract price each, complete in place.   
 
The accepted quantity of all types of concrete barrier, whether portable or permanent, 

will be paid for at the lump sum or per each price, as applicable, which payment shall be 
full compensation for all materials, including reinforcing steel, protective coating, reflective 
delineators, steel plates and hardware, equipment, labor and incidentals required, as 
necessary, to complete the work.    
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Payment will be made under:  
 
  Pay Item      Pay Unit  
 
526.301 Portable Concrete Barrier, Type I   Lump Sum  
526.304 Portable Concrete Barrier, Anchored Type I Lump Sum 
526.312    Permanent Concrete Barrier Type II  Lump Sum 
526.321    Permanent Concrete Barrier Type IIIa  Lump Sum 
526.323 Texas Classic Rail     Lump Sum 
526.331    Permanent Concrete Barrier Type IIIb   Lump Sum 
526.34  Permanent Concrete Transition Barrier        Each 
526.502 Precast Concrete Median Barrier   Lump Sum” 

 
SECTION 527 

ENERGY ABSORBING UNIT 
 

527.02 Materials Amend this section by deleting it in its entirety and replacing it with: 
 
“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on 
the following schedule: 
 
Portable Crash Cushions will be crash tested and/or evaluated to MASH2016 criteria by 
January 1, 2030. Current Category 3 devices in useful serviceable condition that are 
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through 
December 31, 2029. 
 
Work Zone Crash Cushions shall be selected from the Department’s Qualified Products List of 
Crash Cushions/Impact Attenuators or approved equal.” 
 

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.22  Tolerances   Amend this section by deleting it in its entirety and replacing it with: 
“Product dimensional tolerances shall be in conformance with the latest edition of PCI MNL-
135, Tolerance Manual for Precast and Prestressed Concrete Construction, as applicable to the 
particular product (e.g., slab, I-girder, box beam), the Plans, and this Specification. Use Box 
Beam fabrication tolerances for voided or solid slab beams and use Double Tee tolerances for 
NEXT beams. In case of dispute, the Fabrication Engineer shall determine the allowable 
tolerance.”  
 
535.24  Installation of Slabs, Beams, and Girders  Revise the 5th paragraph by replacing “6.0 and 
9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive strength 
of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, be non-
shrink, flowable, and contain a non-shrink additive listed on the Department QPL for 
expansive cements.” 
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535.25, Installation of Precast/Prestressed Deck Panels  Revise the 2nd paragraph by replacing “6.0 
and 9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive 
strength of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, 
be non-shrink, flowable, and contain a non-shrink additive listed on the Department QPL for 
expansive cements.” 
 

SECTION 606 
GUARDRAIL 

 
Amend this section by replacing it with the following:  
 
606.01 Description This work shall consist of furnishing and installing guardrail components in 
accordance with these specifications and in reasonably close conformity with the lines and grades 
shown on the plans or as established.  Guardrail is designated as:   
 

31” W-Beam Guardrail - Mid-Way Splice 
Galvanized steel w-beam, 8” wood or composite offset blocks, galvanized steel posts 
Thrie Beam 
Galvanized steel thrie beam, 8” wood or composite offset blocks, galvanized steel posts 

 
Median guardrail shall consist of two beams of the above types, mounted on single posts.  
 
Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to 
install guardrail as shown on the plans.  This work shall also include drilling for and installation of 
offset blocks if specified, and incidental hardware necessary for satisfactory completion of the work. 
 
Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing 
designated guardrail and resetting in a new location as shown on the plans or directed by the 
Resident.  Remove, Modify, and Reset guardrail and Modify guardrail include the following 
guardrail modifications:  Removing plate washers at all posts, except at anchorage assemblies as 
noted on the Standard Details, adding offset blocks, and other modifications as listed in the 
Construction Notes or General Notes.  Modifications shall conform to the guardrail Standard Details. 
 
Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing 
bridge.  This work shall consist of constructing a concrete end post or modifying an existing end post 
as required, furnishing, and installing a terminal connector, necessary hardware, and incidentals 
required to complete the work as shown on the plans.  Bridge Transition shall consist of a bridge 
connection and furnishing and installing guardrail components as shown in the Standard Details. 
 
606.02 Materials  Materials shall meet the requirements specified in the following Sections of 
Division 700 - Materials: 
 
      Timber Preservative          708.05 
    Metal Beam Rail               710.04 
    Guardrail Posts                       710.07 
   Guardrail Hardware                710.08 
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Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway 
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative 
Committee, Task Force 13 Report. 
 
Posts for underdrain delineators shall be “U” channel steel, 8 ft long, 2 ½ lb/ft minimum and 
have 3/8-inch round holes, 1-inch center to center for a minimum distance of 2 ft from the top of the 
post. 
 
Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be 
mounted onto guardrail posts at the flared guardrail terminal end point and tangent point, both at the 
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be gray with 
either silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading 
ends, and green at trailing ends.  Whenever the guardrail terminal is not flared, markers will only be 
required at the terminal end point. These shall be red or green as appropriate.  Markers shall be 
installed on the protected side of guardrail posts unless otherwise approved by the Resident.  
Reflectorized flexible guardrail markers shall be from the Department’s Qualified Products List of 
Delineators.  The marker shall be gray, flexible, durable, and of a non-discoloring material to which 
3-inch by 9-inch reflectors shall be applied, and capable of recovering from repeated impacts and 
meeting MASH 16 requirements. Reflective material shall meet the requirements of Section 719.01 
for ASTM D 4956 Type III reflective sheeting. The marker shall be secured to the guardrail post 
with two fasteners, as shown in the Standard Details.   
 
Reflectorized beam guardrail reflectors shall be mounted on all “w” beam guardrail and shall be 
either the “butterfly” type or linear delineation system panels.      “Butterfly” or linear delineation 
panels shall be installed at approximately 62.5 foot intervals on tangents (after every tenth post) and 
31.25 feet on curves (after every fifth post), and shall be centered on the guardrail beam.  On 
Divided highways, the left-hand delineators shall be yellow and the right-hand delineators shall be 
silver/ white.  On two-way directional highways, the right-hand side will have silver / white 
reflectors and no reflectorized delineator used on the left.    Delineators shall have reflective sheeting 
that meets or exceeds the requirements of Section 719.01. 
 
“Butterfly” reflectors shall be fabricated from high-impact, ultraviolet & weather resistant 
thermoplastic.  Aluminum, galvanized metal or other materials shall not be used.  Reflective 
sheeting will be applied to only one side of the delineator facing the direction of traffic and shall be 
centered vertically on the guardrail beam as shown in the Standard Detail 606(7).   

  
Linear delineation system panels shall be 1.5 inches wide by approximately 11 inches nominal 
length, with a minimum of 5 raised lateral ridges spaced at approximately 2.25 inches.  The height of 
each ridge shall be 0.34 inches with a 45 degree profile and a 0.28 inches radius at the top.  Sheeting 
shall be laminated to thin gauge aluminum with a pre-applied adhesive tape on the back.  Panels 
shall not be installed over seams or bolt heads and shall be centered horizontally on the guardrail 
beam; linear delineation panels shall be attached to only one guardrail beam.  The guardrail beam 
surface shall be cleaned and prepared according to the manufacturer’s instructions.  Air temperature 
and guardrail surface temperature must be a minimum of 50 degrees F (10 C) with rising 
temperature at the time of installation. 
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Exact locations of the either the “butterfly” type or the linear delineation panels shall be approved by 
the Resident prior to installation.   
 
Single wood post shall be of cedar, white oak, or tamarack, well-seasoned, straight, and sound and 
have been cut from live trees.  The outer and inner bark shall be removed, and all knots trimmed 
flush with the surface of the post.  Posts shall be uniform taper and free of kinks and bends. 
 
Single steel post shall conform to the requirements of Section 710.07 b. 
 
Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of 
ASTM A120, Schedule No. 40, Standard Weight.   
 
Acceptable multiple mailbox assemblies shall be listed on the Department’s Qualified Products List 
and shall be MASH 16 tested and approved. 
 
Flared and Tangent w-beam guardrail terminals and guardrail offset blocks shall be from the 
Department’s Qualified Products List.  Flared terminals shall be installed with a 4 ft offset as shown 
in the Manufacturer’s installation instructions. 
 
Anchorage assemblies used to anchor trailing ends, radius guardrail, or other ends not exposed to 
traffic shall meet the applicable standards of "A Guide to Standardized Highway Barrier Hardware" 
prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative Committee, Task Force 
13 Report, Drawing SEW02a. 
 
Existing materials damaged or lost during adjusting, removing and resetting, or removing, 
modifying, and resetting, shall be replaced by the Contractor without additional compensation.  
Existing guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when 
directed by the Resident. 
 
606.03 Posts   Posts for guardrail shall be set plumb in holes or they may be driven if suitable 
driving equipment is used to prevent battering and distorting the post.  When posts are driven 
through pavement, the damaged area around the post shall be repaired with approved bituminous 
patching.  Damage to lighting and signal conduit and conductors shall be repaired by the Contractor. 
 
When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in 
layers with suitable material, thoroughly tamped. 
 
The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the 
oncoming traffic.  Markers shall be installed on the protected side of guardrail posts.  Markers, 
which become bent or otherwise damaged, shall be removed and replaced with new markers. 
 
Single wood posts shall be set plumb in holes and backfilled in layers with suitable material, 
thoroughly tamped.  The Resident will designate the elevation and shape of the top.  The posts, that 
are not pressure treated, shall be painted two coats of good quality oil base exterior house paint. 
 
Single steel posts shall be set plumb in holes as specified for single wood posts or they may be 
driven if suitable driving equipment is used to prevent battering and distorting the post. 
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Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes 
shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes 
shall not be burned. 
 
606.04 Rails Brackets and fittings shall be placed and fastened as shown on the plans.  Rail beams 
shall be erected and aligned to provide a smooth, continuous barrier.  Beams shall be lapped with the 
exposed end away from approaching traffic. 
 
End assemblies shall be installed as shown on the plans and shall be securely attached to the rail 
section and end post. 
 
All bolts shall be of sufficient length to extend beyond the nuts but not more than ½ inch. Nuts shall 
be drawn tight. 
 
Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes 
shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes 
shall not be burned. 
 
606.045 Offset Blocks   The same offset block material is to be provided for the entire project unless 
otherwise specified. 
 
606.05 Shoulder Widening At designated locations the existing shoulder of the roadway shall be 
widened as shown on the plans.  All grading, paving, seeding, and other necessary work shall be in 
accordance with the Specifications for the type work being done. 
 
606.06 Mail Box Post Single wood post shall be installed at the designated location for the support 
of the mailbox.  The multiple mailbox assemblies shall be installed at the designated location in 
accordance with the Standard Details and as recommended by the Manufacturer.  Attachment of the 
mailbox to the post will be the responsibility of the home or business owner. 
 
606.07 Abraded Surfaces All galvanized surfaces of new guardrail and posts, which have been 
abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and 
cut ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint. 
 
606.08 Method of Measurement Guardrail will be measured by the linear foot from center to center 
of end posts along the gradient of the rail except where end connections are made to masonry or steel 
structures, in which case measurement will be as shown on the plans. When connected to radius rail, 
measurement will be to the end of the last tangent beam. 
 
Guardrail terminal, reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge 
transition, bridge connection, multiple mailbox post, and single post will be measured by each unit 
of the kind specified and installed.  
 
Widened shoulder will be measured as a unit of grading within the limits shown on the plans. 
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Excavation in solid rock for placement of posts will be paid under force account unless otherwise 
indicated in the Bid Documents. 
 
Reflectorized beam guardrail reflectors (“butterfly” type or linear delineation system panels) when 
identified by pay item, will be measured for payment by each.  
 
606.09 Basis of Payment The accepted quantities of guardrail will be paid for at the contract unit 
price per linear foot for the type specified, complete in place.  Reflectorized beam guardrail 
(“butterfly”-type) delineators will not be paid for directly but will be considered incidental to 
guardrail items.  Reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge 
transition, bridge connection, multiple mailbox post, and single post will be paid for at the contract 
unit price each for the kind specified complete in place. 
Guardrail terminals will be paid for at the contract price each, complete in place which price shall be 
full payment for furnishing and installing all components including the terminal section, posts, offset 
blocks, "w" beam, cable foundation posts, plates and for all incidentals necessary to complete the 
installation within the limits as shown on the Standard Details or the Manufacturer’s installation 
instructions.  Pay limits for a flared terminal will be 37.5 feet.  Pay limits for a tangent terminal will 
be 50 feet.  Each guardrail terminal will be clearly marked with the Manufacturer’s name and model 
number to facilitate any future needed repair.  Such payment shall also be full compensation for 
furnishing all material, excavating, backfilling holes, assembling, and all incidentals necessary to 
complete the work, except that for excavation for posts or anchorages in solid ledge rock, payment 
will be made under 109.7.5 – Force Account.  Type III Retroreflective Adhesive Sheeting shall be 
applied to the approach buffer end sections and sized to substantially cover the end section.  On all 
roadways, the ends shall be marked with alternating black and retroreflective yellow stripes.  The 
stripes shall be 3 in wide and sloped down at an angle of 45 degrees toward the side on which traffic 
is to pass the end section.   Guardrail terminals shall also include a set of installation drawings 
supplied to the Resident.  
 
Anchorages to bridge end posts will be part of the bridge work.  Connections thereto will be 
considered included in the unit bid price for guardrail. 
 
Guardrail to be placed on a radius of curvature of 150 ft or less will be paid for under the designated 
radius pay item for the type guardrail being placed. 
 
Widened shoulder will be paid for at the contract unit price each complete in place and will be full 
compensation for furnishing and placing, grading and compaction of aggregate subbase and any 
required fill material. 
 
Adjust guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for adjusting to grade.  Payment shall also include adjusting guardrail terminals where 
required. 
 
Modify guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for furnishing and installing offset blocks, additional posts, and other specified 
modifications; removing, modifying, installing, and adjusting to grade existing posts and beams; 
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removing plate washers and backup plates, and all incidentals necessary to complete the work.  
Payment shall also include removing and resetting guardrail terminals where required. 
 
Remove and Reset guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for removing, transporting, storing, reassembling all parts, necessary cutting, 
furnishing new parts when necessary, reinstalling at the new location, and all other incidentals 
necessary to complete the work.  Payment shall also include removing and resetting guardrail 
terminals when required.   
 
Remove, Modify, and Reset guardrail will be paid for at the contract unit price per foot and will be 
full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail. 
 
Bridge Connections will be paid for at the contract unit price each.  Payment shall include, attaching 
the connection to the endpost including furnishing and placing concrete and reinforcing steel 
necessary to construct new endposts if required, furnishing and installing the terminal connector, and 
all miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.   
 
Bridge Transitions will be paid for at the contract unit price each.  Payment shall include furnishing 
and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition 
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary 
materials and labor, including the bridge connection as stated in the previous paragraph.  
 
No payment will be made for guardrail removed, but not reset and all costs for such removal shall be 
considered incidental to the various contract pay items. 
 
Reflectorized beam guardrail reflectors ( “butterfly” type and the linear delineation panels ) will not 
be paid for directly but will be considered incidental to all new guardrail items.  The Contractor shall 
furnish and install either the “butterfly” type or linear delineation panels, at its discretion, for new 
guardrail items. 
 
Reflectorized beam guardrail reflectors ( either “butterfly” type or linear delineation system panels) 
will be paid for under the applicable pay items for installation in conjunction with Adjust, Modify, 
Remove and Reset, Remove Modify and Reset guardrail items.  The accepted quantity of “butterfly” 
type or linear delineation system panels will be paid for at the contract unit price each for all work 
and materials furnished to install, complete in place, including all incidentals necessary to complete 
the work.  
 
Payment will be made under: 
 
Pay Item                                                                                                 Pay Unit    
 
606.1301  31” W-Beam Guardrail - Mid-Way Splice – Single Faced  Linear Foot 
606.1302  31” W-Beam Guardrail - Mid-Way Splice – Double Faced  Linear Foot 
606.1303  31” W-Beam Guardrail - Mid-Way Splice, 15’ Radius and Less Linear Foot 
606.1304  31” W-Beam Guardrail - Mid-Way Splice, Over 15’ Radius           Linear Foot 
606.1305  31” W-Beam Guardrail - Mid-Way Splice Flared Terminal   Each 
606.1306  31” W-Beam Guardrail - Mid-Way Splice Tangent Terminal  Each 

131131



December 4, 2023 
Supersedes: July 17, 2023 

 
 

 

Page 19 of 39 
 

606.1307  Bridge Transition (Asymmetrical) – Type IA     Each 
606.1721         Bridge Transition - Type I      Each 
606.1722         Bridge Transition - Type II   Each 
606.1731         Bridge Connection - Type I   Each 
606.1732         Bridge Connection - Type II   Each 
606.178           Guardrail Beam   Linear Foot 
606.25             Terminal Connector   Each 
606.257           Terminal Connector - Thrie Beam                                                      Each 
606.259 Anchorage Assembly   Each  
606.265           Terminal End-Single Rail - Galvanized Steel                                Each 
606.266           Terminal End-Single Rail - Corrosion Resistant Steel                   Each 
606.275           Terminal End-Double Rail - Galvanized Steel                                   Each 
606.276           Terminal End-Double Rail - Corrosion Resistant Steel                 Each 
606.352      Reflectorized Beam Guardrail Delineators (“Butterfly” type)        Each 
606.3521    Linear Delineation System Panel         Each 
606.353           Reflectorized Flexible Guardrail Marker                                     Each 
606.354           Remove and Reset Reflectorized Flexible Guardrail Marker  Each 
606.356           Underdrain Delineator Post                                                                 Each 
606.358           Guardrail, Modify              Linear Foot                            
606.362           Guardrail, Adjust                                                                                Linear Foot 
606.365           Guardrail, Remove, Modify, and Reset   Linear Foot 
606.366           Guardrail, Remove and Reset  Linear Foot 
606.367           Replace Unusable Existing Guardrail Posts                                       Each 
606.3671    Replace Unusable Offset Blocks                                                        Each 
606.47             Single Wood Post                                                                                Each 
606.48             Single Galvanized Steel Post                                                             Each 
606.50             Single Steel Pipe Post                                                                         Each 
606.51             Multiple Mailbox Support   Each 
606.568           Guardrail, Modify - Double Rail                   Linear Foot 
606.63             Thrie Beam Rail Beam    Linear Foot 
606.64             Guardrail Thrie Beam - Double Rail                           Linear Foot 
606.65             Guardrail Thrie Beam - Single Rail                          Linear Foot 
606.66             Terminal End Thrie Beam                                   Each 
606.70             Transition Section - Thrie Beam                              Each 
606.71             Guardrail Thrie Beam - 15 ft radius and less          Linear Foot 
606.72             Guardrail Thrie Beam - over 15 ft radius                  Linear Foot 
606.73             Guardrail Thrie Beam - Single Rail Bridge Mounted  Linear Foot       
606.74             Guardrail - Single Rail Bridge Mounted                    Linear Foot 
606.753           Widen Shoulder for Low Volume Guardrail End   Each  
606.754           Widen Shoulder for Flared Guardrail Terminal                        Each 
606.78 Low Volume Guardrail End   Each 
606.80 Buried-in-Slope Guardrail End   Each 
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SECTION 608 
SIDEWALKS 

 
Section 608.022Detectable Warning Materials Standard   Revise this section by removing the last 
sentence of this section beginning with “Concrete…” and replacing it with “Concrete shall meet 
the requirements of Section 608.021, Sidewalk Materials, of this specification or may be a 
prepackaged concrete mix from the Department’s Qualified Products List (QPL).” 

 
SECTION 609 

CURB 
 
609.02 Materials  Revise the paragraph beginning “The Contractor shall submit a concrete mix…” 
so that it reads: 
 
“The Contractor shall submit a concrete mix design for the Portland Cement Concrete to the 
Resident, with a minimum designed compressive strength of 3000 psi concrete fill.” 
. 
609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections    Revise this section by underlining the 
section number and title so that it reads in the spec book as: 
 
“609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections”     
  
Revise the last paragraph beginning with “The Contractor may elect…” so that it reads: 
 
“The Contractor may elect to substitute concrete to backfill Stone Curbing or Stone Edging at 
their option.  If the concrete backfill option is elected, the Concrete Fill shall meet the 
requirements of 609.02.   The Contractor shall submit a concrete design for the Portland 
Cement Concrete, with a minimum designated compressive strength of 3000 PSI meeting the 
requirements of Class S or Class Fill Concrete.  The Contractor may elect to choose a 
Prepackaged Concrete Mix from the Department’s Qualified Products list (QPL).  Concrete 
backfill shall be completed in conformance with a Department supplied concrete backfill 
detail.” 

 
SECTION 610 

STONE FILL, RIPRAP, STONE BLANKET, AND STONE DITCH PROTECTION 
 
610.02 Materials   Amend this subsection by adding the following to the end of the material list:    
“Stone Ditch Protection                   703.29” 
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SECTION 618 
SEEDING 

 
618.08 Mulching  Revise this Section so that the third sentence reads: “Mulch for Seeding Method 
Number 1 shall only be cellulous fiber mulch Section 619.04 (b) or straw mulch Section 619.04 (a).” 
 

SECTION 619 
MULCH 

 
619.03 General  Amend this Section by adding the following sentence to the end: “Straw mulch 
shall be used in all wetland areas.” 
 

SECTION 626 
FOUNDATIONS, CONDUIT, AND JUNCTION BOXES FOR HIGHWAY 

SIGNING, LIGHTING, AND SIGNALS 
 
Section 626.021 Miscellaneous Materials  Revise this section by removing the fourth paragraph 
beginning with “ All Concrete for concrete encasement…” and replace it with  “All concrete for 
concrete encasement of conduit shall be Class S or Class Fill concrete in accordance with the 
applicable requirements of Section 502 – Structural Concrete, or a Prepackaged Concrete Mix 
from the Department’s Qualified Products List (QPL).”  
 
Section 626.031Conduit    Revise the fifth paragraph beginning with “After the trench has been…” by 
removing the last sentence beginning with “Where concrete encasement…” and replacing it with 
“Where concrete encasement is required around the conduit, the concrete shall meet  
Class S, Class Fill in accordance with the applicable requirements of Section 502 – Structural 
Concrete, or a Prepackaged Concrete Mix from the Department’s Qualified Products List 
(QPL).”   
 
626.034  Concrete Foundations  Revise this Section by changing ‘626.037’ to ‘626.036’ in the 
Second Paragraph which begins with “Foundations shall consist of cast-in-place…”. 
 
Revise the 10th paragraph beginning with “Before placing concrete, the required elbows…”   by 
removing “…in accordance with  Standard Specification 633.”   

 
 

626.036 Precast Foundations  Revise the last sentence of paragraph one so that it reads:  
“Construction of precast foundations shall conform to the Standard Details and all 
requirements of 712.061.“ 
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SECTION 627 
PAVEMENT MARKINGS 

 
 
627.02 Materials    Amend this section by adding the following to the existing Specification: 
 
“When pavement marking paint must be applied on pavement with an air temperature 
between 35 ºF and 50 ºF, a low temperature waterborne paint may be used upon the 
Department’s approval as noted below.   
 
The Contractor shall submit the following information for Department review and approval at 
least 10 calendar days prior to application: 

 
The manufacturer and product name of the low temperature waterborne paint 
 
The manufacturer’s technical product data sheets 
 
The product’s SDS sheets 
 
All required and recommended application specifications for the product  

 
The manufacturer’s requirements for temperature, surface preparation, paint thickness and 
the bead application shall be followed.  No additional payment will be made for the use of low 
temperature waterborne paint. “  
 
627.06 Application   Revise this subsection by replacing the paragraph beginning with “ On other 
final pavement markings…” with the following: 
“On other final pavement markings and on curb, where the paint is applied by hand painting 
or spraying, application shall be one uniform covering coat at least 16 mils thick. Before the 
paint has dried, the glass beads shall be applied by a pressure system that will force the glass 
beads onto the undried paint as uniformly as possible. 
 
Painted lines and markings shall be applied in accordance with the manufacturer’s published 
recommendations. These recommendations will be supplied to the Resident prior to 
installation.” 
 
Revise this subsection by replacing the paragraph beginning with “ If the final reflectivety values are 
less…” with the following: 
 
The final reflectivity will be acceptable if 90 percent or more of the painted pavement lines and 
markings meet the specified minimum value. If less than 90 percent of the painted pavement 
lines and markings meet the specified minimum final reflectivity values, the Contractor shall 
repaint those areas not meeting required reflectivity at no cost to the Department. 
 

If, after repainting, analysis of the final reflectivity values results in the need for a second 
repainting, the Contractor will submit in writing a plan of action to meet the reflectivity 
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minimums prior to continuing any work.  Once the plan has been reviewed and approved by 
the Department, the Contractor shall reapply at no cost to the Department. 

 
 SECTION 637 

DUST CONTROL 
 
Revise this section by removing it in its entirety. 
 

SECTION 643 
TRAFFIC SIGNALS 

 
643.021 Materials     Amend this subsection by adding the following at the end: 
 
“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on 
the following schedule: 
 
Temporary Traffic Control Signals will be crash tested and/or evaluated to MASH2016 
criteria by January 1, 2030. Current Category 4 devices in useful serviceable condition that are 
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through 
December 31, 2029.” 
 
643.023 Traffic Signal Structures   Remove the third paragraph and replace it with the following:   
 
“Traffic signal support structures shall be classified as Fatigue Category III if they are located 
on roads with a speed limit of 35 mph or less, Fatigue Category II if they are located on roads 
with a speed limit of greater than 35 mph, and Fatigue Category I if noted on the Contract 
Plans. Fatigue Importance Factors shall be as specified in Table 11.6-1 (Fatigue Importance 
Factors). Fatigue analyses are not required for span-wire (strain) pole traffic signal support 
structures with heights of 55 feet or less unless required by the current edition of AASHTO 
“LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic 
Signals”. 
 
643.09 Service Connection   Revise this subsection by removing the paragraph that begins with 
“Traffic signal services shall have…”.   

And by removing the paragraphs beginning with “ A service ground rod shall be installed…” and 
“A total of 4, 10’ service…” and replace them with “A total of 4, 10’ service ground rods shall 
be installed and properly connected together on the outside of the cabinet foundation. One 
ground rod shall be located at each corner and shall be either flush or slightly below 
finished grade. The connection between the ground rod and the ground wire shall be an 
exothermic connection such as a Cadweld.  The ground wire from the interconnected ground 
rods shall be routed through a conduit in the foundation and into the base of the cabinet”. 
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SECTION 645 
HIGHWAY SIGNING 

 
Section 645.023 Sign Support Structures.  Under letter “c.”, revise the fifth paragraph beginning 
with “In addition to the required details…”  by removing the words ”and foundation”  from the 5th 
sentence. 
 

 
Section 645.08 Method of Measurement.  Revise the second paragraph beginning with “Bridge-type, 
cantilever and…”  by removing the words ”including the foundation”  . 
 
 
Section 645.09 Basis of Payment.  Revise the third paragraph beginning with “The accepted bridge-
type, cantilever and…”  by removing the word  ”foundation” from the second sentence.  Add the 
following sentence to the end of the paragraph “Conduits, Junction Boxes, and Foundations will 
be paid for under Section 626.”  
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

 
652.2.5 Portable Changeable Message Sign  Revise the fifth paragraph so it reads: 
 
“The control system shall include a display screen upon which messages can be reviewed 
before being displayed on the message sign. The control system shall be capable of maintaining 
memory when power is unavailable. Messages must be changeable with either a portable 
electronic device like a notebook computer or an on-board keypad. The controller shall have 
the capability to store a minimum of 200 user-defined and 200 pre-programmed messages. 
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. The 
cabinet shall be locked at all times that the Contractor is not actively changing the message. 
The Contractor shall change the password for the controller prior to stationing the PCMS and 
shall provide the password to the Resident. The password shall be unique per PCMS and 
secure and shall not be written anywhere in, on, around, or stored in the PCMS.” 
 
Amend this Section by adding the following new subsection: 
 
“652.2.6 Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for Work 
Zone Traffic Control Devices on the following schedule: 
 Category 1 (Cones, Drums, Tubular Markers, Flexible Delineators, and similar devices 
that have little chance if causing windshield penetration, tire damage, or other significant 
effect on the control or trajectory of a vehicle) – All Category 1 devices will be manufacturer 
self-certified as MASH2016 by January 1, 2025. Current Category 1 devices in useful 
serviceable condition that are not self-certified as MASH2016 compliant may be utilized 
through December 31, 2024. 
 Category 2 (Barricades, Portable Sign Supports, Category 1 devices with attachments, 
and similar devices that are not expected to produce significant vehicular velocity change but 
may be otherwise hazardous) – All Category 2 devices will be crash tested and/or evaluated to 
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MASH2016 criteria by January 1, 2025. Current Category 2 devices in useful serviceable 
condition that are successfully tested to NCHRP Report 350 or MASH2009 criteria may be 
utilized through December 31, 2024. 

Category 3 (Portable Concrete Barrier, Portable Crash Cushions, Truck Mounted 
Attenuators, Category 2 devices weighing more than 100 pounds, and similar devices that are 
expected to produce significant vehicular velocity change or other harmful reactions) – All 
Category 3 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1, 
2030. Current Category 3 devices in useful serviceable condition that are successfully tested to 
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029. (See 
Standard Specification 526 for additional Portable Concrete Barrier information). 

Category 4 (Trailer Mounted Devices: Arrow Boards, Temporary Traffic Control 
Signals, Area Lighting, Portable Changeable Message Sign, and other similar devices.) – All 
Category 4 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1, 
2030. Current Category 4 devices in useful serviceable condition that are successfully tested to 
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029.”   
 
 
652.3.3 Submittal of Traffic Control Plan    Amend this section by adding: 
 

“n. A security plan for any PCMS shall be included. The Contractor shall provide a 
plan for secure access to the PCMS and protection from unauthorized users.  The plan shall 
have details on securing the cabinets via a lock and password from unauthorized users, 
password changing protocols, and where the access information will be kept so it can be used 
in the event of emergency. The Contractor shall not Identify or store passwords in the TCP.” 
 
 
652.4 Flaggers Revise the first paragraph of this section so that it reads: 
 
“The Contractor shall furnish flaggers as required by the TCP or as otherwise specified by the 
Resident. All flaggers must have successfully completed a flagger test approved by the 
Department and administered by a Department-approved Flagger-Certifier who is employing 
that flagger. All flaggers must carry an official certification card with them while flagging that 
has been issued by their employer.” 
 

SECTION 681 
PRECAST AGGREGATE-FILLED, CONCRETE BLOCK GRAVITY WALL 

 
681.08 Basis of Payment  Amend this section by adding the Item Number “681.10’ in front of the 
item “Precast Aggregate-Filled Concrete Block Gravity Wall” at the end of the section. 
 

SECTION 701 
STRUCTURAL CONCRETE RELATED MATERIAL 

 
701.01 Portland Cement and Portland Pozzolan Cement   Amend the first sentence of Paragraph 3 by 
adding “or Type 1L Portland Limestone cement” so that it reads: 
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“A Type IP (MS) Portland-pozzolan cement (blended hydraulic cement with moderate sulfate 
resistance) or Type 1L Portland Limestone cement meeting the requirements of AASHTO M 
240, may be used instead of Type II or where Type I Portland cement, meeting the 
requirements of AASHTO M 85, is allowed.” 

 
SECTION 703 

AGGREGATES 
 
Add the following to Section 703 - Aggregates  
 
703.01 Fine Aggregate for Concrete  Fine aggregate for concrete shall consist of natural sand or, 
when approved by the Resident, other inert materials with similar characteristics or combinations 
thereof, having strong, durable particles.  Fine aggregate from different sources of supply shall not 
be mixed or stored in the same pile nor used alternately in the same class of construction or mix 
without permission of the Resident. 
 
 All fine aggregate shall be free from injurious amounts of organic impurities.  Should the fine 
aggregate, when subjected to the colorimetric test for organic impurities, AASHTO T 21, produce a 
color darker than the reference standard color solution (laboratory designation Plate III), the fine 
aggregate shall be rejected. 
 
 Fine aggregate shall have a sand equivalent value of not less than 75 when tested in accordance 
with AASHTO T 176. 
Fine aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section 
703.0201. 
 
 The fineness modulus shall not be less than 2.26 or more than 3.14.  If this value is exceeded, the 
fine aggregate will be rejected unless suitable adjustments are made in proportions of coarse and fine 
aggregate.  The fineness modulus of fine aggregate shall be determined by adding the cumulative 
percentages of material by weight retained on the following sieves: Nos. 4, 8, 16, 30, 50, 100 and 
dividing by 100. 
 
 Fine aggregate, from an individual source when tested for absorption as specified in AASHTO T 
84, shall show an absorption of not more than 2.3 percent. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

inch 100 
No. 4 95-100 
No. 8 80-100 
No. 16 50-85 
No. 30 25-60 
No. 50 10-30 
No. 100 2-10 
No. 200 0-5.0 
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703.02 Coarse Aggregate for Concrete  Coarse aggregate for concrete shall consist of crushed 
stone or gravel having hard, strong, durable pieces, free from adherent coatings and of which the 
composite blend retained on the  sieve shall contain no more than 15 percent, by weight of flat 
and elongated particles when performed in accordance with test method ASTM D 4791, Flat 
Particles, Elongated Particles, or Flat and Elongated Particles in Coarse Aggregate, using a 
dimensional ratio of 1:5. 

 
The coarse aggregate from an individual source shall have an absorption no greater than 2.0 

percent by weight determined in accordance with AASHTO T 85 modified for weight of sample. 
 

 The composite blend shall have a Micro-Deval value of 18.0 percent or less as determined by 
AASHTO T 327 or not exceed 40 percent loss as determined by AASHTO T 96. 
 
 Coarse aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section 
703.0201. 
 
  Coarse aggregate shall conform to the requirements of the following table for the size or 
sizes designated and shall be well graded between the limits specified. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Grading A AA S LATEX 
Aggregate Size 1 inch ¾ inch 1½  inch ½ inch 
2 inch   100  
1½ inch 100         95-100  
1 inch        95-100 100            -  
¾ inch             -        90-100        35-70 100 
½ inch        25-60            -            -        90-100 

            -        20-55        10-30        40-70 
No. 4          0-10          0-10          0-5            0-15 
No. 8          0-5          0-5            -           0-5 
No. 16            -            -            -             - 
No. 50            -            -            -             - 
No. 200 0 - 1.5 0 - 1.5 0 - 1.5 0 - 1.5 

 
703.0201 Alkali Silica Reactive Aggregates   All coarse and fine aggregates proposed for use in 
concrete shall be tested for Alkali Silica Reactivity (ASR) potential under AASHTO T 303 (ASTM 
C 1260), Accelerated Detection of Potentially Deleterious Expansion of Mortar Bars Due to Alkali-
Silica Reaction, prior to being accepted for use. Acceptance will be based on testing performed by an 
accredited independent lab submitted to the Department. Aggregate submittals will be required on a 
5-year cycle, unless the source or character of the aggregate in question has changed within 5 years 
from the last test date. 
 
As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate will be 
allowed with no restrictions when the mortar bars made with this aggregate expand less than or equal 
to 0.10 percent at 30 days from casting. Use of a particular coarse or fine aggregate will be classified 
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as potentially reactive when the mortar bars made with this aggregate expand greater than 0.10 
percent at 30 days from casting. Use of this aggregate will only be allowed with the use of cement-
pozzolan blends and/or chemical admixtures that result in mortar bar expansion of less than 0.10 
percent at 30 days from casting as tested under ASTM C 1567. 
 
Acceptable pozzolans and chemical admixtures that may be used when an aggregate is 
classified as potentially reactive include, but are not limited to the following: 
 
a. Class F Coal Fly Ash meeting the requirements of AASHTO M 295 
b. Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of 

AASHTO M 302 
c. Densified Silica Fume meeting the requirements of AASHTO M 307 
d. Lithium-based admixtures 
e. Metakaolin 
 
Pozzolans or chemical admixtures required to offset the effects of potentially reactive aggregates 
will be incorporated into the concrete at no additional cost to the Department. 
 
 703.05 Aggregate for Sand Leveling  Aggregate for sand leveling shall be sand of hard durable particles free 
from vegetable matter, lumps or balls of clay and other deleterious substances.  The aggregate shall meet the grading 
requirements of the following table. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

h 85-100 
No. 200 0-5.0 

 

 
      703.06 Aggregate for Base and Subbase    The following shall apply to Sections (a.) and (c.) 
below. The material shall have a Micro-Deval value of 25.0 or less as determined by AASHTO T 
327. If the Micro- Deval value exceeds 25.0, the Washington State Degradation DOT Test Method 
T113, Method of Test for Determination of Degradation Value (January 2009 version) shall be 
performed, except that the test shall be performed on the portion of the sample that passes the ½ in 
sieve and is retained on the No. 10 sieve. If the material has a Washington Degradation value of less 
than 15, the material shall be rejected.  
The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as determined 
by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may be used if it does not 
exceed 25 percent loss on AASHTO T 96, Resistance to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the Los Angeles Machine. 

 
Recycled Asphalt Pavement (RAP) shall not be used for or blended with aggregate base or subbase. 

a. Aggregate for base, Type A and B shall be crushed ledge or crushed gravel of hard 
durable particles free from vegetable matter, lumps or balls of clay and other 
deleterious substances.  The gradation of the part that passes a 3 inch sieve shall 
meet the grading requirements of the following table: 
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Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 
Type A Type B 

½ inch 45-70 35-75 
¼ inch 30-55 25-60 
No. 40 0-20 0-25 
No. 200 0-6.0 0-6.0 

 
      At least 50 percent by weight of the material retained on the No. 4 sieve shall have at 
least one fractured face as tested by AASHTO T 335.  
      Type A aggregate for base shall only contain particles of rock that will pass the 2 inch 
square mesh sieve. 

 
      Type B aggregate for base shall only contain particles of rock that will pass the 4 inch square 
mesh sieve. 

            
b. Aggregate for base, Type C shall be crushed ledge or crushed gravel of hard durable 

particles free from vegetable matter, lumps or balls of clay and other deleterious 
substances.  The material shall meet the grading requirements of the following table: 

 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Type C 
4  inches 100 
3 inches 90-100 
2 inches 75-100 
1 inch 50-80 
½ inch 30-60 
No. 4 15-40 
No. 200 0-6.0 
  

      At least 50 percent by weight of the material coarser than the No. 4 sieve shall have at least one 
fractured face as tested by AASHTO T 335. 
 
            c.  Aggregate for subbase shall be sand or gravel of hard durable particles free from 

vegetable matter, lumps or balls of clay and other deleterious substances.  The gradation of the 
part that passes a 3 inch sieve shall meet the grading requirements of the following table: 

 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Type D Type E 
½ in 35-80  
¼ inch 25-65 25-100 
No. 40 0-30 0-50 
No. 200 0-7.0 0-7.0 
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Type D aggregate for subbase gravel may contain up to 50 percent by weight Recycled Concrete 
Aggregate (RCA).  When RCA is used, the portion of the resulting blend of gravel and RCA 
retained on a ½” square mesh sieve shall contain a total of no more than 5 percent by weight of other 
recycled materials such as brick, concrete masonry block, or asphalt pavement as determined by 
visual inspection. 
 
RCA shall be substantially free of wood, metal, plaster, and gypsum board as defined in Note 9 in 
Section 7.4 of AASHTO M 319. RCA shall also be free of all substances that fall under the category 
of solid waste or hazardous materials. 
 
Aggregate for subbase shall not contain particles of rock which will not pass the 6 inch square mesh 
sieve. 

 
703.08 Recycled Asphalt Pavement    Recycled asphalt pavement shall consist of salvaged asphalt 
materials from milled pavements or production waste that has been processed before use to meet 
the requirements of the job mix formula. It shall be free of winter sand, granular fill, construction 
debris, or other materials not generally considered asphalt pavement. 
 
703.081 RAP for Asphalt Pavement   Recycled Asphalt Pavement (RAP) may be introduced into 
hot-mix asphalt pavement at percentages approved by the Department according to the MaineDOT 
Policies and Procedures for HMA Sampling and Testing. 
 
If approved by the Department, the Contractor shall provide documentation stating the source, test 
results for average residual asphalt content, and stockpile gradations showing RAP materials have 
been sized to meet the maximum aggregate size requirements of each mix designation. The 
Department will obtain samples for verification and approval prior to its use. 
 
The maximum allowable percent of RAP shall be determined by the asphalt content, the percent 
passing the 0.075 mm sieve, the ratio between the percent passing the 0.075 mm sieve and the 
asphalt content, and Coarse Micro-Deval loss values as tested by the Department. 
 
The maximum percentage of RAP allowable shall be the lowest percentage as determined 

according to Table 4 below: 
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Table 4: Maximum Percent RAP According to Test Results 
 

The Department will monitor RAP asphalt content and gradation during production by testing 
samples from the stockpile at approximately 15,000 T intervals (in terms of mix production). The 
allowable variance limits (from the numerical average values used for mix designs) for this testing 
are determined based upon the maximum allowable RAP percentage and are shown below in  
Table 5. 
 
Table 5: RAP Verification Limits 
 

 
Classification 

 

Asphalt content 
(compared to 

aim) 

Percent passing 
0.075 mm sieve 

(compared to aim) 

 

Class III 
 

± 1.5 
 

± 2.0 
 

Class II 
 

± 1.0 
 

± 1.5 
 

Class I 
 

± 0.5 
 

± 0.7 

 
For specification purposes, RAP will be categorized as follows: 
 

Class III – A maximum of 10.0 percent of Class III RAP may be used in any base, intermediate 
base, surface, or shim mixture. A maximum of 20.0 percent of Class III RAP may be used in 
hand-placed mixes for item 403.209. 

 
Class II – A maximum of 20.0 percent Class II RAP in any base, binder, surface, or shim course. 
Class I – A maximum of 20.0 percent Class I RAP may be used in any base, intermediate base, 
surface, or shim mixture without requiring a change to the specified asphalt binder. A maximum 
of 30.0 percent Class I RAP may be used in in any base or intermediate base mixture provided that 
a PG 58-28 or PG 58-34 asphalt binder is used. A maximum of 30.0 percent Class I RAP may be 

 
Classification 

 
Maximum 

RAP 
Percentage 

Allowed 

 
Asphalt 
content 

standard 
deviation 

Percent 
passing 
0.075 
mm 
sieve 

standard 
deviation 

Percent 
passing 

0.075 mm 
sieve / 

asphalt 
content 

ratio 

 
Residual 
aggregate 
M-D loss 

value 

 

Class III 
 

10% 
 

 
 

N/A 
 

 
 

 
 

Class II 
 

20% 
 

 
 

 
 

 
 

Class I 
 

30% 
 

3 
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used in any surface or shim mixture provided that PG 58-34 asphalt binder is used. Mixtures 
exceeding 20.0 percent Class I RAP must be evaluated and approved by the Department. 
 
The Contractor may use up to two different RAP sources in any one mix design. The total RAP 
percentage of the mix shall not exceed the maximum allowed for the highest classification RAP 
source used (i.e. if a Class I & Class III used, total RAP must not exceed 
30.0%). The blended RAP material must meet all the requirements of the classification for which 
the RAP is entered (i.e. 10% Class III with 20% Class I, blend must meet Class I criteria). The 
Department may take belt cuts of the blended RAP to verify the material meets these requirements. 
If the Contractor elects to use more than one RAP source in a design, the Contractor shall provide 
an acceptable point of sampling blended RAP material from the 
feed belt. 
 
In the event that RAP source or properties change, the Contractor shall notify the Department of 
the change and submit new documentation stating the new source or properties a minimum of 
72 hours prior to the change to allow for obtaining new samples 
and approval. 
 

SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABRIC 

 
709.01 Reinforcing Steel   Remove the second paragraph of Section 709.01 of the standard 
specification beginning with “Low-Carbon, Chromium,…” and replace with the following: 
 
“ Low-carbon, chromium, reinforcing steel shall be deformed bars conforming to the 
requirements of ASTM A1035.  Bars shall be Grade 100 and alloy Type CS unless otherwise 
specified on the Plans. “ 
 

SECTION 710 
FENCE AND GUARDRAIL 

 
710.06 Fence Posts and Braces  Revise the first Paragraph so that it reads: 
 
“Wood posts shall be of cedar, white oak, or tamarack or other AWPA approved species, of the 
diameter or section and length shown on the plans.” 
 
Remove the fourth paragraph which starts “ That portion of wood posts…”. 
 
 
Revise the paragraph beginning with “Braces shall be of spruce, eastern hemlock … so that it now 
reads: 
 
 “Braces shall be of spruce, eastern hemlock, Norway pine, pitch pine, or tamarack timbers or other 
AWPA approved species, or spruce, cedar, tamarack or other AWPA approved species round posts 
of sufficient length to make a diagonal brace between adjacent posts.  All wood posts and braces 
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shall be pressure-treated in accordance with AASHTO M 133 and AWPA U1, UC4A Commodity 
Specification B: Posts. “ 
 
710.07 Guardrail Posts  Revise this section so that the first sentence of section a. reads: 
 
“a. Wood posts shall be of Norway pine, southern yellow pine, pitch pine, Douglas fir, red pine, 
white pine, or eastern hemlock or other AWPA approved species.” 
 
Revise the next paragraph so that it reads: 
 
Wood posts and offset brackets shall be preservative treated in accordance with the requirements of 
AASHTO M 133 and AWPA U1, UC4A Commodity Specification B: Posts. 
 
710.08 Guardrail Hardware   Revise this subsection by replacing “AASHTO M 298” with “ASTM 
B695”   
 

SECTION 711 
MISCELLANEOUS BRIDGE MATERIAL 

 
711.06 Stud Shear Connector Anchors and Fasteners   Amend this section by deleting it in its 
entirety and replacing it with: 
“Shear connectors shall meet the dimensional tolerances of Figure 9.1 of the 
ANSI/AASHTO/AWS D1.5 Bridge Welding Code (D1.5 Code). Shear connectors, anchors and 
fasteners shall meet the material requirements of Section 9 of the D1.5 Code. Shear connectors 
shall meet the mechanical property requirements of Table 9.1, Type B of the D1.5 Code. 
Anchors and fasteners shall meet the mechanical property requirements of Table 9.1 of the 
D1.5 Code, Type A.” 

 
 

SECTION 712 
MISCELLANEOUS HIGHWAY MATERIAL 

 
712.061 Structural Precast Units  Amend this section by adding the following sentence to the end of 
the first paragraph of the Construction subsection: 
 
“Facilities certified by NPCA or PCI shall provide to the Fabrication Engineer a copy of their 
annual audit to include deficiency reports and corrective actions.” 
 
Revise this section by changing the letter “b” of ASTM C1611 of the Concrete Testing subsection so 
that it reads: 
 
“b. Air content shall be 5.0% to 8.0%.” 

 
 
 

146146



December 4, 2023 
Supersedes: July 17, 2023 

 
 

 

Page 34 of 39 
 

SECTION 713 
STRUCTURAL STEEL AND RELATED MATERIAL 

 
Section 713.02 High Strength Bolts   
Revise the second sentence of this subsection so that it reads “Nuts shall meet the requirement 
ofASTM A563”.  Revise the third sentence of this subsection so that it reads “Circular and beveled 
washers shall conform to the requirement of ASTM F436”. 
 

SECTION 718 
TRAFFIC SIGNALS MATERIAL 

 
718.03 Signal Mounting   Amend the paragraph beginning with “All trunions, brackets and…” by 
adding “For polycarbonate signal heads with more than 3 sections or requiring mounting 
extensions greater than 12 inches in length, reinforcing plates shall be used to reinforce the 
housings at the point of attachment.” to the end of the paragraph. 
 
718.08 Controller Cabinet  Revise this subsection by replacing the paragraph beginning with “The 
cabinet shall be supplied with LED light panels…” on or about page 7-66 with “The cabinet shall 
be supplied with white LED light panels which shall automatically illuminate via a door open 
switch whenever one of the four main cabinet doors are opened for the ground mount cabinet 
or two main doors for the side of pole cabinet.  The ground mounted cabinet shall contain four 
LED light panels per side totaling eight panels for the cabinet; one panel each at the top and 
bottom portion of the front side and back side on the Control side and Power/Auxiliary side of 
the cabinet.  Each light panel shall produce a minimum of 250 lumens for a total minimum 
lumen output of 2000 lumens with all eight panels illuminated.  The minimum output per side 
would be 1000 lumens.  The LED panels shall be protected by a clear shatterproof shield.  The 
side of pole mounted cabinet shall contain four light panels; one at the top of the rack assembly 
and one at the bottom rack assembly on each side of the cabinet. 
 
A second door open status switch per door shall activate a controller input to log a report 
event that one of the doors was opened. All door open status switches shall be connected to the 
same controller input.  For the ground mount cabinet, there shall be two switches on each of 
the four main doors.  For the side-of-pole mount cabinet, there shall be two switches on each of 
the two main doors.” 
 
Revise this subsection by replacing the paragraph beginning with “The cabinet shall be supplied with 
a generator panel …” on or about page 7-68 with: 
 
“The cabinet shall be supplied with a generator panel. The generator panel shall 
consist of a manual transfer switch and a twist-lock connector for generator hookup. The 
transfer switch knob and twist-lock connector shall be located inside a stainless steel enclosure 
with a separate lockable door accessed with a Corbin #2 key.  The unit shall be mounted on the 
left, exterior of the control side wall of the ground mount cabinet a minimum of 36” above the 
surrounding grade and on the lower left side of the pole mounted cabinet.  The generator 
transfer switch shall be a Reliance C30A1N Signa Series or approved equal. “ 
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Revise this subsection by removing the following from the paragraph beginning with “The ground 
mounted cabinet shall be supplied and installed with an electric service meter socket trim and 
electrical service disconnect switch …” on or about page 7-69: “(removed: thus preventing that 
space from being used either by equipment supplied as part of the project, or future 
equipment that would be installed in the rack system.  Joe indicated that he would add this 
language to the detail so it is covered.)”. 
 
Revise this subsection by replacing the following in the paragraph beginning with “The Contractor 
shall reconfigure the default user name…” on or around page 7-70; “MaineDOT IT” with 
“MaineDOT Traffic Division”. 
 
In the paragraph beginning with “Tests shall be conducted by the contractor…” on or around page 7-73, 
amend this subsection by removing “in the state of Maine and” after “The facility shall be”. 
 
Amend this Section by adding the following subsection:  
 
718.13 Field Monitoring Unit (FMU) This item of work shall conform to this specification.  This 
item shall consist of furnishing and installing a Field Monitoring Unit (FMU) and software, as well 
as all needed accessories required for a full and complete installation, including but not limited to 
power adapters, Ethernet cables, and interface cables, as described herein. 
 
Where applicable, communications from MaineDOT’s cloud-based Central Management System 
(CMS) to the on-street traffic signal controllers shall be made through fiber optic interconnect cable 
connected back to existing internet connections and/or the Field Monitoring Unit (FMU).  The 
Contractor shall furnish and install all materials necessary for a complete and operational fiber optic 
interconnection to all project intersections as shown on the plans. All connections to the CMS cloud-
based system shall be via a secure VPN network.  
 
The FMU shall be the only remote connection device used by isolated intersections to connect to the 
cloud-based system.  All connections shall be encrypted VPN tunnels.  The Contractor shall 
coordinate all configuration settings with MaineDOT IT and the Engineer. 
 
The FMU central web based interface shall be a separate element from the CMS.    
 
MATERIALS: The materials for this work shall conform to the following requirements: 
 
1. The work under this item specifies the requirements for the FMU.  The FMU shall operate 

independent of the brand/type of intersection controller deployed in the ATC traffic cabinet. 
 
2. The FMU shall conform to the following requirements:  

2.1 The FMU shall function correctly between -34 degrees C and +74 degrees C. 

2.2 The FMU shall be provided with appropriately rated connectors that allows the FMU to 
be exchanged by unplugging connectors, without tools. 

2.3 The FMU shall monitor and log all ATC Controller and ATC cabinet faults and or 
alarms. 
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2.4 The FMU shall be wired directly to the ATC cabinet. 

2.5 The FMU shall have an internal cellular modem running at 4G LTE. 

2.5.1 The Cellular modem shall be designed to be replaced / upgraded to 5G service 
when available. 

2.6 The FMU shall incorporate an integrated GPS and cell modem. 

2.7 The configuration of the FMU shall be accomplished by accessing the internal web server 
with a browser. It shall be possible to configure the FMU without any special software. 

2.8 The FMU shall be powered via a standard 120V input power. 

2.9 The FMU shall allow for the routing of the controller configuration packets to and from 
the controller (either by Ethernet or serial communications) for any type of controller 
utilized by the MaineDOT. In this way it shall be possible to configure the controller and 
utilize the controller specific software to interrogate the controller, and the FMU shall 
provide the communications pipe which allows this to be accomplished. 

2.10 The FMU shall, within the size limitations above, include a battery and battery 
charging/monitoring circuit, to allow the FMU to function correctly even when all power 
to the intersection has failed. The battery shall continue to power the FMU for a 
minimum of 5 hours after all power has failed to the intersection. 

2.11 The FMU shall incorporate an integrated GPS which will allow the FMU to geo-
locate itself on the FMU management software map, without configuration. 

2.12 The FMU shall operate without requiring a static IP address. The only configuration 
required at the FMU is to enter the URL of where the FMU management software is 
hosted. 

2.13 In the event that the cell service is interrupted or is not available, the FMU shall store 
any events that occur in internal memory and forward these events automatically to the 
FMU management software when the cell service is restored. In this way, a complete 
record of events at the device can be maintained even if cell service is interrupted for a 
period. The system will store 5000 events.  

2.14 The FMU shall utilize HTTP and HTTPS protocols, and XML data structures, for 
communication with the FMU management software. In this way the data will be open 
for future expansion and competition. The use of secret proprietary protocols is not 
permitted. 

2.15 The FMU shall include Ethernet communications via an Ethernet Port with RJ45 
connector.  

2.16 The FMU shall include weather proof antennas. 
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3. Map Display FMU Management Software 

3.1 The FMU shall include a scrollable, zoomable map display, with the intersections and 
other monitored devices shown as representative icons on the map. The map shall include 
the ability to see the intersections using Google Streetview. 

3.2 The alarm status of the intersection shall be clearly indicated on the icon on the map, so 
that the user can see at a glance which intersections are in alarm. 

3.3 The map display shall also include a list of intersections, with the number and priority of 
alarms indicated on the list. Intersections in high priority alarm shall be moved to the top 
of the list, followed by medium priority, low priority and then finally by intersections not 
in alarm. 

3.4 The icons shall change to be able to clearly indicate if an intersection is offline. 
3.5 Clicking on the icon on the map shall expose a box with the current parameters of the 

intersection shown. 
3.6 The default map display position and zoom shall be configurable by user, so that the 

user’s view will default to show the intersections that the user is responsible for 
managing. 

3.7 The map view shall have the ability to show Google traffic overlays on the map.  
 

4. Intersection Detail Display FMU Management Software 

4.1 It shall be possible to drill down, either from the map icon or from the list, to a device 
level detail for the intersection, which as a minimum shall display the following 
parameters: 

4.1.1 The alarm status, with priority indicated, and a text description of the alarm (if 
an alarm is present for this device). 

4.1.2 The time since the last communication with the device 

4.1.3 The following parameters (real time now values, minimum for the day values, 
maximum for the day values, and average for the day values) 

4.1.3.1 The AC mains voltage (value) 

4.1.3.2 The battery back-up voltage (value) 

4.1.3.3 The cabinet temperature (value) 

4.1.3.4 The cabinet humidity (value) 

4.1.3.5 The presence of AC power (OK or Fail) 

4.1.3.6 The flashing status of the intersection (OK or Flashing) 

4.1.3.7 Stop Time status (OK or Stop Time Active) 

150150



December 4, 2023 
Supersedes: July 17, 2023 

 
 

 

Page 38 of 39 
 

4.1.3.8 The cabinet door status (Open or Closed) 

4.1.3.9 The intersection fan status (Fan On or Fan off) 

4.1.4 It shall be possible to view graphs of each of the value parameters in graphical 
form, over the recent two-week period. This includes real time graphs of: 

4.1.4.1 The AC mains voltage 

4.1.4.2 The battery back-up voltage 

4.1.4.3 The cabinet temperature 

4.1.4.4 The cabinet humidity 
5. Diagnostics and Log Display FMU Management Software 

5.1 From the device level detail within the FMU management software, it shall be possible to 
drill down to get the raw data; the error logs; and the communications logs to allow a 
technician to fault-find problems. 

5.2 It shall be possible to filter the logs by Device; by Device Type and/or by Group as well 
as between dates. 

5.3 It shall be possible to print these selected logs to a local printer or a PDF file. 

5.4 It shall be possible to export these logs to Excel on the local computer for further 
analysis. 
 

6. Alarms FMU Management Software 

6.1 The FMU management software shall have a comprehensive alarm generation capability 

6.2 It shall be possible to configure alarms to be generated on any parameter becoming out of 
tolerance, including analog values, digital values and enumerated values. 

6.3 Alarms shall be configurable to be of Low, High or Critical Priority. 

6.4 The alarm priority shall be displayed throughout the FMU management software, on all 
displays, using color codes such as red-critical; yellow – high; and amber-low to indicate 
the priority of the alarm. 

6.5 The current active alarms shall be accessible for view via an expandable window, to see 
which alarms are active and when the alarm occurred. The highest priority alarms shall 
rise to the top of the list. 

 
7. Alerts FMU Management Software 

7.1 The FMU management software shall have comprehensive alerting capability, to enable 
the response personnel to be notified when an abnormal situation has occurred. 
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7.2 It shall be possible to configure alerts to one or more personnel for each alarm. This will 
cause, as selected, an SMS and/or an email to be sent to the person when an alarm occurs. 

7.3 The alert shall be configurable to optionally send via email and/or via SMS a message 
when an alarm clears. 

7.4 The intention is that the FMU management software provides the alerts to the user in near 
real time. The SMS and email shall be issued within 30 seconds of the occurrence of 
event which results in an alert being issued. 

8. Hosting and Connectivity and Service FMU / FMU Management Software 

8.1 The contractor shall supply the FMU with the FMU manufacturers 10 year options for 
Connectivity and Service, as part of the purchase price.  The Connectivity and Service 
agreement shall include at a minimum: 

8.1.1 Cellular Connectivity 

8.1.2 No cellular overage charges 

8.1.3 Extended warranty on the hardware for the period of the Connectivity and 
Service Agreement 

8.1.4 Over-the-air software updates 

8.1.5 Over-the-air security updates 

8.1.6 Future Connected Vehicles Service 
 

SECTION 720 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND 

TRAFFIC SIGNALS 
 
720.12 Wood Sign Posts  Revise the first sentence so that it reads: 
 
Wood sign posts shall be rectangular, straight and sound timber, cut from live growing native spruce, 
red pine, hemlock, cedar trees or other AWPA approved species, free from loose knots or other 
structurally weakening defects of importance, such as shake or holes or heart rot. 
 
Revise the third paragraph that starts with “When pressure treated…” so that it reads: 
 
All sign posts shall be pressure-treated in accordance with AASHTO M 133 and AWPA Standard 
U1, UC4A, Commodity Specification A: Sawn Products.  
 
 
 

152152



 
Supersedes  

Page  A - 1 

APPENDIX A TO DIVISION 100 

SECTION 1 - BIDDING PROVISIONS 

A. Federally Required Certifications  By signing and delivering a Bid, the Bidder certifies as
provided in all certifications set forth in this Appendix A - Federal Contract Provisions 
Supplement including: 

Certification Regarding No Kickbacks to Procure Contract as provided on this page 1 below.
Certification Regarding Non-collusion as provided on page 1 below.
Certification Regarding Non-segregated Facilities as provided by FHWA Form 1273, section
III set forth on page 21 below.
"Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion" as
provided by FHWA Form 1273, section XI set forth on page 32 below.
"Certification Regarding Use of Contract Funds for Lobbying" as provided by FHWA Form
1273, section XII set forth on page 35 below.

Unless otherwise provided below, the term "Bidder”, for the purposes of these certifications,
includes the Bidder, its principals, and the person(s) signing the Bid.  Upon execution of the 
Contract, the Bidder (then called the Contractor) will again make all the certifications indicated 
in this paragraph above. 

CERTIFICATION REGARDING NO KICKBACKS TO PROCURE CONTRACT  Except 
expressly stated by the Bidder on sheets submitted with the Bid (if any), the Bidder hereby 
certifies, to the best of its knowledge and belief, that it has not:  

(A) employed or retained for a commission, percentage, brokerage, contingent fee, or
other consideration, any firm or person (other then a bona fide employee working solely for 
me) to solicit or secure this contract; 

(B) agreed, as an express or implied condition for obtaining this contract, to employ or
retain the services of any firm or person in connection with carrying out the contract, or; 

C) paid, or agreed to pay, to any firm, organization, or person (other than a bona fide
employee working solely for me) any fee, contribution, donation, or consideration of any 
kind for, or in connection with, procuring or carrying out the contract; 

 By signing and submitting a Bid, the Bidder acknowledges that this certification is to be 
furnished to the Maine Department of Transportation and the Federal Highway Administration, 
U.S. Department of Transportation in connection with this contract in anticipation of federal aid 
highway funds and is subject to applicable state and federal laws, both criminal and civil. 

CERTIFICATION REGARDING NONCOLLUSION  Under penalty of perjury as provided by 
federal law (28 U.S.C. §1746), the Bidder hereby certifies, to the best of its knowledge and 
belief, that: 
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the Bidder has not, either directly or indirectly, entered into any agreement, 
participated in any collusion, or otherwise taken any action in restraint of 
competitive bidding in connection with the Contract. 

For a related provisions, see Section 102.7.2 (C) of the Standard Specifications - "Effects of 
Signing and Delivery of Bids" - "Certifications", Section 3 of this Appendix A entitled "Other 
Federal Requirements" including section XI  - "Certification Regarding Debarment, Suspension, 
Ineligibility, and Voluntary Exclusion" and section XII. - "Certification Regarding Use of 
Contract Funds for Lobbying."  
****************************************************************************** 

B. Bid Rigging Hotline  To report bid rigging activities call:  1-800-424-9071

The U.S. Department of Transportation (DOT) operates the above toll-free “hotline” Monday 
through Friday, 8:00 a.m. to 5:00 p.m., eastern time.  Anyone with knowledge of possible bid 
rigging, bidder collusion, or other fraudulent activities should use the “hotline” to report such 
activities. 

The “hotline” is part of the DOT’s continuing effort to identify and investigate highway 
construction contract fraud and abuse and is operated under the direction of the DOT Inspector 
General.  All information will be treated confidentially and caller anonymity will be respected. 
****************************************************************************** 

SECTION 2 - FEDERAL EEO AND CIVIL RIGHTS REQUIREMENTS 

 Unless expressly otherwise provided in the Bid Documents, the provisions contained in this 
Section 2 of this "Federal Contract Provisions Supplement" are hereby incorporated into the Bid 
Documents and Contract. 

A. Nondiscrimination & Civil Rights - Title VI  The Contractor and its subcontractors shall
not discriminate on the basis of race, color, national origin, or sex in the performance of this 
Contract.  The Contractor shall carry out applicable requirements of 49 CFR Part 26 in the award 
and administration of DOT assisted contracts.  Failure by the Contractor to carry out these 
requirements is a material breach of this contract, which may result in the termination of this 
contract or such other remedy as the Department deems appropriate.  The Contractor and 
subcontractors shall comply with Title VI of the Civil Rights Act of 1964, as amended, and with 
all State of Maine and other Federal Civil Rights laws. 

For related provisions, see Subsection B - "Nondiscrimination and Affirmative Action - 
Executive Order 11246" of this Section 2 and Section 3 - Other Federal Requirements of this 
"Federal Contract Provisions Supplement" including section II - "Nondiscrimination" of the 
“Required Contract Provisions, Federal Aid Construction Contracts”, FHWA-1273. 

B. Nondiscrimination and Affirmative Action - Executive Order 11246  Pursuant to
Executive Order 11246, which was issued by President Johnson in 1965 and amended in 1967 
and 1978, this Contract provides as follows. 

 The Contractor shall take specific affirmative actions to ensure equal employment 
opportunity.  The evaluation of the Contractor’s compliance with these specifications shall be 
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based upon its efforts to achieve maximum results from its actions.  The Contractor 
shall document these efforts fully, and shall implement affirmative action steps at least as 
extensive as the following: 

Ensure and maintain a working environment free of harassment, intimidations, and coercion 
at all sites, and in all facilities at which the Contractor’s employees are assigned to work. 
The Contractor, where possible, will assign two or more women to each construction 
project.  The Contractor shall specifically ensure that all forepersons, superintendents, 
and other on-site supervisory personnel are aware of and carry out the Contractor’s 
obligation to maintain such a working environment, with specific attention to minority or 
female individuals working at such sites or in such facilities. 

Establish and maintain a current list of minority and female recruitment sources, provide 
written notification to minority and female recruitment sources and to community 
organizations when the Contractor or its union have employment opportunities available, 
and to maintain a record of the organization’s responses. 

Maintain a current file of the names, addresses and telephone numbers of each minority and 
female off-the-street applicant and minority or female referral from a union, a recruitment 
source or community organization and of what action was taken with respect to each such 
individual.  If such individual was sent to the union hiring hall for referral and was not 
referred back to the Contractor by the union or, if referred, not employed by the 
Contractor, this shall be documented in the file with the reason therefore, along with 
whatever additional actions the Contractor may have taken. 

Provide immediate written notification to the Department’s Civil Rights Office when the 
union or unions with which the Contractor has a collective bargaining agreement has not 
referred to the Contractor a minority person or woman sent by the Contractor, or when 
the Contractor has other information that the union referral process has impeded the 
Design-Builder’s efforts to meet its obligations. 

Develop on-the-job training opportunities and/or participate in training programs for the area 
which expressly include minorities and women, including upgrading programs and 
apprenticeship and trainee programs relevant to the Contractor’s employment needs, 
especially those programs funded or approved by the Department of Labor.  The 
Contractor shall provide notice of these programs to the sources compiled under B above. 

Disseminate the Contractor’s EEO policy by providing notice of the policy to unions and 
training programs and requesting their cooperation in assisting the Contractor in meeting 
its EEO obligation; by including it in any policy manual and collective bargaining 
agreement; by publicizing it in the company newspaper, annual report, etc.; by specific 
review of the policy with all management personnel and with all minority and female 
employees at least once a year; and by posting the company EEO policy on bulletin 
boards accessible to all employees at each location where construction work is 
performed. 

Review, at least annually, the company’s EEO policy and affirmative action obligations 
under these specifications with all employees having any responsibility for hiring, 
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assignment, layoff, termination, or other employment decisions including specific review of
these items with on-site supervisory personnel such as Superintendents, General 
Forepersons, etc., prior to the initiation of construction work at any job site.  A written 
record shall be made and maintained identifying the time and place of these meetings, 
persons attending, subject matter discussed, and disposition of the subject matter. 

Disseminate the Contractor’s EEO policy externally by including it in any advertising in the 
news media, specifically including minority and female news media, and providing 
written notification to and discussing the Contractor’s EEO policy with other 
Contractor’s and Subcontractors with whom the Contractor does or anticipates doing 
business. 

Direct its recruitment efforts, both orally and written to minority, female and community 
organizations, to schools with minority and female students and to minority and female 
recruitment and training organizations serving the Contractor’s recruitment area and 
employment needs.  Not later that one month prior to the date for the acceptance of 
applications for apprenticeship or other training by any recruitment source, the Contractor 
shall send written notification to organizations such as the above describing the openings, 
screenings, procedures, and test to be used in the selection process. 

Encourage present minority and female employees to recruit other minority persons and 
women and, where reasonable, provide after school, summer and vacation employment to 
minority and female youth, both on the site and in other areas of a Contractor’s 
workforce. 

Validate all tests and other selection requirements. 

Conduct, at least annually, an inventory and evaluation at least of all minority and female 
personnel for promotional opportunities and encourage these employees to seek or to 
prepare for, through appropriate training, etc., such opportunities. 

Ensure that seniority practices, job classifications, work assignments and other personnel 
practices, do not have a discriminatory effect by continually monitoring all personnel and 
employment related activities to ensure that the EEO policy and the Contractor’s 
obligations under these specifications are being carried out. 

Ensure that all facilities and company activities are non segregated except that separate or 
single-user toilet and necessary changing facilities shall be provided to assure privacy 
between the sexes. 

Document and maintain a record of all solicitations of offers for subcontracts from minority 
and female construction Contractor’s and suppliers, including circulation of solicitations 
to minority and female Contractor associations and other business associations. 

Conduct a review, at least annually, of all supervisors’ adherence to and performance under 
the Contractor’s EEO policies and affirmative action obligations. 
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C. Goals for Employment of Women and Minorities  Per Executive Order 11246, craft
tradesperson goals are 6.9% women and .5% minorities employed.  However, goals may be 
adjusted upward at the mutual agreement of the Contractor and the Department.  Calculation of 
these percentages shall not include On-the-Job Training Program trainees, and shall not include 
clerical or field clerk position employees. 

For a more complete presentation of requirements for such Goals, see the federally required 
document “Goals for Employment of Females and Minorities” set forth in the next 6 pages 
below. 
****************************************************************************** 

Start of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES 
Federally Required Contract Document 

§60-4.2  Solicitations

(d)  The following notice shall be included in, and shall be part of, all solicitations for offers
and bids on all Federal and federally assisted construction contracts or subcontracts in
excess of $10,000 to be performed in geographical areas designated by the Director
pursuant to §60-4.6 of this part (see 41 CFR 60-4.2(a)):

Notice of Requirement for Affirmative Action to Ensure Equal Opportunity (Executive Order 
11246) 

1. The Offeror's or bidder's attention is called to the "Equal Opportunity Clause" and the
"Standard Federal Equal Employment Specifications" set forth herein.

2. The goals and timetables for minority and female participation, expressed in percentage
terms for the Contractor's aggregate work force in each trade on all construction work in the
covered area, are as follows:

Goals for female participation in each trade   6.9% 

Goals for minority participation for each trade 
Maine 
001 Bangor, ME       0.8% 
  Non-SMSA Counties (Aroostook, Hancock, Penobscot, Piscataquis, Waldo, Washington) 

002 Portland-Lewiston, ME 
   SMSA Counties: 4243 Lewiston-Auburn, ME   0.5% 
   (Androscoggin) 

   6403 Portland, ME 0.6% 
    (Cumberland, Sagadahoc) 

   Non-SMSA Counties:  0.5% 
  (Franklin, Kennebec, Knox, Lincoln, Oxford, Somerset, York) 
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These goals are applicable to all the Contractor's construction work (whether or not it is 
Federal or federally assisted) performed in the covered area.  If the contractor performs 
construction work in a geographical area located outside of the covered area, it shall apply 
the goals established for such geographical area where the work is actually performed.  With 
regard to this second area, the contractor also is subject to the goals for both its federally 
involved and non federally involved construction. 

The contractor's compliance with the Executive Order and the regulations in 41 CFR Part 
60-4 shall be based on its implementation of the Equal Opportunity Clause, specific
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a),
and its efforts to meet the goals.  The hours of minority and female employment and training
must be substantially uniform throughout the length of the contract, and in each trade, and
the contractor shall make a good faith effort to employ minorities and women evenly on each
of its projects.  The transfer of minority or female employees or trainees from Contractor to
Contractor or from project to project for the sole purpose of meeting the Contractor's goals
shall be in violation of the contract, the Executive Order and the regulations in 41 CFR Part
60-4.  Compliance with the goals will be measured against the total work hours performed.

3. The Contractor shall provide written notification to the Director of the Office of Federal
Contract Compliance Programs within 10 working days of award of any construction
subcontract in excess of $10,000 at any tier for construction work under the contract resulting
from this solicitation.  The notification shall list the name, address and telephone number of
the subcontractor, employer identification number of the subcontractor, estimated dollar
amount of the subcontract; estimated started and completion dates of the subcontract; and the
geographical area in which the subcontract is to be performed.

4. As used in this Notice, and in the Contract resulting from this solicitation, the "covered
area" is (insert description of the geographical areas where the contract is to be performed
giving the state, county and city, if any).

 STANDARD FEDERAL EQUAL EMPLOYMENT OPPORTUNITY CONSTRUCTION 
CONTRACT SPECIFICATIONS (EXECUTIVE ORDER 11246) 

1. As used in these specifications:

a. "Covered area" means the geographical area described in the solicitation from which this
contract resulted;

b. "Director" means Director, Office of Federal Contract Compliance Programs, United
States Department of Labor, or any person to whom the Director delegates authority;

c. "Employer identification number" means the Federal Social Security number used on the
Employer's Quarterly Federal Tax Return, U.S. Treasury Department form 941;

d. "Minority" includes:
(i) Black (all persons having origins in any of the Black African racial groups not of

Hispanic origin);
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(ii)  Hispanic (all persons of Mexican, Puerto Rican, Cuban, Central or South American or
other Spanish Culture or origin, regardless of race);

(iii) Asian and Pacific Islander (all persons having origins in any of the original peoples
of the Far East, Southeast Asia, the Indian Subcontinent, or the Pacific Islands); and

(iv) American Indian or Alaskan Native (all persons having origins in any of the original
peoples of the North America and maintaining identifiable tribal affiliations through
membership and participation or community identification).

2. Whenever the Contractor, or any subcontractor at any tier, subcontracts a portion of the work
involving any construction trade, it shall physically include in each subcontract in excess of
$10,000 the provisions of these specifications and the Notice which contains the applicable
goals for minority and female participation and which is set forth in the solicitations from
which this contract resulted.

3. If the contractor, is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan approved
by the U.S. Department of Labor in the covered area either individually or through an
association, its affirmative action obligations on all work in the Plan area (including goals
and timetables) shall be in accordance with that Plan for those trades which have unions
participating in the Plan.  Contractors must be able to demonstrate their participation in and
compliance with the provisions of any such Hometown Plan.  Each Contractor or
Subcontractor participating in an approved Plan is individually required to comply with its
obligations under the EEO clause, and to make a good faith effort to achieve each goal under
the Plan in each trade in which it has employees.  The overall good faith performance by
other Contractors for Subcontractors toward a goal in an approved Plan does not excuse any
covered Contractor's or Subcontractor's failure to take good faith efforts to achieve the Plan
goals and timetables.

4. The Contractor shall implement the specific affirmative action standards provided in
paragraphs 7 a. through p. of these specifications.  The goals set forth in the solicitation from
which this contract resulted are expressed as percentages of the total hours of employment
and training of minority and female utilization the Contractor should reasonably be able to
achieve in each construction trade in which it has employees in contractors performing
construction work in geographical areas where they do not have a Federal or federally
assisted construction contract shall apply the minority and female goals established for the
geographical areas where the work is being performed.  Goals are published periodically in
the Federal Register in notice form and such notices may be obtained from any Office of
Federal Contract Compliance Programs office or from Federal procurement contracting
officers.  The Contractor is expected to make substantially uniform progress in meeting its
goals in each craft during the period specific.

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union with
whom the Contractor has a collective bargaining agreement, to refer either minorities or
women shall excuse the Contractor's obligations under these specifications, Executive Order
11246, or the regulations promulgated pursuant, thereto.

6. In order for the non working training hours of apprentices and trainees to be counted in
meeting the goals, such apprentices and trainees must be employed by the Contractor during
the training period, and the Contractor must have made a commitment to employ the
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apprentices and trainees at the completion of their training, subject to the availability of
employment opportunities.  Trainees must be trained pursuant to training programs 
approved by the U.S. Department of Labor. 

The Contractor shall take specific affirmative actions to ensure equal employment
opportunity.  The evaluation of the Contractor's compliance with these specifications shall be
based upon its effort to achieve maximum results from its actions.  The Contractor shall
document these efforts fully, and shall implement affirmative action steps at least as
expensive as the following:

Ensure and maintain a working environment free of harassment, intimidation, coercion at
all sites, and in all facilities at which the Contractor's employees are assigned to work.
The Contractor, when possible, will assign two or more women to each construction
project.  The Contractor shall specifically ensure that all foremen, superintendents, and
other on-site supervisory personnel are aware of and carry out the Contractor's obligation
to maintain such a working environment, with specific attention to minority or female
individuals working at such sites or in such facilities.

Establish and maintain a current list of minority and female recruitment sources provide
written notification to minority and female recruitment sources and to community
organizations when the Contractor or its unions have employment opportunities
available, and maintain a record of the organization's responses.

Maintain a current file of the names, addresses and telephone numbers of each minority
and female off-the-street applicant and minority or female referral from a union, a
recruitment sources or community organization and of what action was taken with respect
to each such individual.  If such individual was sent to the union hiring hall for referral
and was not referred back to the Contractor by the union or, if referred, not employed by
the Contractor, this shall be documented in the file with the reason therefore, along with
whatever additional actions the Contractor may have taken.

Provide immediate written notification to the Director when the union or unions with
which the Contractor has a collective bargaining agreement has not referred to the
Contractor a minority person or woman sent by the Contractor, or when the Contractor
has other information that the union referral process has impeded the Contractor's efforts
to meet its obligations.

Develop on-the-job training opportunities and/or participate in training programs for the
area which expressly include minorities and women, including upgrading programs and
apprenticeship and trainee programs relevant to the Contractor's employment needs,
especially those programs funded or approved by the Department of Labor.  The
Contractor shall provide notice of these programs to the sources complied under 7b
above.

Disseminate the Contractor's EEO policy by providing notice of the policy to unions and
training programs and requesting their cooperation in assisting the Contractor in meeting
its EEO obligations; by including in any policy manual and collective bargaining
agreement; by publicizing it in the company newspaper, annual report, etc.; by specific
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review of the policy with all management personnel and with all minority and 
female employees at least once a year; and by posting the company EEO policy on 
bulletin boards accessible to all employees at each location where construction 
work is performed. 

g. Review, at least annually, the company's EEO policy and affirmative action obligations
under these specifications with all employees having any responsibility for hiring,
assignment, layoff, termination or other employment decisions including specific review
of these items with on-site supervisory personnel such as Superintendents, General
Foremen, etc., prior to the initiation of construction work at any job site.  A written
record shall be made and maintained identifying the time and place of these meetings,
persons attending, subject matter discussed, and disposition of the subject matter.

h. Disseminate the Contractor's EEO policy externally by including it in any advertising in
the news media, specifically including minority and female news media, and providing
written notification to and discussing the Contractor's EEO policy with other Contractors
and Subcontractors with whom the Contractor does or anticipates doing business.

i. Direct its recruitment, efforts, both oral and written, to minority, female and community
organizations, to schools with minority and female students and to minority and female
recruitment and training organizations serving the Contractor's recruitment area and
employment needs.  Not later than one month other training by any recruitment source,
the Contractor shall send written notification to organizations such as the above,
describing prior to the date for the acceptance of applications for apprenticeship or the
openings, screening procedures, and tests to be used in the selection process.

j. Encourage present minority and female employees to recruit other minority persons and
women and, where reasonable, provide after school, summer and vacation employment to
minority and female youth both on site and in other areas of a Contractor's work force.

k. Validate all tests and other selection requirements where there is an obligation to do so
under 41 CFR Part 60-3.

l. Conduct, at least annually, an inventory and evaluation at least of all minority and female
personnel for promotional opportunities and encourage these employees to seek or to
prepare for, through appropriate training, etc., such opportunities.

m. Ensure that seniority practices, job classifications, work assignments and other personnel
practices, do not have a discriminatory effect by continually monitoring all personnel and
employment related activities to ensure that the EEO policy and the Contractor's
obligations under these specifications are being carried out.

n. Ensure that all facilities and company activities are non segregated except that separate or
single-user toilet and necessary changing facilities shall be provided to assure privacy
between the sexes.

o. Document and maintain a record of all solicitations of offers for subcontracts from
minority and female construction contractors and suppliers, including circulation of
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solicitation to minority and female contractor associations and other business 
associations. 

p. Conduct a review, at least annually, of all supervisor's adherence to and performance
under the Contractor's EEO policies and affirmative action obligations.

8. Contractors are encouraged to participate in voluntary associations which assist in fulfilling
one or more of their affirmative action obligations (7 a through p.).  The efforts of a
contractor association, joint contractor-union, contractor-community, or other similar group
of which the contractor is a member and participant, may be asserted as fulfilling any one or
more of its obligations under 7 a through p. of these specifications provided that the
contractor actively participates in the group, makes every effort to assure that the group has a
positive impact on the employment of minorities and women in the industry, ensures that the
concrete benefits of the program and reflected in the Contractor's minority and female work
force participation, makes a good faith effort to meet its individual goals and timetables, and
can provide access to documentation which demonstrates the effectiveness of actions take on
behalf of the Contractor.  The obligation to comply, however, is the Contractor's and failure
of such a group to fulfill an obligation shall not be a defense for the Contractor's
noncompliance.

9. A single goal for minorities and a separate single goal for women have been established.  The
Contractor, however, is required to provide equal employment opportunity and to take
affirmative action for all minority groups, both make and female, and all women, both
minority and non-minority.  Consequently, the Contractor may be in violation of the
Executive Order if a particular group is employed in a substantially disparate manner (for
example, specific minority group of women is underutilized.)

10. The Contractor shall not use the goals and timetables or affirmative action even through the
Contractor has achieved its goals for women generally, the Contractor may be in violation of
the Executive Order if standards to discriminate against any person because of race, color,
religion, sex, or national origin.

11. The Contractor shall not enter into any Subcontract with any person or firm debarred from
Government contracts pursuant to Executive Order 11246.

12. The Contractor shall carry out such sanctions and penalties for violation of these
specifications and of the Equal Opportunity Clause, including suspension, termination and
cancellation of existing subcontracts as may be imposed or ordered pursuant to Executive
Order 11246, as amended, and its implementation regulations by the Office of Federal
Contract Compliance Programs.  Any Contractor who fails to carry out such sanctions and
penalties shall be in violation of these specifications and Executive Order 11246, as
amended.

13. The Contractor, in fulfilling its obligations under these specifications, shall implement
specific affirmative action steps, at least as extensive as those standards prescribed in
paragraph 7 of these specifications, so as to achieve maximum results from its efforts to
ensure equal employment opportunity.  If the Contractor fails to comply with the
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requirements of the Executive Order, the implementing regulations, or these specifications,

the Director shall proceed in accordance with 41 CFR 60-4.6. 

14. The Contractor shall designate a responsible official to monitor all employment related
activity to ensure that the company EEO policy is being carried out, to submit reports relating
to the provisions hereof as may be required by the Government and to keep records.  Records
shall at least include for each employee the name, address, telephone numbers, construction
trade, union affiliation if any, employee identification number when assigned, social security
number, race, sex, status (e.g. mechanic, apprentice, trainee, helper, or laborer), dates of
changes in status, hours worked per week in the indicated trade, rate of pay, and location sat
which the work was performed.  Records be maintained in an easily understandable and
retrievable form; however, to the degree that existing records satisfy this requirement,
contractors shall not be required to maintain separate records.

15. Nothing herein provided shall be construed as a limitation upon the application of other laws
which establish different standards of compliance or upon the application of requirements for
the hiring of local or other area residents (e.g., those under the Public Works Employment
Act of 1977 and the Community Development Block Grant Program).

End of GOALS FOR EMPLOYMENT OF FEMALES AND MINORITIES 
Federally Required Contract Document 

****************************************************************************** 
D. Section ‘D Disadvantaged Business Enterprise (DBE) Requirements’ is removed

in its entirety.   The DBE material is in: 
Section 105.10 EQUAL OPPORTUNITY AND CIVIL RIGHTS. 

SECTION 3 - OTHER FEDERAL REQUIREMENTS 

Unless expressly otherwise provided in the Bid Documents, the provisions contained in 
this Section 3 of this "Federal Contract Provisions Supplement" are hereby incorporated into the 
Bid Documents and Contract. 

A. Buy America

If the cost of products purchased for permanent use in this project which are manufactured
of steel, iron or the application of any coating to products of these materials exceeds 0.1 percent 
of the contract amount, or $2,500.00, whichever is greater, the products shall have been 
manufactured and the coating applied in the United States.  The coating materials are not subject 
to this clause, only the application of the coating.  In computing that amount, only the cost of the 
product and coating application cost will be included. 

 Ore, for the manufacture of steel or iron, may be from outside the United States; however, 
all other manufacturing processes of steel or iron must be in the United States to qualify as 
having been manufactured in the United States. 
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Supersedes , 20  

United States includes the 50 United States and any place subject to the jurisdiction thereof. 

 Products of steel include, but are not limited to, such products as structural steel, piles, 
guardrail, steel culverts, reinforcing steel, structural plate and steel supports for signs, luminaries 
and signals. 

Products of iron include, but are not limited to, such products as cast iron grates. 

 Application of coatings include, but are not limited to, such applications as epoxy, 
galvanized and paint. 

 To assure compliance with this section, the Contractor shall submit a certification letter on 
its letterhead to the Department stating the following: 

“This is to certify that products made of steel, iron or the application of any coating to 
products of these materials whose costs are in excess of $2,500.00 or 0.1 percent of the 
original contract amount, whichever is greater, were manufactured and the coating, if 
one was required, was applied in the United States.” 

B. Materials

a. Convict Produced Materials  References: 23 U.S.C. 114(b)(2), 23 CFR 635.417
Applicability: FHWA's prohibition against the use of convict material only applies to

Federal-aid highways.  Materials produced after July 1, 1991, by convict labor may only be 
incorporated in a Federal-aid highway construction project if: 1) such materials have been 
produced by convicts who are on parole, supervised release, or probation from a prison; or  
2) such material has been produced in a qualified prison facility, e.g., prison industry, with the
amount produced during any 12-month period, for use in Federal-aid projects, not exceeding the
amount produced, for such use, during the 12-month period ending July 1, 1987.

Materials obtained from prison facilities (e.g., prison industries) are subject to the same 
requirements for Federal-aid participation that are imposed upon materials acquired from other 
sources. Materials manufactured or produced by convict labor will be given no preferential 
treatment. 

The preferred method of obtaining materials for a project is through normal contracting 
procedures which require the contractor to furnish all materials to be incorporated in the work. 
The contractor selects the source, public or private, from which the materials are to be obtained 
(23 CFR 635.407). Prison industries are prohibited from bidding on projects directly (23 CFR 
635.112e), but may act as material supplier to construction contractors. 

Prison materials may also be approved as State-furnished material. However, since public 
agencies may not bid in competition with private firms, direct acquisition of materials from a 
prison industry for use as State-furnished material is subject to a public interest finding with the 
Division Administrator's concurrence (23 CFR 635.407d). Selection of materials produced by 
convict labor as State-furnished materials for mandatory use should be cleared prior to the 
submittal of  the Plans Specifications & Estimates (PS&E). 
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b. Patented/Proprietary Products  References: 23 U.S.C. 112, 23 CFR 635.411

FHWA will not participate, directly or indirectly, in payment for any premium or royalty 
on any patented or proprietary material, specification, or process specifically set forth in the 
plans and specifications for a project, unless: 

the item is purchased or obtained through competitive bidding with equally suitable
unpatented items,
the STA certifies either that the proprietary or patented item is essential for
synchronization with the existing highway facilities or that no equally suitable alternative
exists, or
the item is used for research or for a special type of construction on relatively short
sections of road for experimental purposes. States should follow FHWA's procedures for
"Construction Projects Incorporating Experimental Features" (expermnt.htm) for the
submittal of work plans and evaluations.

The primary purpose of the policy is to have competition in selection of materials and
allow for development of new materials and products. The policy further permits materials and 
products that are judged equal may be bid under generic specifications. If only patented or 
proprietary products are acceptable, they shall be bid as alternatives with all, or at least a 
reasonable number of, acceptable materials or products listed; and the Division Administrator 
may approve a single source if it can be found that its utilization is in the public interest.  

Trade names are generally the key to identifying patented or proprietary materials. Trade 
name examples include 3M, Corten, etc. Generally, products identified by their brand or trade 
name are not to be specified without an "or equal" phrase, and, if trade names are used, all, or at 
least a reasonable number of acceptable "equal" materials or products should be listed. The 
licensing of several suppliers to produce a product does not change the fact that it is a single 
product and should not be specified to the exclusion of other equally suitable products. 

c. State Preference  References: 23 U.S.C. 112, 23 CFR 635.409

Materials produced within Maine shall not be favored to the exclusion of comparable 
materials produced outside of Maine. State preference clauses give particular advantage to the 
designated source and thus restrict competition. Therefore, State preference provisions shall not 
be used on any Federal-aid construction projects. 

This policy also applies to State preference actions against materials of foreign origin, 
except as otherwise permitted by Federal law. Thus, States cannot give preference to in-State 
material sources over foreign material sources. Under the Buy America provisions, the States are 
permitted to expand the Buy America restrictions provided that the STA is legally authorized 
under State law to impose more stringent requirements. 

d. State Owned/Furnished/Designated Materials  References: 23 U.S.C. 112, 23 CFR
635.407 
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Current FHWA policy requires that the contractor must furnish all materials to be 
incorporated in the work, and the contractor shall be permitted to select the sources from which 
the materials are to be obtained. Exceptions to this requirement may be made when there is a 
definite finding, by MaineDOT and concurred in by Federal Highway Administration’s (FHWA) 
Division Administrator, that it is in the public interest to require the contractor to use materials 
furnished by the MaineDOT or from sources designated by MaineDOT. The exception policy 
can best be understood by separating State-furnished materials into the categories of 
manufactured materials and local natural materials.  

Manufactured Materials  When the use of State-furnished manufactured materials is 
approved based on a public interest finding, such use must be made mandatory. The optional use 
of State-furnished manufactured materials is in violation of our policy prohibiting public 
agencies from competing with private firms. Manufactured materials to be furnished by 
MaineDOT must be acquired through competitive bidding, unless there is a public interest 
finding for another method, and concurred in by FHWA’s Division Administrator. 

Local Natural Materials  When MaineDOT owns or controls a local natural materials 
source such as a borrow pit or a stockpile of salvaged pavement material, etc., the materials may 
be designated for either optional or mandatory use; however, mandatory use will require a public 
interest finding (PIF) and FHWA’s Division Administrator's concurrence. 

In order to permit prospective bidders to properly prepare their bids, the location, cost, 
and any conditions to be met for obtaining materials that are made available to the contractor 
shall be stated in the bidding documents. 

Mandatory Disposal Sites  Normally, the disposal site for surplus excavated materials is 
to be of the contractor's choosing; although, an optional site(s) may be shown in the contract 
provisions. A mandatory site shall be specified when there is a finding by MaineDOT, with the 
concurrence of the Division Administrator, that such placement is the most economical or that 
the environment would be substantially enhanced without excessive cost. Discussion of the 
mandatory use of a disposal site in the environmental document may serve as the basis for the 
public interest finding. 

Summarizing FHWA policy for the mandatory use of borrow or disposal sites: 

mandatory use of either requires a public interest finding and FHWA’s Division
Administrator's concurrence,
mandatory use of either may be based on environmental consideration where the
environment will be substantially enhanced without excessive additional cost, and
where the use is based on environmental considerations, the discussion in the
environmental document may be used as the basis for the public interest finding.

Factors to justify a public interest finding should include such items as cost effectiveness, system 
integrity, and local shortages of material. 

C. Standard FHWA Contract Provisions - FHWA 1273
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 Unless expressly otherwise provided in the Bid Documents, the following “Required 
Contract Provisions, Federal Aid Construction Contracts”, FHWA-1273, are hereby incorporated 
into the Bid Documents and Contract.  
****************************************************************************** 
Cargo Preference Act : Contractor and Subcontractor Clauses. “Use of United States-flag 
vessels: The contractor agrees—“(1) To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage (computed separately for dry bulk carriers, 
dry cargo liners, and tankers) involved, whenever shipping any equipment, material, or 
commodities pursuant to this contract, to the extent such vessels are available at fair and 
reasonable rates for United States-flag commercial vessels.“(2) To furnish within 20 days 
following the date of loading for shipments originating within the United States or within 30 
working days following the date of loading for shipments originating outside the United States, a 
legible copy of a rated, ‘on-board’ commercial ocean bill-of-lading in English for each shipment 
of cargo described in paragraph (1) of this section to both the Contracting Officer (through the 
prime contractor in the case of subcontractor bills-of-lading) and to the Division of National 
Cargo, Office of Market Development, Maritime Administration, Washington, DC 20590.“(3) 
To insert the substance of the provisions of this clause in all subcontracts issued pursuant to this 
contract.”(Reorganization Plans No. 21 of 1950 (64 Stat. 1273) and No. 7 of 1961 (75 Stat. 840) 
as amended by Pub. L. 91-469 (84 Stat. 1036) and Department of Commerce Organization Order 
10-8 (38 FR 19707, July 23, 1973)) [42 FR 57126, Nov. 1, 1977]

The Cargo Preference Act requirements apply to materials or equipment that are acquired for a 
specific Federal-aid highway project. In general, the requirements are not applicable to goods or 
materials that come into inventories independent of an FHWA funded-contract. For example, the 
requirements would not apply to shipments of Portland cement, asphalt cement, or aggregates, as 
industry suppliers and contractors use these materials to replenish existing inventories. In 
general, most of the materials used for highway construction originate from existing inventories 
and are not acquired solely for a specific Federal-aid project. However, if materials or equipment 
are acquired solely for a Federal-aid project, then the Cargo Preference Act requirements apply.” 
***************************************************************************** 

Start of FHWA 1273 REQUIRED CONTRACT PROVISIONS 
FEDERAL-AID CONSTRUCTION CONTRACTS (As revised through ) 

Page  A - 15 
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FHWA-1273 – Revised October 23, 2023 

REQUIRED CONTRACT PROVISIONS  
FEDERAL-AID CONSTRUCTION CONTRACTS 

I. General
II. Nondiscrimination
III. Non-segregated Facilities
IV. Davis-Bacon and Related Act Provisions
V. Contract Work Hours and Safety Standards Act

Provisions
VI. Subletting or Assigning the Contract
VII. Safety: Accident Prevention
VIII. False Statements Concerning Highway Projects
IX. Implementation of Clean Air Act and Federal Water

Pollution Control Act
X. Certification Regarding Debarment, Suspension,

Ineligibility and Voluntary Exclusion
XI. Certification Regarding Use of Contract Funds for

Lobbying
XII. Use of United States-Flag Vessels:

ATTACHMENTS 

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under title 23, United States
Code, as required in 23 CFR 633.102(b) (excluding
emergency contracts solely intended for debris removal).  The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).  23 CFR
633.102(e).

The applicable requirements of Form FHWA-1273 are 
incorporated by reference for work done under any purchase 
order, rental agreement or agreement for other services.  The 
prime contractor shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider.  23 
CFR 633.102(e).   

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in lower tier 
subcontracts (excluding subcontracts for design services, 
purchase orders, rental agreements and other agreements for 
supplies or services) in accordance with 23 CFR 633.102.  The 
design-builder shall be responsible for compliance by any 
subcontractor, lower-tier subcontractor or service provider. 

Contracting agencies may reference Form FHWA-1273 in 
solicitation-for-bids or request-for-proposals documents, 
however, the Form FHWA-1273 must be physically 
incorporated (not referenced) in all contracts, subcontracts and 
lower-tier subcontracts (excluding purchase orders, rental 
agreements and other agreements for supplies or services 
related to a construction contract).  23 CFR 633.102(b). 

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work

performed on the contract by the contractor's own organization 
and with the assistance of workers under the contractor's 
immediate superintendence and to all work performed on the 
contract by piecework, station work, or by subcontract.  23 
CFR 633.102(d). 

3. A breach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation.  23 U.S.C. 114(b).
The term Federal-aid highway does not include roadways
functionally classified as local roads or rural minor collectors.
23 U.S.C. 101(a).

II. NONDISCRIMINATION (23 CFR 230.107(a); 23 CFR Part
230, Subpart A, Appendix A; EO 11246)

The provisions of this section related to 23 CFR Part 230, 
Subpart A, Appendix A are applicable to all Federal-aid 
construction contracts and to all related construction 
subcontracts of $10,000 or more.  The provisions of 23 CFR 
Part 230 are not applicable to material supply, engineering, or 
architectural service contracts.   

In addition, the contractor and all subcontractors must comply 
with the following policies: Executive Order 11246, 41 CFR 
Part 60, 29 CFR Parts 1625-1627, 23 U.S.C. 140, Section 504 
of the Rehabilitation Act of 1973, as amended (29 U.S.C. 794), 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

The contractor and all subcontractors must comply with:  the 
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000, 
the Standard Federal Equal Employment Opportunity 
Construction Contract Specifications in 41 CFR 60-4.3. 

Note: The U.S. Department of Labor has exclusive authority to 
determine compliance with Executive Order 11246 and the 
policies of the Secretary of Labor including 41 CFR Part 60, 
and 29 CFR Parts 1625-1627.  The contracting agency and 
the FHWA have the authority and the responsibility to ensure 
compliance with 23 U.S.C. 140, Section 504 of the 
Rehabilitation Act of 1973, as amended (29 U.S.C. 794), and 
Title VI of the Civil Rights Act of 1964, as amended (42 U.S.C. 
2000d et seq.), and related regulations including 49 CFR Parts 
21, 26, and 27; and 23 CFR Parts 200, 230, and 633. 

The following provision is adopted from 23 CFR Part 230, 
Subpart A, Appendix A, with appropriate revisions to conform 
to the U.S. Department of Labor (US DOL) and FHWA 
requirements.   
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1. Equal Employment Opportunity: Equal Employment 
Opportunity (EEO) requirements not to discriminate and to 
take affirmative action to assure equal opportunity as set forth 
under laws, executive orders, rules, regulations (see 28 CFR 
Part 35, 29 CFR Part 1630, 29 CFR Parts 1625-1627, 41 CFR 
Part 60 and 49 CFR Part 27) and orders of the Secretary of 
Labor as modified by the provisions prescribed herein, and 
imposed pursuant to 23 U.S.C. 140, shall constitute the EEO 
and specific affirmative action standards for the contractor's 
project activities under this contract. The provisions of the 
Americans with Disabilities Act of 1990 (42 U.S.C. 12101 et 
seq.) set forth under 28 CFR Part 35 and 29 CFR Part 1630 
are incorporated by reference in this contract. In the execution 
of this contract, the contractor agrees to comply with the 
following minimum specific requirement activities of EEO: 
 

a. The contractor will work with the contracting agency and 
the Federal Government to ensure that it has made every 
good faith effort to provide equal opportunity with respect to all 
of its terms and conditions of employment and in their review 
of activities under the contract.  23 CFR 230.409 (g)(4) & (5). 
 
    b. The contractor will accept as its operating policy the 
following statement: 
 

"It is the policy of this Company to assure that applicants 
are employed, and that employees are treated during 
employment, without regard to their race, religion, sex, 
sexual orientation, gender identity, color, national origin, age 
or disability.  Such action shall include: employment, 
upgrading, demotion, or transfer; recruitment or recruitment 
advertising; layoff or termination; rates of pay or other forms 
of compensation; and selection for training, including 
apprenticeship, pre-apprenticeship, and/or on-the-job 
training." 

 
2.  EEO Officer: The contractor will designate and make 
known to the contracting officers an EEO Officer who will have 
the responsibility for and must be capable of effectively 
administering and promoting an active EEO program and who 
must be assigned adequate authority and responsibility to do 
so. 
 
3.  Dissemination of Policy: All members of the contractor's 
staff who are authorized to hire, supervise, promote, and 
discharge employees, or who recommend such action or are 
substantially involved in such action, will be made fully 
cognizant of and will implement the contractor's EEO policy 
and contractual responsibilities to provide EEO in each grade 
and classification of employment.  To ensure that the above 
agreement will be met, the following actions will be taken as a 
minimum: 
 

a.  Periodic meetings of supervisory and personnel office 
employees will be conducted before the start of work and then 
not less often than once every six months, at which time the 
contractor's EEO policy and its implementation will be 
reviewed and explained.  The meetings will be conducted by 
the EEO Officer or other knowledgeable company official. 
  

b.  All new supervisory or personnel office employees will be 
given a thorough indoctrination by the EEO Officer, covering 
all major aspects of the contractor's EEO obligations within 
thirty days following their reporting for duty with the contractor. 
 

c.  All personnel who are engaged in direct recruitment for 
the project will be instructed by the EEO Officer in the 
contractor's procedures for locating and hiring minorities and 
women. 

  
d.  Notices and posters setting forth the contractor's EEO 

policy will be placed in areas readily accessible to employees, 
applicants for employment and potential employees. 
 

e.  The contractor's EEO policy and the procedures to 
implement such policy will be brought to the attention of 
employees by means of meetings, employee handbooks, or 
other appropriate means. 
 
4. Recruitment: When advertising for employees, the 
contractor will include in all advertisements for employees the 
notation: "An Equal Opportunity Employer."  All such 
advertisements will be placed in publications having a large 
circulation among minorities and women in the area from 
which the project work force would normally be derived. 
 

a.  The contractor will, unless precluded by a valid 
bargaining agreement, conduct systematic and direct 
recruitment through public and private employee referral 
sources likely to yield qualified minorities and women.  To 
meet this requirement, the contractor will identify sources of 
potential minority group employees and establish with such 
identified sources procedures whereby minority and women 
applicants may be referred to the contractor for employment 
consideration. 
 

b.  In the event the contractor has a valid bargaining 
agreement providing for exclusive hiring hall referrals, the 
contractor is expected to observe the provisions of that 
agreement to the extent that the system meets the contractor's 
compliance with EEO contract provisions.  Where 
implementation of such an agreement has the effect of 
discriminating against minorities or women, or obligates the 
contractor to do the same, such implementation violates 
Federal nondiscrimination provisions. 
 

c.  The contractor will encourage its present employees to 
refer minorities and women as applicants for employment.  
Information and procedures with regard to referring such 
applicants will be discussed with employees. 
 
5.  Personnel Actions: Wages, working conditions, and 
employee benefits shall be established and administered, and 
personnel actions of every type, including hiring, upgrading, 
promotion, transfer, demotion, layoff, and termination, shall be 
taken without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age or disability.  
The following procedures shall be followed: 
 

a.  The contractor will conduct periodic inspections of project 
sites to ensure that working conditions and employee facilities 
do not indicate discriminatory treatment of project site 
personnel. 
 

b.  The contractor will periodically evaluate the spread of 
wages paid within each classification to determine any 
evidence of discriminatory wage practices. 
 

c.  The contractor will periodically review selected personnel 
actions in depth to determine whether there is evidence of 
discrimination.  Where evidence is found, the contractor will 
promptly take corrective action.  If the review indicates that the 
discrimination may extend beyond the actions reviewed, such 
corrective action shall include all affected persons. 
 

d.  The contractor will promptly investigate all complaints of 
alleged discrimination made to the contractor in connection 
with its obligations under this contract, will attempt to resolve 
such complaints, and will take appropriate corrective action 
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within a reasonable time.  If the investigation indicates that the 
discrimination may affect persons other than the complainant, 
such corrective action shall include such other persons.  Upon 
completion of each investigation, the contractor will inform 
every complainant of all of their avenues of appeal. 
 
6. Training and Promotion: 
 

a.  The contractor will assist in locating, qualifying, and 
increasing the skills of minorities and women who are 
applicants for employment or current employees.  Such efforts 
should be aimed at developing full journey level status 
employees in the type of trade or job classification involved.  
 

b.  Consistent with the contractor's work force requirements 
and as permissible under Federal and State regulations, the 
contractor shall make full use of training programs (i.e., 
apprenticeship and on-the-job training programs for the 
geographical area of contract performance).  In the event a 
special provision for training is provided under this contract, 
this subparagraph will be superseded as indicated in the 
special provision.  The contracting agency may reserve 
training positions for persons who receive welfare assistance 
in accordance with 23 U.S.C. 140(a). 
 

c.  The contractor will advise employees and applicants for 
employment of available training programs and entrance 
requirements for each. 
 

d.  The contractor will periodically review the training and 
promotion potential of employees who are minorities and 
women and will encourage eligible employees to apply for 
such training and promotion. 
 
7. Unions: If the contractor relies in whole or in part upon 
unions as a source of employees, the contractor will use good 
faith efforts to obtain the cooperation of such unions to 
increase opportunities for minorities and women.  23 CFR 
230.409.  Actions by the contractor, either directly or through a 
contractor's association acting as agent, will include the 
procedures set forth below: 
 

a.  The contractor will use good faith efforts to develop, in 
cooperation with the unions, joint training programs aimed 
toward qualifying more minorities and women for membership 
in the unions and increasing the skills of minorities and women 
so that they may qualify for higher paying employment. 
 

b.  The contractor will use good faith efforts to incorporate an 
EEO clause into each union agreement to the end that such 
union will be contractually bound to refer applicants without 
regard to their race, color, religion, sex, sexual orientation, 
gender identity, national origin, age, or disability. 
 

c.  The contractor is to obtain information as to the referral 
practices and policies of the labor union except that to the 
extent such information is within the exclusive possession of 
the labor union and such labor union refuses to furnish such 
information to the contractor, the contractor shall so certify to 
the contracting agency and shall set forth what efforts have 
been made to obtain such information. 
 

d.  In the event the union is unable to provide the contractor 
with a reasonable flow of referrals within the time limit set forth 
in the collective bargaining agreement, the contractor will, 
through independent recruitment efforts, fill the employment 
vacancies without regard to race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability; 
making full efforts to obtain qualified and/or qualifiable 
minorities and women.  The failure of a union to provide 

sufficient referrals (even though it is obligated to provide 
exclusive referrals under the terms of a collective bargaining 
agreement) does not relieve the contractor from the 
requirements of this paragraph.  In the event the union referral 
practice prevents the contractor from meeting the obligations 
pursuant to Executive Order 11246, as amended, and these 
special provisions, such contractor shall immediately notify the 
contracting agency. 
 
8.  Reasonable Accommodation for Applicants / 
Employees with Disabilities:  The contractor must be familiar 
with the requirements for and comply with the Americans with 
Disabilities Act and all rules and regulations established 
thereunder.  Employers must provide reasonable 
accommodation in all employment activities unless to do so 
would cause an undue hardship. 
 
9. Selection of Subcontractors, Procurement of Materials 
and Leasing of Equipment: The contractor shall not 
discriminate on the grounds of race, color, religion, sex, sexual 
orientation, gender identity, national origin, age, or disability in 
the selection and retention of subcontractors, including 
procurement of materials and leases of equipment.  The 
contractor shall take all necessary and reasonable steps to 
ensure nondiscrimination in the administration of this contract. 
 

a.  The contractor shall notify all potential subcontractors, 
suppliers, and lessors of their EEO obligations under this 
contract. 
 

b.  The contractor will use good faith efforts to ensure 
subcontractor compliance with their EEO obligations. 
 
 
10. Assurances Required: 
 

a.  The requirements of 49 CFR Part 26 and the State 
DOT’s FHWA-approved Disadvantaged Business Enterprise 
(DBE) program are incorporated by reference. 
 

b.  The contractor, subrecipient or subcontractor shall not 
discriminate on the basis of race, color, national origin, or sex 
in the performance of this contract. The contractor shall carry 
out applicable requirements of 49 CFR part 26 in the award 
and administration of DOT-assisted contracts. Failure by the 
contractor to carry out these requirements is a material breach 
of this contract, which may result in the termination of this 
contract or such other remedy as the recipient deems 
appropriate, which may include, but is not limited to: 

(1) Withholding monthly progress payments; 
(2) Assessing sanctions; 
(3) Liquidated damages; and/or 
(4) Disqualifying the contractor from future bidding as non-

responsible. 
c.  The Title VI and nondiscrimination provisions of U.S. 

DOT Order 1050.2A at Appendixes A and E are incorporated 
by reference.  49 CFR Part 21. 
 
11. Records and Reports: The contractor shall keep such 
records as necessary to document compliance with the EEO 
requirements.  Such records shall be retained for a period of 
three years following the date of the final payment to the 
contractor for all contract work and shall be available at 
reasonable times and places for inspection by authorized 
representatives of the contracting agency and the FHWA. 
 

a.  The records kept by the contractor shall document the 
following: 
 

170170



 
4 

 

    (1) The number and work hours of minority and non-
minority group members and women employed in each work 
classification on the project; 
 

(2) The progress and efforts being made in cooperation 
with unions, when applicable, to increase employment 
opportunities for minorities and women; and 

 
(3) The progress and efforts being made in locating, hiring, 

training, qualifying, and upgrading minorities and women.  
 

b.  The contractors and subcontractors will submit an annual 
report to the contracting agency each July for the duration of 
the project indicating the number of minority, women, and non-
minority group employees currently engaged in each work 
classification required by the contract work.  This information is 
to be reported on Form FHWA-1391.  The staffing data should 
represent the project work force on board in all or any part of 
the last payroll period preceding the end of July.  If on-the-job 
training is being required by special provision, the contractor 
will be required to collect and report training data.  The 
employment data should reflect the work force on board during 
all or any part of the last payroll period preceding the end of 
July. 
 
 
III. NONSEGREGATED FACILITIES 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related construction subcontracts of more 
than $10,000.  41 CFR 60-1.5. 
 
As prescribed by 41 CFR 60-1.8, the contractor must ensure 
that facilities provided for employees are provided in such a 
manner that segregation on the basis of race, color, religion, 
sex, sexual orientation, gender identity, or national origin 
cannot result.  The contractor may neither require such 
segregated use by written or oral policies nor tolerate such use 
by employee custom.  The contractor's obligation extends 
further to ensure that its employees are not assigned to 
perform their services at any location under the contractor's 
control where the facilities are segregated.  The term "facilities" 
includes waiting rooms, work areas, restaurants and other 
eating areas, time clocks, restrooms, washrooms, locker 
rooms and other storage or dressing areas, parking lots, 
drinking fountains, recreation or entertainment areas, 
transportation, and housing provided for employees.  The 
contractor shall provide separate or single-user restrooms and 
necessary dressing or sleeping areas to assure privacy 
between sexes. 
 
 
IV.  DAVIS-BACON AND RELATED ACT PROVISIONS 

This section is applicable to all Federal-aid construction 
projects exceeding $2,000 and to all related subcontracts and 
lower-tier subcontracts (regardless of subcontract size), in 
accordance with 29 CFR 5.5.  The requirements apply to all 
projects located within the right-of-way of a roadway that is 
functionally classified as Federal-aid highway.  23 U.S.C. 113.  
This excludes roadways functionally classified as local roads 
or rural minor collectors, which are exempt.  23 U.S.C. 101.  
Where applicable law requires that projects be treated as a 
project on a Federal-aid highway, the provisions of this subpart 
will apply regardless of the location of the project.  Examples 
include: Surface Transportation Block Grant Program projects 
funded under 23 U.S.C. 133 [excluding recreational trails 
projects], the Nationally Significant Freight and Highway 

Projects funded under 23 U.S.C. 117, and National Highway 
Freight Program projects funded under 23 U.S.C. 167.    

The following provisions are from the U.S. Department of 
Labor regulations in 29 CFR 5.5 “Contract provisions and 
related matters” with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements. 

1.  Minimum wages (29 CFR 5.5) 

a. Wage rates and fringe benefits. All laborers and 
mechanics employed or working upon the site of the work (or 
otherwise working in construction or development of the 
project under a development statute), will be paid 
unconditionally and not less often than once a week, and 
without subsequent deduction or rebate on any account 
(except such payroll deductions as are permitted by 
regulations issued by the Secretary of Labor under the 
Copeland Act (29 CFR part 3)), the full amount of basic hourly 
wages and bona fide fringe benefits (or cash equivalents 
thereof) due at time of payment computed at rates not less 
than those contained in the wage determination of the 
Secretary of Labor which is attached hereto and made a part 
hereof, regardless of any contractual relationship which may 
be alleged to exist between the contractor and such laborers 
and mechanics. As provided in paragraphs (d) and (e) of 29 
CFR 5.5, the appropriate wage determinations are effective by 
operation of law even if they have not been attached to the 
contract. Contributions made or costs reasonably anticipated 
for bona fide fringe benefits under the Davis-Bacon Act (40 
U.S.C. 3141(2)(B)) on behalf of laborers or mechanics are 
considered wages paid to such laborers or mechanics, subject 
to the provisions of paragraph 1.e. of this section; also, regular 
contributions made or costs incurred for more than a weekly 
period (but not less often than quarterly) under plans, funds, or 
programs which cover the particular weekly period, are 
deemed to be constructively made or incurred during such 
weekly period. Such laborers and mechanics must be paid the 
appropriate wage rate and fringe benefits on the wage 
determination for the classification(s) of work actually 
performed, without regard to skill, except as provided in 
paragraph 4. of this section. Laborers or mechanics performing 
work in more than one classification may be compensated at 
the rate specified for each classification for the time actually 
worked therein: Provided, That the employer's payroll records 
accurately set forth the time spent in each classification in 
which work is performed. The wage determination (including 
any additional classifications and wage rates conformed under 
paragraph 1.c. of this section) and the Davis-Bacon poster 
(WH–1321) must be posted at all times by the contractor and 
its subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the workers.  

b. Frequently recurring classifications. (1) In addition to wage 
and fringe benefit rates that have been determined to be 
prevailing under the procedures set forth in 29 CFR part 1, a 

and fringe benefit rates for classifications of laborers and 
mechanics for which conformance requests are regularly 
submitted pursuant to paragraph 1.c. of this section, provided 
that:  

(i) The work performed by the classification is not 
performed by a classification in the wage determination for 
which a prevailing wage rate has been determined;  
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(ii) The classification is used in the area by the 
construction industry; and  

(iii) The wage rate for the classification bears a reasonable 
relationship to the prevailing wage rates contained in the 
wage determination.  

(2) The Administrator will establish wage rates for such 
classifications in accordance with paragraph 1.c.(1)(iii) of this 
section. Work performed in such a classification must be paid 
at no less than the wage and fringe benefit rate listed on the 
wage determination for such classification.  

c. Conformance. (1) The contracting officer must require that 
any class of laborers or mechanics, including helpers, which is 
not listed in the wage determination and which is to be 
employed under the contract be classified in conformance with 
the wage determination. Conformance of an additional 
classification and wage rate and fringe benefits is appropriate 
only when the following criteria have been met:  

(i) The work to be performed by the classification 
requested is not performed by a classification in the wage 
determination; and  

(ii) The classification is used in the area by the 
construction industry; and  

(iii) The proposed wage rate, including any bona fide fringe 
benefits, bears a reasonable relationship to the wage rates 
contained in the wage determination.  

(2) The conformance process may not be used to split, 
subdivide, or otherwise avoid application of classifications 
listed in the wage determination. 

(3) If the contractor and the laborers and mechanics to be 
employed in the classification (if known), or their 
representatives, and the contracting officer agree on the 
classification and wage rate (including the amount designated 
for fringe benefits where appropriate), a report of the action 
taken will be sent by the contracting officer by email to 
DBAconformance@dol.gov. The Administrator, or an 
authorized representative, will approve, modify, or disapprove 
every additional classification action within 30 days of receipt 
and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(4) In the event the contractor, the laborers or mechanics to 
be employed in the classification or their representatives, and 
the contracting officer do not agree on the proposed 
classification and wage rate (including the amount designated 
for fringe benefits, where appropriate), the contracting officer 
will, by email to DBAconformance@dol.gov, refer the 
questions, including the views of all interested parties and the 
recommendation of the contracting officer, to the Administrator 
for determination. The Administrator, or an authorized 
representative, will issue a determination within 30 days of 
receipt and so advise the contracting officer or will notify the 
contracting officer within the 30–day period that additional time 
is necessary.  

(5) The contracting officer must promptly notify the 
contractor of the action taken by the Wage and Hour Division 

under paragraphs 1.c.(3) and (4) of this section. The contractor 
must furnish a written copy of such determination to each 
affected worker or it must be posted as a part of the wage 
determination. The wage rate (including fringe benefits where 
appropriate) determined pursuant to paragraph 1.c.(3) or (4) of 
this section must be paid to all workers performing work in the 
classification under this contract from the first day on which 
work is performed in the classification. 

d. Fringe benefits not expressed as an hourly rate. 
Whenever the minimum wage rate prescribed in the contract 
for a class of laborers or mechanics includes a fringe benefit 
which is not expressed as an hourly rate, the contractor may 
either pay the benefit as stated in the wage determination or 
may pay another bona fide fringe benefit or an hourly cash 
equivalent thereof.  

e. Unfunded plans. If the contractor does not make 
payments to a trustee or other third person, the contractor may 
consider as part of the wages of any laborer or mechanic the 
amount of any costs reasonably anticipated in providing bona 
fide fringe benefits under a plan or program, Provided, That 
the Secretary of Labor has found, upon the written request of 
the contractor, in accordance with the criteria set forth in 

-Bacon Act 
have been met. The Secretary of Labor may require the 
contractor to set aside in a separate account assets for the 
meeting of obligations under the plan or program.  

f. Interest. In the event of a failure to pay all or part of the 
wages required by the contract, the contractor will be required 
to pay interest on any underpayment of wages.  

2.  Withholding (29 CFR 5.5)  

a. Withholding requirements. The contracting agency may, 
upon its own action, or must, upon written request of an 
authorized representative of the Department of Labor, withhold 
or cause to be withheld from the contractor so much of the 
accrued payments or advances as may be considered 
necessary to satisfy the liabilities of the prime contractor or any 
subcontractor for the full amount of wages and monetary relief, 
including interest, required by the clauses set forth in this 
section for violations of this contract, or to satisfy any such 
liabilities required by any other Federal contract, or federally 
assisted contract subject to Davis-Bacon labor standards, that 

necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to Davis-Bacon labor standards requirements and is 
held by the same prime contractor, regardless of whether the 
other contract was awarded or assisted by the same agency, 
and such funds may be used to satisfy the contractor liability 
for which the funds were withheld. In the event of a 
contractor's failure to pay any laborer or mechanic, including 
any apprentice or helper working on the site of the work all or 
part of the wages required by the contract, or upon the 
contractor's failure to submit the required records as discussed 
in paragraph 3.d. of this section, the contracting agency may 
on its own initiative and after written notice to the contractor, 
take such action as may be necessary to cause the 
suspension of any further payment, advance, or guarantee of 
funds until such violations have ceased.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with paragraph 
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2.a. of this section or Section V, paragraph 3.a., or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs;  

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

3. Records and certified payrolls (29 CFR 5.5) 

a. Basic record requirements (1) Length of record retention. 
All regular payrolls and other basic records must be 
maintained by the contractor and any subcontractor during the 
course of the work and preserved for all laborers and 
mechanics working at the site of the work (or otherwise 
working in construction or development of the project under a 
development statute) for a period of at least 3 years after all 
the work on the prime contract is completed.  

(2) Information required. Such records must contain the 
name; Social Security number; last known address, telephone 
number, and email address of each such worker; each 
worker's correct classification(s) of work actually performed; 
hourly rates of wages paid (including rates of contributions or 
costs anticipated for bona fide fringe benefits or cash 
equivalents thereof of the types described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act); daily and weekly number 
of hours actually worked in total and on each covered contract; 
deductions made; and actual wages paid.  

(3) Additional records relating to fringe benefits. Whenever 
the Secretary of Labor has found under paragraph 1.e. of this 
section that the wages of any laborer or mechanic include the 
amount of any costs reasonably anticipated in providing 
benefits under a plan or program described in 40 U.S.C. 
3141(2)(B) of the Davis-Bacon Act, the contractor must 
maintain records which show that the commitment to provide 
such benefits is enforceable, that the plan or program is 
financially responsible, and that the plan or program has been 
communicated in writing to the laborers or mechanics affected, 
and records which show the costs anticipated or the actual 
cost incurred in providing such benefits.  

(4) Additional records relating to apprenticeship. Contractors 
with apprentices working under approved programs must 
maintain written evidence of the registration of apprenticeship 
programs, the registration of the apprentices, and the ratios 
and wage rates prescribed in the applicable programs.  

b. Certified payroll requirements (1) Frequency and method 
of submission. The contractor or subcontractor must submit 
weekly, for each week in which any DBA- or Related Acts-
covered work is performed, certified payrolls to the contracting 

agency. The prime contractor is responsible for the submission 
of all certified payrolls by all subcontractors. A contracting 
agency or prime contractor may permit or require contractors 
to submit certified payrolls through an electronic system, as 
long as the electronic system requires a legally valid electronic 
signature; the system allows the contractor, the contracting 
agency, and the Department of Labor to access the certified 
payrolls upon request for at least 3 years after the work on the 
prime contract has been completed; and the contracting 
agency or prime contractor permits other methods of 
submission in situations where the contractor is unable or 
limited in its ability to use or access the electronic system.  

(2) Information required. The certified payrolls submitted 
must set out accurately and completely all of the information 
required to be maintained under paragraph 3.a.(2) of this 
section, except that full Social Security numbers and last 
known addresses, telephone numbers, and email addresses 
must not be included on weekly transmittals. Instead, the 
certified payrolls need only include an individually identifying 
number for each worker ( e.g., the last four digits of the 
worker's Social Security number). The required weekly 
certified payroll information may be submitted using Optional 
Form WH–347 or in any other format desired. Optional Form 
WH–347 is available for this purpose from the Wage and Hour 
Division website at https://www.dol.gov/sites/dolgov/files/WHD/
legacy/files/wh347/.pdf or its successor website. It is not a 
violation of this section for a prime contractor to require a 
subcontractor to provide full Social Security numbers and last 
known addresses, telephone numbers, and email addresses to 
the prime contractor for its own records, without weekly 
submission by the subcontractor to the contracting agency.  

(3) Statement of Compliance. Each certified payroll 
submitted must be accompanied by a “Statement of 
Compliance,” signed by the contractor or subcontractor, or the 
contractor's or subcontractor's agent who pays or supervises 
the payment of the persons working on the contract, and must 
certify the following:  

(i) That the certified payroll for the payroll period contains 
the information required to be provided under paragraph 3.b. 
of this section, the appropriate information and basic records 
are being maintained under paragraph 3.a. of this section, 
and such information and records are correct and complete;  

(ii) That each laborer or mechanic (including each helper 
and apprentice) working on the contract during the payroll 
period has been paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no deductions 
have been made either directly or indirectly from the full 
wages earned, other than permissible deductions as set 
forth in 29 CFR part 3; and  

(iii) That each laborer or mechanic has been paid not less 
than the applicable wage rates and fringe benefits or cash 
equivalents for the classification(s) of work actually 
performed, as specified in the applicable wage determination 
incorporated into the contract.  

(4) Use of Optional Form WH–347. The weekly submission 
of a properly executed certification set forth on the reverse 
side of Optional Form WH–347 will satisfy the requirement for 
submission of the “Statement of Compliance” required by 
paragraph 3.b.(3) of this section.  
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(5) Signature. The signature by the contractor, 
subcontractor, or the contractor's or subcontractor's agent 
must be an original handwritten signature or a legally valid 
electronic signature.  

(6) Falsification. The falsification of any of the above 
certifications may subject the contractor or subcontractor to 
civil or criminal prosecution under 18 U.S.C. 1001 and 31 
U.S.C. 3729.  

(7) Length of certified payroll retention. The contractor or 
subcontractor must preserve all certified payrolls during the 
course of the work and for a period of 3 years after all the work 
on the prime contract is completed.  

c. Contracts, subcontracts, and related documents. The 
contractor or subcontractor must maintain this contract or 
subcontract and related documents including, without 
limitation, bids, proposals, amendments, modifications, and 
extensions. The contractor or subcontractor must preserve 
these contracts, subcontracts, and related documents during 
the course of the work and for a period of 3 years after all the 
work on the prime contract is completed.  

d. Required disclosures and access (1) Required record 
disclosures and access to workers. The contractor or 
subcontractor must make the records required under 
paragraphs 3.a. through 3.c. of this section, and any other 
documents that the contracting agency, the State DOT, the 
FHWA, or the Department of Labor deems necessary to 
determine compliance with the labor standards provisions of 

inspection, copying, or transcription by authorized 
representatives of the contracting agency, the State DOT, the 
FHWA, or the Department of Labor, and must permit such 
representatives to interview workers during working hours on 
the job.  

(2) Sanctions for non-compliance with records and worker 
access requirements. If the contractor or subcontractor fails to 
submit the required records or to make them available, or 
refuses to permit worker interviews during working hours on 
the job, the Federal agency may, after written notice to the 
contractor, sponsor, applicant, owner, or other entity, as the 
case may be, that maintains such records or that employs 
such workers, take such action as may be necessary to cause 
the suspension of any further payment, advance, or guarantee 
of funds. Furthermore, failure to submit the required records 
upon request or to make such records available, or to permit 
worker interviews during working hours on the job, may be 

any contractor or other person that fails to submit the required 
records or make those records available to WHD within the 
time WHD requests that the records be produced will be 
precluded from introducing as evidence in an administrative 
proceeding under 29 CFR part 6 any of the required records 
that were not provided or made available to WHD. WHD will 
take into consideration a reasonable request from the 
contractor or person for an extension of the time for 
submission of records. WHD will determine the 
reasonableness of the request and may consider, among other 
things, the location of the records and the volume of 
production.  

(3) Required information disclosures. Contractors and 
subcontractors must maintain the full Social Security number 
and last known address, telephone number, and email address 

of each covered worker, and must provide them upon request 
to the contracting agency, the State DOT, the FHWA, the 
contractor, or the Wage and Hour Division of the Department 
of Labor for purposes of an investigation or other compliance 
action. 

4. Apprentices and equal employment opportunity (29 CFR 
5.5) 

a. Apprentices (1) Rate of pay. Apprentices will be permitted 
to work at less than the predetermined rate for the work they 
perform when they are employed pursuant to and individually 
registered in a bona fide apprenticeship program registered 
with the U.S. Department of Labor, Employment and Training 
Administration, Office of Apprenticeship (OA), or with a State 
Apprenticeship Agency recognized by the OA. A person who is 
not individually registered in the program, but who has been 
certified by the OA or a State Apprenticeship Agency (where 
appropriate) to be eligible for probationary employment as an 
apprentice, will be permitted to work at less than the 
predetermined rate for the work they perform in the first 90 
days of probationary employment as an apprentice in such a 
program. In the event the OA or a State Apprenticeship 
Agency recognized by the OA withdraws approval of an 
apprenticeship program, the contractor will no longer be 
permitted to use apprentices at less than the applicable 
predetermined rate for the work performed until an acceptable 
program is approved.  

(2) Fringe benefits. Apprentices must be paid fringe benefits 
in accordance with the provisions of the apprenticeship 
program. If the apprenticeship program does not specify fringe 
benefits, apprentices must be paid the full amount of fringe 
benefits listed on the wage determination for the applicable 
classification. If the Administrator determines that a different 
practice prevails for the applicable apprentice classification, 
fringe benefits must be paid in accordance with that 
determination.  

(3) Apprenticeship ratio. The allowable ratio of apprentices to 
journeyworkers on the job site in any craft classification must 
not be greater than the ratio permitted to the contractor as to 
the entire work force under the registered program or the ratio 
applicable to the locality of the project pursuant to paragraph 
4.a.(4) of this section. Any worker listed on a payroll at an 
apprentice wage rate, who is not registered or otherwise 
employed as stated in paragraph 4.a.(1) of this section, must 
be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed. 
In addition, any apprentice performing work on the job site in 
excess of the ratio permitted under this section must be paid 
not less than the applicable wage rate on the wage 
determination for the work actually performed.  

(4) Reciprocity of ratios and wage rates. Where a contractor 
is performing construction on a project in a locality other than 
the locality in which its program is registered, the ratios and 
wage rates (expressed in percentages of the journeyworker's 
hourly rate) applicable within the locality in which the 
construction is being performed must be observed. If there is 
no applicable ratio or wage rate for the locality of the project, 
the ratio and wage rate specified in the contractor's registered 
program must be observed.  

b. Equal employment opportunity. The use of apprentices 
and journeyworkers under this part must be in conformity with 
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the equal employment opportunity requirements of Executive 
Order 11246, as amended, and 29 CFR part 30. 

c.  Apprentices and Trainees (programs of the U.S. DOT). 

Apprentices and trainees working under apprenticeship and 
skill training programs which have been certified by the 
Secretary of Transportation as promoting EEO in connection 
with Federal-aid highway construction programs are not 
subject to the requirements of paragraph 4 of this Section IV. 
23 CFR 230.111(e)(2). The straight time hourly wage rates for 
apprentices and trainees under such programs will be 
established by the particular programs. The ratio of 
apprentices and trainees to journeyworkers shall not be 
greater than permitted by the terms of the particular program.   

5. Compliance with Copeland Act requirements.  The 
contractor shall comply with the requirements of 29 CFR part 
3, which are incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

6. Subcontracts. The contractor or subcontractor must insert 
FHWA-1273 in any subcontracts, along with the applicable 
wage determination(s) and such other clauses or contract 
modifications as the contracting agency may by appropriate 
instructions require, and a clause requiring the subcontractors 
to include these clauses and wage determination(s) in any 
lower tier subcontracts. The prime contractor is responsible for 
the compliance by any subcontractor or lower tier 
subcontractor with all the contract clauses in this section. In 
the event of any violations of these clauses, the prime 
contractor and any subcontractor(s) responsible will be liable 
for any unpaid wages and monetary relief, including interest 
from the date of the underpayment or loss, due to any workers 
of lower-tier subcontractors, and may be subject to debarment, 
as appropriate.  29 CFR 5.5. 

7. Contract termination: debarment.  A breach of the 
contract clauses in 29 CFR 5.5 may be grounds for termination 
of the contract, and for debarment as a contractor and a 
subcontractor as provided in 29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act 
requirements.  All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5 
are herein incorporated by reference in this contract as 
provided in 29 CFR 5.5. 

9. Disputes concerning labor standards. As provided in 29 
CFR 5.5, disputes arising out of the labor standards provisions 
of this contract shall not be subject to the general disputes 
clause of this contract. Such disputes shall be resolved in 
accordance with the procedures of the Department of Labor 
set forth in 29 CFR parts 5, 6, and 7. Disputes within the 
meaning of this clause include disputes between the contractor 
(or any of its subcontractors) and the contracting agency, the 
U.S. Department of Labor, or the employees or their 
representatives. 

10. Certification of eligibility. a. By entering into this contract, 
the contractor certifies that neither it nor any person or firm 
who has an interest in the contractor's firm is a person or firm 
ineligible to be awarded Government contracts by virtue of 40 
U.S.C. 3144(b)  

b. No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a Government contract by 
virtue of 40 U.S.C. 3144(b)  

c. The penalty for making false statements is prescribed in 
the U.S. Code, Title 18 Crimes and Criminal Procedure, 18 
U.S.C. 1001. 

11. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under the DBA, Related 
Acts, this part, or 29 CFR part 1 or 3; or 

d. Informing any other person about their rights under the 
DBA, Related Acts, this part, or 29 CFR part 1 or 3. 

 
V.  CONTRACT WORK HOURS AND SAFETY STANDARDS 
ACT  

Pursuant to 29 CFR 5.5(b), the following clauses apply to any 
Federal-aid construction contract in an amount in excess of 
$100,000 and subject to the overtime provisions of the 
Contract Work Hours and Safety Standards Act. These 
clauses shall be inserted in addition to the clauses required by 
29 CFR 5.5(a) or 29 CFR 4.6.  As used in this paragraph, the 
terms laborers and mechanics include watchpersons and 
guards. 

1. Overtime requirements.  No contractor or subcontractor 
contracting for any part of the contract work which may require 
or involve the employment of laborers or mechanics shall 
require or permit any such laborer or mechanic in any 
workweek in which he or she is employed on such work to 
work in excess of forty hours in such workweek unless such 
laborer or mechanic receives compensation at a rate not less 
than one and one-half times the basic rate of pay for all hours 
worked in excess of forty hours in such workweek.  29 CFR 
5.5. 

2. Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the clause set forth 
in paragraph 1. of this section the contractor and any 
subcontractor responsible therefor shall be liable for the 
unpaid wages and interest from the date of the underpayment. 
In addition, such contractor and subcontractor shall be liable to 
the United States (in the case of work done under contract for 
the District of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated damages 
shall be computed with respect to each individual laborer or 
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mechanic, including watchpersons and guards, employed in 
violation of the clause set forth in paragraph 1. of this section, 
in the sum currently provided in 29 CFR 5.5(b)(2)* for each 
calendar day on which such individual was required or 
permitted to work in excess of the standard workweek of forty 
hours without payment of the overtime wages required by the 
clause set forth in paragraph 1. of this section.  

* $31 as of January 15, 2023 (See 88 FR 88 FR 2210) as may 
be adjusted annually by the Department of Labor, pursuant to 
the Federal Civil Penalties Inflation Adjustment Act of 1990. 

3. Withholding for unpaid wages and liquidated damages  

a. Withholding process. The FHWA or the contracting 
agency may, upon its own action, or must, upon written 
request of an authorized representative of the Department of 
Labor, withhold or cause to be withheld from the contractor so 
much of the accrued payments or advances as may be 
considered necessary to satisfy the liabilities of the prime 
contractor or any subcontractor for any unpaid wages; 
monetary relief, including interest; and liquidated damages 
required by the clauses set forth in this section on this 
contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract subject to 
the Contract Work Hours and Safety Standards Act that is held 
by the same 
necessary funds may be withheld from the contractor under 
this contract, any other Federal contract with the same prime 
contractor, or any other federally assisted contract that is 
subject to the Contract Work Hours and Safety Standards Act 
and is held by the same prime contractor, regardless of 
whether the other contract was awarded or assisted by the 
same agency, and such funds may be used to satisfy the 
contractor liability for which the funds were withheld.  

b. Priority to withheld funds. The Department has priority to 
funds withheld or to be withheld in accordance with Section IV 
paragraph 2.a. or paragraph 3.a. of this section, or both, over 
claims to those funds by:  

(1) A contractor's surety(ies), including without limitation 
performance bond sureties and payment bond sureties; 

(2) A contracting agency for its reprocurement costs; 

(3) A trustee(s) (either a court-appointed trustee or a U.S. 
trustee, or both) in bankruptcy of a contractor, or a contractor's 
bankruptcy estate; 

(4) A contractor's assignee(s); 

(5) A contractor's successor(s); or 

(6) A claim asserted under the Prompt Payment Act, 31 
U.S.C. 3901–3907. 

4. Subcontracts. The contractor or subcontractor must insert 
in any subcontracts the clauses set forth in paragraphs 1. 
through 5. of this section and a clause requiring the 
subcontractors to include these clauses in any lower tier 
subcontracts. The prime contractor is responsible for 
compliance by any subcontractor or lower tier subcontractor 
with the clauses set forth in paragraphs 1. through 5. In the 

event of any violations of these clauses, the prime contractor 
and any subcontractor(s) responsible will be liable for any 
unpaid wages and monetary relief, including interest from the 
date of the underpayment or loss, due to any workers of lower-
tier subcontractors, and associated liquidated damages and 
may be subject to debarment, as appropriate.  

5. Anti-retaliation. It is unlawful for any person to discharge, 
demote, intimidate, threaten, restrain, coerce, blacklist, harass, 
or in any other manner discriminate against, or to cause any 
person to discharge, demote, intimidate, threaten, restrain, 
coerce, blacklist, harass, or in any other manner discriminate 
against, any worker or job applicant for:  

a. Notifying any contractor of any conduct which the worker 
reasonably believes constitutes a violation of the Contract 
Work Hours and Safety Standards Act (CWHSSA) or its 
implementing regulations in this part; 

b. Filing any complaint, initiating or causing to be initiated 
any proceeding, or otherwise asserting or seeking to assert on 
behalf of themselves or others any right or protection under 
CWHSSA or this part; 

c. Cooperating in any investigation or other compliance 
action, or testifying in any proceeding under CWHSSA or this 
part; or 

d. Informing any other person about their rights under 
CWHSSA or this part. 

 
VI. SUBLETTING OR ASSIGNING THE CONTRACT 
 
This provision is applicable to all Federal-aid construction 
contracts on the National Highway System pursuant to 23 CFR 
635.116. 
 
1. The contractor shall perform with its own organization 
contract work amounting to not less than 30 percent (or a 
greater percentage if specified elsewhere in the contract) of 
the total original contract price, excluding any specialty items 
designated by the contracting agency.  Specialty items may be 
performed by subcontract and the amount of any such 
specialty items performed may be deducted from the total 
original contract price before computing the amount of work 
required to be performed by the contractor's own organization 
(23 CFR 635.116).  
 

a.  The term “perform work with its own organization” in 
paragraph 1 of Section VI refers to workers employed or 
leased by the prime contractor, and equipment owned or 
rented by the prime contractor, with or without operators.  
Such term does not include employees or equipment of a 
subcontractor or lower tier subcontractor, agents of the prime 
contractor, or any other assignees.  The term may include 
payments for the costs of hiring leased employees from an 
employee leasing firm meeting all relevant Federal and State 
regulatory requirements.  Leased employees may only be 
included in this term if the prime contractor meets all of the 
following conditions: (based on longstanding interpretation) 
 
  (1) the prime contractor maintains control over the 
supervision of the day-to-day activities of the leased 
employees; 

(2) the prime contractor remains responsible for the quality 
of the work of the leased employees; 
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   (3) the prime contractor retains all power to accept or 
exclude individual employees from work on the project; and 

(4) the prime contractor remains ultimately responsible for 
the payment of predetermined minimum wages, the 
submission of payrolls, statements of compliance and all 
other Federal regulatory requirements. 

 
b. "Specialty Items" shall be construed to be limited to work 

that requires highly specialized knowledge, abilities, or 
equipment not ordinarily available in the type of contracting 
organizations qualified and expected to bid or propose on the 
contract as a whole and in general are to be limited to minor 
components of the overall contract.  23 CFR 635.102. 
 
2. Pursuant to 23 CFR 635.116(a), the contract amount upon 
which the requirements set forth in paragraph (1) of Section VI 
is computed includes the cost of material and manufactured 
products which are to be purchased or produced by the 
contractor under the contract provisions. 
 
3. Pursuant to 23 CFR 635.116(c), the contractor shall furnish 
(a) a competent superintendent or supervisor who is employed 
by the firm, has full authority to direct performance of the work 
in accordance with the contract requirements, and is in charge 
of all construction operations (regardless of who performs the 
work) and (b) such other of its own organizational resources 
(supervision, management, and engineering services) as the 
contracting officer determines is necessary to assure the 
performance of the contract. 
 
4. No portion of the contract shall be sublet, assigned or 
otherwise disposed of except with the written consent of the 
contracting officer, or authorized representative, and such 
consent when given shall not be construed to relieve the 
contractor of any responsibility for the fulfillment of the 
contract.  Written consent will be given only after the 
contracting agency has assured that each subcontract is 
evidenced in writing and that it contains all pertinent provisions 
and requirements of the prime contract. (based on long-
standing interpretation of 23 CFR 635.116). 
 
5. The 30-percent self-performance requirement of paragraph 
(1) is not applicable to design-build contracts; however, 
contracting agencies may establish their own self-performance 
requirements.  23 CFR 635.116(d).  
 
 
VII. SAFETY: ACCIDENT PREVENTION 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
1.  In the performance of this contract the contractor shall 
comply with all applicable Federal, State, and local laws 
governing safety, health, and sanitation (23 CFR Part 635). 
The contractor shall provide all safeguards, safety devices and 
protective equipment and take any other needed actions as it 
determines, or as the contracting officer may determine, to be 
reasonably necessary to protect the life and health of 
employees on the job and the safety of the public and to 
protect property in connection with the performance of the 
work covered by the contract.  23 CFR 635.108. 
 
2.  It is a condition of this contract, and shall be made a 
condition of each subcontract, which the contractor enters into 
pursuant to this contract, that the contractor and any 
subcontractor shall not permit any employee, in performance 
of the contract, to work in surroundings or under conditions 
which are unsanitary, hazardous or dangerous to his/her 
health or safety, as determined under construction safety and 

health standards (29 CFR Part 1926) promulgated by the 
Secretary of Labor, in accordance with Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704).  29 CFR 1926.10. 
 
3.  Pursuant to 29 CFR 1926.3, it is a condition of this contract 
that the Secretary of Labor or authorized representative 
thereof, shall have right of entry to any site of contract 
performance to inspect or investigate the matter of compliance 
with the construction safety and health standards and to carry 
out the duties of the Secretary under Section 107 of the 
Contract Work Hours and Safety Standards Act (40 U.S.C. 
3704). 
 
 
VIII. FALSE STATEMENTS CONCERNING HIGHWAY 
PROJECTS 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts. 
 
In order to assure high quality and durable construction in 
conformity with approved plans and specifications and a high 
degree of reliability on statements and representations made 
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned 
with the project perform their functions as carefully, thoroughly, 
and honestly as possible.  Willful falsification, distortion, or 
misrepresentation with respect to any facts related to the 
project is a violation of Federal law.  To prevent any 
misunderstanding regarding the seriousness of these and 
similar acts, Form FHWA-1022 shall be posted on each 
Federal-aid highway project (23 CFR Part 635) in one or more 
places where it is readily available to all persons concerned 
with the project: 
 
 
18 U.S.C. 1020 reads as follows: 
 
  "Whoever, being an officer, agent, or employee of the United 
States, or of any State or Territory, or whoever, whether a 
person, association, firm, or corporation, knowingly makes any 
false statement, false representation, or false report as to the 
character, quality, quantity, or cost of the material used or to 
be used, or the quantity or quality of the work performed or to 
be performed, or the cost thereof in connection with the 
submission of plans, maps, specifications, contracts, or costs 
of construction on any highway or related project submitted for 
approval to the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement, false 
representation, false report or false claim with respect to the 
character, quality, quantity, or cost of any work performed or to 
be performed, or materials furnished or to be furnished, in 
connection with the construction of any highway or related 
project approved by the Secretary of Transportation; or 
 
  Whoever knowingly makes any false statement or false 
representation as to material fact in any statement, certificate, 
or report submitted pursuant to provisions of the Federal-aid 
Roads Act approved July 11, 1916, (39 Stat. 355), as 
amended and supplemented; 
 
  Shall be fined under this title or imprisoned not more than 5 
years or both." 
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IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL 
WATER POLLUTION CONTROL ACT (42 U.S.C. 7606; 2 
CFR 200.88; EO 11738) 
 
This provision is applicable to all Federal-aid construction 
contracts in excess of $150,000 and to all related 
subcontracts.  48 CFR 2.101; 2 CFR 200.327. 
 
By submission of this bid/proposal or the execution of this 
contract or subcontract, as appropriate, the bidder, proposer, 
Federal-aid construction contractor, subcontractor, supplier, or 
vendor agrees to comply with all applicable standards, orders 
or regulations issued pursuant to the Clean Air Act (42 U.S.C. 
7401-7671q) and the Federal Water Pollution Control Act, as 
amended (33 U.S.C. 1251-1387). Violations must be reported 
to the Federal Highway Administration and the Regional Office 
of the Environmental Protection Agency.  2 CFR Part 200, 
Appendix II. 
 
The contractor agrees to include or cause to be included the 
requirements of this Section in every subcontract, and further 
agrees to take such action as the contracting agency may 
direct as a means of enforcing such requirements.  2 CFR 
200.327. 
 
 
X. CERTIFICATION REGARDING DEBARMENT, 
SUSPENSION, INELIGIBILITY AND VOLUNTARY 
EXCLUSION 
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, consultant 
contracts or any other covered transaction requiring FHWA 
approval or that is estimated to cost $25,000 or more –  as 
defined in 2 CFR Parts 180 and 1200.  2 CFR 180.220 and 
1200.220. 
 
 
1. Instructions for Certification – First Tier Participants:  
  
    a. By signing and submitting this proposal, the prospective 
first tier participant is providing the certification set out below. 
 
    b. The inability of a person to provide the certification set out 
below will not necessarily result in denial of participation in this 
covered transaction. The prospective first tier participant shall 
submit an explanation of why it cannot provide the certification 
set out below. The certification or explanation will be 
considered in connection with the department or agency's 
determination whether to enter into this transaction. However, 
failure of the prospective first tier participant to furnish a 
certification or an explanation shall disqualify such a person 
from participation in this transaction.  2 CFR 180.320. 
 
    c. The certification in this clause is a material representation 
of fact upon which reliance was placed when the contracting 
agency determined to enter into this transaction. If it is later 
determined that the prospective participant knowingly rendered 
an erroneous certification, in addition to other remedies 
available to the Federal Government, the contracting agency 
may terminate this transaction for cause of default.  2 CFR 
180.325. 
 
    d. The prospective first tier participant shall provide 
immediate written notice to the contracting agency to whom 
this proposal is submitted if any time the prospective first tier 
participant learns that its certification was erroneous when 
submitted or has become erroneous by reason of changed 
circumstances.  2 CFR 180.345 and 180.350. 

 
    e. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900-180.1020, and 1200.  
“First Tier Covered Transactions” refers to any covered 
transaction between a recipient or subrecipient of Federal 
funds and a participant (such as the prime or general contract).  
“Lower Tier Covered Transactions” refers to any covered 
transaction under a First Tier Covered Transaction (such as 
subcontracts).  “First Tier Participant” refers to the participant 
who has entered into a covered transaction with a recipient or 
subrecipient of Federal funds (such as the prime or general 
contractor).  “Lower Tier Participant” refers any participant who 
has entered into a covered transaction with a First Tier 
Participant or other Lower Tier Participants (such as 
subcontractors and suppliers).  
 
    f. The prospective first tier participant agrees by submitting 
this proposal that, should the proposed covered transaction be 
entered into, it shall not knowingly enter into any lower tier 
covered transaction with a person who is debarred, 
suspended, declared ineligible, or voluntarily excluded from 
participation in this covered transaction, unless authorized by 
the department or agency entering into this transaction.  2 
CFR 180.330. 
 
    g. The prospective first tier participant further agrees by 
submitting this proposal that it will include the clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transactions," 
provided by the department or contracting agency, entering 
into this covered transaction, without modification, in all lower 
tier covered transactions and in all solicitations for lower tier 
covered transactions exceeding the $25,000 threshold.  2 CFR 
180.220 and 180.300. 
 
    h. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous.  2 CFR 180.300; 
180.320, and 180.325.  A participant is responsible for 
ensuring that its principals are not suspended, debarred, or 
otherwise ineligible to participate in covered transactions.  2 
CFR 180.335.  To verify the eligibility of its principals, as well 
as the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/).  2 CFR 
180.300, 180.320, and 180.325.  
 
    i.  Nothing contained in the foregoing shall be construed to 
require the establishment of a system of records in order to 
render in good faith the certification required by this clause. 
The knowledge and information of the prospective participant 
is not required to exceed that which is normally possessed by 
a prudent person in the ordinary course of business dealings. 
 
    j. Except for transactions authorized under paragraph (f) of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency may terminate this transaction for cause 
or default.  2 CFR 180.325. 
 
* * * * * 
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2.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion – First Tier 
Participants: 
 
a.  The prospective first tier participant certifies to the best of 
its knowledge and belief, that it and its principals: 
 
    (1)   Are not presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.335;. 
 
    (2)   Have not within a three-year period preceding this 
proposal been convicted of or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in 
connection with obtaining, attempting to obtain, or performing 
a public (Federal, State, or local) transaction or contract under 
a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, 
bribery, falsification or destruction of records, making false 
statements, or receiving stolen property, 2 CFR 180.800;  
 
    (3)   Are not presently indicted for or otherwise criminally or 
civilly charged by a governmental entity (Federal, State or 
local) with commission of any of the offenses enumerated in 
paragraph (a)(2) of this certification, 2 CFR 180.700 and 
180.800; and 
 
    (4)   Have not within a three-year period preceding this 
application/proposal had one or more public transactions 
(Federal, State or local) terminated for cause or default.  2 
CFR 180.335(d). 
 
 (5) Are not a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 
 (6) Are not a corporation with any unpaid Federal tax liability 
that has been assessed, for which all judicial and 
administrative remedies have been exhausted, or have lapsed, 
and that is not being paid in a timely manner pursuant to an 
agreement with the authority responsible for collecting the tax 
liability (USDOT Order 4200.6 implementing appropriations act 
requirements). 
 
  b.   Where the prospective participant is unable to certify to 
any of the statements in this certification, such prospective 
participant should attach an explanation to this proposal.  2 
CFR 180.335 and 180.340. 
 
* * * * * 
 
  3. Instructions for Certification - Lower Tier Participants: 
 
(Applicable to all subcontracts, purchase orders, and other 
lower tier transactions requiring prior FHWA approval or 
estimated to cost $25,000 or more - 2 CFR Parts 180 and 
1200).  2 CFR 180.220 and 1200.220. 
 
    a. By signing and submitting this proposal, the prospective 
lower tier participant is providing the certification set out below. 
 
    b. The certification in this clause is a material representation 
of fact upon which reliance was placed when this transaction 
was entered into. If it is later determined that the prospective 
lower tier participant knowingly rendered an erroneous 
certification, in addition to other remedies available to the 
Federal Government, the department, or agency with which 

this transaction originated may pursue available remedies, 
including suspension and/or debarment. 
 
    c. The prospective lower tier participant shall provide 
immediate written notice to the person to which this proposal is 
submitted if at any time the prospective lower tier participant 
learns that its certification was erroneous by reason of 
changed circumstances.  2 CFR 180.365. 
 
    d. The terms "covered transaction," "debarred," 
"suspended," "ineligible," "participant," "person," "principal," 
and "voluntarily excluded," as used in this clause, are defined 
in 2 CFR Parts 180, Subpart I, 180.900 – 180.1020, and 1200.  
You may contact the person to which this proposal is 
submitted for assistance in obtaining a copy of those 
regulations.  “First Tier Covered Transactions” refers to any 
covered transaction between a recipient or subrecipient of 
Federal funds and a participant (such as the prime or general 
contract).  “Lower Tier Covered Transactions” refers to any 
covered transaction under a First Tier Covered Transaction 
(such as subcontracts).  “First Tier Participant” refers to the 
participant who has entered into a covered transaction with a 
recipient or subrecipient of Federal funds (such as the prime or 
general contractor).  “Lower Tier Participant” refers any 
participant who has entered into a covered transaction with a 
First Tier Participant or other Lower Tier Participants (such as 
subcontractors and suppliers). 
 
    e. The prospective lower tier participant agrees by 
submitting this proposal that, should the proposed covered 
transaction be entered into, it shall not knowingly enter into 
any lower tier covered transaction with a person who is 
debarred, suspended, declared ineligible, or voluntarily 
excluded from participation in this covered transaction, unless 
authorized by the department or agency with which this 
transaction originated.  2 CFR 1200.220 and 1200.332. 
 
    f. The prospective lower tier participant further agrees by 
submitting this proposal that it will include this clause titled 
"Certification Regarding Debarment, Suspension, Ineligibility 
and Voluntary Exclusion-Lower Tier Covered Transaction," 
without modification, in all lower tier covered transactions and 
in all solicitations for lower tier covered transactions exceeding 
the $25,000 threshold.  2 CFR 180.220 and 1200.220. 
 
    g. A participant in a covered transaction may rely upon a 
certification of a prospective participant in a lower tier covered 
transaction that is not debarred, suspended, ineligible, or 
voluntarily excluded from the covered transaction, unless it 
knows that the certification is erroneous. A participant is 
responsible for ensuring that its principals are not suspended, 
debarred, or otherwise ineligible to participate in covered 
transactions.  To verify the eligibility of its principals, as well as 
the eligibility of any lower tier prospective participants, each 
participant may, but is not required to, check the System for 
Award Management website (https://www.sam.gov/), which is 
compiled by the General Services Administration.  2 CFR 
180.300, 180.320, 180.330, and 180.335. 
 
    h. Nothing contained in the foregoing shall be construed to 
require establishment of a system of records in order to render 
in good faith the certification required by this clause. The 
knowledge and information of participant is not required to 
exceed that which is normally possessed by a prudent person 
in the ordinary course of business dealings. 
 
    i. Except for transactions authorized under paragraph e of 
these instructions, if a participant in a covered transaction 
knowingly enters into a lower tier covered transaction with a 
person who is suspended, debarred, ineligible, or voluntarily 
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excluded from participation in this transaction, in addition to 
other remedies available to the Federal Government, the 
department or agency with which this transaction originated 
may pursue available remedies, including suspension and/or 
debarment.  2 CFR 180.325. 
 
* * * * * 
 
4.  Certification Regarding Debarment, Suspension, 
Ineligibility and Voluntary Exclusion--Lower Tier 
Participants: 
 
a. The prospective lower tier participant certifies, by 
submission of this proposal, that neither it nor its principals: 
 

(1) is presently debarred, suspended, proposed for 
debarment, declared ineligible, or voluntarily excluded from 
participating in covered transactions by any Federal 
department or agency, 2 CFR 180.355; 
 

(2) is a corporation that has been convicted of a felony 
violation under any Federal law within the two-year period 
preceding this proposal (USDOT Order 4200.6 implementing 
appropriations act requirements); and 
 

(3) is a corporation with any unpaid Federal tax liability that 
has been assessed, for which all judicial and administrative 
remedies have been exhausted, or have lapsed, and that is 
not being paid in a timely manner pursuant to an agreement 
with the authority responsible for collecting the tax liability. 
(USDOT Order 4200.6 implementing appropriations act 
requirements) 
 
  b. Where the prospective lower tier participant is unable to 
certify to any of the statements in this certification, such 
prospective participant should attach an explanation to this 
proposal.   
 
* * * * * 
 
 
XI. CERTIFICATION REGARDING USE OF CONTRACT 
FUNDS FOR LOBBYING 
 
This provision is applicable to all Federal-aid construction 
contracts and to all related subcontracts which exceed 
$100,000.  49 CFR Part 20, App. A. 
 
  1. The prospective participant certifies, by signing and 
submitting this bid or proposal, to the best of his or her 
knowledge and belief, that: 
 
    a. No Federal appropriated funds have been paid or will be 
paid, by or on behalf of the undersigned, to any person for 
influencing or attempting to influence an officer or employee of 
any Federal agency, a Member of Congress, an officer or 
employee of Congress, or an employee of a Member of 
Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any 
Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or 
modification of any Federal contract, grant, loan, or 
cooperative agreement. 
 
    b. If any funds other than Federal appropriated funds have 
been paid or will be paid to any person for influencing or 
attempting to influence an officer or employee of any Federal 
agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in 
connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and 
submit Standard Form-LLL, "Disclosure Form to Report 
Lobbying," in accordance with its instructions. 
 
  2. This certification is a material representation of fact upon 
which reliance was placed when this transaction was made or 
entered into.  Submission of this certification is a prerequisite 
for making or entering into this transaction imposed by 31 
U.S.C. 1352.  Any person who fails to file the required 
certification shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such failure. 
 
  3. The prospective participant also agrees by submitting its 
bid or proposal that the participant shall require that the 
language of this certification be included in all lower tier 
subcontracts, which exceed $100,000 and that all such 
recipients shall certify and disclose accordingly. 
 
 
XII.  USE OF UNITED STATES-FLAG VESSELS:  
 
This provision is applicable to all Federal-aid construction 
contracts, design-build contracts, subcontracts, lower-tier 
subcontracts, purchase orders, lease agreements, or any other 
covered transaction.  46 CFR Part 381. 
 
This requirement applies to material or equipment that is 
acquired for a specific Federal-aid highway project.  46 CFR 
381.7.  It is not applicable to goods or materials that come into 
inventories independent of an FHWA funded-contract.  
 
When oceanic shipments (or shipments across the Great 
Lakes) are necessary for materials or equipment acquired for a 
specific Federal-aid construction project, the bidder, proposer, 
contractor, subcontractor, or vendor agrees:  
 
1. To utilize privately owned United States-flag commercial 
vessels to ship at least 50 percent of the gross tonnage 
(computed separately for dry bulk carriers, dry cargo liners, 
and tankers) involved, whenever shipping any equipment, 
material, or commodities pursuant to this contract, to the 
extent such vessels are available at fair and reasonable rates 
for United States-flag commercial vessels.  46 CFR 381.7. 
 
2. To furnish within 20 days following the date of loading for 
shipments originating within the United States or within 30 
working days following the date of loading for shipments 
originating outside the United States, a legible copy of a rated, 
‘on-board’ commercial ocean bill-of-lading in English for each 
shipment of cargo described in paragraph (b)(1) of this section 
to both the Contracting Officer (through the prime contractor in 
the case of subcontractor bills-of-lading) and to the Office of 
Cargo and Commercial Sealift (MAR-620), Maritime 
Administration, Washington, DC 20590. (MARAD requires 
copies of the ocean carrier's (master) bills of lading, certified 
onboard, dated, with rates and charges. These bills of lading 
may contain business sensitive information and therefore may 
be submitted directly to MARAD by the Ocean Transportation 
Intermediary on behalf of the contractor).  46 CFR 381.7. 
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ATTACHMENT A - EMPLOYMENT AND MATERIALS 
PREFERENCE FOR APPALACHIAN DEVELOPMENT 
HIGHWAY SYSTEM OR APPALACHIAN LOCAL ACCESS 
ROAD CONTRACTS (23 CFR 633, Subpart B, Appendix B) 
This provision is applicable to all Federal-aid projects funded 
under the Appalachian Regional Development Act of 1965. 
 
  1. During the performance of this contract, the contractor 
undertaking to do work which is, or reasonably may be, done 
as on-site work, shall give preference to qualified persons who 
regularly reside in the labor area as designated by the DOL 
wherein the contract work is situated, or the subregion, or the 
Appalachian counties of the State wherein the contract work is 
situated, except: 
 
    a. To the extent that qualified persons regularly residing in 
the area are not available. 
 
    b. For the reasonable needs of the contractor to employ 
supervisory or specially experienced personnel necessary to 
assure an efficient execution of the contract work. 
 
    c. For the obligation of the contractor to offer employment to 
present or former employees as the result of a lawful collective 
bargaining contract, provided that the number of nonresident 
persons employed under this subparagraph (1c) shall not 
exceed 20 percent of the total number of employees employed 
by the contractor on the contract work, except as provided in 
subparagraph (4) below. 
 
  2. The contractor shall place a job order with the State 
Employment Service indicating (a) the classifications of the 
laborers, mechanics and other employees required to perform 
the contract work, (b) the number of employees required in 
each classification, (c) the date on which the participant 
estimates such employees will be required, and (d) any other 
pertinent information required by the State Employment 
Service to complete the job order form.  The job order may be 
placed with the State Employment Service in writing or by 
telephone.  If during the course of the contract work, the 
information submitted by the contractor in the original job order 
is substantially modified, the participant shall promptly notify 
the State Employment Service. 
 
  3. The contractor shall give full consideration to all qualified 
job applicants referred to him by the State Employment 
Service.  The contractor is not required to grant employment to 
any job applicants who, in his opinion, are not qualified to 
perform the classification of work required. 
 
  4. If, within one week following the placing of a job order by 
the contractor with the State Employment Service, the State 
Employment Service is unable to refer any qualified job 
applicants to the contractor, or less than the number 
requested, the State Employment Service will forward a 
certificate to the contractor indicating the unavailability of 
applicants.  Such certificate shall be made a part of the 
contractor's permanent project records.  Upon receipt of this 
certificate, the contractor may employ persons who do not 
normally reside in the labor area to fill positions covered by the 
certificate, notwithstanding the provisions of subparagraph (1c) 
above. 
 
    5. The provisions of 23 CFR 633.207(e) allow the 
contracting agency to provide a contractual preference for the 
use of mineral resource materials native to the Appalachian 
region.   
  6. The contractor shall include the provisions of Sections 1 
through 4 of this Attachment A in every subcontract for work 
which is, or reasonably may be, done as on-site work. 
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*All permits and approvals based on plans/scope as of: 8/2/2023

Environmental Summary Sheet

WIN:  25297.00         Date Submitted: 11/20/2023   
Town:  Deblois
CPD Team Leader:  Andrea Brady  
ENV Field Contact:  Ryan Annis  
NEPA Complete:  8/2/2023 - Programmatic CE per 23 CFR 771.117(c)(28)

Section 106 
Meets Programmatic Agreement Exemption F 8/2/2023

  Section 106 Resources: none

Section 4(f) and 6(f)
Section 4(f)     Section 6(f)
No Properties     No Properties  

Maine Department of Inland Fisheries and Wildlife Essential Habitat
Not Applicable   Timing Window: Not Applicable
    

Section 7

Species of Concern:  
Atlantic salmon:  No Effect
Comments/References:  Within DPS & CH; no effect because no in-water work

Species of Concern:  
Northern long-eared bat:  No Effect
Comments/References: Not located in a habitat block or buffer. No effect consistency letter 
from USFWS dated 7/28/2023. 

____________________________________________________________________________________________________
Essential Fish Habitat

  Within mapped EFH for Atlantic Salmon. No effect – no in water work

Maine Department of Agriculture, Conservation, and Forestry
  Public Lands, Submerged Land Lease: Not Applicable
  Maine Land Use Planning Commission: Not Applicable

Maine Department of Environmental Protection
  Exempt per 38 MRSA 480-Q 2-D
*Applicable Standards and Permits are included with the contract

Army Corps of Engineers: Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.
  No Jurisdiction  
*Applicable Standards and Permits are included with the contract

          Stormwater Review
Not Applicable  

          Hazardous Material Review
                N/A

Special Provisions Required
Special Provision 105-Environmental Requirements N/A Applicable
Standard Specification 656-Erosion Control Plan N/A Applicable
Special Provision 656-Minor Soil Disturbance N/A Applicable
Special Provision 203-Dredge Spec N/A Applicable
Special Provision 203-Hazardous Waste N/A Applicable
General Note for Hazardous Waste N/A Applicable
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