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BIDDING INSTRUCTIONS

1. Use pen and ink to complete all paper Bids. Signatures shall be original. Stamped and copied
signatures will not be accepted. Bids are not accepted by email or FAX.

2. As a minimum, the following should be received prior to the time of Bid opening:

For a Paper Bid:
a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid Amendments
form, c) the completed Schedule of Items, d) two copies of the completed and signed Contract
Agreement, Offer & Award form, e) a Bid Guaranty, f) the completed Contractor Information
Sheet, and g) any other certifications or Bid requirements listed in the Bid Documents as due by
Bid opening.
For an Electronic Bid:

NOTE: Not all projects accept Electronic Bids. Please review the Notice to

Contractors and see if it specifically states that Electronic Bids will be accepted.
a) a completed Bid using Expedite® software and submitted via the Bid Express™ web-based
service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid Bond (with original
to be delivered within 72 hours), and ¢) any other Certifications or Bid requirements listed in the
Bid Documents as due by Bid opening.

3. Include prices for all items in the Schedule of Items.

4. Bid Guaranty acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or on a
form that does not contain any significant variations from the Department’s form as
determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order or
Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors or

¢) an electronic bid bond submitted with an electronic bid.

5. All Bid Packages which are mailed or sent express, shall be provided in double (one envelope inside
the other) envelopes, for security and other reasons. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open

WIN:

Towns:

Date of Bid Opening:

Name of Contractor with mailing address and telephone number:

In Addition to the usual address information, the Outer Envelope should have written or typed on it:
Double Envelope: Bid Enclosed
WIN:
Towns:
Date of Bid Opening:
Name of Contractor:

If a paper Bid is to be sent express, please take note that overnight services do not always arrive in
time and that delivery may be affected by carrier volume, weather and other factors. Packages using
express services should be sent to directly to the DOT Headquarters Building, Maine Department of
Transportation, 24 Child Street, Augusta. “FedEx First Overnight” delivery is suggested as the
package is delivered directly to the DOT Headquarters Building, Mailroom, 24 Child Street, Augusta.
Allow extra days for U.S. Postal Service Express Mail which has proven not to be reliable and
sometimes does not deliver directly to the DOT Headquarters Building but instead delivers to the
State of Maine Mail Distribution Center.



If a paper bid is to be mailed, the mailing address is Maine Department of Transportation, 16 State
House Station, Augusta, ME 04333-0016. Allow additional working days for this mail to pass
through the state mail system in addition to the US Postal Service as this mail is not delivered directly
to the Department of Transportation.

If a paper Bid is to be hand carried, deliver directly to the “Public Entrance” which is located on the
Capitol Street side of  the DOT Headquarters Building in Augusta.
http://www.maine.gov/mdot/contact. Hand-carried Bids may be in one envelope, and should be
marked with the following information:

Bid Enclosed: Do Not Open

WIN:

Towns:

Date of Bid Opening:

Name of Contractor:

If you need further information regarding Bid preparation, call the DOT Contracts Section at
(207) 624-3410.

For complete bidding requirements, refer to Section 102 of the Maine Department of Transportation,
Standard Specifications, March 2020 Edition.



April 28,2017
Supersedes October 15, 2015

NOTICE

The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid
packages from our website, while continuing to maintain an optional plan holders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the
bid package and receive a courtesy notification of project specific bid amendments must
fill out the on-line plan holder registration form and provide an email address to the
MDOT Contracts mailbox at: MDOT.contracts@maine.gov. Each bid package will
require a separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid
Amendments from our web site, and acknowledging receipt and incorporating those
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing
an electronic bid to the Department. Electronic bids must be submitted via
http://www.BIDX.com. For information on electronic bidding contact Guy Berthiaume
at guy.berthiaume@maine.gov.
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION
Bid Guaranty-Bid Bond Form

KNOW ALL MEN BY THESE PRESENTS THAT

, of the City/Town of and State of
as Principal, and as Surety, a
Corporation duly organized under the laws of the State of and having a usual place of
Business in and hereby held and firmly bound unto the Treasurer of
the State of Maine in the sum of for payment which Principal and Surety bind

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.

The condition of this obligation is that the Principal has submitted to the Maine Department of
Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a

part herein, to enter into a written contract for the construction of

and if the Department shall accept said bid

and the Principal shall execute and deliver a contractin the form attached hereto (properly
completed in accordance with said bid) and shall furnish bonds for this faithful performance of
said contract, and forithe payment of all persons performing labor or furnishing material in
connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full
force, and effect.

Signed and sealed this day of 20

WITNESS: PRINCIPAL:

By

By:

By:

WITNESS SURETY:
By

By:

Name of Local Agency:




NOTICE

Bidders:

Please use the attached “Request for Information” form when submitting
questions concerning specific Contracts that have been advertised for Bid,
include additional numbered pages as required. RFI’s may be faxed to
207-624-3431, submitted electronically through the Departments web
page of advertised projects by selecting the RFI tab on the project details
page or via e-mail to RFI-Contracts. MDOT(@maine.gov.

These are the only allowable mechanisms for answering Project specific
questions. Maine DOT will not be bound to any answers to Project
specific questions received during the Bidding phase through other
processes.

When submitting RFIs by Email please follow the same guidelines as
stated on the “Request for Information” form and include the word “RFI”
along with the Project name and Identification number in the subject line.



State of Maine RFI No:
Department of Transportation

REQUEST FOR INFORMATION

Date Time

Information Requested for:

WIN(S): Town(s): Bid Date:
Question(s):

Request by:

Company Name: Phone:( )

Email: Fax: ( )

Complete this form and fax to 207 024- 3431= Attn: Project Manager (name llsted on the

include the word “RFI” along with the Project Name and Identlﬁcatlon Number in the
Subject line. or electronically by using the RFI Tab located on the Individual Projects Detail
page.



September 14, 2007

Vendor Registration

Prospective Bidders must register as a vendor with the Department of Administrative &
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive
payment without first being registered. Vendors/Contractors will find information and
register through the following link —

http://www.maine.gov/purchases/venbid/index.shtml




CONTRACTOR INFORMATION

Contractor Name:

Mailing Address:

Vendor Customer Number:

Contact Information (Primary Contact):

Phone: Cell Phone:

Fax:

Email:

Mailing Address (if different from above):

The company has the following organizational structure:

O Sole Proprietorship O Limited Liability Company
O Partnership O Joint Venture
O Corporation O Other:

(Date) (Signature)

(Name and Title Printed)
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STATE OF MAINE DEPARTMENT OF TRANSPORTATION
NOTICE TO CONTRACTORS

Sealed Bids addressed to the Maine Department of Transportation, Augusta, Maine 04333 and endorsed on the wrapper
“Bids for Park & Ride, Shim & Overlay in the City of Portland” will be received from contractors at the Reception
Desk, MaineDOT Building, Capitol Street, Augusta, Maine, until 11:00 o’clock A.M. (prevailing time) on
April 2, 2025 and at that time and place, publicly opened and read. Bids will be accepted from all bidders. We now
accept electronic bids for bid packages posted on the bidx.com website electronic bids do not have to be
accompanied by paper bids. Please note: The Department will accept a facsimile of the bid bond: however, the
original bid bond must then be received at the MDOT Contract Section within 72 hours of the bid opening. Until
further notice, dual bids (one paper, one electronic) will be accepted, with the paper copy taking precedence. The
lowest responsive bidder must demonstrate successful completion of projects of similar size and scope to be considered
for the award of this contract.

Description: WIN 028068.00

Location: In Cumberland County, the project location is the MaineDOT Park & Ride at the Portland Transportation
Center on Thompson Point Road Portland, Me.

Outline of Work: Shim, HMA Overlay, Pavement Striping and other incidental work.

For general information regarding Bidding and Contracting procedures, contact George Macdougall at (207) 624-3410.
Our webpage at http://www.maine.gov/mdot/contractors/ contains a copy of the Schedule of Items, Plan Holders List,
written portions of bid amendments, drawings, bid results and an electronic form for RFI submittal. For Project-specific
information fax all questions to John McDonough at (207) 624-3431, use electronic RFI form or email questions to RFI-
Contracts. MDOT@maine.gov, project name and identification number should be in the subject line. Questions received
after 12:00 noon of Friday prior to bid date will not be answered. Bidders shall not contact any other Departmental staff
for clarification of Contract provisions, and the Department will not be responsible for any interpretations so obtained.
TTY users call Maine Relay 711.

Bid Documents, plans, specifications and bid forms can be viewed and obtained digitally at no cost at
http://www.maine.gov/mdot/contractors/. They may be purchased from the Department by cash, credit card
(Visa/Mastercard) or check payable to Treasurer, State of Maine sent to Maine Department of Transportation, Attn.:
Mailroom, 24 Child Street, Augusta, Maine 04333-0016. They also may be purchased by telephone at (207) 624-3536.
Bid Book $10, payment in advance, all non-refundable.

Each Bid must be made upon blank forms provided by the Department and must be accompanied by a bid bond at 5% of
the bid amount or an official bank check, cashier’s check, certified check, certificate of deposit, or United States postal
money order payable to Treasurer, State of Maine as a Bid guarantee. A Contract Performance Surety Bond and a Contract
Payment Surety Bond, each in the amount of 100 percent of the Contract price, will be required of the successful Bidder.

This Contract is subject to all applicable State Laws.

All work shall be governed by State of Maine, Department of Transportation, Standard Specifications, March 2020
Edition, price $10 [$15 by mail], and Standard Details, March 2020 Edition, price $10 [$15 by mail]. They also may be
purchased by telephone at (207) 624-3536. Standard  Detail —updates can be found at
http://www.maine.gov/mdot/contractors/publications/ .

The right is hereby reserved to MaineDOT to reject any or all bids.

Augusta, Maine
March 12, 2025

RAVI S. SHARMA

REGION MANAGER

SOUTHERN — REGION 1

BUREAU OF MAINTENANCE & OPERATIONS
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Portland Transportation Center
Win:028068.00

March 20, 2023

Supersedes August 3, 2004

SPECIAL PROVISION 102.7.3
ACKNOWLEDGMENT OF BID AMENDMENTS

With this form, the Bidder acknowledges its responsibility to check for all
Amendments to the Bid Package. For each Project under Advertisement, Amendments are
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to
determine if there are Amendments to the Project, to download them, to incorporate them
into their Bid Package, and to reference the Amendment number and the date on the form
below. The Maine DOT will not post Bid Amendments any later than noon the day before
Bid opening without individually notifying all the planholders.

Amendment Number Date

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has
received all of the above referenced Amendments to the Bid Package.

CONTRACTOR

Date Signature of authorized representative

(Name and Title Printed)

Page 1 of 1
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Maine Department of Transportation

3/4/2025

Proposal Schedule of Items Page 1 of 1
Proposal ID: 028068.00 Project(s): 028068.00
SECTION: 1 PROJECT ITEMS
Alt Set ID: Alt Mbr ID:
Contractor:
Proposal . Unit Price Bid Amount
Line Item ID gpprz?:'matg
uantity an
L Description Unitys Dollars  Cents Dollars  Cents
0010 403.2104 1,000.000 | |
HOT MIX ASPHALT 9.5 MM - THIN LIFT T . X
SURFACE TREATMENT
0020 409.15 475.000 | |
BITUMINOUS TACK COAT - APPLIED G . .
0030 627.733 16,000.000 | |
4" WHITE OR YELLOW PAINTED LF . .
PAVEMENT MARKING LINE
0040 627.75 3,712.000 | |
WHITE OR YELLOW PAVEMENT & SF . .
CURB MARKING
0050 652.39 |
WORK ZONE TRAFFIC CONTROL LUMP SUM LUMFJ SUM .
0060 652.41 3.000 | |
PORTABLE CHANGEABLE MESSAGE EA . .
SIGN
0070 659.10 |
MOBILIZATION LUMP SUM LUMFJSUM .
Section: 1 Total: |
Total Bid: |

By signing below, the Bidder (1) represents that the Bidder has examined the Contract Agreement contained in the Bid Documents,
the Contract, all documents referenced in said Contract, and the site and scope of work, (2) does hereby bid and offer to enter into
this contract to construct and/or perform the Work in strict accordance with the terms and conditions of this Contract at the unit
prices bid in the attached “Schedule of Items”, (3) represents that the Bidder has given the Department notice of any errors or
ambiguities related to the documents or the work that have been discovered by the Bidder, (4) represents that the above-named
organization is the legal entity entering into the resulting contract with the Department if they are awarded the contract and, (5)
represents that the undersigned is authorized to enter contractual obligations on behalf of the above-named organization.

Bidder acknowledges that the properly completed and signed Schedule of Items provided with the Bid constitutes the Bidder's offer
and that this offer shall remain open for 30 calendar days after the date of opening of bids.

The Bidder hereby certifies, to the best of its knowledge and belief that: the Bidder has not, either directly or indirectly, entered into
any agreement, participated in any collusion, or otherwise taken any action in restraint of competitive bidding in connection with its
bid, and its subsequent contract with the Department.

Use pen and ink to complete paper bids. Signatures shall be original. Stamped and copied signatures will not be accepted.

Signature

Date

( Print Bidder's Name and Title)
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

(Contractor)

a corporation or other legal entity organized under the laws of the State of , with

its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, WIN 028068.00 for Shim and
Overlay of the MaineDOT Park & Ride at the Portland Transportation Center in
the Town of Portland, County of Cumberland, Maine. The Work includes
construction, maintenance during construction, warranty as provided in the Contract,
and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
October 31, 2025. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, March 2020 Edition and related Special Provisions.

14



Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
March 2020 Edition, Standard Details March 2020 Edition as updated through
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement;
and Contract Bonds. It is agreed and understood that this Contract will be governed
by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in the Contract are still
complete and accurate as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.

15



Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications March 2020 Edition, Standard Details March 2020 Edition as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds contained herein for construction of:

WIN 028068.00 for Shim and Overlay of the MaineDOT Park & Ride at the
Portland Transportation Center in the Town of Portland, County of Cumberland,

State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items.”

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items,” which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
March 2020 Edition, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
March 2020 Edition and complete the Work within the time limits given in the Special

Provisions of this Contract.

Fourth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

16



Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQF, the Contractor, for itself, its successors and assigns, hereby
execute this Agreement and thereby binds itself to all covenants, terms, and obligations

contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: Ravi S. Sharma, Manager
Southern — Region 1 M&O
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

(Contractor)

a corporation or other legal entity organized under the laws of the State of , with

its principal place of business located at

The Department and the Contractor, in consideration of the mutual promises set forth in this
Agreement (the “Contract”), hereby agree as follows:

A.

The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract
including Extra Work in conformity with the Contract, WIN 028068.00 for Shim and
Overlay of the MaineDOT Park & Ride at the Portland Transportation Center in
the Town of Portland, County of Cumberland, Maine. The Work includes
construction, maintenance during construction, warranty as provided in the Contract,
and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment,
tools supplies, permanent materials and temporary materials required to perform the
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as
provided in the Contract; payment to be made as provided in the same.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
October 31, 2025. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, March 2020 Edition and related Special Provisions.

18



Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount
of this offer is

$ Performance Bond and Payment Bond each being
100% of the amount of this Contract.

Contract.

This Contract, which may be amended, modified, or supplemented in writing only,
consists of the Contract documents as defined in the Plans, Standard Specifications,
March 2020 Edition, Standard Details March 2020 Edition as updated through
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement;
and Contract Bonds. It is agreed and understood that this Contract will be governed
by the documents listed above.

Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or
set forth in the Bid and the Bid Documents, including those in the Contract are still
complete and accurate as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.
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Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications March 2020 Edition, Standard Details March 2020 Edition as updated
through advertisement, Supplemental Specifications, Special Provisions, Contract
Agreement; and Contract Bonds contained herein for construction of:

WIN 028068.00 for Shim and Overlay of the MaineDOT Park & Ride at the
Portland Transportation Center in the Town of Portland, County of Cumberland,

State of Maine, on which bids will be received until the time specified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict
accordance with the terms and conditions of this Contract at the unit prices in the
attached “Schedule of Items.”

The Offeror agrees to perform the work required at the price specified above and in
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First: To do any extra work, not covered by the attached “Schedule of Items,” which
may be ordered by the Resident, and to accept as full compensation the amount
determined upon a “Force Account” basis as provided in the Standard Specifications,
March 2020 Edition, and as addressed in the contract documents.

Second: That the bid bond at 5% of the bid amount or the official bank check,
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
March 2020 Edition and complete the Work within the time limits given in the Special

Provisions of this Contract.

Fourth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.
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Fifth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOQF, the Contractor, for itself, its successors and assigns, hereby
execute this Agreement and thereby binds itself to all covenants, terms, and obligations

contained in the Contract Documents.

Date

Witness

G. Award.

Your offer is hereby accepted.

documents referenced herein.

Date

Witness

CONTRACTOR

(Signature of Legally Authorized Representative
of the Contractor)

(Name and Title Printed)

This award consummates the Contract, and the

MAINE DEPARTMENT OF TRANSPORTATION

By: Ravi S. Sharma, Manager
Southern — Region 1 M&O
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CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine,
acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

(Name of the firm bidding the job) (Contractor)
a corporation or other legal entity organized under the laws of the State of Maine, with its
principal place of business located at ___ (address of the firm bidding the job)

The Department and the Contractor, in consideration of the ises set forth in this

Agreement (the “Contract”), hereby agree as follows;

A. The Work.

ing all Yupervisign,”labor, equipment,

matexials#Tequired to perform the
including inspection, testing and
he_eonclusion of the project, warranting
d in the Contract.

Time.

The Contractor agrees to complete all Work, except warranty work, on or before
November 15, 2006. Further, the Department may deduct from moneys otherwise due
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections
107.7 and 107.8 of the State of Maine Department of Transportation Standard
Specifications, March 2020 Edition and related Special Provisions.
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Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the
basis for determining the original Contract amount and for determining the amounts of
the required Performance Surety Bond and Payment Surety Bond, and that the amount

of this offer is (Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents)
$ (repeat bid here in numerical terms, such as $1m0) \ Performance

Bond and Payment Bond each being 100% of the amount of this Céntract.

Contract.

Division 98«61 the Standard Specifications March 2020 Edition (Federal Contract
Provisions Supplement), and the Contract are still complete and accurate as of the
date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this

Contract on behalf of the Contractor and to legally bind the Contractor to the terms
of the Contract.
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Offer.

The undersigned, having carefully examined the site of work, the Plans, Standard
Specifications, March 2020 Edition, Standard Details March 2020 Edition,
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract
Bonds contained herein for construction of:

WIN 012345.00 South Nowhere, Hot Mix Asphalt Overlay ,

State of Maine, on which bids will be received until the time speCified in the “Notice to
Contractors” do(es) hereby bid and offer to enter into tkiS contrad¢ to supply all the

edule of Items,” which
s full compensation the amount

b«of the bid amount or the official bank check, cashier’s
check, certificate of deposid or U. S. Postal Money Order in the amount given in the
“Notice to Cgontractprs”, payable to the Treasurer of the State of Maine and
accompanying thrs=b1d, shall be forfeited, as liquidated damages, if in case this bid is
accepted, and the undersigned shall fail to abide by the terms and conditions of the
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third: To begin the Work as stated in Section 107.2 of the Standard Specifications
March 2020 Edition and complete the Work within the time limits given in the Special
Provisions of this Contract.

Fourth: The Contractor will be bound to the Disadvantaged Business Enterprise (DBE)
Requirements contained in the attached Notice (Additional Instructions to Bidders) and

submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan
with their bid.
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Fifth: That this offer shall remain open for 30 calendar days after the date of opening
of bids.

Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that: the
Bidder has not, either directly or indirectly, entered into any agreement, participated in
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute this Agreement and thereby binds itself to all covenants, terms, and obligations
contained in the Contract Documents.

CONTRACTQ

(Print Date here) - (Sig
Date (S L ized Representative
a

ignature o ally Ayth
(\o he Congra
int Name Nere)
KS\! any Title Rrinted)

(Witness Sign Here)
Witness

Your offgr is her ) . mates the Contract, and the
documentsxgferenced herein.

INE DEPARTMENT OF TRANSPORTATION

Date By: Bruce A. Van Note, Commissioner

(Witness)
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BOND #

CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
AN i e e e
a corporation duly organized under the laws of the State of ....................... and having a
USUAL PlaCe OF DUSINESS ....eeeiviiiiiiiiet ettt ettt e be et eebeesaaeenseenes ,
as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),

to be paid said Treasurer of the State of Maine or his successors in office, for which
payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this .............c..cccoeevrennnnne. day of oo ,20..... .
WITNESSES: SIGNATURES:
CONTRACTOR:
STZNATUTE. ....eeeiiee ettt erteeses eeesteeesteeeabeeeasaeeeasseeessseeenn o s nsaeesnsseeensseesnseens
Print Name Legibly .......ccccoevvininnininnnn Print Name Legibly .........ccocovviiininnnnne.
SURETY:
SIZNATUTE ..vvieiiiieeiiee et esrieeses eeeseeae e eeeerteeessteeesseesnsaeessseesnseeesnsaeesnseeennsens
Print Name Legibly ........cccceviriiniininen. Print Name Legibly .......ccccoeviiniiiiniiins
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ..o
TELEPHONE........ooiiiiiiiiicciiiiitt ettt e et ettt
vii
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BOND #

CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
111 OSSPSR
a corporation duly organized under the laws of the State of .......................... and having a
usual place of buSINESS 1N ...c.coovveviievieereiiiei e .. P

as Surety, are held and firmly bound unto the Treasurer of the State of Malne for the use
and Dbenefit of claimants as herein below defined, in the sum of
and 00/100 Dollars ($ )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and

administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Contractor in
the Contract to construct Project Number in the Municipality of
promptly satisfies all claims and demands incurred for all

labor and material, used or required by him in connection with the work contemplated by
said Contract, and fully reimburses the obligee for all outlay and expense which the
obligee may incur in making good any default of said Principal, then this obligation shall
be null and void; otherwise it shall remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a
Subcontractor of the Principal for labor, material or both, used or reasonably required for
use in the performance of the contract.

Signed and sealed this ..........ccceeeveeenneen. day of ooeii e ,20 ...
WITNESS: SIGNATURES:

CONTRACTOR:
SIGNATUTE. . .. ettt cteies ctee e et et et s ettt sb e bt et st sbe ettt e nae
Print Name Legibly .......cccovvvveeeena oo Print Name Legibly ......ccccooviiiiiiniiiinies

SURETY:
STGNALUTE.....ooiiiiiieiiiee e cctereereries eeee e te et et e e beesteeebeesteeebeesaeeeabeenseeenseenneeennas
Print Name Legibly .......ccccooeviiininnnnnnen. Print Name Legibly ......ccccooooiiiiiiiiniiieen.
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE ......ccooviiiieeeeee e

viii
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THIS DOCUMENT MUST BE CLEARLY POSTED AT ALL CONSTRUCTION SITES FUNDED IN PART WITH STATE FUNDS

State of Maine
Department of Labor
Bureau of Labor Standards
Augusta, Maine 04333-0045
Telephone (207) 623-7906

Wage Determination - In accordance with 26 MRS §1301 et. seq., this is a determination by the Bureau of Labor
Standards, of the fair minimum wage rate to be paid to laborers and workers employed on the below titled project.

2025 Fair Minimum Wage Rates — Highway & Earth Cumberland County

Occupational Title Minimum Wage Minimum Benefit Total
Brickmasons And Blockmasons $36.50 $3.75 $40.25
Bulldozer Operator $31.50 $5.48 $36.98
Carpenter $29.16 $4.31 $33.47
Cement Masons And Concrete Finisher $26.50 $0.00 $26.50
Construction And Maintenance Painters $32.00 $0.00 $32.00
Construction Laborer $25.51 $3.36 $28.87
Crane And Tower Operators $39.07 $8.73 $47.80
Crushing Grinding And Polishing Machine Operators $27.50 $5.69 $33.19
Earth Drillers - Except Oil And Gas $22.42 $4.18 $26.60
Electrical Power - Line Installer And Repairers $43.26 $16.55 $59.81
Electricians $41.50 $21.34 $62.84
Elevator Installers And Repairers $71.21 $43.75 $114.96
Loading Machine And Dragline Operators $28.00 $4.80 $32.80
Excavator Operator $35.83 $7.42 $43.25
Fence Erectors $26.00 $3.70 $29.70
Flaggers $21.00 $0.48 $21.48
Floor Layers - Except Carpet/Wood/Hard Tiles $26.50 $3.83 $30.33
Glaziers $46.26 $22.61 $68.87
Grader/Scraper Operator $31.00 $6.86 $37.86
Hazardous Materials Removal Workers $21.13 $1.14 $22.27
Heating And Air Conditioning And Refrigeration Mechanics And Installers $35.00 $5.49 $40.49
Heavy And Tractor - Trailer Truck Drivers $26.50 $5.42 $31.92
Highway Maintenance Workers $24.75 $2.91 $27.66
Industrial Machinery Mechanics $29.50 $3.83 $33.33
Industrial Truck And Tractor Operators $26.17 $3.49 $29.66
Insulation Worker — Mechanical $25.50 $6.07 $31.57
Ironworker — Ornamental $31.37 $25.82 $57.19
Light Truck Or Delivery Services Drivers $22.50 $3.93 $26.43
Millwrights $33.00 $9.21 $42.21
Mobile Heavy Equipment Mechanics - Except Engines $30.00 $5.19 $35.19
Operating Engineers And Other Equipment Operators $36.84 $4.82 $41.66
Paving Surfacing And Tamping Equipment Operators $29.75 $5.24 $34.99
Pile-Driver Operators $36.00 $2.87 $38.87
Pipe/Steam/Sprinkler Fitter $36.00 $9.30 $45.30
Pipelayers $27.00 $5.34 $32.34
Plumbers $33.00 $5.98 $38.98
Pump Operators - Except Wellhead Pumpers $56.03 $34.76 $90.79
Radio Cellular And Tower Equipment Installers $30.00 $4.85 $34.85
Reinforcing Iron And Rebar Workers $31.00 $0.00 $31.00
Riggers $30.50 $8.25 $38.75
Roofers $24.67 $4.23 $28.90
Sheet Metal Workers $27.00 $6.21 $33.21
Structural Iron And Steel Workers $32.02 $11.13 $43.15
Tapers $28.50 $3.93 $32.43
Telecommunications Equipment Installers And Repairers - Except Line Installers $31.00 $5.43 $36.43
Telecommunications Line Installers And Repairers $27.00 $3.71 $30.71

Welders are classified as the trade to which welding is incidental (e.g. welding structural steel is Structural Iron and Steel Worker)

Apprentices — The minimum wage rates for registered apprentices are the rates recognized in the sponsorship agreement for
registered apprentices working in the pertinent classification.

For any other specific trade on this project not listed above, contact the Bureau of Labor Standards for further clarification.

Title 26 §1310 requires that a clearly legible statement of all fair minimum wage and benefits rates to be paid the several classes
of laborers, workers and mechanics employed on the construction on the public work must be kept posted in a prominent and
easily accessible place at the site by each contractor and subcontractor subject to sections 1304 to 1313.

Appeal — Any person affected by the determination of these rates may appeal to the Commissioner of Labor by filing a written
notice with the Commissioner stating the specific grounds of the objection within ten (10) days from the filing of these rates.

A true copy
Attest: 2N = e

Scott R. Cotnoir
Wage & Hour Director
Bureau of Labor Standards
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 3, 2025

CONSTRUCTION NOTES

Item 403.2104 Hot Mix Asphalt 9.5mm (Thin Lift surface).

e This item will be used as shim and 1-inch HMA overlay.
Item 409.15 Bituminous Tack Coat

e Refer to Special Provision Section 403 Hot Mix Asphalt
Item 627.733 4” White or Yellow Painted Pavement Marking Line.

e All striping for parking spaces shall be in kind as shown in the diagram contained in
these documents

Item 627.75 White or Yellow Pavement and Curb Marking

e This Item shall be used for 8 Handicap emblems, 2 Arrows at the entrance and 2
arrows at the exit of the parking lot and 4 sets of hash marks with 6 bars.
Marking/stencils shall be in kind as shown in the diagram contained in these
documents. All Marking/Stenciling shall be at the size and type shown in the Standard
Details March 2020 Edition.

Item 652.39 Work Zone Traffic Control

e The Contractor shall be required to provide all traffic control items for this project
including but not limited to providing traffic control devises, flaggers, signs, cones,
and the maintenance of all traffic control devices along with coordination with bus
terminal authorities to divert vehicles from the lot. Payment will be Lump Sum.

e Half of the parking lot shall remain open and accessible to parking during paving and
striping operations.

Item 652.41 Portable Changeable Message Sign

e Transportation, set up and maintenance shall be incidental to Item 652.41

Page 1 of 1
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 3, 2025

GENERAL NOTES

The Contractor shall submit a Traffic Control Plan prior to the preconstruction meeting. This plan
shall include the locations of up to three message boards for notification to the traveling public
prior to the start of construction.

Half of the parking lot shall remain open and accessible at all times. The Contractor shall
coordinate with Portland Transportation Center.

The Contractor shall place Message Boards as specified in the Traffic Control Plan 14 calendar
days prior to the start of work for notification of the traveling public.

The Contractor shall provide a qualified tester and inspector to perform testing of item; 403.2104
Hot Mix Asphalt Resident shall oversee process of testing.

All joints shall be butted. Any milling around structures and butt joints shall be incidental to Item
403.2104.

Any damage caused to existing ditches, pavement or any other Maine DOT property shall be
repaired or replaced to the satisfaction of the Department at the Contractor’s expense.

Any construction debris/millings and excess material shall be removed and disposed of by the
Contractor.

The Contractor shall be responsible for the finial stripe and shall match the existing pattern.

The Contractor shall furnish and apply tack, furnish, haul and place Hot Mix Asphalt, and apply
two coats of emulsified bituminous sealer as specified in the Standard Specifications. Any excess
material shall be removed by the Contractor.

The Contractor shall notify the Department 72 hours prior to work beginning Work.

No Adjustments are to be made to drainage structures.

Bus and rail services shall not be interrupted while paving and striping is taking place.

Page 1o0f1
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March 14, 2007
Supersedes March 3, 1966

Non-federal Projects Only

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES

Sec. 1303. Public Works; minimum wage

In the employment of laborers in the construction of public works, including state
highways, by the State or by persons contracting for the construction, preference must
first be given to citizens of the State who are qualified to perform the work to which the
employment relates and, if they can not be obtained in sufficient numbers, then to citizens
of the United States. Every contract for public works construction must contain a
provision for employing citizens of this State or the United States. The hourly wage and
benefit rate paid to laborers employed in the construction of public works, including state
highways, may not be less than the fair minimum rate as determined in accordance with
section 1308. Any contractor who knowingly and willfully violates this section is subject
to a fine of not less than $250 per employee violation. Each day that any contractor
employs a laborer at less than the wage and benefit minimum stipulated in this section
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).]

lof1
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

SPECIAL PROVISION
SECTION 103
AWARD AND CONTRACTING
(Post-Bid, Pre-Award Qualifications)

Standard Specification Section 103.3 Post-Bid Qualification Delete the entire section
and replace with the following:

After Bid Opening and as a condition for Award of the Contract, the lowest responsive
bidder must either be prequalified for the Highway (or Bridge, Traffic/Lighting, Paving,
Marine or Building) Construction category by the Maine Department of Transportation or
the Department may require an Apparent Successful Bidder that is not prequalified to
demonstrate to the Department’s satisfaction that the bidder is responsible, meets the
Contractor Requirements set forth in this contract, and is qualified to perform the Work.

If such qualification is required, the Department will provide the Bidder with a written
Notice of Post-Bid Qualifications requiring the Bidder to provide written documentation

presenting evidence of qualifications.

Contractor Requirements

In order to be considered for the award of this contract, the Bidder and key employees that
will be assigned to the Work in this Contract shall have successfully completed projects of
similar size and scope and have sufficient experience in highway or paving construction.
Said experience shall include, at a minimum, at least three (3) projects of equal or greater
complexity than the work required by this Contract completed by the Bidder in the last five
(5) years.

Areas of experience shall include, but are not limited to:
e Paving and/or paving related activities, such as:
o Roadway, mainline paving, in conformance with MaineDOT specifications.
o Participation in a Quality Assurance program for pavement.
e Work performed in live traffic in accordance to the Manual on Uniform Traffic
Control Devices (MUTCD)

The Contractor shall maintain current licenses, authorizations, ratings and registrations for
the duration of the contract.

The Bidder shall be able to comply with the Contract Requirements, be able to
deliver according to the contract schedule, and have a history of satisfactory performance.

1 of5
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

The Bidder must have a current, applicable Safety Plan on file with the Department or must
submit, prior to Contract award, an acceptable, current Safety Plan or Project and Site
Specific Safety Plan to the Department which identifies and addresses job hazards of the
expected contract work and complies with all applicable federal, State, and local laws
governing safety including all applicable laws and regulations of Occupational Safety and
Health Administration (OSHA).

The Bidder may be required to provide any information requested in the “Contractor’s
Prequalification Application” form adopted by the Department.

Post-bid Qualification Submittals

The Department will notify the Apparent Successful Bidder of the requirements for post-
bid, pre-award qualifications and the Bidder shall provide all of the items within seven (7)
days of the notice. The Contractor shall submit two copies or an electronic copy of all
required submittals to the Department.

The Bidder may be required to submit evidence of compliance with all Contractor
Requirements set forth in this Contract.

If the Bidder does not have a history of satisfactory performance performing similar Work
under contracts with the Department that meets the Contractor Requirements regarding
experience, the Bidder may be required to submit written documentation setting forth the
experience of the Bidder and subcontractor(s) who will be performing the Work specified
in the contract documents, including a description of similar construction projects
completed in the last five (5) years that highlight the Bidder’s and subcontractors’ related
experience. Such information shall include:

1. the Company’s history and experience of work related specifically to the Scope of
Work in this contract;

the name of the owner for whom the work was performed,

the name and telephone number of a contact person;

a description of the work performed by the Bidder or their subcontractor; and

the total construction cost of each project, and the value of work performed by the
Bidder or their subcontractor.

el

The Bidder’s submittal may be required to include a statement describing the personnel
and equipment available for the Work and demonstrating that the Bidder is able to
deliver according to the contract schedule.

If a Bidder has not previously submitted Traffic Control Plans (TCP) and Soil Erosion and
Water Pollution Control Plans (SEWPCP) for other Department projects, the Contractor

20f5
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

must submit, prior to Contract award, a substantially complete, acceptable, project specific
Traffic Control Plan and Soil Erosion and Water Pollution Control Plan.

If the Bidder is to provide any information requested in the “Contractor’s Prequalification
Application” form adopted by the Department, the Notice of Post-Bid Qualifications shall
SO state.

If a current, applicable copy of the Contractor’s Safety Plan is not on file with the
Department, the Contractor must submit, an acceptable, current Contractor’s Safety Plan
or Project and Site Specific Safety Plan to the Department in accordance with Special
Provision Section 105 Safety Plan. The plan shall identify and addresses job hazards of
the expected contract work and comply with all applicable federal, State, and local laws
governing safety including all applicable laws and regulations of Occupational Safety and
Health Administration (OSHA).

The Bidder may be required to provide its OSHA 300 Log and its Experience Modification
Rate provided by applicable insurance carrier. L

Upon receipt of the pre-award submittals, the Department will review the submissions and
determine if the submitted evidence or information satisfies the Department requirement
that the bidder is qualified to properly carry out the terms of the Contract.

The qualifications submitted will be checked for general conformance with the concept of
the project and compliance with the requirements set out in the Contract Documents. This
review does not modify the Contractor’s duty to comply with the Contract documents.

Bidders shall ensure that all information required herein is submitted. Provision of
inaccurate information or failure to provide all completed and required information may
result in the Bidder being determined to be “Not Qualified” or disqualified as non-
responsive. Within 14 days, the Department will review the required submittals for
completeness, conformity with Federal and State requirements, Contract provisions,
applicable laws and regulations of Occupational Safety and Health Administration
(OSHA), the current edition of the MUTCD, and Department policy and procedures. The
Department reserves the right to communicate in writing with Bidders, if needed, to obtain
additions to and/or clarification of information contained in the submittals received.
Review by the Department, comments by the Department, or any failure to review or
comment, shall not absolve the Contractor of its responsibility to develop and implement
the Contractor’s Safety Plan or the Project and Site Specific Safety Plan, the TCP or the
SEWPCP in accordance with the Contract, or to shift any responsibility to the Department.
The Bidder shall have 3 days to submit additions and clarifications. The Bidder will have
no additional opportunity to submit or clarify information. The Department will not
provide an opportunity for the Bidder to meet to present evidence.
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

A Bidder may be determined to be Qualified in accordance with this Special Provision,
and, prior to beginning Work, still may be required to make minor adjustments to the one
or more of the plans submitted in order to meet specifications and/or address Department
comments. The determination of qualified does absolve the Contractor of the responsibility
to submit plans which comply with applicable specifications.

Based on these submissions, the Department will make one of the following
determinations:

1. Qualified - The Contractor has satisfied the post-bid, pre-award qualification
requirements and demonstrated to the Department’s satisfaction that it is
responsible, can meet the Contractor Requirements set forth in this contract, and is
qualified to perform this type of work. The Contractor may still be required to make
minor revisions to one or more of the plans submitted prior to starting on site work.

2. Not Qualified - Bidder is not qualified to properly carry out the terms of the
Contract and/or the submission does not meet specifications and accepted standards
and is not acceptable, as determined by the Department.

There is no Appeal process and the determination of "Not Qualified" is final. The
Department will reject the bid as non-responsive, and the Award process will proceed
without the unqualified Bidder.

The Department will notify the Bidder of its determination in writing. If a determination
of “Not Qualified” is rendered, the notice will set forth reasons to the extent practical. Such
reasons may include the following:

A. Not meeting contract Contractor Requirements
B. Unsatisfactory and/or insufficient Contractor and/or key employee experience

C. Failure to demonstrate ability to do work to the satisfaction and at the sole
discretion of the Department

D. No Safety Plan or Project and Site Specific Safety Plan or an unacceptable
Safety Plan or Project and Site Specific Safety Plan

E. Default(s) or termination(s) on past or current Contracts.

F. Failure to pay or settle all bills for labor, Materials or services on past or current
Contracts.

G. Failure to provide Closeout Documentation on past or current Contracts.

H. Failure to fulfill warranty obligations on past or current Contracts.
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

Failure to comply with directives of the Department on past or current
Contracts.

"Below Standard" performance as determined from the Department’s
Contractor’s Performance Rating process.

. Inability of the Contractor to obtain or retain performance or Payment Bonds
meeting MDOT requirements.

. Failure to accept an Award of a Contract made by the Department to the
Contractor.

. Making materially false, deceptive, or misleading Statements or omissions,
whether or not under oath, regarding a claim on prior Contracts or on the
Contractor’s Prequalification Application or the Post-Bid Qualifications
submittals.

. Failure to provide information requested by the Department pursuant to this
Special Provision.

. Any of the reasons contained in Section 102.02 of the “Rules Regarding
Debarment of Contractors”, Maine Department of Transportation Register 17-
229, Chapter 102 (October 2, 1985).

. Debarment or suspension by any federal, State, or local governmental
procurement agency or the Contractor’s Agreement to refrain from Bidding as
part of the settlement with any such agencies.

. Other serious misconduct that the Department reasonably determines will
substantially and adversely affect the cost, quality or timeliness of Work, or the
safety of Workers or the public.

50f5
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

SPECIAL PROVISION
SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES
(Wage Rates)

104.3.8A. Federal Wage Rates and Labor Laws Delete the entire section 104.3.8A.

104.3.8B State Wage Rates and Labor Laws The State Wage Rates enclosed apply to
this work. Federal Wage Rates do not apply to this work.

Page 1 of 1
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Town: Portland
Project: 028068.00
Date: May 28, 2024

SPECIAL PROVISIONS
SECTION 104
Utilities
UTILITY COORDINATION
The contractor has primary responsibility for coordinating their work with utilities after contract
award. The contractor shall communicate directly with the utilities regarding any utility work
necessary to maintain the contractor’s schedule and prevent project construction delays. The
contractor shall notify the resident of any issues.

THE CONTRACTOR SHALL PLAN AND CONDUCT WORK ACCORDINGLY.

MEETING
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard
Specifications IS NOT REQUIRED.

GENERAL INFORMATION

These Special Provisions outline the arrangements that have been made by the Department for
utility and/or railroad work to be undertaken in conjunction with this project. The following list
identifies all known utilities or railroads having facilities presently located within the limits of
this project or intending to install facilities during project construction.

Overview & Utility Specific Information:

AERIAL

There are no aerial utility conflicts anticipated within the scope of work planned for this project.
Should any arise, the Contractor shall notify the Resident and the utility must be contacted as
soon as possible.

SUBSURFACE
There are no subsurface utility conflicts anticipated within the project limits. Should any arise,
the Contractor shall notify the Resident and the utility must be contacted as soon as possible.

MAINTAINING UTILITY LOCATION MARKINGS
The Contractor will be responsible for maintaining the buried utility location markings following
the initial locating by the appropriate utility or their designated representative.

UTILITY SIGNING

Any utility working within the construction limits of this project shall ensure that the traveling
public is adequately protected at all times. All work areas shall be signed, lighted, and traffic
flaggers employed as determined by field conditions. All traffic controls shall be in accordance
with the latest edition of the Manual on Uniform Traffic Control Devices for Streets and
Highways, as issued by the Federal Highway Administration.
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The Maine DOT Park & Ride at the Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay

March 11, 2024

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Safety Plan)

In order to be awarded a construction contract, the Bidder must have a current, applicable
Safety Plan on file with the Department or must submit to the Department’s Bureau of
Maintenance & Operations, an acceptable, current Contractor’s Safety Plan or Project and
Site Specific Safety Plan to the Department which identifies and addresses job hazards of
the expected contract work and complies with all applicable federal, State, and local laws
governing safety including all applicable laws and regulations of Occupational Safety and
Health Administration (OSHA).

The Bidder’s Project and Site Specific Safety Plan shall address the specific activities or
tasks that require protection and establish the procedures that are to be followed to
minimize the hazard. Specific statements which describe both what action is to be taken
and how it is to be performed are preferable. The plan shall address the following items
which include, but are not limited to:

Personal Protective Equipment
Materials Handling

Vehicular Access to the Work Zone
Work Zone Safety and Traffic Control
Emergency Response

SNk W=

If a submittal is required, the Department will notify the Apparent Successful Bidder of the
required submittal of the Contractor’s Safety Plan or the Project and Site Specific Safety
Plan and the Bidder shall submit two copies or an electronic copy to the Department within
seven (7) days of the notice or the Department will reject the bid as non-responsive.

Within 14 days, the Department will review the Apparent Low Bidder’s Safety Plan. The
Department will review a Project and Site Specific Safety Plan to evaluate if the Bidder
has a reasonable understanding of job hazards of the expected contract work, has
determined preventive measures to overcome these hazards and understands that the work
is to be conducted in compliance with this special provision, Contract requirements and all
applicable Federal, State, and local laws governing safety including all applicable laws and
regulations of OSHA. The Department reserves the right to communicate in writing with
Bidders, if needed, to obtain additions to and/or clarification of information contained in
the submittals received. Review by the Department, comments by the Department, or any
failure to review or comment, shall not absolve the Contractor of its responsibility to
develop and implement a Safety Plan in accordance with the Contract, or to shift any
responsibility to the Department. The Bidder shall have 3 days to submit additions,
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The Maine DOT Park & Ride at the Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay

March 11, 2024

changes and clarifications. Following this 3 (three) day period, the Bidder will have no
additional opportunity to submit, modify or clarify information. The Department will not
provide an opportunity for the Bidder to meet. If the Department and the Apparent
Successful Bidder agree, an extension beyond the 3 days may occur and in such case, there
shall also be an equivalent or greater extension beyond the 30 days of the Bid and Bid
Prices specified in Standard Specification Section 103.4 Notice of Intent to Award and the
Bid remains viable. In no case shall these extensions change the specified Contract
Completion Date.

Based on these submissions, the Department will make one of the following
determinations:

1. Qualified - The Contractor has satisfied the post-bid, pre-award Safety Plan
requirements, however, the Contractor may still be required to make minor
revisions to the Safety Plan or Project and Site Specific Safety Plan prior to starting
on site work.

2. Not Qualified - Bidder is not qualified to properly carry out the terms of the
Contract and/or the submission does not meet specifications and accepted standards
and is not acceptable, as determined by the Department.

There is no Appeal process and the determination of "Not Qualified" is final. The
Department will reject the bid as non-responsive, and the Award process will proceed
without the unqualified Bidder.

Failure by the Contractor to perform the Work in compliance with their submitted Safety
Plan, Federal and State requirements, Contract provisions, applicable laws and regulations
of OSHA when required or to substantially meet other contractual requirements will be
considered a violation and may result in the following actions:

All Incidents: The Contractor will immediately eliminate all unsafe conditions brought
to the Contractor’s attention by the Department or any other representative of the
Department. The Department reserves the right to suspend the work at any time and
request a meeting to discuss violations and remedies. The Department shall not be held
responsible for any delay in the work due to any suspension under this item.

1*" Incident: If the Contractor has previously received a verbal warning for the same or
similar unsafe conditions or does not take corrective action immediately upon receipt
of verbal warning, the Department will issue a written warning.

2" Incident: The Department may (A) give written Notice of Default to the Contractor
and immediately terminate the Contract by written Notice of Termination, or (B) take
prosecution of the Work away from the Contractor without violating the Contract. Such
Contractor will be prohibited from submitting a Bid for the Work in the event that the
Work is re-advertised. Further, the Department may refuse to accept any Bid from the
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The Maine DOT Park & Ride at the Portland Transportation Center

Win: 028068.00
Park & Ride, Shim & Overlay

March 11, 2024

Contractor on any Project for a period of two years from the date of such refusal. The

Department may then take any action that the Department determines is in the best
interest of the Department including re-advertising the Work.
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

SPECIAL PROVISION
SECTION 105
GENERAL SCOPE OF WORK
(Limitations of Operations)

The Contractor shall notify the Department 24 hours prior to any change in work schedule.
The Contractor shall notify the Department 48 hours prior to working any Saturdays.

Only one paving operation is allowed at one time, excluding hand placed paving, unless otherwise
approved by Resident.

The Contractor shall coordinate the Work with Portland Transportation Center & Thompson’s
Point. Half of the parking lot shall remain open at all times.

Pre-construction meeting shall be scheduled prior to the date of the shim & overlay of the park &
ride.

Upon award, Suzanne Norton is the MaineDOT’s contact person. She may be reached at (207)
816-0302 or by e-mail Suzanne.M.Norton@maine.gov. If unavailable, contact John Skelley at
(207) 885-7000 or by e-mail John.Skelley@maine.gov.
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Portland Transportation Center
Win: 028068.00
Park & Ride, Shim & Overlay
March 3, 2025
SPECIAL PROVISION
SECTION 107
TIME

(Contract Time)

The specified Contract Completion Date is October 31, 2025. All Work must be
completed by the Contract Completion Date specified in the Contract, and any authorized
extensions.

The Contractor shall be allowed to commence Work on the Contract provided that the
Contract has been awarded, all required plans/submittals have been received and approved
by the Department and a preconstruction meeting has been held.

Work can be performed at any time except Sundays, Holidays and State Shutdown days
and as provided in Special Provision, Section 107, Contract Time.

The Contractor shall not be allowed to work on June 30, 2025, and shall not resume work
until July 7, 2025, due to 4™ of July week and. August 29, 2025, and shall not resume work
until September 2, 2025 due to the Labor Day weekend.

The Contractor shall be allowed to commence work after sunrise and shall be completely
off the road before sunset. Night work will not be allowed without prior approval from the
Department. If authorized, the Contractor shall comply with Standard Specification
Section 652.6.2 Night Work, the MUTCD, and provide specified lighting. All workers
shall wear specified safety apparel. Sunrise and sunset will be determined according to the
Sunrise/Sunset Table at http://www.sunrisesunset.com/usa/Maine/. If the project town is
not listed, the closest town on the list will be used as agreed. The Contractor shall address
this in their Traffic Control Plan and violations are subject to reduction in payment as such.
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SECTION 401 - HOT MIX ASPHALT PAVEMENT

401.01 Description The Contractor shall furnish a uniformly blended, homogeneous mixture placed
as one or more courses of Hot Mix Asphalt Pavement (HMA) on an approved base in accordance
with the contract documents and in reasonably close conformity with the lines, grades, thickness, and
typical cross sections shown on the plans or established by the Resident. The Department will accept
this work under Quality Assurance provisions, in accordance with these specifications and the
requirements of Section 106 — Quality, the provisions of AASHTO M 323 except where otherwise
noted in sections 401 and 703 of these specifications, and the MaineDOT Policies and Procedures for

HMA Sampling and Testing.

401.02 Materials Materials shall meet the requirements specified in Section 700 - Materials:

Asphalt Cement 702.01
Aggregates for HMA Pavement 703.07
RAP for HMA Pavement 703.08
HMA Mixture Composition 703.09

401.03 Composition of Mixtures The Contractor shall compose the Hot Mix Asphalt Pavement with
aggregate, Performance Graded Asphalt Binder (PGAB), approved antistrip, warm mix additive,
and/or mineral filler if required. HMA shall be designed and tested according to AASHTO R 35 and
the volumetric criteria in Table 1. The Contractor shall size, uniformly grade, and combine the
aggregate fractions in proportions that provide a mixture meeting the grading requirements of the Job
Mix Formula (JMF). Unless otherwise noted in Special Provision 403 - Hot Mix Asphalt
Pavement, the design, verification, Quality Control, and Acceptance tests for this mix will be
performed at 65 gyrations.

TABLE 1: VOLUMETRIC DESIGN CRITERIA
Voids in the Mineral Aggregate

. Required Density (VMA) (Minimum Percent) Voids Filled | Fines/Eff
Des1g1’1 (Percent of Gum) Nominal Maximum Aggregate Size | with Binder )

(11\2/Isil?if;nss) (mm) (VFB) Binder

(Minimum %) | Ratio
Ninitial | Ndesign | Nmax | 25.0 19.0 12.5 9.5 4.75
<3.0 <90.5
3to <10 <890 96.0 | <98.0 | 13.0 14.0 15.0 16.0 | 16.0 65-80* 0.6-1.2
> 10 -

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82. For 4.75 mm nominal
maximum aggregate size mixtures, the maximum VFB is 84.

The Contractor shall submit a JMF to the Department for each mixture to be supplied. The JMF will
be approved by the Department in accordance with the MaineDOT HMA Policies and Procedures
for HMA Sampling and Testing Manual. At the time of JMF submittal, the Contractor shall identify
and make available the stockpiles of all proposed aggregates at the plant site. There must be a
minimum of 150 ton for coarse aggregate stockpiles and 75 ton for fine aggregate stockpiles before
the JMF may be submitted. The Contractor shall provide aggregate samples to the Department
unless otherwise required. The Contractor shall also make available to the Department the PGAB
proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce
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samples for testing of the mixture. The first day’s production shall be monitored, and the approval
may be withdrawn if the mixture exhibits undesirable characteristics such as checking, shoving or
displacement. The Contractor shall be allowed to submit aim changes for a JMF as outlined in the
MaineDOT HMA Policies and Procedures for HMA Sampling and Testing Manual: Mix Design
Approval Section.

The Contractor shall submit a new JMF for approval each time a change in material source or
materials properties is proposed. The same approval process shall be followed. The cold feed
percentage of any aggregate may be adjusted up to 10 percentage points from the amount listed on
the JMF, however no aggregate listed on the JMF shall be eliminated. The cold feed percentage
for RAP may be reduced up to 10 percentage points from the amount listed on the JMF and shall
not exceed the percentage of RAP approved in the JMF or for the specific application under any
circumstances.

401.031 Warm Mix Technology The Contractor may place Hot Mix Asphalt Pavement produced
with an accepted WMA technology if approved by the Department. Methods or technologies shall
generally be at the Contractors option, but will be limited to proven, Agency and Industry accepted
practice. Mixture production, placement and volumetric testing details, including temperatures,
shall be included in the project specific QCP, and submitted to the Department for approval prior
to any work.

401.04 Temperature Requirements The temperature of the mixture shall conform to the tolerances
in Table 2 as measured at the truck at the mixing plant and at the paver unless otherwise authorized
by the Department.

TABLE 2: ALLOWABLE TEMPERATURE RANGES

PGAB Grade(s) Temperature Range (°F)
PG58-28 / PG64-28 275-325
PG64E-28 / PG70E-28 285-335

401.05 Performance Graded Asphalt Binder The Contractor shall utilize either a PG58-28, PG64-
28, PG64E-28, PG70E-28, or other grade as specified in the 403 Special Provision. The Contractor
shall utilize a PG64-28 if no liquid grade is specified within the 403 Special Provision.

401.06 Weather and Seasonal Limitations The State is divided into two paving zones as follows:

a. Zone 1  Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from
Bangor to Calais.
b. Zone 2 Areas south of Zone 1 including the US Route 2 and Route 9 boundaries.
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TABLE 3: SEASONAL AND TEMPERATURE LIMITATIONS

Minimum Zone 1 Zone 2
. . | Allowable | Allowable
Use Ambient Air
Temperature Placement | Placement
Dates Dates
Surface course (travelway & adjacent shoulders*) less than 1 50°F June 1 to Saturday
in. thick placed during conditions defined as “night work” following September 1
Surface course (travelway & adjacent shoulders*) less than 1 50°F May 15 to Saturday
in. thick following September 15
May 1to | April 15 to
. . o Saturday Saturday
Travelway surface course greater than or equal to 1 in. thick 50°F . .
following | following
October 1 | October 15
May 1 to | April 15 to
. o Saturday Saturday
HMA for surface course on bridge decks 50°F . .
following | following
October 1 | October 15
HMA for base or shim course on bridge decks 50°F April 13 t(l) SN ovember
HMA for use other than travelway surface course 40°F April 13 t? SN ovember
HMA for curb, driveways, sidewalks, islands, or other 40°F N/A N/A
incidentals
HMA produced with an approved WMA technology for base 350F April 15 to November
or shim course 15
* Adjacent shoulders shall be considered shoulders paved in the same operation as the travelway.

The ambient air temperature shall be determined by an approved thermometer placed in the shade
at the paving location. Unless otherwise specified, the Contractor shall not place Hot Mix Asphalt
Pavement on a wet or frozen surface regardless of the ambient air temperature. The Hot Mix
Asphalt Pavement produced with an approved WMA technology shall meet the requirements of
section 401.04 - Temperature Requirements, unless otherwise approved by the Department. For the
purposes of this Section, the traveled way includes truck lanes, ramps, approach roads and auxiliary
lanes.

401.07 Hot Mix Asphalt Plant

401.071 General Requirements HMA plants shall conform to AASHTO M 156, Standard
Specification for Requirements for Mixing Plants for Hot-Mixed, Hot-Laid Bituminous Paving
Mixtures with exception of Section 4.2.1,4.2.2,4.3.4,4.3.5, and 4.12.2.

All HMA plants will be inspected annually by the Department prior to producing HMA for
Department projects. The Contractor shall provide the Department at least 72 hours’ notice that the
plant is ready for inspection. The Contractor shall equip the plant with ladders and platforms that
are accessible and safe to obtain samples of PGAB, aggregate and mix from the relevant tanks,
collector belts and haul units. Silo storage time of mixtures shall not exceed 36 hours.

401.072 Stockpiles The Contractor shall provide sufficient space for stockpiles and maintain a
minimum of supply for 2 days production of all aggregate products used in MaineDOT approved
mix designs currently under production. A minimum stockpile supply of 100 ton (70 yards) shall be

Page 3 of 27
47



January 23, 2024

maintained at all times. The Contractor shall construct stockpiles to prevent intermingling and to
minimize segregation. All stockpiles used in MaineDOT mixes shall be identified with
weatherproof signs at least 12 high and 24” wide, with reflective lettering at least 2" high.

401.073 Cold Feeds Cold Feed Bins will have bin dividers to keep aggregate products separated.
Adequate means must be provided for obtaining samples of the combined flow of all Cold feed
bins.

401.074 Dryer Dryer shall be capable of heating aggregate to required mixing temperature and
shall be in good operation and condition. Dryer shall be subject to annual inspection prior to start-
up. The Contractor shall dry and heat the aggregates for the HMA to the required temperature,
adjusting flames to avoid damaging the aggregates. The Contractor shall provide the Department a
minimum period of 72 hours to inspect the dryer and provide at least 24 hours’ notice that the dryer
is ready for inspection.

401.075 Asphalt Binder The plant shall include a heating system and insulation to maintain the
asphalt binder at a uniform temperature for proper mixing and compaction. A thermometer shall be
provided in the asphalt binder line. No direct flame may come in contact with tank. A sampling
valve shall be provided in the circulation line downstream of any binder additive used unless
otherwise approved by the Department. The Contractor shall drain down the asphalt as low as
safely possible in any tank that will be switched to a new source or grade prior to adding the new
PGAB.

401.076 Additives Additives (WMA, anti-strip, etc.) introduced into the binder at the HMA plant
shall be introduced per the supplier’s recommendations and shall be approved by the Department.
The system for introducing additives shall be interlocked with the aggregate feed or weigh system
to maintain correct proportions for all production rates and batch sizes. Additive introduction
systems shall be controlled by a proportioning device to the amount required on the JMF plus or
minus 0.1% of the target. Additive introduction systems shall

be interlocked with the plant and the recordation (batch tickets or drum recordation) shall display
the additive and the weight and percentage added. A means for sampling the PG binder with
additive introduced will be provided. The sampling point shall be after the additive is mixed with
the PGAB before entering the drum or mixer unit.

401.077 Batch Plants

Hot Bins Hot bins shall provide uniform continuous operation and be in good working condition.
The plant shall be able to provide samples of hot bins upon request. Overflow shall be provided for
each hot bin. Hot bin gates shall close without leaking. Bin walls must prevent intermingling
between bins. Each hot bin shall have low level indicators which will alert the operator when the
bin is empty.

Mixer Unit Clearance between blades and liner shall be 1” maximum, unless the aggregate exceeds
1 %4 then the clearance shall be 1 2. The spray bar length shall be at least 75% of the mixer
length. The mixer unit shall be a twin pug mill-type mixer capable of mixing continuously for at
least 45 seconds after all materials have been introduced into the mixer. The blades in the mixer
shall be capable of producing a homogenous mixture. If the mixer is not enclosed, it shall be
equipped with an adjustable hood to prevent loss of dust by dispersion. The mixer unit shall be
subject to annual inspection prior to removal of safety features and being readied for service. The
Contractor shall provide the Department the opportunity to inspect the mixer unit prior to the
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annual inspection. The Contractor shall provide the Department a minimum period of 72 hours to
inspect the mixer unit and provide at least 24 hours’ notice that the mixer unit is ready for
inspection.

Mineral Filler Mineral filler and fiber shall utilize separate bins and feed systems to store and
proportion the required quantity into the mixture. The feed systems shall be accurate to no more
than 10% of the required weight with a convenient and accurate means of calibration. Mineral filler
and fiber shall be introduced in the weigh hopper and uniformly distributed prior to the injection of
the asphalt binder.

Automation The HMA batch plant shall automatically batch, mix and discharges mixes. The batch
plant shall accurately proportion the various materials in the proper order by weight. The entire
batching and mixing cycle shall be continuous and shall not require any manual operations. The
batch plant shall use auxiliary interlock circuits to trigger an audible alarm whenever an error
exceeding the acceptable tolerance occurs. Along with the alarm, the printer shall print an asterisk
on the delivery slip in the same row containing the out-of-tolerance weight. The automatic
proportioning system shall be capable of consistently delivering material within the full range of
batch sizes. When RAP is being used, the plant must be capable of automatically compensating for
the moisture content of the RAP.

The HMA batch plant shall be operated within the following tolerances:

Each aggregate component +/- 1.5% cumulative, per bin
Mineral Filler +/- 0.5%
Bituminous Material +/- 0.1%
Zero return (aggregate) +/- 0.5%
Zero Return (AC) +/-0.1%
Additives +/-0.1%

Recordation All plants shall be equipped with an approved digital recording device. The printer
shall mark any weight on the ticket that exceeds tolerance. The delivery slip shall contain
information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass
and paragraphs a, b, and c of Section 401.078.

401.078 Drum Plants

Cold Feeds and Delivery System A scalper screen shall be used to remove oversize material. The
accuracy of the belt scale shall be within +/- 1.0% of the actual weight being measured. The plant
shall be capable of correcting for aggregate moisture. Mineral filler and fiber shall utilize separate
bin(s) and feeder systems to store and proportion the required quantity into the mixture. The feed
systems shall be accurate to no more than +/- 10% of the required weight with a convenient and
accurate means of calibration. The plant shall be equipped with a single control to change all feed
rates. Mineral filler and fiber shall be introduced such that dry mixing is accomplished no less than
18 inches prior to the injection of the asphalt binder. The Contractor shall ensure that the mineral
filler does not become entrained in the exhaust stream of the dryer.

Binder System The flow of asphalt binder shall adjust automatically with dry aggregate weights.
The Department will conduct an asphalt flow meter check annually and after each change of plant
location. The flow meter check must be performed prior to producing mix for Department projects.
The plant must be configured to provide a convenient means to check accuracy of the flow meter.
The flow meter will be considered accurate if the measured weight is within 1% of actual weight.
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Drum Mixer The plant shall be equipped with a diversion system where mix can be diverted at
startup/shutdown and any time. The drum mixer shall be subject to annual inspection prior to
removal of safety features and being readied for service. The Contractor shall provide the
Department a minimum period of 72 hours to inspect the drum mixer while providing at least 72
hours’ notice that the drum mixer is ready for inspection.

Recordation An approved automatic ticket printer system shall be used to print delivery slips. The
requirements for delivery slips for payment of materials measured by weight, as given in the
following Sections, shall be waived: 108.1.3 a., 108.1.3 b., 108.1.3 c., and 108.1.3 d. The
automatic printed ticket will be considered as the Weight Certificate. The dry aggregate weights
and binder flow shall be recorded as well as mineral filler and all binder additives. The recordation
of materials shall be printed a minimum of every ten minutes while in production.

The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the delivery slip printed by
the automatic system, which accompanies each truckload, except for the following changes:
a. The quantity information required shall be individual weights of each batch or total net
weigh of each truckload.
b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a
malfunction as described in 401.074 c.).
c. The MaineDOT designation for the JMF.

401.079 Scales and Weight Checks Scales shall meeting the requirements of Section 108 -
Payment. The scales shall be inspected and sealed by the State Sealer (or approved alternative) as
often as the Department deems necessary to verify their accuracy. Plant scales shall be checked
prior to the start of the paving season, and each time a plant is moved to a new location.
Subsequent checks will be made as determined by the Resident. The Contractor will have at least
ten 50 pound masses for scale testing at batch plants. At Contractor’s option, the Contractor can use
one single test weight that has been checked on sealed scales. This weight shall be 1,000 lbs. or
greater. At least twice during each 5 days of production either of the following checks will be
performed:

a. A loaded truck may be intercepted and weighed on a platform scale that has been sealed by
the State Sealer of Weights and Measures within the past 12 months. The inspector will
notify the producer to take corrective action on any discrepancy over 1.0%. The producer
may continue to operate for 48 hours under the following conditions.

1. If the discrepancy does not exceed 1.5%; payment will still be governed by the
printed ticket.
2. If the discrepancy exceeds 1.5%, the plant will be allowed to operate as long as
payment is determined by truck platform scale net weight.
If, after 48 hours the discrepancy has not been addressed and reduced below 1.0%, then
plant operations will cease. Plant operation may resume after the discrepancy has been
brought within 1.0%.

b. Where platform scales are not readily available, a check will be made to verify the accuracy
and sensitivity of each scale within the normal weighing range and to assure that the
interlocking devices and automatic printer system are functioning properly. If platform
scales are not readily available, a weight with a known mass-verified and sealed annually by
a licensed scale company, may be used by hanging weight from silo or surge hopper, at
lower middle and upper third levels upon request to verify scale accuracy.

c. In the event of a malfunction of the automatic printer system, production may be continued
without the use of platform truck scales for a period not to exceed the next two working
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days, providing total weights of each batch are recorded on weight tickets and certified by a
Licensed Public Weighmaster.

401.08 Hauling Equipment Units hauling HMA shall have tight, clean, and smooth metal bodies,
which have been thinly coated with a small amount of approved release agent to prevent the
mixture from adhering to the bodies. Release agents that dissolve or strip asphalts, including diesel
fuel, will not be allowed.

All mix haul units shall have a cover of water repellent material capable of heat retention, which
completely covers the mixture. The cover shall be securely fastened on the truck, unless unloading.
Haul units shall have an opening on both sides near the midpoint of the body, at least 12 in above
the bed, which will accommodate a thermometer stem.

401.09 Pavers The Contractor shall use pavers meeting the requirements of this section unless
otherwise authorized by the Department. Pavers shall meet the requirements of Table 4: Paver
Requirements.

TABLE 4: PAVER REQUIREMENTS

Use Paver Requirement
Traveled Way & Equipped with a 10 ft minimum main screed with activated extensions. The
Auxiliary Lanes minimum tractor weight shall be 30,000 pounds.

Equipped with automatic grade and slope controls that automatically adjust the
screed and increase or decrease the layer thickness to compensate for irregularities
in the preceding course. The controls shall maintain the proper transverse slope
and be readily adjustable so that transitions and superelevated curves can be
properly paved. The controls shall operate from a fixed or moving reference such
as a grade wire or ski type device (floating beam) with a minimum length of 30 ft,
a non-contact grade control with a minimum span of 24 ft, except that a 40 ft
reference shall be used on interstate and divided highway projects.

All HMA Placement Self-contained, self-propelled units of sufficient class and size to place Hot Mix
Asphalt Pavement in full lane widths specified in the contract on the main line,
shoulder, or similar construction.

Equipped with a free-floating activated heated main screed with activated
extensions. Pavers with extendible screeds shall have auger extensions and tunnel
extenders as per the manufacturer’s recommendations, a copy of which shall be
available if requested.

Equipped with a receiving hopper with sufficient capacity for a uniform spreading
operation and a distribution system to place the mixture uniformly, without
segregation in front of the screed.

Operated in such a manner as to produce a visually uniform surface texture and a
thickness within the requirements of Section 401.11 - Surface Tolerances. The
screed assembly shall produce a finished surface of the required evenness and
texture without tearing, shoving, or gouging the mixture.

The Contractor shall have the paver at the project site sufficiently before the start of paving
operations to be inspected and approved by the Department. The Contractor shall repair or replace
any paver found worn or defective, either before or during placement, to the satisfaction of the
Department. Pavers that produce an unevenly textured or non-uniform mat will be repaired or
replaced before continuing to place HMA on MaineDOT projects. On a daily basis, the Contractor
shall perform density testing across that mat as detailed in Section 401.191 Quality Control -
Method A, B & C.
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401.10 Rollers Rollers shall be static steel, pneumatic tire, oscillatory, or approved vibrator type.
Rollers shall be in good mechanical condition, capable of starting and stopping smoothly, and be
free from backlash when reversing direction. Rollers shall be equipped and operated in such a way
as to prevent the picking up of hot mixed material by the roller drums or tires. Crushing of the
aggregate or displacement of the HMA during rolling will not be permitted. Any HMA Pavement
that becomes loose, broken, contaminated, shows an excess or deficiency of PGAB, or is in any
other way defective shall be removed and replaced at no additional cost with fresh material which
shall be immediately compacted to conform to the adjacent area.

The Contractor shall repair or replace any roller found to be worn or defective, either before or
during placement, to the satisfaction of the Department. Rollers that produce grooved, unevenly
textured or non-uniform mat will be repaired or replaced before continuing to place HMA. The type
of rollers to be used and their relative position in the compaction sequence shall generally be the
Contractor’s option unless otherwise specified in the contract, provided specified density is attained
and with the following requirements:

a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, on
irregular or milled surfaces, or on bridges, at least one roller shall be 16 ton pneumatic-tired.
Pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of HMA
materials from the paved surface. When required by the Resident, the roller shall be
ballasted to 20 ton.

b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling,
unless otherwise authorized by the Department.

c. Vibratory rollers shall not be operated in the vibratory mode on bridge decks.

d. Any method, which results in cracking or checking of the mat, will be discontinued and
corrective action taken.

e. The use of an oscillating steel roller shall be required to compact all mixtures placed on
bridge decks.

The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the
manufacturer’s recommendations, a copy of which shall be available if requested.

401.11 Surface Tolerances The Department will check the following surface tolerances:

a. Longitudinally: The pavement surface profile shall be free of deviations in excess of +/- V4
inches from the required pavement surface profile grade. To verify the surface tolerance a
straight plane shall be established using 16 foot straight edge or a taught string line placed
parallel to the direction of travel and checked continuously across the width of the lane.

b. Transversely: The pavement surface profile shall be free of deviations in excess of 0 inches
below and Y4 inches above the required cross-sectional profile grade. To verify the surface
tolerance a straight plane shall be established using a 10 foot straight edge or taught string
line placed perpendicular to the direction of travel and checked continuously along the
length of the lane.

The Contractor shall correct defective areas by removing defective work and replacing it with new
material as directed by the Department. The Contractor shall furnish a 10 foot straightedge for the
Department’s use.
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401.12 Preparation of Existing Surface The Contractor shall thoroughly clean the surface upon
which Hot Mix Asphalt Pavement is to be placed of all objectionable material. When the surface of
the existing base or pavement is irregular, the Contractor shall bring it to uniform grade and cross
section. All surfaces shall have a tack coat applied prior to placing any new HMA course. Tack coat
shall conform to the requirements of Section 409 — Bituminous Tack Coat, Section 702 —
Bituminous Material, and all applicable sections of the contract.

401.13 Spreading and Finishing On areas where irregularities or unavoidable obstacles make the
use of mechanical spreading and finishing equipment impracticable, the Contractor shall spread,
rake, and lute the HMA with hand tools to provide the required compacted thickness. Release
agents that dissolve or strip asphalts, including diesel fuel, will not be allowed. On roadways with
adjoining lanes carrying traffic, the Contractor shall place each course per the conditions in Table 5,
unless otherwise noted by the Department in Section 403 - Hot Mix Asphalt Pavement.

TABLE 5: PLACEMENT CONDITIONS FOR ADJOINING LANES

Depth
(at Placement Conditions
centerline)

Vertical Longitudinal Joint
%” and less | The Contractor may place the HMA course over the full single travel lane width for each

(incl. shim) production day.
The Contractor may place the HMA course over the full single travel lane width for each
1”to 1% production day and will be required to place a matching course of HMA over the adjacent

section of travel lane before weekend or holiday suspension.
The Contractor may place the HMA course over the full single travel lane width for each

1%”to2” production day and will be required to place a matching course of HMA over the adjacent
section of travel lane before the end of the following calendar day.
Greater than The Contractor shall place each course over the full width of the traveled way section
2” being paved that day.

Notched-Wedge Longitudinal Joint
The Contractor may place the HMA course over the full single travel lane width for each
1147 t0 27 production day and will be required to place a matching course of HMA over the adjacent
section of travel lane before weekend or holiday suspension. A maximum unmatched
centerline joint length of 0.5 miles will be permitted over the weekend.

Greater than The Contractor may place the HMA course over the full single travel lane width for each

> production day and will be required to place a matching course of HMA over the adjacent
section of travel lane before the end of the following calendar day.

The Contractor shall place the specified course over the full width of the mainline traveled way
being paved, regardless of use, depth, or longitudinal joint type prior to Memorial Day, July 4,
Labor Day, paving suspensions exceeding three days, or other dates as specified by special
provision.

The Contractor shall install additional warning signage that clearly defines the centerline elevation
differential hazard. Unless otherwise addressed in the contract, the Contractor shall install
additional centerline delineation such as a double application of raised pavement markers at 100
foot intervals, or temporary painted line. For any exposed vertical edge between the shoulder and
traveled way, at a minimum, the use of temporary painted line, or RPMs placed along the edge of
traveled way at 200 foot intervals is required. The Traffic Control Plan shall be amended to include
this option and the additional requirements. All signs and traffic control devices will conform to
Section 719.01, and Section 652, and will be installed prior to the work, at a maximum spacing of
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0.50 mile for the entire length of effected roadway section. If this option is utilized, all additional
signing, labor, traffic control devices, or incidentals will not be paid for directly, will be considered
incidental to the appropriate 652 items.

401.14 Hot Mix Asphalt Placement on Bridge Decks Hot mix asphalt pavement placed on bridges
shall also conform to Section 508.04 and the following requirements.

a. The minimum production and placement temperature for the Hot Mix Asphalt placed over
membrane shall conform to the manufacturer’s recommendations.

b. The bottom course shall be placed with an approved rubber mounted paver of such type and
operated in such a manner that the membrane waterproofing will not be damaged in any
way.

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide
stability.

d. The Contractor will not be required to cut sample cores from the compacted pavement on
the bridge deck, unless otherwise directed by Special Provision.

e. After the top course has been placed, the shoulder areas shall be sealed 3 ft wide with two
applications of an emulsified bituminous sealer meeting the requirements of Section 612.03
- Sealing and Section 702.12 - Emulsified Bituminous Sealing Compound. The first
application shall be pre-mixed with fine, sharp sand, similar to mortar sand, as needed to fill
all voids in the mix in the area being sealed. The second application may be applied
without sand. The sealer shall be carried to the curb at the gutter line in sufficient quantity
to leave a bead or fillet of material at the face of the curb. The area to be sealed shall be
clean, dry and the surface shall be at ambient temperature. The furnishing and applying of
the required quantity of sealer for the bridge shoulder areas shall be incidental to placing the
hot mix asphalt pavement.

f. The area between the edge of the membrane and the vertical surface shall be completely
sealed with hot-applied rubberized asphalt material, meeting the requirements of Type 4
crack seal; shall be applied to form a complete seal between the membrane and the vertical
surface and shall extend up the vertical surface to within 'z inch of the top of the HMA
wearing surface. This work shall be considered incidental to the contract pavement items
unless 508 membrane items are included in the contract.

401.15 Compaction Immediately after the Hot Mix Asphalt Pavement has been spread, struck off,
and any surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the
HMA by rolling.

The Contractor shall roll the surface when the mixture is in the proper condition and when the
rolling does not cause undue displacement, cracking, or shoving. The Contractor shall prevent
adhesion of the HMA to the rollers or vibrating compactors without the use of fuel oil or other
petroleum-based release agents. Solvents designed to strip asphalt binders from aggregates will not
be permitted as release agents on equipment, tools, or pavement surfaces.

The Contractor shall immediately correct any displacement occurring as a result of the reversing of
the direction of a roller or from other causes to the satisfaction of the Department. Any operation
other than placement of variable depth shim course that results in breakdown of the aggregate shall
be discontinued. Any new pavement that shows obvious cracking, checking, or displacement shall
be removed and replaced for the full lane width as directed by the Resident at no cost to the
Department.
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Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor
shall thoroughly compact the HMA with mechanical vibrating compactors. The Contractor shall
only use hand tamping in areas inaccessible to all other compaction equipment. On depressed
areas, the Contractor may use a trench roller or cleated compression strips under a roller to transmit
compression to the depressed area.

Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or
deformation as a result of an interruption in mix delivery shall be removed and replaced with
material that meets contract specifications at no cost to the Department.

For all items requiring pavement density testing, the Contractor shall cut 6-inch diameter cores at no
additional cost to the Department by the end of the working day following paving. Cores shall be cut
such that the nearest edge at least 9 inches from any joint. Pre-testing of the cores will not be allowed.
If the Contractor and the Department mutually determine that a core is damaged, the Contractor shall
cut new core(s) at the same offset and within 3 ft of the initial sample. The Contractor and the
Department will mutually determine if underlying material is adhered to the core and if so will mark
the core at the point where sawing is needed. The Department will place the cores in a secure
container and the Contractor shall transport the cores to the designated MaineDOT lab. The cores will
be saw cut by the Department to remove underlying layers. No recuts are allowed at a test location
after the core has been tested.

On all sections of overlay with wearing courses designed to be 1 in or less in thickness, there shall
be no pay adjustment for density otherwise noted in Section 403 - Hot Mix Asphalt Pavement. For
overlays designed to be 1 in or less in thickness, density shall be obtained by the same rolling train
and methods as used on mainline travelway surface courses with a pay adjustment for density,
unless otherwise directed by the Department.

There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 -
Hot Mix Asphalt Pavement. Density for shoulders shall be obtained by the same rolling train and
methods as used on mainline travelway, unless otherwise directed by the Department. Efforts to
obtain optimum compaction will not be waived by the Department unless it is apparent during
construction that local conditions make densification to this point detrimental to the finished
pavement surface course.

401.16 Joints The Contractor shall construct wearing course transverse and longitudinal joints in
such a manner that minimum tolerances shown in Section 401.11 - Surface Tolerances are met
when measured with a straightedge. The paver screed shall maintain a uniform head of HMA
during transverse and longitudinal joint construction. The HMA shall be free of segregation and
meet temperature requirements outlined in Section 401.04. Transverse joints of the wearing course
shall be straight and neatly trimmed. The Contractor may form a vertical face exposing the full
depth of the course by inserting a header, by breaking the bond with the underlying course, or by
cutting back with hand tools. The Contractor shall apply a coating of emulsified asphalt
immediately before paving all joints to the vertical face and 3 in of the adjacent portion of any
pavement being overlaid except those formed by pavers operating in echelon. The Contractor shall
use an approved spray apparatus designed for covering a narrow surface. The Department may
approve application by a brush for small surfaces, or in the event of a malfunction of the spray
apparatus, but for a period of not more than one working day.
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Where pavement under this contract joins an existing pavement, or when the Department directs,
the Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical
joint. The Department will not permit broken or raveled edges. The cost of all work necessary for
the preparation of joints is incidental to related contract pay items. Longitudinal joints shall be
generally straight to the line of travel and constructed in a manner that best ensure joint integrity.
Methods or activities that prove detrimental to the construction of straight, sound longitudinal joints
will be discontinued.

The Contractor may utilize an approved notched wedge joint device on all HMA layers 1 'z inches
in depth or greater. A notched wedge joint shall be constructed as shown in Figure 1 using a device
that is attached to the paver screed and is capable of independently adjusting the top and bottom
vertical notches.

<

NMAS + Y¢”

Hot Side

\NMAS e I

$ Lift Thicknesses = 1 127
Slope: 12:1 to 4:1 (8% to 25%)

Cold Side l

FIGURE 1: Notched Wedge Joint
Notes
1. An emulsified tack coat shall be applied to the vertical edges and the wedge surface so that the total rate
is 0.05 G/SY plus the normal specified rate prior to placing the adjacent layer. The Contractor may elect
to apply the emulsified tack coat in one or multiple passes.
2. Dimensions shown are compacted depths (after rolling is complete).

The Department reserves the right to have centerline cores cut by the Contractor’s QC personnel for
informational purposes to monitor the density along the joint. Informational cores at the centerline
joint will be taken centered over the tapered part of the wedge joint.

Any notched wedge joint constructed areas that become cracked or broken shall be trimmed back to
the limits affected prior to placing the adjoining lane. Any materials that become unbound or
separated from the wedge or tapered joint section, or contaminated by materials determined by the
Department as being detrimental to the construction of a sound construction joint, shall be removed
by sweeping, compressed air and lance, or by hand tools as required. This work, if necessary, will
not be paid for directly, but shall be considered incidental to the related contract items.

The Contractor shall apply a coating of emulsified asphalt on the vertical and tapered surface of the
longitudinal centerline joint immediately before paving if the notched wedge joint device is used.

The total rate of application shall be 0.050 G/SY plus the normal specified tack coat rate. The
Contractor shall use an approved spray apparatus designed for covering a narrow surface. The
Department may approve application by a brush for small surfaces.

401.17 Hot Mix Asphalt Documentation The Contractor and the Department shall agree on the
amount of Hot Mix Asphalt Pavement that has been placed each day. All delivery slips shall
conform to the requirements of 401.078.
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401.18 Prepave Meeting Prior to placing any mix, the Department and the Contractor shall hold a
Pre-paving conference to discuss the paving schedule, source of mix, type and amount of
equipment to be used, sequence of paving pattern, rate of mix supply, random sampling, project
lots and sublots and traffic control. A copy of the density QC random numbers to be used on the
project shall be provided to the Resident. The Departments’ random numbers for Acceptance
testing shall be generated and on file with the Resident and the Project Manager. All personnel of
the Department and the Contractor who have significant information relevant to the paving items
shall attend, including the responsible onsite paving supervisor for the Contractor. The Resident
will prepare minutes of the conference and distribute them to all attendees. Any requests to revise
the minutes must be made to the Resident within 7 Days of Receipt. These minutes will constitute
the final record of the Pre-paving conference. On the first day of paving and whenever there is a
change in the onsite paving foreman or paving inspector, the Department and the Contractor shall
hold an informal onsite meeting to review the minutes of the Pre-paving conference, Project
Specific QCP, Plans, Typicals, Special Provisions and communication process. This meeting shall
be held prior to placing any mix and, at minimum, shall occur yearly for multi-year contracts. The
onsite paving supervisor, QCT, Superintendent, Resident and/or paving inspector shall attend.

401.19 Contractor Quality Control — Method A, B, C & D

The Contractor shall operate in accordance with the approved Quality Control Plan (QCP) to assure
a product meeting the contract requirements. The Contractor shall not begin paving operations until
the Department approves the QCP in writing.

401.191 Quality Control The QCP shall meet the requirements of Section 106.6 — Acceptance and
this Section. The QCP shall address any items that affect the quality of the Hot Mix Asphalt
Pavement, and shall include the following personnel meeting these minimum requirements:

a. QCP Administrator — The QCP Administrator must be a full-time employee of or a
consultant engaged by the Contractor or paving subcontractor. The QCP Administrator
shall have full authority to institute any and all actions necessary for the successful
operation of the QCP. The QCP Administrator (or their designee in the QCP
Administrator’s absence) shall be available to communicate with the Department at all
times.

e Foritems accepted under Methods A and B, the QCP Administrator shall be
certified as a Quality Assurance Technologist (QAT) by NETTCP.

e For items accepted under Methods C and D, the QCP Administrator shall be
certified by NETTCP as a Quality Assurance Technologist (QAT), Plant Technician,
or Paving Inspector.

b. Process Control Technician(s) (PCT) shall utilize test results and other quality control
practices to assure the quality of aggregates and other mix components and control
proportioning to meet the JMF(s). The PCT shall inspect all equipment used in mixing to
assure it is operating properly and that mixing conforms to the mix design(s) and other
Contract requirements, and that delivery slips and plant recordation accurately reflects the
mix being produced with all the required information. The QCP shall detail how these
duties and responsibilities are to be accomplished and documented, and whether more than
one PCT is required. The Plan shall include the criteria to be utilized by the PCT to correct
or reject unsatisfactory materials. The PCT shall be certified as a Plant Technician by the
NETTCP.

c. Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the
job site to assure that delivered materials meet the requirements of the JIMF(s). The QCT
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shall inspect all equipment utilized in transporting, laydown, and compacting to assure it is
operating properly and that all laydown and compaction conform to the Contract
requirements. The QCP shall detail how these duties and responsibilities are to be
accomplished and documented, and whether more than one QCT is required. The QCP
shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials.
The QCT shall be certified as a Paving Inspector by the NETTCP.

The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the
QCT. The Project Superintendent shall be named in the QCP, and the responsibilities for
successful implementation of the QCP shall be outlined.

The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement
including, but not limited to, the following:
a. General Requirements:

Job Mix Formulas (JMFs)

Name of QCP Administrator, and certification number

Description of corrective action process

Disposition of defective material

A procedure to take immediate possession of acceptance samples once released by
MaineDOT and deliver said samples to the designated acceptance laboratory.

b. Process Control Requirements: Each Hot Mix Asphalt plant shall have a Plant Specific

Process Control Plan. At minimum the plan shall include:

Name of Plant Specific Process Control Technician(s) and certification number(s)
Hot mix asphalt plant details
Stockpile Management
Mixing & transportation
Silo management and details
A detailed description of RAP processing, stockpiling and introduction into the plant
PG Binder management:
= Tanks and storage (including polymer modified binders if applicable)
* Binder temperature
= Sample points
Method to ensure mixture contains the specified binder grade
Additive introduction details if introduced at the plant
Testing and inspection plan for control of aggregates and RAP
Mix Testing and inspection plan

c. Quality Control Requirements — Method A & B:

Name of Quality Control Technicians(s) and certification number(s)

Laydown operations

Longitudinal joint construction including the tacking of all joints.

Procedures for avoiding paving in inclement weather

Compaction of shoulders

Methods to ensure that segregation is minimized

Procedures to determine the maximum rolling and paving speeds based on best
engineering practices and past experience in achieving acceptable pavement
smoothness.
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e Sequence for paving around drainage structures, under guard rail, around curb, at
bridges, intersections, drives and minor approaches to ensure proper compaction,
finish, and drainage.

e Type of release agent to be used on haul units, tools and rollers.

d. Quality Control Requirements — Method C and D:

e Name of QCP Administrator and certification number(s) as specified in Section
401.19.
Name of Process Control Technicians(s) and certification number(s).
Name of Quality Control Technicians(s) and certification number(s).
Anticipated Compaction Temperature Zones for each roller pass during placement.
Mix TMD to be used for density gauge setting for method spec density work
Procedures for avoiding paving in inclement weather.
Type of release agent to be used on haul units, tools and rollers.
A note stating that the use of petroleum-based fuel oils, such as diesel or kerosene,
or asphalt stripping solvents will not be permitted.

The Contractor shall also supply a Laydown Operation Plan that addresses sequence of work,
layout of work, longitudinal joint construction, compaction of shoulders, methods to minimize
segregation, and procedures to achieve acceptable pavement smoothness.

For each production day, a summary of each day’s results, including a daily paving report,
summarizing the mixture type, mixture temperature, equipment used, environmental conditions,
and the number of roller passes, shall be recorded and signed by the QCT and presented to the
Department’s representative by 1 PM the following working day.

Unless otherwise noted in Section 403 — Hot Mix Asphalt Pavement, the Contractor shall submit a
modified QC Plan every year detailing, how the mix is to be placed, what equipment is to be used,
and what HMA plant is to be used for Items covered under the Plan. All mix designs (JMF) shall
be approved and verified by MaineDOT prior to use.

A QCP, certified QC personnel, and a Prepave Meeting shall not be required for Item 403.209 - Hot
Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, drives, islands & incidentals) accepted
under visual or Method D. An approved JMF shall be provided to the Resident prior to placement.

The Contractor shall certify the mix and the test results for each item by a Certificate of
Compliance.

The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary
to complete the tests in Table 6. The Contractor shall generate QC sampling random numbers for
each approved mix design every year. A copy of the random numbers shall be emailed to the
QC.mainedot@maine.gov email address and remain on-file (in print) and be available for
inspection at the QC laboratory. The Contractor shall sample, test, and evaluate Hot Mix Asphalt
Pavement in accordance with the minimum frequencies per each approved mix design.
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TABLE 6: MINIMUM QUALITY CONTROL FREQUENCIES

Test or Action Frequency Test Method
Temperature of mix 6 per day at strect -
and plant
Temperature of mat 4 per day -

%TMD (In-Place Density - Surface)

1 per 125 ton

AASHTO T 355 or AASHTO T 343

%TMD (In-Place Density - Base)

1 per 250 ton

AASHTO T 355 or AASHTO T 343

Fines / Effective Binder 1 per 500 ton AASHTO T 312*

Gradation 1 per 500 ton AASHTO T 30
PGAB Content 1 per 500 ton AASHTO T 164 or AASHTO T 308

Voids at Nesien 1 per 500 ton AASHTO T 312%*

VMA at Naesign 1 per 500 ton AASHTO T 312*

Rice Specific Gravity 1 per 500 ton AASHTO T 209

Percent Fractured Particles 1 per 5,000 ton AASHTO T 335
Flat and Elongated Particles 1 Per 5,000 ton ASTM D4791

Fine Aggregate Angularity 1 Per 5,000 ton AASHTO T 304

*Method A and B only

The Contractor shall monitor plant production on each approved mix design using running average of
three control charts as specified in Section 106 - Quality. Control limits shall be as noted in Table 7
below. The UCL and LCL, shall not exceed the allowable gradation control points for the particular
type of mixture as outlined in Table 1 of Section 703.09.

TABLE 7: CONTROL LIMITS

Property

UCL and LCL

Percent Passing 4.75 mm and larger sieves

Target +/- 4.0

Percent Passing 2.36 mm sieve

Target +/- 2.5

Percent Passing 0.075 mm sieve

Target +/- 1.0

PGAB Content Target +/- 0.25
Voids at Nesion JMF Target +/- 1.2

Theoretical Maximum Specific Gravity

JMF Target +/- 0.020

The Contractor shall submit all QC test and inspection reports and updated control charts to the
Resident and QC.mainedot@maine.gov by email. The reports and updated control charts shall be
signed by the appropriate technician and be submitted to the Department by 1:00 P.M. on the next
working day, except when otherwise noted in the QCP and approved by the Department.

The Contractor shall also retain splits of the previous 5 QC tests, with QC results enclosed for
random selection and testing by the Department. Test results of splits that do not meet the Dispute
Resolution

Variance Limits in Table 18 shall trigger an investigation by the MaineDOT Independent Assurance
Unit and may result in that lab losing NETTCP certification and the ability to request a dispute
[Section 401.50 - Process for Dispute Resolution].

The Contractor shall make density test results, including randomly sampled densities, available to the
Department onsite. Summaries of each day's results, including a daily paving report summarizing the
mixture type, mixture temperature, equipment used, environmental conditions, and the number of
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roller passes, shall be recorded and signed by the QCT and provided to the QC.mainedot@maine.gov
email address and Resident in writing by 1:00 p.m. the next working day. The Contractor shall fill all
holes in the pavement resulting from cutting cores by the Contractor or the Department with a
properly compacted, acceptable mixture no later than the following working day. Before filling, the
Contractor shall carefully clean the holes and apply a coating of emulsified asphalt. The Contractor
may only cut additional cores for verification of the densometer, at a rate not to exceed 3 per day or 2
per 1000 ton placed.

If the Contractor’s control chart shows the process for a given mix design to be out of control
(defined as a single point outside of the control limits on the running average of three chart) on any
property listed in Table 7: Control Limits, the Contractor shall notify the Resident of all affected
projects in writing of the corrective action by 1:00 PM the next working day. The written description
shall detail what action is being taken by the Contractor to bring the property in question back within
control limits. Subsequent quality control results are expected to demonstrate an improvement and
regression towards the aim. The Department reserves the right to take action, to include cessation of
production, in the case of repeated results outside the Table 7 control chart control limits.

On a daily basis, or whenever equipment type or sequence is modified, the Contractor shall perform
density testing across the mat being placed, prior to being compacted by equipment at 12 in intervals.
If the density values vary by more than 2.0% from the mean, the Contractor shall make adjustments
to the screed until the inconsistencies are remedied. Failure to replace or repair defective placement
equipment may result in a letter of suspension of work and notification of a quality control
violation resulting in possible monetary penalties as governed by Section 106 — Quality.

The Contractor shall cease paving operations whenever one of the following occurs:

a. The quality level for density using all quality control tests for the current Lot is less than 60
PWL.

b. The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the
requirements of Section 703.07, Table 3: Aggregate Consensus Properties Criteria for the
design traffic level.

c. The Flat and Elongated Particles value exceeds 10% by ASTM D4791.

d. There is any visible damage to the aggregate due to over-densification other than on variable
depth shim courses.

e. The Contractor fails to follow the approved QCP.

The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the
corrective action, by the end of the workday. Failure to do so will be treated as a second incident
under 106.4.6 QCP Non-compliance. The Department will only allow the continuation of paving
operations when it is satisfied the corrective action will result in an improvement in results. The
Department may require the submittal of a passing verification sample to allow further production.
The Department

retains the exclusive right, with the exception of the first day’s production of a new JMF, to
determine whether the resumption of production involves a significant change to the production
process. If the Department so determines, then the current lot will be terminated, a pay factor
established, and a new lot will begin.
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The Contractor may utilize innovative equipment or techniques not addressed by the Contract
documents to produce or monitor the production of the mix, subject to approval by the Department.

401.192 Quality Control for Method D, (sidewalks, drives, islands & incidentals) and visual
acceptance items A QCP, certified QC personnel, or Prepave Meeting shall not be required for
Item 403.209 - Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, drives, islands &
incidentals) accepted under visual or Method D. An approved JMF shall be provided to the
Resident prior to placement.

401.20 Acceptance Method A & C  These methods utilize Quality Level Analysis and pay factor
specifications. For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance
provisions, the Department will sample once per sublot on a statistically random basis, test, and
evaluate in accordance with the Acceptance Properties as outlined in Table 8:

TABLE 8: ACCEPTANCE PROPERTIES - METHOD A & C

Properties Point of Sampling Test Method
Gradation Paver Hopper AASHTO T 30
PGAB Content Paver Hopper AASHTO T 308
% TMD (In-Place Density) | Mat behind all Rollers | AASHTO T 269
Voids at Nesion Paver Hopper AASHTO T 312
VMA at Nesign Paver Hopper AASHTO T 312
Fines to Effective Binder Paver Hopper AASHTO T 312
VFB Paver Hopper AASHTO T 312

The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with AASHTO R
97, Sampling Asphalt Mixtures, and the MaineDOT Policies and Procedures for HMA Sampling and
Testing. The Contractor shall transport the samples in containers provided by the Department to the
designated MaineDOT Laboratory within 48 hours except when otherwise noted in the project
specific QCP or as directed by the Resident. Failure to deliver an acceptance sample to the designated
acceptance laboratory will be considered the second incident under 106.4.6—QCP Non-Compliance.

Target values shall be as specified in the JMF. The Department will withhold reporting of the test
results for the Acceptance sample until 7:00 AM, on the second working day of receipt of the
sample, or after receipt of the Contractors results of the Acceptance sample split. Upon conclusion of
each lot being evaluated under quality level analysis, where there is a minimum of four sublots,
results shall be examined for statistical outliers, as stated in Section 106.7.2 - Statistical Outliers.

Lot sizes and sublot sizes shall be determined as outlined in Table 9.

TABLE 9: LOT AND SUBLOT SIZES - METHOD A & C

Entire production per item per contract per year up to
6000 ton

Maximum Sublot Size — Mix 750 ton

Surface Layers — 250 ton
Base / Intermediate Layers — 500 ton

Minimum Number of Samples — Mix Four

Lot Size*

Maximum Sublot Size — Density

Minimum Number of Samples — Density Five

*General — Lot and Sublot size may be adjusted to accommodate the work scope and schedule, or as
otherwise agreed upon at the Prepave Meeting
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If there is less than one-half of a sublot remaining at the end of production for the year, then it shall
be combined with the previous sublot. If there is more than one-half sublot remaining at the end of
production for the year, then it shall constitute the last sublot and shall be represented by test results.
If it becomes apparent partway through a Lot that, due to an underrun, there will be insufficient mix
quantity to obtain the minimum number of sublots needed, the Resident may adjust the size of the
remaining sublots and select new sample locations based on the estimated quantity of material
remaining in the Lot. Unanticipated over-runs of up to 1500 ton shall be rolled into the last lot.
Cases where the lot is terminated prior to reaching completion shall be handled in accordance with
Section 106.7.3 Early Termination of Lots. In cases where density incentive/disincentive provision
apply, additional cores shall be taken to attain a minimum of three for the Lot.

Isolated Areas During the course of inspection, should it appear that there is an isolated area that is
not representative of the lot based on a lack of observed compactive effort, excessive segregation, a
change in process or any other questionable practice, that area may be isolated and tested separately.
An area so isolated that has a calculated pay factor below 0.80 for Method A, based on three random
tests shall be removed and replaced at the expense of the Contractor for the full lane width and a
length not to be less than 150 ft.

TABLE 10: ACCEPTANCE LIMITS - METHOD A & C

Proper USL and LSL
perty Method A Method C
Percent Passing .4.75 mm and larger Target +/- 7% Target +/- 7%
sieves
Percent Passing %.36 mm to 1.18 mm Target +/- 4% Target +/- 5%
sieves
Percent Passing 0.60 mm sieve Target +/- 3% Target +/- 4%
Percent Passing (;.iz?/emm to 0.075 mm Target +- 2% Target +/- 2%
PGAB Content Target +/- 0.4% Target +/- 0.4%
VOidS at Ndesign 4.0% +/' 1.5% N/A
Fines to Effective Binder 0.9 +/-0.3 N/A
VMA at Nesion LSL from Table 1 N/A
o .
VFB Table 1 plus a 4% %giuctlon tolerance for N/A
% TMD (In-place Density) 94.5% +/-2.5% 94.5% +/-2.5%

Cease Production The Contractor shall cease paving operations whenever one of the following
occurs on a lot in progress:
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TABLE 11: CEASE PRODUCTION - METHOD A & C

Percent Within Limits (PWL)
Property
Method A Method C
Percent Passing NMAS sieve*
Percent Passing 2.36 mm sieve*
Percent Passing 0.30 mm sieve* <60 PWL
Percent Passing 0.075 mm sieve*
PGAB Content <60 PWL
Voids at Nyesien
Fines to Effective Binder*
VMA at Nesign N/A
VFB
% TMD (In-place Density) <60 PWL

*Paving operations shall not be required to cease if the mean test value is equal to the LSL or USL and s =
0.

In cases where the Contractor is to cease paving operations based upon an Acceptance result or
payfactor, the Contractor will submit a corrective action plan to the Department. The Department will
only allow the continuation of paving operations when it is satisfied the corrective action will result in
an improvement in results. The Department may require the submittal of a passing verification
sample to allow further production.

401.201 Pay Adjustment - Method A & C The Department will use the following criteria for pay
adjustment at the completion of the Lot using the pay adjustment factors under Section 106.7 -
Quality Level Analysis.

Density Upon conclusion of each lot, density results shall be examined for statistical outliers as
stated in Section 106.7.2. If the pay factor for Density falls below 0.80, all of the cores will be
randomly re-cut by Sublot. A new pay factor will be calculated that combines all initial and retest
results. If the resulting pay factor is below 0.80 , the entire Lot shall be removed and replaced with
material meeting the specifications at no additional cost to the Department, except that the
Department may, when it appears that there is a distinct pattern of defective material, isolate any
defective material by investigating each mix sample sublot and require removal of defective mix
sample sublots only, leaving any acceptable material in place if it is found to be free of defective
material. Pay factors equal to or greater than the reject level will be paid accordingly.

Mix Properties The Department will determine a pay factor (PF) using the applicable Acceptance
Limits. If all three pay factors for PGAB Content, VMA at Ngesign, and Voids at Ndesign fall below 0.80

for Method A, then the composite pay factor for PGAB Content, VMA at Nesign, and Voids at Ndesign
shall be 0.50.

The following variables will be used for pay adjustment:

PA = Pay Adjustment

Q = Quantity represented by PF in ton
P = Contract price per ton
PF = Pay Factor
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The Department will determine a pay adjustment using Table 12: Pay Adjustment Calculations as
follows:

TABLE 12: PAY ADJUSTMENT CALCULATIONS - METHOD A & C

Acceptance . . . .
Method Mix Properties / Gradation Density
. PA = (densi
Method A PA = (Voids @ Ny PF - 1.0)(Q)(P)x0.20 + (VMA @ Ng -1.0)(Q)(P)x0.20 ISF- vy

+ (PGAB Content PF- 1.0)(Q)(P)x0.10 1.0)(Q)(P)x0.50

PA = (% Passing Nom. Max PF-1.0)(Q)(P)x0.05+(% passing 2.36 mm PF- | PA = (density
Method C 1.0)(Q)(P)x0.05+(%passing 0.30 mm PF-1.0)(Q)(P)x0.05+(%passing PF-
0.075 mm PF-1.0)(Q)(P)x0.10+(PGAB Content PF-1.0)(Q)(P)x0.25 1.0)(Q)(P)x0.50

In addition, for 9.5 mm NMAS mixtures the following pay adjustment shall also apply:

The average percent passing for the 0.075 mm sieve shall be evaluated for each Lot. If the average
is greater than 6.5%, a pay adjustment according to Table 13 below shall apply in addition to the
other pay adjustments for the given method of testing.

TABLE 13: 0.075 MM SIEVE PAY ADJUSTMENT
Average Percent Passing 0.075 mm Sieve | Pay Adjustment
6.6% - 7.0% -5%
>7.0% -10%

The Department shall notify the Contractor whenever the average of at least three samples in a
given Lot is greater than 6.5%.

401.21 Acceptance Method B & D Unless otherwise stated in the 403 special provision, the Lot
shall be the entire mix quantity per item per contract per year. The Department will sample once per
sublot per pay item on a statistically random basis, test, and evaluate in accordance with the
Acceptance Properties in Table 14. The Department will obtain samples of Hot Mix Asphalt
Pavement in conformance with AASHTO R 97, Sampling Asphalt Mixtures, and the MaineDOT
Policies and Procedures for HMA Sampling and Testing. The Contractor shall transport the samples
in containers provided by the Department to the designated MaineDOT Laboratory within 48 hours
except when otherwise noted in the project specific QCP or as directed by the Resident. Failure to
deliver an acceptance sample to the designated acceptance laboratory will be considered the second
incident under 106.4.6-QCP Non-Compliance. Target values shall be as specified in the JMF. The
Department will withhold reporting of the test results for the Acceptance sample until 7:00 AM, on
the second working day of receipt of the sample, or after receipt of the Contractors results of the
Acceptance sample split.
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TABLE 14: ACCEPTANCE PROPERTIES - METHOD B & D

. Point of Sampling

Properties Method B Method D Test Method
Gradation Paver Hopper Paver Hopper or Truck | AASHTO T 30
PGAB Content Paver Hopper Paver Hopper or Truck | AASHTO T 308
% TMD (In-Place Density) | Mat behind all Rollers | Mat behind all Rollers | AASHTO T 269
Voids at Nesion Paver Hopper N/A AASHTO T 312
VMA at Nesign Paver Hopper N/A AASHTO T 312
Fines to Effective Binder Paver Hopper N/A AASHTO T 312
VFB Paver Hopper N/A AASHTO T 312

TABLE 15: LOT AND SUBLOT SIZES - METHOD B & D

Lot Size*

Entire mix quantity per item per contract per year

Maximum Sublot Size — Mix

(Lot size < 1000 tons)

(Lot size > 1000 tons)

250 ton

750 ton

Sublot Size — Density

125 ton
(Max 5 Sublots)

250 ton

*QGeneral — Lot and Sublot size may be adjusted to accommodate the work scope and schedule, or as
otherwise agreed upon at the Prepave Meeting

If there is less than one-half of a sublot remaining at the end of production for the year, then it shall
be combined with the previous sublot. If there is more than one-half sublot remaining at the end of
production for the year, then it shall constitute the last sublot.

TABLE 16: ACCEPTANCE LIMITS - METHOD B & D

Property

USL and LSL

Method B

Method D

Percent Passing 4.75 mm and larger

Target +/- 7%

Target +/- 7%

Percent Passing 2.36 mm sieve

Target +/- 5%

Target +/- 7%

Percent Passing 1.18 mm sieve

Target +/- 5%

Target +/- 5%

Percent Passing 0.60 mm sieve

Target +/- 4%

Target +/- 4%

Percent Passing 0.30 mm sieve

Target +/- 3%

Target +/- 3%

Percent Passing 0.075 mm sieve

Target +/- 3%

Target +/- 3%

PGAB Content Target +/- 0.5% Target +/- 0.5%
Voids at Ngesign 4.0% +/- 2.0% N/A
Fines to Effective Binder 0.9 +/-0.3 N/A
VMA at Nesign LSL from Table 1 N/A
VFB Table 1 plus a 4% production tolerance for USL N/A

% TMD (In-place Density) 94.5% +/- 2.5% LSL 0f 92.0%

The Contractor shall cease paving operations whenever two consecutive Method B or D tests fall
outside specification limits on the same property. The Contractor will submit a corrective action plan
to the Department. The Department will only allow the continuation of paving operations when it is
satisfied the corrective action will result in an improvement in results. The Department may require

the submittal of a passing verification sample to allow further production.
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401.211 Pay Adjustment - Method B & D For items accepted under Method B or D, if the mix is
within the tolerances listed in Table 16, the Department will pay the contract unit price, otherwise
pay adjustments as shown in Table 17 shall be applied to the quantity of mix represented by the
test. The Contractor shall cut one 6 in core per sublot unless otherwise noted in Section 403 - Hot
Mix Asphalt Pavement. If the density result is not within the specified limits the disincentive shall
apply. If the sublot density is less than 88.5 percent or greater than 99.0 percent of the sublot TMD,
two additional cores shall be cut at random locations determined by the Department. If either of the
additional cores has a density less than 88.5 percent or greater than 99.0 percent of the sublot TMD,
the sublot shall be removed and replaced at no cost to the Department; otherwise, the average of the

three cores will be used to determine the sublot pay adjustment.

TABLE 17: PAY ADJUSTMENTS - METHOD B & D

Property Method B Method D
Percent Passing 2.36 mm o
sieve N/A -2.0%
Percent Passing 0.30 mm 0
sieve N/A -1.0%
Percent Pas;mg 0.075 mm 2.0% 2.0%
sieve
PGAB Content -5.0% -5.0%
Voids at Neesign -3.0% N/A
91.5% -91.9% or 97.1% -
° 97'5‘;% ° 5.0% | 91.5%-91.9% | -5.0%
90.5% - 91.4% or 97.6% -
° 98‘5‘(’% ° -10.0% | 90.5%-91.4% | -10.0%
% TMD (In-place Density) 89.5% - 90.4% or 98.6% - 20.0% 89.5% - 90.4% 20.0%
99.0% ) ) ' )
88.5% - 89.4% -30.0% 88.5% - 89.4% -30.0%
o o . <88.5% or .
<88.5% or >99.0% Reject ~99.0% Reject

401.30 Method of Measurement The Department will measure Hot Mix Asphalt Pavement by the ton
in accordance with Section 108.1 - Measurement of Quantities for Payment.

401.40 Basis of Payment The Department will pay for the work, in place and accepted, in accordance
with the applicable sections of this Section, for each type of HMA specified.

The Department will pay for the work specified in Section 401.12, for the HMA used, except that
cleaning objectionable material from the pavement and furnishing and applying bituminous material
to joints and contact surfaces is incidental.-Payment for this work under the appropriate pay items
shall be full compensation for all labor, equipment, materials, and incidentals necessary to meet all
related contract requirements, including design of the JMF, implementation of the QCP, obtaining
core samples, transporting cores and samples, filling core holes, applying emulsified asphalt to joints,
and providing testing facilities and equipment. The Department will make a pay adjustment for
quality as specified in Section 401.20 Acceptance Method A & B or 401.21 Acceptance Method C &

D.

401.50 Process for Dispute Resolution At the time of Hot-Mix Asphalt sampling, the Department
will obtain a split sample of each Acceptance test random sample for possible dispute resolution
testing. The Contractor shall also obtain a split sample of the HMA at this same time. If the
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Contractor wishes to retain the option of requesting dispute testing of the initial Acceptance
sample, the Contractor will test their split of the Acceptance sample in accordance with applicable
AASHTO procedure and accepted supplemental practice as described in the Department’s HMA
Sampling and Testing Policies and Procedures manual. The Contractor shall report their results to
the Resident, with a copy to Contractor.mainedot@maine.gov by 7:00 AM, on the second working
day from time of QA sampling, otherwise dispute resolution will not be initiated. The Department’s
dispute resolution split sample will be properly labeled and stored for a period of at least two weeks
after it has been reported, or until the sample is tested. The properties eligible for dispute and the
respective variances are shown in Table 18.

The Contractor may dispute the Department’s Acceptance results and request that the dispute
resolution split sample be tested by notifying the Department’s Resident and QA Engineer in
writing within two working days after the results of the Acceptance test are reported. The
following shall be provided in the request:

e Acceptance sample reference number

e The specific test result(s) or property(ies) being disputed, and

e The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP
and MaineDOT) of their split of the Acceptance sample indicating that the variances in
Table 18 for the specific test result(s) or property(ies) were exceeded.

TABLE 18: DISPUTE RESOLUTION VARIANCE LIMITS

Property Method A & B Method C & D* Va.“a.“ ce
Limits
PGAB Content Yes Yes +/- 0.4%
Gmb Yes No +/- 0.030
Only if
Gimm Yes referencedtoa | +/- 0.020
Core
. A Only if Gmb or Gmm 18 not o
Voids at Nesign disputable No +/- 0.8%
VMA at Ngesign Only if Gunb o Guu is not No +/-0.8%
disputable
Percent Passing 4.75 mm and larger sieves No Yes® +/- 4.0%
Percent Passing 2.36 mm to 0.60 mm No Yesh -3.0%
sieves
Percent Passing Q.30 mm to 0.15 mm No Yesh H-2.0%
sieves
0.075 mm sieve Only for 9'? mm NMAS Yes +/- 0.8%
mixes

*Disputes will not be allowed on Item 403.209
~Disputes will only be allowed on Sieve Sizes used for pay adjustment calculations

The value of any disputed result or property reported for the initial Acceptance sample shall stand if
the value reported for the dispute resolution sample is not closer to the value the Contractor
reported for their split sample than to the value reported for the initial Acceptance sample. If the
value reported for the dispute resolution falls precisely half-way between the other two values the
value reported for the dispute resolution will replace the original acceptance value. Otherwise, the
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value reported for the dispute resolution sample will replace the value reported for the initial
Acceptance sample and will be used to re-calculate any other affected results or properties.

SECTION 402 - PAVEMENT SMOOTHNESS

402.00 Smoothness Projects Projects to have their pavement smoothness analyzed in accordance
with this Specification will be so noted in Special Provision 403 - Hot Mix Asphalt Pavement.

402.01 Pavement Smoothness The final pavement surface shall be evaluated for smoothness using
a Class I or Class II profiler as defined by ASTM E950 (94). Smoothness measurements will be
expressed in terms of the International Roughness Index (IRI) as defined by the World Bank, in
units of inches/mile.

402.02 Lot Size Lot size for smoothness will be 3000 lane-feet. A sublot will consist of 50 lane-
feet. Partial lots will be included in the previous lot if less than one-half the size of a normal lot. If
equal to or greater than one-half the normal lot size, it will be tested as a separate lot.

402.03 Acceptance Testing The Department will conduct Acceptance testing following completion
of the surface course. Sections to be excluded from testing include the following:

e Bridge decks and joints (no smoothness measurements will be taken within 100 ft of bridge
joints)

Acceleration and deceleration lanes

Shoulders and ramps

Side streets and roads

Within 100 ft of transverse joints at the beginning and end of the project

Within 100 ft of railroad crossings

Urban areas with speed limits of 30 mph or lower

Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements
will determine the smoothness for that lot. The smoothness measurements will be statistically
evaluated for pay factors as described in Subsection 106.7 - Quality Level Analysis, using the
specification limits shown below.

TABLE 1: ACCEPTANCE LIMITS

Level USL
1 55 in/mile
II 65 in/mile
111 75 in/mile

Computation of Smoothness Pay Adjustment:

PA = (PF-1.0)(Q)(P) where:

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks,
ramps, acceleration and deceleration lanes)

PF = smoothness pay factor for the Lot

P = Contract unit price for surface pavement

PA = pay adjustment
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402.04 Unacceptable Work In the event that any Lot is found to have a pay factor less than 0.80,
the Contractor shall take whatever remedial action is required to correct the pavement surface in
that Lot at no additional expense to the Department. Such remedial action may include but is not
limited to removal and replacement of the unacceptable pavement. In the event remedial action is
necessary, the Contractor shall submit a written plan to the Resident outlining the scope of the
remedial work. The Resident must approve this plan before the remedial work can begin.
Following remedial work, the Lot shall be retested, and will be subject to the specification limits
listed above. The resulting pay factor, if within the acceptable range, will be used in the final pay
adjustment. The Contractor shall pay the cost of retesting the pavement following corrective
action.

Localized surface tolerance defects will be subject to the provisions outlined in Section 401.11
Surface Tolerances.

Payment will be made under:

Pay Item Pay Unit
402.10 Incentive/Disincentive - Pavement Smoothness Lump Sum

SECTION 403 - HOT MIX ASPHALT PAVEMENT

403.01 Description This work shall consist of constructing one or more courses of Hot Mix
Asphalt pavement on an approved base in accordance with these specifications, and in reasonably
close conformity with the lines, grades, thickness and typical cross sections shown on the plans or
established. The HMA pavement shall be composed of a mixture of aggregate, filler if required,
and asphalt material.

403.02 General The materials and their use shall conform to the requirements of Section 401 - Hot
Mix Asphalt Pavement.

403.03 Construction The construction requirements shall be as specified in Section 401 - Hot Mix
Asphalt Pavement.

403.04 Method of Measurement Hot mix asphalt pavement will be measured as specified in
Section 401.21- Method of Measurement.

403.05 Basis of Payment The accepted quantities of hot mix asphalt pavement will be paid for at
the contract unit price per ton for the mixtures, including hot mix asphalt material complete in
place. Method A, Method B, Method C and Method D shall be used for acceptance as specified in
Section 401 - Hot Mix Asphalt Pavements. (See Complementary Notes, Section 403 - Hot Mix
Asphalt Pavement, for Method location).
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Payment will be made under:

Pay Item
403.102

403.206
403.207
403.2071
403.2072

403.208
403.2081
403.209

403.210
403.2101
403.2104
403.211
403.2111
403.212
403.213

403.2131
403.2132

403.214

Hot Mix Asphalt Pavement for Special Areas

Hot Mix Asphalt, 25 mm Nominal Maximum Size

Hot Mix Asphalt, 19.0 mm Nominal Maximum Size

Hot Mix Asphalt, 19.0 mm Nominal Maximum Size (Polymer Modified)
Asphalt Rich Hot Mix Asphalt, 19.0 mm Nominal Maximum Size
(Asphalt Rich Base and Intermediate course)

Hot Mix Asphalt, 12.5 mm Nominal Maximum Size

Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (Polymer Modified)
Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size

(Sidewalks, Drives, Islands & Incidentals)

Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size

Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size (Polymer Modified)
Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size (Thin Lift Surface Treatment)
Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Shimming)

Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Shimming, Polymer Modified))
Hot Mix Asphalt, 4.75 mm Nominal Maximum Size

Hot Mix Asphalt, 12.5 mm Nominal Maximum Size

(Base and Intermediate Base course)

Hot Mix Asphalt, 12.5 mm Nominal Maximum Size

(Base and Intermediate Base course, Polymer Modified)

Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size

(Base and Intermediate Base course)

Hot Mix Asphalt, 4.75 Nominal Maximum Size (5/8” Surface Treatment)
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Portland

Park & Ride
28068.00
March 5, 2024
SPECIAL PROVISION
SECTION 403
HOT MIX ASPHALT
Desc. Of Grad Item Total No. Of Comp. Notes
Course Design. Number Thick Layers
1” HMA Overlay - Park & Ride
Wearing 95mm  403.2104 1” 1 1,3,10,20,30,31
Spot Shims (As Directed)
Shim 95mm 403.2104 variable 1/more 1,3,10,20,30,32

10.

20.

30.

COMPLEMENTARY NOTES

All work under this contract shall conform to the most recent Special Provision 400 — Hot
Asphalt Pavement; with the following revisions.

The aggregate qualities shall meet the design traffic level of <3 million ESALS for mix
placed under this contract. The design, verification, Quality Control, and Acceptance tests for
this mix will be performed at 65 gyrations.

Section 106.6 Acceptance, (2) Method D - For hot mix asphalt items designated as Method D
in Special Provision Section 403 - Hot Mix Asphalt, one sample will be taken from the paver
hopper or the truck body per 250 ton, per pay item. The mix will be tested for gradation and
PGAB content. Disputes will not be allowed. If the mix is within the tolerances listed in Table
9, below the Department will pay the contract unit price.

Table 1
Property USL and LSL Method D
Percent Passing 4.75 mm and larger Target +/- 7%
Percent Passing 2.36 mm sieve Target +/- 7%
Percent Passing 1.18 mm sieve Target +/- 5%
Percent Passing 0.60 mm sieve Target +/- 4%
Percent Passing 0.30 mm sieve Target +/- 3%
Percent Passing 0.075 mm sieve Target +/- 3%
PGAB Content Target +/- 0.5%

If the test results for each 250 ton increment are outside these limits the following
deductions (Table 9b) shall apply to the HMA quantity represented by the test. A second
consecutive failing test shall result in cessation of production

TABLE 1b
PGAB Content -5%
2.36 mm sieve -2%
0.30 mm sieve -1%
0.075 mm sieve -2%
In-Place Density N/A

The combined aggregate gradation required for this item shall be classified as a 9.5mm Thin
Lift Mixture (TLM) mixture, using the Aggregate Gradation Control Points as defined in
703.09.

The incentive/disincentive provisions for density shall not apply. Rollers shall meet the
requirements of this special provision. The use of an oscillating steel roller shall be required
to compact all mixtures pavements placed on bridge decks.
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Portland
Park & Ride
28068.00
March 5, 2024

31. Compaction of the new Hot Mix Asphalt Pavement will be obtained using a minimal roller
train consisting of a 10 ton vibratory, 12 ton pneumatic, and a 10 ton dual drum vibratory
finish roller for roadway work. An approved release agent is required to ensure the mixture
does not adhere to hand tools, rollers, pavers, and truck bodies. The use of petroleum based
fuel oils, or asphalt stripping solvents will not be permitted. The Department may require
cores for informational purposes.

32. Inareas inaccessible to a 10 ton roller, compaction of the new Hot Mix Asphalt Pavement
will be obtained using a minimal roller train consisting of a 3-5 ton vibratory roller. Areas
less than 2 feet wide shall be compacted with a minimum of a 150 pound plate compactor.
An approved release agent is required to ensure the mixture does not adhere to hand tools,
rollers, pavers, and truck bodies. The use of petroleum based fuel oils, or asphalt stripping
solvents will not be permitted.

Tack Coat
A tack coat of emulsified asphalt, RS-1, RS-1h, CRS-1 or CRS-1h, Item 409.15 shall be applied to any
existing pavement at a rate of approximately 0.030 gal/yd?, and on milled pavement approximately 0.05
gal/yd? prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim
/base courses and surface course as well as to any bridge membrane prior to the placement of HMA layers
at a rate not to exceed 0.030 gal/yd?. Tack used will be paid for at the contract unit price for Item
409.15 Bituminous Tack Coat.
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May 12, 2003
Supercedes December 10, 2001

SPECIAL PROVISION
SECTION 652

MAINTENANCE OF TRAFFIC
(Traffic Control)

652.7 Method of Measurement. This entire Subsection is revised to read:

Traffic Control Supervisor, furnishing, installation, and maintenance of all traffic control
devices including flaggers will be measured as one lump sum for all work authorized and
performed.

652.8 Basis of Payment. This entire Subsection is revised to read:

Traffic Control will be paid for at the contract lump sum price. Payment will be full
compensation for the Traffic Control Supervisor, flaggers, approach signs, work area signs,
drums, cones, panel markers, barricades, arrow boards etc. and maintenance thereof including
the setting up and taking down of lane closures as many times as necessary shall be
considered part of the lump sum price.

Maintenance of signs includes: replacing devices damaged, lost, or stolen, and cleaning and
moving as many times as necessary throughout the life of the contract, regardless whether the
work areas or projects are geographically separated or not separated.

The Lump Sum will be payable in installments as follows: 5% of the Lump Sum once the
approach signing is complete and approved, with the 95% balance to be paid as the work
progresses at a rate proportional to the percentage completion of the Contract.

Failure by the contractor to follow the Contracts 652 Special Provisions and/or The Manual
on Uniform Traffic Control Devices (MUTCD) and/or The Contractors own Traffic Control
Plan will result in a reduction in payment, computed by reducing The Lump Sum Total by
5% per occurrence. The Departments Resident or any other representative of The
Department reserves the right to suspend the work at any time and request a meeting to
discuss violations and remedies. The Department shall not be held responsible for any delay
in the work due to any suspension under this item.

All other requirements under the Standard Specifications Section 652 will be a part of the
lump sum item.

There will be no extra payment for this pay item after the expiration of contract time.

Payment will be made under:

Pay Item Pay Unit
652.39 Work Zone Traffic Control Lump Sum
1ofl

74



January 15, 2020

SPECIAL PROVISION
SECTION 652
MAINTENANCE OF TRAFFIC

Approaches. Approach signing shall include the following signs at a minimum. Field
conditions may warrant the use of additional signs as determined by the Resident.

Road Work Next X* Miles
Road Work 500 Feet (Ahead)
End Road Work

Work Areas. At each work site, signs and channelizing devices shall be used as directed by the
Resident.

Signs include:

Road Work xxxx!.
One Lane Road Ahead
Flagger Sign

Other typical signs include:

Be Prepared to Stop
Low Shoulder
Bump

Pavement Ends

The above lists of Approach signs and Work Area signs are representative of the contract
requirements. Other sign legends may be required.

Unless otherwise defined in Special Provision 105/107 or submitted and approved in the
Traffic Control Plan, the following shall apply:

- The Contractor shall conduct their operations in such a manner that the roadway will
not be restricted to one lane for more than 2,500 feet at each work area and no more
than 4,000 feet for paving and milling work areas.

- Where more than one work area restricts traffic to one lane operation, these work areas
shall be separated by at least 1 mile of two-way operation.

Temporary Centerline A temporary centerline shall be placed each day on all new pavement
to be used by traffic. The temporary centerline, when specified of reflectorized traffic paint,
shall conform to the standard marking patterns used for permanent markings. Failure to apply
a temporary centerline daily will result in a Traffic Control Violation and suspension of paving
operations until temporary markers are applied to all previously placed pavement.

1 “Road Work Ahead” to be used in short duration operations and “Road Work xx feet” to be used in stationary
operations as directed by the Resident.
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 3, 2025

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER
POLLUTION CONTROL

Amend 656.3.1 Qualification of Preparer to “The preparer of the SEWPCP must be
knowledgeable and experienced with the handling, use, or storage of petroleum products
or the hazardous matter/substances utilized on the project including the onsite fueling of
equipment.”

The Soil Erosion and Water Pollution Control Plan (SEWPCP) will consist of the
following:

Standard Specification 656.3.3 a) & b).
Standard Specification 656.3.4 a) & f) all sections.

Preparation of the plan will be considered incidental to the contract.
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

SPECIAL PROVISIONS
ADDITIONS AND REVISIONS TO STANDARD SPECIFICATIONS

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions Add the following:

“MaineDOT The Department of Transportation of the State of Maine, as established by
23 MRSA §4205 et seq. for the administration of Highway, Bridge, and other public
Works; acting through the Commissioner and his/her duly authorized representatives.”

SPECIAL PROVISION SECTION 102
BIDDING

102.6 Bid Guaranty Delete the entire section 102.6.

102.11.1 Non-curable Bid Defects Revise the item on the list of non-curable Bid Defects
for which the Department will reject Bids as non-responsive that reads “The Bid is not
signed by a duly authorized representative of the Bidder.” by replacing it with the
following:

“The Bid is not signed by a duly authorized representative of the Bidder.
e Properly submitted electronic bids meet this requirement.
e Paper bids must include either (1) one or more signed copies of the Contract
Agreement form or (2) a signed copy of the Schedule of Items.”

102.11.1 Non-curable Bid Defects Revise this subsection by removing the words “The
unit price and bid amount is not provided or a lump sum price is not provided or is illegible
as determined by the Department.” and replacing it with the following:

“The unit price and bid amount is not provided if (1) the item quantity is not one or lump
sum or, (2) the lump sum contract price is not provided or, (3) the unit price, bid amount
or lump sum price is illegible as determined by the Department.”

102.11.2 Curable Bid Defects Revise the section by replacing it with the following:

“Unless the Department waives a curable Bid defect, the Bidder must cure, within the time
stated in the written notice by the Department, but not less than 24 hours, all other Bid
Defects not listed in Section 102.11.1 - Non-curable Bid Defects that are identified by the
Department. Failure to cure such Defects within said time may result in forfeiture of the
Bidder’s Bid Guaranty. Upon such failure, the Department may take any action in the best
interests of the Department, including those set forth in Section 103.6 - Failure to Fulfill
Award Conditions.
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Portland Transportation Center
Win: 028068.00
Park & Ride, Shim & Overlay
March 5, 2025
Such curable Bid Defects include, but are not limited to, the following.
The Bidder signs only one of the Contract Agreement Offer & Award forms.

Missing total sum of the items provided in the Schedule of Items.

The prices or signatures on the Bid or Bid Guaranty are not in ink or other non-
erasable substance.

Failure to acknowledge Receipt and consideration of all Bid Amendments.
The Bid includes only one signed Contract Agreement form.

The Bid does not include a signed Contract Agreement form but does include a
signed Schedule of Items.

If a submitted bid contains any additional conditions or alternate bidding language,
the Bidder may cure the defect by removing all conditions and alternate language
or the Department will reject the bid as non-responsive.

All other Defects that do not create a significant question as to the Bidder’s total
Bid amount or the Bidder’s ability to complete the Work within the Contract Time
or by the Contract Completion Date as determined by the Department.”.

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.1.1 Unit Prices Govern Add the following at the end of the paragraph:

“If the item quantity is one and either a unit price or bid amount is not provided, the unit
price or bid amount omitted shall be determined mathematically by the Department.”

103.5 Award Conditions Replace the first paragraph with the following:

“The Apparent Successful Bidder must provide and/or perform all of the items listed in
this Section 103.5 within 14 Days of Receipt of the Notice of Intent to Award. Unless
indicated otherwise, all items must be Delivered to the Department’s Bureau of
Maintenance & Operations.”

103.5.1 Performance and Payment Bonds Delete the entire section 103.5.1.

103.5.4 Execution of Contract By Bidder Delete the entire section and replace with the

following:
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Portland Transportation Center
Win: 028068.00

Park & Ride, Shim & Overlay
March 5, 2025

“The properly completed and signed Contract form provided with the Bid constitutes the
Bidder’s offer. Once the Department has received the bonds, insurance, and any other pre-
award items required, the Department will sign and execute the Contract. The point of
Contract execution is when the Contractor receives written notice that the contract has been
signed by the Department and executed.”
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December 17, 2024
Supersedes November 07, 2024

2020 STANDARD DETAIL UPDATES

Standard Details and Standard Detail updates are available at:
http://maine.gov/mdot/contractors/publications/standarddetail/

Detail # Description Posted Date
502(19) Bridge Drains 3/17/2023
502(15) Bridge Drains 3/17/2023
502(20) Bridge Drains 3/17/2023
502(23) Bridge Drains 3/17/2023
502(24) Bridge Drains 3/17/2023
502(25) Bridge Drains 3/17/2023
502(26) Bridge Drains 3/17/2023
504(07) Diaphragm & Crossframe Notes 3/17/2023
507(20) Steel Approach Railing 3-Bar 2/11/2021
507(21) Steel Approach Railing 3-Bar 2/11/2021
507(22) Steel Approach Railing 3-Bar 2/11/2021
507(23) Steel Approach Railing 3-Bar 2/11/2021
507(27) Steel Approach Railing 2/11/2021
526(01) Portable Concrete Barrier 1/14/2021
526(01A) Portable Concrete Barrier 1/14/2021
526(01B) Portable Concrete Barrier 1/14/2021
526(02) Portable Concrete Barrier 1/14/2021
526(02A) Portable Concrete Barrier 1/14/2021
526(03) Portable Concrete Barrier 1/14/2021
526(04) Portable Concrete Barrier 1/14/2021
526(04A) Portable Concrete Barrier 1/14/2021
526(04B) Portable Concrete Barrier 1/14/2021
526(05) Permanent Concrete Barrier 3/17/2023
526(21) Permanent Concrete Barrier 3/17/2023
526(22) Concrete Transition Barrier 3/17/2023
526(38) Concrete Transition Barrier 3/17/2023
526(39) Texas Classic Rail 3/17/2023
526(55) Texas Classic Rail 3/17/2023
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603(10)
605(01)
605(01)
606(17)
606(23)
606(24)
608(02)
609(09)
627(07)
627(08)
643(11)
645(06)
801(11)
801(12)
801(13)
801(14)
801(15)
801(16)
801(17)
801(18)
801(19)
801(20)
801(21)
801(22)
801(23)
801(24)
801(25)
801(26)
801(26)
801(27)
802(05)
802(05)

December 17, 2024

Supersedes November 07, 2024

Concrete Pipe Ties

Underdrain

Underdrain Notes

Midway Splice Guardrail Transition
Standard Bridge Transition — Type “1”
Standard Bridge Transition — Type “1A”
Detectable Warnings

Precast Concrete Vertical Curb

Crosswalk

Crosswalk

ATCC Cabinet

H Beam Posts Highway Signing

Pedestrian Ramp Notes

Pedestrian Ramp Requirements

Ramp Length Table

Parallel Pedestrian Ramp

Perpendicular Pedestrian Ramp — Option 1
Parallel Pedestrian Ramp — Option 2A
Perpendicular Pedestrian Ramp — Option 2A
Parallel Pedestrian Ramp — Option 2B
Perpendicular Pedestrian Ramp — Option 2B
Parallel Pedestrian Ramp — Option 3
Perpendicular Pedestrian Ramp — Option 3
Side Street Pedestrian Ramp

Parallel Pedestrian Ramp — Esplanade
Perpendicular Pedestrian Ramp — Esplanade
Island Crossings

Blended Transition

Blended Transition

Pedestrian Ramp Adjacent to Driveway or Entrance
Roadway Culvert End Slope Treatment
Roadway Culvert End Slope Treatment

Page 2 of 2

6/10/2021
7/8/2022
7/8/2022
6/10/2022
2/11/2021
2/11/2021
6/10/2021
2/11/2021
2/22/2022
2/22/2022
12/14/2020
12/17/2024
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
11/20/2023
1/19/2024
11/20/2023
1/03/2017
11/01/2024
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December 17, 2024
Supersedes: August 2, 2024

SUPPLEMENTAL SPECIFICATIONS
(Corrections, Additions, & Revisions to Standard Specifications — March 2020)

SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions

Construction Easement revise this definition by removing it in its entirety and replace with;
“A right acquired by the Department for a specific use of private property outside of the
established Right-of-Way. Examples include but are not limited to Drainage Easements,
Construction and Maintenance Easements, and Slope Easements. Construction Easement
areas, including Temporary Construction Limits and Temporary Road Limits, outside of the
Right-of-Way remain private property. No use other than to access and perform the specified
work activity is permitted without written permission of the owner.”

Construction Limit Line Remove this definition in its entirety.

Holidays Amend this paragraph by adding “Juneteenth” between ‘Memorial Day’ and
‘Independence Day’.

Plans Revise this paragraph by removing “Standard Details, Supplemental Standard
Details” from the first sentence.

Project Limits Revise this definition by removing it in its entirety and replacing it with:
“Areas within the Right-of-Way, Construction Easements, or Temporary Construction Limits
shown on the Plans or otherwise indicated in the Contract. If no Project Limits are indicated
in the Contract, the Project Limits shall be determined by the Department. For a related
Maine statute, see 23 MRSA § 653. «

Right-Of-Way Revise this definition by removing it in its entirety and replacing it with:
“The area of land, property, or interest therein, acquired for or devoted to the Project or other
purposes. Portions of the Right-of-Way may be used for storage of materials and equipment
and the location of engineering facilities, subject to written approval by the Department.”

Amend this Section by adding the following two definitions (that replace Construction Limit Line);
Temporary Construction Limits The area within which the Contractor may access and

perform the Physical Work and outside of which Work may not be performed without written
authorization by the property owner.

Temporary Road Limits The area within which the Contractor may construct and
maintain a temporary detour for maintenance of traffic.
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December 17, 2024
Supersedes: August 2, 2024

SECTION 102
BIDDING

102.11 Bid Responsiveness Revise the paragraph that states
“The Bid is not signed by a duly authorized representative of the Bidder.” So that it reads:

“The Bid is not signed by a duly authorized representative of the Bidder.

e Properly submitted electronic bids meet this requirement.

e Paper bids must include at least one signed copy of the Contract Agreement Offer &
Award form.”

SECTION 103
AWARD AND CONTRACTING

103.3.1 Qualification Requirement for Award Revise this subsection so that it reads:

“103.3.1 Qualification Requirement for Award If the Notice to Contractors lists a
Prequalification requirement, the Apparent Successful Bidder must successfully complete the
Prequalification process as a condition of Award. The Apparent Successful Bidder who does
not already hold an Annual Prequalification shall have 21 days to provide the Department
with their Prequal documents or the Department may move on to the next low bidder.”

SECTION 104
GENERAL RIGHTS AND RESPONSIBILITIES

104.2.1 Furnishing of Right-of-Way Revise this subsection by removing it in its entirety and
replace with the new subsection:

“104.2.1 Furnishing of Property Rights The Department will secure all necessary rights to real
property within the Project Limits shown on the Right-of-Way Plans that are provided with
the Bid Documents. For related provisions, see Sections 104.3.2 — Furnishing of Other
Property Rights, Licenses and Permits and 105.4.5 - Maintenance of Existing Structures. For
related definitions, see Construction Easements and Right-of-Way.”

104.3.2 Furnishing of Other Property Rights, Licenses and Permits Revise this subsection by
replacing “104.2.1 Furnishing of Right-of-Way” with “104.2.1 Furnishing of Property Rights”.
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December 17, 2024
Supersedes: August 2, 2024

SECTION 105
GENERAL SCOPE OF WORK

105.10.1.4 Race-conscious Project Goals Revise the second paragraph of this section so it reads as
follows:

“At the time of the bid opening, all Bidders shall submit with their bid a Disadvantaged
Business Enterprise (DBE) Commitment Form provided by the Department. This form will list
the DBE and non-DBE firms that are proposed to be used during the execution of the Work.
This form must be filled out in its entirety. The dollar total of each commitment shall be
totaled and a percentage determined.”

105.10.2 Requirements Applicable to All Contracts Under section A, number 2, in the first sentence
of the first paragraph, revise this Section by replacing the word “handicap” in two places with the
word “disability” so it now reads:

“2) The Contractor will, in all solicitations or advertisements for employees placed

by or on behalf of the Contractor, State that all qualified applicants will receive
consideration for employment without regard to race, color, sexual orientation, religious
creed, sex, national origin, ancestry, age, physical disability, or mental disability.”

SECTION 106
QUALITY

106.6 Acceptance Revise this Subsection by replacing the paragraph beginning with “Acceptance of
Hot Mix Asphalt Pavement will be based” with:

“Acceptance of Hot Mix Asphalt Pavement will be based on Method A or C Statistical
Acceptance, or Method B or D Acceptance as specified. The method of acceptance for each
item is defined in Special Provision, Section 403, Hot Mix Asphalt Pavement. When items
of Hot Mix Asphalt Pavement are not so designated, Method A will be utilized whenever
there are more than 1000 tons per Hot Mix Asphalt Pavement item, and Method B will be
utilized when there are less than or equal to 1000 tons per Hot Mix Asphalt Pavement
item.”

Revise Subsection “B” by removing it and replacing it with:

“B. Items not designated for Statistical Acceptance will utilize Method B or D
Acceptance testing to validate the quality of the material incorporated into the Project.
For material paid under Item 403.209 — Method D, or designated to be visually accepted,
the Contractor shall provide the Department with a Certification Letter that indicates that
the material supplied complies with the Specifications. Test results representative of the
certified material shall be attached to the letter.

The Department will randomly sample and test the certified Material for properties
noted in Table 1 of Section 502 - Structural Concrete or Table 14 of Section —401.21
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December 17, 2024
Supersedes: August 2, 2024

Acceptance Method B & D. Material will be subject to rejection as noted in Structural
Concrete Section 502.195 - Quality Assurance Method C Concrete or Hot Mix Asphalt,
Section 401.2022 Pay Adjustment — Method B & D.”

106.7.1 Standard Deviation Method Revise 106.7.1, subsection H by removing the following from
the first paragraph:

“Method B: PF = [70 + (Quality Level * 0.33)] * 0.01”
106.9.1 Warranty by Contractor Revise the third paragraph of this section so that it reads:

“For a related provision regarding obligations regarding plantings, see section 621.36 —
Maintenance Period. “

SECTION 107
TIME

107.3.1 General Amend this paragraph by adding “Juneteenth” between ‘Patriot’s Day’ and ‘the
Friday after Thanksgiving’.

SECTION 108
PAYMENT

108.2.3 Mobilization Payments Replace Standard Specification 108.2.3 — Mobilization Payments
with the following:

“108.2.3 Mobilization Payments “Mobilization” includes the mobilization and demobilization
of all resources as many times as necessary during the Work.

Percent Mobilization Bid will be determined by taking the amount Bid for Mobilization
and dividing by the Total Contract Amount less Mobilization. Mob/(Total Contract —
Mob).

Payment will be made at the following intervals:
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December 17, 2024
Supersedes: August 2, 2024

% Mobilization Bid % Mobilization % Mobilization % Mobilization
Paid at Contract | Paid after the Paid at Final
Award Department Acceptance
determines 50% of
the work is
Complete
10% or less 50% 50%
More than 10% to 33% 33% 34%
15%
More than15% to 25% 25% 50%
20%
More than 20% to 15% 15% 70%
30%
Greater than 30% 10% 10% 80%

108.3 Retainage Revise the third paragraph of this section so that it reads:

“Upon Final Acceptance, and determination by the department that there are no claims either
by or on the Contractor or Subcontractors; no over payments by the department; no LDs due;
and no disincentives due, the Department will reduce Retent to 1% of the original Contract
Award amount, or $100,000, whichever is less, as it deems desirable and prudent.”

108.4.1 Price Adjustment for Hot Mix Asphalt Revise this section by removing it in its entirety and

replacing it with the following:

“108.4.1 Price Adjustment for Hot Mix Asphalt: For each Contract, a price adjustment for

Item 403.102
Item 403.207
Item 403.2071
Item 403.2072
Item 403.208
Item 403.2081
Item 403.2084
Item 403.209
Item 403.210
Item 403.2101
Item 403.2104
Item 403.21041

Item 403.211
Item 403.2111
Item 403.212

performance graded binder will be made for the following pay items, when the total quantity
of Hot Mix Asphalt included in these items is in excess of 500 tons, based on the estimated
quantities of these items at the time of bid.

Hot Mix Asphalt — Special Areas

Hot Mix Asphalt - 19 mm

Hot Mix Asphalt - 19 mm (Polymer Modified)

Hot Mix Asphalt - 19 mm (Asphalt Rich Base)

Hot Mix Asphalt - 12.5 mm

Hot Mix Asphalt - 12.5 mm (Polymer Modified)

Hot Mix Asphalt - 12.5 mm (Highly Modified HIMAP)

Hot Mix Asphalt - 9.5 mm (sidewalks, drives, & incidentals)
Hot Mix Asphalt - 9.5 mm

Hot Mix Asphalt - 9.5 mm (Polymer Modified)

Hot Mix Asphalt - 9.5 mm (Thin Lift Surface Treatment)
Hot Mix Asphalt - 9.5 mm (Polymer Modified Thin Lift Surface
Treatment)

Hot Mix Asphalt — Shim

Hot Mix Asphalt — Shim (Polymer Modified)

Hot Mix Asphalt - 4.75 mm (Shim)
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Item 403.213
Item 403.2131

Item 403.2132

Item 403.301
Item 461.13
Item 461.210
Item 461.2101
Item 461.216
Item 462.30
Item 462.301

December 17, 2024
Supersedes: August 2, 2024

Hot Mix Asphalt - 12.5 mm (base and intermediate course)
Hot Mix Asphalt - 12.5 mm (base and intermediate course
Polymer Modified)

Hot Mix Asphalt - 12.5 mm (Asphalt Rich Base and intermediate
course)

Hot Mix Asphalt (Asphalt Rubber Gap-Graded)

Light Capital Pavement

9.5 mm HMA - Paver Placed Surface

Hot Mix Asphalt - 9.5 mm (Polymer Modified)

Hot Mix Asphalt (Shim)

Ultra-Thin Bonded Wearing Course

Polymer Modified Ultra-Thin Bonded Wearing Course

Price adjustments will be based on the variance in costs for the performance graded
binder component of hot mix asphalt. They will be determined as follows:

The quantity of hot mix asphalt for each pay item will be multiplied by the performance
graded binder percentages given in the table below times the difference in price between
the base price and the period price of asphalt cement. Adjustments will be made upward
or downward, as prices increase or decrease.

Item 403.102-6.2%
Item 403.207-5.2%
Item 403.2071-5.2%
Item 403.2072-5.8%
Item 403.208-5.6%
Item 403.2081-5.6%
Item 403.2084 — 6.2%
Item 403.209-6.2%
Item 403.210-6.2%
Item 403.2101-6.2%
Item 403.2104-6.2%
Item 403.21041-6.2%
Item 403.211-6.2%
Item 403.2111-6.2%
Item 403.212—6.8%
Item 403.213-5.6%
Item 403.2131-5.6%
Item 403.2132-6.2%
Item 403.301-6.2%
Item 461.13-6.7%
Item 461.210 — 6.4%
Item 461.2101 — 6.4%
Item 461.216 — 6.7%
Item 462.30-0.0021 tons/SY
Item 462.301-0.0021 tons/SY”
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December 17, 2024
Supersedes: August 2, 2024

SECTION 110
INDEMNIFICATION, BONDING, AND INSURANCE

110.3.9 Administrative & General Provisions Amend this subsection by adding “Automobile
Liability” under letter A) Additional Insured to the list of exceptions.

10. Assurance Required by 49 CFR: 26.13(a)(b) Revise this section by removing it in its entirety
and replacing it with the following:

“a. MaineDOT shall not discriminate on the basis of race, color, national origin, or sex in the
award and performance of any DOT-assisted contract or in the administration of its DBE
Program or the requirements of 49 CFR part 26. MaineDOT shall take all necessary and
reasonable steps under 49 CFR part 26 to ensure nondiscrimination in the award and
administration of DOT-assisted contracts. MaineDOT’s DBE Program, as required by 49 CFR
part 26 and as approved by DOT, is incorporated by reference in this agreement. The
implementation of this program is a legal obligation and failure to carry out its terms shall be
treated as a violation of this agreement. Upon notification to the MaineDOT of its failure to
carry out its terms shall be treated as a violation of this agreement. Upon notification to the
MaineDOT of its failure to carry out its approved program, the Department may impose
sanctions as provided for under 49 CFR Part 26, and may, in appropriate cases, refer the
matter for enforcement under 18 U.S.C. 1001 and/or the Program Fraud Remedies Act of 1986
(31 U.S.C. 3801 et seq.). This language will appear in financial assistance agreements with
sub-recipients.

b. The contractor, sub-recipient, or subcontractor shall not discriminate on the basis of race,
color, national origin, or sex in the performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR part 26 in the award and administration of DOT assisted
contracts. Failure by the contractor to carry out these requirements is a material breach of this
contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate, including, but not limited to:

1. Withholding monthly progress payments;

2. Assessing sanctions;

3. Liquidated damages; and/or

4. Disqualifying the contractor from future bidding as non-responsible.”

SECTION 206
STRUCTURAL EXCAVATION

206.01 Description — Structural Earth Excavation, Below Grade delete the entire sentence and
replace with “shall consist of the removal of excavation required for unknown or unanticipated
subsurface condition. See 206.04 — Method of Measurement for pay limits.”
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Supersedes: August 2, 2024

206.04 Method of Measurement — Drainage and Minor Structures Paragraph 1, sentence 2, delete the
remainder of the sentence beginning with “....provided the maximum allowable...” And replace
with: “....in accordance with the following limits:”

- Vertical pay limits:
o Below a plane parallel with and 12 inches below the bottom of the drainage
or minor structure or
o Below the excavation limits shown in the Bid Documents; whichever is
greater.

- Horizontal pay limits — The maximum allowable horizontal dimensions shall not
exceed those bounded by vertical surfaces 18 inches outside the base, or extreme
limits of, the structure, and to the vertical neat lines of underdrain trenches, as
shown in the Contract Documents.

SECTION 401
HOT MIX ASPHALT PAVEMENT

401.19 Contractor Quality Control Amend this Section by adding the following to the end:

“Failure to comply with the approved QCP will result in work suspension and pay reductions
as outlined in Section 106.4.6. The Quality Control Plan Value shall be the total bid value for
all items covered by the QCP as identified in Special Provision 403.”

SECTION 501
FOUNDATION PILES

501.044 Special Requirements for Steel Pipe Piles and Steel Casings Amend this section by deleting
it in its entirety and replacing with:

Pipe piles shall be driven closed ended, unless otherwise specified. When open-ended pipe
piles are specified or when the ends are not completely closed ended when driven, the inside of
the pile shall be thoroughly cleaned out, and the inside walls cleaned by jetting or other means
approved by the Resident. The sediment control required for the cleaning operations shall be
covered in the Contractor’s SEWPCP.

Pipe piles shall be inspected and approved by the Resident immediately before concrete is
placed in them. They shall be free from rupture and undue deformation and shall be free from
water unless the Resident determines that the concrete can be placed without damage to the
pile and such that the discharged water will be contained. The Contractor shall provide lights
and other equipment necessary to enable the Resident to inspect each pipe pile.

Portland cement concrete for filling the pipe piles shall be placed in one continuous operation
to fill the pile completely without causing water contamination. An internal type vibrator shall
be used in the top 25 feet. Pile heads shall be protected and cured in accordance with Section
502, Structural Concrete.
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The placing of concrete and the driving of piles shall be scheduled so that fresh and setting
concrete will not be injured by the pile driving.

Concrete shall not be placed in pipe piles until pile driving has progressed beyond a radius of
15 feet from the pile to be concreted. If pile heave is detected for pipe piles that have been
filled with concrete, the piles shall be redriven to the original position after the concrete has
attained sufficient strength and a proper hammer-pile cushion system, is in place and is
satisfactory to the Resident.

When a reinforcing steel cage is specified, it shall be placed inside the piles to allow for a
minimum of 2 inches of concrete cover and the piles shall be filled with concrete to the

elevation shown on the Plans.

Full-length pipe piles and steel casings shall be used wherever practicable; however, splicing
may be permitted when approved by the Resident. The method of splicing shall be as follows:

a. Steel pipe piles and steel casings shall be spliced by full penetration butt joint welds.

b. When the pipe piles and steel casings are to be spliced while in a vertical position, splicing
shall be accomplished utilizing single-bevel groove welds with the use of back-up rings. When
the pipe piles and steel casings are to be spliced while in a horizontal position, splicing shall be
accomplished utilizing single-vee groove welds with the use of back-up rings.

c. Welded joints shall conform to the Standard Details.

501.047 Splicing Piles Amend this section by deleting it in its entirety and replacing it with:

Full-length piles shall always be used wherever practicable. When full-length piles cannot
be used, the number of splices, locations, and details shall be noted in the QCP. Piles
fabricated from multiple pieces will be acceptable only if they comply with the following:

| H-Beam Piles ? | Pipe Piles and Steel Casings P |
Maximum No. Maximum No.
Lengths Field Splices Lengths Field Splices
Less than 20 ft. 0 Less than 20 ft. 0
Over 20 — 35 ft. 1 Over 20 — 40 ft. 1
Over 35 - 79 ft. 2 Over 40 — 60 ft. 2
Over 79 ft. 1 per 40 ft. Over 60 — 80 ft. 3
Over 80 ft. 1 per 20 ft.

2 Pile lengths less than 10 feet will not be spliced, except as the final (top) section of the pile.
> Where pipe piles are used for pile bent piers, no splices will be allowed in the length of pile
from the cutoff elevation to 2 feet below the channel bottom.

When pre-planned splicing is approved, the pile piece of lesser length shall be placed at the tip
of the pile (the first part of the pile that enters the ground).
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When splicing is allowed, the work shall be done in accordance with the following:

Welding shall be done in accordance with the requirements of the AWS D1.1 welding code.

. Qualify welders in accordance with the most recent edition of the AWS D1.5 code.
. Submit a written Weld Procedure Specification (WPS) for each joint to be included as part

of the QCP. The WPSs shall be provided to the Fabrication Engineer for review and
approval prior to beginning welding. Provide copies of the approved WPSs to the welder,
QC Inspector and Resident prior to beginning welding. Welding performed without an
approved WPS and approved QCP will be considered Unacceptable Work.

Provide a list of qualified welders with copies of their AWS certifications to the Fabrication
Engineer for review prior to beginning welding. Welders shall have in their possession, at
the time of welding, a valid certification for the process and position to be used in
production from the AWS. The welder shall show the Resident their credentials upon
request.

. The Contractor shall only use electrodes that are on the Department’s Qualified Products

List for Welding Electrodes or shall submit alternative electrodes for review and approval
by the Fabrication Engineer. Electrodes used shall match those approved for use in the
WPS.

Welding shall not be done: When the temperature in the immediate vicinity of the weld is
below 0°F; when the surfaces are damp or exposed to rain, snow, or high wind; or when the
welders or welding operators are exposed to inclement conditions.

The pile shall be preheated to and maintained at 150°F minimum, within 6 inches from the
joint during welding.

Power sources for welders shall have meters indicating amperage/voltage that have been
calibrated within 1 year at the time of welding.

The Contractor shall provide the Department with notice, a minimum of, 7 Days prior to
the start of any welding.

The Contractor shall provide a QC Inspector to perform QC for the welds in accordance
with the AWS D1.1 welding code. The QC Inspector shall be an AWS Certified Welding
Inspector (CWI) in conformance with the requirements of AWS QC1, Standard for AWS
Certifications of Welding Inspectors. The Contractor may submit, in lieu of a CWI, an
alternative QC Inspector with documented training and experience in metals fabrication,
inspection, and testing for approval by the Fabrication Engineer. The QC Inspector shall
be someone other than the welder performing the welds to be inspected.

The QC Inspector shall inspect all production stages of the welded splice to ensure that
workmanship and materials meet the requirements of the AWS D1.1 welding code and the
Contract. The QC Inspector shall submit a signed record of all weld inspection
documentation to the Resident after welding is completed.

Record of weld inspection shall include, but not be limited to, the following:

NE P

Name of QC Inspector

Project WIN and Location

Date

Weather conditions

Type, size, length, and location of welds.
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Confirmation of appropriate equipment and materials used, including proper handling of
welding electrodes.

Confirmation that welder has approved WPS onsite, and welding is performed in
accordance with approved WPS.

Confirmation that welder is qualified to perform work per approved WPS. Include name
and certifications of qualified welder who performed the work.

Confirm that 100% visual testing, in accordance with AWS D1.1 Table 8.1, has been
conducted and any subsequent repairs are made prior to non-destructive testing (NDT).
Document NDT testing including name of NDT technician, NDT personnel qualifications,
type and extent of NDT testing performed, and include NDT testing reports provided by
the NDT testing technician.

L. Piles shall not be driven until all pile welding has been inspected and accepted by
the Department.

501.0471 Specific Requirements for Splicing H-Beam Piles

A. Damaged material shall be removed from the end of the driven pile. Lifting holes
shall be repaired or trimmed off. The ends of both pieces to be spliced shall be cut off
square with the longitudinal axis of the pile and beveled per the approved WPS. All
cutting shall be done with the use of a mechanical guide, except that minor trimming
may be allowed, as approved by the Resident.

B. The Contractor shall use an approved mechanical splicer or a full penetration
butt weld for the entire cross section of the pile. Mechanical splicers shall be installed
per the manufacturer’s recommendations, except that the flanges shall be welded using
a complete joint penetration weld, per the AWS D1.1 welding code.

C. In addition to the 100% visual testing (VT) performed by the QC Inspector, the
Contractor shall perform NDT on the first two welded splices of the same type/size. The
welds shall be radiographically (RT) or ultrasonically (UT) tested for their full length
for acceptance per Table 8.2 of AWS D1.1. If both RT/UT-tested splices are determined
to be acceptable, no further NDT will be required. If either of the first two RT/UT-
tested splices contain defects warranting rejection, RT/UT testing of splices shall
continue until two consecutive splices are found to be acceptable.

D. Should the Department determine that the Quality Control of the Contractor is
not producing welds with acceptable quality, then the Department may request the
Contractor to perform additional NDT, such as RT or UT of any or all welds. Should
the NDT testing identify defects warranting rejection, the welds shall be repaired and
retested. The Contractor shall perform the NDT and weld repair work at no additional
cost to the Department. If the NDT does not identify defects warranting rejection, then
the Department will pay for the cost of the NDT testing. RT and UT defect indications
will be evaluated according to the statically loaded criteria of AWS D1.1.

501.0472 Specific Requirements for Splicing Steel Pipe Piles and Steel Casings

A. Damaged material shall be removed from the end of the driven pile. Lifting holes
shall be trimmed off. The ends of both pieces to be spliced shall be cut off square with
the longitudinal axis of the pile and beveled per the approved WPS. All cutting shall be
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done with the use of a mechanical guide, except that minor trimming may be allowed,
as approved by the Resident.

B. Splices shall be welded using an AWS D1.1 Complete Joint Penetration butt
weld

with a backer ring.

C. In addition to the 100% VT performed by the QC Inspector, the Contractor
shall perform NDT on the first two welded splices of the same type/size. The welds shall
be RT or UT tested for their full length for acceptance per Table 8.2 of AWS D1.1. If
both RT/UT-tested splices are determined to be acceptable, no further NDT will be
required. If either of the first two RT/UT-tested splices contain defects warranting
rejection, RT/UT testing of splices shall continue until two consecutive splices are found
to be acceptable.

D. Should the Department determine that the Quality Control of the Contractor is
not producing welds with acceptable quality, then the Department may request the
Contractor to perform additional NDT, such as RT or UT of any or all welds. Should
the NDT testing identify defects warranting rejection, the welds shall be repaired and
retested. The Contractor shall perform the NDT and weld repair work at no additional
cost to the Department. If the NDT does not identify defects warranting rejection, then
the Department will pay for the cost of the NDT testing. RT and UT defect indications
will be evaluated according to the statically loaded criteria of AWS D1.1.

501.048 Prefabricated Pile Tips Amend this section by deleting it in its entirety and replacing it
with:

Welding of pile tips shall be done in accordance with the following:

A. Welding shall be done in accordance with the requirements of the AWS D1.1
welding code.

B. Qualify welders in accordance with the most recent edition of the AWS D1.5
code.

C. Submit a written WPS for each tip to be included as part of the QCP. The WPSs
shall be provided to the Fabrication Engineer for review and approval prior to
beginning welding. Provide copies of the approved the WPS to the welder and Resident
prior to beginning welding. Welding performed without an approved WPS and
approved QCP will be considered Unacceptable Work.

D. Provide a list of qualified welders with copies of their AWS certifications to the
Fabrication Engineer for review prior to beginning welding. Welders shall have in their
possession, at the time of welding, a valid certification for the process and position to be
used in production from the AWS or other organization acceptable to the Resident. The
welder shall show the Resident their credentials upon request.

E. The Contractor shall only use electrodes that are on the Department’s Qualified
Products List for Welding Electrodes or shall submit alternative electrodes for review
and approval by the Fabrication Engineer. Electrodes used shall match those approved
for use in the WPS.

F. Pile tips shall be approved by the Resident.
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G. Welding shall not be done: When the temperature in the immediate vicinity of
the weld is below 0°F; when the surfaces are damp or exposed to rain, snow, or high
wind; or when the welders or welding operators are exposed to inclement conditions.

H. The pile shall be preheated to and maintained at 150°F minimum within 6 inches
from the joint during welding.
I. Power sources for welders shall have meters indicating amperage/voltage that

have been calibrated within 1 year at the time of welding.

J. Pile tips may be welded to the piles by the pile supplier upon approval by the
Department. Approval is contingent upon submission of the following: A welding QC
Plan; proof that the proposed welder(s) is certified per AWS D1.5; and an AWS D1.1
WPS, with base metal preheated to a minimum of 150°F. The Contractor shall provide
notice a minimum of 14 Days prior to the start of any welding by the pile supplier. At a
minimum, welds shall be 100% visually inspected by the pile supplier’s QC
representative.

K. The Contractor shall provide a QC Inspector to perform QC for the welds in
accordance with the AWS D1.1 welding code. The QC Inspector shall be an CWI in
conformance with the requirements of AWS QC1, Standard for AWS Certifications of
Welding Inspectors. The Contractor may submit, in lieu of a CWI, an alternative QC
Inspector with documented training and experience in metals fabrication, inspection,
and testing for approval by the Fabrication Engineer. The QC Inspector shall be
someone other than the welder performing the welds to be inspected.

L. The QC Inspector shall inspect all production stages of the welded splice to
ensure that workmanship and materials meet the requirements of the AWS D1.1
welding code and the Contract. The QC Inspector shall submit a signed record of all
weld inspection documentation to the Resident after welding is completed.

M.
Record of weld inspection shall include, but not be limited to, the following:

1. Name of QC Inspector

2. Project WIN and Location

3. Date

4. Weather conditions

S. Type, size, length, and location of welds.

6. Confirmation of appropriate equipment and materials used, including
proper handling of welding electrodes.

7. Confirmation that welder has approved WPS onsite, and welding is
performed in accordance with approved WPS.

8. Confirmation that welder is qualified to perform work per approved
WPS. Include name and certifications of qualified welder who performed the
work.

0. Confirm that 100% VT, in accordance with AWS D1.1 Table 8.1, has
been conducted and any subsequent repairs are made prior to NDT.

10. Document NDT testing including name of NDT technician, NDT
personnel qualifications, type and extent of NDT testing performed, and include
NDT testing reports provided by the NDT testing technician.
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N. The Contractor shall provide notice a minimum of 7 Days prior to the start of
any field welding.

0. Piles shall not be driven until all pile welding has been inspected and accepted by
the Department.

501.0481 Specific Requirements for Installing H-Beam Pile Tips

A. Damaged material shall be removed from the end of the driven pile, as
applicable. Lifting holes shall be trimmed off. The end of the pile to which the tip is to
be attached shall be cut off square with the longitudinal axis of the pile and prepared
per the approved WPS. All cutting shall be done with the use of a mechanical guide,
except that minor trimming may be allowed, as approved by the Resident.

B. Regarding weld size, prefabricated pile tips shall be attached to H-beam piles
with 5/16-inch groove welds along each flange, or as recommended by the manufacturer
of the pile tips, whichever weld size is larger.

C. The QC Inspector shall, at a minimum, perform 100% VT on each pile tip weld.
D. Should the Department determine that the Quality Control of the Contractor is
not producing welds with acceptable quality, then the Department may request the
Contractor to perform additional NDT, such as RT or UT of any or all welds. Should
the NDT testing identify defects warranting rejection, the welds shall be repaired and
retested. The Contractor shall perform the NDT and weld repair work at no additional
cost to the Department. If the NDT does not identify defects warranting rejection, then
the Department will pay for the cost of the NDT testing. RT and UT defect indications
will be evaluated according to the statically loaded criteria of AWS D1.1.

501.0482 Specific Requirements for Installing Steel Pipe Pile Tips

A. Damaged material shall be removed from the end of the driven pile, as
applicable. Lifting holes shall be trimmed off. The end of the pile to which the tip is to
be attached shall be cut off square with the longitudinal axis of the pile and prepared
per the approved WPS. All cutting shall be done with the use of a mechanical guide,
except that minor trimming may be allowed, as approved by the Resident.

B. Unless otherwise shown on the Plans, steel pipe piles shall have pointed cast steel
pile tips.

C. Regarding weld size, prefabricated pile tips shall be attached to steel pipe piles
with a continuous 5/16-inch groove weld along the full perimeter of the pile, or as
recommended by the manufacturer of the pile tips, whichever weld size is larger.

D. The QC Inspector shall, at a minimum, perform 100% VT on each pile tip weld.
E. Should the Department determine that the Quality Control of the Contractor is
not producing welds with acceptable quality, then the Department may request the
Contractor to perform additional NDT, such as RT or UT of any or all welds. Should
the NDT testing identify defects warranting rejection, the welds shall be repaired and
retested. The Contractor shall perform the NDT and weld repair work at no additional
cost to the Department. If the NDT does not identify defects warranting rejection, then
the Department will pay for the cost of the NDT testing. RT and UT defect indications
will be evaluated according to the statically loaded criteria of AWS D1.1.
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501.05 Method of Measurement
c. Piles in Place Revise the third paragraph by replacing the “10” with “20” so that it reads:

Unused pile cutoffs 20 feet or more in length, except those required to accommodate the
Contractor’s construction method, as discussed herein, will remain the property of the Department
and will be stored at a bridge maintenance yard nearest the project. Hauling and unloading of piles
will be done by the Contractor or by the Department, depending upon availability of services.

SECTION 502
STRUCTURAL CONCRETE

502.09 Forms and Falsework Amend this subsection by adding the subsection title “502.10 Placing
Concrete” after section “D” Removal of Forms and False work™ and after the paragraph beginning
with “2. Forms and False work, including blocking...”. So that a new subsection starts and reads:
“502.10 Placing Concrete
A. General Concrete shall not be placed until forms ....”

502.1701 Quality Control, Method A and B Revise this Section so that the first paragraph and the
first sentence of the second paragraph read:

“502.17 Quality Control The Contractor shall control the quality of the concrete through
testing, inspection, and practices which shall be described in the QCP, sufficient to assure a
product meeting the Contract requirements. The QCP shall meet the requirements of Section
106, Quality, and this specification. No work under this item shall proceed until the QCP is
submitted to and approved by the Department. Failure to comply with the approved QCP will
result in work suspension and pay reductions as outlined in Section 106.4.6. The Quality
Control Plan Value shall be the total bid value for all cast-in-place items covered by the QCP,
using the P value listed in Special Provision 502. If no P value is listed, a value of $350, or bid
value per cubic yard, whichever is less, shall be used.

502.1701 Quality Control, Method A and B The QCP shall address all elements that affect the
quality of the structural concrete including, but not limited to, the following: “

Section 502.1701, Quality Control, Revise Table 4 of this Subsection by removing it in its
entirety and replacing it with:
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TABLE 4
METHOD A & B MINIMUM QUALITY CONTROL TESTING REQUIREMENTS *
TEST TEST METHOD SAMPLING FREQUENCY
LOCATION
Gradation AASHTO T-27 & T-11 Stockpile | One set per proposed
grading before production.
One set every 100 yd*
(Min. 1 set per month)
Organic Impurities AASHTO T-21 Stockpile | Once per fine aggregate
per year **
% Absorption AASHTO T-84 & T-85 Stockpile | Once per aggregate per
year

Specific Gravity AASHTO T-84 & T-85 Stockpile | Once per aggregate per

year
Total Moisture in AASHTO T-255 Stockpile | One set per day’s
Aggregate production
Free Water and N/A One per day’s production
Aggregate Wt.

% Entrained Air AASHTO T-152 On Project | On first two loads and
every third load thereafter
provided consistent results
are achieved

Compressive Strength AASHTO T-22 On Project | One set per sublot
Compressive Strength AASHTO T-22 On Project | One set per sublot
@ 7days

* Additional QC testing will be required any time a process change occurs during a placement,
including changes in type or dosage of admixture. Additional testing shall include, but is not
limited to, entrained air testing.
** If the color produced is a laboratory designation Plate III, then the fine aggregate shall
be tested once per month.

502.18, Method of Measurement, Revise Subsection ‘F’ by removing the word ‘transverse’ so that it
reads: “Saw cut grooving of concrete wearing surfaces, complete and accepted, will be
measured for payment as one lump sum.”

502.19, Basis of Payment, Revise the third paragraph by removing the word ‘transverse’ so that it
reads: “Saw cut grooving of concrete wearing surfaces will be paid for at the Contract Lump
Sum Price, which shall be payment for furnishing all materials, labor, and equipment,
including depth gauges and all incidentals, to satisfactorily complete the work.”

(Also see 535.24 and 535.25 for related changes)
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Section 503.07 Splicing Revise this section by removing the table and following footnote and

replacing them with:

Minimum Lap Splice Length (inches)

Bar Size
Bar Type H3 | #4 | H5 | H6 | #7 | #8 | #H9 | #10 | #11
Plain or Galvanized 1620|2429 |38(47 (59| 72 | 85
Epoxy or Dual Coated 17|24 |36|43 |56 |71|88| 107 | 128
Stainless 19(24|30(36|47 (59|73 | 89 | 107
Low-carbon Chromium |24 |32|39|47 63|78 |97 | 119 | 142

“The minimum lap splice lengths in the table above are based on the parameters below. When
any of these parameters are altered, appropriate minimum lap splice lengths will be as shown
on the Plans.

Normal weight concrete

Minimum 28-day concrete compressive strength from 4,000 psi to 10,000 psi

Class B tension lap splice

Minimum center-to-center spacing between bars of 6 inches
Minimum clear cover of 2 inches
Nominal reinforcing steel yield strengths
o Low-carbon Chromium = 100 ksi

o) Stainless = 75 ksi
o) All others = 60 ksi

Reinforcement with yield strengths greater than 75 ksi shall have beam transverse
reinforcement and column ties provided over the required lap splice length in
accordancewith the current edition of the AASHTO LRFD Bridge Design Specifications

When lap splices are placed horizontally in an element where the concrete depth below the
splice will be 12 inches, or more, the indicated lap splice lengths shall be multiplied by a factor
of 1.3.”

SECTION 506

SHOP APPLIED PROTECTIVE COATING — STEEL

506.13 Surface Preparation Amend this section by adding this paragraph to the end:

“Steel shall meet the requirements of SSPC SP8 Pickling prior to being immersed in the zinc
tanks. Verification of the surface preparation shall be included in the QC documentation.”
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SECTION 523
BEARINGS

523.051 Protective Coating Revise this subsection by removing the paragraph beginning with
“Anchor rods shall be galvanized...” and replacing with:

“Anchor rods shall be galvanized. When anchor rods are designated to secure bare
unpainted steel or painted steel, a dielectric coating (epoxy or bituminous type coatings are
acceptable) shall be applied to the anchor rod and/or adjacent steel to prevent contact between
galvanized surfaces and painted or unpainted steel.”

523.22 Fabrication ~Amend this subsection by adding the following: “Elastomeric Bearings shall
be fabricated in accordance with AASHTO M251.”

SECTION 526
CONCRETE BARRIER

Amend this section by deleting it in its entirety and replacing it with:

“526.01 Description This work shall consist of the furnishing, constructing, erecting,
setting, resetting, and removal of concrete barrier and associated elements in accordance
with these specifications, the Standard Details, and the lines and grades shown on the Plans
or established by the Resident.

The types of concrete barrier are designated as follows:

Portable Concrete Barrier Type I Double faced removable barrier in accordance with
the Standard Details.

Permanent Concrete Barrier Type II Double faced barrier as shown on the Plans.

Permanent Concrete Barrier Type IIla Single faced barrier 32 inches high in
accordance with the Standard Details or as shown on the Plans.

Permanent Concrete Barrier Type IIIb Single faced barrier 42 inches high in
accordance with the Standard Details or as shown on the Plans.

Permanent Concrete Transition Barrier Barrier of various heights joining steel bridge
rail to steel guardrail in accordance with the Standard Details or as shown on the Plans.

Permanent Texas Classic Rail Barrier Traffic rail or sidewalk rail, in accordance with
the Standard Details or as shown on the Plans.

526.02 Materials

a. Concrete Concrete for barriers, both permanent and portable, shall have a design
strength of 5,000 psi.
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For cast-in-place barrier: The concrete shall be Class LP, in accordance with Standard
Specification Section 502, Structural Concrete.

For precast barrier: The concrete shall meet the requirements of Standard
Specification 712.061, Structural Precast Concrete Units, except that the stripping strength
for precast barriers is 4,000 psi.

b. Reinforcing Steel Reinforcing steel shall meet the requirements of Section 503,
Reinforcing Steel.

c. Structural Steel Plates and barrier connections shall meet the requirements
specified in Standard Specification 504 - Structural Steel and shall be hot dip galvanized
after fabrication in accordance with Standard Specification 506, Shop Applied Protective
Coating — Steel

d. Bolts Bolts shall meet the requirements specified in Section 713.02, High Strength
Bolts.

e. Connecting Pins for Portable Concrete Barrier Portable concrete barriers must be
connected using a 1- inch diameter pin. The connecting pin must be smooth, not deformed,
i.e., reinforcing bar may not be used, and shall meet the strength requirements of ASTM
A449 steel. Materials with greater strength may be used with the approval of the
Department.

f. Anchor Pins for Portable Concrete Barrier Anchoring to concrete or asphalt will be
required when specified on the Plans. When required, portable concrete barriers must be
anchored using a 1 '; - inch diameter anchor pin. The anchor pin must be smooth, not
deformed, i.e., reinforcing bar may not be used, and shall meet the strength requirements
of ASTM A36 steel. Materials with greater strength may be used with the approval of the
Department.

g. Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for
Portable Concrete Barrier on the following schedule:

New Portable Concrete Barrier shall be crash tested and/or evaluated to MASH2016
criteria.

Current Portable Concrete Barrier in useful serviceable condition that is successfully
tested to NCHRP Report 350 or MASH2009 criteria may be utilized through December 31,
2029.

Other current Portable Concrete Barrier that is deemed acceptable by the Department
may be utilized on projects off the National Highway System through December 31, 2024.

526.03 Construction Requirements
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Cast-in-place barriers shall be fabricated in accordance with Standard Specification
Section 502, Structural Concrete. Precast barriers shall be fabricated in accordance with
Standard Specification 534, Precast Structural Concrete.

Concrete finish for permanent barrier shall be rubbed as defined in Standard
Specification Section 502, Structural Concrete, 502.13 D2 or an approved equal.

Portable concrete barrier shall be generally free from fins and porous areas and shall
present a neat and uniform appearance.

Permanent barrier shall have a protective coating applied in accordance with Standard
Specification Section 515, Protective Coating for Concrete Surfaces.

Reflective delineators for concrete median barrier shall meet the requirements of
Special Provision 645, Highway Signing.

Preformed Joint Filler shall meet the requirements specified in Subsection 705.01,
Preformed Expansion Joint Filler.

Permissible dimensional tolerances for all concrete barriers shall be as follows:

a. Cross-sectional dimensions shall not vary from design dimensions by more than %
inch. The vertical centerline shall not be out of plumb by more than % inch.

b. Longitudinal dimensions shall not vary from the design dimensions by more than %
inch per 10 feet of barrier section and shall not exceed % inches per section.

c. Location of anchoring holes shall not vary by more than %2 inch from the dimensions
shown in the concrete barrier details on the Plans.

d. Surface straightness shall not vary more than % inch under a 10-foot straightedge.

e. The barrier shall have no significant cracking. Significant cracking is defined as
fractures or cracks passing through the section, or any continuous crack extending for a
length of 12 inches or more, regardless of position in the section.

526.04 Method of Measurement Permanent Concrete Barrier Type 11, I1Ia, ITIb, Texas
Classic Rail, and Precast Median Barrier will be measured for payment by lump sum,
complete in place.

Portable concrete barrier, both anchored and unanchored will be measured for
payment by lump sum. Lump sum measurement will include verification of the installation
and removal of all portable concrete at the completion of the Contractor’s operations.

The Contractor shall replace sections of portable concrete barrier, including anchored
barrier damaged by the traveling public when directed by the Resident. Replacement
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sections will be measured for payment in accordance with Standard Specification 109.7,
Equitable Adjustments to Compensation and Time.

Transition barrier will be measured by each, complete in place.
526.05 Basis of Payment The accepted quantities of Concrete Barrier Type 11, I11a, IIIb,

Texas Classic Rail, and Precast Median Barrier will be paid for at the Contract lump sum
price for the type specified, complete in place.

The accepted quantities of Portable Concrete Barrier Type I, both anchored and
unanchored will be paid for at the Contract lump sum price. Such payment shall be full
compensation for furnishing all materials, assembling, moving, resetting, transporting,
temporarily storing, removing barrier, furnishing new parts as necessary, and all
incidentals necessary to complete the work.

Portable barrier shall become the property of the Contractor upon completion of the
use of the barrier on the project and shall be removed from the project site by the
Contractor.

Transition barrier will be paid for at the Contract price each, complete in place.

The accepted quantity of all types of concrete barrier, whether portable or permanent,
will be paid for at the lump sum or per each price, as applicable, which payment shall be
full compensation for all materials, including reinforcing steel, protective coating, reflective
delineators, steel plates and hardware, equipment, labor and incidentals required, as
necessary, to complete the work.

Payment will be made under:

Pay Item Pay Unit

526.301 Portable Concrete Barrier, Type | Lump Sum
526.304 Portable Concrete Barrier, Anchored Type I Lump Sum
526.312 Permanent Concrete Barrier Type 11 Lump Sum
526.321 Permanent Concrete Barrier Type Illa Lump Sum
526.323 Texas Classic Rail Lump Sum
526.331 Permanent Concrete Barrier Type I1Ib Lump Sum
526.34 Permanent Concrete Transition Barrier Each
526.502 Precast Concrete Median Barrier Lump Sum”
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SECTION 527
ENERGY ABSORBING UNIT

527.02 Materials Amend this section by deleting it in its entirety and replacing it with:

“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on
the following schedule:

Portable Crash Cushions will be crash tested and/or evaluated to MASH2016 criteria by
January 1, 2030. Current Category 3 devices in useful serviceable condition that are
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through
December 31, 2029.

Work Zone Crash Cushions shall be selected from the Department’s Qualified Products List of
Crash Cushions/Impact Attenuators or approved equal.”

SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.22 Tolerances Amend this section by deleting it in its entirety and replacing it with:

“Product dimensional tolerances shall be in conformance with the latest edition of PCI MNL-
135, Tolerance Manual for Precast and Prestressed Concrete Construction, as applicable to the
particular product (e.g., slab, I-girder, box beam), the Plans, and this Specification. Use Box
Beam fabrication tolerances for voided or solid slab beams and use Double Tee tolerances for
NEXT beams. In case of dispute, the Fabrication Engineer shall determine the allowable
tolerance.”

535.24 Installation of Slabs, Beams, and Girders Revise the 5" paragraph by replacing “6.0 and
9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive strength
of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, be non-
shrink, flowable, and contain a non-shrink additive listed on the Department QPL for
expansive cements.”

535.25, Installation of Precast/Prestressed Deck Panels Revise the 2" paragraph by replacing “6.0
and 9.0” to ““5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive
strength of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent,
be non-shrink, flowable, and contain a non-shrink additive listed on the Department QPL for
expansive cements.”
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SECTION 606
GUARDRAIL

Amend this section by replacing it with the following:

606.01 Description This work shall consist of furnishing and installing guardrail components in
accordance with these specifications and in reasonably close conformity with the lines and grades
shown on the plans or as established. Guardrail is designated as:

31” W-Beam Guardrail - Mid-Way Splice

Galvanized steel w-beam, 8” wood or composite offset blocks, galvanized steel posts
Thrie Beam

Galvanized steel thrie beam, 8 wood or composite offset blocks, galvanized steel posts

Median guardrail shall consist of two beams of the above types, mounted on single posts.

Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to
install guardrail as shown on the plans. This work shall also include drilling for and installation of
offset blocks if specified, and incidental hardware necessary for satisfactory completion of the work.

Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing
designated guardrail and resetting in a new location as shown on the plans or directed by the
Resident. Remove, Modify, and Reset guardrail and Modify guardrail include the following
guardrail modifications: Removing plate washers at all posts, except at anchorage assemblies as
noted on the Standard Details, adding offset blocks, and other modifications as listed in the
Construction Notes or General Notes. Modifications shall conform to the guardrail Standard Details.

Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing
bridge. This work shall consist of constructing a concrete end post or modifying an existing end post
as required, furnishing, and installing a terminal connector, necessary hardware, and incidentals
required to complete the work as shown on the plans. Bridge Transition shall consist of a bridge
connection and furnishing and installing guardrail components as shown in the Standard Details.

606.02 Materials Materials shall meet the requirements specified in the following Sections of
Division 700 - Materials:

Timber Preservative 708.05
Metal Beam Rail 710.04
Guardrail Posts 710.07
Guardrail Hardware 710.08

Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative
Committee, Task Force 13 Report.
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Posts for underdrain delineators shall be “U” channel steel, 8 ft long, 2 '42 Ib/ft minimum and
have 3/8-inch round holes, 1-inch center to center for a minimum distance of 2 ft from the top of the
post.

Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be
mounted onto guardrail posts at the flared guardrail terminal end point and tangent point, both at the
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be gray with
either silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading
ends, and green at trailing ends. Whenever the guardrail terminal is not flared, markers will only be
required at the terminal end point. These shall be red or green as appropriate. Markers shall be
installed on the protected side of guardrail posts unless otherwise approved by the Resident.

Reflectorized flexible guardrail markers shall be from the Department’s Qualified Products List of
Delineators. The marker shall be gray, flexible, durable, and of a non-discoloring material to which
3-inch by 9-inch reflectors shall be applied, and capable of recovering from repeated impacts and
meeting MASH 16 requirements. Reflective material shall meet the requirements of Section 719.01
for ASTM D 4956 Type III reflective sheeting. The marker shall be secured to the guardrail post
with two fasteners, as shown in the Standard Details.

Reflectorized beam guardrail reflectors shall be mounted on all “w” beam guardrail and shall be
either the “butterfly” type or linear delineation system panels.  “Butterfly” or linear delineation
panels shall be installed at approximately 62.5 foot intervals on tangents (after every tenth post) and
31.25 feet on curves (after every fifth post), and shall be centered on the guardrail beam. On
Divided highways, the left-hand delineators shall be yellow and the right-hand delineators shall be
silver/ white. On two-way directional highways, the right-hand side will have silver / white
reflectors and no reflectorized delineator used on the left. Delineators shall have reflective sheeting
that meets or exceeds the requirements of Section 719.01.

“Butterfly” reflectors shall be fabricated from high-impact, ultraviolet & weather resistant
thermoplastic. Aluminum, galvanized metal or other materials shall not be used. Reflective
sheeting will be applied to only one side of the delineator facing the direction of traffic and shall be
centered vertically on the guardrail beam as shown in the Standard Detail 606(7).

Linear delineation system panels shall be 1.5 inches wide by approximately 11 inches nominal
length, with a minimum of 5 raised lateral ridges spaced at approximately 2.25 inches. The height of
each ridge shall be 0.34 inches with a 45 degree profile and a 0.28 inches radius at the top. Sheeting
shall be laminated to thin gauge aluminum with a pre-applied adhesive tape on the back. Panels
shall not be installed over seams or bolt heads and shall be centered horizontally on the guardrail
beam; linear delineation panels shall be attached to only one guardrail beam. The guardrail beam
surface shall be cleaned and prepared according to the manufacturer’s instructions. Air temperature
and guardrail surface temperature must be a minimum of 50 degrees F (10 C) with rising
temperature at the time of installation.

Exact locations of the either the “butterfly” type or the linear delineation panels shall be approved by
the Resident prior to installation.
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Single wood post shall be of cedar, white oak, or tamarack, well-seasoned, straight, and sound and
have been cut from live trees. The outer and inner bark shall be removed, and all knots trimmed
flush with the surface of the post. Posts shall be uniform taper and free of kinks and bends.

Single steel post shall conform to the requirements of Section 710.07 b.

Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of
ASTM A120, Schedule No. 40, Standard Weight.

Acceptable multiple mailbox assemblies shall be listed on the Department’s Qualified Products List
and shall be MASH 16 tested and approved.

Flared and Tangent w-beam guardrail terminals and guardrail offset blocks shall be from the
Department’s Qualified Products List. Flared terminals shall be installed with a 4 ft offset as shown
in the Manufacturer’s installation instructions.

Anchorage assemblies used to anchor trailing ends, radius guardrail, or other ends not exposed to
traffic shall meet the applicable standards of "A Guide to Standardized Highway Barrier Hardware"
prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative Committee, Task Force
13 Report, Drawing SEW02a.

Existing materials damaged or lost during adjusting, removing and resetting, or removing,
modifying, and resetting, shall be replaced by the Contractor without additional compensation.
Existing guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when
directed by the Resident.

606.03 Posts Posts for guardrail shall be set plumb in holes or they may be driven if suitable
driving equipment is used to prevent battering and distorting the post. When posts are driven
through pavement, the damaged area around the post shall be repaired with approved bituminous
patching. Damage to lighting and signal conduit and conductors shall be repaired by the Contractor.

When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in
layers with suitable material, thoroughly tamped.

The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the
oncoming traffic. Markers shall be installed on the protected side of guardrail posts. Markers,
which become bent or otherwise damaged, shall be removed and replaced with new markers.

Single wood posts shall be set plumb in holes and backfilled in layers with suitable material,
thoroughly tamped. The Resident will designate the elevation and shape of the top. The posts, that
are not pressure treated, shall be painted two coats of good quality oil base exterior house paint.

Single steel posts shall be set plumb in holes as specified for single wood posts or they may be
driven if suitable driving equipment is used to prevent battering and distorting the post.
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Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes
shall not exceed the dimensions given in the Standard Details. Metal around the holes shall be
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint. Holes
shall not be burned.

606.04 Rails Brackets and fittings shall be placed and fastened as shown on the plans. Rail beams
shall be erected and aligned to provide a smooth, continuous barrier. Beams shall be lapped with the
exposed end away from approaching traffic.

End assemblies shall be installed as shown on the plans and shall be securely attached to the rail
section and end post.

All bolts shall be of sufficient length to extend beyond the nuts but not more than 2 inch. Nuts shall
be drawn tight.

Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes
shall not exceed the dimensions given in the Standard Details. Metal around the holes shall be
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint. Holes
shall not be burned.

606.045 Offset Blocks The same offset block material is to be provided for the entire project unless
otherwise specified.

606.05 Shoulder Widening At designated locations the existing shoulder of the roadway shall be
widened as shown on the plans. All grading, paving, seeding, and other necessary work shall be in
accordance with the Specifications for the type work being done.

606.06 Mail Box Post Single wood post shall be installed at the designated location for the support
of the mailbox. The multiple mailbox assemblies shall be installed at the designated location in
accordance with the Standard Details and as recommended by the Manufacturer. Attachment of the
mailbox to the post will be the responsibility of the home or business owner.

606.07 Abraded Surfaces All galvanized surfaces of new guardrail and posts, which have been
abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and
cut ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint.

606.08 Method of Measurement Guardrail will be measured by the linear foot from center to center
of end posts along the gradient of the rail except where end connections are made to masonry or steel
structures, in which case measurement will be as shown on the plans. When connected to radius rail,
measurement will be to the end of the last tangent beam.

Guardrail terminal, reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge
transition, bridge connection, multiple mailbox post, and single post will be measured by each unit
of the kind specified and installed.
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Widened shoulder will be measured as a unit of grading within the limits shown on the plans.

Excavation in solid rock for placement of posts will be paid under force account unless otherwise
indicated in the Bid Documents.

Reflectorized beam guardrail reflectors (“butterfly” type or linear delineation system panels) when
identified by pay item, will be measured for payment by each.

606.09 Basis of Payment The accepted quantities of guardrail will be paid for at the contract unit
price per linear foot for the type specified, complete in place. Reflectorized beam guardrail
(“butterfly”-type) delineators will not be paid for directly but will be considered incidental to
guardrail items. Reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge
transition, bridge connection, multiple mailbox post, and single post will be paid for at the contract
unit price each for the kind specified complete in place.

Guardrail terminals will be paid for at the contract price each, complete in place which price shall be
full payment for furnishing and installing all components including the terminal section, posts, offset
blocks, "w" beam, cable foundation posts, plates and for all incidentals necessary to complete the
installation within the limits as shown on the Standard Details or the Manufacturer’s installation
instructions. Pay limits for a flared terminal will be 37.5 feet. Pay limits for a tangent terminal will
be 50 feet. Each guardrail terminal will be clearly marked with the Manufacturer’s name and model
number to facilitate any future needed repair. Such payment shall also be full compensation for
furnishing all material, excavating, backfilling holes, assembling, and all incidentals necessary to
complete the work, except that for excavation for posts or anchorages in solid ledge rock, payment
will be made under 109.7.5 — Force Account. Type III Retroreflective Adhesive Sheeting shall be
applied to the approach buffer end sections and sized to substantially cover the end section. On all
roadways, the ends shall be marked with alternating black and retroreflective yellow stripes. The
stripes shall be 3 in wide and sloped down at an angle of 45 degrees toward the side on which traffic
is to pass the end section. Guardrail terminals shall also include a set of installation drawings
supplied to the Resident.

Anchorages to bridge end posts will be part of the bridge work. Connections thereto will be
considered included in the unit bid price for guardrail.

Guardrail to be placed on a radius of curvature of 150 ft or less will be paid for under the designated
radius pay item for the type guardrail being placed.

Widened shoulder will be paid for at the contract unit price each complete in place and will be full
compensation for furnishing and placing, grading and compaction of aggregate subbase and any
required fill material.

Adjust guardrail will be paid for at the contract unit price per linear foot and will be full
compensation for adjusting to grade. Payment shall also include adjusting guardrail terminals where
required.
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Modify guardrail will be paid for at the contract unit price per linear foot and will be full
compensation for furnishing and installing offset blocks, additional posts, and other specified
modifications; removing, modifying, installing, and adjusting to grade existing posts and beams;
removing plate washers and backup plates, and all incidentals necessary to complete the work.
Payment shall also include removing and resetting guardrail terminals where required.

Remove and Reset guardrail will be paid for at the contract unit price per linear foot and will be full
compensation for removing, transporting, storing, reassembling all parts, necessary cutting,
furnishing new parts when necessary, reinstalling at the new location, and all other incidentals
necessary to complete the work. Payment shall also include removing and resetting guardrail
terminals when required.

Remove, Modify, and Reset guardrail will be paid for at the contract unit price per foot and will be
full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail.

Bridge Connections will be paid for at the contract unit price each. Payment shall include, attaching
the connection to the endpost including furnishing and placing concrete and reinforcing steel
necessary to construct new endposts if required, furnishing and installing the terminal connector, and
all miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.

Bridge Transitions will be paid for at the contract unit price each. Payment shall include furnishing
and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary
materials and labor, including the bridge connection as stated in the previous paragraph.

No payment will be made for guardrail removed, but not reset and all costs for such removal shall be
considered incidental to the various contract pay items.

Reflectorized beam guardrail reflectors ( “butterfly” type and the linear delineation panels ) will not
be paid for directly but will be considered incidental to all new guardrail items. The Contractor shall
furnish and install either the “butterfly” type or linear delineation panels, at its discretion, for new
guardrail items.

Reflectorized beam guardrail reflectors ( either “butterfly” type or linear delineation system panels)
will be paid for under the applicable pay items for installation in conjunction with Adjust, Modify,
Remove and Reset, Remove Modify and Reset guardrail items. The accepted quantity of “butterfly”
type or linear delineation system panels will be paid for at the contract unit price each for all work
and materials furnished to install, complete in place, including all incidentals necessary to complete
the work.
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Payment will be made under:

Pay Item

606.1301
606.1302
606.1303
606.1304
606.1305
606.1306
606.1307
606.1721
606.1722
606.1731
606.1732
606.178
606.25
606.257
606.259
606.265
606.266
606.275
606.276
606.352
606.3521
606.353
606.354
606.356
606.358
606.362
606.365
606.366
606.367
606.3671
606.47
606.48
606.50
606.51
606.568
606.63
606.64
606.65
606.66
606.70
606.71
606.72

31” W-Beam Guardrail - Mid-Way Splice — Single Faced
31”7 W-Beam Guardrail - Mid-Way Splice — Double Faced
31” W-Beam Guardrail - Mid-Way Splice, 15’ Radius and Less
31”7 W-Beam Guardrail - Mid-Way Splice, Over 15° Radius
31” W-Beam Guardrail - Mid-Way Splice Flared Terminal
31”7 W-Beam Guardrail - Mid-Way Splice Tangent Terminal
Bridge Transition (Asymmetrical) — Type [A

Bridge Transition - Type I

Bridge Transition - Type 11

Bridge Connection - Type |

Bridge Connection - Type II

Guardrail Beam

Terminal Connector

Terminal Connector - Thrie Beam

Anchorage Assembly

Terminal End-Single Rail - Galvanized Steel

Terminal End-Single Rail - Corrosion Resistant Steel
Terminal End-Double Rail - Galvanized Steel

Terminal End-Double Rail - Corrosion Resistant Steel
Reflectorized Beam Guardrail Delineators (“Butterfly” type)
Linear Delineation System Panel

Reflectorized Flexible Guardrail Marker

Remove and Reset Reflectorized Flexible Guardrail Marker
Underdrain Delineator Post

Guardrail, Modify

Guardrail, Adjust

Guardrail, Remove, Modify, and Reset

Guardrail, Remove and Reset

Replace Unusable Existing Guardrail Posts

Replace Unusable Offset Blocks

Single Wood Post

Single Galvanized Steel Post

Single Steel Pipe Post

Multiple Mailbox Support

Guardrail, Modify - Double Rail

Thrie Beam Rail Beam

Guardrail Thrie Beam - Double Rail

Guardrail Thrie Beam - Single Rail

Terminal End Thrie Beam

Transition Section - Thrie Beam

Guardrail Thrie Beam - 15 ft radius and less

Guardrail Thrie Beam - over 15 ft radius

Page 29 of 55

December 17, 2024
Supersedes: August 2, 2024

Pay Unit

Linear Foot
Linear Foot
Linear Foot
Linear Foot
Each
Each
Each
Each
Each
Each
Each
Linear Foot
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Each
Linear Foot
Linear Foot
Linear Foot
Linear Foot
Each
Each
Each
Each
Each
Each
Linear Foot
Linear Foot
Linear Foot
Linear Foot
Each
Each
Linear Foot
Linear Foot
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606.73 Guardrail Thrie Beam - Single Rail Bridge Mounted Linear Foot
606.74 Guardrail - Single Rail Bridge Mounted Linear Foot
606.753 Widen Shoulder for Low Volume Guardrail End Each
606.754 Widen Shoulder for Flared Guardrail Terminal Each
606.78 Low Volume Guardrail End Each
606.80 Buried-in-Slope Guardrail End Each

SECTION 608

SIDEWALKS

Section 608.022Detectable Warning Materials Standard Revise this section by removing the last
sentence of this section beginning with “Concrete...” and replacing it with “Concrete shall meet
the requirements of Section 608.021, Sidewalk Materials, of this specification or may be a
prepackaged concrete mix from the Department’s Qualified Products List (QPL).”

SECTION 609
CURB

Remove this section in its entirety and replace with the following:

609.01 Description Construct or reset curb, gutter, or combination curb and gutter, paved ditch,
and paved flume. The types of curb are designated as follows:

Type 1 - Stone curbing of quarried granite stone
Type 2 — Concrete Curbing

Type 3 - Bituminous curbing

Type 5 - Stone edging of quarried granite stone

609.02 Materials Except as provided below, the materials used shall meet the requirements of
the following Sections of Division 700 - Materials:

Portland Cement and Portland Pozzolan Cement 701.01
Water 701.02
Air Entraining Chemical Admixture 701.03
Fine Aggregate for Concrete 703.01
Coarse Aggregate for Concrete 703.02
Joint Mortar 705.02
Reinforcing Steel 709.01
Stone Curbing and Edging 712.04
Epoxy Resin 712.35
Hot Mix Asphalt Curbing 712.36
Structural Precast Concrete Units (Concrete Curb) 712.061

The Contractor shall submit a concrete mix design for the Portland Cement Concrete to the
Resident, for the uses specified below or in accordance with the Contract Documents.
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Circular curb, terminal sections and transition sections shall be in reasonably close conformity
with the shape and dimensions shown on the Plans and to the applicable material requirements
herein for the type of curb specified.

Dowels shall be reinforcing steel deformed bars.
Concrete for Slipform Concrete Curb shall meet the requirements below:

Class A, with the exception that permeability requirements shall be waived.
Entrained air content of Slipform Concrete Curb shall be 4.0% to 7.0%

Concrete temperature, prior to discharge, shall not exceed 90 F.

Proposed mix designs may contain polypropylene fibers.

Partially discharged loads may be retempered with water provided the maximum
water to cement ratio is not exceeded.

oo o

609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement
Concrete Curb, Terminal Sections and Transition Sections

a. Installation The curb stone shall be set on a compacted foundation so that the front
top arris line conforms to the lines and grades required. The foundation shall be prepared in
advance of setting the stone by grading the proper elevation and shaping to conform as closely as
possible to the shape of the bottom of the stone. The required spacing between stones shall be
assured by the use of an approved spacing device to provide an open joint between stones of at
least %4 inch and no greater than 7 inch.

b. Backfilling All remaining spaces under the curb shall be filled with approved
material and thoroughly hand tamped so the stones will have a firm uniform bearing on the
foundation for the entire length and width. Any remaining excavated areas surrounding the curb
shall be filled to the required grade with approved materials. This material shall be placed in
layers not exceeding 8 inches in depth, loose measure and thoroughly tamped.

When backfill material infiltrates through the joints between the stones, small amounts of joint
mortar or other approved material shall be placed in the back portion of the joint to prevent such
infiltrating.

c. Protection The curb shall be protected and kept in good condition. All exposed
surfaces smeared or discolored shall be cleaned and restored to a satisfactory condition or the
curb stone removed and replaced.

d. Curb Inlets Curb placed adjacent to curb inlets shall be installed with steel dowels
cemented into each stone with epoxy grout as shown in the Standard Details.

The epoxy grout shall be used in accordance with the manufacturer's instructions. The grout
shall be forced into the hole, after which the dowel shall be coated with grout for one-half its
length and inserted into the grout filled hole. The hole shall be completely filled with grout
around the dowel. All tools and containers must be clean before using.
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The Contractor may elect to substitute concrete to backfill Stone Curbing or Stone Edging at
their option. If the concrete backfill option is elected, the Concrete Fill shall meet the
requirements of 609.02. The Contractor shall submit a concrete design for the Portland Cement
Concrete, with a minimum designated compressive strength of 3000 PSI meeting the
requirements of Class S or Class Fill Concrete. The Contractor may elect to choose a
Prepackaged Concrete Mix from the Departments Qualified Products list (QPL). Concrete
backfill shall be completed in conformance with a Department supplied concrete backfill detail.

609.04 Bituminous Curb

a. Preparation of Base Before placing the curb, the foundation course shall be
thoroughly cleaned of all foreign and objectionable material. String or chalk lines shall be
positioned on the prepared base to provide guidelines. The foundation shall be uniformly
painted with tack coat at a rate of 0.04 to 0.14 gal/yd>.

b. Placing The curb shall be placed by an approved power operated extruding type
machine using the shape mold called for. A tight bond shall be obtained between the base and
the curb. The Resident may permit the placing of curbing by other than mechanical curb placing
machines when short sections or sections with short radii are required. The resulting curbing
shall conform in all respects to the curbing produced by the machine.

c. When required, the curb shall be painted and coated with glass beads in
accordance with Section 627 - Pavement Marking. Curb designated to be painted shall not be
sealed with bituminous sealing compound.

d. Acceptance Curb may be accepted or rejected based on appearance concerning
texture, alignment, or both. All damaged curb shall be removed and replaced at the Contractor's
expense.

e. Polyester fibers shall be uniformly incorporated into the dry mix at a rate of 0.25
percent of the total batch weight. Certification shall be provided from the supplier with each
shipment meeting the following requirements:

Average Length 0.25 inches + 0.005
Average Diameter 0.0008 inches + 0.0001
Specific Gravity 1.32-1.40

Melting Temperature 480 °F Minimum

609.05 Slipform Concrete Curb

a. Preparation of Base Before placing the curb, the foundation course shall be
thoroughly cleaned of all foreign and objectionable material. The Contractor shall not place
Slipform Concrete Curb on a wet or frozen foundation. The foundation (HMA or concrete)
may be in a Saturated Surface Dry condition, but no standing water shall be allowed. String
or chalk lines shall be positioned on the prepared foundation to provide guidelines. Prior to
placing the curb, the foundation shall be uniformly coated with an epoxy resin adhesive that
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meets the requirements of AASHTO M 235, Type I, II, III, IV or V and has been tested by
AASHTO Product Evaluation & Audit Solutions. The Contractor shall submit the epoxy
resin adhesive that they propose to utilize with the concrete mix design. The epoxy resin
adhesive must be approved prior to placement and used in accordance with manufacturer’s
recommendations.

b. Placing Concrete shall be placed with an approved Slipform machine that will
produce a finished product according to the design specified in the Plans. For cold weather
slip forming, the outside temperature must be at least 36°F and rising. The curb shall be
placed on a firm, uniform foundation, shall conform to the section profile specified in the
Plans, and shall match the appropriate grade. Expansion joints shall be placed in the curb
where it meets rigid structures such as but not limited to building foundations, catch basin
headers or fire hydrants. Contraction joints will be placed at 10-foot intervals using sawing
methods, which shall cut 1 to 3 inches into the concrete. Contraction joints shall be cut
between 1 and 7 days after placement of the concrete. Joints shall be constructed
perpendicular to the subgrade and match other joints in roadways, sidewalks, or other
structures when applicable.

c. Curing and Sealing Proper curing shall be provided using either a combination
curing/sealing compound spray that meets ASTM 1315 Type 1-Class A, or a curing
compound spray that meets ASTM 309 Type 1-D — Class A. Curing may also be
accomplished by the methods specified in Standard Specification Section 502.14, Curing
Concrete.

If a combination curing/sealing compound spray is not used, a separate sealing compound from
the MaineDOT Qualified Products List for a Type 1c sealer shall be applied after the concrete
has cured.

d. Protection Slipform curb must be adequately protected after placement. The
concrete shall be allowed to cure for at least 72 hours. During cold weather conditions, when
temperatures drop below the required temperature of 36°F after placement, curbing shall be
protected by concrete blankets or a combination of plastic sheeting and straw. After any
placement of Slipform curb, regardless of weather conditions, the placed curb shall be
adequately protected by traffic control devices as necessary.

e. Marking When required, the curb shall be painted and coated with glass beads in
accordance with Section 627 - Pavement Marking. Curb designated to be painted shall not
be sealed unless a combination curing/sealing compound is used.

f. Acceptance Curb shall be accepted or rejected based on finish, alignment,
entrained air content, and compressive strength. Concrete Quality Control and Acceptance
shall be done in accordance with Standard Specification Section 502, Method C. All
damaged curb shall be removed and replaced at the Contractor's expense.

609.06 Stone Edging The curb shall be installed, backfilled and protected in accordance with
Section 609.03, except as follows:

a. Slope The edging shall be set on a slope as shown on the Plans or as directed.
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b. Joints Joints shall be open and not greater than 1'% inch in width.

609.07 Stone Bridge Curb

a. Installation Each stone and the bed upon which it is to be placed shall be
cleaned and thoroughly wetted with water before placing the mortar for bedding and setting the
stone. The stone shall be set on a fresh bed of joint mortar and well bedded before the mortar
has set so that the front top arris line conforms to the line and grade required. Whenever
temporary supporting wedges or other devices are used in setting the stones, they shall be
removed before the mortar in the bed has become set, and the holes left by them shall be filled
with mortar. Concrete behind the stones shall not be placed until the stones have been in place at
least two days. Bedding and pointing mortar for joints shall be cured as required under Section
502 - Structural Concrete.

b. Joints Vertical joints shall be /2 inch in width plus or minus 's inch. Whenever
possible, the face and top of the joint shall be pointed with joint mortar to a depth of 1'% inch,
before the bedding mortar has set. Joints which cannot be so pointed, shall be prepared for
pointing by raking them to a depth of 1'% inch before the mortar has set. Joints not pointed at the
time the stone is laid shall be thoroughly wetted with clean water and filled with mortar. The
mortar shall be well driven into the joint and finished with an approved pointing tool, flush with
the pitch line of the stones.

609.08 Resetting Stone or Portland Cement Concrete Curb, Including Terminal Sections and
Transitions

The curb shall be installed, backfilled and protected in accordance with Section 609.03, except as
follows:

a. Removal of Curbing The Contractor shall carefully remove and store curb
specified on the Plans or designated for resetting. Curb damaged or destroyed, because of the
Contractor's operations or because of their failure to store and protect it in a manner that would
prevent its loss or damage, shall be replaced with curbing of equal quality at the Contractor's
expense.

b. Cutting and Fitting Cutting or fitting necessary in order to install the curbing at
the locations directed shall be done by the Contractor.

609.09 Method of Measurement Curb, both new and reset, will be measured by the linear foot
along the front face of the curb at the elevation of the finished pavement, complete in place and
accepted. Curb inlets at catch basins, including doweling, will not be measured for payment but
shall be considered included in the cost of the catch basin. New transition sections and terminal
curb will be measured by the unit. Reset transition sections and terminal curb will be included in
the measurement for resetting curb.
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Concrete Slipform Curb and terminal ends will be measured by the linear foot along the front
face of the curb at the elevation of the finished pavement, complete in place and accepted.

609.10 Basis of Payment The accepted quantities of curbing will be paid for at the contract unit
price per linear foot for each kind and type of curbing as specified.

Payment for terminal curb shall include only that portion of the curbing modified for installation
at ends of curb runs shown in the Standard Details. Curb adjacent to terminal ends shall be paid
for at the contract unit price per linear foot for the type of curb installed.

Vertical Curb Type 1 is required to have a radius of 60 feet or less, will be paid for as Vertical
Curb Type 1 - Circular.

Curb, Type 5 required to have a radius of 30 feet or less will be paid for as Curb Type 5 -
Circular.

There will be no separate payment for concrete fill, mortar, reinforcing steel, anchors, tack coat,
drilling for and grouting anchors, pointing and bedding of curbing, and for cutting and fitting, but

these will be considered included in the work of the related curb.

Removal of existing curb and necessary excavation for installing new or reset curbing will not be

paid for directly but shall be considered to be included in the appropriate new or reset curb pay
item. Base and Subbase material will be paid for under Section 304 - Aggregate Base and
Subbase Course. Backing up bituminous curb is incidental to the curb items. Loam, as directed,
will be paid under 615 — Loam.

Payment will be made under:

Pay Item Pay Unit
609.11 Vertical Curb Type 1 Linear Foot
609.12 Vertical Curb Type 1 - Circular Linear Foot
609.13 Vertical Bridge Curb Type 1 Linear Foot
609.131 Vertical Bridge Curb Type 1A Linear Foot
609.132 Vertical Bridge Curb Type 1B Linear Foot
609.142 Vertical Bridge Curb Type 1B - Circular Linear Foot
609.15 Sloped Curb Type 1 Linear Foot
609.151 Sloped Curb Type 1 - Circular Linear Foot
609.161 Concrete Slipform Curb — Vertical Type 2 Linear Foot
609.21 Concrete Slipform Curb Type 2 Linear Foot
609.219 Concrete Slipform Terminal End Type 2 Linear Foot
609.23 Terminal Curb Type 1 Each
609.234 Terminal Curb Type 1 - 4 foot Each
609.237 Terminal Curb Type 1 - 7 foot Each
609.2371 Terminal Curb Type 1 - 7 foot — Circular Each
609.238 Terminal Curb Type 1 - 8 foot Each
609.26 Curb Transition Section B Type 1 Each
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609.31 Curb Type 3 Linear Foot

609.34 Curb Type 5 Linear Foot

609.35 Curb-Type 5 - Circular Linear Foot

609.38 Reset Curb Type 1 Linear Foot

609.39 Reset Curb Type 2 Linear Foot

609.40 Reset Curb Type 5 Linear Foot
SECTION 610

STONE FILL, RIPRAP, STONE BLANKET, AND STONE DITCH PROTECTION

610.02 Materials Amend this subsection by adding the following to the end of the material list:
“Stone Ditch Protection 703.29”

SECTION 618
SEEDING

618.08 Mulching Revise this Section so that the third sentence reads: “Mulch for Seeding Method
Number 1 shall only be cellulous fiber mulch Section 619.04 (b) or straw mulch Section 619.04 (a).”

SECTION 619
MULCH

619.03 General Amend this Section by adding the following sentence to the end: “Straw mulch
shall be used in all wetland areas.”

SECTION 626
FOUNDATIONS, CONDUIT, AND JUNCTION BOXES FOR HIGHWAY
SIGNING, LIGHTING, AND SIGNALS

Section 626.021 Miscellaneous Materials Revise this section by removing the fourth paragraph
beginning with “ All Concrete for concrete encasement...” and replace it with “All concrete for
concrete encasement of conduit shall be Class S or Class Fill concrete in accordance with the
applicable requirements of Section 502 — Structural Concrete, or a Prepackaged Concrete Mix
from the Department’s Qualified Products List (QPL).”

Section 626.031Conduit  Revise the fifth paragraph beginning with “After the trench has been...” by
removing the last sentence beginning with “Where concrete encasement...” and replacing it with
“Where concrete encasement is required around the conduit, the concrete shall meet

Class S, Class Fill in accordance with the applicable requirements of Section 502 — Structural
Concrete, or a Prepackaged Concrete Mix from the Department’s Qualified Products List

(QPL).”
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626.034 Concrete Foundations Revise this Section by changing ‘626.037’ to ‘626.036° in the
Second Paragraph which begins with “Foundations shall consist of cast-in-place...”.

Revise the 10" paragraph beginning with “Before placing concrete, the required elbows...” by
removing “...in accordance with Standard Specification 633.”

626.036 Precast Foundations Revise the last sentence of paragraph one so that it reads:
“Construction of precast foundations shall conform to the Standard Details and all
requirements of 712.061.“

SECTION 627
PAVEMENT MARKINGS

627.02 Materials Amend this section by adding the following to the existing Specification:

“When pavement marking paint must be applied on pavement with an air temperature
between 35 °F and 50 °F, a low temperature waterborne paint may be used upon the
Department’s approval as noted below.

The Contractor shall submit the following information for Department review and approval at
least 10 calendar days prior to application:

The manufacturer and product name of the low temperature waterborne paint
The manufacturer’s technical product data sheets

The product’s SDS sheets

All required and recommended application specifications for the product

The manufacturer’s requirements for temperature, surface preparation, paint thickness and
the bead application shall be followed. No additional payment will be made for the use of low
temperature waterborne paint. “

627.06 Application Revise this subsection by replacing the paragraph beginning with “ On other
final pavement markings...” with the following:

“On other final pavement markings and on curb, where the paint is applied by hand painting
or spraying, application shall be one uniform covering coat at least 16 mils thick. Before the
paint has dried, the glass beads shall be applied by a pressure system that will force the glass
beads onto the undried paint as uniformly as possible.

Painted lines and markings shall be applied in accordance with the manufacturer’s published
recommendations. These recommendations will be supplied to the Resident prior to
installation.”

Revise this subsection by replacing the paragraph beginning with “ If the final reflectivety values are

less...” with the following:
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The final reflectivity will be acceptable if 90 percent or more of the painted pavement lines and
markings meet the specified minimum value. If less than 90 percent of the painted pavement
lines and markings meet the specified minimum final reflectivity values, the Contractor shall
repaint those areas not meeting required reflectivity at no cost to the Department.

If, after repainting, analysis of the final reflectivity values results in the need for a second
repainting, the Contractor will submit in writing a plan of action to meet the reflectivity
minimums prior to continuing any work. Once the plan has been reviewed and approved by
the Department, the Contractor shall reapply at no cost to the Department.

SECTION 637
DUST CONTROL

Revise this section by removing it in its entirety.

SECTION 643
TRAFFIC SIGNALS

643.021 Materials Amend this subsection by adding the following at the end:

“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on
the following schedule:

Temporary Traffic Control Signals will be crash tested and/or evaluated to MASH2016
criteria by January 1, 2030. Current Category 4 devices in useful serviceable condition that are
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through
December 31, 2029.”

643.023 Traffic Signal Structures Remove the third paragraph and replace it with the following:

“Traffic signal support structures shall be classified as Fatigue Category III if they are located
on roads with a speed limit of 35 mph or less, Fatigue Category II if they are located on roads
with a speed limit of greater than 35 mph, and Fatigue Category I if noted on the Contract
Plans. Fatigue Importance Factors shall be as specified in Table 11.6-1 (Fatigue Importance
Factors). Fatigue analyses are not required for span-wire (strain) pole traffic signal support
structures with heights of 55 feet or less unless required by the current edition of AASHTO
“LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic
Signals™.
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643.09 Service Connection Revise this subsection by removing the paragraph that begins with
“Traffic signal services shall have...”.

And by removing the paragraphs beginning with “ A service ground rod shall be installed...” and
“A total of 4, 10’ service...” and replace them with “A total of 4, 10’ service ground rods shall
be installed and properly connected together on the outside of the cabinet foundation. One
ground rod shall be located at each corner and shall be either flush or slightly below
finished grade. The connection between the ground rod and the ground wire shall be an
exothermic connection such as a Cadweld. The ground wire from the interconnected ground
rods shall be routed through a conduit in the foundation and into the base of the cabinet”.

SECTION 645
HIGHWAY SIGNING

Section 645.023 Sign Support Structures. Under letter “c.”, revise the fifth paragraph beginning
with “In addition to the required details...” by removing the words ~and foundation” from the 5"
sentence.

Section 645.08 Method of Measurement. Revise the second paragraph beginning with “Bridge-type,
cantilever and...” by removing the words ”including the foundation” .

Section 645.09 Basis of Payment. Revise the third paragraph beginning with “The accepted bridge-
type, cantilever and...” by removing the word “foundation” from the second sentence. Add the
following sentence to the end of the paragraph “Conduits, Junction Boxes, and Foundations will
be paid for under Section 626.”

SECTION 652
MAINTENANCE OF TRAFFIC

652.2.5 Portable Changeable Message Sign Revise the fifth paragraph so it reads:

“The control system shall include a display screen upon which messages can be reviewed
before being displayed on the message sign. The control system shall be capable of maintaining
memory when power is unavailable. Messages must be changeable with either a portable
electronic device like a notebook computer or an on-board keypad. The controller shall have
the capability to store a minimum of 200 user-defined and 200 pre-programmed messages.
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. The
cabinet shall be locked at all times that the Contractor is not actively changing the message.
The Contractor shall change the password for the controller prior to stationing the PCMS and
shall provide the password to the Resident. The password shall be unique per PCMS and
secure and shall not be written anywhere in, on, around, or stored in the PCMS.”
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Amend this Section by adding the following new subsection:

“652.2.6 Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for Work
Zone Traffic Control Devices on the following schedule:

Category 1 (Cones, Drums, Tubular Markers, Flexible Delineators, and similar devices
that have little chance if causing windshield penetration, tire damage, or other significant
effect on the control or trajectory of a vehicle) — All Category 1 devices will be manufacturer
self-certified as MASH2016 by January 1, 2025. Current Category 1 devices in useful
serviceable condition that are not self-certified as MASH2016 compliant may be utilized
through December 31, 2024.

Category 2 (Barricades, Portable Sign Supports, Category 1 devices with attachments,
and similar devices that are not expected to produce significant vehicular velocity change but
may be otherwise hazardous) — All Category 2 devices will be crash tested and/or evaluated to
MASH2016 criteria by January 1, 2025. Current Category 2 devices in useful serviceable
condition that are successfully tested to NCHRP Report 350 or MASH2009 criteria may be
utilized through December 31, 2024.

Category 3 (Portable Concrete Barrier, Portable Crash Cushions, Truck Mounted
Attenuators, Category 2 devices weighing more than 100 pounds, and similar devices that are
expected to produce significant vehicular velocity change or other harmful reactions) — All
Category 3 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1,
2030. Current Category 3 devices in useful serviceable condition that are successfully tested to
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029. (See
Standard Specification 526 for additional Portable Concrete Barrier information).

Category 4 (Trailer Mounted Devices: Arrow Boards, Temporary Traffic Control
Signals, Area Lighting, Portable Changeable Message Sign, and other similar devices.) — All
Category 4 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1,
2030. Current Category 4 devices in useful serviceable condition that are successfully tested to
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029.”

652.3.3 Submittal of Traffic Control Plan Amend this section by adding:

“n. A security plan for any PCMS shall be included. The Contractor shall provide a
plan for secure access to the PCMS and protection from unauthorized users. The plan shall
have details on securing the cabinets via a lock and password from unauthorized users,
password changing protocols, and where the access information will be kept so it can be used
in the event of emergency. The Contractor shall not Identify or store passwords in the TCP.”

652.4 Flaggers Revise the first paragraph of this section so that it reads:

“The Contractor shall furnish flaggers as required by the TCP or as otherwise specified by the
Resident. All flaggers must have successfully completed a flagger test approved by the
Department and administered by a Department-approved Flagger-Certifier who is employing
that flagger. All flaggers must carry an official certification card with them while flagging that
has been issued by their employer.”
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SECTION 681
PRECAST AGGREGATE-FILLED, CONCRETE BLOCK GRAVITY WALL

681.08 Basis of Payment Amend this section by adding the Item Number “681.10° in front of the
item “Precast Aggregate-Filled Concrete Block Gravity Wall” at the end of the section.

SECTION 701
STRUCTURAL CONCRETE RELATED MATERIAL

701.01 Portland Cement and Portland Pozzolan Cement Amend the first sentence of Paragraph 3 by
adding “or Type 1L Portland Limestone cement” so that it reads:

“A Type IP (MS) Portland-pozzolan cement (blended hydraulic cement with moderate sulfate
resistance) or Type 1L Portland Limestone cement meeting the requirements of AASHTO M
240, may be used instead of Type II or where Type I Portland cement, meeting the
requirements of AASHTO M 85, is allowed.”

SECTION 703
AGGREGATES

Add the following to Section 703 - Aggregates

703.01 Fine Aggregate for Concrete Fine aggregate for concrete shall consist of natural sand or,
when approved by the Resident, other inert materials with similar characteristics or combinations
thereof, having strong, durable particles. Fine aggregate from different sources of supply shall not
be mixed or stored in the same pile nor used alternately in the same class of construction or mix
without permission of the Resident.

All fine aggregate shall be free from injurious amounts of organic impurities. Should the fine
aggregate, when subjected to the colorimetric test for organic impurities, AASHTO T 21, produce a
color darker than the reference standard color solution (laboratory designation Plate III), the fine
aggregate shall be rejected.

Fine aggregate shall have a sand equivalent value of not less than 75 when tested in accordance
with AASHTO T 176.
Fine aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section
703.0201.

The fineness modulus shall not be less than 2.26 or more than 3.14. If this value is exceeded, the
fine aggregate will be rejected unless suitable adjustments are made in proportions of coarse and fine
aggregate. The fineness modulus of fine aggregate shall be determined by adding the cumulative
percentages of material by weight retained on the following sieves: Nos. 4, 8, 16, 30, 50, 100 and
dividing by 100.
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Fine aggregate, from an individual source when tested for absorption as specified in AASHTO T
84, shall show an absorption of not more than 2.3 percent.

Sieve Percentage by Weight

Designation Passing Square Mesh Sieves
¥s inch 100

No. 4 95-100

No. 8 80-100

No. 16 50-85

No. 30 25-60

No. 50 10-30
No. 100 2-10
No. 200 0-5.0

703.02 Coarse Aggregate for Concrete Coarse aggregate for concrete shall consist of crushed
stone or gravel having hard, strong, durable pieces, free from adherent coatings and of which the
composite blend retained on the % inch sieve shall contain no more than 15 percent, by weight of flat
and elongated particles when performed in accordance with test method ASTM D 4791, Flat
Particles, Elongated Particles, or Flat and Elongated Particles in Coarse Aggregate, using a
dimensional ratio of 1:5.

The coarse aggregate from an individual source shall have an absorption no greater than 2.0
percent by weight determined in accordance with AASHTO T 85 modified for weight of sample.

The composite blend shall have a Micro-Deval value of 18.0 percent or less as determined by
AASHTO T 327 or not exceed 40 percent loss as determined by AASHTO T 96.

Coarse aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section
703.0201.

Coarse aggregate shall conform to the requirements of the following table for the size or
sizes designated and shall be well graded between the limits specified.
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Sieve Percentage by Weight
Designation Passing Square Mesh Sieves

Grading A AA S LATEX
Aggregate Size 1 inch %, inch 12 inch 72 inch
2 inch 100
1'% inch 100 95-100
1 inch 95-100 100 -
%, inch - 90-100 35-70 100
Y5 inch 25-60 - - 90-100
¥s inch - 20-55 10-30 40-70
No. 4 0-10 0-10 0-5 0-15
No. 8 0-5 0-5 - 0-5
No. 16 - - - -
No. 50 - - - -
No. 200 0-1.5 0-1.5 0-1.5 0-1.5

703.0201 Alkali Silica Reactive Aggregates All coarse and fine aggregates proposed for use in
concrete shall be tested for Alkali Silica Reactivity (ASR) potential under AASHTO T 303 (ASTM
C 1260), Accelerated Detection of Potentially Deleterious Expansion of Mortar Bars Due to Alkali-
Silica Reaction, prior to being accepted for use. Acceptance will be based on testing performed by an
accredited independent lab submitted to the Department. Aggregate submittals will be required on a
S5-year cycle, unless the source or character of the aggregate in question has changed within 5 years
from the last test date.

As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate will be
allowed with no restrictions when the mortar bars made with this aggregate expand less than or equal
to 0.10 percent at 30 days from casting. Use of a particular coarse or fine aggregate will be classified
as potentially reactive when the mortar bars made with this aggregate expand greater than 0.10
percent at 30 days from casting. Use of this aggregate will only be allowed with the use of cement-
pozzolan blends and/or chemical admixtures that result in mortar bar expansion of less than 0.10
percent at 30 days from casting as tested under ASTM C 1567.

Acceptable pozzolans and chemical admixtures that may be used when an aggregate is
classified as potentially reactive include, but are not limited to the following:

a. Class F Coal Fly Ash meeting the requirements of AASHTO M 295

b. Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of
AASHTO M 302

c. Densified Silica Fume meeting the requirements of AASHTO M 307

d. Lithium-based admixtures

e. Metakaolin
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Pozzolans or chemical admixtures required to offset the effects of potentially reactive aggregates
will be incorporated into the concrete at no additional cost to the Department.

703.05 Aggregate for Sand Leveling Aggregate for sand leveling shall be sand of hard durable particles free
from vegetable matter, lumps or balls of clay and other deleterious substances. The aggregate shall meet the grading
requirements of the following table.

Sieve Percentage by Weight
Designation Passing Square Mesh Sieves
¥ inch 85-100
No. 200 0-5.0

703.06 Aggregate for Base and Subbase The following shall apply to Sections (a.) and (c.)
below. The material shall have a Micro-Deval value of 25.0 or less as determined by AASHTO T
327. If the Micro- Deval value exceeds 25.0, the Washington State Degradation DOT Test Method
T113, Method of Test for Determination of Degradation Value (January 2009 version) shall be
performed, except that the test shall be performed on the portion of the sample that passes the '2 in
sieve and is retained on the No. 10 sieve. If the material has a Washington Degradation value of less
than 15, the material shall be rejected.

The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as determined
by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may be used if it does not
exceed 25 percent loss on AASHTO T 96, Resistance to Degradation of Small-Size Coarse
Aggregate by Abrasion and Impact in the Los Angeles Machine.

Recycled Asphalt Pavement (RAP) shall not be used for or blended with aggregate base or subbase.
a. Aggregate for base, Type A and B shall be crushed ledge or crushed gravel of hard
durable particles free from vegetable matter, lumps or balls of clay and other
deleterious substances. The gradation of the part that passes a 3 inch sieve shall
meet the grading requirements of the following table:

. Percentage by Weight
Sieve . .

Desienation Passing Square Mesh Sieves

£ Type A Type B
Y5 inch 45-70 35-75
Y4 inch 30-55 25-60
No. 40 0-20 0-25
No. 200 0-6.0 0-6.0

At least 50 percent by weight of the material retained on the No. 4 sieve shall have at
least one fractured face as tested by AASHTO T 335.

Type A aggregate for base shall only contain particles of rock that will pass the 2 inch
square mesh sieve.
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Type B aggregate for base shall only contain particles of rock that will pass the 4 inch square
mesh sieve.

b. Aggregate for base, Type C shall be crushed ledge or crushed gravel of hard durable
particles free from vegetable matter, lumps or balls of clay and other deleterious
substances. The material shall meet the grading requirements of the following table:

. Percentage by Weight
Sieve . ;
. . Passing Square Mesh Sieves
Designation
Type C

4 inches 100
3 inches 90-100
2 inches 75-100
1 inch 50-80
Y5 inch 30-60
No. 4 15-40
No. 200 0-6.0

At least 50 percent by weight of the material coarser than the No. 4 sieve shall have at least one
fractured face as tested by AASHTO T 335.

c. Aggregate for subbase shall be sand or gravel of hard durable particles free from
vegetable matter, lumps or balls of clay and other deleterious substances. The gradation of the
part that passes a 3 inch sieve shall meet the grading requirements of the following table:

. Percentage by Weight
Sieve . .
Desienation Passing Square Mesh Sieves

g Type D Type E
2 1n 35-80
Y4 inch 25-65 25-100
No. 40 0-30 0-50
No. 200 0-7.0 0-7.0

Type D aggregate for subbase gravel may contain up to 50 percent by weight Recycled Concrete
Aggregate (RCA). When RCA is used, the portion of the resulting blend of gravel and RCA
retained on a 2” square mesh sieve shall contain a total of no more than 5 percent by weight of other
recycled materials such as brick, concrete masonry block, or asphalt pavement as determined by
visual inspection.

RCA shall be substantially free of wood, metal, plaster, and gypsum board as defined in Note 9 in
Section 7.4 of AASHTO M 319. RCA shall also be free of all substances that fall under the category
of solid waste or hazardous materials.
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Aggregate for subbase shall not contain particles of rock which will not pass the 6 inch square mesh
sieve.

703.08 Recycled Asphalt Pavement  Recycled asphalt pavement shall consist of salvaged asphalt
materials from milled pavements or production waste that has been processed before use to meet
the requirements of the job mix formula. It shall be free of winter sand, granular fill, construction
debris, or other materials not generally considered asphalt pavement.

703.081 RAP for Asphalt Pavement Recycled Asphalt Pavement (RAP) may be introduced into
hot-mix asphalt pavement at percentages approved by the Department according to the MaineDOT
Policies and Procedures for HMA Sampling and Testing.

If approved by the Department, the Contractor shall provide documentation stating the source, test
results for average residual asphalt content, and stockpile gradations showing RAP materials have
been sized to meet the maximum aggregate size requirements of each mix designation. The
Department will obtain samples for verification and approval prior to its use.

The maximum allowable percent of RAP shall be determined by the asphalt content, the percent
passing the 0.075 mm sieve, the ratio between the percent passing the 0.075 mm sieve and the
asphalt content, and Coarse Micro-Deval loss values as tested by the Department.

The maximum percentage of RAP allowable shall be the lowest percentage as determined
according to Table 4 below:

. . . Percent Percent .
Classification Maximum Asphalt passing passing Residual
RAP content 0.075 0.075 mm aggregate
Percentage standard mm sieve / M-D loss
Allowed deviation sieve asphalt value
standard content
deviation ratio
Class IIT 10% <1.0 N/A <4.0 <18
Class 11 20% <05 <1.0 <28
Class I 30% <03 <05 <18

Table 4: Maximum Percent RAP According to Test Results
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The Department will monitor RAP asphalt content and gradation during production by testing
samples from the stockpile at approximately 15,000 T intervals (in terms of mix production). The
allowable variance limits (from the numerical average values used for mix designs) for this testing
are determined based upon the maximum allowable RAP percentage and are shown below in
Table 5.

Table 5: RAP Verification Limits

. . Percent passing

Classification Asphalt content 0.075 mm sieve
(compared to .
. (compared to aim)
aim)

Class III + 1.5 + 2.0
Class 11 + 1.0 + 1.5
Class I + 0.5 + 0.7

For specification purposes, RAP will be categorized as follows:

Class III — A maximum of 10.0 percent of Class III RAP may be used in any base, intermediate
base, surface, or shim mixture. A maximum of 20.0 percent of Class IIIl RAP may be used in
hand-placed mixes for item 403.209.

Class II — A maximum of 20.0 percent Class II RAP in any base, binder, surface, or shim course.

Class I — A maximum of 20.0 percent Class I RAP may be used in any base, intermediate base,
surface, or shim mixture without requiring a change to the specified asphalt binder. A maximum
of 30.0 percent Class I RAP may be used in in any base or intermediate base mixture provided that
a PG 58-28 or PG 58-34 asphalt binder is used. A maximum of 30.0 percent Class I RAP may be
used in any surface or shim mixture provided that PG 58-34 asphalt binder is used. Mixtures
exceeding 20.0 percent Class I RAP must be evaluated and approved by the Department.

The Contractor may use up to two different RAP sources in any one mix design. The total RAP
percentage of the mix shall not exceed the maximum allowed for the highest classification RAP
source used (i.e. if a Class I & Class III used, total RAP must not exceed

30.0%). The blended RAP material must meet all the requirements of the classification for which
the RAP is entered (i.e. 10% Class III with 20% Class I, blend must meet Class I criteria). The
Department may take belt cuts of the blended RAP to verify the material meets these requirements.
If the Contractor elects to use more than one RAP source in a design, the Contractor shall provide
an acceptable point of sampling blended RAP material from the

feed belt.
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In the event that RAP source or properties change, the Contractor shall notify the Department of
the change and submit new documentation stating the new source or properties a minimum of
72 hours prior to the change to allow for obtaining new samples

and approval.

SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABRIC

709.01 Reinforcing Steel Remove the second paragraph of Section 709.01 of the standard
specification beginning with “Low-Carbon, Chromium,...” and replace with the following:

“ Low-carbon, chromium, reinforcing steel shall be deformed bars conforming to the
requirements of ASTM A1035. Bars shall be Grade 100 and alloy Type CS unless otherwise
specified on the Plans. *

SECTION 710
FENCE AND GUARDRAIL

710.06 Fence Posts and Braces Revise the first Paragraph so that it reads:

“Wood posts shall be of cedar, white oak, or tamarack or other AWPA approved species, of the
diameter or section and length shown on the plans.”

Remove the fourth paragraph which starts “ That portion of wood posts...”.

Revise the paragraph beginning with “Braces shall be of spruce, eastern hemlock ... so that it now
reads:

“Braces shall be of spruce, eastern hemlock, Norway pine, pitch pine, or tamarack timbers or other
AWPA approved species, or spruce, cedar, tamarack or other AWPA approved species round posts
of sufficient length to make a diagonal brace between adjacent posts. All wood posts and braces
shall be pressure-treated in accordance with AASHTO M 133 and AWPA U1, UC4A Commodity
Specification B: Posts. “

710.07 Guardrail Posts Revise this section so that the first sentence of section a. reads:

“a. Wood posts shall be of Norway pine, southern yellow pine, pitch pine, Douglas fir, red pine,
white pine, or eastern hemlock or other AWPA approved species.”

Revise the next paragraph so that it reads:

Wood posts and offset brackets shall be preservative treated in accordance with the requirements of
AASHTO M 133 and AWPA U1, UC4A Commodity Specification B: Posts.
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710.08 Guardrail Hardware Revise this subsection by replacing “AASHTO M 298” with “ASTM
B695”

SECTION 711
MISCELLANEOUS BRIDGE MATERIAL

711.06 Stud Shear Connector Anchors and Fasteners Amend this section by deleting it in its
entirety and replacing it with:

“Shear connectors shall meet the dimensional tolerances of Figure 9.1 of the
ANSI/AASHTO/AWS D1.5 Bridge Welding Code (D1.5 Code). Shear connectors, anchors and
fasteners shall meet the material requirements of Section 9 of the D1.5 Code. Shear connectors
shall meet the mechanical property requirements of Table 9.1, Type B of the D1.5 Code.
Anchors and fasteners shall meet the mechanical property requirements of Table 9.1 of the
D1.5 Code, Type A.”

SECTION 712
MISCELLANEOUS HIGHWAY MATERIAL

712.061 Structural Precast Units Amend this section by adding the following sentence to the end of
the first paragraph of the Construction subsection:

“Facilities certified by NPCA or PCI shall provide to the Fabrication Engineer a copy of their
annual audit to include deficiency reports and corrective actions.”

Revise this section by changing the letter “b” of ASTM C1611 of the Concrete Testing subsection so
that it reads:

“b. Air content shall be 5.0% to 8.0%.”

SECTION 713
STRUCTURAL STEEL AND RELATED MATERIAL

Section 713.02 High Strength Bolts

Revise the second sentence of this subsection so that it reads “Nuts shall meet the requirement of
ASTM A563”. Revise the third sentence of this subsection so that it reads “Circular and beveled
washers shall conform to the requirement of ASTM F436”.

SECTION 718
TRAFFIC SIGNALS MATERIAL

718.03 Signal Mounting Amend the paragraph beginning with “All trunions, brackets and...” by
adding “For polycarbonate signal heads with more than 3 sections or requiring mounting
extensions greater than 12 inches in length, reinforcing plates shall be used to reinforce the
housings at the point of attachment.” to the end of the paragraph.
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718.08 Controller Cabinet Revise this subsection by replacing the paragraph beginning with “The
cabinet shall be supplied with LED light panels...” on or about page 7-66 with “The cabinet shall
be supplied with white LED light panels which shall automatically illuminate via a door open
switch whenever one of the four main cabinet doors are opened for the ground mount cabinet
or two main doors for the side of pole cabinet. The ground mounted cabinet shall contain four
LED light panels per side totaling eight panels for the cabinet; one panel each at the top and
bottom portion of the front side and back side on the Control side and Power/Aucxiliary side of
the cabinet. Each light panel shall produce a minimum of 250 lumens for a total minimum
lumen output of 2000 lumens with all eight panels illuminated. The minimum output per side
would be 1000 lumens. The LED panels shall be protected by a clear shatterproof shield. The
side of pole mounted cabinet shall contain four light panels; one at the top of the rack assembly
and one at the bottom rack assembly on each side of the cabinet.

A second door open status switch per door shall activate a controller input to log a report
event that one of the doors was opened. All door open status switches shall be connected to the
same controller input. For the ground mount cabinet, there shall be two switches on each of
the four main doors. For the side-of-pole mount cabinet, there shall be two switches on each of
the two main doors.”

Revise this subsection by replacing the paragraph beginning with “The cabinet shall be supplied with
a generator panel ...” on or about page 7-68 with:

“The cabinet shall be supplied with a generator panel. The generator panel shall

consist of a manual transfer switch and a twist-lock connector for generator hookup. The
transfer switch knob and twist-lock connector shall be located inside a stainless steel enclosure
with a separate lockable door accessed with a Corbin #2 key. The unit shall be mounted on the
left, exterior of the control side wall of the ground mount cabinet a minimum of 36” above the
surrounding grade and on the lower left side of the pole mounted cabinet. The generator
transfer switch shall be a Reliance C30A1N Signa Series or approved equal. “

Revise this subsection by removing the following from the paragraph beginning with “The ground
mounted cabinet shall be supplied and installed with an electric service meter socket trim and
electrical service disconnect switch ...” on or about page 7-69: “(removed: thus preventing that
space from being used either by equipment supplied as part of the project, or future
equipment that would be installed in the rack system. Joe indicated that he would add this
language to the detail so it is covered.)”.

Revise this subsection by replacing the following in the paragraph beginning with “The Contractor
shall reconfigure the default user name...” on or around page 7-70; “MaineDOT IT” with
“MaineDOT Traffic Division”.

In the paragraph beginning with “Tests shall be conducted by the contractor...” on or around page 7-73,
amend this subsection by removing “in the state of Maine and” after “The facility shall be”.
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Amend this Section by adding the following subsection:

718.13 Field Monitoring Unit (FMU) This item of work shall conform to this specification. This
item shall consist of furnishing and installing a Field Monitoring Unit (FMU) and software, as well
as all needed accessories required for a full and complete installation, including but not limited to
power adapters, Ethernet cables, and interface cables, as described herein.

Where applicable, communications from MaineDOT’s cloud-based Central Management System
(CMS) to the on-street traffic signal controllers shall be made through fiber optic interconnect cable
connected back to existing internet connections and/or the Field Monitoring Unit (FMU). The
Contractor shall furnish and install all materials necessary for a complete and operational fiber optic
interconnection to all project intersections as shown on the plans. All connections to the CMS cloud-
based system shall be via a secure VPN network.

The FMU shall be the only remote connection device used by isolated intersections to connect to the
cloud-based system. All connections shall be encrypted VPN tunnels. The Contractor shall
coordinate all configuration settings with MaineDOT IT and the Engineer.

The FMU central web based interface shall be a separate element from the CMS.

MATERIALS: The materials for this work shall conform to the following requirements:

1. The work under this item specifies the requirements for the FMU. The FMU shall operate
independent of the brand/type of intersection controller deployed in the ATC traffic cabinet.

2. The FMU shall conform to the following requirements:

2.1 The FMU shall function correctly between -34 degrees C and +74 degrees C.

2.2 The FMU shall be provided with appropriately rated connectors that allows the FMU to
be exchanged by unplugging connectors, without tools.

2.3 The FMU shall monitor and log all ATC Controller and ATC cabinet faults and or
alarms.

2.4 The FMU shall be wired directly to the ATC cabinet.
2.5 The FMU shall have an internal cellular modem running at 4G LTE.

2.5.1 The Cellular modem shall be designed to be replaced / upgraded to 5G service
when available.
2.6 The FMU shall incorporate an integrated GPS and cell modem.

2.7 The configuration of the FMU shall be accomplished by accessing the internal web server
with a browser. It shall be possible to configure the FMU without any special software.
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2.8 The FMU shall be powered via a standard 120V input power.

2.9 The FMU shall allow for the routing of the controller configuration packets to and from
the controller (either by Ethernet or serial communications) for any type of controller
utilized by the MaineDOT. In this way it shall be possible to configure the controller and
utilize the controller specific software to interrogate the controller, and the FMU shall
provide the communications pipe which allows this to be accomplished.

2.10  The FMU shall, within the size limitations above, include a battery and battery
charging/monitoring circuit, to allow the FMU to function correctly even when all power
to the intersection has failed. The battery shall continue to power the FMU for a
minimum of 5 hours after all power has failed to the intersection.

2.11  The FMU shall incorporate an integrated GPS which will allow the FMU to geo-
locate itself on the FMU management software map, without configuration.

2.12  The FMU shall operate without requiring a static IP address. The only configuration
required at the FMU is to enter the URL of where the FMU management software is
hosted.

2.13  In the event that the cell service is interrupted or is not available, the FMU shall store
any events that occur in internal memory and forward these events automatically to the
FMU management software when the cell service is restored. In this way, a complete
record of events at the device can be maintained even if cell service is interrupted for a
period. The system will store 5000 events.

2.14  The FMU shall utilize HTTP and HTTPS protocols, and XML data structures, for
communication with the FMU management software. In this way the data will be open
for future expansion and competition. The use of secret proprietary protocols is not
permitted.

2.15 The FMU shall include Ethernet communications via an Ethernet Port with RJ45
connector.
2.16  The FMU shall include weather proof antennas.

3. Map Display FMU Management Software

3.1 The FMU shall include a scrollable, zoomable map display, with the intersections and
other monitored devices shown as representative icons on the map. The map shall include
the ability to see the intersections using Google Streetview.

3.2 The alarm status of the intersection shall be clearly indicated on the icon on the map, so
that the user can see at a glance which intersections are in alarm.
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3.3 The map display shall also include a list of intersections, with the number and priority of
alarms indicated on the list. Intersections in high priority alarm shall be moved to the top
of the list, followed by medium priority, low priority and then finally by intersections not
in alarm.

3.4 The icons shall change to be able to clearly indicate if an intersection is offline.

3.5 Clicking on the icon on the map shall expose a box with the current parameters of the
intersection shown.

3.6 The default map display position and zoom shall be configurable by user, so that the
user’s view will default to show the intersections that the user is responsible for
managing.

3.7 The map view shall have the ability to show Google traffic overlays on the map.

4. Intersection Detail Display FMU Management Software

4.1 It shall be possible to drill down, either from the map icon or from the list, to a device
level detail for the intersection, which as a minimum shall display the following
parameters:

4.1.1 The alarm status, with priority indicated, and a text description of the alarm (if
an alarm is present for this device).

4.1.2 The time since the last communication with the device

4.1.3 The following parameters (real time now values, minimum for the day values,
maximum for the day values, and average for the day values)

4.1.3.1 The AC mains voltage (value)

4.1.3.2 The battery back-up voltage (value)

4.1.3.3 The cabinet temperature (value)

4.1.3.4 The cabinet humidity (value)

4.1.3.5 The presence of AC power (OK or Fail)

4.1.3.6 The flashing status of the intersection (OK or Flashing)
4.1.3.7 Stop Time status (OK or Stop Time Active)

4.1.3.8 The cabinet door status (Open or Closed)

4.1.3.9 The intersection fan status (Fan On or Fan off)
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4.1.4 It shall be possible to view graphs of each of the value parameters in graphical
form, over the recent two-week period. This includes real time graphs of:

4.1.4.1 The AC mains voltage
4.1.4.2 The battery back-up voltage
4.1.4.3 The cabinet temperature

4.1.4.4 The cabinet humidity
5. Diagnostics and Log Display FMU Management Software

5.1 From the device level detail within the FMU management software, it shall be possible to
drill down to get the raw data; the error logs; and the communications logs to allow a
technician to fault-find problems.

5.2 It shall be possible to filter the logs by Device; by Device Type and/or by Group as well
as between dates.

5.3 It shall be possible to print these selected logs to a local printer or a PDF file.

5.4 It shall be possible to export these logs to Excel on the local computer for further
analysis.

6. Alarms FMU Management Software
6.1 The FMU management software shall have a comprehensive alarm generation capability

6.2 It shall be possible to configure alarms to be generated on any parameter becoming out of
tolerance, including analog values, digital values and enumerated values.

6.3 Alarms shall be configurable to be of Low, High or Critical Priority.

6.4 The alarm priority shall be displayed throughout the FMU management software, on all
displays, using color codes such as red-critical; yellow — high; and amber-low to indicate
the priority of the alarm.

6.5 The current active alarms shall be accessible for view via an expandable window, to see
which alarms are active and when the alarm occurred. The highest priority alarms shall
rise to the top of the list.

7. Alerts FMU Management Software
7.1 The FMU management software shall have comprehensive alerting capability, to enable
the response personnel to be notified when an abnormal situation has occurred.
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7.2 It shall be possible to configure alerts to one or more personnel for each alarm. This will
cause, as selected, an SMS and/or an email to be sent to the person when an alarm occurs.

7.3 The alert shall be configurable to optionally send via email and/or via SMS a message
when an alarm clears.

7.4 The intention is that the FMU management software provides the alerts to the user in near
real time. The SMS and email shall be issued within 30 seconds of the occurrence of
event which results in an alert being issued.

8. Hosting and Connectivity and Service FMU / FMU Management Software

8.1 The contractor shall supply the FMU with the FMU manufacturers 10 year options for
Connectivity and Service, as part of the purchase price. The Connectivity and Service
agreement shall include at a minimum:

8.1.1 Cellular Connectivity
8.1.2 No cellular overage charges

8.1.3 Extended warranty on the hardware for the period of the Connectivity and
Service Agreement

8.1.4 Over-the-air software updates
8.1.5 Over-the-air security updates

8.1.6 Future Connected Vehicles Service

SECTION 720
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND
TRAFFIC SIGNALS

720.12 Wood Sign Posts Revise the first sentence so that it reads:

Wood sign posts shall be rectangular, straight and sound timber, cut from live growing native spruce,
red pine, hemlock, cedar trees or other AWPA approved species, free from loose knots or other
structurally weakening defects of importance, such as shake or holes or heart rot.

Revise the third paragraph that starts with “When pressure treated...” so that it reads:

All sign posts shall be pressure-treated in accordance with AASHTO M 133 and AWPA Standard
Ul, UC4A, Commodity Specification A: Sawn Products.
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