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BIDDING INSTRUCTIONS 

FOR ALL PROJECTS: 

1. Use pen and ink to complete all paper Bids.
2. As a minimum, the following must be received prior to the time of Bid opening:

For a Paper Bid: 
a) a copy of the Notice to Contractors, b) the completed Acknowledgement of Bid

Amendments form, c) the completed Schedule of Items, d) two copies of the 
completed and signed Contract Offer, Agreement & Award form, e) a Bid Guaranty, 
(if required), and f) any other certifications or Bid requirements listed in the Bid 
Documents as due by Bid opening. 

For an Electronic Bid: 
NOTE: Not all projects accept Electronic Bids.  Please review the Notice to 
Contractors and see if it specifically states that Electronic Bids will be accepted. 

a) a completed Bid using Expedite® software and submitted via the Bid Express™ web-
based service, b) an electronic Bid Guaranty (if required) or a faxed copy of a Bid Bond 
(with original to be delivered within 72 hours), and c) any other Certifications or Bid 
requirements listed in the Bid Documents as due by Bid opening. 

3. Include prices for all items in the Schedule of Items (excluding non-selected alternates).
4. Bid Guaranty acceptable forms are:

a) a properly completed and signed Bid Bond on the Department’s prescribed form (or
on a form that does not contain any significant variations from the Department’s form
as determined by the Department) for 5% of the Bid Amount or

b) an Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money Order
or Negotiable Certificate of Deposit in the amount stated in the Notice to Contractors
or

c) an electronic bid bond submitted with an electronic bid.

5. If a paper Bid is to be sent, “FedEx First Overnight” delivery is suggested as the package is
delivered directly to the DOT Headquarters Building located at 16 Child Street in Augusta.
Other means, such as U.S. Postal Service’s Express Mail has proven not to be reliable.

IN ADDITION, FOR FEDERAL AID PROJECTS: 

6. Complete the DBE Proposed Utilization form, and submit with your bid. If you are
submitting your bid electronically, you must FAX the form to (207) 624-3431. This is a
curable defect.

If you need further information regarding Bid preparation, call the DOT 
Contracts Section at (207) 624-3410. 

For complete bidding requirements, refer to Section 102 of the Maine Department 
of Transportation, Standard Specifications, March 2020 Edition. 
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NOTICE 
The Maine Department of Transportation is attempting to improve the way Bid 
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain an optional plan holders list.   

Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments must 
fill out the on-line plan holder registration form and provide an email address to the 
MDOT Contracts mailbox at: MDOT.contracts@maine.gov.  Each bid package will 
require a separate request.   

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids using the Acknowledgement of Bid Amendment Form.  

The downloading of bid packages from the MDOT website is not the same as providing 
an electronic bid to the Department.  Electronic bids must be submitted via 
http://www.BIDX.com.  For information on electronic bidding contact Rebecca 
Snowden at rebecca.snowden@maine.gov or Diane Barnes at diane.barnes@maine.gov.  



NOTICE 
For security and other reasons, all Bid Packages which are 
mailed, shall be provided in double (one envelope inside the 
other) envelopes. The Inner Envelope shall have the following 
information provided on it: 

Bid Enclosed - Do Not Open 
PIN: 
Town: 
Date of Bid Opening: 
Name of Contractor with mailing address and telephone 
number: 

In Addition to the usual address information, the Outer Envelope 
should have written or typed on it: 

Double Envelope: Bid Enclosed 
PIN: 
Town: 
Date of Bid Opening: 
Name of Contractor: 
This should not be much of a change for those of you who 
use Federal Express or similar services. 

Hand-carried Bids may be in one envelope as before, and should 
be marked with the following information: 

Bid Enclosed: Do Not Open 
PIN: 
Town: 
Name of Contractor: 

October 16, 2001 



STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

KNOW ALL MEN BY THESE PRESENTS THAT 

, of the City/Town of and State of 

as Principal, and        as Surety, a 

Corporation duly organized under the laws of the State of   and having a usual place of 

Business in   and hereby held and firmly bound unto the Treasurer of 

the State of Maine in the sum of    ,for payment which Principal and Surety bind 

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    

The condition of this obligation is that the Principal has submitted to the Maine Department of   

Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       

part herein, to enter into a written contract for the construction of  

and if the Department shall accept said bid  

and the Principal shall execute and deliver a contract in the form attached hereto (properly  

completed in accordance with said bid) and shall furnish bonds for this faithful performance of  

said contract, and for the payment of all persons performing labor or furnishing material in  

connection therewith, and shall in all other respects perform the agreement created by the  

acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  

force, and effect. 

Signed and sealed this  day of   20 

WITNESS: PRINCIPAL: 

 By 

 By: 

 By: 

WITNESS SURETY: 
 By 

 By: 

Name of Local Agency:  



NOTICE 
Bidders: 

Please use the attached “Request for Information” form when submitting 
questions concerning specific Contracts that have been advertised for Bid, 
include additional numbered pages as required.  RFI’s may be faxed to 
207-624-3431,  submitted electronically through the Departments web 
page of advertised projects by selecting the RFI tab on the project details 
page or via e-mail to RFI-Contracts.MDOT@maine.gov.  

These are the only allowable mechanisms for answering Project specific 
questions. Maine DOT will not be bound to any answers to Project 
specific questions received during the Bidding phase through other 
processes.   

When submitting RFIs by Email please follow the same guidelines as 
stated on the “Request for Information” form and include the word “RFI” 
along with the Project name and Identification number in the subject line.  



State of Maine RFI No: ________

Department of Transportation 

REQUEST FOR INFORMATION 
Date _______________     Time __________ 

Information Requested for:  

WIN(S): _________________  Town(s):  __________________________ Bid Date: _______________  

Question(s):_____________________________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________ 
Request by: 
Company Name:______________________________Phone:(______)___________________ 

Email:  _________________________________ Fax:  (_____)________________________ 

Complete this form and fax to 207-624-3431, Attn: Project Manager (name listed on the 
“Notice to Contractors”), or Email questions to RFI-Contracts.MDOT@maine.gov, Please 
include the word “RFI” along with the Project Name and Identification Number  in the 
Subject line, or electronically by using the RFI Tab located on the Individual Projects Detail 
page. 



September 14, 2007 

Vendor Registration 

Prospective Bidders must register as a vendor with the Department of Administrative & 
Financial Services if the vendor is awarded a contract. Vendors will not be able to receive 
payment without first being registered. Vendors/Contractors will find information and 
register through the following link – 
http://www.maine.gov/purchases/venbid/index.shtml 





PRESQUE ISLE 
28492.00 

  April 14, 2011 
Supersedes August 3, 2004 
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SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
 

 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/contractors/ . It is the responsibility of the Bidder to 
determine if there are Amendments to the Project, to download them, to incorporate them 
into their Bid Package, and to reference the Amendment number and the date on the form 
below. The Maine DOT will not post Bid Amendments any later than noon the day before 
Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 



Maine Department of Transportation
2/5/2024

Proposal ID: 028492.00 Project(s): 028492.00

1 HIGHWAY ITEMSSECTION:

Alt Set ID: Alt Mbr ID:

Contractor:

Bid AmountUnit Price
Approximate
Quantity and

UnitsDescription
Item ID

Proposal
Line

Number Dollars Cents Dollars Cents

_________._____
0010 202.202

REMOVING PAVEMENT SURFACE SY
37,000.000

_________._____

_________._____
0020 202.20201

REMOVING PAVEMENT SURFACE
(HOURLY)

HR
10.000

_________._____

_________._____
0030 202.203

PAVEMENT BUTT JOINTS SY
160.000

_________._____

_________._____
0040 461.13

LIGHT CAPITAL PAVING T
5,900.000

_________._____

_________._____
0050 627.733

4" WHITE OR YELLOW PAINTED
PAVEMENT MARKING LINE

LF
62,440.000

_________._____

_________._____
0060 627.75

WHITE OR YELLOW PAVEMENT &
CURB MARKING

SF
9,490.000

_________._____

_________._____
0070 627.78

TEMPORARY 4 INCH PAINTED
PAVEMENT MARKING LINE, WHITE
OR YELLOW

LF
80,580.000

_________._____

_________._____
0080 652.34

CONE EA
300.000

_________._____

_________._____
0090 652.35

CONSTRUCTION SIGNS SF
2,290.000

_________._____

_________._____
0100 652.36

MAINTENANCE OF TRAFFIC
CONTROL DEVICES

CD
20.000

_________._____

_________._____
0110 652.38

FLAGGER HR
800.000

_________._____

0120 659.10
MOBILIZATION _________._____LUMP SUM LUMP SUM

Proposal Schedule of Items Page 1 of 1

Section: 1 _________._____Total:

Total Bid: _________._____



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________        ____________ a 
corporation or other legal entity organized under the laws of the State of _   _______, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 28492.00 for Pavement 
Milling and Light Capital Paving in the City of Presque Isle, County of Aroostook, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, within 15 Working 
Days.  Further, the Department may deduct from moneys otherwise due the Contractor, 
not as a penalty, but as Liquidated Damages in accordance with Sections 107.7 and 
107.8 of the State of Maine Department of Transportation Standard Specifications, 
March 2020 Edition and related Special Provisions. 



 

 
C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________   
___________________________________________________________________  
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
March 2020 Edition, Standard Details March 2020 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; 
and Contract Bonds.   It is agreed and understood that this Contract will be governed 
by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 



 

 
F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications March 2020 Edition, Standard Details March 2020 Edition as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds contained herein for construction of: WIN 28492.00 
for Pavement Milling and Light Capital Paving in the City of Presque Isle, County 
of Aroostook, State of Maine, on which bids will be received until the time specified 
in the “Notice to Contractors” do(es) hereby bid and offer to enter into this contract to 
supply all the materials, tools, equipment and labor to construct the whole of the Work 
in strict accordance with the terms and conditions of this Contract at the unit prices in 
the attached “Schedule of Items.” 

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 

 
First:  To do any extra work, not covered by the attached “Schedule of Items,” which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
March 2020 Edition, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
March 2020 Edition and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 



 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
       
          Witness 
 
 
 
 
IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 



 

 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
       
          Witness 
 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________        ____________ a 
corporation or other legal entity organized under the laws of the State of _   _______, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, WIN 28492.00 for Pavement 
Milling and Light Capital Paving in the City of Presque Isle, County of Aroostook, 
Maine.  The Work includes construction, maintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, within 15 Working 
Days.  Further, the Department may deduct from moneys otherwise due the Contractor, 
not as a penalty, but as Liquidated Damages in accordance with Sections 107.7 and 
107.8 of the State of Maine Department of Transportation Standard Specifications, 
March 2020 Edition and related Special Provisions. 



 

 
C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________   
___________________________________________________________________  
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
March 2020 Edition, Standard Details March 2020 Edition as updated through 
advertisement, Supplemental Specifications, Special Provisions, Contract Agreement; 
and Contract Bonds.   It is agreed and understood that this Contract will be governed 
by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in the Contract are still 
complete and accurate as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 



 

 
F.     Offer. 
 

The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications March 2020 Edition, Standard Details March 2020 Edition as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds contained herein for construction of: WIN 28492.00 
for Pavement Milling and Light Capital Paving in the City of Presque Isle, County 
of Aroostook, State of Maine, on which bids will be received until the time specified 
in the “Notice to Contractors” do(es) hereby bid and offer to enter into this contract to 
supply all the materials, tools, equipment and labor to construct the whole of the Work 
in strict accordance with the terms and conditions of this Contract at the unit prices in 
the attached “Schedule of Items.” 

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
As Offeror also agrees: 

 
First:  To do any extra work, not covered by the attached “Schedule of Items,” which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
March 2020 Edition, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
March 2020 Edition and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Fifth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 



 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
       
          Witness 
 
 
 
 
IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 



 

 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: Bruce A. Van Note, Commissioner 
 
       
          Witness 
 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT m ade on the date last signed be low, by an d between the State of Maine,  
acting through and by its Departm ent of Trans portation (D epartment), an agency of state  
government with its principal adm inistrative offices located at Child Street Augusta, Maine, 
with a m ailing address at 16 State H ouse Station, Augusta , Maine 04333-0016, and 
_________(Name of the firm bidding the job)__________________                        
a corporation or other legal entity organized unde r the laws of the St ate of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____  
________________________________________________________________________ 
 
The Department and the Contractor, in considera tion of the mutual pro mises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to com plete all W ork as specified o r indicated in the Contract 
including E xtra W ork in conform ity with the Contract,  PI N No. 1224.00, for the Hot 
Mix Asphalt Overlay in the town/city of  South Nowhere, County of   Washington, 
Maine.  The W ork includes construction, m aintenance during construction, warranty as 
provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for fu rnishing all supervision, labor, equipm ent, 
tools supplies, perm anent m aterials and tem porary m aterials required to perform  the 
Work inclu ding constr uction qua lity con trol includ ing inspec tion, testing a nd 
documentation, all required docum entation at th e conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Departm ent shall have the right to alte r the nature and exten t of the W ork as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees  to com plete all Work, except warranty work, on or bef ore 
November 15, 2006.  Further, the Department may deduct from moneys otherwise due 
the Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Depa rtment of Transportation Standard 
Specifications, Revision of December 2002 and related Special Provisions. 
 
   
 
 
 



 

C. Price. 
 

The quantities given in the Schedule of Item s of the Bid Package will b e used as  the 
basis for determining the original Contract  amount and for determ ining the amounts of 
the required Performance Surety Bond and Paym ent Surety Bond, and that the am ount 
of this offer  is ____(Place bid here in alphabetical form such as One Hundred and 
Two dollars and 10 cents) ________________________________                        
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which  may be am ended, m odified, or supplem ented in writing  only , 
consists of the Contract docum ents as defi ned in the Plans, Standard Specifications, 
Revision o f Dece mber 2002, Standard Details Revision of Decem ber 2002, 
Supplemental Specifications, Special Provisi ons, Contract Agreem ent; and Contract 
Bonds.   It is ag reed and unders tood that  this Contract will be gov erned by th e 
documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifi es that to the best of the Contractor’s  
knowledge and belief: 
 
1. All of the statem ents, representations, cove nants, a nd/or ce rtifications required or 

set f orth in  the Bid  an d the Bid  Docum ents, including those in Appendix A to 
Division 10 0 of the S tandard Specifica tions Revision  of Decem ber 2002 (Federal 
Contract Provisions Supplem ent), and the C ontract are still co mplete and accu rate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contract ual, or financial impedim ent to entering 

into this Contract. 
 
3. The person signing below is legally aut horized by the Contractor to sign this 

Contract on behalf of the Contractor and to  legally bind the Contractor to the term s 
of the Contract. 

 
 
 
 
 
 
 
 



 

F.     Offer. 
 

The undersigned, having carefully exam ined the site of work, the Plans, Standard 
Specifications, Revision  of Decem ber 2002, St andard Details Revision  of Decem ber 
2002, Supplem ental Specifications, Special Provisions, Contract A greement; and 
Contract Bonds contained herein for construction of:  

 
 ________PIN  1234.00  South Nowhere, Hot Mix Asphalt Overlay                        , 

State of Maine, on which bids will be receive d until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to en ter into this contra ct to supply all the 
materials, tools, equipm ent and l abor to c onstruct the whole of the W ork in strict 
accordance with the term s and conditions of th is Contract at the unit prices in the  
attached “Schedule of Items”.    

 
The Offeror agrees to perform  the work re quired at the price sp ecified above and in 
accordance with th e bids provid ed in the at tached “Sch edule of Item s” in strict 
accordance with the term s of th is solicitation, and to provid e the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attach ed “Schedule o f Items”, which 
may be ordered by the Resident, and to accept as full com pensation the am ount 
determined upon a “Force Account” basis as provided in the Sta ndard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal  Money Order in the a mount given in the 
“Notice to Contractors”, payable to th e Treasurer of the State o f Maine an d 
accompanying this bid, shall be forfeited, as liq uidated damages, if in case this bid is 
accepted, an d the undersigned shall fail to abid e by the term s and conditions of the 
offer and fail to furnish satisfactory insura nce and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work as stated in Section 107.2 of the Standard Specifications 
Revision of 2002 and com plete the W ork with in the tim e limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Noti ce (Additional Instructions to Bidders) and 
submit a completed Contrac tor’s Disadvan taged Business Enterpr ise Utilization Plan 
with their bid. 

  
Fifth:  That this of fer shall remain open for 30 calendar days after the date of opening 
of bids.    



 

 
Sixth:  The Bidder hereby certif ies, to the best of its know ledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusio n, or o therwise taken any ac tion in res traint of  com petitive bidd ing in  
connection with its bid, and its subsequent contract with the Department. 
 
 

IN W ITNESS WHE REOF, the Cont ractor, f or itse lf, its  succe ssors and assigns, hereby 
execute two duplicate o riginals of this Agreemen t and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ ______________(Sign Here)_______________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____(Witness Sign Here)__       __ __________(Print Name Here)____________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.    This award consumm ates the Con tract, and  the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
 
________________________________ __________________________________ 
                         Date                                        By: David Bernhardt, Commissioner 
 
 
________________________________ 
       (Witness) 
 



      BOND # _____________________ 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________ 
___________________ in the State of _________________________, as principal, 
and………………………………………............................................................................., 
a corporation duly organized under the la ws of the State of ........................ and having a 
usual place of business ...................... .................................................................................., 
 as Surety, are held and firm ly bound unto the Treasurer of the State of Maine in the sum  
of ______________________________________ and 00/100 Dollars ($                    ), 
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be m ade, Principa l and Surety bind them selves, their heirs, 
executors and adm inistrators, successors a nd assigns, jointly and severally by these 
presents. 

The condition of  this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Num ber ____________ in the Municipality of 
______________________ prom ptly and faithfully perfor ms the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 

The Surety hereby waives notice of any altera tion or extension of time made by the State 
of Maine. 

Signed and sealed this .................................. day of ............................................, 20….. .  

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................ 
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................ 
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS .................................................. 
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________  
_______________________ in the State of ______________________, as principal, 
and....................................................................….................................................................. 
a corporation duly organized under the la ws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firm ly bound unto the Tr easurer of the State of Maine for the use 
and benefit of claim ants as herein below defined, in the sum  of  
__________________________________________ and 00/100 Dollars ($                    ) 
for the payment whereof Principal and Surety bind them selves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 

The condition of  this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Num ber ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reim burses the ob ligee for all outlay and expense which the 
obligee may incur in making good any default of sa id Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

A claim ant is defined as one  having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, m aterial or both, used or reasonably required for 
use in the performance of the contract. 

Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 

CONTRACTOR: 
Signature……............................................     ......…............................................................. 
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY: 
Signature....................................................      ...…............................................................... 
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:  NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 
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1 of 1 

Non-federal Projects Only 

NOTICE TO CONTRACTORS - PREFERRED EMPLOYEES 

Sec. 1303.  Public Works; minimum wage 

In the employment of laborers in the construction of public works, including state 
highways, by the State or by persons contracting for the construction, preference must 
first be given to citizens of the State who are qualified to perform the work to which the 
employment relates and, if they can not be obtained in sufficient numbers, then to 
citizens of the United States. Every contract for public works construction must contain a 
provision for employing citizens of this State or the United States. The hourly wage and 
benefit rate paid to laborers employed in the construction of public works, including state 
highways, may not be less than the fair minimum rate as determined in accordance with 
section 1308. Any contractor who knowingly and willfully violates this section is subject 
to a fine of not less than $250 per employee violation. Each day that any contractor 
employs a laborer at less than the wage and benefit minimum stipulated in this section 
constitutes a separate violation of this section. [1997, c. 757, §1 (amd).] 











Presque Isle 
028492.00 

US Route 1 
January 12, 2024 

 
Construction Notes 

Page 1 of 2 
 

 
 
202.202 - Removing Pavement Surface 
 
This item will be used to remove existing pavement surface to a depth of 1”. Pavement will be 
removed from all 4 travel lanes between Pleasant Street and Rice Street. In areas where a turning 
lane or center island is present, the milled area will be restricted to the travel lanes only, 
maintaining an average 22’ milled width on both northbound and southbound lanes. Milling 
around utility manholes will be required. Refer to Special Provision 104 for details regarding 
milling around utilities. Millings will become property of the contractor. 
 
202.20201 - Removing Pavement Surface (Hourly) 
 
This item will be used to create edge joints in shim and overlay areas where wide shoulders are 
present, and paving will be limited to the travel lanes only. The summary of these locations is 
listed below. Actual locations will be determined in the field by the resident. Millings will 
become property of the contractor. 
 
Maple Street to Pleasant Street – Edges of travel lanes LT&RT 
Rice Street to 430’ North of Rice Street – Edges of center turning lane. 
 
202.203 – Pavement Butt Joints 
 
This item will be used to create butt joints at driveways, intersections, and other features located 
South of Maple Street, and North of Rice Street. The summary of these locations is listed below. 
Actual locations will be determined in the field by the resident. 
 

 Project begin to Maple Street – Driveways and intersections as needed to maintain gutter 
line. 

 Rice Street to Aroostook River Bridge – Driveways and intersections as needed to 
maintain gutter line. 

 Walmart shopping plaza to Maysville Street – Edges around concrete center turning lane. 
 
 
461.13 – Light Capital Paving - Shim 
 
This item will be used in overlay and mill & fill sections. Average depth shall be ½” – zeroing at 
high points in the mill & fill sections, and at the center line and edge of travel lanes on overlay 
sections. 
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461.13 – Light Capital Paving - Surface 
 
This item will be used in all paving areas with a 1” nominal average depth. The summary of 
paving locations is listed below. Actual locations will be determined in the field by the resident. 
 

 Project begin to University Drive (South) – Paving travel lanes & center turning lane – 
Approximately 48’ wide. 

 University Drive (South) to Maple Street – Paving full width curb to curb – 
approximately 40’ wide. 

 Maple Street to Pleasant Street – Paving travel lanes only – approximately 46’ wide 
 Pleasant Street to Rice Street – Paving milled areas only – variable width 44’-48’ total 

width. 
 Rice Street to 430’ North of Rice Street – Paving travel lanes & shoulders to face of curb, 

matching in to milled joint around center turning lane. 
 430’ North of Rice Street to Walmart Shopping Plaza – Paving full width curb to curb, 

including center turning lane through the intersection to the concrete center island 
 Walmart Shopping Plaza to Maysville Street – Paving travel lanes, asphalt turning lane, 

and shoulders to face of curb, matching in to milled joint around concrete center turning 
lane. 

 Maysville Street to Aroostook River Bridge – Paving travel lanes, center turning lane, 
and shoulders to face of curb. 
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SPECIAL PROVISIONS 
SECTION  104 

Utilities 
 
 

UTILITY COORDINATION 
The contractor has primary responsibility for coordinating their work with utilities after contract award.  
The contractor shall communicate directly with the utilities regarding any utility work necessary to 
maintain the contractor’s schedule and prevent project construction delays.  The contractor shall notify the 
resident of any issues. 
 
THE CONTRACTOR SHALL PLAN AND CONDUCT WORK ACCORDINGLY.  
 
MEETING 
A pre-utility meeting, as defined in Subsection 104.4.6 of the Standard Specifications is required. 
 
GENERAL INFORMATION 
This Special Provisions outline the arrangements that have been made by the Department for utility work 
to be undertaken in conjunction with this project.  The following tables identify all known utilities having 
facilities presently located within the limits of this specified road segment. 
 
Utilities have been notified and shall be furnished a project booklet electronically. 

 
Utility Overview/Contact Information 

Utility Aerial Subsurface Railroad Contact Name Contact Phone 

Consolidated Communications of Northern 
New England Company 

X X  David Paradis 956-1788 

Versant Power X   Phil Rochford 551-9015 
Spectrum_Charter Communications X   Patrick Hardgrove 478-7711 
FirstLight Fiber X   Mike Ellingwood 462-2759 
Presque Isle Utilities District  X  Ross McQuade 551-5904 
MaineDOT Railroad   X Greg Gay 592-1766 

 
Temporary utility adjustments are not anticipated as part of this project.  If any unexpected utility 
relocations become necessary, they shall be scheduled in compliance with Section 104 of the Standard 
Specifications and shall be performed by the appropriate utility company in conjunction with the work by 
the Contractor.  Should the contractor choose to have any poles temporarily relocated, all work shall be 
done at the Contractor’s request and expense, with no additional cost or schedule impacts to the 
Department.   
 
All adjustments are to be made by the respective utility unless otherwise specified herein. 
 
Utility working days are Monday through Friday.  Times are estimated on the basis of a single crew for 
each utility.  Any times and dates mentioned are estimates only and dependent upon favorable weather, 
working conditions, and freedom from emergencies. 
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The contractor shall give notification to all existing utility companies ten (10) working days prior to 
beginning any work on this project. 
 
** Specific information regarding the line voltage can be requested from Versant Power** 
 
AERIAL 
Aerial utility adjustments are not anticipated as part of this project.  If any unexpected utility relocations 
become necessary, they shall be scheduled in compliance with Section 104 of the Standard Specifications 
and shall be done by the utilities in conjunction with the work by the Contractor. 
 
Attention needs to be given to the existing aerial utilities service lines crossing the highway corridor.  
Each of the existing service lines provide a source of power and/or communication to the surrounding 
properties. 
 
SUBSURFACE 
Subsurface utility adjustments are anticipated as part of this project.  If any unexpected utility relocations 
become necessary, they shall be scheduled in compliance with Section 104 of the Standard Specifications 
and shall be done by the utilities in conjunction with the work by the Contractor. 
 
Summary: 

 
Utility 

 
Summary of Work 

Estimated 
Working Days 

Presque Isle Utilities District adjusting sixty-seven (67) water valve covers 36 
Total: 36 

 
Utility Specific Information 
 
Consolidated Communications of Northern New England Company:  
Consolidated Communications of Northern New England Company has subsurface facilities existing 
along Route #1 (Main Street) corridor.  The contractor is responsible for confirming with the 
Consolidated representative, the existing subsurface facility locations, prior to performing paving prep 
work activities.  The intent is for the milling work activities to go around the existing rims/frames.  No 
adjustments are anticipated for the Consolidated facilities.  
   
Presque Isle Utilities District (PIUD):  
Presque Isle Utilities District has subsurface water/sewer facilities existing along the Route #1 (Main 
Street) corridor.  The subsurface facilities existing consist of sixty-seven (67) water valve covers and 
forty-eight (48) sewer rims/frames.  The contractor is responsible for confirming with the PIUD 
representative, the existing subsurface facility locations, prior to performing paving prep work activities.  
PIUD shall self-perform all necessary adjustments/removal/re-installs to the existing water valve covers 
with an intent to utilize riser rings (provide by PIUD) only if adjustments are necessary to the existing 
sewer rims/frames.  The contractor needs to be aware the existing pavement surface could be covering 
additional sewer rims/frames along the corridor.  The intent is for the milling work activities to go around 
the existing sewer rims/frames.   
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The contractor shall be responsible, eliminating the risk of all unnecessary foot traffic on the final 
pavement mat, for raising the water valve covers to the final pavement elevation.  PIUD shall be 
responsible for loosening the water valve covers prior to the placement of all new pavement surfaces.  The 
payment associated with the contractor raising the water valve covers shall be incidental to a paving bid 
item. PIUD shall require ten (10) working days prior notice to schedule their involvement. 
 
RAILROAD 
 
Maine Northern Railways (MNR): 
Maine Northern Railways is the operator at the rail crossings along Route #1 (Main Street) corridor.  
MNR needs to be notified ten (10) working days prior to working within 50’ of the rail crossing location.  
This notification is to ensure that acceptable communication is occurring when working within the limits 
of the railroad right-of-way, and to allow for proper scheduling of track protection personnel and/or track 
safety items.   
 
At this rail crossing #904923 (46.68417/-68.0151), the contractor shall perform pavement removal by 
milling; removing loose pieces and filling potholes with new hot mix; and finally placing a continuous 
overlay with new ¾” thick rolled hot mix pavement.  These work activities shall include the area between 
the existing rails the entire length of the crossing (approximately 200’).  The intent is for the existing 
pavement mat to be continuously covered, excluding the rubber/rail items, with the new hot mix 
pavement.  In addition, the contractor shall participate in the coordination of the replacement of the 
existing rail rubbers (4 total lengths) and the welding of an existing rail on the north-bound lane.  The 
work activities specific to the rail rubbers and welding shall be provided/performed by others.  This rail 
crossing shall require track protection personnel and/or track safety items.   
 
In addition to any other forms of insurance or bonds required under the terms of the Contract, the 
Contractor will be required to procure and maintain, at its sole cost and expense, the following insurance 
coverages naming the Maine Northern Railways as an additional insured:   

a. Railroad Protective Liability Insurance with limits not less than $2,000,000 per single occurrence 
and $6,000,000 per aggregate total occurrences.   
b. Comprehensive General Liability Insurance protecting against liability from bodily injury or 
property damage arising out of the Construction Project with limits of not less than $2,000,000 per 
single occurrence and $6,000,000 per aggregate total occurrences. 

 
These insurance coverages shall be activated prior to any work being performed on the project and shall 
remain in effect until all work required under the terms of the contract is satisfactorily completed as 
evidenced by the formal acceptance by MaineDOT.  Further, signed certificates for the Railroad 
Protective Liability Insurance and the Comprehensive General Liability Insurance shall be furnished to 
the MaineDOT. 
 
MaineDOT Railroad: 
MaineDOT Railroad is the owner of the railroad that represents the above-mentioned rail crossing 
location.  The contractor is responsible for coordinating all notifications, work activities, track protection 
personnel and track safety items through the MaineDOT Railroad representative.  See the above table for 
contact information.   
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MAINTAINING UTILITY LOCATION MARKINGS 
The Contractor shall be responsible for maintaining the buried utility location markings following the 
initial locating by the appropriate utility or their designated representative. 
 
UTILITY SIGNING 
Any utility working within the construction limits of this project shall ensure that the traveling public is 
adequately protected at all times. All work areas shall be signed, lighted, and traffic flaggers employed as 
determined by field conditions. All traffic controls shall be in accordance with the latest edition of the 
Manual on Uniform Traffic Control Devices for Streets and Highways, as issued by the Federal Highway 
Administration. 
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SPECIAL PROVISION 105 
CONSTRUCTION AREA 

 
Construction Areas located in the City of Presque Isle have been established by the Maine Department of 
Transportation (MDOT) in accordance with provisions of 29-A § 2382 Maine Revised Statutes Annotated 
(MRSA). 

 
The section of highway under construction in Aroostook County:   
 
Project 2849200 is located on US Route 1 in Presque Isle beginning 0.02 of a mile north of University 
Street and extending north 2.34 miles. 
 

Per 29-A § 2382 (7) MRSA, the MDOT may “issue permits for stated periods of time for loads and equipment 
employed on public way construction projects, United States Government projects or construction of private 
ways, when within construction areas established by the Department of Transportation. The permit: 
 

A. Must be procured from the municipal officers for a construction area within that municipality;  
 

B. May require the contractor to be responsible for damage to ways used in the construction areas and 
may provide for:  
 

(1) Withholding by the agency contracting the work of final payment under contract; or 
 

(2) The furnishing of a bond by the contractor to guarantee suitable repair or payment of 
damages. 
 

The suitability of repairs or the amount of damage is to be determined by the Department of 
Transportation on state-maintained ways and bridges, otherwise by the municipal officers; 

 

C. May be granted by the Department of Transportation or by the state engineer in charge of the 
construction contract; and 
 

D. For construction areas, carries no fee and does not come within the scope of this section.” 
 

The Municipal Officers for the City of Presque Isle agreed that an Overlimit Permit will be issued to the 
Contractor for the purpose of using loads and equipment on municipal ways in excess of the limits as specified 
in 29-A MRSA, on the municipal ways as described in the “Construction Area.” 
 
As noted above, a bond may be required by the municipality, the exact amount of said bond to be determined 
prior to use of any municipal way.  The MDOT will assist in determining the bond amount if requested by the 
municipality.   
 
The maximum speed limits for trucks on any town way will be 25 mph (40 km per hour) unless a higher 
legal limit is specifically agreed upon in writing by the Municipal Officers concerned. 
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SPECIAL PROVISION 
SECTION 105 

GENERAL SCOPE OF WORK 
(LIMITATIONS OF OPERATIONS) 

 
1. The Contractor will be allowed to commence work 15 minutes after sunrise and must be 

completely off the road 15 minutes before sunset. Sunrise and sunset will be determined according 
to http://www.sunrisesunset.com/usa/Maine.asp. Failure to adhere to this requirement will result in 
a Traffic Control Penalty, non-payment of any material placed outside of the allowable times, and 
the Contractor will be required to implement the Night Work section of their Traffic Control Plan. 

 
2. Paved driveways may need additional work including extending the wing and raking the edge 

joint. This area will be compacted by roller or vibratory plate compactor. This work will be 
considered incidental to item #461.13. 

 
3. The Contractor is limited to one paving crew per day unless authorized by the Department. 

 
4. If not identified in the Schedule of Work, the Contractor shall request absences at least 72 hours in 

advance.  The Department will review and approve based on existing roadway condition, paving 
deadlines, adherence to schedule, traffic restrictions, etc. Segments must have both lanes matched 
up at an agreed stopping point before entering suspension.  

http://www.sunrisesunset.com/usa/Maine.asp
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SPECIAL PROVISION 
SECTION 107 

PROSECUTION AND PROGRESS 
(Contract Time – Working Days) 

 
This Contract shall be completed within 15 working days. The Contractor may begin work anytime 
on or after May 6, 2024, in accordance with Standard Specification 104.4.2 and upon approval of 
all required submittals. Time charge will commence on the start date or no later than May 20, 
2024, whichever occurs first. 
 
At least 21 calendar days prior to the desired Begin Construction Date and no later than June 
27th, the Contractor shall submit an electronic copy of their signed request to begin work and 
the Begin Construction Date. This signed request shall be sent read receipt through email with 
their Schedule of Work, in accordance with Standard Specification 107.4.2, to 
Emory.Lovely@maine.gov,Timothy.Pelotte@maine.gov, and Daniel.E.Molaver@maine.gov. 
The Contractor shall notify all utility contacts listed in the 104 Special Provision and provide the 
utility contacts the submitted schedule of work within 2 calendar days of the schedule of work 
submittal. A penalty in the amount of $500/day will be assessed for each calendar day or 
partial calendar day beyond June 27th that the schedule of work is not received. Upon receipt 
of the schedule of work, a pre-construction meeting will be scheduled.  
 
The Contractor may request to adjust the submitted schedule of work and Begin Construction Date 
once after the initial submittal. The Department will allow adjustments in the Begin Construction 
Date of up to seven calendar days if the request is made at least 21 calendar days prior to the 
updated Begin Construction Date. This signed request shall be sent read receipt through email 
with their Schedule of Work, in accordance with Standard Specification 107.4.2, to 
Emory.Lovely@maine.gov,Timothy.Pelotte@maine.gov, and Daniel.E.Molaver@maine.gov. 
The Contractor shall notify all utility contacts listed in the 104 Special Provision and provide the 
utility contacts the updated schedule of work within 2 calendar days of the request to adjust the 
Begin Construction Date. 
 
 
Contractor must always maintain two-way traffic.  
 
Parking stalls must be closed when working in adjacent travel lane. 
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SPECIAL PROVISIONS 

SECTION 202 

REMOVING STRUCTURES AND OBSTRUCTIONS 

(Removing Pavement Surface) 

 

The March 2020 Revision of the Standard Specifications, Section 202-Removing Structures and 

Obstructions, subsection 202.061-Removing Pavement Surface, has been removed and replaced 

in its entirety by the following: 

 

202.061 Removing Pavement Surface   The equipment for removing the bituminous surface shall 

be a power operated milling machine or grinder capable of removing bituminous concrete 

pavement to the required depth, transverse cross slope, and profile grade using an automated grade 

and slope control system. The controls shall automatically increase or decrease the pavement 

removal depth as required, and readily maintain desired cross slope, to compensate for surface 

irregularities in the existing pavement course. The equipment shall be capable of accurately 

establishing profile grades by referencing from a fixed reference such as a 30 foot minimum 

contact ski (floating beam), 24 foot non-contact ski (floating beam) with 3 or more sensors; or 3 

non-contact sensors directly affixed at the fore, mid, and aft points of the milling machine. Systems 

designed to incorporate a contact sensor located at the mid-point of the milling machine in lieu of 

the non-contact sensor will be permitted.  Grade control sensors shall all be located on the same 

side. A single sensor, contact or otherwise, shall not be permitted unless otherwise approved by 

the Department.  

 

The rotary drum shall be a minimum of 7 feet in width and utilize carbide tip tools at a minimum 

triple wrap configuration. The difference in height from the top of any ridge to the bottom of the 

groove adjacent to that ridge shall not exceed ¼ inch. The forward speed of the milling machine 

shall be adjusted to produce a milled surface meeting the groove spacing, groove depth, and surface 

tolerance requirements of this specification. The tools on the revolving cutting drum must be 

continually maintained and shall be replaced as warranted to provide a uniform pavement texture. 

The Department may evaluate the texture of the milled surface for information purposes by 

performing the Sand Patch test according to ASTM E 965. 

 

The Contractor shall locate and remove all objects in the pavement through the work area that 

would be detrimental to the milling or grinding machine.  Any structures or obstructions left within 

the travel lane or shoulders shall have tapers installed according to Standard Detail 202(01). The 

finished milled surface will be inspected before being accepted, and any deviations in the profile 

exceeding ½ inch under a 16 foot string line or straightedge placed parallel to the centerline will 

be corrected. Any deviations in the cross-slope that exceed 3/8 inch under a 10 foot string line or 

straightedge placed transversely to centerline will be corrected. All corrections will be made with 

approved methods and materials. Any areas that require corrective measures will be subject to the 

same acceptance tolerances. Excess material that becomes bonded to the milled surface will be 

removed to the Resident’s satisfaction before the area is accepted.  

 

On roadways with adjoining lanes carrying traffic, the Contractor shall remove the pavement 

surface in each lane per the conditions in Table 1, unless otherwise noted by the Department in 

Special Provision, Section 105 – Limitations of Operations.  
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TABLE 1: MILLING CONDITIONS FOR ADJOINING LANES 

Depth 

(At 

Centerline) 

Milling Conditions 

Vertical Longitudinal Joint 

2” and less 

The Contractor may remove the pavement on a single travel lane width for each 

production day and will be required to mill the adjacent section of travel lane 

before the end of the following calendar day. 

Greater than 

2” 

The Contractor shall remove the pavement over the full width of the traveled way 

section being paved that day. 

12:1 Tapered Centerline Joint 

1 ½” to 2” 

The Contractor may remove the pavement on a single travel lane width for each 

production day and will be required to mill the adjacent section of travel lane 

before weekend or holiday suspension. A maximum unmatched centerline joint 

length of 0.5 miles will be permitted over the weekend. 

Greater than 

2” 

The Contractor shall remove the pavement on a single travel lane width for each 

production day and will be required to mill the adjacent section of travel lane 

before the end of the following calendar day.  

 

The Contractor will be required to remove the pavement over the full width of the mainline traveled 

way, regardless of highway type, cut depth, or longitudinal joint type prior to Memorial Day, July 

4th, Labor Day, suspensions exceeding three days, or other dates as specified by Special Provision, 

Section 105 – Limitations of Operations. 

 

The Contractor will also be responsible for installing additional warning signage that clearly 

defines the centerline elevation differential hazard. Unless otherwise addressed in the contract, the 

Contractor shall install additional centerline delineation such as a double RPM application, or 

temporary painted line. The Traffic Control Plan shall be amended to include this option and the 

additional requirements. All signs and traffic control devices will conform to Section 719.01, and 

Section 652, and will be installed prior to the work, at a maximum spacing of 0.50 mile for the 

entire length of effected roadway section. If this option is utilized, all additional signing, labor, 

traffic control devices, or incidentals will not be paid for directly, will be considered incidental to 

the appropriate 652 items. 

 

On roadways with immediately adjacent shoulders, the Contractor shall remove the pavement 

surface in each lane per the conditions in Table 2, unless otherwise noted by the Department in 

Special Provision, Section 105 – Limitations of Operations. 

 
TABLE 2: MILLING CONDITIONS FOR THE EDGE OF TRAVELED WAY 

Depth (At Edge of 

Traveled Way) 
Conditions 

2” and less 

The Contractor may leave a vertical edge joint exposed for up to 21 days 

after milling is performed. The Contractor shall treat vertical edge joints 

exposed beyond 21 days per the criteria below. 

Greater than 2” 
The Contractor shall treat vertical edge joints exposed per the criteria 

below. 
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When required by Table 2, the Contractor shall treat vertical edge joints through one of the 

options below: 

 

1. The vertical edge shall be tapered to a zero edge by means of milling a 12:1 transition from 

the edge of traveled way onto the shoulder before opening the lane to traffic. Tapers shall 

be removed to form a vertical edge prior to the placement of the new pavement course. No 

additional payment will be made for tapers, or taper removal. 

2. An additional 2 feet of pavement shall be removed from the shoulder to eliminate the 

vertical edge at the edge of travelway before opening the lane to traffic. Unless otherwise 

authorized by the Department, no additional payment will be made for the additional 

milling. 

3. A pavement layer shall be placed to reduce the vertical edge to 1 inch or less before opening 

the lane to traffic. 

 

As a minimum, the use of temporary painted line, or RPMs placed along the edge of traveled way 

at 200 foot intervals is required for all elevation differentials. When pavement milling is extended 

into the shoulder (including milled tapers), appropriate channelization devices shall be placed 2 

feet outside the edge of the vertical face at intervals not exceeding 600 feet, and RPMs shall be 

placed on the remaining pavement surface along the vertical edge at 200 foot intervals. Uneven 

pavement signs shall be placed at a maximum spacing of ½ mile when any pavement milling 

operations leaves an exposed uneven pavement surface. 

 

Weepers shall be ground across the full width sections adjacent shoulders or remaining pavement 

surface matching the milled travel way or shoulder milled depth to minimize water ponding in any 

lanes carrying traffic. Weepers shall typically be 18 - 24” inches in width, installed along each 

lane, at a frequency of approximately one per half mile at locations as directed by the Resident or 

in areas that will provide drainage for the milled areas. Installation of weepers will not be paid for 

directly but will be considered incidental to the contracts pavement removal item. The replacement 

of mix in the weeper locations shall be performed concurrently within the pavement placement 

operation closure using the appropriate HMA item produced for the Contract or a MaineDOT 

approved 9.5mm HMA. There will be no separate payment for repaving the weeper locations as 

they are considered incidental to the square yard price of the contracts pavement removal item.       

 

The milled surface shall be cleaned of all material resulting from the pavement removal operation.  

Loaders, skid steers, motorized side cast brooms, sweeper pick up brooms, vacuum pick up 

machines and hand labor may be used in any number or sequence as determined by the Contractor 

in order to clean the milled surfaces to the satisfaction of the Department before acceptance and 

opening the area up to traffic. The use of compressed air may be required to loosen any bonded 

materials from the surface to aid in cleaning. 

 

Any areas of concern, such as de-lamination or pot-holing shall be identified on a continuous basis 

as milling progresses. Proper corrective action will be determined by the Resident and paid for 

under the appropriate contract items, and if required, completed prior to opening lane to traffic. 

Any issues that arise up to 7 calendar days after being milled will be the responsibility of the 

MaineDOT unless otherwise noted in Special Provision Section 105 – Limitations Of Operations.  
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Basis of Payment 

 

The square yard or hourly rental contract price will be full compensation for mobilizing to the site, 

de-mobilizing from the site, labor, supervision, cleaning of the milled surface, and all other 

incidentals required to complete the work. Hauling and stockpiling of the material will not be paid 

for directly, but will be considered incidental to the milling items. 

 

Square Yard: Payment will be made at the contract unit price for the number of square yards 

removed. 

 

Hourly: Payment will be made at the contract unit price for the number of hours of operation 

removing pavement surface as directed by the Resident. The equipment used for pavement 

removal shall be operated at the minimum speed of 50 fpm, unless the Resident directs otherwise 

for milled surface quality reasons, or traffic control limitations impact pavement removal 

operations, or site conditions make operations at the prescribed rate unreasonable. Trimming to 

create a vertical face along curb line, guardrail, or around structures will be considered incidental 

to the 202.202 items. Additional trimming beyond the incidental work described will be paid under 

the appropriate rental items as listed in the Contract. 

 

 

Pay Item         Pay Unit 

 

202.202 Removing Pavement Surface     S.Y. 

202.20201 Removing Pavement Surface (Hourly)    Hour 
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SECTION 401 - HOT MIX ASPHALT PAVEMENT 
 
401.01 Description  The Contractor shall furnish a uniformly blended, homogeneous mixture placed 
as one or more courses of Hot Mix Asphalt Pavement (HMA) on an approved base in accordance 
with the contract documents and in reasonably close conformity with the lines, grades, thickness, and 
typical cross sections shown on the plans or established by the Resident.  The Department will accept 
this work under Quality Assurance provisions, in accordance with these specifications and the 
requirements of Section 106 – Quality, the provisions of AASHTO M 323 except where otherwise 
noted in sections 401 and 703 of these specifications, and the MaineDOT Policies and Procedures for 
HMA Sampling and Testing. 

 
401.02 Materials  Materials shall meet the requirements specified in Section 700 - Materials: 
 

Asphalt Cement 702.01 
Aggregates for HMA Pavement 703.07 
RAP for HMA Pavement 703.08 
HMA Mixture Composition 703.09 

 
401.03 Composition of Mixtures  The Contractor shall compose the Hot Mix Asphalt Pavement with 
aggregate, Performance Graded Asphalt Binder (PGAB), approved antistrip, warm mix additive, 
and/or mineral filler if required. HMA shall be designed and tested according to AASHTO R 35 and 
the volumetric criteria in Table 1.  The Contractor shall size, uniformly grade, and combine the 
aggregate fractions in proportions that provide a mixture meeting the grading requirements of the Job 
Mix Formula (JMF).  Unless otherwise noted in Special Provision 403 - Hot Mix Asphalt 
Pavement, the design, verification, Quality Control, and Acceptance tests for this mix will be 
performed at 65 gyrations.   
 

TABLE 1:  VOLUMETRIC DESIGN CRITERIA 

Design 
ESAL’s 

(Millions) 

Required Density 
(Percent of Gmm) 

Voids in the Mineral Aggregate 
(VMA) (Minimum Percent) Voids Filled 

with Binder 
(VFB) 

(Minimum %) 

Fines/Eff
. 

Binder 
Ratio 

Nominal Maximum Aggregate Size 
(mm) 

Ninitial Ndesign Nmax 25.0 19.0 12.5 9.5 4.75 

< 3.0 <90.5 
96.0 <98.0 13.0 14.0 15.0 16.0 16.0 65-80* 0.6-1.2 3 to <10 

<89.0 
> 10 

*For 9.5 mm nominal maximum aggregate size mixtures, the maximum VFB is 82. For 4.75 mm nominal 
maximum aggregate size mixtures, the maximum VFB is 84.  

 
The Contractor shall submit a JMF to the Department for each mixture to be supplied. The JMF will 
be approved by the Department in accordance with the MaineDOT HMA Policies and Procedures 
for HMA Sampling and Testing Manual. At the time of JMF submittal, the Contractor shall identify 
and make available the stockpiles of all proposed aggregates at the plant site.  There must be a 
minimum of 150 ton for coarse aggregate stockpiles and 75 ton for fine aggregate stockpiles before 
the JMF may be submitted.  The Contractor shall provide aggregate samples to the Department 
unless otherwise required.  The Contractor shall also make available to the Department the PGAB 
proposed for use in the mix in sufficient quantity to test the properties of the asphalt and to produce 
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samples for testing of the mixture. The first day’s production shall be monitored, and the approval 
may be withdrawn if the mixture exhibits undesirable characteristics such as checking, shoving or 
displacement.  The Contractor shall be allowed to submit aim changes for a JMF as outlined in the 
MaineDOT HMA Policies and Procedures for HMA Sampling and Testing Manual: Mix Design 
Approval Section. 
 
The Contractor shall submit a new JMF for approval each time a change in material source or 
materials properties is proposed.  The same approval process shall be followed.  The cold feed 
percentage of any aggregate may be adjusted up to 10 percentage points from the amount listed on 
the JMF, however no aggregate listed on the JMF shall be eliminated.   The cold feed percentage 
for RAP may be reduced up to 10 percentage points from the amount listed on the JMF and shall 
not exceed the percentage of RAP approved in the JMF or for the specific application under any 
circumstances. 
 
401.031 Warm Mix Technology   The Contractor may place Hot Mix Asphalt Pavement produced 
with an accepted WMA technology if approved by the Department. Methods or technologies shall 
generally be at the Contractors option, but will be limited to proven, Agency and Industry accepted 
practice. Mixture production, placement and volumetric testing details, including temperatures, 
shall be included in the project specific QCP, and submitted to the Department for approval prior 
to any work.  
 
401.04 Temperature Requirements  The temperature of the mixture shall conform to the tolerances 
in Table 2 as measured at the truck at the mixing plant and at the paver unless otherwise authorized 
by the Department. 
 

TABLE 2:  ALLOWABLE TEMPERATURE RANGES 
PGAB Grade(s) Temperature Range (°F) 

PG58-28 / PG64-28 275-325 
PG64E-28 / PG70E-28 285-335 

 
401.05 Performance Graded Asphalt Binder  The Contractor shall utilize either a PG58-28, PG64-
28, PG64E-28, PG70E-28, or other grade as specified in the 403 Special Provision. The Contractor 
shall utilize a PG64-28 if no liquid grade is specified within the 403 Special Provision.  
 
401.06 Weather and Seasonal Limitations  The State is divided into two paving zones as follows: 
 

a. Zone 1    Areas north of US Route 2 from Gilead to Bangor and north of Route 9 from 
Bangor to Calais. 

b. Zone 2   Areas south of Zone 1 including the US Route 2 and Route 9 boundaries. 
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TABLE 3:  SEASONAL AND TEMPERATURE LIMITATIONS 

Use 
Minimum 

Ambient Air 
Temperature 

Zone 1 
Allowable 
Placement 

Dates 

Zone 2 
Allowable 
Placement 

Dates 
Surface course (travelway & adjacent shoulders*) less than 1 

in. thick placed during conditions defined as “night work” 
50°F 

June 1 to Saturday 
following September 1 

Surface course (travelway & adjacent shoulders*) less than 1 
in. thick 

50°F 
May 15 to Saturday 

following September 15 

Travelway surface course greater than or equal to 1 in. thick 50°F 

May 1 to 
Saturday 
following 
October 1 

April 15 to 
Saturday 
following 

October 15 

HMA for surface course on bridge decks 50°F 

May 1 to 
Saturday 
following 
October 1 

April 15 to 
Saturday 
following 

October 15 

HMA for base or shim course on bridge decks 50°F 
April 15 to November 

15 

HMA for use other than travelway surface course 40°F 
April 15 to November 

15 
HMA for curb, driveways, sidewalks, islands, or other 

incidentals 
40°F N/A N/A 

HMA produced with an approved WMA technology for base 
or shim course 

35°F 
April 15 to November 

15 
*Adjacent shoulders shall be considered shoulders paved in the same operation as the travelway. 

 
The ambient air temperature shall be determined by an approved thermometer placed in the shade 
at the paving location. Unless otherwise specified, the Contractor shall not place Hot Mix Asphalt 
Pavement on a wet or frozen surface regardless of the ambient air temperature. The Hot Mix 
Asphalt Pavement produced with an approved WMA technology shall meet the requirements of 
section 401.04 - Temperature Requirements, unless otherwise approved by the Department. For the 
purposes of this Section, the traveled way includes truck lanes, ramps, approach roads and auxiliary 
lanes.   
 
401.07 Hot Mix Asphalt Plant 
 
401.071 General Requirements  HMA plants shall conform to AASHTO M 156, Standard 
Specification for Requirements for Mixing Plants for Hot-Mixed, Hot-Laid Bituminous Paving 
Mixtures with exception of Section 4.2.1, 4.2.2, 4.3.4, 4.3.5, and 4.12.2.  
 
All HMA plants will be inspected annually by the Department prior to producing HMA for 
Department projects. The Contractor shall provide the Department at least 72 hours’ notice that the 
plant is ready for inspection. The Contractor shall equip the plant with ladders and platforms that 
are accessible and safe to obtain samples of PGAB, aggregate and mix from the relevant tanks, 
collector belts and haul units. Silo storage time of mixtures shall not exceed 36 hours.  
 
401.072 Stockpiles  The Contractor shall provide sufficient space for stockpiles and maintain a 
minimum of supply for 2 days production of all aggregate products used in MaineDOT approved 
mix designs currently under production. A minimum stockpile supply of 100 ton (70 yards) shall be 
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maintained at all times. The Contractor shall construct stockpiles to prevent intermingling and to 
minimize segregation. All stockpiles used in MaineDOT mixes shall be identified with 
weatherproof signs at least 12” high and 24” wide, with reflective lettering at least 2” high.  
 
401.073 Cold Feeds  Cold Feed Bins will have bin dividers to keep aggregate products separated. 
Adequate means must be provided for obtaining samples of the combined flow of all Cold feed 
bins. 
 
401.074 Dryer  Dryer shall be capable of heating aggregate to required mixing temperature and 
shall be in good operation and condition. Dryer shall be subject to annual inspection prior to start-
up. The Contractor shall dry and heat the aggregates for the HMA to the required temperature, 
adjusting flames to avoid damaging the aggregates.  The Contractor shall provide the Department a 
minimum period of 72 hours to inspect the dryer and provide at least 24 hours’ notice that the dryer 
is ready for inspection. 
 
401.075 Asphalt Binder  The plant shall include a heating system and insulation to maintain the 
asphalt binder at a uniform temperature for proper mixing and compaction. A thermometer shall be 
provided in the asphalt binder line. No direct flame may come in contact with tank. A sampling 
valve shall be provided in the circulation line downstream of any binder additive used unless 
otherwise approved by the Department. The Contractor shall drain down the asphalt as low as 
safely possible in any tank that will be switched to a new source or grade prior to adding the new 
PGAB.  
 
401.076 Additives  Additives (WMA, anti-strip, etc.) introduced into the binder at the HMA plant 
shall be introduced per the supplier’s recommendations and shall be approved by the Department. 
The system for introducing additives shall be interlocked with the aggregate feed or weigh system 
to maintain correct proportions for all production rates and batch sizes. Additive introduction 
systems shall be controlled by a proportioning device to the amount required on the JMF plus or 
minus 0.1% of the target. Additive introduction systems shall  
be interlocked with the plant and the recordation (batch tickets or drum recordation) shall display 
the additive and the weight and percentage added. A means for sampling the PG binder with 
additive introduced will be provided. The sampling point shall be after the additive is mixed with 
the PGAB before entering the drum or mixer unit. 
  
401.077 Batch Plants    
 
Hot Bins  Hot bins shall provide uniform continuous operation and be in good working condition. 
The plant shall be able to provide samples of hot bins upon request. Overflow shall be provided for 
each hot bin. Hot bin gates shall close without leaking. Bin walls must prevent intermingling 
between bins. Each hot bin shall have low level indicators which will alert the operator when the 
bin is empty. 
 
Mixer Unit  Clearance between blades and liner shall be 1” maximum, unless the aggregate exceeds 
1 ¼” then the clearance shall be 1 ½”. The spray bar length shall be at least 75% of the mixer 
length. The mixer unit shall be a twin pug mill-type mixer capable of mixing continuously for at 
least 45 seconds after all materials have been introduced into the mixer. The blades in the mixer 
shall be capable of producing a homogenous mixture. If the mixer is not enclosed, it shall be 
equipped with an adjustable hood to prevent loss of dust by dispersion. The mixer unit shall be 
subject to annual inspection prior to removal of safety features and being readied for service. The 
Contractor shall provide the Department the opportunity to inspect the mixer unit prior to the 
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annual inspection. The Contractor shall provide the Department a minimum period of 72 hours to 
inspect the mixer unit and provide at least 24 hours’ notice that the mixer unit is ready for 
inspection. 
 
Mineral Filler  Mineral filler and fiber shall utilize separate bins and feed systems to store and 
proportion the required quantity into the mixture. The feed systems shall be accurate to no more 
than 10% of the required weight with a convenient and accurate means of calibration. Mineral filler 
and fiber shall be introduced in the weigh hopper and uniformly distributed prior to the injection of 
the asphalt binder.  
 
Automation  The HMA batch plant shall automatically batch, mix and discharges mixes. The batch 
plant shall accurately proportion the various materials in the proper order by weight.  The entire 
batching and mixing cycle shall be continuous and shall not require any manual operations.  The 
batch plant shall use auxiliary interlock circuits to trigger an audible alarm whenever an error 
exceeding the acceptable tolerance occurs.  Along with the alarm, the printer shall print an asterisk 
on the delivery slip in the same row containing the out-of-tolerance weight.  The automatic 
proportioning system shall be capable of consistently delivering material within the full range of 
batch sizes.  When RAP is being used, the plant must be capable of automatically compensating for 
the moisture content of the RAP.  
 
The HMA batch plant shall be operated within the following tolerances: 

 Each aggregate component    +/- 1.5% cumulative, per bin 
 Mineral Filler       +/- 0.5% 
 Bituminous Material     +/- 0.1% 
 Zero return (aggregate)     +/- 0.5% 
 Zero Return (AC)      +/- 0.1% 
 Additives        +/- 0.1% 

 
Recordation  All plants shall be equipped with an approved digital recording device. The printer 
shall mark any weight on the ticket that exceeds tolerance. The delivery slip shall contain 
information required under Section 108.1.3 - Provisions Relating to Certain Measurements, Mass 
and paragraphs a, b, and c of Section 401.078. 
 
401.078 Drum Plants 
 
Cold Feeds and Delivery System  A scalper screen shall be used to remove oversize material. The 
accuracy of the belt scale shall be within +/- 1.0% of the actual weight being measured. The plant 
shall be capable of correcting for aggregate moisture. Mineral filler and fiber shall utilize separate 
bin(s) and feeder systems to store and proportion the required quantity into the mixture. The feed 
systems shall be accurate to no more than +/- 10% of the required weight with a convenient and 
accurate means of calibration. The plant shall be equipped with a single control to change all feed 
rates. Mineral filler and fiber shall be introduced such that dry mixing is accomplished no less than 
18 inches prior to the injection of the asphalt binder.  The Contractor shall ensure that the mineral 
filler does not become entrained in the exhaust stream of the dryer.  
 
Binder System  The flow of asphalt binder shall adjust automatically with dry aggregate weights. 
The Department will conduct an asphalt flow meter check annually and after each change of plant 
location. The flow meter check must be performed prior to producing mix for Department projects. 
The plant must be configured to provide a convenient means to check accuracy of the flow meter. 
The flow meter will be considered accurate if the measured weight is within 1% of actual weight. 
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Drum Mixer  The plant shall be equipped with a diversion system where mix can be diverted at 
startup/shutdown and any time. The drum mixer shall be subject to annual inspection prior to 
removal of safety features and being readied for service. The Contractor shall provide the 
Department a minimum period of 72 hours to inspect the drum mixer while providing at least 72 
hours’ notice that the drum mixer is ready for inspection. 
 
Recordation  An approved automatic ticket printer system shall be used to print delivery slips. The 
requirements for delivery slips for payment of materials measured by weight, as given in the 
following Sections, shall be waived: 108.1.3 a., 108.1.3 b., 108.1.3 c., and 108.1.3 d.  The 
automatic printed ticket will be considered as the Weight Certificate. The dry aggregate weights 
and binder flow shall be recorded as well as mineral filler and all binder additives. The recordation 
of materials shall be printed a minimum of every ten minutes while in production.  

 
The requirements of Section 108.1.3 f. - Delivery Slips, shall be met by the delivery slip printed by 
the automatic system, which accompanies each truckload, except for the following changes: 

a. The quantity information required shall be individual weights of each batch or total net 
weigh of each truckload. 

b. Signatures (legible initials acceptable) of Weighmaster (required only in the event of a 
malfunction as described in 401.074 c.). 

c. The MaineDOT designation for the JMF. 
 
401.079 Scales and Weight Checks  Scales shall meeting the requirements of Section 108 - 
Payment. The scales shall be inspected and sealed by the State Sealer (or approved alternative) as 
often as the Department deems necessary to verify their accuracy. Plant scales shall be checked 
prior to the start of the paving season, and each time a plant is moved to a new location.  
Subsequent checks will be made as determined by the Resident.  The Contractor will have at least 
ten 50 pound masses for scale testing at batch plants. At Contractor’s option, the Contractor can use 
one single test weight that has been checked on sealed scales. This weight shall be 1,000 lbs. or 
greater. At least twice during each 5 days of production either of the following checks will be 
performed: 

a. A loaded truck may be intercepted and weighed on a platform scale that has been sealed by 
the State Sealer of Weights and Measures within the past 12 months. The inspector will 
notify the producer to take corrective action on any discrepancy over 1.0%.   The producer 
may continue to operate for 48 hours under the following conditions. 

1. If the discrepancy does not exceed 1.5%; payment will still be governed by the 
printed ticket.   

2. If the discrepancy exceeds 1.5%, the plant will be allowed to operate as long as 
payment is determined by truck platform scale net weight.  

If, after 48 hours the discrepancy has not been addressed and reduced below 1.0%, then 
plant operations will cease.  Plant operation may resume after the discrepancy has been 
brought within 1.0%. 

b. Where platform scales are not readily available, a check will be made to verify the accuracy 
and sensitivity of each scale within the normal weighing range and to assure that the 
interlocking devices and automatic printer system are functioning properly. If platform 
scales are not readily available, a weight with a known mass-verified and sealed annually by 
a licensed scale company, may be used by hanging weight from silo or surge hopper, at 
lower middle and upper third levels upon request to verify scale accuracy. 

c. In the event of a malfunction of the automatic printer system, production may be continued          
without the use of platform truck scales for a period not to exceed the next two working 
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days, providing total weights of each batch are recorded on weight tickets and certified by a 
Licensed Public Weighmaster. 

 
401.08 Hauling Equipment  Units hauling HMA shall have tight, clean, and smooth metal bodies, 
which have been thinly coated with a small amount of approved release agent to prevent the 
mixture from adhering to the bodies. Release agents that dissolve or strip asphalts, including diesel 
fuel, will not be allowed. 

 
All mix haul units shall have a cover of water repellent material capable of heat retention, which 
completely covers the mixture.  The cover shall be securely fastened on the truck, unless unloading. 
Haul units shall have an opening on both sides near the midpoint of the body, at least 12 in above 
the bed, which will accommodate a thermometer stem.  

 
401.09 Pavers  The Contractor shall use pavers meeting the requirements of this section unless 
otherwise authorized by the Department. Pavers shall meet the requirements of Table 4: Paver 
Requirements. 
 

TABLE 4:  PAVER REQUIREMENTS 
Use Paver Requirement 

Traveled Way & 
Auxiliary Lanes 

 

Equipped with a 10 ft minimum main screed with activated extensions. The 
minimum tractor weight shall be 30,000 pounds. 

Equipped with automatic grade and slope controls that automatically adjust the 
screed and increase or decrease the layer thickness to compensate for irregularities 

in the preceding course.  The controls shall maintain the proper transverse slope 
and be readily adjustable so that transitions and superelevated curves can be 

properly paved.  The controls shall operate from a fixed or moving reference such 
as a grade wire or ski type device (floating beam) with a minimum length of 30 ft, 

a non-contact grade control with a minimum span of 24 ft, except that a 40 ft 
reference shall be used on interstate and divided highway projects. 

All HMA Placement 
 

Self-contained, self-propelled units of sufficient class and size to place Hot Mix 
Asphalt Pavement in full lane widths specified in the contract on the main line, 

shoulder, or similar construction. 
Equipped with a free-floating activated heated main screed with activated 

extensions. Pavers with extendible screeds shall have auger extensions and tunnel 
extenders as per the manufacturer’s recommendations, a copy of which shall be 

available if requested. 
Equipped with a receiving hopper with sufficient capacity for a uniform spreading 

operation and a distribution system to place the mixture uniformly, without 
segregation in front of the screed. 

Operated in such a manner as to produce a visually uniform surface texture and a 
thickness within the requirements of Section 401.11 - Surface Tolerances. The 
screed assembly shall produce a finished surface of the required evenness and 
texture without tearing, shoving, or gouging the mixture. 

 
The Contractor shall have the paver at the project site sufficiently before the start of paving 
operations to be inspected and approved by the Department.  The Contractor shall repair or replace 
any paver found worn or defective, either before or during placement, to the satisfaction of the 
Department.  Pavers that produce an unevenly textured or non-uniform mat will be repaired or 
replaced before continuing to place HMA on MaineDOT projects. On a daily basis, the Contractor 
shall perform density testing across that mat as detailed in Section 401.191 Quality Control - 
Method A, B & C.  
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401.10 Rollers  Rollers shall be static steel, pneumatic tire, oscillatory, or approved vibrator type.  
Rollers shall be in good mechanical condition, capable of starting and stopping smoothly, and be 
free from backlash when reversing direction.  Rollers shall be equipped and operated in such a way 
as to prevent the picking up of hot mixed material by the roller drums or tires.  Crushing of the 
aggregate or displacement of the HMA during rolling will not be permitted.  Any HMA Pavement 
that becomes loose, broken, contaminated, shows an excess or deficiency of PGAB, or is in any 
other way defective shall be removed and replaced at no additional cost with fresh material which 
shall be immediately compacted to conform to the adjacent area. 
 
The Contractor shall repair or replace any roller found to be worn or defective, either before or 
during placement, to the satisfaction of the Department.  Rollers that produce grooved, unevenly 
textured or non-uniform mat will be repaired or replaced before continuing to place HMA. The type 
of rollers to be used and their relative position in the compaction sequence shall generally be the 
Contractor’s option unless otherwise specified in the contract, provided specified density is attained 
and with the following requirements: 

 
a. On variable-depth courses, the first lift of pavement over gravel, reclaimed pavement, on 

irregular or milled surfaces, or on bridges, at least one roller shall be 16 ton pneumatic-tired.  
Pneumatic-tired rollers shall be equipped with skirting to minimize the pickup of HMA 
materials from the paved surface. When required by the Resident, the roller shall be 
ballasted to 20 ton. 

b. Compaction with a vibratory or steel wheel roller shall precede pneumatic-tired rolling, 
unless otherwise authorized by the Department. 

c. Vibratory rollers shall not be operated in the vibratory mode on bridge decks. 
d. Any method, which results in cracking or checking of the mat, will be discontinued and 

corrective action taken.  
e. The use of an oscillating steel roller shall be required to compact all mixtures placed on 

bridge decks. 
 
The maximum operating speed for a steel wheel or pneumatic roller shall not exceed the 
manufacturer’s recommendations, a copy of which shall be available if requested.  

 
401.11 Surface Tolerances  The Department will check the following surface tolerances: 

 
a. Longitudinally: The pavement surface profile shall be free of deviations in excess of +/- ¼ 

inches from the required pavement surface profile grade. To verify the surface tolerance a 
straight plane shall be established using 16 foot straight edge or a taught string line placed 
parallel to the direction of travel and checked continuously across the width of the lane. 

b. Transversely:  The pavement surface profile shall be free of deviations in excess of 0 inches 
below and ¼ inches above the required cross-sectional profile grade. To verify the surface 
tolerance a straight plane shall be established using a 10 foot straight edge or taught string 
line placed perpendicular to the direction of travel and checked continuously along the 
length of the lane. 
 

The Contractor shall correct defective areas by removing defective work and replacing it with new 
material as directed by the Department.  The Contractor shall furnish a 10 foot straightedge for the 
Department’s use. 
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401.12 Preparation of Existing Surface  The Contractor shall thoroughly clean the surface upon 
which Hot Mix Asphalt Pavement is to be placed of all objectionable material.  When the surface of 
the existing base or pavement is irregular, the Contractor shall bring it to uniform grade and cross 
section. All surfaces shall have a tack coat applied prior to placing any new HMA course. Tack coat 
shall conform to the requirements of Section 409 – Bituminous Tack Coat, Section 702 – 
Bituminous Material, and all applicable sections of the contract. 

 
401.13 Spreading and Finishing  On areas where irregularities or unavoidable obstacles make the 
use of mechanical spreading and finishing equipment impracticable, the Contractor shall spread, 
rake, and lute the HMA with hand tools to provide the required compacted thickness. Release 
agents that dissolve or strip asphalts, including diesel fuel, will not be allowed. On roadways with 
adjoining lanes carrying traffic, the Contractor shall place each course per the conditions in Table 5, 
unless otherwise noted by the Department in Section 403 - Hot Mix Asphalt Pavement.  
 

TABLE 5:  PLACEMENT CONDITIONS FOR ADJOINING LANES 
Depth 

(at 
centerline) 

Placement Conditions 

Vertical Longitudinal Joint 
¾” and less 
(incl. shim) 

The Contractor may place the HMA course over the full single travel lane width for each 
production day. 

1” to 1 ¼” 
The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before weekend or holiday suspension. 

1 ½” to 2” 
The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before the end of the following calendar day. 
Greater than 

2” 
The Contractor shall place each course over the full width of the traveled way section 

being paved that day. 
Notched-Wedge Longitudinal Joint 

1 ½” to 2” 

The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before weekend or holiday suspension. A maximum unmatched 
centerline joint length of 0.5 miles will be permitted over the weekend. 

Greater than 
2” 

The Contractor may place the HMA course over the full single travel lane width for each 
production day and will be required to place a matching course of HMA over the adjacent 

section of travel lane before the end of the following calendar day. 
 
The Contractor shall place the specified course over the full width of the mainline traveled way 
being paved, regardless of use, depth, or longitudinal joint type prior to Memorial Day, July 4th, 
Labor Day, paving suspensions exceeding three days, or other dates as specified by special 
provision.  
 
The Contractor shall install additional warning signage that clearly defines the centerline elevation 
differential hazard. Unless otherwise addressed in the contract, the Contractor shall install 
additional centerline delineation such as a double application of raised pavement markers at 100 
foot intervals, or temporary painted line. For any exposed vertical edge between the shoulder and 
traveled way, at a minimum, the use of temporary painted line, or RPMs placed along the edge of 
traveled way at 200 foot intervals is required. The Traffic Control Plan shall be amended to include 
this option and the additional requirements. All signs and traffic control devices will conform to 
Section 719.01, and Section 652, and will be installed prior to the work, at a maximum spacing of 
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0.50 mile for the entire length of effected roadway section. If this option is utilized, all additional 
signing, labor, traffic control devices, or incidentals will not be paid for directly, will be considered 
incidental to the appropriate 652 items. 
 
401.14  Hot Mix Asphalt Placement on Bridge Decks  Hot mix asphalt pavement placed on bridges 
shall also conform to Section 508.04 and the following requirements. 
 

a. The minimum production and placement temperature for the Hot Mix Asphalt placed over 
membrane shall conform to the manufacturer’s recommendations. 

b. The bottom course shall be placed with an approved rubber mounted paver of such type and 
operated in such a manner that the membrane waterproofing will not be damaged in any 
way. 

c. The top course shall not be placed until the bottom course has cooled sufficiently to provide 
stability. 

d. The Contractor will not be required to cut sample cores from the compacted pavement on 
the bridge deck, unless otherwise directed by Special Provision. 

e. After the top course has been placed, the shoulder areas shall be sealed 3 ft wide with two 
applications of an emulsified bituminous sealer meeting the requirements of Section 612.03 
- Sealing and Section 702.12 - Emulsified Bituminous Sealing Compound.  The first 
application shall be pre-mixed with fine, sharp sand, similar to mortar sand, as needed to fill 
all voids in the mix in the area being sealed.  The second application may be applied 
without sand.  The sealer shall be carried to the curb at the gutter line in sufficient quantity 
to leave a bead or fillet of material at the face of the curb.  The area to be sealed shall be 
clean, dry and the surface shall be at ambient temperature. The furnishing and applying of 
the required quantity of sealer for the bridge shoulder areas shall be incidental to placing the 
hot mix asphalt pavement. 

f. The area between the edge of the membrane and the vertical surface shall be completely 
sealed with hot-applied rubberized asphalt material, meeting the requirements of Type 4 
crack seal; shall be applied to form a complete seal between the membrane and the vertical 
surface and shall extend up the vertical surface to within ½ inch of the top of the HMA 
wearing surface. This work shall be considered incidental to the contract pavement items 
unless 508 membrane items are included in the contract. 

 
401.15 Compaction  Immediately after the Hot Mix Asphalt Pavement has been spread, struck off, 
and any surface irregularities adjusted, the Contractor shall thoroughly and uniformly compact the 
HMA by rolling.   

 
The Contractor shall roll the surface when the mixture is in the proper condition and when the 
rolling does not cause undue displacement, cracking, or shoving.  The Contractor shall prevent 
adhesion of the HMA to the rollers or vibrating compactors without the use of fuel oil or other 
petroleum-based release agents. Solvents designed to strip asphalt binders from aggregates will not 
be permitted as release agents on equipment, tools, or pavement surfaces.  
 
The Contractor shall immediately correct any displacement occurring as a result of the reversing of 
the direction of a roller or from other causes to the satisfaction of the Department.  Any operation 
other than placement of variable depth shim course that results in breakdown of the aggregate shall 
be discontinued.  Any new pavement that shows obvious cracking, checking, or displacement shall 
be removed and replaced for the full lane width as directed by the Resident at no cost to the 
Department. 
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Along forms, curbs, headers, walls, and other places not accessible to the rollers, the Contractor 
shall thoroughly compact the HMA with mechanical vibrating compactors.  The Contractor shall 
only use hand tamping in areas inaccessible to all other compaction equipment.  On depressed 
areas, the Contractor may use a trench roller or cleated compression strips under a roller to transmit 
compression to the depressed area. 

 
Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or 
deformation as a result of an interruption in mix delivery shall be removed and replaced with 
material that meets contract specifications at no cost to the Department.  
 
For all items requiring pavement density testing, the Contractor shall cut 6-inch diameter cores at no 
additional cost to the Department by the end of the working day following paving. Cores shall be cut 
such that the nearest edge at least 9 inches from any joint. Pre-testing of the cores will not be allowed.  
If the Contractor and the Department mutually determine that a core is damaged, the Contractor shall 
cut new core(s) at the same offset and within 3 ft of the initial sample.  The Contractor and the 
Department will mutually determine if underlying material is adhered to the core and if so will mark 
the core at the point where sawing is needed.  The Department will place the cores in a secure 
container and the Contractor shall transport the cores to the designated MaineDOT lab. The cores will 
be saw cut by the Department to remove underlying layers.  No recuts are allowed at a test location 
after the core has been tested. 
 
On all sections of overlay with wearing courses designed to be 1 in or less in thickness, there shall 
be no pay adjustment for density otherwise noted in Section 403 - Hot Mix Asphalt Pavement. For 
overlays designed to be 1 in or less in thickness, density shall be obtained by the same rolling train 
and methods as used on mainline travelway surface courses with a pay adjustment for density, 
unless otherwise directed by the Department. 
 
There shall be no pay adjustment for density on shoulders unless otherwise noted in Section 403 - 
Hot Mix Asphalt Pavement.  Density for shoulders shall be obtained by the same rolling train and 
methods as used on mainline travelway, unless otherwise directed by the Department.  Efforts to 
obtain optimum compaction will not be waived by the Department unless it is apparent during 
construction that local conditions make densification to this point detrimental to the finished 
pavement surface course. 

 
401.16 Joints  The Contractor shall construct wearing course transverse and longitudinal joints in 
such a manner that minimum tolerances shown in Section 401.11 - Surface Tolerances are met 
when measured with a straightedge. The paver screed shall maintain a uniform head of HMA 
during transverse and longitudinal joint construction. The HMA shall be free of segregation and 
meet temperature requirements outlined in Section 401.04.   Transverse joints of the wearing course 
shall be straight and neatly trimmed.  The Contractor may form a vertical face exposing the full 
depth of the course by inserting a header, by breaking the bond with the underlying course, or by 
cutting back with hand tools.  The Contractor shall apply a coating of emulsified asphalt 
immediately before paving all joints to the vertical face and 3 in of the adjacent portion of any 
pavement being overlaid except those formed by pavers operating in echelon.  The Contractor shall 
use an approved spray apparatus designed for covering a narrow surface.  The Department may 
approve application by a brush for small surfaces, or in the event of a malfunction of the spray 
apparatus, but for a period of not more than one working day. 
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Where pavement under this contract joins an existing pavement, or when the Department directs, 
the Contractor shall cut the existing pavement along a smooth line, producing a neat, even, vertical 
joint.  The Department will not permit broken or raveled edges.  The cost of all work necessary for 
the preparation of joints is incidental to related contract pay items. Longitudinal joints shall be 
generally straight to the line of travel and constructed in a manner that best ensure joint integrity.  
Methods or activities that prove detrimental to the construction of straight, sound longitudinal joints 
will be discontinued. 
 
The Contractor may utilize an approved notched wedge joint device on all HMA layers 1 ½ inches 
in depth or greater. A notched wedge joint shall be constructed as shown in Figure 1 using a device 
that is attached to the paver screed and is capable of independently adjusting the top and bottom 
vertical notches.  

 
FIGURE 1: Notched Wedge Joint 

Notes 
1. An emulsified tack coat shall be applied to the vertical edges and the wedge surface so that the total rate 

is 0.05 G/SY plus the normal specified rate prior to placing the adjacent layer. The Contractor may elect 
to apply the emulsified tack coat in one or multiple passes.  

2. Dimensions shown are compacted depths (after rolling is complete). 
 
The Department reserves the right to have centerline cores cut by the Contractor’s QC personnel for 
informational purposes to monitor the density along the joint. Informational cores at the centerline 
joint will be taken centered over the tapered part of the wedge joint. 

 
Any notched wedge joint constructed areas that become cracked or broken shall be trimmed back to 
the limits affected prior to placing the adjoining lane.  Any materials that become unbound or 
separated from the wedge or tapered joint section, or contaminated by materials determined by the 
Department as being detrimental to the construction of a sound construction joint, shall be removed 
by sweeping, compressed air and lance, or by hand tools as required. This work, if necessary, will 
not be paid for directly, but shall be considered incidental to the related contract items. 
 
The Contractor shall apply a coating of emulsified asphalt on the vertical and tapered surface of the 
longitudinal centerline joint immediately before paving if the notched wedge joint device is used.  
 
The total rate of application shall be 0.050 G/SY plus the normal specified tack coat rate. The 
Contractor shall use an approved spray apparatus designed for covering a narrow surface.  The 
Department may approve application by a brush for small surfaces. 
 
401.17 Hot Mix Asphalt Documentation  The Contractor and the Department shall agree on the 
amount of Hot Mix Asphalt Pavement that has been placed each day. All delivery slips shall 
conform to the requirements of 401.078. 
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401.18 Prepave Meeting  Prior to placing any mix, the Department and the Contractor shall hold a 
Pre-paving conference to discuss the paving schedule, source of mix, type and amount of 
equipment to be used, sequence of paving pattern, rate of mix supply, random sampling, project 
lots and sublots and traffic control.  A copy of the density QC random numbers to be used on the 
project shall be provided to the Resident.  The Departments’ random numbers for Acceptance 
testing shall be generated and on file with the Resident and the Project Manager.  All personnel of 
the Department and the Contractor who have significant information relevant to the paving items 
shall attend, including the responsible onsite paving supervisor for the Contractor. The Resident 
will prepare minutes of the conference and distribute them to all attendees.  Any requests to revise 
the minutes must be made to the Resident within 7 Days of Receipt.  These minutes will constitute 
the final record of the Pre-paving conference. On the first day of paving and whenever there is a 
change in the onsite paving foreman or paving inspector, the Department and the Contractor shall 
hold an informal onsite meeting to review the minutes of the Pre-paving conference, Project 
Specific QCP, Plans, Typicals, Special Provisions and communication process.  This meeting shall 
be held prior to placing any mix and, at minimum, shall occur yearly for multi-year contracts.  The 
onsite paving supervisor, QCT, Superintendent, Resident and/or paving inspector shall attend.  
 
401.19 Contractor Quality Control – Method A, B, C & D 
The Contractor shall operate in accordance with the approved Quality Control Plan (QCP) to assure 
a product meeting the contract requirements. The Contractor shall not begin paving operations until 
the Department approves the QCP in writing.  
 
401.191 Quality Control  The QCP shall meet the requirements of Section 106.6 – Acceptance and 
this Section. The QCP shall address any items that affect the quality of the Hot Mix Asphalt 
Pavement, and shall include the following personnel meeting these minimum requirements: 
 

a. QCP Administrator – The QCP Administrator must be a full-time employee of or a 
consultant engaged by the Contractor or paving subcontractor.  The QCP Administrator 
shall have full authority to institute any and all actions necessary for the successful 
operation of the QCP.  The QCP Administrator (or their designee in the QCP 
Administrator’s absence) shall be available to communicate with the Department at all 
times.  

 For items accepted under Methods A and B, the QCP Administrator shall be 
certified as a Quality Assurance Technologist (QAT) by NETTCP.  

 For items accepted under Methods C and D, the QCP Administrator shall be 
certified by NETTCP as a Quality Assurance Technologist (QAT), Plant Technician, 
or Paving Inspector. 

b. Process Control Technician(s) (PCT) shall utilize test results and other quality control 
practices to assure the quality of aggregates and other mix components and control 
proportioning to meet the JMF(s).  The PCT shall inspect all equipment used in mixing to 
assure it is operating properly and that mixing conforms to the mix design(s) and other 
Contract requirements, and that delivery slips and plant recordation accurately reflects the 
mix being produced with all the required information.  The QCP shall detail how these 
duties and responsibilities are to be accomplished and documented, and whether more than 
one PCT is required.  The Plan shall include the criteria to be utilized by the PCT to correct 
or reject unsatisfactory materials.  The PCT shall be certified as a Plant Technician by the 
NETTCP. 

c. Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at the 
job site to assure that delivered materials meet the requirements of the JMF(s).  The QCT 
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shall inspect all equipment utilized in transporting, laydown, and compacting to assure it is 
operating properly and that all laydown and compaction conform to the Contract 
requirements.  The QCP shall detail how these duties and responsibilities are to be 
accomplished and documented, and whether more than one QCT is required.  The QCP 
shall include the criteria utilized by the QCT to correct or reject unsatisfactory materials.  
The QCT shall be certified as a Paving Inspector by the NETTCP. 

 
The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT and the 
QCT.  The Project Superintendent shall be named in the QCP, and the responsibilities for 
successful implementation of the QCP shall be outlined. 
 
The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement 
including, but not limited to, the following: 

a. General Requirements: 
 Job Mix Formulas (JMFs) 
 Name of QCP Administrator, and certification number 
 Description of corrective action process 
 Disposition of defective material 
 A procedure to take immediate possession of acceptance samples once released by 

MaineDOT and deliver said samples to the designated acceptance laboratory.  
b. Process Control Requirements: Each Hot Mix Asphalt plant shall have a Plant Specific 

Process Control Plan. At minimum the plan shall include:  
 Name of Plant Specific Process Control Technician(s) and certification number(s) 
 Hot mix asphalt plant details 
 Stockpile Management 
 Mixing & transportation 
 Silo management and details 
 A detailed description of RAP processing, stockpiling and introduction into the plant 
 PG Binder management: 

 Tanks and storage (including polymer modified binders if applicable) 
 Binder temperature 
 Sample points 
 Method to ensure mixture contains the specified binder grade 
 Additive introduction details if introduced at the plant 

 Testing and inspection plan for control of aggregates and RAP 
 Mix Testing and inspection plan  

c. Quality Control Requirements – Method A & B: 
 Name of Quality Control Technicians(s) and certification number(s) 
 Laydown operations  
 Longitudinal joint construction including the tacking of all joints. 
 Procedures for avoiding paving in inclement weather 
 Compaction of shoulders 
 Methods to ensure that segregation is minimized 
 Procedures to determine the maximum rolling and paving speeds based on best 

engineering practices and past experience in achieving acceptable pavement 
smoothness. 
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 Sequence for paving around drainage structures, under guard rail, around curb, at 
bridges, intersections, drives and minor approaches to ensure proper compaction, 
finish, and drainage.  

 Type of release agent to be used on haul units, tools and rollers. 
 

d. Quality Control Requirements – Method C and D: 
 Name of QCP Administrator and certification number(s) as specified in Section 

401.19. 
 Name of Process Control Technicians(s) and certification number(s). 
 Name of Quality Control Technicians(s) and certification number(s). 
 Anticipated Compaction Temperature Zones for each roller pass during placement. 
 Mix TMD to be used for density gauge setting for method spec density work 
 Procedures for avoiding paving in inclement weather. 
 Type of release agent to be used on haul units, tools and rollers. 
 A note stating that the use of petroleum-based fuel oils, such as diesel or kerosene, 

or asphalt stripping solvents will not be permitted. 
 

The Contractor shall also supply a Laydown Operation Plan that addresses sequence of work, 
layout of work, longitudinal joint construction, compaction of shoulders, methods to minimize 
segregation, and procedures to achieve acceptable pavement smoothness. 
 
For each production day, a summary of each day’s results, including a daily paving report, 
summarizing the mixture type, mixture temperature, equipment used, environmental conditions, 
and the number of roller passes, shall be recorded and signed by the QCT and presented to the 
Department’s representative by 1 PM the following working day. 
 
Unless otherwise noted in Section 403 – Hot Mix Asphalt Pavement, the Contractor shall submit a 
modified QC Plan every year detailing, how the mix is to be placed, what equipment is to be used, 
and what HMA plant is to be used for Items covered under the Plan.  All mix designs (JMF) shall 
be approved and verified by MaineDOT prior to use.  
  
A QCP, certified QC personnel, and a Prepave Meeting shall not be required for Item 403.209 - Hot 
Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, drives, islands & incidentals) accepted 
under visual or Method D. An approved JMF shall be provided to the Resident prior to placement.  
 
The Contractor shall certify the mix and the test results for each item by a Certificate of 
Compliance. 
 
The Contractor shall have a testing lab at the plant site, equipped with all testing equipment necessary 
to complete the tests in Table 6.  The Contractor shall generate QC sampling random numbers for 
each approved mix design every year. A copy of the random numbers shall be emailed to the 
QC.mainedot@maine.gov email address and remain on-file (in print) and be available for 
inspection at the QC laboratory. The Contractor shall sample, test, and evaluate Hot Mix Asphalt 
Pavement in accordance with the minimum frequencies per each approved mix design. 
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TABLE 6:  MINIMUM QUALITY CONTROL FREQUENCIES 
Test or Action Frequency Test Method 

Temperature of mix 
6 per day at street 

and plant 
- 

Temperature of mat 4 per day - 
%TMD (In-Place Density - Surface) 1 per 125 ton AASHTO T 355 or AASHTO T 343 

%TMD (In-Place Density - Base) 1 per 250 ton AASHTO T 355 or AASHTO T 343 
Fines / Effective Binder 1 per 500 ton AASHTO T 312* 

Gradation 1 per 500 ton AASHTO T 30 
PGAB Content 1 per 500 ton AASHTO T 164 or AASHTO T 308 
Voids at Ndesign 1 per 500 ton AASHTO T 312* 
VMA at Ndesign 1 per 500 ton AASHTO T 312* 

Rice Specific Gravity 1 per 500 ton AASHTO T 209 
Percent Fractured Particles 1 per 5,000 ton AASHTO T 335 
Flat and Elongated Particles 1 Per 5,000 ton ASTM D4791 
Fine Aggregate Angularity 1 Per 5,000 ton AASHTO T 304 

*Method A and B only 
   
The Contractor shall monitor plant production on each approved mix design using running average of 
three control charts as specified in Section 106 - Quality.  Control limits shall be as noted in Table 7 
below. The UCL and LCL, shall not exceed the allowable gradation control points for the particular 
type of mixture as outlined in Table 1 of Section 703.09. 
 

TABLE 7:  CONTROL LIMITS 
Property UCL and LCL 

Percent Passing 4.75 mm and larger sieves Target +/- 4.0 
Percent Passing 2.36 mm sieve Target +/- 2.5 

Percent Passing 0.075 mm sieve Target +/- 1.0 
PGAB Content Target +/- 0.25 
VMA at Ndesign LCL = LSL + 0.2 
Voids at Ndesign JMF Target +/- 1.2 

Theoretical Maximum Specific Gravity JMF Target +/- 0.020 
 
 
The Contractor shall submit all QC test and inspection reports and updated control charts to the 
Resident and QC.mainedot@maine.gov by email. The reports and updated control charts shall be 
signed by the appropriate technician and be submitted to the Department by 1:00 P.M. on the next 
working day, except when otherwise noted in the QCP and approved by the Department. 
 
The Contractor shall also retain splits of the previous 5 QC tests, with QC results enclosed for 
random selection and testing by the Department. Test results of splits that do not meet the Dispute 
Resolution  
 
Variance Limits in Table 18 shall trigger an investigation by the MaineDOT Independent Assurance 
Unit and may result in that lab losing NETTCP certification and the ability to request a dispute 
[Section 401.50 - Process for Dispute Resolution].  
 
The Contractor shall make density test results, including randomly sampled densities, available to the 
Department onsite.  Summaries of each day's results, including a daily paving report summarizing the 
mixture type, mixture temperature, equipment used, environmental conditions, and the number of 
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roller passes, shall be recorded and signed by the QCT and provided to the QC.mainedot@maine.gov 
email address and Resident in writing by 1:00 p.m. the next working day. The Contractor shall fill all 
holes in the pavement resulting from cutting cores by the Contractor or the Department with a 
properly compacted, acceptable mixture no later than the following working day.  Before filling, the 
Contractor shall carefully clean the holes and apply a coating of emulsified asphalt.  The Contractor 
may only cut additional cores for verification of the densometer, at a rate not to exceed 3 per day or 2 
per 1000 ton placed. 
 
If the Contractor’s control chart shows the process for a given mix design to be out of control 
(defined as a single point outside of the control limits on the running average of three chart) on any 
property listed in Table 7: Control Limits, the Contractor shall notify the Resident of all affected 
projects in writing of the corrective action by 1:00 PM the next working day. The written description 
shall detail what action is being taken by the Contractor to bring the property in question back within 
control limits. Subsequent quality control results are expected to demonstrate an improvement and 
regression towards the aim. The Department reserves the right to take action, to include cessation of 
production, in the case of repeated results outside the Table 7 control chart control limits. 
 
On a daily basis, or whenever equipment type or sequence is modified, the Contractor shall perform 
density testing across the mat being placed, prior to being compacted by equipment at 12 in intervals.  
If the density values vary by more than 2.0% from the mean, the Contractor shall make adjustments 
to the screed until the inconsistencies are remedied. Failure to replace or repair defective placement 
equipment may result in a letter of suspension of work and notification of a quality control 
violation resulting in possible monetary penalties as governed by Section 106 – Quality. 
 
The Contractor shall cease paving operations whenever one of the following occurs:  
 

a. The quality level for density using all quality control tests for the current Lot is less than 60 
PWL. 

b. The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the 
requirements of Section 703.07, Table 3: Aggregate Consensus Properties Criteria for the 
design traffic level. 

c. The Flat and Elongated Particles value exceeds 10% by ASTM D4791. 
d. There is any visible damage to the aggregate due to over-densification other than on variable 

depth shim courses. 
e. The Contractor fails to follow the approved QCP. 

 
The Contractor shall notify the Resident in writing as to the reason for shutdown, as well as the 
corrective action, by the end of the workday. Failure to do so will be treated as a second incident 
under 106.4.6 QCP Non-compliance. The Department will only allow the continuation of paving 
operations when it is satisfied the corrective action will result in an improvement in results. The 
Department may require the submittal of a passing verification sample to allow further production. 
The Department  
 
retains the exclusive right, with the exception of the first day’s production of a new JMF, to 
determine whether the resumption of production involves a significant change to the production 
process.  If the Department so determines, then the current lot will be terminated, a pay factor 
established, and a new lot will begin. 
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The Contractor may utilize innovative equipment or techniques not addressed by the Contract 
documents to produce or monitor the production of the mix, subject to approval by the Department.  
 
401.192 Quality Control for Method D, (sidewalks, drives, islands  & incidentals) and visual 
acceptance items  A QCP, certified QC personnel, or Prepave Meeting shall not be required for 
Item 403.209 - Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (sidewalks, drives, islands & 
incidentals) accepted under visual or Method D. An approved JMF shall be provided to the 
Resident prior to placement. 
 
401.20 Acceptance Method A & C  These methods utilize Quality Level Analysis and pay factor 
specifications. For Hot Mix Asphalt Pavement designated for acceptance under Quality Assurance 
provisions, the Department will sample once per sublot on a statistically random basis, test, and 
evaluate in accordance with the Acceptance Properties as outlined in Table 8: 
 

TABLE 8:  ACCEPTANCE PROPERTIES – METHOD A & C 
Properties Point of Sampling Test Method 
Gradation Paver Hopper AASHTO T 30 
PGAB Content Paver Hopper AASHTO T 308 
% TMD (In-Place Density) Mat behind all Rollers AASHTO T 269 
Voids at Ndesign Paver Hopper AASHTO T 312 
VMA at Ndesign Paver Hopper AASHTO T 312 
Fines to Effective Binder Paver Hopper AASHTO T 312 
VFB Paver Hopper AASHTO T 312 

 
The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with AASHTO R 
97, Sampling Asphalt Mixtures, and the MaineDOT Policies and Procedures for HMA Sampling and 
Testing. The Contractor shall transport the samples in containers provided by the Department to the 
designated MaineDOT Laboratory within 48 hours except when otherwise noted in the project 
specific QCP or as directed by the Resident. Failure to deliver an acceptance sample to the designated 
acceptance laboratory will be considered the second incident under 106.4.6–QCP Non-Compliance.  
 
Target values shall be as specified in the JMF.  The Department will withhold reporting of the test 
results for the Acceptance sample until 7:00 AM, on the second working day of receipt of the 
sample, or after receipt of the Contractors results of the Acceptance sample split. Upon conclusion of 
each lot being evaluated under quality level analysis, where there is a minimum of four sublots, 
results shall be examined for statistical outliers, as stated in Section 106.7.2 - Statistical Outliers. 
 
Lot sizes and sublot sizes shall be determined as outlined in Table 9. 
 

TABLE 9:  LOT AND SUBLOT SIZES – METHOD A & C 

Lot Size* 
Entire production per item per contract per year up to 

6000 ton 
Maximum Sublot Size – Mix 750 ton 

Maximum Sublot Size – Density 
Surface Layers – 250 ton 

Base / Intermediate Layers – 500 ton 
Minimum Number of Samples – Mix Four 

Minimum Number of Samples – Density Five 
*General – Lot and Sublot size may be adjusted to accommodate the work scope and schedule, or as 
otherwise agreed upon at the Prepave Meeting 
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If there is less than one-half of a sublot remaining at the end of production for the year, then it shall 
be combined with the previous sublot.  If there is more than one-half sublot remaining at the end of 
production for the year, then it shall constitute the last sublot and shall be represented by test results.  
If it becomes apparent partway through a Lot that, due to an underrun, there will be insufficient mix 
quantity to obtain the minimum number of sublots needed, the Resident may adjust the size of the 
remaining sublots and select new sample locations based on the estimated quantity of material 
remaining in the Lot. Unanticipated over-runs of up to 1500 ton shall be rolled into the last lot. 
Cases where the lot is terminated prior to reaching completion shall be handled in accordance with 
Section 106.7.3 Early Termination of Lots. In cases where density incentive/disincentive provision 
apply, additional cores shall be taken to attain a minimum of three for the Lot.  
 
Isolated Areas  During the course of inspection, should it appear that there is an isolated area that is 
not representative of the lot based on a lack of observed compactive effort, excessive segregation, a 
change in process or any other questionable practice, that area may be isolated and tested separately.  
An area so isolated that has a calculated pay factor below 0.80 for Method A, based on three random 
tests shall be removed and replaced at the expense of the Contractor for the full lane width and a 
length not to be less than 150 ft.     
 

TABLE 10:  ACCEPTANCE LIMITS – METHOD A & C 

Property USL and LSL 
Method A Method C 

Percent Passing 4.75 mm and larger 
sieves Target +/- 7% Target +/- 7% 

Percent Passing 2.36 mm to 1.18 mm 
sieves Target +/- 4% Target +/- 5% 

Percent Passing 0.60 mm sieve Target +/- 3% Target +/- 4% 
Percent Passing 0.30 mm to 0.075 mm 

sieve Target +/- 2% Target +/- 2% 

PGAB Content Target +/- 0.4% Target +/- 0.4% 
Voids at Ndesign 4.0% +/- 1.5% N/A 

Fines to Effective Binder 0.9 +/- 0.3 N/A 
VMA at Ndesign LSL from Table 1 N/A 

VFB 
Table 1 plus a 4% production tolerance for 

USL N/A 

% TMD (In-place Density) 94.5% +/- 2.5% 94.5% +/- 2.5% 
 
Cease Production  The Contractor shall cease paving operations whenever one of the following 
occurs on a lot in progress: 
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TABLE 11:  CEASE PRODUCTION – METHOD A & C 

Property 
Percent Within Limits (PWL) 

Method A Method C 
Percent Passing NMAS sieve* 

<60 PWL 
 

<60 PWL 
 

Percent Passing 2.36 mm sieve* 
Percent Passing 0.30 mm sieve* 
Percent Passing 0.075 mm sieve* 

PGAB Content 
Voids at Ndesign 

N/A 
Fines to Effective Binder* 

VMA at Ndesign 
VFB 

% TMD (In-place Density) <60 PWL 
*Paving operations shall not be required to cease if the mean test value is equal to the LSL or USL and s = 
0. 

 
In cases where the Contractor is to cease paving operations based upon an Acceptance result or 
payfactor, the Contractor will submit a corrective action plan to the Department. The Department will 
only allow the continuation of paving operations when it is satisfied the corrective action will result in 
an improvement in results. The Department may require the submittal of a passing verification 
sample to allow further production. 
 
401.201 Pay Adjustment - Method A & C  The Department will use the following criteria for pay 
adjustment at the completion of the Lot using the pay adjustment factors under Section 106.7 - 
Quality Level Analysis. 
 
Density   Upon conclusion of each lot, density results shall be examined for statistical outliers as 
stated in Section 106.7.2. If the pay factor for Density falls below 0.80, all of the cores will be 
randomly re-cut by Sublot.  A new pay factor will be calculated that combines all initial and retest 
results.  If the resulting pay factor is below 0.80 , the entire Lot shall be removed and replaced with 
material meeting the specifications at no additional cost to the Department, except that the 
Department may, when it appears that there is a distinct pattern of defective material, isolate any 
defective material by investigating each mix sample sublot and require removal of defective mix 
sample sublots only, leaving any acceptable material in place if it is found to be free of defective 
material.  Pay factors equal to or greater than the reject level will be paid accordingly. 
 
Mix Properties  The Department will determine a pay factor (PF) using the applicable Acceptance 
Limits. If all three pay factors for PGAB Content, VMA at Ndesign, and Voids at Ndesign fall below 0.80 
for Method A, then the composite pay factor for PGAB Content, VMA at Ndesign, and Voids at Ndesign 
shall be 0.50.  
 
The following variables will be used for pay adjustment: 
 

PA   = Pay Adjustment 
     Q   = Quantity represented by PF in ton 

  P      = Contract price per ton 
  PF   = Pay Factor 
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The Department will determine a pay adjustment using Table 12: Pay Adjustment Calculations as 
follows: 
 
TABLE 12:  PAY ADJUSTMENT CALCULATIONS – METHOD A & C 
Acceptance 

Method 
Mix Properties / Gradation Density 

Method A PA = (Voids @ Nd PF - 1.0)(Q)(P)x0.20 + (VMA @ Nd -1.0)(Q)(P)x0.20 
+ (PGAB Content PF- 1.0)(Q)(P)x0.10 

PA = (density 
PF- 

1.0)(Q)(P)x0.50 

Method C 
PA = (% Passing Nom. Max PF-1.0)(Q)(P)x0.05+(% passing 2.36 mm PF-

1.0)(Q)(P)x0.05+(%passing 0.30 mm PF-1.0)(Q)(P)x0.05+(%passing 
0.075 mm PF-1.0)(Q)(P)x0.10+(PGAB Content PF-1.0)(Q)(P)x0.25 

PA = (density 
PF- 

1.0)(Q)(P)x0.50 
 
In addition, for 9.5 mm NMAS mixtures the following pay adjustment shall also apply: 
 
The average percent passing for the 0.075 mm sieve shall be evaluated for each Lot. If the average 
is greater than 6.5%, a pay adjustment according to Table 13 below shall apply in addition to the 
other pay adjustments for the given method of testing.  
 

TABLE 13:  0.075 MM SIEVE PAY ADJUSTMENT 
Average Percent Passing 0.075 mm Sieve Pay Adjustment 

6.6% - 7.0% -5% 
> 7.0% -10% 

 
The Department shall notify the Contractor whenever the average of at least three samples in a 
given Lot is greater than 6.5%.  
 
401.21 Acceptance Method B & D  Unless otherwise stated in the 403 special provision, the Lot 
shall be the entire mix quantity per item per contract per year. The Department will sample once per 
sublot per pay item on a statistically random basis, test, and evaluate in accordance with the 
Acceptance Properties in Table 14. The Department will obtain samples of Hot Mix Asphalt 
Pavement in conformance with AASHTO R 97, Sampling Asphalt Mixtures, and the MaineDOT 
Policies and Procedures for HMA Sampling and Testing. The Contractor shall transport the samples 
in containers provided by the Department to the designated MaineDOT Laboratory within 48 hours 
except when otherwise noted in the project specific QCP or as directed by the Resident. Failure to 
deliver an acceptance sample to the designated acceptance laboratory will be considered the second 
incident under 106.4.6–QCP Non-Compliance. Target values shall be as specified in the JMF.  The 
Department will withhold reporting of the test results for the Acceptance sample until 7:00 AM, on 
the second working day of receipt of the sample, or after receipt of the Contractors results of the 
Acceptance sample split. 
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TABLE 14:  ACCEPTANCE PROPERTIES – METHOD B & D 

Properties 
Point of Sampling 

Test Method 
Method B Method D 

Gradation Paver Hopper Paver Hopper or Truck AASHTO T 30 
PGAB Content Paver Hopper Paver Hopper or Truck AASHTO T 308 

% TMD (In-Place Density) Mat behind all Rollers Mat behind all Rollers AASHTO T 269 
Voids at Ndesign Paver Hopper N/A AASHTO T 312 
VMA at Ndesign Paver Hopper N/A AASHTO T 312 

Fines to Effective Binder Paver Hopper N/A AASHTO T 312 
VFB Paver Hopper N/A AASHTO T 312 

  
TABLE 15:  LOT AND SUBLOT SIZES – METHOD B & D 

Lot Size* Entire mix quantity per item per contract per year 

Maximum Sublot Size – Mix 
(Lot size ≤ 1000 tons) (Lot size > 1000 tons) 

250 ton 750 ton 

Sublot Size – Density 
125 ton 

(Max 5 Sublots) 
250 ton 

*General – Lot and Sublot size may be adjusted to accommodate the work scope and schedule, or as 
otherwise agreed upon at the Prepave Meeting 

 
If there is less than one-half of a sublot remaining at the end of production for the year, then it shall 
be combined with the previous sublot.  If there is more than one-half sublot remaining at the end of 
production for the year, then it shall constitute the last sublot. 
 

TABLE 16:  ACCEPTANCE LIMITS – METHOD B & D 

Property 
USL and LSL 

Method B Method D 
Percent Passing 4.75 mm and larger Target +/- 7% Target +/- 7% 

Percent Passing 2.36 mm sieve Target +/- 5% Target +/- 7% 
Percent Passing 1.18 mm sieve Target +/- 5% Target +/- 5% 
Percent Passing 0.60 mm sieve Target +/- 4% Target +/- 4% 
Percent Passing 0.30 mm sieve Target +/- 3% Target +/- 3% 

Percent Passing 0.075 mm sieve Target +/- 3% Target +/- 3% 
PGAB Content Target +/- 0.5% Target +/- 0.5% 
Voids at Ndesign 4.0% +/- 2.0% N/A 

Fines to Effective Binder 0.9 +/- 0.3 N/A 
VMA at Ndesign LSL from Table 1 N/A 

VFB Table 1 plus a 4% production tolerance for USL N/A 
% TMD (In-place Density) 94.5% +/- 2.5% LSL of 92.0% 

 
The Contractor shall cease paving operations whenever two consecutive Method B or D tests fall 
outside specification limits on the same property. The Contractor will submit a corrective action plan 
to the Department. The Department will only allow the continuation of paving operations when it is 
satisfied the corrective action will result in an improvement in results. The Department may require 
the submittal of a passing verification sample to allow further production. 
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401.211 Pay Adjustment - Method B & D  For items accepted under Method B or D, if the mix is 
within the tolerances listed in Table 16, the Department will pay the contract unit price, otherwise 
pay adjustments as shown in Table 17 shall be applied to the quantity of mix represented by the 
test. The Contractor shall cut one 6 in core per sublot unless otherwise noted in Section 403 - Hot 
Mix Asphalt Pavement. If the density result is not within the specified limits the disincentive shall 
apply. If the sublot density is less than 88.5 percent or greater than 99.0 percent of the sublot TMD, 
two additional cores shall be cut at random locations determined by the Department. If either of the 
additional cores has a density less than 88.5 percent or greater than 99.0 percent of the sublot TMD, 
the sublot shall be removed and replaced at no cost to the Department; otherwise, the average of the 
three cores will be used to determine the sublot pay adjustment.  
 

TABLE 17:  PAY ADJUSTMENTS – METHOD B & D 
Property Method B Method D 

Percent Passing 2.36 mm 
sieve N/A -2.0% 

Percent Passing 0.30 mm 
sieve N/A -1.0% 

Percent Passing 0.075 mm 
sieve -2.0% -2.0% 

PGAB Content -5.0% -5.0% 
Voids at Ndesign -3.0% N/A 

% TMD (In-place Density) 

91.5% - 91.9% or 97.1% - 
97.5% 

-5.0% 91.5% - 91.9% -5.0% 

90.5% - 91.4% or 97.6% - 
98.5% 

-10.0% 90.5% - 91.4% -10.0% 

89.5% - 90.4% or 98.6% - 
99.0% 

-20.0% 89.5% - 90.4% -20.0% 

88.5% - 89.4% -30.0% 88.5% - 89.4% -30.0% 

<88.5% or >99.0% Reject <88.5% or 
>99.0% 

Reject 

 
401.30 Method of Measurement  The Department will measure Hot Mix Asphalt Pavement by the ton 
in accordance with Section 108.1 - Measurement of Quantities for Payment. 

 
401.40 Basis of Payment  The Department will pay for the work, in place and accepted, in accordance 
with the applicable sections of this Section, for each type of HMA specified. 
 
The Department will pay for the work specified in Section 401.12, for the HMA used, except that 
cleaning objectionable material from the pavement and furnishing and applying bituminous material 
to joints and contact surfaces is incidental. Payment for this work under the appropriate pay items 
shall be full compensation for all labor, equipment, materials, and incidentals necessary to meet all 
related contract requirements, including design of the JMF, implementation of the QCP, obtaining 
core samples, transporting cores and samples, filling core holes, applying emulsified asphalt to joints, 
and providing testing facilities and equipment. The Department will make a pay adjustment for 
quality as specified in Section 401.20 Acceptance Method A & B or 401.21 Acceptance Method C & 
D. 

 
401.50  Process for Dispute Resolution At the time of Hot-Mix Asphalt sampling, the Department 
will obtain a split sample of each Acceptance test random sample for possible dispute resolution 
testing.  The Contractor shall also obtain a split sample of the HMA at this same time. If the  
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Contractor wishes to retain the option of requesting dispute testing of the initial Acceptance 
sample, the Contractor will test their split of the Acceptance sample in accordance with applicable 
AASHTO procedure and accepted supplemental practice as described in the Department’s HMA 
Sampling and Testing Policies and Procedures manual. The Contractor shall report their results to 
the Resident, with a copy to Contractor.mainedot@maine.gov by 7:00 AM, on the second working 
day from time of QA sampling, otherwise dispute resolution will not be initiated. The Department’s 
dispute resolution split sample will be properly labeled and stored for a period of at least two weeks 
after it has been reported, or until the sample is tested. The properties eligible for dispute and the 
respective variances are shown in Table 18. 
 
The Contractor may dispute the Department’s Acceptance results and request that the dispute 
resolution split sample be tested by notifying the Department’s Resident and QA Engineer in 
writing within two working days after the results of the Acceptance test are reported.  The 
following shall be provided in the request: 
 

 Acceptance sample reference number  
 The specific test result(s) or property(ies) being disputed, and 
 The complete, signed report of the Contractor’s testing (In a lab certified by the NETTCP 

and MaineDOT) of their split of the Acceptance sample indicating that the variances in 
Table 18 for the specific test result(s) or property(ies) were exceeded. 
 

TABLE 18:  DISPUTE RESOLUTION VARIANCE LIMITS 

Property Method A & B Method C & D* 
Variance 

Limits 
PGAB Content Yes Yes +/- 0.4% 

Gmb Yes No +/- 0.030 

Gmm Yes 
Only if 

referenced to a 
Core 

+/- 0.020 

Voids at Ndesign 
Only if Gmb or Gmm is not 

disputable 
No +/- 0.8% 

VMA at Ndesign 
Only if Gmb or Gmm is not 

disputable 
No +/- 0.8% 

Percent Passing 4.75 mm and larger sieves No Yes^ +/- 4.0% 
Percent Passing 2.36 mm to 0.60 mm 

sieves 
No Yes^ +/- 3.0% 

Percent Passing 0.30 mm to 0.15 mm 
sieves 

No Yes^ +/- 2.0 % 

0.075 mm sieve 
Only for 9.5 mm NMAS 

mixes 
Yes +/- 0.8% 

*Disputes will not be allowed on Item 403.209 
^Disputes will only be allowed on Sieve Sizes used for pay adjustment calculations  

 
The value of any disputed result or property reported for the initial Acceptance sample shall stand if 
the value reported for the dispute resolution sample is not closer to the value the Contractor 
reported for their split sample than to the value reported for the initial Acceptance sample. If the 
value reported for the dispute resolution falls precisely half-way between the other two values the 
value reported for the dispute resolution will replace the original acceptance value. Otherwise, the 
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value reported for the dispute resolution sample will replace the value reported for the initial 
Acceptance sample and will be used to re-calculate any other affected results or properties.  
 

SECTION 402 - PAVEMENT SMOOTHNESS 
 
402.00 Smoothness Projects   Projects to have their pavement smoothness analyzed in accordance 
with this Specification will be so noted in Special Provision 403 - Hot Mix Asphalt Pavement. 

 
402.01 Pavement Smoothness  The final pavement surface shall be evaluated for smoothness using 
a Class I or Class II profiler as defined by ASTM E950 (94).  Smoothness measurements will be 
expressed in terms of the International Roughness Index (IRI) as defined by the World Bank, in 
units of inches/mile.  
 
402.02 Lot Size  Lot size for smoothness will be 3000 lane-feet.  A sublot will consist of 50 lane-
feet.  Partial lots will be included in the previous lot if less than one-half the size of a normal lot. If 
equal to or greater than one-half the normal lot size, it will be tested as a separate lot. 
 
402.03 Acceptance Testing  The Department will conduct Acceptance testing following completion 
of the surface course.  Sections to be excluded from testing include the following: 

 
 Bridge decks and joints (no smoothness measurements will be taken within 100 ft of bridge 

joints) 
 Acceleration and deceleration lanes 
 Shoulders and ramps 
 Side streets and roads 
 Within 100 ft of transverse joints at the beginning and end of the project  
 Within 100 ft of railroad crossings  
 Urban areas with speed limits of 30 mph or lower 
 

Each lot shall have 2 measurements made in each wheel path. The average of the 4 measurements 
will determine the smoothness for that lot. The smoothness measurements will be statistically 
evaluated for pay factors as described in Subsection 106.7 - Quality Level Analysis, using the 
specification limits shown below. 
 

TABLE 1:  ACCEPTANCE LIMITS 
Level USL 

I 55 in/mile 
II 65 in/mile 
III 75 in/mile 

 
Computation of Smoothness Pay Adjustment: 
  
 PA = (PF-1.0)(Q)(P)  where: 

Q = Quantity of surface course in the Lot (excluding shoulders, side streets, bridge decks, 
ramps, acceleration and deceleration lanes)  

 PF = smoothness pay factor for the Lot 
 P = Contract unit price for surface pavement 
 PA = pay adjustment 



January 23, 2024   
 

 
Page 26 of 27 

 
402.04 Unacceptable Work  In the event that any Lot is found to have a pay factor less than 0.80, 
the Contractor shall take whatever remedial action is required to correct the pavement surface in 
that Lot at no additional expense to the Department.  Such remedial action may include but is not 
limited to removal and replacement of the unacceptable pavement.  In the event remedial action is 
necessary, the Contractor shall submit a written plan to the Resident outlining the scope of the 
remedial work.  The Resident must approve this plan before the remedial work can begin.  
Following remedial work, the Lot shall be retested, and will be subject to the specification limits 
listed above.  The resulting pay factor, if within the acceptable range, will be used in the final pay 
adjustment.  The Contractor shall pay the cost of retesting the pavement following corrective 
action. 
 
Localized surface tolerance defects will be subject to the provisions outlined in Section 401.11 
Surface Tolerances. 
 
 Payment will be made under: 
 
Pay Item                                                           Pay Unit 

 
402.10  Incentive/Disincentive - Pavement Smoothness             Lump Sum 
 
 

SECTION 403 - HOT MIX ASPHALT PAVEMENT 
 
403.01 Description  This work shall consist of constructing one or more courses of Hot Mix 
Asphalt pavement on an approved base in accordance with these specifications, and in reasonably 
close conformity with the lines, grades, thickness and typical cross sections shown on the plans or 
established. The HMA pavement shall be composed of a mixture of aggregate, filler if required, 
and asphalt material. 

 
403.02 General  The materials and their use shall conform to the requirements of Section 401 - Hot 
Mix Asphalt Pavement. 

 
403.03 Construction  The construction requirements shall be as specified in Section 401 - Hot Mix 
Asphalt Pavement. 

 
403.04 Method of Measurement  Hot mix asphalt pavement will be measured as specified in 
Section 401.21- Method of Measurement. 

 
403.05 Basis of Payment  The accepted quantities of hot mix asphalt pavement will be paid for at 
the contract unit price per ton for the mixtures, including hot mix asphalt material complete in 
place. Method A, Method B, Method C and Method D shall be used for acceptance as specified in 
Section 401 - Hot Mix Asphalt Pavements.  (See Complementary Notes, Section 403 - Hot Mix 
Asphalt Pavement, for Method location). 
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Payment will be made under: 
 
Pay Item  Pay Unit 
403.102 Hot Mix Asphalt Pavement for Special Areas Ton 
403.206 Hot Mix Asphalt, 25 mm Nominal Maximum Size Ton 
403.207 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size  Ton 
403.2071 Hot Mix Asphalt, 19.0 mm Nominal Maximum Size (Polymer Modified) Ton 
403.2072 Asphalt Rich Hot Mix Asphalt, 19.0 mm Nominal Maximum Size  

(Asphalt Rich Base and Intermediate course) 
Ton 

403.208 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size  Ton 
403.2081 Hot Mix Asphalt - 12.5 mm Nominal Maximum Size (Polymer Modified) Ton 
403.209 Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size  

(Sidewalks, Drives, Islands & Incidentals) 
Ton 

403.210 Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size Ton 
403.2101 Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size (Polymer Modified) Ton 
403.2104 Hot Mix Asphalt, 9.5 mm  Nominal Maximum Size (Thin Lift Surface Treatment) Ton 
403.211 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Shimming) Ton 
403.2111 Hot Mix Asphalt, 9.5 mm Nominal Maximum Size (Shimming, Polymer Modified)) Ton 
403.212 Hot Mix Asphalt, 4.75 mm Nominal Maximum Size Ton 
403.213 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size  

(Base and Intermediate Base course) 
Ton 

403.2131 Hot Mix Asphalt, 12.5 mm Nominal Maximum Size  
(Base and Intermediate Base course, Polymer Modified) 

Ton 

403.2132 Asphalt Rich Hot Mix Asphalt, 12.5 mm Nominal Maximum Size  
(Base and Intermediate Base course) 

Ton 

403.214 Hot Mix Asphalt, 4.75 Nominal Maximum Size (5/8” Surface Treatment) Ton 
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SPECIAL PROVISION 

SECTION 461 
HOT MIX ASPHALT 

Desc. Of 
Course 

Grad Design. Item Number Total 
 Thick 

No. Of 
Layers 

Comp. Notes 

¾” HMA Overlay 
Travelway, Shoulders & Sideroads (As Directed) 

Wearing See Note 24 461.13 ¾” 1 2,24 
Variable Depth Spot Shims (As Directed) 

Shim See Note 24 461.13 variable 1/more 2,24 
   
 

COMPLEMENTARY NOTES 
 
 
2. The required PGAB shall be a storage-stable, homogeneous, polymer modified asphalt binder 

that meets PG 64E-28 grading requirements in AASHTO M 332. All polymer modified asphalt 
grades utilized on the Project shall be treated with an approved liquid anti-strip. PG binders shall 
be treated either at the asphalt source terminal with the required dose rate on the delivery 
documentation, or at the hot mix asphalt plant utilizing a system integrated with the plants 
controls that will introduce a minimum 0.50 percent anti-strip by weight of asphalt binder used 
unless a rate is otherwise recommended by the anti-strip manufacturer. The PGAB and anti-strip 
blend shall meet the PG 64E-28 requirements. The Contractor shall provide supporting test data 
showing the PGAB and anti-strip blend meet the required criteria. 

24. See Special Provision 461 - Light Capital Pavement Preservation for project specifics. 
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SPECIAL PROVISION SECTION 461 
9.5mm Hot Mix Asphalt Mix Design 

 

Description  This work shall consist of furnishing all labor, materials and equipment, for the 
manufacturing of the 9.5mm Hot Mix Asphalt (HMA) in accordance with these specifications.  
 
The Hot Mix Asphalt Design shall meet all of the Materials requirements of Section 401, with the 
following additions and changes. 
 
This Specification is to be considered supplemental to the Special Provisions as listed in Table 1 
below. All requirements of those special provisions shall apply unless modified by the additions or 
changes described within this Special Provision. 
 

TABLE 1: APPLICABLE SPECIAL PROVISIONS 
Special Provisions Item Numbers 

461 Light Capital Paving 461.13 – Light Capital Paving 
461 Light Capital Paving Preservation 461.13 – Light Capital Paving 
461 Cyclical Pavement Resurfacing 461.210 – 9.5mm HMA - Cyclical Pavement Resurfacing 

 

MATERIALS 
 

Bituminous Material  The asphalt used in the mixture shall meet the requirements of the most recent 
revision of the State of Maine Department of Transportation Standard Specifications Section 702.01- 
Asphalt Cement. The asphalt shall meet a PGAB 64-28 grading unless otherwise specified in the 
contract documents.  
 
Composition of Mixtures  The combined aggregate gradation required for the wearing course item 
shall be classified as a 9.5 mm Thin Lift Mixture (TLM) mixture, using the Aggregate Gradation 
Control Points as defined in 703.09.  
 
Warm Mix Technology  The Contractor may place Hot Mix Asphalt Pavement produced with an 
accepted WMA technology meeting the requirements of Standard Specification, Section 401.031 
Warm Mix Technology. 
 
Quality Control  Quality Control shall be performed as described in the related special provision 
outlined in Table 1. 
 
Should the Contractor utilize the option of using Warm Mix Asphalt technology to produce the 
Light Capital Paving Preservation mixture for this contract, the Contractor shall submit a plan to the 
Department at the pre-pave conference. The plan shall include a modified Quality Control Plan 
(QCP) outlining the production facility details, technology to be used, production and placement 
details, including the warm mix asphalt manufacturers’ recommended additive percentages (if 
applicable).  
 
Acceptance  The lot size shall be 1500 tons. The first project identification number in the contract 
paving area will be used for the purpose of tracking HMA Lots. Nothing in this section prevents 
MaineDOT personnel or their representatives from obtaining additional samples of products to verify 
the acceptability of the product. 
 
The Department will sample once per sublot per pay item on a statistically random basis, test, and 
evaluate in accordance with the Acceptance Properties in Table 2. The Department will obtain samples 
of Hot Mix Asphalt Pavement in conformance with AASHTO R 97, Sampling Asphalt Mixtures, and 
the MaineDOT Policies and Procedures for HMA Sampling and Testing. The Contractor shall transport 
the samples in containers provided by the Department to the designated MaineDOT Laboratory within  
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48 hours except when otherwise noted in the project specific QCP or as directed by the Resident. Failure 
to deliver an acceptance sample to the designated acceptance laboratory will be considered the second 
incident under 106.4.6–QCP Non-Compliance. Target values shall be as specified in the JMF.  The 
Department will withhold reporting of the test results for the Acceptance sample until 7:00 AM, on the 
second working day of receipt of the sample, or after receipt of the Contractors results of the Acceptance 
sample split. 
 

TABLE 2:  ACCEPTANCE PROPERTIES 
Properties Point of Sampling Test Method 
Gradation Paver Hopper Paver Hopper or Truck AASHTO T 30 

PGAB Content Paver Hopper Paver Hopper or Truck AASHTO T 308 
 
The Department will take two (2) full sample boxes randomly for each lot for acceptance or 
informational testing. The Contractor may obtain split samples of all Department samples for Quality 
Control testing. The Contractor shall take immediate possession of acceptance samples once released 
by MaineDOT and deliver said samples to the designated acceptance laboratory. 
 
The mixtures shall be tested for percent PGAB and gradation. Disputes will be allowed as provided 
for in Special Provision 401 – Hot Mix Asphalt Pavements; TABLE 10: DISPUTE RESOLUTION 
VARIANCE LIMITS  for percent PGAB and the percent material passing the #200 sieve,  
 
The Contractor shall cease paving operations whenever two consecutive Acceptance tests for the 
approved JMF fall outside the upper or lower limits for Percent PGAB or individual gradations on the 
½”, #4, #16, #50 and #200 sieves specified in Table 3. Paving operations shall not resume until the 
Contactor and the Department determines that material meeting the Contract requirements will be 
produced. 

TABLE 3: MIXTURE LIMITS 
Square Mesh Sieve Standard Range (% Passing) 

½” 100% 
#4 (4.75 mm) Target +/- 7% 

#16 (1.18 mm) Target +/- 5% 
#50 (0.30 mm) Target +/- 3% 

#200 (0.075 mm) 0.0% - 8.0% 
PGAB Content Target +/- 0.4% 

 

Each test result will represent the Lot, which will be evaluated for price adjustments based upon Table 
4 below. 
 

TABLE 4: PRICE ADJUSTMENTS 

#200 Sieve 

0% - 8.0% Contract Unit Price 
8.1% - 8.5% -1% Pay Adjustment 
8.6% - 9.0% -2% Pay Adjustment 

> 9.0% -3% Pay Adjustment 

JMF % PGAB1,2 Target  +/- 0.4% Contract Unit Price 
0.5% below JMF -3% Pay Adjustment 

1. There will be an additional 1% Deduct for every 0.1% PGAB below the 0.5% listed above. 
2. There will be no deducts for PGAB content above the JMF. 

 

In addition to the deductions for PGAB above, if the average of all test results (based on more than one 
test result, calculated to the nearest hundredth) for the approved JMF is 0.3 percent or lower than the 
target for the JMF an additional 2% deduct shall be applied to the entire tonnage produced under the 
approved JMF.  
 
Method of Measurement & Basis of Payment: This work will be measured by the ton and paid as 
specified by the special provisions outlined in Table 1. 
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SPECIAL PROVISION 
SECTION 461   

(Light Capital Paving)  
 

Description  The Contractor shall furnish a uniformly blended, homogenous mixture placed as one 
or more courses of Hot Mix Asphalt Pavement (HMA) for use as Light Capital Paving. Mixtures 
shall be placed in accordance with the contract documents or established by the Resident.  The 
Department will accept this work under Quality Assurance provisions, in accordance with this 
Special Provision, provisions of AASHTO M 323, the most recent revision of Section 106 – Quality, 
Sections 401 and 703 as referenced to in this specification, and the MaineDOT Policies and 
Procedures for HMA Sampling and Testing. The Department will accept this work under the 
provisions outlined in this specification, except where otherwise referenced to. 
 

MATERIALS 
 

Bituminous Material  The bituminous material shall meet the requirements of the most recent 
revision of the State of Maine Department of Transportation Standard Specifications.  The asphalt 
shall be a PG 64-28, or PG 58-28 grading, unless otherwise approved by the Department.  
 
For bidding purposes, the bidder shall use a PGAB content of 6.7% for all job mixes.  The 
MaineDOT will determine the target PGAB content following submission of the Job Mix Formula 
and all related aggregates.  Should the Department determine that the required PGAB content be 
adjusted from the 6.7 % target to maintain the air void range specified in Table 1, the following 
payment adjustments shall be made: 
 

a.) The Contractor shall have the contract price per ton increased an additional fifty cents 
($0.50/ton) per ton for each one-tenth of one percent (0.1%) increase in the target PGAB 
content.  

b.) The Contractor shall have the contract unit price per ton decreased an additional fifty cents 
($0.50/ton) per ton for each one-tenth of one percent (0.1%) decrease in the target PGAB 
content. 

  
Aggregate Materials  Materials shall meet the requirements specified in Section 700 – Materials, or 
as described in this Special Provision. 

              Asphalt Cement                                              702.01 
                        Aggregates for HMA Pavement                     703.07 

 
Aggregate shall consist of clean, tough, durable fragments free from an excess of flat, elongated, 
soft or disintegrated particles.  In addition, the absorption of the fine aggregate, as determined by 
AASHTO T84, shall not exceed 3.0 percent by weight.  It shall be processed from approved 
aggregate sources consisting of gravel, quarried stone, or sand source in such a manner that a 
uniformly graded stockpile of sufficient quantity for at least one day’s normal production will be 
available at all times.  Production of the mix will come from prepared stockpiles. 
 
Recycled Asphalt Materials  Recycled Asphalt Pavement (RAP) or Recycled Asphalt Shingles 
(RAS) may be introduced into the mixture at percentages specified in Table 2. RAP shall meet the 
requirements outlined in the Composition of Mixtures section of this specification. If approved by 
the Department, the Contractor shall provide documentation stating the source, test results for 
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average residual asphalt content, and stockpile gradations showing RAP materials have been sized 
to meet the maximum aggregate size requirements of each mix designation. The Department may 
obtain samples for verification and approval prior to its use.  

 
The use of RAS will require additional testing and material certification. The Contractor will be 
required to provide additional documentation for any RAS products used stating the source and 
test data showing that the material has been tested for asbestos content, and the percent found, if 
any.  
 
A Bill of Lading and/or other documentation signed by a responsible party for the solid waste or 
recycling facility and asbestos sampling results indicating that no asbestos is present in the 
material, must accompany each pre-tested load. Additionally, the asbestos sampling 
documentation shall identify the name, address and license number of the person(s) collecting the 
samples and analytical laboratory that conducted the asbestos analysis. The Bill of Lading must 
identify the permitted facility and the date the load was shipped.  
 
Pre-consumer loads shipped directly from the manufacturer will not require testing. Each load 
shall be accompanied by appropriate shipping document such as a trip ticket or receipt to 
demonstrate the point of generation of the load. The RAS processing facility shall maintain on file 
a Safety Data Sheet (or document indicating that a SDS is not required for that material) for each 
type of material received for each manufacturer, which shall indicate that no asbestos is present in 
the material. If asbestos containing material is detected in any of the asphalt roofing materials, then 
the facility will reject the entire load and inform the supplier of their responsibility to properly 
dispose of the rejected load in accordance with all local, state and/or federal regulations. In the 
event that RAP or RAS source or properties change, the Contractor shall notify the Department of 
the change and submit new documentation stating the new source or properties a minimum of 
72 hours prior to the change to allow for obtaining new samples and approval.  
  
Composition of Mixtures  The Contractor shall submit for Department approval a Job Mix Formula 
(JMF) composed of aggregate, Performance Graded Asphalt Binder (PGAB), and mineral filler if 
required for each mixture to be supplied. The JMF will be recreated in the Department’s Central 
Laboratory and tested at the submitted target asphalt aim, as well as at percentages 0.05 below and 
above the target. If an acceptable air void content meeting the requirements of Table 1 can be 
obtained with the supplied gradation blend, then the target PGAB will be as specified in the 
contract.  
 

TABLE 1: JMF TARGET VALUES 
Gyrations PGAB (%) Air Void Range (%) 
65 Ndesign 6.7 0.02 - 0.08 

 
If an acceptable air void content meeting the Table 1 cannot be obtained, then the Department may 
require a redesign of the mixture before assigning a target PGAB target. An adjustment to the 
contract unit price will be made in accordance to this specification if an adjustment to the target 
PGAB is made as outlined in this special provision.   
 
The Contractor shall provide aggregate samples to the Department unless otherwise required.  The 
Contractor shall also make available to the Department the PGAB proposed for use in the mix in 
sufficient quantity to test the properties of the asphalt and to produce samples for testing of the 
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mixture.    The first day’s production shall be monitored, and the approval may be withdrawn if 
the mixture exhibits undesirable characteristics such as checking, shoving or displacement.   
 
The Contractor may use a RAP or RAS in mixtures used for Light Capital Paving provided that the 
material meets the requirements of Table 2. 
  

TABLE 2: RECYCLED ASPHALT MATERIAL REQUIREMENTS 
Material Classification Percent of Total Mixture 

RAP I, II, II ≤ 20 Max 
RAP Unclassified ≤ 15 Max 
RAS* Unclassified ≤ 3 Max 

*The combined RAP and RAS percentage shall not exceed 20% of the total 
mixture. 

 
The Contractor shall size, uniformly grade, and combine the Aggregate fractions in proportions to 
provide a mixture meeting the requirements of Table 3. 
 
The HMA supplier shall submit a proposed Job Mix Formula (JMF) to the Central Laboratory in 
Bangor, which shall include the following information: 
 

A.     Plant data (make, size, type, location) 
B.     PG binder data (grade, refiner, supplier) 
C.    Aggregate data – Aggregate sizes, (including RAP and RAS if utilized) original source & 

owner, current location, percentage of each aggregate used, gradation of each aggregate 
and the target gradation of the mixture. 

 
TABLE 3: MIXTURE LIMITS 

Square Mesh Sieve Standard Range (% Passing) 
½” 100 
#4 75-90 
#16 30-60 
#50 10-30 
#200 0.0-8.0 

PGAB Content 6.7% +/- 0.4% 
 

The Contractor shall submit stockpile samples of aggregate for Department approval to the Central 
Laboratory in Bangor, for each plant location. These samples shall establish a single 
percentage/target of aggregate passing each required sieve size within the limits shown in Table 3.   
 
Warm Mix Technology The Contractor may place Hot Mix Asphalt Pavement produced 
with an accepted WMA technology meeting the requirements of Standard Specification, Section 
401.031 Warm Mix Technology. 
 
Hot Mix Asphalt Plant Requirements  All Bituminous mixing plants shall conform to Special 
Provision 400 – Hot Mix Asphalt Pavement, section 401.07 – Hot Mix Asphalt Plant. 
 
Mixing Operations  The processing of the aggregate, handling of the asphalt binder, drying of 
aggregate, and mixing shall conform to acceptable practices of the paving Industry. The Contractor 
shall furnish and place a uniformly blended, homogenous mixture. Plant locations with a rated 
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capacity of 100 tons/hour or above shall supply a minimum of 100 tons/hour at the paver. In 
locations where the Hot Mix Asphalt plant’s maximum production rate is less than 100 TPH, the 
maximum production rate for that location shall determine the minimum rate of supply to the 
paver. 
 
The Contractor shall provide an adequate supply of approved release agent, as well as the necessary 
application equipment to safely apply sufficient material to prevent the mixture from adhering to 
the truck beds. Solvent based agents developed to strip asphalts from aggregates will not be 
allowed as release agents. Failure to provide an approved release agent will result in the suspension 
of paving until corrective actions have been taken and MaineDOT representatives are satisfied 
with the results.  The Contractor shall provide silicon additive when requested by the Department. 
 
Pre-Pave Conference  The MaineDOT and Contractor shall hold a pre-pave conference prior to 
placing any Hot Mix Asphalt to discuss specifics related to the sections of highway being paved 
under the contract. Specifics discussed shall include, but are not limited to; work schedule for each 
section, Hot Mix Asphalt plants and JMFs to be used, and testing requirements. Production rates 
(tons per hour) and the number of trucks to be supplied for each location will be discussed and an 
agreement will be made regarding both issues.    
 
Quality Control  The Contractor will be responsible for Quality Control and will determine what 
is appropriate for Quality Control.  
 
Should the Contractor utilize the option of using Warm Mix Asphalt technology to produce the 
Light Capital Paving mixture for this contract, the Contractor shall submit a plan to the Department 
at the pre-pave conference. The plan shall include a modified Quality Control Plan  (QCP) 
outlining the production facility details, technology to be used, production and placement details, 
including the warm mix asphalt manufacturers’ recommended additive percentages ( if 
applicable).  
 
Should the Contractor utilize the option of using RAS to produce the Light Capital Paving mixture 
for this contract, the Contractor shall submit a plan to the Department at the pre-pave conference. 
As a minimum, the plan shall include a Quality Control Plan (QCP) outlining material source and 
stockpile management, percentages to be used, blending of the RAS with any supplemental 
aggregate or RAP, and method of introduction into the plant. 
 
Acceptance  For Hot Mix Asphalt items designated as LCP (Light Capital Paving), Pay Item 
461.13, a lot size shall be 1500 tons. The first project identification number in the contract paving 
area will be used for the purpose of tracking pavement Lots. 
 
The Department will obtain samples of Hot Mix Asphalt Pavement in conformance with AASHTO 
T168 Sampling Bituminous Paving Mixtures, and the Maine DOT Policies and Procedures for 
HMA Sampling and Testing, which will then be transported by the contractor in approved transport 
containers to the designated acceptance laboratory within 48 hours. The Contractor shall notify the 
Department, in writing, with an alternative proposal for sample delivery if local conditions make 
adherence to the required timeframe impossible.  
 
The Department will take two (2) full sample boxes randomly for each lot for acceptance or 
informational testing. The Contractor may obtain split samples of all Department samples for 
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Quality Control testing. The Contractor shall take immediate possession of acceptance samples 
once released by MaineDOT and deliver said samples to the designated acceptance laboratory. 
 
The mixtures shall be tested for percent PGAB and gradation. Disputes will be allowed as provided 
for in Special Provision 401 – Hot Mix Asphalt Pavements; TABLE 10: DISPUTE RESOLUTION 
VARIANCE LIMITS  for percent PGAB and the percent material passing the #200 sieve,  
 
Each test result will represent the Lot, which will be evaluated for price adjustments based upon 
Table 4 below. 
 

TABLE 4: PRICE ADJUSTMENTS 

#200 Sieve 

0% - 8.0% Contract Unit Price 
8.1% - 8.5% -1% Pay Adjustment 
8.6% - 9.0% -2% Pay Adjustment 

> 9.0% -3% Pay Adjustment 

JMF % PGAB1,2 Target +/- 0.4% Contract Unit Price 
0.5% below JMF -3% Pay Adjustment 

1. There will be an additional 1% Deduct for every 0.1% PGAB below the 0.5% listed 
above. 

2. There will be no deducts for PGAB content above the JMF. 
 
In addition to the deductions for PGAB above, if the average of all test results (based on more than 
one test result, calculated to the nearest hundredth) for the approved JMF is 0.3 percent or lower than 
the target for the JMF an additional 2% deduct shall be applied to the entire tonnage produced under 
the approved JMF. 
 
The Contractor shall cease paving operations whenever two consecutive Acceptance tests for the 
approved JMF fall outside the upper or lower limits for Percent PGAB or individual gradations on 
the ½”, #4, #16, #50 and #200 sieves. Paving operations shall not resume until the Contactor and the 
Department determines that material meeting the Contract requirements will be produced. 
 
Nothing in this section prevents MaineDOT personnel or their representatives from obtaining 
additional samples of products to verify the acceptability of the product.  

 
CONSTRUCTION REQUIREMENTS 

 
Seasonal and Weather Limitations  The Contractor may place Hot Mix Asphalt Pavement for use 
as Light Capital Paving between the dates of May 1st and the Saturday following October 1st. 
Weather conditions shall be satisfactory for the safe set up and operation of traffic control for work 
zones, and safe operation of equipment. Paving shall be allowed when the atmospheric air 
temperature is above 45° F and pavement surface temperature is above 40° F.  
 
Temperature Requirements  After the JMF is established, the temperatures of the mixture shall 
conform to the following tolerances:   
                      

TABLE 5: ALLOWABLE TEMPERATURE RANGES 
Location of Sampling Temperature Range (°F) 

In the truck at the mixing plant 275-325 At the Paver 
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Tack Coat - A tack coat of RS-1 or RS-1h emulsified asphalt shall be applied to any existing 
pavement or recycled layer at a rate of 0.025 gal/yd² and at a rate of 0.05 gal/yd² on milled 
pavement prior to placing a new course.  A tack coat of emulsified asphalt shall be applied between 
shim layers and subsequent layers at a rate not to exceed 0.025 gal/yd². HFMS-1 emulsified 
asphalts may be used with approval of the Region LCP Manager.  
 
Traffic Control  The MaineDOT will provide all necessary traffic control devices, flaggers and 
sweeping operations; unless otherwise provided for in the contract documents or added by contract 
modification. 
 
Placing Operations  The Contractor shall be responsible for the actual placing and rolling 
operations.  Placing operations shall conform to acceptable paving practices.  Mixtures produced 
under this contract shall be placed on the roadway with a highway class paver, equipped with a 
power adjustable main screed. Pavers shall meet the following minimum requirements. 
 

a. A track or rubber tire mounted highway class paver with a minimum tractor weight of 
28,000 pounds, and a minimum main screed width of 8 feet.  
 

b. All paver screeds shall be outfitted with auger and tunnel extensions as recommended by 
the manufacturer, and have power extendible, activated, and heated screed extensions 
designed by the manufacturer for highway paving. Screeds shall be configured to place 
mixtures to the required width, crown, and breakpoints as directed by the Department. 
 

c. The paver must have a material receiving hopper size capable of accepting haul trucks, and 
be of sufficient size and weight to maintain the required rate of placement, line of travel, 
depth, and cross section while engaged with a loaded tri-axle or trailer haul unit. 

 
If it is determined by the Department that the 8 foot paver supplied is not adequate in meeting the 
material receiving hopper size, not of sufficient size and weight to maintain the required rate of 
placement, line of travel, depth and cross section, then a replacement paver meeting the 
requirements of the contract shall be supplied before work progresses. 
 
Longitudinal joints shall be generally straight to the line of travel, and constructed in a manner that 
best ensure joint integrity. Longitudinal joints shall not exceed 3/8 inch when matching adjacent 
lanes. Methods or activities that prove detrimental to the construction of straight, sound 
longitudinal joints will be discontinued. 
 
Immediately after the material is spread it shall be rolled and compacted by two or more 7 - 10 ton 
steel 2-axle wheel (one being vibratory) rollers.   

 
During placing operations, the paver shall be operated at a rate of speed not to exceed the mixture 
delivery rate. The paver speed shall be adjusted in relation to the amount of material actually being 
delivered to the paver, based on project conditions, plant production, and ability to finish the Hot 
Mix Asphalt mixture without pushing, shoving or cracking the mixtures.  
 
Increasing placement rates may require additional rollers as determined by the Department or 
authorized representative. If mixture temperatures during interruptions in mix delivery are 
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determined to be outside the specification temperature range outlined in this contract, the 
Contractor may be directed to halt placement operations. The defective materials shall be 
immediately removed and replaced with material that meets contract specifications at no cost to 
the Department. 
 
Trucking and placing operations shall be scheduled to provide continuous placement of the mixture 
regardless of haul distance.  The Contractor shall provide sufficient personnel at the paver to assure 
placement of the pavement in an orderly, safe, and efficient manner so as to assure a quality mat 
and proper overall yield. 
 
The Contractor shall spot shim in locations as directed by the Department. 
 
If the exposed centerline joint is ¾” or less, the Contractor shall close exposed longitudinal joints 
before suspending for Memorial Day, 4th of July, Labor Day, and absences greater than 3 days. 
Exposed centerline joints greater than ¾” will be matched up within ½ mile the next day and prior 
to weekends, holidays, and absences. 
 
Dust Control  The Contractor is responsible for dust control on the access roads for the bituminous 
plant as described in Section 637 of the Standard Specifications. This work shall be incidental to 
the contract. 
 
Method of Measurement  Light Capital Paving will be measured by the ton, at the contract price, 
according to delivery slips.  Material not placed and compacted satisfactorily due to Contractor’s 
equipment failure, daylight limitations, or weather will not be measured for payment.  The delivery 
slips shall conform to the requirements of the most current edition of the Standard Specifications 
in use at the time of contract bid. Cover slips will be required to be delivered on the next working 
day after each paving day.  Cover slips shall have the Item number, date and quantity listed.   
 
Basis of Payment  Light Capital Paving will be paid for at the contract unit price per ton, adjusted 
by any applicable material escalator or disincentives based on Acceptance test results. Such 
payment shall be full compensation for the following: obtaining, furnishing and processing all 
aggregate; supplying the specified PGAB bituminous material; processing, heating, mixing, 
weighing, placing, and compaction of the HMA mixtures; supplying and applying RS-1 emulsified 
asphalt to the existing pavement prior to placing any HMA; furnishing all labor, equipment, tools 
and all incidentals necessary to complete the work; and performing quality control testing. The 
maximum composite pay factor for mixes evaluated under this special provision shall be 1.00. 
 
Payment will be made under: 
 
Pay Item                                                                                 Pay Unit 
461.13   Light Capital Paving                                  Ton 
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SPECIAL PROVISION 
SECTION 461   

(Light Capital Paving Preservation)  
 

Description  The Contractor shall furnish a uniformly blended, homogeneous mixture of Hot Mix 
Asphalt Pavement (HMA) meeting the requirements of one of the following Special Provisions with 
the modifications as outlined in this specification.  
 

461 SP -  Light Capital Paving 
461 SP -  9.5mm Hot Mix Asphalt Mix Design 

 
Pavement will be placed as one or more courses and shall be in reasonably close conformity with the 
lines, grades, thickness, and typical cross sections shown on the plans or established by the Resident. 
The Department will accept this work under the provisions outlined in this specification, except where 
otherwise referenced to. 
 

MATERIALS 
 

Bituminous Material  The bituminous material shall meet the requirements of the most recent revision 
of the State of Maine Department of Transportation Standard Specifications. The asphalt shall be a PG 
64-28 unless otherwise specified in the contract documents.  
 
Recycled Asphalt Materials  The use of Recycled Asphalt Shingles (RAS) will not be permitted. 
 
Hot Mix Asphalt Plant Requirements  All Bituminous mixing plants shall conform to Special Provision 
400 – Hot Mix Asphalt Pavement, section 401.07 – Hot Mix Asphalt Plant. 
 
Pre-Pave Conference  The MaineDOT and Contractor shall hold a pre-pave conference prior to placing 
any Hot Mix Asphalt to discuss specifics related to the sections of highway being paved under the 
contract. Specifics discussed shall include, but are not limited to; work schedule for each section, Hot 
Mix Asphalt plants and JMFs to be used, and testing requirements. Production rates (tons per hour) 
and the number of trucks to be supplied for each location will be discussed and an agreement will be 
made regarding both issues.    
 
Quality Control  The Contractor will be responsible for Quality Control and will determine what is 
appropriate for Quality Control.  
 
Acceptance  For Hot Mix Asphalt items designated as LCPP (Light Capital Paving Preservation), a lot 
size shall be 1500 tons. The first project identification number in the contract paving area will be used 
for the purpose of tracking pavement Lots. 
 
If the Contractor options to use a design meeting the requirements of Special Provision 461 - 9.5mm 
Hot Mix Asphalt Mix Design, sampling and testing will be completed under item 461.210, otherwise 
sampling and testing will be completed under 461.13.  
 
The Contractor shall cease paving operations whenever two consecutive Acceptance tests for the 
approved JMF fall outside the upper or lower limits for Percent PGAB or individual gradations on the 
½”, #4, #16, #50 and #200 sieves specified in Table 2. Paving operations shall not resume until the 
Contactor and the Department determines that material meeting the Contract requirements will be 
produced. 
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TABLE 1: MIXTURE LIMITS 
Square Mesh Sieve 461.13 – LCP 461.210 – 9.5mm 

½” 100% 100% 
#4 (4.75 mm) 75% - 90% Target +/- 7% 

#16 (1.18 mm) 30% - 60% Target +/- 5% 
#50 (0.30 mm) 10% - 30% Target +/- 3% 

#200 (0.075 mm) 0.0% - 8.0% 0.0% - 8.0% 
PGAB Content 6.7% +/- 0.4% Target +/- 0.4% 

 
Each test result will represent the Lot, which will be evaluated for price adjustments based upon Table 
2 below. 
 

TABLE 2: PRICE ADJUSTMENTS 

#200 Sieve 

0% - 8.0% Contract Unit Price 
8.1% - 8.5% -1% Pay Adjustment 
8.6% - 9.0% -2% Pay Adjustment 

> 9.0% -3% Pay Adjustment 

JMF % PGAB1,2 Target +/- 0.4% Contract Unit Price 
0.5% below JMF -3% Pay Adjustment 

1. There will be an additional 1% Deduct for every 0.1% PGAB below the 0.5% 
listed above. 

2. There will be no deducts for PGAB content above the JMF. 
 
In addition to the deductions for PGAB above, if the average of all test results (based on more than one 
test result, calculated to the nearest hundredth) for the approved JMF is 0.3 percent or lower than the 
target for the JMF an additional 2% deduct shall be applied to the entire tonnage produced under the 
approved JMF. 
 
Nothing in this section prevents MaineDOT personnel or their representatives from obtaining 
additional samples of products to verify the acceptability of the product.  

 
CONSTRUCTION REQUIREMENTS 

 
Seasonal and Weather Limitations  The Contractor may place Hot Mix Asphalt Pavement for use as 
Light Capital Paving Preservation between May 1st and the Saturday following October 1st. Weather 
conditions shall be satisfactory for the safe set up and operation of traffic control for work zones, and 
safe operation of equipment. Paving shall be allowed when the atmospheric air temperature is above 
45° F, the pavement surface temperature is above 40° F.  
 
Temperature Requirements  The temperature of the mixture shall conform to the tolerances in Table 3 
as measured at the truck at the mixing plant and at the paver unless otherwise authorized by the 
Department. 
                      

TABLE 3: ALLOWABLE TEMPERATURE RANGES 
PGAB Grade(s) Temperature Range (°F) 

PG64-28 275-325 
PG64E-28 285-335 
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Tack Coat  A tack coat of RS-1, RS-1h, CRS-1 or CRS-1h emulsified asphalt shall be applied to any 
existing pavement or recycled layer at a rate of 0.03 gal/yd² and at a rate of 0.05 gal/yd² on milled 
pavement prior to placing a new course.  A tack coat of emulsified asphalt shall be applied between 
shim layers and subsequent layers at a rate not to exceed 0.03 gal/yd². HFMS-1 emulsified asphalts 
may be used with approval of the Department.  
 
Traffic Control  The MaineDOT will provide all necessary traffic control devices, flaggers and 
sweeping operations; unless otherwise provided for in the contract documents or added by contract 
modification. 
 
Placing Operations  The Contractor shall be responsible for the actual placing and rolling operations.  
Placing operations shall conform to acceptable paving practices.  Mixtures produced under this contract 
shall be placed on the roadway with a highway class paver, equipped with a power adjustable main 
screed. Pavers shall meet the following minimum requirements. 
 

a. A track or rubber tire mounted highway class paver with a minimum tractor weight of 28,000 
pounds, and a minimum main screed width of 8 feet.  

b. All paver screeds shall be outfitted with auger and tunnel extensions as recommended by the 
manufacturer, and have power extendible, activated, and heated screed extensions designed by 
the manufacturer for highway paving. Screeds shall be configured to place mixtures to the 
required width, crown, and breakpoints as directed by the Department. 

c. The paver used for the wearing surface shall be equipped with automatic grade controls that 
automatically adjust the screed and increase or decrease the layer thickness to compensate for 
irregularities in the preceding course. The controls shall operate from a fixed or moving 
reference such as a grade wire or ski type device (floating beam) with a minimum length of 30 
ft, a non-contact grade control with a minimum span of 24 ft. 

d. The paver must have a material receiving hopper size capable of accepting haul trucks, and be 
of sufficient size and weight to maintain the required rate of placement, line of travel, depth, 
and cross section while engaged with a loaded tri-axle or trailer haul unit. 

 
If it is determined by the Department that the 8 foot paver supplied is not adequate in meeting the 
material receiving hopper size, not of sufficient size and weight to maintain the required rate of 
placement, line of travel, depth and cross section, then a replacement paver meeting the requirements 
of the contract shall be supplied before work progresses. 
 
The widths and breakpoints of existing lanes and shoulders will be matched and maintained, and will 
received a ¾” wearing surface at a minimum. The Contractor will plan their construction sequencing 
and paver setup so that there is no excessive overlap and paved aprons can be adequately matched 
during placement unless otherwise approved by the Department. 
 
During placing operations, the paver shall be operated at a rate of speed not to exceed the mixture 
delivery rate. The paver speed shall be adjusted in relation to the amount of material actually being 
delivered to the paver, based on project conditions, plant production, and ability to finish the Hot Mix 
Asphalt mixture without pushing, shoving or cracking the mixtures.  
 
Trucking and placing operations shall be scheduled to provide continuous placement of the mixture 
regardless of haul distance.  The Contractor shall provide sufficient personnel at the paver to assure 
placement of the pavement in an orderly, safe, and efficient manner so as to assure a quality mat and 
proper overall yield. 
 
The Contractor shall shim and spot shim in locations as directed by the Department or as specified in 
the Contract. 
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Compaction   As a minimum, compaction of the LCPP will be obtained using a roller train consisting 
of a 10 ton vibratory roller, 12 ton pneumatic roller, and a 10 ton finish roller for shim layers. For 
wearing surfaces, as a minimum, compaction of the LCPP will be obtained using a roller train 
consisting of a 10 ton vibratory roller, a 10 ton intermediate roller, and a 3-5 ton finish roller unless 
otherwise approved by the Department. Once the methods are established, rolling patterns, equipment, 
and methods will become part of the QCP. Failure to conform to these requirements will be treated as 
a second incident under 106.4.6 QCP Non-compliance. 
Increasing placement rates may require additional rollers as determined by the Department or 
authorized representative. If mixture temperatures during interruptions in mix delivery are determined 
to be outside the specification temperature range outlined in this contract, the Contractor may be 
directed to halt placement operations. The defective materials shall be immediately removed and 
replaced with material that meets contract specifications at no cost to the Department. 
 
Joint Construction  Longitudinal joints shall be generally straight to the line of travel, placed at existing 
centerline and shoulder joints, and constructed in a manner that best ensure joint integrity. Methods or 
activities that prove detrimental to the construction of straight, sound longitudinal joints will be 
discontinued. 
 
Paving sequencing will be planned so that longitudinal joints are parallel to the existing centerline and 
do not fall within the mainline travelway lanes (excluding center turn lanes). Lanes shall be 
shimmed and surfaced in a manner so that no crown is created within the traveled lanes (straight 
graded) with the exception of center turn lanes with existing crowns. 
 
If the exposed centerline joint is ¾” or less, the Contractor shall close exposed longitudinal joints 
before suspending for Memorial Day, 4th of July, Labor Day, and absences greater than 3 days. Exposed 
centerline joints greater than ¾” will be matched up within ½ mile the next day and prior to weekends, 
holidays, and absences. 
 
Dust Control  The Contractor is responsible for dust control on the access roads for the bituminous 
plant as described in Section 637 of the Standard Specifications. This work shall be incidental to the 
contract. 
 
Method of Measurement  Light Capital Paving Preservation will be measured by the ton, at the contract 
price, according to delivery slips.  Material not placed and compacted satisfactorily due to Contractor’s 
equipment failure, daylight limitations, or weather will not be measured for payment.  The delivery 
slips shall conform to the requirements of the most current edition of the Standard Specifications in 
use at the time of contract bid. Cover slips will be required to be delivered on the next working day 
after each paving day.  Cover slips shall have the Item number, date and quantity listed.   
 
Basis of Payment  Light Capital Paving Preservation will be paid for at the contract unit price per ton, 
adjusted by any applicable material escalator or disincentives based on Acceptance test results. Such 
payment shall be full compensation for the following: obtaining, furnishing and processing all 
aggregate; supplying the specified PGAB bituminous material; processing, heating, mixing, weighing, 
placing, and compaction of the HMA mixtures; supplying and applying an emulsified tack coat to the 
existing pavement prior to placing any HMA; furnishing all labor, equipment, tools and all incidentals 
necessary to complete the work; and performing quality control testing. The maximum composite pay 
factor for mixes evaluated under this special provision shall be 1.00. 
 
Payment will be made under: 
 
Pay Item                                                                                 Pay Unit 
461.13   Light Capital Paving                          Ton 
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SPECIAL PROVISION 
SECTION 652 

MAINTENANCE OF TRAFFIC 
 
Approaches.  Approach signing shall include the following signs at a minimum.  Field 
conditions may warrant the use of additional signs as determined by the Resident. 
 
 Road Work Next X* Miles 
 Road Work 500 Feet (Ahead) 
 End Road Work 
 
Work Areas.  At each work site, signs and channelizing devices shall be used as directed by the 
Resident. 
 
Signs include: 
 
 Road Work XXXX1. 
 One Lane Road Ahead 
 Flagger Sign 
 
Other typical signs include: 
 
 Be Prepared to Stop 
 Low Shoulder 
 Bump 
 Pavement Ends 
 
The above lists of Approach signs and Work Area signs are representative of the contract 
requirements.  Other sign legends may be required. 
 
Unless otherwise defined in Special Provision 105/107 or submitted and approved in the 
Traffic Control Plan, the following shall apply: 

- The Contractor shall conduct their operations in such a manner that the roadway will 
not be restricted to one lane for more than 2,500 feet at each work area and no more 
than 4,000 feet for paving, milling, and crack seal/repair work areas.   

- Where more than one work area restricts traffic to one lane operation, these work areas 
shall be separated by at least 1 mile of two-way operation. 

   
Temporary Centerline A temporary centerline shall be placed each day on all new pavement 
to be used by traffic. The temporary centerline, when specified of reflectorized traffic paint, 
shall conform to the standard marking patterns used for permanent markings.  Failure to apply 
a temporary centerline daily will result in a Traffic Control Violation and suspension of paving 
operations until temporary markers are applied to all previously placed pavement. 
 
¹ “Road Work Ahead” to be used in short duration operations and “Road Work xx feet” to be used in stationary 
operations as directed by the Resident. 
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2020 STANDARD DETAIL UPDATES 
 

Standard Details and Standard Detail updates are available at: 
http://maine.gov/mdot/contractors/publications/standarddetail/ 
  
 
Detail #  Description       Revision Date  
  
502(19)  Bridge Drains       3/17/2023 
502(15)  Bridge Drains       3/17/2023 
502(20)  Bridge Drains       3/17/2023 
502(23)  Bridge Drains       3/17/2023 
502(24)  Bridge Drains       3/17/2023 
502(25)   Bridge Drains       3/17/2023 
502(26)  Bridge Drains       3/17/2023 
504(07)  Diaphragm & Crossframe Notes    3/17/2023 
507(20)  Steel Approach Railing 3-Bar     2/11/2021 
507(21)  Steel Approach Railing 3-Bar     2/11/2021 
507(22)  Steel Approach Railing 3-Bar     2/11/2021 
507(23)  Steel Approach Railing 3-Bar     2/11/2021 
507(27)  Steel Approach Railing      2/11/2021 
526(01)  Portable Concrete Barrier     1/14/2021 
526(01A)  Portable Concrete Barrier     1/14/2021 
526(01B)  Portable Concrete Barrier     1/14/2021 
526(02)  Portable Concrete Barrier     1/14/2021 
526(02A)  Portable Concrete Barrier     1/14/2021 
526(03)  Portable Concrete Barrier     1/14/2021 
526(04)  Portable Concrete Barrier     1/14/2021 
526(04A)  Portable Concrete Barrier     1/14/2021 
526(04B)  Portable Concrete Barrier     1/14/2021 
526(05)  Permanent Concrete Barrier     3/17/2023 
526(21)  Permanent Concrete Barrier     3/17/2023 
526(22)  Concrete Transition Barrier     3/17/2023 
526(38)  Concrete Transition Barrier     3/17/2023 
526(39)  Texas Classic Rail      3/17/2023 
526(55)  Texas Classic Rail      3/17/2023 
 

http://maine.gov/mdot/contractors/publications/standarddetail/
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603(10)  Concrete Pipe Ties        6/10/2021 
605(01)  Underdrain         7/8/2022 
605(01)  Underdrain Notes        7/8/2022 
606(17)  Midway Splice Guardrail Transition      6/10/2022 
606(23)  Standard Bridge Transition – Type “1”     2/11/2021 
606(24)  Standard Bridge Transition – Type “1A”     2/11/2021 
608(02)  Detectable Warnings        6/10/2021 
609(09)  Precast Concrete Vertical Curb      2/11/2021 
627(07)  Crosswalk         2/22/2022 
627(08)  Crosswalk         2/22/2022 
643(11)  ATCC Cabinet                 12/14/2020 
801(11)  Pedestrian Ramp Notes                11/20/2023 
801(12)  Pedestrian Ramp Requirements    11/20/2023 
801(13)  Ramp Length Table      11/20/2023 
801(14)  Parallel Pedestrian Ramp     11/20/2023 
801(15)  Perpendicular Pedestrian Ramp – Option 1   11/20/2023 
801(16)  Parallel Pedestrian Ramp – Option 2A   11/20/2023 
801(17)  Perpendicular Pedestrian Ramp – Option 2A   11/20/2023 
801(18)  Parallel Pedestrian Ramp – Option 2B   11/20/2023 
801(19)  Perpendicular Pedestrian Ramp – Option 2B   11/20/2023 
801(20)  Parallel Pedestrian Ramp – Option 3    11/20/2023 
801(21)  Perpendicular Pedestrian Ramp – Option 3   11/20/2023 
801(22)  Side Street Pedestrian Ramp      11/20/2023 
801(23)  Parallel Pedestrian Ramp – Esplanade   11/20/2023 
801(24)  Perpendicular Pedestrian Ramp – Esplanade   11/20/2023 
801(25)  Island Crossings      11/20/2023 
801(26)  Blended Transition      11/20/2023 
801(26)  Blended Transition        1/19/2024 
801(27)  Pedestrian Ramp Adjacent to Driveway or Entrance  11/20/2023 
802(05)  Roadway Culvert End Slope Treatment     1/03/2017 
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SUPPLEMENTAL SPECIFICATIONS 
(Corrections, Additions, & Revisions to Standard Specifications – March 2020) 

 
SECTION 101 

CONTRACT INTERPRETATION 
 

101.2 Definitions   
 
Construction Easement  revise this definition by removing it in its entirety and replace with; 

“A right acquired by the Department for a specific use of private property outside of the 
established Right-of-Way.  Examples include but are not limited to Drainage Easements, 
Construction and Maintenance Easements, and Slope Easements. Construction Easement 
areas, including Temporary Construction Limits and Temporary Road Limits, outside of the 
Right-of-Way remain private property.  No use other than to access and perform the specified 
work activity is permitted without written permission of the owner.” 
 
 Construction Limit Line   Remove this definition in its entirety. 

 
Holidays   Amend this paragraph by adding “Juneteenth” between ‘Memorial Day’ and 

‘Independence Day’. 
 

Plans    Revise this paragraph by removing “Standard Details, Supplemental Standard 
Details” from the first sentence.   

 
Project Limits Revise this definition by removing it in its entirety and replacing it with: 

“Areas within the Right-of-Way, Construction Easements, or Temporary Construction Limits 
shown on the Plans or otherwise indicated in the Contract. If no Project Limits are indicated 
in the Contract, the Project Limits shall be determined by the Department. For a related 
Maine statute, see 23 MRSA § 653. “ 
 

Right-Of-Way   Revise this definition by removing it in its entirety and replacing it with: 
“The area of land, property, or interest therein, acquired for or devoted to the Project or other 
purposes. Portions of the Right-of-Way may be used for storage of materials and equipment 
and the location of engineering facilities, subject to written approval by the Department.” 

 
Amend this Section by adding the following two definitions (that replace Construction Limit Line); 

 
Temporary Construction Limits The area within which the Contractor may access and 

perform the Physical Work and outside of which Work may not be performed without written 
authorization by the property owner. 
 

Temporary Road Limits The area within which the Contractor may construct and 
maintain a temporary detour for maintenance of traffic.  
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SECTION 102 
BIDDING 

 
102.11 Bid Responsiveness   Revise the paragraph that states 
“The Bid is not signed by a duly authorized representative of the Bidder.” So that it reads: 
 
“The Bid is not signed by a duly authorized representative of the Bidder.   
• Properly submitted electronic bids meet this requirement.   
• Paper bids must include at least one signed copy of the Contract Agreement Offer & 

Award form.” 
 

SECTION 103 
AWARD AND CONTRACTING 

 
103.3.1 Qualification Requirement for Award   Revise this subsection so that it reads: 
 
“103.3.1 Qualification Requirement for Award   If the Notice to Contractors lists a 
Prequalification requirement, the Apparent Successful Bidder must successfully complete the 
Prequalification process as a condition of Award.  The Apparent Successful Bidder who does 
not already hold an Annual Prequalification shall have 21 days to provide the Department 
with their Prequal documents or the Department may move on to the next low bidder.” 

 
SECTION 104 

GENERAL RIGHTS AND RESPONSIBILITIES 
 

104.2.1 Furnishing of Right-of-Way   Revise this subsection by removing it in its entirety and 
replace with the new subsection: 
 
“104.2.1 Furnishing of Property Rights The Department will secure all necessary rights to real 
property within the Project Limits shown on the Right-of-Way Plans that are provided with 
the Bid Documents. For related provisions, see Sections 104.3.2 – Furnishing of Other 
Property Rights, Licenses and Permits and 105.4.5 - Maintenance of Existing Structures. For 
related definitions, see Construction Easements and Right-of-Way.” 
 
104.3.2 Furnishing of Other Property Rights, Licenses and Permits    Revise this subsection by 
replacing “104.2.1 Furnishing of Right-of-Way” with “104.2.1 Furnishing of Property Rights”. 
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SECTION 105 
GENERAL SCOPE OF WORK 

 
105.10.2 Requirements Applicable to All Contracts  Under section A, number 2, in the first sentence 
of the first paragraph, revise this Section by replacing the word “handicap” in two places with the 
word “disability” so it now reads: 
 
“2) The Contractor will, in all solicitations or advertisements for employees placed  
by or on behalf of the Contractor, State that all qualified applicants will receive  
consideration for employment without regard to race, color, sexual orientation, religious  
creed, sex, national origin, ancestry, age, physical disability, or mental disability.” 
 

SECTION 106 
QUALITY 

 
106.6 Acceptance  Revise this Subsection by replacing the paragraph beginning with “Acceptance of 
Hot Mix Asphalt Pavement will be based” with: 
 

“Acceptance of Hot Mix Asphalt Pavement will be based on Method A or C Statistical 
Acceptance, or Method B or D Acceptance as specified.  The method of acceptance for each 
item is defined in Special Provision, Section 403, Hot Mix Asphalt Pavement.  When items 
of Hot Mix Asphalt Pavement are not so designated, Method A will be utilized whenever 
there are more than 1000 tons per Hot Mix Asphalt Pavement item, and Method B will be 
utilized when there are less than or equal to 1000 tons per Hot Mix Asphalt Pavement 
item.” 

 
Revise Subsection “B” by removing it and replacing it with: 

 
“B.  Items not designated for Statistical Acceptance will utilize Method B or D 

Acceptance testing to validate the quality of the material incorporated into the Project.  
For material paid under Item 403.209 – Method D, or designated to be visually accepted, 
the Contractor shall provide the Department with a Certification Letter that indicates that 
the material supplied complies with the Specifications.  Test results representative of the 
certified material shall be attached to the letter. 

 
The Department will randomly sample and test the certified Material for properties 

noted in Table 1 of Section 502 - Structural Concrete or Table 14 of Section –401.21 
Acceptance Method B & D.  Material will be subject to rejection as noted in Structural 
Concrete Section 502.195 - Quality Assurance Method C Concrete or Hot Mix Asphalt, 
Section 401.2022 Pay Adjustment – Method B & D.” 

 
106.7.1 Standard Deviation Method Revise 106.7.1, subsection H by removing the following from 
the first paragraph: 
 
“Method B: PF = [70 + (Quality Level * 0.33)] * 0.01” 
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106.9.1 Warranty by Contractor   Revise the third paragraph of this section so that it reads: 
 
“For a related provision regarding obligations regarding plantings, see section 621.36 – 
Maintenance Period. “  

 
SECTION 107 

TIME 
 

107.3.1 General   Amend this paragraph by adding “Juneteenth” between ‘Patriot’s Day’ and ‘the 
Friday after Thanksgiving’.  
 

SECTION 108 
PAYMENT 

 

108.2.3 Mobilization Payments   Replace Standard Specification 108.2.3 – Mobilization Payments 
with the following: 

“108.2.3 Mobilization Payments  “Mobilization” includes the mobilization and demobilization 
of all resources as many times as necessary during the Work.   

 
Percent Mobilization Bid will be determined by taking the amount Bid for Mobilization 

and dividing by the Total Contract Amount less Mobilization. Mob/(Total Contract – 
Mob). 

 
Payment will be made at the following intervals: 
 
 

% Mobilization Bid % Mobilization 
Paid at Contract 
Award 

% Mobilization 
Paid after the 
Department 
determines 50% of 
the work is 
Complete 

% Mobilization 
Paid at Final 
Acceptance 

10% or less 50% 50%  
More than 10% to 
15% 

33% 33% 34% 

More than15% to 
20% 

25% 25% 50% 

More than 20% to 
30% 

15% 15% 70% 

Greater than 30% 10% 10% 80% 
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108.3 Retainage   Revise the third paragraph of this section so that it reads: 
 
“Upon Final Acceptance, and determination by the department that there are no claims either 
by or on the Contractor or Subcontractors; no over payments by the department; no LDs due; 
and no disincentives due, the Department will reduce Retent to 1% of the original Contract 
Award amount, or $100,000, whichever is less, as it deems desirable and prudent.” 
 
108.4.1 Price Adjustment for Hot Mix Asphalt  Revise the first paragraph of this section by 
replacing the first sentence with the following: 
 
 “For each Contract, a price adjustment for performance graded binder will be made for the 
following pay items, when the total quantity of Hot Mix Asphalt included in these items is in 
excess of 500 tons, based on the estimated quantities of these items at the time of bid.”    

Amend this section by adding “Item 461.2101  Polymer Modified 9.5 mm” to the list of 
Pay Items that are eligible for a price adjustment.  Also add “Item 461.2101 -  6.4%” to the list of 
Asphalt percentages. 
 

SECTION 110 
INDEMNIFICATION, BONDING, AND INSURANCE 

 
110.3.9 Administrative & General Provisions   Amend this subsection by adding “Automobile 
Liability” under letter A) Additional Insured to the list of exceptions. 
 

SECTION 206 
STRUCTURAL EXCAVATION 

 
206.01 Description – Structural Earth Excavation, Below Grade delete the entire sentence and 
replace with “shall consist of the removal of excavation required for unknown or unanticipated 
subsurface condition. See 206.04 – Method of Measurement for pay limits.” 
 
206.04 Method of Measurement – Drainage and Minor Structures Paragraph 1, sentence 2, delete the 
remainder of the sentence beginning with “….provided the maximum allowable…”And replace 
with: “….in accordance with the following limits:” 
 

- Vertical pay limits: 
o Below a plane parallel with and 12 inches below the bottom of the drainage 

or minor structure or 
o Below the excavation limits shown in the Bid Documents; whichever is 

greater. 
 

- Horizontal pay limits – The maximum allowable horizontal dimensions shall not 
exceed those bounded by vertical surfaces 18 inches outside the base, or extreme 
limits of, the structure, and to the vertical neat lines of underdrain trenches, as 
shown in the Contract Documents.  

 
SECTION 401 
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HOT MIX ASPHALT PAVEMENT 
 

401.19 Contractor Quality Control  Amend this Section by adding the following to the end: 
“Failure to comply with the approved QCP will result in work suspension and pay reductions 
as outlined in Section 106.4.6. The Quality Control Plan Value shall be the total bid value for 
all items covered by the QCP as identified in Special Provision 403.” 
 

SECTION 501 
FOUNDATION PILES 

 
501.05 Method of Measurement    
c. Piles in Place   Revise the third paragraph by replacing the “10” with “20” so that it reads:  
 
Unused pile cutoffs 20 feet or more in length, except those required to accommodate the 
Contractor’s construction method, as discussed herein, will remain the property of the Department 
and will be stored at a bridge maintenance yard nearest the project. Hauling and unloading of piles 
will be done by the Contractor or by the Department, depending upon availability of services. 
 

SECTION 502 
STRUCTURAL CONCRETE 

 
502.09 Forms and Falsework  Amend this subsection by adding the subsection title “502.10 Placing 
Concrete” after section “D” Removal of Forms and False work” and after the paragraph beginning 
with “2.  Forms and False work, including blocking…”.  So that a new subsection starts and reads: 

“502.10 Placing Concrete 
A. General  Concrete shall not be placed until forms ….” 

 
502.1701 Quality Control, Method A and B    Revise this Section so that the first paragraph and the 
first sentence of the second paragraph read: 
“502.17 Quality Control   The Contractor shall control the quality of the concrete through 
testing, inspection, and practices which shall be described in the QCP, sufficient to assure a 
product meeting the Contract requirements. The QCP shall meet the requirements of Section 
106, Quality, and this specification. No work under this item shall proceed until the QCP is 
submitted to and approved by the Department. Failure to comply with the approved QCP will 
result in work suspension and pay reductions as outlined in Section 106.4.6. The Quality 
Control Plan Value shall be the total bid value for all cast-in-place items covered by the QCP, 
using the P value listed in Special Provision 502. If no P value is listed, a value of $350, or bid 
value per cubic yard, whichever is less, shall be used. 
   
  502.1701 Quality Control, Method A and B The QCP shall address all elements that affect the 
quality of the structural concrete including, but not limited to, the following: “ 
 
Section 502.1701, Quality Control, Revise Table 4 of this Subsection by removing it in its 
entirety and replacing it with: 

 
TABLE 4 
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METHOD A & B MINIMUM QUALITY CONTROL TESTING REQUIREMENTS * 
TEST TEST METHOD SAMPLING 

LOCATION 
FREQUENCY 

Gradation AASHTO T-27 & T-11 Stockpile One set per proposed 
grading before production.  
One set every 100 yd3 
(Min. 1 set per month) 

Organic Impurities AASHTO T-21 Stockpile Once per fine aggregate  
per year ** 
 

% Absorption AASHTO T-84 & T-85 Stockpile Once per aggregate per 
year 

Specific Gravity AASHTO T-84 & T-85 Stockpile Once per aggregate per 
year 

Total Moisture in 
Aggregate 

AASHTO T-255 Stockpile One set per day’s 
production 

Free Water and 
Aggregate Wt. 

N/A  One per day’s production  

% Entrained Air AASHTO T-152 On Project On first two loads and 
every third load thereafter 
provided consistent results 
are achieved 

Compressive Strength AASHTO T-22 On Project One set per sublot            
      

Compressive Strength AASHTO T-22  
@ 7days  

On Project One set per sublot                 

* Additional QC testing will be required any time a process change occurs during a placement, 
including changes in type or dosage of admixture.  Additional testing shall include, but is not 
limited to, entrained air testing.    

** If the color produced is a laboratory designation Plate III, then the fine aggregate shall 
be tested once per month. 

 
502.18, Method of Measurement, Revise Subsection ‘F’ by removing the word ‘transverse’ so that it 
reads: “Saw cut grooving of concrete wearing surfaces, complete and accepted, will be 
measured for payment as one lump sum.” 
 
502.19, Basis of Payment, Revise the third paragraph by removing the word ‘transverse’ so that it 
reads:  “Saw cut grooving of concrete wearing surfaces will be paid for at the Contract Lump 
Sum Price, which shall be payment for furnishing all materials, labor, and equipment, 
including depth gauges and all incidentals, to satisfactorily complete the work.” 
(Also see 535.24 and 535.25 for related changes) 
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SECTION 503 
REINFORCING STEEL 

 
Section 503.07 Splicing Revise this section by removing the table and following footnote and 
replacing them with: 
 

Minimum Lap Splice Length (inches) 
 
Bar Type 

Bar Size 
#3 #4 #5 #6 #7 #8 #9 #10 #11 

Plain or Galvanized 16 20 24 29 38 47 59 72 85 
Epoxy or Dual Coated 17 24 36 43 56 71 88 107 128 
Stainless 19 24 30 36 47 59 73 89 107 
Low-carbon Chromium 24 32 39 47 63 78 97 119 142 

 

“The minimum lap splice lengths in the table above are based on the parameters below. When 
any     of these parameters are altered, appropriate minimum lap splice lengths will be as shown 
on the Plans. 

• Normal weight concrete 
• Minimum 28-day concrete compressive strength from 4,000 psi to 10,000 psi 
• Class B tension lap splice 
• Minimum center-to-center spacing between bars of 6 inches 
• Minimum clear cover of 2 inches 
• Nominal reinforcing steel yield strengths 

o Low-carbon Chromium = 100 ksi 
o Stainless = 75 ksi 
o All others = 60 ksi 

• Reinforcement with yield strengths greater than 75 ksi shall have beam transverse 
reinforcement and column ties provided over the required lap splice length in 
accordance with the current edition of the AASHTO LRFD Bridge Design Specifications 

 
When lap splices are placed horizontally in an element where the concrete depth below the 

splice will be 12 inches, or more, the indicated lap splice lengths shall be multiplied by a factor 
of 1.3.” 
 

SECTION 506 
SHOP APPLIED PROTECTIVE COATING – STEEL 

 
506.13 Surface Preparation  Amend this section by adding this paragraph to the end: 
 
“Steel shall meet the requirements of SSPC SP8 Pickling prior to being immersed in the zinc 
tanks. Verification of the surface preparation shall be included in the QC documentation.” 
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SECTION 523 
BEARINGS 

 
523.051 Protective Coating  Revise this subsection by removing the paragraph beginning with 
“Anchor rods shall be galvanized…” and replacing with: 
 

“Anchor rods shall be galvanized. When anchor rods are designated to secure bare 
unpainted steel or painted steel, a dielectric coating (epoxy or bituminous type coatings are 
acceptable) shall be applied to the anchor rod and/or adjacent steel to prevent contact between 
galvanized surfaces and painted or unpainted steel.” 
 
523.22 Fabrication     Amend this subsection by adding the following: “Elastomeric Bearings shall 
be fabricated in accordance with AASHTO M251.” 
 

SECTION 526 
CONCRETE BARRIER 

 
Amend this section by deleting it in its entirety and replacing it with: 
 

“526.01 Description This work shall consist of the furnishing, constructing, erecting, 
setting, resetting, and removal of concrete barrier and associated elements in accordance 
with these specifications, the Standard Details, and the lines and grades shown on the Plans 
or established by the Resident. 

 
The types of concrete barrier are designated as follows: 
 
Portable Concrete Barrier Type I  Double faced removable barrier in accordance with 

the Standard Details. 
 
Permanent Concrete Barrier Type II  Double faced barrier as shown on the Plans. 
 
Permanent Concrete Barrier Type IIIa  Single faced barrier 32 inches high in 

accordance with the Standard Details or as shown on the Plans. 
Permanent Concrete Barrier Type IIIb  Single faced barrier 42 inches high in 

accordance with the Standard Details or as shown on the Plans. 
 
Permanent Concrete Transition Barrier  Barrier of various heights joining steel bridge 

rail to steel guardrail in accordance with the Standard Details or as shown on the Plans. 
 
Permanent Texas Classic Rail  Barrier Traffic rail or sidewalk rail, in accordance with 

the Standard Details or as shown on the Plans. 
 
526.02 Materials 
 
a. Concrete   Concrete for barriers, both permanent and portable, shall have a design 

strength of 5,000 psi.  
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For cast-in-place barrier: The concrete shall be Class LP, in accordance with Standard 

Specification Section 502, Structural Concrete. 
 
For precast barrier: The concrete shall meet the requirements of Standard 

Specification 712.061, Structural Precast Concrete Units, except that the stripping strength 
for precast barriers is 4,000 psi. 

b. Reinforcing Steel   Reinforcing steel shall meet the requirements of Section 503, 
Reinforcing Steel. 

 
c. Structural Steel   Plates and barrier connections shall meet the requirements 

specified in Standard Specification 504 - Structural Steel and shall be hot dip galvanized 
after fabrication in accordance with Standard Specification 506, Shop Applied Protective 
Coating – Steel 

 
d. Bolts Bolts shall meet the requirements specified in Section 713.02, High Strength 

Bolts. 
 
e. Connecting Pins for Portable Concrete Barrier  Portable concrete barriers must be 

connected using a 1- inch diameter pin. The connecting pin must be smooth, not deformed, 
i.e., reinforcing bar may not be used, and shall meet the strength requirements of ASTM 
A449 steel. Materials with greater strength may be used with the approval of the 
Department. 

 
f. Anchor Pins for Portable Concrete Barrier Anchoring to concrete or asphalt will be 

required when specified on the Plans.  When required, portable concrete barriers must be 
anchored using a 1 ½ - inch diameter anchor pin. The anchor pin must be smooth, not 
deformed, i.e., reinforcing bar may not be used, and shall meet the strength requirements 
of ASTM A36 steel. Materials with greater strength may be used with the approval of the 
Department. 

 
g. Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for 

Portable Concrete Barrier on the following schedule:   
 

New Portable Concrete Barrier shall be crash tested and/or evaluated to MASH2016 
criteria.  
 
Current Portable Concrete Barrier in useful serviceable condition that is successfully 
tested to NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 
2029.  
 
Other current Portable Concrete Barrier that is deemed acceptable by the Department 
may be utilized on projects off the National Highway System through December 31, 2024. 

526.03 Construction Requirements  
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Cast-in-place barriers shall be fabricated in accordance with Standard Specification 
Section 502, Structural Concrete. Precast barriers shall be fabricated in accordance with 
Standard Specification 534, Precast Structural Concrete.   

 
Concrete finish for permanent barrier shall be rubbed as defined in Standard 

Specification Section 502, Structural Concrete, 502.13 D2 or an approved equal. 
Portable concrete barrier shall be generally free from fins and porous areas and shall 

present a neat and uniform appearance.   
 

Permanent barrier shall have a protective coating applied in accordance with Standard 
Specification Section 515, Protective Coating for Concrete Surfaces. 

 
Reflective delineators for concrete median barrier shall meet the requirements of 

Special Provision 645, Highway Signing. 
 
Preformed Joint Filler shall meet the requirements specified in Subsection 705.01, 

Preformed Expansion Joint Filler. 
 
Permissible dimensional tolerances for all concrete barriers shall be as follows: 
 
a.  Cross-sectional dimensions shall not vary from design dimensions by more than ¼ 

inch. The vertical centerline shall not be out of plumb by more than ¼ inch. 
 
b.  Longitudinal dimensions shall not vary from the design dimensions by more than ¼ 

inch per 10 feet of barrier section and shall not exceed ¾ inches per section. 
 
c.  Location of anchoring holes shall not vary by more than ½ inch from the dimensions 

shown in the concrete barrier details on the Plans. 
 
d.  Surface straightness shall not vary more than ¼ inch under a 10-foot straightedge. 
 
e.  The barrier shall have no significant cracking.  Significant cracking is defined as 

fractures or cracks passing through the section, or any continuous crack extending for a 
length of 12 inches or more, regardless of position in the section. 

 
526.04 Method of Measurement Permanent Concrete Barrier Type II, IIIa, IIIb, Texas 

Classic Rail, and Precast Median Barrier will be measured for payment by lump sum, 
complete in place.   

 
Portable concrete barrier, both anchored and unanchored will be measured for 

payment by lump sum.  Lump sum measurement will include verification of the installation 
and removal of all portable concrete at the completion of the Contractor’s operations. 

 
The Contractor shall replace sections of portable concrete barrier, including anchored 

barrier damaged by the traveling public when directed by the Resident.  Replacement 
sections will be measured for payment in accordance with Standard Specification 109.7, 
Equitable Adjustments to Compensation and Time. 



January 19, 2024 
Supersedes: December 4, 2023 

 
 

 

Page 12 of 40 
 

Transition barrier will be measured by each, complete in place. 
 
526.05 Basis of Payment The accepted quantities of Concrete Barrier Type II, IIIa, IIIb, 

Texas Classic Rail, and Precast Median Barrier will be paid for at the Contract lump sum 
price for the type specified, complete in place.    

 
The accepted quantities of Portable Concrete Barrier Type I, both anchored and 

unanchored will be paid for at the Contract lump sum price.  Such payment shall be full 
compensation for furnishing all materials, assembling, moving, resetting, transporting, 
temporarily storing, removing barrier, furnishing new parts as necessary, and all 
incidentals necessary to complete the work. 

 
Portable barrier shall become the property of the Contractor upon completion of the 

use of the barrier on the project and shall be removed from the project site by the 
Contractor. 

 
Transition barrier will be paid for at the Contract price each, complete in place.   
 
The accepted quantity of all types of concrete barrier, whether portable or permanent, 

will be paid for at the lump sum or per each price, as applicable, which payment shall be 
full compensation for all materials, including reinforcing steel, protective coating, reflective 
delineators, steel plates and hardware, equipment, labor and incidentals required, as 
necessary, to complete the work.    

 
Payment will be made under:  
 
  Pay Item      Pay Unit  
 
526.301 Portable Concrete Barrier, Type I   Lump Sum  
526.304 Portable Concrete Barrier, Anchored Type I Lump Sum 
526.312    Permanent Concrete Barrier Type II  Lump Sum 
526.321    Permanent Concrete Barrier Type IIIa  Lump Sum 
526.323 Texas Classic Rail     Lump Sum 
526.331    Permanent Concrete Barrier Type IIIb   Lump Sum 
526.34  Permanent Concrete Transition Barrier        Each 
526.502 Precast Concrete Median Barrier   Lump Sum” 

 
SECTION 527 

ENERGY ABSORBING UNIT 
 

527.02 Materials Amend this section by deleting it in its entirety and replacing it with: 
 
“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on 
the following schedule: 
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Portable Crash Cushions will be crash tested and/or evaluated to MASH2016 criteria by 
January 1, 2030. Current Category 3 devices in useful serviceable condition that are 
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through 
December 31, 2029. 
 
Work Zone Crash Cushions shall be selected from the Department’s Qualified Products List of 
Crash Cushions/Impact Attenuators or approved equal.” 
 

SECTION 535 
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE 

 
535.22  Tolerances   Amend this section by deleting it in its entirety and replacing it with: 
“Product dimensional tolerances shall be in conformance with the latest edition of PCI MNL-
135, Tolerance Manual for Precast and Prestressed Concrete Construction, as applicable to the 
particular product (e.g., slab, I-girder, box beam), the Plans, and this Specification. Use Box 
Beam fabrication tolerances for voided or solid slab beams and use Double Tee tolerances for 
NEXT beams. In case of dispute, the Fabrication Engineer shall determine the allowable 
tolerance.”  
 
535.24  Installation of Slabs, Beams, and Girders  Revise the 5th paragraph by replacing “6.0 and 
9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive strength 
of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, be non-
shrink, flowable, and contain a non-shrink additive listed on the Department QPL for 
expansive cements.” 
 
535.25, Installation of Precast/Prestressed Deck Panels  Revise the 2nd paragraph by replacing “6.0 
and 9.0” to “5.0 and 8.0” so it reads: “Ready mixed grout shall achieve a design compressive 
strength of 6,000 psi at 28 days, have an entrained air content of between 5.0 and 8.0 percent, 
be non-shrink, flowable, and contain a non-shrink additive listed on the Department QPL for 
expansive cements.” 
 

SECTION 606 
GUARDRAIL 

 
Amend this section by replacing it with the following:  
 
606.01 Description This work shall consist of furnishing and installing guardrail components in 
accordance with these specifications and in reasonably close conformity with the lines and grades 
shown on the plans or as established.  Guardrail is designated as:   
 

31” W-Beam Guardrail - Mid-Way Splice 
Galvanized steel w-beam, 8” wood or composite offset blocks, galvanized steel posts 
Thrie Beam 
Galvanized steel thrie beam, 8” wood or composite offset blocks, galvanized steel posts 

 
Median guardrail shall consist of two beams of the above types, mounted on single posts.  
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Bridge mounted guardrail shall consist of furnishing all labor, materials, and equipment necessary to 
install guardrail as shown on the plans.  This work shall also include drilling for and installation of 
offset blocks if specified, and incidental hardware necessary for satisfactory completion of the work. 
 
Remove and Reset and Remove, Modify, and Reset guardrail shall consist of removing the existing 
designated guardrail and resetting in a new location as shown on the plans or directed by the 
Resident.  Remove, Modify, and Reset guardrail and Modify guardrail include the following 
guardrail modifications:  Removing plate washers at all posts, except at anchorage assemblies as 
noted on the Standard Details, adding offset blocks, and other modifications as listed in the 
Construction Notes or General Notes.  Modifications shall conform to the guardrail Standard Details. 
 
Bridge Connection shall consist of the installation and attachment of beam guardrail to the existing 
bridge.  This work shall consist of constructing a concrete end post or modifying an existing end post 
as required, furnishing, and installing a terminal connector, necessary hardware, and incidentals 
required to complete the work as shown on the plans.  Bridge Transition shall consist of a bridge 
connection and furnishing and installing guardrail components as shown in the Standard Details. 
 
606.02 Materials  Materials shall meet the requirements specified in the following Sections of 
Division 700 - Materials: 
 
      Timber Preservative          708.05 
    Metal Beam Rail               710.04 
    Guardrail Posts                       710.07 
   Guardrail Hardware                710.08 
 
Guardrail components shall meet the applicable standards of "A Guide to Standardized Highway 
Barrier Hardware" prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative 
Committee, Task Force 13 Report. 
 
Posts for underdrain delineators shall be “U” channel steel, 8 ft long, 2 ½ lb/ft minimum and 
have 3/8-inch round holes, 1-inch center to center for a minimum distance of 2 ft from the top of the 
post. 
 
Reflectorized Flexible Guardrail Markers shall be mounted on all guardrails. A marker shall be 
mounted onto guardrail posts at the flared guardrail terminal end point and tangent point, both at the 
leading and trailing ends of each run of guardrail. The marker’s flexible posts shall be gray with 
either silver-white or yellow reflectors (to match the edge line striping) at the tangents, red at leading 
ends, and green at trailing ends.  Whenever the guardrail terminal is not flared, markers will only be 
required at the terminal end point. These shall be red or green as appropriate.  Markers shall be 
installed on the protected side of guardrail posts unless otherwise approved by the Resident.  
Reflectorized flexible guardrail markers shall be from the Department’s Qualified Products List of 
Delineators.  The marker shall be gray, flexible, durable, and of a non-discoloring material to which 
3-inch by 9-inch reflectors shall be applied, and capable of recovering from repeated impacts and 
meeting MASH 16 requirements. Reflective material shall meet the requirements of Section 719.01 
for ASTM D 4956 Type III reflective sheeting. The marker shall be secured to the guardrail post 
with two fasteners, as shown in the Standard Details.   
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Reflectorized beam guardrail reflectors shall be mounted on all “w” beam guardrail and shall be 
either the “butterfly” type or linear delineation system panels.      “Butterfly” or linear delineation 
panels shall be installed at approximately 62.5 foot intervals on tangents (after every tenth post) and 
31.25 feet on curves (after every fifth post), and shall be centered on the guardrail beam.  On 
Divided highways, the left-hand delineators shall be yellow and the right-hand delineators shall be 
silver/ white.  On two-way directional highways, the right-hand side will have silver / white 
reflectors and no reflectorized delineator used on the left.    Delineators shall have reflective sheeting 
that meets or exceeds the requirements of Section 719.01. 
 
“Butterfly” reflectors shall be fabricated from high-impact, ultraviolet & weather resistant 
thermoplastic.  Aluminum, galvanized metal or other materials shall not be used.  Reflective 
sheeting will be applied to only one side of the delineator facing the direction of traffic and shall be 
centered vertically on the guardrail beam as shown in the Standard Detail 606(7).   

  
Linear delineation system panels shall be 1.5 inches wide by approximately 11 inches nominal 
length, with a minimum of 5 raised lateral ridges spaced at approximately 2.25 inches.  The height of 
each ridge shall be 0.34 inches with a 45 degree profile and a 0.28 inches radius at the top.  Sheeting 
shall be laminated to thin gauge aluminum with a pre-applied adhesive tape on the back.  Panels 
shall not be installed over seams or bolt heads and shall be centered horizontally on the guardrail 
beam; linear delineation panels shall be attached to only one guardrail beam.  The guardrail beam 
surface shall be cleaned and prepared according to the manufacturer’s instructions.  Air temperature 
and guardrail surface temperature must be a minimum of 50 degrees F (10 C) with rising 
temperature at the time of installation. 

 
Exact locations of the either the “butterfly” type or the linear delineation panels shall be approved by 
the Resident prior to installation.   
 
Single wood post shall be of cedar, white oak, or tamarack, well-seasoned, straight, and sound and 
have been cut from live trees.  The outer and inner bark shall be removed, and all knots trimmed 
flush with the surface of the post.  Posts shall be uniform taper and free of kinks and bends. 
 
Single steel post shall conform to the requirements of Section 710.07 b. 
 
Single steel pipe post shall be galvanized, seamless steel pipe conforming to the requirements of 
ASTM A120, Schedule No. 40, Standard Weight.   
 
Acceptable multiple mailbox assemblies shall be listed on the Department’s Qualified Products List 
and shall be MASH 16 tested and approved. 
 
Flared and Tangent w-beam guardrail terminals and guardrail offset blocks shall be from the 
Department’s Qualified Products List.  Flared terminals shall be installed with a 4 ft offset as shown 
in the Manufacturer’s installation instructions. 
 
Anchorage assemblies used to anchor trailing ends, radius guardrail, or other ends not exposed to 
traffic shall meet the applicable standards of "A Guide to Standardized Highway Barrier Hardware" 
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prepared and approved by the AASHTO-AGC-ARTBA Joint Cooperative Committee, Task Force 
13 Report, Drawing SEW02a. 
 
Existing materials damaged or lost during adjusting, removing and resetting, or removing, 
modifying, and resetting, shall be replaced by the Contractor without additional compensation.  
Existing guardrail posts and guardrail beams found to be unfit for reuse shall be replaced when 
directed by the Resident. 
 
606.03 Posts   Posts for guardrail shall be set plumb in holes or they may be driven if suitable 
driving equipment is used to prevent battering and distorting the post.  When posts are driven 
through pavement, the damaged area around the post shall be repaired with approved bituminous 
patching.  Damage to lighting and signal conduit and conductors shall be repaired by the Contractor. 
 
When set in holes, posts shall be on a stable foundation and the space around the posts, backfilled in 
layers with suitable material, thoroughly tamped. 
 
The reflectorized flexible guardrail markers shall be set plumb with the reflective surface facing the 
oncoming traffic.  Markers shall be installed on the protected side of guardrail posts.  Markers, 
which become bent or otherwise damaged, shall be removed and replaced with new markers. 
 
Single wood posts shall be set plumb in holes and backfilled in layers with suitable material, 
thoroughly tamped.  The Resident will designate the elevation and shape of the top.  The posts, that 
are not pressure treated, shall be painted two coats of good quality oil base exterior house paint. 
 
Single steel posts shall be set plumb in holes as specified for single wood posts or they may be 
driven if suitable driving equipment is used to prevent battering and distorting the post. 
 
Additional bolt holes required in existing posts shall be drilled or punched, but the size of the holes 
shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes 
shall not be burned. 
 
606.04 Rails Brackets and fittings shall be placed and fastened as shown on the plans.  Rail beams 
shall be erected and aligned to provide a smooth, continuous barrier.  Beams shall be lapped with the 
exposed end away from approaching traffic. 
 
End assemblies shall be installed as shown on the plans and shall be securely attached to the rail 
section and end post. 
 
All bolts shall be of sufficient length to extend beyond the nuts but not more than ½ inch. Nuts shall 
be drawn tight. 
 
Additional bolt holes required in existing beams shall be drilled or punched, but the size of the holes 
shall not exceed the dimensions given in the Standard Details.  Metal around the holes shall be 
thoroughly cleaned and painted with two coats of approved aluminum rust resistant paint.  Holes 
shall not be burned. 
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606.045 Offset Blocks   The same offset block material is to be provided for the entire project unless 
otherwise specified. 
 
606.05 Shoulder Widening At designated locations the existing shoulder of the roadway shall be 
widened as shown on the plans.  All grading, paving, seeding, and other necessary work shall be in 
accordance with the Specifications for the type work being done. 
 
606.06 Mail Box Post Single wood post shall be installed at the designated location for the support 
of the mailbox.  The multiple mailbox assemblies shall be installed at the designated location in 
accordance with the Standard Details and as recommended by the Manufacturer.  Attachment of the 
mailbox to the post will be the responsibility of the home or business owner. 
 
606.07 Abraded Surfaces All galvanized surfaces of new guardrail and posts, which have been 
abraded so that the base metal is exposed, and the threaded portions of all fittings and fasteners and 
cut ends of bolts shall be cleaned and painted with two coats of approved rust resistant paint. 
 
606.08 Method of Measurement Guardrail will be measured by the linear foot from center to center 
of end posts along the gradient of the rail except where end connections are made to masonry or steel 
structures, in which case measurement will be as shown on the plans. When connected to radius rail, 
measurement will be to the end of the last tangent beam. 
 
Guardrail terminal, reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge 
transition, bridge connection, multiple mailbox post, and single post will be measured by each unit 
of the kind specified and installed.  
 
Widened shoulder will be measured as a unit of grading within the limits shown on the plans. 
 
Excavation in solid rock for placement of posts will be paid under force account unless otherwise 
indicated in the Bid Documents. 
 
Reflectorized beam guardrail reflectors (“butterfly” type or linear delineation system panels) when 
identified by pay item, will be measured for payment by each.  
 
606.09 Basis of Payment The accepted quantities of guardrail will be paid for at the contract unit 
price per linear foot for the type specified, complete in place.  Reflectorized beam guardrail 
(“butterfly”-type) delineators will not be paid for directly but will be considered incidental to 
guardrail items.  Reflectorized flexible guardrail marker, terminal end, anchorage assembly, bridge 
transition, bridge connection, multiple mailbox post, and single post will be paid for at the contract 
unit price each for the kind specified complete in place. 
Guardrail terminals will be paid for at the contract price each, complete in place which price shall be 
full payment for furnishing and installing all components including the terminal section, posts, offset 
blocks, "w" beam, cable foundation posts, plates and for all incidentals necessary to complete the 
installation within the limits as shown on the Standard Details or the Manufacturer’s installation 
instructions.  Pay limits for a flared terminal will be 37.5 feet.  Pay limits for a tangent terminal will 
be 50 feet.  Each guardrail terminal will be clearly marked with the Manufacturer’s name and model 
number to facilitate any future needed repair.  Such payment shall also be full compensation for 
furnishing all material, excavating, backfilling holes, assembling, and all incidentals necessary to 
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complete the work, except that for excavation for posts or anchorages in solid ledge rock, payment 
will be made under 109.7.5 – Force Account.  Type III Retroreflective Adhesive Sheeting shall be 
applied to the approach buffer end sections and sized to substantially cover the end section.  On all 
roadways, the ends shall be marked with alternating black and retroreflective yellow stripes.  The 
stripes shall be 3 in wide and sloped down at an angle of 45 degrees toward the side on which traffic 
is to pass the end section.   Guardrail terminals shall also include a set of installation drawings 
supplied to the Resident.  
 
Anchorages to bridge end posts will be part of the bridge work.  Connections thereto will be 
considered included in the unit bid price for guardrail. 
 
Guardrail to be placed on a radius of curvature of 150 ft or less will be paid for under the designated 
radius pay item for the type guardrail being placed. 
 
Widened shoulder will be paid for at the contract unit price each complete in place and will be full 
compensation for furnishing and placing, grading and compaction of aggregate subbase and any 
required fill material. 
 
Adjust guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for adjusting to grade.  Payment shall also include adjusting guardrail terminals where 
required. 
 
Modify guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for furnishing and installing offset blocks, additional posts, and other specified 
modifications; removing, modifying, installing, and adjusting to grade existing posts and beams; 
removing plate washers and backup plates, and all incidentals necessary to complete the work.  
Payment shall also include removing and resetting guardrail terminals where required. 
 
Remove and Reset guardrail will be paid for at the contract unit price per linear foot and will be full 
compensation for removing, transporting, storing, reassembling all parts, necessary cutting, 
furnishing new parts when necessary, reinstalling at the new location, and all other incidentals 
necessary to complete the work.  Payment shall also include removing and resetting guardrail 
terminals when required.   
 
Remove, Modify, and Reset guardrail will be paid for at the contract unit price per foot and will be 
full compensation for the requirements listed in Modify guardrail and Remove and Reset guardrail. 
 
Bridge Connections will be paid for at the contract unit price each.  Payment shall include, attaching 
the connection to the endpost including furnishing and placing concrete and reinforcing steel 
necessary to construct new endposts if required, furnishing and installing the terminal connector, and 
all miscellaneous hardware, labor, equipment, and incidentals necessary to complete the work.   
 
Bridge Transitions will be paid for at the contract unit price each.  Payment shall include furnishing 
and installing the thrie beam or “w”-beam terminal connector, doubled beam section, and transition 
section, where called for, posts, hardware, precast concrete transition curb, and any other necessary 
materials and labor, including the bridge connection as stated in the previous paragraph.  
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No payment will be made for guardrail removed, but not reset and all costs for such removal shall be 
considered incidental to the various contract pay items. 
 
Reflectorized beam guardrail reflectors ( “butterfly” type and the linear delineation panels ) will not 
be paid for directly but will be considered incidental to all new guardrail items.  The Contractor shall 
furnish and install either the “butterfly” type or linear delineation panels, at its discretion, for new 
guardrail items. 
 
Reflectorized beam guardrail reflectors ( either “butterfly” type or linear delineation system panels) 
will be paid for under the applicable pay items for installation in conjunction with Adjust, Modify, 
Remove and Reset, Remove Modify and Reset guardrail items.  The accepted quantity of “butterfly” 
type or linear delineation system panels will be paid for at the contract unit price each for all work 
and materials furnished to install, complete in place, including all incidentals necessary to complete 
the work.  
 
Payment will be made under: 
 
Pay Item                                                                                                 Pay Unit    
 
606.1301  31” W-Beam Guardrail - Mid-Way Splice – Single Faced  Linear Foot 
606.1302  31” W-Beam Guardrail - Mid-Way Splice – Double Faced  Linear Foot 
606.1303  31” W-Beam Guardrail - Mid-Way Splice, 15’ Radius and Less Linear Foot 
606.1304  31” W-Beam Guardrail - Mid-Way Splice, Over 15’ Radius           Linear Foot 
606.1305  31” W-Beam Guardrail - Mid-Way Splice Flared Terminal   Each 
606.1306  31” W-Beam Guardrail - Mid-Way Splice Tangent Terminal  Each 
606.1307  Bridge Transition (Asymmetrical) – Type IA     Each 
606.1721         Bridge Transition - Type I      Each 
606.1722         Bridge Transition - Type II   Each 
606.1731         Bridge Connection - Type I   Each 
606.1732         Bridge Connection - Type II   Each 
606.178           Guardrail Beam   Linear Foot 
606.25             Terminal Connector   Each 
606.257           Terminal Connector - Thrie Beam                                                      Each 
606.259 Anchorage Assembly   Each  
606.265           Terminal End-Single Rail - Galvanized Steel                                Each 
606.266           Terminal End-Single Rail - Corrosion Resistant Steel                   Each 
606.275           Terminal End-Double Rail - Galvanized Steel                                   Each 
606.276           Terminal End-Double Rail - Corrosion Resistant Steel                 Each 
606.352      Reflectorized Beam Guardrail Delineators (“Butterfly” type)        Each 
606.3521    Linear Delineation System Panel         Each 
606.353           Reflectorized Flexible Guardrail Marker                                     Each 
606.354           Remove and Reset Reflectorized Flexible Guardrail Marker  Each 
606.356           Underdrain Delineator Post                                                                 Each 
606.358           Guardrail, Modify              Linear Foot                                                   
606.362           Guardrail, Adjust                                                                                Linear Foot 
606.365           Guardrail, Remove, Modify, and Reset   Linear Foot 
606.366           Guardrail, Remove and Reset  Linear Foot 
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606.367           Replace Unusable Existing Guardrail Posts                                       Each 
606.3671    Replace Unusable Offset Blocks                                                        Each 
606.47             Single Wood Post                                                                                Each 
606.48             Single Galvanized Steel Post                                                             Each 
606.50             Single Steel Pipe Post                                                                         Each 
606.51             Multiple Mailbox Support   Each 
606.568           Guardrail, Modify - Double Rail                   Linear Foot 
606.63             Thrie Beam Rail Beam    Linear Foot 
606.64             Guardrail Thrie Beam - Double Rail                           Linear Foot 
606.65             Guardrail Thrie Beam - Single Rail                          Linear Foot 
606.66             Terminal End Thrie Beam                                   Each 
606.70             Transition Section - Thrie Beam                              Each 
606.71             Guardrail Thrie Beam - 15 ft radius and less          Linear Foot 
606.72             Guardrail Thrie Beam - over 15 ft radius                  Linear Foot 
606.73             Guardrail Thrie Beam - Single Rail Bridge Mounted  Linear Foot       
606.74             Guardrail - Single Rail Bridge Mounted                    Linear Foot 
606.753           Widen Shoulder for Low Volume Guardrail End   Each  
606.754           Widen Shoulder for Flared Guardrail Terminal                        Each 
606.78 Low Volume Guardrail End   Each 
606.80 Buried-in-Slope Guardrail End   Each 
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SECTION 608 
SIDEWALKS 

 
Section 608.022Detectable Warning Materials Standard   Revise this section by removing the last 
sentence of this section beginning with “Concrete…” and replacing it with “Concrete shall meet 
the requirements of Section 608.021, Sidewalk Materials, of this specification or may be a 
prepackaged concrete mix from the Department’s Qualified Products List (QPL).” 

 
SECTION 609 

CURB 
 
609.02 Materials  Revise the paragraph beginning “The Contractor shall submit a concrete mix…” 
so that it reads: 
 
“The Contractor shall submit a concrete mix design for the Portland Cement Concrete to the 
Resident, with a minimum designed compressive strength of 3000 psi concrete fill.” 
. 
609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections    Revise this section by underlining the 
section number and title so that it reads in the spec book as: 
 
“609.03 Vertical Stone Curb, Terminal Section and Transition Sections and Portland Cement 
Concrete Curb, Terminal Sections and Transition Sections”     
  
Revise the last paragraph beginning with “The Contractor may elect…” so that it reads: 
 
“The Contractor may elect to substitute concrete to backfill Stone Curbing or Stone Edging at 
their option.  If the concrete backfill option is elected, the Concrete Fill shall meet the 
requirements of 609.02.   The Contractor shall submit a concrete design for the Portland 
Cement Concrete, with a minimum designated compressive strength of 3000 PSI meeting the 
requirements of Class S or Class Fill Concrete.  The Contractor may elect to choose a 
Prepackaged Concrete Mix from the Department’s Qualified Products list (QPL).  Concrete 
backfill shall be completed in conformance with a Department supplied concrete backfill 
detail.” 

 
SECTION 610 

STONE FILL, RIPRAP, STONE BLANKET, AND STONE DITCH PROTECTION 
 
610.02 Materials   Amend this subsection by adding the following to the end of the material list:    
“Stone Ditch Protection                   703.29” 
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SECTION 618 
SEEDING 

 
618.08 Mulching  Revise this Section so that the third sentence reads: “Mulch for Seeding Method 
Number 1 shall only be cellulous fiber mulch Section 619.04 (b) or straw mulch Section 619.04 (a).” 
 

SECTION 619 
MULCH 

 
619.03 General  Amend this Section by adding the following sentence to the end: “Straw mulch 
shall be used in all wetland areas.” 
 

SECTION 626 
FOUNDATIONS, CONDUIT, AND JUNCTION BOXES FOR HIGHWAY 

SIGNING, LIGHTING, AND SIGNALS 
 
Section 626.021 Miscellaneous Materials  Revise this section by removing the fourth paragraph 
beginning with “ All Concrete for concrete encasement…” and replace it with  “All concrete for 
concrete encasement of conduit shall be Class S or Class Fill concrete in accordance with the 
applicable requirements of Section 502 – Structural Concrete, or a Prepackaged Concrete Mix 
from the Department’s Qualified Products List (QPL).”  
 
Section 626.031Conduit    Revise the fifth paragraph beginning with “After the trench has been…” by 
removing the last sentence beginning with “Where concrete encasement…” and replacing it with 
“Where concrete encasement is required around the conduit, the concrete shall meet  
Class S, Class Fill in accordance with the applicable requirements of Section 502 – Structural 
Concrete, or a Prepackaged Concrete Mix from the Department’s Qualified Products List 
(QPL).”   
 
626.034  Concrete Foundations  Revise this Section by changing ‘626.037’ to ‘626.036’ in the 
Second Paragraph which begins with “Foundations shall consist of cast-in-place…”. 
 
Revise the 10th paragraph beginning with “Before placing concrete, the required elbows…”   by 
removing “…in accordance with  Standard Specification 633.”   

 
 

626.036 Precast Foundations  Revise the last sentence of paragraph one so that it reads:  
“Construction of precast foundations shall conform to the Standard Details and all 
requirements of 712.061.“ 
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SECTION 627 
PAVEMENT MARKINGS 

 
 
627.02 Materials    Amend this section by adding the following to the existing Specification: 
 
“When pavement marking paint must be applied on pavement with an air temperature 
between 35 ºF and 50 ºF, a low temperature waterborne paint may be used upon the 
Department’s approval as noted below.   
 
The Contractor shall submit the following information for Department review and approval at 
least 10 calendar days prior to application: 

 
The manufacturer and product name of the low temperature waterborne paint 
 
The manufacturer’s technical product data sheets 
 
The product’s SDS sheets 
 
All required and recommended application specifications for the product  

 
The manufacturer’s requirements for temperature, surface preparation, paint thickness and 
the bead application shall be followed.  No additional payment will be made for the use of low 
temperature waterborne paint. “  
 
627.06 Application   Revise this subsection by replacing the paragraph beginning with “ On other 
final pavement markings…” with the following: 
“On other final pavement markings and on curb, where the paint is applied by hand painting 
or spraying, application shall be one uniform covering coat at least 16 mils thick. Before the 
paint has dried, the glass beads shall be applied by a pressure system that will force the glass 
beads onto the undried paint as uniformly as possible. 
 
Painted lines and markings shall be applied in accordance with the manufacturer’s published 
recommendations. These recommendations will be supplied to the Resident prior to 
installation.” 
 
Revise this subsection by replacing the paragraph beginning with “ If the final reflectivety values are 
less…” with the following: 
 
The final reflectivity will be acceptable if 90 percent or more of the painted pavement lines and 
markings meet the specified minimum value. If less than 90 percent of the painted pavement 
lines and markings meet the specified minimum final reflectivity values, the Contractor shall 
repaint those areas not meeting required reflectivity at no cost to the Department. 
 

If, after repainting, analysis of the final reflectivity values results in the need for a second 
repainting, the Contractor will submit in writing a plan of action to meet the reflectivity 
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minimums prior to continuing any work.  Once the plan has been reviewed and approved by 
the Department, the Contractor shall reapply at no cost to the Department. 

 
 SECTION 637 

DUST CONTROL 
 
Revise this section by removing it in its entirety. 
 

SECTION 643 
TRAFFIC SIGNALS 

 
643.021 Materials     Amend this subsection by adding the following at the end: 
 
“MaineDOT is transitioning to MASH2016 criteria for Work Zone Traffic Control Devices on 
the following schedule: 
 
Temporary Traffic Control Signals will be crash tested and/or evaluated to MASH2016 
criteria by January 1, 2030. Current Category 4 devices in useful serviceable condition that are 
successfully tested to NCHRP Report 350 or MASH2009 criteria may be utilized through 
December 31, 2029.” 
 
643.023 Traffic Signal Structures   Remove the third paragraph and replace it with the following:   
 
“Traffic signal support structures shall be classified as Fatigue Category III if they are located 
on roads with a speed limit of 35 mph or less, Fatigue Category II if they are located on roads 
with a speed limit of greater than 35 mph, and Fatigue Category I if noted on the Contract 
Plans. Fatigue Importance Factors shall be as specified in Table 11.6-1 (Fatigue Importance 
Factors). Fatigue analyses are not required for span-wire (strain) pole traffic signal support 
structures with heights of 55 feet or less unless required by the current edition of AASHTO 
“LRFD Specifications for Structural Supports for Highway Signs, Luminaires, and Traffic 
Signals”. 
 
643.09 Service Connection   Revise this subsection by removing the paragraph that begins with 
“Traffic signal services shall have…”.   
And by removing the paragraphs beginning with “ A service ground rod shall be installed…” and 
“A total of 4, 10’ service…” and replace them with “A total of 4, 10’ service ground rods shall 
be installed and properly connected together on the outside of the cabinet foundation. One 
ground rod shall be located at each corner and shall be either flush or slightly below 
finished grade. The connection between the ground rod and the ground wire shall be an 
exothermic connection such as a Cadweld.  The ground wire from the interconnected ground 
rods shall be routed through a conduit in the foundation and into the base of the cabinet”. 
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SECTION 645 
HIGHWAY SIGNING 

 
Section 645.023 Sign Support Structures.  Under letter “c.”, revise the fifth paragraph beginning 
with “In addition to the required details…”  by removing the words ”and foundation”  from the 5th 
sentence. 
 

 
Section 645.08 Method of Measurement.  Revise the second paragraph beginning with “Bridge-type, 
cantilever and…”  by removing the words ”including the foundation”  . 
 
 
Section 645.09 Basis of Payment.  Revise the third paragraph beginning with “The accepted bridge-
type, cantilever and…”  by removing the word  ”foundation” from the second sentence.  Add the 
following sentence to the end of the paragraph “Conduits, Junction Boxes, and Foundations will 
be paid for under Section 626.”  
 

SECTION 652 
MAINTENANCE OF TRAFFIC 

 
652.2.5 Portable Changeable Message Sign  Revise the fifth paragraph so it reads: 
 
“The control system shall include a display screen upon which messages can be reviewed 
before being displayed on the message sign. The control system shall be capable of maintaining 
memory when power is unavailable. Messages must be changeable with either a portable 
electronic device like a notebook computer or an on-board keypad. The controller shall have 
the capability to store a minimum of 200 user-defined and 200 pre-programmed messages. 
Controller and battery compartments shall be enclosed in lockable, weather-tight boxes. The 
cabinet shall be locked at all times that the Contractor is not actively changing the message. 
The Contractor shall change the password for the controller prior to stationing the PCMS and 
shall provide the password to the Resident. The password shall be unique per PCMS and 
secure and shall not be written anywhere in, on, around, or stored in the PCMS.” 
 
Amend this Section by adding the following new subsection: 
 
“652.2.6 Device Crashworthiness MaineDOT is transitioning to MASH2016 criteria for Work 
Zone Traffic Control Devices on the following schedule: 
 Category 1 (Cones, Drums, Tubular Markers, Flexible Delineators, and similar devices 
that have little chance if causing windshield penetration, tire damage, or other significant 
effect on the control or trajectory of a vehicle) – All Category 1 devices will be manufacturer 
self-certified as MASH2016 by January 1, 2025. Current Category 1 devices in useful 
serviceable condition that are not self-certified as MASH2016 compliant may be utilized 
through December 31, 2024. 
 Category 2 (Barricades, Portable Sign Supports, Category 1 devices with attachments, 
and similar devices that are not expected to produce significant vehicular velocity change but 
may be otherwise hazardous) – All Category 2 devices will be crash tested and/or evaluated to 
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MASH2016 criteria by January 1, 2025. Current Category 2 devices in useful serviceable 
condition that are successfully tested to NCHRP Report 350 or MASH2009 criteria may be 
utilized through December 31, 2024. 

Category 3 (Portable Concrete Barrier, Portable Crash Cushions, Truck Mounted 
Attenuators, Category 2 devices weighing more than 100 pounds, and similar devices that are 
expected to produce significant vehicular velocity change or other harmful reactions) – All 
Category 3 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1, 
2030. Current Category 3 devices in useful serviceable condition that are successfully tested to 
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029. (See 
Standard Specification 526 for additional Portable Concrete Barrier information). 

Category 4 (Trailer Mounted Devices: Arrow Boards, Temporary Traffic Control 
Signals, Area Lighting, Portable Changeable Message Sign, and other similar devices.) – All 
Category 4 devices will be crash tested and/or evaluated to MASH2016 criteria by January 1, 
2030. Current Category 4 devices in useful serviceable condition that are successfully tested to 
NCHRP Report 350 or MASH2009 criteria may be utilized through December 31, 2029.”   
 
 
652.3.3 Submittal of Traffic Control Plan    Amend this section by adding: 
 

“n. A security plan for any PCMS shall be included. The Contractor shall provide a 
plan for secure access to the PCMS and protection from unauthorized users.  The plan shall 
have details on securing the cabinets via a lock and password from unauthorized users, 
password changing protocols, and where the access information will be kept so it can be used 
in the event of emergency. The Contractor shall not Identify or store passwords in the TCP.” 
 
 
652.4 Flaggers Revise the first paragraph of this section so that it reads: 
 
“The Contractor shall furnish flaggers as required by the TCP or as otherwise specified by the 
Resident. All flaggers must have successfully completed a flagger test approved by the 
Department and administered by a Department-approved Flagger-Certifier who is employing 
that flagger. All flaggers must carry an official certification card with them while flagging that 
has been issued by their employer.” 
 

SECTION 681 
PRECAST AGGREGATE-FILLED, CONCRETE BLOCK GRAVITY WALL 

 
681.08 Basis of Payment  Amend this section by adding the Item Number “681.10’ in front of the 
item “Precast Aggregate-Filled Concrete Block Gravity Wall” at the end of the section. 
 

SECTION 701 
STRUCTURAL CONCRETE RELATED MATERIAL 

 
701.01 Portland Cement and Portland Pozzolan Cement   Amend the first sentence of Paragraph 3 by 
adding “or Type 1L Portland Limestone cement” so that it reads: 
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“A Type IP (MS) Portland-pozzolan cement (blended hydraulic cement with moderate sulfate 
resistance) or Type 1L Portland Limestone cement meeting the requirements of AASHTO M 
240, may be used instead of Type II or where Type I Portland cement, meeting the 
requirements of AASHTO M 85, is allowed.” 

 
SECTION 703 

AGGREGATES 
 
Add the following to Section 703 - Aggregates  
 
703.01 Fine Aggregate for Concrete  Fine aggregate for concrete shall consist of natural sand or, 
when approved by the Resident, other inert materials with similar characteristics or combinations 
thereof, having strong, durable particles.  Fine aggregate from different sources of supply shall not 
be mixed or stored in the same pile nor used alternately in the same class of construction or mix 
without permission of the Resident. 
 
 All fine aggregate shall be free from injurious amounts of organic impurities.  Should the fine 
aggregate, when subjected to the colorimetric test for organic impurities, AASHTO T 21, produce a 
color darker than the reference standard color solution (laboratory designation Plate III), the fine 
aggregate shall be rejected. 
 
 Fine aggregate shall have a sand equivalent value of not less than 75 when tested in accordance 
with AASHTO T 176. 
Fine aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section 
703.0201. 
 
 The fineness modulus shall not be less than 2.26 or more than 3.14.  If this value is exceeded, the 
fine aggregate will be rejected unless suitable adjustments are made in proportions of coarse and fine 
aggregate.  The fineness modulus of fine aggregate shall be determined by adding the cumulative 
percentages of material by weight retained on the following sieves: Nos. 4, 8, 16, 30, 50, 100 and 
dividing by 100. 
 
 Fine aggregate, from an individual source when tested for absorption as specified in AASHTO T 
84, shall show an absorption of not more than 2.3 percent. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

⅜ inch 100 
No. 4 95-100 
No. 8 80-100 
No. 16 50-85 
No. 30 25-60 
No. 50 10-30 
No. 100 2-10 
No. 200 0-5.0 
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703.02 Coarse Aggregate for Concrete  Coarse aggregate for concrete shall consist of crushed 
stone or gravel having hard, strong, durable pieces, free from adherent coatings and of which the 
composite blend retained on the ⅜ inch sieve shall contain no more than 15 percent, by weight of flat 
and elongated particles when performed in accordance with test method ASTM D 4791, Flat 
Particles, Elongated Particles, or Flat and Elongated Particles in Coarse Aggregate, using a 
dimensional ratio of 1:5. 

 
The coarse aggregate from an individual source shall have an absorption no greater than 2.0 

percent by weight determined in accordance with AASHTO T 85 modified for weight of sample. 
 

 The composite blend shall have a Micro-Deval value of 18.0 percent or less as determined by 
AASHTO T 327 or not exceed 40 percent loss as determined by AASHTO T 96. 
 
 Coarse aggregate sources shall meet the Alkali Silica Reactivity (ASR) requirements of Section 
703.0201. 
 
  Coarse aggregate shall conform to the requirements of the following table for the size or 
sizes designated and shall be well graded between the limits specified. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Grading A AA S LATEX 
Aggregate Size 1 inch ¾ inch 1½  inch ½ inch 
2 inch   100  
1½ inch 100         95-100  
1 inch        95-100 100            -  
¾ inch             -        90-100        35-70 100 
½ inch        25-60            -            -        90-100 
⅜ inch            -        20-55        10-30        40-70 
No. 4          0-10          0-10          0-5            0-15 
No. 8          0-5          0-5            -           0-5 
No. 16            -            -            -             - 
No. 50            -            -            -             - 
No. 200 0 - 1.5 0 - 1.5 0 - 1.5 0 - 1.5 

 
703.0201 Alkali Silica Reactive Aggregates   All coarse and fine aggregates proposed for use in 
concrete shall be tested for Alkali Silica Reactivity (ASR) potential under AASHTO T 303 (ASTM 
C 1260), Accelerated Detection of Potentially Deleterious Expansion of Mortar Bars Due to Alkali-
Silica Reaction, prior to being accepted for use. Acceptance will be based on testing performed by an 
accredited independent lab submitted to the Department. Aggregate submittals will be required on a 
5-year cycle, unless the source or character of the aggregate in question has changed within 5 years 
from the last test date. 
 
As per AASHTO T 303 (ASTM C 1260): Use of a particular coarse or fine aggregate will be 
allowed with no restrictions when the mortar bars made with this aggregate expand less than or equal 
to 0.10 percent at 30 days from casting. Use of a particular coarse or fine aggregate will be classified 
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as potentially reactive when the mortar bars made with this aggregate expand greater than 0.10 
percent at 30 days from casting. Use of this aggregate will only be allowed with the use of cement-
pozzolan blends and/or chemical admixtures that result in mortar bar expansion of less than 0.10 
percent at 30 days from casting as tested under ASTM C 1567. 
 
Acceptable pozzolans and chemical admixtures that may be used when an aggregate is 
classified as potentially reactive include, but are not limited to the following: 
 
a. Class F Coal Fly Ash meeting the requirements of AASHTO M 295 
b. Ground Granulated Blast Furnace Slag (Grade 100 or 120) meeting the requirements of 

AASHTO M 302 
c. Densified Silica Fume meeting the requirements of AASHTO M 307 
d. Lithium-based admixtures 
e. Metakaolin 
 
Pozzolans or chemical admixtures required to offset the effects of potentially reactive aggregates 
will be incorporated into the concrete at no additional cost to the Department. 
 
 703.05 Aggregate for Sand Leveling  Aggregate for sand leveling shall be sand of hard durable particles free 
from vegetable matter, lumps or balls of clay and other deleterious substances.  The aggregate shall meet the grading 
requirements of the following table. 
 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

⅜ inch 85-100 
No. 200 0-5.0 

 

 
      703.06 Aggregate for Base and Subbase    The following shall apply to Sections (a.) and (c.) 
below. The material shall have a Micro-Deval value of 25.0 or less as determined by AASHTO T 
327. If the Micro- Deval value exceeds 25.0, the Washington State Degradation DOT Test Method 
T113, Method of Test for Determination of Degradation Value (January 2009 version) shall be 
performed, except that the test shall be performed on the portion of the sample that passes the ½ in 
sieve and is retained on the No. 10 sieve. If the material has a Washington Degradation value of less 
than 15, the material shall be rejected.  
The material used in Section (b.) below shall have a Micro-Deval value of 25.0 or less as determined 
by AASHTO T 327. If the Micro-Deval value exceeds 25.0 the material may be used if it does not 
exceed 25 percent loss on AASHTO T 96, Resistance to Degradation of Small-Size Coarse 
Aggregate by Abrasion and Impact in the Los Angeles Machine. 

 
Recycled Asphalt Pavement (RAP) shall not be used for or blended with aggregate base or subbase. 

a. Aggregate for base, Type A and B shall be crushed ledge or crushed gravel of hard 
durable particles free from vegetable matter, lumps or balls of clay and other 
deleterious substances.  The gradation of the part that passes a 3 inch sieve shall 
meet the grading requirements of the following table: 
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Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 
Type A Type B 

½ inch 45-70 35-75 
¼ inch 30-55 25-60 
No. 40 0-20 0-25 
No. 200 0-6.0 0-6.0 

 
      At least 50 percent by weight of the material retained on the No. 4 sieve shall have at 
least one fractured face as tested by AASHTO T 335.  
      Type A aggregate for base shall only contain particles of rock that will pass the 2 inch 
square mesh sieve. 

 
      Type B aggregate for base shall only contain particles of rock that will pass the 4 inch square 
mesh sieve. 

            
b. Aggregate for base, Type C shall be crushed ledge or crushed gravel of hard durable 

particles free from vegetable matter, lumps or balls of clay and other deleterious 
substances.  The material shall meet the grading requirements of the following table: 

 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Type C 
4  inches 100 
3 inches 90-100 
2 inches 75-100 
1 inch 50-80 
½ inch 30-60 
No. 4 15-40 
No. 200 0-6.0 
  

      At least 50 percent by weight of the material coarser than the No. 4 sieve shall have at least one 
fractured face as tested by AASHTO T 335. 
 
            c.  Aggregate for subbase shall be sand or gravel of hard durable particles free from 

vegetable matter, lumps or balls of clay and other deleterious substances.  The gradation of the 
part that passes a 3 inch sieve shall meet the grading requirements of the following table: 

 

Sieve 
Designation 

Percentage by Weight 
Passing Square Mesh Sieves 

Type D Type E 
½ in 35-80  
¼ inch 25-65 25-100 
No. 40 0-30 0-50 
No. 200 0-7.0 0-7.0 
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Type D aggregate for subbase gravel may contain up to 50 percent by weight Recycled Concrete 
Aggregate (RCA).  When RCA is used, the portion of the resulting blend of gravel and RCA 
retained on a ½” square mesh sieve shall contain a total of no more than 5 percent by weight of other 
recycled materials such as brick, concrete masonry block, or asphalt pavement as determined by 
visual inspection. 
 
RCA shall be substantially free of wood, metal, plaster, and gypsum board as defined in Note 9 in 
Section 7.4 of AASHTO M 319. RCA shall also be free of all substances that fall under the category 
of solid waste or hazardous materials. 
 
Aggregate for subbase shall not contain particles of rock which will not pass the 6 inch square mesh 
sieve. 

 
703.08 Recycled Asphalt Pavement    Recycled asphalt pavement shall consist of salvaged asphalt 
materials from milled pavements or production waste that has been processed before use to meet 
the requirements of the job mix formula. It shall be free of winter sand, granular fill, construction 
debris, or other materials not generally considered asphalt pavement. 
 
703.081 RAP for Asphalt Pavement   Recycled Asphalt Pavement (RAP) may be introduced into 
hot-mix asphalt pavement at percentages approved by the Department according to the MaineDOT 
Policies and Procedures for HMA Sampling and Testing. 
 
If approved by the Department, the Contractor shall provide documentation stating the source, test 
results for average residual asphalt content, and stockpile gradations showing RAP materials have 
been sized to meet the maximum aggregate size requirements of each mix designation. The 
Department will obtain samples for verification and approval prior to its use. 
 
The maximum allowable percent of RAP shall be determined by the asphalt content, the percent 
passing the 0.075 mm sieve, the ratio between the percent passing the 0.075 mm sieve and the 
asphalt content, and Coarse Micro-Deval loss values as tested by the Department. 
 
The maximum percentage of RAP allowable shall be the lowest percentage as determined 

according to Table 4 below: 
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Table 4: Maximum Percent RAP According to Test Results 
 

The Department will monitor RAP asphalt content and gradation during production by testing 
samples from the stockpile at approximately 15,000 T intervals (in terms of mix production). The 
allowable variance limits (from the numerical average values used for mix designs) for this testing 
are determined based upon the maximum allowable RAP percentage and are shown below in  
Table 5. 
 
Table 5: RAP Verification Limits 
 

 
Classification 

 

Asphalt content 
(compared to 

aim) 

Percent passing 
0.075 mm sieve 

(compared to aim) 

 

Class III 
 

± 1.5 
 

± 2.0 
 

Class II 
 

± 1.0 
 

± 1.5 
 

Class I 
 

± 0.5 
 

± 0.7 

 
For specification purposes, RAP will be categorized as follows: 
 

Class III – A maximum of 10.0 percent of Class III RAP may be used in any base, intermediate 
base, surface, or shim mixture. A maximum of 20.0 percent of Class III RAP may be used in 
hand-placed mixes for item 403.209. 

 
Class II – A maximum of 20.0 percent Class II RAP in any base, binder, surface, or shim course. 
Class I – A maximum of 20.0 percent Class I RAP may be used in any base, intermediate base, 
surface, or shim mixture without requiring a change to the specified asphalt binder. A maximum 
of 30.0 percent Class I RAP may be used in in any base or intermediate base mixture provided that 
a PG 58-28 or PG 58-34 asphalt binder is used. A maximum of 30.0 percent Class I RAP may be 

 
Classification 

 
Maximum 

RAP 
Percentage 

Allowed 

 
Asphalt 
content 

standard 
deviation 

Percent 
passing 
0.075 
mm 
sieve 

standard 
deviation 

Percent 
passing 

0.075 mm 
sieve / 

asphalt 
content 

ratio 

 
Residual 
aggregate 
M-D loss 

value 

 

Class III 
 

10% 
 

≤ 1.0 
 

N/A 
 

≤ 4.0 
 

≤ 18 
 

Class II 
 

20% 
 

≤ 0.5 
 

≤ 1.0 
 

≤ 2.8 
 

Class I 
 

30% 
 

≤ 0.3 
 

≤ 0.5 
 

≤ 1.8 
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used in any surface or shim mixture provided that PG 58-34 asphalt binder is used. Mixtures 
exceeding 20.0 percent Class I RAP must be evaluated and approved by the Department. 
 
The Contractor may use up to two different RAP sources in any one mix design. The total RAP 
percentage of the mix shall not exceed the maximum allowed for the highest classification RAP 
source used (i.e. if a Class I & Class III used, total RAP must not exceed 
30.0%). The blended RAP material must meet all the requirements of the classification for which 
the RAP is entered (i.e. 10% Class III with 20% Class I, blend must meet Class I criteria). The 
Department may take belt cuts of the blended RAP to verify the material meets these requirements. 
If the Contractor elects to use more than one RAP source in a design, the Contractor shall provide 
an acceptable point of sampling blended RAP material from the 
feed belt. 
 
In the event that RAP source or properties change, the Contractor shall notify the Department of 
the change and submit new documentation stating the new source or properties a minimum of 
72 hours prior to the change to allow for obtaining new samples 
and approval. 
 

SECTION 709 
REINFORCING STEEL AND WELDED STEEL WIRE FABRIC 

 
709.01 Reinforcing Steel   Remove the second paragraph of Section 709.01 of the standard 
specification beginning with “Low-Carbon, Chromium,…” and replace with the following: 
 
“ Low-carbon, chromium, reinforcing steel shall be deformed bars conforming to the 
requirements of ASTM A1035.  Bars shall be Grade 100 and alloy Type CS unless otherwise 
specified on the Plans. “ 
 

SECTION 710 
FENCE AND GUARDRAIL 

 
710.06 Fence Posts and Braces  Revise the first Paragraph so that it reads: 
 
“Wood posts shall be of cedar, white oak, or tamarack or other AWPA approved species, of the 
diameter or section and length shown on the plans.” 
 
Remove the fourth paragraph which starts “ That portion of wood posts…”. 
 
 
Revise the paragraph beginning with “Braces shall be of spruce, eastern hemlock … so that it now 
reads: 
 
 “Braces shall be of spruce, eastern hemlock, Norway pine, pitch pine, or tamarack timbers or other 
AWPA approved species, or spruce, cedar, tamarack or other AWPA approved species round posts 
of sufficient length to make a diagonal brace between adjacent posts.  All wood posts and braces 
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shall be pressure-treated in accordance with AASHTO M 133 and AWPA U1, UC4A Commodity 
Specification B: Posts. “ 
 
710.07 Guardrail Posts  Revise this section so that the first sentence of section a. reads: 
 
“a. Wood posts shall be of Norway pine, southern yellow pine, pitch pine, Douglas fir, red pine, 
white pine, or eastern hemlock or other AWPA approved species.” 
 
Revise the next paragraph so that it reads: 
 
Wood posts and offset brackets shall be preservative treated in accordance with the requirements of 
AASHTO M 133 and AWPA U1, UC4A Commodity Specification B: Posts. 
 
710.08 Guardrail Hardware   Revise this subsection by replacing “AASHTO M 298” with “ASTM 
B695”   
 

SECTION 711 
MISCELLANEOUS BRIDGE MATERIAL 

 
711.06 Stud Shear Connector Anchors and Fasteners   Amend this section by deleting it in its 
entirety and replacing it with: 
“Shear connectors shall meet the dimensional tolerances of Figure 9.1 of the 
ANSI/AASHTO/AWS D1.5 Bridge Welding Code (D1.5 Code). Shear connectors, anchors and 
fasteners shall meet the material requirements of Section 9 of the D1.5 Code. Shear connectors 
shall meet the mechanical property requirements of Table 9.1, Type B of the D1.5 Code. 
Anchors and fasteners shall meet the mechanical property requirements of Table 9.1 of the 
D1.5 Code, Type A.” 

 
 

SECTION 712 
MISCELLANEOUS HIGHWAY MATERIAL 

 
712.061 Structural Precast Units  Amend this section by adding the following sentence to the end of 
the first paragraph of the Construction subsection: 
 
“Facilities certified by NPCA or PCI shall provide to the Fabrication Engineer a copy of their 
annual audit to include deficiency reports and corrective actions.” 
 
Revise this section by changing the letter “b” of ASTM C1611 of the Concrete Testing subsection so 
that it reads: 
 
“b. Air content shall be 5.0% to 8.0%.” 
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SECTION 713 
STRUCTURAL STEEL AND RELATED MATERIAL 

 
Section 713.02 High Strength Bolts   
Revise the second sentence of this subsection so that it reads “Nuts shall meet the requirement 
ofASTM A563”.  Revise the third sentence of this subsection so that it reads “Circular and beveled 
washers shall conform to the requirement of ASTM F436”. 
 

SECTION 718 
TRAFFIC SIGNALS MATERIAL 

 
718.03 Signal Mounting   Amend the paragraph beginning with “All trunions, brackets and…” by 
adding “For polycarbonate signal heads with more than 3 sections or requiring mounting 
extensions greater than 12 inches in length, reinforcing plates shall be used to reinforce the 
housings at the point of attachment.” to the end of the paragraph. 
 
718.08 Controller Cabinet  Revise this subsection by replacing the paragraph beginning with “The 
cabinet shall be supplied with LED light panels…” on or about page 7-66 with “The cabinet shall 
be supplied with white LED light panels which shall automatically illuminate via a door open 
switch whenever one of the four main cabinet doors are opened for the ground mount cabinet 
or two main doors for the side of pole cabinet.  The ground mounted cabinet shall contain four 
LED light panels per side totaling eight panels for the cabinet; one panel each at the top and 
bottom portion of the front side and back side on the Control side and Power/Auxiliary side of 
the cabinet.  Each light panel shall produce a minimum of 250 lumens for a total minimum 
lumen output of 2000 lumens with all eight panels illuminated.  The minimum output per side 
would be 1000 lumens.  The LED panels shall be protected by a clear shatterproof shield.  The 
side of pole mounted cabinet shall contain four light panels; one at the top of the rack assembly 
and one at the bottom rack assembly on each side of the cabinet. 
 
A second door open status switch per door shall activate a controller input to log a report 
event that one of the doors was opened. All door open status switches shall be connected to the 
same controller input.  For the ground mount cabinet, there shall be two switches on each of 
the four main doors.  For the side-of-pole mount cabinet, there shall be two switches on each of 
the two main doors.” 
 
Revise this subsection by replacing the paragraph beginning with “The cabinet shall be supplied with 
a generator panel …” on or about page 7-68 with: 
 
“The cabinet shall be supplied with a generator panel. The generator panel shall 
consist of a manual transfer switch and a twist-lock connector for generator hookup. The 
transfer switch knob and twist-lock connector shall be located inside a stainless steel enclosure 
with a separate lockable door accessed with a Corbin #2 key.  The unit shall be mounted on the 
left, exterior of the control side wall of the ground mount cabinet a minimum of 36” above the 
surrounding grade and on the lower left side of the pole mounted cabinet.  The generator 
transfer switch shall be a Reliance C30A1N Signa Series or approved equal. “ 
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Revise this subsection by removing the following from the paragraph beginning with “The ground 
mounted cabinet shall be supplied and installed with an electric service meter socket trim and 
electrical service disconnect switch …” on or about page 7-69: “(removed: thus preventing that 
space from being used either by equipment supplied as part of the project, or future 
equipment that would be installed in the rack system.  Joe indicated that he would add this 
language to the detail so it is covered.)”. 
 
Revise this subsection by replacing the following in the paragraph beginning with “The Contractor 
shall reconfigure the default user name…” on or around page 7-70; “MaineDOT IT” with 
“MaineDOT Traffic Division”. 
 
In the paragraph beginning with “Tests shall be conducted by the contractor…” on or around page 7-73, 
amend this subsection by removing “in the state of Maine and” after “The facility shall be”. 
 
Amend this Section by adding the following subsection:  
 
718.13 Field Monitoring Unit (FMU) This item of work shall conform to this specification.  This 
item shall consist of furnishing and installing a Field Monitoring Unit (FMU) and software, as well 
as all needed accessories required for a full and complete installation, including but not limited to 
power adapters, Ethernet cables, and interface cables, as described herein. 
 
Where applicable, communications from MaineDOT’s cloud-based Central Management System 
(CMS) to the on-street traffic signal controllers shall be made through fiber optic interconnect cable 
connected back to existing internet connections and/or the Field Monitoring Unit (FMU).  The 
Contractor shall furnish and install all materials necessary for a complete and operational fiber optic 
interconnection to all project intersections as shown on the plans. All connections to the CMS cloud-
based system shall be via a secure VPN network.  
 
The FMU shall be the only remote connection device used by isolated intersections to connect to the 
cloud-based system.  All connections shall be encrypted VPN tunnels.  The Contractor shall 
coordinate all configuration settings with MaineDOT IT and the Engineer. 
 
The FMU central web based interface shall be a separate element from the CMS.    
 
MATERIALS: The materials for this work shall conform to the following requirements: 
 
1. The work under this item specifies the requirements for the FMU.  The FMU shall operate 

independent of the brand/type of intersection controller deployed in the ATC traffic cabinet. 
 
2. The FMU shall conform to the following requirements:  

2.1 The FMU shall function correctly between -34 degrees C and +74 degrees C. 

2.2 The FMU shall be provided with appropriately rated connectors that allows the FMU to 
be exchanged by unplugging connectors, without tools. 

2.3 The FMU shall monitor and log all ATC Controller and ATC cabinet faults and or 
alarms. 
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2.4 The FMU shall be wired directly to the ATC cabinet. 

2.5 The FMU shall have an internal cellular modem running at 4G LTE. 

2.5.1 The Cellular modem shall be designed to be replaced / upgraded to 5G service 
when available. 

2.6 The FMU shall incorporate an integrated GPS and cell modem. 

2.7 The configuration of the FMU shall be accomplished by accessing the internal web server 
with a browser. It shall be possible to configure the FMU without any special software. 

2.8 The FMU shall be powered via a standard 120V input power. 

2.9 The FMU shall allow for the routing of the controller configuration packets to and from 
the controller (either by Ethernet or serial communications) for any type of controller 
utilized by the MaineDOT. In this way it shall be possible to configure the controller and 
utilize the controller specific software to interrogate the controller, and the FMU shall 
provide the communications pipe which allows this to be accomplished. 

2.10 The FMU shall, within the size limitations above, include a battery and battery 
charging/monitoring circuit, to allow the FMU to function correctly even when all power 
to the intersection has failed. The battery shall continue to power the FMU for a 
minimum of 5 hours after all power has failed to the intersection. 

2.11 The FMU shall incorporate an integrated GPS which will allow the FMU to geo-
locate itself on the FMU management software map, without configuration. 

2.12 The FMU shall operate without requiring a static IP address. The only configuration 
required at the FMU is to enter the URL of where the FMU management software is 
hosted. 

2.13 In the event that the cell service is interrupted or is not available, the FMU shall store 
any events that occur in internal memory and forward these events automatically to the 
FMU management software when the cell service is restored. In this way, a complete 
record of events at the device can be maintained even if cell service is interrupted for a 
period. The system will store 5000 events.  

2.14 The FMU shall utilize HTTP and HTTPS protocols, and XML data structures, for 
communication with the FMU management software. In this way the data will be open 
for future expansion and competition. The use of secret proprietary protocols is not 
permitted. 

2.15 The FMU shall include Ethernet communications via an Ethernet Port with RJ45 
connector.  

2.16 The FMU shall include weather proof antennas. 
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3. Map Display FMU Management Software 

3.1 The FMU shall include a scrollable, zoomable map display, with the intersections and 
other monitored devices shown as representative icons on the map. The map shall include 
the ability to see the intersections using Google Streetview. 

3.2 The alarm status of the intersection shall be clearly indicated on the icon on the map, so 
that the user can see at a glance which intersections are in alarm. 

3.3 The map display shall also include a list of intersections, with the number and priority of 
alarms indicated on the list. Intersections in high priority alarm shall be moved to the top 
of the list, followed by medium priority, low priority and then finally by intersections not 
in alarm. 

3.4 The icons shall change to be able to clearly indicate if an intersection is offline. 
3.5 Clicking on the icon on the map shall expose a box with the current parameters of the 

intersection shown. 
3.6 The default map display position and zoom shall be configurable by user, so that the 

user’s view will default to show the intersections that the user is responsible for 
managing. 

3.7 The map view shall have the ability to show Google traffic overlays on the map.  
 

4. Intersection Detail Display FMU Management Software 

4.1 It shall be possible to drill down, either from the map icon or from the list, to a device 
level detail for the intersection, which as a minimum shall display the following 
parameters: 

4.1.1 The alarm status, with priority indicated, and a text description of the alarm (if 
an alarm is present for this device). 

4.1.2 The time since the last communication with the device 

4.1.3 The following parameters (real time now values, minimum for the day values, 
maximum for the day values, and average for the day values) 

4.1.3.1 The AC mains voltage (value) 

4.1.3.2 The battery back-up voltage (value) 

4.1.3.3 The cabinet temperature (value) 

4.1.3.4 The cabinet humidity (value) 

4.1.3.5 The presence of AC power (OK or Fail) 

4.1.3.6 The flashing status of the intersection (OK or Flashing) 

4.1.3.7 Stop Time status (OK or Stop Time Active) 
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4.1.3.8 The cabinet door status (Open or Closed) 

4.1.3.9 The intersection fan status (Fan On or Fan off) 

4.1.4 It shall be possible to view graphs of each of the value parameters in graphical 
form, over the recent two-week period. This includes real time graphs of: 

4.1.4.1 The AC mains voltage 

4.1.4.2 The battery back-up voltage 

4.1.4.3 The cabinet temperature 

4.1.4.4 The cabinet humidity 
5. Diagnostics and Log Display FMU Management Software 

5.1 From the device level detail within the FMU management software, it shall be possible to 
drill down to get the raw data; the error logs; and the communications logs to allow a 
technician to fault-find problems. 

5.2 It shall be possible to filter the logs by Device; by Device Type and/or by Group as well 
as between dates. 

5.3 It shall be possible to print these selected logs to a local printer or a PDF file. 

5.4 It shall be possible to export these logs to Excel on the local computer for further 
analysis. 
 

6. Alarms FMU Management Software 

6.1 The FMU management software shall have a comprehensive alarm generation capability 

6.2 It shall be possible to configure alarms to be generated on any parameter becoming out of 
tolerance, including analog values, digital values and enumerated values. 

6.3 Alarms shall be configurable to be of Low, High or Critical Priority. 

6.4 The alarm priority shall be displayed throughout the FMU management software, on all 
displays, using color codes such as red-critical; yellow – high; and amber-low to indicate 
the priority of the alarm. 

6.5 The current active alarms shall be accessible for view via an expandable window, to see 
which alarms are active and when the alarm occurred. The highest priority alarms shall 
rise to the top of the list. 

 
7. Alerts FMU Management Software 

7.1 The FMU management software shall have comprehensive alerting capability, to enable 
the response personnel to be notified when an abnormal situation has occurred. 



January 19, 2024 
Supersedes: December 4, 2023 

 
 

 

Page 40 of 40 
 

7.2 It shall be possible to configure alerts to one or more personnel for each alarm. This will 
cause, as selected, an SMS and/or an email to be sent to the person when an alarm occurs. 

7.3 The alert shall be configurable to optionally send via email and/or via SMS a message 
when an alarm clears. 

7.4 The intention is that the FMU management software provides the alerts to the user in near 
real time. The SMS and email shall be issued within 30 seconds of the occurrence of 
event which results in an alert being issued. 

8. Hosting and Connectivity and Service FMU / FMU Management Software 

8.1 The contractor shall supply the FMU with the FMU manufacturers 10 year options for 
Connectivity and Service, as part of the purchase price.  The Connectivity and Service 
agreement shall include at a minimum: 

8.1.1 Cellular Connectivity 

8.1.2 No cellular overage charges 

8.1.3 Extended warranty on the hardware for the period of the Connectivity and 
Service Agreement 

8.1.4 Over-the-air software updates 

8.1.5 Over-the-air security updates 

8.1.6 Future Connected Vehicles Service 
 

SECTION 720 
STRUCTURAL SUPPORTS FOR HIGHWAY SIGNS, LUMINAIRES AND 

TRAFFIC SIGNALS 
 
720.12 Wood Sign Posts  Revise the first sentence so that it reads: 
 
Wood sign posts shall be rectangular, straight and sound timber, cut from live growing native spruce, 
red pine, hemlock, cedar trees or other AWPA approved species, free from loose knots or other 
structurally weakening defects of importance, such as shake or holes or heart rot. 
 
Revise the third paragraph that starts with “When pressure treated…” so that it reads: 
 
All sign posts shall be pressure-treated in accordance with AASHTO M 133 and AWPA Standard 
U1, UC4A, Commodity Specification A: Sawn Products.  
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Environmental Summary Sheet 

 

WIN:  028492.00       Date Submitted: 2/7/2024   

Town:  Presque Isle, Route 1 

CPD Team Leader:  Joshua Brown  

ENV Field Contact:  Cara O’Donnell 

NEPA Complete:  State Funded  

 

  

Section 106  

  NA, no federal nexus 

 

 Section 4(f) and 6(f) 

Section 4(f)     Section 6(f) 

NA, no US DOT funds or approvals   No ROW/no takes  

 

 Maine Department of Inland Fisheries and Wildlife Essential Habitat 

NA, No Essential Wildlife Habitat designation on the project site 

    

 Section 7 

Species of Concern:  NA, no federal nexus 

____________________________________________________________________________________________________ 

 Essential Fish Habitat 

  NA, no in water work 

____________________________________________________________________________________________________ 

 Maine Department of Agriculture, Conservation, and Forestry 

  Public Lands, Submerged Land Lease: NA 

  Maine Land Use Planning Commission: NA 

 

 Maine Department of Environmental Protection 

  NA, exempt activity 

 

 Army Corps of Engineers: Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act. 

  NA 

               Stormwater Review 

                NA  

____________________________________________________________________________________________________ 

               Hazardous Materials Review 

 NA, per scope 

 

 Special Provisions Required 

 

Special Provision 105-Environmental Requirements N/A☒ Applicable☐  

Special Provision 203-Dredge material N/A☒ Applicable☐  

Standard Specification 656-Erosion Control Plan N/A☐ Applicable☒  

Special Provision 656-Minor Soil Disturbance N/A☐ Applicable☐  

Special Provision 203-Dredge Spec N/A☐ Applicable☐  
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	SECTION 461
	(Light Capital Paving)
	MATERIALS
	The HMA supplier shall submit a proposed Job Mix Formula (JMF) to the Central Laboratory in Bangor, which shall include the following information:
	Pre-Pave Conference  The MaineDOT and Contractor shall hold a pre-pave conference prior to placing any Hot Mix Asphalt to discuss specifics related to the sections of highway being paved under the contract. Specifics discussed shall include, but are n...
	Quality Control  The Contractor will be responsible for Quality Control and will determine what is appropriate for Quality Control.
	Should the Contractor utilize the option of using Warm Mix Asphalt technology to produce the Light Capital Paving mixture for this contract, the Contractor shall submit a plan to the Department at the pre-pave conference. The plan shall include a modi...
	Should the Contractor utilize the option of using RAS to produce the Light Capital Paving mixture for this contract, the Contractor shall submit a plan to the Department at the pre-pave conference. As a minimum, the plan shall include a Quality Contro...
	Acceptance  For Hot Mix Asphalt items designated as LCP (Light Capital Paving), Pay Item 461.13, a lot size shall be 1500 tons. The first project identification number in the contract paving area will be used for the purpose of tracking pavement Lots.
	CONSTRUCTION REQUIREMENTS
	The Contractor shall spot shim in locations as directed by the Department.




