
 

 

 

 

          March 3, 2025 

          Subject: Madawaska Area LCP 
          WIN: 027822.00 & 028954.00 

Location: Madawaska 
        Amendment No. 1    
 
 
Dear Sir/Ms.: 
 
 
The following questions have been received: 
 
Question: Special Provision Section 107 has a start date of August 12th, 2025 and a completion 
date of September 26, 2025. Would the department consider having a start date of June 1st to 
allow contractors to fit the work into their schedules, provided they work with Department 
Maintenance crews schedules for replacing culverts on Map ID #4? 
 
Response: The Department has reviewed the request and updated SP 107. Please see attached 
updated SP 107  
 
Consider these changes and information prior to submitting your bid on March 12, 2025. 
 
 
       
 
 

Sincerely, 
 
 
 
 

George M. A. Macdougall P.E. 
      Contracts & Specifications Engineer 
 



Madawaska Area LCP  
 027822.00, 028954.00 

March 4, 2025 

SPECIAL PROVISION 
SECTION 107 

PROSECUTION AND PROGRESS 
(Contract Time – Light Capital Paving) 

The Contractor may begin work anytime between June 2nd, 2025, and August 12th, 2025, and will 
have 46 continuous Calendar Days to complete the work, in accordance with Standard 
Specification 104.4.2 and upon approval of all required submittals. Work added to or deleted from 
the Contract will increase or decrease at a rate of 1 day per 750 tons. A revised schedule of work shall 
be submitted and approved for these changes. 

Paving will be allowed on Saturday if the Contractor chooses to provide all Traffic Control at no 
additional cost and a minimum 48-hour notice is given. Traffic control for all work after the 
completion date will be supplied by the contractor at no additional cost to the Department. 

At least 21 calendar days prior to the desired Begin Construction Date, the Contractor shall submit 
an electronic copy of their signed request to begin work and the Begin Construction Date. This 
signed request shall be sent read receipt through email with their Schedule of Work, in accordance 
with Standard Specification 107.4.2, to Timothy.Pelotte@Maine.gov, Emory.Lovely@Maine.gov 
and Daniel.E.Molaver@maine.gov. The approved Schedule of Work will detail the anticipated 
working days and show a completion within the allowable working times. The Contractor shall notify 
all utility contacts listed in the 104 Special Provision and provide the utility contacts the submitted 
schedule of work within 2 calendar days of the schedule of work submittal. Upon receipt of the 
schedule of work, a pre-construction meeting will be scheduled.  

The contractor is required to complete Map ID # 4 last, to allow for Department Maintenance Crews 
to complete culvert replacements located on that segment. 
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