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Interstate 395 over Penobscot River / CSX in Bangor/Brewer

Latitude 44°47'05.59" N, Longitude 68°46'37.35" W

Rehabilitation of concrete bridge deck, concrete substructures, bearing replacement, and steel catwalk repairs.
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GENERAL NOTES:

10. Debris Shield to be Installed Prior to Removal and Replacement of Deck Overhangs.

9. Temporary construction clearances to be used shall be subject to approval by CSX

Manual.

8. Any disturbance to soils within the CSX ROW shall adhere to the CSX Transportation Soil and Water Management Policy appended to the CSX Public Projects 

the railway.

CSX property.

Construction Engineer and Inspection Representative.

5. During and after completion of construction operations, the Contractor shall clear all CSX Railway drainage ditches to the satisfaction of the CSX Railway 

shall sign and seal all plans and calculations related to critical lifting.

provided by the manufacturer in the lifting capacity data shall not be considered in the 150% requirement. A Professional Engineer licensed in the State of Maine 

4. For demolition, erection and hoisting, all lifting equipment and connection devices shall have capacity for 150% of the actual lifting load. The factor of safety 

3. Upon completion of construction, a full set of electronic as-built drawings, showing actual measured vertical and horizontal clearances, shall be furnished to CSX.

2. The AAR/DOT crossing number for this bridge is 365822V and the nearest CSX valuation station is XXXXX.

1. The mileposts immediately north and south of the crossing, along the CSX Railway, are WAT-059 0.194 miles to the north and WAT-060 0.806 miles to the south.
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Interstate 395 over CSX Railroad in Brewer

Latitude 44°47'00.24" N, Longitude 68°46'10.28" W

Rehabilitation of metal bin walls, guardrail, curb repairs and other concrete repairs.
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PLAN

GENERAL NOTES:

9. Temporary construction clearances to be used shall be subject to approval by CSX

8. Any disturbance to soils within the CSX ROW shall adhere to the CSX Transportation Soil and Water Management Policy appended to the CSX Public Projects Manual.

and Inspection Representative.

5. During and after completion of construction operations, the Contractor shall clear all CSX Railway drainage ditches to the satisfaction of the CSX Railway Construction Engineer 

calculations related to critical lifting.

manufacturer in the lifting capacity data shall not be considered in the 150% requirement. A Professional Engineer licensed in the State of Maine shall sign and seal all plans and 

4. For demolition, erection and hoisting all lifting equipment and connection devices shall have capacity for 150% of the actual lifting load. The factor of safety provided by the 

3. Upon completion of construction, a full set of electronic as-built drawings, showing actual measured vertical and horizontal clearances, shall be furnished to CSX.

2. The AAR/DOT crossing number for this bridge is 366050R and the nearest CSX valuation station is XXXXX.

1. The mileposts immediately north and south of the crossing, along the CSX Railway, are WVB-002 0.1316 miles to the north and WVB-003 0.8684 miles to the south.
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EXHIBIT C 

 

PROTECTION OF RAILROAD TRAFFIC AND STRUCTURES 

SPECIAL PROVISIONS 

 

 

1. GENERAL REQUIREMENTS 

 

Part of the work required by the contract between MaineDOT and the Contractor for the 

performance of the Project (the “Contract”) will be performed within a railroad right of way and/or 

adjacent to the tracks, telephone, telegraph, signal and electric supply lines of CSX Transportation, 

Inc. (“Railroad”).  The Contractor agrees to perform all such work in compliance with all of the 

terms of these Special Provisions and all safety rules, regulations, or standards applicable to the 

Railroad.  The Contractor shall be fully responsible for all damages arising from the Contractor’s 

failure to comply with the requirements of these Special Provisions.  The Contractor shall be 

deemed to have included all costs associated with complying with these requirements in the unit 

prices of the Schedule of Prices and the Proposal. 

 

Additionally, the Contractor shall comply with the current version of the CSX Special Provisions 

for Construction Near CSX Property found in the CSX Public Project Information Manual.  In 

instances where these Special Provisions and the aforementioned CSX Special Provisions conflict, 

the more stringent requirement shall prevail; where there is a conflict between a general 

requirement and a specific requirement, the specific requirement shall prevail. 

 

2. AMOUNT OF WORK NEAR TRACKS 

 

The estimated amount of work to be done within 50 feet of the Railroad’s track is 2% of the 

Contract. 

 

3. NUMBER OF TRAINS AND TRAIN SPEED 

 

The Contractor is notified that a maximum speed of 25 mph will be considered as prevailing for 

the operation of trains of the Railroad at the Project location and that the approximate number of 

trains per day at the Project location is 1. 

 

4. PRIORITY OF RAILROAD OPERATIONS 

 

The train movements of the Railroad, and its lessees and licensees, shall have absolute priority 

over the performance of the Project within the Railroad right of way.  The Contractor hereby agrees 

that the hours and times of work within the Railroad right of way must be coordinated through the 

Railroad and that such hours and times are subject to change without prior notice to the Contractor, 

unless other prior arrangements have been made through the Railroad. 
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5. AUTHORITY OF RAILROAD TO STOP WORK 

 

If the Contractor fails to comply with the safety terms of these Special Provisions, or if the Railroad 

determines that the Contractor is using unsafe practices that threaten the safety of rail traffic, rail 

workers, or the general public, the Railroad shall have the right to immediately order the Contractor 

to cease work and vacate the Railroad’s property.  The Railroad agrees to confirm any cessation 

of work in writing by delivering to MaineDOT’s Construction Manager a completed Stop Work 

Order form attached as Exhibit A within 24 hours of giving any such order. 

 

The Contractor shall arrange and conduct its work so that there will be no interference with the 

Railroad’s operations, including train, signal, telephone and telegraphic services, or damage to the 

Railroad’s property, or to poles, wires, and other facilities of tenants on the Railroad’s property or 

right-of-way.  The Contractor shall store materials so as to prevent trespassers from causing 

damage to trains or to the Railroad’s property.  Whenever work is likely to affect the operations or 

safety of trains, the method of doing such work shall first be submitted to the Railroad’s 

representative for approval, but such approval shall not relieve the Contractor from liability in 

connection with such work. 

 

If conditions arising from or in connection with the Project require that immediate and unusual 

provisions be made to protect train operation or the Railroad’s property, the Contractor shall make 

such provision.  If the Railroad’s representative determines that such provision is insufficient, the 

Railroad may, at the expense of the Contractor, require or provide such provision as may be 

deemed necessary, or cause the work to cease immediately. 

 

6. ENTRY UPON RAILROAD PROPERTY 

 

The Railroad hereby agrees to permit the Contractor, together with their subcontractors, suppliers, 

consultants and engineers (the “Contractor”), to enter upon the Railroad property for the purpose 

of performing the Project, PROVIDED THAT the Contractor complies with all of the terms of 

these Special Provisions and all safety requirements and directions of the Railroad’s representative. 

 

7. NOTICE REQUIRED BEFORE ENTRY 

 

The Contractor shall not commence any work on the Railroad’s property or rights-of-way until it 

has complied with the following conditions: 

 

A. Notify the Railroad in writing of the date that it intends to commence work on the Project. 

Such notice must be received by the Railroad at least 14 calendar days in advance of the date the 

Contractor proposes to begin work on the Railroad’s property. The notice must refer to the 

agreement between MaineDOT and the Railroad for the Project (the “Agreement”) by date.  

Additional notice requirements when flagging/inspection services are required are set forth in 

Section 21. 

 

B. Obtain authorization from the Railroad’s representative to begin work on the Railroad’s 
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property, such authorization to include an outline of specific conditions with which it must comply.  

 

C. Obtain from the Railroad the names, addresses and telephone numbers of the Railroad’s 

personnel who must receive notice under provisions in the Agreement.  Where more than one 

individual is designated, the area of responsibility of each shall be specified. 

 

8. HAZARDS 

 

The Contractor shall assess to its own satisfaction hazards which may be caused by its operations.  

At a minimum, the Contractor agrees that the following shall constitute Hazards: 

 

An operating track shall be considered fouled and subject to hazard when any object is brought 

nearer than 25 feet to the gauge line of the near rail of the track. 

 

A signal line or communication line shall be considered fouled and subject to hazard when 

any object is brought nearer than 25 feet to any wire or cable. 

  

An electric supply line shall be considered fouled and subject to hazard when any object is 

brought nearer than 25 feet to any wire of the line. 

 

Cranes, trucks, power shovels or any other equipment shall be considered as fouling and 

subjecting to hazard a track, signal line, communication or electric supply line when working 

in such position that failure of equipment, with or without load, could foul the track, signal 

line, communication or electric supply line. 

 

Railroad operation will be considered subject to hazard when explosives are used in the 

vicinity of Railroad premises, or during the driving or pulling of sheeting for any footing 

adjacent to a track, or when erecting structural steel adjacent to a track, or when performing 

work under, across or adjacent to a track, or when operations involve swinging booms or 

chutes that could in any way come nearer than 25 feet to the gauge line of the near rail of the 

track, or when erection or removal of staging, false work or forms fouls a track or wire line. 

 

None of the operations specified as a Hazard above shall be carried on during the approach or 

passing of a train or without permission from the Railroad and the presence of a Railroad 

inspector/flagman, unless other prior arrangements have been made through the Railroad. 

 

9. MINIMUM CLEARANCES 

 

During the construction of staging, false work or forms, the Contractor shall at all times maintain 

a minimum vertical clearance of 23 feet above the top of high rail and a minimum side clearance 

of 10 feet from the gauge line of the near rail where track is tangent.  Additional side clearance 

must be maintained where track is on a curve.  

 

10. COOPERATION AND DELAYS 
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Contractor shall arrange a schedule with the Railroad for accomplishing stage construction 

involving work by the Railroad. In arranging its schedule, the Contractor shall ascertain, from the 

Railroad, the lead time required for assembling crews and materials and shall make due allowance 

therefore. 

 

The Contractor may not charge any costs or submit any claims against the Railroad for hindrance 

or delay caused by railroad traffic; work done by the Railroad or other delay incident to or 

necessary for safe maintenance of railroad traffic; or for any delays due to compliance with these 

Special Provisions. 

 

The Contractor shall cooperate with others participating in the construction of the Project to the 

end that all work may be carried on to the best advantage. 

 

The Contractor understands and agrees that the Railroad does not assume any responsibility for 

work performed by others in connection the Project.  The Contractor further understands and 

agrees that it shall have no claim whatsoever against the Railroad for any inconvenience, delay or 

additional cost incurred by the Contractor on account of operations by others. 

  

11. WORK PLAN SUBMITTAL AND APPROVAL 

 

The Contractor shall submit in writing to the Railroad’s representative and MaineDOT’s 

representative, at least 30 calendar day(s) in advance of the start of the Project, an outline of the 

Contractor’s plan for work within the Railroad right of way, including contemplated method(s) of 

construction.  This plan must meet with the approval of the Railroad’s representative and 

MaineDOT’s representative in every respect.  If the Contractor contemplates the use of “on the 

track equipment”, it should so state and obtain from the Railroad the conditions pertaining to such 

operations. All Railroad costs included in this operation will be borne by the Contractor. In a like 

manner, any of the Contractor’s equipment or material on cars for the Project shall be handled in 

conformance with existing traffic rules, with all costs borne by the Contractor. 

 

Prior to submitting its Proposal, the Contractor shall have ascertained, from the Railroad’s 

representative and from MaineDOT’s representative, all information relating to the Railroad’s 

requirements and regulations and all costs in connection with compliance thereto. 

 

The Railroad may require additional construction submittals pending review of the Work Plan. 

Such submittals may include but are not limited to: 

 

1. Hoisting Operations 

2. Demolitions Procedure 

3. Erection Procedure 

4. Temporary Excavation and Shoring 

5. Track Monitoring 
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Submission requirements and review periods for such submittals will be communicated at the pre-

construction utility meeting. 

 

12. WORK FOR THE BENEFIT OF THE CONTRACTOR 

  

No temporary or permanent changes to wire lines or other facilities (other than third-party fiber 

optic cable transmission systems) on the Railroad’s property that are considered necessary to the 

work are anticipated or shown on the Plans.  If any such changes are, or become, necessary in the 

opinion of the Railroad or MaineDOT, such changes will be covered by appropriate revisions to 

the Plans and by preparation of a force account estimate.  Such force account estimate may be 

initiated by either the Railroad or MaineDOT, but must be approved by both the Railroad and 

MaineDOT.  MaineDOT or Contractor shall be responsible for arranging for the relocation of the 

third-party fiber optic cable transmission systems, at no cost or expense to the Railroad. 

  

Should MaineDOT or Contractor desire any changes in addition to the above, then it shall make 

separate arrangements with the Railroad for such changes to be accomplished at MaineDOT’s or 

Contractor’s expense. 

 

13. HAUL ACROSS RAILROAD 

 

If Contractor desires access across the Railroad’s property or tracks at other than an existing and 

open public road crossing in or incident to construction of the Project, Contractor must first obtain 

the permission of the Railroad and shall execute a license agreement or right of entry satisfactory 

to the Railroad, wherein Contractor agrees to bear all costs and liabilities related to such access. 

 

Contractor shall not cross the Railroad’s property and tracks with vehicles or equipment of any 

kind or character, except at such crossing or crossings as may be permitted pursuant to this section. 

  

14. STORAGE OF MATERIALS AND EQUIPMENT 

 

Contractor shall not store its materials or equipment on the Railroad’s property or where they may 

potentially interfere with the Railroad’s operations, unless Contractor has received the Railroad 

representative’s prior written permission.  Contractor understands and agrees that the Railroad will 

not be liable for any damage to such materials and equipment from any cause and that the Railroad 

may move, or require Contractor to move, such material and equipment at Contractor’s sole 

expense.  To minimize the possibility of damage to the railroad tracks resulting from the 

unauthorized use of equipment, all grading or other construction equipment that is left parked near 

the tracks unattended by watchmen shall be immobilized to the extent feasible so that it cannot be 

moved by unauthorized persons. 

  

15. EXCAVATIONS 

 

Before excavation for footings adjacent to tracks and/or within the Railroad’s right-of-way may 

commence, whether or not also within the limits of a public highway, plans and calculations for 
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such excavations, prepared by a Professional Engineer authorized to practice in Maine, shall be 

submitted to the Railroad’s representative for review and approval.  Unless other prior 

arrangements have been made, the Railroad shall have 30 calendar days to perform such review 

and approval and issue written permission to proceed with the excavation.  No excavation shall 

proceed without such permission.  If permission is denied, the Railroad shall have an additional 

30 calendar days to perform such review of any re-submittal. 

 

At a minimum, excavations must utilize proper bracing, shoring, sheeting or other support, as 

determined by the Railroad, to support the tracks with railroad traffic.  Open excavation shall be 

suitably planked over when construction operations are not in progress.  No excavation work shall 

be performed by the Contractor within the limits of the Railroad right of way, whether or not also 

within the limits of a public highway, until the Contractor has ascertained from the Railroad the 

location of any wires, conduits, pipes, cables or other railroad facilities below the surface of the 

ground.  Damage to any such facilities caused by the failure of the Contractor to ascertain the 

location of such facilities or by failure to use due care to avoid injury to such facilities shall be at 

the expense of the Contractor. 

 

16. EQUIPMENT 

 

Equipment of the Contractor shall be in such condition so as to prevent failure that would cause 

delay in the operation of trains or damage to railroad facilities.  Equipment shall not be placed or 

put in operation adjacent to a track without first obtaining permission of the Railroad.  The Railroad 

agrees that such permission shall not be unreasonably withheld. 

 

17. RAILROAD SERVICES - GENERALLY 

 

When work is to be performed within the Railroad’s right-of-way, the Railroad shall provide the 

services, equipment and materials provided in these Special Provisions including, but not limited 

to, engineering, flagging, inspection, signal protection and/or relocation, and restoration or 

replacement of the Railroad’s track structure or ballast.  Further, if the Railroad determines that 

the Contractor’s operations do not comply with all of the safety requirements of these Special 

Provisions and all of the Railroad’s safety requirements and directions, the Railroad will employ 

the necessary qualified employees to protect its trains and other facilities.  The Contractor shall 

pay to the Railroad the cost for performing all Railroad Services unless said costs are to be paid 

by MaineDOT as specified in these Special Provisions. 

 

18. CONSTRUCTION PROCEDURES 

 

A. General 

 

1. Construction work on the Railroad’s property shall be subject to the Railroad’s inspection  

and approval. 

  

2. Construction work on the Railroad’s property shall be in accord with the Railroad’s written 
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outline of specific conditions and with these Special Provisions. 

  

3. Contractor shall observe the terms and rules of the Railroad’s Safe Way manual, which 

Contractor shall be required to obtain from the Railroad, and in accord with any other 

instructions furnished by the Railroad or the Railroad’s Representative.  

  

B. Blasting 

 

1. Contractor shall obtain the Railroad’s prior written approval for use of explosives on or 

adjacent to the Railroad’s property.  If permission for use of explosives is granted, Contractor 

must comply with the following: 

 

a. Blasting shall be done with light charges under the direct supervision of a responsible 

officer or employee of Contractor. 

 

b. Electric detonating fuses shall not be used because of the possibility of premature 

explosions resulting from operation of two-way train radios. 

 

c. No blasting shall be done without the presence of an authorized Railroad representative.  

At least 10 calendar days’ advance notice to the Railroad is required to arrange for the 

presence of an authorized Railroad representative and any flagging that the Railroad may 

require. 

 

d. Contractor must have at the Project site adequate equipment, labor and materials, and allow 

sufficient time, to (i) clean up (at Contractor’s expense) debris resulting from the blasting 

without any delay to trains; and (ii) correct (at Contractor’s expense) any track 

misalignment or other damage to the Railroad’s property resulting from the blasting, as 

directed by the Railroad’s Representative, without delay to trains. If Contractor’s actions 

result in delay of any trains, including Amtrak passenger trains, Contractor shall bear the 

entire cost thereof. 

 

e. Contractor shall not store explosives on the Railroad’s property. 

 

2. The Railroad’s representative will: 

 

a. Determine the approximate location of trains and advise Contractor of the approximate 

amount of time available for the blasting operation and clean-up. 

 

b. Have the authority to order discontinuance of blasting if, in his or her opinion, blasting is 

too hazardous or is not in accord with these Special Provisions. 

 

19. MAINTENANCE OF DITCHES ADJACENT TO RAILROAD’S TRACKS 

 

Contractor shall maintain all ditches and drainage structures free of silt or other obstructions that 
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may result from Contractor’s operations. Contractor shall provide erosion control measures during 

construction and use methods that accord with applicable state standard specifications for road and 

bridge construction, including either (1) silt fence; (2) hay or straw barrier; (3) berm or temporary 

ditches; (4) sediment basin; (5) aggregate checks; and (6) channel lining. All such maintenance 

and repair of damages due to Contractor’s operations shall be performed at Contractor’s expense. 

  

20. UTILITY FACILITIES ON RAILROAD’S PROPERTY 

 

MaineDOT shall arrange, upon approval from the Railroad, to have any utility facilities on or over 

the Railroad’s property changed as may be necessary to provide required clearances.   

  

21. INSPECTION / FLAGGING 

 

The Railroad has sole authority to determine the need for inspection/flagging required to protect 

its operations and property.  The Railroad shall furnish and assign all inspectors/flaggers for 

general inspection purposes and for general protection of Railroad property and operations during 

construction as the Railroad determines are necessary to preserve safety. 

 

(a) Responsibility for Cost. MaineDOT will bear the cost of flagging or inspection (including 

travel time), or any combination thereof, up to 180 man days of said flagging or inspection. If, in 

the opinion of the Railroad, further services of a flagger or inspector will be required due to the 

operations of the Contractor, the services will be furnished and the cost thereof (salary, expenses, 

insurance, taxes and vacation allowance, etc.) shall be paid to the Railroad by MaineDOT, and will 

be recovered by MaineDOT from the Contractor. 

 

(b) Terms. The minimum hours per day for the Railroad employees engaged in inspection or 

flagging services shall be eight (8) hours. Time at rates for straight time, overtime or for 

deadheading starts in accordance with established practices in effect in the territory in which the 

Project is located. Information as to these practices should be obtained from the Railroad. 

 

(c) Notice.  The Contractor shall notify the Railroad’s representative in writing at least 30 

calendar days before the Contractor first commences work within 50 feet of the track or that 

otherwise requires inspection or flagging services so that Railroad can provide these services.  

Thereafter, following this initial notice, the Contractor shall notify the Railroad’s representative in 

writing at least 10 calendar days before suspending such work, and shall notify the Railroad’s 

representative in writing at least 10 calendar days before resuming such work.  Failure to give 

notice of intent to suspend work shall be cause to charge the Contractor the cost of inspection 

during the period when work is suspended. 

 

(d) Estimated Cost. The following is an estimate of the cost per day of inspection/flagging 

necessary for this Project. The rates shown include all overhead charges, travel time, deadheading 

and personal expenses. 

 

Estimated daily rate for four (4) consecutive hours Monday-Friday (straight time): $850 
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Estimated daily rate for four (4) consecutive hours Saturday, Sunday, Holiday (overtime):  

$1275 

 

Estimated rate for hours worked in excess of eight (8) hours in any one day: $160/hour 

 

Rates charged will be the actual pay rate of the flaggers and inspectors used, plus standard 

additives, whether that amount is above or below the rate provided in the Estimate. The Railroad 

agrees to notify MaineDOT if rates used to calculate the above estimates change before the date 

of bids are received for this Contract.   

 

(e) Definitions. 

 

Man day (M.D.) - eight (8) consecutive hours or any portion thereof. 

 

Overtime - Each additional hour or fraction thereof consecutive to and beyond the standard man 

day will count as 3/16 of a man day. 

 

Standard Man Day - Eight (8) consecutive hours, Monday - Friday between the hours of  8:00 a.m. 

to 4:00 p.m. unless otherwise noted and agreed to by all parties. 

 

Travel Time - Time required by flagger and/or inspector to commute between his or her point of 

headquarters to the project site.  This time shall not be included in determining available man days. 

 

22. CLEAN-UP 

 

Contractor, upon completion of the Project, shall remove from the Railroad’s property any 

temporary grade crossings, any temporary erosion control measures used to control drainage, all 

machinery, equipment, surplus materials, falsework, rubbish, or temporary buildings belonging to 

Contractor.  Contractor, upon completion of the Project, shall leave the Railroad’s property in neat 

condition, satisfactory to the Railroad’s representative. 

  

23. OTHER CONTRACTOR RESPONSIBILITIES 

 

The restoring and resurfacing of tracks, if disturbed due to the Contractor’s operations, shall be at 

the expense of the Contractor. 

 

Any other changes made or services furnished by the Railroad as a result of the Contractor will be 

at the Contractor’s expense. 

 

24. INDEMNIFICATION 

 

A. Generally. To the maximum extent permitted by applicable law, Contractor shall 

indemnify, defend, and hold Railroad and its affiliates harmless from and against all claims, 
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demands, payments, suits, actions, judgments, settlements, and damages of every nature, degree, 

and kind (including direct, indirect, consequential, incidental, and punitive damages), for any 

injury to or death to any person(s) (including, but not limited to the employees of Railroad, its 

affiliates, MaineDOT, or MaineDOT’s other contractors, if any), for the loss of or damage to any 

property whatsoever (including but not limited to property owned by or in the care, custody, or 

control of Railroad, its affiliates, MaineDOT, or Maine DOT’s other contractors (if any), and 

environmental damages and any related remediation brought or recovered against Railroad and its 

affiliates), arising directly or indirectly from the negligence, recklessness or intentional wrongful 

misconduct of Contractor, its agents, employees, invitees, or subcontractors in the performance of 

or in connection with the work or activities incidental thereto, or from their presence on or about 

Railroad’s property.  The foregoing indemnification obligation shall not be limited to the insurance 

coverage required herein, except to the extent required by law or otherwise expressly provided 

herein. 

 

B. Compliance with Laws.  Contractor shall comply with any federal, state, or local laws, 

statutes, codes, ordinances, rules, and regulations applicable to its work and shall indemnify, 

defend, and hold Railroad and its affiliates harmless with respect to any fines, penalties, liabilities, 

or other consequences arising from breaches of this requirement. 

 

C. “Railroad Affiliates”.  For the purpose of this indemnification provision, Railroad’s 

affiliates include CSX Corporation and all entities, directly or indirectly, owned or controlled by 

or under common control of Railroad or CSX Corporation and their respective officers, directors, 

employees and agents. 

 

D. Notice of Incidents.  Contractor shall notify Railroad and MaineDOT promptly of any loss, 

damage, injury or death arising out of or in connection with its work. 

 

E. Survival.  This indemnification provision shall survive the termination or expiration of the 

Contract. 

 

25. INSURANCE  

 

A. Insurance Policies.  To the extent that Contractor is performing work on or about Railroad’s 

property, Contractor shall procure and maintain the following insurance policies: 

 

1. Commercial General Liability coverage at Contractor’s sole cost and expense with limits 

of not less than $5,000,000 in combined single limits for bodily injury and/or property 

damage per occurrence, and such policy shall name Railroad as an additional insured.  The 

policy shall include endorsement ISO CG 24 17 evidencing that coverage is provided for 

work within 50 feet of a railroad.  If such endorsement is not included, railroad protective 

liability insurance must be provided as described in item 4 below. 

 

2. Statutory Worker’s Compensation and Employers Liability Insurance with limits of not 

less than $1,000,000, which insurance must contain a waiver of subrogation against 
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Railroad and its affiliates (if permitted by state law). 

 

3. Commercial automobile liability insurance with limits of not less than $1,000,000 

combined single limit for bodily injury and/or property damage per occurrence, and such 

policy shall name Railroad as an additional insured.  The policy shall include endorsement 

ISO CA 20 70 evidencing that coverage is provided for work within 50 feet of a railroad. 

If such endorsement is not included, railroad protective liability insurance must be provided 

as described in item 4 below. 

 

4. If either the commercial general liability insurance described in item 1 above or the 

commercial automobile liability insurance described in item 3 above does not include the 

referenced endorsement evidencing that coverage is provided for work within 50 feet of a 

railroad, then Contractor also shall procure and maintain Railroad Protective Liability 

Insurance with limits of not less than $5,000,000 combined single limit for bodily injury 

and/or property damage per occurrence and an aggregate annual limit of $10,000,000, 

which insurance shall satisfy the following additional requirements: 

 

a. The Railroad Protective Insurance Policy must be on the ISO/RIMA Form of 

Railroad Protective Insurance - Insurance Services Office (ISO) Form CG 00 35. 

 

b. CSX Transportation, Inc. must be the named insured on the Railroad Protective 

Insurance Policy. 

 

c. Name and Address of Contractor must appear on the Declarations page. 

 

d. Description of operations must appear on the Declarations page and must match the 

Project description. 

 

e. Authorized endorsements must include the Pollution Exclusion Amendment - CG 

28 31, unless using form CG 00 35 version 96 and later. 

 

f. Authorized endorsements may include: 

 

(i) Broad Form Nuclear Exclusion - IL 00 21 

(ii) 30-day Advance Notice of Non-renewal or cancellation 

(iii) Required State Cancellation Endorsement 

(iv) Quick Reference or Index - CL/IL 240 

 

g. Authorized endorsements may not include: 

 

(i) A Pollution Exclusion Endorsement except CG 28 31 

(ii) A Punitive or Exemplary Damages Exclusion 

(iii) A “Common Policy Conditions” Endorsement 

(iv) Any endorsement that is not named in Section 4 (e) or (f) above 
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(v) Policies that contain any type of deductible 

 

5. All insurance companies must be A. M. Best rated A- and Class VII or better. 

 

6. The CSX Transportation project number contract number, as applicable, must appear on 

each Declarations page and/or certificates of insurance. 

 

7. Such additional or different insurance as Railroad may require. 

 

B. Additional Terms. 

 

1. Contractor must submit the original Railroad Protective Liability policy, Certificates of 

Insurance and all notices and correspondence regarding the insurance policies to: 

 

Insurance Department 

CSX Transportation, Inc. 

500 Water Street, C-907 

Jacksonville, FL 32202 

 

OR 

 

insurancedocuments@csx.com 

 

2. Neither Agency nor Contractor may begin work on the Project until it has received 

Railroad’s written approval of the required insurance. 

 

26. ROADWAY WORKER SAFETY REGULATION 

 

All Contractors/Subcontractors and individuals must be aware of the Federal Roadway Worker 

Safety Regulation, CFR 49, Part 214(c), and all Contractor employees designated as Roadway 

Workers must comply with this regulation. Additional safety requirements can be found here: 

Safety Requirements - CSX.com. 

  

Requirements will be discussed at the pre-construction utility meeting. 

 

27. FAILURE TO COMPLY 

 

If MaineDOT or Contractor violate or fail to comply with any of the requirements of these Special 

Provisions, (a) the Railroad may require MaineDOT and/or Contractor to vacate the Railroad’s 

property; (b) the Railroad may withhold monies due MaineDOT and/or Contractor; (c) the 

Railroad may request that MaineDOT withhold monies due Contractor; and (d) the Railroad may 

cure such failure and MaineDOT or Contractor shall reimburse the Railroad for the cost of curing 

such failure. 
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EXHIBIT A 

ORIGINAL TO CONTRACTOR 

 

MDOT/RAILROAD STOP WORK ORDER 

 

Section A - Contractor  

 

 

Town 

 DOT Railroad Project # 

Railroad Name Location 

 Notice # 

DESCRIPTION OF SAFETY HAZARD/REASON FOR ORDER 

 

 

 

 

 

 

   

Standard Violated 

 

 

RAC (Risk Assessment Code) 

 

                             N/R 

Railroad Official (Flagger/Inspector) Name 

 

 

Signature 

Date 

 

 

SECTION B - ACTION TAKEN: 

 

 

 

 

 

 

cc:  MDOT - R.E. or Inspector 

       MDOT - Utility Section 

       MDOT - Construction Division 

       Railroad - Chief Engineer 
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1. Risk Assessment.  Each identified/validated hazard shall be assigned a Risk Assessment Code (RAC) 

by the Safety Office.  The RAC represents the degree of risk associated with the deficiency and combines 

the elements of hazard severity and mishap probability.  The RAC is derived as follows: 

 

a. Hazard Severity.  The hazard severity is an assessment of the worst potential consequence:  

Defined by degree of injury, occupational illness, or property damage, which is likely to occur as a 

result of a deficiency.  Hazard severity categories shall be assigned by roman numeral according to 

the following criteria. 

 

(1) Category I - Catastrophic:  The hazard may cause death or loss of a facility. 

 

(2) Category II - Critical:  May cause severe injury, severe occupational illness, or major property 

damage. 

 

(3) Category III -  Marginal:  May cause minor injury, minor occupational illness, or minor property 

damage. 

 

(4) Category IV - Negligible:  Probably would not affect personnel safety or health, but is 

nevertheless in violation of a NAVOSH standard. 

 

b. Mishap Probability.  The mishap probability is the probability that a hazard will result in a 

mishap, based on an assessment of such factors as location, exposure in terms of cycles or hours of 

operation, and affected population.  Mishap probability shall be assigned an Arabic letter according to 

the following criteria: 

 

(1) Sub-category A - Likely to occur immediately or within a short period of time. 

 

(2) Sub-category B - Probably will occur in time. 

 

(3) Sub-category C - May occur in time. 

 

(4) Sub-category D - Unlikely to occur. 

 

c. Risk Assessment Code.  The RAC is an expression of risk which combines the elements of 

hazard severity and mishap probability.  Using the matrix shown below, the RAC is expressed as a 

single Arabic number that can be used to help determine hazard abatement priorities. 

 

 Mishap Probability RAC 

  A B C D 1  -  Critical 

 

Hazard Severity 

I 1 1 2 3               2  -  Serious 

II 1 2 3 4               3  -  Moderate 

III 2 3 4 5               4  -  Minor 

IV 3 4 5 5               5  -  Negligible 
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EXHIBIT D 

 

INITIAL ESTIMATE 

ATTACHED 

 



    ACCT. CODE : 709 - ME0090 Form Revision
20250520-A

1/9/2027 DOT NO.: 

CITY:   COUNTY: STATE: ME

ZONE: SUB-DIV: MILE POST:

PRELIMINARY ENGINEERING:

Contracted & Administrative Engineering Services 9,800$              

Subtotal 9,800$                

CONSTRUCTION ENGINEERING/INSPECTION:

Contracted & Administrative Engineering Services 105,600$          

Subtotal 105,600$           

FLAGGING SERVICE: (Contract/CSX Labor)

Engineering Labor (Foreman/Inspector/Flagman) 180 Days @ 700.00$       126,000$ 

Additive 245.90%  (Engineering Department) 309,834$          

Subtotal 435,834$           

SIGNAL & COMMUNICATIONS WORK: -$                    

TRACK WORK: -$                    

CONTRACT WORK: -$                    

PROJECT SUBTOTAL: 551,234$           

CONTINGENCIES: 10.00% 55,123$            

PROJECT TOTAL: ***************************************************** 606,357$           

CURRENT AUTHORIZED BUDGET: ***************************************************** -$                    

TOTAL SUPPLEMENT REQUESTED: ***************************************************** 606,357$           

DIVISION OF COST:

Agency 100.00% 606,357$           

Railroad 0.00% -$                    

606,357$           

Office of Director - CSXT Public Projects, Jacksonville, Florida

MBI Approved by: CSXT Public Project Group

DATE: 01/09/26 DATE: 

Penobscot

Estimated prepared by:

This estimate has been prepared based on site conditions, anticipated work duration periods, material prices, labor rates, manpower and resource availability, and other factors known as 

of the date prepared.  The actual cost for CSXT work may differ based upon the agency's requirements, their contractor's work procedures, and/or other conditions that become apparent 

once construction commences or during the progress of the work

REVISED: 

NOTE:  Estimate is based on FULL CROSSING CLOSURE during work by Railroad Forces.

WIN 29484.00AGENCY PROJECT NUMBER:

366050R & 365822V

New England

ESTIMATE SUBJECT TO REVISION AFTER: 

Waterville WAT-59.194

Bangor, Brewer

DESCRIPTION: Two I-395 bridges rehab over CSX RR
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EXHIBIT E 

 

PAYMENT SCHEDULE 

 

 

Deposit Payment in Advance 

Upon delivery of the notice to proceed with the Project, Agency will deposit with Railroad a sum 

equal to ten percent (10%) of the Reimbursable Expenses as shown by the Estimate.   

 

Progress Payments In Arrears 

Notwithstanding anything to the contrary set forth in this Agreement, Agency thereafter shall pay 

Railroad in arrears for its Reimbursable Expenses, rather than in advance, with only such 

exceptions, such as purchasing materials and equipment, as the parties mutually agree.  

Accordingly, Agency shall remit payment to Railroad for its Reimbursable Expenses within thirty 

(30) days following delivery to Agency of an invoice.



 

I-1 
 

 

SCHEDULE I 

 

CONTRACTOR’S ACCEPTANCE 

 

 To and for the benefit of CSX Transportation, Inc. (“Railroad”), and to induce Railroad to 

permit Contractor on or about Railroad’s property for the purposes of performing work in 

accordance with the Agreement dated _______________________, 20___, between the Maine 

Department of Transportation and Railroad for Project # 029484.00 which includes two (2) bridge 

rehab projects over CSX rail, Contractor hereby agrees to abide by and perform all applicable 

terms of Exhibit C to the Agreement, titled “Protection of Railroad Traffic and Structures – Special 

Provisions.” 

 

 

      Contractor:  ___________________________ 

       

       By:  ___________________________ 

       Name:  _________________________ 

       Title:  __________________________ 

       Date:  __________________________ 

 

 

 

 

 


