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Design-Build Contract Agreement

CONTRACT AGREEMENT made on the date last signed below, by and between the State of
Maine, acting through and by its Department of Transportation (Department), an agency of state
government with its principal administrative offices located at 24 Child Street, Augusta, Maine,
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and

a corporation or other legal entity organized under the laws of the State of Maine, with its principal
place of business located at

(Design-Builder).

The Department and the Design-Builder, in consideration of the mutual promises set forth in the
Contract Documents, hereby agree as follows:

A. The Work.

The Design-Builder shall be responsible for furnishing all supervision, labor, equipment, tools,
supplies, permanent materials and temporary materials required to perform the Work including
design, construction, quality management including inspection, testing and documentation, all
required documentation at the conclusion of the Project, warranting its work, and performing
all other work indicated in the Contract Documents.

The Department shall have the right to alter the nature and extent of the Work as provided in
the Contract Documents; payment to be made as provided in the same.

1. Sidney-Waterville Bridge Bundle Project

The Design-Builder agrees to complete all Work as specified or indicated in the
Contract including Extra Work and Force Account in conformity with the Contract,

WIN No.
for the in the
town/city of , County of s

Maine. The Work includes design, construction, maintenance during construction,
warranty as provided in the Contract Documents, and other incidental work.

B. Time.

The Design-Builder agrees to complete all Work, except warranty work, on or before

(date). Further, the Department may deduct from moneys otherwise due the Design-Builder,
not as a penalty, but as Liquidated Damages in accordance with Sections 107.7 and 107.8 of
the Design-Build Low Bid General Conditions.
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C. Price.

The Lump Sum Price shown on the Price Proposal Form (Form D), a Contract Document, will
be used as the basis for determining the original Contract amount and for determining the
amounts of the required Performance Surety Bond and Payment Surety Bond. Except as
otherwise specifically provided in the Contract (including provisions for Extra Work and Force
Account Work), the Department agrees to pay, and the Design-Builder agrees to accept, the
following Lump Sum Price as full and complete compensation for completion of all the Work.

1. Sidney-Waterville Bridge Bundle Project:
WIN 29486.00 — Dinsmore Road over 1-95, Bridge No. 5782

a.
b. WIN 29486.00 — Lyons Road over I-95, Bridge No. 1463 & 5783
C. WIN 29486.00 — Drummond Road over 1-95, Bridge No. 5784

&

WIN 29486.00 — Town Farm Road over I-95, Bridge No. 5785

€. WIN 29486.00 — Trafton Road over 1-95, Bridge No. 5812

L PhL L L L A

Total Lump Sum Price:

D. Contract.

The Contract, which may be amended, modified, or supplemented in writing only through a
Contract Modification, consists of the following documents:

1. This Design-Build Contract Agreement;

2. The Design-Builder’s Statement of Interest (SOI);

3. All portions of the Request for Proposals (RFP), consisting of the Design-Build Low Bid
General Conditions, Project Requirements, Appendices, and March 2020 Edition of the
Standard Specifications with the latest version of the Supplemental Specifications;

4. The Design-Builder’s Proposal consisting of its Technical Proposal, inclusive of the
Proposal Letter (Form A), and its Price Proposal, inclusive of the Price Proposal Form
(Form D);

5. Agency Consultation (e.g., Endangered Species Act and Essential Fish Habitat) &
Permits, as applicable;

6. Performance, payment, warranty, and other bonds;
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7. All specifications, manuals, guides, laws and all other documents referenced in any of the
above documents; and

8. Amendments Nos. 1 to inclusive.

It is agreed and understood that the Contract will be governed by the documents listed above.

E. Certifications.

By signing below, the Design-Builder hereby certifies that to the best of the Design-Builder’s
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or set forth
in the Proposal and the Proposal Documents, including those in Appendix A to the Design-
Build Low Bid General Conditions (Federal Contract Provisions Supplement), and the
Contract are still complete and accurate as of the date of this Contract Agreement.

2. The Design-Builder knows of no legal, contractual, or financial impediment to entering
into this Contract.

3. The person signing below is legally authorized by the Design-Builder to sign this Contract
Agreement on behalf of the Design-Builder and to legally bind the Design-Builder to the
terms of this Contract Agreement.

F. Representations.

The undersigned, having carefully examined the site of work, the Project Requirements, RFP
Plans, the Design-Build Low Bid General Conditions, March 2020 Edition of the Standard
Specifications, Supplemental Specifications, Contract Agreement, and Contract Bonds
contained herein for design and construction of:

b

State of Maine, on which proposals will be received until the time specified in the “Notice to
Design-Builders” does hereby propose and offer to enter into the Contract to supply all the
materials, tools, equipment and labor to construct the whole of the Work in strict accordance
with the terms and conditions of the Contract and for the lump-sum price herein.

The Design-Builder agrees to perform the work required at the price specified above and in
accordance with the terms of the Contract, and to provide the appropriate insurance and bonds
if this offer is accepted by the Department in writing.

The Design-Builder also agrees:
First: To do any extra work, which may be ordered by the Department Project Manager, and

to accept as full compensation the amount determined as provided in Section 109.5 of the
Design-Build Low Bid General Conditions and as addressed in the Contract Documents.
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Second: That the Proposal Guaranty at five percent (5%) of the proposal amount payable to
the Treasurer of the State of Maine and accompanying this proposal, shall be forfeited, as
Liquidated Damages, if in case this Proposal is accepted, and the undersigned shall fail to abide
by the terms and conditions of the offer, and fail to furnish satisfactory insurance and Contract
bonds under the conditions stipulated in the Design-Build Low Bid General Conditions within
ten (10) Days of notice of intent to award the Contract.

Third: To begin the Work on the date specified in the Project Requirements and complete the
Work within the time limits given in the Contract.

Fourth: That the Lump Sum Price shall remain open for thirty (30) Calendar Days after the
date of Price Proposal Opening.

IN WITNESS WHEREOF, the Design-Builder, for itself, its successors and assigns, hereby
execute three duplicate originals of this Agreement and thereby binds itself to all covenants, terms,
and obligations contained in this Contract.

DESIGN-BUILDER

Date

Witness (Name and Title Printed)

G. Award.
Your offer is hereby accepted for (see checked boxes):
Item 1[] Sidney-Waterville Bridge Bundle Project

Total Contract Amount: $

Execution by the Department consummates the Contract, and the documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

Date Commissioner

Witness
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1. GENERAL INFORMATION

1.1 Issuance of RFP

This Request for Proposal (RFP) dated July 1, 2025, issued by the Maine Department of
Transportation (the Department) constitutes a request for selected Design-Build Teams to submit
Proposals to design and build the Sidney-Waterville Bridge Bundle Project (the Project).

1.2 Procurement Overview

1.2.1 Procurement Process

The Department is using a two-step process to select a Design-Builder to deliver the Project. For
the first step, a list of selected Proposers was determined based on the Statements of Interest (SOIs)
the Department received in response to its Request for Statement of Interest (RFSOI) dated March
25, 2025. This RFP is issued as the second step of the procurement process. The Department will
accept Proposals only from Proposers who have been advised in writing that they have been
selected to submit Proposals.

Pursuant to Title 23, MRSA, Section §4244, the Department intends to award a Lump Sum Price
Design-Build Contract to the Proposer that submits the Proposal determined by the Department to
be lowest responsive and responsible bid. No determination of best value will be made by the
Department. The Department reserves the right to reject any or all Proposals.

1.2.2 Draft RFP and Industry Review

The Department will first issue a Draft RFP to solicit questions and feedback from Proposers. The
intent of this process is to both enhance the Proposers’ understanding of the Project and the RFP,
and to improve the RFP itself based on the input received.

When reviewing the Draft RFP, Proposers should consider the following:

1. Does the schedule for the procurement process provided in Section 1.6 provide
sufficient time to maximize opportunities to meet or exceed the Project goals?

2. Do the Project Requirements provide sufficient definition to support the Project
goals, or would it be beneficial for the Department to provide additional detail on
what is required?

When reflecting upon these questions, Proposers should note that this RFP has been designed to
provide flexibility to Proposers with respect to design concept, schedule and phasing, and
stakeholder coordination. The design and construction criteria contained herein have therefore
been left open to encourage Proposers to develop innovative solutions to achieving the Project
goals.
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1.2.3 Final RFP

The Final RFP will not be released until a Bridge Investment Program (BIP) Grant Agreement is
executed. Once the agreement is in place and based on the comments and questions received during
the review period, the Department will modify the RFP as it deems appropriate and will issue a
final RFP by the date specified in Section 1.6.

1.2.4 Technical Proposal Package and Price Proposal Package

Proposers shall submit their Technical Proposal Package, Proposal Guaranty Package, and Price
Proposal Package by the time specified on the date specified in Section 1.6.

1.2.5 Alternative Technical Concepts (ATCs)

The Department will consider ATCs submitted by Proposers in accordance with the process set
forth in Section 102.4 — Alternate Technical Concepts (ATCs) of the Design-Build Low Bid
General Conditions. Proposers shall identify in their Technical Proposal any approved ATCs
incorporated therein and include the approved Response Summary for ATC # forms with the
Technical Proposal Package as identified in Subsection 102.3.2.1 — Proposal Organization of the
Design-Build Low Bid General Conditions.

1.3 Project Goals
The Department’s primary goals for the Project include the following:
1. To deliver a cost-effective Project;

2. To design and construct safe, durable, appropriately sized, and low maintenance
bridges that fit in well in their surroundings; and

3. To minimize impacts to the traveling public, local residences, local communities,
and emergency services during construction.

14 Contract Time
1.4.1 Contract Completion Date

All Work, excluding warranty work, required by the Contract shall be completed no later than June
30, 2031. Liquidated Damages will be assessed in accordance with Section 107 of the Design-
Build Low Bid General Conditions for each Calendar Day that the Work is extended beyond the
Completion Date.

If an earlier Completion Date is identified in the Proposal and accepted by the Department, then
the earlier Completion Date shall become the baseline Completion Date and shall be incorporated
into the Design-Build Contract Agreement.
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1.4.2 Supplemental Liquidated Damages

Interstate 95 Northbound and Southbound:

In relation to lane closure allowances on Interstate 95 identified in Section 6, Supplemental
Liquidated Damages at the rate of five-hundred dollars ($500.00) per lane per half-hour will be
assessed for every half-hour, or portion thereof, that the Design-Builder does not maintain two (2)
lanes of traffic in each direction of Interstate 95 in accordance with Section 6 of these Project
Requirements.

In relation to temporary full-closure allowances on Interstate 95 identified in Section 6,
Supplemental Liquidated Damages at the rate of two-thousand dollars ($2000.00) will be assessed
per lane, per five-minute period that the Interstate is not open to traffic in accordance with Section
6 of these Project Requirements.

Exit 120 NB/SB Ramps and Exit 124 NB/SB Ramps:

Supplemental Liquidated Damages at the rate of five-hundred dollars ($500.00) per ramp per half-
hour will be assessed for every half-hour, or portion thereof, that the Design-Builder does not
maintain exit and entrance ramp access in accordance with Section 6 of these Project
Requirements.

Dinsmore Road:

Supplemental Liquidated Damages at the rate of one-thousand dollars ($1,000.00) per Calendar
Day will be assessed for each Calendar Day, or any portion of a Calendar Day, the Dinsmore
Bridge is not Substantially Complete after the closure duration specified in Section 6 of these
Project Requirements.

Drummond Road:

Supplemental Liquidated Damages at the rate of one-thousand dollars ($1,000.00) per Calendar
Day will be assessed for each Calendar Day, or any portion of a Calendar Day, the Drummond
Road Bridge is not Substantially Complete after the closure duration specified in Section 6 of these
Project Requirements.

Town Farm Road:

Supplemental Liquidated Damages at the rate of one-thousand dollars ($1,000.00) per Calendar
Day will be assessed for each Calendar Day, or any portion of a Calendar Day, the Town Farm
Road Bridge is not Substantially Complete after the closure duration specified in Section 6 of these
Project Requirements.

Lyons Road:

In relation to lane closure allowances on Lyons Road identified in Section 6, Supplemental
Liquidated Damages at the rate of five-hundred dollars ($500.00) per half-hour will be assessed
for every half-hour, or portion thereof, that the Design-Builder does not maintain two (2) lanes of
traffic, one in each direction on Lyons Road, in accordance with Section 6 of these Project
Requirements.

December 30, 2025
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Trafton Road:

In relation to lane closure allowances on Trafton Road identified in Section 6, Supplemental
Liquidated Damages at the rate of five-hundred dollars ($500.00) per half-hour will be assessed
for every half-hour, or portion thereof, that the Design-Builder does not maintain two (2) lanes of
traffic, one in each direction on Trafton Road, in accordance with Section 6 of these Project
Requirements.

1.5 Stipend

In the event that the Department does not execute a BIP Grant Agreement, and the Final RFP is
not issued, the Department will not make any stipend payments, partial or otherwise. If a Grant
Agreement is executed and the Final RFP is released as specified in Section 1.2.3, each
unsuccessful Proposer) that submits a responsive Proposal will be entitled to receive a stipend of
$250,000 pursuant to Section 103.5 of the Design-Build Low Bid General Conditions.

1.6 Procurement Schedule

Though subject to change, the Department anticipates following the contracting schedule below.
Proposers are cautioned that this schedule is subject to change and the Proposer should not rely
upon it to determine, for example, when actual construction may commence.

Milestone Date

MaineDOT Issues Draft RFP July 1, 2025

Deadline for Design-Builders to submit Questions on

the Draft RFP July 14, 2025 at 3:00 PM EDT
MaineDOT Issues Responses to Draft RFP Questions* August 13, 2025

MaineDOT Issues Final RFP (Contingent on BIP Grant

Design-Builders Attend One-On-One Meetings with One Meeting Per Team
MaineDOT to Review Potential ATC Proposals (If between January 20, 2026 and
applicable) February 20, 2026

Deadline for Design-Builders to Submit ATC Proposals ll?:/lsa;ch 13, 2026 at 3:00 PM
MaineDOT Issues Responses to ATC Proposals* April 17, 2026

D.eadllne for Design-Builders to Submit Questions on April 29, 2026 at 3:00 PM EST
Final RFP

MaineDOT Issues Responses to Final RFP Questions* May 15, 2026

Deadline for Design-Builders to Submit Technical
Proposal Packages

MaineDOT Issues Notification of Technical Proposal
Responsiveness to Design-Builders

Deadline for Design-Builders to Submit Cure for
Technical Responsiveness (If Applicable) and Price July 1, 2026
Proposal Packages

June 10, 2026 at 3:00 PM EDT

June 24, 2026

December 30, 2025
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Deadline for Design-Builders to Submit Proposal July 22,2026 at 11:00 AM EDT
Guaranty Package

MaineDOT Opens Price Proposals July 22,2026 at 11:00 AM EDT
MaineDOT Awards Contract August 2026

Design-Builder Begins Final Design & Construction Summer 2026

Design-Builder Completes Final Design & Construction June 30, 2031

*Follow-up clarification requests to the Department’s responses must be submitted within two
(2) Days to the Contract Representative. All follow-up clarification requests must be specific as to
what it is about the Department’s response that is confusing or unclear.

The opening of Price Proposals will take place in the Main Conference Room #216 at the Maine
Department of Transportation building on Child Street in Augusta, Maine.

If any dates are changed, the Department will notify the Proposers in advance, in writing. In the
event that a time period provided in this RFP falls on a Holiday, Saturday, or Sunday, the party
required to act within said time period shall be considered in compliance with said time period
provided said party acts as required on the next Departmental business day thereafter.

1.7 Contract Representative

The Contract Representative is:

George M. A. Macdougall, P.E.
George.macdougall@maine.gov

Mailing Address:
Maine Department of Transportation

16 State House Station
Augusta, ME 04333-0016

Physical Address:
24 Child Street
Augusta, ME 04333

The Contract Representative is the sole Department contact person and addressee for clarification
requests, ATC submittals, and all other communications about the Project and RFP, and the
submission of the Technical Proposal, Price Proposal, and Proposal Guaranty Packages. The
Contract Representative may be changed by written notice from the Department.

1.8 Insurance

Insurance requirements for the Project are set forth in Section 110.3 of the Design-Build Low Bid
General Conditions. This Project will require Owner’s and Design-Builder’s Protective Liability
Insurance in accordance with the amounts specified in Subsection 110.3.5 of the Design-Build
Low Bid General Conditions.

Insurance certificates shall be submitted prior to Contract Execution.

December 30, 2025
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1.9 Civil Rights Contract Compliance Review

The scope of this Project in its entirety may undergo a full contract compliance review. The
Technical Proposal shall identify the Civil Rights Compliance Manager and describe his or her
experience, qualifications, and responsibilities. The examples may include but are not limited to,
the following:
1. Past project experience showing familiarity with MaineDOT Title VI Standard
Assurances.

2. Past project experience describing the required tracking and reporting processes
related to Disadvantaged Business Enterprise (DBE), Project Availability Target
(PAT), and federal Equal Employment Opportunity (EEO) and Civil Rights
Requirements defined in these Project Requirements and the Design-Build Low Bid
General Conditions

3. Certifications or examples of Title VI training attendance.

1.10 Independent Verification

In reference to Subsection 106.2.4.9 — Independent Verification of the Design-Build Low Bid
General Conditions under Statistical Validation Method item C., the Department will not
require the Design-Builder to arrange for an approved testing laboratory building for the sole
use of the Department.

1.11  On the Job Training (OJT)

There is an established OJT requirement of 5,000 hours for this Project. The Proposer is required
to meet that goal, if awarded the Project, in accordance with Subsection 105.10 — Equal
Opportunity and Civil Rights of the Design-Build Low Bid General Conditions.

1.12 Disadvantaged Business Enterprise (DBE)

The Department has an annual DBE participation goal of 1.43%. The Department encourages the
use of DBE firms to accomplish that goal, in accordance with Subsection 105.10 — Equal
Opportunity and Civil Rights of the Design-Build Low Bid General Conditions. The Design-
Builder is required to meet all Civil Rights laws.

1.13  Wage Rates

Federal wage rates apply on this Project, in accordance with Subsection 104.3.8 — Wage Rates and
Labor Laws of the Design- Build Low Bid General Conditions.

1.14 Appendix A to Division 100 Design-Build Low Bid General Conditions

The federal requirements of Appendix A to Division 100 Design-Build Low Bid General
Conditions apply to this Project.
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2. PROPOSAL SUBMISSION REQUIREMENTS
2.1 Submission of Proposals
2.1.1 Time and Location

Technical Proposal Packages, Price Proposal Packages, and Proposal Guaranty Packages must be
received no later than time and date specified in Section 1.6.

2.1.2 Technical Proposal Package

The Proposer must email its Technical Proposal Package in an electronically signed document, in
PDF format, to the Contract Representative identified in Section 1.7. For ease of identification,
the email subject line with the attached Technical Proposal Package must be clearly marked as
follows:

“Technical Proposal Package for Design-Build Contract — Sidney-Waterville Bridge Bundle,
MaineDOT WIN 029486.00 — [Proposers Name]”

The Technical Proposal Package document shall be clearly titled as follows:

“Technical Proposal - Sidney-Waterville Bridge Bundle - MaineDOT WIN 029486.00 —
[Proposers Name]”

2.1.3 Price Proposal Package

The Proposer must deliver its hardcopy Price Proposal Package to the Contract Representative in
Section 1.7, via mail at the mailing address identified or by hand at the physical address identified.

The Price Proposal Package shall be submitted on the forms supplied by the Department and must
be delivered in a sealed envelope capable of holding 8 '2” x 11 documents without folding and
clearly marked as follows:

Proposer’s Name
Price Proposal
Sidney-Waterville Bridge Bundle
WIN 029486.00

2.14 Proposal Guaranty Package

The Proposer must deliver its hardcopy Proposal Guaranty Package to the Contract Representative in
Section 1.7, via mail at the mailing address identified or by hand at the physical address identified.

Proposer’s Name
Pr al Guarant
Sidney-Waterville Bridge Bundle
WIN 029486.00
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2.2 Proposal Content Requirements

Proposers shall provide responses to all information requested in this RFP. Failure to respond or
failure to provide requested information may result in a determination by the Department, in its
sole discretion, that a Proposal is non-responsive. Except as provided in Section 103.5 of the
Design-Build Low Bid General Conditions, the Department shall have no obligation to compensate
any unsuccessful Proposer for its efforts in preparing a Proposal.

Prepare and submit the information identified below as part of the Technical Proposal Package.
Proposers should note that the Technical Proposal will be considered the Preliminary Design
Report (PDR) for the Project as noted in Chapter 2 of the Bridge Design Guide (BDG).

1. Describe the proposed design and construction of the new Sidney-Waterville
Replacement Bridges, including, but not limited to, the following:

a. The new bridge superstructure for each replacement bridge including bridge
rails and transitions, bearings, and any armored joints.

b. The new bridge substructure units and their foundations for each replacement
bridge, including any approach retaining walls.

e A brief interpretation of soil and bedrock conditions based on the geotechnical
information available, including the Geotechnical Data Reports (GDRs) and
Addenda and other investigations conducted by the Proposer. Discuss the
approach to the design and construction of the proposed substructure units, the
foundations and/or retaining walls adjacent to the new bridges.

c. The vertical and horizontal roadway alignments, including guardrail.

d. Approach roadways, pavement and embankments, including measures for
monitoring and mitigating any potential stability and/or settlement issues.

e. The vertical clearances for each replacement bridge.
f. The approach to drainage design for the Project.

g. How impacts to streams and wetlands were avoided or minimized to the
extent practicable.

h. Environmental documentation as specified in Section 7.4 as well as
approximate acreage of clearing associated with the Project.

1. Utility coordination and accommodation.

j.  Traffic management plan including measures to ensure safe and efficient
construction.

k. Any approved ATCs that have been incorporated into the Proposal.

. Any enhancements incorporated into the proposed design that exceed the
requirements identified in the RFP, including any additional warranties offered.
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2. Provide the following preliminary plans and details as applicable for the new
bridges (repetitive details may be noted and labeled as such):

a. Preliminary layout plans for the entire Project including horizontal and
vertical alignments, typical sections, drainage concepts, guardrail and slope
limits of roadways, intersections and driveways.

b. A conceptual layout (general plan, elevation, and typical section).
c. Interpretive subsurface profile plans.

d. Bridge pier, pier protection, and pier foundation plans, elevations, and typical
sections.

e. Bridge abutment plans, elevations, and typical sections.

f. Retaining walls and/or other proposed ancillary structures: type, plans,
elevations, and typical sections.

g. Plans illustrating the Design-Builder’s approach to maintenance of traffic, site
access, and staging areas during construction. Provide details identifying items
requiring relocation, replacement, or protection in place such as, guardrail, concrete
barrier, utilities, ancillary structures, and roadway shoulders impacted by
construction operations and phasing.

h. Plan view(s) showing square footage and location of proposed permanent and
temporary impacts to streams and wetlands associated with the project design and
construction as described in Section 7.4.

i.  Cross sections showing the cut/fill lines along with the existing Right-of-Way and
any wetland area outlined in this RFP.

j. Any additional plans, cross-sections, profiles, details, or renderings the Proposer
feels is necessary to fully convey how the proposed design satisfies the Project
requirements.

3. Provide the Preliminary Schedule for the Project for the design and construction
including:

a. Public involvement activities.
b. Utility accommodation and/or relocations.
c. Temporary drainage.

d. Consideration for constructability and order of bridge demolition and
construction.

e. Elements removed, relocated, and constructed in each phase.

f.  Prefabricated material procurement.
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g. Right-of-Way mapping and estimated durations for the Department’s
appraisals and acquisitions.

h. Environmental permitting and/or permit modifications.

i. Maintenance of traffic including detours that will be used during construction
and anticipated durations, and the location and length of any lane and road
closures including anticipated durations.

e Note, that if accepted, the proposed schedule milestones will form the
basis for the Project schedule required under Section 107.4 — Scheduling
of Work of the Design-Build Low-Bid General Conditions.

2.2.1 Document Submission Format

Proposers shall provide the following documents in PDF format, with electronic bookmarks and
electronically signed as appropriate, unless otherwise specified in Section 2.1:

1. Form A — Technical Proposal Submission form, electronically signed;
2. Each of the letter(s) approving changes in Proposer’s organization (if applicable);

3. Sequentially numbered Technical Proposal with 11” x 17” plans, each of which
will also include one (1) copy of each of the following:

a. Approved Response Summary for ATC #__ Forms, separately indexed;
b. Preliminary Schedule, separately indexed;
c. Design Quality Management Plan (DQMP) outline, separately indexed; and

d. Construction Quality Management Plan (CQMP) outline, separately
indexed;

4. One (1) original of the Proposal Guaranty (Form C), separately sealed in the
Proposal Guaranty Package;

5. One (1) original of the Price Proposal (Form D); and

6. One (1) original of the Commitment Confirmation and Open Ended Performance
Plan (OEPP) DBE Form (Forms E1, E2, and E3), sealed with Form D in the Price
Proposal Package.

Page limits shall be as specified in Subsection 102.3.2.1 Proposal Organization of the Design-
Build Low Bid General Conditions.

3. PROPOSAL EVALUATION PROCESS
The Department intends to select the Proposer that submits the Proposal determined by the

Department to be the lowest responsive and responsible bid. No determination of best value will
be made by the Department.
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3.1 Technical Proposal Responsiveness Requirements (Not Subject to ATC Allowance)

The Proposal shall comply with the following minimum technical requirements, in addition to all
submission requirements specified in Section 102.3 of the Design-Build Low Bid General
Conditions and Section 2 of the Design-Build Project Requirements, to be responsive.

The following Technical Proposal Responsiveness Requirements shall be met and are not eligible
to be modified through the Alternative Technical Concept (ATC) process specified in Section
102.4 of the Design-Build Low Bid General Conditions:

1. The minimum design speed for the Project shall be as follows:
a. Dinsmore: 45 MPH
b. Lyons: 45 MPH
c. Drummond: 40 MPH
d. Town Farm: 45 MPH

e. Trafton: 45 MPH. There is an approved design exception for stopping sight
distance for the crest vertical curve of the Trafton Road vertical profile over I-
95 for 40 MPH.

2. The new bridges at Dinsmore Road, Drummond Road and Town Farm Road shall
each have an overall thirty-foot (30”) minimum curb-to-curb width, consisting of
two (2) eleven-foot (11°) travel lanes and two (2) four-foot (4°) shoulders.

3. The new bridges at Lyons Road and Trafton Road shall each have an overall thirty-
two-foot (32’) minimum curb-to-curb width, consisting of two (2) eleven-foot (11°)
travel lanes and two (2) five-foot (5°) shoulders.

4. All five (5) project sites, Dinsmore Road, Lyons Road, Drummond Road, Town
Farm Road and Trafton Road, shall include a crossing over both bounds of
Interstate 95. Permanent bridge closure is not allowed.

5. The total length of the new bridges shall be such that abutments are placed outside
the clear zone of the roadway, and a minimum of ten-feet (10°-0”) from the edge
of pavement at locations where guardrail is present.

6. The minimum longitudinal grade on the new bridges shall be one-half percent
(0.5%). If a crest vertical curve is located on the new bridge, then the minimum
grade applies to the two legs coming into the crest curve.

7. The minimum overhead clearance of all bridges (Dinsmore Road, Lyons Road,
Drummond Road, Town Farm Road and Trafton Road) shall be sixteen-feet (16°-
0”).

8. Vertical profile adjustments to Interstate 95 to achieve minimum vertical overhead
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clearances to the bridges are not allowed.
9. Pile bent piers with exposed steel casings shall not be used.
10. No reuse of existing piles is allowed.
11. No reuse of existing substructure is allowed.
12. Piers on the project shall be wall piers and meet the following geometry (See Figure 1):
a. 3 Vertical:1 Horizontal batter of pier wall ends.
b. A vertical face a minimum of 3 feet high at the top of each pier end face.
¢. Minimum 3’-0” pier wall thickness, including the recessed panel.

d. 27 recessed panel on each face with a 3°-0” edge distance from pier wall ends and bearing
seat. Extend the recessed panel a minimum of one foot below the proposed finished grade.

€. Recess shall incorporate a Medium Sandblast Formliner Finish.
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Figure 1 — Mass Pier Minimum Geometry

13. The design for the new bridges in the Sidney-Waterville Bridge Bundle shall not
incorporate the following:

a. Stay-in-place deck forms,
b. Partial-depth concrete deck panels,

c. Precast concrete box beams,
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d. Timber structural load-carrying elements,

e. Two girder type superstructure systems, trusses, or other non-redundant type
structures.

14. Superstructure girders shall be continuous for the full length of the bridge.
15. Longitudinal joints for expansion are not permitted.
16. Approach slabs are required on all bridges.

17. The Sidney Weigh Station shall not be used as Design-Builder parking, staging or
laydown areas and shall remain open at all times.

18. Emergency Median Crossovers shall not be used as Design-Builder parking,
staging or laydown areas and shall remain open at all times.

4. SCOPE OF DESIGN-BUILD WORK/PROJECT DESCRIPTION
4.1 Project Description

The Sidney-Waterville Bridge Bundle Project (the Project) includes the design and construction of six
(6) full replacement bridges carrying Dinsmore Road, Lyons Road, Drummond Road, Town Farm Road
and Trafton Road over Interstate 95 Northbound and Southbound in Sidney and Waterville, Maine
between Exit 113 and Exit 127. The project consists of five (5) site locations.

In addition to the proposed bridge design and construction, the Project includes:

e Removal of all six (6) existing bridges; and

e Construction of approach roadway work at each of the bridges for profile grade
adjustments.

4.2 Project Scope

There is no additional scope of work anticipated beyond that specified in Subsection 105.1.1
Project Scope of the Design-Build Low Bid General Conditions.

4.2.1 Anticipated Design Services

There are no additional design services anticipated beyond that specified in Subsection 105.1.1.1
Anticipated Design Services of the Design-Build Low Bid General Conditions.

4.2.2 Anticipated Right-of-Way Services

There are no additional Right-of-Way services anticipated beyond that specified in Subsection
105.1.1.2 Anticipated Right-of-Way Services of the Design-Build Low Bid General Conditions.

4.2.3 Utility and Other Third Party Coordination

There are no additional utility or other third party coordination anticipated beyond that specified
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in Subsection 105.1.1.3 Utility and Other Third Party Coordination of the Design-Build Low Bid
General Conditions.

4.2.4 Anticipated Construction Services

There are no additional construction services anticipated beyond that specified in Subsection
105.1.1.4 Anticipated Construction Services of the Design-Build Low Bid General Conditions.

4.2.5 Anticipated Environmental Services

There are no additional environmental services anticipated beyond those specified in Subsection
105.1.1.5 Anticipated Environmental Services and those specified in this RFP.

5. INFORMATION SUPPLIED TO THE PROPOSER
5.1 Information Supplied

The Department has established a Project website, accessible at
https://www.maine.gov/dot/doing-business/design-build/sidney-waterville, to convey
information related to the Project. The documents posted on the website shall have the same
force and effect as if included as an appendix to this RFP.

5.1.1 Plans
Proposers may download electronic files containing the following information in MaineDOT
OpenRoads and PDF format from the Project website.
1. Survey plans (note Legacy WIN numbers provided for reference):
* 25473 00 Dinsmore Road
* 25465 00 Lyons Road
* 25469 00 Drummond Road
* 27266 00 Town Farm Road
* 26152 00 Trafton Road
Existing Right-of-Way plans.

2

3. Aerial view files.

4. Existing plans for the interstate and existing bridges.
5

Wetland delineation.
5.1.2 Reports

Several reports and other correspondence regarding this Project are included on the Project website
for informational purposes. Reports included are:

1. Five (5) Geotechnical Data Reports (GDRs) with three (3) GDR Addenda.
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2. Existing Conditions/Inspection Reports/Photos for the existing bridges in the
Sidney-Waterville Bridge Bundle;

3. Traffic Data;
4. Accident Data; and

5. Preliminary Public Meeting and Compiled Public Comments.
5.1.3 Geotechnical Data

Proposers are responsible for reviewing and analyzing the five (5) Geotechnical Data Reports
(GDRs) as well as three (3) GDR Addenda. The GDRs are available for download at the Project
website at  https://www.maine.gov/dot/doing-business/design-build/sidney-waterville.  Soil
samples and rock cores that were not submitted for laboratory testing are available for viewing by
interested Proposers upon request. Arrangements for the viewing should be made through the
Department’s Contract Representative. The Proposer shall allow five (5) days between their
request and scheduled view time to allow for sample transport and viewing access.

Interpretation and interpolation of site conditions between boring locations and between samples
shall be at the sole risk of the Proposer.

5.1.4 Environmental Approvals

The Department will deliver the following environmental approvals prior to construction (Spring
2026) based on the Project Design Requirements listed in Section 6 and the Environmental
Requirements listed in Section 7:

1. NEPA Categorical Exclusion Certification.
6. PROJECT DESIGN REQUIREMENTS

In addition to the requirements identified in Subsection 105.12 of the Design-Build Low Build General
Conditions, the Design-Builder shall meet the requirements of this Section.

6.1 Highway Design

In addition to the requirements identified in Section 3, the Design-Builder shall meet the
following requirements of this Section.

6.1.1 Highway Alignment Design Criteria

1. The Design-Builder shall define all relevant design criteria for the horizontal and
vertical alignments in the Technical Proposal. These criteria shall meet or exceed
the lane and shoulder widths specified in Section 3, which shall be carried through
the approaches and transitioned into the existing roadway cross section at each end
of the Project.

2. The new bridges shall not be located within a sag vertical curve.
3. The Dinsmore, Drummond and Town Farm Road approaches to the new bridges
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shall have a minimum paved width of thirty feet (30”), consisting of two (2) eleven-
foot (11°) travel lanes and two (2) four-foot (4”) shoulders, terminating at the limits
of full depth construction or beyond the limits of the transition rails, whichever is
greater.

The Lyons and Trafton Road approaches to the new bridges shall have a minimum
paved width of thirty-two feet (32”), consisting of two (2) eleven-foot (11°) travel
lanes and two (2) five-foot (5°) shoulders, terminating at the limits of full depth
construction or beyond the limits of the transition rails, whichever is greater.

6.1.2 Pavement Design

l.

Sections of the interstate, ramps and roadways where pavement is affected by
temporary striping removal, damage from temporary barrier, rumble strip
removal/filling, temporary pavement, or other means shall be milled and overlaid
with a minimum of 172” of HMA. The mill and overlay shall extend the full
roadway and shoulder widths and from one end of the Project Limits to the opposite
end, encompassing all pavement damage.

Reconstruction of Dinsmore Road, Drummond Road, and Town Farm Road shall
be constructed of 4” HMA over 20” ASCG and any fill material required below
subgrade shall be common borrow, except in areas where structural excavation and
granular borrow is required.

Reconstruction of Lyons Road shall be 6 HMA over 24” ASCG and any fill
material required below subgrade shall be common borrow, except in areas where
structural excavation and granular borrow is required.

Reconstruction of Trafton Road shall be 5 HMA over 25”7 ASCG and any fill
material required below subgrade shall be common borrow, except in areas where
structural excavation and granular borrow is required.

Rumble strips shall be installed along the median shoulder and outside shoulder
along Interstate 95 in accordance with MaineDOT Standard Specifications and
Details at locations where new pavement is placed and locations where existing
rumble strips have been removed/filled in.

Interstate 95 shall be constructed with 8” HMA over 22 of Aggregate Base Course
— Type C, and any fill material needed below subgrade shall be granular borrow.
This will be required of the Design-Builder on all sections of the Interstate that are
rebuilt, or re-aligned.

Highway Design Features

1.

No relocation or disturbance of the existing culverts under Interstate 95 is
anticipated. However, any Interstate culverts that need to be replaced or modified
due to the design shall be in accordance with the MaineDOT Highway Program
website (https://www.maine.gov/dot/programs-services/highway/highway-

engineering).
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6.3 Traffic Engineering
6.3.1 Traffic Management Plan

The Design-Builder is responsible for implementing traffic control plans and detour plans in the
Proposer’s Technical Proposal. The lane and road closures described below shall not occur on
Holidays or Holiday weekends. Sunday work for non-Holiday weekend closures is permissible.
The Traffic Management Plan shall meet the requirements of Subsection 105.12.7.1 of the Design-
Build Low Bid General Conditions and the following:

1. Interstate 95 Traffic Management:

a. Two (2) twelve (12°) minimum paved lanes and two (2) two-foot (2°) minimum
paved shoulders in both directions shall be maintained at all times during
construction, except as otherwise noted.

b. The work zone speed limit on [-95 shall be 55 mph during construction.

c. Single lane closures in either direction of Interstate 95 are permitted nightly,
without penalty, between 7:00 PM and 7:00 AM.

d. Full closures of Interstate 95 are permitted without penalty between 1:00 AM
and 5:00AM for 25 minutes maximum for construction activities that cannot be
performed over or alongside live traffic, such as beam setting, shielding
installation/removal, demolition, and other construction activities approved by
the Resident. At the end of the closure period, traffic shall be allowed to clear
completely before another closure period is allowed to begin, as determined by
the Resident.

e. Construction access to the [-95 median from the interstate shall utilize a lane
closure unless a dedicated acceleration and deceleration lane is provided for
work zone traffic entering or exiting the interstate.

f. Construction access to the 1-95 median utilizing single lane closures in either
direction of Interstate 95 is permitted between 9:00 AM and 3:00 PM upon
approval from the Department.

g. Rolling Slowdowns are allowed on I-95 between 9:00 AM and 3:00 PM upon
approval from the Department. A Rolling Slowdown is a traffic control strategy
that uses a rolling blockage of vehicles, each equipped with amber warning
lights, traveling at slow speeds to create a gap in traffic to enable completion of
work activities requiring exclusive access across or over the directional roadway
that would otherwise present significant risks to motorists. These activities
typically involve allowing Contractor vehicles to enter the median from 1-95 or
exit the median onto [-95. The Department reserves the right to restrict or
remove the use of the 9:00 AM to 3:00 PM Rolling Slowdowns, completely and
unconditionally, with limited advanced warning due to heavy traffic, traffic
backups, accidents, inclement weather, forecasted storms events, etc.
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2. Exit 120 & Exit 124 Traffic Management:

a. The on/off ramps at Exit 120 and Exit 124 shall remain open at all times with
one (1) twelve-foot (12°) minimum paved lane and two (2) two-foot (2°)
minimum paved shoulders, except as otherwise noted.

b. Acceleration lanes shall be maintained at all times to allow ramp traffic to merge
with interstate traffic at highway speeds. Deceleration lane length may be
reduced based on work zone speed limits to accommodate necessary interstate
maintenance of traffic.

3. Lyons Road and Trafton Road Traffic Management:

a. One (1) eleven-foot (11°) minimum paved lane and one (1) one-foot (1°)
minimum paved shoulder in both directions shall be maintained at all times
during construction, except as otherwise noted.

b. It is permissible to use the Lyons Road median embankment for construction
vehicle access to the interstate median. All entrance/exiting shall occur under
flagger supervision and with Resident approval.

c. Single lane closures with alternating one-way traffic controlled with flaggers or
temporary signals are permitted nightly, without penalty, between 7:00 PM and
7:00 AM.

d. Vehicular access to residences, businesses and private utility corridors within
the project limits shall be maintained at all times unless otherwise approved by
the Resident.

e. Temporary Traffic signals shall include Rest in Red.
4. Dinsmore Road, Drummond Road and Town Farm Road Traffic Management:

a. Full closure of Dinsmore Road over I-95 is allowed without penalty for duration
of two-hundred fifty (250) consecutive Calendar days, inclusive of Holidays
and Holiday weekends.

b. Full closure of Drummond Road over 1-95 is allowed without penalty for
duration of two-hundred fifty (250) consecutive Calendar days, inclusive of
Holidays and Holiday weekends, except as otherwise noted.

c. Full closure of Town Farm Road over 1-95 is allowed without penalty for
duration of two-hundred fifty (250) consecutive Calendar days, inclusive of
Holidays and Holiday weekends, except as otherwise noted.

d. Drummond Road Bridge and Town Farm Road Bridge shall not be closed at the
same time from May 1 to October 31.

e. The bridges will be considered Substantially Complete when two lanes are open
to traffic and the following items are complete, in place, inspected and accepted:
bridge rail and bridge rail transitions, approach and bridge base pavement,
temporary pavement ramps (if applicable), and approach guardrail.

f. Before and after bridge closures, alternating one-way traffic using flaggers will
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be allowed for work activities as approved by the Resident.

g. The temporary detour shall use West River Road/Route 104 or Middle Road
and Lyons Road or Trafton Road.

h. Vehicular access to residences, businesses and private utility corridors within
the project limits shall be maintained at all times unless otherwise approved by
the Resident.

i. If a shorter closure duration is identified in the Proposal and accepted by the
Department, then the shorter closure duration shall become the baseline duration
and shall be incorporated into the Design-Build Contract Agreement.

6.3.2 Signs: Guide, Warning, and Regulatory

No additional signage other than that specified in Subsection 105.12.7.2 of the Design-Build Low
Bid General Conditions is required.

6.3.3 Pavement Markings

Recessed Polyurea markings are required on Interstate 95. No additional pavement markings other
than those specified in Subsection 105.12.7.3 of the Design-Build Low Bid General Conditions
are required.

6.3.4 Traffic Signals
No permanent traffic signals are required for this Project.
6.3.5 Traffic Studies

No traffic studies are required of this project, other than those specified in Subsection 105.12.7.5
of the Design-Build Low Bid General Conditions.

6.3.6 Lighting

No permanent lighting is required for this Project. However, the Design-Builder shall replace or
modify any existing lighting that is affected by the Proposer’s design in accordance with
MaineDOT and AASHTO requirements.

6.4 Geotechnical Design and Construction
6.4.1 Additional Design Criteria

In addition to the requirements identified in Subsections 105.12.8, 105.12.9 and 105.12.10 of the
Design-Build Low Bid General Conditions, project bridge foundations, retaining walls, slopes,
embankments, instrumentation programs, and soil modification shall be designed in accordance
with AASHTO LRFD Design Specifications, FHWA Geotechnical Engineering Circulars and the
FWHA Design and Construction of Driven Pile Foundations.
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6.4.2 Preliminary Geotechnical Investigations by Department

It is the intent of this Section to convey known and available information regarding the subsurface
conditions within the proposed construction corridor of the Project.

The Department has completed five (5) Geotechnical Data Reports (GDRs) and three (3) GDR
Addenda for the Project. This preliminary investigation included eighteen (18) 100-series borings,
two (2) 200-series borings, and four (4) 200-series Cone Penetration Tests (CPTs) as follows:

1. Dinsmore Road Bridge project site:

a.

Two (2) 100-series borings approximately 20 feet behind the existing bridge
abutments, through the pavement on Dinsmore Road.

One (1) 100-series boring drilled approximately 10 feet east of the existing Pier
2, in the I-95 median.

One (1) 100-series boring drilled approximately 10 feet west of the existing
Pier 4, in the 1-95 median.

2. Lyons Road Bridge project site:

a.

b.

Four (4) 100-series borings drilled approximately 20 feet behind the existing bridge
abutments, through the pavement on Lyons Road.

One (1) 200-series boring drilled approximately 20 feet behind the existing bridge
median abutment in the westbound lane.

3. Drummond Road Bridge project site:

a.

Two (2) 100-series borings drilled approximately 20 feet behind the existing bridge
abutments, through the pavement on Drummond Road.

One (1) 100-series boring drilled approximately 10 feet east of the existing Pier
3, adjacent to 1-95 northbound.

One (1) 200-series boring approximately 10 feet east of the existing Pier 3,
adjacent to 1-95 northbound.

Two (2) 200-series CPTs approximately 10 feet east of the existing Pier 3,
adjacent to 1-95 northbound.

One (1) 200-series CPT approximately 20 feet behind the existing bridge
Abutment 2, through the pavement on Drummond Road.

4. Town Farm Road Bridge project site:

a.

Two (2) 100-series borings drilled approximately 20 feet behind the existing
bridge abutments, through the pavement on Town Farm Road.

One (1) 100-series boring drilled approximately 5 feet west of the existing Pier
2, in the 1-95 median.

One (1) 100-series boring drilled approximately 5 feet east of the existing Pier
3, in the I-95 median.

One (1) 200-series CPT near Abutment 1.
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5. Trafton Road Bridge project site:

a. Two (2) 100-series borings drilled approximately 20 feet behind the existing bridge
abutments, through the pavement on Trafton Road.

b. One (1) 100-series boring drilled approximately 5 feet east of the existing Pier
3, in the I-95 median.

Soil samples and rock cores were collected in each boring. Soil samples and rock cores which were
not subjected to laboratory testing are available for viewing through the Contract Representative,
as noted in Section 5. The boring location plan, boring logs, photographs of the rock core, and the
results of the laboratory soil and rock tests are summarized in the GDRs and the GDR Addenda.

6.4.3 Supplemental Boring Program
A Supplemental Boring Program will not be conducted by the Department for this Project.
6.4.4 Final Geotechnical Explorations

Final geotechnical explorations for the Project shall be conducted by the Design-Builder in
accordance with Subsection 105.12.8.2 of the Design-Build Low Bid General Conditions. The
Design-Builder must receive permission from property owners before any additional geotechnical
explorations occur on property not in the highway right-of-way.

6.4.5 Geotechnical Instrumentation Programs

A geotechnical instrumentation program in accordance with Subsection 105.12.8.4 of the Design
Build Low Bid General Conditions will be required for this Project if the anticipated settlement
exceeds one-inch (1) or the Factor of Safety is less than 1.3 for embankments, preloads, or
surcharges over compressible soil result in time-dependent consolidation settlement or slope
instability, or if embankments or construction activities are expected to impact the existing bridge
substructures and approach embankments.

Where necessary, lightweight fill shall be either expanded polystyrene (EPS) geofoam, expanded
lightweight shale, lightweight foam concrete fill, or foamed glass aggregate lightweight fill. Soil
modification in accordance with current AASHTO and FHWA standards will be permitted.
Preloads shall be designed in accordance with Subsections 105.12.8.4 and 105.12.8.5 of the
Design-Build Low-Bid General Conditions.

6.4.6 Slopes and Riprap Protection

Side slopes for roadway sections with guardrail shall be 2H:1V or flatter, unless the Proposer can
demonstrate necessity for steeper slopes.

New and/or modified slopes in front of abutments and wing walls shall be 1.75H:1V or flatter
and shall be protected with riprap or a two foot thick layer of Crushed Stone in accordance with
Standard Specifications Section 513, Slope Protection.

6.5 Bridge Design and Construction

In addition to the requirements identified in Subsection 105.12.9 of the Design-Build Low Bid
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General Conditions and Section 3, the Design-Builder shall meet the following requirements:

6.5.1 General

1. The new bridges shall be designed for a minimum of seventy-five (75) year
design/service life in accordance with AASHTO LRFD, to meet the Department’s
primary goals specified in Section 1.3, and detailed to promote a safe, durable and
low maintenance bridge with a goal of reaching 100-year service life.

2. The Modified Strength I limit state, as specified in the MaineDOT BDG Section
3.2, shall be used for design.

3. Live load deflections for the bridges shall be limited to L/800 per AASHTO
LRFD.

Note: Deflection calculations shall not consider stiffness contributions from
curbs, railings, or other appurtenances.

4. Vertical clearances during construction shall not be less than the existing vertical
clearance.

5. Low-Carbon Chromium and/or Glass Fiber Reinforced Polymer (GFRP) reinforcing is
required in all locations, except:

a. Footings
b. Buried approach slabs

6. Reinforcing steel shall have a minimum concrete clear cover of 2-inches except as
noted:

a. 1.5 inches to stirrups in precast concrete beams
b. 1.5 inches in bottom of decks
c. 3 inches for cast-in-place footings
d. 3 inches in top of exposed concrete decks
7. A Class 2 exposure condition shall be used for concrete design.

8. Cast-in-place concrete for decks, curbs, and permanent barrier shall be Class Al. All
other cast-in-place concrete may be Class Al or Class A, unless noted otherwise.

9. Protective coating for concrete surfaces shall be applied to the following areas:
a. All exposed surfaces of concrete curbs,

b. Fascias down to the drip notch,
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c. All exposed surfaces of concrete bridge rails,

d. All exposed surfaces of concrete wearing surfaces,

e. All exposed surfaces of new abutments, piers and wingwalls to one foot below
finished grade.

10. All fatigue details shall be designed for infinite life in accordance with AASHTO
LRFD.

11. If the Design-Builder’s Proposal includes structural materials or elements for which
there are no design, fabrication, and/or construction requirements found in
AASHTO design and/or construction standards, then the Design-Builder shall
submit appropriate documentation approved by the proprietor, designer, etc. for the
design, fabrication, and construction requirements to the Department.

12. If the Design-Builder’s calculations indicate the proposed design meets the
requirements for post construction settlement, as stated in 106.3.3.2 of the Design-
Build Low Bid General Conditions, and considers downdrag loading, the requirement
for 90% of consolidation prior to installing pile in Book 1 is waived.

6.5.2 Superstructure

1. Main load-carrying members supporting the bridge deck shall be either structural
steel or precast, prestressed concrete.

2. The minimum number of girders in sections shall be five (5).

3. Ifsteel girders are proposed, they shall be fully coated by either hot-dip galvanizing
or thermal spray coating (metallizing) systems, in accordance with Section 506 of
the Standard Specifications. A topcoat is not required for hot-dip galvanized steel.

4. Weathering steel girders are not allowed.

5. Permanent bearing devices shall be limited to:
a. Reinforced elastomeric bearings
b. Disc bearings

6. The top surface of the new bridge decks at Lyons Road and Trafton Road, not
otherwise protected by a raised curb, shall be fully protected by a 3-inch bituminous
wearing surface with a /4” (nominal) high performance waterproofing membrane.

7. The new bridge decks at Dinsmore Road, Drummond Road and Town Farm Road
shall be exposed concrete and include a 1” integral concrete wearing surface.

8. Exposed concrete bridge deck surfaces shall have longitudinal saw cut grooving.
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9. All decks on the bridges shall be full-depth cast-in-place concrete.

10. All bridge drains shall be FRP drains in accordance with Special Provision 502 in
Appendix I.

11. For bridges with multiple spans, fixity is required at a pier.

12. Open joints (e.g. compression seals, gland seals, finger joints, modular joints) are
only permitted if the movement rating would be greater than 2 inches. For
movement ratings of 2 inches or less, integral, semi-integral, or slab over backwall
detailing is required.

13. Bridge rail systems shall be MaineDOT 3-Bar steel bridge railing, including steel
approach railings.

a. Snow fencing shall be used in conjunction with open bridge rails along sections
of railing that pass over roadways, to a distance ten feet (10’) beyond the edge
of pavement on the roadway below.

6.5.3 Substructure

1. A two-foot and six-inch (2’-6”) maintenance shelf shall be placed at the face of each
abutment.

2. Substructures within the clear zone of any roadway shall be designed for
vehicular collision in accordance with AASHTO LRFD Bridge Specifications.

3. Abutment foundations shall not be supported on fill behind retaining walls of any type.
6.5.4 Demolition of Existing Bridges

The existing bridges shall be removed to two feet (2°) minimum below the finish grade. If any part
of an existing bridge is located within proposed pavement limits, then the existing bridge shall be
removed to four-feet (4”) below the new finished grade.

The steel portions of the existing bridges may be coated with a lead-based paint system and
therefore, shall be handled in accordance with Section 105.12.9.5 Design-Build Low Bid General
Conditions.

6.5.5 Construction

There are no U.S. Coast Guard (USCG) or Federal Aviation Administration (FAA) requirements
for this Project.

6.6 Retaining Walls
All retaining walls included in this Project shall meet the requirements of Subsection 105.12.10 of

the Design-Build Low Bid General Conditions.
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6.7  Drainage

All drainage included in this Project shall meet the requirements of Subsection 105.12.11 of the
Design-Build Low Bid General Conditions.

1. Any Interstate culverts that need to be replaced or modified due to the design shall be in
accordance with the MaineDOT Highway Program website.
(https://www.maine.gov/dot/programs-services/highway/highway-engineering)

6.8 Survey

All survey included in this Project shall meet the requirements of Subsection 105.12.12 of the
Design-Build General Conditions.

6.9 Special Detours

The temporary roadway diversions are Special Detours and shall be in conformance with Section
510 of the Standard Specifications and Special Provisions. All temporary structures shall be
designed in accordance with AASHTO LRFD specifications and the MaineDOT BDG.

6.9.1 Additional Design and Performance Criteria

In addition to the requirements identified in Subsection 105.4 of the Design-Build Low Bid
General Conditions and Section 3, Special Detours included in this Project shall meet the following
requirements:

1. A median barrier system shall be used if the median between the northbound and
southbound Interstate 95 barrels becomes less than fifty feet (50°) in width
(measured between inside edge of travel way to inside edge of travel way), either
permanently or temporarily.

2. For existing recessed polyurea striping, use black tape to black it out. Grind all
other conflicting pavement markings.

3. Existing rumble strips must be filled and reestablished. Mill and overlay within the
limits of work at each bridge site.

4. Provide sequential lighting, barrel mounted, into and out of any temporary
Interstate curved roadway alignments.

5. The Design-Builder’s submitted design computations and plans shall demonstrate
that the temporary structure and approaches achieve acceptable minimum factors
of safety for slope stability. Minimum factor of safety shall be 1.3 for approach
embankment slopes and 1.5 for embankment slopes that contain or support an
abutment.

6. Temporary fill shall meet the requirements of Section 203 — Excavation and
Embankment of the Standard Specifications.

7. Timber decking material is not allowed.
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8. The maximum allowable settlement of the Special Detour pavement is 3 inches
(3”) within 300 feet (300”) of abutment backwalls.

9. Temporary Interstate and ramp alignments shall be constructed with 4” HMA
over 24” ASCG type D.

10. The work zone speed limit shall be 25 mph for Special Detours used on Dinsmore
Road, Lyons Road, Drummond Road, Town Farm Road and Trafton Road during
construction.

6.9.2 Temporary Drainage

Temporary drainage elements shall be designed to convey the 10-year design storm. The design
of the temporary roadway diversion shall maintain existing stormwater patterns and shall not result
in ponding of stormwater on pavement surfaces or within the Interstate median.

6.9.3 Detour Maintenance Plan

The Design-Builder shall prepare a Detour Maintenance Plan. The Plan shall include the
following:

1. Detour Inspection Plan indicating the procedures, frequency, and assigned
personnel for performing inspections. Include detour inspection log format.

2. Detour Maintenance Plan describing corrective actions if deficiencies are identified
during the inspection (e.g. asphalt pavement cracking, shoulder sloughing,
guardrail damage, slope deterioration).

3. Emergency Traffic Control Contingency Plan in the event that a detour repair is
necessary.

7. ENVIRONMENTAL
7.1 Environmental Compliance and Mitigation

The Design-Builder shall comply with the requirements of Section 105.8 of the Design-Build Low
Bid General Conditions, except for project specific requirements provided in this Section.

7.2 Section 106 of the National Historic Preservation Act of 1966 Requirements

The Department reviewed the Project area pursuant to Section 106. If the Design-Builder’s
Proposal includes work outside the limits outlined below, additional Section 106 consultation may
be required.

1. Trafton Road and Lyons Road. The Department determined that the proposed
project meets the criteria of Programmatic Agreement with FHWA and MHPC
pursuant to Section 106 provided that no work is proposed outside of the existing
previously constructed slope limits.

2. Drummond Road and Dinsmore Road. No archaeological or historic properties
identified. Maine Historic Preservation Commission (MHPC) State Historic
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Preservation Officer (SHPO) concurrence on MaineDOT No Effect determination
pending.
3. Town Farm Road. An architectural survey has been completed. No historic

archaeological or historic properties were identified. SHPO has concurred that the
project will have No Effect under Section 106.

7.3 Stormwater Management Requirements

The Department does not anticipate any Separate Stormwater Sewer Systems MS4 or Chapter 500
Stormwater Management permit requirements for Drummond Road, Town Farm Road, Dinsmore
Road, Dinsmore Road and Trafton Road Bridges.

At the Lyons Road Bridges, stormwater management requirements may apply. Lyons Road is on
the boundary of the Lily Pond watershed, which is a Lake Most at Risk from Development. The
following requirements apply:

1. The Design-Builder shall maintain existing drainage patterns to the extent practical and shall
submit information describing any changes to the runoff/drainage patterns.

2. The Design-Builder shall provide calculations for disturbed area and impervious area as
defined in Chapter 500 of Maine Department of Environmental Protection (DEP) Regulations

Disturbed area. “Disturbed area” means all land areas that are stripped, graded,
grubbed, filled, bulldozed or excavated at any time during the site preparation or removal
of vegetation for, or construction of, a project. "Disturbed area" does not include
maintenance. A land area on which the cutting of trees, without grubbing, stump removal,
disturbance or exposure of soil has taken place is not considered a "disturbed area".

Impervious area. “Impervious area’ means the total area of a parcel covered with a low-
permeability material that is highly resistant to infiltration by water, such as asphalt,
concrete, or rooftop, and areas such as gravel roads and unpaved parking areas that will
be compacted through design or use to reduce their permeability. Common impervious
areas include, but are not limited to, rooftops, walkways, patios, driveways, parking lots
or storage areas, concrete or asphalt paving, gravel roads, packed earthen materials, and
macadam or other surfaces which similarly impede the natural infiltration of stormwater.

3. If the Lyons Road Bridges project results in more than 20,000 SF of new impervious area in the
Lily Pond watershed or directs more stormwater runoff to the Lily Pond watershed than existing
conditions, additional design and treatment measures may be required. The Design-Builder is
responsible for incorporating design and treatment measures in accordance with Chapter 500 of
Maine Department of Environmental Protection (DEP) Regulations, and the Maine DEP
Stormwater Design Manual as applicable. The Design-Builder shall allow time for coordination
with the Department and review and approval by the Department and DEP of calculations and
treatment measures (if applicable) as follows:
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Activity

Review Timeframe by
Department

measurcs

Design Builder provides disturbance and impervious
calculations & proposed post- construction treatment

5 business days

Department submits design to DEP for comment or approval

10 business days

Design Builder submits modified design in response to
comments (if required)

10 business days

7.4 Natural Resources Permitting

Wetland and stream resource boundaries within the anticipated project area have been mapped by
the Department. The approximate locations are provided in Table 1.

Table 1 — Approximate wetland and stream resource locations

Approximate Significant

e 515+50to 516+50 LT

Bridge ALpproyflmate We.:tland Vernal Pool (SVP) Rare Plants
ocations (Stations) . .
Location (Stations)
Dinsmore Road e 111+00 to 112+25 RT
e 116+50to 117+25 LT |e 115+75to 117+50 RT Not present
o 115+75t0 117+50 RT
Lyons Road o 216475 to 221400 LT © 211+90 to 212425
o 218400 to 220425 RT Not present ® 213+00 to 214+75 LT
e 217+50 to 218+00
Drummond Road |e 307+50 to 308+00 RT
e 310+50to 312+25 LT Not present Not present
e 310+50to 311+25 RT
Town Farm Road Not Present Not present Not present
Trafton Road * 50942510 S10+00 LT Not present Not present

If the Design-Builder determines that they cannot complete the project without impacts to these
resources, they shall design the Project to meet the parameters and conditions outlined in the Army
Corps of Engineers Maine Programmatic General Permit contained in and Standard Specification

656, including, but not limited to, the following:

1. As part of the Technical Proposal, provide documentation of efforts to avoid and
minimize impacts to wetlands and rare plants. Special Detours or temporary roads
shall be constructed to avoid wetland impacts and rare plants wherever possible.
Unavoidable impacts to rare plants may require additional coordination with the
Maine Natural Areas Program and mitigation including but not limited to plant
relocation prior to construction and additional In-Lieu Fee (ILF) Mitigation
payments.

2. The Design-Builder shall include the following in the Technical Proposal: 11x17
plan view(s) showing location and square footage of proposed permanent and
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temporary impacts to vernal pools, wetlands and streams; a spreadsheet or table
listing temporary and permanent impacts by stationing and total impacts for the
entire Project.

3. Impacts to wetlands and vernal pools will likely require In-Lieu Fee (ILF)
Mitigation. Mitigation payments shall be the responsibility of the Design-Builder.
Instructions for calculation ILF are at:
https://www.maine.gov/dep/land/nrpa/ILF_and NRCP/ILF/fs-in-lieu-fee.pdf
Projects that directly impact a portion of a Significant Vernal Pool aquatic habitat (the
pool) must compensate for the entire significant vernal pool habitat area unless otherwise
determined by the Department of Environmental Protection (DEP). The Department has
estimated the ILF payment required for any disturbance to the pool at Dinsmore Road
Sta. 115+75 to Sta. 117+50 RT to be $270,000.

4. The Department will submit final plans and impacts with an avoidance and
minimization narrative to the Maine DEP and USACE upon receipt from the
Design-Builder. Final approvals will be based on the plans and information
included in the Technical Proposal. Additional information from the Design-
Builder may be needed before final approval is granted. The Design-Builder shall
allow ninety (90) calendar days for state and federal agency review after Award for
wetland impacts. If the Design-Builder proposes to impact Significant Vernal Pool
aquatic habitat or the wetland impacts at any bridge exceed 'z acre, the Design-
Builder shall allow one hundred twenty (120) days for state and federal agency
review after Award.

7.5 Endangered Species Requirements

The Project is located within the range of federally listed Gulf of Maine Distinct Population
Segment of Atlantic Salmon and is designated Critical Habitat. The Department determined that
in-water work is not required to complete the project; therefore, the Project is expected to have No
Effect to Atlantic salmon or its Critical Habitat. If the Design-Builder’s proposal included in-water
work, the Design-Builder shall meet design, construction, and consultation requirements in
accordance with the Maine Atlantic Salmon Programmatic Consultation.

The Project is located within the range of the federally endangered Northern Long-Eared Bat
(NLEB). The Project is located outside of modeled NLEB habitat and not within an area of
known detections. Based on this information, the Project is expected to have No Effect to NLEB.

The Project is located within modeled habitat for tricolored bat, a proposed federally endangered
species. The Design-Builder’s Proposal shall include the application acreage of clearing
associated with the Project. The Design-Builder shall work with the Department to meet the
requirements of the Endangered Species Act should tri-colored bats become listed during the
Project.

The Project is located within habitat for Monarch Butterflies, a proposed federally endangered
species. Habitats within the Project area were surveyed for milkweed, the host plants for
Monarch larvae. The Design-Builder shall work with the Department to meet the requirements
of the Endangered Species Act should Monarch Butterflies become listed during the Project.
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7.6 Hazardous Materials

The Design-Builder is responsible for precautions to address worker health and safety in
accordance with applicable regulations. The data review suggests no issues with petroleum or
hazardous waste should be encountered.

7.7 Dredge Spoils Requirements
Excavation of material below normal high water is not anticipated for this Project.
7.8 Erosion and Sedimentation Control Requirement

The Design-Builder shall provide continuous and effective soil erosion and water pollution control
in compliance with Section 105.8.1 of Design-Build Low Bid General Conditions, Section 656 —
Temporary Soil Erosion and Water Pollution Control of the Standard Specifications, and the latest
version of the Supplemental Specification (Repair Spec).

7.9 National Environmental Policy Act (NEPA) Requirements

MaineDOT made a preliminary determination that the NEPA Class of Action is a Categorical
Exclusion (NEPA CE) pursuant to 23 CFR 771.117 (c¢) 28. The Design-Builder shall provide the
following in support of NEPA: project design information, including efforts to avoid and minimize
impacts to wetlands, streams and wildlife; public process; and construction schedule. The Design-
Builder shall not proceed with final design activities or physical construction prior to the
completion of the NEPA process.

8. UTILITIES
8.1 Scope of Work

Construction of the Project is adjacent to utilities. The Design-Builder shall locate and relocate
and protect in place as required for the Project.

8.2 General Design-Builder Responsibilities

The Technical Proposal shall address the manner in which utilities will be maintained and/or
temporarily or permanently relocated.

The Design-Builder is required to coordinate all utility relocations required as part of the Project
in accordance with the Design-Build Low Bid General Conditions, Maine Department of
Transportation Utility Accommodation Rules (17-229 CMR Chapter 210), Title 23 MRSA § 154,
and Title 23 CFR § 645.

83 List of Known Utility Owners and Contacts

A list of known utility owners and contacts has been provided on the Project website. The Design-Builder
is required to determine those impacted and/or located within the Project limits.
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9. RIGHT-OF-WAY
9.1 Right-of-Way Acquisition Services

The Design-Builder shall provide Right-of-Way mapping services for properties not acquired by
the Department prior to Award in accordance with Subsection 105.12.15 of the Design-Build Low
Bid General Conditions.

9.2 Property Acquired by Department
No additional Right-of-Way has been acquired by the Department.
10. ROADWAY AND BRIDGE WARRANTY

10.1 Approach Roadway Warranty

The Design-Builder shall provide a Warranty for the Approach Roadway in accordance with
Section 106.3 of the Design-Build Low Bid General Conditions.

10.2 Bridge Warranty

The Design-Builder shall provide a Warranty for Bridge items in accordance with Section 106.3
of the Design-Build Low Bid General Conditions. The Warranty period for each structure will
begin after each structure, including surface paving, is completed and open to traffic.

11. OTHER WORK

The Design-Builder shall participate in a virtual informational public meeting to introduce the Design-
Builder and winning Proposal to the public, and to respond to questions from the public about the
Project. The Design-Builder shall develop the presentation, including appropriate electronic graphics
suitable for viewing by a large audience. An electronic copy of the presentation will be made available
to MaineDOT for review three (3) weeks prior to posting the presentation. MaineDOT will post the
Design-Builder’s presentation on the Maine Department of Transportation’s Virtual Public Involvement
page ( MaineDOT VPI Website). The presentation shall be posted for a minimum of 2-1/2 weeks. The
Design-Builder’s responses to public inquiries shall be coordinated through MaineDOT’s Project
Manager. The MaineDOT Project Manager will post Design-Builder’s responses to the Virtual Public
Involvement page. The virtual informational public meeting process, including responses to public
inquiries, shall be complete no later than two (2) months after Award of Contract.
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Appendix A — Federal Wage Rates

Appendix A December 30, 2025



Maine Department of Transportation

APPENDIX A

Federal Wage Rates and Project Availability Target (PAT)

The 2025 Federal Highway rates for Kennebec County and the Project Availability Target can
be found at: https://www.maine.gov/dot/doing-business/design-build/sidney-waterville.
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FORM A - TECHNICAL PROPOSAL SUBMISSION FORM

Sidney-Waterville Bridge Bundle
Project No. 29486.00

(Name of Proposer)

The above Proposer hereby submits its Technical Proposal, consisting of the following items:

(Instructions: Specifically list all items submitted with the Technical Proposal, including number of drawings, number
of narrative pages, type of containers, etc. Attach or incorporate additional pages as necessary. Refer to the Project
Requirements for additional instructions regarding Technical Proposal submission.)

By signing below, the above Proposer hereby certifies that to the best of the Proposer’s
knowledge and belief:

1. The Proposer has received and considered complete copies of Amendments numbered
through .

2. The Proposer has reviewed and considered all materials and items supplied by the
Department and posted on the Project website at https://www.maine.gov/dot/doing-
business/design-build/sidney-waterville.

3. The Design-Builder, Designer, other Major Participants and key personnel indicated by the
Proposer in its Statement of Qualifications will be used on this Project in the same manner
and to the same extent as so indicated.

4. All of the statements, representations, covenants and/or certifications set forth in the
Proposer’s Statement of Qualifications are still complete and accurate as of the date hereof.

5. All representations and/or certifications required of the Proposer by the RFP and Contract,
including those contained in RFP Section 102.3.2.3 and RFP Appendix A, are complete
and accurate.

6. This Technical Proposal is responsive.

7. The person signing below is legally authorized to do so.
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[Any exceptions to the above certifications must be explained in detail on pages attached hereto.
Number of pages attached, if any: N

PROPOSER

Date [Electronic Signature]

[Name and Title Printed]
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FORM C - PROPOSAL GUARANTY FORM
Sidney-Waterville Bridge Bundle

Project No. 29486.00

KNOW ALL MEN BY THESE PRESENTS THAT

, of the of

and State of as Principal, and Surety, a
corporation duly organized under the laws of the State of and having a usual
place of business in and hereby held and firmly bound unto

the Treasurer of the State of Maine in the sum of ,

for payment which Principal and Surety bind themselves, their heirs, executors, administrators, successors
and assigns, jointly and severally.

The condition of this obligation is such that if the Principal has submitted to the Maine Department
of Transportation, hereafter Department, a certain proposal, attached hereto and incorporated as a part

herein, to enter into a written contract for the construction of

and if the Department shall accept said proposal and the Principal shall execute and deliver a contract in
the form attached hereto (properly completed in accordance with said proposal) and shall furnish bonds for
his faithful performance of said contract and for the payment of all persons performing labor or furnishing
material in connection therewith, and shall in all other respects perform the agreement created by the
acceptance of said proposal, then this obligation shall be null and void; otherwise it shall remain in full

force and effect.

Signed and sealed this day of , 20

WITNESS: PRINCIPAL:
By:

By:
By:

WITNESS: SURETY:
By:

By:

Name of Local Agency
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FORM D - PRICE PROPOSAL
Sidney-Waterville Bridge Bundle

Project No. 29486.00

(Name of Proposer)

The above named Proposer hereby offers to perform and complete all Work specified or
indicated in the Contract Documents in conformity with the same for the Price shown below.

1. TOTAL LUMP SUM PRICE - SIDNEY-WATERVILLE BRIDGE BUNDLE PROJECT

€. WIN 29486.00 — Trafton Road over 1-95, Bridge No. 5812

a. WIN 29486.00 — Dinsmore Road over 1-95, Bridge No. 5782 $
b. WIN 29486.00 — Lyons Road over 1-95, Bridge No. 1463 & 5783 $
C. WIN 29486.00 — Drummond Road over 1-95, Bridge No. 5784 $
d. WIN 29486.00 — Town Farm Road over I-95, Bridge No. 5785 $
$
$

Total Lump Sum Price:

(Lump Sum Price in words — typed or printed in ink)

By signing below, the above Proposer hereby certifies that to the best of the Proposer’s
knowledge and belief:

1. All representations and/or certifications required of the Proposer by the RFP and the
Contract, are complete and accurate.

2. The Proposer’s Price Proposal is complete and accurate and conforms to all applicable
requirements of the RFP and the Contract.

3. The person signing below is legally authorized to do so.

[Any exceptions to the above certifications must be explained in detail on pages attached hereto.
Number of pages attached, if any: ]

PROPOSER

Date [Sign in Ink.]
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FORM EI - MaineDOT COMMITMENT CONFIRMATION FORM

The Commitment Confirmation form can be found at: https://www.maine.gov/dot/doing-business/civil-
rights/dbe
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Maine Department of Transportation

FORM E2 - OPEN ENDED PERFORMANCE PLAN - DESIGN/BUILD PROJECT PROPOSED
DBE PARTICIPATION SCHEDULE

Sidney-Waterville Bridge Bundle
Project No. 29486.00

DBE Firm Name

NAICS Code(s)

Description of Work

Proposed Amount ($)

*Please use additional sheets as needed to report all known DBEs on the project.
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Form E2
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FORM E3 - OPEN ENDED PERFORMANCE PLAN - DESIGN/BUILD PROJECT PROPOSED
CURRENTLY UNDETERMINED FIRMS DBE PARTICIPATION SCHEDULE

Sidney-Waterville Bridge Bundle
Project No. 29486.00

NAICS Code(s) Description of Work Proposed Amount ($)

*Please use additional sheets as needed to report all known DBEs on the project.
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FORM F - CONTRACT PERFORMANCE BOND
Sidney-Waterville Bridge Bundle

Project No. 29486.00

BOND #
CONTRACT PERFORMANCE BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That
in the State of , as principal,
AN e ettt

a corporation duly organized under the laws of the State of ....................... and having a
USUAL PlACE OF DUSINESS ...vvvieeiiiieiiiiees ettt ettt stae e et ae e s e eneeeaneeeenneas
as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum
of and 00/100 Dollars ($ ),
to be paid said Treasurer of the State of Maine or his successors in office, for which
payment well and truly to be made, Principal and Surety bind themselves, their heirs,
executors and administrators, successors and assigns, jointly and severally by these
presents.

The condition of this obligation is such that if the Principal designated as Proposer in the
Contract to construct Project Number in the Municipality of
promptly and faithfully performs the Contract, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.

The Surety hereby waives notice of any alteration or extension of time made by the State
of Maine.

Signed and sealed this ..........ccccceeveeriiiennnn. day of c..oeeeie e ,20......
WITNESSES: SIGNATURES:
PROPOSER:
STZNATUTE. ...ttt e ette st st ettt et eb e st e b et et e e etee e e bt eabeeaee e cane
Print Name Legibly .......cccoooiiiiiiiininene Print Name Legibly .........cccoovniniinnne.
SURETY:
SIZNATUTE oottt creeie ertet e et e ebe et sttt s et s e st e st et en bt eateseee e e naeens
Print Name Legibly ......cccccooevinvinninnnne. Print Name Legibly ......ccccoceveiiniininienns
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE........ooiiiicciiiiie ettt ettt s s
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FORM G - CONTRACT PAYMENT BOND
Sidney-Waterville Bridge Bundle

Project No. 29486.00
BOND #
CONTRACT PAYMENT BOND
(Surety Company Form)

KNOW ALL MEN BY THESE PRESENTS: That

in the State of , as principal,
AN, et et ettt et e s aeeteeete e beetaenbe et eeteerbeeneeesbenseense et bente e eneenee a
corporation duly organized under the laws of the State of .................... and having a usual place of
business in . . e , as Surety, are held and firmly bound unto
the Treasurer of the State of Malne for the use and beneﬁt of claimants as herein below
defined, in the sum of and 00/100 Dollars
¢ ) for the payment whereof Principal and Surety bind themselves, their heirs,

executors and administrators, successors and assigns, jointly and severally by these presents.

The condition of this obligation is such that if the Principal designated as Proposer in the
Contract to construct Project Number in the Municipality of

promptly satisfies all claims and demands incurred for all labor and

material, used or required by him in connection with the work contemplated by said Contract, and
fully reimburses the obligee for all outlay and expense which the obligee may incur in making
good any default of said Principal, then this obligation shall be null and void; otherwise it shall
remain in full force and effect.

A claimant is defined as one having a direct contract with the Principal or with a Subcontractor of
the Principal for labor, material or both, used or reasonably required for use in the performance of
the contract.

Signed and sealed this ..........ccccceevveennenns day of .o , 20 .....
WITNESS: SIGNATURES:
PROPOSER:
SINATUTE. . .. et et e e e ettt st e sttt eb e sae et e st et ertesae et et enbeebte s
Print Name Legibly .......cccooiniiiiiniiine Print Name Legibly .......ccccooiiiiiiniinin,
SURETY:
STZNATUTEC. ...ttt rcrtcieiie et ettt et st et st et ebtesbe et ettt ebtesae et e s
Print Name Legibly .......c.ccocenniiiinine. Print Name Legibly ......cccoooveiiiiiiiiiiiee,
SURETY ADDRESS: NAME OF LOCAL AGENCY:
.................................................................. ADDRESS ...
TELEPHONE .....ccccoooiiiiiiiiniiiecceee,
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Maine Department of Transportation

FORM H - OPINION OF COUNSEL
Sidney-Waterville Bridge Bundle
Project No. 29486.00
[Letterhead of Independent Law Firm or in-House Counsel — Must Be Licensed to Practice in
Maine]

)

MaineDOT

State House Station 16

Augusta, ME 04333

Attn: George M.A. Macdougall, P.E.

Ladies and Gentlemen:

We have acted as counsel for , a (“Proposer”) and [/ist
partners/joint venturers/members] in connection with that certain Design-Build Contract (the “Contract”)
for the Sidney-Waterville Bundle Project dated , entered into between Proposer

and the MAINE DEPARTMENT OF TRANSPORTATION (“Department”) The capitalized terms used in
this opinion shall have the meanings ascribed to them in the Contract unless they are otherwise defined
herein or the context otherwise requires.

In connection with the foregoing we have examined originals or copies of the Contract, the Articles of
Incorporation and Bylaws of Proposer, minutes reflecting proceedings of the board of directors of Proposer,
certificates of public officials, certificates of one or more officers of Proposer and such other documents as
we deemed relevant and necessary for purposes of this opinion. In such examination we have assumed:

1. The genuineness of all signatures on documents which we have not seen executed, the authenticity
of all documents submitted to us as originals, and the conformity to original documents of all copies
thereof submitted to us; and

2. The Contract has been or will be duly authorized and validly executed and delivered by the
Department, and constitutes the legal, valid and binding obligation of Department, enforceable in
accordance with its terms against Department.

On the basis of the foregoing and in reliance thereon and on all other matters that we deem relevant under
the circumstances, we are of the opinion that:

1. Proposer is a which has been duly organized and is validly existing and in
good standing under the laws of the State of . Proposer has the requisite power
to own and operate its properties and assets and to carry on its business as presently operated, make
the Proposal, enter into the Contract and it is duly qualified and in good standing as a

in the State of Maine. [Provide same opinion for all partners/joint

venturers/members of Proposer.]

2. The execution, delivery and performance of the Contract and the Proposal have been duly
authorized by Proposer. [Provide same opinion for all partners/joint venturers/members of
Proposer.]

3. The Contract (including the provisions contained therein regarding Liquidated Damages, Retainage
and limitations on Proposer's ability to recover damages or compensation) against Proposer
constitutes the legal, valid and binding obligation of Proposer, enforceable in
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Maine Department of Transportation

accordance with its terms, except as the same may be limited by bankruptcy and similar laws of
general application affecting creditor's rights and remedies and equitable doctrines. [Provide same
opinion for all partners/joint venturers/members of Proposer. ]

4. All required approvals have been obtained with respect to execution, delivery and performance of
the Proposal and the Contract; and that neither the Proposal nor the Contract conflicts with any
agreements to which Proposer is a party [if Proposer is a partnership/joint venture/limited liability
company, add: and its joint venture members/general partners/managing members are a party] or
with any orders, judgments or decrees by which Proposer is bound [if partnership/joint
venture/limited liability company, add: and its joint venture members/general partners/managing
members are bound].

5. Execution, delivery and performance of all obligations by Proposer under the Proposal and the
Contract do not conflict with, and are authorized by, the articles of incorporation and bylaws of
Proposer [if Proposer is a partnership, replace articles of incorporation and bylaws with partnership
agreement and (if applicable) certificate of limited partnership; if joint venture, replace articles of
incorporation and bylaws with joint venture agreement; if limited liability company, replace articles
of incorporation and bylaws with operating agreement and certificate of formation].

6. Execution and delivery by the Proposer of the Proposal and the Contract do not, and the Proposer’s
performance of its obligations under the Proposal and the Contract will not, violate any current
statute, rule or regulation applicable to the Proposer or to transactions of the type contemplated by
the Proposal or the Contract.

This opinion is solely for information and use of you and the Maine Department of Transportation and
may not be relied upon by any other person without our prior written consent.

Respectfully submitted,
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EXHIBIT A
PROJECT SCHEDULE OF PAYMENT

(To be signed by authorized signatory of Proposer)

Month (or Part of Month) Early Finish Cost Amount Cumulative Early Finish
Number (Starting with Month Cost Amount (Early Finish
in which NTCW Occurs) Cost Schedule)

1 $ $

2 $ $

3 $ $

4 $ $

5 $ $

6 $ $

7 $ $

8 $ $

9 $ $

10 $ $

11 $ $

12 $ $

13 $ $

14 $ $

15 $ $

16 $ $

17 $ $

18 $ $

19 $ $
20 $ $
21 $ $
22 $ $
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State of Maine
Department of Transportation

REQUEST FOR INFORMATION

Date Time
Information Requested: WIN: Town(s):
Request by: Phone: ( )
Bid Date: Fax: ( )

Complete top portion of form and transmit to the number listed in the RFP

RFI No: RFI received:

Response:

Response By: Date:

Appendix B RFI Form
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Maine Department of Transportation

RESPONSE SUMMARY FOR ATC #

PIN: Location: Date Received:

Bridge: Proposer:

Brief ATC Description:

The ATC Review Team has reviewed the proposed ATC and recommends the following
response:

[ ] Approved as submitted.

[ | Notapproved. The Proposal is incompatible with the RFP requirements in the following
area(s):

(] Not approved as submitted, but approved subject to the following condition(s):

L | Not qualified as an ATC, but may be included in the Proposal without an ATC as the concept
complies with the RFP requirements.

(] Not qualified as an ATC and shall not be included in the Proposal for the following
reason(s):

[ | Decision on the ATC is pending on receipt of additional information and/or one-on-one
meeting as follows:

[ ] Other:

ATC Approval Team Concurrence

] Yes [ ] No Wayne Frankhauser, Jr Date:
BEridge Program Manager

[] Yes [ ] No Tod Pelletier Date:
Director, Bureau of Project Development
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STIPEND AGREEMENT

The Stipend Agreement and Stipend Invoice form can be found at: https://www.maine.gov/dot/doing-
business/design-build/sidney-waterville.
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Maine Department of Transportation

Appendix C - Public and Stakeholder Meeting Minutes

Appendix C December 30, 2025



Maine Department of Transportation

APPENDIX C

Public and Stakeholder Meeting Minutes

The minutes for the following public and stakeholder meetings can be found at
https://www.maine.gov/dot/doing-business/design-build/sidney-waterville .

e Sidney-Waterville Preliminary Public Meeting — January 27, 2025
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Appendix D - Existing Plans and Inspection Documents
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APPENDIX D

Existing Plans and Inspection Documents

The available existing construction plans and inspection documents for the bridges in the Sidney-
Waterville Bridge Bundle can be found at: https://www.maine.gov/dot/doing-business/design-
build/sidney-waterville. .
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Appendix E - Geotechnical Data
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APPENDIX E

Geotechnical Data Reports

The Geotechnical Data Report (GDRs) and GDR Addenda can be found at:
https://www.maine.gov/dot/doing-business/design-build/sidney-waterville .
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Appendix F - Traffic Data and Accident Data
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APPENDIX F

Traffic Data and Accident Data

Traffic Data and Accident Data can be found at: https://www.maine.gov/dot/doing-business/design-
build/sidney-waterville.
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Appendix G — Survey Data, Wetlands Delineation, and Existing Alignments
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APPENDIX G

Survey Data, Wetland Delineation, and Existing Alignments

Survey Data, Wetland Delineation, and Existing Alignments can be found at:
https://www.maine.gov/dot/doing-business/design-build/sidney-waterville.
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Appendix H — Permits and Other Environmental Information
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APPENDIX H

Permits and Other Environmental Information

Permits and other environmental information can be found at:
https://www.maine.gov/dot/doing-business/design-build/sidney-waterville.
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Appendix I — Supplemental Specifications and Special Provisions
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APPENDIX 1
Supplemental Specifications and Special Provisions
Updates (corrections, additions and revisions) to the Standard Specifications are found in the

Supplemental Specifications at: https://www.maine.gov/dot/doing-business/bid-
opportunities/standards.

The special provisions can be found at: https://www.maine.gov/dot/doing-business/design-
build/sidney-waterville.
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Appendix J — Utilities
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APPENDIX J
Utilities

A list of known utility contacts for each project site can be found at:
https://www.maine.gov/dot/doing-business/design-build/sidney-waterville. The additional
utility information is provided in the survey files (Appendix G).
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