



Operated by NEWSME Landfill Operations, LLC

MONTHLY STATUS REPORT

February 2023

Construction and operation activities:

- ❖ Continued waste placement in Cells 13 and 14
- ❖ Performed site maintenance/cleanup as required
- ❖ Continued extending gas wells in the landfill as filling occurred
- ❖ Continued Cell 14 Stage 2 landfill gas infrastructure
- ❖ Continued the construction of the Renewable Natural Gas (RNG) facility

Reports/Plans Submitted:

- ❖ January 2023 - monthly reports
 - ✓ Waste activity report
 - ✓ Overweight truck report
 - ✓ Odor complaint report
 - ✓ Host benefits summary
 - ✓ Monthly status report

(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)

- ❖ Updates to the Cell 15 Design Report submittal (pursuant with Solid Waste License Condition 5 of Solid Waste Order S-020700-WD-BI-N)
- ❖ Spring 2023 JRL leachate PFAS testing results

License/permits/approvals applied for, received, or renewed:

- ❖ None

License/permits/application/report fees paid:

- ❖ Mining Annual Removal Fee - \$400.00

Volume of leachate transported for disposal:

- ❖ 2,278,695 Gallons

Landfill gas extracted for destruction through flares:

- ❖ 113,089,482 Cubic Feet

Quantity of wastes/other materials received at the landfill:

- ❖ 71,732.60 Tons

Management of Coastal Resources of Maine LLC MSW Bypass:

- ❖ Please refer to Attachment A

Anticipated construction and operation activities next month:

- ❖ Continue placing waste in Cells 13/14
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue the installation of Cell 14 Stage 2 landfill gas infrastructure
- ❖ Continue construction of the Renewable Natural Gas (RNG) facility
- ❖ Removal of intermediate cover/begin waste placement on the southern side slope of Cell 10 (Cap 1 Area)

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass
Calendar 2022**

Bypass Management Options:

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

Commercial Waste Categories from 2022 CRM/Pine Tree Waste Supply Agreement:

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	716.78	2489.66	0	5487.77	274.67	1430.3	2524.42
February	295.86	2397.06	0	4546.02	288.81	1234.07	2171.25
March							
April							
May							
June							
July							
August							
September							
October							
November							
December							