



Operated by NEWSME Landfill Operations, LLC

## MONTHLY STATUS REPORT

**June 2021**

### **Construction and operation activities:**

- ❖ Continued placing waste in Cell 11 and Cell 12
- ❖ Performed normal site maintenance/cleanup as required
- ❖ Continued extending wells in the landfill as filling occurred
- ❖ Continued installing Cell 12 Stage 3 landfill gas infrastructure
- ❖ Completed stumping/grubbing/cutting subgrade for Cell 13 footprint and fence line
- ❖ Completed installing Cell 13 underdrain system and groundwater level transducers
- ❖ Began installing secondary liner system and leak detection infrastructure

### **Reports/Plans Submitted:**

- ❖ May 2021 - monthly reports
  - ✓ Waste activity report
  - ✓ Overweight truck report
  - ✓ Odor complaint report
  - ✓ Host benefits summary
  - ✓ Monthly status report

*(Monthly reports prepared and distributed to the State of Maine Bureau of General Services)*

- ❖ April 2021 JRL Tri-Annual Water Quality Data Results

### **License/permits/approvals applied for, received, or renewed:**

- ❖ None

### **License/permits/application/report fees paid:**

- ❖ None

### **Volume of leachate transported for disposal:**

- ❖ 925,987 Gallons

### **Landfill gas extracted for destruction through flares:**

- ❖ 97,369,711 Cubic Feet

**Quantity of wastes/other materials received at the landfill:**

- ❖ 84,695.89 tons

**Management of Coastal Resources of Maine LLC MSW Bypass:**

- ❖ Please refer to Attachment A

**Anticipated construction and operation activities next month:**

- ❖ Continue placing waste in Cell 11 and Cell 12
- ❖ Perform normal site maintenance/cleanup as required
- ❖ Continue extending wells in the landfill as filling occurs
- ❖ Continue installing Cell 12 Stage 3 landfill gas infrastructure
- ❖ Completion of the secondary liner system and leak detection infrastructure
- ❖ Begin installing primary liner system and leachate collection infrastructure

Attachment A

**Compliance With BGS/NEWSME Monthly Reporting Requirement in the Last Sentence of  
Condition 2A of Minor Revision #S-020700-WD-BP-M: Management of CRM Bypass  
Calendar 2021**

**Bypass Management Options:**

- Transported by Pine Tree Waste Services to Penobscot Energy Recovery Company
- Transported by Pine Tree Waste Services to Juniper Ridge Landfill
- Transported by an MRC member municipality (e.g. from transfer station) to JRL
- Transported by a 3rd party (either commercial or residential MSW).

**Commercial Waste Categories from 2021 CRM/Pine Tree Waste Supply Agreement:**

- Category 1 Waste
- Category 2 Waste

	MSW Tons Bypassed by CRM						
	Commercial					Residential	
	Pine Tree Waste Services Commercial Waste				3rd Party	Residential	
	Category 1		Category 2			PTW	directly or 3rd party
	PERC	JRL	PERC	JRL	JRL	JRL	JRL
January	1212.7	1624.37	0	4938.79	0	0	0
February	1595.95	1153.34	0	4207.98	0	0	0
March	2370.54	970.21	1347.93	3892.59	0	0	0
April	104.08	3173.81	0	5167.97	173.00	1057.47	1915.79
May	941.63	2329.45	0	5165.92	0	0	0
June	449.45	2980.88	0	6030.35	182.58	1218.15	3059.26
July							
August							
September							
October							
November							
December							