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PREFACE 
 

This Right of Way Manual was developed to provide technical guidance to professionals in several 
fields who are responsible for delivering property rights to support the Maine Department of 
Transportation’s transportation program. It complies with the Maine Revised Statutes (MRSA) 
and Federal laws and regulations that control the process for acquiring private property rights for 
public purposes. Importantly the Manual encourages sensitivity to the needs and concerns of 
citizens who are called on to relinquish property, and sometimes home or business, for the overall 
public good. Right of way is not merely a financial transaction to acquire real estate. It is 
a human endeavor that requires the highest level of tact, understanding and respect from 
the people who represent the State of Maine in this activity. Persons who survey, appraise, 
acquire property and assist relocation, are aware that public trust and confidence in the 
highway program rests in high degree with the professionalism and skill they display in 
carrying out their work. The Manual supports this understanding of the sensitivity and 
importance of the right of way process 

 
The Right of Way Manual will be used not only by Department staff, but also by local agency 
personnel who acquire property for State funded projects, and by private service providers 
including land surveyors, contract appraisers, title professionals and acquisition specialists. The 
Manual addresses the specific topics of interest to each user, and also indicates the close 
relationships and interdependencies of the distinct right of way disciplines. 

 
The Right of Way Manual is a living document that will change as controlling laws and regulations 
change, and more effective management practices develop. The text, headings and page 
numbering systems are designed to permit insertions or replacement of text without changing the 
basic structure of the Manual or replacement of full chapters or sections. The Manual is produced 
to permit traditional print publication as well as electronic publication. 

 
The Property Office in the Bureau of Project Development is responsible for continued 
maintenance and update of the Manual. Users are encouraged to advise the Director of the 
Property Office of need for corrections or provide suggestions that would improve the content of 
the Manual. Correspondence should be addressed to: 

 
Maine Department of Transportation 
16 State House Station 
Augusta ME 04333-0016 
Attn: Director, Property Office 
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CHAPTER ONE 
ADMINISTRATION 

 
1-1 ADMINISTRATIVE OVERVIEW 

 
Right of way functions performed by the Maine Department of Transportation (MaineDOT) are 
how real property is acquired for transportation programs and projects. The right of way program 
is administered to efficiently deliver real property for project construction and operation while 
treating property owners and occupants fairly and equitably. The Fifth Amendment to the US 
Constitution provides that private property cannot “be taken for public use without payment of 
just compensation” to the owner. The Fourteenth Amendment to the US Constitution requires 
due process of law be accorded to private property owners before the taking of property by the 
governmental power of eminent domain. Article I, section 21 of the Manie Constitution provides 
that: “Private property shall not be taken for public uses without just compensation; nor unless the 
public exigencies require it.” 

 
 

The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 
Title 42 United States Code Chapter 61 (Uniform Act), as amended, and its implementing 
regulations (49 Code of Federal Regulations Part 24) (CFR) interpret the legal meaning of the 
Federal constitutional provisions and define procedures for establishing just compensation and 
providing due process to property owners. These just compensation and due process 
requirements apply to all Federally-funded MaineDOT activities, including those carried out by 
local public agencies and some private parties. Additional provisions affecting right of way 
functions appear in Title 23 United States Code, Chapter 1. Title 23 of the Maine Revised 
Statutes, Chapter 3, subchapters III, VII, among others, contain state equivalents to some of the 
Federal protections. 

 
1-1.01 Purpose and Use of the Manual 

 
1-1.01(a)  Overview 

 
The construction and operation of transportation projects frequently involve impacts to people 
who live or own property on or near the project location. There can be a wide variety of impacts, 
ranging from the loss of a small part of a home’s front yard to the relocation of a family or business 
to a new site. The Maine Department of Transportation (MaineDOT) has a legal and ethical duty 
to ensure that it acquires the property interests necessary for its activities, and that the affected 
individuals are treated fairly and in accordance with procedures outlined in law and regulation. 
Personnel performing right of way functions are the principal points of contact between MaineDOT 
and affected property owners and tenants. Their role is to help avoid and minimize impacts, 
identify compensable impacts that will occur, and carry out valuation, acquisition and relocation 
activities in accordance with State and Federal requirements and MaineDOT policies. This Right 
of Way Manual provides information to guide Department personnel, local agencies, and 
consultants in performing those crucial tasks. In addition, the Manual is a declaration to the public, 
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auditors and the Federal Highway Administration (FHWA) as to how MaineDOT performs its 
property acquisition responsibilities. 

 
This Manual describes operating procedures for all right of way functions. These functions include 
public information and research, the preparation of right of way plans and title acquisition 
documents, the valuation of property interests, negotiation and acquisition of title, residential and 
business relocation, property management, contracting procedures and standards, quality 
assurance/quality control, and various administrative activities. The Manual also includes 
guidance for local public agencies performing right of way functions for transportation projects. 
Appendices to the Manual incorporate important reference material including relevant sections of 
the Maine Revised Statutes Annotated (MRSA), and Federal right of way regulations. 

 
All persons with right of way responsibilities, including MaineDOT personnel, local agency 
personnel, and consultants must use this Manual as a reference tool for basic information about 
how to carry out right of way assignments. 23 CFR 710.201(d) states that Non-SDOTs and 
partners must prove they use approved procedures by adopting an approved manual, submitting 
their own, or submitting a project-specific RAMP.  Because the Manual cannot address every 
problem or circumstance that may occur, MaineDOT expects and encourages personnel to use 
independent judgment in carrying out their tasks. The Department also encourages personnel to 
consult with the Property Office and R/W Supervisors for clarification of right of way procedures 
and standards, and for assistance with solving specific right of way issues. 

 
 

1-1.01(b)  Manual Updates 
 

The Department will revise this Manual as relevant laws, regulations, procedures and practices 
change. A n y  r e v i s i o n s  will be submitted to FHWA for approval (23 CFR 710.201(c)(2)(iii)). 
In addition, Federal Highway Administration (FHWA) regulations require MaineDOT to update and 
recertify the Manual and obtain FHWA approval for it every 5 years after the approval date of the 
Manual (23 CFR 710.201(c)(2)). 

 
The Property Office (see Section 1-1.03(a)) is responsible for timely and necessary revisions to 
the Right of Way Manual. This Office will identify when a modification is needed, coordinate 
changes with the Bureau of Project Development (Project Development), assign the preparation 
of new text or other material as appropriate, and submit the revised Manual to FHWA for approval 
on the 5-year cycle. The Department expects R/W Supervisors and other personnel involved with 
right of way activities to notify the Property Office whenever they believe a revision may be 
appropriate. The Director of the Property Office and the Chief Property Officer will meet annually 
with the Director of Project Development to discuss the status of the Manual and provide 
necessary updates. 

 
The Manual is divided into sections with sections being represented by the number between the 
dash and decimal point, for example (1-5.1). Users can determine the publication date of the 
Manual by looking at the page header for the section in question. Whenever the Department 
revises a section of the Manual, within the 5-year cycle, the revision date will appear in the page 
header for that section. 
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1-1.02 Department, Bureau and Right of Way Missions 

The Department and its organizational units have formal statements that define their purposes 
and objectives. Personnel performing right of way functions are guided not only by the statements 
of the Department and Project Development, but also by a mission statement developed by the 
Property Office to govern the delivery of right of way services. 
The MaineDOT Long-Range Transportation Plan (2024) provides the following guidance: 

 

VISION 
MaineDOT will provide a transportation system that: 

 
Within available resources, supports the economic opportunity and the quality of life that 

makes Maine a world-class and welcoming place for all. 
 

Reinvigorates quintessential New England charm and provides for natural resource, 
manufacturing, technology and tourism-based economies. 

 
Enhances the lives of Maine people, supports our businesses to prosper locally and 

globally, and demonstrates leadership in sustainability. 
 

GOALS 
Provide a safe transportation system for all users and modes of transportation. 

 
 

Effectively manage Maine’s existing transportation system within reliable funding 
levels to provide levels of service that are acceptable to our customers. 

 
Invest in transportation initiatives that support economic opportunity for Maine 

people, communities, and businesses. 

Invest in practical transportation solutions that mitigate impacts on the natural world 
and prepare for the realities of climate change. 

Ensure that all Maine people have access to safe and reliable transportation 
regardless of who you are or where you are. 

 

 
1-1.03 Right of Way Organization, Functions and Activities 

 
The right of way function operates within the Department’s Bureau of Project Development. The 
organization chart, Figure 1-1, shows the placement and organizational relationships of the 
Property Office in the Bureau of Project Development. 
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FIGURE 1-1 — Property Office 

 
 
 
 

1-1.03(a)  Property Office 
 
 

The Property Office was formed in July of 2004 as a result of a review of the Right of Way process. 
The Property Office provides support for the Programs in the area of the traditional Right of Way 
functions of appraisal, appraisal review, negotiations, and relocation. Additionally, the Office 
provides technical support for traditional mapping, utility coordination, title and condemnation 
functions. The Property Office is responsible for the following functions: 

 
1. Ensuring consistency and quality in the performance of right of way activities; 
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2. Serving as an interface between MaineDOT and FHWA, as well as the American 
Association of State Highway and Transportation Officials (AASHTO), on right of way 
issues; 

 
3. Developing and revising MaineDOT Right of Way policies & procedures, including 
revisions to this Manual; 

 
4. Determining core training and experience requirements for Right of Way 
professionals at MaineDOT; and 

 
5. Guiding the Programs in the delivery of Local Public Agency (LPA) administered 
projects that include R/W acquisition. 

 
 

1-1.03(b)  Objectives of Right of Way Functions 
 

The overall objective of right of way activities is to help achieve the best balance possible among 
the competing needs of public transportation facilities and adjacent property owners and tenants. 
The role of the Property Office team members in recognizing and addressing potential project 
impacts on people and property begins at the earliest planning stage for a project. That role 
continues through design, construction, and sometimes operation, of the project. Many right of 
way activities are shaped by the need to satisfy the requirements of the 5th and 14th Amendments 
to the U.S. Constitution, and Article I, Section 21 of the Maine Constitution. Those provisions 
mandate due process in the taking of private property for public use and the payment of just 
compensation for such takings. Additional standards for right of way actions appear in the Federal 
Uniform Act, 42 United States Code Chapter 61, and in Title 23 of the Maine Revised Statutes. 
The Uniform Act applies to all projects involving the use of Federal funds in any phase of a project. 
All MaineDOT activities are subject to Maine State law. 

 
The significance of right of way concerns in the delivery of transportation programs is 
demonstrated further by the inclusion of these impacts within the scope of analysis required under 
the National Environmental Policy Act (NEPA), 42 United States Code Chapter 55 and 
implementing regulations at 40 Code of Federal Regulations Part 1500 -1508, and 23 Code of 
Federal Regulations Part 771 (USDOT) for any project involving a major Federal action. Federal 
funding of transportation projects, as well as most Federal permits for projects, are considered 
major Federal actions triggering application of NEPA (see 40 Code of Federal Regulations 
Section 1508.18). 

 
It is important to keep in mind that, for most transportation projects, the Department must acquire 
the necessary property interests and complete relocation activities before the project can be put 
out to bid for construction. This places right of way activities on the critical path for MaineDOT 
project delivery. As MaineDOT team members handle project budget and schedule issues, they 
must ensure that the projects will comply with the substantive and procedural requirements of 
Federal and State law. In addition, they must keep in mind MaineDOT’s obligations of equity and 
good-faith dealing with affected property owners and tenants. Primary responsibility for meeting 
these mandates lies with the Department team members responsible for the right of way activities. 
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1-1.03(c)  Right of Way Role in Planning 
 

Transportation projects typically originate through planning proceedings within the MaineDOT 
Bureau of Planning. Other occasional sources of projects include MaineDOT’s Office of Freight 
and Business Services, Bureau of Maintenance & Operations and Office of the Commissioner of 
Transportation. 

 
Property Office team members act as advisors to the Bureau of Planning for both near-term and 
long-term transportation planning activities. The Bureau of Planning is responsible for the 
identification of needed transportation projects across the State. It conducts long range planning 
that takes a comprehensive look at Statewide transportation needs, goals and objectives. The 
Bureau of Planning also prepares the project-specific Annual Capital Work Plan which MaineDOT 
submits to the Maine Legislature for funding. The Property Office helps the Bureau of Planning 
identify potential major impacts on people and property and advises them on early location and 
design decisions. The Bureau of Planning often requests right of way studies, including 
preliminary cost estimates, for particular programs or projects. Property Office team members 
provide similar services to other entities (e.g., Office of Freight and Business Services), as they 
plan and execute projects within their areas of expertise. 

 
 

1-1.03(d)  Right of Way Role in Project Development 
 

Most projects move to Project Development for detailed design, project approvals and permits, 
right of way acquisition, and construction. Property Office team members are a part of the 
multidisciplinary team that assumes responsibility for each project as it enters the project 
development phase. Property Office team members work directly with other Project Team 
Members to identify and understand right of way impacts, as well as to prepare schedules and 
budgets that incorporate the necessary right of way activities. Those activities include the 
following: 

 
1. Research to gather information on existing conditions in the area of the proposed project. 

The type of information obtained includes existing highway layouts, apparent owners’ 
names and addresses, boundaries of adjacent properties property boundary markers and 
the location of existing improvements on adjacent land (e.g., houses, septic systems, 
wells). See Chapter 2 for guidance on right of way mapping. 

 
2. Mapping of existing right of way limits and proposed right of way limits, and determining 

the type and physical extent of property interests needed for the project. This information 
is included in the preliminary and final design plans. The right of way plans are the 
information base used for the preparation of acquisition documents including deeds, 
easements and notices of condemnation. See Chapter 2 for guidance on right of way 
mapping. 

 
3. Valuation of property interests the Department will acquire for the project. This process 

determines just compensation for the property, which is required by both State (Maine 
Constitution Article 1, Section 21, and Title 23 Maine Revised Statutes Chapter 3, 
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Subchapter III) and Federal law (see Fifth Amendment to the US Constitution and 49 Code 
of Federal Regulations Part 24). Right of Way personnel use a variety of procedures to 
value property interests, depending on the nature of the property interests MaineDOT 
intends to acquire and the complexity of the valuation problem. See Chapters 3 and 4 for 
process and procedures on valuation. 

 
4. Negotiation to acquire property based on the determined just compensation. Negotiators 

for the Department are required by law to follow certain procedures relating to the timing 
and content of offers and other negotiation activities in order to protect property owners 
interests and rights. See Chapters 3 and 5 for process and procedures on acquisitions. 

 
5. Relocation of property owners and tenants may occur in cases where the impacts of the 

project require the acquisition of a residence or business location. For example, in 
negotiation for the purchase of underlying real property, there are specific legal 
requirements pertaining to notice, determination of compensation and other aspects of the 
relocation process. The Property Office Relocation Specialist, that works under the 
direction of the Chief Property Officer, works closely with the affected individuals. For 
residential relocations, MaineDOT must ensure that the replacement housing is decent, 
safe and sanitary. For both residential and business relocatees, the goal is to make their 
move to a new location as financially neutral and trouble-free as is reasonably practical. 
See Chapter 6 for process and procedures on relocation. 

 
6. Management of property acquired by the Department for transportation projects. Most 

often, this is a short-term activity that focuses on issues such as asbestos inspection and 
abatement, and also the demolition of existing structures. In some cases, management 
of a particular property may extend over a number of years. Where appropriate, Property 
Office team members may elect to rent property until a project begins. The Property 
Manager coordinates with the team members and the Legal Division to handle the sale of 
excess property. See Chapter 7 for process and procedures on property management. 

 
7. Administrative services required in support of right of way activities. Critical administrative 

functions include the preparation of notices to property owners, requisitioning of checks 
for acquisition and relocation payments, and management of records and data relating to 
right of way activities on projects. 

 
The Property Office also provides technical assistance, oversight, and support to local public 
agencies (LPAs) (e.g., municipalities that are carrying out project development activities funded 
by MaineDOT). This is handled through the Multimodal Program (see section 1-1.04(a)). The 
role of Multimodal’s involvement in these cases is to help ensure the LPA understands and 
complies with the right of way requirements for its project and that it submits the required right of 
way certification for the project. However, LPAs remain responsible to MaineDOT for compliance 
with applicable laws and regulations. See Chapter 8 for additional guidance on right of way and 
local public agencies. 

 
 

1-1.03(e)  Right of Way Role in Maintenance and Operations 
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Once Project Development completes a project, responsibility for it is transferred to the 
Maintenance and Operations (M&O) Region in which it is located. The 5 M&O Regions hold broad 
responsibility for managing and maintaining transportation facilities within their geographic area. 
M&O maintenance projects on existing facilities occasionally require the acquisition of additional 
property rights. Those acquisitions must comply with MaineDOT’s acquisition criteria. R/W 
Supervisors in the Highway Program provide M&O with assistance on these tasks.. 

 
 

1-1.04 Administrative Structure and Operations 
 

1-1.04(a)  Overview of Bureau of Project Development 
 

Project Development holds primary responsibility for the design and construction of transportation 
projects. Its organizational structure is based on programs and project teams. The objective is to 
provide each MaineDOT program with control of all of the functional skills and resources needed 
to develop and deliver transportation projects. The programs in Project Development, and the 
types of projects they handle, include: 

 
1. Highway Program. All highway construction and most rehabilitation projects that 
need Right of Way. 

 
2. Bridge Program. All bridge and most other structure projects. 

 
3. Multimodal Program. Rail, air, bike, pedestrian, traffic, marine, and locally 
administered projects. 

 
4. Regional Program. Rehabilitation projects, small culverts and paving projects. 

 
These programs report to the Assistant Director of Project Development. The Director of Project 
Development oversees overall Bureau operations. That position is responsible for Bureau policy, 
administration and management. 

 
 

1-1.04(b)  Right of Way Role in Project Teams 
 

Project Development’s program-based organization, adopted in 2000, emphasizes the placement 
of technical skills at the project level. Team members assigned to the project teams provide the 
right of way function. The composition and organizational structure of right of way services in 
each program are described below. 

 
Highway, Regional and Bridge Programs 

 
The Highway, Regional and Bridge programs are structured around teams. These teams have 
permanent members from various disciplines who are responsible for projects within specified 
geographic areas that are based on MaineDOT’s Maintenance Regions. Each team in these 3 
programs has functional resources covering Right of Way Appraisal and Negotiations. When the 
teams need relocation or property management services, they may request them from the 
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Property Office. Property Office members on the teams report to the Project Manager for 
prioritization of work assignments and for guidance on matters relating to project scope, schedule, 
budget and project resources. The Property Office provides the R/W Supervisors with technical 
guidance on right of way matters. The Chief Property Officer is responsible for the technical 
proficiency of Property Office team members. The R/W Supervisors report to the Program 
Manager on project and program delivery matters. Program Managers hold overall responsibility 
for the performance of their programs. 

 
A majority of the projects handled by Highway and Bridge Programs are Federally funded. New 
alignment projects are likely to have the most significant potential right of way impacts. However, 
reconstruction and widening projects also can cause significant right of way impacts, including 
relocations. This means that personnel who perform right of way activities for these programs 
must have a full understanding of applicable State and Federal requirements. Projects handled 
by the Regional Program typically have fewer impacts but will follow a similar process to acquire 
rights needed for a project. 

 
Multimodal Program 

 
Multimodal Program is responsible for projects that primarily involve transportation modes other 
than highways. The smaller number of projects handled by the Multimodal Program, together with 
the highly-specialized nature of the services the Multimodal Program often requires, dictates that 
the program seek Project Team Members on a case-by-case basis. Multimodal projects often are 
not Federally funded, but usually do involve Federal permits. Multimodal projects frequently 
present unusual characteristics, such as cooperative and joint-ownership ventures and the 
acquisition of heavy industrial sites or infrastructure. This necessitates particularly careful 
consideration of the right of way, NEPA, hazardous waste and other issues in the development 
of the projects. 

 
While major highway intersection projects are handled by the Highway program, Multimodal is 
responsible for smaller intersection and signal improvement projects. The projects handled by 
Multimodal are most always designed by consultant staff and may or may not have right of way 
needs. In the event right of way is needed, the Project Manager in the Multimodal Program 
requests assistance from the R/W Supervisor assigned to that Program. 

 
 

1-1.04(c)  Property Office Records and Research Units 
 

R/W Mapping Support and Research is a part of the Property Office. There are two main right of 
way service areas in this unit. Right of Way Mapping (Mapping) prepares parcel descriptions for 
MaineDOT condemnation actions, reviews Right of Way plans for conformity and completeness, 
records completed right of way plans and leads the policy setting for Right of Way mapping 
standards. Right of Way Research (Research) fields public requests for information about 
highway boundaries and ownership details relating to completed and pending MaineDOT 
projects, and requests for historic data on highways around the State. Both of these functions are 
under the direction of a Regional Professional Land Surveyor that reports to the Chief Surveyor. 
The Mapping and Research function is described in Chapter 2. 
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1-1.04(d) Property Office Job Classifications 
 

For Right of Way positions, the Department uses job classifications that encompass right of way 
and general real estate knowledge, skills and abilities. The specifications are guidelines and are 
not all-inclusive of the knowledge, skills, and abilities involved in right of way work, or the duties 
that MaineDOT may assign to an employee in a given classification. 

 
The following job titles are typically used for property related team members: 

 
1. Director, Property Office: This position has the overall responsibility for all survey and title 

functions, property identification, valuation, Just Compensation determination, acquisition, 
property management and relocation administration. 

2. Chief Property Officer: This position is responsible for developing, implementing and 
maintaining quality control standards and specifications to ensure uniform and consistent 
performance of Property Office technical staff across all programs and operations. 

3. R/W Supervisor: The Right of Way Supervisor is well versed in the five major right of way 
functions, appraisal, appraisal review, negotiations, relocation and property management. 
They conduct appraisal reviews, and appraisals on complex properties, and provide general 
right of way guidance to the teams as needed. 

4. Property Officer (Appraiser II & III): Primary responsibilities include the valuation of property, 
including appraisals and review of appraisals. Also negotiates with property owners and may 
appear as a witness for the Department in compensation hearings before the State Claims 
Commission and the Maine Superior Court. 

5. Assistant Property Officer (Appraiser I and Right of Way Agents): Primary responsibilities 
include negotiations with property owners and administrative acquisitions. Also may appear 
as a witness for the Department in compensation hearings before the State Claims 
Commission and the Maine Superior Court. 

6. Property Manager: Manages, under the direction of the Chief Property Officer, property 
acquired by MaineDOT for projects, including safety and demolition issues, leasing and the 
sale of excess property. 

7. Relocation Services Specialist: Works with residential and business owners and tenants to 
relocate them off the project site. This position is responsible for determining relocation 
benefits and ensuring MaineDOT compliance with notice and other procedural requirements 
relating to relocation. 

8. Transportation Aide, Assistant Technician, Technician, and Senior Technician: Primary 
responsibilities include gathering property information, preparing Right of Way Plans for 
MaineDOT projects, maintaining public records pertaining to the highway rights of way, 
responding to public requests for information about rights of way, property negotiations, 
administrative acquisitions, utility coordination and management. 

9. Chief Surveyor: Establishes and assures compliance with surveying and mapping standards. 
Reviews and seals existing conditions plans, Right of Way maps and boundary surveys. 

 
1-1.04(e) Project Development Work Flow and the Team Process 

 
When projects move from the Bureau of Planning to Project Development, the Bureau of Planning 
forwards informational reports to the Bureau of Project Development. These reports serve as the 
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starting point for Project Development’s work. The Bureau uses a multidisciplinary Team 
approach to the project development process. Project Managers head each Team and hold the 
primary responsibility for performance and project delivery. Technical disciplines represented on 
the Teams include right of way valuation and acquisition, design, survey, mapping, geotechnical, 
utilities, construction, environmental and technical support. Team activities include research and 
data gathering, determination of project scope, engineering design, determination of right of way 
and environmental impacts, right of way and design plan preparation, right of way relocation and 
acquisition, public participation and local coordination, utility and railroad coordination, permitting 
and other project approvals, budget and schedule management, maintenance of project data in 
the ProjEx Information Management System, and construction. 

 
 

1-1.04(f)  Integration of the Right of Way Function into Project Development Process 
 

One goal of the Project Development Team process is to achieve integration of all necessary 
disciplines and considerations into the management and decision-making for a project. This is 
especially critical for right of way functions because of the interdependencies among project scope 
and design, project budget and schedule, and right of way acquisition and relocation activities. 
The integration of right of way activities at MaineDOT is accomplished through the use of Project 
Team Members qualified to handle preliminary and final right of way mapping, negotiations, 
property valuation and property acquisition documentation. Mapping activities are handled by 
Right of Way Mapping Team Members, while the remaining right of way activities are carried out 
by Property Office Team Members. Relocation and property management services are available 
to the Teams upon request from Relocation Services Specialist and the Property Manager. 

 
Right of way activities are interwoven throughout the project development process. Major right of 
way activities, in the approximate order of occurrence on a project, include: 

 
1. Participation in Team meetings and site visits; 

 
2. Preparation of the names and addresses mailing list; 

 
3. Completion of Property Owner Reports; 

 
4. Plotting existing right of way on Plans; 

 
5. Participation in a preliminary public meeting, as needed; 

 
6. Review of proposed alignment for highway projects; 

 
7. Preparation of requests for title abstracts on affected properties given significant identified 

impacts; 
 

8. Preparation of estimates of project acquisition costs; 
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9. Determination of relocation needs and preparation of a preliminary Relocation Plan and 
estimates (including sign relocations); 

 
10. Contact of affected property owners and tenants; 

 
11. Review of a preliminary Design Plan; 

 
12. Review of Approach Plans for bridge projects; 

 
13. Review of Design Plans Impacts Complete; 

 
14. Preparation of Titles; 

 
15. Preparation of final Right of Way Plans; 

 
16. Gathering of data for the valuation of affected properties; 

 
17. Valuation of property rights to be acquired for the project including Just Compensation 

determinations; 
 

18. Negotiation with affected property owners and tenants for project acquisition and 
relocation; 

 
19. Acquisition of necessary property rights, by voluntary transaction or condemnation through 

recording of the condemnation or document; 
 

20. Completion of relocations of all displaced persons, which includes items of personal 
property; 

 
21. Completion of a Right of Way Certificate for the project, specifying that MaineDOT has 

acquired all property rights necessary for the project in accordance with State and Federal 
law and regulation, and all displacees have been relocated (the Certificate becomes a part 
of the Plans, Specifications and Estimates (PS&E) Package that is used for project bidding 
and construction); 

 
22. Identification and execution of property management activities required pending project 

construction (e.g., rental, rodent control, asbestos inspection and abatement); 
 

23. Resolution of unsettled claims for acquisition and relocation compensation through 
negotiation, State Claims Commission proceedings or judicial proceedings; 

 
24. Recording of the Right of Way Plans; and 

 
25. Notification of acquired properties upon construction closeout to the Property Manager. 

 
Later parts of this Manual discuss these activities in greater detail. 



Maine ADMINISTRATION July 2026 
 

 

 

 
 
 

1-1.04(g)  Legal Mandates Affecting Right of Way Activities 
 

Right of way activities, more than any other aspect of project development, are controlled by 
State and Federal laws and regulations. Personnel performing right of way functions must be 
constantly alert to the content of those laws and regulations, and to the appropriate interpretations 
of them in the field. Property Office staff and the FHWA Maine Division Right of Way Officer can 
provide guidance to Property Office team members. 

 
The following Sections of Title 23 Maine Revised Statutes Annotated (MRSA) apply to the 
Property Office: 

 
1. Section 61 – Vacation, Sale or Lease of Acquired Land. 

2. Section 62 – Record of locations and changes. 

3. Section 63 – Records of Right of Way Division Confidential. 

4. Section 73 – Sensible Transportation Policy Act. 

5. Sections 151 to 161 – State Claims Commission. 

6. Sections 241 to 247 – Relocation Assistance. 

7. Sections 301 to 307 – Controlled Access Highways. 

8. Sections 651 to 654 – Laying Out, Altering and Discontinuing Highways. 

9. Section 2952 – Longtime Buildings and Fences as Bounds – Estoppel. 

10. Sections 3021 to 3035 – Acquisition of Property for Highway Purposes (Towns). 

 
The primary Federal laws pertaining to Right of Way are in Title 23 and Title 42 of the U.S. Code 
(USC). The USC is implemented through regulations published in the Code of Federal 
Regulations (CFR). Right of Way is addressed in 23 CFR Part 710. and in 49 CFR Part 24. 

 
The hyperlinks to the text of the above MRSA and CFR references are in Appendices A and B. 
The content of this Manual fully complies with the State and Federal law and regulations. Property 
Office team members should secure interpretations of the law and regulations from the Chief 
Property Officer when unique or complex situations are encountered that are not addressed in 
this Manual. 

 
 

1-1.05 Integration of Right of Way Functions with Functions of Other Organizational 
Units 

1-1.05(a)  Legal Services Office 
 

The Legal Services Office plays a major role in the execution of Departmental right of way 
functions. Successful MaineDOT operations require close cooperation and consultation among 
Legal Services and Property Office team members. 
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To facilitate cooperation and consultation, the Title Office is physically located in the Property 
Office. 

 
The Title Office performs a range of property title services to identify the owners of property to be 
acquired for projects. These include a preliminary deed investigation to secure descriptions used 
by Mapping, deed searches for all properties expected to have either permanent easements or 
temporary construction rights acquired for a project, acquisition to date searches for small strip 
acquisitions, and a full 40-year title search for significant acquisitions. The Title Office delivers to 
the project team members a list of the property owners and other parties of interest to whom 
MaineDOT must give notice in any condemnation action for a project. The Title Office verifies 
ownership and parties of interest immediately before a condemnation. The Title Office also does 
a final title check when it records title transfer documents in the appropriate Registry of Deeds. 
Once the recording of the condemnation is complete, the Title Office delivers to the Property 
Office team member a notification that MaineDOT has acquired good and sufficient title to the 
property in question. The Title Office also facilitates the acquisition of voluntary property 
conveyances. 

 
Legal Services also performs research on a wide variety of legal issues that arise in the course 
of a project and that affect right of way work. Typical matters include determining the legal status 
of a highway layout, the interpretation of property boundaries, the legal status of structures, 
property ownership and proper payees for acquired property affected by multiple liens or 
mortgages. 

 
Legal Services also provides guidance to Appraisers on issues of compensability, interpretation 
of property interests and ownerships, and interpretation of case law as it relates to the valuation 
function. With the requirement that each appraisal have a written scope of work, it is important 
that Legal Services guidance is provided in a format that can be included as part of the valuation 
documentation. 

 
Legal Services and project team members work together to handle unsettled compensation claims 
for property that is acquired for projects. Whenever compensation for an acquisition remains 
unsettled 60 days after the condemnation date, the case is automatically referred to the State 
Claims Commission, which is an administrative hearing body that offers affected parties a chance 
for a neutral review of their claim. Once a case is referred to the State Claims Commission, the 
opportunity for an administrative settlement by the Property Office team members is reduced, and 
Legal Services assumes responsibility for negotiation and settlement. Close coordination 
continues between Legal Services and Property Office team members during this process. Project 
team members often serve as witnesses and as informal resources during the proceedings. Legal 
Services seeks a Property Office review and recommendation on many proposed administrative 
settlements. If a case continues to the Maine Superior Court after completion of State Claims 
Commission proceedings, Legal Services retains responsibility for the matter. Coordination with 
the Property Office, and Property Office assistance to Legal Services, continue in a manner similar 
to that during the State Claims Commission phase. 
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Non-compensation claims also may arise during the project development process. Property 
Office team members and Legal Services staff work in close coordination whenever claims appear 
to present a threat of litigation. The extent of Legal Services involvement is established 
cooperatively on a case-by-case basis up to the time that a lawsuit actually is filed. Once a court 
case starts, Legal Services assumes responsibility for managing the case, including creating 
strategy and conducting negotiations. Throughout the litigation process, Legal Services and 
Property Office personnel continue to coordinate closely with each other. Legal Services works 
on these cases primarily with the Property Office Director. 

 
In special cases, Legal Services may handle all negotiations and documentation for the 
acquisition of property. This typically occurs on projects that involve highly controversial 
acquisitions, projects with unusual schedule requirements or special-purpose projects that require 
the acquisition of a small number of significant parcels. In these cases, Property Office team 
members serve as a resource to Legal Services. 

 
Coordination with the Legal Services Office 

 
Property Office personnel maintain an open line of communication on all levels with the Legal 
Services Office. Consultation is generally informal. This enables appropriate and timely right of 
way actions involving legal issues. When a formal opinion is needed, a request will be made in 
writing to the Chief Counsel through the Chief Property Officer. 

 
The R/W Supervisors work with the Legal Division on the following activities: 

 
1. Title certifications, 

2. State Claims Commission activities, 

3. Superior Court Appeals on compensation, 

4. Closings - acquisition by deed, 

5. Legal advice on acquisition compensability questions, and 

6. Legal settlements after Superior Court filing. 
 
 
 

1-1.05(b)  Environmental Office 
 

A mutually supportive relationship exists between the right of way process and environmental 
activities. The Environmental Office is responsible for determining the human and natural 
resource impacts of proposed MaineDOT activities and for securing necessary environmental 
permits and approvals. This creates several interdependencies between the Environmental Office 
and the Right of Way process. The analysis of human environmental impacts by the 
Environmental Office includes consideration of right of way impacts, especially the effects of 
displacement caused by acquisition of homes and businesses. Natural resource impact 
determinations rely heavily on a consideration of the boundaries of proposed acquisitions, as 
determined and mapped by Right of Way mappers. Documentation requirements and resulting 
scheduling requirements vary with the nature and extent of the potential project impacts. 
Completion of the NEPA review and documentation process is a prerequisite for beginning the 
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negotiation phase of right of way acquisition. Delays in either environmental or right of way 
functions can have an enormous effect on project delivery. Good communication and coordination 
between the Environmental Office and Property Office personnel from the beginning to the end of 
a project is critical to its success. 

 
 

1-1.05(c)  Other Multi-Unit Activities 
 

Property Office team members perform a number of other activities that require coordination 
across unit boundaries. These include the review of private developer’s projects involving 
changes to transportation facilities and the management of access to highways. 

 
Developer project reviews are managed by the MaineDOT Traffic Engineering Division. This unit 
refers developer proposals to Right of Way Mapping for evaluation of the right of way impacts of 
the proposed design, the accuracy of the right of way layout, the scope of acquisition requirements 
and the completeness of acquisition documents. Based on its review, Right of Way Mapping 
makes a recommendation to the Traffic Section. The recommendation may be to approve, 
approve with conditions or reject the proposal. A more detailed explanation of the developer 
review process appears in Chapter 2. 

 
Management of access to highways from adjacent properties and roadways is the responsibility 
of the Traffic Engineering Division. Right of Way Mapping and the Property Manager in the 
Property Office will provide support on right of way issues. Their assistance typically includes 
property ownership information, right of way layouts, and preparation of acquisition and 
disposition documents. Property Office team members also provide assistance with valuation and 
negotiation as needed. 
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1-2 DECISION-MAKING FOR RIGHT OF WAY ACTIVITIES 
 

1-2.01 Goals and Policies 
 

MaineDOT has a legal and social obligation to ensure that individuals affected by the construction, 
operation and maintenance of transportation facilities are treated consistently and equitably. 
Property owners, tenants and business owners are entitled to protections, benefits and advisory 
assistance, as discussed in detail in Chapters 3 through 6. Applicable due process requirements 
include notice to a party from whom property will be acquired, payment of just compensation for 
property rights acquired by MaineDOT, and assistance in locating replacement housing and 
business sites. The goal for Property Office team members is to find ways to meet MaineDOT 
project needs while fully complying with property owner protections. Simply put, the mission of 
the Property Office is to fairly and efficiently identify, acquire, and manage the property 
rights needed for MaineDOT activities. 

 
 

1-2.02 Major Decision Points 
 

1-2.02(a)  Right of Way Milestones 
 

As the right of way process unfolds, there are a number of major decision points that significantly 
affect the course of a project. Table 1-2, on the following page, shows major right of way decision 
points, the decision makers and the related project development process steps. 
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TABLE 1-2 — RIGHT OF WAY MILESTONES 

Right of Way Milestone Decision Maker(s) Related Project Development 
Process Step 

Approve initial right of way 
estimate for project (First Phase 
Right of Way) 

 
Project Manager & R/W Supervisor. 

 
Project Kick-off 

Set scope of initial property title 
and valuation work Senior Property Officer & R/W Mapper. Preliminary Design Report 

Complete initial relocation plan 
and estimate Relocation Manager & R/W Supervisor. Preliminary Design Report 

Approve final right of way 
programming estimate R/W Supervisor. Preliminary Design Report and 

Preliminary Project Plans 

Approve final relocation plan and 
estimate 

Relocation Specialist & R/W 
Supervisor. 

 

Identify appraisal process level for 
affected parcels R/W Supervisor. Preliminary Design Report and 

Preliminary Project Plans 

Review valuation process decision 
for required modifications 

R/W Supervisor or Chief Property 
Officer if necessary. 

 
Plan Impacts Complete 

Coordinate on nature of final 
acquisitions 

Senior Property Manager & R/W 
Mapper. Final R/W Mapping 

Notice of Interest to Acquire R/W Supervisor. Final R/W Mapping Complete 

Determine “Fair Market Value” Assigned Property Officer or Review 
Appraiser 

 

Determination of Just 
Compensation Property Office Director or Designee. Fair Market Value Determination 

Authorize initiation of acquisition 
negotiations (Second Phase Right 
of Way) 

 
R/W Supervisor. NEPA Review Complete (for 

federally funded projects) 

Decide to seek administrative 
settlement in excess of just 
compensation 

R/W Supervisor, Team Member up to 
limits of financial authority, then Legal 
Services and the Acquisition Review 
Committee. 

 
Prior to or after Right of Way 
Certification 

Determine need for condemnation Title Manager, R/W Supervisor and 
Chief Property Officer. 

 

Certify that all necessary property 
rights for the project have been 
acquired (Right of Way 
Certification) 

 
Chief Property Officer, Director 
Property Office. 

 
Right of Way Certification 

Refer unsettled property claims to 
SCC 

 Required by law after 60 days 
Condemnation Unit. 

Review proposed legal 
settlements and make 
recommendations 

Chief Property Officer, R/W Supervisor, 
& Acquisition Review Committee. 

 

Approve final right of way plans Chief Surveyor or Designee.  
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1-2.02(b) Right of Way Certification 
 

As a prerequisite to advertising a federally funded project for physical construction, MaineDOT 
must certify the relocation and acquisition status of property needed for the project. The Right of 
Way Certificate, Form AD-3, is used for this purpose. The Certificate is required by 23 CFR 
635.309(b), (c), (g), and (h). The project Right of Way Certificate is to be completed and submitted 
by the project R/W Supervisors to the Property Office. The project Right of Way Certificate must 
be executed by the Chief Property Officer or Director Property Office and copies delivered with 
the Plans, Specifications & Estimates (PS & E) to the Contracts Unit and Project Manager before 
the project can be advertised for construction bids. 

 
As a prerequisite to authorizing advertisement for construction, regardless of funding source, the 
Right of Way Certificate shall reflect a fact situation as indicated in 1, 2, or 3 below: 

 
1. Class 1 Certificate: All necessary rights-of-way, including legal and physical possession 

and control of access rights, have been acquired. State Claims Commission actions, or 
Superior Court appeals may be pending, but MaineDOT has obtained title and legal 
possession to all property. There may be some improvements remaining on the right-of- 
way, but all occupants have vacated the lands and improvements. The great majority of 
projects authorized for advertisement by MaineDOT will be in this category. A Class I 
Certificate may be issued with personal property located within the taking provided the 
owners of the personal property have received a 90 day notice; and the personalty is 
addressed in the bid contract; and arrangements have been made for its move/removal. 
Arrangements can include an agreement for relocation with a private contractor, or by the 
personalty owner, or removal by the contractor after the expiration of the 30 day notice as 
outlined in Chapter 6 Section 6-7.06. Note: In the event the project is delayed as a result 
of issues arising from this process, FHWA will not participate in any additional costs or 
delay claims. 

 
2. Class 2 Certificate: Although all necessary rights of way have not been fully acquired, 

MaineDOT has obtained the right to occupy and use all rights-of-way required for the 
project. Appeal of some parcels may be pending in a Superior Court, or rights of entry 
may have been obtained on some parcels. The occupants of all lands and improvements 
have vacated. MaineDOT has delegated authority on their use for all projects. Class 2 
Certificates are filed “with exception”. In the event the project is delayed as a result of 
issues arising from this process, FHWA's participation in any additional costs or delay 
claims will be considered case by case per 23 CFR 635.124. 

 
3. Class 3 Certificate: The acquisition or right of occupancy and use of a few remaining 

parcels is not complete, but all occupants of residences on such parcels have had 
replacement housing made available to them in accordance with Chapter 6-1.03 of this 
Manual and 49 CFR 24.204 (Availability of Comparable Replacement Dwelling Before 
Displacement). Class 3 Certificates are filed “with exception”. 
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(i)  MaineDOT has delegated authority on their use for all projects.  

(ii) MaineDOT must receive prior concurrence from FHWA for physical construction 
under a contract or through force account work based on a conditional certification 
for all projects. The FHWA will approve the request only if FHWA finds there are 
exceptional circumstances that make it in the public interest to proceed with 
construction before acquisition activities are complete. 

(iii) Whenever a conditional certification is used, the State shall ensure that 
occupants of residences, businesses, farms, or non-profit organizations who have 
not yet moved from the ROW are protected against unnecessary inconvenience and 
disproportionate injury or any action coercive in nature. 

(iv) When MaineDOT requests authorization under a conditional certification to 
proceed with physical construction where acquisition or right of occupancy and use 
of a few parcels has not been obtained, full explanation and reasons therefor, 
including identification of each such parcel, will be set forth in the State's request 
along with a realistic date when physical occupancy and use is anticipated as well 
as substantiation that such date is realistic. Appropriate notification must be 
provided in the request for bids, identifying all locations where right of occupancy 
and use has not been obtained. Prior to the State issuing a notice to proceed with 
construction to the contractor, the State shall provide an updated notification to 
FHWA identifying all locations where right of occupancy and use has not been 
obtained along with a realistic date when physical occupancy and use is anticipated. 

(v) Participation of title 23 funds in construction delay claims resulting from 
unavailable parcels shall be determined in accordance with § 635.124. The FHWA 
will determine the extent of title 23 participation in costs related to construction delay 
claims resulting from unavailable parcels where FHWA determines the State did not 
follow approved processes and procedures. 

 
For all projects, MaineDOT will make a statement that the use of conditional certification is in the 
public interest. This statement will be placed in the project file with the conditional certification. 

 
A project will not be advertised for construction if the status of right of way is not as described 
under 1, 2 or 3 above. 

 
A statement on the certification is also required that either Relocation is not required as part of 
the project or all relocations on the project conform to the standards established by Federal 
regulation. 

https://www.ecfr.gov/current/title-23/section-635.124
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1-2.02(c)  Signatory and Financial Authority 
 

The Department’s Administrative Procedures Memorandum No. 10 (APM 10) establishes the 
authority of MaineDOT staff to sign documents and commit the State of Maine to expenditures. 
Provisions relevant to the Right of Way process primarily relate to the authority to make binding 
offers to property owners and tenants, to execute a Right of Way Certificate and to enter into 
contracts for consultant services. For applicable limits, consult the current Administrative 
Procedures Memorandum No. 10. 

 
 

1-2.02(d)  FHWA/MaineDOT Oversight Agreement 
 

Under the provisions of Section 1305 of the Transportation Equity Act for the 21st Century of 
1998 (TEA-21), States can assume responsibility for a broad range of USC Title 23 functions that 
were formerly overseen and approved by FHWA. The FHWA/MaineDOT Agreement for the 
Partnering and Shared Oversight of Federal Aid Projects (September 2024 or current version) 
defines shared responsibility in Maine. The management of project right of way certifications is 
identified as a MaineDOT responsibility. 

 
Under the Oversight Agreement, lead project units primarily are responsible for compliance with 
applicable legal requirements. In the case of certification, Project Development is the responsible 
party for projects in the Highway, Bridge, and Multimodal Programs. Compliance with the Federal 
laws and regulations is delegated to Project Managers and Property Officers 

 
The shared oversight pertains only to activities under US Code Title 23. Right of way activities 
performed pursuant to other US Code titles remain under Federal approval and oversight. 
This includes all real property related activities (US Code Title 49). The Oversight Agreement 
does not alter requirements for FHWA approvals on MaineDOT non-project activities. This affects 
several property management activities including modification in the degree of access control, 
and disposal of property acquired for Interstate highways. 
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1-3 QUALITY ASSURANCE/QUALITY CONTROL 
 

MaineDOT strives for quality in all of its products and services. MaineDOT management and 
project personnel share responsibility for quality. Quality control rests with those persons 
performing services or creating products. It reflects their obligation to perform their jobs well. 
Quality assurance, on the other hand, is a management oversight responsibility. It is 
management’s duty to monitor, evaluate and modify work performance and processes to ensure 
that MaineDOT achieves its desired quality goals. 

 
All MaineDOT employees and consultants performing right of way activities are expected to 
understand the quality assurance standards applicable to their tasks and to strive to meet them. 
They must work with management to coordinate quality assurance and quality control efforts. 
Each functional chapter in this Manual contains information on the quality assurance expectations 
for that function. Additionally, there is a separate Quality Assurance/Quality Control Chapter, 
Chapter Ten that summarizes functional quality assurance standards and describes in detail the 
quality control responsibilities of right of way management. 
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1-4 PUBLIC INFORMATION AND PUBLIC INVOLVEMENT 
 

1-4.01 Confidentiality of Right of Way Records relating to Appraisals and Negotiations 
 

The general policy of the State of Maine is that the Government will conduct its proceedings 
openly and will make its records available for public inspection (1 MRSA Section 401). The 
definition of public records contained in 1 MRSA Section 402(3) is quite broad and includes most 
MaineDOT records. However, the Maine Legislature created a specific and limited exception to 
the open records law for right of way in 23 MRSA Section 63. Under that statute, right of way 
records and correspondence relating to negotiations and appraisals of property are confidential 
until the later of the following 2 events: 

 
1. Final settlement of all parcels on the project to which the records and correspondence 

relate; or 
 

2. Nine months after the completion date of the project according to the records of 
MaineDOT. 

 
Records for claims appealed to Superior Court remain closed to public inspection until after the 
award of the court. 

 
 

1-4.02 Right of Way Role in Public Involvement Activities 
 

Experience has shown that good communication between MaineDOT and the public is the best 
means for ensuring that transportation activities satisfy public needs while avoiding and 
minimizing unnecessary harm to persons, property and natural resources. MaineDOT’s public 
involvement objective is to achieve 2-way communication. Information should flow from 
MaineDOT to people who are interested in or affected by a proposed project, to help them 
understand the transportation needs, the choices for how to address those needs and the project 
development process that applies. The flow of communication to MaineDOT should include the 
interests and concerns of property owners and the public, the local conditions relevant to the 
design and operation of the facility, and the effectiveness of the process in fostering public 
knowledge and participation. MaineDOT tailors the structure of its public involvement process to 
the needs of each project and the applicable public involvement requirements under the Sensible 
Transportation Policy Act (23 MRSA Section 73(3) (G) and implementing regulations), NEPA, 
and 23 CFR Section 771.111. In Project Development, design of the public involvement plan for 
a project is the responsibility of the Project Manager. 

 
As the main link between MaineDOT and property owners and tenants, Property Office team 
members perform critical communication functions through both formal and informal methods. 
Formally, Property Office Team members are a part of the public involvement process for 
MaineDOT projects. Depending on project needs, the Property Office team members or staff may 
participate in the preliminary public meeting or virtual public involvement and other public 
information sessions held in the early stages of a project. At those meetings or virtual public 
involvement, Property Office team members explain the existing right of way layout and 
conditions. Typically, a plan sheet showing existing conditions is available for the meeting. 
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Property Office team members also gather information from participants that contributes to the 
Department’s knowledge of the project area. In some cases, Property Office team members may 
offer a brief summary of the right of way process. Perhaps most importantly, Property Office team 
members use these occasions to begin informally to build relationships with the local residents 
with whom they will negotiate as the project moves forward. 

 
A formal public hearing or virtual public involvement typically occurs after the Project Team 
approves the preliminary Plans and Preliminary Design Report. For most projects, opportunity for 
public hearings or virtual public involvement is the action that meets public notice and comment 
requirements under the Sensible Transportation Policy Act and NEPA. A transcript is made 
of the hearing. Full plans, showing existing and proposed conditions, are posted during the 
hearing. The formal role of Property Office Staff at the public hearing or virtual public involvement 
includes: 

 
1. Explaining the right of way process, including a summary explanation of the rights of 

property owners and tenants affected by the project; and 
 

2. Discussing the right of way impacts of the proposed project, including any alternatives 
under consideration. 

 
Informally, the public hearing or virtual public involvement is another opportunity to gather 
information for the project and to enhance the channels of communication with local residents 
and officials. 

 
Beyond these scheduled public involvement sessions, Property Office team members have 
repeated opportunities during their fieldwork for communication with local residents. Some of 
those contacts are a part of formal right of way procedures, but many are casual contacts as 
Property Officers gather information needed for their work. It is important to appreciate the 
important role these contacts play in developing the relationships that will dictate the course of 
negotiations with affected property owners. 
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1-5 ACQUISITION, RELOCATION AND CONDEMNATION PAYMENTS 
 

1-5.01 Payment Process 
 

All claims for payment of property acquisition and relocation costs are processed through the 
Property Office, Title Office, and Condemnation Unit. Checks for property acquisition are 
delivered by certified mail, with return receipt requested. 

 
Certain relocation payments are hand delivered by the project right of way staff person. Hand 
delivery is the preferred method for relocation replacement housing payments, as MaineDOT 
must assure that the claim amount is applied to the purchase cost of replacement housing. 
Checks for relatively minor amounts, such as for residential moving costs, may be sent to the 
claimant by certified mail. 

 
Property owners should be personally advised that the check for property acquisition will include 
the names of all parties that have an interest in the property as shown on the title report. This will 
include co-owners, and lien holders, including mortgagees. It is the property owner’s responsibility 
to clear liens and secure lien holder signatures on the State check. Additional cost to owners, 
such as paying a lien release fee to the mortgage holder to sign a check, are also reimbursable. 

 
Lost or missing checks may be replaced. The project staff member who is advised of a missing 
check should report this to the Condemnation Unit. The owner or other claimant will be required 
to sign an affidavit attesting that a check is lost or missing. A replacement check will be issued 
after checking with the State Treasury to assure that the check has not been paid, and to cancel 
payment on the missing check. 
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1-6 RECORDS MANAGEMENT 
 

Each program maintains right of way records within the program project files. The Program 
Managers are responsible for the organization, security and storage of files. Operational 
personnel who create and use file documents are expected to exercise discretion and care as 
reflected in the following guidelines: 

 
1. Place original documents only (not multiple or duplicate copies) in the project file. 

 
2. Minimize removal of original documents from MaineDOT offices. Use photocopies 

or written notes if information from documents is needed for reference outside the 
office. 

 
3. Record personal or financial information only if it is relevant to the program purpose 

for which a record is kept. 
 

4. Make sure that official forms are completed and blank spaces are lined out before 
finalizing forms and other official documents. 

 
5. Consult the Chief Property Officer before releasing information from MaineDOT 

files to any person. MaineDOT right of way documents contain personal and 
financial information that is protected from public disclosure. 

 
6. Project acquisition records shall be retained for a period of 3 years as required by 

23 CFR 710.201(e)(1). 
 
7. Property Management records will include inventories of excess property as well 

as Right of Way use Agreements as outlined in 23 CFR 710.201(e)(2). 
 

Title 1 MRSA Sections 402 and 408-A control disclosure of State records for public inspection. 
Disclosure of right of way records is further controlled by 23 MRSA 63. Right of way staff that 
originate or control official records, including appraisals, negotiation diaries, property owner 
reports, cost estimates and relocation benefit determinations, should be familiar with these 
statutes. Any question about what records can be made available for inspection or produced to a 
requesting party, should be directed to the MaineDOT FOAA officer in the Office of Legal Services. 
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CHAPTER TWO 

PROPERTY RESEARCH, PLANS AND 
ACQUISITION DOCUMENTATION 

 
2-1 ORGANIZATION AND MANAGEMENT 

 
2-1.01 Overview of Property Research, Plan Development and Acquisition 

 
Property Office Survey and Title Office personnel are responsible for gathering and managing 
real property information, determining existing right of way limits and preparing the right of way 
plans and acquisition documents necessary to acquire property for MaineDOT projects. The flow 
of Survey and Title Office work in the project development process is illustrated in Table 2-1. The 
personnel performing these duties are located in the five DOT Regional Offices and in the Central 
Property Office in Augusta. 

 
Preliminary data gathering of current ownership and important abutting property information is 
typically performed by technical staff assigned to the Property Office. The research and 
interpretation of physical evidence to determine property boundaries and preparation of plans and 
property descriptions for acquisition is performed by licensed surveyors or mapping personnel. 
(For this chapter, this function will be referred to as ‘Survey/Mapping’). These efforts are managed 
by the Chief Surveyor and Regional Professional Land Surveyors. 

 
Title examination to determine all parties of interest in a property to be acquired is performed by 
qualified title abstractors. Preparation of the complete acquisition document, notification and 
payment documents for the property owners and recordation of ownership transfer documents 
are performed by personnel in the Property Office’s Title Office. These efforts are overseen by 
the Manager of the Title Office. 

 
The Property Office Records and Research Unit responds to internal and external requests for 
information on highway layouts, MaineDOT ownership rights and other data relating to the real 
property aspects of the transportation system. Research activities include gathering and 
maintaining documentation relating to MaineDOT’s transportation systems and compiling and 
retaining relevant municipal and county records as needed. A major part of the Research function 
is to make the information in these public records available to and understandable to, interested 
parties outside of MaineDOT. 

 
 

2-1.02  Organization 
 

Property research, property plan development and property acquisition documentation are the 
responsibilities of Property Office personnel located in Regional Offices as members of the 
Regional Survey Teams, or located in the central Property Office in Augusta. Project Managers 
and designers from the various program project teams coordinate this work with Region Survey 
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Supervisors and Surveyor/Mapper dedicated to that team or the region where the project is 
located. The determination of new right of way needs is a collaborative effort between designers, 
appraisal staff and Survey/Mappers. The Title Office, located in the central Property Office 
provides mapping support and review services to Surveyor/Mappers, resolves complex mapping 
problems and performs property title examinations of impacted property owners. The Title Office 
also reviews and approves the condemnation documents. owner condemnation packages and 
any other acquisition documents. The Property Office Records and Research Unit in the central 
office handles public information research functions and maintains an array of right of way and 
other property records and documents. 

 
Survey/Mapping personnel are drawn from the following classifications: 

 
1. Transportation Aide. This position field locates evidence of property ownership to 

prepare Property Owner Reports (PORs), gathers and compiles data for right of way 
documentation, plots and graphs data using computer software programs to assist in 
map preparation, sorts and files documentation and assists higher level Technicians 
with project work. 

 
2. Assistant Technician. Typical job duties for an Assistant Technician include drafting 

right of way maps using computer-aided drafting software; assisting higher level 
Technicians with the drafting of maps; researching and interpreting legal documents, 
town records, tax maps, survey plans and ownership documents to interpret right of 
way limits for straightforward requests and preparing basic documents that serve as 
legal references, including PORs. 

 
3. Technician. The Technician researches and interprets legal documents, town records 

and property ownership information to determine property ownership and prepare 
proposed ownership limits and rights for moderately complex projects; handles PORs 
functions, including preparing documents and providing training on POR processes; 
drafts moderately complex documents that serve as legal references; develops 
moderately complex procedures using computer-aided drafting software and creates 
software macros for others to use. 

 
4. Senior Technician. This position usually researches and interprets legal documents, 

town records and property ownership information to determine ownership and draft 
ownership and right of way limits for complex projects; evaluates and resolves lost 
boundary roadway layouts and complex wrought portion locations; interprets laws and 
regulations relating to right of way and property rights; trains, coaches and evaluates 
skilled and semi-skilled technical personnel; provides information to the public on 
complex right of way matters and assists in policy development and process 
improvements. 

 
5. Professional Land Surveyor. This position is responsible for managing the work of the 

technical/professional personnel performing the survey/mapping efforts from early 
property owner information gathering to the development of descriptions and plans for 
property to be acquired for a project. 
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2-1.03 Project Development Team Activities 
 

The major Survey/Mapping activities performed for Project Teams, and the personnel responsible 
for them, are shown in Table 2-1 on the next page. 
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TABLE 2-1 — Survey/Mapping and Title Office Activities in the Team Process of 
Project Development 

 
Survey/Mapping and Title Office Activity Responsible Party 

Ascertain existing right of way from MaineDOT records and assemble 
background map for other Team members. Surveyor/Mapper 

Prepare Names and Addresses List; Add Property Owner Report 
information to Realty Management System 

Surveyor/Mapper or other 
qualified program personnel 

Initiate POR process, including the completion of POR forms by the 
property owner and locating property ownership evidence in field (e.g., 
pins, monuments, fences) 

Surveyor/Mapper or other 
qualified program personnel 

Initiate preliminary highway research, as appropriate. Surveyor/Mapper 

Prepare Right of Way Base Map: existing right of way and tax map 
property lines for Public Hearing use only. Surveyor/Mapper 

Brief Project Manager about existing right of way, especially in the case 
of prescriptive easement highways (wrought portion). Surveyor/Mapper 

Request title work by Title Office Surveyor/Mapper 

Prepare Title Reports. Title Office Abstractors 

Prepare preliminary right of way plans: existing right of way, property 
lines from title abstract and POR’s, property owner information. 

Surveyor/Mapper with review by 
Title Office Condemnation Unit 

Review preliminary alignment prepared by Design Team Member; 
provide comments on changes needed to avoid undesirable right of way 
impacts and on project schedule. 

Project Team Designer, 
Appraiser and Surveyor/Mapper 

Merge elements of design with relevant property ownership information, 
topographic data, existing right of way and proposed new right of way; 
prepare parcel setups (parcel-specific acquisition data) for all necessary 
acquisitions; request any needed survey topography updates; 

 
Surveyor/Mapper 

Create final right of way plans; submit completed design and right of way 
plans to R/W Supervisor; for concurrence and discussion of potentially 
server impacts to properties. 

Project Team Designer and 
Surveyor/Mapper with review by 
Title Office Condemnation Unit 

Revise plans to reflect any changes requested by Project Team in the 
nature or scope of rights to be acquired resulting from the negotiations 
with property owners. These are changes that do not typically require 
recycling the valuation or other processes. 

 
Project Team Surveyor/Mapper 
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TABLE 2-1 — Survey/Mapping and Title Office Activities in the Team Process of 
Project Development 

(Continued) 
 

Survey/Mapping and Title Office Activity Responsible Party 

Order R/W Plan verifications. Surveyor/Mapper 

Verify property ownerships and review title work and plan (includes 
title updates if required due to passage of 6 months or more). Title Office 

Prepare Notification List. Title Office 

Prepare Notice of Layout and Taking to condemn properties for 
project. Surveyor/Mapper reviewed by 

Title Office Condemnation Unit. 

Record Notice of Layout and Taking and update title reports. Title Office 

Send property owner condemnation packages, consisting of right of 
way map, copy of Notice of Layout and Taking, statement of 
determined damages and payment check for rights acquired. 

Title Office Condemnation Unit 

Send copy of Notice of Layout and Taking to Project Team 
Surveyor/Mapper. Title Office Condemnation Unit 

Refer any unsettled acquisitions to the State Claims Commission 60 
days after the date of the recording of the Notice of Layout and 
Taking. 

Title Office Condemnation Unit 

Update right of way plans to reflect any changes generated by 
construction phase activities or parcel settlement activities and to 
display right of way control information and monumentation. 

Surveyor/Mapper or Title Office 
Condemnation Unit 

Provide requested plans and other information for State Claims 
Commission hearings on unsettled parcels. 

Surveyor/Mapper and Title Office 
Condemnation Unit 

Update title reports on parcels with pending compensation 
settlement agreements. Title Office 

Analyze the process and evaluate right of way performance to find 
ways to improve it. 

All Survey/Mapping and Title 
Office personnel involved with 
the project 

  

 
 

2-1.04 Decision-Making Milestones and Standards 
 

The most important decision-making points for Survey/Mapping personnel during the 
development of projects are: 

 
1. Determine the amount of title work performed for each parcel on a project. 

Survey/Mapping personnel typically decide this using the title standards developed by 



Maine PROPERTY RESEARCH, PLANS & ACQUISITION DOCUMENTATION July 2026 
 

 

 

 
 

the Title Office. However, the treatment of a particular parcel may vary from the 
standards depending on the needs and circumstances of the project. 

 
2. Identify the areas where there are insufficient road records, or when conditions on the 

ground vary from record descriptions. Survey/Mapping personnel apply the 
procedures described in Section 2-6.06(a). Where those procedures do not produce 
a clear determination, an educated determination must be made based on the existing 
evidence. 

 
3. Resolve title problems and conflicting property owner claims. This activity occurs to 

the extent required in order to move a project forward. Collaboration with the Chief 
Surveyor, the Title Office or the Legal Services Office may be necessary to resolve 
these issues by interpreting records, ground conditions and the law. 

 
4. Settle conflicts between right of way requirements generated by proposed design 

elements and the needs of property owners or municipalities. Surveyor/Mappers often 
act as the “middleman” in these situations. Personnel typically resolve these issues 
through identification of alternative design elements or mitigation measures that 
address property owner/municipal concerns. 

 
5. Through consultation with the project Designer and Appraiser, determine the type, size 

and location of acquisitions. The decisions are based on the design for the 
transportation facility, right of way acquisition criteria, site conditions and other relevant 
project characteristics. Project Designers and Appraisers also may collaborate to 
make these decisions. 

 
6. Complete final right of way plans. A determination that right of way plans are final and 

meet quality standards results in distribution of the plans to Right of Way Operations 
Team Members and others who use the plans to complete their project work. 

 
 

2-1.05 Quality Assurance 
 

Quality assurance is the set of activities that are performed by Operational personnel in each 
function to continuously improve the level of performance in meeting MaineDOT mission and 
goals. Quality assurance is a shared responsibility of all MaineDOT personnel who are involved 
in Property Research, Plan Development and Acquisition. This is distinguished from quality 
control, which is the corresponding management activity that focuses on general right of way 
program oversight, conformity of operations to policy and quality of coordination between right of 
way functions and with other Departmental units. 

 
Elements of quality in the Survey/Mapping function include: 

 
1. Conforming with all State and Federal rules and regulations and MaineDOT criteria 

relating to right of way acquisitions; 
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2. Effectively coordinating with the Project Team Members responsible for other project 
development activities; 

 
3. Consistently working with Project Team Members to identify and resolve in a timely 

manner all issues affecting the completion of right of way plans and project schedules; 
 

4. Accurately gathering information on properties and ownership and providing that 
information to all who need it; 

 
5. Properly maintaining and interpreting right of way records relevant to projects and to 

public information inquiries; 
 

6. Making reasonable and timely decisions about the type, size and location of the 
property interests acquired for projects; 

 
7. Assisting survey/mapping consultants retained by the Department as required to 

ensure timely and quality products for projects; 
 

8. Participating in process and performance evaluations; and 
 

9. Proactively contributing to the continuous improvement of Survey/Mapping policies, 
practices and procedures so that Survey/Mapping functions reflect industry “best 
practices” and quality standards as outlined by the Board of Licensure for Professional 
Land Surveyors Chapter 90 – Standards of Practice. 

 
Survey/Mapping personnel will perform specific quality assurance tasks as determined in 
consultation with the Chief Surveyor and the Title Office Manager. Following are examples of 
quality assurance activities that may be performed: 

 
1. Develop a peer review process of evaluating mapping work products with the aim of 

constructively identifying opportunities for improvement. 
 

2. Perform formal evaluations of the quality and timeliness of consultant work products. 
 

3. Perform 360-degree evaluations of specific mapping processes. This would include 
participation of all parties involved in the process. 

 
4. Survey Departmental and external “customers” as to the effectiveness of specific 

Survey/Mapping policies and practices. 
 

MaineDOT will progressively refine quality practices, set goals, develop performance standards 
and evaluate progress in meeting goals. Quality assurance is the operational-level participation 
in this process, as distinct from management-level quality control activities. 
Chapter 10 provides detailed guidance on the MaineDOT Right of Way Quality Assurance/Quality 
Control Program. Section 2-6.06(f) describes the specific quality standards for right of way plans. 
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2-1.06 Coordination with Other Functions 
 

Survey/Mapping activities interface with a number of other MaineDOT functions. The relationship 
is both as a provider of information and services and as a recipient of information and services. 
The main points of coordination between Survey/Mapping personnel and other Property Office 
personnel, or other parts of MaineDOT, are: 

 
1. Planning. The Bureau of Transportation Systems Planning, as well as planning 

personnel in the Office of Freight and Business Services, frequently requires 
ownership and description information for existing MaineDOT properties. 

 
2. Design. The design aspects of a transportation project largely dictate the scope of the 

property acquisitions. Project Team Surveyor/Mappers need to coordinate closely with 
Designers and Appraisers to help them understand the right of way implications of 
design work. This close relationship helps to avoid delays in the completion of right of 
way plans due to late design changes or to unexpected difficulties reconciling the right 
of way requirements of the design with the conditions in the field. 

 
3. Title Office. This office provides Surveyor/Mappers with property title information for 

various steps of the acquisition process and helps Survey/Mapping resolve legal 
questions concerning property ownership. Records and Research Unit act as a 
resource for the Office of Legal Services in administrative hearings before the State 
Claims Commission and at judicial trials by delivering relevant information from 
highway records and MaineDOT property ownership records. The Title Office also 
prepares plans and exhibits for these proceedings. Coordination occurs both through 
Project Teams and through the various Property Office Units. 

 
4. Environmental Office. Final right of way plans serve as the basis for calculating 

potential environmental impacts from transportation projects. However, coordination 
between Designers, Surveyor/Mappers and environmental personnel on Project 
Teams occurs throughout the project development process. This assists the 
Environmental Office in anticipating the scope of impacts that require State or Federal 
review and approval. Survey/Mapping personnel also assist the Environmental Office 
with the identification, survey/mapping and acquisition of parcels for mitigation of 
environmental impacts. This activity takes place both through the Project Team 
process and as independent projects for compensatory mitigation. The Environmental 
Office is made aware of the existence of private water supplies in or near a potential 
project area through the POR process. 

 
5. Right of Way Valuation. Valuation of property interests for acquisition and disposition 

requires accurate identification of the type, size and location of the interests. 
Surveyor/Mappers work with Designers, Appraisers and others involved in valuation 
activities to prepare the necessary plans. 
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6. Right of Way Negotiation. Negotiators use right of way plans in their discussions with 
property owners. Survey/Mapping personnel and Designers work with Negotiators to 
resolve questions that arise during negotiations about property ownership, the status 
of improvements on the land and potential property impacts of the transportation 
project. Coordination with Negotiators takes place in the Project Teams. 

 
7. Property Relocation Services. Relocation planning and the execution of relocation 

activities require information about property interests to be acquired and the impacts 
of projects on activities on the adjacent lands. Survey/Mapping personnel work with 
the Property personnel handling relocation activities to provide plans, ownership 
information, acquisition options and other information useful to relocation decisions. 

 
8. Utilities and Railroads Services. The Records and Research Unit staff help Utilities 

Coordinators in the Bureau to identify the rights of existing utility and railroad facilities 
within a potential project area. Preliminary right of way plans prepared by 
Survey/Mappers are a tool used to negotiate with railroads and utilities about changes 
that need to be made to accommodate the proposed transportation project. The 
Records and Research Unit also provides plans and property ownership information 
when a new utility or railroad facility is proposed that uses or affects MaineDOT 
property. 

 
 

2-1.07 Use of Consultants 
 

On occasion, MaineDOT uses consultants to perform Survey/Mapping functions. Chapter 9 
contains information about contracting considerations and processes, including consultant 
qualification, selection and evaluation. Sections 9-3.03(a) and 9-3.03(b) address the 
Survey/Mapping activities typically included in these contacts. The Chief or Region Land Surveyor 
from consultation with the Program Project Manager makes the decision whether to use consultant 
services on a case-by-case basis. Factors considered include the length of the job, the number 
of property owners, the nature of the project’s location (e.g., urban, rural) and the availability and 
the cost of consultant services as compared to in-house services. Program staff monitors and 
review consultant performance of Survey/Mapping functions in the same manner as described in 
Section 2-6.06(f). 
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2-2 RIGHT OF WAY AND LAND RECORDS 
 

2-2.01 Project Records and Data 
 

At the beginning of a project, Survey/Mapping personnel gather a variety of data. The information 
includes: 

 
1. Property ownership information, as described in 2-3.01; 

 
2. The finding and locating of property ownership evidence in the field, as described in 

2-3.02; and 
 

3. Property related information, using the POR form discussed in section 2-3.03. 
 

Information from the PORs is entered into the Survey/Mapping project file (electronic and hard 
copy). Completed PORs become a part of the permanent project file. A Names and Addresses 
(N&A) List is created from property ownership information entered into the Realty Management 
System (RMS) which is a data management tool housed within the MaineDOT Property Office 
that is also accessed by other units within MaineDOT, for the purpose of organizing, storing, and 
disseminating information related to property owners potentially affected by the property 
acquisition process. RMS facilitates the acquisition process from the beginning stage of gathering 
property owner information through, title research, valuation, negotiation, acquisition, and State 
Claims Commission referral. Standardized forms can be automatically populated by RMS with 
both project level and ownership information helping to streamline the property acquisition 
process. 

 
Other project records including acquisition parcel descriptions; preliminary and final right of way 
plans and related data; deeds, Notices of Layout and Taking (condemnation) and other title 
documents; work permits granted by property owners; condemnation process notices, proof of 
payments and related documentation; State Claims Commissions referral records; and records 
pertaining to the administrative or legal settlement of compensation claims for property 
acquisitions are located in the Title Office. 

 
 

2-2.02  Transportation Systems Records and Data 
 

The Property Office Records and Research Unit houses property plans and records relating to 
transportation facilities throughout the State. Property plans have been scanned into electronic 
images and are available to departmental employees statewide as well as the general public. 
MaineDOT uses the records for project development and maintenance and operations purposes. 
Other entities, including municipalities, metropolitan planning organizations and private 
developers, request information from the records for their own projects, as well as private 
surveyors and property owners who are attempting to identify property ownership along State 
highways. 

 
The Property Office Records and Research Unit maintain records and related indices for the 
following: 
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1. Right of Way Plans. Recorded final plans from MaineDOT projects showing limits of 
construction, limits of MaineDOT right of way and project acquisitions. 

 
2. Deed Files. Includes recorded title documents relating to current and former 

MaineDOT properties, including highways, railroads, ports, maintenance lots, rest 
areas and mitigation sites. Files include Notices of Layout and Taking, fee and 
easement deeds, and other ownership records. 

 
3. State Highway Plans. Includes full size plans for all State highways and layout 

descriptions where available. 
 

4. State-aid Highway Plans. Includes full size plans and layouts where available. 
 

5. County Commissioners’ Road Records. Descriptions of recorded and unrecorded 
road layouts ordered by county commissioners. Plans are included where available. 

 
6. Town Road Records. Descriptions of recorded and unrecorded road layouts ordered 

by local municipalities. Plans are included where available. 
 

7. Land Office Records. Historic records of actions by an early State agency that handled 
the sale of State-owned lands. 

 
8. Section 815 Records. Descriptions of properties subject to 1 MRSA Section 815 and 

their control dates. The Property Office Records and Research Unit manage these 
records according to the procedures described in Section 2-7.04. 

 
Collectively, these records provide historical and current data on the location and legal status of 
property interests held or used for transportation purposes. The Property Office Records and 
Research Unit also maintains records of controlled access acquisition, modification and disposal, 
as well as agreements and letters of no objection issued to property owners for particular 
structures and activities on or near MaineDOT property. Many of these records are and will be 
maintained in the Region Offices. 

 
As MaineDOT completes projects, the Title Office Condemnation Unit updates Plan File, Deed 
File, State Highway Plans and State-aid Highway Plans records and indices. Updates for other 
records occur as information becomes available through project work or other means. 

 
 

2-2.03  Availability of Records to the Public 
 

The Maine Public Records Law, 1 MRSA Sections 401 and 402, provides that information in the 
custody of a State agency that is received or prepared in connection with the transaction of 
Government business is accessible to the public unless this information specifically is made 
confidential by law. The Statute applies to information in written, printed, graphic and electronic 
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forms. Under this law, most MaineDOT records are open to public inspection. This includes the 
records maintained by the Property Office. 

 
Requests for access to Right of Way records protected by 23 MRSA Section 63 should be referred 
to a Senior Property Officer in the program receiving the request.  The Senior Property Officer 
will refer the request to the Legal Services Office for action. In general, Right of Way plans, 
Notices of Layout and Taking, and State or State-aid highway system records are not confidential. 
Requests for other types of records must be judged against the statutory standards and any 
applicable public interest in maintaining confidentiality. 
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2-3 DOCUMENTATION OF PROPERTY AND PARCEL INFORMATION 
 

2-3.01 Survey, Tax and Title Information 
 

The Surveyor/Mapper, or assigned personnel, obtains full-size tax maps of the project study area. 
Copies of all maps and survey plans within the project area are also collected. Sources for these 
documents include property owners, municipal offices, previous MaineDOT project files, the 
registry of deeds and private surveyors. Survey/Mapping personnel obtain additional title 
information by requesting the Title Office to perform a title search for specified parcels in the 
project area. 

 
For each parcel of land that may be affected by the project, the assigned mapper or program staff 
person prepares a summary containing the names and addresses of each owner, the map and 
lot of the parcel and the parcel deed references. This information is used to create the initial 
Name and Addresses (N&A) List in RMS with data fields for owner name, mailing address, tax 
map and lot number, and deed book and page reference. 

 
Department personnel use the information in RMS to contact property owners throughout the 
project development and property acquisition processes. RMS is updated as other project 
information is gathered, including PORs, title information obtained by the Title Office and field 
information from the Survey crews in the Regional Program. 

 
 

2-3.02  Field Investigations 
 

A critical step in the POR process is finding and locating property pins, monuments, fences and 
other forms of evidence indicating property line locations in the field. This reconnaissance task 
can occur before, during or after completion of POR’s, but should be done as early in the process 
as practical. The features are flagged with blue surveyor’s tape, an identifying mark is painted on 
the pavement and notes made on a plan/tax map. A plan with the location of the property evidence 
features noted is provided to Survey crews so that they may accurately locate these features and 
include them in the topographic survey information used by Surveyor/Mappers. 

 
 

2-3.03  Property Owner Contacts and Reports 
 

The Survey Supervisor is responsible for insuring that a POR (Form MR-1) is completed for 
affected parcels when necessary. PORs may be mailed to the property owners in advance of 
direct contact with the owner on site, or the POR can be presented during the direct contact with 
the owner. The Survey Supervisor will determine the most appropriate owner contact method, 
based on the scope of the project and the level of detailed information necessary for plan 
development. At the time of the contact, the MaineDOT representative informs the property owner 
that other MaineDOT personnel will be in contact to discuss the proposed project and its potential 
impacts. MaineDOT provides a copy of the completed POR to property owners upon request. 
The completed POR constitutes one of the principal records in Survey/Mapping. The form 
contains: 
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1. Identifying and contact information for property owners; 
 

2. A history of the property’s ownership, improvements and utilities; 
 

3. Current occupancy and use; 
 

4. Past survey work; 
 

5. Any special classifications (historic or public use) affecting the property; 
 

6. Any conditions or uses that might require an environmental assessment of chemical 
or hazardous materials; 

 
7. Property owners’ comments; and 

 
8. Any other information that might be relevant to subsequent right of way or other project 

development activities. 
 

Completion of the POR includes a visual inspection of the property. MaineDOT’s representative 
encourages the property owner to participate in that inspection. Information gathered during the 
inspection includes the location and types of boundary line markers and the locations of wells, 
septic systems, fences, walls, outbuildings and any other improvements on the property. 
Notations are included that describe any discrepancies between deed descriptions and field 
locations of property boundaries. The individual completing the POR also makes a sketch of the 
property, showing approximate size and location, improvements, apparent boundary lines and 
indications of how the lines were established. An approximate North arrow is included on the 
sketch. Completed PORs must include the signature of the person (preferably a landowner of the 
parcel) completing or providing the information to complete the POR. It is not necessary that the 
MaineDOT employee or consultant assigned the POR task to sign the form. 

 
 

2-3.04  Existing Conditions Plans 
 

In order to provide more complete baseline plans Regional survey teams may delineate and locate 
routine wetland boundaries. These are later reviewed by staff from the Environmental Office (EO). 
Regional survey teams also do their own deed and plan boundary research rather than relying 
only on tax map information. 
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2-4 TITLE INVESTIGATION AND CERTIFICATION 
 

2-4.01 Overview 
 

Title examinations are the means by which MaineDOT determines who owns property that will be 
acquired for projects. The Surveyor/Mapper and the Title Office share responsibility for making 
certain the work is performed on time and in an appropriate manner. 

 
The Surveyor/Mappers request title examinations from the Title Office and rely on the information 
produced by title examinations for determining property ownership and to assist with resolving 
property description and boundary issues. Depending on the level of title search requested, a title 
reports may include a history of deeds involving the land or premises in question, including sales, 
mortgages and outstanding liens. The information is used to prepare plans, draft descriptions for 
documents transferring title, and determine to whom MaineDOT will make payments for property 
rights acquired. The process for title examination is the same for MaineDOT personnel and its 
consultants. A flowchart illustrating the main steps in the title examination process appears in 
Figure 2-1. 



Maine PROPERTY RESEARCH, PLANS & ACQUISITION DOCUMENTATION July 2026 
 

 

 

 
 
 

 

 



Maine PROPERTY RESEARCH, PLANS & ACQUISITION DOCUMENTATION July 2026 
 

 

 

 
 

2-4.02 Title Examinations 
 

MaineDOT follows the standards established by the Maine State Bar Association for title 
examinations, including the treatment of clouds and defects in title. Exceptions to those standards 
are made only with the approval of the Principal Real Estate Attorney in the Legal Services Office. 
For condemnations, the Title Office and the Legal Services Office worked together to establish 
modified title examination standards. The decision to adopt modified condemnation standards 
rests on the fact that condemnation automatically vests title in the State of Maine and removes 
clouds and defects of title. Nevertheless, the title standards for condemnation are reviewed 
periodically for their effectiveness. In addition, the standards may be altered by agreement on a 
case-by-case basis. 

 
One area in which title examination practices have been altered is the required period of title 
searches. The standards appear in Table 2-2. 

 
TABLE 2-2 — Title Search Requirements for Condemnation Parcels 

 
 

Type of Taking 
Minimum 

Payment of 
Acquisition 

 
Length of Required Title Search 

Substantial fee acquisition 
(ex. total acquisitions or large fee takes, 
potential severance issues) 

 
$1,000.00 

 
40 years 

Minor fee acquisition 
(ex. small strip along parcel frontage) $1,000.00 Acquisition to date 

(current owner search) 

Prescriptive easement in the 
highway and/or wrought portion 
areas (area of occupation and use) 

 
$1,000.00 

 
Deed only search 

Permanent easements 
(ex. drainage, slope, construction & 
maintenance, etc.) 

 
$1,000.00 

 
Deed only search 

Temporary construction rights $500.00 Deed only search 

Work permit No payment Town/City tax assessor’s records 

 
 
 
 
 

In cases involving a substantial fee acquisition (generally not small strip takes), the Title Office 
and the Office of Legal Services agree to use a 40-year title search. Exceptions may be made 
by mutual agreement in some cases if the risk to the State is deemed acceptable. 

 
The Title Office conducts title work that correlate to the type of taking: 
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1. Current deed retrieval (used for preliminary mapping effort or work permit situation), 

2. Deed only search (used when acquiring only permanent easement and/or when 
acquiring temporary construction rights) 

3. Acquisition to date search (used when acquiring small portions of land in fee), 

4. Full 40-year title search (used in major fee acquisitions), and 

5. Update and certification of title. 

 
The end products include a description of the property affected, the names to be used for 
condemnation and, in some instances, the names of other parties in interest (ex. mortgage 
holders) who must be involved in the transaction because of the need to include them on any 
payment checks or for releases or other documentation. 

 
 

2-4.02(a) Current Deed Retrieval 
 

Current deed retrievals result in the information used in the preparation of preliminary right of way 
plans for a project. Using title references supplied by personnel handling the preparation of the 
project N&A Lists and PORs, the title examiner obtains copies of the current deed description for 
all properties abutting the proposed project location. Copies of the descriptions are given to the 
individuals preparing the preliminary right of way plans for use in the initial placement of property 
lines. 

 
2-4.02(b) Deed Only Searches 

 
This level of title investigation is used when the Surveyor/Mapper anticipates that it will need to 
acquire permanent easements and/or temporary property rights. A deed search involves the 
following compilation of information: copy of the current deed, a sketch of the description or rely 
on a recorded survey plan, schedules of the grantor only (copy the index page) limited to town 
only entries, copies of any referenced easements and rights of ways and copies of any back 
deeds that may assist with vague descriptions. If there is a taking that involves a very large 
permanent easement that could impair the property, upgrading the title work to an acquisition to 
date and naming and notifying lienholders would be considered. The Chief or Senior Property 
Officer should be consulted on these types of issues before the title request is made. 

 
 
 

2-4.02(c) Acquisition to Date Examinations 
 

An acquisition to date search (commonly referred to as a current owner search) is used when 
acquiring small portions of land that abut the current right of way or in some instances known as 
strip takes. Liens and encumbrances will be reported so that if the value of the take is over 
$1,000.00, the lienholders will be named on the check and given notice. 
This level of title work provides the Surveyor/Mapper with the information necessary to move 
forward with more detailed plotting of property lines and other property information. This title work 
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identifies critical information including current owner, any transfers out since last acquisition and 
outstanding mortgages and liens against the property. Acquisition to date title packages include: 

 
1. A copy of the deed to the current owner; 

 
2. A drawing or sketch based on the property description in the current owner’s deed; 

 
3. A summary title report that provides: 

 
a. A schedule of all index entries for the current owner from the deed into that owner, 

up to the date that the title investigation commenced (the same date is used for all 
titles on a project) 

 
b. An abstract of all instruments in the chain of title from the current owner forward, 

together with copies of any instrument in that chain that includes a change in 
description or other pertinent new material 

 
c. A summary chain of title showing all instruments of record resulting from the 

schedule of index entries 
 

d. A cover sheet showing the owner of record and any parties in interest; 
 

4. A project inventory listing all of the owners of record by parcel number 
 

5. A listing identified by parcel number, of problems that need to be resolved and a report on 
any measures to cure or additional information gathered by the title abstractor 

 
Surveyor/Mapper sometimes need additional title information in order to complete the accurate 
plotting of property lines. They request that supplemental title work from the Title Office. 

 
 

2-4.02(d)  40-Year Title Examinations 
 

Once the final scope of the project is established, the Surveyor/Mapper requests full 40-year title 
examinations for proposed total acquisitions or any large fee acquisitions or parcel impacts that 
may involve severance damages. The mapper, senior property officer and any other interested 
party should be included in making this decision. Completing a 40-year search in these instances 
will capture any 30 year mortgages or prior liens that do not expire for 20 years so that they can 
be named as a payee on the award check and given notice. 

 
Abstractors perform these examinations in accordance with the standards of the Maine Bar 
Association except where the standards are modified by the Title Office and the Office of Legal 
Services. The results of the 40-year examinations are used in final right of way mapping, property 
valuation and acquisition activities. 
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Using the information obtained from all of the various levels of title work explained above, the Title 
Office prepares a Notification List, which includes the names and addresses of each party with a 
title interest in a parcel, as well as any party with a financial interest. The Title Office 
Condemnation Unit uses the information for document preparation, vouchering of checks and 
delivery of condemnation packages and other notices to landowners. 

 
The title work for any affected parcel is updated once the Senior Property Officer completes 
valuation and negotiation activities, but no more than 6 months prior to the scheduled acquisition 
date. The Title Office submits to the Surveyor/Mapper a memo summarizing any ownership or 
mapping related changes. Survey/Mapping uses this information to make any mapping changes. 
The Title Office updates RMS with the most recent ownership changes found during the title 
update. 

 
 

2-4.02(e)  Update and Certification of Title 
 

To ensure that MaineDOT acquires rights from the proper parties and makes payments to the 
proper parties, the title abstractor verifies the title immediately prior to recording any voluntary 
acquisition documents. When recording the Notice of Layout and Taking, the title abstractor 
records the Notice first, and then updates the titles through the date and time of the recording. 
The Title Office delivers to the Title Office Condemnation Unit a copy of the recorded Notice or 
deed that MaineDOT has acquired good and sufficient title to the properties. The Chief Property 
Officer relies on this document when they execute a Right of Way Certificate (Form AD-3) 
certifying that MaineDOT has the necessary rights to construct the project as designed and that 
all applicable Federal and State requirements governing these acquisitions are satisfied. 

 
 

2-4.03 Liens 
 

Generally, MaineDOT relies on condemnation to automatically extinguish any lien holder interest 
in the property acquired. Whenever the acquisition is accomplished by voluntary deed rather than 
condemnation, a lien holder’s interest in the part acquired is terminated only when the lien holder 
executes a release of the lien against the property in question. MaineDOT uses a modified 
standard for handling the clearance of mortgages and other liens on voluntary and involuntary 
acquisitions: 

 
1. Fee Acquisitions. Where a property owner is awarded less than $1,000.00 for the fee ownership 

of the part acquired, MaineDOT does not name lien holders on the payment check. For any fee 
acquisition valued at more than the minimum payment amount, any recorded party with a financial 
interest is included as a payee on the acquisition check. 

 
2. Permanent Easement Acquisitions. Lien holders are named as check payees on all transactions 

valued at more than $1,000.00. 
 

3. Temporary Rights Acquisitions. Temporary rights, which are valued at no more than the minimum 
payment amount, do not require the naming of lien holders as payees. 
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2-4.04 FERC-Licensed Properties 
 

Projects located in the area of a dam or hydro-facility require special title examination measures 
to determine whether there is Federal Energy Regulatory Commission (FERC) involvement 
affecting any parcel. Survey/Mapping personnel, as well as all other project personnel, notify the 
Title Office if any evidence of a dam or hydro-facility is found within the project area. 

 
Because the State of Maine cannot condemn against a parcel over which a FERC license runs or 
any other property that has a property interest by any federal agency MaineDOT usually acquires 
a highway easement from the hydro-facility licensee, who typically also is the property owner. 
Fee acquisition of these parcels is possible only through a complex and time-consuming federal 
process. If that type of acquisition is required, the Title Office works with the hydro-facility licensee 
to obtain the mandatory pre-approvals from FERC. 

 
 

2-4.05 Scheduling Title Work 
 

The scheduling milestones for project title work are the ordering of titles, request for verification 
and pre-acquisition updates. As soon as the Surveyor/Mapper has sufficient information on a 
project, the Surveyor/Mapper coordinates with the Title Office to establish estimated dates for 
these milestones. The parties also review the tentative scope of project title work in terms of the 
number of parcels, the length of title search needed for the parcels and any special problems 
known to the Surveyor/Mapper. This permits the Title Office to schedule title examiners for the 
work and helps to ensure that the Project Team will receive the completed work when it is needed. 

 
2-4.06 Other Title-Related Functions 

 
2-4.06(a)  Recording 

 
The Title Office Abstractors handles the recording of condemnations, deeds and other title 
documents in the appropriate county registry of deeds. After recording, it reports the recording 
information and any changes in ownership to the Condemnation Unit so that property owner 
checks and condemnation packages can be mailed out immediately. If the title examiners do find 
changes in ownership, the Condemnation Unit holds the checks for the affected parcels. A 
memorandum is prepared that identifies the modifications needed to the checks and plans. The 
Property Office Research and Records Unitadds the recording information to the final right of way 
plans. 

 
 

2-4.06(b)  Resolution of Title Problems and Legal Issues 
 

Title defects often are discovered during parcel title examinations for MaineDOT projects. The 
Title Office takes the lead in working with owners to resolve the defects before MaineDOT’s 
acquisition. Survey/Mapping personnel provide support for this activity. Typical issues include: 

 
1. Title or mapping inconsistencies, 
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2. Boundaries, 

3. Riparian rights 

4. Road and right of way locations 

5. Unknown owners, 

6. Additional owners, 

7. Estates, and 

8. Missing interests. 
 

The Title Office gives notice of the defect to the owner by a letter, which often includes a 
suggested solution. The Surveyor/Mapper is notified of any resulting changes to the parcel if the 
property owner takes steps to cure the issue. 

 
In accordance with Maine Law Title 23 Section 154 MRSA, the Department shall serve a check 
in the amount of the determined net damage to the owner or owners of record. In the case of 
multiple ownership, the check may be served on any one of the owners. The Department will 
name as payees entities that have mortgages, liens or other encumbrances against the property. 
The Title Office works with property owners to solve problems when acquisition checks are 
returned to MaineDOT because the owners are unable to cash the checks. This can happen for 
a variety of reasons. MaineDOT personnel must document conversations in these cases and 
include comments in RMS and legal documentation forwarded to the Title Office. 
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2-5 DOCUMENTATION FOR THE ACQUISITION AND DISPOSITION OF PROPERTY 
 

2-5.01 Types and Legal Description of Interests Acquired 
 

MaineDOT acquires many different types of property rights. The scope and type of right acquired 
depends on the project’s requirements and the characteristics of the land in question. The types 
of property rights MaineDOT most frequently acquires are described below: 

 
1. Fee Title. (Fee Simple) MaineDOT acquires all right, title and interest in and to the 

described property. This type of interest usually is acquired for major components of 
transportation facilities, like roadbeds. This is the preferred type of acquisition. 

 
2. Permanent Easement. This easement provides the right to enter and perform the 

activities described in the easement. The acquisition document includes a description 
of the location of the easement, the purposes for which the easement is acquired and 
any special terms governing the use or term of the easement. The property owner 
retains all other rights to the property. Permanent easements are frequently used for 
drainage and slope areas. Most often they are used where MaineDOT does not expect 
that there will be a need to enter the property for maintenance or repair on a frequent 
basis, so that full fee ownership is unnecessary. 

 
3. Temporary Rights. These are similar to a permanent easement, except that the rights 

last only for a specified period of time. A typical example is a temporary construction 
right to grade a driveway. 

 
4. Wrought Portion or Prescriptive Easement. This easement is acquired by occupation 

and use of the property that is subject to the prescriptive easement. Typically found 
where a roadway has been in use for more than 20 years, but there is no record of 
either a governmental order of layout for the road or a voluntary grant of rights to the 
public. Section 2-6.06(a) describes the procedures for wrought portion highways. 

 
5. Access Control. Similar to the acquisition of development rights, this right creates a 

prohibition that prevents all or specified types of access directly to the highway from 
abutting properties. This includes limited use access agreements that permit only 
agricultural or residential access to the highways. Acquisition of access control is 
required in most areas of the Interstate Highway System and in certain areas of 
intersecting roadways. Acquisition of access control rights elsewhere is done as 
appropriate to the needs and conditions of the highway as determined under 
MaineDOT’s Access Management Program (See Sections 7-7.01 and 7-7.02). 

 
6. Work Permits or Rights of Entry. Short-term agreements giving MaineDOT permission 

to go onto land to begin preliminary project work. Generally used where valuation and 
acquisition activities are not yet complete. These rights do not allow for future 
maintenance activities and are not to be used in place of easements or fee simple 
acquisitions for features extending outside the existing right of way. Pre-approval from 
the Property Office Director is required if these are to be used. 
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The property rights described above are contained in forms (see Appendix C) that are part of the 
MaineDOT electronic database. 

 
 

2-5.02 Acquisition and Disposal Methods and Practices 
 

MaineDOT may acquire land by voluntary deed or by involuntary transfer through condemnation 
proceedings under 23 MRSA Section 154. In both instances, the Surveyor/Mapper in conjunction 
with the Title Office Condemnation Unit prepares the acquisition documentation. The Title Office 
Manager reviews and approves all acquisition documents. 

 
 

2-5.02(a)  Voluntary Acquisitions 
 

MaineDOT uses voluntary deeds for non-project acquisitions, including mitigation sites or single 
parcel transactions, and for project acquisitions that require different timing than the scheduled 
project condemnation. Individual documents of acquisition may include deeds, easements, 
leases, work permits and other legal documents. Voluntary deeds may use a quitclaim or warranty 
format that includes a description of the property and a reference to the relevant right of way plan 
or individual parcel survey for the property. The Title Office records the voluntary deed in the 
registry of deeds for the county in which the land is located. The Condemnation Unit sends a notice 
of the transfer, together with a copy of the deed and of the preliminary right of way plans, to the 
county commissioners, local assessor, and town or city clerk. When the deed is returned from the 
registry, it is added to the Property Office Records and Research Unit’s Deed File. The recording 
reference is added to the right of way plan for the area. 

 
Voluntary deed transactions also may require the preparation and recording of releases for 
mortgages and other liens affecting the property acquired, as discussed in Section 2-4.03. The 
Title Office handles the drafting of the release or the review and approval of form release 
documents provided by the lien holder. Any required releases are recorded with the voluntary 
deed from the property owner. 

 
 

2-5.02(b)  Condemnations 
 

The condemnation process, which is the exercise of eminent domain authority, involves statutorily 
mandated procedures contained in 23 MRSA Sections 154 through 159. Condemnation is the 
preferred method of acquisition for transportation projects because of the quality of title it provides 
to MaineDOT. Condemnations take place a minimum of 28 days after the Project Team Member 
completes initial negotiations with property owners, unless all owners settle. 

 
Normally, a project condemnation is done by means of a single Notice of Layout and Taking that 
includes all property rights for the project, regardless of whether the compensation amount is 
settled or unsettled with the property owner. The steps taken by the Condemnation Unit for a 
condemnation include the following: 

1. In conjunction with the Surveyor/Mapper the Condemnation Unit prepares the Notice 
of Layout and Taking using the final right of way plans for the project and the 
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Notification list provided by the Title Office. The Notice includes a description of the 
interests acquired from each property owner, the parcel number for the interest, the 
names of the apparent owners, and the location and station on the preliminary right of 
way plans for the right acquired. 

 
2. The Condemnation Unit sends a project voucher to the Bureau of Finance and 

Administration requesting it to prepare and issue checks for payment of the 
compensation for the acquisitions to the parties indicated in the Notification List. 

 
The Condemnation Unit assembles the condemnation package for each parcel. The 
package includes a copy of the right of way plan section that includes the parcel, the 
payment check, the Notice of Layout and Taking, a Statement of Determination of 
Damages and a cover letter that describes the enclosures, the compensation to be 
paid and any rights of appeal that apply. In some cases, changes in the title that are 
noted during the update done at the time of condemnation may require re-vouchering 
of the compensation check. 

 
3. Once the Notice of Layout and Taking is recorded, the Condemnation Unit mails the 

condemnation packages by certified mail or delivers them by personal service. In the 
case of multiple owners, MaineDOT may deliver the check to any one of the owners 
with copies of the check and condemnation packages to all the owners. 

 
4. The Condemnation Unit publishes the Notice of Layout and Taking(or an abbreviated 

version thereof) in a newspaper of general circulation in the county where the property 
is located. 

 
5. The Condemnation Unit sends municipal officials, the local assessor and the county 

commissioners a copy of the Notice of Layout and Taking and a copy of the preliminary 
right of way plan. 

 
6. Within one year of the completion of the project, the Property Office Research and 

Records Unit sends the final right of way plans to the registry of deeds for recording 
as required by 23 MRSA Section 154. 

 
 

2-5.02(c)  Disposals 
 

Disposal procedures depend on the nature of the property in question and the party to whom 
MaineDOT intends to convey the property. Disposal of real property is addressed 
comprehensively in Chapter 7. 

 
Disposition of excess or surplus land most commonly is done pursuant to 23 MRSA Section 61: 

1. Vacation. Transfers land or any part of land acquired for a transportation project back 
to the person in whom title was vested at the time of acquisition, and that owner’s heirs 
and assignees. The Records and Research Unit updates the Right of Way map and 
prepares the legal description for the Deed of Vacation using a quitclaim deed format. 
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The description is incorporated into the deed prepared by the Title Office for signature 
by the Commissioner of Transportation. The Property Office Research and Records 
Unit notes the area vacated, together with the recording references for the Deed of 
Vacation, on the most current right of way plans for the area. 

 
2. Sale. Transfers land or other property interests that are no longer necessary for 

transportation purposes to a party other than the original owner or that owner’s heirs 
and assignees. The Records and Research Unit updates the Right of Way map and 
prepares a legal description for the quitclaim deed. The description is incorporated 
into the deed prepared by the Title Office for execution by Maine’s Governor. The 
Property Office Research and Records Unit notes the area sold, together with the 
recording references for the Governor’s Deed, on the most current right of way plans 
for the area. Note: Any sale of property acquired with Title 23 federal funds needs 
FHWA approval if that sale will be made at less than Fair Market Value or was acquired 
for an Interstate project. 

 
3. Note that 1 MRSA Section 815 provides the condemned property owner the right of 

first refusal in some unique circumstances for parcels purchased after October 1, 
2001. This law does not apply if: 
a. The property was purchased by deed or friendly condemnation or; 
b. Was taken in whole or in part using federal funds or; 
c. The authority to acquire the property by eminent domain was derived from federal 

law or; 
d. The lot does not meet state or municipal lot size or frontage requirements or; 
e. The property was taken to expand existing corridors used for transportation 

purposes. 
 

The right of first refusal automatically terminates once the property is used for the 
project or purpose for which that property was taken. 

 
If it appears that an acquisition might fall under 1 MRSA Section 815, that acquisition 
should be flagged in the event the public purpose for the acquisition needs to be 
reaffirmed. 

 
4. Lease. Permits the use of MaineDOT property by others pending the use of the 

property for transportation purposes. The Title Office prepares the lease and the 
Property Office Research and Records Unit provides the property description and a 
plan segment, if needed. 

 
 

2-5.02(d)  Discontinuances 
 

MaineDOT may terminate the State or State-aid highway status of a roadway by means of 
discontinuance pursuant to its powers under 23 MRSA Section 651. The Records and Research 
Unit prepares the discontinuance order, including a description of the area affected. The order is 
signed by the Commissioner of Transportation and recorded. Recording references and location 
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information are noted on the right of way plans for the highway. The town or county originally 
responsible for the roadway becomes liable for its maintenance thereafter. 

 
Upon request, the Title Office, with assistance from Property Office Research and Records Unit, 
also prepares discontinuance orders for county commissioners and municipal officers when those 
officials decide to discontinue a county or town way that lies outside the limits of a new State 
highway constructed by MaineDOT. These orders, pursuant to 23 MRSA 2060(1), must reference 
the recorded MaineDOT right of way plan for the new State highway. Upon discontinuance, the 
interests of the county or municipality pass to the abutting property owners in accordance with the 
provisions of 23 MRSA Section 2060(2). 

 
 

2-5.02(e)  Establishment, Modification and Release of Access Control 
 

Sections 7-7.01 and 7-7.02 outline MaineDOT’s objectives for access management and control. 
MaineDOT controls access to the highway system by 2 principal means. The first is the permit 
process for entrances. The regulatory system arises out of MaineDOT’s obligation to manage the 
number, placement and use of entrances, driveways and approaches onto the highways pursuant 
to 23 MRSA Section 704. MaineDOT’s role is to protect and promote the safety of the traveling 
public and to maintain the highway drainage and other aspects of the highways. In the case of 
arterial highways, the control of entrances also is intended to permit highway users to maintain 
travel speeds at the posted limits. By statute, MaineDOT must deny any permit request in a 
location for which MaineDOT owns the access control rights. The only circumstances for which 
access control may be broken are for state or state aid highways and private breaks that do not 
adversely impact the safety or mobility of the corridor. 

 
The second method of establishing control is the acquisition of all or a part of a parcel’s access 
rights by condemnation or voluntary deed. This may occur as a part of a project or as an 
independent acquisition. Acquisition is used most often with controlled access highways, as 
provided in 23 MRSA Sections 301 through 303, and limited access highways. MaineDOT makes 
these acquisitions to manage the safety and capacity of its highway systems. 

 
The Records and Research Unit maintains records of all rights of access control on MaineDOT 
highways. All project plans include the location and title references for access control rights 
acquired by MaineDOT within the project area. Developers seeking project approval under 23 
MRSA Section 704-A, as well as those seeking new or modified entrances under 23 MRSA 
Section 704, contact the Records and Research Unit for information on any MaineDOT-held 
access control that may affect their applications. 

 
When a non-project access control transaction takes place, a Commission Record item is 
prepared by the Property Office for approval by the Commissioner of Transportation. After 
Commissioner approval, the Property Manager sends it to the Condemnation Unit. The Property 
Manager adds the new information to the access control files and also gives the information to 
the Condemnation Unit who requests that the Research and Records Unit update the relevant 
right of way plans. Access control acquired as part of a project is included in the right of way 
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plans prepared for the project. The Surveyor/Mapper notifies the Condemnation Unit of the new 
controls once the locations and scope of the controls are final. 
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2-6 RIGHT OF WAY PLANS 
 

2-6.01 Overview 
 

Right of way plans depict the lands and rights in land necessary to accommodate MaineDOT 
transportation projects. Because right of way plans are used for multiple purposes, including 
project cost estimates, acquisition and owner compensation, the accuracy and completeness of 
the plans are critical to project success. Right of way plan preparation, or mapping, takes place 
in preliminary and final stages. 

 
Project Teams use preliminary right of way plans for public information meetings, relocation 
planning and other early activities. The plans show items including existing right of way, property 
features, apparent property boundaries and utility locations. Final right of way plans show all 
project elements, including the limits of new construction and of new right of way. They are used 
for valuation, negotiation, acquisition activities including condemnation, utility relocation, 
relocation of residential owners and tenants, business relocations and environmental reviews and 
permitting. 

 
As illustrated in Table 2-1, Right of Way Surveyor/Mappers engage in problem solving and team 
coordination throughout the project development process. The steps involved in the right of way 
mapping process are described in Sections 2-6.03 through 2-6.05 and shown in the Right of Way 
Mapping Project Check List 

 
 

2-6.02  Plan Format and Computerization 
 

All right of way plans must conform to State and Federal standards, specifications, policies and 
procedures. The symbols used in MaineDOT right of way plans appear in Figure 2-2. 

 
MaineDOT uses Microstation and Open Road Designer(ORD) computer-aided drafting and 
design (CADD) software, a product of Bentley Systems, Inc., to create its right of way plans. 
Current conventions for Working Units (survey feet), Global Origin, Level Structure, File Names, 
File Content, Line Styles, Line Weights, Fonts, Cells, Color Table and other items are available 
on the Internet at http://maine.gov/mdot/caddsupport/ Consultant plans must comply with the 
specifications described on the MaineDOT Microstation Information Pages online at 
http://maine.gov/mdot/caddsupport/. 

http://maine.gov/mdot/caddsupport/
http://maine.gov/mdot/caddsupport/
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FIGURE 2-2 — Right of Way Plan Symbols 
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Chapter 2 of the MaineDOT Microstation Manual contains detailed information about creating right 
of way plans using Microstation. The information is available in electronic form at 
http://maine.gov/mdot/caddsupport. The MaineDOT Microstation Manual includes command 
references, how-to instructions on general functions, directions for creating a base line, process 
descriptions for sheeting and batch plotting and information on using the settings manager, right 
of way level standards and general operations. Bridge-level, highway-level and topography-level 
structures are included in the appendices. 

 
 

2-6.03  Base Map – Existing Topography Survey 
 

The survey editor sends the Project Team Surveyor/Mapper an electronic file for the preliminary 
survey plan, which the Surveyor/Mapper uses to develop the right of way base maps for a project. 
MaineDOT uses right of way base maps for public meetings or public hearings, but does not rely 
on right of way base maps for acquisition descriptions. The right of way base maps include: 

 
1) Topography including existing traveled way, cross culverts, buildings, utilities, utility 

poles, property markers, highway monuments, contours/ground strings, improvements 
to abutting property owners, and other miscellaneous items from surveys, as-builts 
and POR data; 

 
2-6.04  Preliminary Survey / Mapping Process – a/k/a Existing Conditions Plan (ECP) 

 
The preliminary mapping process builds on the right of way base map, adding preliminary 
ownership information, requirements for the new right of way, and other details relating to the 
project and the affected properties. Surveyor/Mappers use the current deed and PORs for the 
project to plot property ownerships on the right of way plans. Surveyor/Mappers plot out the parcel 
descriptions provided by tax map and check them against the property lines as reported by the 
field inspections. Surveyor/Mappers must make judgments about conflicts that appear between 
statements of bearings, missing courses and other obvious errors. Deeds and other documents 
frequently give distances in rods, which usually are approximations of the actual distance. A 
similar situation exists with distances shown on old town plotting plans and other plans. Physical 
evidence of boundaries prevails over deed distances, but Surveyor/Mappers often must eliminate 
or compensate for those conflicting items and use their best professional judgment. In doing so, 
Surveyor/Mappers take into consideration the intent of the deed as applied to physical evidence. If 
there are serious discrepancies that the Surveyor/Mapper cannot resolve logically, then further 
field investigation, and possibly additional title examination, is required. 

 
Existing Conditions plans must contain the following data: 

 
1. Property lines plotted from deed, property owner information and existing plans, as 

correlated to the property markers located in the field. Focus is on the location of the 
parcel frontage and sideline boundaries. The back line of lots is shown where practical 
based on the size of the lot and the plan size. Right of way plans are not property 
survey plans of all properties impacted by the project. Despite the wider margin of 
potential error permitted for right of way plans as compared to surveys, the need for 

http://maine.gov/mdot/caddsupport
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accuracy dictates that it is not acceptable practice to reproduce property lines solely 
and directly from tax maps. 

 
2. Existing easements and other property rights, including limited, conditional and full 

access controls held by MaineDOT. These rights are located and identified on the 
plans. 

 
3. Depiction of each parcel, with the setup information on the name of the property owner, 

the parcel number assigned by MaineDOT and the total parcel area. Setups contain 
the acquisition item number, owner name(s), each right acquired from the parcel and 
total area of acquisition for each right. 

 
4. Plotted locations of other parcel/property features, including wells, septic systems, 

water lines and underground utilities. 
 

5. References to information sources used to prepare the plan, including surveys, 
MaineDOT plans (by file number) and town or county layouts. 

 
6. If prepared by a consultant, the name of the preparing firm on each plan sheet 

together with the endorsement: “Existing right of way and apparent property lines 
determined and plotted by:  (fill in name) .” 

The Surveyor/Mapper distributes hard copies of the preliminary right of way and design plans to 
the Project Team Right of Way Operations, Utilities and Environmental Members; the Project 
Manager; and the Title Office. The Surveyor/Mapper also requests from the Title Office any 
additional title work needed for existing right of way or easements. 

 
Along with the Existing Condition plan, a plan may be prepared using aerial photography. If the 
plan was prepared in Microstation, aerial images can be digital and downloaded directly into 
Microstation, or scanned images from hard copy aerial photographs. A mosaic is then created 
from the photographic data. The resulting photographic level becomes a part of the project plan 
files and is manipulated as needed. 

 
Where consultants prepare preliminary right of way plans for a project, the consultant coordinates 
with the Surveyor/Mappers during production. The consultant delivers the completed plans and 
related materials to the Surveyor/Mappers assigned to the Regions for final review and 
acceptance by the Title Office Condemnation Unit. 

 
 

2-6.04(a)    Preliminary Mapping Process 
 

The first step in establishing the existing right of way in a project area is to check the layout records 
in the Property Office Records and Research Unit. Those records include previous MaineDOT 
projects, layouts ordered by county commissioners and layouts issued by town officials. Layout 
orders contain location descriptions for the roadway and typically include the width of the layout 
(usually 3-rod or 4-rod). 
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Where the best available records are town or county layouts, the field conditions often will indicate 
that the occupied right of way varies from the layout description. Where there is a significant 
deviation, and in cases where no layout record or only an incomplete layout record can be found, 
the public rights in the existing right of way rest on a prescriptive easement. These areas are 
known as the wrought portion of the right of way. MaineDOT must establish the wrought portion 
limits on a project in order to determine the limits beyond which property owners are entitled to 
compensation. 

 
MaineDOT may use any of 3 procedures to handle wrought portion right of way on a project. 
Under any procedure one must research the right of way to determine that there is no record 
layout or that the record layout has no stated width. 

 
The first procedure is to field check the area in question to determine the approximate limits of 
the wrought portion area. Locate landmarks and historic features including fences, fence posts, 
tree rows, stone walls, corner stones and other monuments. Other important indicators are 
sidewalks, shoulders, ditch lines, the tops of cuts and the toe of fills. 

 
The second procedure is to determine the average existing pavement width by measuring in 
multiple locations. Where minor width variations exist, measurements every 2,500 ft. are 
sufficient. Where there are major variations or obvious changes (including wider shoulders, shifts 
from shoulder to no shoulder, etc.), measure the width of each identifiable segment separately. 
Where segments are less than 1,000 ft. in length, at least 2 measurements must be taken that 
are representative of the segment. Establish a pay line at a distance equal to the average of the 
pavement width plus the pay line offset, as illustrated in Figure 2-3. The pay line offset is a 
minimum of 5 ft. outside the average width of pavement on each side, concentric or parallel to the 
centerline. The pay line is centered on the center of pavement and should be of uniform width 
through the length of the segment or project. This creates an average offset to apply throughout 
the project, unless very distinct differences between portions of the project merit a case-by-case 
review of the proposed offset. The pay line offset area is presumed to be a maintained part of 
the roadway and within the wrought portion limits as defined by Section 653. 
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FIGURE 2-3  Establishing a Pay Line Offset for Wrought Portion Highways 
 
 
 
 

The last procedure available to MaineDOT is to reestablish the boundary of the roadway 
through the statutory steps outlined in 23 MRSA Section 653. MaineDOT typically uses statutory 
reestablishment when the boundary lines, limits or location of a State or State-aid highway are 
lost, uncertain or doubtful but the wrought portion limit lines, as established, are expected to be 
sufficient for the majority of the construction and maintenance of the roadway and appurtenances. 
The statutory process includes: 

 
1. A justification memo to the project file that outlines the results of the layout research 

and field review. 
 

2. A plan showing the existing topographic features and limits of the proposed 
reestablishment. The plan includes detail and scale consistent with standard right of 
way plans. The Property Office Records and Research Unit issues a file number for 
the plan. The Surveyor/Mapper distributes copies of the plan, together with a 
transmittal letter to town offices for all affected towns, the registry of deeds (for 
recording), the applicable county commissioners’ office(s) and the MaineDOT 
Maintenance and Operations Region Office. 
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3. Signs and notices for the public. A sign at least 18” X 24” in size is prepared in 
triplicate. Two of the signs are placed along the highway within the limits of the 
reestablishment and the third is delivered to the town for posting at the town office. 
The posting period is a minimum of 60 days. The project file must include a memo 
documenting the date and locations of posting. The Surveyor/Mapper or other Project 
Team Members periodically check to insure the signs remain posted for the required 
time. 

 
4. An advertisement in the local or county newspaper with circulation in the project area. 

The content of the ad resembles the posted signs. The ad must run at least 1 day, 
including the day that the reestablishment plan is recorded. The Surveyor/Mapper 
places a copy of the ad in the project files. 

 
5. At the end of the 60-day period, the Surveyor/Mapper contacts the Legal Services 

Office to determine whether anyone filed an action contesting the reestablishment. 
 
 
 

2-6.05  Final Right of Way Mapping 
 

Once the Project Team Design Member supplies the Surveyor/Mapper with the CADD files for 
the preliminary design plans, the Surveyor/Mapper, Project Designer and Appraiser collaborate 
to determine the new right of way required for the project. The new right of way size and 
configuration are directly related to the following considerations: 

 
1. Design Characteristics of the Transportation Facility. This includes pavement and 

shoulder width, median type, drainage, clear zone requirements and other special 
features. Standards for right of way widths are discussed in Section 2-6.06(b). 

 
2. Type of Property Traversed By the Facility. Examples of different types are improved 

land with buildings, raw woodland and cropland. Where safety considerations permit, 
MaineDOT generally reduces right of way widths in front of improvements, including 
houses and other major structures, to minimize project impacts and right of way 
acquisition costs. 

 
3. Utilities. Right of Way requirements relating to the Utility Accommodation Rules 

(October 14, 2014) and Trimming Guidance (revised 6/20/18). 
 

4. Special Project Needs. This includes mitigation projects, ferry terminals, cargo 
terminals, airports, railroads and other non-highway facilities. In these cases, 
MaineDOT acquires sufficient land and other property rights to properly construct and 
maintain the facility and insure protection of the public investment in it. 

 
5. Maintenance. This includes maintenance needs for future maintenance activities 

related to maintaining the roadway or structure. 
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Working with the right of way and design levels of the project CADD files, the Surveyor/Mapper, 
Designer or CADD technician and Appraiser overlays the design features on the right of way plans 
and develops the tentative new right of way limits for the project. The Surveyor/Mapper or 
Designer also checks to insure the apparent property lines, property owner names and other 
features shown on the plan layers are consistent with each other and with the information in the 
PORs for the project. Inconsistencies are investigated and reconciled. 
The final mapping process begins when design plans meet the Design Plans Impacts Complete 
Milestone standard. Design plans can be used for final right of way plans when they contain the 
information shown in Table 2-3. In addition to the information from the design plans, the 
consideration is also given to information generated at the public hearing on the project. A review 
of the hearing transcript can be performed to identify any issues or commitments that may affect 
right of way requirements. 
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TABLE 2-3 — Design Plans Impacts Complete 
 
 

Design plans are at the impacts complete level when the plans include the following 
items: 

 Cross-sections that show the proposed limits of slopes and new construction. 
 Locations and limits of driveways and entrances to be constructed. 
 Percent of slope of drive and entrances, both existing and future. 
 Type of surface treatment on drives and entrances. 
 Locations of curbing, sidewalks and islands, including their geometrics. 
 Locations and design of approach roads to be constructed. 
 Locations, lengths and skew of drainage structures to be installed, including 

culverts, down spouts, berm ditches, storm sewer systems, channel diversions and 
all outlet ditches. 

 Interpolated water flow beyond excavated ditches along old ground to proposed 
right of way. 

 All clearing limits and individual trees and shrubs to be removed, regardless of size 
or pay (compensation) status. 

 Location of any structures to be installed outside of the proposed new right of way 
(retaining walls, etc.). 

 List of all buildings, structures and other improvements to be removed as part of 
the project. 

 Bearings on base line. 
 Geometrics, including line change date (ties to survey line and side roads). 
 Beginning and end of project stations. 
 Locations of all signal poles, special street lighting, etc. 
 Poles, conduits, junction boxes, desired power sources for signal poles, special 

street lighting, etc. 
 Existing utilities on plans and cross sections with proposed new locations. 
 Proposed guard rail. 
 Overhead signs. 
 Evidence of Designer review. 
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2-6.05(a)    Final Right of Way Mapping Process 
 

Final right of way plans add the following information to the work done in the preliminary plan 
stage: 

 
1. Design Construction limits and items; 

2. Dimension the Right of Way Baseline and Curve Data Information 

3. Road Name Labels 

4. Property Lines Labeled/Checked/plotted from title examination 

5. Update Parcel Set-ups 

6. New Right of Way Lines 

7. New Right of Way tie Stations and Offsets 

8. Condemnation Distance Dimensions 

9. Calculated areas of acquisition or take for each type of acquisition (fee, easement, 
etc.); 

10. Inside parcel distance calculations 

11. New Permanent Easements 

12. New Permanent Easements Tie Stations and Offsets 

13. Notes for special items like reserved areas and truck lanes; 

14. Temporary Rights 

15. Measure and label all areas being acquired 

16. Plan title block information, including the MaineDOT file number 

17. Remove the “PRELINIMARY PLAN” text after revisions form the Title Verification 
Memo 

 
The Surveyor/Mapper does a final check on all calculations and other plan data. Then the 
Surveyor/Mapper reviews the final plans with the Title Office Condemnation Unit to insure quality 
and conformity with MaineDOT standards, as discussed in Section 2-6.05(e). The plan is then 
sent to the Title Office so that the plan can be reviewed by legal along with the review of the title 
work prepared for the project. This is what is termed as the “Verification Process”. Once this 
review is complete, the Surveyor/Mapper distributes hard copies of the final right of way and 
design plans to the R/W Supervisor and the Title Office. The Surveyor/Mapper also sends to the 
R/W Supervisor additional project materials, including title cover sheets, PORs and an updated 
N&A List. 

 
Prior to condemnation, the Surveyor/Mapper updates the plans to reflect any ownership changes 
found through the title verification process or through title work updates. The Surveyor/Mapper 
follows a similar process once the condemnation is completed, and also adds the condemnation 
recording references to the plan. After construction, the Property Office Research and Records 
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Unit revises the final plan to show survey and right of way controls and monumentation, sufficient 
to reestablish the centerline in the future. Changes also are made to show right of way 
modifications that occurred during construction. 

 
Once changes are finished, the Property Office Research and Records Unit certifies the final 
plans as complete and sends electronic and hard copies to the Title Office Condemnation Unit for 
recording in the appropriate registry of deeds, as required by 23 MRSA Section 154, and for filing 
in the Right of Way Plan File. 

 
 

2-6.05(b)    Minimum Standard Widths for New Highway Right of Way 
 

Section 2-6.05 describes the considerations that apply to setting the new right of way limits for a 
transportation project. In the case of highways, Right of Way Mapping also uses minimum 
standard widths based on roadway classifications in order to create as consistent a width as 
practical for the entire length of a project. The standards, shown in Table 2-4, apply to most 
projects involving roadside improvements beyond the shoulders and to projects with ditching, 
culvert replacement or drainage system alterations that fall beyond existing right of way limits. 
The Designer, Utility Coordinator, and Appraiser or Senior Property Officer review the potential 
impacts on abutting properties resulting from the application of these standard widths. Waiver of 
these standards may be considered provided the project can be constructed, operated and 
maintained within a less than standard acquisition. Some considerations in waiving the standards 
are: 

 
1. The existing right of way on the project is 4 rods and of sufficient width to incorporate 

design clear zones and utility infrastructure as relocated. 
 

2. No more than minor acquisitions or easements are required for the project work. 
 

3. Properties adjacent to the project are on the Historical Register or within a Historical 
District and will be negatively impacted by a taking. 

 
4. Properties along the corridor are classified as either 4(f) or 6(f). 

 
5. Acquisition of the standard width would be so close to dwellings or other principal 

structures on a project so as to cause significant severance damage due to proximity. 
 

6. Acquisition would require the replacement of a sub-surface sewage disposal system. 
 

Any exceptions to the standards will be discussed with the Project and Program Manager by the 
Designer and Senior Property Officer. Consultation with the Property Office will take place as 
necessary. 
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TABLE 2-4 — Minimum Widths for Right of Way Acquisition 
 

 
 

Road Classification 
& Projected AADT 

 
 
 

Paved Width 

 
 

Traveled 
Way Width 

 
 

Side 
Slope 

 
 

Design 
Speed 

Proposed 
Minimum R/W 

Width 
(one side) 

 
Total R/W 

Width 
Minimum 

Minor Collectors 
Under 1000 

1000 to 4000 
Over 4000 

12′/13′ (3.0 
m/3.9 m) 

14′ (4.2 m) 
15′/18′ (4.5 
m/5.4 m) 

10′ (3.0 m) 
10′/11′ (3.0 
m/3.3 m) 

11′/12′ (3.3 
m/3.6 m) 

1:3 
1:3 
1:3 

40 mph (60 
km/h) 

40 mph (60 
km/h) 

45 mph (70 
km/h) 

33′ (10 m) 
33′ (10 m) 
40′ (12 m) 

66′ (20 m) 
66′ (20m) 
80′ (24 m) 

Major Collectors 
Under 1000 

1000 to 4000 
4000 to 6000 

Over 6000 

12′/13′ (3.0 
m/3.9 m) 

14′ (4.2 m) 
15′ (4.5 m 
18′ (5.4 m) 

10′ (3.0 m) 
10′/11′ (3.0 
m/3.3 m) 

11′ (3.3 m) 
12′ (3.6 m) 

1:3 
1:3 
1:3 
1:3 

45 mph (70 
km/h) 

45 mph (70 
km/h) 

45 mph (70 
km/h) 

45 mph (70 
km/h) 

33′ (10 m) 
33′ (10 m) 
33′ (10 m) 
40′ (12 m) 

66′ (20 m) 
66′ (20 m) 
66′ (20 m) 
80′ (24 m) 

Minor Arterials 
Under 1000 

1000 to 6000 
 

6000 to 8000 
Over 8000 

14′ (4.2 m) 
14′/15′/18′ 
(4.2 m/4.5 
m/5.4 m) 

18′ (5.4 m) 
20′ (6.0 m) 

10′/11′ (3.0 
m/3.3 m) 

10′/11′ (3.0 
m/3.3 m) 

 
11′/12′ (3.3 
m/3.6 m) 

12′ (3.6 m) 

1:3 
1:3 

 
1:4 
1:4 

45 mph (70 
km/h) 

45 mph (70 
km/h) 

 
55 mph (90 

km/h) 
55 mph (90 

km/h) 

33′ (10 m) 
33′ (10 m) 

 
40′ (12 m) 
50′ (15 m) 

66′ (20 m) 
66′ (20 m) 

 
80′ (24 m) 

100′ (30 m) 

NHS (Non-interstate) 
35 to 50 mph 

(50 km/h – 80 km/h) 
 

≥ 50 mph 
4 lane 

 
 
 

34′ (10.2 m) 

 
 
 

12′ + 12′ 
(3.6 m + 3.6 

m) 

 
 
 

1:4 

35 mph – 
50 mph 

(50 km/h – 
80 km/h) 
50+ mph 

(80+ km/h) 
55+ mph 

(90+ km/h) 

40′ (12 m) 
 

50′ (15 m) 
60′ (18 m) 

80′ (24 m) 
 

100′ (30 m) 
120′ (36 m) 

Urban 
 
 

With Curb 

    10′ to 15′ (3 m 
to 4.5 m) 

Behind Curb 

 

No Curb 
No Curb 

   ≤35 mph 
(≤50 km/h) 
>35 (>50 

km/h) 

24.75′ (7.5 m) 
33′ (10 m) 

49.5′ (15 m) 
66′ (20 m) 

 
Notes: 

 
1. Minimum utility offset to face of pole. 

 
2. Minimum utility offset with pole and mast arm, does not provide aerial clear zone rights beyond R/W limits. 

 
3. Minimum utility offset based on 3-ft. deep ditch with pole 2 ft. behind ditch line, includes pole and mast arm. 

 
4. Truck lanes or additional lane/pavement width will increase minimum offsets by the added width. 
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2-6.05(c)    Alignment Data 
 

Alignment data is required on right of way plans to permit the proper location of determined 
boundaries and the layout of the designed roadway. The Project Team Design Member provides 
the coordinated geometric alignment data to the Surveyor/Mapper or CADD Technician. The 
Surveyor/Mapper or CADD Technician places the stations and coordinates of the construction 
centerline and the following side road alignment points on the right of way plans: 

 
1. PT - Point of Tangency. The point at which a curve ends. 

 
2. PC - Point of Curvature. The point at which a curve begins. 

 
3. PRC – Point of Reverse Curvature. Point at which curves in the opposite general 

direction meet. 
 

4. PCC - Point of Compound Curvature. The point at which curves of varying radii and in 
the same general direction meet. 

 
 

The Survey Team provides the control traverse (CT) points for the plans. 
 
 
 

2-6.05(d) Centerline Tie-ins 
 

Centerline information is an important tool for the creation of the descriptions used in property 
acquisition documents. MaineDOT coordinates and controls the highway centerline using survey 
points. The Survey Unit places at least 2 survey control points on every project. The control 
points typically are iron rebar driven into the ground or disks mounted in ledge. The goal is to 
have all projects coordinated in the Maine State 3 Zone System. 

 
Whenever practical, new project plans should include tie-ins to the centerlines from previous 
projects. If the “old” centerline is not tied into by the new project plans, then it is difficult to 
determine the limits of the existing right of way with the desired degree of certainty. In these 
cases, new acquisitions are forced to rely on a separate centerline. This fosters confusion when 
right of way limits and private property boundary interpretations are made in the future. 
To help insure that existing baselines are tied into whenever feasible, the Project Team follows 
these steps: 

 
1. At the initial team meeting, the Surveyor/Mapper provides the plans of any previous 

projects in the new project area. 
 

2. If the existing plans show centerline coordinates in the State Plane Coordinate System, 
the Project Team Survey Member will compute the centerline coordinates for the 
project. 
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3. If the existing plans have an alignment in the State Plane Coordinate System but no 
control is located in the new project area, the Project Team evaluates the costs, 
benefits and feasibility of reestablishing the centerline. 

 
4. If the existing plans show a centerline with assumed coordinates, a tie will be made 

with any existing monumentation of the project. The Project Team Design Member 
will do a “best fit” to determine the location of the existing centerline. 

 
If there are no centerline alignments from any previous project, the Survey Team will locate any 
existing monumentation. The Project Team Design Member will establish an entirely new 
baseline for the project. 

 
 
 

2-6.05(e)    Right of Way Plan Quality Review Process 
 

Chapter 10 and Section 2-1.05 cover general quality assurance/quality control policies and 
practices for Right of Way personnel. The Title Office Condemnation Unit and the 
Surveyor/Mapper each play a role in quality assurance/quality control for right of way plans. 

 
The Title Office Condemnation Unit, the regional PLS and Chief Surveyor provides support 
services and quality reviews for all right of way mapping activities. Its staff helps 
Surveyor/Mappers resolve mapping issues and ensures that plans meet MaineDOT Right of Way 
standards. The Property Office, with input from its various units sets mapping standards and 
procedures and also establishes and maintains the protocols for the use of CADD systems to 
prepare right of way plans. This group also performs formal reviews of right of way plans at the 
end of the preliminary plan stage and at the end of the final plan stage. 

 
The Project Manager is responsible for coordinating with Project Team Members throughout the 
project and for insuring that right of way plans reflect design changes whenever these changes 
occur. The Surveyor/Mapper provides notification of updated plans to those who need right of 
way plans to perform their tasks, including the Senior Property Officer, Utilities Team Member, 
and the Title Office. This coordination and update process enables the Project Team to rely on 
the right of way plans for current, accurate information about the project. 

 
 

2-6.06 Notice of Interest in Acquiring Real Property 
 

As required by 49 CFR Section 24.102(b), the Department must notify owners in writing of its 
interest in acquiring real property and the basic protections provided to the owner by law. This 
notification is required “as soon as feasible”. Based on MaineDOT’s process it has been 
determined that no later than the completion of Final Right-of-Way Plans is the appropriate 
stage for this notification to occur. Once Final Right-of-Way plans have been completed and the 
true extents of property impacts are known, the Senior Property Officer will notify property 
owners by letter (Form VL-24) along with a copy of the MaineDOT Projects and Your Property 
(https://www.maine.gov/dot/sites/maine.gov.dot/files/docs/publications/docs/guides/mainedot-
projects-and-your-property_2019.pdf) which generally describes the acquisition process.                                                                                                                                                                                                                                                                                                                                                       

https://www.maine.gov/dot/sites/maine.gov.dot/files/docs/publications/docs/guides/mainedot-projects-and-your-property_2019.pdf
https://www.maine.gov/dot/sites/maine.gov.dot/files/docs/publications/docs/guides/mainedot-projects-and-your-property_2019.pdf
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2-7 OTHER MAPPING AND RESEARCH FUNCTIONS 
 

2-7.01 Encroachments 
 

The provisions of 23 MRS Section 1401-A regulate installations on or near the public right of way. 
Section 1401-A defines the prohibited actions, but also permits the MaineDOT Commissioner to 
waive the provisions of the statute in certain circumstances. Property owners may apply to the 
Commissioner for a grant of limited waiver allowing an installation along a state or state-aid 
highway within a municipality if a) the Commissioner receives a written statement from the 
municipal officers requesting or supporting such limited waiver; b) the posted speed limit where 
the installation will occur is no more than 35 miles per hour; and c) the Commissioner determines 
that highway safety will not be adversely affected by the installation. Upon receipt of a request 
for a limited waiver, the Commissioner refers the request to the Department’s Right of Way Waiver 
Committee for a determination of whether the limited waiver should be granted. 

 
The installation of private utility installations within the right of way is addressed in MaineDOT’s 
Utility Accommodation Policy under the Private Facilities section 4-6. 

 
Many encroachment issues are referred to local municipalities pursuant to their maintenance 
obligations under 23 MRSA Section 754 or their sign removal obligations under 23 MRSA 
1914(9). The Right of Way Control Office of the Bureau of Maintenance and Operations handles 
all MaineDOT enforcement cases, including the enforcement of Section 1401 for State and State- 
aid highways. 

 
In cases where an existing encroachment may satisfy the occupation standards of 23 MRSA 
Section 2952, or qualify for other exemption from removal, the matter goes to the Title Office 
Condemnation Unit for review with the Regional Engineer. Working with the Property Office 
Records and Research Unit, Mapping determines the location and history of the encroachment 
and evaluates the present and potential future impacts of the encroachment. If the Title Office 
Condemnation Unit determines that MaineDOT will not require removal of the encroachment, it 
works with the property owner to develop terms and conditions that will govern the encroachment. 
The Title Office Condemnation Unit and the Legal Services Office then issues a Letter of No 
Objection containing the terms and conditions. These letters include a reservation of the right by 
MaineDOT to require the future removal of the encroachment upon notice to the property owner. 

 
 

2-7.02  Review of Developer Projects 
 

Private and public developers often propose projects that require changes in existing traffic 
patterns on adjacent or nearby highways under MaineDOT jurisdiction. These projects include, 
but are not limited to, projects that require a traffic movement permit under 23 MRSA Section 704-
A. 

 
The Region Engineer handles all developer project reviews and contacts. The developer submits 
design plans and a traffic study to MaineDOT, showing the projected traffic flow and/or turning 
movements. Developer plans must include the existing right of way lines for each affected 
roadway, the roadway baselines as established in previous MaineDOT projects and the 
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MaineDOT map file number of relevant MaineDOT right of way plans. MaineDOT reviews the 
plans to determine whether the project meets applicable requirements and can be accommodated 
by the highway system. The Title Office Condemnation Unit in consultation with the Chief 
Surveyor determines whether additional right of way is required for the project. If a project is 
approved, MaineDOT may impose operations or design requirements on the project as a condition 
to the approval. 

 
The role of the Title Office Condemnation Unit in developer project reviews includes the following: 

 
1. Provide the developer with copies of any existing right of way plans for the project 

area. 
 

2. Determine the accuracy of the plotted existing right of way. 
 

3. Identify all additional right of way required for construction, maintenance and operation 
of the proposed new highway design. 

 
4. Notify the Region Engineer of the results of the mapping review. 

 
5. Provide the developer with sample acquisition documents for the rights required for 

the project. 
 

6. Review any revised or supplemental developer plans for compliance with required 
changes. 

 
7. Review proposed acquisition documents prepared by the developer prior to execution. 

 
8. Assign a developer plan file number to the final plan recorded by the developer. 

 
9. File reproducible copies of all project plans and acquisition documents, as provided by 

the developer. 
 

In some cases, the Title Office Condemnation Unit and the region Engineer may determine that 
the developer does not need to prepare a full right of way plan. In these instances, which typically 
involve only easements, the Title Office Condemnation Unit adds the location and recording 
information for the developer project easements to the most recent existing MaineDOT right of 
way plan for the project area. 

 
Developers are responsible for acquiring any needed right of way. Permanent rights necessary 
to accommodate the new facility must be transferred to MaineDOT by Deed. The developer is 
not required to transfer to MaineDOT any of the temporary rights needed for construction, 
including grading rights. The developer also is responsible for delivering reproducible, recordable, 
signed copies of plans and acquisition documents to MaineDOT once the approval and acquisition 
processes are complete. 
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2-7.03 Non-Project Agreements with Property Owners 
 

MaineDOT often enters into agreements with individual property owners that permit the owners 
to perform activities on their property that may affect the Department’s facilities or right of way. 
Examples include drainage alterations, topographic modifications and landscaping. These 
agreements are used whenever MaineDOT agrees to permit any permanent improvement or 
activity to occur that affects land or facilities within the limits of the right of way. 

 
Because these agreements often affect multiple aspects of MaineDOT’s activities, the negotiation 
process typically involves representatives from several MaineDOT units, including the Bureau of 
Maintenance and Operations, the Title Office and the Office of Legal Services. Once the parties 
agree on the terms and conditions for the agreement, the Office of Legal Services prepares the 
agreement, handles its execution, records it, provides a copy to the Bureau of Maintenance and 
Operations and enters notations referencing the agreement on the current right of way plan for 
the affected area. A Property Owner Agreement specifies: 

 
1. Description of the parties to the agreement; 

 
2. Reasons the agreement is needed; 

 
3. Detailed specification of the construction or other work to be performed by the owner; 

 
4. Description of the rights, normally a license, MaineDOT gives the owner to enter 

MaineDOT property and perform work; 
 

5. Description of any rights the owner conveys to MaineDOT to permit it to inspect and 
maintain the owner’s improvements as MaineDOT deems necessary; and 

 
6. Specification of the property owner’s obligations for maintenance, compliance with 

laws and indemnification of the State of Maine. 
 

Typically, the Maintenance and Operations Region Manager or Region Engineer acts as the 
MaineDOT signatory for these agreements. 

 
 
 

2-7.04  Agreements with Municipalities 
 

When MaineDOT no longer requires property for its own transportation facilities, it may decide to 
allow the use of the land to a municipality for continued use for transportation purposes, (e.g., 
parking, trails, service roads.). These are known as relinquishments. In these cases, the Title 
Office prepares an agreement. The Property Office Records and Research Unit adds the 
agreement to the original acquisition document in its Deed File and notes it on MaineDOT’s right 
of way plans. See Chapter 7.7.06 for a detailed discussion of relinquishments. 
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2-7.05 Baseline Descriptions for Highway Designations 
 

Whenever MaineDOT completes a highway project involving a change in the location of the 
highway as described in 23 MRSA Section 62, or when the classification of a highway under 23 
MRSA Section 53 is changed, MaineDOT must document the changes and the Commissioner of 
Transportation must approve the new designations. The Title Office Condemnation Unit prepares 
the Commissioner’s Item, including the new description, for submission to the Commissioner’s 
Office. Once the Commissioner approves the change, the new designation is added to the 
records for the highway in question. 
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CHAPTER THREE 
WAIVER VALUATION PROCEDURE 

 
3-1 PURPOSE AND USE 

 
3-1.01 Objectives of the Waiver Valuation Procedure 

 
The Waiver Valuation process is defined as “the valuation process used and the product produced 
when the Department determines that an appraisal is not required.” It is a combined valuation 
and acquisition process designed to efficiently purchase relatively low-value uncomplicated 
parcels where there is no severance damage except minor cost to cure items and adequate 
comparable sales are available. Maine Law provides the Department the authority to prescribe 
procedures to waive the appraisal in cases where the fair market value of the acquisition is less 
than $15,000. Federal Regulations, effective 6/3/2024 provide for waivers of appraisals where 
the valuation challenge is uncomplicated and the value is anticipated to be less than $15,000. 
Provisions allow for an increase to $35,000 with Federal approval, provided the property owner is 
offered the option for an appraisal. The process ensures full consideration of property owner rights 
while promoting timely delivery of right of way for project construction. Most of the acquisitions in 
the MaineDOT right of way process come under the criteria for Waiver Valuation, and the process 
thus has an important role in streamlining right of way acquisition. 

 
Waiver Valuation is an optional procedure supplementing the previous functions of the Value 
Finding Format and Short Form Appraisal for acquisitions that are simple and non-complex and 
adequate market data exists to support valuation estimates. It also incorporates the minimum 
payment amount provided under separate procedures. 

 
The Waiver Valuation Procedure allows the same person to value the property and to negotiate 
settlement for parcels only if the offer is less than $15,000. 49 CFR 24.102(n)(3). The “single 
agent” concept allows for the delegation of a higher level of authority and responsibility to project- 
level right of way staff. As a result. property owners are in direct contact with the person who 
valued the acquisition of their property, who is in the best position to respond to questions and 
concerns. 

 
The Waiver Valuation Procedure is authorized by 23 MRSA Section 153-B(2)2 as a negotiated 
acquisition alternative. It is also authorized in the Federal regulations under the waiver provisions 
of 49 CFR Section 24.102(c)(2). 

 
The Waiver Valuation Procedure offers the following benefits: 

 
1. Administratively simple to implement; 

2. Cost savings to the state in fewer appraisals; 

3. More effective use of professional right of way staff; 

4. Property owners better understand the simplified valuation process; 
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5. Right of way delivery time is reduced; and 

6. One agent may perform valuation and acquisition (single agent concept). 

 
The Waiver Valuation Procedure is not a means to reduce the amount of compensation that is 
paid for an acquired property. The intent is to compensate property owners the same amount 
they would receive under the appraisal acquisition process. The Waiver Valuation procedure 
allows MaineDOT to achieve this objective more efficiently. 

 
The procedure is primarily intended for projects on which the impacts to abutting properties are 
minimal and the proposed acquisition and construction generate no changes in the use or utility 
of affected properties. 

 
3-1.02  Application 

 
The Waiver Valuation Procedure will be used only under the conditions set forth below: 

 
1. It is an uncomplicated acquisition where damages can be calculated using a unit value 

supported by adequate comparable sales. 

2. There are no damages to the remainder except minor cost-to-cure items. 

3. Damages are expected to be $15,000 or less. 

4. Sufficient comparable sales data are readily available. 

The Waiver Valuation Procedure will not involve complex valuation problems or situations where 
there may be severance damages to the remaining property. It is also not appropriate for use 
when the highest and best use of the land is subject to question or change, when any severance 
damage cannot be mitigated by a minor cost to cure, where land values are not easily determined, 
and when the valuation problem is too complex for the format. 

 

 

 

 

Example: Waiver Valuation Procedure Is Applicable 
 

Acquisition is 200 ft from the front of a residential property. House setback is 75 ft. from 
the existing road; therefore, there is no severance damage. Owner must replace a 20 ft. 
hedge that is in the acquisition area. 

Example: Waiver Valuation is not applicable 
 

House setback in example above is 25 ft. instead of 75 ft. This raises the possibility of 
severance damage. The Waiver Valuation Procedure should not be used. A format that 
will allow for a narrative discussion of the severance issue is required. 
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3-1.03 Qualifications required for individuals performing Waiver Valuations. 

 
The intent of the Federal Regulation is that non-appraisers be enabled to make waiver valuations 
where the acquisitions are low value and non-complex, freeing appraisers to do more 
sophisticated work. The determination that the proposed acquisition is low value and 
uncomplicated and the decision to use the Waiver Valuation process should be made and 
documented by the R/W Supervisor. 

 
An employee who completes waiver valuations should at minimum have: 

• Successfully completed the FHWA sponsored internet course: Real Estate Acquisition 
under the Uniform Act, An Overview. 

• Completed at least 30 hours of classroom training in Basic Appraisal Principles. 
• Have demonstrated ability to interpret right of way plans, design plans and cross sections 

and clearly explain the plans to property owners and members of the public. 
• Have demonstrated an understanding of the concept of severance damage and its 

causes. 
• Have demonstrated an understanding of the concept of contributory value and the ability 

to accurately value property improvements. 
• Demonstrate an understanding of the difference between real estate, fixtures and personal 

property. 
• Demonstrate adequate experience to identify and solve the valuation assignment. 
• On a case by case basis, for Local Project Administration (LPA), the R/W Supervisor will 

determine the qualifications of municipal staff to do waiver valuations. 
 
 

3-1.04 Process Overview 
 

Waiver valuations are not appraisals as defined by the Uniform Act or Federal Regulations 
therefore, appraisal performance requirements or standards regardless of their source are not 
required for waiver valuations. Since waivers are not appraisals, neither is there a requirement 
for appraisal review. However, a reasonable basis for the waiver valuation must be established 
and the amount of Just Compensation must still be established by the Director of the Property 
Office. 

 
The individual preparing the waiver documentation will field inspect all the properties on a project 
and review project proposals, consider comparable market sales data available in office files and 
through multiple listing services; and consider improvements impacted by the taking. 

 
The Waiver Valuation process has 3 levels, each requiring varying degrees of documentation. 
Each level is explained as follows: 

 
 

3-1.04(a)  Donation. 
 

Occasionally, property owners will elect to donate land to the State and release the Department 
from its obligation to pay just compensation. In this case, neither an appraisal nor a waiver is 
necessary, provided the owner acknowledges in writing they understand their rights to an 
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appraisal and just compensation and they release the acquiring agency from its obligation to 
provide an appraisal by signing Form. VL-23. 

 
3-1.04(b)  Minimum Payments 

 
The Waiver Valuation Procedure incorporates minimum compensation amounts that are applied 
in appraisal-based negotiations. Minimum payments are used when the waiver value computed 
is less than the applicable minimum of $1,000 or $500. Owners will be offered a minimum amount 
of $1,000 for fee simple and for permanent easement acquisitions. A minimum amount of $500 
will be paid for temporary rights. 

 
The preparer will complete form VL-22, listing the parcels and items eligible for a minimum 
payment, the nature and size of the taking and the amount of the payment and referencing sales 
data considered. The memo will be initialed by the preparer and forwarded to the R/W Supervisor 
for approval and the Director of the Property Office for a determination of Just Compensation prior 
to authorization to negotiate. 

 
 

3-1.04(c) Waiver valuations where the proposed acquisition is estimated at $15,000 or 
less. 

In cases where the values are estimated to be $15,000or less, the expedited waiver process is 
allowable. This process is outlined as follows: 

1. The local real estate market should be surveyed for comparable sales data. This search 
can include in-house files, Multiple Listing Services, Brokerage houses, town records or 
other sources. 

2. Basic sales information, to include size, highest and best use, selling price, date of sale, 
and indicated unit value will be arrayed in a spreadsheet format, sorted on sale size. 

3. The array will be reviewed to determine indicated values of various size lots. These 
indicated values will be used to bracket values applied to subject parcels. For example, if 
the indicated values of typical house lots in the array range from $1.00 to $2.00 per square 
foot, payments for taking from house lots will be concluded within that range. 

4. Each parcel will be inspected, photographed and any improvements within the taking area 
will be noted. 

5. The waiver preparer will complete a spreadsheet itemizing the land and rights in land 
taken, allocating for each interest, plus an allocation for the improvements. The 
spreadsheet template will total the damages and round up in $100.00 increments. 

 
 

3-1.04(d)  Identification of Parcels 
 

At an early stage in the project, usually at PDR, (Preliminary Design Report), the R/W Supervisor 
and Team Members will identify completed properties on the project that fit the criteria for the 
Waiver Valuation. They will review the list of candidate parcels and consult with the Project 
Manager to establish milestone dates for the process through right of way certification. The R/W 
Supervisor and Project Manager need to be mindful of scheduling requirements and note that 
unsettled waivers will require appraisals prior to condemnation, which may have an impact on 
delivery milestones. 
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3-1.04(e) Preparation of Waiver Valuation 
 

The R/W Supervisor will assign the preparation of Waiver Valuation (Form VL-4A or administrative 
acquisition worksheet VL-4B) to a qualified team member, or another qualified individual. The 
Worksheet is prepared from information in the preliminary sales study and project data file 
information. When completed, the R/W Supervisor will ensure the form contains all the necessary 
data and calculations and approve the waiver based offers forwarding the approvals to the 
Property Office Director for a Just Compensation determination. 

 
 

3-1.04(f) Negotiations 
 

The R/W Supervisor, after confirming NEPA complete, will assign responsibility for negotiating 
the parcel to the person who completed the Waiver Valuation, or to another qualified person. The 
Negotiator prepares for negotiations in the same manner and extent as would be appropriate if 
the acquisition were based on an appraisal. The Negotiator meets with the owner and presents 
the Waiver Valuation Offer Settlement Package in the same manner as with other acquisitions. 
The property owner is informed of how the compensation was established and that an Appraisal 
Report was not prepared. The Negotiator informs the property owner that if the Department and 
the owner do not reach an agreement about the value of property acquired, or if the owner 
requests, the Department will perform an appraisal. 

 
An owner accepting the offer signs the Waiver Valuation Offer Letter and Settlement Agreement. 
The balance of the owner contact and acquisition is like any other acquisition of right of way. 

 
If the offer is refused with no possibility of further negotiation, the R/W Supervisor will direct that 
an appraisal be prepared, reviewed, negotiated and the parcel condemned similar to typical 
appraisal acquisitions. 

 
 

3-1.05 Responsibility 
 

An appropriate level of knowledge and responsibility is required for effective use of the Waiver 
Valuation Procedure. The value estimate is not subject to a formal review before an offer is made 
to owners, but still requires a Just Compensation determination. The Negotiator has broad latitude 
in responding to owner requests and concerns. The Negotiator must fully and accurately describe 
the process so the owner’s decision to accept the offer is freely made based on full information 
and disclosure. The assignment of Waiver Valuation will be made to staff that have sufficient 
knowledge and experience in the right of way acquisition process. 

 
 

3-1.06  Quality Assurance 
 

Assuring the quality of right of way acquisition is a shared responsibility of every person who is 
involved in the process.  Personnel assigned responsibility for Waiver Valuation will actively 
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examine the process as outlined in Chapter 10 to assure that it is fulfilling its goals as expressed 
in this Chapter and to identify opportunities for improvement. 

 
The person assigned waiver valuation acquisition responsibility in consultation with the Senior 
Property Officer, will determine the quality assurance actions that will be performed. The following 
items are examples of specific quality assurance activities that may be undertaken: 

 
1. Conduct follow-up phone interviews with owners after construction is complete. 

 
2. Identify training opportunities that would expand knowledge and skill in right of way 

acquisition. 
 

3. Suggest refinement in acquisition practices that will make the process more efficient 
and effective. 

 
4. Participate in informal workshops to exchange experiences and practices with other 

professionals involved in waiver valuation acquisitions. 
 

5. Perform spot checks of closed files to identify successful and unsuccessful practices. 
 

6. Conduct a letter survey of owners after acquisition. 
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3-2 WAIVER VALUATION (Form VL-4A or VL-4B) 

 
The R/W Supervisor will assign preparation of the Waiver Valuation Worksheet to a person who 
meets the qualifications outlined in Section 3-1.03. This may be the Right of Way Operations 
Team Member on the project, or another person, depending on how the project is organized and 
staffed. The person who is assigned responsibility will be guided by the instructions following in 
this section. 

 
 

3-2.01  Data Assembly 
 

The qualified person assigned responsibility will obtain the necessary data in preparation for 
completing the Waiver Valuation Worksheet. The data assembly for the valuation will draw from, 
as well as contribute to, the cumulative Project Data Package that supports all valuation activities 
on the project as discussed in Section 4-4. Data assembly will include the following: 

 
1. Obtain and include a current dated set of preliminary project plans in the Project Data 

Package. These plans are a permanent record documenting the proposed design and 
construction features that will be considered in preparing the Waiver Valuation 
Worksheet. 

 
2. Review the project and become familiar with the engineering features of the design. 

 
3. Conduct a site visit and inspect each parcel to determine the effects of the acquisition 

and the construction as proposed. Take record images (either photos or video) of the 
acquisition areas, easement areas and improvements to be acquired. 

 
4. It is not necessary to contact the owner at this time to give them the opportunity to 

accompany during the inspection of the property. However, if time permits contact with 
the owner to explain the reasons for the inspection and the following process is 
beneficial to owner acceptance. 

 
5. Assemble sufficient comparable land sales for the various types of parcels within the 

project. Referencing sales data in other projects is permissible. Inspection of all sales 
at this time is not necessary but is advisable. The sales do not need to be confirmed if 
they are used exclusively on parcels where the R/W Supervisor has determined to use 
the Waiver Worksheet. 

 
 

6. Consider relevant portions of flood hazard maps. 
 

3-2.02  Preparation of the Worksheet 
 

The R/W Supervisor, or other assigned staff, will prepare the Waiver Worksheet using the 
information that has been accumulated in the Project Data Package. The following steps will be 
followed: 
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1. Estimated damages on waiver eligible parcels will be calculated using a Microsoft 

Excel template that contains preformatted rows and columns. Each parcel on the 
spreadsheet has a three-row format. Inputs in the first row contain data itemizing the 
size of the interests and the nature of the improvements taken, Inputs in the second 
row contain the owner’s name, and concluded values. The spreadsheet calculates and 
summarizes damages based on the inputs for areas taken and unit values. The third 
row contains the damage conclusion. 

 
2. Complete appropriate line items using information from the Project Data Package. 

General reference to the list of sales used to estimate unit values is sufficient at this 
point in the process. 

 
3. Provide or reference documentation for cost-to-cure items. 

 
4. If it is discovered after assignment that severance damages or complex valuation 

issues exist, or if compensation will likely exceed $15,000, the parcel will be appraised. 
 

5. The scope of comparable data research and value analysis should be sufficient to 
estimate a unit value that reflects the current market. Data research may extend 
beyond the town in which the project is located if necessary to gather sufficient sales. 

 
 

6. Sign and date the record copy of the Worksheet, after making a final review to ensure 
that all necessary data have been included and the calculations support the value 
conclusion. 

 
 

3-2.03 Approval of the Waiver Valuation 
 

The R/W Supervisor will approve by initialing the record copy of the completed Waiver Valuation, 
ensuring that the form contains all necessary data and calculations. The determination of Just 
Compensation will serve as authorization to the Property Office Team Member to initiate 
negotiations with the property owner, guided by provisions in Section 3-3. 

 
The Waiver Valuation is not subject to MaineDOT’s appraisal review process. The assigned 
preparer is responsible to ensure that the estimate represents Fair Market Value and that the 
factual data and calculations are correct. 

 
 

3-2.04  Just Compensation Updates or Revisions 
 

Updates or revisions to the determination of Just Compensation would occur in situations similar 
to those that are experienced in the acquisition of full appraisal parcels, examples could includ 
the following: 

 
1. The property owner may provide information that may require a reanalysis based on 

the property characteristics or condition. 
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2. As project design proceeds, there may be changes that would alter the impact on the 
remaining property. 

 
3. The project may be delayed, thereby causing the data used to be outdated and a more 

current estimate to be warranted. 
 

In any of these situations, the individual responsible for the initial valuation will complete and sign 
a new Waiver Valuation. Any new or revised dated plan sheets will be incorporated into the 
Project Data Package, and any new photos will be filed with the Waiver Valuation. 

 
If the updated Waiver Valuation reflects a change in value, it should be transmitted to the R/W 
Supervisor for approval and the Director of the Property Office for an update of the Just 
Compensation determination. 
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3-3 ACQUISITION PROCESS 

 
3-3.01 Contact with Property Owner  Guidelines 

 
The R/W Supervisor will authorize an offer based on the Waiver Worksheet. 

 
The negotiations process is as described in Chapter 5. The Negotiator should contact the owner 
and arrange a meeting to discuss the acquisition and present the compensation offer. The 
meeting should be preferably at the acquisition site or another location if it is mutually arranged. 

 
The quality of preparation for the meeting is critical to its success. The Negotiator should review 
all documents and the project plans even if the Negotiator has prepared the Waiver Valuation 
Worksheet. 

 
The Negotiator will provide a copy of the MaineDOT booklet, MaineDOT Projects and your 
Property, at the initial meeting. 

 
 

3-3.02  Offer and Negotiations 
 

On projects that involve Federal participation and concurrence, the Senior Property Officer and 
the Negotiator must confirm that the necessary NEPA process is complete. Prior to making the 
initial offer, the record should show that a Categorical Exclusion (CE), Finding of No Significant 
Impact (FONSI) or Record of Decision (ROD) document has been submitted and approved. For 
more information, see 23 CFR part 771. 

 
The Negotiator will prepare a Waiver Valuation Offer Letter and Assent Form (Form AQ-8) as part 
of pre-negotiations preparation. A copy of this form is included at the end of this Section. 

 
At the first contact, the Negotiator will explain the acquisition along with the proposed construction 
and its effect on the property, and the property rights that MaineDOT is acquiring. The owner will 
be advised orally and in writing how the compensation was established and that an actual 
appraisal was not made. The owner will be further informed that if the Department and owner do 
not reach a mutually agreeable settlement for the value based on the acquisition amount 
presented, or at the owner’s request, an appraisal will be made to determine the fair market value 
of the property or interest in property to be acquired. 

 
The Negotiator will discuss any improvements that will be affected by the acquisition. The Offer 
Letter and Settlement Agreement will be provided and explained in sufficient detail to ensure that 
the owner is fully aware of the acquisition and the impact on the remaining property. The owner 
should be encouraged to accept the offer and sign the Settlement Agreement. 

 
If the owner does not initially accept the offer, other avenues to agreement will be explored. If the 
owner makes a counteroffer, the Negotiator should neither accept nor reject it, but ask the owner 
for any factual information supporting the counteroffer. Further discussion with the owner may 
disclose a basis for an administrative settlement. If the Negotiator has been pre-authorized, an 
offer to settle administratively may then be made. If accepted, the Negotiator will provide a 
Justification for Administrative Settlement (Form AQ-3) for the file explaining that the increased 
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amount was necessary to expedite settlement and was otherwise reasonable and in the public 
interest. 

 
The intent is to encourage and expedite the acquisition of real property by agreement with owners 
realizing the inexact nature of the valuation process. Also, the Negotiator is endeavoring to 
minimize administrative costs of property acquisition and avoid potential litigation. 

 
 

3-3.03  Settlement Agreement 
 

The Settlement Agreement prepared by the Negotiator contains the same basic information that 
is contained in the Waiver Valuation Worksheet. The Negotiator should review the Agreement 
with the owner point by point to ensure complete understanding. 

 
 

3-3.04  Refused Offer 
 

If the Negotiator is unable to reach a reasonable settlement with the property owner based on the 
waiver valuation, or if the property owner requests an appraisal, the Negotiator will immediately 
return the parcel to the Senior Property Officer with a contact report setting forth the reasons a 
settlement cannot be reached and the Negotiator’s recommendations for appropriate actions. 

 
The Senior Property Officer may, if judged appropriate, authorize a maximum offer to settle 
administratively to be presented by the Negotiator in the normal manner. A higher offer may 
reflect potential appraisal and review costs, litigation cost avoidance, as well as the inexact nature 
of property valuation. The Senior Property Officer will prepare a written justification providing 
information supporting the increased offer. If a settlement is not possible, the Senior Property 
Officer will then order an appraisal of the acquisition. 

 
If an appraisal is necessary, all sales used in the Appraisal Report will be confirmed, including 
those sales that had been used in the Waiver Valuation Procedure. It is important that the 
Negotiator’s contact sheets clearly indicate owner’s questions and concerns, and the reason why 
settlement could not be reached. 
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CHAPTER FOUR 
PROPERTY VALUATION 

 
4-1 SCOPE, ORGANIZATION AND MANAGEMENT 

 
4-1.01 Purpose and Need for the Valuation Function 

 
The Maine Constitution, Article 1 Section 21, states: “Private property shall not be taken for public 
uses without just compensation; nor unless the public exigencies require it.” Additionally, the Fifth 
Amendment to the United States Constitution reads, in part, “No person shall…be deprived 
of…property without due process of law; nor shall private property be taken for public use without 
just compensation.” The valuation process is the means by which MaineDOT assures compliance 
with the constitutional right to just compensation. 

 
Valuation requirements are further codified in the Maine Revised Statutes, including, “When 
property is to be purchased or taken over and held for the State, the department shall first cause 
the property or interest in the property to be acquired, to be appraised by one or more appraisers.” 
The same statute goes on to modify this requirement by stating, “The department may prescribe 
a procedure to waive the appraisal in cases involving the sale or donation of property. The 
department may prescribe procedures to waive the appraisal in cases in which the fair market 
value of the taking is estimated at $15,000 or less and valuation can be established by another 
method. In any case in which the department and the owner do not reach an agreement about 
the value of property or the interest in property to be acquired, or if the owner requests, the 
department shall perform an appraisal” (23 MRSA 153-B, 2). 

 
Where federal funds are used in any phase of a project, valuation and appraisal review activities 
must be in accordance with 49 CFR Part 24. 

 
Both the U.S and Maine Constitutions require that when private property is taken for public use, 
property owners are entitled to receive Just Compensation. Because of the sovereign 
government’s power of eminent domain, the payment of just compensation is required whether 
the property is condemned or acquired by deed. 
 
Guidance provided in 23 CFR 710.203(b)(1-9) outlines what are direct eligible costs. 

1. Real property acquisition 
2. Relocation assistance 
3. Damages 
4. Property management  
5. Payroll-related expenses 
6. Property not incorporated into a project under title 23, USC 
7. Uneconomic remnants 
8. Access rights 
9. Utility and railroad property 
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The measurement of Just Compensation is typically held to be the fair market value of the real 
estate acquired. In the case of a partial taking Just Compensation is the difference in the fair 
market value of the impacted property immediately before and immediately after the taking, taking 
into account the contributory value of the part taken as improved, any severance damage, or loss 
in value to the remainder, and/or any special benefits, or increases in value to the remainder. In 
the case of a total taking, Just Compensation is typically held to be the fair market value of the 
entire property. In theory, the value of the real estate remaining after taking plus just 
compensation is equivalent to the value of the real estate before the taking. 

 
The Director of the Property Office is charged with the responsibility of determining Just 
Compensation. That determination is typically based on the value derived by MaineDOT’s waiver 
valuation process or MaineDOT’s approved appraisal. The process which governs the 
development of the approved appraisal is the subject of this chapter. Because there is no parity 
between bargaining positions between the State and the Property Owner, the State is obligated 
by law to offer no less than the approved appraisal as its determination of Just Compensation. 

 
4-1.02 Special Benefits 

 
Special benefits occur when the property remaining after a partial acquisition is enhanced by 
reason of the public improvement in a way that is not shared, in general by other property affected 
by the project. An example would be an acquisition from a single ownership for an Interstate 
highway interchange. The project location is totally within one farm ownership. Three of four 
remainders are at interchange ramp quadrants and are converted from a highest and best use as 
farmland to motel and restaurant locations. The enhancement value would be set off against 
damages occurring to a fourth remainder. However, the property owner would be paid the full 
value of the land acquired for the interchange. Maine, law (MRSA 23.1542F), requires that special 
benefits be set off against severance damages but not against the value of the property acquired. 

 
 

4-1.03 Role of the Property Valuation Function 
 

MaineDOT carries out its obligation to pay Just Compensation by establishing the fair market 
value of every property to be acquired for transportation projects. The fair market value constitutes 
MaineDOT’s estimate of Just Compensation and is the basis of all offers and payments to owners 
pursuant to the exercise of its eminent domain authority. The valuation process that MaineDOT 
uses to establish fair market value fulfills both Constitutional and Statutory obligations. In its 
quality and thoroughness, MaineDOT’s valuation process also demonstrates fair and equitable 
treatment for Maine citizens who are required to relinquish property for transportation projects that 
benefit the general public. 

 
MaineDOT’s valuation process consists of several formats and levels of documentation that 
correspond to the type of property being acquired and the complexity of the acquisition. The multi-
format structure, along with the process of Appraisal review, ensures that the fair market value 
offer to each property owner is fully supported by market information and analysis that is relevant 
to the property and the effect of the acquisition. The process also ensures that property acquisition 
is expeditious and that the cost of administering the program is reasonable. 

 
The following valuation formats are used to establish value: 
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10. Waiver Valuation Procedure, 

11. Value Finding Format, 

12. Short Format Appraisal, and 

13. Detailed Narrative Report. 
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The Waiver Valuation Procedure is the subject of Chapter 3 of this Manual. The Detailed Narrative 
Appraisal, the Short Format Appraisal and the Value Finding Format are discussed in Section 4-
2. 
Appraisal review is a critical component in the process of establishing fair market value. Every 
property appraisal is reviewed for factual accuracy, adequacy of documentation, and support for 
judgment by a qualified Review Appraiser. The Review Appraiser has responsibility for 
determining fair market value from all value information submitted, approving the appraisal, and 
making a recommendation to the Director of the Property Office to serve as a basis for the Just 
Compensation determination. The Review Appraiser function is discussed in Section 4-5. 

 
 

4-1.04 Types of Property Valuation Services 
 

As discussed above, the primary role of valuation in MaineDOT is to establish the fair market 
value of property that will be acquired for transportation projects in Maine. MaineDOT’s property 
valuation function has the following additional important value-related roles and purposes: 

 
1. Develop project right of way cost estimates. 

2. Perform appraisal review services. 

3. Advise on proposed administrative settlements. 

4. Provide expert testimony before the State Claims Commission. 

5. Assign, oversee and evaluate Consultant Appraisal services. 

6. Value uneconomic remnants. 

7. Advise on fair rents for MaineDOT property under management. 

8. Determine market rents and certain relocation benefits. 

9. Advise on valuation for the disposal of surplus property. 
 

 
4-1.05 Appraisal Defined 

 
The term “appraisal” is defined in Section 24.2 of the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970 (The Uniform Act) as: 

 
A written statement independently and impartially prepared by a qualified appraiser 
setting forth an opinion of defined value of an adequately described property as of 
a specific date, supported by the presentation and analysis of relevant market 
information. 

 
 
 

4-1.06 Fair Market Value Defined 
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For the purpose of valuing the property, including land and any building, structure and 
improvement thereon, acquired under the power of Eminent Domain by The Maine Department 
of Transportation, Fair Market Value is the amount of money (cash or its equivalent) which, as 
of the date of valuation: 

 
1. An informed and knowledgeable purchaser willing, but not obligated, to buy the property 

would pay to an informed and knowledgeable owner willing, but not obligated, to sell it. 
2. Taking into consideration all uses for which the property is suited and might in reason be 

applied; including, but not limited to the present use or highest and best available use 
taking into consideration the existing zoning or other restrictions upon use and the 
reasonable probability of a change in those restrictions. 

3. Allowing a reasonable period of time to effectuate such sale. 
4. Disregarding any decrease or increase in fair market value of such real property prior to 

the date of valuation caused by the public improvement for which such property is 
acquired, or by the likelihood that the property would be acquired for such improvement, 
other than that due to physical deterioration within the reasonable control of the owner. 

5. Disregarding the fact that the owner might not want to part with the land because of its 
special adaptability to the owner's use. 

6. Disregarding the fact that the taker needs the land because of its peculiar fitness for its 
purpose. 

7. Disregarding any "gain to the taker" i.e., not giving consideration to the special use of the 
condemner as against others who may not possess the right of Eminent Domain. 

8. Including the value of any buildings, structures, or improvements located upon the land, 
which are required to be removed or which it is determined will be adversely affected by 
the use to which such real property will be put, regardless of whether such building, 
structure or improvement is classified as real or personal property under local law. Such 
buildings, structures and improvements are valued based upon their contribution to the 
fair market value of the real property to be acquired or their value for removal from the real 
property (salvage value), whichever is greater. This includes tenant owned buildings, 
structures, or improvements, even if the tenant has a right or obligation to remove the 
building, structures, or improvements at the expiration of the lease term and even if 
classified as personal property under local law. 

9. Fair Market Value, based upon adequate recent comparable sales and offering data is 
usually the measure of Just Compensation. 

 
 

4-1.07 Appraiser Qualifications 
 

The Appraiser and Review Appraiser must each be qualified and competent to perform the 
appraisal and appraisal review assignment, and their qualifications consistent with those 
necessary to complete the required scope of work. As a measure of the level of qualifications, 
the Chief and Senior Property Officers will consider the following: 

 
• Competency: The appraiser must have the knowledge and experience to identify the 

appraisal problem and to complete the assignment. If the appraiser lacks the knowledge 
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and experience, it should be disclosed and the methods for gaining the requisite 
knowledge to complete the assignment discussed and documented. 

• Experience: General appraisal and valuation related experience will be considered, 
including experience reading plans. The appraiser should be able to demonstrate 
experience in solving similar appraisal problems and appraising similar properties as in 
the appraisal assignment. 

• Education: Post-secondary education, and college degrees in real estate and related 
fields will be considered. 

• Training: Specific professional courses and seminars in real estate or real estate 
appraisal offered by various professional organizations will be considered in determining 
appraiser qualifications. Particularly important are courses in appraisal for condemnation, 
for litigation or the appraisal of partial interests. 

• Other: Certifications, licenses, professional designations and memberships in 
professional organizations are also considerations in evaluating an appraiser’s 
qualifications. 

• Class Specifications: Specific requirements are also found in MaineDOT class 
specification descriptions for appraisal staff. 

 
All Consultant Appraisers assigned to perform appraisals will be certified or licensed by the 
Maine Department of Professional and Financial Regulation – Office of Licensing and 
Registration as follows: 

 
1. Certified General Real Property Appraiser – May appraise real property of all types. 

 
2. Certified Residential Real Property Appraiser – May only appraise residential real 

estate or real property of one to four units or land related to that property without regard 
to transaction value or complexity when a net income capitalization analysis is not 
required. 

 
3. Licensed Residential Real Property Appraiser – May appraise only residential property 

of one to four units having a transaction value of less than $1,000,000. 
 
 

4-1.08 Organizational Placement 
 

The valuation function operates under the Bureau of Project Development Division of MaineDOT. 
The Director of the Property Office and the Chief Property Officer direct the function. Appraisal 
personnel and Review Appraisers are assigned within MaineDOT’s Highway, Bridge, Regional 
and Multimodal Programs. Personnel are further assigned to project teams within each program. 

 
4-1.09 Controlling Laws and Regulations 

 
Real property valuation is subject to the following Federal and State legal authorities: 

 
1. U.S. Constitution, 5th and 14th Amendments; 
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2. Maine State Constitution, Article 1 Section 21; 

 
3. 23 MRSA III.2 Section 153-B(2); 

 
4. Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970 (as amended 2024), Title II; 
 

5. 23 CFR 710; and 
 

6. 49 CFR 24. 
 

In addition to the above regulations, operation of the valuation function is subject to civil rights 
laws pertaining to all MaineDOT activities that involve employment, contracting for services and 
providing program services and benefits to the public. 

 
 

4-1.10 Contracting for Valuation Services 
 

MaineDOT valuation services are performed both by staff employees and by private consultant 
(fee) personnel. Fully qualified Staff Appraisers and Review Appraisers provide valuation and 
related services for right of way acquisition on the MaineDOT capital improvement program and 
also manage contracted valuation services. Consultant Appraisers are employed as required to 
meet workload needs of the transportation capital program or to provide specialized expertise that 
is not available within MaineDOT. 

 
Contracting right of way services is fully discussed in Chapter 9. The following is a summary of 
requirements that are pertinent to appraisal and other property valuation services: 

 
 

4-1.10(a)  Contracted Services 
 

Services that may be contracted are: 
 

1. Preparation of Detailed Narrative Reports; 
 

2. Preparation of Short Format Appraisals; 
 

3. Expert testimony; 
 

4. Project right of way cost estimates; 
 

5. Negotiations; and 
 

6. Supplemental appraisal services relating to changes in project scope, parcel 
ownership, unanticipated property impacts or the need to update valuations. 
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4-1.10(b) Contracting Modes 

 
The above services may be contracted in the following modes: 

 
1. Individual parcel or project valuation assignment; 

 
2. Contract for valuation services for a specific period of time on a call basis; 

 
3. Combined with other functions such as titles, acquisition and relocation for a combined 

“turnkey” right of way service contract; or 
 

4. Placed in an engineering design or design/build contract for a specific project. 
 
 
 

4-1.10(c) Fee Appraisal Agreement 
 

Appraisal services on a project or parcel basis will be contracted by executing an Appraisal 
Agreement. The appraisal assignments will be listed by parcel number and owner on the 
Schedule of Appraisals, which will be referenced by and attached to the Appraisal Agreement. 

 
 

4-1.10(d) The Appraisal Register 
 

The Appraisal Register is the list of Consultant Appraisers who have been pre-qualified to work 
for MaineDOT, in accordance with MaineDOT Consultant Procedures. Periodically, on a need 
basis, MaineDOT will advertise for Appraisers to submit qualifications and an application for 
inclusion on the Register. Appraisers may apply for inclusion on the list at any time on their own 
initiative. 

 
The Property Office is responsible for maintaining the Appraisal Register. The Chief Property 
Officer will review the list and new applications and then recommend additions or deletions to the 
Register. The Register will be updated at least once every 2 years. Applicants to the Appraisal 
Register will be advised in writing of the disposition of their applications. Persons who are deleted 
from the Register will also be advised in writing if a current mailing address is known. The Chief 
Property Officer will make a record of its proceedings and decisions. 

 
The Chief Property Officer will determine the required content of an application for the Register. 
The Chief Property Officer will periodically confer with the Contract Procurement Office (CPO) to 
determine ways to increase applications from qualified contract appraisers who are minorities or 
who qualify as a Disadvantaged Business Enterprise (DBE). 

 
 

4-1.11 Quality Assurance 
 

Quality assurance in the valuation function is an inclusive process of evaluating performance and 
developing ways to continuously improve the accomplishment of program goals. Quality 
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assurance is a responsibility that is shared by all persons and administrative levels involved in the 
valuation function. The Property Office will establish goals and provide policy guidance for 
improving the level of quality in the valuation process. The R/W Supervisor will propose and 
coordinate quality assurance activities that will involve all valuation staff, which shall be scaled to 
the staff resources and current project workload. All professional staff will perform specific quality 
assurance tasks focusing on one or more of the factors listed below: 

 
1. Effective coordination with Project Team Members responsible for other project 

development activities; 
 

2. Timely assignment of Staff and Consultant Appraisers; 
 

3. Assessment of appraisal-related training needs of staff personnel; 
 

4. Identification of critical path tasks involving appraisals and valuation to eliminate 
barriers to timely completion of these activities; 

 
5. Evaluation of Consultant Appraiser performance concerning quality of documentation, 

analysis of data, and timely delivery of appraisal products; 
 

6. Effective performance evaluation and feedback of staff valuation personnel; 
 

7. Development and understanding of valuation policy, practices and agency forms that 
support the effective and expeditious acquisition of right of way; and 

 
8. Participation in evaluations 

 
Quality assurance activities and tasks performed by professional staff will be reported in a manner 
outlined in Chapter 10 of this Manual. The goal is to continuously improve the performance level 
of valuation activities (e.g., appraisals, appraisal review, estimates) in terms of cost efficiency, 
timeliness and quality of work products. MaineDOT’s continuing refinement of quality assurance 
includes the development of performance standards and evaluation methods to establish goals 
and measure progress in meeting goals. 

 
 
 

4-1.11(a)  Evaluation 
 

On completion of an appraisal, the Appraiser’s performance will be evaluated by the Review 
Appraiser or the R/W Supervisor. The MaineDOT Consultant Evaluation Form will be used for 
this purpose for consultant appraisers. A copy of the completed Form will be provided to the 
Appraiser and a copy will be routed to the Chief Property Officer. The evaluations will be 
considered in completing staff appraiser’s annual performance evaluations and in determining 
whether to re-employ consultant appraisers. 
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4-1.12 Scope of Work 

 
The scope of work concept was adopted by the Uniform Act Final Rule effective Feb. 3, 2005. 
The scope of work and development of an appraisal depends on the complexity of the appraisal 
problem. An Appraiser must properly identify the problem to be solved in order to determine the 
appropriate scope of work. Scope of work includes but is not limited to 

 
• The extent to which the property is identified, 
• The extent to which tangible property is inspected, 
• The type and extent of data researched, 
• The type and extent of analysis applied to arrive at opinions or conclusions. 

 
Scope of work is a written statement agreed upon by the Appraiser and MaineDOT’s R/W 
Supervisor. The scope describes the work that the Appraiser is assigned to do and which 
reporting format as described in Section 4-2 is appropriate. The scope of work should be 
developed cooperatively by the Appraiser and the reviewing appraiser or R/W Supervisor prior to 
the Appraiser beginning the assignment and define the general parameters of the work. The 
statement may be updated as necessary as the work progresses. 

 
MaineDOT uses three appraisal formats in developing property appraisals. A description of each 
of these formats may be found in section 4-2. Each parcel should be initially evaluated by the 
review appraiser to determine scope of work and appraisal format. The Review Appraiser and 
Appraiser can discuss the initial evaluation and determine if any adjustments are necessary. 
When the appraisal tasks on all the parcels on the project are similar, a single scope of work for 
the project is appropriate. Where one or more parcels have unique issues or present complex 
valuation problems, scopes of work based on the specific parcel issues should be developed. 

 
Below are the Federal guidelines for a Scope of Work. For more information of Scope of Work 

requirements, refer to 49 CFR 24.103: 
 

SCOPE OF WORK: The appraiser must, at a minimum: 
1. Provide an appraisal meeting the agency's definition of an appraisal. The definition of 

appraisal should be in the State DOT's FHWA-approved Right-of-Way or Appraisal 
Manual. For Federal-aid projects the definition must be compatible with the definition found 
at 49 CFR 24.2. 

2. Afford the property owner or the owner's designated representative the opportunity to 
accompany the appraiser on the inspection of the property. How this is to be handled 
should be in the State DOT's FHWA-approved Right-of-Way or Appraisal Manual. 

3. Perform an inspection of the subject property. This should be specified in the State DOT's 
FHWA-approved Right-of-Way or Appraisal Manual. The inspection should be appropriate 
for the appraisal problem, and the Scope of Work should address: 

o The extent of the inspection and description of the neighborhood and proposed 
project area, 

o The extent of the subject property inspection, including interior and exterior areas, 
o The level of detail of the description of the physical characteristics of the property 

being appraised (and, in the case of a partial acquisition, the remaining property), 
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4. In the appraisal report, include a sketch of the property and provide the location and 

dimensions of any improvements. Also, it should include adequate photographs of the 
subject property and comparable sales and provide location maps of the property and 
comparable sales as called for in the State DOT's FHWA-approved Right-of-Way or 
Appraisal Manual. 

5. In the appraisal report, include items required by the acquiring agency, usually including 
the following list: This should be in the State DOT's FHWA-approved Right-of-Way or 
Appraisal Manual. 

o The property right(s) to be acquired, e.g., fee simple, easement, etc., 
o The value being appraised (usually fair market value), and its definition 
o Appraised as if free and clear of contamination (or as specified), 
o The date of the appraisal report and the date of valuation, 
o A realty/personalty report is required per 49 CFR 24.103(a)(2)(i), 
o The known and observed encumbrances, if any, 
o Title information, 
o Location, 
o Zoning, 
o Present use, and 
o At least a 5-year sales history of the property. 

6. In the appraisal report, identify the highest and best use of the larger parcel. If highest and 
best use is in question or different from the existing use, provide an appropriate analysis 
identifying the market-based highest and best use. 

7. Present and analyze relevant market information. Specific requirements for market 
information should be in the State DOT's FHWA-approved Right-of-Way or Appraisal 
Manual and should include research, analysis, and verification of comparable sales. 
Inspection of the comparable sales should also be specified. 

8. In developing and reporting the appraisal, disregard any decrease or increase in the fair 
market value of the real property caused by the project for which the property is to be 
acquired, or by the likelihood that the property would be acquired for the project. If 
necessary, the Appraiser may cite the Jurisdictional Exception under USPAP to ensure 
compliance with USPAP while following this Uniform Act requirement. 

9. Report the Appraiser’s analysis, opinions, and conclusions in the appraisal report. 
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4-2 VALUATION FORMATS 
 

4-2.01 General 
 

MaineDOT’s process of determining fair market value includes four levels of valuation that 
correspond to the complexity of the acquisition. The levels differ in their format and degree of 
documentation. However, all result in a determination of value that is supported and fairly arrived 
at and that meets Constitutional obligations as outlined in the Uniform Act, and Maine Statutory 
standards for Just Compensation. 

 
In addition to the instructions on valuation formats that are provided in this Section, the Appraiser 
will be familiar and comply with the guidance on special topics provided in Section 4-3. These 
provisions apply to valuations performed under all formats and are required by Maine Revised 
Statutes and/or Federal law or regulation. 

 
MaineDOT has the responsibility to assure that appraisals are relevant to its program needs and 
reflect established and commonly accepted Federal and federally-assisted program appraisal 
practice. At a minimum the appraisal product should comply with the definition of an appraisal in 
4-1.05 and the following five requirements: 

1. An adequate description of the physical characteristics of the larger parcel being 
appraised (and in the case of a partial acquisition an adequate description of the 
remaining property) including items identified as personal property, a statement of 
the known and observed encumbrances, if any, title information, location, zoning, 
present use, an analysis of the highest and best use, and at least a 5-year sales 
history of the property. 

2. All relevant and reliable approaches to value consistent with established Federal 
and federally-assisted program appraisal practices. If the Appraiser uses more 
than one approach, there shall be an analysis and reconciliation of approaches to 
value used that is sufficient to support the Appraiser’s opinion of fair market value. 

3. A description of comparable sales including a description of all relevant physical, 
legal and economic factors such as parties to the transaction source and method 
of financing, and verification by a party involved in the transaction. 

4. A statement of the value of the real property to be acquired and, for a partial 
acquisition, a statement of the value of the damages and benefits, if any to the real 
property where appropriate. 

5. The effective date of valuation, date of appraisal, signature, and certification of the 
Appraiser. 

 
 

4-2.02 Report Style and Presentation 
 

All reports will be bound in the left margin, with a durable cover. The binding must allow easy 
removal of individual pages. The cover will be labeled to identify the project and the city or town 
where it is located. All pages will be numbered consecutively and will indicate the project number, 
parcel number and owner’s name. The location of the property will be identified by street address, 
or other identifier that will enable the property to be located for field view. 
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More than one appraisal may be included in one volume. Where a large number of appraisals 
are submitted on one project, the reports will be submitted in two or more volumes. The nature 
(paper or electronic copies) of these submittals will depend on the preference of the R/W 
Supervisor. 

 
The Appraisal Report will be structured in three parts: 

 
1. Part I – Preface; 

2. Part II – Description, Analysis and Conclusion; and 

3. Part III – Addenda. 

 
Supplemental information that does not bear directly on the valuation may be included as an 
Appendix. Avoid bulky attachments. It is sufficient to refer to supporting Reports as being 
available on MaineDOT request. 

 
 

4-2.03 Value Finding Format 
 

The FHWA encourages agencies to allow use of the Value Finding Appraisal format to reduce 
appraisal time and costs. The Value Finding Appraisal can be used for simple 
acquisitions that are of low value and meet the other requirements set forth below. 

 
Typically used when damages are anticipated to fall below minimum payment levels, this form 
of appraisal can be used on uncomplicated takings where adequate market data is available 
and there are no special benefits, nor severance damage accruing to the remainder property 
other than minor replacement or re-establishment items measurable by the "cost to cure". 
Examples of "cost-to-cure" items might be: reconnected piping, replacing septic systems, 
replacing walks, steps or drives, moving fencing, etc. Examples of uncomplicated takings might 
be unimproved lots, strip taking not involving severance damages or benefits, but including 
minor structures, signs or other land improvements. 

 
Value Findings will be developed by qualified staff Appraisers or qualified technicians in 
accordance with MaineDOT Specifications. 

 
 
 

The MaineDOT Value Finding Appraisal may be used only when: 
 

1. The acquiring agency is required to prepare an appraisal even for low value 
acquisitions, if the acquiring agency has elected not to use the waiver of appraisal 
provision on the parcel, or the waiver provision has failed to generate a settlement. 

2. The acquisition involves only vacant land and/or land with improvements where the 
impact to the improvements is minor and there is no loss in value to the remainder. 

3. Highest and best use is the present use and is not materially affected by the 
proposed improvement. 

4. Fair market value can adequately be estimated by the sales comparison approach 
with only minor adjustments, if any, required. 
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4-2.04 Short Format Appraisal 
 

The Short Format Appraisal is appropriate for acquisitions where there are no severance 
damages other than those easily supported by a cost to cure, and the following additional 
conditions are present: 

 
1. The land acquired is vacant or includes only minor improvements. 

2. The acquisition does not affect the highest and best use of the property. 

3. The property to be acquired is a total acquisition. 

 
For total acquisition parcels or acquisitions involving significant improvements all three 
approaches to value must be considered and if any approach to value is excluded its omission 
must be explained. 

 
When there is adequate market data, the comparable sales approach to value may be sufficient 
for partial strip acquisitions that have no improvements or only minor improvements. 

 
Content and analysis of the short format appraisal must be sufficient for the appraisal problem 
and the anticipated magnitude of damages. 

 
Both Staff and Consultant Appraisers perform appraisals using the short form format. 

 
 

4-2.05  Detailed Narrative Report 
 

The Detailed Narrative Report is MaineDOT’s detailed Appraisal format that is applicable in all 
acquisitions in which the Waiver Valuation Procedure, Value Finding Format, or Short Format 
Appraisal is not applicable. Generally, its use is reserved for complex acquisitions including partial 
takes where there are severance damages to the remainder area and require a before and after 
appraisal method. 

 
The before and after appraisal method is performed by experienced Staff Appraisers or by 
Consultant Appraisers listed on the MaineDOT Appraisal Register who are certified or licensed 
for the type of assignment by the Maine Department of Professional and Financial Regulation – 
Office of Licensing and Registration. 

 
The Appraiser will use all relevant approaches (e.g., market, cost, income) in determining the 
value of the part acquired and the value of the remainder. The Appraiser will explain not using 
an approach unless it is obviously not relevant from the nature of the Appraisal problem. 

 
Appraisers are responsible for informing MaineDOT of special circumstances that will affect the 
prescribed format and for requesting advice as to how to proceed. 
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4-3 SPECIAL APPRAISAL INSTRUCTIONS 

 
4-3.01 General 

 
The topics addressed below provide information and instructions on requirements that either cut 
across all appraisal formats or have important specialized application. Several requirements 
derive from the fact that MaineDOT, having power of eminent domain, operates under State and 
Federal laws and regulations that do not apply to private real estate transactions. In addition, 
MaineDOT has certain procedural requirements to ensure citizens that property acquisition 
activities are conducted in a fair and equitable manner. Appraisers who perform valuation 
services for MaineDOT must know and apply the rules and requirements so that MaineDOT fulfills 
its varied obligations. 

 
 

4-3.02 The Appraiser’s Certificate 
 

A signed and dated “Certificate of Appraiser” will be included in each appraisal as the last page 
of the Report. It is the Appraiser’s responsibility to be familiar with the content of the Certificate 
before accepting appraisal assignments. Any questions on interpretation or applicability should 
be resolved with the project Review Appraiser. 

 
 

4-3.03 Tenant-Owned Improvements 
 

Buildings, structures or improvements to real property that are owned by tenants will not be 
included in the appraised value of the property acquired. Instead, they will be listed individually 
on a separate Report and appraised as to their contributory value to the property. The Appraiser 
will also estimate each item’s salvage value, which is the same as the value for removal from the 
site. MaineDOT will make a separate acquisition offer to the tenant owner of the improvements 
if the landowner disclaims ownership interest in the items in writing. 

 
If the Appraiser becomes aware of tenant-owned improvements during inspection of the property, 
or if ownership of certain items is disputed between the landowner and a tenant, this should be 
reported to the project Review Appraiser, who will instruct as to how these items should be treated 
in the appraisal. See Chapter 5 for policy on the purchase of, and payment for, tenant-owned 
improvements. 

 
 

4-3.04 USPAP Jurisdictional Exception 
 

Federal and federally-assisted real property acquisition is governed by the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970 (Uniform Act) and implementing 
regulations found in 49 CFR Part 24. The criteria governing appraisals are found in 49 CFR 
24.103 and have the force of law. Staff, certified and licensed Appraisers in Maine and other 
States working on federally-assisted projects are to prepare their reports in accordance with these 
regulatory requirements. Independent certified and licensed Appraisers are required by 
certification statutes to comply with the Uniform Standards of Professional Appraisal Practice 
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(USPAP), promulgated by the Appraisal Standards Board of The Appraisal Foundation. The 
appraisal requirements of 49 CFR 103 and 104 are intended to be consistent with USPAP. If these 
requirements are found to differ from USPAP, the Appraiser is required to follow the requirements 
of the MaineDOT The “Jurisdictional Exception” rule is the USPAP provision that retains 
applicability of the remainder of the Uniform Standards if any portion is determined to be contrary 
to law or public policy. This recognizes the preeminence of law and public policy and allows a 
certified or licensed Appraiser to comply with MaineDOT Appraisal Standards (49 CFR 24 and 23 
MRSA 153-B) without violating the USPAP. Note the provision in the Certificate of Appraiser 
(Form VL-9): “That this appraisal assignment is completed in conformance with Federal Law as 
outlined in the Uniform Act and 49 CFR 24.103 and MaineDOT procedures as outlined in 
MaineDOT policy and procedural manuals. 

 
Provisions in USPAP require an Appraiser to identify the part or parts of the USPAP disregarded 
in applying the Jurisdictional Exception, and to state the authority justifying this action. Appraisers 
who have questions or concerns about MaineDOT Appraisal Standards as they relate to the 
USPAP should address them to the MaineDOT project Review Appraiser or Chief Property 
Officer. 

 
 

4-3.05 Compliance with Civil Rights and Nondiscrimination Requirements 
 

MaineDOT directs the attention of Consultant Appraisers to the obligations stated in Appendix A 
of the Appraiser Agreement, titled “Notice to Fee Appraisers – Compliance with Title VI of the Civil 
Rights Act of 1964 and Subtitle A, Title 15, Code of Federal Regulations, Part 8 for Federal Aid 
Contracts.” 

 
 

4-3.06 Additional Appraisals 
 

The Chief Property Officer may authorize subsequent appraisals if necessary to support valuation 
of the property. Following are several, but not the only, circumstances in which a subsequent 
appraisal may be secured: 

 
1. Unclear or disputed highest and best use of property, 

2. High-value property (generally greater than $500,000), 

3. Significant passage of time from the date of appraisal to the date of acquisition, and 

4. Unique property or complex acquisition. 
 

 
4-3.07 Real vs. Personal Property Decisions 

 
The determination of what is realty and what is personalty is critical to determine Just 
Compensation and relocation benefits and eliminate duplicate payments. The determination of 
realty/personalty items is part of the appraisal process. The appraisal report must specifically 
itemize items of personalty and items of realty that are in the portion of the parcel acquired. On 
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site meetings between the Appraiser, property owner, reviewer and relocation staff may be 
necessary in some cases. There may be items on the appraised property for which a question 
arises as to status as either realty or personalty. The MaineDOT project Review Appraiser should 
be consulted for specific instructions about these items. 

 
Scopes of work for appraisal assignments must include the requirement that the Appraiser 
differentiate between items of realty and personalty, if any, list each in the appraisal report and 
specify ownership. 

 
 

4-3.08 Fencing 
 

The Appraiser will describe the type, condition and quantity (linear feet) of any fencing in the 
acquisition area. There will normally be no valuation, or payment to the property owner, for fencing 
that the plans indicate will be replaced or reset by MaineDOT. If fencing will not be replaced or 
reset by MaineDOT, the Appraiser will estimate its contributory value to the property and 
separately state the salvage value. If there are any unusual circumstances, the Appraiser will 
consult the project Review Appraiser. 

 
 

4-3.09 Recording Critical Dates 
 

The Appraiser will record the following dates and place them in the appraisal on the final Estimate 
and Summary of Damages page: 

 
1. Date and manner by which the owner was contacted regarding the opportunity to 

accompany the Appraiser in inspecting the property pursuant to 23 MRSA 153B(2) 
and 49 CFR 24.102; 

2. Date of inspection of the property; 

3. Date the appraised value applies (Effective Date); and 

4. Date the appraisal is signed by the Appraiser. 
 
 

The date value applies must be the same as the valuation date shown on the certificate of 
Appraiser. It should be noted that if a report is revised a new signature date is used. 

 
At or near the date of condemnation, the project appraiser will receive a list of unsettled parcels 
and a copy of the notice of layout and taking from the R/W Supervisor. The Appraiser will then 
save the original appraisal and create updated appraisals on all unsettled parcels to match the 
date of condemnation. Required actions include: 

 
1) An investigation of any new market data in the project area that has occurred since 

the Appraiser did the prior market research; 
2) A re-inspection and a representative photo taken of all unsettled parcels. 
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3) A cross-check of the notice of layout and taking with the appraisal to ensure that the 

acquisition areas are consistent. 
4) A determination of the effect of any new market data on the appraised values; 

5) An update of appraised values, if necessary; and 

6) A new “date value applies” in the appraisals of all unsettled parcels on the Estimate 

and Summary of Damages and the Certificate of Appraiser pages to match the date 

of acquisition. An additional “date of inspection” should also be added on the Estimate 

and Summary of Damages page. 

 
Any new market data affecting values will be provided to the Review Appraiser for their inclusion 
in the appraisal where appropriate. Estimate and Summary of Damages and Certificate of 
Appraiser pages will be revised and transmitted to the Review Appraiser for their insertion into 
the original and duplicate appraisals to replace existing pages or if electronic copy, submit new 
revised version. If appropriate, the determination of Just Compensation will be updated. New 
pages will reflect the updated inspection and valuation dates for all unsettled parcels. 

 
4-3.10 Cost to Cure Items 

 
Minor physical damage to property may be valued on a cost to cure if the value on this basis is 
less than the diminution in value if such cure were not made. Items that may be considered for 
cost to cure include reconnected utilities, fence relocation or replacement, walkways, steps, 
accessibility ramps, septic systems, drives, etc. 

 
The Appraiser will state the basis for any cost to cure estimate and the source of information used. 
This may be consultation with a (named) contractor, reference to the cost of recent similar work, 
advertised installed prices or application of unit costs confirmed locally. The appraiser’s estimate 
will be what an owner would incur by hiring a qualified local contractor to perform the entire job, 
including any incidental expenses. 

 
 

4-3.11 Wells 
 

Wells that are the primary water supply to the property and are within the acquisition area or 
affected by the construction are eligible for replacement through MaineDOT’s Well Claims 
program that is administered by the MaineDOT Environmental Office. Secondary or unused water 
supplies are appraised as to their contributory value to the property. 

 
4-3.12 Signs 

 
The status of signs within the acquisition area relative to realty vs. personalty should be 
determined early in the project development process as discussed in Section 4-3.07. Items to 
consider in making the determination are discussed in Chapter 6 Relocation Section 6-7.04. 
Encroachment signs are referred to the Bureau of Maintenance and Operations for removal. 
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4-3.13 Items Not Compensable under Maine Law 
 

The following are not compensable appraisal items under State law. However, several items are 
addressed in the relocation program. The Appraiser will not include any listed items as elements 
of damage on Appraisal Reports submitted to MaineDOT. 

 
1. Removal cost of personal property; 

 
2. Breakage of personal property; 

 
3. Cost of replacement premises exceeding the value of old premises; 

 
4. Business or income opportunity loss; 

 
5. Business interruption; 

 
6. Inferiority of new location; 

 
7. Non-availability of acceptable replacement location; 

 
8. Loss of goodwill; 

 
9. Loss of profitable contracts; 

 
10. Damages from frustration of contracts; 

 
11. Loss of privacy; 

 
12. Owner or tenant inconvenience; 

 
13. Speculative damages (includes all above); 

 
14. Decrease in business value on premises; 

 
15. Value to taker; 

 
16. Value to owner, as opposed to fair market value; 

 
17. Damages due to the exercise of police power, such as restriction of traffic due to 

detours during construction, or installation of traffic control devices as part of the 
highway project; access management; and 

 
18. Circuity of travel (a business does not have a proprietary interest in the traffic passing 

its site). 
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If the Appraiser has any questions on any of the above items, they should contact the project 
Review Appraiser for clarification. The Review Appraiser may request a written opinion from the 
Legal Services Office for inclusion in the appraisal report. 

 
 

4-3.14 Opportunity for Owner to Accompany Appraiser 
 

The Appraiser will contact the property owner and offer an opportunity for the owner or a 
representative to accompany the Appraiser during an inspection of the property pursuant to 23 
MSRA 153B(2) and 49 CFR 24.102. The Appraiser will record the date and the manner of the 
owner contact and any response that was received. 

 
If the owner cannot be contacted for any reason, or the owner is not responsive, the Appraiser 
will record efforts to contact and advise the MaineDOT project Review Appraiser. 

 
 

4-3.15 Information Provided to Appraiser 
 

On assignment, the Appraiser will be provided with the the following items to the extent applicable: 
 

1. Signed copy of the Appraisal Agreement and the Schedule of Appraisal (Contract 
Appraiser); 

 
2. Right of way plan sheets; 

 
3. Construction plan sheets; 

 
4. Five-year Conveyance Report; 

 
5. Property Owner Report; 

 
6. Preliminary Title Report, if available; 

 
7. Aerial photos, if available; 

 
8. Timber cruise, if available; 

 
9. Specialty Reports, if secured by MaineDOT; and 

 
10. Scope of Work. 
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4-3.16 Appraisal Corrections or Additions 

 
Appraisal contracts are not completed until the appraisal(s) are accepted by the MaineDOT 
project Review Appraiser. Corrections or additions to appraisals will be submitted promptly as 
replacement or addendum pages that have been dated and initialed by the Appraiser. 

 
Appraisal changes, valuation updates or additions caused by a change in the scope or character 
of work will be submitted and paid as agreed on between MaineDOT and the Appraiser. 

 
 

4-3.17 Conflict of Interest – Procurement 
 

No employee, officer or agent of MaineDOT may participate in the selection, award or 
administration of any contract for MaineDOT if that person has a financial or other interest in the 
firm selected for the award. 

 
Employees, officers or agents shall neither solicit nor accept gratuities, favors or anything of 
monetary value from contractors, potential contractors or parties to these agreements. 

 
Any violation of the above is subject to the penalties, sanctions or other disciplinary actions in 
accordance with State law and regulations. 

 
 

4-3.18 Specialty Appraisal Reports 
 

Specialty Appraisals are necessary if the acquired property contains items that contribute to the 
value of the real estate that are not normally found in real estate transactions. This may include 
installed machinery and equipment, fixtures determined to be real property, or special-purpose 
properties built to a specific function or use. If the Specialty Appraisal has been performed by a 
MaineDOT Staff Appraiser, or by a Consultant Appraiser hired by MaineDOT, it will be reviewed 
by MaineDOT before it is transmitted to the real estate Appraiser. The real estate Appraiser will 
be instructed to use the Specialty Report to determine the value the specialty items contribute to 
the value of the whole property. It is not acceptable to simply add the Specialty Report value to 
the value of the real estate without the specialty items. 

 
 

4-3.19 Confidentiality of Records 
 

All Appraisal Reports and related documents and information are confidential documents and 
information will not be disclosed to anyone other than right of way officials of MaineDOT or the 
Federal Highway Administration until so authorized by those officials or by operation of law. 

 
Appraisals are completed with MaineDOT as the client and intended user. The intended use of 
the appraisal is to provide a basis for the determination of Just Compensation and negotiation for 
the acquisition of real estate necessary for transportation projects. 
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23 MRSA Section 63 provides that records and correspondence relating to appraisals and other 
right of way functions “shall be open for public inspection after 9 months following the completion 
date of the project according to the record of the Department, not including those claims which 
have been appealed to the Superior Court, and said records to be open for public inspection 
following award of the court.” Consult the MaineDOT Legal Services Office for interpretation of 
this provision. 
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4-4 PROJECT DATA BOOK 
 

4-4.01 Purpose of the Project Data Book 
 

When deemed necessary by the R/W Supervisor, the Project Data Book is a cumulative collection 
of factual data that have been gathered in support of the preparation of project right of way cost 
estimates, Appraisal Waiver Worksheets and appraisals for the project. The Project Data Book 
consolidates general data for a related group of individual parcel reports. It avoids costly 
duplicative efforts to compile the information that serves a common need of Appraisers, Review 
Appraisers and other right of way personnel assigned to a project. On larger projects, the Project 
Data Book promotes project consistency and efficiency. 

 
The Project Data Book compiles information that is used on appraisal comparable data sheets, 
neighborhood and regional descriptions, general exhibits, right of way cost studies and 
information relating to the area or region trends (time, utility, location, etc.). The information is 
limited to factual data. Evaluation and analysis is performed in the Appraisal Reports and other 
documents that are served by the project data that are compiled in the Data Book. 

 
 

4-4.02 Responsibility for Compiling the Project Data Book 
 

The Data Book is normally prepared by staff personnel who are trained and experienced in the 
appraisal process. It is produced under oversight of a Review Appraiser or the Chief Property 
Officer. A Contract Appraiser may also be employed as necessary. 

 
 

4-4.03 Content of the Project Data Book 
 

The content of the Project Data Book is intended to reflect the scope and complexity of the project 
it represents. The level of detail and corresponding effort necessary to complete the data book 
should vary with the number of parcels on the project, the range of uses, the type of acquisitions 
and the extent of recent real estate sales market activity. The following summary of content is 
intended to represent the necessary level of detail and effort for a complex project of significant 
scope. The content of non-complex projects may be modified appropriately to suit the intended 
need for these data in relation to the actual project under development. 

 
The intended scope and content of the Project Data Book will be understood and agreed on by 
the MaineDOT staff who will develop the Book before data collection begins. If the work is 
contracted to a fee Appraiser, the scope and content will be mutually agreed on by the Consultant 
and the Contract Administrator and will be reflected in the Consultant agreement document. 

 
Data collection for the Project Data Book will continue through submission of the last appraisal on 
the project. This is necessary so that late project appraisals will have the same benefit of current 
market data as appraisals that are prepared early in the project. Revisions and updates to the 
Data Book will be dated and signed by the person entering the data. 

 
The Project Data Book will contain the following elements: 
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1. Title page; 

2. Table of contents; 

3. Qualifications of preparer(s); 

4. Assumptions and limiting conditions; 

5. References; 

6. Description of project, maps, aerial photographs, etc.; 

7. Area and neighborhood analysis; 

8. Market data; and 

9. Supporting documentation and exhibits. 

 
Each of the above elements is described fully in the following Sections. 

 
 

4-4.03(a) Title Page 
 

This will include: 
 

1. Project location by municipality, 

2. Project number and WIN, 

3. MaineDOT identified as the client and intended user, 

4. Effective date of Project Data Book, and 

5. Name(s) and affiliation of person(s) preparing the book. 

 
4-4.03(b) Table of Contents 

 
List the major parts of the Report and subheadings with page references. 

 
 

4-4.03(c) Qualifications of Preparer(s) 
 

Provide the qualifications of all persons providing significant contribution in preparing the Project 
Data Book. 

 
 

4-4.03(d) Assumptions and Limiting Conditions 
 

Assume that the project will be constructed in accordance with the current design plan, unless 
there is information to the contrary. This must be cited by source and in specific detail. State any 
assumptions applicable to the research and assembly of the Project Data Book. 
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4-4.03(e) References 
 

Provide names and titles of individuals who have supplied significant information for the Data 
Book, (e.g., municipal officials, contractors, and real estate professionals). 

 
 

4-4.03(f) Description of the Project, Maps, Aerial Photographs, etc. 
 

Describe, concisely, the proposed transportation project improvement. Describe resulting 
changes in access, frontage, elevation, drainage, utilities and proximity. Include a project location 
map relating the project location to the municipality or area. All maps will include a north arrow 
and identification of the project and the municipality. All maps and plans may be bound as facing 
pages opposite the description, tabulation or discussion topic to which they relate. 

 
 

4-4.03(g) Area and Neighborhood Analysis 
 

Present a narrative discussion and analysis of the following items: 
 

1. Define and delineate the real estate market area. 
 

2. Evaluate and analyze the current demand and supply relationships in the local real 
estate market and describe factors that influence the market. 

 
3. Describe the existing supply of property for the specific uses within the defined market 

area that are affected by the project. 
 

4. Identify uses, sites and parcels of historic significance and describe the effect on the 
project of these places. 

 
5. Discuss current patterns of land use and trends in the area first and the neighborhood 

second. This includes new construction planned or under way, vacant sites as 
potential competition for the subject(s), adequacy and availability of utilities, access, 
impaired sites nearby, etc. 

 
6. Discuss current economic factors affecting the area and neighborhood, including 

population, employment, income, interest rates, rents, zoning, and other regulations. 
Discuss the probability of future changes for these factors, as relevant. 

 
7. Describe the neighborhood before and after completion of the proposed transportation 

project. 
 

8. Forecast how anticipated changes in the inventory of real property resulting from the 
project will affect the subject neighborhood. 

 
9. Attach and provide a brief evaluation of any published economic, damage, cost or 

other general studies that will be relevant for use in any property valuations. 
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4-4.03(h) Market Data 
 

The following applies: 
 

1. Reporting. State the extent of the process of collecting, confirming and reporting data. 
This statement of scope should be brief. If the property is improved and land-only 
valuations are required, include a statement limiting the scope. If before and after 
appraisal procedures are anticipated, the data collection process must include 
sufficient comparable sales of the after condition of the property as well as comparable 
sales of the before property. 

 
2. Method. The sales comparison approach is the most easily understood method for the 

presentation of market value and Just Compensation. Greater reliance will often be 
placed on this than on other approaches. The market approach only is required for most 
parcels. It is therefore imperative that sufficient relevant market data are included for 
analysis in order to provide a sound basis for conclusions made from the sales 
comparison approach. 

 
Current accurate comparable sales information will be provided in a quantity that is 
sufficient to support the value conclusions as representative of the local market. Data 
must provide a sound basis for valuation of both the before and the after condition of 
each parcel. Three comparable sales are generally considered the minimum 
acceptable support for simple valuations; more are recommended when available, 
particularly for complex appraisal problems. 

 
3. Neighborhood Sales. The market data survey must include an analysis of all recent 

sales of similar properties in the subject neighborhood. Discuss and evaluate the 
existing supply of available similar properties (the competition). If relevant, discuss the 
sales history of comparables as to time on the market, changes in asking price, resale 
of the same property, and sales agreements that fell through. 

 
4. Value Indicators. The following indicators of value may be included in the Project Data 

Book for the purpose of illustrating a trend or extreme, but may not be used as the only 
basis for value: 

 
a. Unconfirmed sales, 

b. Listings, 

c. Earnest money agreements, 

d. Offers to purchase, 

e. Lease or purchase options, 

f. Sales to or from agencies having power of eminent domain, 

g. Estate sales between relatives, 
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h. Trades and/or exchanges, 

i. Sales with generous financing terms, 

j. Foreclosure sales, 

k. Sales made under duress, 

l. Bankruptcy estate sales, and 

m. Auctions. 

 
It is not acceptable to deviate from the foregoing except in rare cases where no other 
data exists and the Appraiser submits the documents, verification and analysis to the 
project Review Appraiser for approval for use in an Appraisal Report. Sufficient market 
data are not always available to evaluate all types of properties subject to acquisition. 
When market data are limited, or comparability is weak, the Appraiser must 
demonstrate a concerted effort to obtain other sources or types of supporting data. 

 
5. Inspection of Sales. It is essential to inspect all sales included in the data package. If 

a timely field inspection is not possible due to weather or other factors, additional 
documentation of familiarity with the sales will be provided, such as dates of earlier 
inspections. The sale must be inspected at the earliest opportunity. A waiver for 
inspection of sales will only be granted under extreme and unusual circumstances. 
The waiver request will be in writing and will be fully explained and supported. 

 
6. Confirmation of Sale. The Data Book preparer will inspect and personally confirm all 

market data used for Appraisal Reports. Market sales information is considered 
reliable when the facts are verified by personal contact with the buyer or seller, or in 
some cases, agents to the transaction. Not every sale can be confirmed by direct 
contact with the buyer or seller. In such instances, the Appraiser will verify the 
transaction facts with the agent or attorney representing the parties or with other 
sources of reliable information who may be party to the sale. The sale conditions and 
the source of verification will be identified on the comparable data sheet. 

 
7. Date of Sale. The date of the meeting of the minds, or earnest money agreement date, 

should be used as the date of sale if possible. Otherwise, the date the deed of transfer 
was signed, not the date of recording, should be considered the date of sale. 

 
8. Use of Data Gathered by Others. Market data on file with MaineDOT may be shared 

on request, with no obligation by MaineDOT as to its accuracy or relevance. Any staff 
or contract valuation professional who receives market data from MaineDOT will 
independently verify, confirm, and inspect the data if necessary. 

 
9. Comparable Market Data Sheets. A comparable market data sheet (sale sheet) must 

be included for every sale or value indicator. The preparer is not required to use the 
MaineDOT Form VL-3, but all pertinent data shown on the Form must be included in 
each market data submittal. Descriptions must be sufficiently clear to locate each sale 
in the field. 
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Estimate the land/improvement allocation for each improved property. The basis for 
the allocation, including supporting data, reasoning and correlation, must be provided. 
A statement that the purchaser or seller allocated the values, or that it came from 
another appraisal, is not acceptable without further support. 

 
10. Photographs. Attach photos of each comparable property to provide the user with a 

clear understanding of the property. This requirement applies to both occupied and 
vacant property. At a minimum, each photo will be identified with the following 
information: 

1. The location from which the photo was taken 
2. The direction in which the photo was taken 
3. By whom the photo was taken 
4. The date on which the photo was taken 

 
11. Sales Summary Chart. Attach a sales summary chart or a recapitulation of the sales 

data. 
 

12. Sales Map. Include a sale map that shows the location of each sale referenced by 
number, in relation to the location of the subject property or the project location. The 
map must have a north arrow and must identify the properties and their locations 
sufficiently that they can be found in the field. 

 
 

4-4.03(i) Supporting Documentation and Exhibits 
 

Attach any documentation or supporting data that may be pertinent to the Report, including: 
 

1. Title reports; 
 

2. Specialty reports; 
 

3. Special instructions from MaineDOT; 
 

4. Legal opinions or references; 
 

5. Cost to cure estimates and calculations, including cost data relied on to establish the 
contributory value of improvements acquired (improvements must be valued as they 
contribute to the overall property value; depreciated replacement cost may be an 
accepted measure of value if it is demonstrated that the market responds in that 
manner; the standard of valuation is the fair market value of the entire property; totaling 
the separate money values of a property’s parts is not acceptable); 

 
6. Reproduction cost of new buildings and improvements; 

 
7. Building inspection reports; 
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8. Rental and cost data survey; 
 

9. Zoning ordinances and other land use regulations and maps; 
 

10. Copies of zoning changes, applications, maps, meeting minutes and variances to 
demonstrate the reasonableness and probability of rezoning or variance, if zoning 
issues are expected to influence value; 

 
11. Comprehensive planning documents and maps; 

 
12. Subdivision covenants and restrictions; 

 
13. Environmental or regulatory restrictions; 

 
14. Leases; 

 
15. Economic studies; 

 
16. Environmental studies or analyses performed (discuss any hazardous materials on the 

project properties or adjacent properties, recent cleanup of the project or adjacent 
properties or major cleanup; include information on pending actions that may influence 
the environmental standing of subject parcels); 

 
17. Current dated right of way plans; 

 
18. Tax maps; 

 
19. Flood maps; 

 
20. Wetland maps; 

 
21. Utilities maps; 

 
22. Soils survey maps, soil descriptions and uses, particularly for agricultural use; 

 
23. Design reports and project descriptions (design plans should be retimed until 

superseded or the project is closed out); and 
 

24. Assessed values, real estate taxes, trends and equalization adjustment factors. 
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4-5 APPRAISAL REVIEW 
 

4-5.01 General 
 

The appraisal review function is an integral part of the valuation process. A determination of fair 
market value by the Appraiser serves as the basis of MaineDOT’s offer of Just Compensation. 
Therefore, the appraisal(s) of a property must be reviewed and fair market value determination 
approved before the initiation of negotiations to acquire property. 

 
Beyond the determination of fair market value, the Staff Review Appraiser manages the appraisal 
process and performs the primary quality assurance role. The Staff Review Appraiser represents 
the MaineDOT’s needs and interests to the appraisal process and represents (and sometimes 
defends) legitimate appraisal practice to the MaineDOT. The Review Appraiser conveys and 
interprets appraisal policy, provides information to management on the status of appraisal 
assignments, evaluates appraisal assignment performance, secures appraisal corrections, and 
approves completion for payment of appraisals performed under contract. 

 
The Review Appraiser must remain independent and not be influenced to approve a directed 
value determination or to accept appraisals that are inappropriate or flawed. The Review 
Appraiser should be flexible enough to help advance the programmatic goals of MaineDOT while 
not sacrificing appraisal integrity. 

 
 

4-5.02 Review Appraiser Qualifications 
 

The Review Appraiser performs an oversight as well as an operational role in the valuation 
process. The Review Appraiser will be fully qualified by training and experience to perform the 
same type and level of appraisals on which reviews are performed. Review Appraiser 
qualifications should be at or above peer level with the appraiser being reviewed. Qualifications 
are generally outlined in 4-1.05 (a). Additionally, the Review Appraiser must be thoroughly familiar 
with MaineDOT right of way policies as well as with Appraisal Standards, including the following: 

 
1. Uniform Standard of Professional Appraisal Practice, 

2. Uniform Appraisal Standards for Federal Land Acquisition, 

3. 23 MRSA 153 through 157, 

4. 49 CFR 24.103, 

5. MaineDOT Right of Way Manual and 
6. Appraisal principles and practices as applied to the use of eminent domain. 

 
The Review Appraiser is a staff employee of MaineDOT or a fee appraiser contracted by 
MaineDOT who has extensive experience in the appraisal of property for right of way and who 
has also performed varied assignments in other right of way functions such as acquisition and 
property management. 
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4-5.03 Appraisal Review Responsibilities 
 

4-5.03(a) Scope of Responsibilities 
 

On appraisals or other valuation documents reviewed for each parcel, the Review Appraiser is 
responsible for the following actions and determinations: 

 
1. Ensure that all appraisals submitted to MaineDOT contain the necessary 

documentation and are factually accurate. 
 

2. Ensure that the Appraiser’s value conclusion contains only value and damage 
elements that are compensable under eminent domain in Maine. 

 
3. Maintain adequate records of the status of appraisals on a project basis. 

 
4. Secure appraisal corrections or addendums from Appraisers to resolve omissions or 

errors noted in review. 
 

5. Determine the fair market value of the part acquired and damages to the remainder. 
 

6. Determine the salvage value for improvements or structures that are anticipated to be 
retained by the owner or sold for removal. 

 
7. Determine the contributory value for any tenant-owned improvements. 

 
8. Determine the cost to cure of minor elements of physical damage. 

 
9. Review Specialty Appraisals as to the way in which the value of the specialty items 

contributes to the value of the whole property. 
 

10. Prepare parcel related documents, including: 
 

a. Form VL-15, Review Appraiser’s Value Determination, 

b. Form VL-16A, Statement of Determined Damages (1), 

c. Form VL-16B, Statement of Determined Damages (2), and 

d. Property Tax Pro-ration (Form VL-14). 

 
11. Prepare project related documents: 

 
a. Tabulation of Appraisals, 

b. Cost Estimate, 

c. Incidental, and 

d. Review Appraiser’s Summary Report 
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12. The Review Appraiser’s Summary Report will document the findings and conclusions 
arrived at during the review and will identify each appraisal report as follows: 

• Recommended: The recommended appraisal will be the accepted appraisal that 
serves as the basis for approval and the establishment of the amount believed to be 
Just Compensation. 

• Accepted: An accepted appraisal meets all requirements of MaineDOT specifications 
but is not recommended to serve for approval as the basis for Just Compensation. 

• Not Accepted: The appraisal does not meet MaineDOT specifications or 
requirements. 

 
13. Ensure appraisal quality. 

 
14. All appraisals must be approved by a Staff Reviewing Appraiser prior to serving as the 

basis for MaineDOT’s determination of Just Compensation. 
 

The above responsibilities are carried out through the activities described in the following sections. 
 
 

4-5.03(b)  Desk Review for Documentation and Accuracy 
 

The Review Appraiser, or other qualified person under supervision of the Review Appraiser, will 
make a documentation and accuracy check of the appraisal. This will be performed as soon as 
practical after receipt of the appraisal but before making a determination of value. The purpose 
of the desk review is to ensure that the appraisal contains all required elements under MaineDOT 
Specifications and that factual information and mathematical calculations are correct. The desk 
review will not evaluate matters of valuation judgment. The Reviewer will promptly inform the 
Appraiser of any errors or omissions revealed by the desk review. 

 
 

4-5.03(c)  Property Inspection 
 

Typically, the Review Appraiser will make an on-site review of the project and property appraised. 
The inspection should be performed as recent as is feasible to the time the property is appraised. 
Earlier inspection, such as just prior to appraisal assignment, will suffice if there are no indications 
of significant physical change in the property or the market influences in the area of the project. 

 
In some cases on non-complex projects in remote locations, Appraisal Reviews may be 
accomplished without a property inspection if the Review Appraiser is familiar with the area from 
previous projects. The Reviewer will rely on previous knowledge, the information contained in 
each appraisal, and other reliable sources. Any questions regarding omitting the onsite reviews 
should be addressed to the Chief Property Officer. 
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4-5.03(d) Appraisal Corrections, Modifications and Revisions 
 

The Review Appraiser will notify the Appraiser in writing of any needed appraisal corrections, 
modifications or revisions and set a reasonable date for expected response. 

 
Minor changes or clarifications that do not affect the value may be made in ink on the Appraisal 
Report and then initialed and dated by the Review Appraiser. 

 
At or near the date of condemnation, the Review Appraiser will obtain a copy of the Notice of 
Layout and Taking from the condemnation unit and compile a list of unsettled parcels derived 
from the project negotiator’s interim status report. If there are any unsettled parcels on the project, 
the Review Appraiser will transmit the list and a copy of the Notice of Layout and Taking to the 
project Appraiser and instruct the Appraiser to update those appraisals to the date of 
condemnation as required in Section 4-3.09 of this Manual. 

 
The Review Appraiser will ensure that the appraisals on all unsettled parcels have been updated 
in a timely manner. The Original should be saved an Original. It is duplicated, named Updated 
and revisions made. Sixty days after condemnation, the review appraiser will transmit the updated 
duplicate appraisal and any available negotiator notes or status reports on all unsettled parcels to 
the Legal Services Office. 

 
4-5.03(e) Avoiding Value Divergences 

 
Before the valuation process begins and when using more than one Appraiser to value the same 
property(s), there are several preventative measures that can be taken in order to avoid or 
minimize divergences in value: 

 
1. Develop a clear Scope of Work 

 
2. Establish the appraisal problem before the selection of the Appraisers. 

 
3. Assign the Review Appraiser who will review the appraisals before the selection of the 

Appraisers in order to participate in the determination of the appraisal problem and the 
selection of the Appraisers. 

 
4. Provide each Appraiser with the same parcel information to ensure that it is consistent 

and accurate. Either provide a list of items considered personalty or realty, or work 
with assigned Appraisers to ensure a consistent list is developed. 

 
5. Conduct a meeting between the Review Appraiser and each Appraiser to discuss the 

appraisal assignment without discussing values. 
 
 

4-5.03(f) Resolving Value Divergences 
 

The Review Appraiser will reconcile significantly divergent value conclusions among appraisals 
of the same property in the manner discussed below. 
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Widely divergent value conclusions usually arise from 1 or more of the following causes: 
 

1. Difference in judgment among Appraisers such as to highest and best use of the 
property, damages or special benefits to the remainder, adjustments to comparable 
sales, personalty vs. realty, comparables used, selection of capitalization rate, 
depreciation amounts, etc.; and/or 

 
2. Technical divergences relating to the size of property, age of the improvements, 

zoning, selling prices of comparables, inadequate data search, leases, non- 
compensable items, encumbrances, date of valuation, math errors, incorrect or 
omission of relevant data, etc. 

 
The Review Appraiser is responsible to clearly identify the basis for the difference in appraisal 
values, and to explain, reconcile or resolve the differences in establishing fair market value. This 
may necessitate contacting one or all Appraisers to discuss critical elements. The Review 
Appraiser should not challenge the Appraiser’s judgment. The objective is to explore and fully 
understand the Appraiser’s reasoning, and/or to determine whether the Appraiser(s) have 
considered specific elements that the Review Appraiser considers relevant to value, and that 
would explain the difference in Appraisers’ judgment. The Review Appraiser may ask the 
Appraiser(s) to submit supplemental information or analysis that will better explain the appraisal 
value conclusion. 

 
 

If the value differential among appraisals is due to factual error, omissions of fact or analysis, or 
flawed reasoning the Review Appraiser will request the Appraiser to submit correction or 
reanalysis as appropriate. Flawed reasoning means defect in logic or failure to provide complete 
reasoning, not merely a difference in judgment between the Appraiser and Review Appraiser. 

 
Differences in Appraiser judgment as to highest and best use may occur in locations that are 
undergoing transition in land use due to population growth or economic activity. The Review 
Appraiser is the final authority in determining highest and best use after fully understanding the 
basis for contrasting appraisal judgments. In making the decision the Review Appraiser should 
consider the current or currently zoned use as being the most likely highest and best use unless 
there is a specific compelling reason for a different use (e.g., the probability of rezoning the parcel). 

 
After examining the appraisals and conferring with Appraisers as appropriate, the Review 
Appraiser may decide that differing value conclusions are not reconcilable and they reflect a 
reasonable range of expert judgment. It is the Review Appraiser’s responsibility to determine 
which appraisal best represents the most reliable estimate of Just Compensation for MaineDOT’s 
proposed acquisition. The Review Appraiser may determine fair market value within the range of 
the appraisals based on experience and explained judgment. More than one well-supported value 
conclusion could be the basis for an offer in excess of the approved appraisal when that appraisal 
is the lower opinion of value. The fair market value may reflect factors such as consistency with 
unit values established for other properties acquired, or knowledge of recent settlements that may 
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have established a pattern in unit value for the type of land acquired. The Review Appraiser will 
explain the basis for the fair market value conclusion by writing a memo to the project 
correspondence file and the Right of Way Support Manager stating the differences between the 
appraisals and why one was approved over the other(s). 

 
The Review Appraiser may recommend that MaineDOT obtain an additional appraisal to resolve 
the divergence between two or more appraisals. This is done with the hope the new appraisal 
will support the opinion of value of one appraisal over the other(s). There is always the possibility 
that the new appraisal will differ significantly from the previous ones and result in another 
divergence. At this point the Review Appraiser will decide which appraisal best represents an 
estimate of Just Compensation or will form a Reviewer’s independent determination of value. 

 
4-5.03(g)  Determination of Fair Market Value 

 
The determination of fair market value is the primary mission of the Review Appraiser. The fair 
market value is established only after completion of the preliminary steps above, and serves as 
the basis for the establishment of Just Compensation by the agency. The determination will be 
based on the total body of value information available to the Review Appraiser and not exclusively 
on the Appraisal Report. If the Review Appraiser is led to a value conclusion that significantly 
differs from the appraisal value, an independent determination will be performed as provided in 
Section 4-5.04. 

 
4-5.03(h)  Approval of the Appraisal 

 
The appraisal review process examines analysis and presentation of data and value conclusions 
and assures all appraisal requirements are met. The Review Appraiser accepts the appraisal, 
uses it as a basis for setting fair market value and recommends approval. This review process 
may be accomplished by either Staff or Fee Review Appraisers. However, 49 CFR 24.104(a) 
requires the appraisal approval and the establishment of Just Compensation remain the function 
of an Agency official. At MaineDOT, appraisal approval is the function of a staff Review Appraiser 
and the Just Compensation determination will be made by the Director of the Property Office or 
their designee. Staff Review Appraisers conducting appraisal reviews will approve the 
recommended appraisal as an extension of the review process. Staff Review Appraisers 
overseeing fee reviews are required to assure the fee review is appropriately conducted and that 
the fee reviewer’s recommendation is supportable. The level of oversight and process will depend 
on the complexity of the appraisal problem, availability of comparable data and skill and 
qualification of the fee reviewer. 

 
Once the appraisal has been reviewed and approved, the Review Appraiser will recommend the 
determined fair market value on the Tabulation of Appraisals and the Appraisal Summary Memo 
and will calculate the tax pro-rata for parcels with fee acquisitions. The Review Appraiser will sign 
and date the determination of value under the parcel certification statements on Form VL-14, 
complete Forms VL-15 or VL-16, whichever is appropriate, and complete the Incidental Form and 
the Cost Estimate Sheet. 
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Review & Approval Process 

 
4-5.03(i)  Determination of Just Compensation 

 
The Cost Estimate Sheet will be transmitted to the Property Office for approval by the Director of 
the Property Office, or designee, as the Agency’s determination of Just Compensation. While the 
determination of Just Compensation will not be less than the approved appraisal it may exceed that 
amount if the Director determines that a greater amount reflects the value of the property. Place 
copies of all forms in the project correspondence file. The original VL-15, VL-16A or VL- 16B, and 
Incidental and Cost Estimate Forms are transmitted to the Condemnation Unit to be used as the 
basis for the generation of the offer letters and offer-assent forms. 

 
 

4-5.03(j)  Quality Assurance – Appraisal Review 
 

The Review Appraiser’s quality assurance role is served in the ongoing conduct of responsibilities. 
The Review Appraiser is the main contact with the Appraiser and is the available authority on 
Appraisal Standards as they apply to properties being appraised. The Review Appraiser has the 
following quality-related responsibilities in addition to determining the fair market value of property 
to be acquired for right of way: 

 
1. Maintain a good professional relationship with Staff and Contract Appraisers. 

 
2. Respond in a timely manner to questions raised by Appraisers about their 

assignments. 
 

3. Maintain adequate records of appraisal assignments and due dates to identify 
potential delays sufficiently in advance to take corrective measures. 

Staff 
Review 

 
 
 

 
Fee/ 
Staff 
Review 

Appraisal 
Complete 

Fee 
Review 

FMV 
Determination & 
Recommendation 

Staff Reviewer 
Approval 

FMV 
Determination & 
Recommendation 

Director 
Determines Just 
Compensation 
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4. Review appraisals and related documents to establish fair market value. 
 

5. Provide constructive and timely advice to Appraisers with the purpose of elevating the 
quality of submitted appraisals to meet MaineDOT standards. 

 
6. Advise Appraisers and MaineDOT management on the application of appraisal 

methods and standards to unique or complex appraisal problems. 
 

7. Provide information to MaineDOT management as requested on the status of 
appraisals on active projects. 

 
8. Keep records of the status of appraisals returned for corrections or modifications, and 

follow up as necessary to secure revisions promptly. 
 

9. Evaluate the performance of Appraisers under contract on completion of assignment. 
 
 

4-5.04 Review Appraisers Independent Determination of Value 
 

The Review Appraiser is authorized to form an independent determination of value that differs 
from the Appraiser’s opinion of value. Before making an independent determination, the Review 
Appraiser will confer with the Appraiser in an effort to reconcile views. In doing this, the Review 
Appraiser will respect the Appraiser’s professional responsibility to advance a value conclusion 
arrived at by a valid application of the appraisal process. 

 
A Review Appraiser’s determination of value will be based on an evaluation of value information 
by others and may be further supported by market information and analysis performed 
independently by the Review Appraiser. 

 
The Review Appraiser will recommend the independent determination on a memo stating the 
basis and documentation for the determination. A copy of the memo will be placed in both the 
original and duplicate appraisal along with an accompanying note placed on the Estimate and 
Summary  of  Damages  page  that  states:   “See  Reviewer’s  Determination  (Date), 
$ ”. A copy of the memo will be placed in the project correspondence file and 
another copy will be sent to the Chief Property Officer. 
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4-6 SPECIAL VALUATION SERVICES 
 

4-6.01 General 
 

Valuation services in MaineDOT include a variety of tasks beyond establishing fair market value 
for property that is purchased for right of way. The Appraiser and Review Appraiser staff and 
contract personnel are called on to support certain activities in project development, property 
management and relocation. This Section discusses special valuation responsibilities and the 
coordination and communications necessary to perform these tasks effectively. 

 
 

4-6.02 Project Cost Estimates 
 

Cost estimates are secured for all phases of project development at various stages (e.g., Capital 
Work Plan, Initial Team Meeting, PDR, Final Estimate). The estimate for right of way may include 
the cost of titles, mapping, appraisals, right of way acquisition, relocation and demolition. Staff or 
Contract Appraisers and Review Appraisers are tasked to provide project estimates as required 
for project development. 

 
 

4-6.03 Valuation Services in Support of Property Management 
 

Valuation services are requested by the Property Manager through the R/W Supervisor and are 
provided to support property management activities as follows: 

 
1. Prepare value estimates of surplus property that is offered for sale by MaineDOT. 

 
2. Prepare value estimates of uneconomic remnants. 

 
3. Determine fair market rent for temporary occupancy pending construction. 

 
4. Determine fair market rent for long-term rental of surplus property or air rights. 

 
5. Prepare value of access control modifications to support community development or 

private development. 
 

6. Determine salvage value of acquired buildings and improvements. 
 
 

4-6.04 Valuation Services in Support of Relocation 
 

Valuation services are requested by the Relocation Specialist through the Chief Property Officer 
and are provided to support relocation program activities as follows: 

 
1. Determine rent for continued occupancy of tenants and for owners of MaineDOT- 

acquired property, not to exceed short-term market rent. 
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2. Determine economic rent of owner-occupied dwellings purchased by MaineDOT for 
the determination of owner to tenant replacement housing benefits. 

 
3. Estimate the cost of replacement housing alternatives for displaced persons requiring 

housing provided by MaineDOT under provisions of Last Resort Housing. 
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CHAPTER FIVE 
ACQUISITION 

 
5-1 PROPERTY ACQUISITION  GENERAL 

 
5-1.01 Purpose and Objectives of the Acquisition Function 

 
The acquisition of property rights that are needed for right of way is an essential element in the 
highway project development process. It is therefore MaineDOT’s first acquisition policy to be 
respectful of owners and sensitive to their concerns and rights under the U.S. and Maine 
Constitutions, as well as other applicable laws. 

 
Whenever possible, MaineDOT's policy is to acquire the necessary property by direct negotiations 
with the perfection of title done by blanket project condemnation. This requires personal contact 
with owners, providing full information about the project and its effect on their property, as well 
as an offer of just compensation based on supported valuation. Chapter 5 defines the policies 
and practices that promote this goal while simultaneously promoting effective and timely delivery 
of right of way for project construction. It is also intended to promote public confidence in 
MaineDOT and protect property owner rights as required by Federal and State laws and 
regulations. It is intended to be a flexible document to serve as a reference and guide for 
Negotiators and other MaineDOT personnel. 

 
The process of acquiring real property includes appraisal, appraisal review, waiver valuations, 
establishing estimates of just compensation, negotiations, relocation assistance, administrative 
and legal settlements, and court settlements and condemnations. The real property interests 
acquired for any project funded under title 23 must be adequate to fulfill the purpose of the project. 
Except in the case of an Early Acquisition Project, this means adequate for the construction, 
operation, and maintenance of the resulting facility, and for the protection of both the facility and 
the traveling public (23 CFR 710.305(b)). Grantees must ensure all acquisition and related 
relocation assistance activities are performed in accordance with 49 CFR part 24. If a grantee 
does not directly own the real property interests used for a title 23 project, the grantee must have 
an enforceable subgrant agreement or other agreement with the owner of the ROW that permits 
the grantee to enforce applicable Federal requirements affecting the real property interests, 
including real property management requirements. 

 
 

5-1.02  Laws and Regulations 
 

All citizens are guaranteed by the U.S. Constitution’s Fifth and Fourteenth Amendments that they 
will not be deprived of property without due process of law, nor will property be taken for public 
use without payment of just compensation. The Maine Constitution in Article 1 Section 21 
states that “Private property shall not be taken for public uses without just compensation, 
nor unless the public exigencies require it.” MaineDOT protects and implements these 
fundamental rights in performing property acquisition activities. 
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The United States and the State of Maine have extended Constitutional protections by enacting 
laws and regulations governing private property acquisition practices. The Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970 Titles I and III (Uniform Act) 
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is the controlling Federal Statute that is codified by Federal Regulations in 23 CFR 710 and 49 
CFR 24. Maine Revised Statutes annotated (MRSA) Title 23 establishes the authority and 
direction under Maine law for implementing these policies. Title 23 MRSA Sections 154 through 
155 specifically focus on the acquisition of property, related negotiations and compensation for 
the property. It is the Negotiator’s responsibility to ensure that the provisions of these laws are 
fully and equitably applied to all property acquisitions and that all affected owners are treated fairly 
in the acquisition process. 

 
 

5-1.03  Organization 
 

Project Development Team members who are trained and qualified as right of way 
representatives are assigned as Negotiators to perform acquisition activities in their respective 
Teams. The assigned right of way personnel operate in a matrix environment under policy 
direction and overall supervision of the Chief Property Officer, but act as members of the self- 
directed Project Development Teams reporting to the R/W Supervisor in performing project- 
related responsibilities. This organizational structure places sufficient authority with the personnel 
who are responsible for project activities to ensure orderly and timely delivery of right of way 
needed for project construction, while fully protecting owner rights and providing the services that 
are required in laws and regulations. 

 
 

5-1.04  Work Flow 
 

Right of way functions (e.g., acquisition, valuation, relocation, property management) are 
structured around 3 specific program areas relating to the highway system categories. These 
program areas are Highway, Regional, Bridge, and Multi-Modal. A Team Negotiator is assigned 
to perform the negotiation tasks from initial offer through condemnation and post-condemnation 
activities. Team Negotiators maintain a close relationship with the R/W Supervisor to ensure that 
any issues relative to acceptable completion of the right of way function are within the parameters 
of Federal and State laws and regulations. 

 
 

5-1.05  Quality Assurance/Quality Control (QA/QC) 
 

QA/QC are the basic program activities that MaineDOT personnel at all levels use to ensure that 
the right of way acquisition process is effectively being accomplished within the established goals 
and objectives of MaineDOT. See Chapter 10. 

 
Quality Assurance includes the policy guidance, program management tools and specific training 
necessary to ensure that responsible personnel are conducting right of way operations in an 
effective and efficient manner. The various activities used to test and evaluate program activities 
form the basic elements of the QA function. 

 
Right of way personnel at all levels share a responsibility to strive to improve operational quality. 
This can be advanced by the following tasks: 

 
1. Follow up phone calls with owners after acquisition process is complete, 
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2. Tracking and increasing rate of successful settlements, 

3. Sharing personal best practices with other staff, and 

4. Identifying personal training needs. 
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5-1.06 Conveyance Methods 

 
5-1.06(a)  Condemnation 

 
The primary means of property conveyance by MaineDOT is the condemnation process. This 
exercise of the State’s eminent domain authority extinguishes all claims on the property and 
provides the State with clear title to that property. Condemnation is initiated after presentation of 
an offer of just compensation to the property owner. Negotiations based on fair market value 
continue for a period of 60 days after the date of taking at which time all unsettled parcels are 
referred to the State Claims Commission, as required under 23 MRSA Section 155. Negotiations 
continue through the construction phase of the project until the parcels are settled or scheduled 
for hearing with the State Claims Commission. 

 
Condemnation is accomplished by filing a Notice of Layout and Taking with the appropriate 
County Registry of Deeds. This method allows for one filing in the County records rather than a 
number of individual deeds. With all rights extinguished, the sole remaining issue is the amount 
of compensation. This is either resolved through amicable agreement with the property owner 
based on continuing negotiations, or by decision of the State Claims Commission. The State 
Claims Commission is an independent impartial board composed of knowledgeable persons that 
provide an informal forum for hearing compensation claims arising from eminent domain cases. 
See Section 5-5 for a description of the role and the process of the State Claims Commission. 

 
 

5-1.06(b)  Deed 
 

On projects with only one or a limited number of acquisitions, title to the property to be acquired 
may be obtained by securing a deed. These are generally instances where sufficient interest can 
be secured without using eminent domain procedures. This includes acquisitions where the 
amount of compensation is not disputed and an agreement can be negotiated. 

 
In acquisition by deed, the Negotiator will contact the owner, present all pertinent information, 
make the offer, and secure an offer-assent form, which is then submitted to the Title Office for 
preparation of closing documents. If the agreement is for a greater amount than the appraisal, 
full justification for the additional amount must be included in the accompanying cover 
memorandum. 

 
Closings are similar to private transactions. When all deeds and documents (e.g., partial mortgage 
releases, tax lien releases) necessary for transfer of title to the State are in order and a check has 
been prepared for the parties in ownership, arrangements are then made for completion of the 
transaction. 

 
Whether acquisition is by filing condemnation or by deed, the rights and interests of 
affected property owners are protected. The property acquired is valued, the amount of 
just compensation is determined and an offer in writing is made to the owner. Importantly, 
negotiation efforts to reach amicable settlement continue after acquisition by 
condemnation. 
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5-1.06(c) Federal Land Transfers 

 
When it is determined that a project will necessitate acquisition of rights from property 

owned by the United States of America, the provisions listed in 23 CFR 710.601 should be 
followed. As explained in paragraph (c) of this CFR, MaineDOT can file an application with the 
Federal Highway Administration or it can make application directly to the land-owning agency if 
the agency has the authority to convey. If application is made to FHWA and they concur in the 
need for the transfer and the project is federally funded, the land-owning agency will be notified 
by FHWA and a right of entry requested. The land-owning agency will then have a four-month 
period in which to respond. After proper consents have been obtained, a deed is signed and 
recorded. Early coordination with FHWA is recommended. 

 
Procedures are as follows: 

 
The MaineDOT, through the Title Office, may file an application with FHWA. 

Applications shall include the following information: 

(1) The purpose for which the lands are to be used; 

(2) The estate or interest in the land required for the project; 

(3) The Federal-aid project number or other appropriate references; 

(4) The name of the Federal agency exercising jurisdiction over the land and identity of the 
installation or activity in possession of the land; 

(5) A map showing the survey of the lands to be acquired; 

(6) A legal description of the lands desired; and 

(7) A statement of compliance with the National Environmental Policy Act of 1969 (42 U.S.C. 
4332, et seq.) and any other applicable Federal environmental laws, including the National 
Historic Preservation Act (16 U.S.C. 470(f)), and 23 U.S.C. 138. 

If FHWA concurs in the need for the transfer, the Federal land management agency will be 
notified and a right-of-entry requested. For projects not on the Interstate System, the Federal 
land management agency shall have a period of 4 months in which to designate conditions 
necessary for the adequate protection and utilization of the reserve or to certify that the 
proposed appropriation is contrary to the public interest or inconsistent with the purposes for 
which such land or materials have been reserved. The FHWA may extend the reply period at 
the timely request of the Federal land management agency for good cause. 

FHWA may participate in the payment of fair market value or the functional replacement of 
impacted facilities under 23 CFR 710.509 and the reimbursement of the ordinary and 
reasonable direct costs of the Federal land management agency for the transfer when 
reimbursement is required by the Federal land management agency's governing laws as a 
condition of the transfer. 
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Deeds for conveyance of real property interests owned by the United States shall be prepared 
by the eligible party and must be certified as being legally sufficient by an attorney licensed 
within the State where the real property is located. Such deeds shall contain the clauses 
required by FHWA and 49 CFR 21.7(a)(2). After the eligible party prepares the deed, it will 
submit the proposed deed with the certification to FHWA for review and execution. 

Following execution by FHWA, the eligible party shall record the deed in the appropriate land 
record office and so advise FHWA and the affected Federal land management agency. 

When the need for the interest acquired under this subpart no longer exists, the party that 
received the real property must restore the land to the condition which existed prior to the transfer, 
or to a condition that is acceptable to the Federal land management agency to which such property 
would revert, and must give notice to FHWA and to the affected Federal land management agency 
that such interest will immediately revert to the control of the Federal land management agency 
from which it was appropriated or to its assigns. Where authorized by Federal law, the Federal 
land management agency and such party may enter into a separate agreement to release the 
reversion clause and make alternative arrangements for the sale, restoration, or other disposition 
of the lands no longer needed. 

Federal Land transfers are usually handled by the Title Office with information gathered 
from other units within MaineDOT. It should be noted as stated above that obtaining approvals 
from the federal level can take 4-6 months to accomplish. This should be factored into the right 
of way project schedule when this type of situation occurs. 

 
 

5-1.07  Estates Acquired 
 

Typically, MaineDOT purchases full fee title (the full bundle of rights) to property that is needed 
for the traveled way and other permanent highway features. However, in many instances, an 
easement conferring specific and limited control over the property is sufficient for the construction 
and maintenance of the highway project. MaineDOT may use any of its standard forms of 
easements to purchase only the rights needed for the highway facility. Following are the most 
frequent types of property interests that are used by MaineDOT: 

 
1. Fee Simple Absolute, or Fee. This estate represents the acquisition of all right title 

and interest in a property. 
 

2. Easement for Highway Purposes. This estate represents acquisition of nearly the 
same rights as fee simple absolute, except that the abutting owner retains the 
underlying fee interest, or a right of reversion if the easement is extinguished. 

 
3. Slope Easement. This easement is used to ensure and maintain the integrity of 

embankments that are adjacent to the highway project site. 
 

4. Drainage Easement. This easement protects and maintains drainage facilities that 
were constructed to serve the site’s drainage requirements. 

 
5. Inlet and Outlet Ditch Easement. This easement is used to accommodate water 

flowages into and out of drainage areas. 
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6. Temporary Construction Right. This interest provides for the temporary use of 
property that is needed during the construction period (e.g., work areas, equipment 
maneuvering). The rights obtained expire on the Projex X49 “Construction Complete” 
milestone date. 

 
7. Grading Rights. Rights that provide for matching the topography of abutting properties 

in with the new construction and are usually for the benefit of the parcel. These rights 
are not necessary for the completion of the project. 

 
8. Wrought Portion or Prescriptive Easement. This interest is claimed after open and 

notorious use for over 20 years where no record of any ownership rights can be found. 
Wrought portion is typically claimed for traveled ways, shoulders, drainage side and 
back slopes and other supporting structures. 

 
The purpose of maintaining a diverse range of easements is to custom match the property rights 
acquired to the specific needs of the project. MaineDOT is authorized to acquire only land and 
rights in land that are needed for the highway facility, allowing the least intrusion on continued 
private use and ownership. 
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5-2 ACQUISITION FORMS AND REPORTS 

 
5-2.01 Building the Acquisition File 

 
The Acquisition File serves as a permanent record of all contacts with property owners. It 
includes, but is not limited to: 

 
1. Completed parcel related forms, 

2. Parcel related correspondence, 

3. Summaries of discussions with the owner, 

4. Pertinent information about the project or schedule, 

5. Counteroffers, 

6. Proposals for the retention of items, 

7. Real/personal property determinations, and 

8. Any other useful data obtained from the owner. 

 
The file content is an informational data source to the negotiating agent and any person who is 
subsequently assigned to work on the matter. It is also necessary to present a full record of the 
matter to document claims, for audit purposes, and to support State Claims Commission 
proceedings. 

 
Forms used as part of the record may be augmented, as necessary with approval of the Chief 
Property Officer, to meet specific circumstances or needs that may be unique to the particular 
property acquisition at hand. 

 
Arrange the file in chronological order with the initial actions, applicable data, owner contacts, 
etc. and place them in the file in the sequence in which they occurred. Good file maintenance 
practices should be applied. Distinguish the original documents from duplicates. Also, cull 
unnecessary papers from the file before it is closed and placed in permanent storage. 

 
5-2.02  Scanning Documents into MaineDOT’s Electronic Record Management System 

 
It is important to note the right of way records relating to right of way appraisal and negotiations 
are confidential under Maine Law. Further, relocation assistance requirements mandate that 
some displaced persons provide copies of sensitive personal financial documents in order to 
qualify for relocation benefits. The confidentiality of these documents needs to be carefully 
considered and protected prior to scanning them into MaineDOT’s Electronic Record 
Management System. 

 
 

5-2.03  Description and Special Instruction on Important Acquisition Forms and Reports 
 

An important purpose of the acquisition forms that are included in the parcel file is to ensure that 
all information that MaineDOT is legally required to provide to property owners is properly 
presented. In addition to the forms, it is important to provide a checklist of items that should be 
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discussed personally with the property owner. Certain forms are for internal administrative and 
reporting purposes. The right of way agent should realize that information on pre-designed forms 
cannot anticipate the wide variety of acquisition situations that will be encountered. If certain 
important information is not addressed in the forms, or if information items called for in the forms 
does not seem relevant, consult with the Chief Property Officer. 

 
On all forms, mark the lines that are not applicable to the parcel or situation “N/A.” 

 
The following discusses the forms (or processes) that are most frequently used in the acquisition 
process: 

1. Offer Letter (Forms AQ-1 and AQ-2). The Offer Letter includes information describing 
the taking and the property rights to be acquired. It also includes entries for a 
breakdown of the total value to the elements necessary for the owner to make an 
informed decision. A total taking of land requires only that the highest and best use 
and fair market value be stated. A partial taking, however, requires additional 
information to be provided, including highest and best use after the taking, fair market 
value of the part taken, severance damage to the remainder (if any), special benefits 
when applicable, and a statement of net damage allocating values to each of those 
items. These forms are consistent with the requirements of 23 MRSA 154. 

 
2. Owner’s Offer – Assent (Form AQ-15). In completing and signing this form, the owner 

agrees that the State acquires the land, including buildings as identified in the right of 
way map, through eminent domain. It also states the amount of compensation and the 
projected date of the vacation and removal of the buildings or other improvements, 
where applicable. This form does not transfer ownership of any land or rights in land 
to MaineDOT. Its intent is to release the property owner’s right to appeal the damage 
award. 

 
3. Initiation of Negotiations Statement (Form AQ-20). Federal Regulations require 

owners be given a reasonable time to consider the offer and respond with any 
information they may have prior to the filing of the condemnation notice. Reasonable 
time has been determined to be a minimum of 28 days. The Negotiator will complete 
an Initiation of Negotiations Statement specifying the date of completion of initiation of 
negotiations with all owners on a project. The completion date on the statement is the 
beginning date of the owner’s opportunity to consider the offer and respond. In cases 
where whole parcels are acquired, the appraisal problem is complex or the acquisition 
is contentious, additional time should be allowed for the owner to respond. See Section 
5-3.02(f) and 49 CFR 24.102(f) Basic Negotiation (Appendix) 

 
4. Negotiator’s Contact Information. This is the complete and cumulative record of 

negotiations contacts with the owner or a representative. Each time there is a contact 
with the property owner, the Negotiator should make an entry in RMS specifying what 
was discussed, any forms or other information presented to the owner, and 
conclusions reached during the contact. It is important to document the record to 
ensure that future contacts address any outstanding issues or questions in an effort to 
reach an amicable settlement for the acquired property. Negotiator should also 
document internal MaineDOT discussions in the contact forms. Complete narrative 
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reports of each contact are necessary to adequately document the parcel file for future 
reference. 

 
5. Waiver Offer Settlement Agreement (Form AQ-8). This Agreement Form 

accompanies MaineDOT’s Waiver Valuation Procedure for non-complex acquisitions 
less than $15,000. It is important that the owner understand the process and, in 
particular, that the valuation does not arise from an appraisal of the property. The 
Negotiator should carefully explain the estimate of just compensation to the owner. 
For parcel offers greater than $10,000 the negotiator must be a separate person from 
who did the valuation. See Chapter 3 for policy on the Waiver Valuation Procedure. 

 
6. Administrative Settlement Agreement (Form AQ-7). The Settlement Agreement, to be 

signed by the owner, releases MaineDOT from all claims, demands or causes of action 
as a result of the project construction. It includes the amount paid at condemnation 
and any additional amounts included as part of the settlement. The Negotiator should 
document in the file all actions and conclusions reached in discussions with the owner 
to support the Agreement. 

 
7. After Condemnation Settlement Agreement (Form AQ-9). After date of condemnation 

and receipt of the compensation check, the owner will be asked to sign the version of 
the form indicating that either (1) the amount of the check received in payment for 
rights taken by condemnation is acceptable or (2) the amount is not acceptable and 
MaineDOT is requested to refer the matter to the State Claims Commission. 

 
8. Negotiator’s Statement (Form AQ-6). This statement is completed and signed by the 

Negotiator after execution of a Settlement Agreement. The Negotiator certifies that he 
or she has no direct or indirect interest in the property, the agreement was obtained 
without coercion or threat, the agreement is inclusive of all considerations agreed to 
by the owner, and it is understood that the rights were secured in connection with a 
Federal-aid highway project, if applicable. 

 
9. Right of Way Certificate (Form AD-3). The certification is assurance that all 

requirements of law regarding the purchase of right of way and relocation that are 
prerequisite to construction have been completed. Detailed information is provided 
including the number of owners, parcels, replacement housing payments to owners 
and tenants, and moving costs for all residential, farm or business properties. This 
form is necessary for the project construction authorization. This form is an essential 
part of the Project Record. See Chapter One, Section 2.02(b) for a complete 
discussion of the Right of Way Certificate. 

 
10. Negotiator’s Certificate (Form AQ-5). After receiving the project assignment the 

Negotiator will sign and date a certification stating that the Negotiator has no present 
or future financial interest in any of the properties assigned for negotiation on the 
project nor are any of the property owners related in any way. 

 
11. Status Report. Thirty days after condemnation the assigned agent will prepare a status 

report outlining the settlement status of each parcel to include any special 
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agreements or other requests that have been made by the owner to MaineDOT. 
Copies of this report will be sent to the project file, Negotiator file, the R/W Supervisor 
and the Project Resident. 

 
12. Status Report to Legal. Sixty days after condemnation the Negotiator will complete a 

status report for transmittal to the MaineDOT Legal Division outlining the status of all 
unsettled parcels on the project. Included in the report should be any special 
agreements or requests proposed by MaineDOT. 

 
13. Work Permit or Rights of Entry (Form AQ-4). Temporary rights are sometimes needed 

to ensure proper grading between the construction project and adjacent properties. 
These rights could include rights for excavating, placement of fill, loaming, seeding 
and other incidental work. The usual method for obtaining the necessary rights is by 
agreement with the owner through a work permit. The owner’s signature on the work 
permit transfers the temporary right for these purposes to the MaineDOT. The use of 
work permits on Emergency Relief (ER) projects are approved in advance by the 
Property Office Director and coordinated with FHWA. 

 
14. Administrative Settlement Justification (Form AQ-3). When an administrative 

settlement is reached, the Negotiator will complete the justification explaining the 
reasons for settlement and certifying that it is in the public interest. 
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5-3 DIRECT NEGOTIATIONS 

 
5-3.01 Preparation for Negotiations 

 
5-3.01(a)  Assignment 

 
Based on staff availability, type of project and complexity of acquisitions, the R/W Supervisor 
assigns Right of Way Negotiators to the Project Teams to ensure the timely delivery of right of 
way for project construction. Each agent or Negotiator is responsible for performing the 
acquisition elements of the individual parcels assigned in conformity to the procedures set forth 
in this Manual. 

 
Prior to starting negotiation activities, the R/W Supervisor will confirm “NEPA Complete” and that 
authorization for negotiation and acquisition has been obtained. In the Projex database, 
authorization for negotiation will be represented by a date in the Right of Way 
Negotiation/Acquisition field, found in the Status/Authorization section under the Description 
heading. If date information is missing, then the R/W Supervisor should notify both the Project 
Manager and the Property Office to resolve the authorization issues prior to initiating negotiations. 

 
Upon assignment, the Negotiator should initially make a thorough review of the parcels to be 
acquired, noting the complexity and special circumstances that are involved. The Negotiator 
should estimate the lead-time necessary to complete the acquisition process for each of the 
parcels. At this time, the sequencing and priority of parcel acquisition should be decided to ensure 
that early action is taken for those acquisitions that may require an extended negotiation process 
or where there are relocations involved. A sequential order can then be established for the initial 
contact with each of the property owners, allowing as much time as practical to finalize the 
acquisition and secure the necessary rights by the scheduled project construction date. 

 
 

5-3.01(b)  Acquisition File Documents 
 

Many of the acquisition file documents are included in the MaineDOT Realty Management System 
Database (RMS). These documents are designed to self-populate based on data that was 
previously entered into the system. It is important that the Negotiator use these documents and 
keep subsequent files, contact summaries, etc. in RMS up to date. It is the responsibility of the 
R/W Supervisor to ensure work completed by a consultant negotiator is properly entered in the 
system. 

 
The Negotiator will reconfirm that the second phase right of way authorizations are 
approved and then assemble and ensure that the following documents are present in the 
Acquisition file: 

 
1. Parcel plan showing the acquisition as it relates to the whole property; 

2. Project right of way plan and profile sheets; 

3. Aerial Photography, if available: 

4. Appraisal Report or Waiver Valuation Worksheet; 
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5. Review Appraiser’s determination of value, if appropriate; 

6. Statement of just compensation; 

7. Agreement forms; 

8. Waiver Valuation Offer Settlement Agreement, if applicable; 

9. Owner Contact Report Forms; 

10. The Negotiator’s Certificate; and 

11. Memorandums relating to the individual parcel and copies of previous correspondence 
that was sent to or received from the owner. 

 
The Negotiator is responsible for ensuring that the parcel file is complete and that all of the 
previously noted correspondence, agreements and other documents are present. In addition, the 
Negotiator will review the content of all documents to ensure that there are no errors, omissions 
or contradictory statements. This review is a basic Q&A action that is an essential step in the 
process. 

 
5-3.01(c)  Preparation for Initial Owner Meeting 

 
The greatest influence on whether a successful settlement is reached is the extent and quality of 
the Negotiator’s preparation. A prepared, knowledgeable Negotiator projects a sense of 
confidence, encourages the trust of the owner, and reflects that MaineDOT has thoroughly and 
fairly considered all the effects of the project on the property. 

 
Initially, the Negotiator should become completely familiar with the project and determine why the 
project is needed, what the anticipated benefits to the community will be and, most importantly, a 
thorough understanding of the impact on each of the affected property owners. The Negotiator 
will learn from experience that certain questions can be anticipated and should be addressed 
before contact with the owner. The Negotiator should consult with other members of the Project 
Team to clarify elements as they affect specific properties (e.g., slopes, driveways, drainage, tree 
removals or replacements, project landscaping). 

 
The Negotiator should be able to explain the valuation process, and in particular, the appraisal 
process, if it is the basis for the value determination. The owner should be convinced by the 
Negotiator’s presentation that the value of the property rights acquired are fairly determined and 
are based on properly analyzed market information. If there are damages to the remainder in the 
after condition, they should be known by the Negotiator. If a partial acquisition is not assigned 
damages to the remainder, the Negotiator should be able to explain why the property does not 
suffer economically in the after condition. If necessary, the Negotiator should consult with the 
Review Appraiser or the Appraiser to explain aspects of the value that the owner may be expected 
to ask about. The Negotiator should be able to explain the value to the owner, as well as the 
process by which it was established. 

 
The Negotiator should view the property to be acquired before meeting with the owner. 
Selectively, and depending on circumstance, the primary comparable sales relied on by the 
Appraiser in determining the property value should be viewed. This will further support the 
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Negotiator’s knowledge and confidence in the fairness of value and provide a basis for an 
informed discussion with the owner. 

 
Finally, prior to scheduling the initial contact with the owner, the Negotiator should become familiar 
with the facts of the present ownership (e.g., who are the fee owners, what are the ownership 
interests, what are the names of all parties of interest and the proper pronunciation of those 
names). 

 
 

5-3.02  Initial Negotiations 
 

5-3.02(a)  The Negotiations Environment 
 

The initial offer meeting is the most important contact the Negotiator will have with the owner. It 
is essential, therefore, that the tone of the first meeting be one that conveys a thoroughly 
professional demeanor, with the Negotiator displaying an understanding of the project, the 
property to be acquired, the effect of that acquisition on any remaining property, and the valuation 
process. 

 
The Negotiator should focus on establishing a positive business relationship with the owner (or 
representative of the owner). The meeting should be arranged at a time and place that are 
convenient to the owner and supportive of serious business interchange. The Negotiator should 
not hesitate to suggest that distractions be minimized (e.g., suggesting that the sound on a 
television be muted). 

 
A property owner who is older, or who has a disability, should be accommodated in any way that 
is reasonable. For example, an older owner may welcome a suggestion that a relative or trusted 
friend be present at the initial offer meeting. However, the Negotiator should avoid meeting the 
owner with a group of people who do not have any interest in the property. 

 
If an owner exclusively speaks a language other than English, and the Negotiator cannot 
communicate in that language, arrange for interpretation services. 

 
The order and pace of the first meeting are entirely within the professional judgment of the 
Negotiator. There can be a plan developed for the meeting, but the Negotiator should remain 
flexible and respond to the needs or concerns of the owner. During early discussion, there may 
be a sense that the Negotiator’s planned order of discussion is causing some tension or 
discomfort to the property owner. For example, an owner may be so anxious to know the dollar 
amount of the offer that he or she finds it difficult to concentrate on the preliminary information 
about the project and its effect on the property. At that point, it may be wise to make the offer, 
allow time for the owner to contemplate the amount, and then proceed in presenting the 
information that is important to the owner's understanding of the acquisition and the offered 
amount. 

 
5-3.02(b)  Coercive Actions Prohibited 

 
The Negotiator will not take any coercive actions to compel a property owner to agree to the offer 
for property to be acquired. This includes deferring timing of negotiations or condemnation or 
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advancing condemnation. The Negotiator will not provoke or sustain heated arguments, or 
attempt to intimidate an owner. An example of intimidation would be to state “All your neighbors 
have settled, why are you being unreasonable?” If the level of tension at a meeting rises to the 
point that further discussion would not be effective, the Negotiator should end the meeting as 
gracefully as possible, while attempting to preserve the opportunity to resume discussion at 
another time. 

 
 

5-3.02(c)  Discussion of Project, Acquisition and Process 
 

The Negotiator should use the meeting plan that was previously developed, but allow enough 
flexibility to react to any questions or concerns of the owner as the meeting proceeds. The nature 
and scope of the project should be explained using terms that are easily understandable to the 
typical layperson. The use of project and parcel plans along with other visual aids can enhance 
the owner’s understanding of the project. The Negotiator may refer to a nearby location that has 
a condition similar to how the subject property will appear after the project. This might be a similar 
driveway treatment or degree of slope in the front yard. 

 
The owner's familiarity with the project may be limited or quite extensive, depending on the extent 
of early involvement during the environmental or public hearing process. In either case, a review 
of the nature and scope of the project, including the benefits to the community and impacts on the 
remaining property as a result of the acquisition, may be beneficial at this time. On the other hand, 
these basic elements may be read as simplistic and time-wasting “window dressing” to an owner. 
The Negotiator must read the reactions and temperament of the owner and adjust accordingly. 

 
If the Negotiator at any time during a meeting encounters an excessively hostile atmosphere or 
feels menaced or threatened, immediately terminate the negotiations. The Negotiator’s personal 
judgment will be the guide to determining whether a meeting should be ended. The events should 
be immediately reported to the R/W Supervisor, who will determine what further action will be 
taken. 

 
An explanation of the project activities, such as the time that MaineDOT will require possession 
and information on the construction schedule including anticipated completion date, can help 
alleviate pre-existing concerns. 

 
The Negotiator should explain that MaineDOT generally acquires the property through the 
exercise of eminent domain, which provides the State with clear title to the property. This does 
not restrict the owner’s right to contest the dollar amount of Just Compensation. The process for 
resolving a compensation issue should be explained. The Negotiator should describe the role of 
the State Claims Commission as a fair, impartial and informal means for owner views on 
compensation to be heard. 

 
5-3.02(d)  Project Presentation Outline 

 
The Negotiator should also explain construction details and their effect on the owner’s property. 
The presentation should provide a full parcel specific explanation of the acquisition, to include: 
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• Project Purpose and Need. 

o Project termini 
o Typical section 
o Schedule 
o Public process 

• Specific Property Impacts 
o Typical Section in front of property 
o Horizontal and Vertical centerline changes 
o Super elevations 
o Takes 

 Fee Simple, including a definition of the term, 
 Easements, including a definition of the terms, 
 Rights, including a definition of the term. 
 Drainage 
 Personal Property including a definition of the term 

o Site improvements within the Taking, trees, shrubs, pavement, lawn etc. 
o Drive grades before and after 

 
 

The transfer of property rights by deed should be discussed to the extent it is applicable to the 
acquisition situation. 

 
The owner should be further advised of the protections provided by Federal and State law and 
regulations, including that payment of the determined compensation will be made to the owner 
before MaineDOT requires possession, and the right to challenge compensation before the State 
Claims Commission and to the State Courts. If the acquisition causes displacement from a home 
or business location, there are benefits, rights and protections that apply. See Chapter 6 for 
relocation requirements. 

 
 

5-3.02(e)  Notification of Potential Buyers 
 

The Negotiator will advise the owner of responsibility under 23 MRSA 153-B4. This provides that 
if an owner decides to sell the property after the owner is notified that MaineDOT intends to 
purchase or acquire the property by eminent domain, the owner must inform the potential buyer 
of MaineDOT’s intent. 

 
5-3.02(f)  Presentation of Offer 

 
Presentation of the offer, in writing, represents the Initiation of Negotiations. Initiation of 
Negotiations is a regulatory phrase and represents an important milestone in the acquisition 
process. This milestone serves as the beginning of the minimum 28 day offer consideration 
period and also serves as the date certain displaced persons become eligible for relocation 
benefits. Care should be taken on every parcel and item to document the date, time and place 
that the written offer was delivered and to whom it was delivered. 

 
Item that should be discussed during the presentation of the offer are as follows: 

 
• Offer and basis for offer 
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o Amount and general description of the valuation process 
o Proposed Condemnation Date 
o Payees included on the check, (Note that only the owner is included on checks 

$1000.00 or less). Any encumbrances (for example, mortgages) may be 
included on larger payments). 

o Owners may cash check without violating their rights to negotiate or appeal 
o Relocation Benefits (If Applicable). 

• Recourse 
o Negotiate 
o State Claims Commission 
o Superior Court 

• Follow-up 
o Agent/Negotiator address. Phone and e-mail addresses 
o Commitment to follow up. It is the Negotiator’s responsibility to follow up on mail 

negotiations and negotiate in good faith, not the owner’s responsibility to follow 
up. Request for phone number or e-mail if one is not available. 

 
After the project is described, the effects on property are addressed, and other relevant 
information is provided to the owner, the Negotiator should present the amount of the 
compensation offer. The written Offer Letter (Form AQ-1 or AQ-2) provides a description of the 
acquisition and a breakdown of value that separately states the value of the whole, each part 
acquired and damages to the remainder. There may be more than one type of property right 
being acquired from the property such as a fee simple acquisition along with certain easements. 
The basis of the values should be explained to the owner. A property owner may possess more 
than one larger parcel on a project. The owner should be presented a separate offer letter for 
each larger parcel acquisition. The Negotiator should inform the owner that the check may include 
as payees any individual or entity who has a recorded interest in the property (i.e. mortgage, tax 
lien). Additionally, the owner should understand that they can cash the check without indicating 
acceptance or affecting their rights of appeal. 

 
Owner reactions to the offer will vary widely. Some may express a willingness to settle for the 
offered amount without hesitation. Others may object to the acquisition and the offer and possibly 
not state a reason for their dissatisfaction. A negative reaction would not necessarily be an 
unalterable one. The owner may need time to consider the offer, or may wish to consult with 
family or advisors privately. It is important for the Negotiator to keep the lines of communication 
open and actively listen to the owner and not presume to know their concerns or what questions 
they may have. Some questions that are presented may not be immediately answerable, and it 
is proper to defer an answer until the question can be thoroughly researched. 

 
5-3.02(g)  Reasonable Time to Consider Offer 

 
Federal regulations (49 CFR Part 24.102 (f)) require that the owner shall be given a reasonable 
opportunity to consider the offer and present materials which the owner believes are relevant to 
that value of the property, and to suggest modifications to the purchase price. Any objections 
from the owner shall be seriously and carefully received, documented and considered. The owner 
may present information pertaining to value or ownership that was not previously known which 
might affect the appraised value. If the appraisal omitted certain features (e.g., special 
landscaping, outbuildings) or if the remainder will suffer an element of damage that is not reported 
in the appraisal, MaineDOT will appropriately revise the offer amount. To ensure that the owner 
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is provided reasonable time to respond, MaineDOT will not file a condemnation until at least 
28 days have elapsed from the date the owner receives the State’s written offer. It should be 
noted that cases will exist where 28 days does not represent an adequate time frame. In these 
cases, additional time should be allotted in the project schedule to ensure owners have adequate 
time to respond. The Negotiator is expected to make every effort to follow-up with unsettled 
owners prior to the condemnation to ensure the owner has every opportunity to consider and 
respond to the offer of just compensation. In cases where negotiations are initiated by mail, the 
owner will be given a minimum of 28 days from the receipt date evidenced by the postal return 
receipt “green card” or other postal tracking systems. 

 
5-3.02(h) Objections and Counteroffers 

 
The owner may express objections during the course of discussion of the acquisition and the offer 
of just compensation. The owner may view the whole situation as a complete disturbance of an 
otherwise orderly and settled life. These feelings should be acknowledged in a non-defensive 
manner without rebuttal. Further discussion may reduce tension, or may heighten it. The 
Negotiator must decide whether it is productive to continue the meeting. If not, the Negotiator 
should close the meeting while attempting to preserve a businesslike relationship that may be 
resumed more productively in future contacts. 

 
The owner may present a counteroffer to MaineDOT’s offer of just compensation. Once a 
counteroffer is made, the Negotiator should ask the owner to explain the basis for the counteroffer 
and proceed to explore the owner's reasoning for the increased amount. The Negotiator should 
use their best judgment in approving or disapproving counteroffers within the range of their 
authority. This information should be noted and reported to the R/W Supervisor with a 
recommendation. The counteroffer may be based on relevant value factors that were not 
previously considered, in which case a revision in the just compensation offer will be made. Also, 
if an administrative settlement is warranted, these factors may contribute to the support of a 
settlement. 

 
 

5-3.02(i) Owner Requests and Proposals 
 

The owner may present additional proposals for consideration by MaineDOT. For example, 
requests for changes in construction or design features that could be made to moderate the 
impacts of the project on the property. Other minor elements may include requests to harvest 
existing crops, the retention of shrubbery and household appliances not considered personal 
property. Additional costs incurred by MaineDOT in construction concessions to the owner can 
be used as incentives for reaching settlements. Transmit these requests to the R/W Supervisor 
and/or Project Manager for consideration. 

 
5-3.02(j) Initiation of Negotiations Statement. 

 
When the Negotiator has contacted all impacted owners on a project and all offers have been 

presented, the Negotiator will complete an Initiation of Negotiations Statement (Form AQ-20), 
certifying that all offers have been received. 
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5-3.03 Follow-up Contacts 
 

5-3.03(a)  Scheduling 
 

After the initial contact with each owner on the project, the Negotiator will assess the status of 
unsettled parcels to determine the extent of follow-up action considered necessary. 
Circumstances of each case will guide the Negotiator in making decisions on the number of 
contacts both prior to and after the date of actual condemnation. 

 
At least 3 weeks prior to condemnation, the Negotiator will ensure that RMS has been updated 
pertaining to settlement status of each parcel and any special agreements or requests that have 
been proposed to MaineDOT. This information will be made available to the review appraiser, the 
Project Resident and the R/W Supervisor. This information will serve as a guide for the Negotiator 
to follow up with the Project Resident after the project construction has begun to discuss specific 
items relating to abutting property owners’ special settlement specifications or other appropriate 
items that may have been agreed to. This information is also relied upon as a flag to update the 
appraisals on all unsettled parcels. 

 
A standard number of contacts are not specified, and the scheduling of follow-up discussions will 
be based on the professional judgment of the Negotiator. At least one follow-up contact should 
be made with each unsettled owner prior to condemnation. The primary objective is to reach an 
amicable settlement with the owner and discussions should continue to work toward that objective. 

 
Schedule subsequent contacts with unsettled parcel owners to the extent that it will be productive 
in reaching a settlement. Opportune times for contact include, but are not limited to, the time 
between initial contact and the date of condemnation, termination of the 60-day referral period, 
completion of project construction and just prior to scheduling for State Claims Commission 
hearing. 

 
Sixty days after condemnation, the Negotiator will write a status report to the MaineDOT Legal 
Division concerning the status of all unsettled parcels on the project and any special agreements 
or requests that have been proposed to MaineDOT. 

 
 

5-3.03(b)  State’s Offer Accepted 
 

If MaineDOT's offer is accepted, the owner will be requested to execute the appropriate settlement 
agreement. This affirms acceptance of a proposed settlement amount and releases the State of 
Maine from any further claim or causes of action arising from the acquisition of real property. The 
Negotiator will advise the owner of the date of possession by MaineDOT, which will be in 
compliance with notices required according to the status of the occupancy and whether there will 
be displacement from a home or business. 
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5-3.03(c)  Terminating Negotiations 

 
A reasonable and sufficient number of meetings or phone contacts should be made as determined 
by the Negotiator. At some point, it may become apparent that there are irresolvable differences 
that prevent an amicable settlement of compensation. This decision should be made early in the 
negotiation process based on clear statement by the owner that no further contact or discussion 
is desired. Other circumstances that call for immediate termination of further contact include: 

 
1. The Negotiator being menaced, 

2. The owner being represented by legal counsel and negotiations being transferred to 

Legal Division, 
3. The owner becoming incapacitated, and 

4. The owner's whereabouts are unknown. 

 
Referral to the State Claims Commission is appropriate at this time; however, negotiations may 
be resumed at the owner's initiative. 
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5-4 NEGOTIATIONS BY MAIL 

 
5-4.01 Circumstances for Use 

 
It is MaineDOT’s policy to make personal contact with property owners to deliver the acquisition 
offer whenever practical. However, circumstances may prevent personal contact or may cause 
unreasonable delay in delivering the offer. Following are conditions in which an offer may be 
delivered by mail: 

 
1. The owner resides out of State. 

2. The owner refuses personal contact. 

3. The whereabouts of the owner cannot be determined. 

4. The owner is represented by an attorney who requests offer delivery by mail. 

5. Following up on initial offers where appropriate. 

 
If the owner is a minor, is incarcerated, or has been adjudicated not competent, the file should be 
referred to the Legal Division for an appointment of a guardian ad litem to protect the owner’s 
interests and rights. All further correspondence will be with the guardian. 

 
Other situations may also warrant delivery of the offer by mail as decided by the Property Office 
Director or the R/W Supervisor. 

 
 

5-4.02  Procedure 
 

The acquisition documents are sent with an explanatory cover letter to the owner’s address by 
certified mail with return receipt requested. The contact packets should include, at a minimum, a 
section of the right of way plan relating the project to the property, a plan or sketch of the property, 
the Offer Letter (Form AQ-1 or AQ-2), Offer Assent Forms (Form AQ-15), a stamped return 
envelope, and the MaineDOT right of way brochure “A Land Owner’s Guide to the Property 
Acquisition Process.” The cover letter should provide a full parcel specific explanation of the 
acquisition, to include: 

• Project Purpose and Need. 
o Project termini 
o Typical section 
o Schedule 
o Public process 

• Specific Property Impacts 
o Typical Section in front of property 
o Horizontal and Vertical centerline changes 
o Super elevations 
o Takes 

 Fee 
 Easements 
 Rights 
 Personal property (if any) 

o Site improvements within the Taking, trees, shrubs, pavement, lawn etc. 



Maine ACQUISITION July 2026 
 

 

 

 
o Drive grades before and after 

• Offer and basis for offer 
o Amount and general description of the process 
o Proposed Condemnation Date 
o Payees on check 
o Cash check without vioding rights to negotiate or appeal 

• Recourse 
o Negotiate 
o State Claims Commission 
o Superior Court 

• Follow-up 
o Agent/Negotiator address. Phone and e-mail addresses 
o Promise to follow up. It is the Negotiator’s responsibility to follow up on mail 

negotiations and negotiate in good faith, not the owner’s responsibility to follow 
up. Request for phone number, seasonal address or e-mail. 

. 
If the owner’s address is not known, or if the initial mailing is returned undelivered, the Negotiator 
will consult with the R/W Supervisor to determine the correct constructive delivery of the offer. 

 
The negotiation by mail procedure is only effective if it is clear and convenient for the owner to 
respond. It is required that the Negotiator makes a follow-up phone call within 2 weeks of delivery 
of the offer package. This will confirm that the owner understands the offer and other information 
(e.g., the owner’s rights, options, and the effect of the acquisition on remaining property). If there 
is any doubt about the owner’s understanding, or if the owner so requests, arrange for a personal 
visit unless it is not physically or economically practical. 
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5-5 STATE CLAIMS COMMISSION 

 
5-5.01 Role and Composition of the Commission 

 
The State Claims Commission established under 23 MRSA Sections 151 and 152, is an 
independent, impartial board composed of persons who are knowledgeable in the determination 
of fair market value for condemnation. The Commission is composed of 5 members appointed by 
the Governor, 2 of whom must be qualified real estate appraisers and 2 of whom are attorneys. One 
of the attorney members is designated to be Chair by the Governor. The 5th member of the 
Commission is a member of the board of county commissioners of the county in which the 
property is located, and is appointed for each hearing or series of hearings. 

 
 

5-5.02  Referrals to the Commission 
 

Pursuant to 23 MRSA Section 155, MaineDOT shall file a petition with the Commission requesting 
a hearing and award of just compensation for any property owners who have not negotiated an 
agreement with MaineDOT regarding just compensation after 60 days from the date of taking. 
The State Claims Commission operates under 23 MRSA Section 156, wherein the chairman of 
the board, after receiving MaineDOT’s petition, assigns a date for a hearing which will be after the 
date of project completion. The chair then assigns no more than 3 members of the board to hear 
the case, one of which is an appraiser and one attorney. Notice of the time and place of the hearing 
is mailed by registered or certified mail to all parties of interest at least 14 days before the hearing 
date. 

 
Before the hearing, the State Claims Commission views the property involved. The interested 
parties are notified of the viewing and can be present if they so desire. 

 
MaineDOT is represented by the Legal Division at the hearing and may present evidence related 
to title, engineering, and appraisal opinion as to the fair market value of the property. Property 
owners may either represent themselves or employ counsel. In making an award, the Commission 
is not limited by the range of testimony presented, but may reach a decision based on the viewing, 
testimony and its own judgment. 

 
As soon as practical after the hearing has concluded, the Commission will make an award in 
writing, specifying the following: 

 
1. The owners and encumbrances; 

2. The nature of the interest taken; 

3. The commission’s decision on elements of damage; 

4. Gross damage; 

5. Net amount of award; 

6. Interest on the award; 

7. Award of just compensation; and 

8. Withholding for any advance payment for relocation replacement housing 
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5-5.03 Cooperation with State Claims Commission 
 

MaineDOT is responsible for referring unsettled parcels to the Commission 60 days after the date 
of condemnation. At the time of referral, all parcel file information will be reviewed to ensure that 
it is complete and accurate. In referring such parcels, MaineDOT will provide the Commission 
with the names and addresses of the owner(s) of record and the holders of any mortgages, tax 
liens or other encumbrances; a copy of the notice of condemnation; the statement of MaineDOT, 
and a plan of the property involved as served upon the owner(s) of record for the Commission’s 
information. Appropriate personnel must be available at the time of the hearing to provide 
evidence relative to title, engineering, appraisal or other necessary information for the property 
involved. 

 
 

5-5.04  State Claims Commission Awards 
 

At the completion of a hearing, the Commission sends an attested copy of the award to MaineDOT 
and the property owner(s). MaineDOT or any of the aggrieved parties have 30 days to file an 
appeal with the Superior Court. If no appeal is made within 30 days, it MaineDOT’s responsibility 
to then pay the awarded amount, if any, to the parties within 60 days of the issuance of that award 
by the Commission. 

 
Parcel files will contain copies of Claims Commission awards and comments from those involved 
in the case relative to the decision relating to appealing the award. 
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5-6 ACQUISITION REVIEW COMMITTEE 

 
Parcels on which compensation remains unsettled 60 days after condemnation will be 
administratively reviewed before referral to the State Claims Commission. Additionally, parcels 
whose owners have presented counteroffers significantly above traditional guidelines will be 
reviewed on an as needed basis. Each parcel is reviewed to assure that all relevant materials are 
in the file and that it is ready for presentation before the State Claims Commission. The review will 
also determine whether there is a basis for an increased offer amount, which will be a final offer 
of settlement to the owner. The Administrative Settlement process recognizes that there are 
reasonable differences in judgment as to value of real property, and appraisals are an expert 
opinion value, but do not represent fixed and unalterable judgments. The Committee will 
determine if an administrative settlement is reasonable, prudent and in the public interest. If so, 
the Committee will provide a written justification in support of the settlement. The written 
justification will state all relevant facts and circumstances considered by the Committee in arriving 
at a final offer, including trial risks. Appraisers and review appraisers will not be pressured to 
adjust their estimate of value to justify such settlements, as this would invalidate the appraisal 
process. 

 
 

5-6.01  The Acquisition Review Committee Composition and Responsibilities 
 

The Acquisition Review Committee(“ARC”) is a committee chaired by the Chief Property Officer, 
that consists of the R/W Supervisors from the Highway, Regional, Bridge, and Multimodal 
Programs as appropriate, along with the Property Office Director, and the Real Estate Attorney 
from the Legal Services Office. The Committee will meet as often as workload requires. Meeting 
minutes will be kept that record the date, time and place of meeting and names of resource 
persons present, and the decisions reached. 

 
The Acquisition Review Committee is a government decision panel discussing matters relating to 
the appraisal and negotiation for real estate purchases and meetings are not open to public 
attendance. The Committee may call on any persons to provide factual information or expert 
opinion. Positions that may be called by the Committee include: Program Manager, Project 
Manager, Mapper, Appraiser, Review Appraiser, Negotiator, Relocation Specialist, Chief 
Surveyor, R/W Supervisor or Real Estate Attorney. 

 
 

5-6.02  Committee Procedures 
 

The Committee Chair will prepare an agenda and send a notice of meeting via e-mail to 
Committee members. The cases are considered individually in committee session. Parcels that 
are presented for administrative settlement are reviewed and recommended for increased offer 
based on the facts of each parcel acquisition. 

 
The Committee has broad latitude in deciding the basis for an increased offer and is not restricted 
to valuation issues. Considerations may include risk of the State to a high court award, cost to the 
State in advancing cases through the State Claims Commission and courts, equity with 
settlements made with other property owners, substantial market changes between the time of 
valuation and condemnation. 



Maine ACQUISITION July 2026 
 

 

 

 
 

Each Committee member will come prepared to discuss knowledge of the parcel and bring 
relevant material (e.g., files and plans) to aid in the discussion. Staff, who are familiar with the 
case, including the Appraiser and the Negotiator, may be asked their views and recommendations 
in person or by submission of a memorandum. 

 
The Committee will reach decisions by consensus. Per the provisions of Administrative Policy 
Memorandum No. 10, the Director, Bureau of Project Development, will approve settlement 
amounts greater than $400,000. An increased offer amount will be a final MaineDOT offer prior 
to referral to the State Claims Commission. 

 
A copy of the justification for any settlement shall be placed in the project files. The records of 
the Committee are subject to confidentiality provisions of 23 MRSA 63. Records are open to 
public inspection after 9 months following the completion date of the project, or for claims 
appealed to the Superior Court, records will be open for public inspection following award of the 
Court. 
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5-7 ADVANCE AND EARLY ACQUISITION 

 
5-7.01 Advance Acquisition Defined 

 
Advance acquisition is the purchase of property needed for an identified highway project in 
advance of the completion of the environmental review process. Advance acquisition is used 
under limited circumstances to alleviate a hardship to the owners (hardship acquisition), or to 
preclude imminent development of the property (protective purchase). 

 
5-7.02  Advance Acquisition – Criteria for Use and Approval Authority 

 
The following criteria are applicable to both hardship and protective purchase advance 
acquisition: 

 
1. Advance acquisition may only be used for one or a limited number of parcels on a 

project. 
 

2. The project must be included in the current approved State Transportation 
Improvement Plan. 

 
3. The preliminary alignment for the project must be established. Preliminary alignment 

is defined as the date in Projex's "Actual Date" field for the X11 milestone, "Preliminary 
Alignment Complete". 

 
4. The proposed advanced acquisition of the property must be strictly for highway 

purposes and needs. 
 

5. If the proposed advanced acquisition is of a business or commercial operation, such 
operation must cease its business functions/operations prior to acquisition by 
MaineDOT subject only to the following exceptions: 

 
a. The owner of a business or commercial operation who has purchased property for 

a new location and has entered into binding contracts for the construction of a new 
facility with a firm completion date may negotiate with MaineDOT to remain on the 
acquired property under an Occupancy Agreement with terms acceptable to 
MaineDOT for a specified period of time pending completion of the new facility; 
and, 

b. The owner of a business or commercial operation who has entered into a binding 
purchase and sale agreement for a new business location conditioned upon the 
early acquisition of his existing business by MaineDOT may negotiate with 
MaineDOT to remain on the acquired property under an Occupancy Agreement 
with terms acceptable to MaineDOT for a predetermined period of time necessary 
for the owner to close the purchase of the new business location and move 
inventory, equipment and other business property from the acquired property to 
the new location. 
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6. The proposed advanced acquisition must be submitted by the Project Team to the 

Chief Property Officer for approval. 
 

7. MaineDOT has complied with applicable public involvement requirements under 1 
MRSA 406 and 23 CFR 450 and 771.111. 

 
8. A determination has been completed for any property that is subject to the provisions 

of 23 USC 138, known as Section 4(f) (property − parks and recreational areas). 
 

9. Procedures of the Advisory Council on Historic Preservation are completed for 
properties subject to the rules of the Maine Historic Preservation Commission and Title 
54 USC Chapter 3001 (historic preservation). 

 
The Director, Bureau of Project Development has approval authority for advance acquisitions. 
Advance acquisition proposals shall be submitted to Federal Highway Administration for approval. 

 
The R/W Supervisors of each program will maintain records for all advance acquisition proposals 
in the project and parcel files. Additionally, the acquired property should be maintained under 
normal property management procedures and, if time permits, a reasonable rental should be 
obtained on a short or long-term basis depending on the time available between acquisition and 
the date of construction. 

 
 

5-7.03  Hardship Acquisition Procedure 
 

Advance acquisition may be authorized when the owner of a property has a reasonable basis for 
claiming a hardship arising from a pending highway acquisition. When MaineDOT concurs with 
an owner’s request for a hardship acquisition, MaineDOT is not required to accelerate 
condemnation if an agreement cannot be reached with the property owner. If an agreement can’t 
be reached then MaineDOT may defer acquisition of the property to the time it would normally 
occur in the schedule. The owner should be informed of this possibility when the request for 
hardship acquisition is accepted. 

MaineDOT may consider the following conditions as hardship circumstances: 
 

1. Health/Safety Risks. Continued occupancy of a residence poses health or safety risks 
to the occupants. For instance, a family member may be incapacitated and unable to 
use a bathroom on the second floor or a house may contain environmental risks such 
as lead base paint when there are children in the household. 

 
2. Financial Hardship. The owner will suffer a financial loss due to an inability to sell the 

property when there is a valid need. For instance, a property owner may wish to take 
a job in another state and is unable to sell the house at a fair price because of market 
knowledge of pending highway acquisition. 

 
In addition to the health, safety or financial hardship, the owner must also document an inability 
to sell the property for fair market value within a typical period of time. Some factors to consider 
include whether: 
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1. The property owner openly marketed the property through a realtor, a listing service 

or through other means. 
2. The owner or realtor conducted a market analysis to determine a listing price 

disregarding any increase or decrease in value caused by the project. 
3. The property has been on the market for an amount of time typical in the area and 

available for inspection by prospective buyers. 
4. The property owner documents an inability to find a broker willing to list the property 

due to the impending project. 
 

MaineDOT will carefully consider all requests for hardship acquisition on their merits. A right of 
way agent who becomes aware of a situation that could fall within the hardship acquisition criteria 
is encouraged to bring the matter to the attention of the R/W Supervisor and the Property Office, 
for full review. It is appropriate for Property Office staff to assist an owner in preparing a written 
request for hardship acquisition. 

 
When MaineDOT determines that a hardship exists and elects to proceed, the offer of just 
compensation must be based on an appraisal of the fair market value, and negotiations must 
proceed in good faith with sufficient information provided to the property owner for making an 
informed decision. 

 
 

5-7.04  Protective Purchase Procedure 
 

MaineDOT may acquire a limited number of parcels in advance of general project acquisition if 
development of the property is imminent and would limit future transportation choices or increase 
project cost. The protective purchase authority may be used proactively, within overall criteria, to 
purchase key property that is known to be attractive for speculative commercial purchase. In this 
way, protective purchase may protect a proposed corridor from being excluded from consideration 
because of rising costs that may have been initiated by the project itself. 

 
Potential protective purchase properties may be identified by Property Office personnel or other 
staff involved in early project development or by local planning or development authorities. The 
potential for development must be clearly demonstrated and the development must be imminent. 

 
MaineDOT will ensure that the acquisition of property under either the protective buying or the 
hardship acquisition criteria would not influence the environmental assessment of a project 
including the decision relative to the need to construct the project or the selection of a specific 
location. 

 
 

5-7.05  MAP-21 Section 1302 Advance Acquisition 
 

MaineDOT will use the following process in order to utilize the opportunities provided under MAP- 
21: 

 
1) MaineDOT will certify to the following concerning the property in question 

a. MaineDOT has authority to acquire the real property interest under State law; and 
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b. The acquisition of the real property interest- 

1. An individual Categorical Exclusion has been prepared; 
2. will not limit the choice of reasonable alternatives for the project or 

otherwise influence the decision of the FHWA on any approval required for 
the project; 

3. does not prevent the lead agency from making an impartial decision as to 
whether to accept an alternative that is being considered in the 
environmental review process; 

4. The current project is included in the current Statewide Transportation 
Improvement Program(STIP) as a standalone acquisition project; 

5. complies with other applicable Federal laws (including regulations); 
6. will be acquired through negotiation, without the threat of condemnation 

Section 3 below outlines MaineDOT’s strategy in using condemnation as a 
closing tool only using Federal Funding under MAP-21; 

7. will not result in a reduction or elimination of benefits or assistance to a 
displaced person required by the Uniform Relocation Assistance and Real 
Property Acquisition Policies Act of 1970 (42 U.S.C. 4601 et seq.) and title 
VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d et seq.) and; 

8. Does not involve any property subject to Section 4(f) or Section 106 
protection. 

 
2) MaineDOT will provide the property owners with a revised Notice to Owner of Interest to 
Acquire prior to using the MAP-21 acquisition process. The notice will include a full explanation 
of the property owner’s rights under Federal and state laws, as well as termination of negotiations 
in the event of no agreement as to the amount of just compensation or administrative settlement. 
MaineDOT will also state the maximum number of days it will negotiate before terminating 
negotiations. MaineDOT will use its condemnation authority as a closing tool only. No demolition 
will occur until NEPA for the project has been completed. 

 
3) One of the following two outcomes will occur after the Notice to Owner of Interest to Acquire is 
provided to the property owners: 

a. MaineDOT provides a written offer and negotiates a settlement including full 
consideration of any materials or information provided by the owners. If agreement with 
the property owner is reached, MaineDOT will use its condemnation authority as a closing 
tool only. 
b. If MaineDOT and the owners do not settle or cannot agree on just compensation or an 
administrative settlement, MaineDOT will terminate negotiations in writing. The 
termination notice will inform the owner that MaineDOT may return and move forward with 
the standard acquisition process using condemnation. MaineDOT will reserve the right to 
move forward either using State funds OR using Federal funds once NEPA is complete 
for the project. 

 
4) Eligibility for relocation assistance begins on the date of the initiation of negotiations to acquire 
the property. MaineDOT will establish eligibility by delivering a Comparable Replacement 
Housing Notice for owner-occupants or a Rental Assistance Payment Estimate for tenants. The 
occupants will also be given an Initial Relocation Notice Letter which provides an overview of the 
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relocation process and protections. It is understood that any formal rule-making adopted by 
FHWA will supersede this policy. 

 
 

5-7.06 Early Acquisition Defined 
 

Early Acquisition is the acquisition of real property at any time MaineDOT has the legal authority 
to do so, based on program or project considerations. MaineDOT may undertake early acquisition 
for corridor preservation, access management, or other purposes. 

 
MaineDOT may acquire property with State funding before authorization by FHWA for right of way 
acquisition. The cost of this property may be credited to the non-Federal share of the federally 
funded project at the time of the project agreement, provided the acquisition complies with the 
following conditions: 

 
1. The original project agreement covering the project was signed on or after June 9, 

1998. 
2. Property is acquired in compliance with Maine statutes. 
3. The early acquisition must be associated with a project that is included in the Capitol 

Work Plan. 
4. The property proposed for early acquisition must be impacted by all reasonable 

potential alignments. 
5. The proposed early acquisition of a property must be strictly for highway purposes and 

needs and incorporated into a Federal-Aid Project. 
6. If the proposed early acquisition is of a business or commercial operation, such 

operation must cease its business functions/operations prior to acquisition by 
MaineDOT subject only to the following exceptions: 

 
a. The owner of a business or commercial operation who has purchased property for 

a new location and has entered into binding contracts for the construction of a new 
facility with a firm completion date may negotiate with MaineDOT to remain on the 
acquired property under an Occupancy Agreement with terms acceptable to 
MaineDOT for a specified period of time pending completion of the new facility; or, 

b. The owner of a business or commercial operation who has entered into a binding 
purchase and sale agreement for a new business location conditioned upon the 
early acquisition of their existing business by MaineDOT may negotiate with 
MaineDOT to remain on the acquired property under an Occupancy Agreement 
with terms acceptable to MaineDOT for a predetermined period of time necessary 
for the owner to close the purchase of the new business location and move 
inventory, equipment and other business property from the acquired property to 
the new location. 

 
7. The early acquisition must be submitted by the Project Team to the ARC committee 

for review. 
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8. The property is not part of a public park, recreation area, wildlife and waterfowl refuge 

or a historic site of national, State or local significance (known as “4(f)” property). 
 

9. Acquisition and related relocation are in compliance with the Uniform Relocation and 
Real Property Acquisition Policies Act of 1970 (as amended) and 49 CFR Part 24. 

 
10. Acquisition is in compliance with the requirements of Title VI of the Civil Rights Act 

of 1964. 
 

11. The FHWA concurs with MaineDOT determination that the acquisition did not influence 
the environmental assessment for the project, including the need to construct the 
project or the project design or location. 

 
The amount of the credit will be the cost of the early-acquired property unless Maine determines 
there has been a significant lapse of time, or increases in real estate values between the date of 
acquisition and the date of credit. If either of these conditions applies the amount of the credit 
may be the current fair market value at the time of the credit as supported by a real estate 
appraisal. The total credit to a project will not exceed Maine’s pro rata share of total project cost. 

 
The Federal rules applicable to early acquisition are at 23 CFR 710.501. 
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5-8 FUNCTIONAL REPLACEMENT OF PUBLIC-OWNED FACILITIES 

 
5-8.01 Purpose 

 
The Functional Replacement Program is designed to provide relief to public agencies when a 
highway project requires the acquisition of an essential public facility. This policy recognizes that 
the proper measure of compensation for essential facilities is their replacement cost rather than 
depreciated current fair market value. Payment of depreciated value for a public facility imposes 
the cost of replacement on the local or other owning agency, whereas the need to replace arises 
from the State- and Federal-funded highway project. The Functional Replacement Program 
refines the concept of just compensation so as not to burden the agency suffering the loss of 
facility or the citizens who fund that agency. Authority for functional replacement is in 23 CFR 
710.509. 

 
To qualify the property must be in public ownership and use, and the replacement must remain in 
public ownership and continue the public use of the facility being acquired. The facility may be 
Federal, State or locally owned. Facilities of volunteer fire departments are eligible if the real 
property is in public ownership. Some common types of facilities replaced include fire stations, 
schools and municipal buildings. State DOT maintenance facilities have been the most common 
type of replacement due to their location adjacent to the highway. 

 
Functional replacement is an option for the owning agency. The acquiring agency informs the 
owning agency of its right to an estimate of just compensation based on the appraisal of fair 
market value and of the option to choose either just compensation or functional replacement. The 
agency may elect to be compensated on the basis of appraised fair market value. 

 
It is important for MaineDOT to identify practical functional replacement situations early in the 
project life to ensure adequate time for initiating and completing the various required approvals 
and completing the construction of the replacement facility in sufficient time to meet the project 
construction date. The agency involved should be contacted by the Negotiator or other assigned 
acquisition agent to determine whether the facility will remain in existing use and whether agency 
management wishes to consider employing the functional replacement process. 

 
The R/W Supervisor in each program will be the lead for administering functional replacement. 
Other Offices will have consultation and review responsibilities as determined for specific projects. 

 
 

5-8.02  Procedures 
 

5-8.02(a)  Initial Meeting and Request 
 

At the time that a publicly owned facility is identified as being in the acquisition area of a proposed 
highway alignment, MaineDOT will meet with representatives of the owning agency to secure 
information and explore options. This meeting will: 

 
1. Confirmation. Confirm that the facility is publicly owned. If the facility is leased, even 

on long-term approximating its economic life, it does not constitute ownership. 
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2. Applicability. Explore the need of the owning agency for continuance of use. If the 

facility is no longer serving an essential public purpose, it is not appropriate to replace 
it. Compensation will be on the basis of current fair market value. This would apply, 
for example, if an older fire station to be acquired overlapped the service area of an 
existing newer and larger fire station. 

 
3. Purpose. Determine if the facility serves a unique and essential public purpose. Most 

public facilities are special purpose and uniquely serve the use for which they were 
constructed. However, if the facility can be replaced by purchasing an existing building 
on the open market, or if the use can be discontinued without harm to the public 
interest, functional replacement is not appropriate. 

 
4. Compensation. Determine the intentions of the owning agency. The option of payment 

of monetary just compensation should be explored. Officials of the owning agency 
may prefer the flexibility of a monetary payment, based on an appraisal, rather than 
replacement in kind. 

 
5. Agreement. If functional replacement is appropriate and desired, MaineDOT and the 

owning agency will agree on the form and content of an agreement that will define the 
replacement and the responsibilities of the parties. 

 
The owning agency must make a formal request that the facility be replaced as an alternative to 
a payment of monetary value (fair market value). This will include a presentation that the facility 
serves an essential public purpose that must be continued in the public interest. If functional 
replacement is approved by MaineDOT, MaineDOT will review the request and must concur in 
the finding of essential public purpose. 

 
MaineDOT will make a formal determination that functional replacement is in the public interest. 
The determination will be forwarded for concurrence to FHWA if Federal participation in the cost 
of the functional replacement is anticipated (23 CFR 710.509b (5)). 

 
 
 

5-8.02(b)  Betterments and Increases in Capacity 
 

The issues of betterments and increases in capacity should be fully explored with the owning 
agency. A replacement facility will not be an exact copy of what is acquired. It will be a structure 
that serves the same function (e.g., school, jail), but it will be constructed to current standards of 
construction and design. The replacement desired by the owning agency may serve a larger 
population or service area. Or features may be included in design that improves quality, level of 
service or range of services. For instance, an acquired fire station may be replaced with a much 
larger building with community rooms for public functions, or the replacement function may be 
combined in a larger building that also includes a town hall. 

 
MaineDOT will not influence the type and extent of replacement except to limit reimbursement to 
that necessary to provide replacement utility that is equivalent to the facility that is acquired by 
MaineDOT. 
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MaineDOT will reimburse for betterments or increases in capacity that meet legal and regulatory 
standards for the type of facility being replaced. This is within the “equivalent utility” criteria. 
Significant features in a new building should be confirmed as standards by means of reference to 
buildings of a similar function that were recently constructed by other jurisdictions in the area. 
Other references would be standards that have been promulgated by national standard-setting 
organizations or provisions in State law or agency regulations providing minimum standards for 
the use and occupancy of public facilities. 

 
MaineDOT and the owning agency will reach an agreement on responsibility for the costs of 
betterments and increases in capacity before committing to functional replacement. 

 
 

5-8.02(c) Agreement Between the Parties 
 

The agreed functional replacement terms, conditions, responsibilities and cost sharing will be set 
forth in an agreement between MaineDOT and the owning agency. The agreement will serve as 
the contract between the parties and will be reviewed by FHWA prior to execution. All elements 
of the acquisition of the facility by MaineDOT and the replacement will be addressed in the 
agreement. The agreement will provide that the owning agency will keep auditable records of all 
costs. 

 
 

5-8.02(d) Replacement Site 
 

The owning agency will be reimbursed for the actual and reasonable cost of a suitable 
replacement site. For state funded projects, if a pre-owned site is used by the agency, MaineDOT 
will pay the fair market value of the site acquired for the highway. Acquiring agencies need to be 
diligent in insuring that the owning agency does not receive a double payment by receiving 
compensation for both the displacement and replacement site. 

 
5-8.02(e) Review and Oversight 

 
MaineDOT will authorize the owning agency to incur costs and begin work. The contracting 
process of the owning agency may be used unless otherwise provided in the agreement. For 
Federal projects, all Federal contracting requirements must be met. 

 
MaineDOT will perform review and oversight on the replacement project, including the following 
elements: 

 
1. Site selection and purchase, 

2. Replacement facility plans and specifications, 

3. Contract documents, 

4. Progress inspections during construction, and 

5. Final inspection at completion. 
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Each functional replacement situation is unique. The Director, Project Development Bureau, will 
assign responsibility for review and oversight of each functional replacement project in accord 
with the knowledge, skills and special resources required by the type of facility being replaced. 
Other MaineDOT offices may be asked for advice and assistance in planning, coordinating and 
reviewing a project as circumstances warrant. 

 
MaineDOT will formally approve the completion of the project before making final payment to the 
owning agency. 



Maine ACQUISITION July 2026 
 

 

 

 
5-9 SUPPLEMENTAL ACQUISITION ACTIVITIES 

 
5-9.01 Coordination with Legal Services Office 

 
The right of way function maintains an open line of communication on all levels with the Legal 
Services Office. Consultation is generally informal. This enables appropriate and timely right of 
way actions involving legal issues. When a formal opinion is needed, a request will be made in 
writing to the Chief Counsel through the Chief Property Officer. 

 
The R/W Supervisors work with the Legal Services Office on the following activities: 

 
1. Title certifications, 

2. State Claims Commission activities, 

3. Superior Court Appeals on compensation, 

4. Closings - acquisition by deed, 

5. Legal advice on acquisition compensability questions, and 

6. Legal settlements after Superior Court filing. 
 
 

5-9.02  Tenant-Owned Improvements 
 

Any improvements that are considered to be real property if they were owned by the landowner 
are also to be considered real property if they are owned by the tenant. MaineDOT will acquire 
the same interest in these improvements as if they were owned by the landowner. 

 
The Property Owner Report will indicate whether a tenant is in occupancy on the property to be 
acquired. Any structures or improvements that are real property and that are owned by the tenant 
must be identified. A separate offer may be made by MaineDOT to acquire tenant-owned 
improvements provided the owner of the land disclaims interest in those property items. 

 
A review of the property lease may, but not always, clarify property ownership issues. 

 
It is accepted practice for commercial tenants to lease space that is essentially vacant or partially 
vacant and to build out or add to the interior to suit their particular needs. In these instances, 
unless otherwise precluded by the lease agreement, the tenant is entitled to payment for these 
improvements because MaineDOT is required to acquire an equal interest in all buildings, 
structures or other improvements (23 MRSA Section 154-E). 

 
On residential property, a tenant may own outbuildings (e.g., storage sheds) or above- or below- 
ground swimming pools. The Negotiator will inquire from the landowner as to the status of these 
items and make a separate offer to the tenant if the owner signs a statement disclaiming interest. 

 
The basis for the amount of the offer for tenant-owned improvement is the higher of the 
contributory value of the items to the whole property or the value for removal, also known as 
salvage value. The payment for an improvement may not result in the duplication of any 
compensation that was otherwise authorized by law. 
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Before payment can be made to a tenant for any improvements, its owner must assign, transfer 
and release to MaineDOT all of their rights, title and interest in the property improvement. The 
Negotiator will draft a short release document and present it to the owner to sign. When the 
Negotiator is unable to obtain a release from the owner of the improvement, this fact should be 
noted in the parcel acquisition record. The parcel will be referred to the State Claims Commission 
for proper distribution of the parcel valuation. Both the owner and the tenant would have the right 
to challenge any decision by the Commission by filing a claim with the Superior Court for further 
adjudication. 

 
 

5-9.03  Uneconomic Remnants 
 

An uneconomic remnant is a remaining part of a property in which the owner would be left with 
an interest that MaineDOT has determined has little or no utility or value to the owner. MaineDOT 
will offer to acquire any remainder property that is determined to be an uneconomic remnant as 
required under 23 MRSA Section 154-C. 

 
When the Negotiator becomes aware of a potential uneconomic remnant that was not previously 
identified, it should be brought to the attention of the R/W Supervisor for a final decision. 

 
At the time of negotiation, the owner may express concern that a remainder property is of no use 
or is a burden for reason of taxes and maintenance. This should be brought to the attention of 
the R/W Supervisor for consideration and decision as to whether it meets the definition of 
uneconomic remnant that is stated above. However, MaineDOT is not obligated to purchase an 
uneconomic remnant if that remnant is contaminated with hazardous or other wastes. 

 
It is clearly evident that if the entire property is being acquired, valuation will be based on the total 
property value. The owner is entitled, however, to the value of the part taken and damages to the 
remainder and must be informed of those amounts if he or she so chooses. 

 
5-9.04  Developer Project Acquisitions 

 
Plans for private development (e.g., shopping centers, strip malls) may require changes in existing 
traffic patterns on the highways that are adjacent to the developed area. Design plans that include 
existing right of way limits are submitted to MaineDOT by the developer. After review of these 
plans, the need for an additional right of way as a result of the developer’s project are identified 
and transmitted to the developer for further action. A right of way plan prepared by the developer’s 
engineering firm will be submitted to MaineDOT’s Chief Surveyor for approval. 

 
Upon approval of final plans by MaineDOT, the developer shall acquire or obtain any additional 
right-of-way or easement rights so required before commencing construction. Title to such 
right-of-way or easement rights so acquired shall be conveyed to “State of Maine, its successors 
and assigns forever, acting by and through its Department of Transportation”. Easement 
language should follow MaineDOT format, and easement types should follow MaineDOT 
practice. Standard easement language for easements typically required for highway projects is 
available from MaineDOT upon request. 
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Prior to acquisition of rights, draft deeds and easement documents must be submitted to 
MaineDOT for approval. Unless previously approved by the Legal Services Office, conveyances 
of permanent rights to the State of Maine must be by warranty deed. When rights are acquired 
and conveyed, the original signed documents shall be forwarded to the MaineDOT Property 
Office, along with a final stamped and signed Right of Way Plan plans showing the new R/W 
limits. 

 
The developer shall not file deeds or easements conveying permanent property rights to the 
State of Maine at the County Registry of Deeds or record any Right of Way Plan. MaineDOT’s 
Title Office will record both approved deeds and Plans at the Registry. The developer should 
submit a completed Maine Revenue Services Real Estate Transfer Tax Declaration form with 
each deed. On each transfer tax form, the box in Section 6(c) should be checked and the 
following language inserted in that section: “Seller and Buyer are exempt pursuant to 36 MRSA 
4641-C(1). This is a conveyance for transportation purposes.” 

 
 

5-9.05 Donations 
 

MaineDOT can accept donations of property that would otherwise be acquired for a project. Prior 
to acceptance of any donation, MaineDOT must inform the owner of the right to receive just 
compensation for the property, based on an appraisal by a qualified appraiser unless the property 
comes within the purview of the Waiver Valuation Procedure. All donations of property prior to 
approval of the NEPA document must meet the environmental requirements of NEPA and 23 
USC 323(d). It should be noted that it is not MaineDOT’s policy to solicit donations. Typically, 
the offer to donate should come from the owner rather than the acquiring agency. The accepting 
agency should ensure the owner understands the right to receive just compensation before the 
donation is accepted by having the owner acknowledge that right in writing. 

 
The owner will sign an agreement that states the owner’s awareness of the right to have the 
property appraised and to receive just compensation. Also, the owner will be advised of the date 
by which the property is to be vacated. The completed agreement should be submitted to the 
R/W Supervisor for review and approval. Where appropriate, advice will be requested from the 
Legal Division. 

 
On Federal-aid projects, a credit to the State’s matching share can be made based on the fair 
market value of the donated property. This value cannot include any increases or decreases in 
value caused by the project. The fair market value should be based on an estimate that is 
prepared by a qualified staff appraiser commensurate with the complexity of the underlying 
property acquisition. 

 
Credit for any donations that are made in exchange for construction features of services will be 
limited to the estimated fair market value less the cost of those features or services. 
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5-9.06 State and Local Contributions 

 
Real property owned by the State of Maine or by a municipality that is incorporated within the right 
of way of a federally funded project may be used as a credit toward the non-Federal matching 
share of the project. This provision does not apply to property that was initially acquired with any 
kind of Federal financial assistance, or to lands already in use for transportation purposes. 

 
The amount of the credit will be the fair market value as discussed in Section 5-9.05. 

 
The prerequisite conditions in Section 5-7.04 apply to the credit to the extent they were applicable 
at the time the real property was initially acquired by the State or the municipality. A certification 
as to compliance with these requirements will be made by the donating agency. Relocation 
benefits will apply to persons displaced from pre-owned property unless the property was rented 
specifically on the basis of short-term occupancy pending need for project purposes. 

 
5-9.07  Property Pin Replacement 

 
Maine Law, 14 MRSA Section 7554-A requires MaineDOT to establish policies and procedures 
for replacing landmark property boundary markers that are obliterated by any public improvement. 
The law requires maintenance of records that describe the landmark and its location in sufficient 
detail to reestablish the point of former location. The law gives MaineDOT the flexibility of re- 
establishing the point, or making payment to the owner for the cost of re-establishment. 

 
MaineDOT survey crews and staff responsible for the development of existing conditions plans 
should review title and boundary surveys to determine the existence of boundary markers. The 
locations should then be confirmed in the field, plotted on right of way maps and maintained in 
appropriate databases. 

 
Negotiators should confirm the existence and location of the boundary markers with property 
owners at initiation of negotiations, make note of the confirmation and discussion in the 
Negotiator’s Log, and report any conflicts to the Property Office. 

 
MaineDOT will re-establish the point of former location of any disturbed boundary marker as 
shown on a right of way map or in MaineDOT records at no cost to the owner, upon the owner’s 
request. 

 
Under certain conditions, the MaineDOT may reimburse a property owner for reasonable survey 
costs to set a marker on the new right of way line. These conditions are: 

• The property owner has provided a copy of a mathematically retraceable boundary survey 
completed by a Licensed Professional Land Surveyor on or after October 3, 1973, which 
shows the location of the disturbed boundary markers and, 

 
• The location of the disturbed boundary markers is shown on the MaineDOT right of way 

maps and property owner surveys and, 
• The subject property is impacted by a taking in fee simple absolute that changes the point 

of intersection with the new right of way line and sideline boundaries or, 
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• The subject property is bisected by a project being built on new location. In this case, new 

boundaries are being created by the bisection of the parcel, so there are no existing pins 
to disturb. Reimbursement is intended to set pins on the new boundaries. 

 
MaineDOT is not responsible for resolving boundary disputes between abutting owners. In the 
event of a boundary dispute, MaineDOT reserves the right to re-establish the boundary marker at 
the point of former location. 

 
Requests for re-establishing or setting boundary markers should be made to the Chief Surveyor 
through the Project Negotiator via email. The Chief Surveyor will consider all appropriate 
information presented in deciding the eligibility for reimbursement and the amount of the 
reimbursement. The decision of the Chief Surveyor is final. 

 
 

5-9.08  Acquiring from Special Entities 
 

Special entities include utilities, railroads, Indian nations and political jurisdictions. MaineDOT has 
frequent contact with these entities and it is important that they be dealt with consistently. In 
addition, the relationship of special entities with MaineDOT is controlled by State and Federal 
laws and regulations. MaineDOT is involved with special entities at the earliest planning phase, 
and frequently agreements are reached in the public interest that involves restoration of facilities 
or construction features that mitigate damage. Monetary payment based on appraised value may 
not be the sole determinant of just compensation. 

 
Right of Way Project Team members will be guided by the Chief Property Officer and Director of 
the Property Office in acquisition activities involving special entities. 

 
 

5-9.09  Dedications 
 

Dedications are acquisitions of real property for transportation projects that arise from the actions 
of local planning and zoning authorities. A large private development proposal may secure local 
zoning approval subject to “dedication” of a part of the tract for highway use. The dedicated part 
may enable improvements identified in MaineDOT’s Capital Work Plan or resolve transportation 
needs created by the development proposal. 
Dedications arise from local zoning and are not initiated by MaineDOT. MaineDOT is interested 
in assuring that it has unencumbered title to land it accepts for highway use. Therefore the private 
owner making the dedication will be advised that MaineDOT may condemn over the transfer to 
assure clear unencumbered title to the property. Dedications should not be made with the sole 
intent to use as right of way for a federal-aid project. 
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CHAPTER SIX 
RELOCATION 

 
 

6-1 GENERAL INFORMATION 
 

6-1.01 Introduction 
 

On occasion, the acquisition of property for a highway on a new location, or to expand an existing 
facility, causes the displacement of residences, businesses, non-profit organizations, or farms. 
MaineDOT implements a comprehensive program of services and benefits to ensure, to the 
maximum possible extent, the timely and successful relocation of residential displaced persons 
and the re-establishment of businesses in new locations. These benefits are defined in Federal 
law and Maine Statutes and provide assistance in addition to the just compensation paid for 
acquired property that is required under the U.S. Constitution’s 5th Amendment. 

 
MaineDOT’s relocation program carries out provisions of the Federal Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970 (as amended in 1987). This 
law is known as the Uniform Act. The MaineDOT program also complies with 23 MRSA Sections 
241 through 247. The provisions of this Chapter conform to Federal regulations implementing the 
Uniform Act found at 49 CFR 24. 

 
The instructions in this Chapter will guide the administration of the relocation program in a manner 
that is equitable, consistent and cost effective. The objective is to ensure that displaced persons 
and households will not suffer disproportionately as a result of MaineDOT’s capital improvement 
program. Effective relocation program services will also encourage and expedite acquisition by 
agreement, minimize litigation, promote public confidence and ensure that the policies are 
implemented in an efficient and cost-effective manner. 

 
 

6-1.02  Applicability of Relocation Program Benefits 
 

The provisions of this Chapter are applicable to any qualified person who is displaced as a result 
of a program or project with Federal or State of Maine funding in any phase of the project cost. 
State or Federal funds need not participate in the costs associated with the payment for the 
property to create eligibility. 

 
Property acquired by any State agency, county, town, or local government as a contribution to a 
MaineDOT-funded project will not be accepted unless all of the payments have been made and 
all of the assistance and assurance as required by this Chapter are provided. 
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Any person who qualifies as a displaced person must be fully informed of their rights and 
entitlements to relocation assistance and payments provided by this Chapter, the Uniform 
Act, 49 CFR 24 and Maine Statute. 

 
 

6-1.03  Overview of the Relocation Program 
 

The relocation of residents who have been displaced for highway acquisition is a needs-oriented 
program. The program benefits must achieve a replacement housing standard that is at least 
comparable to the housing before displacement, but that also meets needs-based criteria of cost, 
income and housing quality. This contrasts with the property acquisition process, which is based 
on the market value of what is acquired, without regard to the financial circumstances of the 
owner. 

 
The following are key provisions and assurances of MaineDOT’s relocation program: 

 
1. MaineDOT will not require any person to move until at least 1 replacement dwelling 

that is within the financial means of the displaced household dwelling is available for 
purchase or lease. The replacement must also meet specific qualitative standards of 
decent, safe and sanitary (DS&S) housing explained in Section 6-1.07. 

 
2. Persons required to relocate will be provided a written 90-day Advance Assurance 

Notice (RA-31). This will be followed by a 30-day Notice to Vacate letter (RA-32) that 
will provide a firm date by which the displaced household dwelling must be vacated. 

 
3. A property owner or tenant may designate a representative to receive offers, 

correspondence, and information and to provide any information on their behalf 
required by the displacing agency by providing a written request to MaineDOT that 
includes the person's name and contact information and what if any notices or 
information, the representative is not authorized to receive. 

 
4. A person's temporary move from their dwelling or business for the project may not 

exceed 12 months. MaineDOT must contact any person who has temporarily moved 
from their dwelling or business when that temporary move has lasted for a period 
beyond 12 months because that person is considered permanently displaced and 
eligible as a displaced person. MaineDOT shall offer such eligible persons all required 
relocation assistance benefits and services for permanently displaced persons. 
MaineDOT may not deduct any temporary relocation assistance benefits previously 
provided when determining permanent relocation benefits eligibility. 

 
5. MaineDOT will provide qualified displaced persons with advisory assistance to help 

them locate replacement housing and adjust to the move. 
 

6. MaineDOT will provide payments for the increased cost of comparable replacement 
housing and reimburse for moving costs. 
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7. Persons who disagree with determinations of eligibility or relocation payment amounts 
have the opportunity to be heard in an administrative appeal process. 

 
 

6-1.04 Eligibility for Relocation Benefits 
 

The milestone for determining that a move (displacement) is a direct result of MaineDOT’s 
acquisition is the initiation of negotiations for the parcel. Only displaced persons are eligible to 
receive relocation program benefits. A displaced person is defined as: Any person who moves 
from real property, or moves personal property from real property, as a direct result of the 
acquisition of that real property in whole or in part for a program or project undertaken by 
MaineDOT. Persons who move as a result of a written notice of MaineDOT’s intent to acquire the 
property are also considered displaced persons. 

 
All occupants of a property at the date that MaineDOT presents a written offer to purchase the 
property are eligible for relocation benefits, subject to the restrictions identified below. 

 
A tenant who moves as a direct result of a voluntary acquisition is eligible for relocation assistance 
when there is a binding written agreement between the agency and the owner that obligates the 
agency, without further election, to purchase the real property. 

 
MaineDOT may advance the date of eligibility for benefits to alleviate a hardship. This is done by 
issuing a letter of intent to acquire the property. See Section 6-4.03 for further information on this 
provision. 

 
Displaced business, non-profit organization, or farm owners may need to relocate from adjacent 
property that is not acquired. An example would be a MaineDOT acquisition of property containing 
a factory. A warehouse used to store raw material and finished product is on adjacent property 
that is not acquired. Reimbursement for moving costs would extend to the warehouse as well as 
the factory, because the facilities are dependent on each other, and the displacement of the 
factory causes relocation of the warehouse. The decision to approve relocation from property not 
acquired is based on the circumstances of each case. The key criteria are that there be a unity of 
use between the property acquired by MaineDOT and the facility off the right of way, and the 
acquisition causes the need to relocate from both. 

 
A person who occupies real property prior to its acquisition, but who does not meet the length of 
occupancy requirements in Sections 6-7 and 6-8, is a displaced person and is still eligible for 
some relocation benefits. 

 
The following is a listing of persons who do not qualify as displaced persons: 

 
1. A person who moves before the initiation of negotiations, unless MaineDOT 

determines that the person was displaced as a direct result of the project by issuance 
of a letter of intent to acquire; 
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2. A person who initially enters occupancy of the property after the date of its acquisition 
for the project; 

 
3. A person who has occupied the property for the purpose of obtaining assistance under 

the Uniform Act; 
 

4. A person who is not required to relocate permanently as a direct result of the project. 
If a tenant-occupant is not displaced but will be required to move temporarily in 
connection with the project, the temporary housing must be DS&S. The tenant will be 
reimbursed for all moving expenses and increased housing costs during the temporary 
relocation; 

 
5. An owner-occupant who voluntarily sells property to MaineDOT after being advised in 

writing that MaineDOT will not acquire by condemnation if the property cannot be 
purchased by amicable agreement. This provision of 49 CFR 24.101(b)(1)(i)(A) is only 
applicable if MaineDOT is purchasing property for purposes other than highway right 
of way. This may include purchase of property for housing of last resort; 

 
6. A person who MaineDOT determines is not displaced as a direct result of a partial 

acquisition; 
 

7. A person who, after receiving a notice of relocation eligibility, is notified in writing that 
he or she would not be displaced for a project. This notification will only be issued in 
a case where a person has not moved. MaineDOT will reimburse expenses incurred 
to satisfy any binding contractual obligations entered into after the effective date of the 
notice of relocation eligibility; 

 
 

8. An owner-occupant who voluntarily sells their property, after being informed in writing 
that if a mutually satisfactory agreement of sale cannot be reached; MaineDOT will not 
acquire the property. In these cases, however, any resulting displacement of a tenant 
is subject to the regulations in this part; 

 
9. A person who retains the right of use and occupancy of the real property for life 

following its acquisition by MaineDOT; 
 

10. A person who is determined to be in unlawful occupancy or a person who has been 
evicted for cause, under applicable law, prior to the initiation of negotiations; and 

 
11. A person who is not lawfully present in the United States and who has been determined 

to be ineligible for relocation benefits as provided in 49 CFR 208. Also, see Section 6-
1.11. 
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6-1.05 No Waiver of Relocation Assistance of Benefits. 
 

Neither the MaineDOT, nor a local agency functioning under these guidelines, may propose or 
request that a displaced person waive their rights to relocation assistance or benefits. All 
displaced persons are entitled to a clear explanation of the benefits available to them and will not 
be pressured into foregoing these benefits. 

 
6-1.06  Relocation Program Definitions 

 
The following definitions are used in the relocation program: 

 
1. Acquisition Date: The date MaineDOT obtains title to the real property. 

 
2. Adequate Replacement Housing: A dwelling that meets the criteria for comparable 

replacement housing that is functionally equivalent to the displacement dwelling. 
 

3. Business: Any lawful activity, except a farm operation, (see definition of farm), that is 
conducted primarily: 

 
a. For the purchase, sale, lease and rental of personal and real property; 

 
b. For the manufacture, processing or marketing of products, commodities or any 

other personal property; 
 

c. For the sale of services to the public; 
 

d. For outdoor advertising display purposes advertising a business on the same 
premises, when the display must be moved as a result of the project; or 

 
e. By a nonprofit organization that has established its nonprofit status under 

applicable Federal or State law. 
 

4. Comparable Replacement Dwelling: A dwelling that is: 
 

a. Decent, safe and sanitary (DS&S) as described in Section 6-1.07 of this Chapter; 
 

b. Functionally equivalent to the displacement dwelling. The term “functionally 
equivalent” means that it performs the same function and provides the same utility. 
Although a comparable replacement dwelling need not possess every feature of 
the displacement dwelling, the principal features must be present. Generally, 
functional equivalency is an objective standard reflecting the range of purposes for 
which the various physical features of a dwelling may be used. However, in 
determining whether a replacement dwelling is functionally equivalent to the 
displacement dwelling, MaineDOT may consider reasonable tradeoffs for specific 
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features when the replacement unit is “equal to or better than” the displacement 
dwelling. 

 
c. Adequate in size to accommodate the occupants; 

 
d. In an area that is not subject to unreasonable adverse environmental conditions; 

 
e. In a location that is generally not less desirable than the location of the displaced 

person’s dwelling with respect to public utilities and commercial and public facilities 
and that is reasonably accessible to the person’s place of employment; 

 
f. On a site that is typical in size for residential development with normal site 

improvements, including customary landscaping. The site need not include special 
improvements such as outbuildings, swimming pools, or greenhouses. (See also 
definition 8. Dwelling Site); 

 
g. Currently available to the displaced person on the market. However, a comparable 

replacement dwelling for a person receiving government housing assistance 
before displacement may reflect similar government housing assistance; 

 
h. Within the financial means of the displaced person. (See also definition 12. 

Financial Means); and 
 

i. For a person receiving government housing assistance before displacement, a 
dwelling that may reflect similar government housing assistance. In such cases, 
any requirements of the government housing assistance program relating to the 
size of the replacement dwelling shall apply. (24.2(a)(6)(ix). 

 
 

5. Displaced Person: Any person, as defined in Section 6-1.06.20, who moves from 
real property, or moves personal property from real property, as a direct result of the 
acquisition of that real property in whole or in part for a program or project undertaken 
by MaineDOT 

 
6. Dwelling: The place of permanent or customary and usual residence of a person, 

according to local custom or law. This may include a single-family house; a single- 
family unit in 2-family, multi-family or multi-purpose property; a unit of a condominium 
or cooperative housing project; a non-housekeeping unit; a mobile home; or any other 
residential unit. 

 
7. Dwelling Site: The term dwelling site means a land area that is typical in size for 

similar dwellings located in the same neighborhood or rural area. 
 

8. Family: Two or more individuals living together in a single-family dwelling unit. They 
may be related by blood, adoption, marriage or legal guardianship, or not be related 
by blood or legal ties but live together by mutual consent. 
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9. Farm Operation: Any activity that is conducted solely or primarily for the production 
of one or more agricultural products or commodities, including timber, for sale or home 
use and is customarily producing these products or commodities in sufficient quantity 
to be capable of contributing materially to the operator’s support. 

 
10. Federal Financial Assistance: A grant, loan or contribution that is provided by the 

United States, except any Federal guarantee, insurance or tax credit (low income tax 
credit) and any interest reduction payment, to an individual in connection with the 
purchase and occupancy of a residence by the individual. 

 
11. Within the Financial Means of a Displaced Person: 

 
a. A replacement dwelling purchased by a homeowner in occupancy at the 

displacement dwelling for at least 90 days before initiation of negotiations (90- 
day homeowner) is considered to be within the homeowner’s financial means if 
the homeowner will receive the full price differential, all increased mortgage 
interest costs and all eligible incidental expenses that are described in Sections 
6-8.03 and 6-6.04, plus any additional amounts that are required to be paid in 
Section 6-11 Replacement Housing of Last Resort 

 
b. A replacement dwelling rented by an eligible displaced person is within the 

displaced person’s financial means if, after receiving rental assistance under 
Section 6-9.02, the person’s monthly rent and estimated average monthly utility 
costs for the replacement dwelling do not exceed the person’s base monthly 
rental for the displacement dwelling as defined in section 6-9.02(b). 

 
c. For a displaced person who is not eligible to receive a replacement housing 

payment because the person does not meet length-of-occupancy requirements, 
comparable replacement rental housing is considered to be within the person’s 
financial means if MaineDOT pays that portion of the monthly housing costs of a 
replacement dwelling that exceeds the person’s base monthly rental for the 
displacement dwelling as defined in section 6-9.02(b) 2 or 3. Such rental 
assistance will be paid under replacement housing of last resort. 

 
12. Household Income: The term household income means total gross income received 

for a 12-month period from all sources (earned and unearned) including, but not limited 
to wages, salary, child support, alimony, unemployment benefits, worker’s 
compensation, social security, or the net income from a business. It does not include 
income received or earned by dependent children and full time students less than 18 
years of age. See 49 CFR 24.2 

 
13. Initial Occupant: Any person who is in occupancy of real property at the initiation of 

negotiations for the acquisition of the property or Also, has been given a written notice 



Maine RELOCATION July 2026 
 

 

 

 
 

of MaineDOT’s intent to acquire the real property by a given date. In each case, the 
property must be subsequently acquired, with the person moving, or moving personal 
property, from the real property after having established eligibility as a displaced 
person. 

 
14. Initiation of Negotiations for the Parcel: The date MaineDOT initially presents the 

owner or representative with the written offer for acquisition of the property. 
 

15. Last Resort Housing Project: A project that is authorized for the construction, 
purchase and/or rehabilitation of dwellings as replacement housing units for highway 
displaced persons. 

 
16. Mobile Home: The term mobile home includes manufactured homes and recreational 

vehicles used as residences. A recreational vehicle may be considered a replacement 
dwelling if: (a) it is purchased and occupied as the primary place of residence; (b) it is 
located on a purchased or leased site and is connected to or has available all 
necessary utilities for functioning as a housing unit on the date of inspection by the 
acquiring agency; (c) it meets all local, State and Federal requirements for a decent 
safe and sanitary dwelling. 

 
17. Mortgage: A lien to secure advances on, or the unpaid purchase price of real property, 

under the laws of Maine, together with the credit instruments, if any, secured thereby. 
 

18. Nonprofit Organization: An organization that is recognized under Maine law as a 
nonprofit organization and so is exempt from paying Federal income taxes under 
Section 501 of the Internal Revenue Code (28 USC 501). 

 
19. Owner: A person who purchases or holds any of the following interests in real 

property: 
 

a. Fee title, a life estate, a 99-year lease, or a lease including any option for extension 
with at least 50 years to run from the date of acquisition; 

 
b. An interest in a cooperative housing project that includes the right to occupy a 

dwelling; 
 

c. Purchaser of installment purchase contract, or bond for deed, by which title passes 
to the buyer on completion of payments; and 

 
d. Any other interest, including a partial interest that in the judgment of MaineDOT 

warrants consideration as ownership. 
 

20. Person: A partnership, company, corporation or association as well as an individual 
or family. 
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21. Rent Supplement: The amount in addition to present rent that is necessary to enable 
a displaced person to lease or rent a comparable replacement dwelling. 

 
22. Replacement Housing Payment (RHP): The amount, when added to the amount 

MaineDOT pays for the displacement dwelling, will enable the displaced owner to 
purchase a comparable replacement dwelling. 

 
23. Small Business: A business having 500 or fewer employees working at the site that 

is being acquired or being permanently displaced by a program project. The site must 
be the location of economic activity. Sites occupied solely by outdoor advertising signs 
or devices do not qualify as businesses for purposes of reestablishment expenses. 

 
24. Tenant: An individual or family who rents, or is temporarily in lawful possession of, a 

dwelling unit, including a sleeping room. 
 

25. Utility Costs: The term utility costs means expenses for electricity, gas, other 
heating and cooking fuels, water and sewer. 

 
26. 90-Day or More Owner: An initial occupant who has owned and occupied the dwelling 

from which they are being displaced not less than 90 or more consecutive days 
immediately prior to the initiation of negotiations. 

 
 
 

6-1.07 Standards for Decent, Safe and Sanitary Housing 
 

Decent, Safe and Sanitary (DS&S) is the term used to indicate basic health and safety standards 
that are applicable in referring replacement housing to displaced persons. Also, residential 
displaced persons must occupy DS&S replacement housing to qualify for Rent Supplement or 
owner RHP. It is important that this key term is understood in order to apply it accurately and 
consistently. 

 
The term “DS&S dwelling” means a dwelling that meets applicable local housing occupancy 
codes. The following are minimum criteria if any of the following standards are not exceeded by 
the local code. The dwelling shall: 

 
1. Be structurally sound, weather tight and in good repair; 

 
2. Contain a safe electrical wiring system adequate for lighting and other devices; 

 
3. Contain a heating system that is capable of sustaining a healthful temperature 

(approximately 70°f) for a displaced person; 
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4. Be adequate in size with respect to the number of rooms and living space needed to 
accommodate the displaced person. Have an adequate number of rooms to provide 
separate bedrooms for children of the opposite gender and meet the requirements of 
local codes. 

 
5. Have a separate, well-lighted and ventilated bathroom that provides privacy to the user 

and contains a sink, bathtub or shower stall, and toilet, all in good working order and 
properly connected to appropriate sources of water and to a sewage disposal system; 

 
6. In the case of a housekeeping dwelling, there shall be a kitchen area that contains a 

fully usable sink properly connected to potable hot and cold water that is properly 
connected to a sewage drainage system and adequate space and utility service 
connections for a stove and refrigerator; 

 
7. Contain unobstructed egress to safe, open space at ground level. If the replacement 

dwelling unit is on the second story or above, with access directly from or through a 
common corridor, the common corridor must have at least 2 means of egress; 

 
8. For a displaced person who is disabled, be free of barriers to accommodate 

reasonable ingress, egress or use of the dwelling by such displaced person. This 
includes doors of adequate width, ramps, or other assistance devices to traverse stairs 
and access bathtubs, shower stalls, toilets and sinks. MaineDOT will consider other 
items that may be necessary, including physical modifications, based on the displaced 
person’s needs. 

 
 

6-1.08 Relocation Records and Files and Reports 
 

Complete and accurate records are essential to a successful relocation program. They are 
important in calculating relocation payments, providing advisory services, issuing required notices 
and supporting audit reviews and claims for Federal reimbursement. Records should be 
developed concurrently to the activity being recorded. They should be maintained in a well- 
organized manner on a parcel basis. 

 
Relocation records may contain personal and financial information that must be kept confidential. 
Therefore, store relocation records and files in a locked facility. Do not share information from 
files with any other person, including other MaineDOT employees, unless authorized by 
management. Refer public or media requests for records to MaineDOT’s Chief Legal Counsel. 
The relocation records on federally assisted projects will be available for inspection by 
representatives of the Federal Highway Administration. Persons who are appealing a MaineDOT 
relocation action will be provided reasonable access to the records that pertain to their claim. 

 
The MaineDOT standard relocation forms, plus all memoranda and correspondence concerning 
the relocation claim, comprise the official file. Extraneous papers should not be kept in the official 
file. Original signed documents, not copies, should be retained in the record file. Relocation 
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records will be controlled and retained as provided in Administrative Policy Memorandum No. 121 
revised, dated March 18, 2015. 

 
MaineDOT provides a yearly statistical report of relocation and real property acquisition to the 
Federal Highway Administration. The format for this report is in the Federal regulation at 49 CFR 
24, Appendix B. 

 
 

6-1.09  Civil Rights 
 

The Maine Human Rights Act declares it unlawful to discriminate against any person for reason 
of race, color, sex, physical or mental disability, religion, ancestry or natural origin. Further, Title 
VI of the Civil Rights Act of 1964 states that “No person…shall, on the ground of race, color, or 
national origin, be excluded from participation in, be denied the benefits of, or be subjected to 
discrimination under any program or activity receiving Federal financial assistance.” 

 
Any complaint or inquiry of discrimination in the administration of MaineDOT’s relocation program 
should be brought to management’s attention by whoever receives it. MaineDOT will review the 
matter and attempt to resolve the issue amicably. If resolution is not achieved in this manner, 
MaineDOT will request review by the Maine Human Rights Commission. MaineDOT staff will 
cooperate fully in any review. 

 
In administering the relocation program, MaineDOT commits to comply with other Federal laws 
and Executive Orders. These are listed at 49 CFR 24.8. 

 
 

6-1.10  Assurances and Certifications 
 

MaineDOT has provided assurances to the Federal Highway Administration that are required by 
Sections 210 and 305 of the Uniform Act. These affirm MaineDOT’s commitment to comply with 
provisions of the Uniform Act and Federal implementing regulations at 49 CFR 24 and 23 CFR 
710. The assurances of compliance also apply to any local government that acquires property 
and displaces persons for projects that are reimbursed with State or Federal funds. 

 
6-1.11  Persons Not Legally Present in the United States 

 
The Uniform Act prohibits relocation payments or relocation advisory assistance to persons who 
are not legally present in the United States. Each person submitting a relocation claim will be 
required as a condition of eligibility to certify status as either a citizen or national of the United 
States or an alien who is lawfully present in the United States. An exception to the denial of 
benefits is permitted if MaineDOT determines that the denial would result in exceptional and 
extremely unusual hardship to the person’s spouse, parent or child who is a citizen or an alien in 
legal residence in the United States. 
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The circumstances involving persons who are not legally present can be complex, and MaineDOT 
is committed to implementing provisions in a fair and nondiscriminatory manner. Any situation or 
issue involving persons not legally present in the United States should promptly be brought to the 
attention of the Property Office for review and determination. See Section 6-7.02(d) for further 
guidance concerning this topic. 

 
 

6-1.12  Multiple Occupants of a Displacement Dwelling 
 

If 2 or more occupants of a displacement dwelling move to separate replacement dwellings, each 
occupant are entitled to a reasonable prorated share, determined by MaineDOT, of any relocation 
payments that would have been made if the occupants had moved together to a comparable 
replacement dwelling. However, if MaineDOT determines that the occupants maintain separate 
households within the same dwelling, the occupants will have separate and independent eligibility 
for relocation benefits. 

 
 

6-1.13  Process for Payment of Claims 
 

The process for payment of claims for relocation benefits requires diligence and attention to detail. 
Each displaced person may be eligible for 2 to 6 separate benefit amounts, and each may have 
different eligibility or qualification criteria. The claims may be processed at different times in the 
relocation process. Reimbursable costs must be confirmed as actual, reasonable and necessary. 
Claims must be paid and delivered in a timely manner to ensure that displaced persons have the 
means to purchase or rent replacement housing and pay for moving costs. 

 
MaineDOT shall endeavor to make expeditious payment to displaced persons. If additional 
documentation is required to support a claim, the displaced person is to be advised promptly and 
advised specifically what is required. 

 
The following provides guidance on the critical elements for processing claims: 

 
1. Tenant displaced persons must file claims for payment within 18 months after the date 

of displacement. 
 

2. Owner-occupant displaced persons must file claims within 18 months after the later of 
the date of displacement or the final payment for acquisition of the property. 

 
 

3. MaineDOT, at its discretion, may make advance payment to displaced persons to 
alleviate hardship circumstances that would prevent a timely move. Adequate 
measures will be taken to ensure that the funds are applied to the intended purpose. 

 
4. MaineDOT, at its discretion, may deduct any rent that a displaced person owes the 

State for relocation claims. However, no deduction will be made if this would prevent 
the displaced person from obtaining a comparable replacement dwelling.  No 
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deduction will be made from any relocation claim to satisfy an obligation to any other 
creditor unless so ordered by a court. 

 
5. MaineDOT will promptly notify a displaced person in writing if part or all of a claim is 

disapproved. The notification will provide the basis for the determination and the 
procedure for appeal. 

 
6. The Relocation Agent will provide reasonable assistance to a displaced person if it is 

necessary to complete and file any required claim for payment. 
 

7. A person will not receive a relocation payment if it duplicates a payment under the 
Federal, State or local law that MaineDOT determines has the same purpose and 
effect as a payment under this Chapter. 

 
8. If a displaced person has moving costs paid by an employer, the displaced person 

would not be eligible for duplicate moving costs paid by MaineDOT. 
 

9. Any lawful occupant evicted for cause on or after the initiation of negotiations will retain 
the right to relocation payments and other assistance unless MaineDOT determines 
otherwise under 49 CFR 24.206. 

 
 

6-1.14 Quality Assurance 
 

Quality assurance in relocation is an inclusive process of evaluating performance and developing 
ways to continuously improve the accomplishment of program goals. Quality assurance is a 
shared responsibility of all persons involved in the relocation function. 

 
Quality in the relocation function includes the following elements: 

 
1. Effective coordination with project team members responsible for other project 

development activities; 
 

2. Timely and relevant assistance provided to displaced persons, with special focus on 
those having special needs, including the elderly and disabled; 

 
3. Assessment of relocation-related needs of relocation personnel (e.g., training, 

equipment); 
 

4. Identification of critical path tasks involving relocation, including prioritizing so that 
more time is available to those having more serious relocation problems; 

 
5. Evaluation of consultant staff who are employed by MaineDOT to perform relocation 

services; 
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6. Participation in process and performance evaluations,; and 
 

7. Participation in the continuous refinement of relocation practice and policy to reflect 
best practices in the field of work. 

 
Quality assurance is a focus on achieving improvement in the performance of the relocation 
function using tools of policy, training, evaluation and communications. MaineDOT’s continuing 
refinement of quality assurance includes the development of performance criteria and evaluation 
methods to establish goals and measure progress in meeting goals. 
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6-2 RELOCATION PLANNING 
 

6-2.01 General 
 

The primary goal of MaineDOT’s relocation program is the timely and orderly relocation of persons 
who are displaced by a project. This requires obtaining detailed knowledge of the needs and 
intentions of displaced persons. It also requires securing information on available replacement 
housing and sites for displaced businesses. Relocation planning is a process of obtaining and 
evaluating information on the displaced person’s needs and the recourses required to meet those 
needs. 

 
All projects involving displacements require relocation planning to be undertaken as a formal 
process in order to: 

 
1. Ensure that sufficient replacement housing will be available; 

 
2. Identify displaced persons who have special needs (e.g., older individuals, disabled, 

low-income individuals); 
 

3. Determine the need for special relocation services (e.g., language interpretation, 
transportation to view potential replacement housing); 

 
4. Determine the time required to complete relocation on the project; and 

 
5. Determine relocation staffing, or whether a project office is needed to serve displaced 

persons. 
 

Most MaineDOT projects involve 1 or a few displacements and do not require preparation of a 
formal relocation plan. However, the process of defining needs and resources discussed in this 
Section should meet the minimum criteria as determined by MaineDOT for projects having a low 
scale of displacement. 

 
Relocation planning is only effective if it is performed early in the project development process. 
This is necessary so that methods and strategies can be developed to alleviate any problems that 
are identified before displacement occurs. For instance, if last resort housing is needed, it will 
require additional time to plan and provide the housing; see Section 6-11. Similarly, large families 
or low-income households may require additional time to find housing or may need intensive 
relocation services from MaineDOT. 

 
 

6-2.02  Conceptual Stage Relocation Planning 
 

Relocation planning should begin as soon as displaced persons are identified on a project 
location. This is known as the conceptual stage. At this stage, there may be more than one 
proposed highway alignment under consideration. Sufficient information is developed at this 
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stage to provide a cost estimate for relocation and to identify the number and type of dwellings 
and businesses that will be affected by each proposed. Neighborhood and displaced person 
characteristics are described as can be determined from visual inspections and secondary 
sources (e.g., newspaper reports, leaders of community organizations). 

 
The information and conclusions developed in conceptual stage planning will be used in the 
environmental impact statement or the environmental assessment if these documents are 
required. They will also be used in the public hearings and meetings conducted for the project. 

 
Consider the following elements when developing a conceptual stage relocation plan: 

 
1. An estimate of households to be displaced, including the family characteristics (e.g., 

minorities, approximate income levels, tenure, older individuals, large families); 
 

2. Any divisive or disruptive effect on the community (e.g., the separation of residences 
from community facilities, separation of neighborhoods); 

 
3. Impact of the displacement on housing availability where relocation is likely to take 

place; 
 

4. The number of businesses, nonprofit organizations and farms that would be acquired 
and the estimated number of employees affected; 

 
5. An assessment of the effect the nonresidential displacements will have on the 

economy and stability of the community; 
 

6. A list of businesses being displaced that will require advance coordination and 
planning so they can be contacted and advised of the studies being made by 
MaineDOT and of the opportunities for their input through public hearings and 
meetings; 

 
7. A description of available housing in the area that is appropriate to provide housing for 

the types of families to be displaced. Contact may be made with local real estate firms, 
listing services, newspapers, housing agencies, local community organizations, etc.; 

 
8. A description of special relocation advisory services that may be necessary for 

identified unusual conditions (e.g., a concentration of older displaced persons); 
 

9. A description of the actions that may be needed to remedy insufficient relocation 
housing, including, if necessary, housing of last resort; 

 
10. Outcome of consultation with local officials, service agencies and community groups 

regarding the impact on the community affected; and 
 

11. An estimate of relocation costs, separated as follows: 
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a. Cost of moving personal property for residential units, businesses, farm 

operations and nonprofit organizations; 
 

b. Cost of replacement housing payments (RHP) for displaced individuals and 
families, including typical mortgage interest differentials and closing costs 
incident to the purchase of replacement facilities; 

 
c. Cost potentially incurred by businesses, farms and nonprofit organizations in 

searching for replacement facilities; and 
 

d. Reestablishment costs for small businesses, farms and nonprofit organizations. 
 

Use MaineDOT Forms RA-1, RA-2, RA-3, RA-4, RA-5, RA-6, RA-7 and RA-10 to record 
conceptual stage data. A narrative report may be prepared to summarize data and conclusions. 
The Relocation Specialist will forward the planning documents and Form RA-10 with comments 
to the Chief Property Officer and Project Manager. 

 
 

6-2.03  Relocation at Right of Way Stage 
 

The right of way stage begins when a location for the project is approved. At this point, the 
displacements on the project are identified. Relocation planning at this stage identifies the 
housing needs, desires and intentions of displaced persons, and develops priorities and strategies 
for meeting relocation needs. If the project has significant relocation, MaineDOT will prepare a 
formal relocation plan before starting negotiations to acquire property on the project. 

 
A Relocation Agent will be assigned to conduct interviews with displaced households and 
business operators and examine the real estate market for properties of the type and cost (rent 
or purchase) that will meet displacement needs. 

 
The relocation planning activity will be scoped to fit the anticipated complexity and nature of the 
displacement. Whether or not the relocation plan is a formal report, the Relocation Agent will 
conduct and document the following activities to the extent applicable: 

 
1. Personally interview each household. Information secured will include household 

composition (e.g., gender, age, and family status), dwelling characteristics, gross 
family income, employment location, housing cost (e.g., rent, mortgage details, 
utilities), desires and intentions for replacement housing, and concerns relating to age 
and/or disability. For Residential displacements use Form RA-11. 

2. Conduct a personal interview with the principal owner of each displaced business. At 
a minimum, these interviews should include the following items: 
a. The business’s replacement site requirements, current lease terms, other 

contractual obligations, and the financial capacity of the business to accomplish 
the move. 
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b. Determine the need for outside specialists in accordance with Section 
24.301(g)(12) who will be required to assist in planning the move, assist in the 
actual move and reinstall machinery and other personal property. 

c. Identify and resolve any issues of personal property vs. realty prior to commencing 
the appraisal. 

d. Estimate the time required for the business to vacate the site. 
e. Estimate the difficulty in locating a suitable replacement property and estimate the 

number of suitable business sites available. 
f. Identify the need for any advance relocation payments required to support the 

move and determine the MaineDOT’s capacity to provide them. For business 
displacements use Form RA-12. 

 
3. Provide a copy of the MaineDOT relocation brochure and discuss points in the 

brochure that are relevant to the circumstances of the household or business. This 
serves as the General Information Notice that is required to be provided to each 
potential displaced person. See Section 6-4.01. 

 
4. Prepare an inventory of the characteristics and needs of individuals and families to be 

displaced based on the standard of comparable replacement housing. Use Form RA- 
11. Also, inventory the businesses, farm operations, nonprofit organizations and 
personal property to be displaced, recording data on Forms RA-12 and RA-13 and 
summarizing all data on Form RA-2. 

 
5. Develop an estimate of currently available comparable replacement housing. Include 

the type of buildings, number of rooms and adequacy of housing as related to the 
needs of the persons or families to be relocated. Address the type of neighborhood, 
proximity of public transportation and commercial shopping areas, and distance to any 
pertinent social institutions (e.g., house of worship, community facilities). This estimate 
should be developed to the extent necessary to determine whether relocation resources 
are sufficient to meet displacement needs. Use Forms RA-3, RA-4, RA-6 and RA-15. 

 
6. Prepare an analysis and correlation of replacement housing needs and resources 

using Form RA-8. 
 

7. Outline the special relocation problems and challenges, particularly relating to income, 
disability, age and housing characteristics needed. Evaluate the possible need for last 
resort housing. 

 
8. Identify Federal, State and community programs that are active in the project area and 

discuss contacts with organizations that may be beneficial to project displaced 
persons. 

 
9. Identify economic activity or public or private projects in the area that may affect the 

supply and demand for housing or cause concurrent displacement. Evaluate the 
effects on project relocation. 
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10. Estimate the lead-time and staffing required to perform efficient delivery of relocation 
benefits and carry out a timely, orderly and humane relocation program. 

 
11. Develop an updated relocation cost estimate using Form RA-10. 

 
12. Assess the need for a field office. Consider the number of displaced persons served, 

the relocation problems that will be encountered, and the capacity to provide services 
from a Division Office. 

 
13. Summarize the information above, providing conclusions and recommendations for 

consideration of MaineDOT management. 
 

The completed relocation plan will be routed to the Relocation Manager. The Program Manager 
or the Director, Bureau of Project Development will approve special services or resources needed 
to perform relocation as recommended in the plan. 

 
 

6-2.04  Last Resort Housing Plan 
 

If housing of last resort is determined necessary to provide comparable housing within displaced 
persons’ financial means, a report will be developed that evaluates options and methods of 
providing housing. The assigned Relocation Agent will prepare the report at the earliest time that 
the need is identified and refine it as the case proceeds. The scope of the report will relate to the 
complexity of the relocation problem and the options available for consideration. See Section 6- 
11 for further discussion of last resort housing. 
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6-3 RELOCATION ADVISORY SERVICES 
 

6-3.01 Purpose 
 

Relocation advisory services are the elements of direct personal assistance that are provided to 
displaced persons to assist them in locating comparable replacement housing or replacement 
sites for businesses. In addition, advisory services are the means to provide information to 
displaced persons on program benefits and assist them in completing claims and provide help in 
adjusting to relocation. This Section provides guidance in determining the scope and level of 
services to be provided and in planning and delivering these services to displaced persons. 

 
MaineDOT performs relocation assistance advisory service that ensures that displaced persons 
will receive services relevant to their needs and are delivered without regard to race, color, 
religion, sex or national origin. The services are intended to assist each displaced person to 
relocate to Decent, Safe and Sanitary (DS&S) housing that meet the displaced person’s specific 
needs. The services are provided by personal contact. If personal contact cannot be made, the 
assigned Agent will record the efforts made to make personal contact and offer services. 

 
 

6-3.02  Eligibility for Advisory Services 
 

Relocation assistance advisory services will be offered to the following persons: 
 

1. Permanently or temporarily displaced persons as defined in Section 6-1.04; 
 

2. Any person occupying property that is adjacent to the real property acquired, when the 
Senior Property Officer determines that a substantial economic injury to that person 
will result from the acquisition; 

 
3. Any person who, because of the acquisition of real property used for their business or 

farm operation, moved from other real property used for a dwelling or moves their 
personal property from such other real property; and 

 
4. Any person who occupies property after acquisition by MaineDOT on a short-term 

basis subject to termination when the property is needed for the project (23 MRSA 
243-4). 

 
 

6-3.03 Advisory Service Requirements 
 

MaineDOT’s relocation assistance advisory services program includes the following measures, 
facilities and services that are provided consistent with each displaced person’s needs and 
circumstances as determined in the relocation planning phase: 



Maine RELOCATION July 2026 
 

 

 

 
 

1. Determine the relocation needs, preferences and intentions of each person to be 
displaced; see Section 6-2.03. 

 
2. Explain the relocation eligibility requirements that pertain to benefits that are applicable 

to the class of displacement. Advise displaced persons that payments are not 
considered income for tax purposes. 

 
3. Provide current and continuing information on the availability, purchase prices and 

rental costs of comparable replacement dwellings. Explain that no one can be required 
to move unless comparable replacement dwelling is available. 

 
4. Inform the person of the specific comparable replacement dwelling and the price or 

rent used as the basis for establishing the upper limit of relocation payments. The 
basis for the determination should be explained. 

 
5. Provide reasonable opportunity to minority persons to relocate to DS&S replacement 

dwellings that are not located in areas of minority concentration and that are within 
their financial means. However, MaineDOT will not provide a higher payment than is 
otherwise needed to enable a person to relocate to a comparable replacement 
dwelling. 

 
6. Offer all displaced persons, especially the older and disabled individuals, 

transportation to assist in finding replacement housing. Transportation options can 
include cab or bus fare, providing rides in a state owned or personally owned vehicle, 
or reimbursing a displaced friend or relative on a per mile basis. Reimbursement rates 
will be at the state mileage rate. 

 
7. Provide current and continuing information on the availability, purchase prices and 

rental costs of suitable commercial properties and locations for businesses. 
 

8. Assist any person who is displaced from a business or farm operation to obtain and 
become established in a suitable replacement location. 

 
9. Minimize hardships to persons adjusting to relocation by providing counseling and 

advice as to other sources of assistance that may be available. Provide other help as 
may be appropriate. 

 
10. Where feasible, inspect housing before referring it to the displaced person to ensure 

that it meets applicable standards. 
 

11. Provide persons to be displaced with appropriate information concerning Federal and 
State housing programs, disaster loans and other similar programs administered by 
Federal, State and local agencies. Agencies that can be contacted include social 
welfare agencies, urban renewal agencies, redevelopment authorities, and public 
housing authorities, the Department of Housing and Urban Development, the Veterans 
Administration and the Small Business Administration. 
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12. Advise any individuals that may be eligible for government housing assistance at the 
replacement dwelling that such assistance could limit the size of the replacement 
dwelling. Also, advise the displaced person relative to the long-term nature of a rent 
subsidy, vs. the limited 42-month duration of the relocation assistance rental payment. 

 
13. Maintain contact with local information sources on private replacement properties, 

including real estate brokers, real estate boards, property managers, apartment 
owners and operators, and home building contractors. 

 
Advisory services will be offered on a basis commensurate with the displaced person’s needs. 
This may require only minimum assistance when displaced persons are well informed and 
mentally, physically and financially able to manage their displacement, and neither need nor 
desire MaineDOT’s assistance. A much greater degree and intensity of services and assistance 
will be provided to those who are older, infirm, immobile or otherwise unable to cope with their 
displacement or economic problems. 

 
The Relocation Agent must offer assistance to every displaced person. The displaced person 
may specifically state that there is no need for assistance, other than providing payment offers 
and processing claims. Even then, the Agent must make a subjective judgment as to the ability 
of the displaced person to competently locate, acquire and occupy a DS&S replacement dwelling. 
If the Relocation Agent does not feel that the displaced person possesses the ability to relocate 
without help, the Agent should make efforts to furnish assistance or refer other service providers 
having specialized knowledge, skills and programs. 

 
 

6-3.04  Relocation Payments Not Considered as Income 
 
 

Each displaced person who is eligible for a relocation payment of any kind will be advised that 
relocation payments are not considered as income for purpose of the Internal Revenue Code of 
1954 as amended (redesignated as Internal Revenue Code of 1986). Also, relocation payments 
are not to be considered for the purpose of determining eligibility of any person for assistance 
under the Social Security Act or any other Federal law, except for any Federal law providing 
low-income housing assistance. displaced person will be provided reference to 49 CFR 24.209, 
which contains these provisions. 

Payments of relocation benefits shall not be considered to constitute Federal financial assistance. 
Accordingly, payment of relocation benefits that involve construction of a new home or business 
will not trigger NEPA or other actions because federal funds are used in the effort. 
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6-3.05 Local Relocation Office 
 

The volume of relocation, the needs of the displaced persons, or a remote project location may 
prevent effective delivery of services provided from a Region Office. In this case, a project 
relocation office will be established. The office should consider transportation options available 
to displaced persons and be convenient and accessible to the displaced persons served by the 
office. The determination whether or not to establish a local relocation office will be made on a 
project-by-project basis. The project office will be open during hours convenient to the persons 
served, including evening hours when necessary. Consideration should be given to the 
employment of staff in the local relocation office who are familiar with the conditions of the area. 

 
 

6-3.06  Information Maintained on a Project Basis 
 

The following information will be maintained and/or provided for the displaced persons of each 
project when appropriate: 

 
1. Current lists of replacement dwellings available to displaced persons without regard to 

race, color, religion, sex or national origin drawn from various sources, suitable in 
price, size and condition for displaced persons to the extent they are available; 

 
2. Current lists of comparable commercial properties and locations for displaced 

businesses; 
 

3. Current data on costs for security deposits, closing costs, typical down payments and 
interest rates and terms; 

 
4. Maps showing the location of schools, parks, playgrounds, shopping and public 

transportation routes in the area, where applicable; 
 

5. Schedules and costs of public transportation, where applicable; 
 

6. Copies of MaineDOT’s brochure explaining its relocation program, local ordinances 
pertaining to housing, building codes, open housing, consumer education literature on 
housing, shelter costs and family budgeting; 

 
7. Subscriptions for apartment directory services, neighborhood and general circulation 

newspapers and internet sites. Use multiple listing services where available; and 
 

8. Other important information of value to displaced persons in the particular area. 
 
 

6-3.07 Public Information 
 

To ensure that the public has adequate knowledge of the relocation program, MaineDOT will 
present information and provide an opportunity for discussion of relocation services and payments 
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at public hearings and meetings, provide copies of the relocation brochure and give full and 
adequate public notice of the relocation assistance program. 

 
In an area where a language other than English is predominant, public information will be 
published in the predominant language as well as in English, unless MaineDOT determines this 
is not necessary and an alternative means (e.g., interpreters) is used for the displaced person 
who is unable to communicate effectively or comfortably in English. 

 
The MaineDOT relocation brochure describes the relocation program and the replacement 
housing policy contained in this Manual. The brochure will be made available to interested or 
affected individuals and organizations. The brochure states where information about State 
policies implementing the relocation assistance program can be obtained. 

 
 

6-3.08  Public Hearings 
 

The following provides guidance on public hearings: 
 

1. Corridor Public Hearings. The corridor hearing is held to receive public input regarding 
a proposed project before there is a commitment to a specific location. Several 
alternative alignments may be presented for discussion. Relocation impacts and the 
measures MaineDOT will take to alleviate them will be discussed for each location or 
alignment under consideration. 

 
The following information will be presented: 

 
a. The estimated number of individuals, families, businesses, farms and nonprofit 

organizations that are to be relocated by each of the alternatives under 
consideration; 

 
b. The availability of relocation assistance and services, eligibility requirements and 

payment procedures; and 
 

c. Studies that have been or will be made and the methods that will be followed to 
ensure that housing needs of the displaced person will be met. 

 
The MaineDOT representative presenting the information above will be open to hear 
comments, questions and concerns from persons at the meeting. 

 
2. Highway Design or Combined Public Hearings. The social, economic and 

environmental effects of the project will be presented and discussed at the hearing 
that is conducted after the location has been selected or announced as a “favored” 
location. Displacement is a primary social and economic impact. The discussion on 
relocation will be more detailed and focused than at the corridor hearing. Information 
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will be presented on the scope of displacement on the project and the basic elements 
of the MaineDOT’s relocation program. The following information will be discussed to 
the extent applicable: 

 
a. Number and type of displacements (e.g., residential and commercial); 

 
b. General availability of replacement housing; 

 
c. Time frame in which acquisition and relocation will occur; 

 
d. MaineDOT’s commitment to offer comparable replacement housing within 

financial means to every person who is displaced from a home; 
 

e. Information on moving cost benefits and payment limits; 
 

f. Owner replacement housing payment (RHP) and rent supplements (RS) for 
tenants; 

 
g. Business relocation benefits including moving costs, reestablishment expense 

payments and search expense payments with ceiling claim amounts; 
 

h. Mortgage interest rate differential eligibility requirements and payment; 
 

i. Payment of closing costs incidental to the purchase of a replacement dwelling; 
 

j. MaineDOT’s appeal process, see section 6-3.10; and 
 

k. The name, location and phone number of a MaineDOT representative who can 
provide further information or answer questions that arise after the meeting. 

 
 

6-3.09 Occupancy Criteria for Benefits 
 

Relocation advisory services are intended to assist persons in relocating and must be offered to 
all displaced persons on the project. They may also be offered to all persons occupying property 
that is immediately adjacent to the real property acquired if MaineDOT determines that the 
occupant suffers a substantial economic injury due to the acquisition. MaineDOT’s intent is to 
liberally apply this provision so that any person approximate to the project requesting assistance 
will be considered for this service on the merits of the person’s need. 

 
Questions on eligibility frequently arise during advisory service discussions. The following points 
summarize the basic criteria for benefits: 

 
1. Move cost reimbursement is available to all displaced owners and tenants including 

those in occupancy less than 90 days prior to initiation of negotiations who thereby do 
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not qualify for replacement housing benefits. The only exclusion would be persons 
who move into a property after the property is legally transferred to MaineDOT. 

 
2. A residential owner-occupant must have owned and occupied the displacement 

dwelling for not less than 90 days immediately prior to the initiation of negotiations to 
be eligible for a payment up to the $41,200 maximum. 

 
3. RHPs for residential tenant-occupants will be available to tenants who were renting at 

least 90 days prior to the initiation of negotiations. On occasion, a payment could be 
made to a tenant with less than 90 days occupancy in order to avoid a financial 
hardship under the last resort provisions. 

 
4. There is no RHP eligibility for those residential tenants who take occupancy 

subsequent to initiation of negotiations unless they are determined to qualify under the 
last resort provisions for reason of housing not being available within financial means. 

 
 

6-3.10 Relocation Appeal Process 
 

All displaced persons will be given written notice of their right to appeal as provided below, as well 
as the procedure for making an appeal. This notification may be provided by the brochure but 
should also be stated in initial discussion with each displaced person. 

 
When a person indicates dissatisfaction with a determination as to eligibility for a payment or of 
an amount of payment offered by MaineDOT for any relocation benefit, the Agent or Relocation 
Specialist will promptly provide the necessary forms and advise the person of the procedures to 
be followed in making an appeal. 

 
The following points should be covered when discussing a person’s right to appeal: 

 
1. The appeal is an informal administrative process. It is not necessary for a displaced 

person to hire an attorney, but representation is not discouraged. 
 

2. The person appealing will have access to MaineDOT file documents that pertain to the 
matter being appealed. 

 
3. The appellant will have the opportunity to be heard at a time and place that is 

convenient. 
 

4. The grounds for appeal must be in writing, but may be handwritten. 
 

Upon receipt of any form of appeal, the Relocation Representative will review and update the 
Parcel File in preparation for the review. 
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At any time before the appeal is held, the Agent or Relocation Specialist assigned to the parcel 
may review the facts and circumstances with the Relocation Manager. If there is a basis for 
modifying the determination under review, the Relocation Manager may make an appropriate 
recommendation to the Chief Property Officer. The appellant will be advised of any decision and 
will have the option of accepting any change or continuing with the appeal process. 

 
If the appeal concerns the following activities, the appeal authority is the State Claims Commission 
(23 MRSA 246-1): 

 
1. Actual reasonable moving expense, 

2. Replacement housing allowance, 

3. Increased interest cost, and 

4. Expenses incident to purchase. 

 
The appeal authority for a MaineDOT decision other than for the actions listed above is the 
Commissioner of Transportation or an assigned delegate. 

 
The appeal authority will hold an administrative hearing on appeal requests at which the person 
making the appeal will have an opportunity to be heard. The appellant will receive prompt written 
notice of the appeal determination. This will include an explanation concerning any amount 
claimed that has been disallowed. Computations and rationale supporting the determination will 
be placed in the Parcel File. 

 
Any determination made on appeal to the Commissioner of Transportation or the Commissioner’s 
assigned delegate shall be final and nothing in this section may be construed to give any person 
a cause of action in the State Claims Commission or the Superior Court. (23 MRSA 246-2) 
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6-4 RELOCATION NOTICES 
 

MaineDOT will provide written notices to displaced persons at critical points in the relocation 
process. The purpose of the notices is to fully inform each displaced person of the significant 
actions being taken by MaineDOT and of their eligibility for relocation payments and services. 
These notices provide the supporting information necessary to claim relocation benefits and 
enable displaced persons to plan their relocation. 

 
The written notices described in this Section must be furnished to each displaced person. 

 
 

6-4.01  General Information Notice (RA-16 A or B) 
 

This Notice is provided to all affected persons at the earliest time it is known that relocation may 
be required. It advises the recipient of the possibility of displacement for a project and summarizes 
the benefits available from MaineDOT to assist in relocation. This required notice is served by 
providing a copy of the MaineDOT relocation brochure and the opportunity for the potential 
displaced person to ask questions of an informed representative. 

 
The general information about relocation is provided at the public hearings and meetings for the 
project. In addition, notice is provided at the initial interview with each displaced person that is 
conducted as part of relocation planning; see Section 6-2.03. 

 
The General Information Notice is normally delivered in person as indicated above. If personal 
delivery is not possible, the Notice will be delivered by certified mail with a return receipt 
requested. Use form RA-16 Initial Relocation Notice letter for potential residential displaced 
persons. Use form RA-16B Initial Relocation Notice (business) for potential business, farm and 
non-profit displaced persons. 

 
Provide the following information as part of the General Information Notice: 

 
1. Inform the person of possible displacement as a result of project acquisition. 

 
2. Describe the relocation program benefits that are relevant to the displaced person’s 

circumstances. 
 

3. Explain eligibility criteria and requirements for relocation benefits. Advise that 
MaineDOT will help prepare relocation payment claims if requested. 

 
4. Advise the person of the types of relocation advisory services that will be given. These 

include housing referrals, assistance filing claims and other necessary relocation 
assistance. 

 
5. Inform the person that he or she will not be required to move unless at least 1 

comparable replacement dwelling unit has been made available for occupancy. 
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6. Inform the person that MaineDOT will provide at least 90-days written notice of the 
date that they will be required to move. 

 
7. Explain the right to appeal relocation benefits and eligibility determinations. 

 
 

6-4.02 Notice of Relocation Eligibility 
 

Eligibility for relocation assistance begins on the date of either a) the Notice of Intent to Acquire 
Property letter (form RA-21) being sent, b) the initiation of negotiations to acquire the property, or 
c) the actual acquisition, whichever occurs first. When this occurs, MaineDOT will promptly notify 
all occupants of their eligibility for assistance. The Notice of Relocation Eligibility will be in writing 
and personally delivered if practical. Where it is not practical to deliver the Notice personally, it 
will be delivered by certified mail with return receipt requested. The type of Notice will depend 
upon the following: 

 
1. 90-Day Owner. The owner will be provided with a written explanation of the eligibility 

requirements to receive payments for replacement housing. The explanation will 
include discussions of increased interest costs, incidental expenses and the option to 
rent replacement housing. In addition, the displaced person will be provided with an 
explanation of the relocation services available and where they may be obtained, Form 
RA-21. 

 
 

2. Tenant Notice. Within 15 business days of initiation of negotiation for the purchase of 
the property, each tenant will be furnished, either by certified mail or by personal 
contact, a written statement that includes: 

 
a. The date of initiation of negotiations for the parcel; and 

 
b. An explanation of the eligibility requirements to receive a rent supplement 

payment, and of the option to receive a down payment for the purchase of 
replacement housing including incidental expenses. The tenant will be provided 
with an explanation of the relocation services available and where they may be 
obtained. 

 
The Agent will make a personal contact with each tenant within 30 days of the initiation 
of negotiations for the parcel to furnish any additional explanations necessary. This 
contact should be made prior to the 90-day notice to vacate. 

 
 

6-4.03  Notice of Intent to Acquire 
 

The purpose of a Notice of Intent to Acquire letter (form RA-21) is to establish eligibility for 
relocation assistance before initiation of negotiations for the parcel. This occurs when MaineDOT 
decides to advance the date of eligibility in order to relieve a hardship circumstance. The hardship 
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may arise from a change in employment requiring a move, illness or infirmity making it difficult to 
continue to live in the property, or financial hardship from inability to continue to pay ownership or 
tenant housing costs. 

 
The Notice of Intent to Acquire is a written communication in the form of a letter notifying the 
person to be displaced of MaineDOT’s intent to acquire the property. Use Form RA-21 as a Notice 
of Intent to Acquire. Provide a copy of the relocation brochure with the letter. When a Notice of 
Intent to Acquire is provided to an owner, also provide a Notice within 15 business days to all 
tenants on the property. When a Notice of Intent is provided to a tenant, provide a copy of the 
Notice to the owner at the same time. 

 
The Notice will contain the statement of eligibility and any restrictions thereto, the anticipated date 
of the initiation of negotiations for acquisition of the property, and contact references to obtain 
additional information about relocation payments and services. 

 
 

6-4.04  Statement of Replacement Housing or Rent Supplement Amounts 
 

Displaced persons will be notified of the specific maximum amount of replacement housing and 
moving benefits at the time of initiation of negotiations, or at a time thereafter when they are 
actively looking for replacement housing. The notification should identify the available comparable 
property that was the basis for the maximum purchase price supplement determination. Other 
comparable properties should also be provided. Use form RA-23 Comparable Replacement 
Housing Notice to inform each displaced person of the amount of the maximum eligible purchase 
price supplement or maximum rent supplement. 

 
The Statement for tenant-occupants will include a maximum amount of Rent Supplement, monthly 
rent and utility cost for the comparable on which the Rent Supplement determination is based, 
and a list of other comparable properties used in the analysis. 

 
Confirm the housing units used to determine the replacement housing amount are available 
before the listings are used in the replacement housing determination. 

 
Owners typically want to know their total acquisition and relocation amounts early in the process. 
The total settlement package includes a combination of the fair market value and RHP amounts. 
Every effort should be made to present the statement of eligibility with the initiation of negotiations. 

 
 

6-4.05  90/30-Day Notice to Vacate 
 

Residential and business occupants who are displaced are entitled by law to at least 90-days 
advance notice of the earliest date they will be required to move. The 90-Day Assurance Notice 
Letter, Form RA-31 cannot be delivered until MaineDOT has initiated negotiations and informed 
the residential displaced person of a specific comparable replacement dwelling that is available 
for occupancy that is within their financial means. The amount of computed maximum purchase 
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supplement or Rent Supplement must also be provided before the 90-Day Assurance Notice 
Letter is delivered. Businesses do not receive a comparable replacement housing notice, 
purchase supplement or rent supplement notice. They are given the 90-assurance letter at the 
initiation of negotiation when the offer is given followed by the 30-day notice to vacate or remove 
all personal property. 

 
MaineDOT uses a 2-phase notification process. The 90-DayAssurance Notice, Form RA-31, may 
be delivered any time after the above qualifying criteria are met. It should be further coordinated 
with the project schedule. The MaineDOT 90-Day Assurance Notice provides that the recipient 
will be required to move no earlier than, 90 days from the date of its delivery. The 90-Day Notice 
further advises that the displaced person will receive a subsequent 30-Day Notice to Vacate letter 
that will provide a firm date by which the property must be vacated. The 30-Day Notice, Form RA-
32, will not be given until MaineDOT has legal control of the property and could be given 60 days 
into the 90-day notice. 

 
The two phase 90/30-Day Notice provides the most effective consideration of displaced persons’ 
need for information about required move date and offers flexibility to MaineDOT in managing 
delivery of right of way for project construction. 

 
The 90/30-Day Notices are applicable to displaced occupants of businesses, farms and nonprofit 
organizations. Notices are also applicable to owners who are not displaced, but are required to 
move personal property that is within a partial taking. However, MaineDOT is not obligated to offer 
replacement site locations to nonresidential displaced persons. Best efforts in providing relocation 
advisory services to nonresidential displaced persons are required. 
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6-5 RESIDENTIAL MOVE COSTS 
 

6-5.01 Purpose 
 

Residential displaced persons are entitled to reimbursement for actual reasonable and necessary 
costs as determined by MaineDOT, to move personal property from the displacement site to a 
replacement dwelling. There are several cost elements and reimbursement options available. 
Also, there are certain requirements to document and support claims. This Section discusses all 
aspects of residential moving costs. 

 
 

6-5.02  Basic Eligibility Conditions 
 

Any owner or tenant occupying a residential unit who qualifies as a displaced person (definition 
in Section 6-1.04) and who moves from a dwelling is eligible to receive payment for moving 
personal property from the displacement site. The length of occupancy at the acquired property 
does not determine eligibility for moving expense payment. All displaced persons qualify for 
residential moving cost reimbursement. 

 
The displaced person has the option of a payment based on the actual, reasonable and necessary 
moving expenses of the move or a fixed payment that is based on the MaineDOT Fixed 
Residential Moving Cost Schedule (form RA-40). 

 
The following will apply: 

 
1. Single Move. The displaced person is entitled to one move, except where a 

subsequent move is determined by MaineDOT to be in the public interest. This would 
be a very unusual circumstance where a displaced person would voluntarily move to 
temporary housing pending the availability of permanent replacement housing. 

 
2. Reimbursement Limited to 50 Miles. There is no limitation on the distance a displaced 

person moves either interstate or intrastate. However, the actual cost move claim 
maximum is limited to the amount that would be charged for a move up to 50 miles (80 
km). MaineDOT may extend this limit on determining that the move could not be 
accomplished within the 50-mile (80-km) distance. This type of exception may only be 
allowed to the nearest comparable property available. 

 
3. Time Limit for Filing Claim. To receive payment, a displaced persons must file a written 

claim with MaineDOT on the appropriate MaineDOT form. The claim must be filed 
within 18 months after the latter of: 

 
a. The date the displaced person moves from real property, or moves their personal 

property from real property, or 
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b. The date of acquisition is complete and payment is made to the owner or 
deposited in court. 

 
4. Payment of Claims. Moving expense payments will be made only after the move is 

complete unless MaineDOT determines that this would create a hardship. In hardship 
cases, arrangements can be made for advance payments, or the displaced person 
and the mover and MaineDOT can arrange in advance for MaineDOT to make a direct 
payment to the mover. 

 
5. Multiple Occupancy. When 2 or more occupants of a displacement dwelling move to 

separate replacement dwellings, each occupant is entitled to a reasonable prorated 
share of any payment that would have been made if the occupants moved together. 
However, if the occupants have maintained separate households within the same 
dwelling, the occupants may claim separate moving payments. MaineDOT will make 
the determination called for in this provision. 

 
To determine separate household, MaineDOT uses several indicators including 
income capable of supporting separate households, eating meals separately, splitting 
household expenses, review of tax returns, etc. 

 
6. Owner Retention. When an owner retains the dwelling for removal from the MaineDOT 

acquired site, the cost of moving the dwelling onto remainder or replacement land is 
not eligible for reimbursement as a part of the cost of moving personal property. 
However, if the displaced person chooses to use the dwelling as a means of moving 
personal property, the cost of moving personal property may be considered eligible for 
reimbursement. Payment in these cases would be on a fixed schedule basis. 

 
 

6-5.03 Eligible Moving Costs 
 

A displaced individual or family meeting the basic eligibility conditions above is entitled to receive 
a payment for moving personal property. This includes the following costs: 

 
1. Cost associated with the preparation of moving bids; 

 
2. Transportation costs not to exceed a distance up to 50 miles; 

 
3. Packing, crating, unpacking and uncrating of personal property, including materials 

and labor costs; 
 

4. Disconnecting, dismantling, removing, reassembling and reinstalling relocated 
household appliances and other personal property; 

 
5. Reconnection of utilities, including phone, cable and electric service; 
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6. Storage of personal property for a period not to exceed 12 months, unless MaineDOT 
determines that a longer period is necessary; 

 
7. Insurance for the replacement value of the personal property in connection with the 

move and necessary storage; 
 

8. Replacement value of property lost, stolen or damaged in the process of moving, 
unless by fault or negligence of the displaced person, agent or employee. This is only 
applicable where insurance covering the loss is not reasonably available; 

 
9. Reimbursement of actual cost not to exceed $1,000 for rental replacement dwelling 

application fees and credit reports required to lease a replacement dwelling. 
 

10. Transportation of the displaced person including any special services (e.g., an 
ambulance to transport disabled persons to replacement dwelling); for a distance, not 
to exceed 50 miles unless the MaineDOT determines that relocation beyond 50 miles 
is justified. 

 
11. Other moving-related expenses that are not listed as ineligible under Section 6-5.04 

that the MaineDOT determines to be reasonable and necessary. 
 
 

6-5.04 Ineligible Moving Costs 
 

The following costs are not eligible for reimbursement: 
 

1. The cost to move any structure or other real property improvement, including swimming 
pools, large trees and outbuildings that were identified in the appraisal as part of the real 
estate; or the cost of moving any real property improvement in which the displaced person 
reserved ownership. 

 
2. Interest on a loan to cover moving expenses; 

 
3. Search costs for a replacement dwelling; 

 
4. Any legal fees or other costs associated with preparing or with reviewing the claim for a 

relocation payment or for representing the claimant before the MaineDOT or in a 
relocation appeal before MaineDOT or the State Claims Commission. 

 
5. Personal injury; 

 
6. Cost of storing personal property on real property that is already owned or leased by the 

displaced person; and 
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7. Refundable Security and Utility Deposits. 
 
 

6-5.05 Residential Moving Expenses 
 

A displaced person’s actual, reasonable and necessary moving expenses for moving personal 
property from a dwelling may be determined based on the cost of one, or a combination of the 
following methods. Self-moves based on the lower of two commercial mover bids or estimates 
are not eligible for reimbursement under this section. 

 
6-5.05(a)  Commercial Move 

 
A commercial mover may perform an actual cost move. The following will apply: 

 
Move Performed by Commercial Mover. If a displaced individual or family desires to have 
a move performed by a commercial mover, the assigned Relocation Specialist will obtain 
bids or estimates from two reputable moving companies. MaineDOT will pay the cost of 
obtaining bids or estimates, if necessary. The Specialist will ensure that all bids or 
estimates received are based on the same move specifications and personal property 
inventory. The maximum MaineDOT reimbursement amount will be the lowest responsible 
bid or estimate. 

 
The displaced person has the right to engage the services of any moving company. 
MaineDOT will pay the amount of receipted bills, not to exceed the amount of the approved 
low bid or estimate. Exception may be approved for unanticipated work or conditions 
during the move that differ from the assumptions in the estimates. 

 
MaineDOT will make a separate payment for costs that are not included in a mover’s claim 
(e.g., reconnection of utilities). 

 
With prior agreement among the parties, the displaced person may present an unpaid 
mover’s bill, along with the moving cost claim form, to MaineDOT for direct payment to the 
mover. 

 
6-5.05(b) Self-Move 

 
Self-moves are moves that may be performed by the displaced person in one or a combination of 
the following methods: 

 
Actual Cost Move: A displaced person may perform all or any part of a move with the 
displaced person’s own resources and be reimbursed for the actual cost up to the cost of 
a commercial mover. The displaced person may rent equipment and purchase moving 
materials, such as packaging materials and boxes. Equipment rental fees should be 
based on actual costs and not exceed rates charged by a commercial mover. Move 
helpers may be hired, or friends and family members may perform the move. Hourly rates 
should not exceed those charged by a commercial mover.  MaineDOT will reimburse 
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actual costs incurred based on receipted bills. The 49 CFR 24 also allows for a residential 
self-move payment to be based on the lower of two bids from a commercial mover. 

 
 

Fixed Residential Moving Cost Schedule: A displaced individual or family is eligible for 
moving cost reimbursement based on the MaineDOT’s form RA-40 Fixed Residential 
Moving Cost Schedule. The schedule amount reflects the number of furnished rooms in 
the dwelling unit plus basements, attics, garages and outbuildings if these spaces contain 
sufficient personal property as to constitute a room. The MaineDOT schedule is revised 
from time to time to reflect current actual costs within the State. 

 
The Relocation Specialist should advise the displaced person of the amount of the fixed 
schedule payment at the initial relocation visit. The displaced person should also be 
advised of the number of rooms in the displacement dwelling. This will enable the 
displaced person to make an informed decision as to the reimbursement option. 

 
If the displaced person elects to accept the fixed cost reimbursement based on schedule, 
there is no additional payment for items such as utility reconnection because these costs 
are included in the move cost schedule. 

 
The displaced person does not have to account for how the fixed payment schedule 
amount is spent. If the actual cost of move is less than the schedule amount, the displaced 
person may retain the difference. However, there will be no additional reimbursement if 
the actual move cost exceeds the schedule amount. 

 
The fixed move payment should be encouraged if it clearly would benefit the displaced 
person. However, a commercial move option should be encouraged when individual 
circumstances indicate it would benefit the displaced person because of lifestyle, age, 
disability and other personal circumstance or preference. 

 
This fixed payment option has benefits to MaineDOT. It is administratively simple and 
there is no need for MaineDOT to secure movers’ estimates, confirm actual costs incurred 
or process multiple claims. 

 
 
 

6-5.06 Moves from a Mobile Home 
 

Individuals and families who are displaced from a mobile home used as a dwelling are entitled to 
be reimbursed for the same eligible moving costs as listed in Section 6-5.03 for other residential 
moves. A displaced person’s actual, reasonable and necessary moving expenses for moving 
personal property from a mobile home may be determined based on the cost of one, or a 
combination of the same methods used by other residential moves, that is a commercial move or 
a self-move that can be one or a combination of an actual cost move or a fixed residential moving 
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cost payment based on the MaineDOT’s moving cost schedule. Self-moves based on the lower 
of two commercial mover bids or estimates are not eligible for reimbursement under this section. 
Required documentation is the same as for other residential moves. 

 
Personal property in mobile homes may be moved together with the mobile home as a unit. 
Payment may be made on the basis of form RA-40 Fixed Residential Moving Cost Schedule for 
these moves. 

 
If an owner–occupied mobile home is moved as personal property and used as the replacement 

dwelling, then the displaced person is also eligible for the following expenses: 
 
 

1. The reasonable cost of disassembling, moving and reassembling any appurtenances 
attached to the mobile home, such as porches, decks, skirting, and awnings which were 
not acquired, anchoring of the unit and utility “hookup” charges. 

2. The reasonable cost of repairs and/or modifications so that the mobile home can be moved 
and/or made decent, safe, and sanitary. 

3. The cost of a nonrefundable mobile home park entrance fee, to the extent it does not 
exceed the fee at a comparable mobile home park, if the person is displaced from a mobile 
home park or if the MaineDOT determines that the payment of the fee is necessary to 
effect relocation. 

4. The reimbursement of actual cost not to exceed $1,000 for rental replacement dwelling 
application fees and credit reports required to lease a replacement dwelling. 



Maine RELOCATION July 2026 
 

 

 

 
 

6-6 NON-RESIDENTIAL MOVING COSTS 
 

6-6.01  General 
 

Reimbursement for non-residential moving costs are established by Federal Regulation in 49 CFR 
Part 24. States have the option of increasing the level of benefits available to displaced persons 
provided those increases are passed by the state legislature and written into law. The current 
level of benefits to non-residential displaced persons are as follows: 

 
• The maximum for search reimbursements is 1,000 with no documentation and up to 

$5,000 with supporting documentation, 
• The maximum for reestablishment expense reimbursements is $33,200, 
• The maximum fixed payment for business or farm displacements is $100,000. 

 
Relocation assistance and payments provided under the laws of the State that may exceed the 
requirements of 49 CFR part 24, expect for relocation assistance and payments provided to aliens 
not lawfully present in the United States. 23 CFR 710.203(b)(2)(ii) 

 
It should be noted that while FHWA may participate in these increased limits under 23 CFR 
710.203, other federal agencies such as FAA, FTA, and FRA may not have statutory provisions 
that allow them to participate above the federal limits. 

 
Any business, farm operation or nonprofit organization which qualifies as a displaced person is 
entitled to receive payment for the following categories of actual moving expenses and related 
costs associated with moving that the MaineDOT determines to be reasonable and necessary: 

 
1. Moving costs for relocating all personal property including machinery and equipment 

including disconnect/reconnect costs; 
 

2. Related nonresidential business expenses for: 
 

a. connection from available nearby utilities from the right of way to replacement 
improvements; 

b. professional services to determine replacement site suitability for the business 
operation prior to purchase or lease; 

c. impact fees or one time assessments for heavy utility usage, as determined 
necessary by the MaineDOT. 

 
 

3. Search costs for a replacement location not to exceed $1,000 with no documentation 
and up to $5,000 with supporting documentation; and 

 
4. Reestablishment expenses not to exceed $33,200. 

 
Use MaineDOT’s form RA-46 Moving Expenses of Business, Farm or Non-Profit Organization for 
all of the above non-residential moving cost categories. In cases where the displaced entity 
requests an advance moving expense payment and where the MaineDOT approves the advance 
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payment use MaineDOT’s form RA-46A Advance Payment of Moving Expense for Business, 
Farm or Non-Profit Organization. 

 
All moving expenses must be actual, reasonable and necessary. To ensure this, the assigned 
Relocation Agent will monitor the process of conducting inventories, developing move 
specifications, securing commercial moving bids and proposals, and observing the conduct of the 
move. Emphasis will be directed toward moves that are of a complicated nature or that involve a 
substantial expenditure. 

 
As an alternative to the actual cost reimbursement as explained above, the displaced business, 
farm or nonprofit organization that meets certain criteria may choose to receive a fixed payment 
in lieu of actual moving expenses not less than $1,000 or more than $100,000. The specific 
amount is based on the net income of the displaced business, farm or nonprofit organization. 

 
The reimbursable actual moving expenses and the fixed payment in lieu of moving expenses are 
explained in detail in the following paragraphs. 

 
 

6-6.02  Key Terms 
 

See Section 6-1.06 for definitions of business, small business and nonprofit organization. The 
term “business” in Section 6-6 also applies to farms and nonprofit organizations. 

 
 

6-6.03 Criteria – Actual, Reasonable, Necessary 
 

Nonresidential moves are reimbursed on the basis of costs incurred in moving. The basic criteria 
that apply to moving costs are that they be actual, reasonable and necessary. Actual moving and 
related expenses are factual and documented. MaineDOT determines if costs are reasonable and 
necessary. These are defined as follows: 

 
1. Actual. True incurred costs as opposed to estimated or potential costs. The actual 

cost of a move is indicated by a receipt, invoice or canceled check. 
 

2. Reasonable. Not extreme or excessive, not conflicting with reason. This is a judgment 
determination in response to the question “Would most people agree that something 
is reasonable given all the facts?” 

 
3. Necessary. Logically unavoidable costs. Are the costs obligatory? Could the move 

have been conducted in a way that the cost factors would not have been incurred? 
 

The 3-part test and, in particular, the elements of reasonableness and necessity, can be difficult 
to implement in certain cases. However, they are basic program criteria and Relocation Agents 
are obligated to apply them to business relocation claims. It is important to apply them consistently 
and fairly. One way to achieve this is to discuss borderline situations with Property Office 
management. 
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6-6.04 Business Moving Process – Contract Move 
 

Business relocations are varied and may be very complex. Business operators are 
understandably concerned about the security of their livelihood, the welfare of employees, 
continued service to clientele and whether they will receive adequate payment for relocation costs. 
In order to meet the challenges of business relocations, the Relocation Agent should follow a 
standard process in administering relocation benefits. This will ensure fair and equitable treatment 
of displaced business, confirm the reasonableness of costs claimed and encourage an 
atmosphere of mutual trust and confidence in dealing with displaced business. 

 
The following process is recommended for business moving by means of a contract mover: 

 
1. Advise the Business Operator. Provide complete information to the business about 

benefits and options. Give the business owner a copy of the relocation brochure 
marked to indicate relevant sections. Secure information about the business and find 
out the owner’s concerns, priorities and intentions. Provide assistance as the owner 
desires and needs. Secure help and advice from outside sources as necessary. 
Advise the displaced business operator on the forms of documentation that are 
required by MaineDOT to support claims for payment. 

 
The displaced business operator should be advised of the requirements to: 

 
a. prepare an inventory, see Item No.3, 

b. notify MaineDOT of the scheduled date of move, and 

c. permit MaineDOT to monitor the move and inspect the displacement and 
replacement sites. 

 
2. Make or Confirm Personal/Real Property Determinations. Many businesses have 

equipment and fixtures that may not be easily classified as real property or personal 
property. The realty/personalty determination in the Appraisal Report should specify 
these items and their classification. The Agent should review the status of items with 
the displaced business operator so there is no misunderstanding as to the items that 
must be relocated as opposed to items that will be paid and acquired by MaineDOT. 
Any items that are not clearly classified should be brought to the attention of the 
Relocation Manager and Senior Property Officer for determination. 

 
3. Perform Inventory. The displaced business operator must provide a certified inventory 

of personal property to be moved, unless a fixed payment option under Section 6-6.12 
is selected. The Relocation Agent should assist in the inventory or monitor or review 
it to the extent necessary to confirm that it is accurate and complete. If the inventory 
fluctuates, it should be reconfirmed before the move takes place to ensure that the 
move claim reflects the facts on the site at date of move. 

 
4. Develop Moving Specifications. Specifications define the manner in which the move 

is performed. They specify the time span for performing the move and identify items 
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needing special handling, including disconnection and reinstallation work. Move 
specifications also identify special trades required (e.g. plumbers and electricians). 
The development of specifications will ensure that all movers submit proposals (bids 
or estimates) on the same basis. Also, specifications will avoid misunderstandings 
about reimbursement or the manner in which the move is performed. The move 
specifications should reference the property inventory. 

 
Very small business relocations may not require formal written specifications. 
However, the Relocation Agent should always thoroughly discuss the details of the 
performance of the move with the business owner before proposals are secured from 
movers. 

 
5. Secure Moving Proposals. Moving bids or estimates should be secured from at least 

two qualified commercial movers. The movers should be provided with the inventory 
and specifications and instructed to determine a price based on the specifications, but 
they should also identify any options or observed inconsistencies. 

 
The Relocation Agent should be aware that an estimate is not the same as a bid. Most 
proposals received for relocation are not bids, in that they are not secured under 
competitive circumstances in which the job is contracted to the low responsible bid. 
The Agent and the displaced business operator should be alert to the possibility that 
movers who think they have low probability of securing the work may not provide a 
reasonably priced proposal. In unusual circumstances of a high-cost move in which it 
is not feasible to obtain timely or reasonable proposals, MaineDOT may pay a fee for 
estimates by a qualified mover consultant without expectation that the estimator will 
perform the move. 

 
6. Monitor the Move. The Relocation Agent is responsible for personally monitoring the 

performance of the move, other than small low-cost relocations. This means that the 
Agent will be on site when the move is being performed. The responsibilities include 
confirming that the move is performed in accordance with agreed specifications and 
that the inventory moved reasonably conforms to that on which the move cost 
proposals were secured. The Agent will also confer with the displaced business 
operator about any concerns or questions involving claims for payment. 

 
On very complex moves where there are significant costs assigned in the 
specifications to special work (e.g., anchoring machinery, constructing pits and pads, 
performing a premium time move), the work should actually be performed or be 
deducted from the claim. Ensure this is clear to the parties before the proposals are 
secured. 

 
If work develops during the performance of the move that is necessary, but was not 
anticipated in the specifications, the Relocation Agent can verify the need and 
reasonableness of the cost for reimbursement. This should occur infrequently on a 
well-planned relocation. 
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6-6.05 Business Moving Process – Self Move 
 

A displaced business operator may elect to take full responsibility for the move and be paid an 
amount not to exceed the lower of two reasonable and responsible bids or estimates. Normally, 
under this provision, MaineDOT will pay the out-of-pocket costs to the displaced business 
operator. This will include the following: 

 
1. Cost of packing materials and move equipment; 

2. Rental cost of equipment and vehicles; 

3. Salary or wages of displaced business employees engaged in move activities; 

4. Cost of outside specialists or trades required for the move; and 

5. Reinstallation costs for equipment, telephones, computers, etc. 

 
Documentation required for the above items consists of receipted bills and logs showing 
employee time and cost. Employee overhead may be included in the claim. 

 
The process defined in Section 6-6.04 for contract moves also applies to self-moves. 

 
 

6-6.06  Eligible Moving Costs 
 

The following items are eligible for reimbursement as moving costs if actually incurred during the 
moving process and if the MaineDOT determines they are reasonable and necessary: 

 
1. Transportation costs for moving personal property. The transportation charges will 

normally be reimbursed for up to the first 50 miles of travel. When the move exceeds 
50 miles, all estimates will be prepared and claims paid based on a move of 50 miles. 
Similarly, the mover’s bill must be detailed to show transportation costs for the first 50 
miles as well as the cost for the remainder of the distance. When MaineDOT 
determines that the business cannot be relocated within a 50-mile limit, reimbursement 
will be allowed to the nearest adequate and available site. 

 
2. Packing, crating, unpacking and uncrating the personal property. 

 
3. Disconnecting, dismantling, removing, reassembling and reinstalling relocated 

machinery, equipment and other personal property including substitute personal 
property. This includes connections to utilities available within the building. It also 
includes modification of the personal property necessary to adapt it to the replacement 
structure including those mandated by governmental law, code or ordinance, the 
replacement site or the utilities at the replacement site, and modifications necessary 
to adapt the utilities at the replacement site to the personal property. Expenses for 
providing utilities from the right of way to the building or improvement are excluded as 
a move cost but may be eligible as a related nonresidential expense; see Section 6- 
6.10. 
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4. Storage costs, including moving property in and out of storage. Storage cost 
reimbursement is limited to 12 months unless MaineDOT determines that a longer 
period is necessary. Costs for storage of personal property on a site owned, leased 
or controlled by the displaced person are not eligible for reimbursement. 

 
5. Insurance for replacement value due to the loss, theft or damage to the personal 

property in connection with the move and necessary storage. Where insurance is not 
reasonably available, the replacement value of property lost, stolen or damaged in the 
process of moving shall be paid unless the loss results from fault or negligence of the 
displaced business person or their agent or employee. 

 
6. Cost of any license, permit or certification required at the replacement location. The 

payment will be based on the remaining useful life of the existing permit, license or 
certification. 

 
7. Professional services, which the MaineDOT determines to be actual, reasonable and 

necessary, for planning the move and moving and installing personal property at the 
replacement location. This can include the time of the displaced business operator or 
employees provided the claim is supported by time logs and MaineDOT monitoring. 

 
8. Actual direct loss of tangible personal property incurred as a result of moving or 

discontinuing the business or farm operation that is not relocated from the 
displacement site; See section 6-6.09 for further information on this benefit. 

 
9. Purchase of substitute personal property to replace an item of property that is used as 

part of a business or farm operation that is not moved but is promptly replaced with a 
substitute item that performs a comparable function at the replacement site. See 
section 6-6.09 for further information on this benefit. 

 
10. Cost of re-lettering signs that are made obsolete as a result of the move. 

 
11. Replacement cost of stationery, advertising and promotional items on hand at the time 

of the move that are made obsolete by the relocation. 
 

12. The reasonable cost incurred in attempting to sell an item that is not to be relocated. 
 

13. Low value/high bulk. When the personal property to be moved is of low value and high 
bulk, and the cost of moving the property would be disproportionate to its value in the 
judgment of the MaineDOT, the allowable moving cost payment shall not exceed the 
lesser of: The amount which would be received if the property were sold at the site or 
the replacement cost of a comparable quantity delivered to the new business location. 
Examples of personal property covered by this provision include, but are not limited 
to, stockpiled sand, gravel, minerals, metals and other similar items of personal 
property as determined by the MaineDOT. 
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14. Other moving-related expenses that are not listed as ineligible in Section 6-6.07, as 
MaineDOT determines to be reasonable and necessary. 

 
 

6-6.07 Ineligible Moving Expenses 
 

The following items are not eligible for reimbursement as moving costs: 
 

1. Any additional expense incurred because of operating at a new location except as 
provided as a business reestablishment expense under 6-6.11, (h), (1-4); 

 
2. Cost of moving structures, improvements or other items of realty retained by the owner; 

 
3. Interest on loans to cover moving expenses; 

 
4. Loss of goodwill; 

 
5. Loss of trained or skilled employees; 

 
6. Loss of business or profits; 

 
7. Personal injury; 

 
8. Any legal fee or other cost for preparing a claim for a relocation payment or for 

representing the claimant before the MaineDOT ; 
 

9. Physical changes to the real property at the replacement location of a business, farm 
operation or nonprofit organization, except as provided under section 6-6.06, 3, eligible 
actual moving expenses and under section 6-6.11,1 eligible reestablishment 
expenses; 

 
10. Costs for storage of personal property on real property already owned or leased by 

the displaced business; and 
 

11. Refundable utility and security deposits. 
 
 

6-6.08 Search Expenses 
 

A displaced business, farm operation or nonprofit organization is entitled to reimbursement for 
actual expenses and time spent in searching for a replacement location, as the MaineDOT 
determines to be reasonable. This payment may not exceed $1,000 with no documentation and 
up to $5,000 with supporting documentation. These expenses may include: 

 
1. Transportation. A mileage rate determined by MaineDOT will apply to the use of an 

automobile. 



Maine RELOCATION July 2026 
 

 

 

 
 
 

2. Meals and lodging. away from home will be paid on a per diem basis. 
 

3. Time. Time spent searching will be reimbursed based on actual salary or earnings. In 
the case of a nonprofit organization, the person performing the search must be a paid 
employee of the organization. 

 
4. Fees. Fees paid to a real estate agent or broker to locate a replacement site are 

reimbursable. This does not include fees or commissions related to the purchase of 
the site. 

 
5. Time spent obtaining permits and attending zoning hearings. and 

 
6. Time spent negotiating the purchase of a replacement site based on a reasonable, 

actual salary or earnings. 
 

Documentation for a search expense claim will include expense receipts and logs of times, dates 
and locations related to the search and any receipts or paid invoices for services or travel. 

 
 

6-6.09 Substitute Personal Property and Direct Loss of Personal Property 
 

A business, farm or nonprofit may suffer an economic loss if the owner elects not to relocate an 
item of property to the replacement site. This may occur if the item is at the end of its useful life, 
is obsolete or is so installed so that it cannot be moved economically. In any of these 
circumstances, it may be practical and feasible not to move the item(s), but to abandon it, or sell 
it as salvage and replace it with a newly purchased item at the replacement site. Alternatively, 
the business may decide not to replace the item if it is not critical to continued business operations 
after relocation. 

 
MaineDOT will pay the displaced business owner for the cost of replacing property that was not 
moved (substitute personal property) or for loss due to salvage sale or abandonment of the item 
(direct loss of personal property). The maximum amount reimbursed will be the estimated cost 
of relocating the item(s) not moved, including detach and reinstall expenses. 

 
The following rules apply to substitute personal property and direct loss of personal property: 

 
1. Substitute Personal Property. If an item of personal property that is used in connection 

with the business is not moved but is replaced with an item at the new location that 
serves the same or a similar function, the payment will be the lesser of: 

 
a. The replacement cost minus the net proceeds of the sale of the item from the 

displacement site (trade-in value may be substituted for net proceeds of sale 
where applicable); or 
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b. The estimated cost of moving the item to the replacement site but not to exceed 
50 miles. 

 
2. Direct Loss of Personal Property. If the item is not replaced in the reestablished 

business, the payment will be the lesser of: 
 

a. The difference between the market value of the item in place for continued use 
at its location prior to displacement, or less its net proceeds of its sale from the 
displacement site; or 

 
b. The estimated cost of moving the item to the replacement site, but not to exceed 

50 miles. 
 

If a sale is not completed under Items 1a or 2a above because no offer is received for the property, 
the property may be abandoned. Payment for the actual direct loss of that item may not be more 
than the fair market value of the item for continued use at its location prior to displacement or the 
estimated cost of moving the item 50 miles, whichever is less, plus the cost of the attempted sale, 
irrespective of the cost to MaineDOT of removing the item. 

 
The owner must attempt to sell the item that was not relocated from the displacement site as a 
condition of claiming the direct loss or substitute property payment. MaineDOT may exempt a 
displaced business owner from this requirement if the Department determines that the item has 
no net market value. In this circumstance, MaineDOT will not charge the displaced business 
owner for removal from the site for project construction. 

 
It is important to fully support the estimates required for the direct loss or substitute property 
provisions. It may be necessary to employ a specialty appraiser to determine values for continued 
use or to estimate detachment and reinstallation costs of large or complex items of equipment. 

 
The direct loss, or substitute property reimbursement, should be fully explained to business 
operators who may benefit from its provisions. This includes businesses that have older 
machinery and equipment, custom fixtures (personal property) that would not be appropriate in a 
replacement site, or equipment that has been rendered obsolete by wear, or by more efficient or 
cost-effective items on the market. 

 
6-6.10  Related Non-Residential Eligible Expenses 

 
The following expenses in addition to those provided in section 6-6.06 for moving personal 
property of a displaced business are reimbursable if the MaineDOT determines that they are 
actual, reasonable and necessary: 

 
1. Connection of available nearby utilities from the right of way to improvements on the 

replacement site. 
 

2. Professional services performed prior to the purchase or lease of a replacement site to 
determine its suitability for the displaced business’s operation including but not limited to, 
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soil testing, marketing and feasibility studies (excluding any fees or commissions directly 
related to the purchase or lease of such site). At MaineDOT’s discretion a reasonable pre- 
approved hourly rate may be established. If a question arises as to what is a “reasonable 
hourly rate’, the MaineDOT should compare the rates of other similar professional 
providers in the area. 

 
 

a. Reimbursable expenses related to soil testing- When the displaced buisness 
has a written and accepted purchase agreement with an inspection termination 
clause, field activities, soil sampling and test pitting; lab analysis; and a report are 
part of due diligence for the displaced business owner is to determine the suitability 
of site and are reimbursable, if MaineDOT determines that such activities are 
actual, reasonable and necessary. Soil testing might lead to the decision for 
additional soil testing in certain cases and MaineDOT’s agreement to reimburse 
for additional soil testing should be undertaken based on information provided to 
MaineDOT in the initial report and the MaineDOT’s determination that the 
additional testing is reasonable and necessary. 

b. Non-reimbursable expenses- A Voluntary Response Action Plan (VRAP) is an 
application and document for a scope of work for remedial measures filed with 
Maine DEP to release the applicant(s) from liability on a contaminated site. The 
VRAP is prepared after the applicants’ environmental consultant has completed 
the environmental site assessments (ESAs) and the nature and extent of the 
contamination has been characterized. The VRAP may propose remediation and 
clean-up of the site and may require Maine DEP to monitor the remediation. These 
activities go beyond the scope of determining the suitability of the site by the 
person whose business is displaced. MaineDOT will not reimburse for any of the 
following- 

1. VRAP coordination by an environmental consultant or others, 

2. Preparation of a VRAP application, 

3. Maine DEP fees, and 

4. Remediation and clean-up costs for the site. 

5. Field activities, soil sampling and test pitting; lab analysis; and a report 

when displaced business does not have a written and accepted purchase 

agreement with an inspection termination clause. 

 
 
 

3. Impact fees or one-time assessments for anticipated heavy utility usage, as determined 
necessary by the MaineDOT. 
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6-6.11 Reestablishment Expenses 
 

A business may be eligible to receive a payment, not to exceed $33,200, for expenses that are 
actually incurred in reestablishing operations at a replacement site. The following describes the 
criteria for reestablishment expenses: 

 
1. Eligible Reestablishment Expenses. Reestablishment expenses must be reasonable 

and actually incurred and may include the following items: 
 

a. Repairs or improvements to the replacement real property as required by 
Federal, State or local law, code or ordinance (e.g., special wall or floor materials 
required for a restaurant kitchen); 

 
b. Modifications to the replacement property to accommodate the business 

operation or make replacement structures suitable for conducting the business. 
This includes most “build out” type costs of modifying interior spaces; 

 
c. Construction and installation costs for exterior signing to advertise the business; 

 
d. Redecoration or replacement of soiled or worn surfaces at the replacement site 

(e.g., paint, paneling, carpeting); 
 

e. Licenses, fees and permits, when not paid as part of moving expenses; 
 

f. Feasibility surveys, soil testing and marketing studies to determine the suitability 
of a site for the business operation; 

 
g. Advertisement of the replacement location; 

 
h. Increased costs of operation during the first 2 years at the replacement site for 

items such as: 
 

1) Lease or rental charges, 

2) Personal or real property taxes, 

3) Insurance premiums, and/or 

4) Utility charges, excluding impact fees; 

 
i. Other items that MaineDOT considers essential to the reestablishment of the 

business. 
 

2. Ineligible Reestablishment Expenses. Following is a non-exclusive listing of 
reestablishment expenditures that are not eligible for reimbursement as 
reestablishment expenses: 
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a. Purchase of capital assets (e.g., office furniture, filing cabinets, machinery, trade 
fixtures); 

 
b. Purchase of manufacturing materials, production supplies, product inventory or 

other items used in the normal course of the business operation; 
 

c. Interest on money borrowed to make the move or purchase the replacement 
property; and 

 
d. Payment to a part-time business in the home that does not contribute materially 

to the household income. See Section 6-1.12 (1)(e) for a definition of “contribute 
materially to income.” 

 
6-6.12 Fixed Payment in Lieu of Moving Expenses 

 
A displaced business may be eligible to choose a fixed payment in lieu of the payments for actual 
moving and related expenses, search expenses and actual reasonable reestablishment 
expenses. Except for payment to a non-profit organization it is a lump-sum payment equal to the 
average annual net earnings before taxes of the displaced business or farm operation, but not 
less than $1,000 nor more than $100,000 maximum. 

 
The fixed payment is an alternative to all other relocation payments for which the displaced 
business would otherwise be eligible. The recipient of a fixed payment is not eligible for actual 
moving costs and non-residential related expense, search expense or reestablishment expense 
reimbursements. The following criteria apply to fixed payments: 

 
1. Eligibility Requirements. For an owner of a displaced business to be entitled to a fixed 

payment in lieu of actual moving expenses, MaineDOT must determine that: 
 

a. The business owns or rents personal property that must be moved, and for which 
an expense would be incurred in a move, and the business vacates or relocates 
from its displacement site; 

 
b. The business cannot be relocated without a substantial loss of its existing 

patronage (clientele or net earnings). A business is assumed to meet this test 
unless MaineDOT determines, for a stated reason, that the business will not 
suffer a substantial loss of its existing patronage. 

 
c. The business is not part of a commercial enterprise having more than three other 

entities that are not being acquired by MaineDOT, and that are under the same 
ownership and are engaged in the same or similar business activities. For 
purposes of this rule, any remaining business facility that did not contribute 
materially (see Item #1e) to the income of the displaced person during the two 
taxable years prior to displacement will not be considered “other entity”. 
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d. The business is not operated at the displacement dwelling or site solely for the 
purpose of renting the dwelling or site to others. 

 
e. The business contributed materially to the income of the displaced person. 

Contribute materially means that during the two taxable years prior to the taxable 
year in which displacement occurs, or during another period as MaineDOT 
determines to be more equitable, a business. 

 
1) Had average annual gross receipts of at least $5,000; or 

2) Had average annual net earnings of at least $1,000; or 

3) Contributed at least 33 1/3% of the owner or operator’s average annual 
gross income from all sources. 

2. Determining the Number of Businesses. In determining whether two or more displaced 
legal entities constitute a single business, which is entitled to only one fixed payment, 
all pertinent factors will be considered, including the extent to which: 

 
a. The same premises and equipment are shared. 

 
b. Substantially identical or interrelated business functions are carried out and 

business and financial affairs are co-mingled. 
 

c. The entities are held out to the public and to those customarily dealing with them 
as one business. 

 
d. The same person, or closely related persons, own, control or manage the affairs 

of the entities. 
 

MaineDOT will make a decision after consideration of all of the relevant indicators and 
so advise the displaced business owner. 

 
3. Fixed Payment Amount. The fixed payment amount is calculated as the average 

annual net earnings of the business for the two years preceding the year in which 
displacement occurs. The term “average annual net earnings” of a business or farm 
operation means 1/2 of all net earnings before Federal, State and local income taxes, 
during the two tax years immediately preceding the tax year in which it is displaced. 

 
If the two years immediately preceding displacement are not representative, 
MaineDOT may use a period that would be more equitable. For instance, proposed 
construction may have caused a recent outflow of business customers, resulting in a 
decline in net income for the business. 

 
Average annual net earnings include any compensation that is paid by the business 
to the owner, the owner’s spouse and dependents during the two-year period. In the 
case of a corporate owner of a business, earnings include any compensation that is 
paid to the owner of a majority interest in the corporation and the majority owner’s 
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spouse and dependents. For the purpose of determining majority ownership, stock 
held by all members of the household and their dependents would be treated as a 
single unit. 

 
If the business was not in operation for the full 2 taxable years prior to displacement, 
net earnings will be based on the actual period of operation at the displacement site 
during the 2 taxable years prior to displacement, projected to an annual rate. 

 
4. Fixed Payment – Farm Operation. 

 
A displaced farm operation may choose a fixed payment, in lieu of the payments for 

actual moving and related expenses and actual reasonable reestablishment expenses 
in an amount equal to its average annual net earnings computed as described in 
paragraph 3 above. In the case of a partial acquisition of land that was a farm operation 
before the acquisition, the fixed payment will be made only if MaineDOT determines 
that: 

 
1) The acquisition of part of the land caused the operator to be displaced from 

the farm operation on the remaining land; or 
 

2) The partial acquisition caused a substantial change in the nature of the farm 
operation. 

 
5. Fixed Payment - Nonprofit Organizations. For a nonprofit organization, “existing 

patronage” means membership or clientele. A nonprofit organization is assumed to 
meet this test, unless MaineDOT determines otherwise. Any payment in excess of 
$1,000 must be supported with financial statements for the two 12-month periods prior 
to the acquisition. The amount to be used for the payment is the average of two years 
annual gross revenues less administrative expenses. Gross revenues for a nonprofit 
organization include membership fees, class fees, cash donations, tithes, receipts 
from sales or other forms of fund collection that enable the nonprofit organization to 
operate. Administrative expenses are for administrative support (e.g., rent, utilities, 
salaries, and advertising) and other similar items as well as fundraising expenses. 
Operating expenses are not included in administrative expenses. 

 
6. Documentation for Fixed Payment Claim. For the owner of a business, farm or 

nonprofit organization to be entitled to the fixed payment, the owner must provide 
information to support its net earnings. State or Federal tax returns for the two years 
before the year of displacement are the best source of this information. Other 
documentation sources may include financial statements certified by the displaced 
business owner, the displaced business owner’s accountant or displaced business 
owner’s attorney may be accepted as supplementary evidence of earnings. The 
owner’s statement alone would not be sufficient if the amount claimed exceeded the 
minimum payment of $1,000. Use MaineDOT form RA-43 Fixed Payment in Lieu of 
Actual Non-Residential Expenses to claim payment for a non-residential fixed 
payment. 
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6-7 PERSONAL PROPERTY ONLY MOVE 
 

6-7.01 General Eligibility Conditions- 
 

A person who is required to move personal property from real property, but is not required to 
move from a dwelling (including a mobile home), business, farm or nonprofit organization is 
eligible for relocation cost reimbursement. Examples of personal property only moves might be: 
personal property that is located on the portion of property that is being acquired from a partial 
acquisition but the business or residence will not be acquired and can still operate after the 
acquisition, such as a sign or yard light; personal property that is located in a mini-storage facility 
that will be acquired or relocated; personal property that is stored on vacant land that is to be 
acquired. 

 
To be eligible for a relocation cost reimbursement, the personal property must be located within 
the property being acquired. No moving cost can be paid for personal property that is an 
encroachment partially or entirely within the limits of the existing right of way. 

 
For a non-residential personal property only move, the owner of the personal property has the 
option of moving the personal property by using a commercial mover or a self-move. If a question 
arises concerning the reasonableness of the actual of a cost move, MaineDOT may obtain 
estimates from qualified movers to use as the standard in determining the payment. 

 
For uncomplicated low cost moves of personal property only, MaineDOT may use a move cost 
determination as the basis for payment to the property owner. The move determination will be 
prepared by a qualified MaineDOT relocation agent based on previous payments for similar type 
moves adjusting for the unique circumstances of the immediate case. 

 
6-7.02  Eligible Expenses- 

 
The following expenses are eligible for reimbursement for a personal property only move: 

 
1. Transportation of the personal property. Transportation costs for a distance beyond 50 

miles are not eligible, unless the MaineDOT determines that relocation beyond 50 miles 
is justified. 

 
2. Packing, crating, unpacking and uncrating of the personal property. 

 
3. Disconnecting, dismantling, removing, reassembling and reinstalling relocated household 

appliances, machinery, equipment and other personal property including substitute 
personal property. This includes connections to utilities available within the building for 
businesses. It also includes modification to the personal property including those 
mandated by governmental law, code or ordinance, necessary to adapt it to the 
replacement structure, the replacement site or the utilities at the replacement site, and 
modifications necessary to adapt the utilities at the replacement site to the personal 
property. 
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4. Storage costs of the replacement property, including moving property in and out of 
storage. Storage cost reimbursement is limited to 12 months unless MaineDOT 
determines that a longer period is necessary. Costs for storage of personal property on a 
site owned, leased or controlled by the displaced person are not eligible for 
reimbursement. 

 
5. Insurance for replacement value due to the loss, theft or damage to the personal property 

in connection with the move and necessary storage. Where insurance is not reasonably 
available, the replacement value of property lost, stolen or damaged in the process of 
moving shall be paid unless the loss results from fault or negligence of the displaced 
person or their agent or employee. 

 
6. Other moving-related expenses that are not listed as ineligible in Section 6-6.07, as 

MaineDOT determines to be reasonable and necessary. 
 

7. Low value/high bulk. When the personal property to be moved is of low value and high 
bulk, and the cost of moving the property would be disproportionate to its value in the 
judgment of MaineDOT, the allowable moving cost payment shall not exceed the lesser 
of either the amount which would be received if the property were sold at the site or the 
replacement cost of a comparable quantity delivered to the new business location. 
Examples of personal property covered by this provision include, but are not limited to, 
stockpiled sand, gravel, minerals, metals and other similar items of personal property as 
determined by the MaineDOT. 

 
6-7.03 Ineligible Expenses 

 
 

1. Personal property located entirely or partially within the existing right of way or 
personal property relocated partially or entirely within the full width of the new right of 
way and installations and fixtures restricted under 23 MSRA 1401-A which prohibits 
installation in, upon or near any state or state aid highway, located as follows: 

 
a. Within the full width of the right-of-way of any state or state aid highway as laid out 

by the State, the county or the town; 
 
 

b. Within 33 feet of the center line of any state or state aid highway. This paragraph 
does not apply to installations or other property in existence on August 6, 1949; 

 
c. Within 20 feet from the outside edge of any of the paved portion of any state or 

state aid highway having more than 2 travel lanes and having a total paved portion 
in excess of 24 feet in width. This paragraph does not apply to installations or other 
property in existence on September 1, 1955; 

 
2. Relocation expenses of on premise signs that do not meet the requirements of 23 

MRSA §1914 and in particular the location of an on-premise sign that is placed: 
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a. Within 33 feet of the center line of any public way if the highway is less than 66 
feet in width; 

 
b. Within 20 feet from the outside edge of the paved portion of any public way with 

more than 2 travel lanes and a total paved portion in excess of 24 feet in width; or 
 

c. Within the full width of the right-of-way of any public way. 
 

Paragraphs a and b shall not apply to signs erected before September 1, 1957. 
 
 

3. Cost of moving structures, improvements or other items of realty retained by the owner; 
 

4. Interest on loans to cover moving expenses; 
 

5. Loss of goodwill; 
 

6. Loss of trained or skilled employees; 
 

7. Loss of business or profits; 
 

8. Personal injury; 
 

9. Any legal fee or other cost for preparing a claim for a relocation payment or for 
representing the claimant before MaineDOT; 

 
10. Physical changes to the real property at the replacement location of a residence, 

business, farm operation or nonprofit organization, except as provided under section 
6-7.02, 3, as eligible actual moving expenses; 

 
11. Costs for storage of personal property on real property already owned or leased by 

the displaced person; and 
 

12. Refundable utility and security deposits. 
 
 

6-7.04  Determination - Personal Property or Real Estate Fixture 
 
 

Often the determination of whether an improvement is personal property or a real estate fixture is 
not addressed before the valuation process and is left to the appraiser to make a determination. 
That can provide less than adequate time for data gathering, owner involvement and coordination 
with the Property Office. . Ideally, early in the project development process the right of way team 
member and R/W Supervisor should identify items within the acquisition and construction limits 
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to determine if an object is personal property or if it is an appurtenance that has become a real 
estate fixture. Unusual items should be determined in consultation with the Relocation Specialist 
and Chief Property Officer. As a general rule, if an item would generally be expected to pass with 
the property when title is transferred, it should be considered as an appurtenance and real estate 
fixture and not as personal property. 

 
The Dictionary of Real Estate Appraisal, 6th Edition, offers the following relevant definitions: 

 
 

“Personal Property - 
1. The interests, benefits, and rights inherent in the ownership of tangible objects that 
are considered by the public as being personal; also called tangible personal property. 
2. Identifiable tangible objects that are considered by the general public as being 
“personal”—for example, furnishings, artwork, antiques, gems and jewelry, 
collectibles, machinery and equipment; all tangible property that is not classified as 
real estate. (USPAP,2016-2017 ed.)” 

 
“Appurtenance- Something added or appended to a property that then becomes an 
inherent part of the property (e.g., something physical like building improvements or 
legal like an easement or right of way); usually passes with the property when title is 
transferred.” 

 
 

“Fixture- An article that was once personal property but has since been installed or 
attached to the land or building in a rather permanent manner so that it is regarded in 
law as part of the rea estate.” 

 
6-7.05 Conditions for Reimbursement Personal Property Only Move 

 
To be eligible for relocation reimbursement personal property must not be an encroachment 
within the existing right of way and the following conditions must occur: 

 
1. the personal property must be within the acquisition area on the earliest of either the 

initiation of negotiations or the date a notice of intent to acquire letter is delivered; and 
2. the personal property is subsequently removed; and 
3. the real property is subsequently acquired. 

 
If the personal property is relocated after a MaineDOT form RA-41a Personal Property Relocation 
Eligibility Notification Letter is delivered, then the owner of personal property is eligible for a 
payment even though the real property is not subsequently acquired, unless, before the personal 
property move, a notification that the acquisition will not occur and the personal property need not 
be removed is delivered to the owner of personal property either by personal delivery or by 
certified mail. 
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6-7.06  Personal Property Only Move Process 
 

Typically the project negotiator will act as the relocation agent for personal property only moves, 
in conjunction with the acquisition of the real property. The negotiator has the responsibility to 
complete the relocation process for personal property only moves under the guidance of the 
Property Office regardless of whether the negotiator is the permanent program/team negotiator, 
a fee contract negotiator or a fill-in MaineDOT employee such as a survey or construction 
employee. Contractual obligation for fee contract negotiators and assignments for fill-in 
employees should make this responsibility clear to the assigned negotiator. 

 
As early as possible in the project development process, the project right of way team member 
and the Senior Property Officer study the plans and address each item within the acquisition area 
to determine if it is to be treated as personal property or an appurtenance to be appraised with 
the real estate. A file memo should be generated listing each item as either personal property or 
real property with a copy to the Appraiser for the project and the Relocation Specialist in the 
Property Office. Consultation with the Relocation Specialist and Chief Property Officer should be 
undertaken when there is a question about whether an unusual item is personal property or real 
property. 

 
Often the determination that an item will be acquired will not be known until late in the process 
when the right of way plan is complete and the project parcels are ready for valuation. It is still 
important that the right of way team member and Senior Property Officer address each item as to 
whether it is personal property or an appurtenance to be appraised with the real estate. 

 
Often individual components must be considered individually. For example a planter and 
shrub/flower bed are normally to be valued as an improvement within the acquisition and if that 
planter and shrub/flower bed surrounds an on premise business sign the sign might be considered 
personal property eligible for relocation while the planter shrub/flower bed should be valued as an 
improvement to the realty since it is an inherent part of the property that would be expected to 
pass with title to the property and which cannot be moved without damage to itself or the real 
estate. 

 
In determining if an item is personal property or real estate, right of way personnel should be 
sensitive to both the owner’s needs and MaineDOT’s need to deliver a project in a cost effective 
manner. For example, a sign from a partial acquisition might be treated as personal property and 
relocated to remaining land owned or leased by the sign owner, but if the sign has significant 
depreciation it may be in the owner’s and MaineDOT’s interest to acquire the sign as an 
improvement. Often items such as signs, yard lights, canopies and fuel dispensing equipment, 
etc. are transferred with title to the property in a private sale and in the instance of a total 
acquisition these same items are best considered as improvements acquired and paid as part of 
the acquisition rather than as personal property that the owner may not intend to relocate and 
where the cost of relocation would reasonably be expected to exceed the value in place. Likewise, 
in the instance of a partial taking which results in a change in the highest and best use of the 
remaining property, items within the acquisition such as signs, yard lights, canopies and fuel 
dispensing systems may no longer contribute to the new highest and best use and the owner may 
not be able to relocate these items to a new location so the best course of action is to pay for 
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these improvements as part of the acquisition. Also, such items that are part of the remainder, 
where there is a change of highest and best use, should be considered as an improvement when 
considering severance damage to the remainder so that the owner is adequately compensated. 

 
1. Start a relocation contact file. The negotiator should start a relocation file for each owner 

of personal property that is eligible for relocation. 
 

2. Notify owner of: eligibility for relocation of personal property; and process. Each 
owner of personal property should be given letter stating the items of personal property 
eligible for relocation, the stationing of each item and the additional offset that the item 
needs to be relocated in order to be relocated outside of the acquisition area and be 
eligible for a relocation payment. The negotiator will use form RA-41a Personal Property 
Relocation Eligibility Notification Letter. A copy of the letter will be provided to the 
owner in person whenever possible or by certified mail if it is not possible to meet with the 
owner in person. With the letter the negotiator should explain the owner’s eligibility for 
benefits, payments that the owner may be entitled to receive, method for application for 
payments and the appeal process.. 

 
3. Delivery of 90-day assurance notice letter. The negotiator will prepare MaineDOT form 

RA-31 90-day Assurance Notice Letter for each owner of personal property that is 
required to be relocated from the proposed acquisition. The 90-day notice cannot be 
delivered prior to the initiation of negotiations or the issuance of a form RA-21 Notice of 
Intent to Acquire Property Letter. The notice of intent to acquire is only to be issued when 
the owner indicates that they wish to begin the relocation process before the initiation of 
negotiations and it is not intended to allow MaineDOT to accelerate the project timetable. 
Normally the RA-31 90-day Assurance Notice Letter will be delivered to the owner of 
personal property at the initiation of negotiations by the negotiator. The 90-day notice is to 
be delivered in person whenever possible and by certified mail when personal delivery is 
not possible. When the personal property to be relocated is owned by someone other than 
the parcel owner, the parcel owner will be given a copy of the 90-day notice that was 
provided to the personal property owner. 

 
4. Obtain bids for moving personal property. Two bids for relocating each item of personal 

property need to be obtained. Sometimes it is not possible to obtain 2 bids and where only 
one bid can be reasonably obtained it may suffice. MaineDOT will pay the lesser of either 
the lowest approved bid price or the actual cost of the work performed. Each owner of 
personal property should be encouraged provide helpful information to assist in 
successfully relocating eligible personal property and in obtaining bids for moving personal 
property. Often, the owner may know of and trusts contractors that have installed the items 
originally and the owner is more comfortable with the process if fully involved with the 
process. Where the owner is unable or is unwilling to obtain 2 bids for relocation of 
personal property, the negotiator is responsible for obtaining bids for relocation. 

 
5. Approval of bids. All bids must be reviewed by MaineDOT before approving a low bid 

for actual work. Once a bid had been approved the owner should be notified. The 
negotiator will use form RA- 41b Personal Property Relocation Bid Amount Approval 
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Letter to notify the owner of the approved amount, the name of the contractor and the 
date by which the work is to be completed. The date of completion of work cannot be 
sooner than the date specified in form RA-32 Notice to Vacate Letter. The owner need 
not use the contractor submitting the low bid for relocation of the items, but the MaineDOT 
will not pay more than the approved minimum bid if a different contractor is used or the 
owner performs the work personally. The owner of personal property may choose to 
perform the work personally and MaineDOT may pay the owner for the relocation work 
with proper documentation for actual costs of salary, materials and rental equipment used 
for the move in an amount not to exceed the approved low bid. A negotiated self-move 
may be worked out in advance with the owner of non-residential personal property that is 
based on the lower approved bid less profit and other costs as MaineDOT determines to 
be appropriate. 

 
6. 30-Day Notice to Vacate. The negotiator will provide the owner of personal property a 

completed copy of MaineDOT form RA-32 Notice to Vacate Letter in person if possible 
or by certified mail if personal delivery is not possible. The 30-day notice cannot be 
delivered to the owner sooner than the date that MaineDOT acquires title to the property 
on which the personal property is located. The date specified in the letter by which the 
owner must have the personal property removed should be reasonable given the timetable 
for a contractor to relocate the personal property and the season. Often relocation of items 
which involve in-ground work is difficult in cold weather when frozen ground is present. If 
winter work is necessary the negotiator should be certain that the approved bid amount 
will cover the additional cost of winter work. *Note: Frequently, when project construction 
is scheduled for a spring kick-off, it is tempting to delay personal property relocations until 
spring. This can be a serious miscalculation since relocation of utility poles and 
installations may occur during winter months and may be delayed by the failure to relocate 
personal property as early as practicable. 

 
7. Submittal of claims for payment. The negotiator will complete a copy of the claim form 

RA-47 Moving Expenses for Personal Property Only which will accompany the bid 
approval letter with a return envelope addressed to the attention of the negotiator. The 
negotiator will review the claim form and supporting documentation for completeness and 
obtain all necessary corrections and supporting documentation before submittal to the 
Relocation Manager for payment processing. The owner may request that the contractor 
be paid directly for the work performed when submitting the claim for payment. If the owner 
does not explicitly request that the contractor be paid directly, the owner will be sent the 
payment for work performed and is responsible for paying the contractor. It is important 
that the negotiator and owner understand that the contract for performance of the 
relocation work is between the owner and the contractor who will perform the work. 
MaineDOT cannot contract directly for work to relocate personal property owned by a 
private individual to be relocated on private property no matter if the MaineDOT negotiator 
acts as an intermediary to obtaining the bids and coordinates the schedule of work with 
the contractor. 

 
8. Appeals of Approved Move Expenses. The negotiator will explain to the owner of 

personal property that the owner may appeal any MaineDOT decision regarding eligibility 
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for relocation assistance and the amount of any relocation payment. The negotiator will 
explain the relocation appeal process to the owner and assist the owner with completing 
MaineDOT form RA-42 Request for Review of Relocation Payment. If MaineDOT is 
unable to negotiate any payment for actual, reasonable and necessary moving expenses 
for personal property at what MaineDOT deems a reasonable amount, either MaineDOT 
or the displaced person, or both, may apply to the State Claims Commission in writing for 
a determination and assessment. The proceedings shall be the same as in a 
condemnation proceeding. 

 
9. Encroachments. Personal property which is located within the existing right of way is an 

encroachment. Encroachments constitute a trespass within the MaineDOT’s existing right 
of way and as such are not eligible for relocation reimbursement. Encroachments are not 
a relocation issue, but need to be addressed by the project negotiator. Encroachments 
can represent a safety hazard as a deadly fixed object or may impair safe sight distance. 
Encroachments in the right of way are automatically within the project work zone of the 
contractor or state forces and are therefore at risk of damage and represent a potential for 
injury to construction personnel. If damage to the encroachment occurs the owner has no 
recourse of a claim against the contractor, since it is an illegal installation. The negotiator 
should provide the owner of the encroachment a letter by personal delivery or certified 
mail identifying the encroachment, its stationing and the new distance it needs to be 
setback so that it is located outside of the new right of way. The letter should state a 
specific date by which the encroachment needs to be removed from right of way. This 
letter should not be confused with MaineDOT form RA-32 Notice to Vacate Letter since 
there is no guarantee of a specific time duration before removal is required. It is suggested 
that 45 days be allowed when project scheduling permits to avoid confusion with relocation 
90-day and 30-day notices. 

. 
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6-8 REPLACEMENT HOUSING PAYMENTS FOR RESIDENTIAL OWNER-OCCUPANTS 
 

6-8.01 Owner-Occupants of 90 Days or more 
 

6-8.01(a)  Eligibility 
 

A residential displaced person is eligible for a replacement housing payment for a 90-day 
homeowner-occupant if the person: 

 
1. Has owned and occupied the displacement dwelling as that person’s primary residence 

for at least 90 days immediately prior to the initiation of negotiations; and 
2. Purchases and occupies a decent, safe and sanitary replacement dwelling within one year 

of the latter of the following dates (except the MaineDOT may extend such one year period 
for good cause at its discretion): 

a. The date the homeowner-occupant receives final payment for the displacement 
dwelling; or 

b. The date that the homeowner-occupant moves from displacement dwelling. 
 

6-8.01(b)  Amount of Payment 
 

The replacement housing payment for an eligible 90-day homeowner-occupant may not exceed 
$41,200, (for exception see Housing of Last Resort section). This payment is limited to the amount 
necessary to relocate to a comparable replacement dwelling within one year from the date 
payment is made to the homeowner-occupant for the displacement dwelling or the date a 
comparable replacement dwelling is made available, whichever is later. The payment will be the 
sum of: 

 
1. A purchase price differential payment to compensate for the increased cost, if any, in the 

amount that the replacement dwelling exceeds the acquisition cost of the displacement 
dwelling, as determined in accordance with section 6-8.02. This is called a purchase 
price supplement. 

2. The increased interest costs and other debt service costs which are incurred in 
connection with the mortgage on the replacement dwelling, as determined with 
section 6-8.03. This is called a mortgage differential payment; 

3. The sum of the reasonable incidental (closing) expenses associated with the 
purchase of the replacement dwelling, as determined in section 6-8.04. This is called 
a reimbursable incidental expense payment. 
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6-8.01(c) Purchase 
 

The homeowner-occupant “purchases” a replacement dwelling when: 
 

1. An existing DS&S dwelling is acquired. The dwelling may be a conventional house, a 
condominium or co-op unit, a life estate in a dwelling, a mobile home or, a boat or 
motor home designed to provide living accommodations that is purchased and 
occupied as the primary place of residence and is located on a leased or purchased 
site and connected to all necessary utilities for functioning as a housing unit that meets 
a governmental requirements for a decent, safe and sanitary dwelling. 

 
2. A life estate in a retirement home is purchased. The actual cost will be entrance fee 

plus any other monetary commitments to the home, except periodic service charges 
may not be considered. The RHP is limited to the reasonable cost of purchasing a 
comparable replacement dwelling less the acquisition cost of the acquired dwelling. 

 
3. A dwelling previously owned or acquired is relocated and/or rehabilitated. The basis 

for determining the Purchase Supplement will be the current value of the dwelling at 
the time of relocation. 

 
4. Construction is completed or contracts have been executed for the construction of a 

new dwelling on a site that is owned or acquired. The actual cost provision limits the 
reimbursable construction cost to only those costs necessary to construct a dwelling 
that is comparable to the one acquired. The costs of adding new features that clearly 
exceed comparable features in the displacement dwelling are not eligible for 
reimbursement. Eligible costs of the site will be limited to the current residential fair 
market value of the replacement site rather than what the displaced person actually 
paid for it. 

 
5. Any displaced homeowner-occupant who has obtained legal ownership of a 

replacement dwelling or land, on which the replacement dwelling is located, 
constructed or relocated to, is eligible for a RHP if the replacement dwelling meets 
DS&S standards. The current fair market value of land and dwelling will constitute the 
“actual cost” in the replacement housing determination. The requirement to use the 
current fair market value of the replacement dwelling for residential use does not mean 
that the MaineDOT must have the property appraised. Any reasonable method of 
arriving at a supportable market value may be used by the MaineDOT. 

 
 

6-8.01(d) Occupancy of Replacement Dwelling 
 

The displaced homeowner-occupant will be considered to have occupancy of a replacement 
dwelling on the date the displaced homeowner-occupant takes title to the dwelling intending it to 
be a permanent place of residence. 
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6-8.01(e)  Decent, Safe and Sanitary (DS&S) Standards 
 

The displaced person is not required to purchase and occupy comparable housing. To qualify for 
a RHP, the displaced homeowner-occupant must purchase and occupy a dwelling meeting DS&S 
standards as defined in Section 6-1.07. 

 
MaineDOT will inspect the replacement dwelling before purchase by the displaced person and 
verify that it meets DS&S criteria. The Relocation Agent will advise the displaced person to 
promptly notify MaineDOT when a contract to purchase is signed. The Agent will also advise the 
displaced person to write the following condition in any purchase contract: 

 
“This contract is conditioned on inspection of the property by MaineDOT 
representative by (date 10 days forward) and certification that it meets decent safe 
and sanitary standards.” 

 
A qualified MaineDOT employee, a local code inspector or a private contractor hired by 
MaineDOT, may perform the inspection and certification. If it is not practical to perform the 
inspection because the displaced person has moved out of State, a request may be made to the 
Department Of Transportation in that State to perform the inspection as a reciprocal service 
courtesy. If an inspection is not practical, a self-certification from the displaced person that DS&S 
housing is occupied may be accepted. 

 
The DS&S inspection is exclusively for the purpose of qualifying for payment of a relocation claim. 
It does not provide certification for any other purpose, and MaineDOT does not guarantee the 
condition or performance of the dwelling or its systems. 

 
DS&S deficiencies must be corrected before a RHP claim is paid. However, a RHP may be made, 
provided that there is a holdback from the total purchase price supplement pending correction of 
the deficiencies and a MaineDOT final inspection. The cost to the displaced person of correcting 
a deficiency may be added to the cost of the replacement dwelling for the purpose of determining 
the claim amount, but may not be reimbursed at a rate exceeding the maximum eligible purchase 
price supplement based on an existing DS&S listing. 

 
When available comparable replacement properties are limited a RHP can be computed based 
upon an available property having minor DS&S deficiencies, provided the deficiencies can be 
corrected for a reasonable amount. Use of non-DS&S properties with minor deficiencies should 
be limited to situations where a windfall or excessive expenditure can be avoided and/or where 
housing of last resort is needed to relocate the displaced homeowner-occupant to comparable 
housing. The payment computation must reflect the cost to correct the deficiencies. If the housing 
is used to meet the “make available” requirement, the housing must be available and be DS&S at 
the time of the move. 

 
 

6-8.01(f)  Persons not Lawfully Present in the United States (49 CFR 24.208) 
 

The Uniform Act provides that persons who are not legally present in the United States are not 
eligible for relocation payments and assistance. To implement this provision, MaineDOT may 
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require that each person or head of household applying for payment or assistance certify that the 
individual or, in case of a family, each family member, is either a citizen or a national of the United 
States, or an alien who is legally present in the United States. No payment will be made to a 
person or household that does not so certify. The certification may be included as part of the claim 
for relocation payments when filed with MaineDOT. 

 
In the case of a family, the certification may be made by the head of household on behalf of other 
family members. In the case of an unincorporated business, farm or non-profit organization, 
certification that each owner is either a citizen or a national of the United States, or an alien who 
is legally present in the United States, may be made by the principle owner, manager, or operating 
officer on behalf of other persons with an ownership interest. In the case of an incorporated 
business, farm or non-profit organization, certification that the corporation is authorized to conduct 
business in the United States may be made by the principle owner or operating officer on behalf 
of the corporation. 

 
In computing relocation payments, if any member of a household or owner of an unincorporated 
business, farm or non-profit organization is (are) determined to be ineligible because of a failure 
to be legally present in the United States, no relocation payment or assistance may be made to 
that person. Any payment for which such a household, unincorporated business, farm or non- 
profit organization would otherwise be eligible will be recomputed for the household based on the 
number of eligible household members and for the unincorporated business, farm or non-profit 
organization, based on the ratio of ownership between eligible and ineligible owners. 

 
MaineDOT shall consider the certifications provided by each individual, family, unincorporated 
business, farm or non-profit organization and corporation to be valid, unless MaineDOT 
determines that the certification is invalid based on a review of the alien’s documentation or other 
information that MaineDOT considers to be reliable and appropriate. If upon review of 
documentation or other credible evidence, MaineDOT has reason to believe that a person’s 
certification is invalid (for example a document reviewed does not on its face reasonably appear 
genuine), and that as a result, such person may be an alien not lawfully present in the United 
States, MaineDOT will obtain the following information before making a final determination: 

1. If MaineDOT has reason to believe that the certification is invalid of a person who has 
certified that they are an alien lawfully present in the United States, the MaineDOT shall 
obtain verification of the person's status by using the Systematic Alien Verification for 
Entitlements (SAVE) program administered by USCIS to verify immigration status. 

2. If MaineDOT has reason to believe that the certification is invalid of a person who has 
certified that they are a citizen or national, the MaineDOT will request evidence of United 
States citizenship or nationality from that person and, if considered necessary, verify the 
accuracy of such evidence with the issuer. 

 
The focus of the eligibility restriction is the administration of the relocation program, not 
enforcement of immigration law. MaineDOT representatives will not seek out illegal aliens. 
Personal information secured by MaineDOT representatives during the relocation process should 
not be disclosed to any outside party unless ordered by a court and as authorized by MaineDOT 
management. MaineDOT representatives should check the current status of State law and 
executive orders as pertains to collecting alien status information before doing so on any project. 
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MaineDOT may exempt persons from denial of relocation assistance, if MaineDOT determines 
that the denial would result in an exceptional or extremely unusual hardship to the person’s 
spouse, child or parent who is a citizen of the United States or is an alien legally admitted for 
permanent residence in the United States. “Exceptional and extremely unusual hardship” means 
that the denial of relocation payments and advisory assistance to such person will directly result 
in: 

1. A significant and demonstrable adverse impact on the health or safety of that person; 
2. A significant and demonstrable adverse impact on the continued existence of the family 

unit of that person; 
3. Any other impact that MaineDOT determines will have a significant and demonstrable 

adverse impact on that person. 
 

At the earliest time that a Relocation Agent becomes aware that a relocation case may involve 
persons who are not legally present in the United States, the Agent will present all relevant facts 
and circumstance to the attention of the Property Office. The Property Office will determine the 
course of action in each case. 

 
 

6-8.01(g)  Payments – “Spend to Get” Requirement 
 

Replacement Housing Payments are reimbursement for actual costs incurred in the purchase of 
replacement housing. The displaced person must “spend to get” the amount determined as the 
maximum eligible Purchase Supplement. The purchase price of the DS&S replacement dwelling 
must equal or exceed the amount MaineDOT determined as the estimated cost of comparable 
dwelling, or the claim will be reduced to the amount actually paid. In addition, the full amount of 
the payment must be applied to the cost of housing. This may be ensured by the RHP check 
being made available for disbursement at closing on the replacement dwelling, or payment of the 
amount into an escrow account. MaineDOT forms RA-55 Application for Replacement 
Housing Escrow Payment and RA-56 Escrow Agreement will be used for this purpose. 

 
 

6-8.02  Determination of Price Differential 
 

The upper limit of a purchase price supplement will be based on the cost of a comparable 
replacement dwelling. The purchase price supplement or price differential to be paid is the amount 
which must be added to the acquisition cost of the displacement dwelling and site to provide a 
total amount equal to the lesser of: 

 
1. The reasonable cost that is necessary to purchase a comparable replacement dwelling 

as determined by MaineDOT, or 
 

2. The purchase price actually paid to purchase and occupy a DS&S replacement 
dwelling by the displaced homeowner-occupant. 
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6-8.02(a)  Method 
 

If available at least 3 comparable replacement dwellings that are available on the open market 
will be examined and the purchase price supplement computed on the basis of the available 
dwelling most nearly representative of, and equal to, or better than, the displacement dwelling. 
The selection of the most representative comparable replacement dwellings will be made by 
careful consideration of all factors in the dwellings being considered and the needs of the 
displaced person with reference to the elements in the definition of comparable replacement 
housing. To the extent feasible, comparable replacement dwellings will be selected from the 
neighborhood in which the displacement dwelling was located or, if that is not possible, in nearby 
or similar neighborhoods where housing costs are generally the same or higher. Less than 3 
comparables may be used for this determination when fewer comparable dwellings are available. 
The Relocation Agent performing the determination must provide a full explanation supporting the 
determination, including a discussion of efforts to locate more than 1 comparable. Use MaineDOT 
form RA-29 Comparable Dwelling Grid and RA-23 Comparable Replacement Housing Notice 
to determine the Purchase Price Supplement 

 
To file a claim for a purchase price supplement payment for actual cost the Relocation Specialist 
should complete MaineDOT form RA-48 REPLACEMENT HOUSING PAYMENT 
NOTICE/APPLICATION for the homeowner-occupant’s signature. The completed application for 
payment must be accompanied by all necessary documentation such as: a fully executed 
Purchase and Sales Agreement; a closing statement for the replacement property purchased; or 
a market valuation for the replacement property already owned by the displaced homeowner- 
occupant. 

 
The asking price for the comparable replacement dwellings are not adjusted to reflect an indicated 
selling price, giving the displaced person the benefit of the doubt. If a displaced person elects to 
purchase the comparable property but cannot acquire the property for the asking price because 
of competitive bidding, the MaineDOT will determine the RHP based on other available 
comparables. When a dwelling is obviously overpriced in relation to other comparables, it may 
not be used in the replacement housing computation. 

 
 

6-8.02(b)  Method – Major Exterior Attributes 
 

The site of the comparable replacement dwelling selected in computing the Purchase Price 
Supplement may be comparable except it lacks one or more major exterior attributes present at 
the displacement property (such as a significantly smaller site or lacks a garage, outbuilding, or a 
swimming pool). The appraised value of these items will be deducted from the acquisition cost 
of the acquired dwelling for purposes of computing the Purchase Price Supplement. It is not 
appropriate to add the value of the exterior attribute to the comparable. 

 
The cost of actually building an exterior attribute at the replacement property occupied may be 
added to the acquisition cost provided that the attribute built has the same function as the one at 
the displacement property. 
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Figure 6-1 provides an example of determining a Purchase Supplement where there is a major 
exterior attribute. 

 
 
 
 

 
FIGURE 6-1 — Example of a Major Exterior Attribute (Garage) 

The Appraiser assigned $4,000 contributory value for the garage and a total property value of 
$100,000 for the acquired property. A comparable house not having a garage is listed for sale at 
$106,000. The Purchase Supplement amount is computed below: 

Comparable dwelling 
Displacement property value 
Less: Value of the garage 

$106,000 
$100,000 
$ 4,000 

LESS: Adjusted displacement property value $ 96,000 
Purchase Price Supplement amount $10,000 
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6-8.02(c)  Highest and Best Use Other Than Residential 
 

When the acquired dwelling is located on a site where the fair market value is established on a 
highest and best use generating a greater value than residential, the Purchase Supplement 
maximum amount will be determined by deducting the acquisition price of the acquired dwelling 
plus the acquisition price of that portion of the acquired land that represents a tract typical in size 
for the area from the probable selling price of the most comparable listing. See Figure 6-2. 

 

 
FIGURE 6-2 — Example of Acquired Dwelling on a Commercial Zoned Site 

 
 

6-8.02(d)  Mixed-Use Property 
 

When the acquired dwelling is a unit in a structure that also includes space used for nonresidential 
purposes, the amount of the Purchase Supplement offer will be determined by using only that 
portion of the fair market value that is attributable to the residential use of the acquired property. 
See Figure 6-3. 

 
 

 

 
FIGURE 6-3 — Mixed Use (Example 1) Displacement Property in 

Residential and Commercial Use 

The acquired house (whole take) is on a 6-acre site that is zoned commercial. The typical 
residential lot in the area is 1 acre. The land is appraised at $120,000/acre and the dwelling is 
valued at $20,000 (interim use value). A comparable house on a residentially zoned lot is 
available for $150,000. The maximum Purchase Supplement amount is determined below: 

Comparable property ....................................................................................    $ 150,000. 

LESS: Value of the house acquired on 1 acre  ............................................   $ (140,000) 

Maximum Purchase Supplement amount...................................................   $  10,000. 

A grocery store owner lives in a 1-bedroom, 1-bath apartment above the store. The residential 
unit has 1,000 ft2 of habitable living space. The property is appraised at $150,000. The 
Appraiser allocated 35% of total property value to the residence. There are several 1-bedroom, 
1-bath units available for sale. They are: (a) a duplex with 2 identical units for $125,000; (b) a 
single-family house for $75,000; and (c) a condo unit in a 6-plex for $50,000. 

 
Most comparable property: (a) duplex unit value ............................. $62,500 ($125,000 ÷ 2) 
LESS: Displacement dwelling value ............................................. $52,500 (35% X $150,000) 
Maximum Purchase Supplement amount .................................... $10,000 
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When the replacement property is a structure that includes space used for nonresidential 
purposes, only that part of the total cost that relates to the value of the owner’s living unit will be 
used to determine the Purchase Supplement. 

 
When the replacement property contains buildings other than the residence that are used for 
nonresidential purposes, the value of these buildings must be carved out of the entire purchase 
price of the replacement property in order to determine the residential use value. The residential 
use value will represent the amount paid for replacement housing when determining the Purchase 
Supplement payment amount. See Figure 6-4. 

 
 

 
FIGURE 6-4 — Mixed Use Property (Example 2) 

Displaced person Purchases Mixed Use Replacement Property 
 
 
 

When the acquired homeowner-occupant dwelling is part of a multi-family structure, the amount 
of the estimated maximum Purchase Supplement will be the difference between the value of a 
single unit of a multi-family comparable and the value of the portion of the acquired property 
devoted to homeowner-occupied, residential-use. When the replacement property is a multi- 
family structure, only the value of the displaced homeowner-occupant’s living unit can be used to 
determine the Purchase Supplement payment, not the entire purchase price. The actual 
Purchase Supplement amount will be the price of a single unit of the selected multi-family 
comparable or the price of the homeowner-occupants replacement unit of the multi-family 
replacement, whichever is less, minus the homeowner-occupant’s residential use portion of the 
acquired property. See Figure 6-5. 

A family who is displaced from a single-family house with an acquisition value of $90,000 and a 
Purchase Supplement of $15,000 contracts to purchase an operating chicken farm for $250,000. 
They will live in the farmhouse, which has an estimated value separate from the farm of $100,000. 
The displaced family submits a claim for the full $15,000 maximum Purchase Supplement amount. 

 
The family is eligible to receive $10,000, not $15,000, as a Purchase Supplement payment. 
Before processing the claim for payment, the Relocation Agent must determine the value of the 
farmhouse on a normal lot for residential use in the area. This will determine the payment ceiling. 
The part of the purchase price attributable to the farm operation ($150,000) will not be considered 
in the claim. This should be explained to the displaced family before they searched for 
replacement property. 
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FIGURE 6-5 — Mixed Use Property (Example 3) 
Owner Displaced From Condominium Unit 

 
 
 

6-8.02(e) Partial Acquisition of a Typical Residential Site 
 

The following criteria will apply to partial acquisitions of typical residential sites: 
 

1. Remaining Buildable Site. If the acquisition of a portion of a typical residential property 
causes the displacement of the homeowner-occupant from the dwelling and the 
remainder is a buildable residential site, MaineDOT may offer to purchase the entire 
property. If the homeowner-occupant refuses to sell the buildable remainder site to 
MaineDOT, the fair market value of the remainder will be added to the acquisition cost 
of the acquired property for the purposes of computing the maximum Purchase 
Supplement payment. 

 

The acquired dwelling is a condominium unit in a building containing 3 stores and 6 residential 
units. The appraised value of the building is $1.1 million. The value of the displaced person’s 
unit is $130,000. 

The Purchase Supplement is the cost of a comparable condo unit in a similarly configured 
building having residential and commercial units, less the $130,000 attributed to the 
displacement unit. There may not be a condominium unit on the market in a mixed use, 6- 
residential unit building. Look for units in buildings having 5, 4, 3 or 2 units. Use the “most 
comparable” unit considering the ownership form and configuration of units, as well as other 
factors. 

Example: The site is a 1.5 acre parcel with a homeowner-occupied single family dwelling. After 
the partial acquisition the remainder will be a desirable buildable lot of 0.90 acre. A comparable 
replacement dwelling has been found that is offered for sale for $210,000. 

 
Value Before the Acquisition 
$190,000 Value Remainder After Acquisition 

$ 35,000 Value of Acquisition 
- -------- $155,000 

 
If the MaineDOT makes an offer to purchase the remaining buildable lot and the displaced 
homeowner-occupant refuses to sell, the value of the lot ($35,000) may be added to the 
acquisition price for the purpose of the purchase price differential computation ($155,000 + 
$35,000). Consequently, instead of the computation being based on a $155,000 acquisition 
price, the calculation can be based on a $190,000 acquisition price, thus lowering the price 
differential by $35,000. 
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… ......................................................... Instead of this: You would have this: 

Cost of Comparable $210,000 $210,000 

Value of Acquisition  $155,000 $190,000 

Price Differential $ 55,000 $ 20,000 

 
FIGURE 6-6 – Example of a Partial Acquisition having a Buildable Remainder 

 
2.  Remaining Uneconomic Remnant. If the acquisition of a portion of a typical residential 

property causes the displacement of the homeowner-occupant from the dwelling and 
the remainder site is an uneconomic remnant, MaineDOT will offer to purchase the 
entire property. If the owner declines to sell the remainder that is an uneconomic 
remnant to MaineDOT, the value of the part acquired and damages to the remainder 
will be used in computing the RHP. The fair market value of the remainder site that is 
an uneconomic remnant is not used in computing the RHP. 

Example: The site is a 1.5 acre parcel with a homeowner-occupied single family dwelling. After 
the partial acquisition, the remainder is an uneconomic remnant. The value before the 
acquisition is $190,000. The value of the remainder after the acquisition is $5,000. Hence, the 
value of the part acquired and damages if any is $185,000. A comparable dwelling has been 
found with a listing price of $210,000. 

 
Owner Wishes to Sell 

Cost of Comparable $210,000 
 
Less: Payment for Acquired Property $185,000 

 
Less: Value of Uneconomic Remnant $  5,000 

 
Equals: Price Differential $ 20,000 

 
Owner Does Not Wish to Sell 

Cost of Comparable $210,000 

Less: Payment for Acquired Property $185,000 

Equals: Price Differential $ 25,000 
 

FIGURE 6-7 Example of a Partial Acquisition with an Uneconomic Remnant 
 
 

3. Larger Tract than Normal. If the acquisition of a portion of a residential property 
causes the displacement of the homeowner-occupant from the dwelling on a 
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significantly larger site than is typical for residential use in the area, the maximum 
estimated RHP is the asking price of a comparable replacement dwelling on a tract 
that is typical in size for residential use, less the acquisition price of the acquired 
dwelling and the portion of the acquisition site that represents a typical size residential 
lot in the area, but excluding the value of that portion of the acquisition that is in excess 
of the typical residential site in the area . See Figure 6-8 for an example. 

 
FIGURE 6-8 — Example of Partial Acquisition from Larger than Typical Residential Site 

 
 

 
6-8.02(f) Payment to Occupant with a Partial Ownership 

 
When a displacement dwelling is owned by several persons and occupied by only 1 of the co- 
owners, the RHP will be the lesser of: 

 
1. The difference between the owner-occupants’ share of the acquisition cost of the 

acquired dwelling and the actual cost of the replacement, or 
 

2. The difference between the total acquisition cost of the acquired dwelling and the 
amount determined by MaineDOT as necessary to purchase a comparable dwelling. 

 
Generally, the circumstance of partial homeowner-occupants arises when the ownership comes 
from a family inheritance, where 1 or more but not all of the heirs occupy the property. See Figure 
6-9. 

The displacement dwelling is on a 4-acre site. One-acre lots are typical in the area. The house and 
3 acres are being acquired. The appraised value is $125,000 (no remainder damage). The Appraiser 
valued the land at $6,000/acre. A comparable house on 1 acre is available and listed for sale for 
$125,000. 

Comparable property ...................................................................................... $ 125,000 
Value of Acquisition .......................................................................................... $125,000 
Less Value of 2 acres in excess of typical residential site ($6,000/acre) ............ $ 12,000 
LESS: Displacement property .......................................................................... $ 113,000 
Maximum Purchase Supplement...................................................................... $  12,000 

* $12,000 value of 2 acres of acquisition area excess to typical lot has been deducted. The $6,000 
value of the remainder is not added to the displacement property value since it is part of the original 
lot in excess of the size of a typical residential lot in the area. 
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FIGURE 6-9 — Example of a Homeowner-Owner Occupant having a Partial Interest 
 
 

The homeowner-occupants with a partial ownership interest must spend their share of the 
acquisition payment plus the computed supplemental payment in order to receive the maximum 
payment. 

 
If unusual circumstances would create an unintended hardship on homeowner-occupants with a 
partial ownership, MaineDOT may apply an alternative method. 

 
6-8.02(g)  Homeowner-Occupant Retains Displacement Dwelling 

 
The displaced homeowner may retain the dwelling and move and reoccupy it on a relocation site. 
The Purchase Supplement in an owner-retention situation will be determined as the lesser of the 
sum of the four items below, or the amount determined using the comparable method: 

 
1. The cost of moving and restoring the dwelling to a condition comparable to that prior 

to the move; 
 

2. The cost of curing any DS&S deficiencies (i.e., no payment may be made unless the 
replacement dwelling meets DS&S standards); and 

 
3. The current fair market value for residential use of the replacement dwelling site, 

unless the displaced homeowner-occupant rented the displacement site and there is 
reasonable opportunity to rent a suitable replacement site; and 

 
4. The retention value of the dwelling, if the retention value was reflected in the 

MaineDOT acquisition cost used when computing the replacement housing payment. 
 

MaineDOT will develop the Replacement Housing Payment based on the comparable method 
and make the offer to the displaced homeowner-occupant. This serves as the estimated maximum 
replacement housing amount. If an owner salvages and relocates the displacement dwelling, 
MaineDOT will determine the actual RHP as above. 

Ms. Jones occupies the house. She shares ownership with her 2 sons who live 
elsewhere. MaineDOT acquires the property for $120,000. A comparable house is 
available for $130,000. Ms. Jones relocates to a condo unit costing $60,000. 

 
 

Ms. Jones' share of the proceeds from the sale to MaineDOT is $40,000. Applying the 
2-part rule in Items #1. and 2., the applicable Purchase Supplement is $10,000 (Rule 
#2.). 
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6-8.02(h)  Revisions to Purchase Supplement Amount 
 

Replacement housing must be available to the displaced person at a price that is not higher than 
the selected comparable dwelling. If the original comparable dwelling is no longer available, the 
MaineDOT must assure itself that equally comparable dwellings are still available in the same 
price range. Where comparable housing is no longer available within the amount initially 
established, MaineDOT will review the housing market and establish a revised replacement 
housing amount. However, a Purchase Supplement amount previously offered will not be reduced 
as a result of this review, unless the displaced homeowner-occupant has made little or no effort 
to acquire a replacement dwelling, after a reasonable period of time, it would be permissible to 
reduce the offer if a less-expensive, comparable dwelling becomes available. If the MaineDOT 
elects to lower a payment offer, it will document the files with the rationale and make every effort 
to avoid acting in a coercive manner. 

 
 

6-8.03  Mortgage Interest Differential (MID) 
 

Compensation for increased interest payments are provided to compensate a displaced 
homeowner-occupant for higher increased interest costs required for financing a replacement 
dwelling. The increased interest payment will be allowed only when the dwelling acquired by 
MaineDOT was encumbered by a bona fide mortgage that has a valid lien on the dwelling for not 
less than 180 days before the established eligibility date, usually the initiation of negotiations date. 

 
 

6-8.03(a)  General 
 

All valid mortgages on the dwelling that is acquired by MaineDOT will be used to compute the 
increased interest portion of the RHP. Home equity loans are valid mortgages on residential real 
property regardless of how the proceeds from the loans are used. Therefore, they must be 
included in the computation. In the case of a home equity loan, the unpaid balance will be that 
balance that existed 90 days prior to the initiation of negotiations or the balance on the date of 
acquisition, whichever is less. When the property is secured with an adjustable rate mortgage, 
the mortgage interest rate that is current on the property as of the date of acquisition will be used 
in the computation. When dealing with a reverse mortgage MaineDOT will follow the regulations 
as outlined in 49 CFR 24.401(e) Reverse mortgages. 

 
The displaced person will be advised of the approximate amount of the MID as soon as the facts 
relevant to the current mortgages are known. The payment will be made at or near the time of 
closing on the replacement dwelling so that the new mortgage can be reduced. 

 
 

6-8.03(b)  MID Payment Computation 
 

The payment for increased mortgage interest costs will be the amount that will reduce the 
mortgage balance on a new mortgage for the replacement dwelling to an amount that could be 
amortized with the same monthly payment for principal and interest as that for the mortgage(s) 



Maine RELOCATION July 2026 
 

 

 

 
 

on the displacement dwelling. The amount of the increased interest payment will be computed 
using MaineDOT Form RA-52 Increased Interest Payment Application, which is based on: 

 
1. The unpaid mortgage balances on the displacement dwelling. However, in the event 

the person obtains a smaller mortgage than the mortgage balance computed in the 
buy down determination, the payment will be prorated and reduced accordingly; 

 
2. The remaining term of the mortgage(s) on the displacement dwelling or the term of the 

new mortgage, whichever is shorter; 
 

3. The nominal interest rates on the existing mortgages and the new mortgage. The 
nominal interest rate for the new mortgage cannot exceed the prevailing fixed interest 
rate for conventional mortgages currently charged by mortgage lending institutions in 
the area in which the replacement dwelling is located; and 

 
 

4. Purchaser’s points and loan origination or assumption fees, but not seller’s points that 
may be added as reimbursable to the displaced person if they are typically charged, 
actually paid and are not reimbursed as incidental expenses. Reimbursement is 
limited to charges that would apply to the outstanding balance of the mortgage on the 
displacement dwelling, less the amount determined for the reduction of the mortgage 
balance under this section. 

 
Figure 6-10 provides an example of the determination of increased interest cost. 
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FIGURE 6-10 — Example of Increased Mortgage Interest Payment 

 
 
 

6-8.03(c)  To Whom Payment is Made 
 

The increased interest amount will be paid to the mortgagee at the date of closing, if all required 
information is provided sufficiently in advance. However, if the homeowner-occupant provides 
evidence of payment or evidence of a replacement mortgage that would qualify for a MID 
payment, MaineDOT may reimburse that person directly. Upon specific request, MaineDOT 
can make an advance payment into escrow prior to the homeowner-occupant moving. 

 
 

6-8.03(d)  Partial Acquisition 
 

When the displacement or the replacement dwelling is located on a tract that is larger than normal 
for residential use in the area, the interest payment will be reduced to the percentage ratio that 
the respective acquisition price bears to the value of the part of the property that is normal for 
residential use property, except the reduction will not apply when the mortgagee requires the 
entire mortgage balance to be paid because of the acquisition and it is necessary to refinance. 

 
Where a dwelling is located on a tract that is larger than normal for residential use in the area, the 
total mortgage balance will be reduced to the percentage ratio that the value of the residential 
portion bears to the before value for computational purposes. This reduction will apply whether 
or not it is required that the entire mortgage balance be paid. 

GIVEN: 
1. Outstanding balance –acquired dwelling mortgage ..................................... $43,210 
2. Outstanding balance – replacement .................................................................... $47,000 
3. Remaining term, in months, acquired dwelling mortgage.................................... 212 
4. Term, in months, replacement dwelling mortgage ..................................................... 360 
5. Interest rate – acquired dwelling mortgage ....................................................... 7.5% 
6. Interest rate – replacement mortgage .............................................................. 8.0% 
7. Points - .................................................................................................................. 3 
 
DETERMINATION: 
A. Monthly payment required to amortize a loan of $43,210 in 212 

months at an annual rate of 7.5% ....................................................... 
Amount of reduced loan having a monthly payment of 
$368.38 for 212 months at interest rate of 8% .................................... 
Increased Mortgage Interest Costs: 
$43,210 - $41,749 .............................................................................. 
3 Points on $41,749 = ........................................................................ 
Total Buydown: $1,462.00 + $1,252.47 .............................................. 

$ 368.38 
B. 

$41,749.00 
C. 

D. 
E. 

$ 1,462.00 
$1,252.47 
$2,714.47 
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6-8.03(e) Multi-Use Properties 
 

The interest payment on the multi-use properties will be reduced to the percentage ratio that the 
residential value of the multi-use property bears to the before value. 

 
 

6-8.03(f) Highest and Best Use Other than Residential 
 

If the dwelling is located on a tract where the fair market value is established on a highest and 
best use other than residential, and if the mortgage is based on residential value, the interest 
payment will be computed as provided in the appropriate Section above. However, if the 
mortgage is obviously based on the higher use, the interest payment will be reduced to the 
percentage ratio that the estimated residential value of the parcel has to the before value. 

 
 

6-8.04 Incidental Expenses 
 

6-8.04(a)  Reimbursable Expenses 
 

Incidental expenses, also called closing costs, are those reasonable expenses that are actually 
incurred by the displaced homeowner-occupant related to the purchase of a replacement 
dwelling. MaineDOT form RA-53 INCIDENTAL EXPENSES PAYMENT APPLICATION will be 
used. The following are types of expenses that are reimbursable to the homeowner-occupant: 

 
1. Legal, closing and related costs, including those for title search and mortgage 

insurance, preparing conveyance instruments, notary fees, preparing surveys and 
plats, and recording fees; 

 
2. Lender, FHA or VA appraisal fees; 

 
3. Lender, FHA or VA application fees; 

 
4. Professional home inspection, certification of structural soundness, and pest 

inspections; 
 

5. Credit report; 
 

6. Owner’s and mortgagee’s evidence of title (e.g., title insurance) not to exceed the cost 
for the comparable replacement dwelling; 

 
7. Escrow agent’s fee; 

 
8. State and local revenue or documentary stamps, sales or transfer taxes charged to 

record the deed (not to exceed the costs for a comparable replacement dwelling); 
 

9. Loan origination or assumption fees that do not represent prepaid interest; 
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10. Purchaser’s points, but not seller’s points, normal to similar real estate transactions; 
and 

 
 

11. Other costs that MaineDOT determines to be incidental to the purchase. 
 
 

6-8.04(b) Un-reimbursable Expenses 
 

There are important limitations on payment for incidental costs. The following are not 
reimbursable: 

 
1. No fee or expense is reimbursable as an incidental expense when it is determined to 

be part of the debt service or finance charge under the Truth in Lending Act. 
 

2. Expenses of ownership that are typically prepaid at closing are not reimbursable. This 
includes fire and liability insurance, real estate taxes placed in escrow and fuel oil that 
is on site at closing. Note that in Maine, many lenders require real estate taxes and 
insurance to be paid 6 months in advance. These are not eligible costs. 

 
3. Expenses that are on the above list of eligible expenses but that are not typically paid 

by the purchaser in the county in which the transaction takes place are not 
reimbursable. 

 
4. Title insurance is limited to the actual cost or cost based on the number 1 comparable, 

whichever is less. Any payment in excess of this is not eligible for reimbursement. 
 

5. Documentary stamps and transfer taxes are limited to actual costs, or the costs based 
on the number 1 comparable, whichever is less. Any payment in excess of this amount 
is not an eligible cost. 

 
6. Purchaser points and loan origination fees cannot exceed normal rates and are only 

paid if the displaced person had an outstanding mortgage. The maximum payment is 
based on the lesser of the outstanding balance of the original loan or the amount of 
the new loan. These charges may not be reimbursed as an incidental cost if they were 
paid as part of the MID. 

 
 

6-8.05 Homeowner-Occupant of 90 Days or More Who Rents 
 

A homeowner-occupant who is eligible for an RHP under this Section who elects to rent a 
replacement dwelling is eligible for a Rental Assistance Payment (RAP). The amount of a rental 
assistance payment is the difference in the monthly market rent of a comparable replacement 
dwelling available on the market minus the monthly market rent of the acquired dwelling; times 
42 months, but not more than the amount the displaced family would have received had they 
purchased replacement housing. The method of determining the Rent Supplement is addressed 
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in Section 6-8.  MaineDOT forms RA-25 RENTAL ASSISTANCE PAYMENT ESTIMATE and RA-29 
COMPARABLE DWELLING GRID will be used. 

 
A displaced homeowner-occupant retains eligibility for an RHP if a replacement unit is purchased 
within 1 year after the later of the date of final payment for the displacement dwelling or the date 
the owner was notified by MaineDOT of the availability of replacement housing. Further, eligibility 
to submit a claim for relocation benefits extends for 18 months from the later of the date of 
displacement or the date of final payment of the acquisition value of the acquired property. A 
homeowner who initially rents replacement housing may later purchase and qualify for an RHP. 
The total amount of the Rent and the Purchase Supplements, however, will not exceed the 
amount that would have been received if the homeowner had initially purchased and occupied 
replacement housing. 

 
If the homeowner-occupant has previously received a rental assistance payment, the amount of 
this payment will be deducted from the amount to which the homeowner-occupant is entitled under 
this Section. 

 
 

6-8.06  Special Provisions 
 

6-8.06(a)  Payment After Death 
 

An RHP is personal to the displaced homeowner-occupants. Upon death of a displaced person, 
the undisbursed portion of any payment will not be paid to the heirs or assignees, except: 

 
1. The amount attributable to the displaced person’s period of actual occupancy of the 

replacement housing will be paid. 
 

2. The full payment will be disbursed in any case in which a member of a displaced family 
dies and the other family members continue to occupy the replacement dwelling. 

 
3. Any portion of an RHP necessary to satisfy the legal obligation of an estate in 

connection with the selection of a replacement dwelling by or on behalf of a deceased 
person will be disbursed to the estate. 

 
 

6-8.06(b)  Advance RHPs in Condemnation Cases 
 

Displaced homeowner-occupants should receive the earliest possible payment of the RHP to 
which they are rightfully due. An advance RHP can be computed and paid to on an unsettled 
parcel if the determination of just compensation will be delayed pending the outcome of a State 
Claims Commission or Superior Court proceeding. If the amount of the RHP cannot be finally 
determined due to the pending proceedings, a provisional RHP may be based on acquisition price. 

 
A provisional payment may be made upon the owner-occupant’s agreement that the RHP will be 
recomputed using the acquisition price determined by the Commission or Court as compared to 
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the actual price paid or the amount determined by MaineDOT as necessary to acquire a 
comparable DS&S dwelling. The relocation specialist will use MaineDOT form RA-48A ADVANCE 
REPLACEMENT HOUSING PAYMENT APPLICATION for advance replacement housing 
payments for unsettled acquisitions. 

 
If the amount awarded as the fair market value of the property acquired plus the amount of the 
provisional RHP exceeds the lesser of the price paid for a replacement dwelling or the 
MaineDOT’s determined cost of a comparable dwelling, the displaced person will refund to 
MaineDOT from the judgment or award, the amount of the excess. However, the homeowner- 
occupant will not be required to refund more than the amount of the RHP advanced. 

 
MaineDOT Office of Legal Services will inform the State Claims Commission of the provisional 
replacement housing payment amount, and that MaineDOT will pay the difference, if any, between 
the determined cost of replacement housing and the State Claims Commission award. The final 
RHP will be deferred until the case is finally adjudicated (either by the State Claims Commission 
or the Superior Court). The final RHP amount will be computed using the just compensation 
award as the acquisition price. 
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6-9 REPLACEMENT HOUSING PAYMENTS FOR 90-DAY RESIDENTIAL OCCUPANTS 
 

6-9.01 General 
 

A residential tenant who is in occupancy at the displacement dwelling for 90 days or more before 
the initiation of negotiations for the property, is eligible for a Rental Assistance Payment (RAP) to 
enable relocation to comparable replacement rental housing. 

 
Alternatively, a tenant as described above may elect to receive a Down Payment Supplement 
(DPS) amount that can be applied toward a down payment and incidental expenses for the 
purchase of a Decent, Safe and Sanitary (DS&S) replacement dwelling. 

 
The payment amount for either a RAP or a DPS is limited to a maximum of $9,570. This limitation 
does not apply, however, if the relocation comes under the criteria for last resort housing as 
discussed in Section 6-11. 

 
 

6-9.02 Rental Assistance Payment - Computation 

6-9.02(a) General 

The rental assistance payment is 42 times the amount obtained by subtracting the base monthly 
rental for the displacement dwelling from the lesser of: 

 
1. The monthly rent and estimated average monthly cost of utilities (that is heat, 

electricity, water and sewer) for a comparable replacement dwelling, or 
 

2. The monthly rent and estimated average monthly cost of utilities for the DS&S 
replacement dwelling actually occupied by the displaced person. 

 
 

6-9.02(b) Base Monthly Rental – Defined 
 

The base monthly rental of the displacement dwelling is the lesser of: 
 

1. The average monthly cost for rent and utilities (e.g., heat, electricity, water, sewer) at 
the displacement dwelling for a reasonable period prior to displacement as determined 
by MaineDOT (for a homeowner-occupant, use the fair market rent for the 
displacement dwelling. For a tenant who pays little or no rent for the displacement 
dwelling, use the fair market rent, unless its use would result in a hardship because 
of the person’s income or other circumstances); or 

 
2. Thirty (30) percent of the displaced person’s average monthly gross household income 

if the amount is classified as “low income” by the U.S. Department of Housing and 
Urban Development’s Annual Survey of Income Limits for the Public Housing and 
Section 8 Programs. The base monthly rent will be established solely on the criteria 
in paragraph 6-9.02 (b) (1) of this section for persons with income exceeding the 
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survey’s “low income” limits, for persons refusing to provide appropriate evidence of 
income, and for persons who are dependents. A full time student or resident of an 
institution may be assumed to be a dependent, unless the person demonstrates 
otherwise; or, 

 
3. The total of the amounts designated for shelter and utilities if the displaced person is 

receiving a welfare assistance payment from a program that designates the amounts 
for shelter and utilities. 

 
Housing must be made available within a displaced person’s financial means. 

 
6-9.02(c) Determination of Base Monthly Rent for the Displacement Dwelling. 

 
The following rules will apply to determination of the base monthly displacement rent for 
residential occupants in the circumstances indicated: 

 
1. Utilities included in base monthly rent are heat, electricity, water and sewer only. 

Preferred documentation is copies of utility bills over a 1-year period. Other acceptable 
documentation is billing history for the property provided by utility company or billing 
statements covering less than 1-year. Any other form, including a statement from the 
residential occupant, will require secondary support. This could be the informed 
judgment of the Relocation Manager and Chief Property Officer of typical charges for 
a unit of a given size and type. 

 
2. The Relocation Agent will secure income, rental and utility information from the 

residential occupant. If the occupant refuses to provide income information or 
reasonable verification, the base monthly rental will be based on Item #1 in Section 6- 
9.02(b). 

 
3. For a residential occupant who pays little or no rent for the displacement dwelling, the 

fair market rent will be substituted in the RAP calculation, unless this would cause a 
hardship. Questions as to what constitutes “little or no rent” in specific cases will be 
referred to the Relocation Manager for a decision. 

 
4. For a displaced homeowner-occupant who elects to rent replacement housing, see 

Section 6-8.05, the economic rent of the displacement dwelling plus utilities will be 
used. 

 
5. For a displaced tenant receiving welfare assistance from a program that designates 

amounts for shelter and utilities, the base monthly rent will be the total of the amounts 
designated for shelter and utilities. 

 
 

6-9.02(d) Rent Supplement – Method 
 

The Relocation Agent will determine the rental rates of comparable housing by use of the three 
comparable method. MaineDOT’s forms RA-25 RENTAL ASSISTANCE PAYMENT ESTIMATE, and RA- 
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29 COMPARABLE DWELLING GRID will be used to determine the RAP. There will not be adjustment 
of the asking rent for available comparable rental dwellings. 

 
If available, the Relocation Agent will use at least three comparable replacement rental dwellings 
to determine the RAP. The RAP will be computed on the basis of the dwelling most nearly 
representative of, and equal to, or better than, the displacement dwelling. If fewer than three 
comparables are available, the Relocation Agent may determine the payment from one or two 
comparables, and will document the file as to efforts made to locate 3 comparables. All rental 
properties must meet DS&S standards and must be comparable to the displacement dwelling in 
essential characteristics. 

 
Utility costs of heat, electricity, water and sewer must be included in both the displacement and 
the selected comparable rent. Reasonable efforts should be made to secure accurate information. 
The residential occupant’s utility bills or a statement from the utility company is best. If actual costs 
are not available, a reasonable estimate should be made based on size and type of unit and other 
factors. The basis for the utility estimate should be documented in the Project File. 

 
The comparables will be recorded and evaluated on Form RA-29 COMPARABLE DWELLING GRID. 
The focus of the evaluation will be the elements of comparable replacement housing. The most 
comparable rental will be selected as the basis of the determination. The Relocation Agent will 
record an explanation of the selection. 

 
The residential occupant must be advised of the availability and location of the comparable 
property on which the RAP amount is based and provided with a copy of MaineDOT form RA-25 
RENTAL ASSISTANCE PAYMENT ESTIMATE. The Relocation Agent should confirm the continued 
availability before providing the RAP information to the residential occupant. The residential 
occupant should be provided current listings of other comparable rental dwellings by supplying a 
copy of form RA-29 COMPARABLE DWELLING GRID. 

 
If the comparable dwelling on which the Rent Supplement is based ceases to be available after 
an offer is made to a residential occupant, a re-determination is not required as long as there are 
comparable dwellings available on the market that are within the financial means of the displaced 
person, including the amount of the computed RAP. If market conditions change to remove 
availability within the range of the computed RAP, a re-determination based on current available 
market data is required. 

 

Example 1 Non-Low Income Rent Exceeds 30 % of Income. 
 
Joe High lives in Penobscot County and has a gross income of $4,000/month. Penobscot 
County low income limit for a 1 person household is $27,250/year. Sam’s monthly rent and 
utilities are $1,500 per month. An available comp is $1,700/month. 

 
Sam’s rent supplement is $1,700 minus $1,500 = $200 X 42 = $8,400. 
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6-9.02(e)  Publicly Owned Housing 
 

For a tenant who is not receiving assistance under a government housing program before 
displacement, comparable housing is private housing that is currently available. A publicly owned 
housing unit may be comparable housing only for a person who is displaced from a public housing 
unit. A privately owned but publicly rent subsidized unit will qualify as a comparable dwelling only 

(Under the old Rule, the calculation would have been 30% or gross income is $1,200; $1,700 
minus $1,200 = $500 X 42 = $21,000.) 

Example 2 Low Income Rent Exceeds 30 % of Income 
 
Jim Lowe lives in Penobscot County and has an income of $2,000/month. Penobscot County’s 
low income limit for a 1 person household is $27,250/year. Her monthly rent and utilities are 
$650/month. 

 
A comparable rental is available at $700/month. 

 
30% of her monthly income is $600/month ($2,000 X 0.30). Since this is less than her actual 
rent, it becomes the basis for the rent subsidy calculation. 
Thus, $700 minus $600 = $100 X 42 = $4200. 

Example 3 Low Income Rent is Less Than 30% of Income 
 
Bob Beelow also lives in Penobscot County with a low income limit of $27,250. Bob’s gross 
monthly income is $2,000 and his monthly rent and utilities total $500.00. 

 
An available comp has been found for $700/month. 

 
30 % of Bob’s monthly income is $600/month ($2,000 X 0.30), and since this is more than the 
$500/month he is currently paying, the actual rent and utility payments are used in the RAP 
calculation. Thus $700 - $500 = $200 X 42 = $8,400. 
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for a person who is displaced from a similarly subsidized dwelling. However, a displaced tenant 
may voluntarily choose to occupy publicly owned or rent subsidized housing. 

 
 

6-9.02(f)  Section 8 Housing Assistance Program 
 

Section 8 is a rent subsidy program funded by the U.S. Department of Housing and Urban 
Development (HUD) to enable low-income families to rent privately owned DS&S housing. 
Section 8 is administered by local housing agencies. Landlords receive a subsidy representing 
the difference between 30% of an eligible tenant's adjusted gross household income and 
reasonable housing rent as determined under program rules. Section 8 benefits are normally 
portable, meaning the benefit moves with the recipient. 

 
Section 8 assistance has a feature that is superior to the relocation rental assistance payment in 
that it is not limited to 42 months but continues as long as the recipient household is income 
eligible. The Relocation Agent should make every effort to relocate existing Section 8 recipients 
to units in which their Section 8 benefits will continue. If a normal relocation RAP is paid, the local 
housing agency may consider this income and disqualify the displaced household from eligibility 
for Section 8. It may be difficult to reenter the program, as there is usually a long waiting list. 

 
In order to transfer Section 8 benefits, the recipient must relocate to a DS&S unit in which the 
owner agrees to participate in this program. Local housing agencies generally maintain current 
lists of participating owners and properties. 

 
A tenant cannot be required to accept a Section 8 rent subsidy in lieu of a Rent Supplement 
payment under the relocation program. 

 
 

6-9.02(g)  Eligibility and Disbursement of Rent Supplement 
 

The displaced residential occupant must relocate to a DS&S replacement dwelling to qualify for 
RAP payment. To qualify for full RAP, the replacement dwelling rent and utilities must at least 
equal the determined comparable rent. 

 
The amount of the rental assistance payment will be paid in a lump sum unless MaineDOT 
determines that it is in the public interest to make periodic payments over the 42-month term of 
the benefit. However, the full amount of the rental assistance payment vests immediately whether 
or not there is any later change in the person’s income or rent, or in the condition or location of 
the person’s housing, except as limited by special provisions after death which are the same as 
those found in section 6-8.06(a) “Payment After Death.” 

 
 

On request of the residential occupant, the RAP amount may be assigned to direct payment to a 
landlord over the term of the benefit. 
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6-9.02(h) $9,570 Benefit Limit 
 

A RAP payment offer is limited to $9,570 under normal program authority. MaineDOT has an 
overriding responsibility to enable residential occupants to rent replacement housing within their 
financial means. If the payment computation exceeds $9,570, the special authority under last 
resort housing provisions is applicable. See Section 6-10 for information on last resort housing. 

 
 

6-9.02(i) Change of Occupancy 
 

If a residential occupant, after moving to a DS&S dwelling, relocates within the 1-year period of 
continued eligibility to a higher cost rental unit, another claim may be presented for the amount in 
excess of that amount that was originally claimed, but not to exceed the total RAP originally 
computed. 

 
 

6-9.03 Down Payment Benefit – 90-Day Residential Occupants 
 

A displaced residential occupant eligible for a RAP, who elects to purchase a replacement 
dwelling in lieu of accepting a rental assistance payment, may elect to apply the entire computed 
payment to the purchase of a replacement dwelling and allowable incidental expenses. 

 
As a matter of MaineDOT policy, a down payment assistance payment that is less than $9,570 
will be increased to $9,570 provided the entire amount is applied to incidental expenses and the 
purchase price of a DS&S replacement dwelling. The MaineDOT will follow this policy in a uniform 
and consistent manner so that eligible displaced persons in like circumstances are treated equally. 
However, the payment to a displaced homeowner shall not exceed the amount the owner would 
receive under section 6-8.01(a) if the owner meets the 90-day occupancy requirement. 

 
MaineDOT has a responsibility to enable a residential occupant to relocate to housing of the same 
tenancy or ownership status as was occupied before displacement. Efforts will be made through 
advisory assistance and the down payment benefit to assist a tenant to move to ownership, but 
the achievement of ownership by tenants is not a program requirement. 

 
 
 
 

6-9.04  Occupants Who Do Not Meet Length of Occupancy Criteria 
 

Displaced residential occupants who began occupancy at the displacement property fewer than 
90 days before MaineDOT initiated negotiations for the property but before MaineDOT acquired 
the property are eligible for the following relocation benefits: 

 
1. Advisory services as described in Section 6-3 to assist in locating adequate 

replacement housing; 
 

2. Moving expenses as described in Section 6-5; and 
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3. Last resort housing provisions, but only if comparable rental housing is not available 
at rental rates within thirty (30) percent of the displaced person’s average monthly 
gross household income if the amount is classified as “low income” by the U.S. 
Department of Housing and Urban Development’s Annual Survey of Income Limits 
for the Public Housing and Section 8 Programs. Current low income limits for Maine 
can be found at: 

https://www.fhwa.dot.gov/real_estate/policy_guidance/low_income_calculations/i 
ndex.cfm (financial means test). 

 
The provisions of this paragraph are applicable only to persons who occupy a dwelling at the date 
MaineDOT acquires the property. 

http://www.fhwa.dot.gov/real_estate/policy_guidance/low_income_calculations/i


Maine RELOCATION July 2026 
 

 

 

 
 

6-10 RELOCATION ASSISTANCE AND PAYMENTS – MOBILE HOMES 
 

6-10.01 General 
 

Mobile home occupants are entitled to the same relocation benefits as those that apply to 
residential occupants from conventional housing. Eligible moving expenses for owners and 
displaced occupants of mobile homes are described in section 6-5.03 Eligible Moving Costs and 
section 6-5.06 Moves from a Mobile Home. However, mobile homes have unique legal and 
physical characteristics that require separate consideration in methods of determining 
replacement housing benefits. These special characteristics relate to the potential for the mobile 
home unit to be either realty or personalty, and the potential for the occupant to have owned the 
dwelling unit and rented the site or vice versa. This Section provides guidance in determining 
replacement housing and moving cost benefits that are applicable to mobile home occupancy. 

 
 

6-10.02 Personalty vs. Realty 
 

MaineDOT must determine if mobile home occupants are displaced from their mobile home for a 
project, applying the following considerations. This determination should be made uniformly to 
ensure an orderly and equitable relocation of all displaced residents. A mobile home may have 
legal status as either real estate or personalty depending on the following factors: 

 
1. The permanency of its fixture to the ground, 

2. Its condition, 

3. The intention of the owner in placing the mobile home on its present location, and 

4. Custom and practice in the community where it is located. 

 
In determining the status of a mobile home, MaineDOT references the definition in 36 MRSA 
Section 551, which states that mobile homes, except stock in trade, shall be considered real 
estate for the purposes of taxation. It is MaineDOT’s policy, to treat the acquisition of mobile 
homes as real estate. Exception approvals to this policy will be the responsibility of the Chief 
Property Officer and will be well documented. 

 
If the mobile home is assessed as real estate by the municipality in which it is located and is not 
currently licensed as a recreational vehicle, it will normally be considered real estate. In the 
community in which a mobile home is located, if mobile homes are typically bought and sold by 
deed with the conveyance of the land on which the mobile home is located, it will normally be 
considered real estate. If the mobile home is permanently fixed to the site (e.g., on a concrete 
foundation with basement), it will normally be considered real estate. In some cases, the 
distinction is not clear and a legal determination is necessary. The personalty/realty decision will 
be completed before the property appraisal is ordered. The Relocation Agent may provide input 
in this process for questions that involve the feasibility of relocating the mobile home unit, the 
availability of replacement sites, or the consistency with decisions made on similar situations 
encountered in the past or anticipated on the same project or in the local area. 
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If the displacement mobile home unit is personalty and not acquired, it will be moved to a 
replacement site and all costs will be reimbursed as moving expense. The occupants will be 
eligible for replacement housing benefits pertaining to the purchase or rental of a replacement 
site only and temporary housing costs during the move and until the mobile home is put in like 
condition and is made DS&S at the new site. 

 
Whether or not displaced from the mobile home itself, the owner-occupant or the tenant-occupant 
of the acquired mobile home site is eligible for a replacement housing payment for the purchase 
or lease of a comparable replacement home site. 

 
 

6-10.03 Replacement Housing Payments (RHP) – Owner/Tenancy Status of Mobile Home 
and Site 

 
 

A characteristic that is unique to mobile home occupancy is that there may be divided ownership 
of the dwelling unit and its site. A mobile home occupant may own the dwelling but rent the site. 
Conversely, an occupant may own the site and rent the dwelling unit. 

 
The status of the displaced person with regard to the mobile home unit and the site must be 
separately considered when determining replacement housing benefits, both in the displacement 
and in the replacement dwellings. There may be a replacement housing benefit for the mobile 
home unit and for the site, as presented in the following rules: 

 
Maximum Payment Eligibility ($41,200 or $9,570). The ownership or rental status of the displaced 
person with regard to the mobile home dwelling unit, not the site, determines the maximum 
payment amount that is applicable. If the displaced person owned the mobile home unit at the 
displacement site for 90 days prior to the initiation of negotiations, the maximum eligibility is 
$41,200 for the unit and site. If the displaced person rented the displacement dwelling unit for at 
least 90 days before the initiation of negotiations, the maximum eligibility is $9,570 for the unit 
and site. 

 
Displaced person Owns Mobile Home Unit – Rents Site. If the displaced person owns the 
displacement mobile home unit but rents the site, there is eligibility for a Purchase Supplement to 
acquire ownership of a replacement mobile home unit. There is also eligibility for a Rent 
Supplement (maximum $9,570) to enable the displaced person to rent a replacement site. The 
maximum total for the two components is $41,200. 

 
Displaced person Rents Mobile Home – Owns Site. If the displaced person rents the displacement 
mobile home but owns the site, there is eligibility for a Rent Supplement to enable renting a mobile 
home unit and a Purchase Supplement to enable purchase of a replacement site. The maximum 
total for the two components is $9,570 (see Item #1 above). 

 
Displaced person Owns Both Mobile Home and Site. If the displaced person owns both the 
displacement mobile home unit and the site, there is eligibility for a Purchase Supplement 
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(maximum $41,200) to enable purchase of a unit and site. This situation is the same as a 
Purchase Supplement on acquisition of a conventional dwelling. 

 
Displaced person Rents Both Mobile Home and Site. If the displaced person rents both the 
displacement unit and the site, the eligibility is for a Rent Supplement (maximum $9,570) to enable 
rental of a replacement unit and site. This situation is the same as for a tenant-occupant of a 
conventional dwelling. 

 
All Program Eligibility Rules Apply. In each of the ownership/rental status situations above, the 
normal term of occupancy (90 days) applies, with the clarification that the term of occupancy 
pertains to occupancy of the mobile home on the site that is acquired by MaineDOT. The other 
eligibility criteria, including replacement housing DS&S standards and legal residence in the 
United States, apply to mobile home displaced person. 

 
 

6-10.04 Comparable Housing Availability 
 

If a comparable replacement mobile home is unavailable, the Purchase Supplement or Rent 
Supplement amount may be based on the reasonable cost of a conventional comparable 
replacement dwelling. 

 
 

6-10.05 Owner Declines to Sell Mobile Home to MaineDOT 
 

If MaineDOT determines that the mobile home is personal property and that it would be practical 
to relocate the mobile home to a comparable replacement site, but the owner-occupant declines 
to do so, the MaineDOT will appraise and acquire the mobile home as real estate and provide the 
owner the relocation assistance benefits for which they are eligible as home owners. 

 
6-10.06 Moving and Related Expenses 

 
Displaced persons who move the mobile home units are entitled to payment of the actual, 
necessary costs of moving the mobile home unit and its contents to a replacement site. This may 
include the following items: 

 
1. Dismantling and disconnecting utilities, removing tie downs and skirting, reconnections 

at the replacement site, and reassembling any appurtenances (e.g., porches, decks, 
skirting, awnings); 

 
2. Reasonable, customary and nonrefundable mobile home park entrance fees; 

 
3. Moving of personal property contents of the separately from the mobile home on an 

actual cost or a schedule reimbursement basis. The contents may also be moved in 
the mobile home unit and the occupants reimbursed on the basis of the move cost 
schedule; and/or 
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4. Transportation and temporary lodging for the occupants, if MaineDOT determines that 
this is necessary for the mobile home unit to be relocated and set up for occupancy. 

Transportation costs may be reimbursed up to 50 miles unless this limitation is extended by 
MaineDOT in advance for good reason. 

 
 

6-10.07 Additional Rules Applicable to Mobile Home Displacements 
 

6-10.07(a) Repairs to Mobile Home Unit 
 

Repairs necessary to move the mobile home, cure DS&S deficiencies or qualify the mobile home 
for mobile home park acceptance criteria may be reimbursed as move cost expenses as 
MaineDOT determines is reasonable. 

 
 

6-10.07(b) Person Moves Mobile Home 
 

A displaced person who is reimbursed for moving the mobile home unit is not eligible to receive 
a Purchase Supplement or Rent Supplement for the purchase or rental of a replacement unit, but 
may be eligible for a payment to assist in the purchase or rental of a comparable mobile home 
site. 

 
 

6-10.07(c) Partial Acquisition of a Mobile Home Park 
 

The acquisition of a portion of a mobile home park may leave a remaining part of the property that 
is not adequate to continue the operation of the park. MaineDOT may determine that a mobile 
home located on the remaining part of the property must be moved as a direct result of the project. 
The occupants of the mobile home will be considered displaced persons eligible for full relocation 
benefits. 

 
 

6-10.07(d) Last Resort Housing (LRH) 
 

Displaced persons from mobile homes are eligible for consideration under provisions of last resort 
housing. See Section 6-11, on the same basis as displaced person from conventional housing. 
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6-11 REPLACEMENT HOUSING OF LAST RESORT 
 

6-11.01 General 
 

A displaced person will not be required to move until a comparable replacement dwelling is made 
available that is within the financial means of the household. Comparable replacement housing 
may not be available because of any of the following circumstances: 

 
1. Available housing is not Decent, Safe and Sanitary. 

 
2. A competing demand for housing causes temporary unavailability, which would delay 

timely advancement of the highway construction schedule. 
 

3. Displaced persons have special needs relating to the definition of comparable 
replacement housing that is not met by the available housing stock. 

 
4. Housing is available but its cost exceeds the financial means of displaced persons 

after application of maximum replacement housing benefit amounts ($41,200 and 
$9,570). 

 
5. A displaced person has not met the length of occupancy requirements for normal 

relocation benefits (e.g., occupant for 90 days prior to initiation of negotiations). 
Benefits for low income tenants will still be calculated using the 30% of income rule. 
For others, the calculation will be rent to rent. See Section 6-8 for guidance. 

 
If any of the above circumstances apply, MaineDOT is authorized to a broad range of measures 
to make housing available. These measures, which are outside normal relocation benefit limits, 
are called collectively last resort housing. 

 
 

6-11.02 Replacement Housing Standard 
 

MaineDOT is committed to enabling persons, who are displaced as a result of acquisition for 
transportation projects, to relocate to comparable replacement housing that is within their financial 
means. When this cannot be accomplished within the limits of normal relocation program benefits, 
last resort housing program provisions are used. 

 
Comparable replacement housing is by definition, (see Section 6-1), functionally equivalent to the 
displacement dwelling. It performs the same function, provides the same utility and is capable of 
contributing to the same style of living as the displacement dwelling. Consistent with this 
definition, housing may be provided that does not possess every feature of the displacement 
dwelling and differs in certain space and physical characteristics. For example, housing may be 
provided that is smaller but is upgraded in qualitative respects to adequately accommodate 
persons who have been displaced from substandard or functionally obsolescent housing. 

 
MaineDOT will offer to provide housing that is the same ownership or tenancy status as that which 
the person had before displacement. There is no requirement to enable a displaced person to 
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change status by use of last resort housing. However, MaineDOT may cooperate in a displaced 
person's desire to change status when it is less costly for the Department to do so. For example, 
MaineDOT may provide down payment assistance that is less than a determined Rent 
Supplement under last resort housing. 

 
 

6-11.03 Last Resort Housing Methods 
 

Last resort housing authority allows a broad range of methods to be considered for providing 
housing of the type and on terms needed by project displaced person. Select a method that 
provides comparable housing at the most reasonable cost within the time constraints of highway 
project scheduling and the urgency of the displaced person’s need. 

 
Methods include, but are not limited to, the following: 

 
1. A Replacement Housing Payment (RHP) greater than $41,200 for a displaced owner 

or $9,570 for a displaced tenant; 
 

2. Rehabilitation, modification or addition to an existing replacement dwelling to 
accommodate the displaced person’s needs; 

 
3. Construction of a new replacement dwelling; 

 
4. Relocation and, if necessary, rehabilitation of an existing non-DS&S dwelling; 

 
5. Purchase of land and/or a replacement dwelling and subsequent sale, lease to or 

exchange with a displaced person; 
 

6. Acting as a mortgagee in financing a displaced person’s purchase of housing; and/or 
 

7. Provision of features including entrance ramps, wide doors, etc., that will make a 
dwelling accessible to a person who is disabled. 

 
 

6-11.04 Justification for Use 
 

Any decision to provide last resort housing must be adequately justified either: (1) on a case-by- 
case basis for good cause, or (2) by a determination that there is little if any comparable 
replacement housing available to displaced persons within the project area and therefore last 
resort housing is needed for the area as a whole. 

 
In making the above determinations, give consideration to: 

 
1. The availability of comparable housing in the project area, 

2. The resources available to provide comparable housing, and 

3. The individual circumstances of the displaced person. 
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Or by a determination that: 
 

1. There is little, if any, comparable replacement housing available within the entire 
project area. 

 
2. The project cannot be advanced to completion in a timely manner without last resort 

housing assistance. 
 

3. The method selected is cost effective, considering all elements that contribute to the 
total program or project cost. For example, will a project delay justify waiting for less 
expensive comparable replacement housing to come on the private market? 

 
Place the detailed justification for use of last resort housing in the Project and Parcel Files. 

 
 

6-11.05 Cooperative Agreements 
 

MaineDOT may enter into agreements with any Federal, State or local agency or contract with 
any individual, firm, corporation or nonprofit association for services in connection with these 
activities. MaineDOT may, if practicable, use the services of Federal, State or local housing 
agencies or other agencies having experience in the administration or conduct of similar housing 
assistance activities. 

 
 

6-11.06 Consequential Displacement 
 

Any person, who is displaced because of the acquisition of real property for a last resort housing 
project under MaineDOT’s power of eminent domain, including amicable agreements under the 
threat of such power, is entitled to all eligible benefits under the relocation assistance provision. 
This provision is not applicable to an owner-occupant who voluntarily acts to sell the property to 
the State of Maine for last resort housing and the owner certifies the same in a statement that will 
be retained in MaineDOT files. 

 
 

6-11.07 Last Resort Housing Disbursements 
 

Rental assistance payments made to displaced persons who rent replacement housing under this 
section will, at MaineDOT's discretion, be paid either in a lump sum or in annual installments 
directly to the displaced person or to the provider of housing. Other payment options will be 
arranged If MaineDOT determines that a direct payment or annual payments to a displaced 
person would not be prudent and in the public interest. Whenever special payment options are 
invoked, provide documentation in the file with the reasons. 

 
A displaced person may not be required to accept last resort housing in place of a Rent 
Supplement or a Purchase Supplement for which they may be eligible under normal program 
provisions.  A displaced person may choose to accept a conventional Purchase or Rent 
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Supplement in lieu of a last resort housing solution. This is on the condition that all eligibility 
criteria are met, including rental or purchase and occupancy of a DS&S dwelling. 

 
A displaced person who receives a housing or financial payment under last resort housing will be 
required to certify that the displaced person accepts the housing or benefit in lieu of the Rent 
Supplement or Purchase Supplement for which they would otherwise be eligible. 

 
 

6-11.08 Compliance With Other Statutes 
 

The development and implementation of last resort housing projects will comply with the 
applicable provisions of the following, including the amendments and regulations issued pursuant 
thereto: 

 
1. Section 1 of the Civil Rights Act of 1966 (42 UCS 1982 et. seq.); 

 
2. Title VI of the Civil Rights Act of 1964 (42 UCS 2000d et. seq.); 

 
3. Title VIII of the Civil Rights Act of 1968 (42 UCS 3601 et. seq.); 

 
4. The National Environmental Policy Act of 1968 (NEPA) (42 UCS 4321-4347); 

 
5. Executive Order 11063 (Equal Opportunity in Housing) 3 CFR Comp. 1959-1963, 

page 652; 
 

6. Executive Order 11246 (Equal Employment Opportunity) 3 CFR Comp. 1964-1965, 
Page 339 or Federal Laws, Regulations and Materials Relating to the Federal Highway 
Administration, Page IV-41; and 

 
7. Executive Order 11625 (Minority Business Enterprise) 3 CFR Comp. 1971, Page 213. 
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CHAPTER SEVEN 

PROPERTY MANAGEMENT 
 

7-1 PURPOSE, OBJECTIVES AND ADMINISTRATION 
 

The property management function is the responsibility of the Property Office and it is staffed by 
a Property Manager and other support staff as may be assigned. Support staff may include 
qualified professional consultants who can provide a 24-7 response to emergencies occurring at 
occupied MaineDOT owned properties, acquired as part of MaineDOT transportation projects. 
These emergencies typically involve heating, plumbing or electrical issues, but can include a 
broader range of problems. Project level property management activities are performed by 
MaineDOT personnel assigned to project teams or MaineDOT Region Offices. 

 
Property management supports project development by actively managing the occupancy of 
property during the preconstruction period and by removing improvements in an orderly, cost- 
effective manner to conform to the project schedule. The function also rents or sells property that 
is excess to transportation needs thus, returning property to an economic use and generating 
income. Property management also maintains property outside the operating right of way to 
minimize hazards and risks to the public. 

 
 

7-1.01   Objectives 
 

The property management function is responsible for the following program objectives: 
 

1. Exercise prudent stewardship over acquired property. 
 

2. Secure acquired property, including buildings and other improvements, to minimize 
risk and injury. 

 
3. Remove structures in an orderly, timely and cost-effective manner. 

 
4. Receive revenue from sale or rental of property that is not otherwise needed for 

transportation purposes. 
 

5. Maintain effective coordination with other right of way functions and with MaineDOT 
Region offices. 

 
6. Maintain an inventory of Department owned excess property. 

 
 

7-1.02 Scope of Property Management Activities 
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Personnel assigned to property management will advance the above objectives by performing 
the following activities. Each item is discussed in detail later in this Chapter: 

 
1. Perform inspections of acquired property to determine if all items acquired are in 

possession of MaineDOT and to ensure that property is safe and secure. 
 

2. Ensure that property is adequately secured from unauthorized entry. 
 

3. Arrange removal or correction of hazardous conditions (e.g., trash accumulations, 
contamination and infestations). 

 
4. Manage rental of property, when appropriate, for the short term before needed for 

highway construction. 
 

5. Dispose of structures and improvements on acquired right of way to clear the site for 
construction. 

 
6. Rent or sell property that is excess to transportation needs. 

 
7. Cooperate with MaineDOT Region offices in proposals to use highway right of way, 

modify access control and implement MaineDOT’s access management program. 
 
 

7-1.03 Organization and Responsibilities 
 

The Property Manager, a member of the Property Office staff, is responsible for general 
implementation of the property management program. The Property Manager will, under the 
direction of the Chief Property Officer, perform the following responsibilities: 

 
1. Advise field project personnel on property management policy and practices, laws and 

regulations. 
 

2. Interpret property management policy as it applies to unique or complex cases. 
 

3. Review and recommend action on proposals for property rental or disposal of property 
or use of air rights. 

 
4. Maintain a statewide inventory of property that is not in use as highway right of way as 

such properties become known. 
 

5. Exercise quality assurance measures that ensure that property management activities 
are performed in a timely, efficient and cost-effective manner. 

 
6. Coordinate effectively with Project Managers, MaineDOT Legal Services Office, 

MaineDOT Region Managers and project right of way personnel on property 
management matters involving these units. 
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7-1.04 Laws and Regulations 

 
The following legal authorities control the property management function within MaineDOT: 

 
1. Title 23 Chapter 1 Subchapter 3 Maine Revised Statutes Annotated (MSRA): 

 
a. Section 61 Vacation, Sale or Lease of Acquired Land, 

b. Section 154-D Notice to Vacate, and 

c. Section 160 Property Management. 

 
2. Title 23 US Code of Federal Regulations: 

 
a. Section 156 Proceeds from the sale or lease of real property, 
b. Section 710.401 General, 

c. Section 710.403 Management, 

d. Section 710.405 ROW use agreements, 

e. Section 710.409 Disposal of excess real property. 

f. Section 620 Subpart B Relinquishment of Highway Facilities 

 
3. Title 2, Part 200 US Code of Federal Regulations: 

 

 
7-1.05 Quality Assurance 

 
The goal of Quality Assurance/Quality Control in property management is to consistently achieve 
the objectives presented in Section 7-1.01. The Property Manager’s responsibilities for Quality 
Assurance (QA) include maintenance of policies that comply with laws and regulations, policies 
that are effective and current, and policies that use best practices in the field of property 
management. In addition, QA includes advice and guidance to project and field staff that will 
enhance their knowledge and skill in performing the elements of property management for which 
they are responsible. 

 
Quality is a shared responsibility of all who are involved in the property management function, 
including field staff involved on an intermittent basis. The Property Manager will emphasize 
commitment to quality by providing specific advice and instruction to field personnel on standards 
of performance in areas such as building inspection and security, building disposals and property 
rental. 

 
Responsibilities of the Property Manager for Quality Control(QC) include the formal and informal 
review of the performance of property management activities at the MaineDOT Region Office and 
project level, including work by staff and by private contractors. The purpose of the reviews is to 
ensure compliance with laws, regulations, policies and professional standards, and to identify 
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opportunities to improve performance. The form and frequency of reviews will be determined in 
consultation with the Director of the Property Office as set forth in Chapter 10. 
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7-2 ACQUIRED PROPERTY  SECURITY 
 

MaineDOT staff will act to ensure the protection of acquired property from damage or theft during 
the period before it is needed for construction. Assigned staff will also take reasonable measures 
to protect the public safety and welfare from risks associated with the condition of, or access to, 
acquired property. Also, staff will ensure that MaineDOT takes possession of all fixtures and 
improvements acquired by MaineDOT as part of the real estate acquisition. 

 
 

7-2.01   Inspection of Property 
 

The R/W Supervisor will notify the Property Manager by email, copying the Chief Property Officer, 
of improved property to be acquired at an early stage in the project. This email will include a PDF 
of the property to be acquired. The Property Manager creates a file for each parcel which identifies 
buildings, structures or other improvements to be acquired. The file is made available to the 
assigned right of way staff member on the project team for use in the inspection after acquisition 
and subsequent property management activities. 

 
An assigned project staff member will perform a physical inspection of each improved property as 
soon as feasible after title vests with the State and after the building is vacant. The inspection will 
be performed with the approved appraisal in hand as a reference to what should be present on 
the site and its condition. The inspection will include the following determinations: 

 
1. Presence and condition of all improvements included in the acquisition; 

 
2. Public safety risk factors (e.g., swimming pools, open basements, trash accumulation); 

 
3. Presence of hazardous contamination (see section 7-2.02); 

 
4. Suitability of the improvements for sale or rental; 

 
5. Personal property on site belonging to others; 

 
6. Occupancy status of property; and 

 
7. Need for rodent control measures. 

 
The inspector will coordinate with other MaineDOT staff as necessary to resolve conditions noted 
in the inspection that require action. This may include safety and security issues, relocation status 
of occupants, rental agreements and recovery or accounting for property items improperly 
removed from the site. The Property Manager will advise the Project Manager or Construction 
Resident in handling unusual or sensitive issues that arise from the inspection. The inspector will 
record the inspection, significant findings and actions taken in a report or memorandum to the file. 

 
The inspector will arrange for the transfer of keys and the final utility readings and turnoffs when 
the property is vacated. 
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7-2.02 Safety and Security 
 

MaineDOT is responsible for reasonable measures to protect the public safety and secure 
acquired property to minimize potential damage or theft. MaineDOT will act as indicated in the 
following sections for conditions noted in the post-acquisition inspection. 

 
 

7-2.02(a)  Protection of Buildings 
 

Window openings on the basement, first and second levels of vacant buildings will be boarded 
unless a determination is made that this measure is not necessary. Reasons for not boarding 
openings include imminent demolition, sale for removal, rental, adequate property fencing, or 
property is in a highly visible area. Building security performance may be by MaineDOT 
maintenance staff or by private contract. 

 
7-2.02(b) Protection of Site 

 
Accumulations of trash will be removed from acquired sites. Mowing or vegetation removal will be 
performed as necessary to prevent visual blight and conform to community standards. Priority 
will be assigned to the removal of potential hazards to children. This includes the removal of 
swimming pools or abandoned equipment, filling excavations, etc. MaineDOT staff will consider 
the imminence of highway construction in selecting the actions to protect sites. Properties will be 
posted against trespass if this is effective, although it may be ineffective in some areas, or if 
requested by adjacent owners or local officials. 

 
 

7-2.02(c)  Coordination with Community 
 

MaineDOT staff will consult as necessary with adjacent property owners, community 
organizations and public safety officials to coordinate its security actions, hear concerns and 
request assistance. Police and fire departments may be requested to provide more frequent 
patrols to vacant parcels. The Property Manager will provide the name and phone number of a 
MaineDOT staff member or property management consultant for contact in case of emergency. 

 
 

7-2.02(d) Hazardous Materials and Substances (Wastes) 
 

Upon the initial inspection of the premises and after it has been vacated by the former 
owner/tenant, there may be hazardous materials/substances found on the premises or property 
in the form of paints, cleaners, fertilizers, etc. Oil drums, cans, etc. may also be on the premises. 
In the event these substances are found, contact the MaineDOT Environmental Office to arrange 
for removal. 

 
 
 

7-2.02(e)  Rodent Control 
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It is important to identify rodent infestations or conditions which support infestations (e.g., 
garbage, trash, debris) at physical inspection or earlier. Rodents will migrate to adjacent property 
if their food source or habitat is disturbed. It is important to remove infestations as soon as they 
are identified; do not defer until buildings are demolished. The Property Manager should be 
advised of the discovery or need for rodent control measures. 

 
Rodent control will normally be performed by contract with local licensed professional 
exterminators. If contractors are not available or cannot perform the service promptly, MaineDOT 
Maintenance staff will perform the rodent control. 

 
MaineDOT staff assigned to rodent control will consult with local health, housing inspection or 
public safety authorities concerning methods, products and precautions that must be used in 
rodent control. Also, the lead person will consult with the Property Manager before beginning 
rodent control activities. 

 
If MaineDOT staff performs rodent control, the sites will be re-inspected periodically to remove 
carcasses, reset control measures and evaluate effectiveness. If the work is performed under 
contract, MaineDOT staff will perform inspections to ensure the effectiveness of the contractor’s 
actions. 
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7-3 PRECONSTRUCTION OCCUPANCY OF ACQUIRED PROPERTY 
 
 

7-3.01 Occupancy by Previous Owner or Tenant 
 

Residential owner occupants and tenants in occupancy at date of MaineDOT acquisition are 
entitled to at least 90 days advance written notice of the date that they will be required to move. 
It is very important that the staff responsible for managing property on a project consult with the 
Relocation Specialist concerning control dates for issuance of notices to vacate for residential 
occupants. 

 
Persons in occupancy of property at acquisition may be permitted to continue in possession under 
terms defined in the Occupancy Agreement (Form PM-1). This provides for the occupants’ 
acceptance of all risks and expenses arising from occupancy as compensation to MaineDOT 
during the possession period. The occupant may apply for an extension beyond the period. 
MaineDOT, at its discretion, may charge an additional amount as short-term rent during the 
extension period. The Property Manager may waive rent for residential occupants on 
recommendation of the Relocation Specialist. The normal reason for waiver will be a finding of 
financial hardship that will prevent occupant displaced person from occupying comparable 
replacement housing. If financial hardship is determined, housing of last resort is triggered and 
greater efforts should be made to relocate the displaced persons. 

 
If rent is charged to the original occupants during the period immediately following acquisition, the 
amount is subject to appeal to the State Claims Commission. Rent charged after the initial period 
is not subject to State Claims Commission appeal. 

 
Rent owed to MaineDOT by the original occupants of property when they vacate the property may 
not be deducted from claims for relocation benefit payments. 

 
 

7-3.02   Rental of Acquired Property 
 

On notification that the original occupant has vacated an improved property, the Property 
Manager, R/W Supervisor and Project Manager will decide the disposition of the improvements. 
The usual decision will be to clear the improvement from the right of way by sale for removal or 
by demolition. Rental of property will be considered only if there is an extended time before the 
property is needed for construction, and the physical inspection (see Section 7-2.01) confirms that 
the property is suitable for continued use and occupancy. 

 
When the decision is to rent property subsequent to acquisition, the Property Manager or qualified 
project staff assigned by the Property Manager will perform the following activities: 

 
1. Secure prospective occupants by the most cost-effective means, including classified 

advertisement, bulletin board posting, and contacts with real estate agents, etc. 
 

2. Determine fair rental in consultation with the Project Appraiser or Review Appraiser. 
The rent rate must be no more than would normally be charged for short-term 
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occupancy in the area in which the property is located. The basis for the determined 
rent will be documented in the parcel file. 

 
3. Determine any special conditions and limitations that will be placed in the rental 

agreement. This will include responsibility for maintenance and for structural repairs, 
allowed modifications to property and limitations on permitted uses. 

 
4. Determine the reasonable rent security deposit. 

 
5. Determine the liability insurance required of the occupant to hold the State safe from 

liability from property and casualty risks. 
 

6. Prepare license agreement (P/M-2) and present to the prospective occupant for 
execution. 

 
The lease will specify that the occupant will be required to vacate the property on 30 days notice 
and will not receive relocation payments or services of any kind. 

 
The lease will normally provide that the occupant is responsible for utilities, maintenance and 
repairs. If the occupant performs repairs that are significantly beyond routine maintenance, are 
unforeseen and are necessary to continued occupancy, the rent may be reduced. The Property 
Manager will decide on rent reduction requests based on the equities of the situation and the 
overall interest of the State. 

 
The lease will be effective when the Property Office Director or designee signs it. 

 
The Property Manager will monitor project advertising schedules and issue a 30-day notice to 
vacate to occupants at least 60 days before the construction project is advertised. The security 
deposit held by MaineDOT will be returned after a final physical inspection of the site, final reading 
of utilities and surrender of keys. The security deposit returned will be reduced by any amount 
owed to the State or owed to third parties who file a lien against the property. 

 
Rent delinquency of 60 days will be referred to the MaineDOT Legal Services Office for collection. 
If the Legal Services Office concurs, delinquent rental accounts may be placed with a private 
collection agency. 
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7-4 DISPOSAL OF STRUCTURES 
 

The Property Manager will perform planning and oversight required for the clearance of structures 
and improvements from the right of way in preparation for construction. Qualified Region Office 
or project personnel may be assigned to perform specific tasks in this process. 

 
MaineDOT normally clears right of way by contract with private demolition firms. Clearance can 
also be performed by State forces or by the transfer of structure disposal to the highway 
construction contract. 

 
 

7-4.01   Pre-Disposal Inspection 
 

Pre-Disposal inspection is a continuation of the process outlined in Section 7-2.02(d) and is an 
ongoing process between the MaineDOT personnel and the asbestos inspector. The inspector 
will prepare a memorandum that documents the inspection and presents conclusions. The 
memorandum will address the following points as applicable: 

 
1. Presence, extent and type of asbestos; 

2. Recommended remediation before disposal; and 

3. Protective or remediative measures for the site. 

 
The inspection report (memorandum) will be circulated to offices or persons who have an interest 
or who share responsibility for the project or the property. This includes the MaineDOT 
Environmental Office, Bureau of Maintenance and Operations, the Project Manager and the 
Project Resident. The report will be available to prospective bidders for structures and to 
demolition contractors. 

 
 

7-4.02   Contract for Demolition or Removal 
 

Contract for sale and removal or demolition is the normal means of disposal of structures. 
Demolition by MaineDOT forces or inclusion in the highway construction project may also be 
utilized if determined to be cost effective. MaineDOT may also dispose of the structures by other 
means described in 7-5.04. 

 
The following steps will be followed in contracting for removal or demolition: 

 
1. Prepare detailed descriptions and specifications for removal. The pre-disposal report 

may be referenced in the specifications and provided as a bid document. 
 

2. Determine the amount of bid deposit by certified funds that will be required. 
 

3. Develop performance period and provision for liquidated damages. 
 

4. Prepare bill of sale for structures and improvements to be removed. 
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5. Advertise for a minimum 2-week period on the State of Maine Website for demolition 
contracts. Other cost-effective advertisement methods may be used in addition, 
particularly if they provide exposure to minority or women-owned businesses or 
individuals. 

 
The advertisement will be published in accordance with applicable MaineDOT rules pertaining to 
sale by bid. In addition, the following provisions will be included in the advertisement: 

 
1. MaineDOT reserves the right to reject bids for any reason. 

 
2. Bid deposit will be by certified funds (no personal checks). 

 
3. Acceptance of successful bid is subject to approval of the Commissioner of 

Transportation. 
 

4. Time is of the essence in meeting performance dates. 
 

5. Successful bidder is responsible for compliance with all environmental regulations. 
 

All certified checks for performance deposits or sale of structures will be payable to the Treasurer- 
State of Maine. Proceeds of sale will be routed to the MaineDOT Bureau of Finance and 
Administration. The revenue from sale of structures will be applied to reduce the net cost of the 
project. No Federal Highway Administration approvals or credits to Federal funds are required. 

 
The Project Resident or the Property Manager will inspect the sites to verify the completion of 
demolition or removal and will release the performance guarantee if the work has been completed 
in conformance with the contract. 

 
 

7-4.03   Demolition in Highway Contract 
 

Demolition performed by the highway construction contractor will be approved if deemed cost 
effective. Also, buildings may be removed under the project contract if no responsible and 
reasonable bids were received in response to the advertisement for removal or demolition. 

 
The Property Manager will advise the Project Manager at the earliest possible time if the need for 
demolition by the project contractor is anticipated. Early notification is necessary to include 
demolition in the bid documents, rather than as a potentially higher cost change order after the 
contract is advertised. 

 
Jurisdiction over structures will be transferred to the contractor by contract or work order, and the 
keys will be provided through the Program Resident Engineer. 

 
 

The responsible MaineDOT Project Engineer will perform the inspection for completion of 
demolition. 
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7-4.04 Sale of Buildings for Removal 
 

The Property Manager will approve the sale of individual buildings for removal from the right of 
way if the buildings are determined to have a value for continued use. This can arise from the 
following circumstances: 

 
1. The structures have a positive value after cost of their removal from the right of way. 

 
2. Buildings are determined to have historic significance by the Maine Historic 

Preservation Commission and can be removed for preservation or for salvage of 
architectural parts. 

 
3. The buildings can be relocated or salvaged to meet a demonstrated community need. 

 
If buildings have a positive net value after removal, they will be advertised in the manner described 
in Section 7-4.02. A provision will be placed in the advertisement that only positive amount bids 
will be accepted. 

 
MaineDOT may transfer ownership of buildings having historic significance or community value 
to responsible governmental or non-profit organizations at no cost. Approval of the Commissioner 
of Transportation is required. The Property Manager will secure advice and recommendations of 
the MaineDOT Environmental Office concerning proposals for these transfers. MaineDOT will 
condition transfers on the same criteria that are applicable to demolition contracts as to completion 
dates, environmental compliance and site restoration. 

 
 

7-4.05   Building Removal by MaineDOT Forces 
 

State Forces can remove buildings or improvements under certain circumstances including the 
following: 

 
1. Fast response is necessary to protect public safety. If a building is threatening 

collapse, or if there are open pits, standing water, rubble from fire or storm, or other 
dangerous conditions, particularly if they attract children. 

 
2. Work cannot be performed economically under contract and State personnel are 

otherwise available. 
 

If the demolition by State forces is anticipated, the Property Manager will confer with 
representatives of the Bureau of Maintenance and Operations to review work specifications, work 
schedule and environmental hazards. If the need for demolition arises from emergency 
circumstances, the responsible manager will respond in the manner required to protect public 
safety. MaineDOT will document why the use of force account is in the public interest. 



Maine PROPERTY MANAGEMENT July 2026 
 

 

 

 
 

7-5 EXCESS PROPERTY 
 

7-5.01 Excess Property  General 
 

Excess property is real estate under the jurisdiction of MaineDOT, which is determined as not 
needed for transportation use. Excess property may originate from the following actions: 

 
1. Purchase of total takes where a part is required for right of way, leaving uneconomic 

remainders; 
 

2. Changes in highway design plans after right of way acquisition; 
 

3. Reconstruction of roads where portions of the existing right of way are not needed; 
 

4. Removal of MaineDOT facilities such as maintenance yards, storage yards, rest areas 
and materials sites; and 

 
5. Purchase of right of way that ultimately is not needed because of location or design 

changes or abandonment of project (see Section 7-5.02). May require payback of 
participating funds if acquired with Federal funding. 

 
Standalone buildable parcels are normally marketed for sale once they are determined to be 
excess after completion of a project. Sale or rental of excess property that is not buildable usually 
originates from an inquiry by an abutter. All inquiries are recorded on Form PM-4, which also 
contains a checklist for review by MaineDOT. 

 
MaineDOT reserves the right to require payment of an administrative fee from a party that 
requests to purchase or lease excess property. This will compensate MaineDOT for the expense 
and resources in processing the request, including research, appraisal, survey, etc. The 
administrative fee may be applied to the purchase or rental. The administrative fee may be 
returned if the request is refused by MaineDOT after review or if the excess property is disposed 
of or leased to another party. 

 
Property subject to the Abandonment of Purpose provision discussed in Section 7-5.02 is 
considered for disposal as excess property only after the described process is completed and the 
offer of first refusal to repurchase is rejected. 

 
 

7-5.02   Abandonment of Purpose (1 MRSA 815) 
 

In some cases, property that MaineDOT has acquired through eminent domain must be offered 
for sale to the condemnee or heirs on a first-refusal basis if it has not been used for the purpose 
acquired within eight years from the date of condemnation. This provision of 1 MRSA 815 
contains broad exemptions. This provision does not apply in cases where: 

1. The property was taken in whole or in part using Federal funds or the eminent domain 
authority to take the property was derived from Federal law. 
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2. The property acquired does not meet state or municipal lot size or frontage 
requirements. 

 
3. The property was taken to expand existing corridors used for transportation or utility 

purposes including highways, bridges, railroad lines. 
 

4. The property was acquired before October 1, 2001. 
 

5. The property was acquired by voluntary transfer. 
 

In cases where this legislation does apply, the following rules will apply in implementing Section 
815: 

 
1. Property is used for the purpose acquired if construction has begun within 8 years of 

the date of vesting. 
 

2. The Statute provides for a reaffirmation of public purpose that will extend the 8-year 
period for an additional 3 years. Subsequent reaffirmations are permitted under the 
Statute. 

 
3. The provisions of Section 815 apply without regard to relocation payments and 

services that the owners received during the period of State ownership. 
 

4. The 8-year period need not expire for MaineDOT to make a finding of abandonment 
of public purpose. The objective of the Statute is best served if the determination is 
made earlier than the 8 years allowed in the Statute. 

 
The following process will be followed in an offer of first refusal pursuant to abandonment of 
purpose: 

 
1. The Property Office will establish a Section 815 control date for each new right of way 

project. 
 

2. The Property Manager will review Section 815 control dates yearly. 
 

3. The Property Manager will maintain a log of project control dates. The control date will 
be 8 years after the vesting of the first property acquired for the project. The Property 
Manager will request a determination from the Program Managers upon expiration of 
each control date for projects that have not proceeded to construction. Determination 
alternatives include: 

 
a. Project has been abandoned. 

b. Project is deferred but is not abandoned. 

The Program Managers will be asked to provide supplemental information necessary 
for the following steps in this process. 
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4. If the project has not been abandoned, the Property Manager will initiate a 
Reaffirmation of Public Purpose. This will conform to the requirements of Paragraph 
1 in the Statute. 

 
5. If the project has been abandoned, the Property Manager will notify, in writing, all 

property owners or their heirs of their right of first refusal to repurchase in the manner 
specified in Paragraph 2 of the Statute. 

 
6. The repurchase will be offered at a price equal to compensation paid by MaineDOT 

plus an additional amount representing the monetary inflation based on the Consumer 
Price Index as defined in 36 MRSA, Section 5402(1) over the period the property has 
been in State ownership. 

 
7. Property purchased under Abandonment of Purpose will be conveyed by Deed of 

Vacation. 
 

If the notified owner or heirs refuse the right to repurchase, the property may be considered for 
disposal as excess property in accordance with Sections 7-5.03 and 7-5.04. Failure to respond 
within 90 days of delivery of notification will be considered refusal. 

 
 

7-5.03   Excess Property Determination 
 

The following applies: 
 

1. The Property Manager in conjunction with the Region Managers and Bureau/Office 
Directors will determine that the property proposed for disposal is not needed for 
present or foreseen transportation use. This determination will have been completed 
for property subject to the Abandonment-of-Purpose provision described in Section 7- 
5.02 above. In addition, the Property Manager will decide priorities for transfer if there 
is an indicated alternative public use or if there is an interest from an adjacent property 
owner. 

 
2. The Property Manager in conjunction with the Program Managers decides alternatives 

and priorities for transfer after circulating a memorandum to interested MaineDOT 
departments and agencies inviting comments. The memorandum will describe the 
property and its proposed disposition and state a reasonable period in which 
responses will be considered (14 days is suggested). The circulation will include the 
following MaineDOT Offices and Agencies asked to comment, but it may be extended 
to include other potentially interested parties: 

 
Internal Clearances: 

 
a. MaineDOT Environmental Office; 

b. MaineDOT Property Office; 

c. MaineDOT Bureau of Planning 
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d. MaineDOT Bureau of Maintenance and Operations, including Traffic 
Engineering; 

e. MaineDOT Safety and Compliance Division; and/or 

f. Project Development Program Managers. 
 

External Clearances: 
 

a. Maine State Housing Authority, if property is suitable for residential use; 

b. Federal Highway Administration, if acquired with federal title 23 funds and part 

of the Interstate or conveying for less than fair market value 

c. Federal, State, and local agencies shall be afforded the opportunity to acquire 

real property interests considered for disposal when such real property interests 

have potential use for parks, conservation, recreation, or related purposes 

 
3. The Property Manager, after considering all information, will record the excess 

property decision in a memorandum and will also specify conditions, rights to be 
reserved and manner of disposal. 

 
 
 

7-5.04 Process for Disposal of Excess Property 
 

The steps presented below define the process of disposing of excess property. The checklist on 
Form PM-4 will be used to record the date actions in the process are completed: 

 
1. Excess property may be offered to a municipality, state agency, federal agency, or 

non-profit for a public use at less than market value or at no cost. Applicable situations 
that are in the public interest where this may be allowed includes (but not limited to) 
the following: 

 
a. Public works facility 
b. Municipal building 
c. Museum 
d. Library 
e. Park or recreational area 
f. Parking 

 
The Governor’s Deed (see Section 7-5.05) will contain a reversionary clause that will 
prevent the subsequent private sale of the property unless the party pays fair market 
value at that time. 

 
2. An excess property may be disposed to a former owner at its current value, except 

that owners having refused offers to purchase under Section 7-5.02 will have the same 
status to purchase as the general public. 
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3. MaineDOT, at its discretion, may offer excess property, that is not buildable, to 
adjacent owners at a minimum of current fair market value. In most cases, all abutters 
will be contacted to see if they have an interest in the property. 

 
4. FHWA approval is required for disposal of real property acquired for the Interstate 

highway system. The form, content and time of concurrence requests will be 
determined in consultation with the FHWA Division Office. 

 
5. FHWA approval is required for exceptions to charging less than fair market value for 

disposed property if the property was acquired with federal funds. The MaineDOT 
approval request will demonstrate that the exception is in the overall public interest 
based on the specifically referenced social, environmental or economic purposes, 
nonproprietary public use (see Item #1. above) or public transportation. 

 
6. In determining the need for FHWA approval, fair market value will be either the 

approved appraisal or price estimate, the highest acceptable bid or the price 
negotiated under Item No.11 below. 

 
7.  In the event excess property, has been deemed marketable and to be publicly sold, 

the subject property will have “For Sale” signs installed for a minimum of two weeks 
prior to consideration of any offers. 

 
8. The value of excess property to be disposed of by public bid will be determined by 

valuation methods determined by the Chief Property Officer. The provisions of 
Chapters 3 and 4 of this Manual can be applied to excess property valuations. Waivers 
of appraisal provisions apply where the value is considered to be less than the 
appraisal waiver threshold. The Chief Property Officer may determine an opinion of 
value or a broker’s market analysis is appropriate for certain disposals. Properties of 
nominal value may be offered for an administrative fee. 

 
9. The excess property not disposed of in in accordance with Items #1. or #2. above may 

be offered for sale at public bid, offered for sale with a licensed real estate broker, or 
advertised for sale by MaineDOT. Bid deposits may be required at the discretion of 
MaineDOT. All parties who had previously expressed an interest in purchasing the 
property will be provided a print or electronic copy of the advertisement. Normally the 
advertisement will specify a minimum amount as an acceptable bid. 

 
10. The Property Manager will recommend acceptance or rejection of the high bid or 

rejection of all bids. The reasons for rejection of bids will be recorded in the file. If the 
high bid is accepted, the successful bidder is notified and forwarded a purchase and 
sales agreement, if appropriate. Unsuccessful bidders will be notified and their 
deposits returned. 

 
11. If no bids are received, or if the successful bidder fails to return the executed purchase 

and sales agreement within a stipulated time, MaineDOT may negotiate for sale with 
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any interested party. If bids are rejected, MaineDOT will wait 7 days before negotiating 
with interested parties to allow the opportunity for appeal of rejected bids. 

 
12. If the property is listed for sale with a real estate broker or advertised for sale by 

MaineDOT, the listing will state “as is” condition. The term of listing and the 
commission rate will be negotiated based on what is reasonable and typical in the local 
area. 

 
13. The Property Manager will ensure that any conveyances or sales of excess property 

are not in violation of 17 M.R.S.A § 3104 Conflicts of Interest; Purchases by the State 
 
 
 

7-5.05 Conveyance of Excess Property 
 

Conveyance of excess real property will be either by Deed of Vacation or by Governor’s Deed. 
The Deed of Vacation is used to release property to the previous owner or the owner’s heirs or 
assigns. The Governor’s Deed is used to convey fee simple interest to any party other than from 
whom the property was obtained. 

 
The Commissioner of Transportation signs the Deed of Vacation. The Governor signs the 
Governor’s Deed. The Property Manager initiates request in the Title Office for the preparation 
of the deed and, after proofreading, the documents are transmitted to MaineDOT Legal Services 
Office. After Legal Services Office approval, the Property Manager routes the documents through 
appropriate organizational levels to the Commissioner or the Governor for signature, as follows: 

 
For Deed of Vacation: 

 
1. Bureau of Project Development Director; 

2. Chief Engineer; 

3. Commissioner, for execution. 

 
And if a Governor’s Deed: 

 
1. State Budget Office; 

2. Governor’s Office; 

3. Secretary of State Office. 

 
Personal property will be conveyed by Bill of Sale at the approval by the Property Office Director. 
This applies to the sale of fixtures or improvements (e.g., as portable storage sheds) that are sold 
for removal from the site. 
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7-5.06 Revenues 
 

MaineDOT may require payment for property purchase in certified form. The proceeds from the 
sale of real estate will be routed to the Bureau of Finance and Administration and any applicable 
Federal pro-rata to be placed in a dedicated account. 

 
There will be no credit to federal funds for disposed excess property from any system if the 
proceeds representing the federal share are dedicated to use for projects eligible for Federal 
funding under Title 23 of the US Code. 
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7-6 RIGHT OF WAY USE AGREEMENTS 
 

MaineDOT may rent real property not needed for highway right of way. MaineDOT may also rent 
highway right of way for uses that do not interfere with the safe operation and maintenance of the 
highway. The rental is subject to the process and restrictions set forth in the following paragraphs. 

 
 

7-6.01   Rental of Property - Not Highway Right of Way 
 

Property not included in the highway right of way may be rented for a specific term if the Property 
Manager determines that the property will not be needed for transportation purposes for an 
extended period, normally one year. This determination will be made only after consulting with 
the appropriate MaineDOT personnel. 

 
MaineDOT may grant a municipality or a public agency a permit to use property for a non- 
proprietary public purpose at no rent or less than market rent. 

 
The permitted uses and any special limitations will be specified in the rental agreements. The 
Property Manager will consult with affected or interested parties to determine relevant lease 
provisions and use limitations. 

 
The Property Manager may authorize rental of property not included in the right of way. A private 
real estate property management firm may be utilized to administer the rental. 

 
FHWA approval is required for exceptions to charging fair market rent for property if the property 
was acquired with Federal funds. The MaineDOT approval request will demonstrate that the 
exception is in the overall public interest based on specifically referenced social, environmental 
or economic benefits, non-proprietary public use or public transportation (see 7-5.04(1) for 
criteria). 

 
Except as above, the process for rental will be the same as presented in Section 7-3.02 for 
preconstruction rental of property acquired for right of way. 

 
 

7-6.02   Lease or Use of Highway Right of Way 
 

This section applies to all highways as defined in 23 U.S.C. 101(a) that received title 23, United 
States Code, financial assistance in any way. 

 
MaineDOT will consider proposals for the temporary or permanent use of highway right of way 
that do not interfere with the safe operation and maintenance of the highway facility nor expose 
users to other hazards and otherwise are determined to be in the public interest. 

 
A right of way use agreement for the non-highway use of real property interests may be executed 
with a public entity or private party in accordance with §710.403. Except for Interstate Highways, 
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where MaineDOT controls the real property interest, the FHWA assigns its determination and 
approval responsibilities to the MaineDOT in their current Stewardship/Oversight Agreement.  The 
most current version can be found on the FHWA website at 
https://www.fhwa.dot.gov/federalaid/stewardship/agreements/me.pdf. 

 
The proposed use of highway right of way should be reviewed in close coordination and 
cooperation with the Traffic Engineering Division, Bureau of Project Development, Bureau of 
Maintenance and Operations and the Environmental Office. In addition, municipalities and local 
development and planning agencies should be informed and consulted. 

 
 

This section does not apply to the following: 
 

(i) Uses by railroads and public utilities which cross or otherwise occupy federal-aid 
highway right of way and that are governed by other sections of this title; 

 
(ii) Relocations of railroads or utilities for which reimbursement is claimed under 23 CFR 
part 140, subparts E and H, 23 CFR part 645, or 23 CFR part 646, subpart B; and 

 
(iii) Bikeways and pedestrian walkways as covered in 23 CFR part 652. 

 
7-6.02(a) Use Agreements for Interstate Right of Way 

 
Any non-highway alternative use of real property interests requires approval by FHWA, including 
a determination by FHWA that such occupancy, use, or reservation is in the public interest; is 
consistent with the continued use, operations, maintenance, and safety of the facility; and such 
use does not impair the highway or interfere with the free and safe flow of traffic as described in 
§710.403(b). A Right of Way Use Agreements (Use Agreement) is for a time-limited occupancy 
or use of real property interests may be approved if MaineDOT has acquired sufficient legal right, 
title, and interest in the right of way of a federally assisted highway to permit the non-highway use. 
The Use Agreement requiring FHWA approval must contain provisions that address the following 
items: 

 
 

(1) Ensure the safety and integrity of the federally assisted facility; 

(2) Define the term of the Use Agreement; 

(3) Identify the design and location of the non-highway use; 

(4) Establish terms for revocation of the Use Agreement and removal of improvements at 
no cost to the FHWA; 

(5) Provide for adequate insurance to hold the grantee and the FHWA harmless; 

(6) Require compliance with nondiscrimination requirements; 
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(7) Require grantee and FHWA approval, if not assigned to MaineDOT, and MaineDOT 
approval if theUse Agreement affects a Federal-aid highway and MaineDOT is not the 
grantee, for any significant revision in the design, construction, or operation of the non- 
highway use; and 

(8) Grant access to the non-highway use by the grantee and FHWA, and MaineDOT if 
the Use Agreement affects a federal-aid highway and MaineDOT is not the grantee, for 
inspection, maintenance, and for activities needed for reconstruction of the highway 
facility. 

Where a proposed use requires changes in the existing highway, such changes shall be 
provided without cost to federal funds unless otherwise specifically agreed to by MaineDOT and 
FHWA. 

Proposed uses of real property interests shall conform to the current design standards and 
safety criteria of FHWA for the functional classification of the highway facility in which the 
property is located. 

An individual, company, organization, or public agency desiring to use real property interests 
shall submit a written request to the grantee, together with an application supporting the 
proposal. If FHWA is the approving authority, the grantee shall forward the request, application, 
and the MaineDOT's recommendation if the proposal affects a Federal-aid highway, and the 
proposed Use Agreement, together with its recommendation and any necessary supplemental 
information, to FHWA. The submission shall affirmatively provide for adherence to all 
requirements contained in this subpart and must include the following information: 

(1) Identification of the party responsible for developing and operating the proposed use; 

(2) A general statement of the proposed use; 

(3) A description of why the proposed use would be in the public interest; 

(4) Information demonstrating the proposed use would not impair the highway or 
interfere with the free and safe flow of traffic; 

(5) The proposed design for the use of the space, including any facilities to be 
constructed; 

(6) Maps, plans, or sketches to adequately demonstrate the relationship of the proposed 
project to the highway facility; 

(7) Provision for vertical and horizontal access for maintenance purposes; 

(8) A description of other general provisions such as the term of use, insurance 
requirements, design limitations, safety mandates, accessibility, and maintenance as 
outlined further in this section; and 

(9) An adequately detailed three-dimensional presentation of the space to be used and 
the facility to be constructed if required by FHWA or the grantor. Maps and plans may 
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not be required if the available real property interest is to be used for leisure activities 
(such as walking or biking), beautification, parking of motor vehicles, public mass transit 
facilities, and similar uses. In such cases, an acceptable metes and bounds description 
of the surface area, and appropriate plans or cross sections clearly defining the vertical 
use limits, may be furnished in lieu of a three-dimensional description. 
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7-7 PROPERTY MANAGEMENT FOR PROGRAMMATIC GOALS 
 

7-7.01 Access Management 
 

The MaineDOT Traffic Engineering Division has issued driveway and entrance permit rules to 
regulate vehicular access to State highways under 23 MRSA 704. The purpose of the rules is to 
protect public safety, preserve the traffic-carrying capacity of highways, and avoid the long-term 
cost of constructing new highway capacity. The rules control the number, spacing and placement 
of new entrances and driveways. 

 
MaineDOT’s Access Management Program regulates access by adjacent property owners while 
protecting the right of reasonable access to the public highway system. The regulation of 
driveways and entrances is generally a police power activity, and there is no taking of private 
property rights under eminent domain authority. 

 
MaineDOT right of way personnel at all levels will support the access management program and 
contribute to the efficient administration of MaineDOT’s rules by being sufficiently familiar with 
them to explain their purpose and intent to affected property owners. Technical questions should 
be referred to the Traffic Engineering Division. 

 
MaineDOT Traffic Engineering personnel in the Region Offices may be called to participate at on- 
site meetings or to contact property owners concerning compliance or violations or to encourage 
shared entrances. This work will be performed under the guidance of the Traffic Engineering 
Division. 

 
 

7-7.02   Access Control Modifications 
 

The Maine Legislature enacted 23 MRSA Section 704 to regulate entrances to highways and 
thereby ensure cost effective and safe highways in the state. This law provides that the 
Department of Transportation and the municipalities shall deny ingress to and egress from 
property abutting the highway when MaineDOT has acquired access rights, except that the 
Commissioner of Transportation may allow access for the development of State and State-aid 
highways. 

 
The Commissioner may “also allow access upon determination that such access will not adversely 
affect public safety and will not have a significant negative impact on the mobility of through- 
travelers.” 

 
The safety and mobility of the corridor needs to be analyzed in order for the Commissioner to 
make an initial decision as to whether the proposed break may be allowable. The Chief Engineer, 
using the platform of the Engineering Council and the resources it provides, will make a formal 
recommendation to the Commissioner. 

 
This process will consist of atwo stage review. The first stage determines whether the applicant 
meets the minimal requirements set forth by 23 MRSA Sec. 704. If those conditions are not met 
the applicant is notified as such. The request will be denied if it is for a break in Control of Access 
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(COA) on a roadway that is within the original design life of the facility (normally 20 years). If the 
review finds that requirements of the statute are met, a second stage review is required to meet 
all the requirements that creating a break in COA entails. 

 
 

Stage 1 Review 
 

1. Requests for breaks in Control of Access are directed through the Region Engineers to 
bring to the Engineering Council. 

2. Chief Engineer and Engineering Council will review request to determine whether or not 
request meets the requirement of statute and/or if it is prudent. 

3. At this time, in order to determine the impact on public safety and mobility of the corridor, 
a traffic study may be requested from the applicant showing the usage of the proposed 
break. 

4. Applicant notified either that: 
a. the proposed break does not meet merits of statute and request is denied 
b. the proposed break does meet the merits of statute and the request will proceed 

to stage 2 of the review process. 
 
 

Stage 2 Review 
 

1. Applicant required to submit traffic study to MaineDOT showing the traffic impacts on the 
roadway system. The study will be as required as described in MaineDOT Chapter 305 
Rules and Regulations pertaining to the traffic movement permit. The applicant is 
responsible for any mitigation needed to maintain proper level of service. 

2. Applicant required to provide a “before and after” appraisal on the parcel(s) that will be 
receiving the break in COA. MaineDOT will review and comment on this appraisal. 

3. Applicant will pay MaineDOT the current fair market value of the difference as identified 
by the appraisal provided in (2). 

4. Payment received by applicant will be put toward projects eligible under Title 23 U.S.C. 
5. Administrative fee will be charged for staff time at the applicable rate at the time of 

application. 
 

Upon formal approval of the proposed break (inclusive of payment) in COA, a commission record 
item is presented by the Chief Engineer. Once signed by the Commissioner, a modified right of 
way plan showing the break will be formally recorded 

 
 
 
 

7-7.03 Real Property Inventory 
 

The Property Manager, along with the Bureau of Planning, Safety and Compliance Division, M&O, 
and Legal Services Division maintains a current and continuing inventory of property that is not 
presently in highway right of way use. The inventory, located in the Property Office, contains 
property that is used for transportation services (park-and-ride lots) and for environmental 
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protection and enhancement (wetlands) in addition to property that is under lease and available 
for lease or sale. The following designated categories are inventoried by the responsible program 
area: 

 
Category 1 ........................................ Licenses 

Category 2 ........................................ Leases 

Category 3 ........................................ Park-and-Ride (Bureau of Planning) 

Category 4 ........................................ Wetlands (Environmental Office) 

Category 5 ........................................ Uneconomic Remnant/Sell to Abutter 

Category 6 ........................................ Hold for Future Highway Purposes 

Category 7 ........................................ Available for Sale 

Category 8 ........................................ Landlocked/Uneconomic Remnants 

Category 9 ........................................ Permits (M&O) 

Category 10 ...................................... Mitigation/Scenic Easements (Environmental Office) 

 
The inventory is maintained by the Property Manager and is updated every six months. 

 
 

7-7.04   Public and Recreational Access at Water Crossings 
 

MaineDOT is a party to the interagency Memorandum of Agreement Providing for Public and 
Recreational Access at Water Crossings and Properties Adjacent to Water. This April 1999 
Agreement dedicates the efforts of the Departments of Transportation, Inland Fisheries and 
Wildlife, Conservation, and Marine Resources to act in committee (Public Recreational Access 
Committee) to facilitate public access to waterways and property adjacent to waterways. 

 
MaineDOT staff responsible for property management will cooperate fully in advancing the 
objectives of the Memorandum of Agreement. In particular, the authority of MaineDOT to convey 
rights or interests to other State agencies will be transferred via a financial order which gives 
maintenance and supervisory authority of the property to the receiving agency. 

 
 

7-7.05   Special Use Entrances 
 

Special use entrances are limited use entrances on control of access segments of highways. 
The responsibility for review of the special use entrances on an annual basis to ensure that their 
use restrictions are not violated is a Bureau of Maintenance and Operations function. The 
Property Office will coordinate with the respective MaineDOT Region Office to remove the 
source of any violations that are found and will notify the MaineDOT Legal Services Office, if 
necessary. 
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7.7-06  Relinquishments 
 

A relinquishment is the conveyance of a portion of highway right of way or facility by MaineDOT 
to a local government for continued highway use. MaineDOT generally relinquishes property 
when the facility no longer is on the State highway system and can be maintained and controlled 
more efficiently by a local jurisdiction. The conveyance is by Governor’s deed at no cost to the 
local government. The deed contains a reversionary clause that returns the property to State 
ownership if it ceases to be used for public highway purpose. 

 
When federal funds participated in the cost of right of way or the construction of the highway 
facility the provisions of 23 CFR 620 Subpart B apply to a relinquishment. The following 
facilities may be relinquished only with advance approval of the Federal Highway Administration 
(FHWA): 

 
1. Frontage roads outside access control lines that serve as ramp connectors or 

connectors with the local street system. 
 

2. Ramps that serve as connections for interchange of traffic between the Federal aid 
project and local streets. 

 
3. Property located within the access control lines of any federally assisted project, or 

property that includes access control rights. 
 

MaineDOT will advise the FHWA Maine Division Office of the location of any contemplated 
relinquishment subject to federal oversight, allowing sufficient time for the FHWA to make office 
and field reviews. A description of the reason for the relinquishment, the jurisdictions involved 
and copies of conveyance documents will be provided to FHWA. 

 
Upon completing a relinquishment subject to federal oversight MaineDOT will send FHWA, for 
record purposes, a map identifying the location and federal project number of facilities and real 
property relinquished. 

 
The Legal Services Office prepares an agreement with the municipality. The Property Office 
Mapping and Research Unit adds the agreement and/or Governor’s Deed to the original 
acquisition document in its Deed File and notes it on MaineDOT’s right of way plans. 

 
Since relinquishments are made to advance the public interest MaineDOT does not require 
payment from the local jurisdiction for the value of property transferred. 

 
7-7.07   Encroachments 

 
Federal Regulations, 23 CFR 1.23 (b) and 23 MRSA Section 1401A require that the State 
highway department shall be responsible for preserving the right of way free of all public and 
private installations, facilities and encroachments except those of permitted public utilities. 



Maine PROPERTY MANAGEMENT July 2026 
 

 

 

 
 
 

Encroachments within the right of way should be identified early in the project development 
process as part of the development of the existing conditions plans. All signs shall conform to 
restrictions set forth by 23 MRSA Section 1914. 
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CHAPTER EIGHT 
LOCAL AGENCY ACQUISITION 

 
8-1 LOCAL AGENCY ACQUISITION POLICY 

 
8-1.01 Partnering with Municipalities 

 
Citizens of the State and the community benefit when local officials acquire right of way under 
agreement with the Maine Department of Transportation. Local officials know the needs and 
concerns of citizens. Property owners in the path of highway development are more likely to 
amicably settle property acquisition claims on the basis of fair market value when they are 
approached by officials they know, who share the same community interests. This enables 
highway projects to be completed expeditiously and at reasonable cost. It also results in a high 
degree of citizen satisfaction with the right of way process and the completed project. 

 
Private ownership of property is a basic American right that is protected by the United States and 
the Maine Constitutions. The taking of property is constitutionally conditioned on public necessity 
and on payment of Just Compensation for property that is acquired for a public need. Federal 
and State legislative enactments provide additional citizen protection and rights. These control 
the process by which property is acquired and are intended to ensure that property owners who 
are affected by acquisition are not disproportionately injured by projects that are intended to 
benefit the public as a whole. 

 
The Maine Department of Transportation (MaineDOT) assists municipalities to acquire real 
property that is needed for highway projects in compliance with Federal and Maine law. This 
Chapter sets forth the basic requirements of law and State policy. It describes and explains the 
critical steps in the property acquisition process. The objective is to enable local officials to 
proceed with confidence that they are conforming to all requirements of the law, reducing the 
amount of time devoted to the research and study of procedures and rules. 

 
This Chapter is intended to serve as a concise breakdown of the Right of Way acquisition process 
in regards to Local Projects. Local agencies are still required to follow the relevant chapters of 
this Manual for the portions of the acquisition process that they undertake as part of their 
respective projects. This Chapter does not address unique or complex situations. Right of way 
acquisition is a human endeavor. Circumstances will arise that are not addressed by this brief 
coverage and that may be outside the experience of officials charged with this function. To 
address this situation, MaineDOT assigns a liaison representative to advise and consult on project 
right of way issues and problems. The assigned MaineDOT staff will have varied statewide 
experience and will provide practical advice that conforms to applicable law and regulations. In 
addition, the MaineDOT representative will strive for program consistency so that citizens are 
treated fairly and equitably, without regard to the part of the State they live in or the nature of their 
occupancy or type of acquisition. 
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8-1.02 Administration 
 

Local Agency projects are administered in the Bureau of Project Development Multimodal 
Program. Projects that will be developed and delivered locally are identified early in the work plan 
development process. MaineDOT support and guidance will be provided by the Multimodal 
Program. A Project Manager (PM) is assigned to oversee a locally administered project and will 
arrange for resources within the Department to assist in this oversight. This PM will engage the 
Senior Property Officer in the Program to assist the Local Agency in their Right of Way needs. 

 
8-1.03  MaineDOT Services 

 
MaineDOT will perform the following activities with regard to locally administered right of way 
acquisition projects: 

 
1. Ensure that the project is in the MaineDOT Capital Work Plan and that Federal funding 

is committed, if applicable. The Multimodal Program will assure that proper R/W 
authorizations are in place. 

 
2. Consult with local officials to identify the scope, schedule and cost of right of way 

acquisition. Generally, if the acquired property will become State owned, MaineDOT 
will be responsible for the acquisition. If the property becomes municipally owned, the 
local agency will be responsible for the acquisition with guidance from MaineDOT. 

 
3. Prepare an agreement in consultation with local officials defining the State/local project 

responsibilities. 
 

4. Provide current and continuing advice on the application of State and Federal laws 
and regulations concerning right of way acquisition to specific project and parcel 
problems and situations. 

 
5. Provide revisions and updates to regulations, policies, procedures and guidance 

material. 
 

6. Provide training to local staff that are or will be engaged in right of way acquisition. 
Training is normally delivered through an agreement with professional organizations 
including the National Highway Institute, the International Right of Way Association or 
the American Association of State Highway and Transportation Officials as well as 
MaineDOT’s Local Project Administration Training. 

 
7. Monitor the performance of right of way activity in conformity with MaineDOT’s Quality 

Assurance/Quality Control Program. See Chapter 10 for further detail. 
 

8. Provide referrals of qualified and experienced private service providers in right of way 
functions, including appraisal, negotiations, relocation, legal services and title work. 

 
9. Provide reimbursement for eligible costs based on supported claims that are submitted 

by the local jurisdiction. 
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The MaineDOT Senior Property Officer or Project Manager will perform many of the above 
services. The municipality shall maintain continuing contact with the representative through the 
property acquisition phase of the project. Normally, the Senior Property Officer will meet with the 
responsible municipal officials at an early stage in the project to review policy questions and the 
project schedule and to discuss any critical or complex cases. 

 
For all property acquired, whether acquired by the Municipality or MaineDOT, it is MaineDOT's 
ultimate responsibility to ensure that the acquisition is being accomplished in accordance with all 
applicable State and Federal laws, regulations, and policy. Coordination between MaineDOT and 
the local agency can be an essential element in providing that assurance. The Senior Property 
Officer will closely monitor the acquisition activities of the agency on a regular and ongoing basis. 

 
 

8-1.04  MaineDOT/Municipality Agreement 
 

A formal agreement defining the roles and responsibilities of the municipality and MaineDOT will 
be executed for every project on which a municipality will assume responsibility. This is a 
comprehensive agreement covering all phases of work, including right of way. The agreement 
will normally provide for complete assumption by the municipality of all right of way acquisition 
responsibility as stated previously in Subsection 8-1.03. However, specific activities may be 
reserved for MaineDOT performance. This may include the relocation of residents who will be 
displaced as a result of acquisition. Any municipality opting to acquire right of way as part of 
project administration shall follow the requirements of the Uniform Act and the procedures outlined 
in this Manual. 

 
The agreement will state that the standard of performance for right of way work will meet the 
requirements of the Federal Uniform Relocation Assistance and Real Property Acquisition 
Policies Act of 1970 (as amended)(Uniform Act). This Chapter sets forth the basic and 
minimum requirements of the Uniform Act for the acquisition of property where no relocation is 
involved. 

 
The MaineDOT/Municipality Agreement is intended to address the circumstances of specific 
projects. MaineDOT staff will consult with local officials in advance concerning the scope and 
content of the agreement so that it is relevant to the project and meets the needs of both parties. 

 
 

8-1.05  Applicable Laws and Regulations 
 

The local agency performing property acquisition is subject to the same laws and regulations as 
if MaineDOT were the acquiring agency. Following is a brief summary of the legal authorities that 
control the acquisition of real property for right of way: 

 
1. U.S. and Maine Constitutions. Both require public necessity and payment of Just 

Compensation for the taking of private property. Additionally, the U.S. Constitution 
requires due process when States acquire privately owned property. 

 
2. The Uniform Relocation Assistance and Real Property Acquisition Policies Act 

of 1970 (as amended). The Uniform Act is landmark Federal legislation that applies 
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to all property acquisition for Federal or Federally-funded projects. States, including 
Maine, have enacted legislation that enables compliance with the Federal law. Maine, 
through State law, has extended its provisions to State-funded projects. 

 
The Uniform Act extends a system of rights and protections to property owners, with 
corresponding obligations for acquiring agencies. It sets forth a process for 
establishing value (Just Compensation) and negotiating with owners to encourage 
amicable settlements, thereby minimizing having to resort to the courts for 
condemnation. An important part of the Uniform Act provides a system of protections 
and benefits to persons who are displaced as a result of public projects. 
The procedural provisions described in this Chapter arise from the requirements of the 
Uniform Act. 

 
3. 23 CFR 710. The Code of Federal Regulations (CFR) provides interpretive detail to 

Federal law and carries the full force and effect of Federal law. The above regulatory 
reference pertains to real property acquisition policy for highways. 

 
4. 49 CFR 24. This is the Federal regulation that sets forth policy in implementing the 

relocation provisions of the Uniform Act. 
 

5. Title 23 MRSA Part 1. State Highway law contains provisions at Sections 61, 63, 73 
through 246, 652 and 653 pertaining to the acquisition of real property and the 
relocation of displaced persons. Municipalities acquire property under authority of Title 
23 Part 3, Chapter 304 (see below). However, this Chapter refers back to Sections 
154 through 154E in Part I for purposes of determining damages to real property. 

 
6. Title 23 MRSA Part 3 Chapter 304. This is the Maine Revised Statute pertaining to 

local highway law. Chapter 304 defines the acquisition of property for highway 
purposes. 

 
The Maine Statutes referenced above conform to the detailed provisions of the Uniform Act and 
the implementing regulations in 23 CFR 710 and 49 CFR 24. 

 
 

8-1.06 Transfer of Title to the State of Maine 
 

Generally, if a municipality acquires fee title and/or easements on a State or State-aid road, title 
to the facility will be transferred to the State of Maine when the project is complete. The process 
for the transfer will be determined in consultation with the Property Office. 

 
 

8-1.07  Quality Assurance 
 

MaineDOT is committed to continuously improving the quality, efficiency and effectiveness of its 
programs and services. In partnering with MaineDOT, a municipality or local agency assumes a 
role in quality assurance. MaineDOT’s concept of quality is based on the premise that every 
person involved in the process at any level has a responsibility for advancing quality. Quality 
advancement is a responsibility of each employee.  It is not exclusively a management, 
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supervisory or audit function. The following activities are appropriate quality advancement 
measures that can be undertaken by the municipality performing real property acquisition: 

 
1. Perform a second-party internal review of all documents before they are delivered to 

the property owner. This includes appraisals, agreements, and instruments of 
conveyance, and offer letters, etc. 

 
2. Provide relevant training to agency personnel who are engaged in specialized right of 

way activity (e.g., appraisal, negotiations, titles, relocation). 
 

3. Perform quality spot checks of completed work concurrent with any ongoing project 
acquisition activity. 

 
4. Perform peer reviews of work activity when there is more than 1 staff person involved 

in property acquisition for right of way. 
 

5. Conduct phone or mail surveys of property owners following acquisition. 
 

6. Develop internal procedures or policy to apply to specific recurring situations or 
circumstances in order to ensure consistency and equitable treatment. 

 
7. Perform joint project reviews between MaineDOT and local agency management staff. 

 
The above are suggested examples, but not an exhaustive list, of quality assurance actions. Other 
measures may be appropriate and effective depending on agency staffing, organization and the 
project. Specific quality assurance measures may be suggested by MaineDOT and incorporated 
into the MaineDOT/Municipality Agreement. 

 
The agency quality assurance activities do not replace audits and reviews that are performed by 
State, Federal or local audit authorities. MaineDOT has responsibility under 23 CFR 710.201 to 
monitor property acquisition activities conducted by political subdivisions to ascertain that right of 
way is acquired in accordance with the provisions of State and Federal laws and as required by 
Federal Highway Administration directives. 
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8-2 ACQUISITION PROCESS REQUIREMENTS 
 

The procedural items discussed in this Section are basic requirements of the Uniform Act in the 
process of acquiring real property for highway right of way. They are presented with minimum 
detail in order to afford flexibility to municipalities to adapt their process to their organizational 
structure and the nature of the project. Additional information can be secured from the other 
chapters of this Manual that pertain to individual acquisition functions. Also, information and 
advice will be available from the Senior Property Officers and Property Office. 

 
 

8-2.01  Title Investigation and Certification 
 

Title investigations and certifications may be performed by the municipality’s legal staff or may be 
contracted to private attorneys. 

 
Municipalities will follow the standards established by the Maine State Bar Association for title 
examinations, including treatment of defects in title. Exceptions to these standards will be 
acceptable only upon approval of the MaineDOT Legal Services Office. 

 
As soon as the right of way acquisition needs are identified for a project, title work will be prepared 
for all properties from which property rights will be acquired. The title work will assist with plotting 
property lines and provide ownership information on right of way plans. 

 
Detailed guidance on title examinations for highway acquisition, including length of title search 
history for different types of takings is provided in Chapter 2. Section 2-4.03 provides guidelines 
for handling clearance of mortgages and other liens on property. On property acquired by deed, 
liens will be extinguished by securing releases, or the lien holder will be named as payee on the 
check for settlement in accordance with criteria for different types of acquisitions defined in 
Section 2-4.03. 

 
A final rundown of title will be performed on all acquisitions immediately prior to the recording of 
the acquisition documents. The municipality will obtain an attorney’s verification that the 
municipality has secured the required necessary rights to construct the project as designed. 
Based upon this verification, the highest-ranking municipal official will certify that all applicable 
Federal and State requirements governing these acquisitions have been satisfied. A final project 
certification will be made using the format of the MaineDOT Certification statement referenced in 
Chapter 1, Section 2.02(b). 

 
 

8-2.02  Right of Way Mapping 
 

The function of right of way mapping includes gathering and managing real property information 
and highway system information, and preparing the right of way plans and acquisition documents 
necessary to acquire property for highway projects. This section provides a brief overview of the 
mapping function. Detailed requirements for mapping are contained in Chapter 2. 

 
The initial step in mapping is gathering data on ownership and improvements on each parcel of 
land the project is likely to affect. Mapping personnel then determine property rights underlying 
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the existing or proposed transportation facility. Mappers will translate the information into 
preliminary right of way maps that show the existing limit of the right of way or other public 
ownership. Mappers later prepare final right of way plans that document the new right of way 
limits of the project, basic design features including entrances and slopes, and the areas and 
types of acquisitions needed for the project. The final right of way plan serves as the basis for 
the parcel descriptions included in the property acquisition documents. A municipality will need 
to provide right of way plans for the condemnation cases. 

 
Municipalities may contract for performance of mapping functions. Guidance for the mapping 
process is contained in Chapter 2. The MaineDOT Property Office unit can provide detailed 
advice on mapping specifications or questions on specific project situations. 

 
Notice to Owner must be provided to owner of the real property and the basic protections provided 
to the owner by law prior to the start of the valuation phase. 

 
 

8-2.03  Determination of Just Compensation 
 

Just Compensation is the measurement of damages resulting from a taking under the power of 
eminent domain. The agency’s estimate of Just Compensation is determined by means of real 
estate appraisals, which are independently reviewed by a qualified review appraiser, or by means 
of the MaineDOT approved waiver valuation procedure. 

 
The Just Compensation determination must be made by an authorized official within the acquiring 
agency. MaineDOT recommends that on municipal acquisitions the official determining Just 
Compensation be the highest-ranking administrative officer in the municipality, typically the 
Town/City Manager or First Selectperson. 

 
Independent contract appraisers in Maine are certified or licensed by the Maine Department of 
Professional and Financial Regulation. MaineDOT maintains an Appraisal Register, which is a 
current listing of consultant appraisers who are properly licensed or certified and are otherwise 
qualified by experience and performance to appraise property to be acquired for highway right of 
way. MaineDOT requires that a municipality contract with an appraiser on the Appraisal Register 
in accordance with Local Project Administration certification when not using qualified municipal 
staff. 

 
When using an independent appraiser, consider the following: 

 
1. Information Provided to the Appraiser. It is critical that the appraiser be provided with 

sufficient information to value the property rights to be acquired. The following should 
be provided: 

 
a. Name, address and phone numbers of the owner(s); 

b. Preliminary title information indicating current ownership and recent sales; 

c. Description of the property rights to be appraised; and scope of work. 
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d. Plan sheet indicating property lines and taking, including grade changes and 
mitigation measures (e.g., driveway restorations or landscaping). 

 
2. Provide Owner the Opportunity to Accompany Appraiser. The appraiser must provide 

an opportunity to the property owner to accompany the appraiser in an inspection of 
the property. This is a basic requirement of the Uniform Act and state law and cannot 
be waived. The appraiser should document efforts to contact the owner as well as 
provide the owner’s response to the offer to accompany the appraiser. 

 
3. Appraisal Format and Number of Appraisals. When developing the appraisal, consider 

the following: 
 

a. MaineDOT uses a Short Format Appraisal to value property when there are no 
damages or special benefits to the remainder and the highest and best use of 
the remaining property is not changed. This is discussed in Section 4-2.04. 

 
b. MaineDOT may waive a formal appraisal of uncomplicated acquisitions where 

the value of the taking does not exceed $15,000. In this instance, Just 
Compensation is determined by a qualified person, not necessarily an appraiser, 
through a simplified valuation process based on direct comparison with available 
market sales information. In order for an assessor to be deemed qualified, they 
must be either a Certified Maine Assessor or a Certified Assessment Technician. 
This process is fully described in Chapter 3. It should be noted that the 
administrative acquisition process is used only when settlement can be reached 
on this basis after explaining the process to the owner. 

 
c. Some acquisitions will require more than one appraisal to be performed. 

Circumstances for a second appraisal include the property or the acquisition 
being of high value or uncertainty existing about the highest and best use of the 
property either before or after the acquisition. 

 
d. Prior to acquisition, the Senior Property Officer will review the expected property 

acquisitions with local officials and jointly agree as to the proper appraisal format 
to be used and acquisitions in which more than one appraisal is appropriate. 

 
4. Appraisal Review to Determine Value. The offer that will be presented to the property 

owner as Just Compensation is determined by a formal review of the appraisal(s) 
secured for the property. The appraisal review function may be performed by a 
qualified agency representative or by a licensed or certified contract appraiser. The 
appraisal review will include a check of the factual information and computations in the 
appraisal. It will also conclude a fair market value for the acquisition based on an 
evaluation of support and reasonableness of the appraisal value conclusion. The 
review appraiser is responsible to secure any needed appraisal corrections or 
additional documentation. The appraisal review process is discussed in Section 4-5. 
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5. Approval of the Appraisal. After the review is completed, for projects on MaineDOT’s 
system, the appraisals will be approved at the MaineDOT by the Senior Property 
Officer overseeing the right of way phase of the project. 

 
6. Written Statement of and Basis for Amount Established as Just Compensation. A 

written offer of Just Compensation must be prepared for presentation to the owner, 
accompanied by a summary statement of the basis for the amount the agency has 
established as Just Compensation. The summary must provide the following 
information to enable the owner to make a reasonable judgment concerning the 
amount of the offer: 

 
a. A description and location identification of the real property and the interest in 

the real property being acquired; 
 

b. Identification of buildings, structures and other improvements, including 
removable building equipment and trade fixtures, considered to be part of the 
real property to be acquired; and 

 
c. The amount established as Just Compensation. In the case of a partial 

acquisition, the compensation for the real property to be acquired and for 
damages to the remaining property must be stated separately. 

 
 

8-2.04 Negotiations with the Owner 
 

Agencies that acquire private property for public projects are aware of the need to be sensitive to 
property owner concerns as well as their rights under the Maine and the U.S. Constitution and 
laws. Therefore, it is important to negotiate for acquisition with a high degree of preparation, 
knowledge about the public need (i.e., the project) and professionalism in contacts with owners. 
Before negotiations can begin, the municipality must ensure that the NEPA process is 
complete and that the appropriate documentations are in place. Failure to complete this step 
and initiating negotiations prior to NEPA complete will jeopardize all federal participation in the 
project. The Municipality must check with the MaineDOT’s Senior Property Officer or Project 
Manager to ensure NEPA is complete before making offers. All offers must be made in writing. 

 
The agency representative should present the written offer of Just Compensation in person, 
explain the project and the need for acquisition, and address any owner questions about the offer 
and the valuation process. In addition, the representative should discuss the project schedule and 
any effects of the acquisition or the project on remaining property. Sufficient time should be 
provided for the owner to consider the offer and to consult with others concerning the acquisition 
and the reasonableness of the offer, which shall be at least four weeks in the event condemnation 
is needed. This may require follow-up contacts. The agency has a responsibility to make every 
effort to acquire property expeditiously by negotiations. 

 
The agency determined Just Compensation is the basis for negotiations, but the offer cannot be 
considered a “take it or leave it” alternative. Information provided by the owner may be cause to 
revise the offer, for instance, if an important element of value was omitted from the appraisal or 
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the acquisition was not properly described in the appraisal. Also, the agency has authority to 
administratively increase the offer amount if this would promote a settlement that would be in the 
overall public interest. Reasons for administrative settlement need not be based on valuation, but 
might consider other factors including condemnation costs, need for expeditious settlement or the 
risk of a court award that is significantly greater than the agency determination of value. 

 
Any administrative settlement offer amount that is above the established Just Compensation must 
be fully explained in the file by the authorizing official, with an explanation as to how the offer is 
in the public interest. All negotiation contacts with owners should be documented on a diary log 
that states the date of contact, the parties contacted and a summary of the discussion. 
Chapter 5 provides a more detailed discussion of the negotiation process. 

 
 

8-2.05  Tenant-Owned Improvements 
 

The property acquired may include buildings, structures or other real property improvements that 
are owned by a tenant rather than the landowner. The tenant may have a lease that specifies 
that improvements be removed at termination of the lease. Tenant-owned improvements are 
more likely to be encountered on commercial use property. Examples include trade fixtures in a 
retail store or a panelized walk-in cooler for a restaurant. A tenant-owned improvement on a 
residential property might be an outbuilding (e.g., a storage shed) or a swimming pool. 

 
Property that would be considered real property if it is owned by the landowner is also considered 
real property for acquisition purposes. The agency must acquire interest in tenant-owned 
improvements that are located on property that is acquired for the project. A separate offer of the 
value of the improvements must be made to the tenant owner, but only if the landowner first 
disclaims any interest in the improvements. If the landowner refuses to disclaim interest, the 
tenant is advised of this fact. The acquisition payment to the landowner will include the value of 
the improvements. Disputed ownership will then be a matter to be resolved between the 
landowner and the tenant. 

 
The value of tenant-owned improvements will be determined as the greater of the amount that 
the improvement contributes to the fair market value of the whole property, or the value for 
removal, which is the same as salvage value. 

 
 

8-2.06  Uneconomic Remnants 
 

An uneconomic remnant is a remainder property after acquisition that the acquiring agency 
determines has little or no utility or value to the owner. The Uniform Act requires that the agency 
offer to purchase uneconomic remnants. This requirement is based on the reasoning that an 
owner should not be burdened by having to maintain and incur taxes and other costs for a property 
remnant that is created by the public taking that is of no value or use to the owner. The decision 
to sell the uneconomic remnant is voluntary on the part of the owner. 
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8-2.07 Donations 
 

Once they have provided a Notice of Interest to Acquire to the owner, the acquiring agency may 
accept donation of the property or any part of the compensation that would be due to the owner 
for the acquisition and must inform the owner of the right to have the agency appraise the property 
and be offered Just Compensation. In accepting a donation, the agency must receive owner 
acknowledgement in writing that they understand their rights to an appraisal and Just 
Compensation and they release the acquiring agency from its obligation to provide an appraisal. 
If the motivation for donation is a tax deduction, the owner should be advised that the Internal 
Revenue Service requires an independent third-party appraisal to support any deduction from 
taxes. The agency may, at its election, reimburse the owner’s cost for an appraisal. The selection 
of an appraiser and compliance with tax law requirements is the property owner’s responsibility. 

 
It is important that the agency not take any action that could be perceived as coercive of the owner 
to donate property. An example of a coercive act would be to tell an owner: “All your neighbors 
have agreed to donate. They are going to be unhappy to know this project is delayed because of 
your refusal to donate”. Donations negotiated for the project but prior to signing a project 
agreement, are still subject to Uniform Act acquisition requirements on Federally funded projects. 

 
 

8-2.08  Exercise of Eminent Domain 
 

The municipality acquiring real property should make every reasonable effort to settle amicably 
by negotiations as described above. If municipal officials determine after sufficient contacts that 
settlement based on negotiations is not feasible, and the project schedule requires immediate 
taking of property interests, title should be acquired by filing a condemnation order in the manner 
specified in 23 MRSA Chapter 304, Section 3023. The municipality will issue a check in the full 
amount of determined damages, fair market value, for delivery with the service of record copy of 
the condemnation order. Service on any one of multiple owners will be considered service on all 
owners. Title will pass to the municipality on service of the order of condemnation and check, or 
recordation of the deed or certificate as specified in 23 MRSA Section 3024, whichever occurs 
first. 

 
A property owner who is not satisfied with the determination of damages that are awarded in the 
process of eminent domain as described above may appeal to the Superior Court in the county 
where the property lies. The owner’s appeal to the Superior Court must be made within 60 days 
after the day of taking as specified in 23 MRSA Section 3029. 

 
 

8-2.09  Payment for Property Before Being Required to Surrender Possession 
 

The Uniform Act requires that no owner be required to surrender possession of real property 
before the acquiring agency pays the agreed purchase price. This requirement is met in 
condemnation by the process described in Section 8-2.08. In a negotiated settlement, the 
municipality will deliver a payment check to the owner in the full amount of the agreed settlement 
before the agency takes physical possession of the property or requires the owner to vacate the 
property. 
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8-2.10 Payment for Expenses Incidental to the Transfer of Title 

 
The acquiring municipality will pay actual and reasonable costs of transferring the title to the 
acquired property, including: 

 
1. Recording fees, transfer taxes and similar expenses, if any, that are incidental to 

conveying the property to the municipality; 
 

2. Penalty costs, inclusive of lien releases, for prepayment of any preexisting recorded 
mortgage encumbering the real property; and 

 
3. The pro rata share of real property taxes paid by the owner for the period after the date 

of vesting title or the effective date of possession of the property, whichever is earlier. 
 
 

8-2.11 Written Advance Notice to Vacate Occupied Property 
 

No person who is lawfully occupying real property will be required to move from a dwelling or to 
move a business or farm operation without at least 90 days' written notice from the acquiring 
agency of the earliest date by which the move is required. The occupant should have a 
reasonable length of time to find other adequate facilities (e.g., housing or replacement business 
site) and to effect an orderly relocation. 

 
The timing, content and delivery of a notice to vacate are determined by the Relocation Program 
procedures described in Section 6.04. If issuance of a formal notice to vacate is required, the 
municipality should consult with the MaineDOT Senior Property Officer to ensure that the notice 
complies with all regulatory requirements. 

 
Less than 90 days’ advance written notice is permitted, with FHWA approval, if continued 
occupancy of the property would constitute a danger to the person’s health or safety. The 
determination and circumstances must be included in the project files. 

 
 

8-2.12  Relocation of Residents or Businesses 
 

The municipality may pay for the relocation of minor personal property items from the acquisition 
area to remaining property as a direct reimbursement claim based on the owner’s actual and 
reasonable cost. 

 
The relocation of residences, businesses or farms must be undertaken in strict compliance with 
Subparts C, D, E, and F of the Uniform Act and Chapter 6 of this Manual. Relocation is a highly 
specialized activity. MaineDOT recommends that the municipality consult with the assigned 
Senior Property Officer at the earliest time that a possible residential or business displacement is 
identified. The circumstances will be reviewed and determination made as to whether the 
relocation function will be performed by the municipality, contracted to a qualified private party or 
performed by MaineDOT staff. 
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It is important to know that property acquisitions that involve relocation will require significantly 
greater lead time than those acquisitions involving land only. There is an absolute requirement 
to make comparable replacement housing available to each displaced person or household and 
to provide at least 90 days’ notice after a displaced person is advised of the availability of 
replacement housing. The agency must schedule the project to accommodate the relocation time 
requirements. 

 
Relocation costs must be actual, reasonable and necessary. 
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8-3 PROPERTY MANAGEMENT 
 

The municipality is responsible for maintenance, security and management of acquired land 
improvements after acquisition. This includes the following items: 

 
1. Rodent Control. Properties should be inspected after acquisition for rodents and other 

hazardous conditions. If rodent infestations are found, the municipality must take 
removal actions to preclude migration to nearby properties. This should be performed 
before the demolition of any improvements. 

 
2. Hazardous Substances. Buildings containing asbestos or other hazardous materials 

must be demolished in compliance with State and Federal criteria for these conditions. 
See Chapter 7 for further information. 

 
3. Security and Safety. The municipality is responsible to maintain safe conditions at 

acquired sites. This includes preventing blighting influences to adjacent property by 
removing accumulations of trash and taking measures to control vandalism and 
dumping. Buildings should be secured appropriately, including boarding or fencing if 
necessary. Particular attention must be given to removing conditions that could attract 
and be hazardous to children. 

 
4. Demolition or Removal of Structures. Structures may be sold for removal from the site 

or be demolished. If structures are sold, the municipality must use a fair and open 
process for selecting a buyer, require a cash security deposit or bond to guarantee 
performance, and require insurance to indemnify the municipality and the State from 
any liability. 

 
The municipality may demolish structures with its own forces or contract for demolition 
prior to construction, or removal may be included as a work item in the highway 
construction contract. 

 
The owner of acquired land may retain ownership of structures for removal to 
remaining property. This should be arranged during the negotiations for the property, 
with appropriate adjustment to the fair market value to reflect the retention value of the 
structures. 

 
5. Rental of Acquired Property. Normally, the construction schedule will preclude the 

rental of acquired property prior to project construction. If the project is delayed or 
property is acquired significantly in advance of project need, the municipality may allow 
occupancy for public or private use. If rented, the amount charged may not exceed 
what is appropriate for short-term occupancy in the area. The rental or use and 
occupancy agreement should specify that occupancy after agency acquisition does 
not create any right or obligation by the municipality or MaineDOT for relocation 
benefits of any kind. 

 
Any revenues that are generated from the rental of property or the sale of 
improvements will be applied to reduce the net cost of the project. 
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8-4 PARCEL AND PROJECT RECORDS AND REPORTS 

 
8-4.01 Parcel and Project Files 

 
The acquiring agency will keep a separate file for each real property acquisition and a file for the 
right of way project as a whole. The records will be sufficient to demonstrate compliance with 
applicable laws and regulations. The following will be included in the parcel and project files: 

 
1. Right of way map or plan showing the right of way acquired, including parcel numbers, 

property lines, area acquired and structure improvements and fences; 
 

2. Project plans and property plats, sketches, descriptions, or photos; 
 

3. Property ownership information, including title reports; 
 

4. Appraisal Reports and related assignment and contract documents; 
 

5. Statement of determination of fair market value; 
 

6. Offer letters to property owners; 
 

7. Negotiations logs or contact sheets; 
 

8. Correspondence with property owners and MaineDOT; 
 

9. Settlement agreements and contracts and justifications for administrative settlements; 
 

10. Condemnation documents and filings; 
 

11. Credits for sale or rental of property; and 
 

12. Documents relating to property management or the rental or sale of property and 
structures. 

 
 

8-4.02  Project Summary Records 
 

Project summary data should be maintained as agreed in consultation with MaineDOT for each 
project. This may include a summary sheet showing key dates for each parcel, indicating the 
following: 

 
1. Appraisal assignment, 

2. Date the appraisal was received, 

3. Date and amount of the fair market value that was established, 

4. Date a written offer was presented to the owner and negotiations were initiated, 
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5. Date and amount of the settlement, 

6. Date condemnation was filed, 

7. Date the title was transferred, 

8. Costs of excess land and any uneconomic remnants acquired, 

9. Incidental expenses by parcel, and 

10. Cost of construction items performed for mitigation of damages. 

 
The specific project summary data will vary with the type of project and character of work to be 
performed. Projects with relocation may require a different data set. 

 
MaineDOT and the municipality are subject to audit by State authorities, the FHWA and the U.S. 
Department of Transportation. Beyond the information noted above, sufficient documentation 
should be retained in files to track the origin and basis for any costs that are charged to the project 
as specified in 2 CFR Part 200. 

 
MaineDOT provides summary information on acquisition and relocation annually to the FHWA in 
order to carry out national program reporting responsibilities. The municipality will provide 
contributing information on projects under its responsibility. 

 
 

8-4.03  Acquisition Policy Resources 
 

The following Right of Way Program information resources will be provided to the municipality on 
initial assignment of responsibility for right of way project acquisition: 

 
1. The MaineDOT Right of Way Manual; 

2. The FHWA Real Estate Acquisition Guide for Public Agencies; 

3. Maine Revised Statutes Annotated, MRSA Title 23; 

4. U.S. Code of Federal Regulations, 23 CFR 710, and 49 CFR 24; and 

5. Policy memoranda and guidance issued by MaineDOT and the FHWA. 
 

 
8-4.04 Confidentiality and Retention of Records 

 
The municipality should ensure that all parcel and project files relating to appraisals and 
negotiations are secure and that only those persons qualified to access the files are allowed to 
view them. These records are not available for public information except as noted below and their 
integrity should be carefully maintained. Access to confidential records should be restricted to 
officials of the municipality, MaineDOT, the State Auditor and the Federal Highway Administration. 
Because these data provide the documented support for the establishment and payment of Just 
Compensation required by law, they should be secured in a safe area with backup records 
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developed as considered necessary. This is especially important if the data are maintained in 
computerized form. 

 
Project and parcel records relating to appraisals and negotiations will be open to public inspection 
9 months following the completion date of the project. Records relating to claims appealed to the 
Superior Court will be open to public inspection following the award of the Court. 

 
Notwithstanding public availability of appraisals and negotiations records above, parcel records 
may contain information of a personal nature relating to claimant income, assets, tax information 
etc. This information may be protected from disclosure under privacy laws. Officials should consult 
the local agency or MaineDOT Chief Legal Counsel before making records available. 

 
The municipality will retain records in accordance with the MaineDOT records retention policy as 
provided in the MaineDOT/Municipality Agreement. 
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CHAPTER NINE 

CONTRACTING RIGHT OF WAY SERVICES 
 

9-1 CONTRACTING RIGHT OF WAY SERVICES  GENERAL 
 

9-1.01 Role of Contracted Services in Right of Way 
 

MaineDOT maintains a fully qualified and broadly experienced professional right of way staff 
consisting of personnel who deliver right of way for scheduled construction projects, and 
administer the Right of Way functions within the MaineDOT Programs. The MaineDOT Right of 
Way staff is sized and positioned to accommodate normal project workload demands and 
acquisition complexity. Right of way services are contracted to private service providers to 
augment staff resources under the following circumstances: 

 
1. Meet peak project workload requirements that cannot be met by MaineDOT staff. 

2. Provide specialized expertise to address unique property acquisition situations. 

3. Provide services for short notice to unexpected program needs. 

4. Provide timely service in areas of the State that cannot be efficiently served by staff. 

5. Meet temporary, urgent or occasional need that cannot be accommodated by 
MaineDOT staff. 

 
 

9-1.02 Purpose of the Contracting Procedure 
 

The purpose of the right of way contracting procedure is to set forth a consistent, equitable and 
effective process to assess contracting needs, evaluate qualifications, contract for services and 
provide guidance and oversight of Consultants. 

 
 

9-1.03 Legal Authority 
 

This policy conforms to the following legal authorities: 
 

1. 5 MRSA, Section 1816-A − Personal Service Contracting; 

2. 5 MRSA, Section 1825-B − Bids, Awards and Contracts; 

3. 2 CFR Part 200; 

4. 23 CFR Part 172 Procurement, Management and Administration of Engineering and 

Design Related Services; 
5. 23 CFR Part 200 – Title VI Civil Rights Requirements; 

6. 23 CFR Part 710 Right of Way and Real Estate; 



Maine CONTRACTING RIGHT OF WAY SERVICES July 2026 
 

 

 

 
 

7. 49 CFR Part 24 Uniform Act 
 

 
9-1.04 Scope of Right of Way Contract Services 

 
Right of way services will normally be contracted on a project basis using On Call Agreements. 
However, specialized services may be required on an intermittent “stand-alone” basis as 
situations are identified that require these services. 

 
The following right of way functions may be contracted by MaineDOT: 

 
1. Preliminary ownership information; 

2. Title investigation; 

3. Existing Conditions Plans (ECP); 

4. Project data collection; 

5. Right of way cost estimates; 

6. Final mapping; 

7. Valuation services: 

a. Appraisals, 

b. Appraisal Review, 

c. Supplemental Appraisal Services, 

d. Dispute resolution counseling, and 

e. Expert testimony; 

8. Negotiation and acquisition services; 

9. Property Surveys; 

10. Property Management Services; 

11. Property Listings; 

12. Relocation field services; and 

13. Relocation assistance casework services. 
 

MaineDOT contracts regularly for appraisal services on a parcel or a project basis because this 
is a continuously recurring activity that is subject to wide workload fluctuations. The other 
functions will be contracted for on an as needed basis, depending on the availability of MaineDOT 
property staff to perform work. 

 
While the above functions may be contracted, MaineDOT is responsible for and must perform the 
following: 

 
• Determination of Just Compensation; 
• Right of Way certifications; 
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• Determination of payees (title verification) for property and relocation payments; 
• Approval of administrative and legal settlements; 
• Approval of relocation payments; 
• Referrals and other functions associated with the processing of unsettled parcels through 

the State Claims process. 
 
 
 

9-1.05 Civil Rights Assurance 
 

MaineDOT will ensure compliance with Title VI of the Civil Rights Act of 1964. This requires 
that no person shall, on the grounds of race, color or national origin, be excluded from participation 
in, or denied the benefits of, or otherwise be subjected to discrimination under any program or 
activity for which the recipient receives Federal assistance from the United States Department of 
Transportation. 

 
MaineDOT ensures Title VI compliance in securing right of way services by advertising for 
contract services on the MaineDOT Contract Procurement Office’s (CPO) webpage at 
http://www.maine.gov/mdot/cpo/. MaineDOT affirms that it does not discriminate in the right of 
way contract selection process or in the evaluation of contractor performance. 

http://www.maine.gov/mdot/cpo/
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9-2 MAINEDOT CONTRACTING PROVISIONS 
 
 

9-2.01 Contract Procurement and Administration 
 

The MaineDOT Contract Procurement Office (CPO) is charged with creating and overseeing non- 
construction contracting procedures ensuring that State and Federal regulations are met. 

 
CPO employs Contract Grant Specialists (CS) who provide contracting guidance to the Offices 
and Programs they serve. Individuals within the Property Office in need of external services are 
to use their respective CS to ensure that all contract procurement and administration practices 
are in accordance with the most recent version of MaineDOT’s MaineDOT Consultant and 
Professional Services Manual. This also applies to the right-of way personnel who are assigned 
to specific programs. 

 
The appropriate CS will assist the sponsoring contract administrator in selecting the correct 
external service provider using the appropriate procurement method, contract type, and payment 
method. 
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9-3 CONTRACTING RIGHT OF WAY FUNCTIONS 
 

Traditionally, MaineDOT has contracted primarily for appraisal services as MaineDOT staff 
performed other right of way functions. Over the last several years, MaineDOT has begun to 
contract for acquisition, relocation and property management services and anticipates contracting 
for a broader range of right of way services that will include the functions listed as 1 thru 10 in 
Section 9-1.04. Contracted services will be in conformance with this manual, State law and 
applicable federal regulations. Federal projects are governed by 49 CFR Part 24 and 23 CFR 
Part 710 & 172. 

 
 

9-3.01 Qualifications 
 

Thorough and relevant qualifications criteria are necessary to fairly assess contract providers of 
right of way services. MaineDOT conducts a Statewide Request for Qualifications (RFQ) every 
4.5 years in order to develop a list of qualified contract providers, though the opportunity to be 
prequalified for these services remains open between the formal RFQs. This list is established 
to handle MaineDOT’s normal anticipated workload that may be assigned to private sector firms. 
MaineDOT also has the ability to issue a project or task specific Request for Proposals (RFP) 
when it sees fit to do so. 

 
Any Right of Way related General Consultant Agreements (GCAs) will be managed and 
administered by CPO. Program Senior Property Officers needing right of way services will utilize 
their CS to execute contracts under these GCA’s. 

 
The following are examples of the relevant information needed by MaineDOT in order to make a 
fair assessment of a Consultant’s qualifications: 

 
1. Experience. Consultants will only provide information on projects that included similar 

work performed by the staff who will be assigned to the MaineDOT projects. 
 

2. Staff. Provide information regarding how they assign work within their organization. 
Resumes must be provided for the staff who will be assigned work on the MaineDOT 
project. 

 
3. Workload. Consultants must provide information on the current and anticipated 

workload for the staff and office who will be performing the MaineDOT work. 
 

4. Project Right of Way Coordinator. Identify who within the Consultant’s organization 
will be personally responsible or “in charge” of right of way and relocation components 
included in the scope of work. The Consultant must describe that person’s 
qualifications, provide a resume that includes information regarding their experience 
on similar projects, and discuss his or her current and anticipated workloads. 

 
5. Organization Chart. Consultants must provide an organizational chart showing the 

entire team. 
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6. Project Coordination. Consultants must describe how they will conduct project 
coordination with MaineDOT. 

 
7. Services. Consultants will identify those services they have an interest in providing 

(see Section 9-1.04). 
 

The qualification packets submitted should conform to characteristics of the functions to be 
performed. 

 
9-3.02 Qualifications for Appraisers – Appraisal Register (Pre-Qualified List) 

 
The qualifications for Appraisers who provide valuation services that are contracted on a parcel 
or project basis are discussed in Chapter 4. This includes a description of the Appraisal Register, 
which is the list of Consultant appraisers who are pre-qualified to work for MaineDOT. The 
process discussed in Chapter 4 will continue. Appraisers on the Appraisal Register will be advised 
if there is a need to update or augment their qualifications to meet the criteria discussed in this 
Chapter. The qualifications required for Review Appraisers can also be found in Chapter 4. 

 
 

9-3.03 Right of Way Functions – Scope of Services 
 

The qualifications packets submitted by the Consultants will identify the services they wish to 
provide and their qualifications to do so. The following sections discuss the scope of services for 
right of way functions. 

 
 

9-3.03(a) Preliminary and Final Mapping 
 

The Consultant providing preliminary mapping services are required to provide the following: 
 

1. Owner Data. The Consultant must gather the names and addresses of abutting 
property owners within the project limits. This data should be provided to MaineDOT 
prior to beginning the field survey. Provide the listing in an electronic format and 
include the following date fields for each parcel: 

 
a. Owner’s names, 

b. Mailing address, 

c. Tax map and lot number, and 

d. Book and page reference for deed. 
 

2. Maps. Include copies of full size tax map(s) encompassing the project area. 
 

3. References. Include the reference materials used to develop the preliminary right of 
way plans (e.g., deeds, survey plans, town records). 
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4. Preliminary Plans. Prepare preliminary right of way plans in either a compatible 
computer format that is consistent with MaineDOT specifications. The plans should 
include: 

 
a. Include property lines plotted from deed, property owner information and existing 

plans correlated to the property markers as located in the field. This is intended 
to be an office plotting task to indicate the extent of property ownership limits. 
MaineDOT’s concern and the Consultant’s focus should be on the location of the 
parcel frontage and sideline boundaries. The back line of lots should be shown 
where practical based on the size of the lot and availability of room on the plan 
sheet itself. These plans are not intended to be complete boundary surveys and 
will not require a Land Surveyor’s stamp. Property lines reproduced directly from 
tax maps will not be accepted. 

 
b. Include all existing easements and/or other property rights, located and identified. 

 
c. Label each parcel depicted with property ownership information, including 

owner’s name(s), parcel number and parcel total area. 
 

d. Plat all parcel/property features (e.g., wells, septic systems, water lines, 
underground utilities). 

 
e. For the existing centerline alignment, tie into any existing centerline alignments 

from previous projects, if there are any in the area. This information is available 
from the MaineDOT Mapping and Research Section. 

 
f. Note any references used (e.g., private surveys, DOT file number of plans, 

county layout). 
 

g. Identify the firm’s name on every sheet with the following or similar note “Existing 
right of way and apparent property lines determined and plotted by 
 .” 

 
The Consultants providing final mapping services are required to provide the following: 

 
a. Construction limits and items; 

 
b. New right of way limits, including slope, clearing and wrought portion limits; 

 
 

c. Permanent and temporary rights; 
 

d. Updated parcel setups; 
 

e. Acquisition stations and offsets; 
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f. Condemnation distances, including base line and boundary lines; 
 
 

g. Easement limits and property lines tied into the base line; 
 

h. Calculated areas of acquisition or take for each type of acquisition (fee, easement, 
etc.); 

 
 

i. Inside distance calculations; 
 

j. Notes for special items like reserved areas and truck lanes; 
 
 

k. Total areas of property ownership calculated from the best available property 
information; 

 
l. Plan title block, including the MaineDOT file number; 

 
 

m. Right of way plan disclaimer; and 
 

n. Formal stamp of a Professional Land Surveyor. 
 

The Consultant does a final check on all calculations and other plan data. Then the Consultant 
reviews the final plans with the Title Office Condemnation Unit to insure quality and conformity 
with MaineDOT standards, as discussed in Chapter 2, Section 2-6.06(f). Once the review is 
complete, the Consultant distributes hard copies of the final right of way and design plans to the 
R/W Supervisor, Utilities, and Environmental Members; the Project Manager; and the Title Office. 
The Consultant also sends to the Project Team Right of Way Operations Member additional 
project materials, including title cover sheets, PORs and an updated N&A List. See Chapter 2 for 
additional details. 

 
 

The plotting of the property lines will be the sole responsibility of the Consultant. The Consultant 
agrees to perform all work arising out of this agreement in a reasonable and prudent manner and 
according to industry principles and practices. The Consultant agrees to perform additional work 
as may be necessary to correct any negligence, errors or omissions in all work required under 
this agreement without undue delay and without additional cost to MaineDOT. 

 
 

9-3.03(b) Title Investigation 
 

Title searches are prepared to satisfy the legal requirements as mandated in 23 MRSA and to 
support acquisition tasks. Title searches are generally ordered after the Project Team establishes 
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a conceptual project scope that includes the anticipated right of way acquisition needs. The 
following are the levels of searches that are requested by the surveyor/mapper of a project team 
based on the impacts to the property. 

 
1. Preliminary Investigations. This level of title investigation is primarily in support of the 

preliminary mapping effort as described in Section 9-3.03(a). The principal deliverable 
work product is a compilation of copies of the current deed descriptions for all 
properties abutting the proposed project. MaineDOT may request these copies be 
supplied to those individuals who are preparing the preliminary right of way maps at 
an early stage in the project development process to aid in the initial placement of 
property line data on the maps. 

 
2. Deed Only Searches. A deed only search is a simple compilation of the current deed, 

a Grantor schedule only of the current owner from their acquisition forward and an 
abbreviated cover sheet. 

 
3. Acquisition to Date Titles. The acquisition to date title includes: 

 
a. A copy of the deed into the current owner; 

b. A drawing or sketch of the property description as given in the deed; 

c. A summary title which includes: 
 

1) A complete schedule of all index entries for the current owner from the deed 
up to the date that the title investigations are begun (All titles for the project 
should be scheduled through the same date.); 

 
2) An abstract of all instruments in the chain of title from the current owner 

forward (The instruments should be copied, not abstracted, when there is a 
change of description or other pertinent new material is given.); 

 
3) A summary chain of title showing all instruments of record resulting from the 

schedule of index entries and; 
 

4) A cover sheet showing the owner of record and other information as 
indicated on the form; 

d. A project inventory listing all owners of record by parcel number; and 
 

e. A listing of any problems that need to be resolved by parcel number together with 
a report on any measures to cure or additional information gathered by the 
abstractor. 

 
Finally, the abstractor must be prepared to do any additional preliminary title work that 
is required for the mapper to complete plotting the property lines. 

 
4. Full 40-Year Titles. Once the final scope of the project is established, the 

Surveyor/Mapper requests full 40-year title examinations for all proposed project 
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acquisitions that fall within the 40-year search requirements contained in Table 2-2. 
Abstractors perform these examinations in accordance with the standards of the Maine 
Bar Association except where the standards are modified by the Title Office and the 
Office of Legal Services. The results of the 40-year examinations are used in final right 
of way mapping, property valuation and acquisition activities. The Title Office prepares 
the Notification List information, which includes the names and addresses of each party 
with a title interest in a parcel, as well as any party with a financial interest. The Title 
Office Condemnation Unit uses the information for document preparation, vouchering 
of checks and delivery of condemnation packages and other notices to landowners. 

 
The status of project parcel titles is updated once the Senior Property Officer completes valuation 
and negotiation activities, but no more than 6 months prior to the scheduled acquisition date. The 
Title Office submits to the Surveyor/Mapper a memo summarizing any ownership or mapping 
related changes. Survey/Mapping uses this information to update the N&A List, and make any 
mapping changes. 

 
See Chapter 2 for additional information. 

 
 
 

 
9-3.03(c) Project Data Book 

 
The Project Data Book is a cumulative collection of factual data that are gathered in support of 
the preparation of project right of way cost estimates, Administrative Acquisition Worksheets and 
appraisals for a project. The Project Data Book consolidates general data for a related group of 
individual parcel reports in order to prevent duplicating items such as comparable data sheets, 
studies, and general conclusions that relate to the area or region (e.g., time, utility, and location), 
area and neighborhood descriptions, general exhibits, trend studies, etc. On large projects, the 
intent of the Project Data Book is to promote project consistency and efficiency. The Project Data 
Book is limited to factual data. Analysis should be included in individual Parcel Reports. It is 
intended to become an integral part of each Parcel Report by reference. 

 
The Project Data Book content is intended to reflect the scope and complexity of the project it 
represents. The following summary of procedures and content is intended to outline the required 
level of effort for a complex project of significant scope. The content of the data package for non- 
complex projects may be modified appropriately to suit the intended need for these data in relation 
to the actual project under development. The scope and content of the Project Data Book are to 
be mutually agreed on by the Consultant and the Contract Administrator as a part of the scope of 
work for any specific project agreement. 

 
Data collection must continue through submission of the last appraisal on the project. If the data, 
market, trends or references change during an appraisal project, appropriate additions to and 
modification of the completed Project Data Book must be made. 
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See Chapter 4 for additional details regarding required elements in the Project Data Book. 
 

9-3.03(d) Valuation and Appraisal Services 
 

When obtaining valuation and appraisal services, the following will apply: 
 

1. Short Format Appraisal Preparation. The Short Format Appraisal involves the 
preparation of formal documented Appraisal Reports in compliance with MaineDOT’s 
Short-Form Appraisal specifications. This form of appraisal is used in connection with 
uncomplicated acquisitions where adequate market data are available and there are 
no issues of special benefits or severance damages. 

 
2. Before and After Appraisal Preparation. This involves the preparation of detailed 

Appraisal Reports of the before and after format in compliance with MaineDOT’s 
Appraisal Specifications. 

 
3. Supplemental Appraisal Services. Supplemental appraisal services involve providing 

supplemental appraisal services in conformity with the above noted appraisal 
activities. These services may be required due to changes in project scope, change 
in ownership, discovery of unanticipated property impacts, and updating Appraisal 
Reports on unsettled acquisitions following eminent domain takings. 

 
4. Dispute Resolution Counseling. These services involve working with MaineDOT’s 

Legal Services Division and others in preparation for State Claims Commission 
hearings or Superior Court proceedings. 

 
Representative tasks may include participating in pre-hearing/trial conferences, 
preparing supplemental documentation to appraisal products, assisting in planning for 
the presentation of testimony and advising MaineDOT personnel on the valuation- 
related impacts of proposed settlement negotiations. 

 
5. Expert Testimony. This involves representing MaineDOT as an expert witness on 

matters of real property valuation in adjudicative proceedings. 
 

See Chapter 4 for additional details. 
 
 

9-3.03(e) Appraisal Review 
 

The qualifications and procedures for fee review appraisers is the same as staff review 
appraisers. These details and some information regarding contracted fee review is located in 
Chapter 4 of this manual. 

 
9-3.03(f) Negotiation and Acquisition 

MaineDOT Responsibilities 
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MaineDOT will provide the Consultant with the following: 
 

1. A copy of the project Estimate Sheet (Form VL-18) which summarizes the listing of 
recommended compensation levels, property owners and property rights required for 
the project; 

 
2. Verification that necessary environmental and regulatory approvals are in place and 

that funding is available to support the acquisition(s); 
 

3. A current set of design plans and cross sections, right of way plans and aerial photos, 
if available; 

 
4. Copies of the project appraisals and valuation documents; including just compensation 

determinations; 
 

5. Owner Contact Report (Form AQ-14); 
 

6. A Negotiator’s Certificate, and Negotiator’s Statement (Forms AQ-5 and AQ-6); 
 

7. Copies of applicable MaineDOT approved forms: 
 

a. Land owner offer letters, (Forms AQ-1 and AQ-2), 

b. Land owner assent form (Form AQ-15), 

c. Work permits (Form AQ-4), 

d. Administrative Offer Settlement Agreement (Form AQ-8), and 

e. Other documents as may be appropriate to the proposed acquisition(s). 
 

8. Copies of the acquisition brochure, “A Landowners Guide to the Property Acquisition 
Process”; and 

 
9. Limited authorization to negotiate administrative settlements. 

 
Consultant Responsibilities 

 
The Consultant will be responsible for: 

 
1. Field Negotiations. The objective of the field negotiations phase is to personally meet 

with the owners, and establish a trusting professional relationship. The Consultant is 
responsible for ensuring the owner is fully informed and understands: 

 
a. The purpose and need for the project; 

 
b. A general description of the overall project plans relating to typical sections 

drainage, traffic patterns, and schedule; 
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c. The impact of the project on each property (e.g., takings, horizontal and vertical 
alignment changes, drainage, drive grade changes); 

 
d. The basis for the State’s offer and the owner’s rights and recourse if the offer is 

unacceptable; 
 

e. The schedule for acquisition, method of title transfer, who will be named as 
payees on the check, and the owners’ rights to cash the check without 
relinquishing appeal rights; and 

 
f. The name, address and telephone number of MaineDOT’s project 

representative, should issues arise during the construction phase of the project. 
 

The Consultant will meet these objectives in performing the following activities: 
 

a. Prepare the necessary paperwork before owner contacts. 
 

b. Highlight and annotate the plans to facilitate owner interpretation. 
 

c. Become familiar with valuation and appraisal materials; and just compensation 
determinations. 

 
d. Make appointments for property owner contacts. 

 
e. Initiate mail and telephone contacts with non-resident property owners. 

 
f. Conduct personal contact and negotiations with affected property owners. 

 
g. Maintain an electronic summary log of all property owner contacts (Form AQ-14). 

This log should be available immediately upon request to the project Right of Way 
Manager. This will include: 

 
1) A listing of the items discussed with the owner (e.g., takings, grade changes, 

trees to be removed). 
 

2) Issues or concerns of the owner and any commitments made by the 
Consultant to the owner. 

 
3) Detail sufficient to address issues that may arise as the project evolves. 

 
h. Transmitting to MaineDOT all landowner construction accommodation requests 

for consideration. 
 

i. Conducting personal follow-up contacts in response to landowner concerns 
and/or requests. 
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j. To the extent that landowner agreement can be achieved, executing and 
witnessing appropriate settlement agreements, work permits, etc. Any 
administrative settlements above the approved offer require explanation and 
justification. 

 
2. Acquisition Phase. At this phase of the acquisition process initial contacts have been 

completed, agreement reached where possible, and the process advances to the 
actual transfer of property rights. These rights will usually be transferred through the 
condemnation process using the power of eminent domain. The Consultant will have 
varied tasks at this point in the process. These include: 

 
a. The Consultant will complete and submit an updated status report; completed 

settlement agreements, contact reports, and project correspondence file, and 
submit them to MaineDOT no later than 3 weeks before the condemnation date. 
This will serve as the basis to request final title verification, preparation of 
condemnation documents, compensation checks and landowner notification 
packets. 

 
b. Following the filing of the Notice of Layout and Taking and the associated 

mailings to affected property owners, there are usually a number of landowner 
communications which will require the Consultant to conduct additional contacts, 
for the purpose of clarifying process, providing additional project information, and, 
if possible, negotiating an amicable settlement. The Consultant is responsible for 
a follow-up contact to all owners, in person, by telephone or letter at the 
Consultant’s discretion, within 14 days of the condemnation date. 

 
c. At, or about the “Condemnation Date” the development of the project is handed- 

off to the Project Resident. The Consultant will prepare and submit a report 
detailing elements such as negotiated construction accommodations, trees 
promised to be saved, assumptions regarding non-interference with septic 
systems, and other details, which will need to be communicated to those 
responsible for the construction of the project. At a minimum a telephone 
conversation with the Project Resident is required with an on-site meeting 
recommended. 

 
d. By law, those acquisitions which are unsettled 60 days following the filing of the 

Condemnation Documents are referred to the State Claims Commission for the 
scheduling of a land damage hearing. During this 60-day period, it is expected 
that follow-up contacts will be made with the owner of each unsettled acquisition 
with the objective of resolving differences and gaining settlements. 

 
e. At, or slightly before the expiration of the 60-day referral period the Consultant is 

required to make a final contact with each owner for a project status update and 
provide the property owner with a name and number of MaineDOT’s 
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representative. The Consultant will submit to MaineDOT a final status report 
detailing the status and details of each acquisition. 

 
f. At the completion of the 60-day negotiations period, the Consultant will turn over 

all files to MaineDOT. 
 

See Chapter 5 for additional details. 
 

9-3.03(g) Relocation Field Services 
 

From the earliest stages of the project development process, the relocation-related activities 
involve a varied group of tasks, examples of which include the following: 

 
1. Perform all work in compliance with appropriate FHWA and MaineDOT guidelines. 

 
2. Prepare appropriate Conceptual Stage Relocation Plans for Environmental Impact 

Statements or Environmental Assessments on larger projects, as necessary. 
 
 

3. Inventory project corridors to assess potential project impacts that would require 
commercial sign relocations and residential and commercial dislocations. 

 
4. Prepare detailed estimates of relocation costs and time requirements for the purpose 

of establishing project budgets and schedules. 
 

5. Contact possible displaced persons prior to public hearings to avoid surprises and 
confusion at public hearings. Discuss the acquisition/relocation process and give them 
an overview of how the relocation assistance program works. 

 
6. Coordinate with the Relocation Casework Provider in cases where it appears that there 

may be hardship issues involved and assist the displaced person(s) in requesting early 
acquisition procedures. 

 
7. Attend public hearings to answer questions regarding relocation. 

 
8. Coordinate with the valuation/acquisition functions to ascertain the probable 

magnitude of acquisition offers for the purpose of initiating a preliminary computation 
of eligibility for, and amount of, replacement housing allowances. 

 
9. Compile an inventory of available replacement housing, replacement rentals or 

business locations by working with local brokers, the internet, newspapers, and other 
sources. 

 
10. Develop documentation based on the most comparable available replacement 

properties in the computation of replacement housing allowances, replacement rental 
allowances, moving costs, reestablishment expenses or “in lieu of” payments. 
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11. Establish and maintain a file of all contacts and work products to document every 
phase of the development of the project. The contact reports must be kept 
electronically and available to the project Senior Property Officer and Relocation 
Specialist immediately upon request. 

 
 

9-3.03(h) Relocation Casework Services 
 

Relocation services involving direct assistance to individuals or businesses normally come to an 
active phase at, or shortly before, commencement of acquisition negotiations. The acquisition 
and relocation assistance activities may or may not be conducted by the same person. The tasks 
associated with providing assistance are extremely variable, and may include, but not be limited 
to, the following: 

 
1. Perform all work in compliance with appropriate FHWA and MaineDOT guidelines. 

 
2. Coordinate with management, design, mapping, appraisal and displaced person(s) for 

early acquisitions. 
 

3. Help displaced persons prepare hardship letters requesting early acquisition. 
 

4. Have paperwork (background information and applications for payments) prepared 
and ready for signatures, if practical. 

 
5. Prepare and send “Notice of Intent to Acquire” as necessary. 

 
6. Compute, request and deliver replacement housing allowances, replacement rental 

allowances or business relocation payments to owner(s), or tenant(s). 
 

7. Develop documentation (bids, schedules, etc.) for, and compute payments for, moving 
costs, incidental (closing costs) payments, mortgage buy-down, reestablishment 
expenses and “in lieu of” payments. 

 
8. Assist affected abutters in coordinating the removal and/or re-installation of 

commercial signs outside the limits of newly acquired right of way and obtain 
necessary documentation for, and coordinate the payments for, all eligible 
reimbursable costs. 

 
9. Prepare necessary documentation and prepare required applications, etc. for 

owner/tenant signatures. 
 

10. Work with low-income tenants to establish income levels and ability to pay for housing 
within Federal Regulation guidelines. 
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11. Monitor moves, set up and attend closings, and inspect replacement housing for DSS 
standards. 

 
12. Maintain contact reports and files for each relocation case history. 

 
See Chapter 6 for additional details. 
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9-4 RIGHT OF WAY UNDER DESIGN-BUILD CONTRACT 
 

9-4.01 General 
 

A Design-Build transportation project includes the design and construction phases in a single 
contract. It is the intent of this section to allow maximum flexibility in the contracting and 
performance of property related activities as provided in State and Federal laws and regulations 
for design-build contracts. Any property related Design-Build contracting processes or procedures 
available under State and Federal law, but not explicitly addressed in this Manual, may be 
approved by the Property Office Director. 

 
Under the Design-Build federal regulations (23 CFR 710.309), the construction may be phased 
or segmented to allow right-of-way activities to be completed on individual properties or a group 
of properties, thereby allowing right of way certification by phase or segment instead of the entire 
project all at once. 

 
The Right of Way acquisition associated with Design-Build projects can be accomplished under 
the following general scenarios: 

 
• MaineDOT may acquire the right of way in advance of the Design-Build Request for 

Proposals. 
 

• MaineDOT may acquire the right of way concurrently with the Design-Build contract with 
right of way availability dates or acquisition durations included in the contract. 

 
• Responsibilities for certain property acquisition responsibilities may be split between the 

Design-Builder and MaineDOT. Under this method, the contract will include specific time 
durations for MaineDOT to complete acquisition tasks upon approval of deliverables from 
the Design-Builder. Example: The Design-Builder may be responsible for property owner 
reports, right of way plans and appraisals. Once these deliverables are approved by 
MaineDOT, MaineDOT would be responsible for activities for the negotiations, 
acquisitions and relocations within a MaineDOT determined duration of time specified in 
the contract. 

 
• The Design-Builder may be responsible for any acquisition/relocation tasks allowable 

under State and Federal Law and associated regulations including but not limited to those 
functions listed in 9-1.04 items 1-10. 

 
When right of way acquisition and relocation functions are included in a design-build contract, 
such a contract will normally have the right of way functions performed by qualified subcontractors 
reporting to the prime Design-Builder. This arrangement must incorporate a process that complies 
with Maine State law, this Manual, applicable Federal statutes, and implements the following 
regulations: 

 
• The Federal Uniform Relocation Assistance and Real Property Acquisition Policies Act of 

1970, as amended, and the implementing regulations found in 49 CFR, Part 24*. 
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• 23 CFR Part 710 in general and 23 CFR 710.309 that contains specific requirements 
related to projects where the right of way acquisition is included in the design build 
contract*. 

 
• 23 CFR 635.309(p) requirements for construction authorization as well as 23 CFR 636 for 

design-build. 
 

* The CFR requirements authoritatively interpret and implement the Federal laws and have the “full 
force and effect of law.” 

 
In all cases, MaineDOT will assign a qualified employee as the project Senior Property Officer to 
serve as the first point of contact for all right of way issues for the project. 

The purpose of the special right of way provisions under Design-Build set forth below is to enable 
benefits of the Design-Build concept to be realized while assuring that property owners and 
occupants have quality services and the same benefits and protections as would be provided if 
the right of way were administered under the traditional contracting process. 

 
 
 

9-4.02 Design-Build Contract Provisions 
 

The following is a list of provisions normally included in the request for proposals and/or the 
contract when right of way is included under a Design-Build contract. At the discretion of the 
Property Office Director, the actual contract provisions can be modified to reflect the various right 
of way clearance methods described in 9-4.01. To the extent, the provisions of this section do not 
address specific issues associated with law, regulation or process, the provisions may be 
supplemented at the discretion of the Director, in consultation with the Senior Property Officer. 

 
1. The Design-Builder will be responsible for delivering right of way acquired and cleared in 

full compliance with the implementing regulations of 49 CFR Part 24, 23 CFR Part 710 
Section 309, the MaineDOT Right of Way Manual, and in compliance with Maine State 
Law.  

 
Conflicts must be brought to the attention of the MaineDOT Senior Property Officer 
designated for the project if any conflicts are noted by the Design-Builder between written 
authorities such as what is stated in the request for proposal (RFP) and the MaineDOT 
Right of Way Manual or other implementing regulations. 

 
2. All resource plans for property related services for a design-build project must be 

submitted to the MaineDOT Property Office for review and approval before they perform 
work on the project. The Property Office will determine if the firms or persons in the plan 
are qualified for the associated assignments. People and companies on MaineDOT’s 
current pre-qualified Consultant firms’ list are qualified generally, and may or may not be 
well suited for complex assignments. A firm from the approved list may request 
authorization to use additional agents who have not already been pre-qualified. Each 
agent not on the current list that the firm intends to use must meet the requirements 
established by MaineDOT for those services. Any persons or companies not pre-qualified 
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must meet MaineDOT prequalification requirements for those services and be on the 
contractor’s approved resource plan before commencing work. 

 
3. The Design-Builder will submit a right of way action schedule to the Project Manager and 

Senior Property Officer for review and approval before initiation of right of way acquisition. 
This will include: 

 
• A relocation plan describing how the Contractors will comply with the requirements 

of Chapter 6 of this Manual. The plan will include time estimates for relocation based 
on individual displaced persons needs, housing availability, and regulatory notice 
to move requirements. The plan must also include information about a hold off 
zone around all occupied properties to ensure compliance with ROW procedures 
prior to starting construction activities in affected areas when relocation of 
displaced persons from their dwellings has not been completed. The limits of this 
zone should be established by the grantee prior to the design-builder entering onto 
the property. There should be no construction-related activity within the hold off 
zone until the property is vacated. The design-builder must have written notification 
of vacancy from the grantee prior to entering the hold off zone. Please include in 
the manual. 23 CFR 710.309(d)(2). 

• Identification of buildable segments of right of way that may proceed to 
construction when right of way acquisition and relocation are complete and 
independent of right of way status on other project segments. 

 
• A proposed time schedule that includes prioritization of activities and performance 

of acquisition and relocation. 
 

• A cost estimate for performance of each right of way phase or function for which 
the contractor will be responsible. 

 
4. The MaineDOT Property Office will determine just compensation, relocation benefit 

amounts, and any proposed use of Last Resort Housing for displaced persons. 

5. The Design-Builder will develop a right of way tracking system to provide ongoing project 
status of appraisal, acquisition, and relocation. This system will include an up to date 
electronic contact report which includes summaries of discussions and correspondence 
with individual property owners. 

 
6. The Design-Builder will develop a quality control system to assess performance of 

services and payments to owners and occupants and monitor progress in relation to the 
project schedule. 

 
7. Proposed settlements above the established just compensation amounts and relocation 

program appeals will be referred to the project Right of Way Manager for decision or 
resolution under normal MaineDOT protocol. 

 
8. After owners have been afforded a reasonable period of time to consider offers and 

negotiate settlements, the parcels will be referred to the Right of Way Manager for 
condemnation through the Property Office based on criteria MaineDOT establishes for the 
project and the process described in Chapter 5 of this Manual. 
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9. The decision to advance a segment or phase to the construction stage shall not impair the 
safety of or in any way be coercive in the context of 49 CFR 24.102(h) with respect to unacquired 
or occupied properties on the same or adjacent segments of the project. 
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9-4.03 Design-Build Right of Way Specifications 
 

The Design-Builder is expected to fully comply with all of the specific requirements related to right 
of way acquisition and certification as stated in the FHWA regulations Title 23 CFR Section 710. 

 
 

9-4.04 Certification of Right of Way 
 

In accordance with Title 23 CFR Section 710.309, a Design-Build project may be authorized for 
construction in phases or segments as right of way for an individual property or group of properties 
are available. A project phase will be authorized under the same conditions of right of way 
certification as are required for traditional contract projects as described in 1-2.02(b) of this 
Manual. MaineDOT must have legal possession of all property for the phase of construction and 
occupants must have vacated. 

 
 

9-4.05 Quality Control 
 

MaineDOT is ultimately responsible for compliance with applicable laws and regulations 
concerning right of way and for retaining the high level of public trust in the fairness and quality of 
the acquisition process. The following measures will be taken under MaineDOT’s existing quality 
program to assure owners and occupants are provided the same services, benefits, and 
protections as they would under traditional contracting process: 

1. The Property Office Director will review and approve the right of way acquisition 
procedures included in design-build Requests for Proposals and contracts. The Director 
will ensure a qualified Senior Property Officer is designated as right of way liaison to 
provide timely advice and guidance to the design-build contractor and the right of way 
subcontractor on right of way law, regulations, and MaineDOT procedures. 

 
2. The MaineDOT Project Quality Control Plan will include oversight reviews, monitoring, and 

follow up to assure compliance with law, procedures, and contract provisions concerning 
right of way. 

See Chapter 10 of this Manual for more detailed information on MaineDOT’s quality control 
procedures. 
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CHAPTER TEN 

QUALITY ASSURANCE & QUALITY CONTROL 
10-1 PURPOSE AND OBJECTIVES 

 
10-1.01 Purpose 

 
All right of way personnel, at every level and function, share a responsibility to strive for and 
maintain a high standard of quality of work. Quality is as much a concern to project level 
professionals, and support staff, as it is to administrators. It is the purpose of this chapter to define 
a comprehensive and integrated program for incorporating awareness and achievement of quality 
into the work activities of all right of way staff. 

 
The quality assurance/quality control (QA/QC) process is based on the following concepts: 

 
1. Quality is a responsibility of each individual employee and not solely a management 

responsibility. 
 

2. Quality is a continuous process, not an intermittent concern to address deficiencies 
that surface. Quality is proactive, not reactive. Quality is a journey, rather than a 
destination. 

 
3. Quality is a specific, not an ambiguous concept. Quality is reflected in criteria and 

standards of performance and accomplishment. 
 

4. Quality is customer oriented. The right of way process has a diverse set of customers, 
including property owners, displaced persons, and the MaineDOT units that use or 
depend on the completion of right of way services. Thus, each right of way function 
must identify its customers and define quality performance in relation to their needs. 

 
 

10-1.02 Quality Defined 
 

Quality in right of way is the measurement of the level of work performance of each employee, 
and the project team as a group as it relates to the Quality Standards and customer satisfaction. 
High levels of quality result in a project that MaineDOT is proud to deliver and the customer is 
pleased to receive.  The following are the essential elements of right of way work quality: 

 
1. Level of Service. Quality in delivering right of way requires a high level of knowledge 

of the body of laws, regulations and procedures that control right of way acquisition, 
and skill in performing specific functions (e.g., appraisal, relocation). The skills, 
knowledge and abilities of right of way personnel are critical to delivering a high level 
of service. 



Maine QUALITY ASSURANCE & QUALITY CONTROL July 2026 
 

 

 

 
 

2. Timeliness. The right of way process is responsible for delivery of property rights 
needed for construction and operation of highways. The timely delivery of right of way 
to meet project schedules is a primary customer need for which Property Office and 
Program personnel are responsible. 

 
3. Quantity. The right of way function has limited staff resources to carry out its mission. 

This requires that all employees work diligently and use efficient work practices. Work 
production levels are valid evaluation factors in unison with applicable difficulty factors. 
Evaluation will consider the complexity and level of difficulty of individual cases and 
projects, and it is not appropriate to measure individual production solely in terms of 
units delivered over a period of time. 

 
 

10-1.03 Objective 
 

The objective of this chapter is to establish responsibility and define actions for continuously 
improving the performance in delivery of right of way services. Tasks to assure quality in each 
right of way function are set forth. Also, methods of quality control for oversight and improvement 
of the right of way function as a whole are identified. 

 
 

10-1.04 Responsibilities 
 

10-1.04(a) Property Office and Program Staff 
 

Every employee has a responsibility for improving the quality of the process they are responsible 
for performing, and the timeliness, work quantity and level of service they provide. The following 
are important factors in carrying out this responsibility: 

 
1. Identify improvement factors within personal control. 

 
2. Contribute to joint efforts to improve quality delivery as a member of a project team, 

office or other group. 
 

3. Discuss perceived obstacles to quality with management. 
 

4. Accept opportunities to improve knowledge and skills through training, new 
assignments and accepting team leadership responsibilities. 

 
Every staff member needs a clear understanding of job performance expectations in order to carry 
out the above responsibilities. This includes a current job description, job performance standards 
and a yearly evaluation of performance. If any of these elements are not provided, the individual 
should bring this to the attention of management. 
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10-1.04(b) Property Office and Program Management 
 

The Property Office Management will perform the following actions: 
 

1. Assign responsibilities for coordinating the performance of the Quality Control 
Process; see Section 10-3. 

2. Coordinate the Quality Process with related departmental program functions including 
Planning, Design, Environmental, Legal, Maintenance and Construction. 

 
3. Review and evaluate the Quality Process. 

 
4. As necessary, report to the Director of Project Development, with recommendations 

for actions, resources, training, etc., needed to improve quality in right of way 
procedures. 

 
 

10-1.05 Quality Standards 
 

MaineDOT right of way personnel work under mandated requirements derived from laws, 
regulations, agency policy, professional standards, departmental goals and program 
management. These define mission, goals and basic work standards as described below: 

 
1. Constitutional Requirements. Both the U.S. and Maine State Constitutions require that 

Just Compensation and due process of law be provided when private property is 
acquired for public purposes. These basic Constitutional protections form the 
foundation of laws and regulations, policies and procedures. 

 
2. Laws. The Maine Revised Statutes Annotated (MRSA) Title 23, and the Federal 

Uniform Relocation Assistance and Real Property Acquisition Policies Act of 
1970 (Uniform Act), comprise the basic legislated authority that control right of way 
operations. Additionally, State Licensed and Certified appraisers are required to 
comply with the Uniform Standards of Professional Appraisal Practice as required by 
MRSA Title 32, Section 14028, and Review Appraisers are required to be familiar with 
these standards as required by Section 4-5.02. 

 
3. Regulations. The primary regulatory authority is the Code of Federal Regulations. 

In particular, 23 CFR 710, which includes highway right of way acquisition & relocation 
provisions under Title 23 USC; and 49 CFR 24, which comprises real property 
acquisition and relocation program requirements for federal and federally assisted 
acquisition. 

 
4. Right of Way Policy. The primary policy and procedure document is the Right of Way 

Manual. Also important are policy interpretations and clarifications issued by 
memorandum, and policy guidance provided informally by Property Office staff. 
Together, these items comprise the body of official guidance for performing the right 
of way function. 
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5. Position Standards. This includes position descriptions, professional designation 
criteria and contractor qualifications criteria. These set forth the body of knowledge, 
skills and abilities that are critical to effective performance of professionals in right of 
way functions. 

 
 

6. Project Team Support. A primary responsibility of right of way personnel is to provide 
ongoing right of way advisory support to the project teams. This support is aimed at 
resolving unique or complex situations and problems that are not addressed in 
established policy. Team support also includes coordinating with other departmental 
offices, such as the Legal Services Office or the Environmental Office. It also includes 
communicating with other agencies such as FHWA on issues that involve funding or 
that cross agency jurisdictions. 

 
7. Program Management. Includes administration of right of way support services, policy, 

information resources and equipment resources to efficiently carry out the mission of 
right of way. Program management includes maintaining the system of forms, records, 
inventories, electronic databases, contracting, personnel evaluation and assignment 
of support personnel. 

 
The above quality standards support the performance of right of way functions. Quality assurance 
and control activities may result in modifying the above standards, except laws and regulations, 
so that they more effectively serve the mission of the right of way function in MaineDOT. 
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10-2 QUALITY CONTROL 
 

10-2.01 Quality Control  General 
 

Quality control is a process improvement activity that is undertaken at the operational or project 
level. Each right of way staff member has an individual as well as a shared responsibility to 
actively contribute to the delivery of quality products by performing tasks appropriate to their 
assignment and span of organizational influence. The concept of quality control is distinct from 
quality assurance, which is a program management responsibility described in Section 10-2.02. 

 
The organizational placement of right of way functions within MaineDOT relies on individual 
initiative and responsibility. The right of way function is performed in context of multidisciplinary 
project teams. Personnel are directed by project team objectives and accomplish these objectives 
without on-site operational supervision. This structure requires the skills of a highly experienced 
and motivated professional right of way staff. It enables efficient and on-time delivery of right of 
way while allowing a high degree of professional independence and decision authority. A major 
element in success is the self-assessment by operational staff of the quality of the process that 
they control. 

 
Quality control activities will be undertaken in each right of way function on a continuing basis. 
The specific activities will vary with each discipline and will be scaled to accommodate the 
significance of the function in the current program, vulnerability of the function, the staff resources 
available to carry out quality assessment and the potential efficiencies to be gained. Each Senior 
Property Officer in the right of way function will be assigned to perform one or more quality control 
tasks biennially. The tasks, and the form and timing of reporting, will be developed and directed 
by the Property Office. 

 
 

10-2.02 Quality Control Tasks 
 

Staff in each right of way discipline will assess the qualitative aspects of operations by performing 
tasks that are appropriate to the function being examined. The following listings of assessment 
tasks for each function are examples and not an exclusive list of assessment tasks. 

 
 

10-2.02(a) Valuation 
 

Quality control in the valuation function is a process of self-assessing performance and improving 
methods of producing appraisals and other valuation products. Quality assurance is a shared 
responsibility of all persons involved in the valuation function, including staff and contract 
appraisers, review appraisers and support services personnel. 

 
Quality control in the appraisal function may include the following activities and tasks: 

 
1. Develop effective coordination methods with Project Team members responsible for 

other project development activities. 
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2. Develop standards for timely assignment of Staff and Consultant Appraisers. 
 

3. Appraisal staff assess appraisal-related training needs. 
 

4. Valuation staff identify critical path tasks involving appraisals to eliminate barriers to 
timely completion of these activities. 

 
5. Evaluate performance of consultant appraisers after project assignments are 

completed concerning quality of documentation, analysis of data and timely delivery 
of appraisal products. 

 
6. Perform effective evaluation and feedback of work of staff valuation personnel. 

 
7. Review and refine appraisal contract procedures, including maintenance of the 

Appraiser Register. This includes culling the list periodically for appraisers that are no 
longer available for assignment. 

 
8. Secure feedback from contract appraisers as to how the process involving them can 

be more effective and efficient. 
 

Quality control is a focus on achieving improvement in performing the appraisal function using the 
tools of policy, training, evaluation and communications. MaineDOT’s continuing refinement of 
quality control includes the development of performance standards and evaluation methods to 
establish goals and measure progress in meeting goals. 

 
 

10-2.02(b) Waiver Valuation 
 

Personnel assigned responsibility for Waiver Valuation will actively examine the process to ensure 
that it is fulfilling its goals as set forth in Chapter 3 and identify opportunities for improvement. 

 
The following items are examples of specific quality control activities that may be undertaken: 

 
1. Conduct follow-up phone interviews with owners after construction is complete. 

 
2. Identify training opportunities that would expand knowledge and skill in right of way 

acquisition. 
 

3. Suggest refinement in acquisition practices that will make the process more efficient 
and effective. 

 
4. Participate in informal workshops to exchange experiences and practices with other 

professionals involved in administrative acquisition. 
 

5. Perform spot checks of closed files to identify successful and unsuccessful practices. 
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6. Conduct a letter survey of owners after acquisition. 
 

Each involved staff member will develop the quality assurance actions to be undertaken, in 
consultation with the Senior Property Officer, or as otherwise directed by the Property Office. 

 
 

10-2.02(c) Acquisition 
 

Quality control in the acquisition function includes the policy guidance, program management 
tools and specific training necessary to ensure that responsible personnel are conducting right of 
way operations in an effective and efficient manner. The various activities used to test and 
evaluate program activities form the basic elements of the QA function. 

 
Right of way personnel involved in the acquisition function share a responsibility to strive to 
improve operational quality. This can be advanced by such tasks as: 

 
1. Follow up phone calls with owners after the acquisition process is complete. The 

purpose will be to determine overall satisfaction with the process and secure 
suggestions that will be useful in future project acquisition activity. 

 
2. Track and analyze completed negotiation records to identify practices that result in 

successful settlements. Patterns that indicate successful practices can be determined 
from examination of a group of completed cases that may not be apparent in day-to- 
day work activity. 

 
3. Sharing personal best practices with other staff. Experienced property acquisition staff 

members bring a wide range of skills, knowledge and techniques to the job that 
contributes to a higher rate of settlements. The knowledge and successful practices 
may be shared by such means as workshop sessions or one-on-one mentoring of less 
experienced acquisition staff. 

 
4. Identify acquisition personnel training needs. Acquisition knowledge and skills are best 

identified by a formalized process because this is a human focused and subjective area 
of work. Training opportunities and resources should be prioritized based on objective 
discovery of employee training needs. 

 
 

10-2.02(d) Property Management 
 

The goal of quality control in property management is to secure and protect acquired property, 
generate income from sale or rental and achieve other objectives stated in Section 7-1.01. 
Responsibilities for quality control in Property Management include the following: 

 
1. Regularly review policies. Revise as necessary to reflect best property management 

practices and more effective compliance with applicable law and regulations. 
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2. Provide advice and guidance to project and field staff that will enhance their knowledge 
and skill in performing the elements of property management for which they are 
responsible. 

 
3. Provide specific advice and instruction to field personnel on standards of performance 

in areas such as building inspection and security, building disposals and property 
rental. 

 
4. Formal and informal review of property management activities at the department level, 

including work by staff and by private contractors. The purpose of the reviews is to 
ensure compliance with laws, regulations, policies and professional standards and to 
identify opportunities to improve performance. The Property Manager under the 
direction of the Legal Services Office and the Property Office will determine the form 
and frequency of reviews. 

 
 

10-2.02(e) Relocation 
 

Quality control in relocation is an inclusive process of evaluating performance and developing 
ways to continuously improve accomplishment of program goals. This is accomplished by 
performing spot checks that monitor the function as to the following performance elements. 

 
1. Effective coordination with project team members responsible for other project 

development activities; 
 

2. Timely and relevant assistance provided to displaced persons, with special focus on 
those having needs, including elderly and disabled; 

 
3. Assessment of relocation related needs of relocation personnel; 

 
4. Identification of critical path tasks involving relocation, including prioritizing so that 

more time is available to those having more serious relocation problems; 
 

5. Evaluation of consultant staff that are employed by MaineDOT to perform relocation 
services; 

 
6. Participation in process and performance evaluations; and 

 
7. Participation in the continuous refinement of relocation practice and policy to reflect 

best practices in the field of work. 
 

MaineDOT’s continuing refinement of quality assurance includes development of performance 
standards and evaluation methods to establish goals and measure progress in meeting goals. 
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10-2.02(f)  Contracting Right of Way Services 
 

Quality control includes activities that are incorporated into the contracting process for right of 
way services to measure progress, monitor progress performance and evaluate the performance 
of completed work. This includes the following activities: 

 
1. Review and refine Requests for Qualifications (RFQ) and Requests for Proposals 

(RFP). The initial development of RFQs and RFPs should not be regarded as a final 
product. Each need for republication of these documents should be occasion for 
review and revision based on knowledge gained from past experience. 

 
2. Develop more effective means to inform right of way service contractors of MaineDOT 

policy concerning functions provided under contract and provisions of law that 
MaineDOT applies specifically to MaineDOT right of way operations and impose 
sanctions in cases of material non-compliance as per 23 CFR 710.201(g). 

 
3. Develop improved ways to attract qualified professionals to submit qualifications and 

proposals for right of way work contracted by MaineDOT. In particular, develop ways 
to maximize participation by minorities and women. 

 
4. Perform post project reviews and evaluation of provider’s performance under every 

professional function that is contracted to private sources. 
 
 

10-2.02(g) Local Agency Acquisition 
 

The following activities are appropriate quality control measures that can be undertaken by the 
municipality performing real property acquisition: 

 
1. Perform a second-party internal review of all documents before they are delivered to 

the property owner. This includes appraisals, agreements, instruments of conveyance, 
offer letters, etc. 

 
2. Provide relevant training to agency personnel who are engaged in specialized right of 

way activity (e.g., appraisal, negotiations, titles, relocation). 
 

3. Perform quality spot checks of completed work concurrent with any ongoing project 
acquisition activity. 

 
4. Perform peer reviews of work activity when there is more than 1 staff member involved 

in property acquisition for right of way. 
 

5. Conduct phone or mail surveys of property owners following acquisition. 
 

6. Develop internal procedures or policy to apply to specific recurring situations or 
circumstances in order to ensure consistency and equitable treatment. 
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7. Perform joint project reviews between MaineDOT and local agency management staff. 
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10-2.02(h) Mapping 
 

The following tasks may be performed by staff to contribute to improving the quality of the 
MaineDOT mapping function: 

 
1. Develop a peer review process of evaluating mapping work products with the aim of 

constructively identifying opportunities for improvement. 
 

2. Perform formal evaluations of the quality and timeliness of consultant work products. 
 

3. Perform evaluations of specific mapping processes. This would include participation 
of all parties involved in the process. 

 
4. Survey departmental and external “customers” as to the effectiveness of specific 

mapping and research policies and practices. 
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10-3 QUALITY ASSURANCE 
 

10-3.01 Quality Assurance  General 
 

Quality assurance is the management process that ensures conformance of right of way 
operations to MaineDOT’s mission and goals in the most effective manner and ensures that the 
right of way process complies with requirements of law, regulations and policy. Quality assurance 
involves independently evaluating and testing the activities in the right of way process, including 
the quality control processes. Actions are taken to modify the elements in the process as 
necessary to better conform to MaineDOT’s mission and goals, as well as controlling legal, 
funding and regulatory authorities. 

 
The MaineDOT concept of quality assurance affirms professionalism of right of way staff. 
Experienced professionals conduct day-to-day right of way operations within multidisciplinary 
project teams with minimal direct supervision. This structure allows decisions to be made at the 
level at which issues arise, in a more timely and responsive manner. The project team approach 
contrasts to the traditional organizational structure in which there is a vertical chain of supervision, 
with much decision authority held at an organizational level that is higher than where issues and 
problems arise. 

 
 
 
 

10-3.02 Risk Assessment 
 

Risk assessment is the evaluation of relative vulnerability of individual right of way programs and 
processes. The risk assessment will guide the development of process review activities. 

 
Property Office Staff working with the R/W Supervisors perform a risk assessment for activities 
under each person’s scope of responsibility. Professional and support staff in each unit should 
be involved either by consultation or direct participation. 

 
Risk vulnerability is a broad scan based on professional judgment and experience of the manager 
performing the assessment. Each vulnerability factor is rated “low”, “moderate” or “high.” 
Explanations or comments on each individual ranking are not appropriate. However, comments 
summarizing the completed ranking and pointing out elements of high or low vulnerability should 
be provided. 

The first step is to identify the vulnerability factors applicable to the function. Vulnerability factors 
may include such items as public exposure, impact on citizens or responsibility for public funds, 
or degree of independence from legal or regulatory controls. Identification of risk factors may be 
a one-time activity. However, factors may be refined or modified to accommodate changes over 
time in unit responsibilities or the evolution of the function. 

 
The second step in risk assessment is to rank every element in the function on a relative 
vulnerability scale, from low to high vulnerability. This will require subjective reasoning but will 
provide a relative degree and relative priority of risk within each unit. 
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The Property Office will perform the risk assessment for the right of way function from reports of 
R/W Supervisors, as well as consultation with managers and “customers” of the process. This 
assessment will conclude in the identification of functions, programs, processes or projects that 
will be subject to process reviews. 

 
 

10-3.03 Process Reviews 
 

The process review is an in-depth review of the need, opportunity and methods for improving 
performance and service in program areas identified as high priority in the risk assessment 
process. The topic of study should be narrowly defined so that the review can be performed with 
available staff. 

 
The process reviews will be varied in their scope, methods and format. The depth and scope of 
the reviews, while as detailed as practical, will be scaled to available staff resources and the 
characteristics of the activity under review. The reviews may be performed with participation of 
persons outside of right of way personnel to gain perspective and expertise. For instance, the 
Property Office may invite participation of civil rights or contracting division staff in a review of 
right of way contracting. 

 
The following are several process review activities that may be performed: 

 
1. Project Reviews. A recently completed single right of way project might be reviewed 

comprehensively with spot checks of appraisals, negotiations relocation, etc. The 
review might include participation by staff from other project teams, or be performed 
as a peer review. 

 
2. Joint MaineDOT – FHWA Team Reviews. The MaineDOT – FHWA Partnering 

Agreement for Shared Oversight of Federal-Aid Projects provides a good structure for 
joint involvement and responsibility for quality control reviews. The oversight by direct 
involvement concept can be expressed through joint development of a process review 
plan or by joint involvement in executing reviews or by shared development of 
strategies for improving reviewed components of the right of way process. 

 
3. Peer Consultations. Professionals in any field tend to respect each other’s knowledge 

and experience, learn from each other, readily share helpful concepts and accept 
constructive advice for improvement. The Peer Consultation concept provides a 
structure for this to occur. Experienced staff is assigned to observe and consult with 
counterparts in other locations for a brief time (several days). It is important that this 
takes place in a non-judgmental environment. A very general report will be made to 
the Property Office Director, with the primary value in peer discussions of best 
practices and experience sharing. 

 
4. Temporary Job Exchange. Experienced people in distinct but related jobs may trade 

positions for a period of time. For example, an experienced appraiser and review 
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appraiser might occupy each other’s positions for a 6-month period. They would then 
formally report to each other and to the Property Office on the experience. Or an 
appraiser could perform as a relocation agent or negotiator. This may result in fresh 
insights and approaches to accomplishing jobs. Participants can gain a broader 
perspective on their job by having “walked in the other person’s shoes” for a time. 
Personnel are cross-trained to other positions. Involved people become more aware 
of the effectiveness of their actions when they know that others will be working “their 
territory.” 

 
5. Right of Way Customer Surveys. Property owners and occupants of property acquired 

by MaineDOT comprise a set of customers that MaineDOT is committed to providing 
quality services and benefits. A well-designed customer mail survey after the final 
official transaction with MaineDOT can provide feedback that will guide improvement 
in services on future projects. 

 
6. Function Reviews. This is an in-depth examination of specific functions (e.g., 

appraisal, administrative settlements). It would include an in-depth review of work 
product (e.g., files, records, reports) evaluations, owner interviews and review of 
quality assurance products relating to the function. The objective would be to identify 
the need and methods of achieving improvement in the operation of the function 
reviewed. 

 
 

10-3.04 Evaluation 
 

At the end of the biennial cycle of process review activities, the quality subcommittee or other 
party assigned quality control responsibility may summarize the findings and recommendation in 
a report to the Property Office. The report may recommend any changes that are supported by 
the quality control activities. A copy of any formal report generated will be provided to the FHWA 
Division Office. The recommendations may address the following: 

 
1. Changes needed in right of way policy, 

2. Training needs of personnel, 

3. Staffing needs, 

4. Equipment resources needed to perform right of way functions, 

5. Right of way workload changes, 

6. Coordination with other departmental functions, 

7. Project team participation, 

8. Coordination with local agencies, 

9. Oversight of contracted services, and 

10. Service to property owners. 
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10-3.05 Implementation of Quality Improvements 
 

The Property Office will report to the Director, Project Development Bureau, with any specific 
actions to improve quality in right of way. The Property Office Director will determine the 
appropriate form and content of the reporting. In certain cases, it may include as a minimum a 
summary of the quality control activities including the risk assessment, process review and 
evaluation phases. A copy of any formal report generated will be provided to the FHWA Division 
Office. 

 
Any implementation may require addressing the need for resources, policy revisions or 
organizational changes that require approval or participation outside of the right of way function. 
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Section 
Table of Contents 

Page 
 Selected Sections 

Right of Way 

 

Sec. 61 Vacation, Sale, or Lease of Acquired Land A(1) 

Sec. 63 Records of Right of Way Division Confidential A(2) 

Sec. 73 Sensible Transportation Policy Act A(3) 

Sec. 151 – 161 State Claims Commission A(4) 

Sec. 241 – 247 Relocation Assistance A(5) 

Sec. 301 – 307 Controlled Access Highways A(6) 

Sec. 651 – 654 Laying Out, Altering & Discontinuing Highways A(7) 

Sec. 2952 Longtime Buildings and Fences as Bounds A(8) 

Sec. 3021 – 3035 Acquisition of Property for Highway Purposes – Towns A(9) 
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TITLE 23, SECTION 61; VACATION, SALE OR LEASE OF ACQUIRED LAND 

 
http://www.mainelegislature.org/legis/statutes/23/title23sec61.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec61.html
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TITLE 23, SECTION 63; RECORDS OF RIGHT-OF-WAY DIVISION CONFIDENTIAL 

 
http://www.mainelegislature.org/legis/statutes/23/title23sec63.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec63.html
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TITLE 23, SECTION 73; SENSIBLE TRANSPORTATION POLICIES ACT 

http://www.mainelegislature.org/legis/statutes/23/title23sec73.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec73.html
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TITLE 23, SECTIONS 151 – 161; STATE CLAIMS COMMISSION 

 
§151. Purposes. 
http://www.mainelegislature.org/legis/statutes/23/title23sec151.html 

 
§152. Composition; appointment; powers 
http://www.mainelegislature.org/legis/statutes/23/title23sec152.html 

 
§153. Property for highways (REPEALED) 

 
§154. Condemnation proceedings 
http://www.mainelegislature.org/legis/statutes/23/title23sec154.html 

 
§155. Negotiation 
http://www.mainelegislature.org/legis/statutes/23/title23sec155.html 

 
§156. Hearing before board 
http://www.mainelegislature.org/legis/statutes/23/title23sec156.html 

 
§157. Appeals 
http://www.mainelegislature.org/legis/statutes/23/title23sec157.html 

 
§158. Withdrawal of money deposited (REPEALED) 

 
§159. Interpleader 
http://www.mainelegislature.org/legis/statutes/23/title23sec159.html 

 
§160. Property management 
http://www.mainelegislature.org/legis/statutes/23/title23sec160.html 

 
§161. Incidental expense payments 
http://www.mainelegislature.org/legis/statutes/23/title23sec161.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec151.html
http://www.mainelegislature.org/legis/statutes/23/title23sec152.html
http://www.mainelegislature.org/legis/statutes/23/title23sec154.html
http://www.mainelegislature.org/legis/statutes/23/title23sec155.html
http://www.mainelegislature.org/legis/statutes/23/title23sec156.html
http://www.mainelegislature.org/legis/statutes/23/title23sec157.html
http://www.mainelegislature.org/legis/statutes/23/title23sec159.html
http://www.mainelegislature.org/legis/statutes/23/title23sec160.html
http://www.mainelegislature.org/legis/statutes/23/title23sec161.html
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TITLE 23, SECTIONS 241 – 247; RELOCATION ASSISTANCE 

 
§241. Purpose 
http://www.mainelegislature.org/legis/statutes/23/title23sec241.html 

 
§242. Definitions 
http://www.mainelegislature.org/legis/statutes/23/title23sec242.html 

 
§243. Relocation assistance advisory services 
http://www.mainelegislature.org/legis/statutes/23/title23sec243.html 

 
§244. Moving and related expenses 
http://www.mainelegislature.org/legis/statutes/23/title23sec244.html 

 
 

§245. Administration 
http://www.mainelegislature.org/legis/statutes/23/title23sec245.html 

 
§246. Appeal 
http://www.mainelegislature.org/legis/statutes/23/title23sec246.html 

 
§247. Limitation 
http://www.mainelegislature.org/legis/statutes/23/title23sec247.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec241.html
http://www.mainelegislature.org/legis/statutes/23/title23sec242.html
http://www.mainelegislature.org/legis/statutes/23/title23sec243.html
http://www.mainelegislature.org/legis/statutes/23/title23sec244.html
http://www.mainelegislature.org/legis/statutes/23/title23sec245.html
http://www.mainelegislature.org/legis/statutes/23/title23sec246.html
http://www.mainelegislature.org/legis/statutes/23/title23sec247.html
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TITLE 23, SECTIONS 301 – 307; CONTROLLED ACCESS HIGHWAYS 

 
§301. Definition . 
http://www.mainelegislature.org/legis/statutes/23/title23sec301.html 

 
§302. Use 
http://www.mainelegislature.org/legis/statutes/23/title23sec302.html 

 
§303. Easements of access 
http://www.mainelegislature.org/legis/statutes/23/title23sec303.html 

 
§304. Commercial enterprises prohibited 
http://www.mainelegislature.org/legis/statutes/23/title23sec304.html 

 
§305. Signs showing service facilities 
http://www.mainelegislature.org/legis/statutes/23/title23sec305.html 

 
§306. Application of provisions 
http://www.mainelegislature.org/legis/statutes/23/title23sec306.html 

 
§307. Powers as supplementary and additional 
http://www.mainelegislature.org/legis/statutes/23/title23sec307.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec301.html
http://www.mainelegislature.org/legis/statutes/23/title23sec302.html
http://www.mainelegislature.org/legis/statutes/23/title23sec303.html
http://www.mainelegislature.org/legis/statutes/23/title23sec304.html
http://www.mainelegislature.org/legis/statutes/23/title23sec305.html
http://www.mainelegislature.org/legis/statutes/23/title23sec306.html
http://www.mainelegislature.org/legis/statutes/23/title23sec307.html
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TITLE 23, SECTIONS 651 –654; LAYING OUT, ALTERING AND DISCONTINUING HIGHWAYS 

 
§651. State and state aid highways 
http://www.mainelegislature.org/legis/statutes/23/title23sec651.html 

 
§652. Proceedings on damage claims 
http://www.mainelegislature.org/legis/statutes/23/title23sec652.html 

 
§653. Highway boundaries 
http://www.mainelegislature.org/legis/statutes/23/title23sec653.html 

 
§654. Detour roads and signs 
http://www.mainelegislature.org/legis/statutes/23/title23sec654.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec651.html
http://www.mainelegislature.org/legis/statutes/23/title23sec652.html
http://www.mainelegislature.org/legis/statutes/23/title23sec653.html
http://www.mainelegislature.org/legis/statutes/23/title23sec654.html
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TITLE 23, SECTION 2952 – LONGTIME BUILDINGS AND FENCES AS BOUNDS – 
ESTOPPEL 

 
§2952. Longtime buildings and fences as bounds; estoppel 

 
http://www.mainelegislature.org/legis/statutes/23/title23sec2952.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec2952.html
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TITLE 23, SECTIONS 3021 – 3035; ACQUISITION OF PROPERTY FOR HIGHWAY 
PURPOSES 

§3021. Definitions 
http://www.mainelegislature.org/legis/statutes/23/title23sec3021.html 

 
§3022. Laying out of town ways and public easements 
http://www.mainelegislature.org/legis/statutes/23/title23sec3022.html 

 
§3023. Eminent domain 
http://www.mainelegislature.org/legis/statutes/23/title23sec3023.html 

 
§3024. Recording of proceedings 
http://www.mainelegislature.org/legis/statutes/23/title23sec3024.html 

 
§3025. Dedication and acceptance 
http://www.mainelegislature.org/legis/statutes/23/title23sec3025.html 

 
§3026. Discontinuance of town ways 
http://www.mainelegislature.org/legis/statutes/23/title23sec3026.html 

 
§3027. Vacation of proposed town ways in land subdivision; revocation of dedication 
http://www.mainelegislature.org/legis/statutes/23/title23sec3027.html 

 
§3027-A. Recording of vacation orders; rights of action; prior orders 
http://www.mainelegislature.org/legis/statutes/23/title23sec3027-A.html 

 
§3028. Abandonment of public ways 
http://www.mainelegislature.org/legis/statutes/23/title23sec3028.html 

 
§3029. Damages; appeal 
http://www.mainelegislature.org/legis/statutes/23/title23sec3029.html 

 
§3030. Purchase; prescription 
http://www.mainelegislature.org/legis/statutes/23/title23sec3030.html 

 
§3031. Public and private rights in proposed, unaccepted ways in subdivisions 
http://www.mainelegislature.org/legis/statutes/23/title23sec3031.html 

 
§3032. Proposed, unaccepted ways deemed vacated 
http://www.mainelegislature.org/legis/statutes/23/title23sec3032.html 

 
§3033. Rights of action concerning ways deemed vacated 
http://www.mainelegislature.org/legis/statutes/23/title23sec3033.html 
. 

http://www.mainelegislature.org/legis/statutes/23/title23sec3021.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3022.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3023.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3024.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3025.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3026.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3027.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3027-A.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3028.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3029.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3030.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3031.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3032.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3033.html
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§3034. Structures located in proposed ways 
http://www.mainelegislature.org/legis/statutes/23/title23sec3034.html 

 
§3035. Construction of laws 
http://www.mainelegislature.org/legis/statutes/23/title23sec3035.html 

http://www.mainelegislature.org/legis/statutes/23/title23sec3034.html
http://www.mainelegislature.org/legis/statutes/23/title23sec3035.html
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Section 
Table of Contents 

Page 

23 CFR 710 Right of Way and Real Estate B(1) 

49 CFR 24 Relocation Assistance and Real Property Acquisition B(2) 
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23 CFR 710 RIGHT OF WAY AND REAL ESTATE 

 
 
 

https://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr710_main_02.tpl 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://www.ecfr.gov/cgi-bin/text-idx?tpl=/ecfrbrowse/Title23/23cfr710_main_02.tpl
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49 CFR PART 24—UNIFORM RELOCATION ASSISTANCE AND REAL PROPERTY 
ACQUISITION FOR FEDERAL AND FEDERALLY ASSISTED PROGRAMS 

 
 
 
 
 
 

 
https://www.ecfr.gov/cgi-bin/text- 
idx?SID=2f47f177dd89171734735b9f1f07a013&mc=true&node=pt49.1.24&rgn=div5 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://www.ecfr.gov/cgi-bin/text-idx?SID=2f47f177dd89171734735b9f1f07a013&mc=true&node=pt49.1.24&rgn=div5
https://www.ecfr.gov/cgi-bin/text-idx?SID=2f47f177dd89171734735b9f1f07a013&mc=true&node=pt49.1.24&rgn=div5
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Section 
Table of Contents 

Page 

1 Administration (AD) 
 

2 Mapping and Research (MR) 
 

3 Valuation (VL) 

4 Acquisition (AQ) 
 

5 Relocation (RA) 
 

6 Property Management (PM) 

 C(1) 
 

C(2) 
 

C(3) 

C(4) 
 

C(5) 
 

C(7) 
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Section 1 — R/W Administration (AD) Forms 

 

Number Title 

AD-1a,b Unsettled Owner Notification of Condemnation and Transmittal of Payment 

AD-2a,b Settled Owner Notification of Condemnation and Transmittal of Payment 

AD-3a Class I Right of Way Certificate 

AD-3b Class II & III Right of Way Certificate 

AD-3c State Project Class I Right of Way Certificate 

AD-3d Sate Funded Class III Right of Way Certificate 

AD-4 Real Property Acquisition Status Report 

AD-5 Notice to Property Owner of Referral to State Claims (Unsettled Parcels) 

AD-6a Check Transmittal - Settlement Agreement 

AD-6b Application for Duplicate Check 

AD-6c Check Transmittal - Relocation Benefits 

AD-6d Check Transmittal - Replacement Check 

AD-6e Check Transmittal - Negotiated Settlement 

AD-6f Check Cancellation Request Letter 

AD-6g Check Transmittal - Date Extension 

AD-6h Check Extension Request 

AD-6i Check Transmittal - Option to Work Permit 

AD-6j Request to Reissue Check 

AD-8 Transmittal of Payment Letter (Settled Cases) 

AD-10 Notice to Property Owner of Referral to State Claims at Owner's Request 
(Unsettled Parcels) 

AD-11 Transmittal Memo to SCC of Notice of Request for Referral, Statement of 
Damages, Notice of Taking 

AD-12 Memo to SCC of Settlement of Parcel and Withdrawal From Petition 

AD-13 Notice to State Claims Commission of Additional Parcel for Hearing 
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Section 2 — Property Research, Plans & Acquisition Documentation (MR) Forms 

 

Number Title 

MR-1 Property Owner Report 
MR-2 Project Check List 
MR-3 Estimate of Survey Markers & R/W Monuments 
MR-4 Notice of R/W Plan Changes 
MR-5 Transmittal - Maps & Plans to Operations 

MR-16 Discontinuance Order 
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Section 3 — R/W Valuation (VL) Forms 

 

Number Title 

VL-1 Assessment and Area Record 
VL-2 Town Data Template 
VL-3 Sale Data Form 
VL-4a Master Waiver Spreadsheet 
VL-4b Administrative Acquisition Worksheet 

VL-5 Value Finding Format 
VL-6 Purpose of the Appraisal 
VL-7 Right to Accompany the Appraiser Letter 
VL-8 Short Format Appraisal Setup 

VL-9 Certification of Appraisal 
VL-11 Sales Check sheet 
VL-12 Short Form Check Sheet 
VL-13 Detailed Narrative Check Sheet 
VL-14 Tax Pro Ration Sheet 
VL-15 Review Determination and Approval (A-5) 
VL-16a Statement of Determined Damages-No Severance (A-7) 
VL-16b Statement of Determined Damages-Severance (A-6) 

VL-17 Incidental Right of Way Cost Estimate 

VL-18 Estimated Cost of Right of Way 

VL-20 Valuation Specifications 

VL-21 Review Appraiser’s Report Memo 

VL-22 Minimum Payment Worksheet 

VL-23 Donation and Waiver of Just Compensation 

VL-24 Notice of Interest in Acquiring Real Property 
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Section 4 — R/W Acquisition (AQ) Forms 

 

Number Title 

AQ-1 Offer Letter – Detailed 
AQ-2 Offer Letter – Simple 
AQ-3 Administrative Settlement Justification 

AQ-5 Negotiator's Certificate 
AQ-6 Negotiator's Statement 
AQ-7 Settlement Agreement (more money) 
AQ-8 Administrative Acquisition Offer Letter & Settlement Agreement 

AQ-9 Settlement Agreement (no more money) 
AQ-10 After Condemnation Request for State Claims Commission by owner 
AQ-15 Owner's Offer-Assent 

AQ-20 Initiation of Negotiations Statement 

AQ-62 Agreement to Pay Tenant Owned Improvements Directly to Tenant 
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Section 5 — R/W Relocation (RA) Forms 

 

Number Title 
RA-1 Displaced Person Inventory 
RA-2 Planning Stage Master Inventory 
RA-3 Planning Stage Single Family 
RA-4 Planning Stage Apt-Multi Family 
RA-5 Planning Stage Business 
RA-7 Summary Public Hearing 
RA-8 Relocation Assistance Plan 
RA-9 Field Worksheet 

RA-10 Estimated Costs 
RA-11 Residential Questionnaire 
RA-12 Business Relocation Needs & Preferences Questionnaire 
RA-13 Advertising Sign Cost & Relocation Data 
RA-14 Displaced Person Master Relocation Record 

RA-16B Initial Relocation Notice (Business) 
RA-16R Initial Relocation Notice Letter 
RA-21 Notice of Intent to Acquire 

RA-21PP Notice of Intent to Acquire Personal Property 
RA-22 Small Business Adm. 
RA-23 Comparable Replacement Housing Notice 
RA-24 Business Fixture Notice 
RA-25 Replacement Housing Estimate – Tenant 
RA-29 Comparable Grid 
RA-30 Notice of Eligibility 
RA-31 90-Day Notice 
RA-32 30-Day Notice 
RA-33 Replacement Rental Price List 
RA-36 Legal U.S. Resident Certification 
RA-37 Advisory, Relocation Assistance Offer 
RA-38 Reestablishment Claim 
RA-39 Moving Expense Finding - Business 
RA-40 Fixed Moving Expense Schedule 
RA-41a Personal Property Relocation Eligibility Letter 
RA41b Personal Property Relocation Bid Amount Approval Letter 
RA-42 Referral to Commissioner /State Claims Commission Appeal 
RA-43 Fixed Payment in Lieu of Actual 
RA-44 Residential Occupants Moving Expense Claim 
RA-45 Advance Payment Residential Moving Expense Claim 
RA-46 Moving Expense – Business, Farms, Non Profit Organizations 
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Number Title 
RA-46-a Advance Payment Moving Expense. Business, Farm, Non-Profit Organization 
RA-47 Moving Expense Personal Property Only 
RA-48 RHP Notice / Application 

RA-48A Advance Replacement Housing Notice-Application 
RA-49 RHP Notice / Application – Rental or Down Payment 
RA-50 RHP Notice / Application – Mobile Home 
RA-51 RHP Notice / Application – Owner Retention 
RA-52 Increased Interest Payment Application 
RA-53 Incidental Expense Payment Application 
RA-55 Escrow Payment 
RA-56 Escrow Agreement 
RA-59 Decent, Safe and Sanitary Inspection Report 
RA-60 Notice to Vacate Personal Property 
RA-61 Verification of Move 
RA-62 Agreement to Pay Tenant Owned Improvements Directly to Tenant 



Maine RIGHT OF WAY FORMS July 2026 
 

 

 

 
Section 6 — R/W Property Management (PM) Forms 

 

Number Title 

PM-1 Occupancy Agreement 
PM-2 License Agreement 
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APPENDIX D 
ACRONYMS AND ABBREVIATIONS 

 
1. Administrative Policy Memorandum (APM). Departmental directives. 

 
2. Bureau of Project Development (BPD). Organizational Unit of MaineDOT having general 

responsibility for preconstruction project activities, including right of way. 

3. Categorical Exclusion (CE). Lowest Federal environmental impact classification. Detailed 
definition is at 23 CFR 771.117. 

4. Code of Federal Regulations (CFR). Rules published by agencies of the Federal 
government that are necessary to implement provisions of Federal law. 

5. Decent, Safe and Sanitary (DS&S). Required health and safety requirements of 
replacement housing under the relocation program. See Section 6-1.06 of this Manual. 

6. Environmental Assessment (EA). Environmental study undertaken by the Department to 
clearly establish environmental impact of a proposed project. The EA is defined at 23 CFR 
771,119. 

7. Environmental Impact Statement (EIS). A comprehensive study of social, environmental 
and economic impacts of a proposed project and evaluation of all reasonable alternatives. 
The EIS is described fully at 23 CFR 771.123 and 125. 

8. Federal Highway Administration (FHWA). Federal agency under the U.S. Department of 
Transportation having responsibility for oversight and coordination of the Federal-Aid 
Highway Program. 

9. Finding of No Significant Impact (FONSI). Finding by FHWA subsequent to an EA, that a 
proposed project will not have a significant effect on the environment. The FONSI is fully 
described at 23 CFR 771.121. 

10. Local Public Agency (LPA). Includes all jurisdictions of local government. 
 

11. Last Resort Housing (LRH). Program of providing replacement housing for displaced 
persons when it is not available on the market or is not available within normal relocation 
program benefits. LRH is fully described at Section 6-10 of this Manual. 

12. Least Environmentally Damaging Practicable Alternative (LEDPA). Decision makers 
approve a preferred project alternative using input from stakeholders, planning partners, 
and detailed information about potential impacts. 

13. MaineDOT Bureau of Maintenance and Operations (M&O). Right of way coordinates 
closely with M&O in managing right of way after construction. See Chapter 7 of this 
Manual. 
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14. Maine Department of Transportation (MaineDOT). 

 
15. Mortgage Interest Differential (MID). Relocation benefit which compensates for the 

displaced persons loss of a mortgage having a favorable interest rate. See Section 6- 
7.04. 

16. Moving Ahead for Progress in the 21st Century (MAP-21). Federal law that creates a 
streamlined and performance-based surface transportation program and builds on many 
of the highway, transit, bike, and pedestrian programs and policies established in 1991. 

17. Maine Revised Statutes Annotated (MRSA). Title 23 includes provisions relating to right 
of way. 

18. Names and Addresses List (N&A List). Property ownership information compiled early in 
the right of way process. See Sections 2-2.01 and 2-3.01. 

19. National Environmental Policy Act (NEPA). Comprehensive Federal law providing for 
evaluation of environmental impacts of federally assisted programs and projects and 
measures to protect and enhance the environment. 

20. National Historic Preservation Act (NHPA). Comprehensive Federal law protecting 
America’s historic resources. 

21. Property Owner Report (Form MR-1) (POR). Assembly of property information including 
ownership (from N&A List) land use and property improvements. See Section 2-3.03. 

22. Plans, Specifications and Estimate (PS & E). Assembly of documents necessary for 
submitting a highway construction project for bid. 

23. Quality Assurance/Quality Control (QA/QC). Activities performed to assure a continuing 
high level of quality in right of way. See Chapter 10. 

24. Request for Proposals (RFP). Advertised call for submission of proposals to perform work 
under contract. 

25. Request for Qualifications (RFQ). Advertised call for submission of consultant 
qualifications for performance of specific professional services. 

26. Replacement Housing Payment (RHP). Financial benefit to residential displaced people 
that enables the displaced person to purchase a comparable replacement dwelling. See 
Section 6-7. 

27. Rent Supplement (RS). Financial benefit to residential tenant displaced people that 
enables the displaced person to rent a comparable replacement dwelling. See Section 6- 
8. 

28. Right of Way (R/W). A right of way is a type of property right (fee ownership or easement) 
granted or reserved over the land for transportation purposes, this can be for a highway, 
public footpath or trail , rail transport, etc. A right-of-way is reserved for the purposes of 

 

https://en.wikipedia.org/wiki/Easement
https://en.wikipedia.org/wiki/Transportation
https://en.wikipedia.org/wiki/Highway
https://en.wikipedia.org/wiki/Footpath
https://en.wikipedia.org/wiki/Rail_transport
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maintenance or expansion of existing services within the right-of-way. In the case of an 
easement, it may revert to its original owners if the facility is abandoned. 

29. RMS. Realty Management System. A database that manages the myriad of data created 
in the right of way/property process. 

30. State Claims Commission (SCC). State Board established by the Maine Legislature to 
make awards of just compensation in highway condemnations. The purposes and powers 
of the SCC are set forth at 23 MRSA 151 and 152. 

31. Transportation Equity Act for the 21st Century (TEA-21). Federal law authorizing 
funding for surface transportation programs including highways, and setting forth national 
transportation goals. 

32. Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 
(UA) (as amended). Federal law defining uniform policies for real property acquisition, 
and declaring a program of assistance and financial benefits to persons (residents, 
businesses, farms, non-profits) displaced as a result of any Federally funded program or 
project. 

33. United States Code (USC). Codification of all Federal laws under 49 Titles. Right of way 
activities are found in Title 23 – Highways, and in Title 49, Transportation. 

34. Uniform Standards of Professional Appraisal Practice (USPAP). Appraisal standards 
established by the Appraisal Standards Board of the Appraisal Foundation. The USPAP 
is a national standard binding on State certified appraisers in all States. 


	MAINE RIGHT OF WAY MANUAL
	Chapter One Administration
	1-1 ADMINISTRATIVE OVERVIEW
	1-1.01 Purpose and Use of the Manual
	1-1.02 Department, Bureau and Right of Way Missions
	1-1.03 Right of Way Organization, Functions and Activities
	FIGURE 1-1 — Property Office
	1-1.03(b)  Objectives of Right of Way Functions
	1-1.03(c)  Right of Way Role in Planning
	1-1.03(d)  Right of Way Role in Project Development
	1-1.03(e)  Right of Way Role in Maintenance and Operations
	1-1.04 Administrative Structure and Operations
	1-1.04(b)  Right of Way Role in Project Teams
	Highway, Regional and Bridge Programs
	Multimodal Program
	1-1.04(c)  Property Office Records and Research Units
	1-1.04(d) Property Office Job Classifications
	1-1.04(e) Project Development Work Flow and the Team Process
	1-1.04(f)  Integration of the Right of Way Function into Project Development Process
	1-1.04(g)  Legal Mandates Affecting Right of Way Activities
	1-1.05 Integration of Right of Way Functions with Functions of Other Organizational Units
	Coordination with the Legal Services Office
	1-1.05(b)  Environmental Office
	1-1.05(c)  Other Multi-Unit Activities

	1-2 DECISION-MAKING FOR RIGHT OF WAY ACTIVITIES
	1-2.01 Goals and Policies
	1-2.02 Major Decision Points

	TABLE 1-2 — RIGHT OF WAY MILESTONES
	1-2.02(b) Right of Way Certification
	1-2.02(c)  Signatory and Financial Authority
	1-2.02(d)  FHWA/MaineDOT Oversight Agreement

	1-3 QUALITY ASSURANCE/QUALITY CONTROL
	1-4 PUBLIC INFORMATION AND PUBLIC INVOLVEMENT
	1-4.01 Confidentiality of Right of Way Records relating to Appraisals and Negotiations
	1-4.02 Right of Way Role in Public Involvement Activities

	1-5 ACQUISITION, RELOCATION AND CONDEMNATION PAYMENTS
	1-5.01 Payment Process

	1-6 RECORDS MANAGEMENT
	MAINE RIGHT OF WAY MANUAL

	Chapter Two Property Research, plans and
	2-1 ORGANIZATION AND MANAGEMENT
	2-1.01 Overview of Property Research, Plan Development and Acquisition
	2-1.02  Organization
	2-1.03 Project Development Team Activities
	TABLE 2-1 — Survey/Mapping and Title Office Activities in the Team Process of Project Development
	2-1.04 Decision-Making Milestones and Standards
	2-1.05 Quality Assurance
	2-1.06 Coordination with Other Functions
	2-1.07 Use of Consultants

	2-2 RIGHT OF WAY AND LAND RECORDS
	2-2.01 Project Records and Data
	2-2.02  Transportation Systems Records and Data
	2-2.03  Availability of Records to the Public

	2-3 DOCUMENTATION OF PROPERTY AND PARCEL INFORMATION
	2-3.01 Survey, Tax and Title Information
	2-3.02  Field Investigations
	2-3.03  Property Owner Contacts and Reports
	2-3.04  Existing Conditions Plans

	2-4 TITLE INVESTIGATION AND CERTIFICATION
	2-4.01 Overview
	2-4.02 Title Examinations
	TABLE 2-2 — Title Search Requirements for Condemnation Parcels
	2-4.02(a) Current Deed Retrieval
	2-4.02(b) Deed Only Searches
	2-4.02(c) Acquisition to Date Examinations
	2-4.02(d)  40-Year Title Examinations
	2-4.02(e)  Update and Certification of Title
	2-4.03 Liens
	2-4.04 FERC-Licensed Properties
	2-4.05 Scheduling Title Work
	2-4.06 Other Title-Related Functions
	2-4.06(b)  Resolution of Title Problems and Legal Issues

	2-5 DOCUMENTATION FOR THE ACQUISITION AND DISPOSITION OF PROPERTY
	2-5.01 Types and Legal Description of Interests Acquired
	2-5.02 Acquisition and Disposal Methods and Practices
	2-5.02(a)  Voluntary Acquisitions
	2-5.02(b)  Condemnations
	2-5.02(c)  Disposals
	2-5.02(d)  Discontinuances
	2-5.02(e)  Establishment, Modification and Release of Access Control

	2-6 RIGHT OF WAY PLANS
	2-6.01 Overview
	2-6.02  Plan Format and Computerization
	FIGURE 2-2 — Right of Way Plan Symbols
	2-6.03  Base Map – Existing Topography Survey
	2-6.04  Preliminary Survey / Mapping Process – a/k/a Existing Conditions Plan (ECP)
	2-6.04(a)    Preliminary Mapping Process
	FIGURE 2-3  Establishing a Pay Line Offset for Wrought Portion Highways
	2-6.05  Final Right of Way Mapping
	TABLE 2-3 — Design Plans Impacts Complete
	2-6.05(a)    Final Right of Way Mapping Process
	2-6.05(b)    Minimum Standard Widths for New Highway Right of Way
	TABLE 2-4 — Minimum Widths for Right of Way Acquisition
	2-6.05(c)    Alignment Data
	2-6.05(d) Centerline Tie-ins
	2-6.05(e)    Right of Way Plan Quality Review Process
	2-6.06 Notice of Interest in Acquiring Real Property

	2-7 OTHER MAPPING AND RESEARCH FUNCTIONS
	2-7.01 Encroachments
	2-7.02  Review of Developer Projects
	2-7.03 Non-Project Agreements with Property Owners
	2-7.04  Agreements with Municipalities
	2-7.05 Baseline Descriptions for Highway Designations

	MAINE RIGHT OF WAY MANUAL

	Chapter Three Waiver Valuation Procedure
	3-1 PURPOSE AND USE
	3-1.01 Objectives of the Waiver Valuation Procedure
	3-1.02  Application
	3-1.03 Qualifications required for individuals performing Waiver Valuations.
	3-1.04 Process Overview
	3-1.04(a)  Donation.
	3-1.04(b)  Minimum Payments
	3-1.04(c) Waiver valuations where the proposed acquisition is estimated at $15,000 or less.
	3-1.04(d)  Identification of Parcels
	3-1.04(e) Preparation of Waiver Valuation
	3-1.04(f) Negotiations
	3-1.05 Responsibility
	3-1.06  Quality Assurance
	3-2 WAIVER VALUATION (Form VL-4A or VL-4B)
	3-2.01  Data Assembly
	3-2.02  Preparation of the Worksheet
	3-2.03 Approval of the Waiver Valuation
	3-2.04  Just Compensation Updates or Revisions

	3-3 ACQUISITION PROCESS
	3-3.01 Contact with Property Owner  Guidelines
	3-3.02  Offer and Negotiations
	3-3.03  Settlement Agreement
	3-3.04  Refused Offer

	MAINE RIGHT OF WAY MANUAL

	Chapter Four Property Valuation
	4-1 SCOPE, ORGANIZATION AND MANAGEMENT
	4-1.01 Purpose and Need for the Valuation Function
	4-1.02 Special Benefits
	4-1.03 Role of the Property Valuation Function
	4-1.04 Types of Property Valuation Services
	4-1.05 Appraisal Defined
	4-1.06 Fair Market Value Defined
	4-1.07 Appraiser Qualifications
	4-1.08 Organizational Placement
	4-1.09 Controlling Laws and Regulations
	4-1.10 Contracting for Valuation Services
	4-1.10(a)  Contracted Services
	4-1.10(b) Contracting Modes
	4-1.10(c) Fee Appraisal Agreement
	4-1.10(d) The Appraisal Register
	4-1.11 Quality Assurance
	4-1.11(a)  Evaluation
	4-1.12 Scope of Work

	4-2 VALUATION FORMATS
	4-2.01 General
	4-2.02 Report Style and Presentation
	4-2.03 Value Finding Format
	4-2.04 Short Format Appraisal
	4-2.05  Detailed Narrative Report

	4-3 SPECIAL APPRAISAL INSTRUCTIONS
	4-3.01 General
	4-3.02 The Appraiser’s Certificate
	4-3.03 Tenant-Owned Improvements
	4-3.04 USPAP Jurisdictional Exception
	4-3.05 Compliance with Civil Rights and Nondiscrimination Requirements
	4-3.06 Additional Appraisals
	4-3.07 Real vs. Personal Property Decisions
	4-3.08 Fencing
	4-3.09 Recording Critical Dates
	4-3.10 Cost to Cure Items
	4-3.11 Wells
	4-3.12 Signs
	4-3.13 Items Not Compensable under Maine Law
	4-3.14 Opportunity for Owner to Accompany Appraiser
	4-3.15 Information Provided to Appraiser
	4-3.16 Appraisal Corrections or Additions
	4-3.17 Conflict of Interest – Procurement
	4-3.18 Specialty Appraisal Reports
	4-3.19 Confidentiality of Records

	4-4 PROJECT DATA BOOK
	4-4.01 Purpose of the Project Data Book
	4-4.02 Responsibility for Compiling the Project Data Book
	4-4.03 Content of the Project Data Book
	4-4.03(a) Title Page
	4-4.03(b) Table of Contents
	4-4.03(c) Qualifications of Preparer(s)
	4-4.03(d) Assumptions and Limiting Conditions
	4-4.03(e) References
	4-4.03(f) Description of the Project, Maps, Aerial Photographs, etc.
	4-4.03(g) Area and Neighborhood Analysis
	4-4.03(h) Market Data
	4-4.03(i) Supporting Documentation and Exhibits

	4-5 APPRAISAL REVIEW
	4-5.01 General
	4-5.02 Review Appraiser Qualifications
	4-5.03 Appraisal Review Responsibilities
	4-5.03(b)  Desk Review for Documentation and Accuracy
	4-5.03(c)  Property Inspection
	4-5.03(d) Appraisal Corrections, Modifications and Revisions
	4-5.03(e) Avoiding Value Divergences
	4-5.03(f) Resolving Value Divergences
	4-5.03(g)  Determination of Fair Market Value
	4-5.03(h)  Approval of the Appraisal
	Review & Approval Process
	4-5.03(j)  Quality Assurance – Appraisal Review
	4-5.04 Review Appraisers Independent Determination of Value

	4-6 SPECIAL VALUATION SERVICES
	4-6.01 General
	4-6.02 Project Cost Estimates
	4-6.03 Valuation Services in Support of Property Management
	4-6.04 Valuation Services in Support of Relocation

	MAINE RIGHT OF WAY MANUAL

	Chapter Five Acquisition
	5-1 PROPERTY ACQUISITION  GENERAL
	5-1.01 Purpose and Objectives of the Acquisition Function
	5-1.02  Laws and Regulations
	5-1.03  Organization
	5-1.04  Work Flow
	5-1.05  Quality Assurance/Quality Control (QA/QC)
	5-1.06 Conveyance Methods
	5-1.06(b)  Deed
	Whether acquisition is by filing condemnation or by deed, the rights and interests of affected property owners are protected. The property acquired is valued, the amount of just compensation is determined and an offer in writing is made to the owner. ...
	5-1.07  Estates Acquired

	5-2 ACQUISITION FORMS AND REPORTS
	5-2.01 Building the Acquisition File
	5-2.02  Scanning Documents into MaineDOT’s Electronic Record Management System
	5-2.03  Description and Special Instruction on Important Acquisition Forms and Reports

	5-3 DIRECT NEGOTIATIONS
	5-3.01 Preparation for Negotiations
	5-3.01(b)  Acquisition File Documents
	5-3.01(c)  Preparation for Initial Owner Meeting
	5-3.02  Initial Negotiations
	5-3.02(b)  Coercive Actions Prohibited
	5-3.02(c)  Discussion of Project, Acquisition and Process
	5-3.02(d)  Project Presentation Outline
	5-3.02(e)  Notification of Potential Buyers
	5-3.02(f)  Presentation of Offer
	5-3.02(g)  Reasonable Time to Consider Offer
	5-3.02(h) Objections and Counteroffers
	5-3.02(i) Owner Requests and Proposals
	5-3.02(j) Initiation of Negotiations Statement.
	5-3.03 Follow-up Contacts
	5-3.03(b)  State’s Offer Accepted
	5-3.03(c)  Terminating Negotiations

	5-4 NEGOTIATIONS BY MAIL
	5-4.01 Circumstances for Use
	5-4.02  Procedure

	5-5 STATE CLAIMS COMMISSION
	5-5.01 Role and Composition of the Commission
	5-5.02  Referrals to the Commission
	5-5.03 Cooperation with State Claims Commission
	5-5.04  State Claims Commission Awards

	5-6 ACQUISITION REVIEW COMMITTEE
	5-6.01  The Acquisition Review Committee Composition and Responsibilities
	5-6.02  Committee Procedures

	5-7 ADVANCE AND EARLY ACQUISITION
	5-7.01 Advance Acquisition Defined
	5-7.02  Advance Acquisition – Criteria for Use and Approval Authority
	5-7.03  Hardship Acquisition Procedure
	5-7.04  Protective Purchase Procedure
	5-7.05  MAP-21 Section 1302 Advance Acquisition
	5-7.06 Early Acquisition Defined

	5-8 FUNCTIONAL REPLACEMENT OF PUBLIC-OWNED FACILITIES
	5-8.01 Purpose
	5-8.02  Procedures
	5-8.02(b)  Betterments and Increases in Capacity
	5-8.02(c) Agreement Between the Parties
	5-8.02(d) Replacement Site
	5-8.02(e) Review and Oversight

	5-9 SUPPLEMENTAL ACQUISITION ACTIVITIES
	5-9.01 Coordination with Legal Services Office
	5-9.02  Tenant-Owned Improvements
	5-9.03  Uneconomic Remnants
	5-9.04  Developer Project Acquisitions
	5-9.05 Donations
	5-9.06 State and Local Contributions
	5-9.07  Property Pin Replacement
	5-9.08  Acquiring from Special Entities
	5-9.09  Dedications

	MAINE RIGHT OF WAY MANUAL
	Table of Contents


	Chapter Six Relocation
	6-1 GENERAL INFORMATION
	6-1.01 Introduction
	6-1.02  Applicability of Relocation Program Benefits
	Any person who qualifies as a displaced person must be fully informed of their rights and entitlements to relocation assistance and payments provided by this Chapter, the Uniform Act, 49 CFR 24 and Maine Statute.
	6-1.04 Eligibility for Relocation Benefits
	6-1.05 No Waiver of Relocation Assistance of Benefits.
	6-1.06  Relocation Program Definitions
	11. Within the Financial Means of a Displaced Person:

	6-1.07 Standards for Decent, Safe and Sanitary Housing
	6-1.08 Relocation Records and Files and Reports
	6-1.09  Civil Rights
	6-1.10  Assurances and Certifications
	6-1.11  Persons Not Legally Present in the United States
	6-1.12  Multiple Occupants of a Displacement Dwelling
	6-1.13  Process for Payment of Claims
	6-1.14 Quality Assurance

	6-2 RELOCATION PLANNING
	6-2.01 General
	6-2.02  Conceptual Stage Relocation Planning
	6-2.03  Relocation at Right of Way Stage
	6-2.04  Last Resort Housing Plan

	6-3 RELOCATION ADVISORY SERVICES
	6-3.01 Purpose
	6-3.02  Eligibility for Advisory Services
	6-3.03 Advisory Service Requirements
	6-3.04  Relocation Payments Not Considered as Income
	6-3.05 Local Relocation Office
	6-3.06  Information Maintained on a Project Basis
	6-3.07 Public Information
	6-3.08  Public Hearings
	6-3.09 Occupancy Criteria for Benefits
	6-3.10 Relocation Appeal Process

	6-4 RELOCATION NOTICES
	6-4.01  General Information Notice (RA-16 A or B)
	6-4.02 Notice of Relocation Eligibility
	6-4.03  Notice of Intent to Acquire
	6-4.04  Statement of Replacement Housing or Rent Supplement Amounts
	6-4.05  90/30-Day Notice to Vacate

	6-5 RESIDENTIAL MOVE COSTS
	6-5.01 Purpose
	6-5.02  Basic Eligibility Conditions
	6-5.03 Eligible Moving Costs
	6-5.04 Ineligible Moving Costs
	6-5.05 Residential Moving Expenses
	6-5.05(a)  Commercial Move
	6-5.05(b) Self-Move
	6-5.06 Moves from a Mobile Home

	6-6 NON-RESIDENTIAL MOVING COSTS
	6-6.01  General
	6-6.02  Key Terms
	6-6.03 Criteria – Actual, Reasonable, Necessary
	6-6.04 Business Moving Process – Contract Move
	6-6.05 Business Moving Process – Self Move
	6-6.06  Eligible Moving Costs
	6-6.07 Ineligible Moving Expenses
	6-6.08 Search Expenses
	6-6.09 Substitute Personal Property and Direct Loss of Personal Property
	6-6.10  Related Non-Residential Eligible Expenses
	6-6.11 Reestablishment Expenses
	6-6.12 Fixed Payment in Lieu of Moving Expenses

	6-7 PERSONAL PROPERTY ONLY MOVE
	6-7.01 General Eligibility Conditions-
	6-7.02  Eligible Expenses-
	6-7.03 Ineligible Expenses
	6-7.04  Determination - Personal Property or Real Estate Fixture
	“Personal Property -
	6-7.05 Conditions for Reimbursement Personal Property Only Move
	6-7.06  Personal Property Only Move Process

	6-8 REPLACEMENT HOUSING PAYMENTS FOR RESIDENTIAL OWNER-OCCUPANTS
	6-8.01 Owner-Occupants of 90 Days or more
	6-8.01(b)  Amount of Payment
	3. The sum of the reasonable incidental (closing) expenses associated with the purchase of the replacement dwelling, as determined in section 6-8.04. This is called a reimbursable incidental expense payment.
	6-8.01(d) Occupancy of Replacement Dwelling
	6-8.01(e)  Decent, Safe and Sanitary (DS&S) Standards
	6-8.01(f)  Persons not Lawfully Present in the United States (49 CFR 24.208)
	6-8.01(g)  Payments – “Spend to Get” Requirement
	6-8.02  Determination of Price Differential
	6-8.02(a)  Method
	6-8.02(b)  Method – Major Exterior Attributes
	FIGURE 6-1 — Example of a Major Exterior Attribute (Garage)
	FIGURE 6-2 — Example of Acquired Dwelling on a Commercial Zoned Site
	FIGURE 6-3 — Mixed Use (Example 1) Displacement Property in Residential and Commercial Use
	FIGURE 6-4 — Mixed Use Property (Example 2)
	FIGURE 6-5 — Mixed Use Property (Example 3) Owner Displaced From Condominium Unit
	FIGURE 6-7 Example of a Partial Acquisition with an Uneconomic Remnant
	FIGURE 6-8 — Example of Partial Acquisition from Larger than Typical Residential Site
	FIGURE 6-9 — Example of a Homeowner-Owner Occupant having a Partial Interest
	6-8.02(g)  Homeowner-Occupant Retains Displacement Dwelling
	6-8.02(h)  Revisions to Purchase Supplement Amount
	6-8.03  Mortgage Interest Differential (MID)
	6-8.03(a)  General
	6-8.03(b)  MID Payment Computation
	FIGURE 6-10 — Example of Increased Mortgage Interest Payment
	6-8.03(d)  Partial Acquisition
	6-8.03(e) Multi-Use Properties
	6-8.03(f) Highest and Best Use Other than Residential
	6-8.04 Incidental Expenses
	6-8.04(b) Un-reimbursable Expenses
	6-8.05 Homeowner-Occupant of 90 Days or More Who Rents
	6-8.06  Special Provisions
	6-8.06(b)  Advance RHPs in Condemnation Cases

	6-9 REPLACEMENT HOUSING PAYMENTS FOR 90-DAY RESIDENTIAL OCCUPANTS
	6-9.01 General
	6-9.02 Rental Assistance Payment - Computation 6-9.02(a) General
	6-9.02(b) Base Monthly Rental – Defined
	6-9.02(c) Determination of Base Monthly Rent for the Displacement Dwelling.
	6-9.02(d) Rent Supplement – Method
	6-9.02(e)  Publicly Owned Housing
	6-9.02(f)  Section 8 Housing Assistance Program
	6-9.02(g)  Eligibility and Disbursement of Rent Supplement
	6-9.02(h) $9,570 Benefit Limit
	6-9.02(i) Change of Occupancy
	6-9.03 Down Payment Benefit – 90-Day Residential Occupants
	6-9.04  Occupants Who Do Not Meet Length of Occupancy Criteria

	6-10 RELOCATION ASSISTANCE AND PAYMENTS – MOBILE HOMES
	6-10.01 General
	6-10.02 Personalty vs. Realty
	6-10.03 Replacement Housing Payments (RHP) – Owner/Tenancy Status of Mobile Home and Site
	6-10.04 Comparable Housing Availability
	6-10.05 Owner Declines to Sell Mobile Home to MaineDOT
	6-10.06 Moving and Related Expenses
	6-10.07 Additional Rules Applicable to Mobile Home Displacements
	6-10.07(b) Person Moves Mobile Home
	6-10.07(c) Partial Acquisition of a Mobile Home Park
	6-10.07(d) Last Resort Housing (LRH)

	6-11 REPLACEMENT HOUSING OF LAST RESORT
	6-11.01 General
	6-11.02 Replacement Housing Standard
	6-11.03 Last Resort Housing Methods
	6-11.04 Justification for Use
	6-11.05 Cooperative Agreements
	6-11.06 Consequential Displacement
	6-11.07 Last Resort Housing Disbursements
	6-11.08 Compliance With Other Statutes

	MAINE RIGHT OF WAY MANUAL
	Table of Contents


	Chapter Seven Property Management
	7-1 PURPOSE, OBJECTIVES AND ADMINISTRATION
	7-1.01   Objectives
	7-1.02 Scope of Property Management Activities
	7-1.03 Organization and Responsibilities
	7-1.04 Laws and Regulations
	7-1.05 Quality Assurance

	7-2 ACQUIRED PROPERTY  SECURITY
	7-2.01   Inspection of Property
	7-2.02 Safety and Security
	7-2.02(a)  Protection of Buildings
	7-2.02(b) Protection of Site
	7-2.02(c)  Coordination with Community
	7-2.02(d) Hazardous Materials and Substances (Wastes)
	7-2.02(e)  Rodent Control

	7-3 PRECONSTRUCTION OCCUPANCY OF ACQUIRED PROPERTY
	7-3.01 Occupancy by Previous Owner or Tenant
	7-3.02   Rental of Acquired Property

	7-4 DISPOSAL OF STRUCTURES
	7-4.01   Pre-Disposal Inspection
	7-4.02   Contract for Demolition or Removal
	7-4.03   Demolition in Highway Contract
	7-4.04 Sale of Buildings for Removal
	7-4.05   Building Removal by MaineDOT Forces

	7-5 EXCESS PROPERTY
	7-5.01 Excess Property  General
	7-5.02   Abandonment of Purpose (1 MRSA 815)
	7-5.03   Excess Property Determination
	7-5.04 Process for Disposal of Excess Property
	7-5.05 Conveyance of Excess Property
	7-5.06 Revenues

	7-6 RIGHT OF WAY USE AGREEMENTS
	7-6.01   Rental of Property - Not Highway Right of Way
	7-6.02   Lease or Use of Highway Right of Way
	7-6.02(a) Use Agreements for Interstate Right of Way

	7-7 PROPERTY MANAGEMENT FOR PROGRAMMATIC GOALS
	7-7.01 Access Management
	7-7.02   Access Control Modifications
	Stage 1 Review
	Stage 2 Review
	7-7.03 Real Property Inventory
	7-7.04   Public and Recreational Access at Water Crossings
	7-7.05   Special Use Entrances
	7.7-06  Relinquishments
	7-7.07   Encroachments

	MAINE RIGHT OF WAY MANUAL
	Table of Contents


	Chapter Eight Local Agency Acquisition
	8-1 LOCAL AGENCY ACQUISITION POLICY
	8-1.01 Partnering with Municipalities
	8-1.02 Administration
	8-1.03  MaineDOT Services
	8-1.04  MaineDOT/Municipality Agreement
	8-1.05  Applicable Laws and Regulations
	Uniform Act.

	8-1.06 Transfer of Title to the State of Maine
	8-1.07  Quality Assurance

	8-2 ACQUISITION PROCESS REQUIREMENTS
	8-2.01  Title Investigation and Certification
	8-2.02  Right of Way Mapping
	8-2.03  Determination of Just Compensation
	8-2.04 Negotiations with the Owner
	8-2.05  Tenant-Owned Improvements
	8-2.06  Uneconomic Remnants
	8-2.07 Donations
	8-2.08  Exercise of Eminent Domain
	8-2.09  Payment for Property Before Being Required to Surrender Possession
	8-2.10 Payment for Expenses Incidental to the Transfer of Title
	8-2.11 Written Advance Notice to Vacate Occupied Property
	8-2.12  Relocation of Residents or Businesses

	8-3 PROPERTY MANAGEMENT
	8-4 PARCEL AND PROJECT RECORDS AND REPORTS
	8-4.01 Parcel and Project Files
	8-4.02  Project Summary Records
	8-4.03  Acquisition Policy Resources
	2. The FHWA Real Estate Acquisition Guide for Public Agencies;

	8-4.04 Confidentiality and Retention of Records

	MAINE RIGHT OF WAY MANUAL
	Table of Contents


	Chapter Nine Contracting Right of Way Services
	9-1 CONTRACTING RIGHT OF WAY SERVICES  GENERAL
	9-1.01 Role of Contracted Services in Right of Way
	9-1.02 Purpose of the Contracting Procedure
	9-1.03 Legal Authority
	9-1.04 Scope of Right of Way Contract Services
	9-1.05 Civil Rights Assurance

	9-2 MAINEDOT CONTRACTING PROVISIONS
	9-2.01 Contract Procurement and Administration

	9-3 CONTRACTING RIGHT OF WAY FUNCTIONS
	9-3.01 Qualifications
	9-3.02 Qualifications for Appraisers – Appraisal Register (Pre-Qualified List)
	9-3.03 Right of Way Functions – Scope of Services
	9-3.03(a) Preliminary and Final Mapping
	9-3.03(b) Title Investigation
	9-3.03(c) Project Data Book
	9-3.03(d) Valuation and Appraisal Services
	9-3.03(e) Appraisal Review
	9-3.03(f) Negotiation and Acquisition MaineDOT Responsibilities
	Consultant Responsibilities
	9-3.03(g) Relocation Field Services
	9-3.03(h) Relocation Casework Services

	9-4 RIGHT OF WAY UNDER DESIGN-BUILD CONTRACT
	9-4.01 General
	9-4.02 Design-Build Contract Provisions
	9-4.03 Design-Build Right of Way Specifications
	9-4.04 Certification of Right of Way
	9-4.05 Quality Control

	MAINE RIGHT OF WAY MANUAL
	Table of Contents


	Chapter Ten
	10-1 PURPOSE AND OBJECTIVES
	10-1.01 Purpose
	10-1.02 Quality Defined
	10-1.03 Objective
	10-1.04 Responsibilities
	10-1.04(b) Property Office and Program Management
	10-1.05 Quality Standards

	10-2 QUALITY CONTROL
	10-2.01 Quality Control  General
	10-2.02 Quality Control Tasks
	10-2.02(a) Valuation
	10-2.02(b) Waiver Valuation
	10-2.02(c) Acquisition
	10-2.02(d) Property Management
	10-2.02(e) Relocation
	10-2.02(f)  Contracting Right of Way Services
	10-2.02(g) Local Agency Acquisition
	10-2.02(h) Mapping

	10-3 QUALITY ASSURANCE
	10-3.01 Quality Assurance  General
	10-3.02 Risk Assessment
	10-3.03 Process Reviews
	10-3.04 Evaluation
	10-3.05 Implementation of Quality Improvements

	MAINE RIGHT OF WAY MANUAL
	TITLE 23, SECTION 61; VACATION, SALE OR LEASE OF ACQUIRED LAND
	TITLE 23, SECTION 63; RECORDS OF RIGHT-OF-WAY DIVISION CONFIDENTIAL
	TITLE 23, SECTION 73; SENSIBLE TRANSPORTATION POLICIES ACT
	TITLE 23, SECTIONS 151 – 161; STATE CLAIMS COMMISSION
	§152. Composition; appointment; powers
	§153. Property for highways (REPEALED)
	§155. Negotiation
	§156. Hearing before board
	§157. Appeals
	§158. Withdrawal of money deposited (REPEALED)
	§160. Property management
	§161. Incidental expense payments

	TITLE 23, SECTIONS 241 – 247; RELOCATION ASSISTANCE
	§241. Purpose
	§242. Definitions
	§243. Relocation assistance advisory services
	§244. Moving and related expenses
	§245. Administration
	§246. Appeal
	§247. Limitation

	TITLE 23, SECTIONS 301 – 307; CONTROLLED ACCESS HIGHWAYS
	§302. Use
	§303. Easements of access
	§304. Commercial enterprises prohibited
	§305. Signs showing service facilities
	§307. Powers as supplementary and additional
	TITLE 23, SECTIONS 651 –654; LAYING OUT, ALTERING AND DISCONTINUING HIGHWAYS
	§651. State and state aid highways
	§652. Proceedings on damage claims
	§653. Highway boundaries
	§654. Detour roads and signs


	TITLE 23, SECTION 2952 – LONGTIME BUILDINGS AND FENCES AS BOUNDS – ESTOPPEL
	§2952. Longtime buildings and fences as bounds; estoppel

	TITLE 23, SECTIONS 3021 – 3035; ACQUISITION OF PROPERTY FOR HIGHWAY PURPOSES
	§3021. Definitions
	§3022. Laying out of town ways and public easements
	§3023. Eminent domain
	§3024. Recording of proceedings
	§3025. Dedication and acceptance
	§3026. Discontinuance of town ways
	§3027. Vacation of proposed town ways in land subdivision; revocation of dedication
	§3027-A. Recording of vacation orders; rights of action; prior orders
	§3028. Abandonment of public ways
	§3029. Damages; appeal
	§3030. Purchase; prescription
	§3031. Public and private rights in proposed, unaccepted ways in subdivisions
	§3032. Proposed, unaccepted ways deemed vacated
	§3033. Rights of action concerning ways deemed vacated
	§3034. Structures located in proposed ways
	§3035. Construction of laws


	MAINE RIGHT OF WAY MANUAL
	23 CFR 710 RIGHT OF WAY AND REAL ESTATE
	49 CFR PART 24—UNIFORM RELOCATION ASSISTANCE AND REAL PROPERTY ACQUISITION FOR FEDERAL AND FEDERALLY ASSISTED PROGRAMS

	MAINE RIGHT OF WAY MANUAL
	MAINE RIGHT OF WAY MANUAL

	Appendix D Acronyms and Abbreviations



